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Office of Fossil Energy

Office of Regulation and International Engagement
P.O. Box 44375

Washington, D.C. 20026-4375

Attention: Natural Gas Reports

Re:  Golden Pass LNG Terminal LLC
DOE/FE Order No. 3147, FE Docket No. 12-88-LNG
DOE/FE Order No. 3978, FE Docket No. 12-156-LNG
Golden Pass LNG Export Project
Semi-Annual Report — April 1, 2021

To: Office of Regulation and International Engagement
In accordance with Ordering Paragraph J of DOE/FE Order No. 3147 issued September 27, 2012
and Ordering Paragraph O of DOE/FE Order No. 3978 issued April 25, 2017 Golden Pass LNG
Terminal LLC (“GPLNG”) submits its semi-annual report describing the progress of the GPLNG Export
Project at the Golden Pass LNG Terminal due April 1, 2021.
Respectfully submitted,
Golden Pass LNG Terminal LLC

/S/ Sean Ryan

Sean Ryan
President

cc: Benjamin Nussdorf — DOE/FE
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Progress of the Golden Pass Export Project

On July 7, 2014, Golden Pass Products LLC (“GPP”) and Golden Pass Pipeline LLC ("GPPL")
(collectively "Golden Pass") filed formal applications with the Federal Energy Regulatory Commission
("FERC” or “Commission™) under Section 3 and Section 7 of the Natural Gas Act in Docket Nos.
CP14-517-000 and CP14-518-000, respectively, to construct and operate LNG export facilities near
Sabine Pass, Texas. On December 21, 2016, the FERC issued an order authorizing Golden Pass'
applications in Docket Nos. CP14- 517 and CP14-518. The December 21 Order is subject to 83
environmental conditions as explained in Appendix A of the order. No parties filed for rehearing of
this order.

On April 25, 2017, the Department of Energy, Office of Fossil Energy (“DOE/FE”) issued Order No. 3978
granting Golden Pass long-term, multi-contract authorization to export LNG by vessel from the Golden
Pass LNG Terminal to non-free trade agreement nations. Sierra Club submitted a Request for Rehearing
of the order on May 25, 2017. Golden Pass filed an Answer and Motion for Stay of Sierra Club on June
8, 2017. On March 28, 2018 Golden Pass filed a letter with DOE/FE requesting prompt issuance of an
order denying the pending Request for Rehearing. On March 30, 2018, the DOE/FE in Order No. 3978
granted GPP’s Motion for Leave to Answer Sierra Club’s Request for Rehearing and denied Sierra Club’s
Request for Rehearing.

Golden Pass submitted copies of the April 22, 2016 Federal Aviation Authority ("FAA™) determinations
on October 13, 2016 to the FAA that there would be no hazard to aircraft from the proposed LNG terminal
facilities. A request for an extension of the permit submitted to the FAA on September 28, 2017 was
subsequently granted on October 5, 2017. Since FAA only allows for one extension, Golden Pass received
new determinations on April 22, 2019 from FAA that there would be no hazard to aircraft from the Golden
Pass facility.

On February 5, 2019, Golden Pass shareholders publicly announced the signing of an EPC contract for
the Golden Pass LNG Export project.

Effective June 18, 2019, GPP was merged with and into Golden Pass LNG Terminal LLC (“GPLNG”).
Pursuant to Section 3(a) of the Natural Gas Act (“NGA”), 15 U.S.C. § 717b(a), and Part 590 of the
Regulations of the Department of Energy/Office of Fossil Energy (“DOE/FE”), GPP and GPLNG
submitted a Statement of Change in Control seeking authorization to restructure ownership of the
corporate entity authorized to engage in the exportation from and importation to the United States of
liquefied natural gas (“LNG”). As a result of the restructuring, certain authorizations currently held by
GPP to export LNG from the United States have been assigned, or transferred by merger to GPLNG.
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On May 21, 2020, GPLNG filed an application under Section 3 of the Natural Gas Act and in accordance
with Part 153 of the Commission’s regulations to amend its authorization to increase the total LNG
production capacity at its three trains to 18.1 mtpa. On January 19, 2021, the Commission granted the
requested authorization.

Application to Increase Level of Authorized Quantities under FE12-103-LNG

On August 14, 2020, Golden Pass LNG Terminal LLC (“Golden Pass LNG”) filed an application with the
Department of Energy/Office of Fossil Energy (“DOE/FE) under Section 3 of the Natural Gas Act, 15
U.S.C. § 717D, and the DOE regulations, to increase the authorized liquefied natural gas (“LNG”) export
quantities previously approved by the Department of Energy/Office of Fossil Energy (“DOE/FE”) in
Order No. 3978 Docket No. FE12-156-LNG (non-Free Trade Agreement (“non-FTA”) Countries) and
Order No. 3147 in Docket No. FE12-88-LNG (Free Trade Agreement (“FTA”) Countries).

Date GPLNG Export Project is Expected to be Operational

On October 28, 2019, Golden Pass LNG Terminal LLC (GPLNG) filed with the DOE/FE a “Request for
Extension of Commencement Deadlines. The DOE/FE granted the requested extension on March 24,
2020. The amended orders authorize GPLNG to commence commercial export operations no later than
September 30, 2025. Subject to final shareholder approvals, GPLNG anticipates becoming operational
in 2024.

Construction Progress of LNG Trains

Golden Pass has continued the following construction activities: site raising, road building, soil
stabilization, stormwater protection, levee construction, levee pipeline crossings Nos. 1 and 9 at the
terminal, stockpiling of materials via trucks, offloading aggregate via barge from the access channel,
driving of piles in the Train 1 Area, and wetland restoration activities. Activities initiated during this
period include installation of north and south flood gates, installation of main temporary facilities
complex, installation of temporary storm water management system and outfalls, installation of phase 11
shoreline protection, and driving of piles in the Train 2 Area,.

Items completed during this period include aggregate offloading via barge (conveyors are demobilizing,
site fill is delivered only by truck now), Phase 1l shoreline protection installation and planting of wetlands
grasses in the JD Murphree Wildlife Management area under Golden Pass’ Wetlands Compensatory
Mitigation Plan..

Status of Long-Term LNG Export Contracts

On February 27, 2019, GPLNG submitted for filing to the Office of Regulation and International
Engagement, Office of Fossil Energy, a copy of a long-term sale and purchase agreement entered into by
GPP on January 30, 2019 with Ocean LNG Limited.

Status of Long-Term LNG Supply Contracts

On May 1, 2020, GPLNG entered into a NAESB Base Contract for Sale and Purchase of
Natural Gas and Transaction Confirmation with Williams Energy Resources LLC.
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