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What We’ll Cover 

• Memorandum of Agreement (MOA) between DOE 
Office of Environmental Management (EM) and 
Naval Reactors (NR) for Deactivation and 
Decommissioning (D&D) and Environmental 
Remediation of Naval Reactors Liabilities 

• Naval Reactor Facilities and Reactor Prototypes to 
be D&D’d by ICP Contractor

• Approach to D&D under CERCLA 
• Status and Proposed Schedule
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EM/NR Memorandum of Agreement  

• Memorandum of Agreement between DOE Offices 
of Environmental Management and Naval Reactors
− Signed May, 2019 by Anne White DOE Assistant Secretary 

of Environmental Management, and Admiral James 
Caldwell of Naval Reactors Naval Nuclear Propulsion

− MOA provides for D&D of Naval Nuclear Laboratory Sites 
(such as NRF) by DOE-EM

− Includes NRF Reactor Prototypes and ancillary structures  
to be D&D’d by the DOE-ID ICP contractor
 Conducted in phased approach
 First phase (S1W and ancillary structures) anticipated to 

begin in FY 22
 Follow-on phases for A1W and S5G TBD
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NRF Prototypes
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D&D Approach under CERCLA
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Action Memorandum for General Decommissioning 
Activities under the Idaho Cleanup Project 
• Established umbrella policy for D&D under CERCLA 

NTCRA at INL
• Allowed for the addition of facilities upon Agency 

approval 
• Documented selection of ICDF as preferred 

alternative for disposition of D&D wastes

DOE-ID proposed to add S1W, A1W and S5G to the 
Action Memorandum. Idaho DEQ and EPA agreed.
• Agreement requires Engineering Evaluation and Cost 

Analysis (EE/CA) be prepared to aid in evaluation of 
alternatives.  

1995 DOE and EPA Policy and Agreement 
Allows D&D at DOE sites to be conducted as CERCLA 
Non-Time-Critical Removal Actions (NTCRA)
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CERCLA Remedial vs. Removal Actions
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EE/CA Preparation for S1W, A1W and S5G
• EE/CA process is designed like a 

simplified CERCLA Remedial 
Investigation/Feasibility Study

• Prepared to assist in evaluation of three 
specific CERCLA criteria
− Effectiveness
− Implementability 
− Cost

• EE/CA is issued for 30-day public 
comment period
− Timed to coincide with presentation to 

CAB

• Final decision documented in Action 
Memorandum
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Status and Proposed Schedule 
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Activity Timeline

 S1W, A1W, and S5G added to General Action Memo
- allows preparatory actions to proceed

June 2020

 DOE prepares Engineering Evaluation/Cost Analysis 
(EE/CA)
-DOE confers with DEQ and EPA on recommended option
-EE/CA is issued for 30-day public comment period
-EE/CA is presented to Citizens Advisory Board

1Q FY22 

 After considering comments, DOE with concurrence from 
DEQ and EPA sign Action Memo for S1W, A1W, and S5G 2Q FY22

 Current Fluor Idaho work includes installing infrastructure
-~30 acres south of NRF  for trailers, shops, offices, etc.
-work ongoing to install electricity, phones, computers, etc. 

On-going

 NRF will fence S1W area off for turnover to DOE-ID and 
new contractor    4Q FY21

 -S1W D&D will begin as soon as new contractor ready FY22



Idaho Cleanup Project 9

Questions?
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