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INTRODUCTION 
The Catalytic Upgrading Technology Area is one of 12 technology areas that were reviewed during the 2021 
Bioenergy Technologies Office (BETO) Project Peer Review, which took place virtually March 8–12, March 
15–16, and March 22–26, 2021. A total of 20 presentations were reviewed in the Catalytic Upgrading session 
by five external experts from industry, academia, and other government agencies. For information about the 
structure, strategy, and implementation of the technology area and its relation to BETO’s overall mission, 
please refer to the corresponding Program and Technology Area Overview presentation slide decks: 
https://www.energy.gov/sites/default/files/2021-04/beto-06-peer-review-2021-plenary-craig.pdf and 
https://www.energy.gov/eere/bioenergy/2021-project-peer-review-catalytic-upgrading. 

This review addressed a total U.S. Department of Energy (DOE) investment value of approximately 
$45,920,419, which represents approximately 6.94% of the BETO portfolio reviewed during the 2021 Peer 
Review. During the Project Peer Review meeting, the presenter for each project was given 20–65 minutes to 
deliver a presentation and respond to questions from the Review Panel.  

Projects were evaluated and scored for their project management, approach, impact, and progress and 
outcomes. This section of the report contains the Review Panel Summary Report, the Technology Area 
Programmatic Response, and the full results of the Project Peer Review, including scoring information for 
each project, comments from each reviewer, and the response provided by the project team.  

BETO designated Mr. Trevor Smith and Dr. Sonia Hammache as the Catalytic Upgrading Technology Area 
review leads, with contractor support from Mr. Jesse Glover (Boston Government Services, LLC). In this 
capacity, Mr. Smith and Dr. Hammache were responsible for all aspects of review planning and 
implementation. 

 

CATALYTIC UPGRADING REVIEW PANEL 
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CATALYTIC UPGRADING REVIEW PANEL SUMMARY 
REPORT  
Prepared by the Catalytic Upgrading Review Panel 

INTRODUCTION 
The Catalytic Upgrading Technology Area focuses on developing process design strategies for the conversion 
of biogenic carbon (e.g., bio-oils, pyrolysis oils, lignin, sugars, and various bioprocess intermediates) or 
atmospheric carbon (i.e., carbon dioxide, CO2) into heat, power, transportation fuels, and chemical 
commodities. Technologies within this portfolio are united by their use of catalytic surface chemistry, with the 
bulk of the projects relying on heterogeneous (solid) catalysts to facilitate vapor-phase and/or liquid-phase 
transformations of biogenic, carbon-rich feedstocks. All research is directed toward reducing the minimum fuel 
selling price (MFSP) below $3 per gallons gasoline equivalent (GGE) in various process technologies. 
Innovation typically centers on the cycle of catalyst design, synthesis, characterization, and application. 
Specifically, continuous improvement efforts are directed toward understanding the performance of the current 
generation of catalysts during a development cycle and leveraging the knowledge gained to design the next 
generation of catalysts and processes in the new cycle. In this way, the Catalytic Upgrading Technology Area 
is accelerating the development and deployment of heterogenous catalytic materials and catalytic processes to 
address challenges in energy and resource sustainability, in line with the vision of the Materials Genome 
Initiative. 

Attaining MFSP levels of $3/GGE is the 2022 target for projects in this technology area; in general, achieving 
this level of approximate cost parity with conventional, petroleum-based fuels is a grand challenge for the 
field. Progress made toward this goal by the Catalytic Upgrading Technology Area is noteworthy. Projects 
herein have systematically and continuously reduced MFSP estimates since their inception. This has been 
accomplished through two broad thrusts. The first thrust includes efforts that decrease residence times (reactor 
size), improve catalyst stability, and intensify processes. These efforts directly reduce capital expenditures 
(CapEx) and operating expenditures (OpEx) associated with the production of biofuels. The second thrust 
includes research aimed at producing high-value chemicals from sugars or underutilized lignin. These efforts 
generate coproduct revenue, which helps to make biofuels cost-competitive in the near term. All advances in 
these two thrusts have been facilitated by the development of better catalysts and intensified processes that 
utilize them. 

Individual research programs within the Catalytic Upgrading Technology Area are diverse in scope; however, 
all are united in their focus on heterogeneous catalysis and their goal of reducing the MFSP for alternative 
transportation fuels. Projects are selected based on their potential for reducing the cost of biofuel production, 
and research ventures within each project are determined by the specific technology demands in that area. 
Broadly speaking, programs are pursuing relevant and impactful work across the board. As an example of 
domain-specific research, reactor technologies for upgrading bio-oils produced through catalytic fast pyrolysis 
(CFP) generally seek to produce hydrocarbon fuels. This forces them to compete in a low-margin 
transportation fuels sector; accordingly, minimizing the cost of catalysts is critical to achieving favorable 
process economics. With this in mind, it is appropriate that the CFP program has a strong focus on reducing 
noble metal utilization and improving catalyst durability. In contrast, selectivity control is often a more critical 
issue in the production of high-value products, such as 2,3-butanediol (BDO) or triptane (isooctane); hence, 
efforts in these areas focus on tuning specificity through the development of selective materials and operating 
conditions. A key feature of this portfolio is that many of its technologies have matured to the point where they 
could be transitioned to the pilot scale, so process systems integration is a crucial focus area. Specifically, 
catalytic processes in a downstream unit are often critically impacted by the carryover of upstream impurities, 
and it is appropriate that these programs—such as the furan-based platform within the Catalytic Upgrading of 
Biochemical Intermediates (CUBI)—are increasingly working on process integration within this technology 
area and through their interface with the separations consortium. This interface with separations is critically 
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important for two reasons. First, upstream separation efficiency dictates purity specifications in feeds to the 
catalytic processes in this portfolio. Second, selectivities attained in processes developed in the Catalytic 
Upgrading Technology Area determine the extent of downstream separation and purification. In general, the 
more selective a catalytic process is, the less costly the downstream purification will be.  

Various funding mechanisms are at work in this technology area. Projects are supported as part of the annual 
operating plan (AOP), through directed funding award (DFA) projects, and through funding opportunity 
announcements (FOAs). AOP projects comprise 75% of the portfolio. They represent core research programs 
at DOE national laboratories, and they span a large set of technologies that range from foundational science to 
translational efforts, along with crosscutting, enabling initiatives. DFA projects directly engage the private 
sector. This allows industry partners to leverage facilities and expertise at the national laboratories, which 
brings leading-edge research to bear on problems of current industrial relevance. Finally, FOA programs 
engage various external partners and provide an avenue for academic institutions to contribute toward reducing 
MFSP for bio-based fuels. Often, this is accomplished by pursuing high-reward, lower-technology-readiness-
level (TRL) strategies that stand to significantly contribute toward BETO goals over the long term by feeding 
the BETO research-and-development (R&D) pipeline with fresh innovation. Within this framework, projects 
are further divided into core technology areas, enabling capabilities, and crosscutting support. The core 
technology areas house specific research programs directed at a particular challenge in alternative carbon 
utilization, enabling consortia aggregate infrastructure and capabilities that are of broad interest to the 
individual core technology areas, and they provide support as needed to solve a wide variety of programs 
throughout the portfolio. Finally, crosscutting support includes the Chemical Catalysis for Bioenergy 
Consortium (ChemCatBio) leadership, offering management of all projects within the consortia, and the 
ChemCatBio Data Hub, which is aggregating computational data in support of catalyst design initiatives. 

STRATEGY 
The Catalytic Upgrading Technology Area has a clear focus on reducing MFSP for biofuels or CO2-derived 
fuels using catalytic processes, and techno-economic analysis (TEA) is front and center throughout. 
Programmatically, the strategy for reducing MFSP for biofuels is to reduce CapEx and OpEx through the 
design and synthesis of better catalysts. Tandem development of technologies that valorize lignin and produce 
high-value coproducts further decreases production costs.  

Utilization of alternative, oxygen-rich carbon sources—biomass or CO2—for the production of fuels and 
chemicals is challenging. Success will require a diverse set of technologies that are able to accept a variety of 
feedstocks and produce a spectrum of high-value (chemicals) and high-volume (fuels) products. Collectively, 
the Catalytic Upgrading Technology Area provides comprehensive coverage to the topics of relevance in 
alternative carbon utilization. Although the research needs in each program are unique and specific to that 
program, all of the efforts and technical targets therein contribute directly toward the programmatic goals of 
reducing MFSP to $3/GGE. This is appropriate considering the upcoming BETO go/no-go verification, which 
targets the production of biofuels at $3/GGE by 2022. 

Engagement with industry and stakeholders is one of the strongest aspects of the Catalytic Upgrading 
Technology Area. Research directions are guided by input from a diverse, 10-member industry advisory board 
(IAB), with representatives from the energy, transportation, and commercial materials sectors. The IAB has 
been active in steering the portfolio in productive directions. Further, the program managers and project 
leaders have been responsive to prior input from peer reviewers. For example, peer reviewers in 2019 
commented that an increased focus on high-value coproducts may be appropriate, and recent directions aimed 
at C4 products, such as BDO and high-octane gasoline additives, are responsive to this. In addition, 2019 
reviewers highlighted the strength of DFA projects and the potential benefits of having them leverage enabling 
consortia. It was, therefore, appropriate to see an expanded set of DFA opportunities in the 2021 Peer Review 
and increased connections among DFA programs, the Advanced Catalyst Synthesis and Characterization 
(ACSC), and the Consortium for Computational Physics and Chemistry (CCPC).  
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Within individual projects, examples of engagement with industry and stakeholders abound. By their nature, 
all DFA projects directly engage industry in defining research directions, but this is not the only example. 
Within the AOP portfolio, there is overarching IAB input, and one can point to specific connections between 
industry and AOP projects. The CCPC, for example, is engaging with CanmetENERGY to model industrial 
biomass combustion facilities, which speaks to the direct applicability of the multiscale modeling efforts 
therein. In addition, efforts toward standardizing the characterization of feedstocks and pyrolysis oils through 
the development of ASTM methods have resulted from continuous engagement with commercial partners and 
stakeholders working in the area of fast pyrolysis.  

It is also worth highlighting some particularly impressive connections with stakeholders in the FOA projects. 
The chemical-looping gasifier project at The Ohio State University (OSU) is working with Nexant, Shell 
Global Solutions, the Commercial Aviation Alternative Fuels Initiative, AdvancedBio, Kurtz Brothers, and 
Peloton. Further, the team at North Carolina State University (NCSU) is working with the National Renewable 
Energy Laboratory (NREL) and multiple paper mills to provide avenues for the valorization of paper-waste 
sludge. Their direct interaction with paper mills provides critical knowledge surrounding the demands of their 
target industry as well as the feed specifications that they should anticipate in working with real paper waste as 
a feedstock. Finally, the biogas upgrading project (University of South Florida, USF) is engaging directly with 
multiple regional biogas producers, again providing critical input from potential off-takers and guiding the 
development of the technology. Overall, the research directions and the evolution of the Catalytic Upgrading 
Technology Area represent clear, constant communication with IABs and stakeholders. 

There are no clear gaps in technology or methodology in this program. The Catalytic Upgrading Technology 
Area gives comprehensive coverage to the various, broad technologies that comprise upgrading CO2 or 
biogenic carbon, and all efforts are appropriately aimed toward reducing MFSP for biogenic fuels.  

The Catalytic Upgrading Technology Area is making appropriate use of available funding mechanisms. AOP 
projects comprise most of the catalytic upgrading portfolio, which allows the program to capitalize on 
infrastructure and, importantly, orient the large team of well-trained scientists at DOE national laboratories 
toward their goals of reducing MFSP for alternative fuels. No doubt, the long-term support enabled through the 
AOP mechanism underlies the steady, continuous progress displayed in core research areas throughout the 
technology area. Along these lines, the continuous support provided through the AOP mechanism has 
produced world-class capabilities in enabling consortia, such as the ACSC, the CCPC, and the Catalyst 
Deactivation Mitigation for Biomass Conversion (CDM) programs. It is difficult to imagine funding these 
expansive and far-reaching consortia outside of the AOP framework. These crucial programs support nearly 
every core technology area, and the vast majority of foundational science in catalysis and reaction engineering 
comes from these programs. Similarly, the ChemCatBio Data Hub is a unique resource that provides large-
scale access to computational data from diverse sources—this type of meta-project is really only possible 
through the stable, continued support offered within the AOP framework. 

DFA projects are unique in that they forge partnerships between industry and national labs in order to solve 
problems that currently impede commercial deployment of biofuels and bio-based chemicals. These projects 
bring fundamental research capabilities, critical expertise in catalysis science, and the massive research 
infrastructure of national laboratories to bear on problems of current commercial interest. It is hard to imagine 
a better way to foster technology transfer and scale-up than engaging directly with companies trying to bridge 
to pilot and demonstration scales; as such, DFA projects are an excellent fit for BETO and the greater Office of 
Energy Efficiency and Renewable Energy (EERE) portfolio. As an example, in the CO2 upgrading project 
(Opus 12), clear technological challenges are identified that prevent near-term commercial deployment of the 
electrolyzer stacks: high metal costs due to large particle sizes and failures in the electrolyzer membranes. By 
partnering with NREL, Opus 12 was able to leverage advanced synthesis and characterization capabilities (via 
ACSC) to reduce particle sizes and develop a facile, spectroscopic method for detecting failures in electrolyzer 
membranes. 
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FOA projects also provide an important perspective in the BETO catalytic upgrading portfolio. Specifically, 
they frequently engage academic institutions, which are well positioned for basic science and bench-scale 
exploratory work. In this sense, FOA projects are an excellent way for BETO to include relatively high-risk, 
lower-TRL projects in their portfolio. In the interest of the long-term, sustained development of bio-based 
technologies, it is crucial to continuously introduce new technologies to the development pipeline, and, in 
many cases, FOA projects are serving this purpose. For example, the team at the University of Tennessee 
working on a valerolactone-centered fractionation strategy has developed new technologies to convert lignin 
into high-quality, very high-value materials, such as supercapacitor-grade carbon. Preliminary analysis 
suggests that these types of lignin-based coproducts may be able to reduce MFSP for alkene-based biofuels to 
below $3/GGE. Considering that lignin valorization is a perpetual challenge for biomass refining, this is 
potentially a substantial impact. Alternatively, the biogas upgrading project at USF proposes an innovative, 
bifunctional core-shell catalyst to facilitate methane reforming and Fischer-Tropsch synthesis (FTS) within a 
single pellet, offering considerable intensification compared to a classic reforming/Fischer-Tropsch 
technology. Although it is early stage and relatively high risk, it has considerable potential for impact; thus, it 
represents an important component of BETO funding and the catalytic upgrading portfolio. 

STRATEGY IMPLEMENTATION AND PROGRESS 
Everything in this technology area is making clear contributions toward the programmatic goal of reducing 
MFSP for alternative fuels below $3/GGE by 2022. Individual technologies are diverse, but this is appropriate 
because there are innumerable challenges facing the production of biogenic fuels. Ultimately, successful 
biorefineries will need to draw from a robust and comprehensive technology portfolio. The Catalytic 
Upgrading Technology Area seems mindful of this, and they have constructed and continue to develop their 
research programs accordingly.  

It is hard to identify a single project that is more relevant toward this goal because all are making outstanding 
contributions; however, we highlight contributions of the ACSC, the C1 team, the CDM program, and the 
CUBI program. Regardless of the specific technology, the ACSC team is always at the core of the design-
development cycle. Their work continues to provide foundational knowledge of structure-property relations, 
and their approaches are, in many ways, leading the field in catalyst design. Impressively, they leverage a basic 
understanding of catalysis science to facilitate the design of next-generation materials, and their impact within 
the technology area cannot be understated.  

Catalyst deactivation is a grand challenge throughout heterogeneous catalysis. The problem is particularly 
acute in biomass upgrading, where one must contend with high water content, high oxygen content, and 
impurities. The former is detrimental to the stability of the crystalline materials typically favored in oil refining 
(i.e., zeolites), and the latter can contribute both to surface oxidation and to coke formation. Lack of durability 
generally results in larger catalyst loadings, increased regeneration frequency, and, potentially, a shorter time 
between turnarounds. All of this increases operational cost and complexity as well as the capital investment 
required for a technology. For this reason, catalyst durability is a critical factor in determining the MFSP, so it 
is important that we understand catalyst deactivation and either develop new, more robust materials or envision 
better regeneration protocols. This is a major challenge in process integration, where one must contend with 
impurity carryover, and it is becoming increasingly important to address this aspect of catalyst durability as we 
move ever closer to pilot- and demonstration-scale facilities. Unfortunately, there is a critical knowledge gap in 
our understanding of catalyst stability, particularly when processing biogenic carbon. In this respect, the CDM 
program plays a crucial role in facilitating the next stage in commercial development. Given the scope of this 
challenge, and the ubiquity of catalyst deactivation in biomass refining, it may be worth considering further 
expansion of the CDM program through the allocation of additional resources. 

The C1 program is noteworthy because it is providing a strategy for converting syngas directly to branched 
alkanes. This differs from conventional oligomerization-based strategies, which tend to produce aromatic-rich 
blends in the gasoline range. The selectivity to triptane achieved in this system is remarkable, and it represents 
an important development because high-octane gasoline additives may command a premium compared to base 
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gasoline blends; as such, this program is likely in a good position to provide a near-term path to market via the 
production of high-octane gasoline additives.  

Finally, the CUBI program is making important contributions in this area. CUBI is a large project that covers 
nearly every aspect of biomass upgrading that does not involve thermochemical processes (gasification, 
pyrolysis), so the research herein is broad; however, they are a critical component of the program because they 
are the only group in the AOP portfolio that is pursuing fractionation-based technologies. This is important 
because fractionation-based approaches allow one to isolate sugar monomers and lignin; as such, they allow 
for selective upgrading to specific molecules. For this reason, fractionation is the preferred starting point for 
the production of fine and specialty chemicals. Although fractionation-based methods are generally more 
expensive than those that use thermal methods to deconstruct biomass (e.g., pyrolysis, gasification), they offer 
opportunities for selective products, which can often be sold at a higher price than blends such as pyrolysis oils 
or fuels obtained by hydrotreating pyrolysis oils.  

The Catalytic Upgrading Technology Area may well represent the leading edge of research in biomass 
upgrading. There are numerous examples of impactful projects, but it is also worth commenting that the 
program has an excellent management structure and portfolio scope, and, in many cases, they are establishing 
what should be considered best practices for research in biomass upgrading.  

From within the AOP portfolio, the ACSC offers world-class capabilities in design, synthesis, and 
characterization, and they are unique in that they are enabling applied research goals through fundamental 
research into material properties and by advancing catalysis science at a very basic level. Although the CFP 
project is shifting scope to focus on refinery blendstocks, it is worth acknowledging that this team has set the 
state of technology (SOT) for pyrolysis research for the past 5 years, and they have developed what most 
consider to be the benchmark system for upgrading pyrolysis oils—platinum (Pt)/titanium dioxide (TiO2), 
external fixed bed. The CCPC is doing outstanding work across the board, but one particularly impressive area 
is their advancement of the reaction engineering discipline through modeling and multiscale simulations. It is 
noteworthy that they have leveraged this skill set to anticipate the performance of full-scale reactors used for 
biomass combustion. The ChemCatBio Data Hub is constructing important cyber infrastructures for catalyst 
discovery. The effort to streamline inputs and allow for diverse data origins through user uploads is 
commendable. This should go a long way toward the data-driven design of catalysts and processes. The 
Thermochemical Platform Analysis provides crosscutting support in TEA and life cycle assessment (LCA), a 
critical component of new technology development. The methodologies and techniques that they have 
developed embody current best practices in TEA, so they are likely the standard bearers in this area. The CUBI 
program has made strides toward developing a BDO platform. This is a relatively novel direction for 
fractionation-based upgrading approaches. The BDO itself is produced through a metabolic pathway and may 
have considerable value as an industrial solvent; in addition, if it can be produced at appropriate cost and 
volume, it is an interesting platform chemical that could be used for the downstream production of fuels and 
chemicals that offer different properties from those derived from existing bio-based platforms—ethanol, 
hydroxymethylfurfural (HMF), and levulinic acid. Finally, the DFA project with Opus 12 is poised to enable 
direct conversion of waste CO2 (e.g., fermentation, combustion off-gas) into fuels and chemicals using 
electrochemical methods, which are becoming increasingly attractive with the availability of green electricity. 
This collaboration has resulted in the development of viable electrolyzer stacks that are able to convert CO2 
into a spectrum of products. 

The technology area is well positioned considering both near-/mid-term programmatic targets and the long-
term needs of the field. With respect to the near-term goal of achieving an MFSP of $3/GGE by 2022, several 
technologies are showing great potential. In particular, the C2 upgrading platform at Pacific Northwest 
National Laboratory (PNNL) can deliver ethanol-based distillate fuels at $4.06/GGE without coproduct credits. 
They have mapped a strategy for reducing that number by an additional $0.48, and they can include n-butene 
as a coproduct, resulting in a final MFSP of $3.16, which is very close to the 2022 target. Further, their 
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technology clearly produces a viable aviation fuel, as demonstrated by LanzaTech, which licensed this 
technology and partnered with Virgin Airlines for a demonstration flight on bio-based jet fuel in 2018.  

A parallel C2 upgrading project at Oak Ridge National Laboratory (ORNL) has also been successful. They 
have reduced ethanol upgrading costs from $1.35/GGE to $0.60/GGE using a zeolite-based technology. 
Impressively, the platform has already been licensed by Prometheus and Vertimass to produce distillate/jet 
fuels. It is also worth noting that the ORNL process enables the flexible coproduction of butadiene—
specifically, the team has demonstrated tunable selectivity through relatively straightforward manipulation of 
hydrogen (H2) partial pressure in the reactor. Butadiene is an intriguing coproduct, considering that its supply 
has been somewhat constrained by the recent decline in naphtha cracking. It is a relatively high-value product 
compared to distillate fuels, so the ability to produce it in targeted quantities through the manipulation of 
operating conditions is attractive. Finally, with a three-step dimethyl ether (DME) to high-octane gasoline 
process, the C1 program was able to attain an MFSP of $3.53/GGE, with the potential to improve further as 
2022 approaches and they bring a direct syngas-high-octane-gasoline technology online. Even if they see 
further improvement from their current $3.53 benchmark, it is worth pointing out that they are selectively 
producing triptane, which is a higher-value additive than a conventional gasoline, so $3.53/GGE is already an 
attractive MFSP for this product.  

The portfolio also includes some lower-TRL work, which is less likely to meet a $3/GGE target in 2022; 
however, these new directions are leading to the discovery of new platform chemicals and new families of fuel 
and/or chemical products that are potentially accessible from biomass. Much of the work in the CUBI portfolio 
falls into this category. For example, they are now producing 2,3-BDO using fermentation. BDO may have 
considerable value as a solvent or chemical commodity. Alternatively, it is a polyfunctional intermediate that 
opens the door to downstream chemistries that have not been accessible through upgrading the conventional 
suite of bio-based platform chemicals.  

As a final note, this technology area supports innovative work in catalyst design, such as the biogas upgrading 
project housed at USF. This program is developing an entirely new class of materials designed to couple 
reforming and Fischer-Tropsch in a single pellet. If successful, they could considerably reduce the footprint 
and CapEx typically associated with synfuels. Further, they are positioning themselves to convert biogas—
comprising two greenhouse gases (CO2 and methane [CH4]) into liquid fuels, which is preferable to the direct 
methane emission that is often associated with unutilized biogas. 

At the project level, management is generally well defined, and projects adhere to their stated goals. 
Management for this program really shines, however, in the enabling technology consortia (ACSC, CDM, 
CCPC) and crosscutting support areas (ChemCatBio, Data Hub). These are large initiatives, and the leadership 
must manage projects or portions of projects across the entire technology area. Although the AOP supports a 
diverse set of research projects, everything within is tightly integrated, and all projects are in joint pursuit of a 
single goal. As an example, TEA work is housed primarily within the Thermochemical Analysis Project, but 
this group connects with and guides research for nearly every project within the technology area. Similarly, the 
CCPC, CDM, and ACSC performers have strong ties to every program that they support. Overall, each 
performer presented a clear, coherent, and consistent research program, and everyone is tracking closely to 
real-world deliverables despite the size of the program and the foundational knowledge they are generating 
along the way. All of this requires excellent management, constant communication, and coordination between 
the individual project managers, the managers of supporting consortia, and the technology area leadership. 
Overall, the Catalytic Upgrading Technology Area sets a great example for how to properly manage large 
research programs.  

RECOMMENDATIONS 
First, high-value chemicals and materials have the clearest near-term path to market; accordingly, the program 
is encouraged to increase its focus on ancillary technologies for producing high-value chemicals alongside core 
technologies that focus on producing high-volume fuels. Second, catalyst stability remains problematic across 



2021 PROJECT PEER REVIEW 

449 CATALYTIC UPGRADING 

the entire portfolio, and challenges presented by deactivation are likely to increase as technologies continue to 
mature and move toward process integration. Expanded access to ACSC and CCPC capabilities during the past 
decade has benefitted the entire portfolio. Along these lines, it would be prudent to expand the scope of the 
Catalyst Deactivation Mitigation program such that they can more effectively support efforts in process 
integration. Third, eventual full-scale deployment of these catalytic technologies will require a transition to 
relatively large and formed catalyst pellets as opposed to the powders more common to bench-scale research. 
Mindful of this, the program is encouraged to develop strategic partnerships with catalyst manufacturers to 
begin the process of scaling up next-generation materials. 

 

 

CATALYTIC UPGRADING PROGRAMMATIC RESPONSE 
INTRODUCTION 
The Conversion R&D Program would like to thank the five Catalytic Upgrading session reviewers for their 
time and careful review of the projects presented in this session. We recognize that this was a challenging 
review process within the context of the multiple virtual concurrent sessions, making it difficult to see the 
broad reach of the entire Conversion R&D Program. 

BETO appreciates the Review Panel’s recognition of the successes of consortium-based research, acceleration 
of the catalyst design cycle, and systematic reduction of modeled MFSP estimates through catalyst 
performance improvements, process intensification, and production of high-value coproducts. Additionally, the 
Review Panel recognized the critical importance in leveraging the unique strengths of the consortia while 
funding industry partners in moving technologies toward commercialization. The Review Panel noted that 
there were no specific gaps in technology or methodology within the technology area, and it is making 
appropriate use of available funding mechanisms. BETO is especially appreciative that the panel noted that the 
long-term support of the DOE national labs and ChemCatBio has produced world-class capabilities in enabling 
activities, and these programs have had far-reaching results. In particular, the DFA projects have linked 
industry partners with the enabling programs to address barriers to commercialization, thus demonstrating real 
market impact. Similarly, BETO will continue to focus on real-world challenges within catalysis by leveraging 
high-performance computing to model catalysts and reactors while targeting process integration and 
intensification with a focus on de-risking technologies for future development efforts. BETO intends to 
continue to support industry partners by leveraging national lab capabilities through the various consortium 
national laboratory-led projects, DFAs, and competitive funding opportunities.  

The Review Panel stated that as the specific technology pathways within the technology area continue to 
mature, process integration and systems integration will be a critical focus area. The Conversion R&D 
Program agrees and will continue to pursue R&D that further de-risks these technologies to sufficiently move 
up the TRL scales where industry can support further development and commercialization efforts. Although 
the Review Panel identified some technologies that have potential to go on to pilot scale-up activities, note that 
these efforts are largely funded by the Systems Development and Integration program, which cannot fund all 
technologies and pathways without industry support. 

Recommendation 1: High-value chemicals and materials have the clearest near-term path to market; 
accordingly, the program is encouraged to increase its focus on ancillary technologies for producing 
high-value chemicals alongside core technologies that focus on producing high-volume fuels. 
BETO acknowledges the importance of high-value coproducts that can enable biofuel production. TEA work 
continues to show the importance of leveraging high-value chemical production alongside fuels, and these 
analyses are being utilized to guide experimental R&D efforts because many of these approaches are still at an 
early- to mid-stage development, with additional de-risking R&D necessary to achieve commercialization 
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goals. TEA methodology will continue to focus on both separately and combined technology related to fuels 
and coproducts while making clear the assumptions and associated risks. This work has allowed for increased 
understanding of how specific coproduct technologies can be integrated into various systems, improving 
commercialization potential for fuel production. Although the majority of projects reviewed within this session 
are focused on hydrocarbon production, the Performance Advantaged Bioproducts Consortium is in its third 
year of activities and has the stated mission of exploiting biomass properties for higher-value chemicals that 
could support near-term commercialization efforts; unfortunately, the reviewers were not able to attend these 
sessions due to the concurrent scheduling. 

Recommendation 2: Catalyst stability remains problematic across the entire portfolio, and challenges 
presented by deactivation are likely to increase as technologies continue to mature and move toward 
process integration. Expanded access to ACSC and CCPC capabilities during the past decade has 
benefitted the entire portfolio. Along these lines, it would be prudent to expand the scope of the Catalyst 
Deactivation Mitigation program such that they can more effectively support efforts in process 
integration. 
BETO recognizes the critical importance of catalyst deactivation and mitigation approaches; the CDM project 
has made considerable progress in its first 2 years. BETO’s support of this project has resulted in the 
development of a broader understanding of deactivation pathways related to core technology pathways within 
ChemCatBio that could be applied to new catalyst materials and properties as they are developed. 
Additionally, the results of CDM’s work have emphasized what the Review Panel has mentioned regarding the 
importance of understanding deactivation pathways as they relate to process integration. Already, this project’s 
findings have led to new analytical and characterization techniques that have informed mitigation strategies 
related to catalyst regeneration and other potential deactivation pathways. BETO recognizes that any projects 
involving catalytic research must include deactivation and mitigation components that are tailored to the 
individual technologies and will continue to require milestones that target these areas. Additionally, BETO will 
continue to leverage learnings from ChemCatBio for the best practices of incorporating R&D that include 
catalyst deactivation and mitigation approaches for future funding opportunities.  

Recommendation 3: Eventual full-scale deployment of these catalytic technologies will require a 
transition to relatively large and formed catalyst pellets as opposed to the powders more common to 
bench-scale research. Mindful of this, the program is encouraged to develop strategic partnerships with 
catalyst manufacturers to begin the process of scaling up next-generation materials. 
BETO acknowledges the challenges catalyst manufacturers face in terms of the design and synthesis of novel 
catalysts. An additional hurdle is that existing catalysts may also contain cost-prohibitive materials. The 
Systems Development and Integration Program supports the Engineering of Catalyst Scale-Up project (WBS 
3.3.2.701/702), which facilitates the transition from lab-scale catalyst formulations (powdered catalysts, 
colloidal nanoparticles, etc.) to extrudates and pellets that are crucial to industrial scales and demonstration 
efforts. This project also leverages a diverse industry board to guide scale-up efforts and maintain relevant 
targets, methodologies, and performance metrics. Further, BETO’s Catalytic Upgrading Technology Area 
supports this work through robust computational modeling and validation efforts that can predict reaction 
mechanisms, deactivation, and performance under different operating conditions. R&D results from this work 
have also been leveraged in the CFP project, which utilized engineered catalysts in recent experimental tests 
that have validated several important performance assumptions related to product yield, catalyst lifetime, and 
regeneration. Further, members of ChemCatBio are always looking for partnership opportunities with industry. 
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THERMOCHEMICAL PLATFORM ANALYSIS 
National Renewable Energy Laboratory 

PROJECT DESCRIPTION 
The objective of the NREL Thermochemical 
Platform Analysis project is to inform and guide 
R&D priorities for thermal and catalytic conversion 
processes by providing process design and TEA. This 
is achieved through close collaboration with 
researchers and external experts, along with both the 
use of commercially available modeling tools and the 
development or use of collaboration-derived, domain-
specific tools and resources, such as refinery integration, kinetic and reactor models, phase equilibrium 
models, and pertinent bioproducts market studies.  

This project is directly aligned with BETO’s goals, with enabling technology advancements and cost reduction 
for biomass-derived biofuels being one of its primary objectives. TEA-guided research facilitated by this 
project has helped achieve significant modeled cost reductions for the ex situ CFP pathway and the indirect 
liquefaction (IDL) pathway for the conversion of syngas to high-octane gasoline. Cost reduction through 
refinery integration, development of valuable coproducts, and other options are being identified for future 
research to help reduce the modeled MFSP to $2.50/GGE by 2030. Additional priorities anticipated in the 
future, such as the use of renewable electricity for liquid fuels and products and emphasis on waste utilization, 
are also being explored in conjunction with research on the catalytic utilization of syngas and other gases 
(including CO2). Industry-relevant parameters are given deliberate attention as part of the work done under this 
project to help answer questions important for future commercialization and address associated risks. 

  

  

WBS: 2.1.0.302 

Presenter(s): Abhijit Dutta; Adam Bratis; 
Zia Abdullah 

Project Start Date: 10/01/2019 

Planned Project End Date: 09/30/2022 

Total DOE Funding: $1,400,000 
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Photo courtesy of NREL 

COMMENTS 
• Dutta’s work on TEA may be the most widely read of all the BETO (even DOE!) publications. As a 

consultant for numerous companies, from startups to mature international behemoths, I find that most of 
our clients are keenly interested in TEA. So, this work is very useful for us. No one ever believes the 
economic results presented by companies because they have an interest in showing their processes in the 
best light. But NREL work provides a “neutral” view. And the detail in your studies can, and does, often 
form the basis for our own TEA. Your focus on the topics of pyrolysis, catalytic pyrolysis, and syngas 
upgrading are timely. And your transition to refinery coprocessing is another area of keen and growing 
interest. The only criticisms I have heard are about some of the assumptions made in the studies. 

• The management is well organized considering the complexity of the multiple interactions and feedback 
needed to progress the models. This was another key area with appropriate funding. I’m happy to see the 
collaboration with ExxonMobil, which indicates the relevance of their work results. I have always 
viewed this team as efficient and very productive considering the high challenge for them based on 
variables being input to them to manage and refine their calculations. A key question for the 
management is how to get more engagement with broader oil and gas suppliers because their models are 
quite valuable and feedback from industry will always provide improvements. I see no outages or gaps in 
the modeling work. Modeling is key to progress toward pilot and scale-up programs where the 
investment and risks becomes quite high. I’m happy to see modeling is now a way to define continuation 
or the wrap-up of approaches as well as shifting focus due to modeling. The progress and outcome for 
the programs shown toward economics of $3/GGE is clear, and, as shown, some are within the range of 
the GGE goal with thermochemical, but scale-up will present unforeseen issues, which modeling may 
not predict. 
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• The goals of the Thermochemical Platform Analysis project are very clear, as indicated on the quad chart 
on slide 29, to inform and guide R&D priorities for CFP, high-octane gasoline, and IDL pathways using 
TEA and LCA. Key process metrics (e.g., MFSP) and key performance indicators (KPIs) were provided 
on slides 37–45 for CFP and high-octane gasoline, along with projected process performances. 
Additional project metrics could also include how many key decisions have been altered due to 
Thermochemical Platform Analysis information and the cost savings or cost/time avoidance as a result. 
Other high-level goals mentioned include process simulations at larger scales and quantifying the impact 
of new research results on process models as well as suggesting alternative pathways. All of these goals 
have immense value for R&D. The project team is highly collaborative and productive, as indicated on 
slide 19, with input from NREL, Idaho National Laboratory (INL), Argonne National Laboratory (ANL), 
and PNNL. The priorities of the work queue and roles of the team members were not as apparent. Key 
notable overall project risks provided on slide 12 include alternate R&D approaches, rigor, and 
prediction capability. These risks are mitigated by setting priorities, making the right partnerships, and 
having alternative models ready to launch. CFP risks were identified on slide 18 as carbon balance 
closure mitigated by acetone and methyl ethyl ketone (MEK) adsorption-based recovery, along with 
refinery co-hydrotreating steps. No risks were identified for the high-octane gasoline and IDL pathways 
as of now. The key end-of-project milestones and targets were provided on the quad chart—namely, 
identification and quantitation for all CFP pathways and products that can be integrated within a 
traditional refinery environment. The communication plan was not explicitly stated because it is built 
into the workflow. It is clear that frequent interactions are happening, as presented on slides 8 and 19. 
The organization and coordination of these interactions needed further explanation, in particular the 
industry advisors and subcontractors. The current SOT of the TEA and LCA based on process simulation 
has a standard principle surrounding the approach. Here, the standard tools—e.g., Aspen, Excel, and 
Greenhouse Gases, Regulated Emissions, and Energy Use in Technologies (GREET)—are implemented, 
so there is no SOT advancement per se. The quality of the estimates is based on the accuracy of the data 
used in the models. The new approach for coprocessing is an exciting new direction. The linear 
programming work provided by ANL using Aspen PIMS should be used in tandem with this effort so 
that the impact is not too unit-specific. Most of this effort is rooted in good solid approaches for process 
modeling and supports the BETO Conversion R&D 2022 goal to deliver feedstocks and complete 
verification operations at the pilot scale for an alternate conversion pathway with fuel production cost 
modeled at $3/GGE for 2,000 tons of feedstock/day. The Enabling Technologies area under the 
Chemical Conversions to Intermediates and Products direction is supported by developing new analytical 
and modeling tools that enable more efficient production of fuels and products across conversion. The 
work is necessary and essential for BETO’s success. The current approach may not move the innovation 
needle. The current approach will enable key R&D decisions to be made and mitigate significant risks 
along the way, which may be more critical for ChemCatBio. The team was able to clearly show that 
project work directly connects and impacts the 2022 go/no-go verification decision for the conceptual 
CFP process design proposal at the front-end loading (FEL)-1 level, enabling this work to move into the 
next engineering design workflow with an external engineering, procurement, and construction (EPC) 
vendor. Further, there is broad impact of this work in setting the process simulation SOT and allowing 
models to be published and available. Publications are widely read across the community. The 
opportunity to license detailed models, as well as patents, including experimental and modeling work, 
was briefly mentioned on slide 17. The team is currently working with ExxonMobil on biomass 
pyrolysis projects, which could lead directly to commercial applications, especially if the go decision is 
reached in 2022 and an EPC is selected to take things to the next level. There was some notable progress 
toward the project goal of informing and guiding R&D priorities for CFP, high-octane gasoline, and IDL 
pathways using TEA and LCA. For CFP, the stand-alone hydrotreating conceptual process design was 
complete. More comments regarding the steps and cost of coproduct cleanup should be given, as well as 
the total organic carbon expected in key wastewater streams. The plan is to use a thermal oxidizer to deal 
with the wastewater, and swing adsorption was the plan for the coproduct cleanup. The risks that still 
exist preventing stand-alone scale-up must be clearly listed and published because this was critical 
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information for changing the R&D priority to coprocessing. A current draft of the syngas-to-high-octane 
gasoline conceptual block flow process design includes all commercial areas except for the high-octane 
gasoline section, which should help improve FEL-0 estimates. The team was able to provide an SOT 
direction to the high-octane gasoline team, suggesting priorities to be focused on using real feeds, 
integrated runs, increased yields, regeneration, and design of experiments for catalyst formulation. An 
alternate pathway for single-step DME conversion was suggested with a focus on optimizing the catalyst 
and conditions for reducing the production of C4 and CO2. The recommendations on R&D priority 
should be clearly listed in a separate table to support these results. Some progress has been made in 
identifying and quantifying all CFP pathways and products that can be integrated within a traditional 
refinery environment with the completion of the stand-alone case. No preliminary work was presented 
yet on the coprocessing case. 

• The Thermochemical Platform Analysis project provides TEA for the other projects. This is a unique 
role in the whole program, especially because the focus of the program is on applied technologies to 
promote bioenergy. The team performs its role very excellently. Bioenergy may face a rapid change 
market eventually. It could be beneficial if the TEA can be done considering the variation of price and 
needs of the market. Indeed, this may be a stretch, and there are many aspects beyond technologies. It 
would also be interesting if the TEA can integrate with the other computation effort to form a “virtual” 
design platform aiming to combine the design of catalysts from the atom level to process. 

• This team provides enabling support to nearly every program in the catalytic upgrading umbrella. This is 
important because TEA helps to identify risks and technical areas that are most in need of additional 
effort. In this sense, TEA directly serves to de-risk technology transfer and commercial development of 
biogenic fuels and products. Overall, this team has set best practices for using TEA as a tool for guiding 
applied research in the biomass upgrading space. The team is encouraged to continue using TEA in a 
relative sense to focus research effort on primary cost drivers and to de-emphasize absolute dollar-per-
GGE targets to the extent possible.  

Management: There is a clear channel of communication between core TEA team and research areas in 
need of TEA. The team also has open channels with external suppliers, computational researchers, 
National Institute of Standards and Technology (NIST) databases, feedstock consortia, and LCA teams, 
ensuring robust TEA. Risk identification, risk management, communication, and advisory board 
interactions are all built into workflow. Overall, the project is extremely well managed. Subcontracts are 
helping to scale up pyrolysis and predict fuel properties, but it is unclear how subcontractors are 
expanding the tools available to this consortium already.  

Approach: The technical tool kit available to this team spans everything from quick assessments of new 
processes to rigorous analysis of more mature concepts. They use appropriate tools for TEA—these 
include Aspen, Excel, and GREET—all of which comprise modern standards in this type of research. I 
liked the use of sensitivity analysis and Monte Carlo methods to address limited data or uncertainty in 
available data. The connection with feedstock consortia can provide better input as to raw material 
prices. This is important because raw materials are one of the major cost drivers in a biorefinery. Overall, 
the project is delivering process models with some predictive capability, which helps to de-risk future 
scale-up. There have been changes in the project portfolio. In the CFP program, the team is shifting from 
stand-alone hydrotreating to refinery coprocessing and assessing the impact of using low-cost/low-
quality municipal solid waste as a feedstock. The team has taken on new projects in syngas upgrading 
optimization, considering recycle, process intensification, and diversified feedstocks (solid waste/CO2). 
All of these are generally appropriate directions, though it is worth noting that considerable scientific 
progress has been made in the CFP program, and additional research in the area is worthwhile even if it 
cannot meet 2022 verification targets. I understand the programmatic focus on using TEA to estimate 
MFSP relative to absolute targets, but it may be preferred to use TEA in a relative sense to identify 
primary cost drivers and direct future research.  
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Impact: TEA is helping to accelerate the adoption of biogenic fuels and products by de-risking early-
stage technologies. Collaborations with industry are positive, and this team has shown that research 
within this consortium continues to reduce MFSP and show improvement in the SOT. The team is 
disseminating knowledge through publications, and they have made sample models and tools publicly 
available, which is outstanding. I was particularly impressed that TEA identified a risk in lack of carbon 
balance closure during CFP with stand-alone hydrotreating. This directed research toward analytical 
methods to close the carbon balance. Ultimately, this increased the MFSP and led to a pivot away from 
stand-alone hydrotreating, but the impact is huge given the extant challenge in pyrolysis oil analysis and 
the errors propagating throughout the field due to inadequate quantitative analytics.  

Progress: The team has provided a detailed TEA for CFP with stand-alone hydrotreating. Research 
showed a clear reduction in MFSP and identified key risks. 

PI RESPONSE TO REVIEWER COMMENTS 
• Thank you for your valuable comments and feedback. As recommended, we will continue to engage 

with the petroleum industry. As part of 2021 efforts for the CFP pathway, we plan to publish our recent 
learnings; this will include the impacts of experimental results from co-hydrotreating of CFP oil and the 
recovery and purification of light oxygenates from CFP. The percentage of biomass carbon lost in 
aqueous streams will continue to be listed as a metric in the SOT table; this metric usually correlates 
with the percentage of oxygen in CFP oil. Projected cost advantages guided our decision to investigate 
co-hydrotreating versus stand-alone hydrotreating of CFP oil; our learnings from successful single-stage 
stand-alone hydrotreating helped guide our researchers in this regard. Additional refinery coprocessing-
related work will be published as we make progress. We do have TEA-guided decision points for the 
IDL-to high-octane-gasoline pathway, with additional analysis planned for a go/no-go decision in Fiscal 
Year (FY) 2021. Subcontract work under our TEA project is usually of specialized nature, allowing deep 
dives outside our regular workflow to help answer relevant research and TEA questions. As illustrated in 
the presentation, we have interactions with the CCPC for detailed modeling, with our diverse workflows 
integrated using simplified correlations; we will continue this approach. We try to be transparent with 
our assumptions and understand that the industry usually works off different business models based on 
specific situations; we hope that the details provided in our studies allow the revision of our results using 
different sets of assumptions. 
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LIQUID FUELS VIA UPGRADING OF INDIRECT 
LIQUEFACTION INTERMEDIATES 
Oak Ridge National Laboratory 

PROJECT DESCRIPTION 
This project targets to develop efficient one-step 
ethanol to C3+ olefins (ETO) technology to enable 
high carbon efficiency to liquid hydrocarbon fuels at 
lower cost and enable the development of a market-
responsive biorefinery concept through the C2 
platform, providing control over gasoline, diesel, and 
jet fuel as well as high-value coproducts. The 
outcome is to advance C2 upgrading technology and 
reduce commercialization risk by addressing catalysis and process challenges and demonstrating liquid fuel 
production at a modeled MFSP of $3/GGE. Research tasks primarily include ETO catalyst and process 
development, coproduct development, and oligomerization reaction optimization. Multifunctional Lewis acid 
zeolite catalysts are developed to catalyze cascade ethanol conversion to selectively produce targeted butene-
rich C3+ olefins (89% selectivity at ~100% ethanol conversion), which can be further upgraded to a high yield 
of middle distillates. The ETO catalyst structure-function relationship has been explored through the 
collaborations with ChemCatBio enabling projects. Such C2 upgrading technology helps to meet the needs of 
ethanol producers to diversify the product portfolios and address the decarbonatization challenges for heavy-
duty transportation and aviation sectors.  

 

  

WBS: 2.3.1.100 

Presenter(s): Jim Parks; Tim Theiss; 
Zhenglong Li; Missy Miller 

Project Start Date: 10/01/2019 

Planned Project End Date: 09/30/2022 

Total DOE Funding: $1,200,000 
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COMMENTS 
• As with all of these projects, use of TEA to guide the work is very important and is a very positive aspect 

of the whole program. The catalyst deactivation/regeneration experiments (slide 17) indicate to me that 
this process might be better operated in a fluid bed where catalyst regeneration is much easier. 
Understanding the active sites, and being able to selectively deactivate these, is a promising approach 
with good preliminary results. The mixed catalyst—CuZnY/beta Pt/Cu—shows great promise at 
avoiding butadiene formation. But is butadiene a more valuable byproduct? The science in this project is 
quite good, but I wonder if the project can be economically viable under reasonably imagined conditions. 

• Excellent job organizing and utilizing external and internal technology development via licensing 
external and catalyst development internal. It is clear from the presentation that the challenge is using 
ethanol from biomass to meet economics. The defined approach is clear, as reducing the number of steps 
and minimizing energy input is the right approach. There are still issues with ethanol as a feedstock due 
to the current value and cost of ethanol from biomass. Explaining the potential upfront that other existing 
ethanol production could benefit from this process to get over the blend wall issue is a smart start. Key 
will be future cost reduction in biomass to ethanol to have the greatest impact and the volume potential 
of feedstocks because corn and sugarcane still require growing food-type crops, which needs to be 
challenged in the future. No issues are seen with the progress and outcome to date; the only concern is 
using ethanol from existing processes as the start point, with concern that future biomass to ethanol will 
not be viable as a feedstock at reasonable economics for fuel. There is some outstanding technology 
development in this program advancing the state-of-the-art (SOA) catalytic processes. 

• This appears to be the ORNL side of the ETO technology C2 Upgrading project, which is even lower 
risk and quite successful with the Prometheus opportunity. The goal is to upgrade ethanol to middle 
distillates. The ethanol-to-jet (ETJ) route is the benchmark going through ethylene and olefins to jet-
range hydrocarbons. The team is looking for opportunities to do this in a single step. Long-term catalyst 
durability and regeneration continue to be the challenge. There are several milestones associated with 
risk mitigation in FY 2021. The approach is to reduce the diffusion length of the olefins in pore 
confinement to hinder aromatization chemistry. This approach should advance the SOA of ETJ. The 
innovative portion of this strategy really focuses on the coproduct generation. The group is doing 
fundamental research that includes computational modeling. The team understands that this work could 
really change the processing flexibility for ethanol producers and also provide a clean source of distillate 
to the petroleum refining industry. Vertimass has already licensed technology developed from this 
project. Originally, the team looked at beta zeolites for including metal sites. They can make 90% C3 
olefins at almost 100% conversion at 623 K. The collaboration with CCPC has identified opportunities to 
eliminate the dehydration reactions completely. The team was able to show excellent water tolerance as 
well as excellent selectivity control by varying the levels of hydrogen partial pressure. They also showed 
that they can produce enough H2 in situ to help drive the entire reaction network. 

• This project develops zeolite-based catalysts that produce fuels and valuable coproducts from ethanol. 
The team is developing a type of very interesting nanoporous catalysts. The nanoscale confinement 
could alter the electron distribution on the substrate and thus change the catalytic ability. The nanoscale 
confinement could also preselect the molecules that can approach the active sites and the conformation 
of the molecules. Such confinement effect could open gates to many opportunities. It could be beneficial 
if the team collaborates closely with the CCPC and investigates the mechanisms and designs catalysts 
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based on the mechanisms. This project, aligning with the other projects, emphasizes the importance of 
valuable coproducts in the development of a biorefinery. The coproduct direction should be seriously 
considered. 

• This project is exploring zeolite-based pathways for upgrading ethanol to distillate fuels, olefins, and 
butadiene. Overall, the work is solid, and there are no real weaknesses.  

Management: The conversion pathway is clearly outlined, as are the focus areas for this project. The 
team has clear connections with enabling consortia and complementary research programs at various 
national labs. The goals for this project are clearly defined. Risks are identified with appropriate 
mitigation strategies, and specific milestones are tied to risk mitigation. Overall, the management of this 
project is strong.  

Approach: Parallel to the C2 program, this team is working on an ethanol-to-distillates technology, 
which is appropriate due to the increasing availability of low-cost bioethanol and a blend wall in the 
gasoline sector. The team is using a cascade of dehydrogenation/condensation/hydrogenation/ 
dehydration, so they need to design bi-/multifunctional catalysts to facilitate the multiple chemistries in 
an intensified process. They are aiming to maximize carbon efficiency to liquid hydrocarbons and 
understand deactivation while collaborating with appropriate programs to develop fundamental insights 
in parallel with their pursuit of applied goals. Pillared zeolites are a reasonable approach for mitigating 
deactivation and decreasing aromatic formation by making a non-shape-selective catalyst, but it was not 
entirely clear how this would be superior to perhaps a mesoporous solid acid. I recall that some of the 
existing olefin-to-distillates technologies avoid confined pores for this reason, so there may be 
appropriate technology already out there.  

Impact: A direct ethanol-to-distillates approach avoids the need for separate ethylene and olefin 
oligomerization strategies that might be typical in an ETJ-via-ethylene strategy. Note that a single-step 
ethanol to C3 olefins is attractive considering a potential supply gap in C3 olefins due to the decreasing 
naphtha cracking in the shale gas boom. There is considerable potential for impact here; ETJ 
technologies address the extant need for a better product portfolio for ethanol producers while also 
addressing a long-term need for liquid alkane aviation fuels. The collaboration with Prometheus is 
interesting because it is using CO2 as an ethanol feedstock and converting it to butadiene and jet. If 
successful, this could be a nice carbon-negative fuels technology.  

Progress and outcomes: The team has made significant progress in understanding catalyst structure and 
performance through outstanding collaborations with ACSC and CCPC. The work highlights the 
significance of atomically dispersed metal sites, which is interesting. The effort to improve catalyst 
stability is significant, particularly in the presence of water because this can allow wet ethanol processing 
and reduce the separation burden required to move beyond the ethanol/water azeotrope. The team has 
developed insights into how operating conditions impact activity and selectivity, which is critical to 
allowing product flexibility and enabling switches between butadiene and olefins, depending on the 
intended product. 

PI RESPONSE TO REVIEWER COMMENTS 
• We appreciate the positive feedback on ORNL’s ethanol upgrading project. We also agree with the 

assessment on the catalyst durability challenge, which is one of the focuses as we continue to develop 
this technology. We appreciate the great comment on our technology development to advance the SOA. 
At the same time, we also understand that the ethanol feedback cost is one of the major contributions to 
the overall fuel production cost, which is generally the case for most of the biomass conversion 
technologies. There are challenges to produce middle distillate that can directly compete with petroleum-
derived fuels in the current market situation. We believe the coproduct production is one of the strategies 
to meet this challenge, which reflects the advantage of our technology—flexibility to product fuels and 
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chemical coproducts in one process. We appreciate the reviewer’s positive comments on this work. The 
notes on the potential high demand of renewable C3+ olefins and using CO2 as an ethanol feedback 
provide further good justification of the work. The C2 upgrading team has very close collaborations with 
CCPC on understanding the catalyst structure and reaction mechanisms. The findings from modeling 
will be used to guide our further catalyst design and development. We also agree on the coproduct value, 
which is one direction we will focus on. Catalyst deactivation and regeneration is ongoing work in FY 
2021. We will incorporate what we learn further into the consideration of reactor choice when we start to 
plan for technology scale-up. The physical mixture of ZnY/Beta and Pt/copper (Cu) catalyst offers the 
flexibility to make either butene-rich olefins (for fuel or chemical production) or butadiene. This 
flexibility is very important for a technology that can meet a dynamic market demand. 
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CATALYTIC UPGRADING OF BIOCHEMICAL 
INTERMEDIATES 
National Renewable Energy Laboratory, Oak Ridge National Laboratory, Los 
Alamos National Laboratory, and Pacific Northwest National Laboratory 

PROJECT DESCRIPTION 
The CUBI project is a multi-lab effort within 
ChemCatBio that is focused on improving the 
catalytic upgrading of intermediates from 
biochemical deconstruction and/or biological 
conversion (i.e., fermentation) to fuels and chemical 
coproducts. This is accomplished by developing 
catalysts with improved performance and durability, 
mitigating the impact of biogenically derived 
inhibitors (including water), and evaluating intensified processes to reduce separations requirements and 
improve carbon utilization. Specific catalytic upgrading routes being developed are (1) fermentation-derived 
2,3-BDO, (2) fermentation-derived carboxylic acids, and (3) lignocellulosic sugar-derived furfurals. These 
routes represent key technology pathways being investigated within BETO’s biochemical conversion portfolio.  

By utilizing experimental and characterization capabilities and modeling tools across the four CUBI labs and 
collaborations with ChemCatBio-enabling projects, the CUBI project is advancing catalytic upgrading process 
performance and robustness. Its impact is already well established by several high-impact journal articles and 
patent publications, along with industry engagement in related, competitively awarded collaborations. The 
CUBI project will result in >25% MFSP cost reduction in the catalytic upgrading section of integrated 
biochemical conversion routes, as quantified by ongoing TEA modeling. 
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COMMENTS 
• There is no issue with the management and organizational structure. Key aspects highlighted indicate 

strong collaboration across this complex program. There is excellent progress by the catalyst teams on a 
very challenging program; however, the true value to BETO may be to keep the biomass sugar-derived 
2,3-BDO as a solvent for new uses, in my opinion, to reduce the final cost of other routes to fuel. Does 
the team or their partners have a benchmark assessment of impact/value of 2,3-BDO without further 
conversion? This was not presented. I have worked on many solvents over my career, including 2,3-
BDO, and I believe it is a substantial upgrade over 1,2-propanediol and even the higher-value di-
propylene glycol and tri-propylene glycol solvents. Currently, the only available bio-derived solvents for 
the consumer goods industry and other uses are glycerin and glycerin-derived 1,2-propanediol. 
Converting 2,3-BDO to butene, then upgrading, also seems to be counterintuitive because butene prices 
globally are in the range of $1.20/kg. The impact could be substantial for biomass-derived 2,3-BDO, in 
my opinion, keeping the material for chemical use. The current resulting GGE analysis of $8.62 does not 
justify the approach for fuel, and, as such, I am struggling to see the ability to reach the 2030 goal with 
further development to fuel. I also struggle with projections for 2030. There are too many factors 
affecting costs in the future that make this a challenge. I found the catalyst work on specifically butene 
very promising, which may be obtained by other routes than 2,3-BDO. Catalyst deactivation seems to be 
a grand challenge overall. Finally, has the team considered concentrating BDO by freeze fractionation? 
The material is crystalline below 3°C and could be a potential way to purify and concentrate at the same 
time, even if only for solvent value. Some of the other work on acids and furfural products is very 
interesting and may have unique value. There are too many process steps from 2,3-BDO to MEK to 
fuels. The economics, in my opinion, will not be achieved. 

• The CUBI program is a comprehensive effort aimed at selective upgrading of sugars or intermediates 
prepared by the biological fermentation of sugars. The program is a necessary complement to thermal 
pathways. Key focus areas are BDO, carboxylic acids (e.g., butyric), and the conversion of sugars to 
furanics and subsequent upgrading products—e.g., alkane fuels by condensation and 
hydrodeoxygenation (HDO). There is a lot happening in the CUBI project, and it was, at times, hard to 
follow a common thread or understand any specific technology platform all that deeply. Considering the 
diversity of work, it is challenging to cover both the rationale and science on everything in a single talk. 
The CUBI summary seemed compressed, and it felt like no part of the program got the full attention that 
it needed. This project may benefit from breaking into four or five subprojects, at least for the peer 
review presentations.  

Management: The project spans four national labs, so management is critical. The individual research 
directions at each lab are clearly defined, and there is frequent communication among all partners; 
however, the CUBI project is expansive, and research thrusts therein are, at times, not directly connected 
(e.g., BDO upgrading and furan pathways are essentially independent). The specific leadership structure 
and management hierarchy were somewhat unclear, so I could not really determine if each lab runs 
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independently pursuant to specific goals there or if there is a central point of contact (POC) responsible 
for coordinating research across the four labs. Cross-project collaborations are well defined, and risks 
and mitigation strategies are clearly addressed.  

Approach: The core focus of this project is on selective upgrading of bio-intermediates as opposed to the 
less selective pyrolysis and total deconstruction of gasification; therefore, this program is an essential 
component of the biomass upgrading portfolio. TEA is used appropriately here to guide the program to 
impactful research. Overall, it seems like a focus on process intensification and utilization of raw 
feedstocks is more impactful than catalyst development in isolation for model compounds. There is a 
good focus on catalyst durability here, with emphasis on inhibitor mitigation. This gives a clear idea of 
purity specs for each part of the process, may reduce separation and purification burdens, and should 
lead to process intensification and integration. To this end, the collaborations with separations consortia 
are appropriate.  

Impact: This program is significant as an essentially stand-alone project that looks at nonthermal 
conversion and upgrading strategies, so it covers an important space in biorefining. The team is 
publishing/presenting/patenting on par with expectations.  

Progress and outcomes: I was impressed by a clear demonstration of a BDO to olefins/diesel/jet fuel, 
particularly for a single-reactor strategy (direct BDO to jet). The team has also identified a potential 
coproduct in MEK, which is reasonable. The team has mapped out a comprehensive cascade of 
processes that can be initiated with BDO, leading to a slate of fuels and chemicals. One can view this as 
a BDO platform chemical model similar to those that have been proposed for HMF, furfural, levulinic 
acid, etc. The reactive separation strategy (using dioxolanes) is potentially attractive. BDO is a 
potentially valuable product. Its potential is enhanced by a facile, low-cost separation strategy to allow 
its recovery from dilute media. The team has done good work on the fundamental chemistries/catalysis 
involved in BDO-to-butadiene technology. The current risks in the HMF/furfural platform were not 
clearly specified. Considering the large body of work in this area, I was curious to learn more about the 
current technology needs here and where additional research is necessary. 

• The key goals of the CUBI project are presented on the quad chart (slide 54) to improve the upgrading of 
key intermediates by doing integrated R&D. The measurement for improvement was given 
quantitatively as a 25% reduction in the process design cost estimates, along with an MFSP estimate 
<$2.50/GGE, including lignin conversion. Other metrics include finding >25% of the valorization 
revenue in non-lignin-based pathways. The baseline for the cost reduction target was defined on slide 7 
as the 2019 SOT at $7.79/GGE and $8.20/GGE for the BDO and organic acid pathways, respectively. 
The management plan was clearly outlined on slide 18, with the critical roles across the national labs 
defined, noting monthly project meetings and frequent interactions. Excluding NREL, most of the lab 
partners are focused on the BDO pathway, which is a strategic use of targeted resources to solve the 
problem. There appears to be some redundancy in catalysis and fuel property testing. The high-
throughput screening (HTS) work at PNNL should be highly leveraged to accelerate this project. The 
team did an excellent job of disclosing critical risks and mitigating actions, such as (on slide 19) water 
impact, catalyst inhibitors, coke buildup on catalysts, as well as (on slides 8–11) for each pathway. The 
key end-of-project milestone provided on the quad chart was basically the same as the project goal. 
There were several cross-project interactions that were good to see, such as scale-up, integration, and 
separations.  

The CUBI team is highly collaborative within the BETO framework. No IABs or industry engagement 
were identified. The team tries to have regular meetings to make sure data are exchanged and critical 
knowledge is shared in a timely way. There is not a clear SOA, and one should be defined in this project, 
although sequential organic chemical process synthesis is a well-established approach. The SOT goes 
back to 2017 and used the 2019 SOT to set the targets for the latest AOP. The TEA was used to advance 
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the SOT and set the R&D targets. The team showed a good example using BDO dewatering MFSP 
sensitivity. This approach is used for each pathway and fits perfectly into the BETO model and goals. 
This large project supports and advances the BETO and technology area mission of developing and 
demonstrating transformative and revolutionary bioenergy technologies for a sustainable nation, as well 
as the BETO goals to develop commercially viable bioenergy and bioproduct technologies.  

The CUBI project supports the EERE Strategic Plan goal of enabling a high-performing, results-driven 
culture through effective management. The project advances the Strategic Analysis Goals to ensure high-
quality, consistent, reproducible, peer-reviewed analyses; to develop and maintain analytical tools, 
models, methods, and data sets to advance the understanding of bioenergy and its related impacts; and to 
convey the results of analytical activities to a wide audience, including DOE management, U.S. 
Congress, the White House, industry, other researchers, other agencies, and the general public. The 
CUBI project supports and advances the Conversion R&D specific, measurable, attainable, realistic, and 
time-related (SMART) goal by 2021, completing the R&D necessary to set the stage for a 2022 
verification that produces both fuels and high-value chemicals to enable a biorefinery to achieve a 
positive return on investment. The project addresses several key barriers in Synthesis and Upgrading—
Ct-H. Efficient Catalytic Upgrading of Sugars/Aromatics, Gaseous and Bio-Oil Intermediates to Fuels 
and Chemicals; and Integration and Intensification Challenges—Ct-J. Process Integration—identifying 
impacts of inhibitors and fouling agents on catalytic and processing systems. In support of the Synthesis 
of Intermediates and Upgrading initiatives, CUBI seeks to transform intermediate streams into stable 
product streams that meet offtake standards. Finally, CUBI supports and advances BETO’s push for 
novel technologies by pursuing research on innovative technologies that can broadly enable the 
conversion of feedstock to fuels and products.  

The upgrading and valorization of biochemical intermediates continues to be a cornerstone approach for 
bioenergy R&D professionals across several industries. The more innovative aspects of this approach 
upon application will be the engineering solutions to deal with impurities from using real, raw biomass 
feedstocks and developing the process engineering specifications for key streams in order to protect 
downstream equipment. These solutions will not be boilerplate but most likely creative adaptations of 
proven process design approaches. A lot of the key innovation was already accomplished by tweaking 
the metabolic pathways in the biological strains to produce specific streams in high yield. The CUBI 
project team seems to understand well how their work will impact the supporting literature within BETO 
and the external R&D community by publishing 11 peer-reviewed articles along with several patents. 
The impact on other CUBI external stakeholders (e.g., bioenergy industry, fossil fuel industry, chemicals 
industry) was brought to the forefront on the impact slides. The technology developed has been 
leveraged across several industry partners, in particular the sustainable jet fuel work.  

The project has an enormous amount of commercial potential, especially in the coproduct biochemical 
space. The way in which industry has been engaged seems to be through a technology transfer-type 
relationship, with both the Technology Commercialization Fund and FOA awards for converting acids to 
biojet fuel and all of the licensing activities that have taken place. One of the more impressive aspects of 
the progress on this project has been the focus on the BDO pathway. The vapor-phase work at ORNL in 
the presence of hydrogen demonstrated high conversion and selectivity to olefins using surrogate feeds 
with spiked impurities as well as tuning capability for MEK coproduction. Coke tolerance was improved 
using pillared materials flows through industry (MFI) structures using in situ thermogravimetric analysis. 
The corresponding microreactor runs should be shown to further demonstrate the thermogravimetric 
analysis results. The impact of water at 40 wt %, acetoin, and acetic acid were determined showing 
negative effects from acetic acid on olefin selectivity. PNNL worked the acid catalytic path via MEK to 
create olefins. The impact of hydrogen for increasing yields was verified. It would be interesting to see 
the composition of the spent hydrogen stream. The iso-butanol coproduction adds value to the overall 
process. The CUBI team made good progress investigating the analytical technique for extracting BDO 
reactively from dilute water through the dioxolane intermediate and showing additional chemical 
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transformation opportunities from that intermediate. 1,3-Butadiene coproduction via a single-step BDO 
conversion pathway was presented. Additional catalysis work taking a single carboxylic acid feed and 
completing a reductive etherification step to produce 4-BH was investigated using a single-phase catalyst 
at improved yields. With respect to demonstrating improvements consistent with a cost reduction from 
25% to 33% for the BDO pathway compared to the FY 2019 SOT of $7.79/GGE, achievement of this 
milestone appears to be challenged at the moment. The project risk mitigation plan was not mentioned or 
activated directly. There is quite a bit of pathway investigation ongoing, which appears to be the 
mitigating actions. 

• This is a very complex, interrelated collection of projects. I am glad to see that both chemical and fuels 
products are under study. It is a good idea to work backward from “allowed cost for this process” to 
identify the portion to work on and its target within the overall process. Success is well indicated by 
papers, patents, and industry interest.  

BDO to olefins: Cu/BEA tested? Cu-P-MFI was shown stable for 100 hours. Fixed or fluid bed? 
Attrition resistance? BDO to MEK: Evaluated impurities—was raw BDO broth tested? Extraction of 
BDO to dioxolanes: Do dioxolanes have any applications, e.g., solvent? Did you determine if any metals 
were still in the “cleaned up” broth (with some catalyst deactivation)? BDO to butadiene: achieved 50% 
yield—what was the target? Butyric acid to ketones: near-theoretical yields. Each project in this program 
could, and should, be the subject of a longer review. The current arrangement does not permit proper 
review of the science/progress of the separate projects. It was hard to judge the progress given the short 
presentations; it looks okay, but it was hard to dig in. 

• This is a very comprehensive project including many research subjects that can be independent projects 
themselves. The team takes the challenge and progresses significantly in quite a few directions. The 
research of coproducts indicates an interesting direction and may pave a new avenue for the conversion 
of biomass. It could be beneficial if more efforts can be taken in this direction to explore if it is possible 
to produce more high-value products based on biomass and how the design of catalysts can help achieve 
this. 

PI RESPONSE TO REVIEWER COMMENTS 
• We appreciate the recognition of the recent progress made within this project. While we are aware of 

1,4-BDO use as solvent, we have not found industrial application as a solvent for 2,3-BDO. We found 
that it is typically converted into MEK, which is itself used as solvent. The global 1,2-propanediol 
market is equal to 2.7 million tons/year (2020). It is not a large market, and, as such, if 2,3-BDO were to 
replace 1,2-propanediol as a solvent, an excess of 2,3-BDO would still be available. This excess 2,3-
BDO could be used for fuels and chemicals production. Catalytic upgrading of 2,3-BDO to solvents or 
other products and fuels can help to expand its market application. For such applications, purity is very 
important, so separation and purification as needed to meet specification for use as a solvent could 
represent a major cost that requires further investigation. Note that most of the required cost reduction 
needed to achieve overall fuel cost targets are associated with other steps within the overall biochemical 
conversion pathway, with lignin coproduct valorization being that largest improvement needed.  

The specific catalytic upgrading of sugar-derived intermediates is the focus of this project and requires a 
25%–33% cost reduction in the catalytic upgrading operation relative to the starting point in 2019. Our 
mid-project and end-of-project milestones are directly associated with this metric, and we are 
demonstrating the required cost and performance measures needed to achieve this progress using 
biomass-derived process streams in an integrated manner.  

We are also developing catalytic upgrading approaches to target higher-value coproducts from such 
intermediates to lessen the exclusive dependence on lignin-derived coproducts to enable fuel cost targets. 
Many techniques have been envisioned and applied by others to separate/extract 2,3-BDO, including 
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conventional distillation and crystallization, but, to the best of our knowledge, none of them has yet 
found commercial application due to large energy requirements. We note that a small effort is conducted 
under this project to separate BDO from the broth because it is a novel technique using organic 
chemistry; however, non-chemistry separation techniques are not the focus of this project, but they are 
being investigated in collaboration with the Bioprocessing Separations Consortium. Unlike other 
approaches, the two-step approach for converting 2,3-BDO to olefins fuels precursors via MEK allows 
for: 

o The use of catalysts with hydrothermal stability that are tolerant to highly diluted feedstocks (i.e., 
90 wt % water). This is important because the 2,3-BDO fermentation broth is highly diluted in 
water (~90 wt % water), and separation of 2,3-BDO from water remains challenging and energy-
intensive. Significant research efforts are still needed to allow for the economic separation of 2,3-
BDO from water. By using an aqueous feedstock where 2,3-BDO/water separation is not needed, 
we de-risk the process compared to other approaches.  

o Coproduct diversification beyond MEK. Coproducts are needed to reduce the dependance on 
lignin upgrading to adipic acid. MEK is a possible coproduct, but other coproducts will be 
beneficial because the MEK market is small (global: 1.7 million tons/year) and would quickly 
become saturated.  

• We appreciate the comment regarding the wide breadth of activities being conducted within the CUBI 
project. There are many advantages for all of the catalytic upgrading efforts within the broader 
biochemical conversion pathways to be performed within a single coordinated effort that spans work at 
several national labs, which was the approach recommended approximately 6 years ago—before which 
these efforts were conducted as individual projects in a less coordinated manner. The current 
management structure involves a central coordination effort at NREL, where much of the associated 
process development and TEA support for the overall biochemical conversion pathway is conducted. 
Although the format for the peer review presentations is more of a broad programmatic overview of the 
project and not a deep technical presentation, we recognize the difficulty for the reviewers to assess the 
specific technical approaches of each project activity in the current format, and we will consider other 
ways to allow for a more thorough technical review in the future. It is gratifying to see the recognition of 
inhibitor mitigation as a major crosscutting thrust in the CUBI project because this was specifically 
chosen as an area for emphasis at the start of the current 3-year project cycle in 2019. A major outcome 
of this project will be to understand the catalytic upgrading feed-stream specifications and associated 
purification/separation requirements as related to the upstream deconstruction and biological conversion 
steps utilizing raw biomass feedstocks. We agree that there is a large body work on production of 
furfurals and aldol condensations and some work on the production of hydrocarbons from biomass 
sources. Our approach differs in that our goal is to develop a simple process that minimizes the number 
of separations required and to process the whole hydrolysate (hexoses and pentose sugars) through to 
hydrocarbons in a continuous process. In addition, the ketone used in the aldol condensation is bio-
derived MEK, which is less reactive than other ketones, such as acetone or cyclopentanone, but it does 
introduce branching in the final hydrocarbon product, so that it has a low-temperature cloud point and is 
thus suitable for blending into jet and diesel fuels.  

• Coproduct opportunities have been emphasized in a greater manner in this project during the last 2 years 
to lessen the exclusive dependence on lignin-derived coproducts in biochemical conversion pathways to 
enable fuel cost targets. Additionally, utilizing corn starch-derived hexose sugars in existing corn ethanol 
commercial plants can provide a near-term opportunity to repurpose such facilities away from ethanol 
production to produce higher-value product revenue streams using existing commercial-scale 
fermentation capacity.  
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• Regarding the BDO-to-olefins approach, we did test Cu/BEA, but we did not include those results in the 
peer review presentation. Cu/P-MFI was tested in a fixed-bed reactor, so we did not focus on the attrition 
resistance in this system. Regarding the BDO-to-dioxolanes approach, we have found that the dioxolanes 
are prone to oxidation over time and/or if exposed to heat and air, which could preclude any use as a 
solvent. Residual metal in the broth after pretreatment was measured, and we were unable to detect any 
remaining metals by inductively coupled plasma mass spectrometry. We recognize the difficulty for the 
reviewers to assess the specific technical approaches of each project activity in the current peer review 
format, and we will consider other ways to allow for a more thorough technical review in the future.  

• Fuel property testing capabilities that already exist at the national labs involved in the CUBI project have 
been utilized to quantify key fuel properties for the fuel products generated from the catalytic upgrading 
approaches that are being developed. This includes using certain unique capabilities present at a given 
national lab to measure fuel properties from upgrading approaches being developed at other national labs 
in a consistent and collaborative manner. We appreciate the recognition of the importance of developing 
integrated engineering solutions to address impurity considerations when using biomass-derived process 
streams in catalytic upgrading reactions. This has become a key area of emphasis in this project and 
represents an advancement from lower-TRL activities during early years of the project that used model 
compounds and/or mock hydrolysates/fermentation broths to the current higher-TRL efforts using 
process-relevant streams from real biomass deconstruction and fermentation operations, where we are 
developing an understanding of how these upstream processes affect the quality of the streams being fed 
into the catalytic upgrading reactions. Performing inhibitor identification and catalyst poison studies and 
determining their impacts on catalyst lifetime, regeneration, and feed-stream cleanup requirements 
provides significant insights into optimizing this critical process integration interface. The importance of 
2,3-BDO as an upgradeable intermediate is largely related to the ability to produce it from mixed sugar 
biomass hydrolysates at extremity high fermentation product titers (>100 g/L), making it one of the 
primary pathways being developed within BETO’s broader biochemical conversion portfolio. The CUBI 
project represents the primary effort within this broader portfolio for catalytic upgrading of this 
intermediate to diesel/jet fuel molecules/blendstocks and large-market chemical coproducts. During its 
lifetime, the CUBI project has progressed from catalyst and process development on model compounds 
to its current emphasis on real process streams in a fully integrated process context. The requirement for 
a 25%–33% cost reduction in the catalytic upgrading operation relative to the starting point in 2019 was 
determined by TEA modeling efforts to identify catalytic upgrading improvements that are needed to 
achieve these cost reductions, assuming all other areas of the broader biochemical conversion pathway 
are also able to achieve their targeted improvements, including coproduct valorization of lignin. 
Collectively, all of these improvements will result in achievement of the targeted MFSP cost target of 
$2.50/GGE by 2030. Our mid-project and end-of-project milestones are designed to determine which 
approaches appear to be able to (or not able to) achieve the catalytic upgrading portion of the overall cost 
reductions and allow for rescoping of resources within the project to best achieve this outcome. 
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CATALYTIC UPGRADING OF CARBOHYDRATES IN WASTE 
STREAMS TO HYDROCARBONS 
North Carolina State University 

PROJECT DESCRIPTION 
The primary objective is to develop a technology for 
converting the carbohydrates in paper sludge, a wet 
organic industrial waste stream, into a hydrocarbon 
biofuel, both economically and sustainably. In the 
United States, more than 8 million wet tons of paper 
sludge (50% moisture) are generated annually. Most 
of it is landfilled at an approximate cost of $240 
million per year, including trucking and landfilling 
costs. This material contains readily digestible carbohydrates, which can be used for product development. 
This project will develop an integrated process using wet paper sludge, where no drying of the feedstock is 
needed. The process includes (1) ash removal from paper sludge, (2) enzymatic hydrolysis of carbohydrates to 
monosaccharides, (3) dehydration of sugars to furans, (4) aldol condensation of furans with ketones to 
intermediates having molecules with 14–16 carbons, (5) HDO of the intermediates to paraffins with excellent 
properties for blending in a jet or diesel fuel, and (6) robust TEA and LCA to focus research on developing 
cost-effective routes to address key cost barriers and ensure the sustainability of the process. The process will 
be integrated and optimized, and a potential to achieve a minimum 25% reduction in the net levelized cost of 
disposal of the paper sludge will be demonstrated. Finally, the developed process will be validated at a relevant 
scale to produce sufficient hydrocarbon product for fuel property testing.  
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Photo courtesy of NCSU 

COMMENTS 
• Excellent management of the program, which is complex, with all the various aspects of materials to 

convert. The team did a good job showing the build from previous work on model systems. The 
approach using paper waste is solid, with no foreseen issues other than concern over the amount of 
hydrochloric acid utilized and the waste stream generation from the use of hydrochloric acid. This could 
be substantial because hydrocarbons produced after aldol condensation are branched. In the detergent 
industry, a feedstock with methyl branching could have input into the surfactant market for higher value 
due to the performance and green technology aspects with consumers; however, aldol is an expensive 
process, so there is concern over meeting economic goals longer-term to make higher-value fuels, but as 
stated, it still may have chemical value to industry. This shows solid progress and outcomes, and, as 
such, I see no major issues. 

• The key goals of the NCSU project are presented on the quad chart (slide 27) to convert pulp and paper 
sludge into hydrocarbons economically and sustainably. The quantitative targets for the economics and 
process KPI targets are not mentioned. The project had clear lab-scale, milliliter-quantity milestones and 
deliverables in each year to produce furfural and HMF in the first year, produce hydrocarbons in the 
second year via aldol condensation and HDO, and scale up the product to liter quantities in year three. 
The critical project tasks and roles are assigned clearly between NCSU, NREL, and Yale. The team did a 
good a job of identifying several big risks—namely, sludge ash concentration, catalyst deactivation, and 
sludge quality control. The mitigation actions seem reasonable—adding more sludge pretreatment units, 
characterizing catalyst deactivation and solve with both a scientific and engineering solution, as well as 
optimizing the process based on one specific sludge stream or feed slate. The milestones were clearly 
outlined on slide 7 with the go/no-go occurring this summer, delivering 50 mL of hydrocarbons, of 
which 50% can be blended directly into distillate, and a 25% reduction in the levelized disposal cost. The 
communication plan was clearly laid out with monthly calls between NCSU and NREL, quarterly 
reports, frequent interaction with BETO, and face-to-face BETO validation meetings. There appears to 
be no IAB or direct industry partner engagement on this work, which is a strong desire for this work, at a 
minimum, to keep a steady supply of real sludge feedstocks. This gap should be fixed easily by 
leveraging the BETO IAB community. The team has contacted many sludge producers at this point. 
There was an explicit approach outlined that does not compare to any SOA converting paper sludge to 
fuels. It was mentioned that this is an alternative to anaerobic digestion routes, so a baseline block flow 
diagram of the SOA could be helpful. It appears that some original work was done as organic synthesis 
using autoclaves to verify the most critical liquid phase transformations followed by HDO. Once the lab-
scale basic chemistry was proven with key model compounds representing the constituents in paper 
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sludge, then a block flow diagram was developed. This is the classic process development heuristic 
across the chemical industry throughout the decades. The approach generally involves the use of real 
streams at some point, which was used here, taking samples from the sludge survey. It also seems like 
some catalysts are involved here. It is not clear if these are homogenous or heterogeneous, recoverable or 
irrecoverable. The project supports the BETO and technology area mission of developing and 
demonstrating transformative and revolutionary bioenergy technologies for a sustainable nation, as well 
as the BETO goals to develop commercially viable bioenergy and bioproduct technologies. The project 
supports the Conversion R&D SMART Goal by 2021, completing the R&D necessary to set the stage for 
a 2022 verification that produces both fuels and high-value chemicals to enable a biorefinery to achieve a 
positive return on investment. The project addresses several key barriers in Synthesis and Upgrading—
Ct-H. Efficient Catalytic Upgrading of Sugars/Aromatics, Gaseous and Bio-Oil Intermediates to Fuels 
and Chemicals and Integration and Intensification Challenges. Overall, economically turning a paper 
sludge stream into sustainable jet fuel has great innovation potential. The approach may not be the most 
innovative to accomplish this feat due to the number of synthesis steps required. Nevertheless, the 
pathway could be a viable route for BETO in the future. The team appears to understand the size of the 
opportunity based on the quantity of sludge available across the United States and its impact for BETO. 
The project’s impact on the bioenergy community at large seems limited. The project has great 
commercial potential for a number of mills and paper companies that can be engaged. The team 
contacted 17 companies to complete a sludge survey, and 11 types of sludge samples were received. 
Unfortunately, the project was unable to secure an industry partner that could help commercialize the 
work. The team has made considerable progress with lab-scale process development activities toward the 
overall goal. More than 93% ash was removed, keeping >65% of the carbon, with the carbohydrates 
mostly characterized as glucan and xylan. Batch enzymatic hydrolysis of the glucan and xylan to 
produce sugars showed high yields along with dehydration to furans in the presence of dioxane solvent 
and aluminum chloride catalyst using a microwave reactor. The commercial scale for this step will 
obviously look different and may be carried out in a more traditional fashion using more costly, slower, 
batch methods. The theoretical yields for adducts formed from condensation chemistry by adding MEK 
and caustic were almost reached. The purchase of MEK and caustic impact must be included in the final 
TEA. The team completed all of the steps except HDO, which had already been done in previous work 
with model compounds. Almost all the milestones for the go/no-go have been reached, except the lower 
chemical oxygen demand reduction, which is critical for the project goals. The risk mitigation actions or 
contingency plan for this remaining task were not discussed. The HDO work is going very smoothly at 
NREL, with no issues. 

• This project aims to convert carbohydrates of paper sludge to hydrocarbons. The whole project is divided 
into two parts: sludge to furans and sugars to hydrocarbons. The team is using TEA and LCA to guide 
their research. The team has a monthly conference between the two major participants, NCSU and 
NREL, and it would be helpful if the management also presents how the participants at Yale are involved 
because the Yale group does the TEA and LCA, an important part. It could also be beneficial if the team 
could consider strategies of reusing enzymes because they are pretty expensive. 

• This project investigates multistep processes for recovering chemicals from paper sludge. The 
presentation was very well organized and clearly presented. What were the overall economics? (Answer: 
$3.60/GGE.) The paper sludge could be a good feed for steam reforming in a solids contacting reactor 
because the fillers (Ca, Mg, Fe) help catalyze the pyrolysis process at modest temperatures. 

• This project is a collaboration among NCSU, NREL, and Yale that is focused on utilizing wet waste 
from pulp and paper, specifically paper sludge. My understanding is that paper sludge has short fibers 
and high ash content, so it is low value and difficult to upgrade. Presumably, it is then slated for 
treatment/disposal, so it would be a large cost for a pulp and paper facility. The objective here is to 
produce hydrocarbon biofuels from paper sludge, generating 1 L for fuel property testing at a 75% 
blending level with petroleum diesel or jet fuel.  
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Management: The roles of each partner are clearly established and appropriate according to expertise. 
Importantly, the team has involved pulp and paper industry at a large scale, so there is good interaction 
with stakeholders. Regular communications occur internally, as well as with project managers within 
BETO. The team has clearly identified risks and provided reasonable mitigation strategies, and they have 
established clearly where they stand with respect to intermediate milestones for the project. No major 
weaknesses are evident with respect to management.  

Approach: This project outlines a cascade approach to paper sludge upgrading, going through ash 
removal, enzymatic degradation to monomeric sugars, catalytic dehydration to HMF and furfural, 
condensation of furanics with MEK, and HDO to jet diesel-range components. This is a classic furan-to-
diesel-type pathway. The great challenge here is probably ensuring adequate performance in the presence 
of impurity carryover using a paper sludge feedstock, so the effort in process integration seems 
appropriate. Although the team indicates an ability to recycle the dioxane solvent, there may be concerns 
with respect to toxicity and/or cost in being able to scale the process. That said, it is unclear that there are 
better solvent options. An advantage of dioxane may be that it is low boiling relative to 
dimethylsulfoxide, which may help with purification of furfural and HMF. Tetrahydrofuran may also 
have been an option. It should be less toxic and potentially biomass-derived. The related project from 
Wyman and Cai demonstrated good results with that platform. I was not clear on the standing research 
challenges in synthesizing furfural/HMF or in condensation and hydrotreating, and how they differ in 
this project relative to other efforts. Presumably, the major one is the carryover of impurities?  

Impact: The team is forecasting impacts in the reduction of environmental waste disposal, the reduction 
in waste-handling costs for the paper industry, and the production of renewable fuels. This is a good 
example of the utilization of cost-advantaged feedstocks, like paper sludge, which currently represent a 
disposal cost. It is worth pointing out that this technology is a natural fit with existing paper mills, 
suggesting the possibility of leveraging current infrastructure to reduce capital investment required to 
move the technology to scale.  

Progress and outcomes: I like that the team is working directly with pulp and paper companies to handle 
actual paper sludge instead of doing work on, for example, microcrystalline cellulose or even raw 
biomass. As I see it, working with a relatively low-grade feedstock is one of the biggest challenges here, 
so efforts in ash removal and achieving high yields of sugars, HMF, furfural, etc., in an integrated 
process is necessary considering the impact of inorganic species on enzyme and catalyst activity. There 
has been considerable TEA of related systems done in the past 10 years or so, and it seems that economic 
viability always comes down to solid content, dioxane ratio, and solvent loss. It is not clear what 
research is needed to further improve upon the SOT with respect to furfural-to-alkane strategies. 

PI RESPONSE TO REVIEWER COMMENTS 
• The project team thanks the review panel for their encouraging and thoughtful comments, as well as their 

recognition of the work progress, management, and potential impact. Based on the reviewers’ comments, 
we will evaluate different solvent systems (e.g., tetrahydrofuran), enzyme reuse, and the impact of 
hydrochloric acid use in wastewater treatment. We will also investigate the possibility of product 
development for the surfactant market. We will continue to work with our stakeholders, such as the pulp 
and paper industry. 
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UPGRADING OF C2 INTERMEDIATES 
Pacific Northwest National Laboratory 

PROJECT DESCRIPTION 
We are developing new catalytic upgrading 
technologies that enable cost-competitive conversion 
of C2 intermediates (including ethanol), produced 
either thermochemically or biologically, to highly 
desirable jet or diesel blendstocks. We aim to develop 
a commercially viable process within the concept of 
an integrated biorefinery—a smaller production scale 
than petroleum refining, with lower-capital-cost fuel 
synthesis, and provide control over the product 
distribution such that process operation can be adjusted to meet market demand. The coproduction of value-
added chemicals may also improve overall economics as well as provide feedstock flexibility for commercial 
operation, and this is being investigated in tandem with fuel products. TEA is used to define technical targets 
and evaluate research progress toward ultimately demonstrating the processes. Efforts have culminated in the 
discovery of a new catalyst system for the direct conversion of ethanol to n-butene-rich olefins. This pathway 
provides an economic route to jet- and diesel-range hydrocarbons over the current SOT, with the elimination of 
a unit operation and additional energy savings enabled by coupling exothermic and endothermic reactions. The 
project team has recently begun to scale up the patented catalyst technology developed on this project, 
employing modular microchannel reactors, teaming with LanzaTech and Oregon State University to take it a 
step closer to commercialization.  

 

  

WBS: 2.3.1.304 

Presenter(s): Rob Dagle; Asanga 
Padmaperuma; Corinne 
Drennan 

Project Start Date: 10/01/2019 

Planned Project End Date: 09/30/2022 
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Photo courtesy of PNNL 

COMMENTS 
• The focus on risk management explicitly is a good approach. Since butene coproduct is key to the 

economics, it is good that most of the effort is going into this target. The projections of costs on slide 16 
seem to indicate that one can never reach $3/GGE. Slide 18 seems to indicate that butenes are 
“unfavorable.” Understanding the impact of silver dispersion and acid site concentration is very 
important; what do you do with this? Are oxide supports favored compared to carbon or other nonpolar 
supports? The approach of using the mechanistic insights to direct work is particularly impressive. The 
new catalyst performance shows the impact of using mechanistic insights to improve catalyst 
performance. Are you familiar with the Celanese work on ethanol upgrading to all sorts of chemical 
products (e.g., ethyl acetate), not fuels? They have numerous patents. 

• There is no issue with the catalyst development program management. The management has done a great 
job working with the team to advance the progress of the ethanol-to-olefins work. The catalyst approach 
for ethanol conversion has been well thought out, and the development is successful. The main issue is 
the current economics of cellulosic ethanol, at $3.80/GGE, not the catalytic work by the team. I like the 
idea of starting with the existing ethanol production from corn until such time that the economics of 
cellulosic ethanol improved. LanzaTech, I believe, currently has better economics via this route, and 
perhaps could be another alternative until cellulosic ethanol production can improve economically. I 
commend the progress on catalyst development from 2017 to this review. Again, I’m struggling with the 
calculations with the ethanol input at $3.80/GGE and the catalyst at $3.40/GGE, or am I misreading the 
charts? These values indicate extremely high-value coproduct is needed; however, in my opinion, no 
olefin coproducts will add sufficient value to justify the project unless crude oil price by 2030 is high. 
Thus, I’m questioning the stated outcome of the potential to obtain a distillate fuel MFSP of $3/GGE. I 
do not, however, wish to downplay the team working on catalyst developments, which have future 
potential in the chemicals industry, as well as fuels, should crude oil reach high prices. 

• The key goals of the C2 Upgrading (C2U) project are presented on the quad chart (slide 31) to improve 
catalysts for ethanol-to-C4 transformations, enabling further oligomerization to diesel-range 
hydrocarbons. The catalyst improvement targets were not quantitatively mentioned. The TEA was used 
to drive research direction toward increasing olefin selectivity to an unspecified target. The 
communication plan was given on slides 10–12, with the work direction between PNNL and ORNL 
clearly distinguished by catalyst family type, with distillate fuels production as the key objective. There 
is an academic collaboration with Washington State University involving fundamental catalysis, support 
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for higher-TRL work, and collaboration with ChemCatBio crosscutting teams. The risk management 
plan was provided, identifying three critical areas of carbon efficiency, catalyst durability, and process 
economics. The mitigation actions involve collaborations mostly within ChemCatBio, which could 
possibly benefit from additional outside partners. The key project milestone involves achieving the 
$3/GGE MFSP milestone for distillates with KPIs being 100 hours time on stream (TOS) and two 
regeneration cycle evaluations. Other milestones include the evaluation of additional coproducts on 
TEA. The team showed how the MFSP has olefin yield sensitivity. The communication plan indicated 
quarterly communications between PNNL and ORNL as well as other collaborations with enabling 
projects. The C2U project mentioned the engagement of the IAB during the presentation. The SOA for 
C2U continues to be the LanzaTech alcohol-to-jet process. The approach is the traditional screen, 
downselect, and baseline catalyst performance method for material discovery. The approach centers 
around controlling the olefin intermediate/coproduct distribution as a way of controlling the final 
distillate product distribution. Generally, this type of effort leads to a more optimized, final, next-
generation catalyst family above the catalyst SOA for this project. Further, as slide 19 suggests, it will 
advance the alcohol-to-jet process by reducing the unit operations and bringing in new coproduct 
opportunities. The C2U project supports BETO and the technology area mission of developing and 
demonstrating transformative and revolutionary bioenergy technologies for a sustainable nation, as well 
as the BETO goals to develop commercially viable bioenergy and bioproduct technologies. C2U 
supports the Biochemical Conversion Program objectives pertaining to integrated conversion 
technologies by showing how new catalyst materials are moved into other BETO scaled-up system 
integration efforts with the recent FOA with Oregon State University and LanzaTech. C2U supports the 
Conversion R&D SMART Goal by 2021, completing the R&D necessary to set the stage for a 2022 
verification that produces both fuels and high-value chemicals to enable a biorefinery to achieve a 
positive return on investment. The approach is basically to test several of the best catalyst candidates and 
check the TEA for the corresponding conceptual process design impact. The team is aware of the 
potential of ethanol as a critical chemical processing building block intermediate molecule, particularly 
when the market prices swing away from motor gasoline fuel-blending incentives. C2U has the potential 
to optimize and reduce the design costs for the alcohol-to-jet process, which is already commercially 
licensed. C2U catalyst scale-up with LanzaTech and Oregon State University via a BETO FOA is 
ongoing, along with MCPI efforts using microchannel reactors for building energy efficiency into the 
process. This process has quite a bit of potential to go commercial in the near future. Toward the goal of 
improving catalysts for ethanol-to-C4 transformations, significant progress has been made and published 
highlighting these new fundamental insights, such as silver promotion, mechanistic impact, and acid 
surface C4 product tuning; and atomic layer deposition synthesis for the same catalyst system along with 
acid strength characterization, deactivation mode elucidation, and 800 hours TOS testing. All of this 
insight led to an improved next-generation catalyst system with almost an order higher activity and 
increased stability resulting in a $0.50/GGE reduction in MFSP estimates. Other notable achievements 
involve computational work by the CCPC suggesting the impact of surface proton concentration as the 
key mechanistic control phenomena. The key project milestones with MFSP, TOS, and regenerations 
were partially reached in this last work period. The new generation catalyst had improved stability not 
yet realized at 800 hours TOS. The regeneration milestone was achieved for coke formation and 
oxidation state-based deactivation. The process design TEA estimates are heading in the right direction. 

• The presentation by Rob Dagle was insightful and rational. Overall, this was a very nice summary of the 
program. The direct conversion of ethanol to butene is attractive.  

Management: There is good interaction between PNNL/ORNL as well as the IAB. The collaboration 
structure and individual tasks of the various programs within BETO and university partners are well 
defined. There is a clear identification of risks as well as a reasonable mitigation strategy that leverages 
appropriate expertise in each area. There is a well-defined milestone structure. There are no major 
weaknesses in the management.  
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Approach: The project is mainly focusing on the direct conversion of ethanol to higher olefins and 
distillates. The work is guided by TEA, which is appropriate for directing effort toward impactful 
research. This team showed TEA without coproduct credits, which made it much easier for me to see the 
impact of the work here. I think the team has made a good choice to upgrade carbonyls by aldol 
condensation instead of using ketonization to upgrade acids. It should be more carbon-efficient and 
happen under milder conditions, provided that one can avoid carboxylic acid formation in the first place. 
There is a good focus on process intensification and moving to a smaller scale to be compatible with 
biomass processing at distributed scales. There has been a reasonable benchmarking effort to establish 
the base case of the technology, and a shift from ethanol-to-ethylene to ethanol-to-C3 is attractive 
because it is much easier to make long-chain, branched hydrocarbons from C3 olefins than it is from 
ethylene.  

Impact: The ethanol focus is a good choice due to the increasing supply/decreasing cost of biogenic 
ethanol, as well as blend wall restrictions. Ethanol is certainly a reasonable source for fuel or chemical 
production, provided that its upgrading is cost-effective. So the catalysis focus here is appropriate. The 
alcohol-to-jet collaboration with LanzaTech has already demonstrated a successful application of bio-
based jet fuel. Ongoing and future focus on process intensification may help to make this ETJ pathway 
more feasible. The team is exploring scaled-down reactors and additive manufacturing, which hints at 
feasible distributed-scale implementation.  

Progress and outcomes: The work here has outlined the mechanism of producing butene from ethanol 
over Lewis acids. There has been good utilization of in situ nuclear magnetic resonance leveraging 
unique capabilities at PNNL. Their mechanism/pathway analysis is instructive on how to manipulate 
operating conditions to improve selectivity/activity. They have found that silver dispersion correlates 
with conversion, but selectivity correlates with Lewis site density. This instructs the design of a more 
active/selective catalyst. The utilization of atomic layer deposition to obtain monodisperse Zr4 is 
interesting, but the origin of its improved performance is not entirely clear, nor is long-term retention of 
monodisperse zirconium (Zr) during regeneration cycles. Focused investigations into catalyst 
deactivation identified three mechanisms of deactivation. This has informed subsequent mitigation and 
stabilization strategies, resulting in a more stable catalyst. Improved coke resistance is attributed to 
avoiding intermediate formation of butadiene, which seems reasonable. This project has appropriately 
leveraged computational capabilities to develop a fundamental understanding of selectivity/stability 
differences between past and current catalysts. 

• This project aims to develop catalysts and an economically viable process that can produce fuels based 
on the chemical conversion of ethanol. The research shows significant advancement. It is very 
impressive that the team collaborates with several enabling groups to conduct a comprehensive study on 
the mechanisms of catalysts. The idea of valuable coproducts could be an important concept for the 
biorefinery to produce fuels. A similar strategy of coproducts has been utilized by several other groups. 
The selection of coproducts seems to be very important. It would also be interesting if the balance 
between fuel and coproduct can be used to guide the design of the catalysts. 

PI RESPONSE TO REVIEWER COMMENTS 
• The insightful comments provided by the reviewers are greatly appreciated. The project team is 

encouraged by the positive statements made by the panel about the progress made with the catalyst 
development. The positive comments made on the importance of controlling the formation of olefin 
intermediate and coproduct distribution as a means for controlling the final distillate product distribution 
are well received. The strength of the collaboration with different teams across the consortium, including 
computational capabilities, and with our academic partner was also noted. One reviewer applauded our 
mechanistic approach utilizing aldol condensation for carbon-carbon coupling versus ketonization as a 
more carbon-efficient route. It was also noted how the generation of coproducts is an important concept 
for biorefineries in fuel production.  



2021 PROJECT PEER REVIEW 

475 CATALYTIC UPGRADING 

Regarding the comment on how the balance between fuel and coproduct can be used to guide the design 
of the catalysts, we certainly agree with this point—and the production of different coproducts is 
something that we intend to investigate further in the future. We believe that the types of multifunctional 
catalysts being developed here could be adapted for other product opportunities. Note that we are 
nominally aware of the Celanese work on products from ethanol. We will incorporate this comment in 
the future scope.  

Questions were raised around the catalyst targets, TEA, and with the more fundamental catalysis being 
performed by our academic partner. These points are clarified and addressed below. Regarding the 
comment that catalyst improvement targets were not quantitively mentioned, we would like to point out 
that in the approach on slide 16, we showed how, according to our model, the MFSP cost target could be 
met assuming that 95% carbon selectivity to the olefins can be achieved and assuming n-butene 
coproduct was taken. This is our end-of-project target. We also had a mid-project catalyst performance 
target milestone of 90% total olefin and 65% C3+ olefin selectivity, which was recently met, as shown in 
the approach on slide 17.  

Regarding the comments on TEA, we apologize for the confusion, which is really due to the fact that 
there are two separate process models—one for PNNL’s catalyst (Task 1) and one for ORNL’s catalyst 
(Task 2). For the PNNL catalyst, the process model assumes thermochemical conversion of forest 
residues to ethanol, which utilizes a more recently updated biomass feedstock cost (which lowers the 
production price of ethanol). The model for the ORNL catalyst was developed based on biochemical 
processing of corn stover using data obtained from an earlier 2011 report. There are two different 
process models because the PNNL and ORNL catalyst programs originated from different sections of the 
BETO program. In recent years, these programs were combined due to their similar goals around ethanol 
upgrading, but the same models were kept for consistency. We plan to use a fixed ethanol feedstock cost 
for both models, and then assess the progress made in reducing the ethanol upgrading costs moving 
forward. The comment that the utilization of atomic layer deposition as a means to obtain monodispersed 
Zr4+ was interesting; however, the origin of its improved performance was not clear, and the reviewer 
questioned the feasibility for long-term retention of monodispersed Zr during regeneration. To clarify, 
we believe that the synthesis of well-ordered Zr sites leads to Lewis acid sites with increased medium 
strength, relative to weak and strong acid strength, as evidenced by infrared, and this may contribute to 
the favorable selectivity performance. This is a new finding because before we observed how Lewis acid 
site concentration, not necessarily strength, is a critical factor. But, certainly, this finding by our 
academic partner is still early, and we are working to understand more. Further, we agree that longer-
term stability of these well-ordered Zr structures is a question. We note that this is just one of the newer 
approaches being investigated. The mixed-metal catalysts prepared using more conventional synthesis 
appear to be reasonably stable and regenerable thus far. As suggested, catalyst durability will be more 
rigorously addressed with longer-term duration studies moving forward. 
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UPGRADING OF C1 BUILDING BLOCKS 
National Renewable Energy Laboratory 

PROJECT DESCRIPTION 
This project is developing the centerpiece technology 
for a market-responsive, integrated biorefinery 
concept based on the conversion of renewable C1 
intermediates (e.g., syngas, CO2, methanol) to a suite 
of fuels and coproducts with improved carbon 
efficiency, reduced CapEx, and control of the product 
distribution to meet market demand. Advanced 
upgrading technologies of syngas are critically 
needed for the successful commercialization of fuel production at a scale relevant for biomass gasification. 
Research tasks within this project leverage complementary catalyst and process design for the conversion of 
CO2-rich syngas (15%–20% CO2 in syngas) to achieve high-carbon yields of gasoline and jet fuels as the 
major products. The conversion pathways generate high-quality fuels (e.g., high-octane gasoline with low 
aromatics, desirable jet-range hydrocarbons) and have the potential to achieve favorable cost targets by 2022. 
Research progress is compared against the Mobil olefins to gasoline and distillate (MOGD) process, which 
also offers control over the gasoline and distillate products, as an industry benchmark. The pathway for the 
direct conversion of CO2-rich syngas to hydrocarbon fuels seeks to exceed the carbon efficiency of biomass-
sourced MOGD (31.8%). Recent catalyst and process development achievements are highlighted by 
improvements in carbon selectivity to fuels and carbon yields, along with evidence of the incorporation of 
carbon from CO2 into the hydrocarbon products.  

 

WBS: 2.3.1.305 

Presenter(s): Adam Bratis; Dan Ruddy; 
Zia Abdullah 

Project Start Date: 10/01/2019 

Planned Project End Date: 09/30/2022 

Total DOE Funding: $3,200,000 
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COMMENTS 
• The team’s progress on challenges speaks to solid management. The systematic approach with feedback 

from modeling and analysis has great potential in stepping from the three-step process to one step, with 
continued learning and progress ongoing. I consider the potential of the one-step process to be high, 
considering the achievements to date on DME to high-octane gasoline and direct syngas work to high-
octane gasoline. This could become a key high-volume route, initially to value-add fuels and chemicals 
as well, due to the focus on the process with branched materials, which have higher octane and perhaps 
even some chemical reapplications. It can be not only a stand-alone process to jet, but also often fuel 
companies use these materials as a blendstock to increase the value of the lower-quality fuels as well, 
which gives it potential to be introduced at lower scaling into the market, allowing more time toward the 
high production of high-octane gasoline. As stated before, the continual progress of the team stepping 
from the first approach toward a more efficient one step is outstanding and getting excellent results 
closer to the $3/GGE target. This year’s focus could provide the necessary outcome to meet the goal, and 
I believe they will have a substantial chance to meet or exceed the goal. The only question I have is that 
their goal for the coming year is set too low considering the great progress across the various approaches. 

The goal to convert CO2-rich syngas to high-octane gasoline is lofty, and it has been studied broadly. 
The current approach was chosen rationally and shows good promise. The use of BEA rather than ZSM5 
seems a great choice because Cu/BEA shows a good advantage with respect to peptide nucleic acid 
production, catalyst deactivation, and regeneration temperature. A very important demonstration is the 
500 hours of operation at a larger scale of methanol to gasoline. I appreciate the attack of studying 
individual steps and the stepwise approach going from syngas to CO2 only. This is a very well-conceived 
project. It tempts me to read most of the references (if I had time). I was confused as to what the 
economic target was for the carbon efficiency for $3/GGE and how the results relate to that. Cu/Zn is a 
good shift catalyst. Does that present a limit? (Answer: It could.) 

• The key goals of the C1 Upgrading (C1U) project are presented on slide 3 and on the quad chart (slide 
22) to develop renewable C1 conversion to flexible fuels with improved performance over the MOGD 
process baseline. There are no quantitative targets on how much improvement over the MOGD is 
expected. It is assumed that C1 technology would include both the catalyst and process combined. The 
project team did a good job of laying out the differentiators between high-octane gasoline and similar 
processes (e.g., methanol to gasoline), as well as key process metrics, such as carbon efficiency, CapEx, 
and product yield distribution. Additional project metrics could also include meeting frequency, 
publication count, and catalyst formulations. The interlaboratory project team appears to be working well 
together. The various roles of the project team members are not clearly outlined in a management plan. 
None of the project risks and mitigation strategies were mentioned. The key end-of-project milestones 
and targets were provided on the quad chart—namely, to demonstrate 200 hours TOS with 14% relative 
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improvement in carbon efficiency for direct conversion of CO2-rich syngas to high-octane gasoline in a 
single reactor. The improvement is assumed to be over the Fischer-Tropsch benchmark catalyst.  

The communication plan for C1U was not explicitly stated. The project team mentioned being in 
constant contact with all principal investigators (PIs), as presented on slide 7. No industry advisors, 
subcontractors, or industry collaborators are involved in the work at this point.  

The current approach in the C1U project of rationale catalyst design, characterization, and testing 
iterations is quite plausible and a widely accepted method for continuously improving the performance 
of new catalytic materials. The SOA for direct syngas conversion to fuels is Fischer-Tropsch. The block 
flow diagrams for the steps required in each C1U pathway should be clarified, as well as for the Fischer-
Tropsch and MOGD baselines. The research approach of combining process and catalyst design 
iterations simultaneously has the potential to outperform Fischer-Tropsch fuel quality if high-octane 
gasoline types of product distributions can be obtained from the single-step pathway. The BETO 
Strategic Analysis Goals to develop commercially viable bioenergy and bioproduct technologies to 
enable sustainable, nationwide production of biofuels are supported with the C1U project, as are the 
Strategic Analysis Goals to ensure high-quality, consistent, reproducible, peer-reviewed analyses. The 
C1U project supports the Conversion R&D SMART Goal by 2021, completing the R&D necessary to set 
the stage for a 2022 verification that produces both fuels and high-value chemicals to enable a 
biorefinery to achieve a positive return on investment. The creation of a single-step syngas conversion 
catalyst that can also convert CO2, compete on cost against Fischer-Tropsch materials, and create high-
quality fuels is innovative. High-octane gasoline technology was recently licensed by an energy 
company, so the project team understands the importance of renewable high-octane gasoline fuels in the 
future that can be transported by pipeline. The impact of the distillate products on the industry was 
presented strongly. In many ways, this may be the more successful route, given some positive outlook 
forecasts for distillate demand strengthening. The Enerkem work was a huge impact and matches the 
desire of the BETO leaders to go into sustainable jet fuel. The project team has already shown 
commercial potential for the high-octane gasoline process technology. The C1U project was able to 
make notable progress toward the goal to develop renewable C1 conversion to flexible-fuels process 
technology with improved performance over the MOGD process baseline. The Cu/BEA catalyst was 
shown to be a superior catalyst relative to BEA alone. C4 recycle optimization was achieved to reduce 
the MFSP. It was unclear how the regenerative procedure changed due to knowing the absence of 
surface peptide nucleic acids It seems like the regeneration protocol may have a temperature change, 
saving only some utility expenses. A critical result was the C13 results proving that CO2 activation 
occurred over CZA:Cu/BEA. The rational catalyst design iteration approach should be highlighted here 
to show how the formulation was determined in the project objectives. The use of stacked-bed 
configurations with methanol synthesis and high-octane gasoline catalysts to achieve direct syngas 
conversion to hydrocarbons was a positive result in pursuit of improved performance over the baseline. 
The use of nanoscale molybdenum carbide structures for olefin conversions appears to be a promising 
direction, as well as in direct CO2/H2 conversions. They did not see any performance hysteresis across 
regeneration cycles and the huge temperatures required to regenerate the material without copper. One of 
the challenges in the work is working at such low conversions and not providing a clear reaction 
pathway insight. The key end-of-project milestones and targets as provided on the quad chart were not 
achieved—namely, to demonstrate 200 hours TOS with 14% relative improvement in carbon efficiency 
for direct conversion of CO2-rich syngas to high-octane gasoline in a single reactor. There was good 
progress made in FY 2020 on the single-step conversion. The risk mitigation plan for the single-step 
conversion not reaching this milestone was not provided. The project may have an opportunity to 
generate aviation fuel or racing fuel. 

• This project is developing catalysts that enable the conversion of C1 intermediates to fuels and other 
high-value products. The project has clear management, including the risk mitigation strategy. The team 
collaborated with several enabling groups to help their catalyst preparation and conduct research to 
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understand and design their catalysts computationally. The project has shown impressive advancement in 
fundamental research, demonstrating this by publishing in prestigious scientific journals. They possess 
two unique catalysts: one is nanoporous materials, and the other is nanoparticles. The unique chemical 
and physical features of these two catalysts provide a design space that could help achieve the mission of 
the catalytic upgrading program. It could be beneficial if the team could collaborate with CCPC and 
other enabling groups to investigate the confinement effect for their Cu/BEA catalysts and the nanoscale 
effect of their nanoparticle catalysts. 

• This project seeks to enable conversion of C1 species to fuels and/or chemicals. A focus on aviation 
fuels and high-octane gasoline is appropriate due to anticipated growth in these sectors. The team is 
attempting to directly convert CO2-rich syngas to fuels, which is a challenging and impactful target. 
They have already made headway in this respect, and continuing efforts will need to address high CapEx 
and limited product quality by intensification and operating at milder conditions.  

Management: The management structure is clearly outlined, including interactions with enabling 
platforms and TEA, as well as other consortia focusing on scale-up, process integration, and engine 
performance (Co-Optimization of Fuels & Engines [Co-Optima]). There is a clear communication 
structure with technical POCs identified for various enabling platforms.  

Approach: The team has outlined a vision for a dual research cycle that leverages foundational science 
and applied outcomes to target the major cost drivers of the process. This was a nice illustration of how 
one can feed from process-scale efforts in TEA, scale-up, and integration back to informed catalyst 
design and synthesis. At a conceptual level, this is a solid approach, and it is clearly benefitting a rational 
approach toward making the upgrading of C1 intermediates economically viable. From a technical 
perspective, this project aims to reduce costs for methanol-to-gasoline via process intensification and co-
conversion of CO2. Importantly, the team has identified that methanol synthesis and the downstream 
conversion of methanol to high-octane gasoline have compatible process conditions, providing an 
opportunity for intensification. In this space, the challenges and rationale for how to address them are 
clearly defined.  

Impact: Producing high-octane gasoline is a good near-term opportunity because it is a valuable relative 
baseline gasoline and it has increasing demand. The team has demonstrated the production of high-
octane gasoline at the pilot scale with an industry partner, suggesting a scalable technology. The team 
has also demonstrated that they can upgrade olefins using mature oligomerization strategies to give 
mixed branched hydrocarbons with properties that match those of jet fuel. In this sense, the C1 platform 
enables the production of high-octane gasoline and jet fuel. It is noteworthy that the team has devised a 
system that converts methanol to triptane in excess of 70% selectivity. This was surprising to me 
considering the conventional “hydrocarbon pool” vision of methanol-to-hydrocarbons.  

Progress: The team demonstrated good yields of high-octane gasoline from DME. They are shifting 
toward direct syngas to high-octane gasoline, an appropriate next step in process intensification. The 
team has identified a BEA catalyst that is selective to branched alkanes, whereas a conventional MFI 
usually produces aromatics. I noticed that the team quantified the cost of catalytic upgrading in isolation 
as opposed to assessing the total dollars per GGE of the technology. I prefer this because it de-
emphasizes things like coproducts from lignin, which are out of scope for ChemCatBio programs, and it 
places the focus solely on the impact of catalysis research. I like the use of ultraviolet-visible for in situ 
characterization. Identifying polycyclic aromatics is important to understanding the stability of Cu/BEA, 
and insights about their formation led to improved regeneration protocols. With respect to 
intensification, compatible operating conditions in methanol synthesis and upgrading hint at the ability to 
integrate the two processes in a single reactor but guarantee no such thing. It is noteworthy, then, that the 
team has demonstrated the ability to directly convert CO2-rich syngas with catalysts developed here. At a 
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fundamental level, CO2 co-feeding experiments are informative as to the fate of the CO2 co-feed. 
Isotopic labels clearly show the direct incorporation of CO2 into products, which is significant. 

PI RESPONSE TO REVIEWER COMMENTS 
• We appreciate the positive comments from the reviewers highlighting our innovation over Fischer-

Tropsch; our approach to use process intensification for a single-step syngas-to-fuels process; our ability 
to generate distillate fuels; and our notable progress to date, including isotopic labelling studies showing 
the incorporation of CO2 into the hydrocarbon products. To reiterate our carbon-efficiency goal, we seek 
to improve the carbon efficiency of the process by 14% relative to the previous three-step process we 
were developing through the use of process intensification. The overall carbon-efficiency goal of 32% 
would meet that of the benchmark MOGD process when employing a biomass feedstock. With respect to 
the regeneration protocol that was recently developed for the Cu/BEA catalyst, we believe that the cost 
savings goes beyond utility expenses. We recently reported that the catalyst lifetime can have a 3%–5% 
impact on the overall MFSP, depending on the regenerability of the catalyst, where a catalyst that can be 
efficiently regenerated for 5 years can reduce the MFSP by 3%. Considering an MFSP of $3/GGE, this is 
$0.09 per gallon of fuel. We appreciate the comments about the challenge of obtaining insight into the 
reaction pathway in our single-step conversion of syngas to hydrocarbons, especially with Cu-Zn 
catalysts that the reviewers are correct to identify as good water-gas shift catalysts, and the related 
comments about partnering with the CCPC and other enabling technologies. Toward this end, we have 
already begun a collaboration with the CCPC to model the series of reactions that occur in our process 
intensification, single-reactor approach. This collaboration will provide insight into the chemistry by 
understanding the equilibrium limitations of each reaction. Further, this effort will aid reactor design to 
maximize per-pass hydrocarbon yield and understand how to best recycle byproducts, such as CO2 and 
isobutane. As an example of collaboration, our experimental project team will inform the computational 
model using results from CO2 co-feed experiments designed to simulate CO2 recycle in the system to 
understand equilibrium limitations. 
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CATALYTIC UPGRADING OF PYROLYSIS PRODUCTS 
National Renewable Energy Laboratory 

PROJECT DESCRIPTION 
CFP is a versatile pathway for the direct liquefaction 
of biomass and waste carbon sources to generate a 
stabilized bio-oil intermediate that can be further 
processed into renewable fuels, chemicals, and 
materials. The objective of this project is to advance 
the CFP SOT through integrated catalyst and process 
development, expand market responsiveness by 
creating routes to novel coproducts, and provide 
experimental data to inform process modeling and scale-up activities. Research advancements during the past 2 
years include reducing analytical uncertainty by achieving 100%  ± 1% carbon balances during reaction testing 
with woody biomass, improving process efficiency by achieving a four-time increase in catalyst cycle length, 
demonstrating compatibility with waste feedstocks, and confirming process durability for 100+ reaction cycles. 
Additionally, this project supported a comprehensive pathway review to evaluate scale-up needs. This review 
resulted in the early identification of technical risks and informed proactive planning for the BETO 2022 
verification. Other impacts from this project include the generation of broadly enabling scientific knowledge 
(14 publications and 18 presentations since 2019), engagement with industry partners (e.g., Johnson Matthey 
and ExxonMobil), and the identification of a promising pathway to market that addresses emerging demands 
for biogenic refinery feedstocks.  

 

WBS: 2.3.1.314 

Presenter(s): Adam Bratis; Mike Griffin; 
Zia Abdullah 

Project Start Date: 10/01/2019 

Planned Project End Date: 09/30/2022 

Total DOE Funding: $6,800,000 
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Photo courtesy of NREL 

COMMENTS 
• The management team is well organized and integrated within the government laboratories. The 

partnerships via cooperative research and development agreements (CRADAs) with external fuel and 
catalyst companies is an important aspect of the program. Team integration and communications had a 
large impact on speed and results. Cross integration of all aspects—from modeling, feedstock, and 
catalyst development—and refinery integration as parts of the plan allowed for fast progress in the 
program toward the milestone of $3/GGE. The team’s approach of using CFP to stabilize the bio-oil is 
the right way forward in my opinion. There is no major issue with impact because the program could be 
a good fit with existing refineries (to be proven) and has the potential to meet the $3/GGE target unless it 
is too dependent on coproduct end use, which was unclear in the presentation. Achieving 100% carbon 
balance was an important milestone, along with the TOS. My only concerns are temperature for the 
catalytic process and Pt cost on a large scale. Although the Pt system is the best, the supply shortage in 
the industry may cause issues in commercialization; thus, I would like to see in the review how their 
current result for catalyst loading compares to the current Pt/TiO2 catalyst used. The current supply of Pt 
is constrained to approximately 7–8 million oz per year. Is there any concern by the team around longer-
term implications of the circulating sand system for potential reactor metal erosion and the particle size 
degradation of sand? Is there a reason why no GGE is shown at this stage for the project as it moves 
toward scale-up? 

• The CFP project is developing catalysts and processes for the direct liquefaction of biomass. They build 
active management that benefits their research. This project is showing significant advancement in the 
efficiency of their catalysts and the overall process. The progress of this project helps achieve the 
mission of the catalytic upgrading program. It is also impressive that the team is working with the 
enabling groups to investigate the deactivation of the catalysts. The durability and regeneration of 
catalysts could change the game for the pyrolysis of biomass, considering the contaminants inside. It 
could be beneficial if the team could enhance their collaboration with the other enabling groups, 
including CCPC and catalysis synthesis, to conduct foundational research on the fundamental 
relationship between the catalytic ability and the surface pattern of the Pt/TiO2 catalysts. This 
relationship could help determine the strategy to improve catalysts. In addition, it is interesting to see 
their research on the deactivation of catalysts using forest waste as the feedstock. Their research outcome 
reminds us of the importance of feedstock quality on performance, especially the durability of the 
catalysts. It is very expensive to have a highly purified biomass feedstock. This research could be used as 
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the starting point for the study of developing catalysts and processes that can handle the “low-quality” 
biomass. 

• The distribution of tasks to individuals helps provide individual accountability. Coordination among 
these can be challenging, but it appears to be smooth in this project. Did the discovery of the “lost 
carbon” change your view of the most attractive of the three process options? Have you tried simply 
recycling the oxygenates to the first step? Is your pyrolysis oil suitable for a refinery feed to fluid 
catalytic cracking (FCC) or hydrotreater? Potassium hydroxide is transported with the gases to the 
deoxygenation. Can it be removed, for example, by a solid acid guard bed? Have you tried a simple 
water washing that removes most of the K? Another option is to use K-free cellulose or lignin or both. 
This process seems to be a variant of the KiOR process. Do you have access to their data? Would it be 
useful? It seems like this project missed opportunities to demonstrate viability. Although I am not 
convinced that catalytic pyrolysis is not viable, a pivot to coprocessing in FCC or hydrotreater is a good 
direction that is attractive for refiners. 

• The key goals and objectives of the project are presented on slide 4 and on the quad chart (slide 22) to 
develop CFP technology with the flexibility to produce specific types of bio-oils in support of the BETO 
2022 verification targets. There was no mention of quantitative technology development targets, KPIs, or 
improvements to guide the pursuit of the project goal. The 2018 baseline, mentioned on slide 9, provides 
some idea of a technology trajectory and process KPIs focused on carbon efficiency and oxygen content. 
The management plan was clearly outlined on slide 5, with the critical work breakdown specified with 
project leads and role assignments for each element. This appears to be an effective team organization 
style that is further strengthened by a dedicated project management role in Task 1. None of the project 
mitigation strategies were mentioned for the key risks discussed on slide 19: feedstock quality risks, 
catalysts durability risks, process integration risks, and TOS risks. The key end-of-project milestone 
provided on the quad chart was to develop pathways that could be integrated within the traditional 
refinery and provide the quality specifications for corresponding product streams. The criteria for a 
developed technology pathway are defined by the 2022 verification goals. The team has a stage-gate-
type risk mitigation management approach. The communication plan for the project was not explicitly 
stated. It was mentioned that the team meets about three times per month. There is quite a bit of cross-
laboratory knowledge sharing. The project team is highly collaborative across ChemCatBio, including 
key CRADAs with a catalyst manufacturer and major energy company. The team leverages the 
ChemCatBio IAB. At this point in the project, the approach will lead to a new innovation in catalytic 
upgrading process catalytic material design and performance, especially in the areas of lifetime, stability, 
and turnover. The best cost-competitive process configuration has already been set. Most of the work 
centers around parametric operating optimization with new catalyst formulations, which does not require 
a focus on step-change innovation to reach the 2022 verification objectives. Real process problems must 
be defined well and solved methodically. More discussions around the real problems, risks, and threats 
facing the 2022 go/no-go decision point would be useful. The project team realizes that they have a 
unique opportunity to supplement the fats, oils, and grease market with the bio-oil products resulting 
from this technology. More comments about co-feeding with fats, oils, and grease were expected 
because this is a timely discussion. The project has resulted in numerous publications and spin-out 
projects. The two CRADAs established prove that this technology has commercial potential, especially 
in the area of coprocessing. Toward the goal of developing CFP technology, the team has made helpful 
progress during the last few years in the areas of analytics, pyrolysis cycle durability, and fixed-bed 
TOS. The current catalyst lifetime, even though it is an improvement, continues to be an issue, even if 
several banks in switching mode are implemented in the commercial design. There are many objectives 
to be accomplished to reach the goal of developing CFP technology fully. The team has made good 
progress toward the original goals. The key end-of-project milestone to develop pathways that could be 
integrated within the traditional refinery and provide the quality specifications for corresponding product 
streams was partially reached, as specified on slide 13, where the team was able to supply bio-oil to 
several BETO projects. The quality specifications for various bio-oils have not been established yet. The 
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no-go decision was based on the schedule and not on any major technical issues. It does not mean that 
this technology was not viable. 

• This project is focused on upgrading pyrolysis vapors in order to efficiently convert low-value bio-oil 
into fungible fuels. CFP is an important part of the biomass upgrading portfolio because it is feedstock-
flexible and can produce a bio-oil from most carbon-based resources. The long-standing challenge is in 
converting that bio-oil to useable fuels or chemical products at an economically viable cost. The research 
effort of this program is appropriately directed mainly toward bio-oil upgrading.  

Management: The management structure, including individual task leads, is clearly identified, with an 
appropriate communication strategy. The management team has identified and continues to identify 
risks, and they outline appropriate mitigation strategies. There is a strong connection between the CFP 
program, enabling projects (TEA, ACSC, etc.), the CCPC, the feedstock consortium, the IAB, and 
industry partners. The multi-lab organizational structure with identified POCs at each are clearly 
identified. This hierarchy is sensible and well thought out. There are no significant weaknesses in the 
management of this project.  

Approach: The presentation highlighted a comparison of in situ CFP and various ex situ methods, 
ultimately finding that ex situ hydrotreating bio-oils in a packed bed was the most carbon-efficient. 
Research in this space led to the identification of a low-loading Pt/TiO2 catalyst, which is effective for 
bio-oil upgrading. Importantly, the team relies on strong electrostatic adsorption to increase and stabilize 
Pt dispersion, making this formulation far more economic than previous generations of upgrading 
catalysts. Research has been aimed at reducing risk and diversifying feedstocks, which are appropriate 
directions. The team identified an increase in MFSP and found that simultaneous scale-up and process 
refinement would be necessary to meet MFSP targets in 2022, so it has pivoted to a strategy of providing 
stabilized bio-oils as a direct input to refinery hydrotreaters. This is a reasonable direction for near-term 
economic viability.  

Impact: The shift in scope allows the team to potentially provide biogenic inputs to refineries for the 
production of fuels and chemicals, which is increasingly in demand. The team has been active in 
publishing and presentations, they have an impressive intellectual property portfolio, they have created 
partnerships with industry, and they have created multiple spin-offs that leverage technology from CFP 
program.  

Progress and outcomes: The team is commended for improving analytics to close carbon balances. Bio-
oils and their derivatives are poorly characterized, so better analytical methods is a significant advance 
for the field. Although this led to a pivot away from stand-alone hydrotreating, it is an important 
outcome for pyrolysis research, and the work also identified a potential revenue stream of oxygenated 
coproducts. The team has made considerable progress in scaling and improving catalyst activity and 
durability. They have generated 10 L of (treated?) bio-oil, impacting programs throughout BETO. They 
have also shown that smaller TiO2 particles improve both activity and on-stream stability, a significant 
outcome for a bio-oil hydrotreater. Finally, the work on demonstrating feedstock flexibility using mixed 
forest residues instead of relatively clean model feeds is extremely important because full-scale 
processes will necessarily use lower-grade feedstocks. This project has built foundational knowledge in 
catalysis. One of the most important outcomes is the description of potassium-induced deactivation. This 
was a good demonstration of the impact of interfaces with enabling programs in ACSC, CCPC, and 
CDM. Data have enabled the development of finite element method models that are able to build heat 
and mass transfer into full-scale CFP reactor models. The project will result in a technology report, 
which will be a great benefit to the field. 
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PI RESPONSE TO REVIEWER COMMENTS 
• We thank the reviewers for their excellent feedback, and we appreciate the positive comments related to 

our project’s management structure, approach, progress, and impact. As highlighted by the reviewers, the 
successes of this project have resulted in notable advancements in both foundational science and applied 
engineering, which have translated into significant improvements to the SOT for CFP. These 
advancements have been a result of a coordinated research effort spanning multiple laboratories and 
consortia, and we would like to acknowledge our many collaborators for their contributions. We also 
agree that additional research is needed in this technology area. In that context, we offer the following 
responses to clarify certain elements of our research approach and summarize our plan moving forward:  

o The Pt/TiO2 catalyst was downselected due to its ability to promote deoxygenation while 
maintaining comparatively high carbon yields relative to all other catalysts evaluated, and we agree 
that catalyst cost and Pt availability are important factors in the overall process economics and 
viability. To help mitigate these issues, past research in this project has focused on adapting 
synthesis techniques to enable a reduction in Pt loading from 2.0 wt % to 0.5 wt %, which 
translated to a decrease in material cost from $805/kg to $204/kg, as estimated utilizing the 
ChemCatBio CatCost™ tool. Moving forward, our team is also developing catalysts that do not 
contain noble metals (e.g., Mo2C, material cost $62/kg). We have demonstrated the ability of these 
lower-cost materials to effectively upgrade pyrolysis vapors, and ongoing research is focused on 
developing regeneration procedures for this promising class of catalyst.  

o We agree that carbon intensity is a critical metric for assessing technology pathways. Based on the 
most recent SOT report, the NREL ex situ CFP process achieves an 83% reduction in greenhouse 
gas emissions compared to fossil-based pathways. Additional information, including comparisons 
to other pathways, can be found in a publicly available report at OSTI.gov titled Supply Chain 
Sustainable Analysis of Renewable Hydrocarbon Fuels via Indirect Liquefaction, Ex Situ Catalytic 
Fast Pyrolysis, Hydrothermal Liquefaction, Combined Algal Processing, and Biochemical 
Conversion: Update of the 2019 State of Technology Cases. Technical progress toward other 
quantitative targets (e.g., process carbon yield, bio-oil oxygen content, MFSP) are summarized in 
annual reports that are also available at OSTI.gov.  

o As the reviewers correctly point out, durability is an important issue for all biomass conversion 
pathways. Through research in this project, we have demonstrated stable performance over 250 
hours TOS using clean pine feedstocks. We have also worked collaboratively with the 
ChemCatBio enabling projects to provide foundational, atomic-level insight into potential 
deactivation mechanisms associated with inorganic compounds found in lower-cost forest residue 
feedstocks. Through this collaborative research, we have identified promising mitigation strategies, 
including the use of inexpensive guard beds and water washing. Further research in this important 
area is a priority for ongoing experimental campaigns, and updated data will be included in an end-
of-year report.  

o We agree with the reviewers that there is an opportunity for this project to address a near-term 
demand for biogenic refinery feedstocks, and we intend to build upon our existing research to 
produce high-quality bio-oils tailored for refinery coprocessing. Within this scope, an important 
goal will be catalyst and process development to create routes for the conversion of lignocellulosic 
feedstocks to renewable diesel and sustainable aviation fuels. As part of this effort, we will apply 
our comprehensive analytical capabilities to clearly establish bio-oil quality specifications for 
refinery insertion points of interest and leverage our existing partnerships and collaborations to 
drive research to commercially impactful outcomes. 
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CONDENSED PHASE CATALYSIS TECHNOLOGY FOR FUELS 
AND CARBON PRODUCTS 
University of Tennessee 

PROJECT DESCRIPTION 
The project’s main objective is to maximize biomass 
use to simultaneously produce fuels, chemicals, and 
materials. The goal is to separate biomass into high-
purity streams of its three main components—
cellulose, hemicellulose, and lignin—in an integrated 
process. This enables great flexibility in the fuels and 
chemicals produced and supports combining our 
technology with other downstream conversion processes. Our gamma-valerolactone (GVL)-based biomass 
conversion platform enables a true biorefining capability that shares traits with petroleum refining. In brief, a 
variety of biomass types (including mixes) are deconstructed and fractionated into intermediates that are 
further refined into products. Converting the entire “biomass barrel” to products decreases unit production 
costs by allocating fixed and variable costs across an increased product volume. Because the economics to 
produce fuels are so challenging, valorizing all the biomass is essential. We converted the biomass into 
activated carbon products (from lignin), furfural (from hemicellulose), and fuels (from cellulose and 
hemicellulose). According to this objective, we have accomplished the following: 

1. Used a biomass-derived solvent GVL to fractionate multiple bioenergy crops to produce high-purity 
fractions (>90%) of cellulose, hemicellulose, and native lignin at low cost and high concentration (>20% 
biomass). 

2. Produced high-value activated carbon products from unique, high-purity, GVL-derived lignin that 
reduces the cost of the biofuels. 

3. Established an intermediate chemical from the hemicellulose (furfural) to reduce the cost of cellulosic 
ethanol <$3 GGE using established models. 

4. Converted hemicellulose and cellulose to aviation fuel (alkenes) via intermediate chemicals derived from 
biomass polysaccharides (i.e., furfural, levulinic acid). 

5. Demonstrated the techno-economic viability of the integrated processes. 

We obtained the necessary basic knowledge and validation to start more detailed engineering work to attract 
funding for a pilot- and demonstration-scale project. Our previous work has proven the performance of our 
process at the laboratory scale for each component (TRL 3). Our integrated processes demonstrated realistic 
conditions (TRL 5) necessary for scaling up. 

WBS: 2.3.1.413 

Presenter(s): David Harper 

Project Start Date: 08/01/2018 

Planned Project End Date: 03/31/2021 

Total DOE Funding: $1,400,000 
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Photo courtesy of University of Tennessee 

COMMENTS 
• All elements are managed well, as multiple aspects had to come together to meet success. This seems to 

be the smart approach, as direct biomass conversion as a whole is challenging to get economics on par 
with petroleum fuels and much value-added mass is lost in the direct conversion. The impact could be 
substantial based on the economic analysis to date and the fact that the teams can obtain clean materials 
for further conversion. The solvent cost and recycle recovery are key to impact. There are no major 
issues with their progress and outcomes. The team has made excellent progress on the original goals to 
provide separated feedstocks at high quality. The fact that the solvent is sourced from the biomass and 
shown to recycle with good recovery is solid and is a key result the team has achieved. Also interesting 
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is the lighter color of the lignin versus typical lignin recovered from other commercial processes 
practiced currently. Poplar lignin is one source that provides low color. Was this biomass from poplar? 

• The separation of lignin, cellulose, and hemicellulose is practiced widely with known technology. It is 
not clear that the GVL extraction produces better yields or purities of these materials; where is the 
advantage? The high-surface-area lignin (4,497 m2/g) could be very useful as a precursor to activated 
carbon, a biocarbon, or as a filtration material. Are you looking into the conversion of the lignin to 
activated carbons? The production of a high-value activated carbon seems to be the most attractive path 
for this technology to be commercially viable. That may not interest GlucanBio, but others may be 
interested. 

• The key goals of this project are presented on slide 2 and the quad chart (slide 29) to separate biomass 
into high-purity streams of cellulose, hemicellulose, and lignin that enable easy conversion to 
hydrocarbon fuels (meeting the $3/GGE target), high-value carbon products, and chemicals. The KPI 
associated with the goals are >20% co-biomass, >90% C5 deconstruction stream, >90% C6 
deconstruction stream, >95% lignin deconstruction stream, >98% pure furfural, >96% pure cellulose, 
and >98% pure lignin. The tasks and roles are divided and clearly assigned between the University of 
Tennessee and the University of Wisconsin, with Task 2 belonging to GlucanBio. The risks were not 
identified along with the mitigation actions. The KPIs mentioned can be regarded as milestones because 
no intermediate targets were provided. The communication between teams was not clarified, as well as 
the engagement with the industry partner, GlucanBio. The project has no apparent IAB interactions to 
deal with the chemical product considerations. The year-two process configuration approach, having the 
GVL produced internally to the process and focusing on very narrow distributed saturated butene trimers 
into the jet fuel market as C12, seems more attractive. Further, the specialized carbon precursor materials 
could advance the SOA in the anode market. The SOA to compare this work is not obvious. There was 
definitely advancement from the original conceptual design proposed the first year of the project. The 
work supports the BETO and technology area mission of developing and demonstrating transformative 
and revolutionary bioenergy technologies for a sustainable nation, as well as the BETO goals to develop 
commercially viable bioenergy and bioproduct technologies. The project supports the Conversion R&D 
SMART Goal for 2021, completing the R&D necessary to set the stage for a 2022 verification that 
produces both fuels and high-value chemicals to enable a biorefinery to achieve a positive return on 
investment. The project addresses several key barriers in Synthesis and Upgrading—Ct-H. Efficient 
Catalytic Upgrading of Sugars/Aromatics, Gaseous and Bio-Oil Intermediates to Fuels and Chemicals 
and Integration and Intensification Challenges. The approach of generating pure streams to make high-
quality fuel and chemical products has been a cornerstone processing philosophy for decades within the 
chemical and hydrocarbon processing industries, so there is not much innovation from the design 
premise standpoint. When finally applied, a narrowly distributed alkane jet stream could be innovative 
and even command more of a premium than currently exists. The amount of unit operations in the 
process continues to make this process unattractive from a complexity index standpoint. The GVL 
solution was a great example of how to continue to intensify the operations. The team appears to 
understand the impact of their project work on the scalable needs of the bioenergy community, as well as 
the goals and challenges cited by BETO in the Multi-Year Program Plan, particularly in the area of 
lignin valorization and chemical production. This project definitely has commercial potential outside of 
only working with GlucanBio. There are no clear industry engagement or ties mentioned in the work to 
show interest. The project was able to accomplish the goal of separating several pure streams on 
schedule. The team was able to show cycle recovery of the GVL solvent in the fractionation work where 
all the milestones were met. The activated carbon work was impressive, with 4,500-m2/g surface area 
materials produced in one step from readily available lignin derived from kraft pulping commercial 
operations. It is important to keep optimizing the GVL-based systems for high-surface-area carbon 
production. Space velocities for GVL conversion and oligomerization are quite low. The team should 
report the net present value metric for such an intensive CapEx. The role of supercapacitor carbon was 
quite important to swing the economics positive. The mild coking and deactivation on ZSM-5 when 
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passing butenes should be discussed as well. The team should investigate doing a TEA based on a 
process flow diagram instead of a block flow diagram, allowing for the next level of processing detail to 
enter the discussion. All of the milestones have been reached. The risk mitigation plan for GVL-
activated carbon optimization was not discussed because there were no quantitative targets established in 
the beginning of the project concerning this coproduct quality. 

• The overarching goal of this project is to fractionate biomass into high-purity streams to enable cost-
effective selective upgrading. The project will use a biomass-derived solvent (GVL) to enable 
fractionation. Fractions are converted into furfural, cellulose (and derivatives like levulinic acid, GVL, 
and aviation fuels), and lignin-based carbon products. The target goal is $3/GGE fuels. The carbon 
products and furfuryl alcohol are interesting and high value, but it is unclear if their market volumes are 
commensurate with aviation fuels. Their near-term impact as a coproduct may be limited, but there is 
certainly considerable long-term potential.  

Management: The management strategy is clearly outlined, with task leaders appropriately designated 
based on expertise. These cover all the bases of a biorefining process, including feedstock selection and 
analysis, fractionation, upgrading, product testing, and TEA.  

Approach: The technical approach is based on using valerolactone solvent to aid in the fractionation and 
upgrading of biomass. The team has considered the impact of feedstock variability using three 
feedstocks in isolation and in combination—switchgrass, poplar, and yellow pine—all of which are 
relevant. The overall goal is to maximize biomass loading, minimize degradation in conversion steps, 
minimize separation burdens, and recycle the valerolactone solvent. There is a clear identification of 
potential challenges and risks, as well as potential resolutions. The team is producing furfural (and 
derivatives) from C5 sugars, levulinic acid (and derivatives) from the C6 fraction, and carbon products 
from lignin. The team is leveraging high-value coproducts to decrease the MFSP of fuels. The project 
has a stated focus on stability during integration, which is presumably associated with impurity 
carryover. This is an important aspect to consider in an integrated process.  

Impact: This process has demonstrated the ability to handle high biomass loadings and operate at mild 
conditions. The former, in particular, is critically important to production cost, so maximizing solids 
loading is an important impact. The solvent employed is bio-derived, nontoxic, and recyclable. The team 
has also demonstrated that their fractionation and upgrading strategy is effective at converting 80% of 
input biomass into various products at their stated purity specification. Efficacy demonstrations for 
integrated processes are still lacking in the biomass processing field, so this is an important impact.  

Progress and outcomes: The team has made considerable progress in integrating and scaling this solvent-
based fractionation strategy for selective biomass upgrading, achieving specific milestones during the 
project. The conversion of lignin into carbon-based products is welcome considering the impact that 
lignin valorization has on the MFSP of advanced biofuels. In this area, the team has demonstrated the 
production of battery-grade graphite and carbon quantum dots, which are both high value. There has 
been considerable effort at integrating the various steps in this process, which is critically important in a 
cascade like this because it reveals the degree of purification required between each unit operation. 
Overall, the technology seems relatively robust. Furfuryl alcohol and lignin-based carbons are both 
probably viable commercial products now. GVL to jet fuel may not be entirely cost-effective yet, but 
with the forecast demand for aviation fuel, having a biogenic route is attractive, nonetheless. The group 
has achieved the project target of producing liquid alkenes below $3/GGE. 

• This project aims to develop an integrated process that can separate biomass into high-purity streams of 
its three main components: cellulose, hemicellulose, and lignin. Achieving the project goal could help 
develop more comprehensive processes that produce high-quality feedstocks, which is critical for 
catalysis. The team is managed properly and has shown the success of achieving their goal. The 
utilization of a bio-based solvent seems to be interesting, and it would be beneficial if we could better 
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understand mechanisms and design more solvents that can benefit from the reactions or separations. 
Similar bio-based solvents could be high-value coproducts too. 

PI RESPONSE TO REVIEWER COMMENTS 
• Yes, the hardwood feedstock was from a hybrid poplar (Populus spp.) grown specifically as a bioenergy 

feedstock. The material was harvested, cut, and debarked prior to size reduction at the University of 
Tennessee. The difference in color is most likely the low degree of oxidation and condensation compared 
to other processes, such as the kraft process.  

• This is an excellent point. In our analysis, we are completely converting the lignin stream to 
supercapacitor carbon, resulting in the annual production of 47.3 kilotonnes; however, the total market of 
supercapacitor carbon in 2019 was 218 kilotonnes, which is expected to increase fivefold by 2027 
(assuming the price to be $15/kg). Still, a single biorefinery supplying 22% of the total supercapacitor 
carbon production may be too risky. Further, the energy requirements of the process are met by 
combusting natural gas, making the biorefinery net carbon positive. We recognize that careful analysis is 
needed regarding splitting the lignin stream so that a portion of the stream is used to produce a variety of 
carbon products (e.g., quantum dots, supercapacitor carbon, filtration material), and the other portion is 
used to satisfy part of the energy requirements to balance the economic and environmental trade-offs. 
Nevertheless, our analyses suggest that valorizing lignin to produce carbon products can enable 
biorefineries to achieve a higher return on investment. The amount of unit operations in the process 
continues to make this process unattractive from a complexity index standpoint. The GVL solution was a 
great example of how to continue to intensify the operations. The process flow diagram still shows many 
unit operations, but almost all the separation/purification steps have been removed. Even though each 
catalytic reaction has been separated in the process flow diagram for clarification, many of those can be 
(and have been) integrated already. For example, the hydrogenation of furfural to furfuryl alcohol, the 
conversion of furfuryl alcohol into levulinic acid, and the hydrogenation of levulinic acid are three 
blocks, but they can be performed in a single reactor with three catalytic beds and three temperature 
sections. The conversion of GVL to alkenes is also integrated.  

• Professor Dumesic and other groups are studying the mechanism and exploring other similar solvents, 
but that work is out of the scope of this project. In this project, GVL was chosen because it can be the 
solvent for all the reactions involved, and it is directly converted into the final products (butene and, 
finally, C8–C12 alkenes), eliminating the separation steps. The use of other solvents would be possible, 
but the intermediates/process diagram should be different to avoid the separation issues.  

• Most of the processes proposed in the literature seem to be technically viable but not economic. The 
yields/purity reported typically exceed 90%, so there is no room for improvement there. The current 
project aimed to obtain a similar yield (near 90%) simultaneously for all three fractions. (Notice that 
from the same biomass, we produce cellulose, hemicellulose, and lignin at high purity and high yield. In 
other processes, only cellulose, hemicellulose, or lignin may be optimized to get one or two products at 
high yield, but they lose the value of the third.) And we are working at economically attractive 
conditions (i.e., high biomass loading, high biomass flexibility in terms of size and nature, minimal 
separation steps because the solvent is the final product, and solvent recovery and reutilization).  

The advantages of GVL as a solvent can be summarized as follows: (1) It works with a variety of 
biomass types and requires no biomass pretreatment (drying or size reduction beyond wood chips). (2) It 
works with a high biomass loading (~30 wt %). This significantly reduces equipment sizes, solvent 
losses, and downstream separation costs. (3) It has a high boiling point, which allows low-pressure 
digestion. This is critical to achieve high biomass loadings in a continuous process reactor and to 
minimize evaporative solvent losses. (4) The biomass deconstruction occurs at very mild process 
conditions, so the lignin produced has a less condensed structure, has high purity, and retains its value as 
a precursor for high-value polymer, carbon products, or aromatics. This is an economic game changer 
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compared to burning lignin as fuel. (5) Post-digestion, clean cellulose, and hemicellulose fractions 
enable independent stream coprocessing under optimum conditions to maximize their product value. The 
cellulose has a very high purity and has utility for other conversion technologies. (6) To offset GVL 
losses, the process design makes GVL in situ as a process intermediate. This reduces and eliminates 
separation steps because biomass-upgrading reactions occur within the GVL. The GVL itself, one of the 
final intermediate products, is a suitable intermediate for liquid fuels, so the solvent recovery/separation 
is unnecessary. Eliminating separation steps improves the process economics, minimizes the solvent 
losses, and decreases/eliminates GVL purchasing costs. (7) It enhances acid-catalyzed dehydration and 
hydrolysis reactions, both critical to biomass conversion. (8) GVL or its derivatives do not react with 
biomass-derived products or impurities, such as what happens with other solvents like ethanol, glycerol, 
or tetrahydrofuran. This reduces the solvent losses. (9) It has a low heat of vaporization (25% that of 
water) to reduce energy costs. (10) It is safe, does not have a foul odor, and is a food additive when used 
in low concentrations.  

We are continually working on process optimization for converting lignin into activated carbons. Some 
material characterization was not completed on time for this review for the produced activated carbons. 
We are in the process of applying them as the electrodes in supercapacitors and batteries for energy 
storage. Also, we are testing these carbons as adsorbent for methylene blue and heavy-metal removal. 
Even though it is beyond the scope of this project, softwood kraft displays promise as an absorbent for 
methyl mercury because the thiol groups are produced upon further reduction. 
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INTENSIFIED BIOGAS CONVERSION TO VALUE-ADDED 
FUELS AND CHEMICALS 
University of South Florida 

PROJECT DESCRIPTION 
The overarching goal of this project is to convert 
biogas obtained from landfills or anaerobic digesters 
to hydrocarbon fuels and chemicals. The specific goal 
is to develop an intensified process to reduce CapEx 
and enable a 15% reduction in MFSP relative to SOT. 
This project also aims to diversify products from 
biogas conversion and minimize flaring. The project 
management plan allows each organization to focus on its core capabilities to enable rapid catalyst and process 
development. The project leverages DOE resources, including ChemCatBio. The development is accelerated 
by an iterative, multifaceted approach to R&D challenges. Activities focus on critical success factors by 
addressing the go/no-go criteria and reducing project risks. The approach is to integrate catalysts tuned to 
specific reactions into the same reactor bed. The project, so far, has doubled the single-pass production non-
methane hydrocarbon products compared to the SOT. Gains are obtained via catalyst development, 
concurrently to minimizing the use of precious metals and the tuning of conditions. It is anticipated that the 
inherently improved heat and mass transfer will reduce both costs and fossil fuel greenhouse gas emissions 
compared to alternatives. The project addresses several BETO barriers, such as increasing yields from catalytic 
processes, decreasing the time and cost to develop novel industrially relevant catalysts, and improving catalyst 
lifetime. 

 

 

WBS: 2.3.1.414 

Presenter(s): John Kuhn 

Project Start Date: 10/01/2018 

Planned Project End Date: 09/30/2022 

Total DOE Funding: $1,836,459 
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Photo courtesy of University of South Florida 

COMMENTS 
• The project management is solid, and no issue is seen. There is no issue with the approach because 

landfill gas is a significant issue for the environment, and better utilization of the gas for fuel 
implementation—although used to generate electricity today—has been scattered. It is difficult to see the 
impact being substantial, with low yields to date and the target for the end of the project of 10% at the 
bench scale. As with most processes, converting syngas and scaling up is the big challenge down the 
road, even if they can achieve their current target. Progress seems slow, and the outcome to have a major 
impact in the future seems challenging; however, there is some nice work overall on catalyst and process 
development. 

• The goal is very attractive, and the approach of using the different capabilities seems appropriate. Is a 
10% C2 yield an interim target? The process likely needs to achieve a much higher yield to be 
economically viable. What does “conventional” dry reforming and Fischer-Tropsch provide? The 
Fischer-Tropsch and steam methane reforming (SMR) reactions operate at very different conditions, as 
stated. Can CH4 activation ever be fast enough to be used at Fischer-Tropsch temperatures? (I think not.) 
Would a layered SMR catalyst in the stacked-bed configuration be a better choice because the Fischer-
Tropsch products would not see the SMR catalyst? The attention to small-scale applications is 
appropriate because landfill and anaerobic digester gas are found in very small quantities. The two 
processes are incompatible, and putting them together would need a still lower temperature (<225°C) 
SMR catalyst. 

• The goal of this project is to develop technology for directly converting biogas (CO2 + CH4) to a range 
of hydrocarbon products. The intent is to use an intensified process operating at mild conditions for a 
reduction in MFSP relative to the SOT. Traditional processes are high CapEx and not appropriate for 
small scales, where biogas is usually generated.  

Management: The project management structure is clearly outlined. USF and NREL, respectively, lead 
efforts in (1) synthesis and reactions and (2) characterization and design. NREL is also providing 
LCA/TEA support. These roles are appropriate considering the expertise of the various partners. The 
team has outlined a reasonable risk identification and mitigation plan. I was impressed that they are 
interfacing with such a large group of potential stakeholders, which is important for successful 
technology transfer. Overall, there are no concerns with respect to project management.  

Approach: The conventional process for biogas upgrading would use a multi-reactor train that includes a 
reformer, a shift reactor, separations, purification/cleanup, and a Fischer-Tropsch or methanol synthesis 
reactor. Classically, this is a capital-intensive process, and the integration between unit operations is 
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difficult. The team proposes an intensified process with integrated—e.g., water-gas shift (WGS) and 
FTS-type chemistry—which decreases CapEx for reactors and heat exchangers, increasing distributed-
scale viability. The team proposes coupling autothermal reforming with FTS in an intensified process, 
which is an interesting coupling because reforming is endothermic and FTS is exothermic, suggesting a 
possible coupling of the two. The core concept is the use of composite, layered catalysts that will enable 
reforming and FTS under similar conditions. It is an interesting concept whereby exothermic FTS in a 
zeolite-based outer shell could potentially drive endothermic reforming in an inner shell. Importantly, 
pore dimensions in the outer shell would generally permit methane and CO2 to reach the interior 
reforming catalyst to produce syngas, which can then diffuse out to the FTS shell and form larger 
hydrocarbons. Once formed, these would be prevented from diffusing to the reforming core. The team is 
exploring various mixed- and stacked-bed configurations.  

Impact: A distributed-scale technology for converting biogas into liquid hydrocarbons would be very 
high impact, so there is considerable potential here. One could imagine this as a way to reduce 
greenhouse gas emissions by converting methane and CO2 into fungible liquid products while also 
creating a revenue stream for biogas producers beyond localized heat and power. The team is integrated 
with local stakeholders and potential technology adopters.  

Progress and outcomes: This is a relatively early-stage project, but the team is already approaching their 
goals of higher hydrocarbon yields during biogas conversion. They have shown promising results in 
tuning bimetallic and promoter-doped catalysts for low-temperature methane reforming. They have also 
illustrated that they are able to prevent the reforming of large hydrocarbons (typically anticipated in a 
Fischer-Tropsch reactor) by varying the width of the zeolite shell. This is attributed to a longer diffusion 
path length, which is reasonable. The team is now designing new Fischer-Tropsch catalysts intended to 
operate outside of typical low-temperature, high-performance conditions and would be compatible with a 
reforming catalyst. Their characterization and activity testing work has provided fundamental insight 
into the nature of catalyst performance, and they have begun examining on-stream stability. They have 
initiated various types of bed combination strategies (mixed, stacked, multiple stacked, etc.), and results 
to date are informing TEA/LCA. Overall, this project has a fundamentally interesting core concept—
designing layered catalysts to couple reforming and FTS in a single pellet. It is challenging, but high 
reward if successful. 

• The key specific and measurable goal of the USF project is presented on slide 2 to develop the biogas-to-
liquid (BGTL) process reducing CapEx and MFSP by 15% relative to the SOT and on the quad chart 
(slide 3) to develop a multifunctional catalyst to produce fuels and chemicals from biogas within an 
intensified process. The catalyst goal does not have any quantifiable targets. The goals seem 
aggressive—developing a catalyst and an intensified process simultaneously with a single partner. The 
ChemCatBio/NREL team is leveraged to complete the catalyst characterization and TEA/LCA tasks, 
which makes the project more achievable. This is a good management approach. The critical path tasks 
and roles are clearly defined. Key milestones include 100 hours TOS using real feeds and a 25% 
reduction in MFSP versus the SOT. The challenge of upgrading biogas of 1:1 CH4:CO2 makes the path 
to chemicals more attractive. The team identified several key risks: carbon yield, economics, 
oligomerization control, operational reliability, and real feed impurities. The mitigation actions involved 
were not as clearly explained. This milestone is more aggressive than one of the project goals. The team 
appears to have weekly meetings, quarterly DOE meetings, and regular industry input focused on the 
go/no-go criteria and project goals. The original plan of working with Big Ox Energy did not work out. 
Local and regional partners have been selected. The SOA process approach involved an SMR unit to 
produce hydrogen-rich syngas followed by a Fischer-Tropsch unit. This approach involves combining 
SMR and Fischer-Tropsch into one catalyst, which will make the process more intense and more 
efficient, advancing a clear DOE agency-level goal. The approach is to accomplish these traditional unit 
operations at the particle scale using concentric shell volume chemistry, where smaller syngas molecules 
reform in the inner core and oligomerize on the way back out of the particle. This approach actually fits 
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into the engineered structure approach often used by commercial catalyst manufacturers to create 
extrudates and pellets, thus advancing the SOA for catalyst design as well. It would be nice to have a 
journal reference mentioned here supporting the concept and bolstering the idea. There should also be a 
strong approach rooted in intraparticle diffusion and heat and mass transfer analysis to clearly show the 
competing timescales for locating the optimal operating conditions. The stacked-bed and mixed-bed 
configurations are an excellent mitigation strategy just in case the multifunctional catalyst approach does 
not reach the targets. The BGTL process clearly advances and supports the BETO and technology area 
mission of developing and demonstrating transformative and revolutionary bioenergy technologies for a 
sustainable nation, as well as the BETO goals to develop commercially viable bioenergy and bioproduct 
technologies. The project supports the EERE Strategic Plan goal of enabling a high-performing, results-
driven culture through effective management. The BGTL project supports and advances the Conversion 
R&D SMART Goal by 2021, completing the R&D necessary to set the stage for a 2022 verification that 
produces both fuels and high-value chemicals to enable a biorefinery to achieve a positive return on 
investment. The project addresses several key barriers in Synthesis and Upgrading—Ct-H. Efficient 
Catalytic Upgrading of Sugars/Aromatics, Gaseous and Bio-Oil Intermediates to Fuels and Chemicals, 
and Integration and Intensification Challenges—Ct-J. Process Integration (2), identifying impacts of 
inhibitors and fouling agents on catalytic and processing systems. In support of the Synthesis of 
Intermediates and Upgrading initiatives, BGTL is supporting the upgrading of bio-oils and syngas within 
the Chemical Conversion to Intermediates and Products subprograms. Finally, BGTL supports BETO’s 
push for novel technologies by pursuing research on innovative technologies that can broadly enable the 
conversion of feedstock to fuels and products. The use of intensified auto-thermal reforming technology 
has been around for at least two decades in microchannel applications. The use of the tri-reforming FTS 
catalyst formulation to BGTL makes it potentially more innovative. Even more, combining auto-thermal 
reforming and Fischer-Tropsch in a process-intensified engineered structure at the particle level is a leap 
in innovation, and controlling the intraparticle heat and mass transfer gradients would be a breakthrough. 
The team has a very good and impressive understanding of how important the success of this project will 
be for BETO and the bioenergy industry at large, not only by reaching MFSP and efficiency targets but 
also with respect to waste stream management and byproduct stream revenue opportunities. The team 
will continue to train and graduate the next workforce; build industry partnerships; and publish, present, 
and apply for patents. The BGTL process has great commercial potential, and the project team has 
already started developing industry relationships regionally with both companies and municipalities. The 
network within ChemCatBio should be further leveraged to assist in this way. The nature of the current 
engagement with external stakeholders was not clarified. The team developed a low-temperature C-H 
bond-activating material at 723 K that was stable with moderate coke formation for 100 hours TOS. This 
was a very reasonable outcome, resulting in a 40% reduction in catalyst costs and energy usage. Control 
of intraparticle diffusion rates was demonstrated in a methane versus toluene activation experiment. The 
impact of indium promotion on iron dispersion and subsequent CH4 by-production was interesting, as 
was the subsurface lattice oxygen lability. The presence of surface methylene groups appears to be 
critical for optimizing the timescales required for multifunctionality. At low conversion, where heat and 
mass transfer gradients can be managed and, hopefully, intrinsic kinetics are apparent, the team was able 
to demonstrate high-temperature Fischer-Tropsch activity for 70 hours TOS, which proves the current 
SOA for the industry partners on the project operating the two-reactor traditional process. The team did 
not see yet any catalyst stability or deactivation with this C-H activation technique, which is a major 
accomplishment. The most promising result was the combination of all this work in a stacked-bed 
configuration at lab scale operating at 773 K generating C3 material at 65% conversion, proving the 
process intensity with this proven reaction engineering approach as the risk-mitigating action. 

• This project targets one type of very interesting biomass—biogas—and it is developing catalysts and 
processes that can convert biogas to fuels and high-value products. The team has a concrete management 
plan, and the progress is appropriate and could help BETO achieve its mission. The pandemic may 
impact the research progress, and it would be beneficial if the team would estimate the impact and 
develop plans to overcome it. The development of the core-shell catalysts seems to be interesting and 
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probably provides a way to integrate separation and reactions. It could be beneficial if the team could 
conduct some fundamental research on these catalysts, and it could be helpful if the team could interact 
with the enabling groups within ChemCatBio and the other projects working on zeolite-based catalysts. 

PI RESPONSE TO REVIEWER COMMENTS 
• Overall, we appreciate the time, effort, and input from the reviewers. We also thank them for the many 

positive comments. We have included brief responses below to places requiring responses from us.  

Yields: There were a few comments about yields. We note that yields are on a mass basis, and oxygen in 
CO2 is often a large component of the feed that does not end up in desired products. There are 
quantifiable yields that are part of the metrics for the project. The yields presented in the presentation 
and metrics are single-pass. It is possible that recycling would be used when implemented. As noted, this 
project is somewhat early stage, but it possesses potential for this application.  

Time frame: The pandemic did cause some slowdown. It is hard to quantify. In addition, some slowness 
was caused by the slow start to the project, which included delays by the verification visit in Budget 
Period 1. Related, we plan to publish papers on this topic very soon. The first ones are now in peer 
review.  

Challenges: We continually address the challenges of the ideal conditions for each reaction to be 
different. Codeveloping the catalysts to work toward similar conditions is a key differentiating 
component of this project. 
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LOW-PRESSURE HYDROGENOLYSIS CATALYSTS FOR 
BIOPRODUCT UPGRADING WITH VISOLIS 
Pacific Northwest National Laboratory and Visolis 

PROJECT DESCRIPTION 
In late 2017, ChemCatBio invited the industry to 
partner with national laboratories and leverage 
ChemCatBio capabilities. Visolis, a small company 
coupling bioengineering with chemical processing, 
answered the charge with a hybrid process to produce 
high-value monomers at near-theoretic yields. Visolis 
has previously demonstrated demonstration-scale 
(6,000-L) fermentation to produce an intermediate 
with low projected costs at a commercial scale. The 
development of hydrogenolysis to convert the bio-derived intermediate to the desired monomer was proposed 
to ChemCatBio. A major production cost in hydrogenolysis is the requirement for very high pressures—typical 
pressures for hydrogenolysis exceed 25 megapascals (MPa). In earlier work, Visolis and PNNL demonstrated 
complete conversion of the fermentation-derived intermediate with a selectivity exceeding 90% at 200°C and 
12.5 MPa, but facilities capable of operating at such high pressures are expensive. Lower hydrogenolysis 
pressures improve CapEx and OpEx. The Phase I objectives were met by demonstrating a stable and robust 
hydrogenolysis catalyst in FY 2020 for the conversion of the fermentation-derived intermediate to high-value 
monomer at >80% selectivity under 5-MPa pressure. Objectives of the current Phase II effort are to understand 
and develop mitigation strategies for the feedstock impurities on the catalyst stability and to engineer the 
catalyst to extruded form for scale-up studies. The team will also provide TEA for a pilot-plant design using 
Aspen Plus process models and discounted cash flow analysis. 

 

WBS: 2.3.1.700 

Presenter(s): Karthi Ramasamy; Asanga 
Padmaperuma; Corinne 
Drennan 

Project Start Date: 01/20/2018 

Planned Project End Date: 09/30/2022 

Total DOE Funding: $785,000 
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Photo courtesy of PNNL/Visolis 

COMMENTS 
• There is excellent management of the program, and we applaud the biweekly contact with the external 

startup company. This is a model program that can be used as guide for working with startup companies 
and other small- and medium-sized enterprises. This is clearly a well-communicated program based on 
results. Using the expertise of national labs for the catalyst development partnered with Visolis and their 
unique fermentation production product (C6 fermentation product) was a win-win situation. The 
combinatorial study was the right approach. The only question I had was were any nickel (Ni) 
commercial-type catalysts used, which can often be substituted for Pt, but, of course, may require higher 
pressures? Having a fermented C6 oxygenate for conversion has a lot of potential for impact—either for 
future C12, higher branched fuel additives perhaps, or unique feedstock for high-value chemicals like 
branched C6 acids, which are not available in today’s market. Was selective reduction to aldehyde for 
use in aldol condensation considered for longer-chain material production? There is excellent progress 
on the catalyst, and the next steps are clear to reduce the catalyst loading, which is a key cost issue for 
Pt-based processes. 

• The key goal of this Visolis project is presented on slide 2 and the quad chart (slide 16) and was written 
well in a specific and measurable way to develop a C6 sugar/sugar alcohol hydrogenolysis catalyst that 
can operate at pressures below 700 psi. The project has two key project managers who are coordinating 
work tasks from the PNNL and Visolis teams, respectively. The roles are clearly defined. The team has 
identified critical KPIs and targets as P < 700 psi, TOS > 100 hours, and S > 85%. The risks and 
mitigation plans are not as clear, especially the criteria defined by Visolis as industrial-relevant. Key 
milestones include the cost-effective catalyst performing at all KPI targets with real impurities in the 
feed as extrudates. These are excellent, specific milestones. The communication appears to be frequent 
between PNNL and Visolis, with biweekly meetings and an annual face-to-face meeting. The approach 
of the Visolis/PNNL project is a great example of the accelerated catalyst and process development 
objectives of ChemCatBio. The goal is to accelerate lab-scale work to generate a pilot-scale process 
design package. This lab-scale acceleration is accomplished in Phase I by performing HTS, 
downselecting the most promising formulas and optimizing in a flow reactor while simultaneously 
checking TOS and stability, followed by pilot-scale, front-end design with model feedstock. The team 
should state if CCPC and ACSC are involved in preliminary catalyst recipe generation for HTS and 
whether the process is de-bottlenecked by including high-throughput synthesis activities as well. This is 
followed by Phase II work, which involves real feeds, extrudates, more TOS testing, and TEA 
modifications. This approach will definitely advance the art of hydrogenolysis catalyst formulations, 
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most likely resulting in intellectual property creation as well as meeting ChemCatBio and BETO’s 
objectives. The project supports and advances the BETO and technology area missions of developing 
and demonstrating transformative and revolutionary bioenergy technologies for a sustainable nation, as 
well as the BETO goals to develop commercially viable bioenergy and bioproduct technologies. The 
project advances the Biochemical Conversion Technology Area objectives pertaining to integrated 
conversion technologies by showing how new catalyst materials are moved into other BETO scaled-up 
system integration efforts. The Visolis/PNNL team does an excellent job of supporting the EERE 
Strategic Plan goal of enabling a high-performing, results-driven culture through effective management. 
The Visolis/PNNL project supports the Conversion R&D SMART Goal of by 2021, completing the 
R&D necessary to set the stage for a 2022 verification that produces both fuels and high-value chemicals 
to enable a biorefinery to achieve a positive return on investment. The project addresses several key 
barriers in Synthesis and Upgrading—Ct-H. Efficient Catalytic Upgrading of Sugars/Aromatics, Gaseous 
and Bio-Oil Intermediates to Fuels and Chemicals, and Integration and Intensification Challenges—Ct-J. 
Process Integration (2), identifying the impacts of inhibitors and fouling agents on catalytic and 
processing systems. The approach is innovative because it will deliver new catalyst formulations faster. 
More importantly, the approach is rooted in the traditional proper catalyst development steps, only 
carried out slightly quicker. The team did not express how big of an impact this work will have on the 
ChemCatBio objectives by showing compelling evidence for the acceleration development cycle 
proposal, which is exactly the type of validation work that was cited by the ACSC project as challenging. 
Most of the impact of the work appears to mainly benefit Visolis. Their core competence is rooted in 
synthetic biochemistry, so the partnership is a good fit. The project is directly tied to commercialization 
activities. The product has not been identified, so the full potential is unknown. It is assumed that there 
are not only negative CapEx implications with the higher pressures, but also some other penalty present 
that was not disclosed. The screening conditions were unknown, so the low-pressure objective may not 
have been the priority during this phase. It appears that the three development cycles—starting with 
monometallic, bimetallic, then support tuning—enabled a reasonable approach toward the selectivity 
milestone. The timescale of the work for combinatorial screening was not given, so it is hard to 
determine the catalyst design acceleration level. It was unclear how the excellent characterization work 
led to a new formulation cycle for HTS or for the flow reactor phase. The best results were presented on 
slide 12, which clearly and in a compelling way showed how the low-temperature Phase I catalyst 
performed much better at 4 MPa than the current SOA material at 13 MPa, which is the goal of the 
project, even for up to 350 hours TOS, which also reaches a key milestone. All of the Phase I objectives 
with model feeds have been achieved. It is important to understand what mitigation actions are in place 
when the extrudate version of the catalyst with real feeds are tested and the performance is 
compromised. The product streams were not disclosed. 

• This DFA project supports the commercialization of lower hydrogenolysis for bioproduct upgrading. 
The major goal of the current effort is to understand and develop mitigation strategies for the feedstock 
impurities on the catalyst stability and to engineer the catalyst to extruded form for scale-up studies. 
Using a combinatorial strategy, the team developed the hydrogenolysis catalyst that meets their goal. It 
would be interesting to see how stable the catalysts can be in hundreds of hours. It would also be 
interesting to see how well the process can be scaled up. It could also be beneficial if the process can be 
modularized so that it can produce multiple high-value products to shelter the company from any 
possible big fluctuations of the market. 

• This is a Phase II DFA collaboration between PNNL and Visolis; the goal is to develop a stable and 
selective hydrogenolysis catalyst that can operate at low pressures to convert a C6 intermediate to a high-
value chemical monomer. The work is aimed directly at reducing the risk and cost for bioproduct process 
commercialization. This project is a great fit, allowing the commercial partner (with expertise in 
biosynthesis and metabolic engineering) to leverage catalysis expertise within ChemCatBio.  
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Management: The management structure and project position within the ChemCatBio space is well 
defined. The management hierarchy as well as the roles of individual players are clearly outlined. Each 
critical direction has an appropriate liaison in the relevant lab or industry partner.  

Approach: The team is using high-throughput experimentation to quickly screen for appropriate 
materials, which are then deployed for optimization in a flow reactor. This seems a practical approach 
considering the pressure to identify a cost-effective catalytic upgrading strategy for a startup. The team is 
performing stability testing for >100 hours TOS, which is a good start for preliminary screening. 
Ultimately, studies may need to go beyond this time frame to de-risk scale-up, but it seems appropriate 
during initial screening for viable materials. Importantly, during Phase II, the team is placing stronger 
emphasis on impurity tolerance, evaluating engineered catalysts, demonstrating stability, and translating 
these insights into TEA and de-risking scale-up for pilot implementation. The team is encouraged to 
consider stability at lower conversion because high-conversion testing can give a false stability of on-
stream performance.  

Impact: At the outset of the project, the commercial partner identified a preliminary catalyst that is 
inherently active, but it requires 13 MPa of H2 and is unstable, which makes it a nonviable catalyst 
according to TEA. The team has developed a new catalyst that works below the 5-MPa target and is 
more stable, directly impacting the MFSP for the Visolis product.  

Progress and outcomes: The team used a combinatorial approach to identify a synergistic promoter in 
bimetallic formulations while confirming that monometallic catalysts offer inadequate activity and/or 
selectivity. Combinatorial screening also facilitated tuning the catalyst support to improve properties, 
and the team developed a stable catalyst that is 85% selective and operates below 5 MPa. The efficacy is 
attributed to alloy formation, which is supported by energy-dispersive X-ray spectroscopy mapping, 
where it is observed that particle composition matches alloy stoichiometry. This project has shown a 
reasonable reduction in cost moving from Phase I to Phase II. The Phase II work plan seems reasonable 
and is focused on further mitigating deactivation and reducing Pt group metal loading, with an emphasis 
on transitioning to engineered catalysts and demonstrating >500-hour stability. 

• Although it is very good to team with small businesses, the presentation was a bit short on the kind of 
details a catalyst chemist wants to see. Nevertheless, the progress demonstrated for the catalyst life (350 
hours) is impressive. Knocking 17% off the CapEx and OpEx is a big deal. Scaling up from powdered 
catalyst to an extrudate is an appropriate next step. 

PI RESPONSE TO REVIEWER COMMENTS 
• The project team appreciates the insightful comments provided by the reviewers. First, we apologize for 

not being able to provide detailed information related to the product streams, technical information on 
catalyst formulations, and risks and mitigation strategies during the peer review process. This is due to 
the constraints of confidentiality with the industry partner. Once the novelty is protected by patent, our 
goal is to make the information available to the public and document all the information in the data 
management hub operated by ChemCatBio. The statements by the reviewers on the project approach and 
the Phase I outcomes were very supportive and encouraging. The reviewers stated, “The approach is 
innovative because it will deliver new catalyst formulations faster,” “The approach of the Visolis/PNNL 
project is a great example of the accelerated catalyst and process development objectives of 
ChemCatBio,” and “The approach will definitely advance the art of hydrogenolysis catalyst 
formulations, most likely resulting in intellectual property creation as well as meeting BETO’s 
objectives.” High-throughput synthesis, screening, and characterization capabilities at ChemCatBio were 
utilized during Phase I of this project to identify the catalyst for low-pressure hydrogenolysis and 
demonstrated Pt-based catalyst as the successful candidate. The non-Pt-based catalyst, such as Ni, 
performed inferior even at the elevated operating pressures. Also, low-conversion experiments were 
conducted on the powdered catalyst in Phase I to understand the reaction mechanism of this 



2021 PROJECT PEER REVIEW 

501 CATALYTIC UPGRADING 

hydrogenolysis chemistry. During Phase II, extended TOS experiments (>200 hours) at a low conversion 
level will be conducted on the engineered catalyst to demonstrate the catalyst stability performance. The 
goal of this project is to develop a low-pressure and water-tolerant hydrogenolysis catalyst to produce a 
specific high-value monomer from bio-derived intermediate, and we strongly believe the successful 
outcome of this catalyst development with fundamental understanding will facilitate the adoption of 
other biomass conversion technologies that are under the BETO portfolio. Also, this project supports 
ChemCatBio’s objective to identify and overcome challenges in hydrogenolysis catalysis and make an 
impact in converting biomass and waste resources into renewable chemicals. In addition to this 
hydrogenolysis process, Visolis is developing a few other chemistries toward producing fuels and 
chemicals using the same C6 fermentation-derived feedstock as a platform molecule. This will provide 
the opportunity for Visolis to adapt to the market demand and price fluctuations. 

  



2021 PROJECT PEER REVIEW 

502 CATALYTIC UPGRADING 

CATALYTIC PROCESS INTENSIFICATION OF BIO-
RENEWABLE SURFACTANTS PLATFORM WITH SIRONIX 
Los Alamos National Laboratory and Sironix 

PROJECT DESCRIPTION 
Surfactants are the key active ingredient in cleaning 
products, with long lists of additional builder 
ingredients added to boost function while maintaining 
product safety and shelf life. These builder chemicals 
increase product cost and volume and biodegrade 
poorly. Sironix Renewables has invented a new class 
of surfactants, called oleo-furan surfactants (OFS), 
which eliminate the need for these additional 
chemicals, reducing volume and resulting in a product that biodegrades readily. The OFS platform links the 
function of bio-based furan building blocks with natural oils to produce multifunctional and eco-friendly 
cleaning products. This technology gives improved performance, and by eliminating builder chemicals, it 
reduces the volume (and therefore packaging) by 30%. The end result is a reduction in overall energy 
consumption while producing a more environmentally friendly product. The Phase II joint research project 
with Sironix Renewables is designed to leverage the catalytic reaction engineering, catalyst development, and 
furan chemistry resources of ChemCatBio with the surfactants platform of Sironix Renewables to accelerate 
the DOE-invented and DOE Small Business Innovation Research-funded technology toward market 
commercialization. Technical goals include process improvements to achieve efficient scale-up of existing 
surfactants, the development of a new class of furan-based structures to address emerging market needs, and 
detailed TEA and LCA to measure market potential and environmental impacts. 

 

WBS: 2.3.1.704 

Presenter(s): Cameron Moore; Sheila 
Van Cuyk 

Project Start Date: 09/11/2017 

Planned Project End Date: 09/30/2022 

Total DOE Funding: $1,031,076 



2021 PROJECT PEER REVIEW 

503 CATALYTIC UPGRADING 

 

Photo courtesy of LANL/Sironix 

COMMENTS 
• This is solid at the management level for the project. The joint work between Sironix and LANL to 

progress catalyst development is a smart approach considering the catalytic expertise of this government 
lab. The initial approach using fatty acids was not desirable considering that fats and oils already have a 
mature end use for fatty alcohol-based surfactants, which are natural. The future work to address these 
questions by the team using low-cost biomass oxygenate addition to furan could make this surfactant 
competitive with the existing petroleum-based surfactants and is more in line with the objectives and 
goals of BETO. Replacement of linear alkylbenzene sulfonate (LAS) surfactants in the detergents 
market, in my opinion, is too big a challenge, but it would have high impact if successful. Numerous 
technologies have been developed in the past to try and replace LAS, such as methyl ester sulfonates, 
and even higher-performing biodegradable branched LAS. There is insufficient information to comment 
on the statement that this new surfactant can replace both existing surfactants and chelants in one 
formulation; however, chelants do more than sequester calcium to avoid precipitation of surfactant, as 
stated by the team. A suggestion to the team is to try and find some higher-cost niche markets for faster 
entry into the market at lower volumes once a sound technical result is achieved. Beauty care surfactants 
may be a better target for replacement. Isethionate surfactants, which are the dioxane-free alternative to 
alcohol ethoxylated sulfates, range in price from $3,000–$5,000/ton. 

• The initial state of the project indicated that the process was getting a poor yield of unfavorable products. 
The 99% conversion with 98% selectivity for the reduction step is impressive. The project concern about 
the cost of natural oils may be misplaced. Many companies are investigating these for the production of 
renewable diesel, certainly a less valuable material (without incentives) than the surfactants that Sironix 
is pursuing. Thanks for answering this—we want a “tail” that is “tunable” in some ways to change the 
properties. 

• The key goals of the Sironix/LANL project are presented on slide 4 and the quad chart (slide 16) to 
develop cost-effective furan-coupling processing strategies for the production of hydrophobic tails based 
on TEA relative to the fatty acid SOA pricing. The team could benefit from including other KPIs in the 
goal, outside of price, to help guide the R&D, such as durability and the size constraint for critical 
reactor units. The project managers are not specified directly. The key tasks and roles are identified 
between the two partners. Two critical risks were identified as incomplete conversion and poor product 
quality, with mitigation actions mainly to do more catalyst and process design iterations to find the 
optimal solution. It seems like this project management could use the design cycle acceleration approach 
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to further align with the ChemCatBio objectives. The team provided an overall project timeline, with key 
milestones listed for Phase I: preliminary TEA, scale-up, and the final process design. The teams appear 
to interact monthly discussing risk issues. Because this is the case, there should be more than two project 
risk bullets provided. The approach is an iterative design cycle that closely mimics the ChemCatBio 
design approach (base chemistry, catalyst synthesis and characterization, flow reactor testing, surfactant 
production, and TEA), which results in unique, finished, comparable-performing surfactant formulations 
that will advance the SOA relative to fatty acid-based surfactants. The project will advance the BETO 
goals to develop commercially viable bioenergy and bioproduct technologies. The project has an 
opportunity to advance the Biochemical Conversion Technology Area objectives pertaining to integrated 
conversion technologies by showing how new catalyst materials are moved into other BETO scaled-up 
system integration efforts. The team does a reasonable job of supporting the EERE Strategic Plan goal of 
enabling a high-performing, results-driven culture through effective management. The project clearly 
advances and supports the Conversion R&D SMART Goal by 2021, completing the R&D necessary to 
set the stage for a 2022 verification that produces both fuels and high-value chemicals to enable a 
biorefinery to achieve a positive return on investment. It is still not clear how clean the raw feed streams 
need to be in order for this project to be economically successful. The Phase II timeline did not mention 
work with real raw feedstocks. The approach is innovative because it will result in new surfactant 
designs and corresponding processes with competitive economics. The team has been recognized as a 
bronze R&D 100 Award finalist and understands the impact that this technology will have on the 
biodetergent industry. The team’s understanding of how their work will impact BETO is not as clear. 
This work fits right into Sironix’s manufacturing strategy for commercialization, which is downselecting 
the best pathway from a TEA perspective, which could guarantee a long-term net present value benefit. 
The team made considerable progress in Phase I by improving the catalyst performance with very high 
yields to 2-dodecylfuran. Supports with moderately high acidity and metal loadings gave the highest 
yields in flow reactors with reasonable lower hourly space velocity for more than 50 hours TOS. These 
are important steps toward achieving the project goal of developing economic pathways. The zeolite 
framework was shown to break down during deactivation. The TEA part of the design cycle was not 
shared to understand the direction in the Phase II iteration and switch to ROHs. It is unclear if any of the 
milestones have been approached because the TEA information was not available and the project risk 
mitigation was not discussed. 

• This DFA project supports the development of surfactants based on biomass called OFS. The project 
shows appropriate management and advancement. Bio-based products could enhance the sustainability 
of society. Commercialization exploration at the early stage is critical for the effort of realizing 
sustainability. Surfactants are widely used in many commercial industries and have many players. The 
quality of the final products and the reliable supply could play a key role. It would be beneficial if the 
team could use TEA to assess the economic output of their products. It could also be beneficial if the 
team could estimate a proper scale-up size for their products considering the market, the availability of 
the feedstock, and investment. 

• This project is focused on enabling the production of furan-derived surfactants, supporting the 
development of a nascent startup (Sironix). These OFS eliminate the need for metal additives. The goal 
is to develop low-cost hydrophobic tails to compete with fatty acids and also to make new furan-tail 
coupling strategies, and the work is adequately informed by TEA. The specific challenges requiring new 
or improved catalysts are unclear.  

Management: This is a partnership between ChemCatBio/LANL and Sironix Renewables, and the roles 
of the project partners are clearly outlined. The national labs focus on conversion, synthesis, testing, 
TEA, and scale-up. Product quality testing is handled by Sironix. There are regular monthly meetings 
between the labs and Sironix, and handoffs between the partners are on a schedule. There is a clear risk 
identification and mitigation strategy. That said, it was curious for the team to highlight a risk with 
surfactant performance that appears to have already been resolved. Milestones are adequately tied to 
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specific technical challenges, but it was unclear where the development of new catalysts for hydrophobic 
tails comes into the project timeline. The specific catalysis needs in this project are unclear—carbon-
carbon bond-forming reactions, reduction, and tail synthesis are all mentioned, but I was not able to get a 
sense of the chemistries or catalysts required in each space.  

Approach: This project has advanced from Phase I to Phase II since the 2019 Peer Review. The team is 
employing a build-test-learn development cycle, which seems to appropriately leverage domain expertise 
in various areas. The national labs are addressing catalyst synthesis, activity, stability, and scale-up/TEA, 
whereas Sironix is focusing on product performance. It was not clear whether fatty acid cost is a major 
challenge with this system, though it was cited as a main driver for needing to synthesize new 
hydrophobic tails. The data presented were a bit sparse, which is understandable for a startup; however, 
this makes it challenging to assess the science. I was concerned that the stability metrics may give a false 
impression of catalyst durability. The team is encouraged to examine catalyst performance at lower 
conversion levels. Similarly, it can be difficult to understand activity/selectivity compared at optimal 
conditions for one catalyst and (presumably) nonoptimal conditions for a second catalyst. There should 
be some way to standardize performance so that one can understand how changing the material impacts 
performance.  

Impact: The technology provides a two-for-one solution: This is a renewable product that outperforms 
current surfactants, so it may have a competitive advantage and have decent potential for near-term 
commercialization. Research in this program has resulted in patent applications and a recognition by an 
R&D 100 Award submission. It is clear that the technology is receiving some attention.  

Progress and outcomes: This project has resulted in the development of new surfactant precursors and 
selective HDO catalysts, and the team has considered sulfonation and property testing. Conventional 
copper chromite has been replaced with a new material from LANL that has improved selectivity under 
optimized reactor conditions, and the new catalysts have been deployed in flow reactors. It was 
somewhat hard to compare the performance of the catalysts where selectivity and activity appear to be 
compared under different conditions; further stability is benchmarked at very high conversion levels, 
where one usually gets a false impression of stability and sees a dramatic failure at extended TOS. The 
team may wish to consider the measurement of a low fractional conversion (maybe 10%) for extended 
periods on stream, where it is easier to see activity losses. 

PI RESPONSE TO REVIEWER COMMENTS 
• Response to Comment 1: We appreciate the reviewer’s comments, and we appreciate the feedback on 

including other KPIs, such as durability and size constraints for critical reactor units, in our goals outside 
of price. This is an excellent suggestion, which we will consider further when performing TEA on newly 
developed routes to OFS products. We also agree that further risks could have been added, especially 
those that are associated with TEA efforts that are underway. A further risk, which we thank the 
reviewer for bringing up, is the effect of impurities present in feed streams that we have so far not 
addressed. This is certainly something we will examine as we narrow down potential feedstocks while 
working iteratively with our TEA. We recognize the difficulty in assessing the progress of Phase II given 
intellectual property constraints, and we will consider other ways to allow for more thorough technical 
review in the future.  

Response Comment 2: Replacing LAS surfactants is indeed a large challenge, and other markets, such as 
beauty care, are of interest to the project team. We recognize that more data could have been shared to 
support the claim that the OFS products can replace both existing surfactants and chelants in one 
formulation. The Sironix team has done extensive testing demonstrating superior product performance 
against many industry-standard surfactants, and we will consider how to better represent this work in the 
future. In particular, we will focus on performance areas relevant to personal care, such as skin mildness 
and foaming performance, in which OFS surfactants have also shown superior performance. By 
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optimizing these performance traits, surfactants developed from this project will target the lower-
volume, higher-value niche areas with a higher-performing, lower-cost surfactant compared with 
isethionates.  

Response to Comment 3: We appreciate the recognition of progress within our project from the reviewer. 
We also understand the misunderstanding around the different catalysts being developed in this project 
because our aims have changed from Phase I to Phase II, and this could have been better presented. In 
Phase I, we specifically focused on the catalyst development for HDO chemistry of furan materials. For 
Phase II, our tasks are focused on developing catalysts for furan coupling chemistries. We regret that this 
portion of work was somewhat vague; however, we were unable to disclose the identity of the coupling 
partners and the associated catalysts at the time of the review due to ongoing patent submissions. In the 
future, we hope to disclose these details. Natural oil cost is only part of our concern with using these 
feedstocks; domestic availability is also a large concern, which we are considering when investigating 
other renewable feedstocks that can be used for producing hydrophobic tails for the OFS products. With 
respect to catalyst testing, we appreciate the reviewer’s feedback concerning stability testing. Certainly, 
we can measure catalyst stability at fractional feedstock conversion levels, and we will consider this for 
future experiments and benchmarking.  

Response to Comment 4: We thank the reviewer for noting how supply chain reliability is a key aspect to 
the success of this project. Estimates for the proper scale-up size of the products have been completed 
and were not included in this presentation. These estimates will be utilized for performing TEA, which is 
a deliverable toward the end of year one of Phase II of the project.  

Response to Comment 5: We appreciate the reviewer’s comment on the cost of natural oils. Ideally, 
natural oils available domestically would be used at feedstocks for OFS production; however, the oils 
most readily available in the United States, such as corn or soybean, do not inherently have the proper 
carbon chain-length distribution to function as surfactants for use in cleaning and personal care products. 
Other oils, such as palm and coconut, impart favorable properties to the final OFS product, but they are 
not readily available domestically and are associated with negative sustainability and environmental 
impact due to issues with deforestation and international transport. These are, in part, why the team is 
looking at tunable feedstocks from other sources. 
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BIOMASS GASIFICATION FOR CHEMICALS PRODUCTION 
USING CHEMICAL-LOOPING TECHNIQUES 
The Ohio State University 

PROJECT DESCRIPTION 
OSU is investigating the biomass-to-syngas (BTS) 
chemical-looping technology to produce syngas for 
chemical production applications from biomass under 
DOE Award #DE-EE0007530. The BTS process 
aligns with the programmatic area of interest of 
“Conversion, via biological, thermal, catalytic or 
chemical means, of acceptable feedstocks into 
advanced biofuels and/or bio-based products including intermediate and end-use products.” Compared to 
conventional biomass gasification processes, the BTS process eliminates the need for air separation units and 
tar reforming reactors, which leads to energy-efficiency improvement and CapEx reduction. The overall 
objective is to ascertain the potential of biomass gasification based on the chemical-looping technique through 
the mitigation of the possible techno-economic challenges in the steps of scale-up for commercialization. The 
scope of work consists of (1) designing, constructing, and operating a 10-kWth commercially scalable sub-
pilot BTS system; and (2) completing a comprehensive TEA of the BTS process using methanol production as 
an example. 

 

COMMENTS 
• Chemical looping is a tantalizing technology that has been evaluated for the synthesis of maleic 

anhydride and a few other chemicals. The limitation to commercial applications has typically been the 
amount of material that must be circulated for each kilogram of oxygen that is provided. Using FeTiOx is 
interesting—does it remove any significant portion of the sulfur? Or anything else? Any buildup of K, 
Ca, Mg? Will the design be an FCC-type dual fluid bed scheme? The presentation mentioned 
countercurrent, but the figure shows cocurrent in the gasifier—wouldn’t countercurrent be better? Is 
there enough oxygen transported to make the process autothermal? What is the O-fed/biomass C ratio in 

WBS: 2.4.1.404 

Presenter(s): Andrew Tong 

Project Start Date: 10/01/2016 

Planned Project End Date: 09/30/2021 

Total DOE Funding: $1,500,000 
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the system? The management plan is a good way to get feedback from a variety of disciplines and 
stakeholders. The approach is appropriate—a stepwise study of each of the key features to build up to the 
complete system. 

• The key goals of the OSU project are presented on slide 4 and the quad chart (slide 25) to develop an 
efficient thermochemical method for biomass conversion to syngas using a bench-scale cocurrent 
moving bed reducer catalytic gasifier. No efficiency targets were provided for approaching the project 
goal. Key milestones include some process KPIs, such as H2:CO > 1.8, X > 95%, TOS > 100 hours, and 
updated TEA. The project is ending this year and was broken down into three major tasks: (1) unit 
design, (2) unit fabrication, and (3) unit operation. The key milestones were also clearly identified on 
slide 9. No project risks or mitigating action plans were provided. The project organization is extensive, 
including industry technical advisors, biomass suppliers, and potential commercial customers serving as 
advisors. The communication frequency between all of the partners was not disclosed. It is difficult to 
tell if the project approach will advance the SOA of bench-scale biomass gasification systems because it 
is based on the three basic process development principles of design, fabrication, and operation. The 
overall technical strategy of chemical looping the solid-oxide material is a clear advancement in the 
gasification SOA (i.e., tar reformer and air separation unit). The Nexant TEA suggests that the BTS 
process improves current gasification approaches. The details in the premise of those TEA assumptions 
is unknown. The BTS process supports BETO’s push for novel technologies by pursuing research on 
innovative technologies that can broadly enable the conversion of feedstock to fuels and products. The 
technical approach of doing high-temperature WGS with gasification with a continuous catalyst 
regeneration system seems like it will be simple and innovative to scale up when finally applied. The 
OSU team realizes that this work could provide a low-cost, efficient pathway for BETO’s biomass 
gasification interests. The opportunity to remove tar conversion and air separation units for traditional 
gasification units will have a major impact across the industry. The team has engaged industry 
stakeholders and has the potential to gain commercial interests provided the energy-efficiency, cost, and 
downstream unit design risks are adequately addressed, such as the syngas cleanup unit. The team was 
able to establish a unit-level process simulation model that showed reasonable experimental agreement 
with the 1.5-kW bench-scale unit. Cold-flow hydrodynamic flow tests in pipes were completed on the 
10-kW lab-scale unit, which assisted in completing the reactor design. The team did an excellent job of 
including process hazards analysis and controls specs in the design. Some scanning electron microscopy 
characterization for bulk-phase redox catalytic properties were provided. It was unclear how this work 
altered the TEA next-generation design or operational approaches. The team showed results for the 10-
kWth BTS reactor operating for 2 hours using corncobs. The preliminary TEAs for the BTS-to-methanol 
cases were completed with no final results provided. Milestones 7–9, which deal with fabrication and 
commissioning, were completed on time. 

• This project aims to develop a chemical-looping process that produces syngas for chemical production 
applications from biomass. The team has an appropriate management plan for their research and 
advanced properly considering the impact of the pandemic. The accomplishment of a 10-kWth BTS 
reactor is impressive. The team is on its path toward the goal. The achievement of the goal could help the 
Catalytic Upgrading program complete its mission. The TEA could guide the research. It would be 
beneficial if the team could further consider how the whole looping can be well controlled and how the 
ability to control the process may impact the scale-up ability. 

• This project uses iron oxide as an oxygen carrier in a chemical-looping gasifier to convert biomass into 
syngas. This decouples the oxidation and reduction of the catalyst, allowing one to operate without an air 
separation plant, which could significantly reduce CapEx and make biomass gasification viable at 
distributed scales. The overall goal is to develop a thermochemical method for biomass to syngas in a 
10-kWth sub-pilot test facility on campus. There is a clear focus on demonstration and recyclability, and 
the team includes detailed TEA that considers the integration of the chemical-looping gasifier with a 
methanol synthesis process.  
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Management: The project structure is clear. The team is led by OSU, and there are two thrusts: 
demonstration in a sub-pilot facility (OSU) and TEA (Nexant). The management hierarchy and 
individual tasks within the aforementioned were less clear. For example, I could not determine whether 
certain partners were serving as researchers or in an advisory capacity. Milestones and go/no-go 
decisions are clearly defined.  

Approach: The project focuses on the design, construction, and operation of a chemical-looping gasifier 
at the 10-kWth scale and TEA. Successful outcomes relate to carbon yield to syngas and thermal 
efficiency of the process. Technical challenges are associated with integrated system design, sub-pilot 
reactor costs, and downstream methanol plant integration with the BTS process. TEA is used 
appropriately to identify economically impactful areas of research. The team has identified that particle 
attrition and CO2-rich syngas are the major issues with scale-up, and they are working to resolve these 
challenges. Technical details on the research were, at times, a bit light, and it was challenging to assess 
the approach in detail.  

Impact: If successful, this project will allow cost-competitive gasification of biomass at the distributed 
scale, facilitated by a lower-CapEx facility. The team has performed 1.5-kWth bench-scale testing. As I 
understand it, the cost of air separation is a major challenge facing the production of fuels and/or 
chemicals through biomass gasification. A chemical-looping approach may conceivably mitigate that 
challenge. Because gasification is such a versatile approach for converting carbon-based feedstocks, the 
potential impact is high.  

Progress and outcomes: The team has performed cold-flow model studies to validate reactor feeding; 
their hydrodynamic calculations have been validated. They have considered mechanisms for biomass 
feeding—an important challenge in solids processing. The team has designed a sub-pilot reactor and 
performed a safety review, suggesting it is close to deployment. The team has tested the redox stability 
of the iron oxide/TiO2 particles, showing good durability. The team has performed initial demonstration 
work with methane and biomass feeds (corncobs) in the sub-pilot facility. They have also developed an 
attrition-resistant particle and initiated process-level analysis. Toward process intensification, they have 
successfully removed the tar reformer and steam reforming, suggesting an additional reduction in 
CapEx. Finally, they have demonstrated the production of syngas at >80% purity. Overall, the project 
seems to be making good progress toward the goals set forth in this project. 

• This is well organized, and it is great to see the use of external gasification experts and end users for 
input as well as feedstock suppliers. The loop-type reactor system design is excellent for processes to 
maximize conversion. It is substantial for the direct generation of useful syngas in many applications in 
industry and for fuel groups. The team has made great progress at the sub-pilot scale. With all 
gasification processes I have seen in the past, there are challenges to scale-up, as is true with many 
programs in BETO. So far, it would seem that the project would be able to scale based on various data 
produced in the program. 

PI RESPONSE TO REVIEWER COMMENTS 
• Chemical looping for biomass gasification does require the circulation of particles through the system, 

similar to indirect heated gasification; however, unlike indirect heated gasification, where the solid 
media circulated serves only as a heat carrier, chemical-looping particles carry both heat and oxygen to 
the reactor with the biomass, which reduces the circulation rate in chemical looping. Uniquely, for the 
OSU moving bed approach, we reduce the particles from an Fe2O3 oxidation state when entering the 
reducer (i.e., the reactor where biomass is converted to syngas and the oxygen carrier is reduced) down 
to Fe/FeO, which means we consume nearly half the available oxygen on the oxygen carrier. This further 
reduces the circulation rate required for our system compared to other chemical-looping developments. 
The oxygen carrier flow to the biomass feed rate weight ratio (dry basis) is approximately 10:1. 
Compared to indirect heat gasification, which has a heat carrier circulation rate to biomass feed rate ratio 
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of 27:1, the biomass chemical-looping system has a solid circulation rate nearly three times lower than 
the reference gasification method. In addition, because we can reduce the oxygen carrier to the Fe/FeO 
oxidation state, this allows us to achieve a high syngas purity, which I will discuss more in the follow 
point on cocurrent versus countercurrent moving bed flow.  

• The primary objective in the oxygen carrier development is to develop a formulation that is resistant to 
deactivation through irreversible/non-regenerable reactions with the oxygen carrier. We have developed 
a formulation that is resistant to sulfur and alkali accumulation to allow it to sustain >15,000 oxidation 
and reduction reaction cycles; therefore, the sulfur will not be removed from the system using our 
oxygen carrier, but it will exit the reactor primarily as H2S in the syngas stream. Alkalis have been 
shown to coat the surface for the oxygen carrier under severe conditions (i.e., when alkali content is 
equivalent to >1,000 times the biomass-to-oxygen carrier feed ratio); however, in this case, the oxygen 
carrier was regenerated to its original condition when oxidized with air. 

• We have not seen any alkali build in our experiments; however, we have conducted specific tests on 
alkalis with specific focus on K and Na. Under high concentrations of Na and K (1,000 times greater 
than normal flow conditions), we observed a layer of Na and K on the surface of the particle when under 
the reducing condition of the reducer reactor. When subjected to air in the oxidation step of the 
combustor, the layer was removed, as shown in the scanning electron microscopy images; therefore, the 
alkalis in biomass are not expected to build up on the oxygen carrier because the oxidation step with air 
will remove any accumulation that may occur during the reduction step.  

• The design will consist of a packed moving bed reducer for biomass conversion to syngas and a 
turbulent fluidized bed combustor for oxygen carrier oxidation with air. The operation is similar to FCC, 
with the primary difference being an extended standpipe and a second gas outlet that corresponds to the 
reducer reactor.  

• A cocurrent flow pattern is better for the application of producing syngas. Countercurrent flow is better 
for applications of full fuel conversion to CO2/H2O (e.g., chemical-looping combustion) and/or for the 
production of pure gas products like hydrogen via a secondary oxidation step with steam. The general 
rule in a moving bed chemical-looping system is that you want your gas outlet to be located in a position 
where the oxidation state of the particles is complementary to the product gas you would like to make. 
For syngas as the product, the Fe/FeTiO3 phase of the oxygen carrier has the higher CO/CO2 and H2/H2O 
partial pressure compared to the other oxidation states of iron at equilibrium conditions. If a 
countercurrent moving bed design is used, the gas outlet will be located where the oxidation state of the 
oxygen carriers will be predominantly Fe2O3, which will reduce the purity of syngas produced because 
Fe2O3 is thermodynamically favorable to convert syngas to >99% CO2/H2O; therefore, in designing a 
thermodynamically limited reducer reactor to process biomass to syngas, it is better to locate the gas 
outlet and the bottom of the moving bed to allow the gas to move cocurrently with the solid flow 
because, in this case, the phase of the oxygen carrier at the gas outlet will favor high-purity syngas 
production.  

• Yes, absolutely. In a general sense, chemical looping, in this and most applications, represents the spatial 
separation of a gaseous oxidant (i.e., O2 in air) from the fuel (i.e., biomass) where the oxygen carrier 
transports the oxygen and heat of the reaction. Because the oxygen carrier is undergoing cycle oxidation 
and reduction, in the overall net reaction of the combined reducer and combustor reactor, the oxygen 
carrier cancels out, and all you are left with is the oxidation of the fuel with oxygen; therefore, the net 
reaction is heat exporting, and autothermal operation is absolutely attainable with chemical-looping 
systems. The challenge is when we consider the need of a secondary oxidant that must be used, such as 
steam, to adjust the H2/CO ratio in the syngas produced in the reducer and the maximum temperature 
limits we can subject the oxygen carrier to during its oxidation step with air. We primarily address this 
challenge through the consideration of how much support we load in our oxygen carrier (i.e., the heat 
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capacity of the solids). For our system, 40–70 wt % support in our oxygen carrier allows us to sustain the 
necessary operating temperature and heat supply to our reducer reactor to produce the syngas with a ratio 
>1.8 H2/CO. Pressure is also a very interesting parameter we have assessed. Because gasification is a gas 
evolve reaction, it is thermodynamically less favorable at higher pressures. Adjusting the solid flow rate 
per biomass input is the similar approach to addressing the autothermal operating requirements. The 
optimum inert concentration remains in the range from 40%–70%. 

• Efficiency target: I am sorry, we omitted this from our review slides this year. The target efficiency is to 
reduce biomass consumption by 13% compared to indirect heated gasification while removing the WGS 
and tar reforming unit requirements. We are also targeting greater than 47% reduction in steam 
consumption.  

Project risks and mitigation: The project risks and mitigation were addressed in the previous quarter of 
the project. The remaining project tasks are the operation of the unit and finalizing the TEA for the 
biomass-to-methanol case study. All are proceeding as planned. The primary risk observed in the 
previous quarters was the scheduling issues due to the pandemic and mechanical issues related to the 
biomass feeder, heating elements, and normal wear on the reactor unit. Each were repaired and put back 
into service. Operations of the sub-pilot unit are ongoing, with no issues observed.  

Communication with team: Communication with Nexant and OSU is frequent. It was biweekly during 
the first year of the project and is monthly currently. This was due to the initial process development the 
first year and updating the process design and finalizing the economics in the last year. For the 
independent review committee members, the meetings were once per quarter for formal meetings during 
the first 2 years of the project, when the sub-pilot unit was completing its design. The independent 
review committee meetings were reduced during the construction phase and due to the pandemic.  

• One of the project objectives is to mature the chemical-looping technology for large-scale pilot testing 
through proving the reliability of the moving bed design for continuous operation (i.e., 100-hour test) 
and the sustained performance of the oxygen carrier and proving we can achieve the >1.8 H2:CO ratio 
from biomass. This is a necessary step to gain industry support in the scale-up to a large pilot 
demonstration, which we have successfully done from the testing completed to date. From the sub-pilot 
testing completed, we have formed an industry team to support the next scale of the technology 
development.  

• The TEA design basis was reported in Q2 of the project (March 2017). The biomass-to-syngas chemical-
looping process will be designed to process 2,200 dry tons/day of biomass for crude methanol synthesis 
compared to indirect heated gasification subjected to the same biomass processing capacity. Three 
reference reports (DOE/National Energy Technology Laboratory (NETL) 341/020514, NREL/TP-5100-
62402, and DOE/NETL 2011/1455) were used to analyze the reference indirect heated gasification base 
case and to provide performance and cost information for the upstream and downstream components of 
the chemical-looping biomass gasification process. The cost of the chemical-looping reactors was 
determined based on the reactor sizing (residence time estimations from bench-unit studies), and the 
reactor costing methodology was performed based on previously developed correlations for moving bed 
chemical-looping reactors (https://doi.org/10.2172/1149155). Further details on the specific equipment 
costing and sizing will be provided in the final TEA report; however, in general, the CapEx savings 
observed from the OSU chemical-looping system compared to the indirect heat gasification is due to the 
lower solid circulation rate (nearly one-third lower solid flow rate for the chemical-looping system 
compared to indirect heated gasification), removal of the WGS and tar reforming, and lower steam 
generation demand. The OpEx savings is due to the greater syngas yield and lower steam consumption 
from the OSU chemical-looping system. 

• The main alteration is the reactor sizing and syngas composition obtained from the sub-pilot testing 
because these will influence the downstream syngas conditioning requirements and CapEx of the 

https://doi.org/10.2172/1149155
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chemical-looping reactor. In addition, oxygen carrier attrition rate verification is an important factor that 
will be further verified in the 100-hour test because the makeup rate corresponds to an OpEx of the 
chemical-looping system. Previous and continued studies indicate that the attrition rate is well below 
0.02% per cycle for the oxygen carrier we use in our system. 

• This is an excellent point, and one which OSU has been heavily engaged in for the last 2 years—how to 
control the chemical-looping system for optimum performance under varying load conditions. Since 
2019, OSU established a CRADA with DOE and NETL’s Institute for the Design of Advanced Energy 
Systems (IDAES) to address this question for chemical-looping systems. Currently, we are working with 
IDAES to develop a dynamic model of our chemical-looping process based on the existing reactor 
models and particle kinetic models that we will then extend to dynamic control simulation. The work is 
currently directed to power generation applications with chemicals; however, it will establish the 
framework for the dynamic modeling of moving bed chemical-looping systems that can be easily 
extended to this biomass-to-syngas chemical-looping technology. We are in discussion with IDAES on 
extending our current studies to biomass gasification given the exciting results and test unit we have 
generated from this project. 

• Outside of OSU and Nexant, the remaining team members are serving as advisory members. Technical 
input from Shell and ZeaChem was requested and provided when we designed the biomass feed system, 
but the overall objective of the involvement of these groups was to advise and support the next phase of 
the project demonstration. 

• I did leave out the design methodology for the sub-pilot test unit to achieve the target 15-kW test 
capacity and the moving bed design principles used to determine the reactor size and the interconnecting 
standpipes for gas sealing and solid flow control. I hope that the supplemental slides provided may help 
with some the technical details that are missing in the presentation.  
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CONSORTIUM FOR COMPUTATIONAL PHYSICS AND 
CHEMISTRY 
Oak Ridge National Laboratory, National Renewable Energy Laboratory, 
Pacific Northwest National Laboratory, Argonne National Laboratory, and 
National Energy Technology Laboratory 

PROJECT DESCRIPTION 
The CCPC is an enabling consortium of BETO that 
utilizes computational modeling to support the 
achievement of goals in ChemCatBio, the Feedstock-
Conversion Interface Consortium (FCIC), the 
Bioprocessing Separations Consortium, and the Co-
Optima initiative. The CCPC comprises six national 
labs (ORNL, ANL, INL, NETL, NREL, and PNNL), 
and the computational approach is multiscale 
modeling. This presentation will cover the management and approach of the CCPC and technical 
accomplishments specific to ChemCatBio (technical accomplishments for other consortia are covered in their 
corresponding sessions). 

 

COMMENTS 
• As always, the team has done a great job of managing a complex, critical area to input and guide PIs in 

the programs to accelerate progress toward the $3/GGE goal. I commend management for implementing 
the CCPC Direct Funded Assistance Program approach. The approach is clear. The massive amount of 
data and integration with the large number of teams has been accomplished seemingly with ease. This is 
a huge accomplishment. The feedback loop appears to be working well with the PIs based on 
responsiveness to data. The BETO-HPC: Dedicated High-Performance Computing (HPC) on Summit 
(the world’s second-fastest computer) and Ridge will add a lot to the turnaround time on needed results. 
The impact of the program is clear and key to all the programs in BETO. The team has made outstanding 

WBS: 2.5.1.301 

Presenter(s): Jim Parks; Tim Theiss; Zia 
Abdullah 

Project Start Date: 10/01/2019 

Planned Project End Date: 09/30/2022 
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progress. In industry, modeling is now the norm and adds high value to all programs in both commercial 
processing and consumer products. Although it has been a long journey from 2013 to now, and it 
continues to evolve and grow, the program’s success in the future depends on this dedicated modeling 
effort. This is clearly seen in the various catalytic upgrading programs coupling a great computational 
program with outstanding catalyst teams. 

• Management: The CCPC is integrated across various BETO programs and consortia. The management 
structure is clearly outlined, and it is appropriate given the far-reaching impacts of the CCPC. Nearly 
every project needs computational support. The management hierarchy is appropriate for managing such 
a large project. As I recall, the 2019 Peer Review suggested that industry partners may benefit from 
leveraging CCPC capabilities; the program has been responsive by launching new DFAs this year. The 
team has provided a nicely detailed risk mitigation strategy.  

Approach: The CCPC has to be nimble to provide support to new initiatives as they come into the BETO 
program, and the evolution of the program reflects this. The team uses multiscale modeling. This 
includes atomic-scale computational work to examine intrinsic structure and function, mesoscale 
modeling to capture transport phenomena, and full-scale reactor performance using multiphysics 
simulations. Insights at all of these scales are essential for understanding the performance of commercial 
reactors using pelletized or extruded catalysts. Different national labs lead individual tasks; this is 
appropriate considering the capabilities at each lab. There is a critical partnership between the CCPC, 
Catalyst Deactivation, and ACSC projects. This is necessary to develop and understand catalysts under 
working conditions, an important strategy for de-risking technologies. Process complexity is 
appropriately handled using a multiscale approach, with complexity captured at each scale as needed. 
Reduced-order and lumped models are also appropriate for developing tractable models. The HPC 
program provides access to world-class facilities and mitigates risks associated with access to computer 
resources. Considering the power of these facilities, access should open new opportunities for 
computational research that may have been formerly intractable—for example, large-scale data mining 
and machine learning.  

Impact: The team is using open-source software and is active in developing tools for this software. This 
is important because they can be accessed and used freely by anyone. The CCPC is also providing 
density functional theory data for the Data Hub/Chesapeake Bay, which is a very large impact for the 
catalysis community. The team has generated fundamental insights into how H2 affects the Cu oxidation 
state, which is a critical activity descriptor for ethanol upgrading into higher olefins. This work 
highlights the interface with ACSC to compare theoretical models of the structure/oxidation state with, 
e.g., data from X-ray absorption near edge structure. The team is working on understanding Lewis acid 
and solvent effects on HMF production. The trends generally agree with experimental literature on 
effective solvents and Lewis acids. One wonders if this effort can predict a better solvent and catalyst 
than SOT for HMF production. The team’s work with the deactivation program has helped to elucidate 
coke formation pathways during ethanol upgrading, leading to a strategy for minimizing the butadiene 
pathway. The mesoscale team is looking at catalyst (macro) structure impacts on performance. This is a 
collaboration with the Office of Science Basic Energy Science program and ACSC to help understand 
the role of porosity in predicting catalyst performance. I was interested in the updated effectiveness 
factor for cascading reactions, which is a nice update to conventional approaches. Reactor-scale 
modeling using multiphysics simulations identified risks associated with scaling the Pt/TiO2 system due 
to thermal gradients, providing an important direction for future work in the CFP program.  

Progress and outcomes: The team has provided fundamental insights into catalyst stability, activity, and 
solvation. New access to HPC should expedite material discovery by enabling high-throughput density 
functional theory and machine-learning methods. This is already being applied for Mo2C catalysts for 
bio-oil upgrading. 
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• The CCPC provides computational support to the other projects in the Catalytic Upgrading program. The 
consortium provides a clear management plan that enables the researchers from multiple national labs to 
conduct computational research on a wide variety of subjects relevant to the mission of the program. The 
research was conducted using proper computational approaches and has helped reveal the mechanisms 
governing catalytic performance, which can help design better catalysts. The impact of this project is 
mainly from two aspects: It helps see the detail of catalysis that the experiment cannot see, and this 
foundational research can help accelerate the design of catalysts. It could be beneficial for both CCPC 
and catalytic upgrading if CCPC can play a role more than an enabling activity. The advancement of 
computational methods and the construction of those HPCs (and quite a few of them by DOE) could 
open a new era for catalyst research. CCPC may produce a lot of data and tools during the research. It 
would be beneficial if these data and tools would be managed and distributed in a way to benefit the 
funding agencies and the public. 

• The key goals of the CCPC project are presented on slide 2 and the quad chart (slide 39) to develop and 
apply computational tools that enable and accelerate the catalytic materials research and process 
development. The extent to which this acceleration and enabling effort is measured was not mentioned. 
The project goals mentioned on the quad chart appear to be more specific to the ChemCatBio catalysis 
and reaction engineering needs by providing multiscale kinetic information along with heat and mass 
transfer modeling. The CCPC may actually be the most collaborative consortium, touching almost every 
other consortium within the BETO portfolio and managed with a dedicated coordinator and technical 
liaisons with effective organizational structure. The key project milestone for ChemCatBio was to 
provide a multiscale model for the Pt/TiOx CFP upgrading catalyst system. Deliverables to the milestone 
would include kinetic rates and regeneration cycles. The risks associated with the modeling complexity 
of real catalysts and not having the computer power to address this was mitigated by doing more 
experimental structure-function catalysis work, using lumped kinetics and working through the BETO-
HPC. The communication frequency at which the CCPC interacts with the liaisons was not explicitly 
addressed.  

The consortium is highly collaborative, meeting with all of the IABs from the other BETO consortia. 
The team also has its own IAB and will be revamping that group in FY 2021. Several industry-led DFA 
programs involving the CCPC were launched in 2020 along with the HPC initiative. The consortium has 
published more than 40 journal articles and given more than 50 conference presentations since the last 
Peer Review, as well as public webinars. Further, open-source coding tools have been provided to the 
public. In terms of the SOA for the DOE BETO consortia—e.g., Bioprocessing Separations Consortium, 
Agile BioFoundry, FCIC, and CCPC—the CCPC continues to be a unique, powerful force across BETO 
by providing multiscale modeling tools and fundamental analysis/support from the atomistic to 
commercial scales. This approach of dealing with the issues of process design at all scales will continue 
to push the SOA. Further, the collaboration across DOE offices with BETO and the Advanced 
Manufacturing Office to collaborate on the HPC program is definitely an advancement in consortia 
SOA. The modeling of experimental data is how commercial process design occurs, so this consortium is 
critical to advancing BETO’s goals and objectives.  

The CCPC supports the Conversion Technology Area objectives pertaining to integrated conversion 
technologies by showing how new catalyst materials are moved into other BETO scaled-up system 
integration efforts. The CCPC does an excellent job of supporting the EERE Strategic Plan goal of 
enabling a high-performing, results-driven culture through effective management. The CCPC has 
demonstrated support for BETO’s Strategic Analysis Goals to ensure high-quality, consistent, 
reproducible, peer-reviewed analyses; to develop and maintain analytic tools, models, methods, and data 
sets to advance the understanding of bioenergy and its related impacts; and to convey the results of 
analytical activities to a wide audience, including DOE management, U.S. Congress, the White House, 
industry, other researchers, other agencies, and the general public. The CCPC supports the Conversion 
R&D SMART Goal by 2021, completing the R&D necessary to set the stage for a 2022 verification that 
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produces both fuels and high-value chemicals to enable a biorefinery to achieve a positive return on 
investment. In support of the BETO Synthesis of Intermediates and Upgrading initiatives, the CCPC is 
aligned with the objectives of strengthening the Enabling Tools within the Computational Modeling & 
Analytical Tools as well as the Standards & Method Development efforts. The Ridge and Summit 
approaches with the HPC program to provide this extreme level of computing power is innovative in the 
configuration and hardware application. The multiscale modeling approach will always be innovative 
when coupled with experimental work to appropriately target the complexity. The CCPC has 
demonstrated how the impact of the consortium will impact the catalysis and reaction engineering 
community at all scales of modeling. At the atomic scale, the CCPC has provided fundamental insight 
into parametric experimental work that works across all scales. The atomic-scale work can predict the 
most optimized solvents and catalytic materials from fundamental descriptor correlations and 
computational screening. The multicomponent effectiveness factor vector concept is a good approach for 
the reaction engineering community and will be important for condensed phase analysis at the 
mesoscale. At the reactor scale, the team realizes their impact on predicting hot spots and other 
commercial-scale operational impacts on the CFP upgrading reactor. Other work outside of the 
ChemCatBio effort has shown commercial potential, especially with the recent DFA projects. This 
appears to be a good amount of direct industry engagement with the ChemCatBio-focused work. The 
reactor-scale work is ready for handoff to any established EPC ready to do FEL work on this process. 
The atomic-scale descriptor correlation work will set a standard criterion for downselecting solvents and 
eventually catalytic materials (e.g., volcano analysis).  

In terms of ChemCatBio-focused work, the CCPC has made some progress toward enabling and 
accelerating. The atomic-scale analysis of Pt/TiO2 materials must lead to the development of a fast-
synthesis strategy, preferably a high-throughput method. Any mechanistic work dealing with surface 
water and its corresponding effects on reactivity is important. This was shown with the ketone 
condensation analysis. The computational screening work for HDO activity on transitional metal nitrides 
and carbides was fascinating and appears to be very promising. This is an example of an acceleration 
tool. The use of the graph neural network modeling technique on carbide surfaces for a model system, 
such as O2 binding, is basic science and very useful, especially with such a common active site probe 
molecule. The extraction of the kinetic modeling parameters for Pt/TiO2 is important work for TEA 
modeling as well as reactor design. There is also an opportunity to design experimental work to validate 
these parameters independently. The key end-of-project milestone of providing a multiscale model for 
the Pt/TiOx CFP upgrading catalyst system has been reached with work at both the atomic scale (slide 
33), mesoscale (slide 37), and reactor scale (slides 30–31). Further, the team received a “go” decision in 
FY 2020 for developing methods for extracting kinetics and using them in multiscale models. This was a 
major milestone. 

• This project, dedicated to computational support for catalytic and other projects, is the kind of 
crosscutting project that seems to be the type of fundamental enabling work that is the core purpose of 
BETO/ EERE. As with some other projects, the management across different labs and applications is 
well structured, with a liaison designated for each program. The multiscale approach to catalyst 
modeling is very appropriate to such complex systems. Properly executed, modeling can help provide 
questions to be answered in experimental work and can provide answers to questions coming from 
experimental results. This synergy sets up a virtuous cycle of model/experiment that leads to greater 
understanding and, more importantly, better performance of the catalyst under study. The computational 
fluid dynamics (CFD) results seem particularly interesting; have they resulted in any changes to the 
reactor design or catalyst type? With the H2 effect on Cu/BEA, can the same effect (Cu reduction) be 
seen with CO? 

PI RESPONSE TO REVIEWER COMMENTS 
• The CCPC thanks the reviewers for the feedback on our computational science R&D supporting BETO. 

We are pleased to see that the majority of the feedback comments were positive in nature, and we also 
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appreciate the fact that specific positive feedback was provided for all scales (atomic, meso-, and 
reactor) of our multiscale modeling approach. Based on the supportive feedback, we intend to move 
forward with this successful approach. Regarding the comment on the extent of acceleration that our 
modeling effort is enabling for ChemCatBio, it has been difficult to quantify the acceleration benefit of 
our modeling program. We agree that understanding the extent would be valuable. We intend to seek 
more methods for obtaining quantitative and qualitative feedback on the value of our modeling for 
technology acceleration. Regarding the question of how frequently the technical liaisons interact with the 
CCPC, technical liaison interactions with other liaisons, task leads, and the CCPC PI generally occur on 
a monthly basis, and technical liaison interactions with the full CCPC team occur on a quarterly basis. 
Then, each technical liaison is interacting with the consortium supported at the frequency set by that 
consortium’s meeting schedules. Note that interaction frequencies increase at critical times in the tasks 
and projects or if any issues arise that need to be addressed. There were some comments related to next-
step readiness for technology transfer, including “The reactor-scale work is ready for handoff to any 
established EPC ready to do FEL work on this process.” We intend to further engage with industry 
stakeholders to share our current model tool kit status and determine a path forward for the technology 
transfer of our capabilities to the bioenergy community. 
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ANALYTICAL DEVELOPMENT AND STANDARDIZATION FOR 
BIOMASS-DERIVED THERMOCHEMICAL LIQUIDS 
National Renewable Energy Laboratory 

PROJECT DESCRIPTION 
This project began in FY 2014 to address the lack of 
standard chemical characterization analytical 
methods for bio-oils. Bio-oils are very complex and 
present numerous analytical challenges, yet reliable 
chemical information (quantification of both 
individual compounds and chemical functional 
groups) is needed to inform upgrading research and 
refinery coprocessing. In this project, analysis needs 
are first determined from engaging the bioenergy 
community. Next, standard methods are developed to meet these needs, and then they are subsequently 
validated via interlaboratory studies. Methods that are successfully validated (<10% variability) are then 
shared as laboratory analytical procedures (LAPs), which are free and publicly available. We have been 
tracking LAP use and have seen sustained usage, as evidenced by an average of 500 pageviews and 100 
downloads per quarter, demonstrating the value of these methods to the bioenergy community. LAP methods 
that are particularly useful and reliable will be chosen for the next level of standardization through ASTM. We 
have recently achieved approval by ASTM for our carbonyl titration method. This method (ASTM E3146) is 
the first example of an ASTM standard solely focused on the chemical characterization of bio-oils. Work in 
this project is meeting the analysis needs of the bioenergy community and will ultimately help enable the 
commoditization of bio-oils. 
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Photo courtesy of NREL 

COMMENTS 
• This is an excellently run and managed program during the years on a challenging task. Coordination 

among labs once again speaks to solid management. A solid analytical foundation is always key to future 
results, as defined here. The approaches are well defined and clear, and there are no issues. Why isn’t 2D 
gas chromatography-mass spectrometry (GC-MS) used when this is standard by petroleum companies 
and some consumer goods companies? Is this an outage in the DOE labs for routine analysis? Perhaps 
some additional investment in this area is needed. One other question is on the choice of 
ethylenediaminetetraacetic acid for chelant to study metal leaching. Many of the products of these 
processes are phenolic and catechol-type derivatives. These can be powerful chelants of metals, 
particularly if they have carboxylate or sulfonate functionality. Perhaps some analytical work on 
derivatized intermediates and products is justified for further understanding. We used sulfonation and 
TMSiCl or other derivatizing agents in the past for complex surfactant mixture analysis by gas 
chromatography. It is a nice way to shift the retention time of these reactive precursors for separating 
from aromatic, hydrocarbon, and olefin-containing species. It requires higher temperature-tolerant gas 
chromatography equipment and perhaps longer run times on gas chromatography. Standards exist, such 
as Tiron (trade name), which is a disulfonated catechol. There are also strong iron and other metal 
chelants in monomeric form or polymeric (work done by Lawrence Livermore National Laboratory in 
the past). Procter & Gamble patents on these chelants are US 8,921,299 and US 8,399,396 on these 
materials, as well as the earlier Motorola patent on the metal complex for the method of forming an 
electrically conductive polymer pump over an aluminum electrode (US 5674780). Without this work, the 
progress on bio-oils would have been slow. This is key to the impact overall, and the methods developed 
could have broader implications externally, as shown. There is excellent progress and a clear outcome to 
assist in driving programs on pyrolysis oils stabilization and processing via analytical tool and 
processing development. 

• The characterization of complex product mixtures is central to understanding biomass upgrading, and 
bio-oil is a particular challenge that spans numerous projects. Integrating the many analytical techniques 
and developing protocols to carry out “standard” analyses appear to be successful in several cases. The 
aging test, in particular, is badly needed; is it applicable to a wide range of bio-oils—i.e., those 
containing widely varying O contents (even less than 5%, as in CFP oils)? The method has real-world 
application to commercial operations—designating how materials need to be stored and how accelerated 
tests should be done. The corrosion test also has real-world application, and it could be important in 
defining the correct materials to choose for reactors, transfer pipes, and vessels. 

• The key goal of this analytical method development project is presented on slide 3 and the quad chart 
(slide 28) to develop standardized methods that support the commercialization of bio-derived and 
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coprocessing liquids. Essentially, these will be additional methods that can be adopted by various 
stakeholders to develop quality specifications for the marketplace. The project could specify how many 
public standard methods are roughly envisioned to accomplish this goal as a way of measurement. The 
management of the project centers around compiling input from various stakeholders across government, 
national labs, academia, and industry, as well as international bodies of standards. There is no clear 
designation of a project manager for the team or single POC. The success factors were included on 
various slides. The risks to method development and the mitigation actions for those would be helpful as 
well. A key milestone is to submit a bio-oil analysis method to ASTM for voting by fall 2021. The 
communication plan involves frequent communication between labs and quarterly meetings with BETO, 
as well as active engagement at ASTM, which definitely takes commitment. The point person for ASTM 
engagement was not mentioned, and the manner in which industry is engaged directly is not as clear.  

In terms of the SOA for method development, ASTM and the International Organization for 
Standardization continue to lead the pack, along with other private organizational standards, such as 
UOP and Merichem, placing them at the forefront as well. This project is already engaged in bringing 
new methods to ASTM, so this project is advancing the SOA. Further, the team is already coordinating 
lab round-robins and improving LAP published methods. The team should continue to organize the 
needs based on categorizing all of the key process sampling points in the two most critical paths for 
BETO 2022 verification, ensuring that the testing priorities are established. The team does an excellent 
job of surveying external and internal stakeholders. This project supports the BETO Strategic Analysis 
Goals to ensure high-quality, consistent, reproducible, peer-reviewed analyses; to develop and maintain 
analytical tools, models, methods, and data sets to advance the understanding of bioenergy and its related 
impacts; and to convey the results of analytical activities to a wide audience, including DOE 
management, U.S. Congress, the White House, industry, other researchers, other agencies, and the 
general public. The work also supports the Conversion R&D SMART Goal by 2021, completing the 
R&D necessary to set the stage for a 2022 verification that produces both fuels and high-value chemicals 
to enable a biorefinery to achieve a positive return on investment. The approach of compiling the 
analytical needs of a comprehensive list of stakeholders and developing a generalized solution or 
analytical method to meet everyone’s needs, including ASTM, should always result in an innovative, 
useful published standard when complete. The project team has shown that they understand the great 
impact their work has on the bioenergy community by making LAPs publicly available and by 
standardizing methods (e.g., E3146) via ASTM, which impacts a broader audience. This also allows 
instrument vendors an opportunity to develop new technology offerings that include the standard 
methods as part of meeting the industry’s needs. More importantly, the team understands that bio-oil 
cannot truly be commoditized until a quality specification is established that includes standardized 
methods available across the industry of third-party inspection and quality labs. The team has already 
gone through the cycle of engaging industry and pushing a method through the standardization system, 
which is often very difficult to do, so the commercial potential of the project has already been proven. 
The group has already published 10 LAPs, which is really good progress toward the goal of developing 
analytical methods for ChemCatBio that characterize key liquid streams. They developed an accelerated 
aging test method for the long-term storage stability of fast-pyrolysis bio-oils; a high-throughput, 
modified Folin–Ciocalteu method for measuring phenols; and the interlaboratory study completed for the 
current ASTM E3146 method. The group should provide more materials science insight into the 
corrosion test development demonstrating why certain ASTM methods with standard metal coupons are 
unacceptable from a post spent coupon and spent fluid characterization standpoint. It appears as though 
the group has reached the key end-of-project milestone early. 

• The project aims to standardize chemical characterization and analytical methods for bio-oils. The 
development of standards plays a critical role in research as well as the economy and policymaking. The 
team has very effective management and has developed a series of methods and procedures to analyze 
the complicated bio-oil. It is very nice that the team is working on implementing their research outcome 
into ASTM standards. Such standards could have a big impact because they sort of set the rules for the 
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whole community and especially clean up some uncertainties in analysis and characteristics. The 
accelerated aging tests are very effective to obtain the data needed in a much shorter time. Sustainable 
bioenergy is a world topic, and it would be beneficial if the team can reach out to the other important 
players in the fields and collaborate with them to set standards that can help advance the research on 
bioenergy—if it is okay with the funding agency’s policy and regulations. 

• This project aims to standardize bio-oil characterization, which is extremely important. Gas 
chromatography/GC-MS are widely used but are probably inadequate for detailed speciation; the field 
needs better analytical methods in this space. Overall, I was impressed with this project; I would love to 
see more of this type of work. It is immensely practical and critically needed, but it is not generally 
addressed in peer-reviewed literature.  

Management: NREL, PNNL, and ORNL are all doing the method development relevant to this project. 
The team is engaging with external partners to validate methods and then moving to share methods with 
all stakeholders working with bio-oil (research, industry, government, etc.). They are soliciting input 
from relevant stakeholders, which generally ensures impactful research. There is constant 
communication among NREL, PNNL, and ORNL, and the team has a long history of collaboration. It is 
good to see external stakeholders reaching out to solicit input and also provide input to guide the project. 
Overall, there are no concerns regarding the management.  

Approach: The approach is to provide analytical methods that give quantitative information about bio-
oils as well as more robust speciation. There is a clear vision for what constitutes success in this project, 
and everything is systematic and rational. There is a good framework for analysis using a suite of 
analytical methods that can be appropriate to interrogating specific important aspects of bio-oil 
properties. Overall, this a great approach to solving a challenging analytical problem.  

Impact: This field is overly reliant on GC-MS for speciation, which is unreliable for a lot of these 
molecules because they may not have benchmarked fragmentation patterns in, e.g., NIST libraries, and it 
can be hard to purchase an analytical standard. This is an important direction for the biomass upgrading 
field, and this group is providing the ability to improve both quantitative and qualitative precision in bio-
oil analysis. One needs to look no further than the impact of incomplete carbon balance closure on the 
CFP program to realize how important more robust analytical tools are to the field.  

Progress and outcomes: In addition to the bio-oil characterization methods, the team has developed an 
accelerated aging test, which is another area that needs standardization within the field. The ability to 
identify and quantify trace oxygenates is important due to their relatively high value (if they can be 
recovered) and/or their disproportionate impact on stability and performance in, e.g., jet fuels. 
Importantly, the methods being developed are low cost and robust/easy to implement, which is important 
for large-scale adoption. 

PI RESPONSE TO REVIEWER COMMENTS 
• We thank the reviewers for their time and feedback. We really appreciate the positive feedback as we are 

proud of what this project has accomplished. During the past 8 years, we have developed 10 standard 
methods as LAPs, which are free and publicly available. These methods represent the first of their kind 
as standards for the analysis of bio-oils, and, as such, these LAPs are frequently used by the global bio-
oil community. Additionally, we have developed the first ASTM standard test method (ASTM E3146) 
focused on the chemical characterization of pyrolysis bio-oils, and we plan to submit a second method to 
ASTM in the coming months. The ASTM process was especially fruitful, as we brought in many 
different stakeholders working with bio-oils to participate in our ASTM task group for ASTM E3146. 
Through this work, we have built a reputation as leaders in this space, and we frequently interact with the 
bio-oil community, including researchers, industry, government agencies, standardization agencies (e.g., 
ASTM), international organizations (e.g., European Committee for Standardization and the International 
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Energy Agency), analytical service laboratories, and instrument manufacturers. Although we have built a 
cohesive team and we communicate frequently, the overall POC for the project is Jack Ferrell, and Earl 
Christensen is the lead for the ASTM engagement. Christensen is also the vice chair of the ASTM 
Committee E48 on Bioenergy and Industrial Chemicals from Biomass.  

One of the questions was on providing more materials science insight in the corrosion test 
development—we collaborate with the Materials Degradation in Biomass-Derived Oils project (WBS: 
2.4.2.301, PI: Jim Keiser), which is more focused on the mechanistic aspects of corrosion. Our project is 
focused on the methods development and on developing a screening test where the corrosion mass loss is 
correlated to the actual corrosion data obtained from project 2.4.2.301. Method development of the 
corrosion screening test is ongoing, with plans of publishing an LAP this fiscal year. On the question of 
chelants for metal leaching, ethylenediaminetetraacetic acid was chosen as a baseline to preliminarily 
confirm if the presence of a strong chelator will impact the corrosion of metals. We appreciate the 
suggestions for other chelators, and we plan to test some of the suggested chelators in future work. As 
for 2D GC-MS, we commonly run 2D gas chromatography in our labs, and we have considered the 
development of a standard method for 2D gas chromatography in the past. At that time, 2D gas 
chromatography was not as commonplace as it is today, and we did not think a standard 2D gas 
chromatography method would be widely applicable to the bio-oil community. Given the increasing 
availability and use of these instruments, we will revisit developing a standardized 2D gas 
chromatography method for biogenic liquids and their upgraded products. We agree that sustainable 
bioenergy is a worldwide topic, and we maintain international connections in this space. We collaborate 
with international entities on interlaboratory studies for method validation, and we had several 
international members in our ASTM task group. We also maintain contact with European Committee for 
Standardization to ensure that our method standardization activities are complementary on a global scale. 
Finally, the new aging test is only applicable to fast-pyrolysis bio-oils. Although our carbonyl titration 
method is applicable to a wide range of bio-oils, aging behavior is vastly different between fast pyrolysis 
and CFP samples. We are interested in the development of a more universal aging test, but more work is 
needed to understand the aging behavior of CFP samples and other non-fast-pyrolysis, biomass-derived 
intermediates. 
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ADVANCED CATALYST SYNTHESIS AND 
CHARACTERIZATION 
National Renewable Energy Laboratory, Argonne National Laboratory, and 
Oak Ridge National Laboratory 

PROJECT DESCRIPTION 
The ACSC project—in close collaboration with 
ChemCatBio enabling projects, CatCost, and the 
Engineering of Catalyst Scale-Up project—(1) 
provides fundamental insight into working catalysts 
leading to actionable recommendations for all of the 
ChemCatBio catalysis projects, (2) addresses 
overarching catalysis challenges central to 
ChemCatBio, and (3) adapts and applies new 
synthesis methodologies and in situ/in operando 
characterization capabilities to meet the evolving needs of the catalysis projects. The outcome is a transition 
from empirical catalyst development to rational design through the prediction of materials with targeted 
properties based on advanced characterization combined with computational modeling and the synthesis of 
next-generation catalysts with predicted structures that yield demonstrated improvements in catalytic 
performance. In FY 2018, the ACSC helped to demonstrate the utility of the complete catalyst and process 
development cycle for DME to high-octane gasoline over metal-modified zeolite catalysts for the Upgrading of 
C1 Building Blocks project. In FY 2021, we will leverage the capabilities, expertise, and computational 
models established for this effort to target next-generation catalysts for ethanol to distillates for the Upgrading 
of C2 Intermediates project with enhanced performance in half the time. 

 

WBS: 2.5.4.304 

Presenter(s): Adam Bratis; Meltem 
Urgun-Demirtas; Susan 
Haas; Zia Abdullah 

Project Start Date: 10/01/2019 

Planned Project End Date: 09/30/2022 

Total DOE Funding: $4,500,000 
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COMMENTS 
• The ACSC is an enabling consortium intending to provide fundamental insight leading to actionable 

recommendations to accelerate the catalyst design cycle. Their aim is to understand working catalysts. 
The ACSC provides controlled synthesis, advanced spectroscopy, and spatially resolved characterization 
(three core pillars).  

Management: The program is responsive to feedback from partner consortia, stakeholder projects, and 
the IAB. The active management structure is clearly outlined; leaders in synthesis, spectroscopy, and 
spatially resolved characterization are clearly identified, and appropriate liaisons are designated for 
mature collaborations. There are multiple modes of interaction with the ACSC, providing how projects 
can access ACSC infrastructure according to their specific needs.  

Approach: The approach focuses on identifying active sites under working conditions to help inform 
computational modeling for predicting better materials, developing new catalysts, and verifying their 
performance. The team is focusing on a current challenge of accelerating the development of catalysts in 
the C2 upgrading platform. A key capability in the ACSC is the ability to synthesize model catalysts 
with well-defined active sites, which is essential for good experimental characterization of structure and 
function for comparison with computational models. The team is tackling new challenges as they arise. 
For example, there is a new focus on electrocatalysis, and they are considering lower-cost metal 
phosphides and carbides for use in the CFP program.  

Impact: The 2019 Peer Review indicated that industry partners would benefit greatly from access to 
ACSC capabilities; this is occurring through DFA projects. The ACSC clearly impacts catalytic 
upgrading projects across ChemCatBio. Affiliated programs, such as Co-Optima, also benefit because 
the need for better synthesis and characterization is pretty ubiquitous. Some clear examples of ACSC 
impact are their contributions toward understanding the active state and function of Cu sites in catalysts 
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used for C1 and C2 upgrading. A strategy for the regeneration of metal carbides under mild conditions 
would be a nice impact. This team is producing high-quality contributions to basic catalysis science.  

Progress and outcomes: The team has demonstrated a complete catalyst development cycle by 
developing next-generation catalysts for C1 upgrading in the DME-to-high-octane-gasoline pathway. 
This required collaborations across various projects and consortia, ultimately leading to direct 
improvement in fuel properties through catalyst design. ACSC work is focusing now on identifying 
active sites in Cu/Zn/Y catalysts, and characterization has revealed atomically dispersed cations under 
reaction conditions, which is important to understanding their function. Overall, this is a good example 
of providing excellent synthesis/characterization to build understanding of how materials are working 
under reaction conditions. The ACSC team was instrumental in understanding how potassium impacts 
the deactivation of Pt/TiO2 catalysts; the project is doing a good job of connecting model and real 
systems, and the potassium study is one good example of such. Efforts to understand how water impacts 
the structure and stability of catalysts is a positive direction given the ubiquity of water in biomass 
processing. The team designed and deployed a scalable flow synthesis method, which should help to 
provide quantities of materials required for commercial processes. 

• Characterization is critical to advancing the understanding of catalyst function, kinetics, and structure. 
This program appears to be having impact across numerous projects and technologies, fulfilling its 
overarching goal. With samples moving back and forth, “chain of custody” and sample identification is 
quite a complex and challenging management function. Designating an individual as a single-point 
liaison for each is a good way to address this challenge. The question that I was frequently asked when I 
proposed using an “exotic” analytical technique was: “What will you do if you get the answer?” For at 
least the Cu/BEA system, it appears that the characterization helped influence the progress, where Ga 
and Zn were identified as candidates for improving dehydrogenation. The in operando evaluation of Pt 
regeneration confirms what Gabor Somorjai proposed many years ago—I wish I had access to more in 
operando techniques in my day. 

• There is excellent management of the team. The results of solid management are clear from the progress 
of the catalyst programs. The excellent feedback loop via monthly meetings and joint decision-making 
with the teams makes for rapid progress and the ability to shift program(s) as needed to improve catalyst 
systems. Catalyst improvement is key to the overall BETO program in many different conversion areas. 
Industries—both chemical and fuels—rely heavily on catalyst technology, and this team’s work will 
have long-term impact in both biofuels and existing chemical and fuel processes. I did have a question 
for the team: Although none of the programs are using low-temperature olefin metathesis, was this 
considered by the catalyst team or other teams that they work with for conversion of olefin and 
functional olefins to higher analogs? This type of catalyst has clearly moved out of the pharma-only 
arena into chemicals in the last 10 years, and it seems to be a missed opportunity area for BETO and the 
government laboratories. Clear results are shown by the team in terms of catalyst selection and cycle 
time reduction across numerous programs within BETO. The impact on external companies and 
partnerships is clear. The pace of publications continues to inform the industry and clearly proves the 
team’s world-class catalysis synthesis and characterization. The team has attracted some big names in 
industry as both partners and external IAB members. No outages are seen, although some catalyst 
development of some of the bio-derived materials may not be the best use of the group due to the 
challenging economics, even with the best catalyst system they can develop; however, the team is doing 
great work even in those programs. 

• The ACSC project provides advanced technologies and abilities to characterize and synthesize catalysts 
critical for the mission of the Catalytic Upgrading Technology Area. The advanced characteristics 
technologies help rationalize the design of catalysts with the other enabling groups, such as CCPC. The 
advanced synthesis capability enables the specific research projects to possess the catalysts that they 
want, a critical step in investigating catalytic performance in experiments. The ACSC has shown 
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impressive progress when collaborating with the Upgrading of C1 Building Blocks project. It would be 
very interesting to see their progress in the Upgrading of C2 Intermediates project. It could be beneficial 
if the three enabling groups could play a more independent role in the catalytic upgrading program. It 
could also be beneficial if the ACSC could consider sustainability and affordability when developing 
catalyst synthesis. In addition, it would be beneficial if the ACSC would leverage their experience to 
develop some tools or standard operating procedures that can help the researchers with the high synthesis 
skills to prepare the catalysts. 

• The key goal of the ACSC project is presented on slide 3 and the quad chart (slide 28) to provide 
fundamental insight that leads to critical R&D decisions to take action. This is a very clear, succinct 
goal, and the ACSC embodies the core of the catalysis scientific principles and fundamentals of 
ChemCatBio. The team did an outstanding job of providing quantitative targets to this goal with baseline 
process KPIs, targets, and fundamental catalysis metrics. For most of the ChemCatBio portfolio, the 
experimental work centers around deactivation principles, which really explains why CDM became a 
key enabling project of its own. It is understood that the ACSC has other distinguishing objectives from 
CDM. It is good to see tight, close-knit collaboration, even if it has the optics of having a little 
redundancy. The leaders across ChemCatBio should continue to promote the same unifying messages to 
focus and strengthen the consortium. The ACSC should continue to clarify how the project contributes to 
the accelerated catalyst and process development cycle. It was good to hear half the development cycle 
time stated. The management plan centers around offering three families of advanced catalysis tool 
platforms: rooted in spectroscopy, imaging, and synthesis. The lead PI appears to serve as the project 
manager or team POC, organizing meetings and driving task completion. The risks associated with 
instrument reliability and mitigating strategies were not discussed. This should be at the forefront of the 
project management metrics for such a service organization, along with the monitoring tools and strong 
preventative maintenance program.  

The key project milestones mentioned on the quad chart (slide 28) show how fundamental catalysis 
insight from the ACSC/CCPC collaboration drives the design and development of a generation of noble 
metal-free catalysts for the CFP pathway. This is clearly a cost-savings milestone. The ACSC should 
consult the TEA team on estimating the financial impact of this work on MFSP. The close collaborations 
fostered by the ACSC (e.g., CCPC, CCM, Advanced Photon Source, Systems Development and 
Integration) have led to significant reductions in the final MFSP estimations. There appears to be some 
interactions with the ChemCatBio IAB at some frequency. The level of engagement with the IAB and 
other industry partners within ChemCatBio is quite impressive, as presented on slide 13. There continues 
to be direct interactions with industry, with more than 50% of their collaborations funded via the directed 
funding opportunity (DFO) program. The communication plan involves monthly meetings and annual 
face-to-face interactions. The group has generated 14 papers and 5 patents within the last year. On the 
impact slide 15, the team has also provided a webinar and continues to communicate data into the Data 
Hub. In terms of SOA synthesis and characterization tools, which are generally housed in universities 
and national labs, the ACSC is clearly part of the SOA. Their approach is to be as flexible and 
responsive as possible to the ChemCatBio client. This will definitely help move BETO closer to its 
goals. The team’s perspective on slide 9 that it is difficult to quantitatively evaluate how much ACSC 
contributes to the cycle development acceleration is greatly appreciated and honest. It was mentioned 
that the normal baseline can take about 3 years, with a goal to complete the actionable work within 1.5 
years. This is the foundational premise of ChemCatBio and remains the reason behind the approach 
criteria. The team should continue to strive to find experimental ways to speed up characterization and 
synthesis. This is why the close cooperation with the CCPC is paramount to introduce the learning 
algorithms into the approach where experimental characterization can take more of a validation role in 
the future.  

The ACSC supports the BETO Conversion Technology Area objectives pertaining to integrated 
conversion technologies by showing how new catalyst materials are moved into other BETO scaled-up 
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system integration efforts. The ACSC has demonstrated support for the BETO Strategic Analysis Goals 
to ensure high-quality, consistent, reproducible, peer-reviewed analyses; to develop and maintain 
analytical tools, models, methods, and data sets to advance the understanding of bioenergy and its related 
impacts; and to convey the results of analytical activities to a wide audience, including DOE 
management, U.S. Congress, the White House, industry, other researchers, other agencies, and the 
general public. The ACSC supports the Conversion R&D SMART Goal by 2021, completing the R&D 
necessary to set the stage for a 2022 verification that produces both fuels and high-value chemicals to 
enable a biorefinery to achieve a positive return on investment. In support of the BETO Synthesis of 
Intermediates and Upgrading initiatives, ACSC is aligned with the objectives of strengthening the 
Enabling Tools within the Computational Modeling & Analytical Tools as well as the Standards & 
Method Development efforts. At this stage, the use of these advanced techniques to generate a new 
generation of catalytic materials is inherently innovative, and the team has the intellectual property to 
prove it. The fact that the core premise of this group involves employing advanced characterization 
techniques to understand working catalysts makes the approach relevant and innovative. The ACSC 
understands its critical role in the U.S. R&D catalysis community in how they stress their capabilities 
with working catalysts versus modeled surfaces only. This is why the team’s impact can be seen in the 
industry collaborations, providing answers to difficult fundamental catalysis questions. Further, the data 
will be shared online for the bioenergy community to take advantage of the knowledge. The ACSC has 
already proven that their impact has great commercial potential in their DFO collaborations with 
industry, which informs ChemCatBio.  

In so many ways, the ACSC has made great progress toward its project goals to provide fundamental 
insight that leads to R&D action, especially with project funding arriving in late 2020. Some of the many 
notable achievements include:  

o Active site identification, followed by suggesting co-metals for the design of bimetallic Cu-X/BEA 
DH catalysts resulting in the synthesis of next-generation C4 DH catalysts with improved activity 
and selectivity. 

o Coke characterization leading to the optimal oxidative regeneration temperature for Cu/BEA spent 
catalysts from DME transformations. 

o Identification of the Cu surface agglomeration mechanism during ethanol conversion over Cu-Zn-
Y/BEA leading to a change in regeneration procedures. 

o Active site identification of metal and acid sites for methanol coupling-supported Cu catalysts 
resulting in optimized synthesis protocols. 

o Elucidation of the dispersive impact of oxidative regeneration cycles on Pt/TiOx spent catalysts 
from ex situ CFP upgrading reactor beds resulting in changes in regeneration protocols. 

o Determined surface basicity from water-exposed MgO (111) surface as an active site during aldol 
condensation, impacting the decisions on how to regenerate, verifying a low-temperature, 
continuous synthesis procedure for transitional metal carbides that resulted in increases in reverse 
WGS activity, regeneration of Mo2C without overoxidation, and loss to sublimation. 

o Characterization of hydrogen evolution reaction activity in CuPx materials leading to applications 
for electrochemical CO2 reduction.  

The team has very impressive technology development stories that can be bolstered by first always 
sharing what the original approach/decision/direction was before the ACSC became involved to clearly 
quantify the value. The study of transition metal carbides has great potential for replacing noble metal-
based CFP catalytic materials. The ACSC has devoted a great effort to further understanding these 
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materials, although the milestone has not yet been reached. Another non-noble-metal-free platform 
should be proposed as an alternative approach and/or an alternative synthesis strategy for the carbides to 
mitigate any risks. 

PI RESPONSE TO REVIEWER COMMENTS 
• We thank the reviewers for their thoughtful insight and constructive feedback. We appreciate the 

positive comments regarding our quantitative catalyst development targets developed in collaboration 
with the ChemCatBio catalysis projects and our TEA team; the strong interaction we have had with our 
industry partners, particularly through the ChemCatBio DFO projects; and our overarching goal of 
contributing to the acceleration of the catalyst and process development cycle by providing fundamental 
insight leading to actionable recommendations. We agree with the reviewers that the ACSC project 
should continue to clarify how we contribute to the acceleration of the catalyst and process development 
cycle, and we are looking forward to quantifying this acceleration with the Upgrading of C2 Building 
Blocks project this year in comparison to our previous collaboration with the Upgrading of C1 Building 
Blocks project, which served as a baseline for the complete development cycle. We also agree that there 
are risks associated with instrument reliability, and the mitigation of these risks through a strong 
preventative maintenance program coupled with our development of complementary characterization 
techniques is an important goal of the program. We will continue to maintain and strengthen our 
collaborations with the TEA team (including the CatCost tool) and the CCPC to ensure that our efforts 
have a measurable impact that considers costs and to move toward predictive models that can further 
accelerate catalyst and process development. Finally, we will continue to evaluate metal carbide catalysts 
as replacements for noble-metal-based materials by focusing on developing a strategy for regeneration 
under mild conditions and identifying other non-noble-metal systems that could serve as an alternative to 
mitigate associated risks. 
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CATALYST DEACTIVATION MITIGATION FOR BIOMASS 
CONVERSION 
Pacific Northwest National Laboratory 

PROJECT DESCRIPTION 
Catalyst Deactivation Mitigation for Biomass 
Conversion is addressing catalyst deactivation issues 
associated with the catalytic conversion of biomass 
materials. Industrial catalyst lifetimes are on the order 
of years, whereas catalysts being developed under 
ChemCatBio may not see TOS beyond 500 hours in 
early-stage R&D. Some unique qualities of biomass 
materials bring significant issues to catalyst 
longevity, which is an overarching challenge. This 
project, an enabling capability of ChemCatBio, serves as an R&D team specialized in identifying a catalyst 
deactivation mechanism and developing solutions for improved catalyst lifetime. In the past 2 years, we 
worked collaboratively and coordinately with various projects to address catalyst deactivation challenges and 
support specific technologies in expanding catalyst lifetime. Some examples include (1) a comprehensive 
study on the impact of inorganics on different types of catalyst active sites and mitigation strategies and (2) 
enhanced understanding of the deactivation mechanism leading to next-generation catalysts with improved 
stability for ethanol upgrading. We provide fundamental insights into catalyst longevity to guide the rational 
design of robust and industrially relevant catalyst. We directly address catalysis barriers to improve catalyst 
lifetime and achieve ChemCatBio’s goal of accelerating catalyst development and technology readiness for 
industry application.  

 

WBS: 2.5.4.501 

Presenter(s): Huamin Wang; Asanga 
Padmaperuma; Corinne 
Drennan 

Project Start Date: 10/01/2019 

Planned Project End Date: 09/30/2022 

Total DOE Funding: $900,000 
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Photo courtesy of PNNL 

COMMENTS 
• Catalyst deactivation is a key problem that needs to be addressed for every process; it is good to see that 

at least one project is focused on this problem. It would be good to have a person identified for each 
portion of the project. Catalyst deactivation mechanisms can be differentiated on the basis of the kinetics 
of deactivation; some are zeroth order, and some are first order; however, it takes a long time (often 
1,000 hours) to obtain enough data to differentiate these. Often there are multiple mechanisms of 
deactivation. The mechanism that is observed can change with time, which is common for Fischer-
Tropsch catalysts, for example, where during the first 100 hours, sintering is key, but when that comes to 
steady state, coking becomes the most important deactivation mechanism. The faster deactivation is 
observed first, and a slower deactivation can be observed after the first mechanism has “ended.” Solvent 
washing is effective; can it be implemented in a commercial system? Does the catalyst have to be 
removed from the reactor? If so, then it is likely only useful for fluid bed catalysts or maybe where swing 
reactors are used. 

• The team has done an excellent job managing a key, complex issue for catalysis. The management 
strategy is solid and maintaining good communications with the team and input from the IAB. This is a 
key to the success of the catalytic program cost improvements and viability, and the program has clear 
goals and challenges. There is good use of all tools and inputs at hand to address the outlined key issues. 
There is large potential to impact multiple programs. This is key to success, as indicated for multiple 
programs, which is why this is so important. There is excellent progress on mitigating deactivation by 
defining the key areas for the team to focus their efforts. 

• Since the 2019 Peer Review, this project has matured considerably and grown into a role as a supporting 
capability for catalytic upgrading programs. Deactivation is ubiquitous in these systems, and it is a major 
cost driver and risk factor for scale-up. Having a program dedicated to understanding and mitigating 
deactivation is critical.  

Management: Interactions and contacts with other consortia and the IAB are clearly defined. The roles of 
the steering committee and advisory board are clear, and each is contributing to project directions, 
informing research activities, and ensuring appropriate milestones.  
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Approach: This project has a pretty targeted focus on increasing catalyst durability, which is a critical 
challenge in biomass upgrading technologies. The program leverages fundamental catalysis science 
through collaborations with the ACSC and CCPC to understand deactivation and rationally improve 
stability. Specifically, the team incorporates appropriate experimental, computational, and 
characterization techniques to understand the modes and mechanisms of deactivation. The team’s 
mitigation toolbox is robust and considers the relevant aspects of both the prevention of deactivation and 
the restoration of activity losses. Future direction aims at working with more realistic systems, not only 
model catalysts, which is appropriate considering that the integration of unit operations always presents a 
challenge for scale-up.  

Impact: This team is helping to improve the lifetimes of catalysts used across ChemCatBio, which is a 
significant impact. Doing this helps to de-risk technologies and reduce costs for biomass conversion. 
Two important focus areas for this group are (1) coke deposition and active site poisoning (via 
potassium) during bio-oil hydrotreating and (2) stabilizing zeolites for use in hot liquid water. These two 
broad initiatives impact much of the ChemCatBio portfolio in some way, so they are helping to advance 
the cost-effective production of bio-based fuels and chemicals. It is also worth pointing out that the team 
is addressing a grand challenge in catalysis science (a fundamental understanding of catalyst 
deactivation), which is often overlooked in the peer-reviewed literature. Some specific impacts are the 
development of a stable catalyst for C2 (ethanol) upgrading, understanding the role of potassium ions in 
the deactivation of Pt/TiO2, and developing effective regeneration protocols for Pt/TiO2 catalysts 
poisoned by potassium when processing dirty CFP feedstocks.  

Progress and outcomes: This project has provided support for improving catalyst stability in ethanol-to-
butenes technology, identifying coke formation, sintering, and silver oxidation as the main mechanisms 
of deactivation. This allowed for the development of a better catalyst for the C2 upgrading project. The 
project was instrumental in determining the mechanism of deactivation by potassium deposition with 
CFP upgrading catalysts. Understanding the mode of potassium deactivation resulted in the development 
of a solvent washing method to regenerate material, which has proven effective in improving the catalyst 
lifetime. 

• The key goals of the CDM project are presented on slide 2 and the quad chart (slide 22)—namely, to (1) 
provide actionable information that leads to catalyst lifetime improvement and (2) enable accelerated 
catalyst and process development. From the tornado analysis for ex situ CFP, upgrading catalysts must 
last 3 years between change-outs with a regeneration reactor ratio of at least 2:1 to significantly reduce 
the MFSP below $3/GGE. These are quantitative R&D targets accompanying the goal stated above. The 
CDM touches every part of ChemCatBio and is highly collaborative. The team should have a dedicated 
project manager because it touches so many ChemCatBio functions. The key milestone was specific and 
measured, helping at least two ChemCatBio processes gain insight into the deactivation modes and 
propose a regeneration technique. This is a reasonable, straightforward milestone to set. Other key 
deliverables were mentioned on slide 11, such as the impact of steam and hot liquid water, which are so 
impactful to the bioenergy community. The project risks and success factor were shown on several 
slides. The risk management plan was not as apparent. CDM supports BETO’s Strategic Analysis Goals 
to ensure high-quality, consistent, reproducible, peer-reviewed analyses; to develop and maintain 
analytical tools, models, methods, and data sets to advance the understanding of bioenergy and its related 
impacts; and to convey the results of analytical activities to a wide audience, including DOE 
management, U.S. Congress, the White House, industry, other researchers, other agencies, and the 
general public. The CDM project supports the Conversion R&D SMART Goal by 2021, completing the 
R&D necessary to set the stage for a 2022 verification that produces both fuels and high-value chemicals 
to enable a biorefinery to achieve a positive return on investment. The project addresses key barriers in 
Synthesis and Upgrading and Process Integration by identifying impacts of inhibitors and fouling agents 
on catalytic and processing systems. CDM has a very close interaction across ChemCatBio, with very 
frequent meetings and interactions with the ChemCatBio steering committee and the IAB. In the case of 
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the CDM, the SOA for providing fundamental insight would be mostly available in the literature or 
within industrial facilities with plant data. Corporate R&D groups often use a combination of models and 
proprietary accelerated deactivation techniques. The ChemCatBio team brings the advantage of having 
access to advanced characterization tools to study the material science related to deactivation events. In 
that regard, the approach here of deactivation mechanistic elucidation for catalysts on the projects 
bottlenecked by stability issues should advance the SOA every time. The approach of using advanced 
characterization and computer modeling is a tried-and-true method for understanding deactivation at the 
fundamental level. The family of next-generation catalysts resulting from the experimental synthesis, 
characterization (structure), and performance (function) cycle will be innovative and generate patents 
and development opportunities with industry partners across ChemCatBio. The catalysis community will 
benefit greatly from this work because much of it is done in-house by corporate R&D groups to optimize 
commercial materials. Now, this information will be available to the public, and the CDM understands 
the impact of their project on the community, which is important. Further, the team has plans on 
releasing this information in a variety of ways, including the Data Hub. The impact to catalyst 
manufacturers will be known in future years as the processes are developed using this information in the 
design basis. Inherently, catalyst deactivation understanding and the generation of new material 
formulations from this insight has tremendous commercial potential. Although direct industry 
engagement on the CDM project is not present now, the deliverables will elicit great corporate interest. 
The CDM team was able to make progress on providing fundamental deactivation insight on upgrading 
catalysts for two processes: ETO via Ag-ZrOx/SiO2 and CFP via Pt/TiO2. The mitigation approaches 
were successful for the ETO, and a new-generation Ag-ZrOx/SiO2 catalytic material was developed. 
Metal poisoning by potassium was studied both experimentally and computationally, with fundamental 
questions remaining on deposition impact. A solvent-based regeneration method was developed as a 
mitigation strategy. This is excellent progress. The key milestone of helping at least two ChemCatBio 
processes gain insight into the deactivation modes and propose a regeneration technique was 
accomplished on time. In fact, for the case of potassium deposition, the risk mitigation action of 
developing a solvent-based regeneration technique was enacted despite the fundamental questions 
involving surface deposition still remaining. 

• This is an “infrastructure-level” project that is not in the spotlight but is extremely important for the 
development of catalysts. Such a project deserves more attention. It is impressive to see that the team 
managed to help the development of quite a few catalysts in the Catalytic Upgrading Technology Area, 
and it could be beneficial if they can apply their knowledge and tools to the other projects. It could also 
be beneficial if the team can collaborate with the other teams in the area to develop principles for 
designing catalysts that can endure long in harsh conditions (such as high-concentration contamination). 
Considering the diversity of the biomass feedstock, the ability to endure harsh conditions would be 
important for catalysts. 

PI RESPONSE TO REVIEWER COMMENTS 
• We greatly appreciate the support for the project, the thoughtful analysis, and the constructive feedback 

provided by the reviewers. We agree that catalyst deactivation is a key challenge that needs to be 
addressed for every process in biomass conversion, and having a program dedicated to understanding 
and mitigating deactivation is critical to the success of ChemCatBio. We will continue to build on the 
collaborative efforts within ChemCatBio in addressing catalyst deactivation challenges and our early-
stage technical successes by (1) maintaining a collective and collaborative approach with core catalysis 
projects and enabling capabilities for this effort, (2) tackling the most impactful and grand catalyst 
stability challenges and balance overarching challenges with specific needs of catalysis projects, and (3) 
utilizing multiple technologies to ensure rigorous deactivation mechanism determination and robust 
regeneration method development. We agree with the reviewers that understanding long-term catalyst 
stability is critical to obtaining enough data and capturing the deactivation mechanism change with time. 
We are working with catalysis projects to evaluate catalyst stability at longer TOS—for instance, 800 
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hours for the ethanol conversion catalyst—and we are targeting to develop accelerated testing for 
simulating long-term stability and faster catalyst stability evaluation. We agree with the reviewers that 
direct industry engagement to access existing plant data and attain great corporate interest in our 
deliverables is important. We are engaging with our IAB and other industry partners on this topic, and 
we will provide generated knowledge to industry and catalysis R&D communities via publications, 
workshops, webinars, and the ChemCatBio Data Hub. 
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CATALYST DEVELOPMENT FOR SELECTIVE 
ELECTROCHEMICAL REDUCTION OF CO2 TO HIGH-VALUE 
CHEMICAL PRECURSORS WITH OPUS 12 
National Renewable Energy Laboratory and Opus 12 

PROJECT DESCRIPTION 
Cost-effective electrochemical reduction of CO2 
(ECO2R) is considered one of the holy grails of green 
chemistry; however, widespread commercial fuel and 
chemical production via ECO2R is limited due to the 
lack of a suitable reactor design and catalysts with 
high selectivity to the desired products. This 
technology has the potential to convert CO2 into a 
range of molecules that would benefit the biofuels 
and bioproducts industry. Within the bioenergy 
industry, more than 45 million metric tons of CO2 per year are generated from existing domestic biorefineries. 
With projections of abundant and inexpensive renewable electricity, utilization of this domestically produced 
CO2 to make fuels and chemical products has the potential to significantly enhance the economic viability of 
these operations. 

The core innovation developed by Opus 12 is a reactor design that enables ECO2R in a polymer electrolyte 
membrane (PEM) electrolyzer. A novel polymer blend and transition metal nanoparticle catalyst on carbon in 
the cathode layer transform a PEM water electrolyzer into a PEM CO2 electrolyzer. The goal of this project is 
to enable the scalable synthesis and reactor integration of high-performance nanoparticle catalysts for 
deployment in a commercial ECO2R system that can convert CO2 with high selectivity to CO, CH4, or C2+ 
products for the specific needs of customer segments within the biofuels and bioproducts industry. Leveraging 
the synthesis and characterization expertise within ChemCatBio and the advanced PEM diagnostics developed 
by the Hydrogen and Fuel Cells group at NREL, this project aims to address the explicit industry need of 
developing scalable, high-performance catalysts to enable the commercialization of tunable PEM CO2 
electrolyzers. 

WBS: 2.5.4.707 

Presenter(s): Adam Bratis; Fred Baddour; 
Zia Abdullah; Courtney 
Payne; Jessica Krupa 

Project Start Date: 10/01/2020 

Planned Project End Date: 09/30/2022 

Total DOE Funding: $614,077 
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Photo courtesy of NREL/Opus 12 

COMMENTS 
• CO2 electrolysis to products is a tall order, with many hurdles. This project attacks one of the key 

problems of resistance of the cell, often due to poor electrode structure and performance. The team has 
developed a very generally applicable synthesis procedure for small particle “paints” as well as a clever 
system to detect pinholes in the electrolytes. The improved life and reduced resistance show that the 
“engineered” particles are providing real-world value. Opus 12 is lucky to have such a creative and 
effective partner. 

• ECO2R is a clever idea that converts CO2 to chemicals using abundant power generated by biomass. If 
achieved, this would significantly reduce CO2 emissions and increase the economic output of biomass 
processes. The project advances appropriately and seems to be on its path to achieve the goal. 

• The management has done a great job with the program working with their external partner. This 
program shows the potential of the BETO labs to impact smaller startup companies to attain faster 
results. My previous concern over this program approach has been unfounded. They are meeting targets 
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in an exciting way, and there is high potential for a unique technology that can become a broad use 
technology tacked onto existing facilities in industry. A smart approach to CO2 conversion and the 
team’s joint work has progressed well since the 2019 Peer Review. It could have a solid impact once 
scaled, and very few proven approaches or options are available to CO2 conversion. There has been 
outstanding progress on this program clearly due to the collaborators on both sides. It has great promise 
for a unique technology approach. I am looking forward to following the progress as they begin to scale. 

• The key goal of the Opus 12 project is presented on slide 2 and the quad chart (slide 26) to gain 
fundamental insight on metal-carbon support interactions within nanoparticle catalysts for carrying out 
electrochemical CO2 reduction chemistry enabling scalable synthesis strategies. The project roles are 
clearly defined between NREL and Opus 12, with some ChemCatBio support from the ACSC and 
CatCost. No project managers were identified for the team, nor were any quantifiable target KPIs, risks, 
or mitigation actions given. A key project milestone includes demonstrating a 10% reduction in 
overpotential and a 10% higher partial current. The project is highly collaborative, giving timely 
feedback between the partners at each stage in the catalyst design and development cycle. The iterative 
development approach centers around synthesis and structure-function characterization, which should 
advance the SOA. The approach was mentioned in the first project overview slide regarding 
benchmarking the SOA catalysts and subsequent membrane electrode assemblies (MEAs). The project 
supports BETO’s push for novel technologies by pursuing research on innovative technologies that can 
broadly enable the conversion of feedstock to fuels and products. The approach should result in 
improved best practices as well as new catalyst materials and MEA fabrication, which allows for the 
catalyst to be tested in real process environments. This is the actual process-intensified unit. The team 
understands that very clean sources of CO2 feedstock are available at biorefineries around the country. 
The team showed that new synthesis methods can reduce the cost of cathode catalysts in Phase I as well 
as membrane fabrication quality monitoring. The project clearly has a major impact on Opus 12’s 
business because many of the catalysts screened were not available commercially. The larger impact of 
CO2 transformations on the bioenergy industry and DOE was not really discussed. This project is already 
working with a commercial partner, so the pathway to developing technology-ready hardware is clear. 
Significant progress toward the project goal of enabling catalyst synthesis through characterization was 
made meeting particle size and loading targets using aqueous solution synthesis techniques. The photo 
diode array instrument for membrane quality evaluations was critical to the project. A second-generation 
catalyst performed much better with stability and efficiency. All of this work was done in batch 
operational mode. The use of 3D printing, where appropriate, could help reduce fabrication costs. Key 
future milestones involving overpotential and partial current targets have not been reached. Significant 
milestones have been achieved with the catalyst synthesis and MEA quality work. 

• This seems to be a very good fit for the DFA program. The presentation was clear and cogent, giving a 
detailed picture of the project organization and technical challenges. I was genuinely excited about the 
project, which is enabling scalable synthesis and reactor integration of nanoparticle catalysts for 
deployment in the commercial electrocatalytic reduction of CO2. The overarching concept is a good one: 
capturing CO2 and converting to chemicals and/or fuels, potentially making for a carbon-negative 
technology. The team is well positioned to capitalize on green, inexpensive electricity as it comes 
increasingly online.  

Management: This is a partnership between NREL and Opus 12. Their roles are clearly defined, with the 
synthesis, design, and characterization of catalysts at NREL, appropriately leveraging the ACSC. Opus 
12 handles MEA assembly and testing, and NREL does PEM diagnostics. There is a great data 
management strategy, with respect to proprietary information in particular. Overall, the project 
management is very good, with appropriate feed-forward/feedback of information to facilitate iterative 
development.  
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Approach: The roadmap for this Phase II DFA project is nicely organized. The challenges are clearly 
identified, which makes for a clear rationalization of the approach. Three challenges are poor uniformity 
and particle size control in commercial formulations, low loadings of the active phase in the commercial 
catalyst, and strategies for improved defect detection. The team is using ACSC capabilities to control 
particle size and heterogeneity. Relevant to technology transfer and scale-up, they have developed a flow 
technology for catalyst preparation. It uses micro (milli?) fluidics, and I appreciated the use of 3D 
printing to facilitate rapid prototyping.  

Impact: There is a clear impact of improving the economic viability of electrocatalytic CO2 reduction. 
Specific to catalysis, providing smaller, more uniform particles for Pt group metals increases active 
surface area and decreases the cost of a working MEA. The membrane diagnostics tools provide fast 
detection of failures and insight into failure modes, which is a considerable impact in its own right. It is 
noteworthy that ChemCatBio has enabled the fundamental evaluation of industrial (electro) catalysts 
under working conditions, which is atypical for an industrial catalyst.  

Progress and outcomes: The team has developed an aqueous solution synthesis method for controlled 
particle size and a strategy for incorporating catalysts onto membranes. Impressively, this was scaled up 
by three orders of magnitude. The team has demonstrated that these catalysts can be deposited on 
membranes without inducing defects. There was a nice integration of the CatCost tool in this project to 
develop a dollar-per-current efficiency value and select a best catalyst. Detailed advanced 
characterization identified major challenges in moving the technology forward. This initiated a new 
round of the development cycle, with synthetic methods designed to address specific challenges. I would 
consider this an example of closing the loop, which is always nice to see. Second-generation materials 
showed performance enhancement relative to the first generation, and they are better than a commercial 
baseline. Importantly, the new catalysts are also stable under working conditions. 

PI RESPONSE TO REVIEWER COMMENTS 
• We appreciate the reviewers’ thorough assessment regarding the goals, scope, and current progress of the 

project, and we are happy that this project was able to highlight significant progress since the last Project 
Peer Review. We share the reviewers’ optimism and excitement about the potential impact continued 
work in this area could have on this industry, and we look forward to pushing toward the Phase II goals 
of the project. 
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CHEMCATBIO DATA HUB 
National Renewable Energy Laboratory 

PROJECT DESCRIPTION 
The goal of the ChemCatBio Data Hub project is to 
accelerate the catalyst and process development cycle 
by developing transformational tools for prediction 
and collaboration in catalyst R&D. The project is 
currently focused on the development of the Catalyst 
Property Database (CPD), a free and public resource 
released in September 2020. The CPD was designed 
to advance the SOA for the application of 
computational data. When computational data, such as computed reaction energetics, are used in catalyst 
design, they are almost always generated by the researchers seeking to use them, even if similar data have been 
published previously. One barrier to data reuse that results in this duplication of effort is the difficult process 
of finding and applying published data, which can be slow, error-prone, and manual. The CPD seeks to 
overcome these challenges by creating a centralized, searchable database of quality catalyst property data. At 
present, the CPD contains computed adsorption energies for intermediates along catalytic pathways. During 
FY 2021 and FY 2022, the development of the CPD continues with a focus on external users and meeting their 
requirements. A batch upload capability, training and curation procedures, user interviews, and a 
demonstration of the CPD’s utility in accelerating catalyst research are planned. Overall, the Data Hub project 
and the CPD aim to reduce the time and cost of catalyst research by harnessing the power of data in catalyst 
discovery. 

 

WBS: 2.6.2.500 

Presenter(s): Adam Bratis; Kurt Van 
Allsburg; Zia Abdullah 

Project Start Date: 10/01/2019 

Planned Project End Date: 09/30/2022 

Total DOE Funding: $700,000 
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Photo courtesy of NREL 

COMMENTS 
• The ChemCatBio Data Hub project aims to develop a free and public database for catalysts, the CPD 

(released in September 2020), that can help accelerate the catalyst and process development cycle. Data 
are food in the artificial intelligence age. Collecting data has been one of the most important tasks for 
developing artificial intelligence technologies for catalyst development. The importance of this project is 
without question. It could be beneficial if (1) the project works with prestigious catalyst-related journals 
(such as ACS Catalysis) or funding agencies (such as DOE BETO), (2) the project uses natural language 
processing tools to automate or semi-automate the extraction of information from the literature (a similar 
idea can be found at https://doi.org/10.1021/acs.jcim.6b00207), and (3) the team considers working with 
the other teams in the catalytic upgrading program to develop catalysts based on these data. 

• The concept of having a catalyst database is great. Properly developed, it could save lots of time, effort, 
and money in catalyst development. One thing I tell my staff is, “The cheapest place to do research is in 
the library.” Your project is going to make that even more pertinent. I’m glad to see that you are focused 
on “user-friendly” aspects—that's probably the most significant hurdle to people using any application. 
Are there links to the original papers from which the data originated? (Answer: Yes.) That is useful to 
see how the data were obtained and presented—one person’s “yield” is not necessarily the same as 
another’s, to say nothing of whether they were produced from the same conditions. This would be great 
if it could be extended to catalyst performance information, which is more useful for applied catalysis. 
How is the database searchable? It would be great to be able to search for “cobalt-doped zeolite” or 
“hydrogenation catalyst deactivation” or “ethylene aromatization kinetics.” 

• The Data Hub is a crosscutting and enabling capability. The general vision is to leverage data to 
accelerate catalyst discovery. This project provides a repository for data and an interface for accessing 
the data. The CPD is informed by the vision for a catalyst design engine, and this project is laying the 
groundwork (with CatCost) for combining cost and performance into a tool that rationally designs at 
appropriate cost.  

Management: The project leadership appropriately comprises a diverse group of both theoreticians and 
experimentalists, which is important to ensuring that the full scope of “catalysis” is represented in 
steering the Data Hub project. Collaborations with the CCPC and the CatCost team are appropriate and 
well-leveraged here. Tasks within the Data Hub project are clearly defined, and resources are directed (at 
relevant scale) toward (1) developing the Data Hub and catalyst property database; and (2) maintenance, 

https://doi.org/10.1021/acs.jcim.6b00207
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security, and oversight. Overall, the management structure is strong. Risks are adequately considered, 
and mitigation strategies are appropriate. There are no significant weaknesses.  

Approach: The architecture described by the team is up to modern standards, and it is appropriate for 
engaging both casual and power users, a strength of the project. The team outlined an ongoing challenge 
in the catalyst property database, which is that it intends to increase data quantity by making the database 
open to public contribution; however, ensuring the quality of those contributions requires robust quality-
control measures. The direction of the project to move toward a wiki model that is heavily curated by 
experts seems good in that it allows contributions of broad data sets while ensuring reliability. In my 
opinion, this is a good direction because computational results may skew with the models and methods 
employed, so increasing the diversity of the data available should move the field closer to a “true” value 
for performance descriptors. The reference species translation feature will go a long way toward 
standardizing binding energy reporting. The development plan is appropriate and will keep the Data Hub 
project moving along an appropriate trajectory. There are no significant weaknesses.  

Impact: This project removes redundancy in the computational/experimental determination of 
fundamental catalyst properties. It provides access (potentially) to unpublished data, which is important 
because they may be of interest beyond the scope of the original publication. This is a huge impact of 
avoiding individual researchers constantly reproducing a known data set. Ultimately, the CPD may draw 
from computational and experimental data sources, which should provide reliable benchmarking for, 
e.g., binding energies and improve uniformity in computational results. The Data Hub addresses market 
trends that call for new and advanced catalysts and thus connects with numerous targets. There are no 
significant weaknesses, and this has a great impact for the community.  

Progress and outcomes: The overall idea of the CPD is a good one: It is a publicly accessible, searchable 
repository of catalyst properties. Input data structures have been clearly defined, which will help to 
standardize the reporting of computational results. The system is in use in its current state and is scalable 
to support additional data inclusion and utilization. The set of dictionaries and rules for naming 
conventions will be valuable in standardizing data to improve their accessibility. A straightforward user 
interface has been created with search and filter tools. It is incredibly easy to use. The CPD has been 
released to the public. The Data Hub has advanced considerably since the FY 2019 Peer Review, and 
progress has clearly incorporated feedback from the prior review. The curation of this database is 
impressive, and I hope to see it continue on this trajectory. 

• The goals of the Data Hub project are very clear, as indicated on the quad chart on slide 28 as enabling 
ChemCatBio and the bioenergy industry to accelerate process development by providing public tools 
such as the CPD. There is an easy opportunity to apply some measurable and time-bound aspects to this 
goal. The project credentials and experience of the team seem quite reasonable. The roles of the team 
members were not clearly defined, and the project manager was not identified. The team clearly stated 
the critical two tasks (Data Hub/CPD and project management), the risks associated with them, and the 
corresponding mitigation actions, including project creep, Data Hub efficacy, user-friendliness, and data 
quality. Much of the mitigation approaches involve user feedback and engagement as well as training. 
The key end-of-project milestones and targets were provided on the quad chart—namely, CPD 
demonstration and case study validation showing at least twice the time savings. Other KPIs and/or 
metrics associated with tracking the progress of this work were not mentioned. The communication plan 
for the Data Hub was not explicitly stated. As indicated on slide 10, two project collaborations are 
ongoing with the CatCost tool and the CCPC. No formal advisory board or academic or industry 
engagement is present at this stage. The user feedback is present only as mitigating actions. Subject 
matter expert interviews will take place at the FY 2021 go/no-go stage.  

In terms of the SOA for public, web-based, online comprehensive databases for catalytic materials (e.g., 
DOE Data Explorer, Open Energy Data Initiative Data Lake, Open EI, Materials Cloud Archive, 
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ioChem-BD, PubChem, COD, NOMAD, NIST suite of Standard Reference Data: 3, 40, 69, 101, 103b, 
141, 150, 203), the CPD-focused initiative is poised to push new actionable information out to the 
scientific community and complement existing databases. This will be the first of its kind, and the 
information will be uniquely suited for stakeholders involved in the design of heterogenous catalysts and 
processes for the bioenergy community. Additionally, the level of user engagement appears to be 
enhanced relative to other public data repositories and not simple storage/file sharing functionality. The 
CPD design and architecture appear to be reasonable and robust, and the team seems to understand the 
importance and need for high data quality. This work supports the BETO Strategic Analysis Goals to 
ensure high-quality, consistent, reproducible, peer-reviewed analyses; to develop and maintain analytical 
tools, models, methods, and data sets to advance the understanding of bioenergy and its related impacts; 
and to convey the results of analytic activities to a wide audience, including DOE management, U.S. 
Congress, the White House, industry, other researchers, other agencies, and the general public.  

The approach of establishing a data repository for ChemCatBio is not necessarily the most innovative. It 
is required and essential for modern science, especially if ChemCatBio ever wants to leverage learning 
algorithms to help accelerate catalyst design. The art of creating species translators of high data quality is 
very innovative. It’s exciting to see how that feature will fill in the data gaps in the future. The issue of 
translating to liquid-phase data will continue to be a challenge for this work. The Data Hub team 
understands the importance of the CPD on the catalysis community by limiting the redundant 
experimental effort. On the other hand, consensus and redundancy can often be used as an important data 
quality tool, especially when conducted within interlaboratory coordinated testing campaigns, which, in 
this case, is the published peer-reviewed literature. The predictability aspects of the CPD with respect to 
fundamental reactivity descriptors hopefully will incorporate the physical material constraints, thus 
pointing to realistic opportunities unforeseen by practicing catalysis scientists. In other words, suggesting 
realistic materials that can be synthesized with existing precursors and economic techniques will be 
important. This is important work and should include an education/training campaign in conjunction to 
realize the full impact. The CPD was released to the public in September 2020, which is a key 
accomplishment and proof of the commercial impact. Within a year, the CPD was released to the public. 
This was significant progress toward the project goal of enabling ChemCatBio to achieve its mission of 
accelerating the catalyst and process development cycle by providing public tools such as the CPD. The 
focus of the team on the critical goals should be rewarded and acknowledged. The work effort presented 
here has not been diluted by competing tasks and objectives, although there are clearly other initiatives 
taking place. This deliberate focus will need to continue as the prediction capabilities in the CPD as well 
as the translation tasks must be further developed to create the design acceleration potential. Key 
milestones were accomplished in the areas of data structure and SQL development, standardization on 
naming rules, and the query interface. Now that the infrastructure is in place, the use of automation 
scripts via Python is anticipated for uploading and data preprocessing, and bulk importing was 
mentioned directly. With the Python script, they are trying to address the automation and data quality for 
teasing out the accuracy and to manage the metadata. The team is working on more visualizations and 
analysis tools. All of the key milestones were reached on time. 

• The management team has made outstanding progress considering the complex task to provide a relevant 
and usable database to avoid duplication and nonrelevant information. There is no issue with the 
approach, which is clearly a grand challenge considering the massive amount of data generated by the 
teams during the past years and going forward. In the past year, the Data Hub project was viewed as 
critical for the catalyst speed of development, and the team has responded to develop this database for 
use by all catalyst team members and for public use to be implemented this year. I view this as critical to 
speeding the catalyst development timeline to commercial use and reduced cost to make renewable 
fuels/chemicals a viable option via the key feedstocks, and it could be a way to engage more chemical 
companies and fuel companies because the team built a great way for them to access the information, 
reapply it, and perhaps even provide impetus for further direct engagement with catalyst teams. The 
progress and outcome were sufficient with the limited funding applied early in the program. My own 
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experience teaches that there is too much reinventing the wheel if there is not a good way to search and 
define previous work results that are solid to avoid duplication of effort. 

PI RESPONSE TO REVIEWER COMMENTS 
• We thank the reviewers for their thoughtful comments on our project direction and management. In 

general, the reviewers found the project goals to be clear and appropriate to the data needs of the 
catalysis community. In particular, the reviewers noted the value of reducing redundancy in catalysis 
research and of unique features like the proposed reference species translation capability for the CPD. 
They further highlighted the growing importance of data in research as well as the value of a resource 
that can facilitate benchmarking and reactivity descriptor discovery by providing a central, searchable 
repository for large quantities of data. We were glad to hear broad support of these development 
directions, and we will keep these priorities in mind as we continue development. The reviewers also 
provided a number of helpful suggestions to guide the project. They highlighted the importance of an 
education and training campaign to ensure that the CPD is usable across the catalysis research 
community, which aligns with the FY 2021 Q3 milestone for this project, “Develop Documentation, 
Training, and Curation Procedures.” It was noted that computational results can become skewed if they 
represent only a few research groups, methods, etc.; to mitigate this risk, our outreach efforts will aim for 
diverse and representative coverage when recruiting new data contributors. Toward the goal of data 
growth, the reviewers suggested working with catalysis journals and funding agencies to encourage or 
require uploads of data to relevant databases such as the CPD. They also suggested using natural 
language processing tools for mining data from existing literature and targeted collaborations with other 
teams in the catalytic upgrading program. We are evaluating each of these approaches and agree that 
they are promising avenues for accelerated data growth. The reviewers suggested new types of data sets, 
such as catalyst performance data, and additional metadata for existing data sets, such as keywords 
focused on the related catalytic process application. These opportunities to expand the database content 
would increase the database utility and will be considered with future development efforts. As a point of 
clarification in response to a question about the project management, the project is performed at NREL 
and led by Kurt Van Allsburg as PI (Carrie Farberow pre-FY 2021), with Trevor Smith as the BETO 
technology manager (Andrea Bailey pre-FY 2021). In conclusion, the reviewers noted that the project 
has advanced substantially since the 2019 Peer Review and has demonstrated focused progress despite a 
number of competing priorities. We appreciate this assessment and the reviewers’ numerous helpful 
comments, which we will integrate into project plans as we continue the development of data tools to 
accelerate catalysis research. 
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OVERVIEW OF CHEMICAL CATALYSIS FOR BIOENERGY 
CONSORTIUM 
National Renewable Energy Laboratory 

PROJECT DESCRIPTION 
Catalysis plays a central role in converting biomass 
and carbon-rich waste feedstocks into fuels and 
chemicals; however, critical catalysis challenges exist 
that are limiting the commercialization of emerging 
bioenergy technologies. By leveraging unique DOE 
national laboratory capabilities and expertise, 
ChemCatBio seeks to overcome these catalysis 
challenges and accelerate the catalyst and process 
development cycle. The foundation of the consortium consists of an integrated and collaborative portfolio of 
catalytic technologies and enabling capabilities, which positions ChemCatBio to address both technology-
specific and overarching catalysis challenges across the development cycle from discovery to scale-up. The 
core catalysis projects target technological advancements for specific conversion processes, such as the 
catalytic upgrading of biochemical process intermediates, CFP, C1 and C2 upgrading, and electrochemical 
CO2 reduction; and the enabling technologies provide access to world-class capabilities and expertise in 
computational modeling, materials synthesis, advanced in situ and in operando catalyst characterization, and 
catalyst design tools. 

 

WBS: 2.6.3.500 

Presenter(s): Adam Bratis; Josh 
Schaidle; Zia Abdullah 

Project Start Date: 10/01/2019 

Planned Project End Date: 09/30/2022 

Total DOE Funding: $620,000 
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Photo courtesy of NREL 

COMMENTS 
• ChemCatBio provides a unique platform that enables researchers to accelerate the development of 

catalysts and relevant technologies for bioenergy applications. This unique platform gathers researchers 
with a wide variety of backgrounds and expertise, creating the opportunity for interdisciplinary research. 
It would be beneficial to create a mechanism that makes everyone’s voice heard, especially for such a 
large group of researchers. It could also benefit if we could use tools such as Teams and Zoom that could 
enable “virtual” meetings and discussion. Such tools may change the way we do research even after the 
pandemic. The research of ChemCatBio shows significant advancement in the last 2 years and is on its 
path toward the DOE BETO goal of affordable bio-based fuel. This research would fundamentally 
impact society. It could be beneficial if the research could leverage more power of artificial intelligence, 
computation, and advanced characteristics. Indeed, some technologies themselves are still in the early 
stage, such as machine learning, though they are advancing rapidly. It could be useful if they can be 
integrated into the research of ChemCatBio more closely. 

• The management team is well organized and does an outstanding job handling the complex number of 
interactions (more than 130 people involved). Josh Schaidle has a big responsibility and is doing a great 
job. The cross-communication within teams and the overall management group is outstanding. The IAB 
is solid, with a revamp from the previous board; the industry partnerships are broad-based; and the 
responsiveness to the IAB feedback also indicates management flexibility to shift based on issues and 
recommendations. Interviewing industry experts is an excellent addition as well. I see only one minor 
issue that is missing from the entire catalyst team development: Low-temperature metathesis is now 
broader than pharma today, and I would have liked to see some FOA or program that involves the latest 
in metathesis catalyst development applied to some of the upgrading programs of the intermediates. 
Again, this is a minor issue, in my opinion, as the results speak for the team’s effort in foundational 
science and applied engineering as key to rapid catalyst development as well as shifting to realistic feed 
streams. The impact is clear, as shown within the individual project progression, the acceleration noted 
from past reviews, and better definition and action to close out projects if they are not able to attain their 
goals. I view catalysis as the most important part of the BETO programs to reach the desired $3/GGE, 
which is a huge challenge in today’s economy of petroleum fuels. There is an amazing number of 
scientific publications, which is a key part of the BETO program to get the catalyst science out there to 
the experts in industry and academia. There are no issues with the progress and potential outcomes going 
forward, as catalysis is so critical to the programs. This work has proven itself, as several players are 
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engaged now through licensing their technologies. I see this team’s ability to impact both biofuels and 
the chemical industry in the future. Catalysis is critical to providing enhanced productivity, cost, and 
selectivity to products and yield needed to achieve the lofty goal of $3/GGE. I see the acceleration 
resulting from the reorganization and quick decision-making based on better criteria, targets in catalyst 
development, and the feedback mechanisms established by the team to accelerate progress on catalyst 
development. 

• Management: The management of ChemCatBio is clearly outlined. There is a hierarchical structure that 
centralizes the POCs and streamlines input from various advisors and stakeholders, both internal to 
BETO and external in academia and/or industry. Importantly, the team relies on their IAB to help direct 
research toward impactful areas. The ChemCatBio program appropriately leverages input from a steering 
committee, and the roles of individual members are clearly defined, ensuring leaders take ownership of 
the various action items required for success of the program. These include coordination of meetings, 
outreach to industry, liaisons with other consortia, and POCs to lead specific initiatives. The team’s 
public outreach effort is centralized with a web interface. The overall vision is one of a very 
collaborative portfolio of projects that cover core technologies, enabling capabilities, and industry 
partnerships. Crosscutting support is necessary and appropriate to tackling the complexity of biomass 
upgrading. The portfolio has been updated to reflect sunsetting projects, feedback from the IAB, 
feedback from the 2019 Peer Review, and/or internal R&D. Programmatic changes are appropriate 
responses, and they are steering the program in a positive direction. Consolidation of programs into 
C1/C2/electrochemical should help to streamline efforts directed to common applications. There are no 
significant weaknesses.  

Approach: The overarching focus of the program is to accelerate catalyst design, development, and 
commercial adoption, ultimately reducing the cost and time for technology maturation. Broadly 
speaking, the program covers all the necessary bases (design, synthesis, characterization, testing, theory, 
deactivation, economic analysis, scale-up, etc.) quite well. This is all aimed at reducing risk in the 
production of biofuel and bioproducts. There are no significant weaknesses.  

Impact: The program has demonstrated multiple important outcomes. Publications, presentations, and 
patents are adequate in number, and the work they detail is high quality. The CatCost tool and the CPD 
are both outstanding, publicly accessible tools. The ChemCatBio intellectual property portfolio has 
resulted in numerous licenses, clearly showing commercial relevance. Three DFA projects have 
successfully transitioned from Phase I to Phase II, which is important for supporting the commercial 
deployment of next-generation bio-based fuels and products.  

Progress: There has been an appropriate focus on catalyst stability, which is a longstanding challenge in 
biomass upgrading. This is particularly true for thermochemical processes like pyrolysis oil upgrading, 
where inorganics and coke formation shorten catalyst lifetimes. This program has generated fundamental 
understanding of deactivation mechanisms, leading to mitigation strategies and better regeneration 
protocols. The CatCost tool has expanded capabilities to make outputs more informative and robust, as 
well as to streamline user interface. The CPD is an outstanding tool that will be of broad interest to those 
doing fundamental catalysis research in design and/or kinetic analysis. Binding energies are a critical 
predictor of catalyst performance, yet, historically, they are accessible only via density functional theory 
or challenging surface science experiments. Having this centralized repository is extremely useful to the 
field. Cross-consortia collaborations were highlighted appropriately. These are important in that they 
interface ChemCatBio programs with separations, Co-Optima, lignin upgrading, and scale-up and 
integration, etc., which cover important parts of biomass upgrading technologies that are external to the 
catalysis focus here. There are no significant weaknesses. 

• The goals of ChemCatBio are very clear, as indicated on the quad chart on slide 25 as enabling 
ChemCatBio to achieve its mission through leadership and management. There is an easy opportunity to 
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apply some measurable and time-bound aspects to this goal. The project team also provided a mission 
and vision on slide 2 of accelerating catalyst and process development, which helps further clarify the 
purpose. The single POC management model keeps the quality of the messaging from the consortium 
consistent and clear. It also has risks associated with it being a single-point bottleneck if the director is 
unavailable for some reason. These risks were not discussed as much. The director serves as the de facto 
portfolio manager and has proven the ability to act on results and feedback by enacting several 
reorganization campaigns. The key end-of-project milestones and targets were provided on the quad 
chart—namely, the Catalyst Design Engine, CatCost, and deactivation and feedback corrective actions. 
The portfolio KPIs and/or metrics associated with this work were not provided. The communication plan 
for ChemCatBio is thorough and extensive. As indicated on slide 6, vertical communication with BETO 
takes place frequently. The steering committee meets regularly, engaging industry and academia 
stakeholders in both face-to-face meetings and other teleconferences. The roles are clearly defined with 
adequate manpower. Quarterly teleconferences are taking place with the IAB.  

In terms of the SOA for the DOE BETO consortia (e.g., Bioprocessing Separations Consortium, Agile 
BioFoundry, FCIC, and CCPC), ChemCatBio continues to be a stand-alone, unique effort, with a vision 
often found only in premier industrial catalyst manufacturing corporate organizations, especially with 
access to such advanced tools and professionals. The number of teams involved alone sets it apart, and 
the program continues to advance work that supports BETO and the technology area mission of 
developing and demonstrating transformative and revolutionary bioenergy technologies for a sustainable 
nation as well as the BETO goals to develop commercially viable bioenergy and bioproduct 
technologies. ChemCatBio has an opportunity to strengthen the support of the Conversion Technology 
Area objectives pertaining to integrated conversion technologies by showing how new catalyst materials 
are moved into other BETO scaled-up system integration efforts. ChemCatBio does an excellent job of 
supporting the EERE Strategic Plan goal of enabling a high-performing, results-driven culture through 
effective management. The BETO Strategic Analysis Goals to develop commercially viable bioenergy 
and bioproduct technologies to enable the sustainable, nationwide production of biofuels are supported 
well in the ChemCatBio initiative—as are the Strategic Analysis Goals to ensure high-quality, 
consistent, reproducible, peer-reviewed analyses; to develop and maintain analytical tools, models, 
methods, and data sets to advance the understanding of bioenergy and its related impacts; and to convey 
the results of analytical activities to a wide audience, including DOE management, U.S. Congress, the 
White House, industry, other researchers, other agencies, and the general public. ChemCatBio supports 
the Conversion R&D SMART Goal by 2021, completing the R&D necessary to set the stage for a 2022 
verification that produces both fuels and high-value chemicals to enable a biorefinery to achieve a 
positive return on investment. The project addresses several key barriers in Synthesis and Upgrading—
Ct-H. Efficient Catalytic Upgrading of Sugars/Aromatics, Gaseous and Bio-Oil Intermediates to Fuels 
and Chemicals, and Integration and Intensification Challenges—Ct-J. Process Integration (2) identifying 
impacts of inhibitors and fouling agents on catalytic and processing systems. In support of the Synthesis 
of Intermediates and Upgrading initiatives, ChemCatBio is supporting the upgrading of bio-oils and 
syngas within the Chemical Conversion to Intermediates and Products as well as strengthening the 
Enabling Tools within the Computational Modeling & Analytical Tools and Standards & Method 
Development efforts.  

Finally, ChemCatBio supports BETO’s push for novel technologies by pursuing research on innovative 
technologies that can broadly enable the conversion of feedstock to fuels and products such as the 
electrochemical CO2 work. The approach of rationally designing catalyst surfaces and validating the 
hypothesis with characterization tools is a plausible, accepted practice within microscale catalysis. The 
incorporation of tools that allow for larger multiscale analysis and validation is more innovative. The 
approach is based on sound premise that throughout human history tools have enabled and accelerated 
innovation. The development of the CatCost tool is one example in this project. Other key enabling tools 
(e.g., HTS, pilot-scale reactor banks with industry partners) contributing to the accelerator function in 
ChemCatBio should be further clarified and well defined along with the proper metrics. The project team 
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views data availability as a way of accelerating by getting key information to the fingertips of the end 
user. The other way is to leverage the existing catalyst library of materials. The CPD is another way to 
measure to the acceleration. ChemCatBio realizes that it can serve as a major public knowledge hub for 
BETO on all things related to bioenergy catalysis. Further, ChemCatBio has the management 
mechanisms in place to match industry needs with national lab resources. The academic community also 
serves a key role in helping to accelerate knowledge in catalysis through publication and student 
development. ChemCatBio has an opportunity to influence this process as well in terms of future 
workforce development. ChemCatBio has already licensed three technologies that involve fuel 
production and advanced catalyst synthesis, so the commercial potential of the project has already been 
realized. Further, the public tools have been widely utilized and accepted, and industry partners have 
provided solid testimonials. The commercial pathway to catalyst development and manufacturing has not 
been as clear, yet advancing the time for material development is the core of the program. There was 
some progress toward the project goal of enabling ChemCatBio to achieve its mission of accelerating the 
catalyst and process development cycle through leadership. There were interesting deactivation study 
results for ethanol upgrading and CFP catalysts. These results should immediately connect back to the 
acceleration and show the positive impact to the process development cycle. The public CatCost tool 
continues to excel in development functionality and features. The new property database tool has been 
made publicly available. Both of these efforts demonstrate ChemCatBio’s leadership in facilitating 
catalyst development as well as the IAB membership revamp. Most of the key end-of-project milestones 
have already been reached ahead of schedule or have significant work completed on them—namely, 
CatCost tool development, the CPD in support of the Catalyst Design Engine, engagement of 
Bioprocessing Separations Consortium on BDO upgrading via membrane work, acid upgrading to diesel 
with Co-Optima, and the CFP scale-up with the CCPC. The initial key project milestone timeline was 
not presented to establish the schedule savings metric and to give timing to share the website content on 
catalyst deactivation studies. 

• This is a well-structured program that solicits input from across the spectrum of stakeholders of the 
catalysis community. Active portfolio management is an important feature that helps the program remain 
relevant to current, shifting trends. A focus on products that cannot be provided by other types of tech—
e.g., solar or electrochemical—focuses the efforts where they can make the most difference in the near 
and long term. It is good to see that TEA is highlighted and is used to inform the targets for various 
processes. The technology licenses and patents are a positive, tangible measure of the success of the 
program. One missing aspect is longer life testing of catalysts, i.e., >1,000 hours. Although 100 hours is 
nice, many processes do not reach steady state until a much longer time. Also, different mechanisms of 
deactivation have different “run-in” periods before they make a significant (even measurable) impact. 

PI RESPONSE TO REVIEWER COMMENTS 
• We would like to express our appreciation to the reviewers for taking the time to participate in BETO’s 

2021 Peer Review and for their thoughtful analysis and constructive feedback on ChemCatBio. Building 
on our progress to date, we will use the reviewers’ feedback to guide our work in the coming years, 
especially in the areas of (1) defining KPIs/metrics for the consortium, (2) enabling the technology 
transition toward scale-up and integration within the BETO program, (3) developing and leveraging tools 
(e.g., artificial intelligence, high-throughput synthesis/testing, and durability testing rigs) that facilitate 
further acceleration of the catalyst and process development cycle, (4) supporting effective collaboration 
and communication mechanisms that enable every person within the consortium to have a voice and to 
be heard, and (5) expanding and extending catalyst durability tests to accurately identify deactivation 
mechanisms that may plague commercial operation. 
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ENABLING COMPLEX BIOMASS FEEDSTOCK FOR 
BIOPOWER COMBUSTION AND AUTOTHERMAL 
PYROLYSIS 
Oak Ridge National Laboratory, National Renewable Energy Laboratory, 
National Energy Technology Laboratory, and various industry partners 

PROJECT DESCRIPTION 
This project addresses the challenges of utilizing 
biomass and related waste feedstocks for the 
production of electricity (power) by utilizing a 
computational approach. The project team consists of 
ORNL, NREL, NETL, Iowa State University (ISU), 
and industry and municipality partners. The 
complexity and variability of feedstocks and the 
implications for gasification and combustion 
processes are captured with mesoscale particle models and in process-scale reactor models. The resulting 
models capture critical parameters to enable improved reactor design and optimal controls for more efficient 
and cost-effective biopower generation. The research also addresses the holistic energy system in the United 
States because (1) the model tool set is applicable to autothermal conversion processes for fuel production 
from biomass; and (2) the models enable the valuation of byproducts from biomass-to-fuel processes for 
electricity production, which has an overarching impact on the economics of both biomass-to-fuel and 
biomass-to-electricity renewable energy pathways.  

 

WBS: 5.1.2.102 

Presenter(s): Jim Parks; Tim Theiss; Zia 
Abdullah 

Project Start Date: 10/31/2018 

Planned Project End Date: 03/31/2021 

Total DOE Funding: $1,500,000 
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Photo courtesy of ORNL/NREL/NETL/various industry partners 

COMMENTS 
• This is a creative combination of combustion and partial oxidation to study key common features of the 

two processes. The biomass injection must generally keep the biomass <200°C to prevent premature 
pyrolysis from producing oils that clog the inlet. The biomass will need to heat from the inlet 
temperature to the reaction temperature. Does char oxidize faster than the biomass pyrolysis products 
(likely no)? The H2/CO ratio is already poor with pyrolysis; wouldn’t it be worse with O2? Would it 
make sense to allow the pyrolysis to produce char, collect it (with the catalyst, if present), and feed a 
portion of it (the rest can be sent to waste to remove the metals) with O2, but separate from the biomass, 
to get pure char oxidation? Then the heat can be used to drive the pyrolysis. On slide 21, showing where 
the entry of the biomass is varied, what is happening below the injection point? Where are the materials 
from the cyclone injected? 

• I thought this was a great project, with a lot of heavy lifting in reaction engineering and meso- and 
macroscale modeling to enable reactor design and process control. It is becoming rare to see this kind of 
work in the catalysis and reaction engineering community these days, but the impact on scale-up is 
undeniable considering that most industrial-scale reactors are at least partially controlled by heat and 
mass transfer and very likely deviate from ideal packed or fluidized bed models. This team showed very 
nice results from multiphysics simulations to model real reactor performance; this seems like a critical 
need for moving these technologies to larger scales. Overall, the results we saw focused on biopower 
with additional support for biomass to fuels, but the techniques are applicable anywhere.  

Management: The scope of the project is clearly outlined, and there are focus areas on biomass to 
electricity and biomass to fuels. The former is a collaboration on biomass combustion between 
CanmetENERGY and NETL, and the latter is a collaboration on autothermal pyrolysis in fluidized beds 
between NREL and ISU. Overall, the project is well managed.  

Approach: The team uses a multiscale approach including atomistic simulations for intrinsic catalyst 
properties; mesoscale finite element method simulations of transport phenomena; and full-scale reactor 
simulations using multiphysics packages (CFD).  
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Impact: A key impact of this project is that these thermal and thermochemical conversion processes are 
too complex to adequately treat with simple reactor models. It is unlikely they adhere to ideal flow 
patterns, and they are almost certainly constrained by rates of heat and mass transfer. The best way to 
anticipate their performance is with multiphysics simulations, so it is nice to see that the team is making 
them sufficiently tractable to put into routine practice and build insight about these systems.  

Progress and outcomes: Work in the biomass-to-electricity project has revealed optimal particle sizes for 
fluidized bed combustors. Impressively, the team can access online data from a working 50-kW 
combustor, which shows good agreement with full-scale models and serves as an important validation of 
the methodology. The work in autothermal pyrolysis is well motivated, and the particle-scale models 
developed by the team highlight the significant impacts of temperature and composition gradients in 
solid particles undergoing pyrolysis. Analogous to the comment regarding combustion, the team has 
experimental validation of pyrolyzer models through its collaboration with ISU, and one observes good 
agreement between the models and experiments. Having these multiscale insights into reactor 
performance is incredibly powerful, and I see this as an important step in de-risking technologies as they 
move from the laboratory to pilot and demonstration scales. 

• Team collaboration for the two project areas appears smooth and without issues. The modeling approach 
is sound. There is a clear impact on the two programs: power and fuel. The modeling team, as always, is 
doing an outstanding job to assist programs, and there is no exception for these projects. The team 
demonstrated the true power of modeling in this program to have future impact. 

• The key goal of the biopower project is presented on the quad chart (slide 24) to develop models to 
improve reactor design and control. The measurement for this goal was not explicitly mentioned, and it 
is assumed to be metrics such as standard error of prediction or correlation and validation agreement 
criteria. The multiscale project is wrapping up this year and centers around the CFD modeling of the 
CanmetENERGY fluidized 50-kWt combustor and the AT-Py unit at ISU. There was not much 
information available concerning the management plan. No information was provided specifically on the 
communication plan. The project partners are an impressive industrial-national lab group all focused on 
operating real equipment at scale. The multiscale CFD approach presented here to model two 
independent units before a process integration design campaign is the proper technique and should 
definitely result in advancing the SOA of reactor modeling for both biocombustors and AT-Py units at a 
large scale. This information is just not readily available or even accessible for process development 
teams working at large scales. The type of commercial partners involved in this project should advance 
work that supports BETO and the technology area mission of developing and demonstrating 
transformative and revolutionary bioenergy technologies for a sustainable nation as well as the BETO 
goals to develop commercially viable bioenergy and bioproduct technologies. In the future, this work can 
easily pivot to CFP systems, which will advance and support the Biochemical Conversion Program 
objectives pertaining to integrated conversion technologies by showing how new catalyst materials are 
moved into other BETO scaled-up system integration efforts. The project will advance the Strategic 
Analysis Goals to ensure high-quality, consistent, reproducible, peer-reviewed analyses; to develop and 
maintain analytical tools, models, methods, and data sets to advance the understanding of bioenergy and 
its related impacts; and to convey the results of analytical activities to a wide audience, including DOE 
management, U.S. Congress, the White House, industry, other researchers, other agencies, and the 
general public. The project supports and advances the Conversion R&D SMART Goal by 2021, 
completing the R&D necessary to set the stage for a 2022 verification that produces both fuels and high- 
value chemicals to enable a biorefinery to achieve a positive return on investment. In support of the 
Synthesis of Intermediates and Upgrading initiatives, this work is strengthening the Enabling Tools 
within the Computational Modeling & Analytical Tools as well as the Standards & Method Development 
efforts. Of course, the approach of using CFD and FEA modeling to make front-end design decisions is 
not considered new or innovative. It is necessary for high-quality process design engineering, and this 
work will lead to innovative configurations/operation schemes when the integration takes place in the 
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future. The incorporation of the mesoscale model brings even more innovation to this work. The team 
understands how this work can directly impact the two 50-ton/day demonstration AT-Py plants being 
commissioned this year and next year. If the data from all of the pilot-scale work are reexamined and 
modeled along with data from these demonstration facilities, this will resonate in a huge way across the 
bioenergy community. The project comprises industry partners that can use this modeling information 
immediately for their projects. The team provided a clear understanding of degradation and oxidation 
chemical dynamics within the various riser zones, creating a particle-based char oxidation model 
showing the impact of geometry and intra-particle char formation profiles. The team showed a validated 
3D model for lab-scale AT-Py experiments. The pilot-scale model of the ISU unit was developed using 
the DOE MFiX code showing the impact of the equivalence ratio of char oxidation in the riser and bio-
oil yield. These were all good modeling efforts toward the overall project goals. Key end-of-project 
milestones have been reached on time—namely, the particle-scale model looking at air-to-fuel ratio 
effects, CFD models of fluidized combustors, and validated lab-scale models. The nitrogen oxide (NOx) 
work and full-scale model validation work are the only outstanding milestones, which seems quite 
achievable for this team within the project time frame. 

• This project is another example showing how computation can contribute to the development of 
bioenergy processes. The research enables the visualization and quantification of spatial locations of 
pyrolysis, volatile oxidation, and char oxidation processes for biomass to electrons. It also helps to 
capture char oxidation effects at both the particle and reactor scales, thereby enabling the capture of 
feedstock effects on autothermal biomass-to-fuel processes. Such information would be very hard to 
catch in the experiment. The team collaborates closely with their experimental colleagues, enabling a 
tight connection between computation and experiment. It would be beneficial if the team can leverage 
the ability of computation to explore more operating conditions for the process. 

PI RESPONSE TO REVIEWER COMMENTS 
• The CCPC and ISU thank the reviewers for the feedback on our computational science R&D supporting 

biopower and autothermal pyrolysis. We are pleased to see that the majority of the feedback comments 
were positive in nature, and we also appreciate the outstanding comments citing the impact of the R&D. 
Regarding the comment on the metrics for model accuracy, we are comparing the model results to 
experimental validation data sets, and in the forthcoming publications from the project, we will provide 
quantitative comparisons between the model and experimental results.  

Regarding the comment “The team understands how this work can directly impact the two 50-ton/day 
demonstration AT-Py plants being commissioned this year and next year. If the data from all of the pilot-
scale work are reexamined and modeled along with data from these demonstration facilities, this will 
resonate in a huge way across the bioenergy community,” we agree, and we intend to seek opportunities 
to pursue this next-step opportunity, which can greatly benefit the bioenergy community. 
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