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DOE EVMS Metric Specification

1. Process Category 2. Metric 1D (new, old) 3. Method 4. Frequency
B B.03.07 (06.03.07) (37) automated monthly

5. Attribute

Horizontal Integration

6. Metric Intent

This metric confirms the network schedule describes the sequence of work (horizontal integration) and clearly identif)Qnterdependencies that
are indicative of the actual way the work is planned and accomplished at the level of detail to support project longest path development. This
metric, with the integration of the schedule system, ensures that there is limited use of lead relationships on incomplete activities and
milestones in the BL IMSQ

7. Metric Short Description

BL IMS lead relationships a8 A
8. Metric

X = Number of relationships of incomplete activities in the BL IMS, with leads.

Y = Number of relationships of incomplete activities in the BL IMS.

9. Max. Threshold 10. Max. Tolerance 11. Weight

1.0% 2.1

12. Needed Artifacts and Data Elements

Y artifact(s) X artifact(s) FF data elements
FF05_{schedule_logic} FF05_{schedule_logic} FF04_{schedule}_[B] CPP_status_date
FF04_{schedule} FF04_{schedule} FF04_{schedule} [C]_schedule_type

FF04_{schedule}_[E] task_type
FF04_{schedule} [L] ES_date
FF04_{schedule} [M]_EF_date
FF04_{schedule}_[T]_AS_date
FF04_{schedule} [U] AF_date
FF05_{schedule_logic} [C]_schedule_type
FF05_{schedule_logic} [F]_rel_type
FFO05_{schedule_logic} [G] lag_days

13. Assumptions

14. Instructions

Determine Y items based on the following. v

Count FF05_{schedule_logic}_[F]_rel_type,(FF05_{schedule_logic}_[D]_task_ID,FF04_{schedule}_[D]_task_ID) items and, if aualifer

identified, with the following characteristics.

» "F04_{schedule}_[C]_schedule_type = BL, son. type
FF05_{schedule_logic} [C]_schedule_type = BL

* IF FF04_{schedule}_[D] task_ID IS IN FF04_{schedule} [C]_schedule_type = FC incomplete

FROM FF04_{schedule} [C]_schedule_type = FC

IF FFO4_{schedule} [E] task_type = M THEN FF04_{schedule} [U]_AF_date = null AND FF04_{schedule} [T]_AS_date = null
OR

IF FF04_{schedule}_[E] task_type <> M THEN FF04_{schedule} [U]_AF_date = null

IF FF04_{schedule} [D] task_ID IS NOT IN FF04_{schedule}_[C]_schedule_type = FC

FROM FF04_{schedule} [C]_schedule_type = BL

IF FF04_{schedule} [E]_task_type = M THEN FF04_{schedule} [B]_CPP_status_date < FF04_{schedule} [M]_EF_date OR
FF04_{schedule} [B]_CPP_status_date < FFO4_{schedule} [L] ES date

OR

IF FFO4_{schedule} [E] task_type <> M THEN FF04_{schedule} [B]_CPP_status_date < FF04_{schedule} [M]_EF_date

Determine X items, a subset of Y, based on the following. x

Identify FFO5_{schedule_logic}_[F]_rel_type and, if identified, with the following characteristics. aualiier
» FFO5_{schedule_logic} [C]_schedule_type = BL sch. type
Count flagged items based on the following operation(s). qualifier
» FF05_{schedule_logic} [G]_lag_days <0 operation

Determine if X or X/Y exceeds the threshold.

14) Reference(s)

Page 11, Intent: "While no specific scheduling software is required, there must be horizontal and vertical integration of the schedule through
the framework of the WBS and OBS."

QPage 12, Typical Attribute(s): "The schedule describes the sequence of work and should consider the significant interdependencies that are
indicative of the actual way the work is to be accomplished..."

Page 12, Typical Attribute(s): "Significant interdependences should be defined at a consistent level of detail to support development of a
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16. Revision Block

rev. no. description of change and sections affected date prepared prepared by date approved approved by

V04.00 Updated for release. See track changes. 2022-01-21 PM-30 2022-01-21 Melvin Frank

V03.00 Updated for release. See itemized revision list. 2020-02-10 PM-30 2020-02-10 Melvin Frank

V02.00 Updated for release. Sections 12 and 13. 2019-07-31 PM-30 2019-07-31 Melvin Frank

V01.01 Updated through 2019-03-13. Minor corrections. 2019-03-13 PM-30 2019-03-14 Melvin Frank

V01.00 Updated for release. All. 2019-01-31 PM-30 2019-01-31 Melvin Frank
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DOE EVMS Metric Specification

1. EIA-748 Guideline 2. Metric IDC 3. Method 4. Frequency
06 06.03.07 (46) automated monthly
5. Attribute

3. Does the network schedule/IMS describe the sequence of work (horizontal integration) and clearly identify significant interdependencies
that are indicative of the actual way the work is planned and accomplished at the level of detail to support project critical path development?

6. Metric Intent

This automated test confirms the network schedule describes the sequence of work (horizontal integration) and clearly identify significant
interdependencies that are indicative of the actual way the work is planned and accomplished at the level of detail to support project longest
path development. The testing of the schedule system ensures that there is limited use of Lead relationships on incomplete activities and
milestones in the BL IMS. Horizontal schedule traceability demonstrates that the overall schedule is rational, has been planned in a logical
sequence, accounts for the interdependence of detailed activities and PPs, and provides a way to evaluate status. Schedules that are
horizontally traceable depict logical relationships between different project elements and product handoffs. Horizontally traceable schedules
support the calculation of activity and milestone dates, and the identification of the longest path.

7. Metric Short Description

BL IMS with leads =B A
8. Metric

X = Number of relationships of incomplete activities in the BL IMS, with leads.

Y = Number of relationships of incomplete activities in the BL IMS.

9. Max. Threshold 10. Max. Tolerance 11. Weight

1.0%

12. Needed Artifacts and Data Elements

Y artifact(s) X artifact(s) FF data elements
FF05_{schedule_logic} FF05_{schedule_logic} FF04_{schedule} [B]_CPP_status_date
FF04_{schedule} FFO04_{schedule} FFO04_{schedule} [C]_schedule_type

FF04_{schedule} [E] task_type
FF04_{schedule} [L] ES date
FF04_{schedule} [M]_EF_date
FFO04_{schedule} [T]_AS_date
FF04_{schedule} [U]_AF_date
FF05_{schedule_logic} [C] schedule_type
FFO5_{schedule_logic} [F]_rel_type
FFO5_{schedule_logic} [G]_lag_days

13. Assumptions

14. Instructions

Determine Y items based on the following. Y

Count FF05_{schedule_logic}_[F]_rel_type,(FFO5_{schedule_logic} [D] task_ID,FF04_{schedule}_[D]_task_ID) items and, if A

identified, with the following characteristics.

* FF04_{schedule} [C] schedule_type = BL, sch. type
FF05_{schedule_logic} [C]_schedule_type = BL

* IF FF04_{schedule} [D]_task_ID IS IN FF04_{schedule} [C]_schedule_type = FC incomplete

FROM FF04_{schedule} [C] schedule_type = FC

IF FF04_{schedule} [E] task_type = M THEN FF04_{schedule} [U]_AF_date = null AND FF04_{schedule} [T]_AS_date = null
OR

IF FF04_{schedule}_[E] task_type <> M THEN FF04_{schedule} [U]_AF_date = null

IF FFO4_{schedule} [D] task_ID IS NOT IN FF04_{schedule}_[C]_schedule_type = FC

FROM FF04_{schedule} [C] schedule_type = BL

IF FF04_{schedule} [E] task_type = M THEN FF04_{schedule} [B] CPP_status_date < FF04_{schedule} [M]_EF_date OR
FF04_{schedule} [B]_CPP_status_date < FF04_{schedule} [L] ES date

OR

IF FF04_{schedule} [E] task_type <> M THEN FF04_{schedule} [B] CPP_status_date < FF04_{schedule} [M]_EF_date

Determine X items, a subset of Y, based on the following. x

Identify FFO5_{schedule_logic}_[F]_rel_type and, if identified, with the following characteristics. qualifer
» FFO5_{schedule_logic} [C] schedule_type = BL sch. type
Count flagged items based on the following operation(s). qualifier
+ FFO05_{schedule_logic} [G]_lag_days <0 operation

Determine if X or X/Y exceeds the threshold.

15./NDIA Reference(s)

Page 10, Intent: "While no specific scheduling software is required, there must be horizontal and vertical integration of the schedule through
the framework of the WBS and OBS."
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k'Page 10, Intent: "Government development programs or significant development efforts typically schedule the discrete authorized work
through the use of a network schedule."

Page 11, Typical Attributes: "The schedule describes the sequence of work and should consider the significant interdependencies that are
indicative of the actual way the work is to be accomplished..."

Page 11, Typical Attributes: "Significant interdependences should be defined at a consistent level of detail to support development of a critical
path. The minimum level linkage is at the work package and planning package level. The schedule should be designed for effective integrated
program management purposes and contain a critical path for the entire contractual period of performance."

Page 11, Typical Attributes: "The schedule network relationships support the development of a critical path for development projects."

16. Revision Block

rev. no. description of change and sections affected date prepared prepared by date approved approved byﬁ
V03.00 Updated for release. See itemized revision list. 2020-02-10 PM-30 2020-02-10 Melvin Frank'
V02.00 Updated for release. Sections 12 and 13. 2019-07-31 PM-30 2019-07-31 Melvin Frank
V01.01 Updated through 2019-03-13. Minor corrections. 2019-03-13 PM-30 2019-03-14 Melvin Frank
V01.00 Updated for release. All. 2019-01-31 PM-30 2019-01-31 Melvin Frank
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