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5. Does the IMS assign resources to all activities (non-SVT, non-milestone and non-SM)?


This automated test confirms the network schedule assigns resources to all activities in the FC IMS. The testing of the integration of the 
schedule system and cost system ensures that project schedule activity start and finish date information align to corresponding cost system 
activity start and finish date information for the assignment of resources. This test ensures that resources are assigned in the start period and 
the finish period of the cost system as defined by the schedule system.


automated monthly


X = Number of incomplete WP and PP WBSs (excludes SMs, SVTs, and ZBAs) in the FC IMS, where resource start or finish dates <> 
cost tool start or finish dates.


Y = Number of incomplete WP and PP WBSs (excludes SMs, SVTs, and ZBAs) in the FC IMS.


 FF04_{schedule}
 FF06_{schedule_resources}


FF01_{WBS}


FF03_{cost}


FF01_{WBS}_[G]_WBS_type = WP or PP


FF04_{schedule}_[C]_schedule_type = FC,
FF06_{schedule_resources}_[C]_schedule_type = FC


FF04_{schedule}_[E]_task_type <> SVT or SM or ZBA


 IF FF04_{schedule}_[E]_task_type = M THEN FF04_{schedule}_[U]_AF_date = null AND FF04_{schedule}_[T]_AS_date = null
 OR


IF FF04_{schedule}_[E]_task_type <> M THEN FF04_{schedule}_[U]_AF_date = null


FF06_{schedule_resources}_[F]_start_date [earliest period] <> FF03_{cost}_[C]_period_date (1st period where 
 FF03_{cost}_[K]_inc_BCWS_dollars <> 0/null)


 OR
FF06_{schedule_resources}_[G]_finish_date [latest period] <> FF03_{cost}_[C]_period_date (last period where 
FF03_{cost}_[N]_inc_ETC_dollars <> 0/null)


0


Y is count of WBSs by EOC not activities.


DOE EVMS Metric Specification


1. EIA-748 Guideline 2. Metric ID 3. Method 4. Frequency


06.05.05


5. Attribute


6. Metric Intent


7. Metric Short Description


9. Max. Threshold 10. Max. Tolerance


12. Needed Artifacts and Data Elements


14. Instructions


13. Assumptions


Count 
    FF04_{schedule}_[G]_WBS,FF1_{WBS}_[C]_WBS,FF06_{schedule_resources}_[H]_EOC,FF03_{cost}_[E]_EOC,(FF04_{sch


 edule}_[D]_task_ID,FF06_{schedule_resources}_[E]_task_ID) items and, if identified, with the following characteristics.


 FF01_{WBS}_[C]_WBS
 FF01_{WBS}_[G]_WBS_type
 FF03_{cost}_[C]_period_date


 FF03_{cost}_[D]_WBS
 FF03_{cost}_[E]_EOC


 FF03_{cost}_[K]_inc_BCWS_dollars
 FF03_{cost}_[N]_inc_ETC_dollars


 FF04_{schedule}_[C]_schedule_type
 FF04_{schedule}_[D]_task_ID


 FF04_{schedule}_[E]_task_type
 FF04_{schedule}_[G]_WBS


 FF04_{schedule}_[T]_AS_date
 FF04_{schedule}_[U]_AF_date


 FF06_{schedule_resources}_[C]_schedule_type
 FF06_{schedule_resources}_[E]_task_ID


 FF06_{schedule_resources}_[F]_start_date
 FF06_{schedule_resources}_[G]_finish_date


FF06_{schedule_resources}_[H]_EOC


FF data elementsY artifact(s) X artifact(s)


Determine Y items based on the following.


•


•


•


•


•


Determine X items, a subset of Y, based on the following.


Identify 
    FF04_{schedule}_[G]_WBS,FF03_{cost}_[D]_WBS,FF06_{schedule_resources}_[H]_EOC,FF03_{cost}_[E]_EOC,(FF04_{sc


 hedule}_[D]_task_ID,FF06_{schedule_resources}_[E]_task_ID) and, if identified, with the following characteristics.


Count flagged items based on the following operation(s).


resource start or finish, EVMS cost tool <> FC IMS


WBS type


sch. type


task type


incomplete


operation


Y


qualifier


X


qualifier


qualifier


(66)


8. Metric


11. Weight


a
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