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G

Baseline Changes Reconciliation

This metric confirms that BL changes are reconcilable to the prior BL, and that all change control documentation was appropriately 
completed. This metric identifies where there is a difference between the current IPMR F1 CBB value and the prior month IPRM F1 CBB 
value.

automated monthly

X = $ total change between current reporting period IPMR F1 CBB and prior month reporting period IPMR F1 CBB <>
current reporting period change control log CBB and prior month reporting period change control log CBB.

N/A

 FF07_{IPMR_header}
 FF12_{CC_log_detail}

CPP-1_FF07_{IPMR_header}

(FF07_{IPMR_header}_[Y]_F1_6_c_CBB - CPP-1_FF07_{IPMR_header}_[Y]_F1_6_c_CBB) <> 
(FF12_{CC_log_detail}_[I]_credit_dollars + FF12_{CC_log_detail}_[K]_debit_dollars)

10000

Page 46, Management Value: "The reconciliation of current budgets to prior budgets ensures the baseline maintains data integrity and 
 reconciliation to the contract value."

 
Page 47, Intent: "The use of program budget logs will assist in meeting the reconciliation intent of this guideline. The ability to track budget 
values for both the internal and external changes will help in the maintenance of the performance measurement baseline from program start 

 to completion."
 
Pages 47-48, Typical Attribute(s): "Contractual change documents (external). May take various forms, (e.g., contract modification, letter to 
proceed from contracts office or legal office, not-to-exceed letter, change order, engineering change order, delivery order, basic ordering 

 agreement, etc.) that transmit and authorize the change or addition to work, budget, and schedule.
• Contractor’s internal documentation (e.g., change request form, program directive, etc.) facilitating the change. It should provide the 
rationale/justification, approval process, work scope additions or deletions by integrated product team or WBS, dollars, changes to schedules, 

 estimate at completion, etc.
• Change control logs including management reserve justification, dollar amount and receiving WBS; undistributed budget justification, dollar 

 amount and receiving WBS; performance measurement baseline dollar amount; and contract budget base total.
 • Statement of work (amendments or revisions), WBS (changes if applicable), and WBS dictionary (additions or deletions to scope).

• Work authorization documents authorizing new work scope, schedule, budget and authorization to proceed, if not already changed by the 
 internal change request process.

 • Control account/work package/planning package plans showing revised work scope, duration, and budget.
• Master schedules, intermediate schedules (if any), and detailed schedules showing revised work scope and duration, changes to revised 
work scope and duration, changes to linkages, etc."

DOE EVMS Metric Specification

1. Process Category 2. Metric ID (new, old) 3. Method 4. Frequency

G.03.06

5. Attribute

6. Metric Intent

7. Metric Short Description

9. Max. Threshold 10. Max. Tolerance

12. Needed Artifacts and Data Elements

14. Instructions

15. Reference(s)

13. Assumptions

Determine if X or X/Y exceeds the threshold.

 FF07_{IPMR_header}_[Y]_F1_6_c_CBB
 FF12_{CC_log_detail}_[I]_credit_dollars
 FF12_{CC_log_detail}_[K]_debit_dollars

CPP-1_FF07_{IPMR_header}_[Y]_F1_6_c_CBB

FF data elementsX artifact(s)

16. Revision Block

•

Determine X items, a subset of Y, based on the following.

Sum flagged items based on the following operation(s).

CBB change, IPMR F1 <> change control log

operation

X

qualifier

(29.01.02) (150)

8. Metric

2.0

11. Weight

l

rev. no. description of change and sections affected date prepared prepared by date approved approved by

V04.00  Updated for release.  See track changes. 2022-01-21 PM-30 2022-01-21 Melvin Frank

V03.00  Updated for release.  See itemized revision list. 2020-02-10 PM-30 2020-02-10 Melvin Frank

V02.00  Updated for release.  None. 2019-07-31 PM-30 2019-07-31 Melvin Frank

V01.01  Updated through 2019-03-13.  Minor corrections. 2019-03-13 PM-30 2019-03-14 Melvin Frank

V01.00  Updated for release.  All. 2019-01-31 PM-30 2019-01-31 Melvin Frank
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1. Are baseline changes reconcilable to the prior baseline and does the baseline change documentation include all necessary information for 
effective control?


This test confirms that BL changes are reconcilable to the prior BL, and that all change control documentation was appropriately completed. 
Without maintaining the BL and reconciling budgets, the impact of contract changes and internal replanning on overall project growth would 
not be visible to all stakeholders. Frequent or continuing adjustments to the BL or accounting data within the freeze period may result in an 
unstable BL from which cost and schedule variances are dependent upon to provide insight into performance trends. Failure to properly 
document the supporting details for proposed BL changes invalidates the integrity of the PMB. Inability to trace the changes leading to the 
current budget BL results in a lack of confidence that the BL changes were properly authorized and implemented. The testing identifies where 
there is a difference between the current IPMR F1 CBB value and the prior month IPRM F1 CBB value as determined by a comparison of the 
current CBB log value and the prior month CBB log value.


automated monthly


X = $ total change between current reporting period IPMR F1 CBB and prior month reporting period IPMR F1 CBB <>
current reporting period change control log CBB and prior month reporting period change control log CBB.


N/A


 FF07_{IPMR_header}
FF12_{CC_log_detail}


(FF07_{IPMR_header}_[Y]_F1_6_c_CBB - CPP-1_FF07_{IPMR_header}_[Y]_F1_6_c_CBB) <> 
(FF12_{CC_log_detail}_[I]_credit_dollars + FF12_{CC_log_detail}_[K]_debit_dollars)


10000


Page 46, Management Value: "The reconciliation of current budgets to prior budgets ensures the baseline maintains data integrity and 
 reconciliation to the contract value."


 
Page 46, Intent: "The use of program budget logs will assist in meeting the reconciliation intent of this guideline. The ability to track budget 
values for both the internal and external changes will help in the maintenance of the performance measurement baseline from program start 


 to completion."
 
Page 46-47, Typical Attributes: "Contractual change documents (external). May take various forms, (e.g., contract modification, letter to 
proceed from contracts office or legal office, not-to-exceed letter, change order, engineering change order, delivery order, basic ordering 


 agreement, etc.) that transmit and authorize the change or addition to work, budget, and schedule.
• Contractor’s internal documentation (e.g., change request form, program directive, etc.) facilitating the change. It should provide the 
rationale/justification, approval process, work scope additions or deletions by integrated product team or WBS, dollars, changes to schedules, 


 estimate at completion, etc.
• Change control logs including management reserve justification, dollar amount and receiving WBS; undistributed budget justification, dollar 


 amount and receiving WBS; performance measurement baseline dollar amount; and contract budget base total.
 • Statement of work (amendments or revisions), WBS (changes if applicable), and WBS dictionary (additions or deletions to scope).


• Work authorization documents authorizing new work scope, schedule, budget and authorization to proceed, if not already changed by the 
 internal change request process.


 • Control account/work package/planning package plans showing revised work scope, duration, and budget.
• Master schedules, intermediate schedules (if any), and detailed schedules showing revised work scope and duration, changes to revised 
work scope and duration, changes to linkages, etc."


DOE EVMS Metric Specification


1. EIA-748 Guideline 2. Metric ID 3. Method 4. Frequency


29.01.02


5. Attribute


6. Metric Intent


7. Metric Short Description


9. Max. Threshold 10. Max. Tolerance


12. Needed Artifacts and Data Elements


14. Instructions


15. NDIA Reference(s)


13. Assumptions


Determine if X or X/Y exceeds the threshold.


 FF07_{IPMR_header}_[Y]_F1_6_c_CBB
 FF12_{CC_log_detail}_[I]_credit_dollars
 FF12_{CC_log_detail}_[K]_debit_dollars


CPP-1_FF07_{IPMR_header}_[Y]_F1_6_c_CBB


FF data elementsX artifact(s)


16. Revision Block


•


Determine X items, a subset of Y, based on the following.


Sum flagged items based on the following operation(s).


CBB change, IPMR F1 <> change control log


operation


X


qualifier


(181)


8. Metric


11. Weight
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