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Idaho Cleanup Project

Purpose of the Idaho CERCLA Disposal Facility (ICDF)

The ICDF provides consolidation 
and containment of waste for 

long-term protection of human 
health and environment
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ICDF Expansion Project - Scope

• Increase the disposal capacity in the existing landfill cells (1&2)
−Add 140,000 m3 waste capacity
−No change in cover/cap design
−Continue to meet the Applicable or Relevant and 

Appropriate Requirements (ARARs)
• Add new landfill cell (cell 3) and evaporation ponds
−Use design of existing landfill cells and evaporation ponds
−Adds 530,000 m3 of landfill disposal capacity
−Use cover/cap design
−Meets ARARs

• Extend operational life of ICDF complex from 2025 to 2050
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Increasing Disposal Capacity for Landfill Cells 1&2

• No change in 
cover/cap design

• Add potential waste 
capacity ~140,000 m3 

• Remaining disposal 
capacity ~80,000 m3

• Placed Soils and 
Debris Waste 
~310,000 m3
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Landfill Cell 3 and Evaporation Ponds - Schedule

• Design
− Final Remedial Design/Construction Work Plan (RD/CWP) for Landfill and 

Evaporation Pond Construction (December 2023)

• Construction
− Site Preparation Activities (August 2023 – July 2024)
− Evaporation Pond construction (April 2024 – November 2024)
− Clay Test Pad construction and testing (July 2024 – September 2024)
− Utilities and infrastructure construction (April 2024 – November 2024)
− Crest Pad Buildings (Cell and Evaporation Ponds) construction (July 2024 – October 

2024)
− Landfill Cell 3 construction (March 2025 – September 2025)
− Aquifer Monitoring Wells installation (October 2024 – June 2025)

• Startup
− Systems Testing (June 2025 – September 2025)
− Turnover to Operations (December 2025)
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ICDF Landfill Cell 3 and Evaporation Ponds - Design

• Located south of the 
existing ICDF facilities

• Bottom of cell 3 
lowered and berm 
height reduced 

• New evaporation ponds 
larger & interconnected 
with existing ponds for 
better leachate 
management

• Six new wells to 
monitor aquifer 
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ICDF Landfill Cell 3 and New Evaporation Ponds Orientation
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Lower Bottom and Reduced Berm Height of Landfill Cell 3

North – South Cross-Section

West – East Cross-Section
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Improved Leachate Collection Sump
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North – South Cross-Section

West – East Cross-Section

Landfill Cell 3
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Cell 3 and Evaporation Ponds – Site Preparation Kickoff
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Cell 3 and Evaporation Ponds – Equipment Mobilization

11



Idaho Cleanup Project

Cell 3 and Evaporation Ponds – Clearing and Grubbing
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Cell 3 and Evaporation Ponds – Excavation
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Cell 3 and Evaporation Ponds – Excavation
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Questions?


	Slide Number 1
	Purpose of the Idaho CERCLA Disposal Facility (ICDF)
	ICDF Expansion Project - Scope
	Increasing Disposal Capacity for Landfill Cells 1&2
	Landfill Cell 3 and Evaporation Ponds - Schedule
	ICDF Landfill Cell 3 and Evaporation Ponds - Design
	ICDF Landfill Cell 3 and New Evaporation Ponds Orientation
	Lower Bottom and Reduced Berm Height of Landfill Cell 3
	Improved Leachate Collection Sump
	Cell 3 and Evaporation Ponds – Site Preparation Kickoff
	Cell 3 and Evaporation Ponds – Equipment Mobilization
	Cell 3 and Evaporation Ponds – Clearing and Grubbing
	Cell 3 and Evaporation Ponds – Excavation
	Cell 3 and Evaporation Ponds – Excavation
	Slide Number 15

