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 Congressional Legislative Action:  
o March 2020: 

• The Advanced Nuclear Fuel Availability Act (HR 1760), 
which was passed by the House on September 9, 2019, 
would ensure that adequate supplies of domestically 
produced high-assay low-enriched uranium (enriched above 
5 percent and below 20 percent) are available. The bill was 
received in the Senate and referred to the Committee on Energy and Natural Resources.  

• The Nuclear Energy Leadership Act (S 903), which was placed on the Senate’s Legislative 
Calendar on September 24, 2019, will help facilitate the path to market for advanced reactors 
by allowing the federal government to be an early adopter of commercialized technologies; 
providing for needed scientific research facilities; demonstrating advanced reactor concepts; 
breaking down fuel availability barriers when the market cannot; and training the next 
generation of nuclear scientist.  

• The Nuclear Powers Act of 2019 (HR 2314 and S 1134), which was introduced to the House 
Ways and Means Committee on April 12, 2019 and the Senate Committee on Finance on 
April 10, 2019, would provide a tax credit for investments in qualified nuclear energy property 
placed in service before January 1, 2026. 

• The Nuclear Waste Administration Act of 2019 (S 1234), which was heard by the Committee 
on Energy and Natural Resources on June 27, 2019, would establish the Nuclear Waste 
Administration (NWA) to provide for the permanent disposal of nuclear waste. 

 
 

 March 18, 2020: Oklo Inc. submitted a combined license application (COLA) for its Aurora reactor design. 
This marks the first application submitted to the Nuclear Regulatory Commission (NRC) for an advanced, 
non-light water reactor design.   

 March 13, 2020: Energy Harbor, formerly FirstEnergy, rescinded the deactivation notices for their Beaver 
Valley Power Station after the Pennsylvania administration began the process to join the Regional 
Greenhouse Gas Initiative. The plant, located in Shippingport, PA, was originally scheduled to be shut 
down in 2021.  

 March 12, 2020: BWXT Nuclear Operations Group, Inc was awarded a contract from the Department of 
Energy to manufacture uranium oxycarbide tristructural isotopic (TRISO) nuclear fuel to support the 
Transformational Challenge Reactor.  

 March 10, 2020: The Department of Defense (DOD) selected BWX Technologies Inc, Westinghouse 
Government Services, and X-energy LLC for a two year award to begin design work on a mobile nuclear 
reactor prototype. At the conclusion of the two years, DOD will select one of three teams to build and 
demonstrate the prototype rector.  

 March 9, 2020: The NRC approved Exelon Generation Company’s application for a subsequent license 
renewal for Peach Bottom Units 2 and 3. This 20 year extension will allow Units 2 and 3 to operate until 
August 2053 and July 2054, respectively. 

 February 26, 2020: Lead test assemblies of Global Nuclear Fuel’s IronClad accident tolerant fuel (ATF) 
completed a 24-month cycle at Southern Nuclear’s Edwin I Hatch Unit 1. Samples of the test rods will 
now undergo post irradiation testing at Oak Ridge National Laboratory.  

https://www.congress.gov/bill/116th-congress/house-bill/1760/all-info
https://www.congress.gov/bill/116th-congress/senate-bill/903/committees
https://www.congress.gov/bill/116th-congress/house-bill/2314
https://www.congress.gov/bill/116th-congress/senate-bill/1134?q=%7B%22search%22%3A%5B%22nuclear%22%5D%7D&s=1&r=4
https://www.congress.gov/bill/116th-congress/senate-bill/1234?q=%7B%22search%22%3A%5B%22s1234%22%5D%7D&s=3&r=1
https://www.world-nuclear-news.org/Articles/Oklo-submits-first-advanced-reactor-licence-applic
https://www.post-gazette.com/business/powersource/2020/03/13/Beaver-Valley-nuclear-plant-remain-open-past-2021-Shippingport-Energy-Harbor-FirstEnergy/stories/202003130149
https://www.bwxt.com/news/2020/03/10/BWXT-Awarded-TRISO-Nuclear-Fuel-Manufacturing-Contract-Production-to-be-Completed-by-the-Fall-of-2020
https://world-nuclear-news.org/Articles/US-Defense-Department-awards-microreactor-contract
https://www.utilitydive.com/news/exelons-peach-bottom-becomes-second-us-nuclear-plant-to-get-license-approv/573690/
https://www.world-nuclear-news.org/Articles/ATF-assemblies-complete-first-fuel-cycle-at-Hatch
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 January 30, 2020: GE Hitachi Nuclear Energy (GEH) submitted the first licensing topical report (LTR) for 

its BWRX-300 design, a 300 megawatt boiling water reactor, formally beginning the regulatory licensing 
process. The LTR is expected to serve as the foundation for the development of a Preliminary Safety 
Analysis Report. 

 January 17, 2020: The Department of Energy completed its environmental impact statement and can now 
move forward to fabricate high-assay low-enriched uranium (HALEU) fuel for advanced reactors at the 
Idaho National Laboratory.  

 December 18, 2019: The NRC issued an early site permit (ESP) to the Tennessee Valley Authority for a 
potential small modular reactor at its Clinch River site near Oak Ridge, TN. An ESP certifies a site is 
suitable for a nuclear power plant related to site safety, environmental impact, and emergency planning 
but does not specify a reactor technology. The utility has not yet decided on whether to build a reactor or 
determined which technology it would use.    

 December 13, 2019: The NRC completed the fourth phase of NuScale’s small modular reactor design 
certification application. Phase 4 included completion of the advanced safety evaluation report with no 
open items. There are two more phases needed to finalize the review, which is expected to be completed 
in September 2020.  

 December 6, 2019: The American Society of Mechanical Engineers (ASME) issued NuScale Power the 
highly regarded N Certificate of Authorization, also known as an N-Stamp. The issuance of this certificate 
demonstrates NuScale’s commitment to safety and quality. They also become one of a small number of 
companies that holds the certificate while still retaining overall responsibility for their designs.  

 December 5, 2019: The NRC approved the first subsequent license renewal application for Florida Power 
and Light’s Turkey Point Units 3 and 4. This approval marks the first time the regulator has authorized a 
nuclear power plant to operate for up to 80 years. The extension will allow Unit 3 to operate until July 
2052 and Unit 4 until April 2053.  

LICENSING ACTIONS 

Vendors and utilities that wish to certify a new reactor design or a potential site, or construct and operate a 
new nuclear power plant must submit an application to the NRC, which will conduct an in-depth review of 
safety and environmental aspects related to the design and / or site. 

 
Reactor Design Certifications (DC) 
 

By issuing a design certification, the NRC approves a nuclear power plant design, independent of an 
application to construct or operate a plant. A design certification is valid for 15 years from the date of 
issuance, but can be renewed for an additional 10 to 15 years. A Design Certification application (DCA) must 
include enough information to show the design meets NRC's safety standards and that the design resolves 
any existing generic safety issues and issues that arose after specific events in the nuclear industry such as 
the Three Mile Island accident. Applications must closely analyze the design's appropriate response to 
accidents or natural events, including lessons learned from the Fukushima accident. Applications must also 
lay out the inspections, tests, analyses and acceptance criteria that will verify the construction of key design 
features. Certification reviews identify key information to consider in site-specific reviews for operating 
licenses. (From NRC website) 

 

https://www.genewsroom.com/press-releases/ge-hitachi-nuclear-energy-begins-nrc-licensing-process-bwrx-300-small-modular
https://www.energy.gov/ne/articles/environmental-assessment-completed-use-doe-owned-high-assay-low-enriched-uranium-stored
https://world-nuclear-news.org/Articles/US-regulator-approves-first-SMR-site-licence
https://www.world-nuclear-news.org/Articles/SMR-design-review-enters-final-phases
https://www.businesswire.com/news/home/20191206005032/en/NuScale-Receives-Highly-Regarded-Certificate-Authorization-American
https://www.miamiherald.com/news/local/environment/article238079859.html
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Four reactor designs that are being considered for future builds in the U.S. are certified. One small modular 
reactor (SMR) design is under NRC review. One is under renewal review and two have been withdrawn1. 
1AREVA US-EPR – Submitted December 12, 2007, and docketed February 25, 2008; review suspended at the request of the applicant.  
Mitsubishi Heavy Industries US-APWR – Submitted December 31, 2007 and docketed February 29, 2008; MHI has requested a deferral of the review due to their 
work on reactor restarts in Japan.  

 
  

VENDOR TECHNOLOGY STATUS 

Iss
ue

d 

Westinghouse AP1000 Issued: 12/30/2011 

General Electric-Hitachi ESBWR Issued: 11/14/2014 

Korea Electric Power Corp APR1400 Issued: 9/19/2019 

Re
ne

wa
l General Electric-Hitachi ABWR Originally Issued 5/12/1997: DC Renewal 

Application is under review 

Ac
tiv

e  
DC

As
 NuScale Power NuScale SMR Power 

Module 
Under Review: Final SER expected 9/2020 

 
 
Early Site Permits (ESP)  
 

By issuing an ESP, the NRC approves one or more sites for a nuclear power facility, independent of an 
application for a construction permit or combined license. An ESP is valid for 10 to 20 years from the date of 
issuance, and can be renewed for an additional 10 to 20 years. In reviewing an ESP application, the NRC 
staff will address site safety issues, environmental protection issues, and plans for coping with emergencies, 
independent of the review of a specific nuclear plant design. During this process, the NRC notifies all 
stakeholders (including the public) as to how and when they may participate in the regulatory process, which 
may include participating in public meetings and opportunities to request a hearing on the issuance of an 
ESP. (From NRC website) 

 
Six ESPs have been issued and one was withdrawn2 
2Victoria County Station, Texas (Exelon) was withdrawn from NRC review 10/2012 
 

  
SITE/LOCATION UTILITY TECHNOLOGY 

REFERENCED STATUS 

Iss
ue

d 

Clinton IL Exelon Plant 
Parameter 
Envelope 

(PPE) 

Issued: 3/15/2007 

Grand Gulf MS Entergy PPE Issued: 4/5/2007 

North Anna VA Dominion 
Power 

PPE Issued: 11/27/2007 
Amended 1/30/2013 

Vogtle GA Southern AP1000/ 
Westinghouse 

Issued: 8/26/2009 

Salem County NJ PSEG PPE Issued: 5/5/2016 

Clinch River TN TVA PPE Issued: 12/19/2019 
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Combined Construction and Operating Licenses (COL) 

By issuing a COL, the NRC authorizes the licensee to construct and (with specified conditions) operate a 
nuclear power plant at a specific site, in accordance with established laws and regulations. In a COL 
application (COLA), NRC staff reviews the applicant's qualifications, design safety, environmental impacts, 
operational programs, site safety, and verification of construction with inspections, testing, analyses, and 
acceptance criteria. The staff conducts its review in accordance with the Atomic Energy Act, NRC regulations, 
and the National Environmental Policy Act. All stakeholders (including the public) are given notice as to how 
and when they may participate in the regulatory process, which may include participating in public meetings 
and opportunities to request a hearing on the issuance of a COL. Once issued, a COL is good for 40 years 
and can be renewed for an additional 20. A COLA may reference a certified design and/or an early site 
permit, or neither. (From NRC website) 

 
Eighteen COLAs have been docketed by the NRC: Eight, totaling 14 reactors, have received COLs; 8 
applications were suspended and later withdrawn3 due to utility, economic or other considerations while 2 
applications remain in “suspended” status4. A Reference COL (R-COL) application has been submitted for 5 
reactor designs (in addition to the designs for which a COL has been issued listed in the table below, COL 
applications were submitted for a USEPR and an US-APWR but were later withdrawn); subsequent COLs (S-
COLs) incorporate the corresponding R-COL application by reference, noting any site-specific departures.  
3Suspended and Withdrawn:  Bell Bend; Bellefonte 3&4 Callaway 2, Calvert Cliffs 3 , Grand Gulf 3 , Nine Mile Point 3, River Bend 3 , Victoria County 1&2 ,  
4Remains Suspended: Shearon Harris 2&3, Comanche Peak 3&4 
 

  
  

SITE/LOCATION UTILITY 
REACTOR 

TECHNOLOGY/  
NO. of REACTORS 

STATUS 

Iss
ue

d 

Vogtle GA Southern 
Nuclear 

AP1000 2 Issued: 2/10/2012 

V.C. Summer SC SCE&G AP1000 2 Issued: 3/30/2012 

Fermi MI DTE Energy ESBWR 1 Issued: 5/1/2015 

South Texas Project TX STPNOC ABWR 2 Issued: 2/12/2016 

Levy FL Duke Energy AP1000 2 Issued: 10/26/2016 

William States Lee SC Duke Energy AP1000 2 Issued: 12/19/2016 

North Anna VA Dominion 
Energy 

ESBWR 1 Issued: 6/2/2017 

Turkey Point FL Florida 
Power and 

Light 

AP1000 2 Issued: 4/12/2018 

 

A COL is valid indefinitely. If a licensee chooses not to construct a plant immediately following being granted 
a COL, it must submit a COL update annually to the NRC to reflect the most recent regulatory requirements 
and any new or different environmental or design information, or it can request an exemption. To begin 
construction, the COL must be fully updated.  
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NEW PLANT CONSTRUCTION 

Vogtle 
On March 27, 2020 Georgia Power announced the placement of the Unit 4 
containment vessel top head had been completed. The top head is 130 
feet in diameter, 37 feet tall, and weighs nearly 1.5 million pounds. 
Fabrication of the top head requires welding together 58 large plates, each 
more than an inch and a half thick. Fuel loading at Unit 3 is expected to 
occur by the end of the 2020 calendar year. The Vogtle 3 and 4 project is 
now estimated to be about 84% complete with expected in-service dates of November 2021 for Unit 3 and 
November 2022 for Unit 4.  
 
The cost projections for the completion of the Vogtle plant have increased by an estimated $2.2 billion, to more 
than $27 billion total costs, more than double the original estimate. Drivers for the increase include providing 
craft labor incentives to attract and retain staffing levels and increased field supervision and engineering 
oversight.  
 
In late July 2018, Bechtel announced it was making a push to attract and hire skilled workers to meet the peak 
construction labor requirements beginning at the end of 2018 and continuing into 2019. On July 9, 2018, 
Georgia Power announced it was providing a second of three $25 credits to its customers in response to an 
order by the Georgia Public Service Commission (PSC) to shoulder some of the cost overruns when the PSC 
agreed to let the utility finish the delayed, over-budget Plant Vogtle nuclear expansion. The total credit 
provided sums to $188 million. 
 
Two groups filed legal challenges to the Georgia Public Service Commission’s (PSC) decision to allow 
Georgia Power and partners to complete two unfinished nuclear reactors at Plant Vogtle in early 2018. 
Southern Environmental Law Center, Partnership for Southern Equity, and Georgia Interfaith Power and Light 
filed a lawsuit in February 2018 arguing PSC violated state laws and the commission’s own rules by approving 
spending that would nearly double the estimated cost of the project. Consumer group Georgia Watch filed a 
legal challenge in March 2018 alleging the PSC’s decision benefits Georgia Power’s shareholders over 
ratepayers. While the Fulton County Superior Court dismissed the cases in December 2018 on the basis that 
the commission’s decision was not “final” and appealable until the project is complete, the Georgia Court of 
Appeals sent the group’s legal challenge back to the lower court in October 2019. 
 
In September 2018, JEA, Jacksonville, the largest community-owned electric utility in Florida, filed a suit 
against the Municipal Electric Authority of Georgia (MEAG) seeking to void a 2008 agreement obligating 
Florida ratepayers to help build and buy power from the two new reactors at Vogtle.JEA entered into a power 
purchase agreement with MEAG in 2008, but cost overruns and delays have increased JEA’s financial 
obligations. MEAG subsequently filed a federal suit accusing JEA of having a clear intent to breach the 
contract and undermine and disrupt the project. On April 8, 2019, the U.S. District Court for the Northern 
District of Georgia allowed JEA’s suit to proceed while denying MEAG’s claim. JEA and MEAG entered 
settlement discussions in April 2019 but did not reach an agreement.     

Vogtle Unit 3 containment building under 
construction. (Courtesy of Georgia Power/ 

Southern Company, July 2018) 
 



 

 NUCLEAR POWER SUMMARY – NEW PLANT CONSTRUCTION  MAR 2020 
VC Summer  

In January 2018, Dominion Energy proposed to buy SCANA Corporation for $14.6 billion and agreed to make 
up for customers being charged for the failed V.C. Summer nuclear construction project with $1.3 billion in 
rebates and no rate increases for three years. In March 2018, the Georgia Public Service Commission 
unanimously approved the merger. In July 2018, SCANA received the Federal Energy Regulatory Commission 
and its stockholders’ approval of the proposed sale to Dominion and shareholders voted in favor of the merger. 
In September, the Nuclear Regulatory Commission approved the change in ownership from SCANA to 
Dominion. The merger was completed on January 2, 2019.  
 
SCANA was sued by its shareholders and customers after it and its minority partner, the state-owned Santee 
Cooper utility, pulled the plug in July 2018 on the $9 billion, decade-long construction of two nuclear reactors 
in Fairfield County. The lawsuits alleged SCANA leaders were aware of critical problems dooming the nuclear 
project and covered them up. SCANA settled the class-action lawsuit for $2 billion. 

 

At the time of its August 2017 cancellation, the V.C. Summer project was about 65% complete. All four steam 
generators for Units 2 and 3 reactors were being installed, while two of the four reactor coolant pumps for Unit 
2 reactor are on site. Units 2 and 3 reactors were planned to come online in April 2020 and December 2020, 
respectively. 
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OPERATING FLEET STATUS 
 
Nation-Wide Status 
 

As the pioneer of nuclear power development, the United States (U.S.) is the world's largest producer of 
nuclear power, accounting for more than 30% of worldwide nuclear generation of electricity. Our 96 reactors 
produced approximately 805 billion kilowatt-hours (kWh) in 2017, 20% of America's total electrical output and 
nearly 60% of our emissions-free electricity. Since the early 1970s, the U.S. nuclear industry has significantly 
improved its safety and operational performance. By the turn of the century, it was among world leaders with 
a record-breaking capacity factor in 2017 of over 92% and all safety indicators exceeding targets. 
 
In deregulated electricity markets, nuclear power plants are facing financial challenges from solar and wind 
power sources.  

 
License Renewal and Uprate Status 
 

License Renewal 
 
Ninety-three reactors have received 20-year extensions of their operating licenses from the NRC, including 
Kewaunee, Vermont Yankee, Fort Calhoun, Oyster Creek, and Pilgrim which are now permanently closed.  

 
Applications for License Renewal 
 Issued Applications: 

o Seabrook 1 – 3/12/2019 
 Pending Applications:  

o Currently no applications for license renewal under review 
 Anticipated Future Submittals: 

o Clinton Power Station 1 
o Comanche Peak Nuclear Power Plant 1 & 2 

 
Second License Renewal 
 
The NRC staff has defined subsequent license renewal (SLR) to be the period of extended operation from 60 
years to 80 years. (per NRC) 
 

Applications for Second License Renewal  
 Issued Applications: 

o Turkey Point Units 3 and 4 
o Peach Bottom Units 2 and 3 

 Pending Applications:  
o Surry Units 1 and 2 

 Anticipated Future Submittals: 
o North Anna Power Station Units 1 and 2 
o Oconee Nuclear Station Units 1,2, and 3 
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Operating Fleet Uprate Activities 
 
U.S. nuclear power plants have submitted power uprate applications to the NRC since the 1970s, accounting 
for an additional 7,923 MWe of output.  

 Pending Applications: 
o Watts Bar Unit 2 
o Farley Units 1 and 2 

 Expected Applications 
o As of November 20, 2019, there are 3 expected applications for power uprate in 2020 (per NRC) 

 
Operating Fleet Status: Supportive Federal and State Action 
 

Initiatives are taking place at the national and state level to ensure a more competitive market for nuclear 
power. For example, the states of New York, Illinois, and New Jersey have taken action to level the playing 
field and include nuclear energy in their clean energy policies, and have averted the closure of seven power 
plants. 

   
 Connecticut ruled in November 2018 to allow Millstone to bid into the Request for Proposals issued by 

the state’s Department of Energy and Environmental Protection. The selection resulted in a 10-year bid 
for almost 50% of Millstone’s output. The state also accepted a bid from New Hampshire’s Seabrook 
nuclear plant for 1900 GWh of energy.  

 In September 2018, a federal appellate court ruling upheld Illinois’s law providing zero emissions credits to 
nuclear plants and other green energy providers while, in May 2019, the Supreme Court rejected appeals 
to that ruling. 

 Ohio created the Clean Air Program on July 23, 2019 which allowed FirstEnergy, now Energy Harbor, to 
rescind the deactivation notices for the Davis-Besse and Perry plants.  

 In October 2019, Pennsylvania’s Governor Tom Wolf moved to join the Regional Greenhouse Gas 
Initiative (RGGI) which is a cap-and-trade program intended to limit carbon dioxide emissions from power 
plants. This move enabled Energy Harbor’s Beaver Valley plant to rescind their deactivation notices.  
 

Ten plants (13 reactors) announced they were closing prior to their license expiration date but were saved 
due to State Actions:  

ORIGINALLY PROPOSED 
CLOSURE YEAR SITE / LOCATION UTILITY LICENSE 

EXPIRATION (TERM) 
POWER 
(MWe) 

2017 FitzPatrick NY Entergy 2034 (60) 852 

Ginna NY Exelon 2029 (60) 582 

Clinton IL Exelon 2026 (40) 1,065 

2017-18 Nine Mile Point-1 & 2 NY Exelon 2029 / 2046 (60) 1,780 

2018 Quad Cities 1 & 2 IL Exelon 2032 (60) 1,820 

2020 Davis-Besse OH Energy Harbor 2037 (60) 893 

2021 Perry OH Energy Harbor 2026 (40) 1,261 

Beaver Valley PA Energy Harbor 2036 / 2047 (60) 1,872 

2022 Salem – 1 & 2 NJ PSEG 2036 / 2040 (60) 2,304 

Hope Creek  PSEG 2046 (60) 1,172 

         Total Saved 13,601  

 

https://www.utilitydive.com/news/connecticut-moves-to-preserve-millstone-nuclear-plant-with-10-year-power-de/545133/
https://wqad.com/2018/09/18/court-upholds-illinois-nuclear-power-subsidy-law/
http://www.world-nuclear-news.org/Articles/Deactivation-notices-rescinded-for-Ohio-plants
https://www.wesa.fm/post/owners-pas-beaver-valley-nuclear-power-station-will-keep-it-open-because-states-climate-plan#stream/0
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Operating Fleet Status: Premature Closure 

Some of the nuclear plants now closing are doing so because of state policy pressure (as with California’s 
Diablo Canyon, New Jersey’s Oyster Creek, and New York’s Indian Point), and some have had maintenance 
issues that were too costly to fix. However, most plants are closing or threatening closure because–given the 
economics in some regions—they have become unable to compete against primarily low-cost, gas-fired 
generation and, to a lesser extent, subsidized and mandated "variable renewable energy," such as wind- and 
solar-power, in a low electricity demand environment. 

 
 Eight plants (9 reactors) have closed prior to their license expiration date:  

CLOSURE 
YEAR SITE / LOCATION UTILITY LICENSE 

EXPIRATION (TERM) 
POWER 
(MWe) 

2013 Crystal River 3 FL Duke 2016 (40) 860 

San Onofre 2 & 3 CA SoCal 
Edison 

2023 / 2024 (40) 2,150 

Kewaunee WI Dominion 2033 566 

2014 Vermont Yankee VT Entergy 2032 620 

2016 Fort Calhoun IN Omaha 
Power 

2033 (60) 479 

2018 Oyster Creek NJ Exelon 2029 (60) 610 

2019 Pilgrim MA Entergy 2032 (60) 685 

Three Mile Island 1 PA Exelon 2034 (60) 803 

  Total Closed since 2013: 6,773 

 
 Four plants (6 reactors) have announced plans to retire prior to their license expiration date with many 

utilities attributing these decisions to market and policy factors:  
PENDING 
CLOSURE 

YEAR 
SITE / LOCATION UTILITY 

LICENSE 
EXPIRATION 

(TERM) 
POWER 
(MWe) 

2020 Duane Arnold IA NextEra 2034 (60) 615 

2020-21 Indian Point 2 & 3  NY Entergy 2024 / 2025 (60)  2,061 

2022 Palisades MI Entergy 2031 (60) 789 

2024-25 Diablo Canyon 1 & 2 CA PG&E 2024 / 2025 (40) 2,240 

  Total Pending Closures: 5,705 

 


