

Port Hope Area Initiative: Challenges and Successes

Long-Term Stewardship Conference

2018 August 22



Port Hope Area Initiative


One Initiative, Two Projects

- Canada's commitment to clean up and safely manage historic low-level radioactive waste from former Canadian Crown Corporation, Eldorado Nuclear Limited (1933-88)
- Federal funding of \$1.28 billion
- One initiative, two projects Port Hope Project and Port Granby Project
- Committed to completing the projects safely, while minimizing community impact
- Will result in significant environmental benefits





Low-Level Radioactive Waste in Port Hope






Port Hope Project





PHP Long-Term Waste Management Facility



Port Hope Project Long-Term Waste Management Facility

Site Progress (2010-2018)



Small-Scale Sites: Radiological Survey



INVESTIGATION

65% complete ~800 projected to require cleanup



REMEDIATION

Two properties underway



~4,800 PROPERTIES ~4,400 participating to date




~160 ROAD ALLOWANCES





DESIGN

~170 property design phase **~80** design discussions underway





Overcoming Challenges

Confirming Consent from Reluctant Property Owners

INITIAL
CONSENT FORM
& full info package

ARTICLE every PHP newsletter

media release

REMINDER postcard

media release & photo

SECOND

PERSONAL LETTER

"Please contact me"

IN-PERSON VISIT

to new owners

THIRD

Consent Form & pared-down info package **SECOND**

Consent Form & full info package

PERSONAL PHONE CALL

to property owner

POST CARD

"Radon
appointments
being scheduled"

FINAL POSTCARD

"Radon is almost complete in your neighbourhood"




Long-Term Monitoring/Community End Use





Port Granby Project LTWMF





Port Granby Project Site Progress

(2010-2018)



Overcoming Challenges

On-site Water Management

- Updated contingency management plan
- Additional water-storage capacity (lake tanks, baker tanks for emergency use
- Diversion berms constructed to redirect clean storm water away from remediation areas
- Use of portable water treatment system









Long-Term Monitoring/Community End Use





Health & Safety, Security, Environment & Quality



Health & Safety Programs

- Site/worker/contractor safety programs
- First Responder training/drills



Security Programs

- Personnel security clearances CNL and contractors to ensure reliability
- Site-specific security plan contractors: site access control, security program, procedures to inform CNL of any security issues



Environmental Protection Programs

- Compliance with federal/provincial requirements
- Robust environmental monitoring and protection plans



Quality Assurance Programs

- Support licensing requirements
- Review & approval: process/timing expectations promote continuous improvement



Public Information Program

- Commitment under Legal Agreement, Environmental Assessments and CNSC licences
- Provides accurate, timely and consistent information to the public
- Promotes awareness, understanding and confidence



PORT HOPE AREA



Thank You

Questions?

