
Project ID

DOE Project ID (PK)

Created By (FK)
Updated By (FK)

DOE Project Name
Project Acronym
Managing Office Code
Site Code
Site Project ID
Project Size
Total Area - sq ft
City
State
Zip Code
Project Location
Project Description Short
Project Mission Need Short
Project Objectives
Project Start Date
Project Start Baseline
Project Completion Date
Project Completion Baseline
Project Status
Prime Contractor
Create date
Last update

Action Plan

Name (PK)
DOE Project ID (PK)(FK)

Created By (FK)
Updated By (FK)

Status
Next Review date
Create date
Last update

Action Plan Item

Item Name (PK)

DOE Project ID (PK)(FK)
Name (PK)(FK)

Created By (FK)
Updated By (FK)

Plan Name

Description
Responsible person
Follow up date
Planned Completion date
Actual Completion date
Create date
Last update

Attachment

DOE Project ID (FK)
i_Binary_File_ID_Attachment (FK)

Created By (FK)
Updated By (FK)

URL
Description
Quad Chart
Create date
Last update

Baseline Change

Baseline Change Number (PK)
DOE Project ID (PK)(FK)

Created By (FK)
Updated By (FK)

Baseline Change Title
Disposition Date
Baseline Change Narrative
Create date
Last update

Type

DOE Project ID (FK)

Created By (FK)
Updated By (FK)

Project Type
Create date
Last update

Comment

DOE Project ID (FK)

Created By (FK)
Updated By (FK)

Project Comment ID

Comment
Create date
Last update

Contact

DOE Project ID (FK)

Created By (FK)
Updated By (FK)

Contact Type
Name
Organization
Email
Address
City
State
Zip Code
Phone
Create date
Last update

EVM

Fiscal Year (PK)
Month (PK)

DOE Project ID (PK)(FK)

Created By (FK)
Updated By (FK)

Calendar Date
BCWS ($K)
BCWS YTD ($K)
BCWS PTD ($K)
BCWS 6MO
BCWP ($K)
BCWP YTD ($K)
BCWP PTD ($K)
BCWP 6MO
ACWP ($K)
ACWP YTD ($K)
ACWP PTD ($K)
ACWP 6MO
SV ($K)
SV YTD ($K)
SV PTD ($K)
SV 6MO
CV ($K)
CV YTD ($K)
CV PTD ($K)
CV 6MO
SPI
SPI YTD
SPI PTD
SPI 6MO
CPI
CPI YTD
CPI PTD
CPI 6MO
SCI
SCI YTD
SCI PTD
SCI 6MO
MRUI
BAC ($K)
EAC TEC
EAC TPC
VAC ($K)
Management Reserve Remaining ($K)
Estimate To Complete ($K)
Create date
Last update

EVM Narrative

DOE Project ID (PK)(FK)
Fiscal Year (PK)(FK)
Month (PK)(FK)

Created By (FK)
Updated By (FK)

Calendar Date
Narrative Type
Narrative
Create date
Last update

Critical Decision

DOE Project ID (FK)

Created By (FK)
Updated By (FK)

Name
Planned Date
Baseline
Actual Date
Narrative
Approval
Create date
Last update

Key Performance

DOE Project ID (FK)

Created By (FK)
Updated By (FK)

Key Performance Parameter
Baseline KPP
Create date
Last update

Milestone

DOE Project ID (FK)

Created By (FK)
Updated By (FK)

Milestone Id
Milestone Name
Planned Date
Actual Date
Milestone Narrative
Create date
Last update

Phase

Phase Id (PK)
DOE Project ID (PK)(FK)

Created By (FK)
Updated By (FK)

Phase Start Planned
Phase Start Actual
Phase Start Baseline
Phase End Planned
Phase End Actual
Phase End Baseline
Create date
Last update

Monthly Status

Narrative Type (PK)
Fiscal Year (PK)
Month (PK)

DOE Project ID (PK)(FK)

Created By (FK)
Updated By (FK)

Calendar Date
Narrative
Create date
Last update

Appropriation Detail

BR code (PK)

DOE Project ID (PK)(FK)
PDS Fiscal Year (PK)(FK)
Fiscal Year (PK)(FK)

Created By (FK)
Updated By (FK)

Appropriation Name
Funding Plan ($K)
Funding Plan PTD ($K)
Appropriations ($K)
Appropriations PTD ($K)
Create date
Last update

Funding Profile

Fiscal Year (PK)

DOE Project ID (PK)(FK)
PDS Fiscal Year (PK)(FK)

Created By (FK)
Updated By (FK)

Funding Plan ($K)
Funding Plan PTD ($K)
Appropriations ($K)
Appropriations PTD ($K)
Create date
Last update

Operating Cost

Fiscal Year (PK)

DOE Project ID (PK)(FK)
PDS Fiscal Year (PK)(FK)

Created By (FK)
Updated By (FK)

AOC Estimate ($K)
Base Year
Escalation (%)
Create date
Last update

Contingency & PED

Fiscal Year (PK)

DOE Project ID (PK)(FK)
PDS Fiscal Year (PK)(FK)

Created By (FK)
Updated By (FK)

Contingency ($K)
PED ($K)
Created
Updated
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Funding

PDS Fiscal Year (PK)
DOE Project ID (PK)(FK)

Created By (FK)
Updated By (FK)

Funds Source
TPC ($K)
TPC Baseline ($K)
TEC ($K)
TEC Baseline ($K)
OPC ($K)
OPC Baseline ($K)
Total Contingency ($K)
Total Contingency Baseline ($K)
Total PED ($K)
Total PED Baseline ($K)
PMB ($K)
PMB Baseline ($K)
Create date
Last update


