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•Assist in assembly 
of acquisition team 

• Provide Best 
Practices/Lessons 
Learned and FAQs 

•Provide FEMP 
services list and 
checklist 

• Introduce/assist in 
use of ESCO 
Selector/NOO tool 

• Draft project 
resource plan 

•Acquire project 
schedule to ESCO 
selection 

•Assist in PA or 
non-PA path 
decision 
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Phase 2 
ESCO Selection- Preliminary Assessment 

7 

•Assist in 
• Suggest agenda • Suggest agenda 

•Assist with •Facilitate meeting •Site visit debrief developing ESCO ESCO (as needed) - review ESCO evaluation criteria selection • Note variances to initial findings •Archive NOO/ process best practices/ and customer NOO amendment 
•FEM P Services 

questions lessons learned expectations 

Checklist 
and/or serve • Engage SM Es as •Review RRPM 
in an advisory needed (matrix) items, • Best Practices capacity to • Assist in initiating escalation rates Plan Checklist 

• Provide form to 
ordering project in •Engage SMEs 

request PF 
agency eProjectBuilder as needed 
review (ePB, as needed) • Assist ESCO 
committee • Update project with population 

•Execute PF resource plan of TO schedules 
IAA1(ifDOE • Meeting notes in ePB (as 
providing PF) needed 

FEMP Services are primarily FPE and PF responslbllltles 
(FPE Items are underlined, all others are PF Items unless footnoted) 
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PF enters 

•Suggest 
agenda 

•Engage 
SMEsas 
needed 

1 DOE & ordering 
agency item 
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Phase 2 (PA path) 
ESCO Selection- Preliminary Assessment 

....... 

r 
•Recommend •Provide 
ESCO i;1rovide • Provide high 

NOITA 
PA document level review of template 

Ill in advance of project - has 
•Archive CIJ ESCO .!:! meeting 

presented a 
NOITA 

( discuss with ' 2: viable project 
CIJ ordering 

that meets u, ~ 
D.. • Provide std. ordering 

~ comment form agency 

•Engage SMEs requirements w • Facilitate 
LL as needed 

review • Ui;1date i;1roject 
meeting (as resource i;1 lan 

• Acguire i;1roject needed) 

schedule to •PA Review 

award Checklist 
•Review 
comments 

•Archive PA* 

' 
•Draft TO-RFP 
(as needed) 

•Assist 
CO/COTR in 
drafting TO-

./ RFP (as 
needed) 

•Review TO-
RFP 

Phase 3 (PA path) 
Proposal/lGA -Award 

•Suggest 
agenda with 
best practices 
as attachment 

• Facilitate 
meeting (as 
needed) 

• Introduce Life 
of Contract 
management 
plan 

•Meeting 
report 

Proposal/ 
IGA 

Midpoint 
Review 

•Suggest 
agenda 

•Review RRPM 
(matrix) items 

•Engage SMEs 
as needed 

•Review 
ECMs, pricing, 
draft TO 
schedules 

•Provide std. 
comment form 

•Review 
comments 

·ooE item 
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Phase 3 (direct-to-lGA path) 
Proposal/lGA-Award 

•Suggest agenda with 
best practices as 
attachment 

• Facilitate meeting (as 
needed) 

• Note variances to 
best practices/ 
lessons learned 

• Engage SM Es as 
needed 

• Assist in initiation of 
project in eProject 
Builder (ePB, as 
needed) 

• Update project 
resource plan 

• Introduce Life of 
Contract 
management plan 

•Meeting report 

•Suggest 
agenda 

•Review RRPM 
(matrix) items 

•Engage SM Es 
as needed 

•Assist ESCO 
in populating 
TO schedules 
in ePB (as 
needed) 

•Technical and 
financial 
review 

• Provide std. 
comment form 

•Review 
comments 

•Draft TO-RFP 
(as needed) 

•Assist 
CO/COTR in 
drafting TO-
RFP (as 
needed) 

•Review TO-
RFP 
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•Suggest 
agenda 

•Review RRPM 
(matrix) items 

•Engage SM Es 
as needed 

• Technical and 
financ ial 
review 
including 
ECMs, pricing, 
draft TO 
schedules 

•Provide std. 
comment form 

•Review 
comments 
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Rev July 10, 2025 

•Recommend 
focus on 
specific topics 
such as M&V, 
ECMs/special 
ECMs, O&M, 
project 
integration, 
comment 
resolution 

Phase 3 (continued) 
Proposa)/IGA -Award 

Negotiation 

•Recommend •Schedule SME •Suggest •Facilitate SME 
ESCO provide reviews (as agenda finance review 
Proposal/I GA needed) for • Fac ilitate • Engage SM Es as 
in advance escalation rates, workshop needed 

•Suggest specialized (as needed) • Negotiation 
agenda technologies, • Engage recommendations 

• Provide std. pricing, etc. SM Es as • Assist in delive!:Y of 
commentform • Proposal/I GA needed 1,roi,osalto DOE 

•Engage SM Es review comments 
as needed • Proposal/I GA 

Review Checklist 
• Pricing review 
comments 

•SME specialized 
technology review 
comments** 

**FEMP SME item 
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Phase 3 
Award 

TO Award 

•Archive Final 
Proposal/I GA* 

•Assist in TO 
schedules 
upload to ePB 
(as needed) 

•Project 
Development 
Customer 
Survey** 

•Project 
Development 
Debrief•• 

•Archive Task 
Order• 

•Assist in 
Congressional 
notification (i f 
required) 
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•Suggest 
meeting agenda 

•Facilitate 
meeting (as 
needed) 

Phase4 
Project Implementation-Acceptance 

Construction 

• Suggest construction 
kickoff meeting 
agenda 

• Participate in at least 
1 meeting per month, 
more as requested by 
ordering agency. 

• Review Design 
Submittals 

•Review Installation 
Plans 

•Review Technical 
Issues & Change 
Orders 

•Review 
Commissioning Plan 

• Attend construction 
closeout meeting 

•Comments on 
Commissioning Plan 

•Review 
Commissioning 
Report 

•Comments on 
Commissioning 
Report 

•Archive 
Commissioning 
Report• 

"Records to be archived shown in blue" 

..... Post Installation 
M&V 

•Review Post-Install 
(Pl) M&V Report 

•Implementation 
debrief** 

•Assist in upload of 
M&V results to ePB 
(as needed) 

•Comments on Pl 
M&VReport 

•Pl M&V Report 
Review Checklist 

* DOE Item 
**FEMP SME item 
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Phase4 
Acceptance 

Project 
Acceptance 

• Review project 
acceptance 
documents 

•Comments on 
project 
acceptance 
documents 

Rev. July 10, 2025 

Phase 5 
Performance Period 

Performance Phase 

• Review Year 1 
Annual M&V 
Report 

• Implementation 
Debrief** 

•Assist in upload 
of M&V results to 
ePB (as needed) 

•Archive Year 1 
Annual M&V 
Report* 

•Comments on 
Year 1 Annual 
M&V Report 

• Year 1 Annual 
M&V Report 
Review Checklist 

•Project 
implementation 
debrief** 

• Assist in life of 
contract process 
(as needed) 

• Assist in issue 
resolution (as 
needed) 

• Records of calls** 
•Archive Annual 
M&V Reports* 

•Assist in contract 
modifications (as 
needed) 

•Assist with Table 
of Guaranteed 
and Reported 
Savings (as 
needed) 

PF exits (end of Year 1) 
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Project 
Closeout 

·ooE item 
•• FEMP SME item 


	FEMP Assistance During ESPC Development Process: Tasks & Deliverables by Phase
	FEMP Assistance During ESPC Development Process: Tasks & Deliverables by Phase (cont.)
	FEMP Assistance During ESPC Development Process: Tasks & Deliverables by Phase (cont.)
	FEMP Assistance During ESPC Development Process: Tasks & Deliverables by Phase (cont.)
	FEMP Assistance During ESPC Development Process: Tasks & Deliverables by Phase (cont.)
	FEMP Assistance During ESPC Development Process: Tasks & Deliverables by Phase (cont.)



