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Fluor Idaho Safety Performance 
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April 2021
 Two First Aid Cases
 No Recordable Injuries
 No ORPS Reportable Events

May 2021
 Three First Aid Cases 
 No Recordable Injuries
 Two ORPS Reportable Events

June 2021
 Three First Aid Cases
 No Recordable Injuries
 Four ORPS Reportable Events
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Buried
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

• 3,548.9 m3

awaiting 
shipment

6,542.0 m3 Waste 
Isolation 
Pilot Plant

FFA/CO (CERCLA), Agreement 
to Implement

WAG-7 Accomplishments
• ARP IX: 0.526 of 0.69 acres (76 %) have been 

exhumed (as of July 31, 2021)

Status
• ARP IX exhumation is ongoing
• Cap design is final and posted at https://ar.icp.doe.gov

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

Burial of DPSs – Grouting to fill voids
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Balance of CERCLA Cleanup Activities
Accomplishments
• WAG 1: Test Area North (TAN) Groundwater

− A new ISB treatment well was drilled and completed on July 8, 2021 as 
required by 5 year review

• WAG 3: INTEC /Idaho CERCLA Disposal Facility (ICDF)
− Explanation of Significant Differences (ESD) to Record of Decision to 

allow ICDF expansion is drafted
− Initiated site characterization studies for new ICDF cell location
− Invitation of formal Tribal consultation sent to Shoshone-Bannock 

Tribe on OU 3-13 ESD for the ICDF complex 
• WAG 10: Site-wide Activities

− Completed the OU 10-08 2-year groundwater monitoring sampling
− Completed inspections for operations and maintenance and 

institutional controls
• Deactivation and Decommissioning (D&D)

− Working with NRF in preparation to begin D&D work under CERCLA 
Non Time Critical Removal Action

Status
• WAG 1: TAN Groundwater

− ISB and New Pump and Treat Facility (NPTF) treatment continues on 
track to meet Remedial Action Objectives by 2095

• WAG 3: INTEC/ICDF 
− Continue to receive CERCLA waste from D&D projects including NRF, 

INTEC and AMWTP
• WAG 10: Site-wide Activities

− Continue routine groundwater monitoring, institutional controls and 
operations and maintenance
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USGS drilling the new ISB 
treatment well, TAN-2336, 
and core samples collected 
from the well

Collecting water samples from well USGS-104 for the 
WAG 10 2-year sampling event
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Transuranic
and Mixed
Low-Level 
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

4,929 (CH-TRU) 

257 (M/LLW)

45,842      
(CH-TRU) 

14,700 
(M/LLW)

WIPP

Licensed off-site  
disposal site

Idaho Settlement 
Agreement, Site 
Treatment Plan

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Destination Applicable
Agreements

FY 2021 Accomplishments 
• 208m3 sludge treated 
• 76 shipments to WIPP
• 47m3 M/LLW shipped offsite

Status
• Continue processing sludge waste
• Certify and ship CH TRU waste to WIPP
• Continue RCRA closure of retrieval enclosure
• Continue M/LLW shipments
• Continue RH processing and certification

Year
Planned 

WIPP 
Shipments

FY21 150

FY22 257

FY23 390

FY24 469

FY25 477

FY26 466

FY27 403

FY28 330

Totals 2942

AMWTP Pad 1 RCRA 
Closure Core Sampling

Bulk sodium found inside a pipe during 
treatment of RH waste
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Waste Type Origin
Volume 

Remaining
Amount
Shipped Destination

Applicable
Agreements

High-
Level
Waste

Reprocessing 
of spent 
nuclear fuel

4,400 cubic 
meters

None Disposition 
out of state

Idaho Settlement Agreement, 
Site Treatment Plan

Accomplishments
• Received and responded to comments on the Performance Assessment of calcine bin sets and other regulatory closure 

documentation from the DOE Low-Level Waste Federal Review Group (LFRG)

Status
• Continuing engineering and design of  

calcine retrieval system components, 
including the vacuum crawler and 
remote cleaning arm.

• Planning to demonstrate retrieval in Bin 
A in mockup

• Finalizing Analysis of Alternatives (AoA)
• Initiated technology development study 

of cold crucible induction melter (CCIM) 
vitrification technology

Articulating Arm in Bin setArticulating Arm



Idaho Cleanup Project

Spent
Nuclear
Fuel

DOE, research 
and 
commercial 
reactors  

243.57 Metric 
Tons Heavy 
Metal (EM-only)

153 TRIGA 
elements
0.03 MTHM
(for reuse)

Disposition
out of state

Idaho Settlement Agreement

TMI-2 ISFSI Inspection Lid

Fiscal Year 2021 Accomplishments

Status
• Continue EBR II spent fuel transfers to MFC
• Equipment problems have delayed ATR transfers to CPP-603
• Peach Bottom fuel at CPP-749 Gen-1 Vaults to Gen-2 Vaults to begin this 

fiscal year
• Aging management inspection of TMI-2 DSCs and HSMs was completed

Waste Type Origin Mass Remaining
Amount
Shipped Destination

Applicable
Agreements

Transferred/Planned SNF Type From To
10/12 EBR-II/T1 CPP-666 FCF/MFC
23/37 EBR-II/T2 CPP-666 RSWF/MFC
12/22 ATR CPP-666 CPP-603

0/5 PB CPP-749 1st CPP-749 2nd

TMI-2 DSC bottom with shielding lid removed
7

Inspections SNF Type Where
5/5 PB CPP-749 1st
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Waste Type Origin
Volume 

Remaining
Amount
Shipped Destination

Applicable
Agreements

Sodium-
Bearing
waste

De-Con of 
reprocessing 
facilities

~900,000 
gallons

None Disposition
out of state

Idaho Settlement Agreement, 
Site Treatment Plan, Notice of 
Non-Compliance/Consent 
Order

See separate IWTU Update
Integrated Waste Treatment Unit 
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