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The TO is constructed by the CO to suit the scope of the project and the requirements of the site. It typically includes an abbreviated technical scope of work with reference to the IGA, requirements for working on site including security and safety, and other requirements germane to services and construction contracts.
Note regarding Congressional and public notifications of project award:
Except for DoD, NASA, and the Coast Guard, COs are required to notify Congress of contracts valued above $13.5 million 30 days prior to award. For DoD, NASA, and the Coast Guard, a notification is only required for contracts valued above $135.5 million. COs are also required to make project information publicly available on awards over $4 million on the day of award (unless another dollar amount is specified in agency acquisition regulations). Please see FAR 17.108 “Congressional notification” and FAR 5.303(a) “Announcement of Contract Awards” for additional information.

TO for Design & Installation
Sample

TO NO. __________
GSA AWC Public Utility Contract GS______
Utility
Agency, Site

This TO is entered into by and between Utility and Agency/Site for implementation of certain ECMs as described herein at Site.
All terms and conditions of the subject GSA AWC Public Utility Contract apply to this TO, unless changed by the paragraphs below.  In the event of a conflict between the requirements of the GSA AWC Public Contract and those of this TO, the requirements of the TO shall prevail.
1. PURPOSE
The intent of this project is to meet the objective of the Agency’s energy goals and mission by increasing lighting efficiency, replacing outdated building controls, reducing chilled water costs, and installing a Solar Water Heating system. It is anticipated that energy will be optimized in each covered building to achieve a 30% reductions in greenhouse gas (GHG) and a 32% reduction in energy intensity and advanced metering.
2. SCOPE OF WORK
The Contractor shall arrange for all initial capital for third-party financing for this project.  The Contractor shall provide all labor, material, equipment, and supervision to implement the ECMs described below.  The project work includes interfacing and connecting to existing facilities and systems.  Upon completion, inspection, and acceptance of Line Items 1, 2, 3, and 4, including testing, training, and delivery of all Operation & Maintenance manuals as required herein, Agency agrees to purchase the work described in this TO.
The Contractor shall provide Performance Assurance of any and all work associated with this TO for the first number months after acceptance of all Line Items.
All work for Line Items 1 and 2 described below shall be performed in accordance with Attachment TO-1 – “Agency/Site Guidance.”
Line Item 1:  Lighting Upgrades
Provide D&I services to complete lighting upgrades in the following buildings:
	
	Building xx
	Building/location name

	ECM-1
	
	

	ECM-2
	
	

	ECM-3
	
	

	ECM-4
	
	

	
	
	



This work is more completely described in the following documents:
	Attachment TO-2	Lighting SOW
	Attachment TO-3	Lighting Equipment Specifications
Line Item 2:  Controls Upgrades
Provide D&I services to complete controls upgrades in the following buildings:
	
	Building xx
	Building/location name

	ECM-1
	
	

	ECM-2
	
	

	ECM-3
	
	

	ECM-4
	
	

	
	
	



This work is more completely described in the following documents:
	Attachment TO-4	Controls SOW 
	Attachment TO-5	Controls Equipment Specifications
Line Item 3:  Chiller Plant Upgrade
Provide D&I services to complete chiller plant upgrade (ECM#).  
	
	Building xx
	Building/location name

	ECM-1
	
	

	ECM-2
	
	

	ECM-3
	
	

	ECM-4
	
	

	
	
	



This work is more completely described in the following documents:
	Attachment TO-6	Chiller Plant Specifications
	Attachment TO-7	Chiller Plant Construction Drawings
Line Item 4:  Install Solar Water Heating (SOLAR WATER HEATING) System
Provide D&I services to install a SOLAR WATER HEATING system (ECM#):
	
	Building xx
	Building/location name

	ECM-1
	
	

	ECM-2
	
	

	ECM-3
	
	

	ECM-4
	
	

	
	
	



This work is more completely described in the following documents:
	Attachment TO-8	Solar Water Heating System SOW 
	Attachment TO-9	Solar Water Heating Systems Specifications
Line Item 5:  Performance Assurance
The Performance Assurance Plan will be implemented to verify that the installed equipment is operating to specified performance and efficiency, with the expected level of O&M necessary to assure achievement of the annual estimated savings throughout the contract period.  This will be achieved through these activities:
· Performance Assurance for Line Item 1 – Lighting Upgrades, shall be based on the Calculation Methodology in Attachment 2.  This work is more completely described in Attachment 10 – Performance Assurance under Detailed Procedures – Lighting Upgrade
· Performance Assurance for Line Item 2 – Controls Upgrades, shall be based on the Calculation Methodology in Attachment 4.  This work is more completely described in Attachment 10 – Performance Assurance under Detailed Procedures – Energy Management System and Attachment 11- ECM Calculations.
· Performance Assurance for Line Item 3 – Chiller Plant Upgrade, shall be performed in accordance with Attachment 10 Methodology in Attachment 6.  This work is more completely described in Attachment 10 – Performance Assurance under Detailed Procedures – Chiller Plant Upgrade
· Performance Assurance for Line Item 4 – Solar Water Heating System Installation, shall be performed in accordance with Attachment 10 Methodology in Attachment 8.  This work is more completely described in Attachment 10 – Performance Assurance under Detailed Procedures – Solar Water Heating System
It is anticipated that energy will be optimized in each covered building to achieve 30% reduction in GHG and a 32% reduction in energy intensity and advanced metering.  However, the Contractor does not guarantee that the ECMs installed pursuant to this TO will result in energy savings to the Government, and the Government expressly recognizes and agrees unrealized energy savings are not a basis for failing to make payment as required by 6.D.
3.  SUBMITTALS 
Required submittals are described in Attachment TO-xx.

4.  TERM
This TO shall be effective from the date the Award document is signed by both Parties.  In the event the Parties sign this TO on different dates, the effective date shall be the latter of the two dates.
This TO shall have a term of ten (10) years consisting of an anticipated eighteen (18) month design and construction period and a nine (9) year payment period.  The term of the construction period may not exceed ten (10) years.
A. Notice to Proceed
The Contractor shall not commence work on the Site until Agency issues a Notice to Proceed. Such notice shall be issued on receipt of all required bonds and insurance documents and on approval of the Contractor’s Worker Safety & Health Program under 10 CFR 851 and the Contractor’s Health & Safety Plan.  
[Note:  Agency may want to specify in the TO the number of days allowed for submittal of Performance and Payment bonds and the Certificate of Insurance—typically  between 10 to 15 days after the date of award.  The number of days allowed for submittal of the Safety documents could be specified as well.]
The Notice to Proceed will be issued with an Agency/Site Safety Management Form which must be completed by every Subcontractor to be used in performance of this TO and submitted to Agency in accordance with Attachment TO-14, Agency Reporting & Submittal Requirements.
As soon as is practical, but within 15 days after the Contractor receives the Agency “Notice to Proceed,” the Contractor will commence work. Prior to receipt of the Notice to Proceed the Contractor may prepare and submit required submissions and may order materials and equipment that do not require prior Agency approval.

B.	Performance Schedule
The detailed performance schedule is contained in Attachment 15.
5.	ACCEPTANCE
The Contractor shall request an inspection by Agency as the Contractor completes Line Items 1, 2 and 3. Agency shall inspect the work within fourteen (14) calendar days of the request, and complete a “Certificate of Substantial Completion” for each Line Item. “Substantial completion” means that the facilities are usable and the greater majority of the work is installed and acceptable. 
Any discrepancies or “punch list” items shall be described in writing. If Agency indicates acceptance, takes possession of the equipment, or uses the equipment for beneficial use, this shall be construed as acceptance of the work that is completed, with the items on the punch list representing work that is not accepted. The Contractor shall complete or correct all items on the punch list within 30 calendar days and shall present Agency with documentation indicating completion. Agency shall then indicate final acceptance in writing within 14 calendar days after completion of the punch list items. If Agency fails to accept or reject the completed punch list items within 14 calendar days after written notice from the Contractor indicating completion, then Agency shall be deemed to have accepted the work. Following Agency’s acceptance of the work, the Contractor shall not be liable to Agency for any liability, loss or damage caused or alleged to be caused directly or indirectly by the equipment or by any inadequacy thereof or deficiency or defect therein, except as provided in FAR 52.246-21, Warranty (see Attachment A-1, FAR Clauses)
6.	PRICE, BILLING, FINANCING, AND PAYMENT 
A. Price
The total firm fixed price for execution of the project defined above is $xx,xxx,xxx. 
B. Financing
Agency shall spend no capital investment dollars. The Contractor shall finance the entire project price. The Contractor shall make all arrangements necessary to deliver the project as described above and shall arrange for financing during the design and construction period. The total financed amount including construction financing and financing fees shall be $xx,xxx,xxx. Repayment shall commence with the initial invoice submitted in month 2013 and payment due in month 2013 as described in Paragraph D below. 
C. Financial Incentives, Rebates, and Design Assistance
[Note:  Agency may want to consider discussing incentives and rebates with the Utility and negotiate taking any available rebates as a reduction in TO price, or having the amount of the rebates identified and applied as a reduction to the installation’s utility bill.]
The Contractor will provide to the Government the same financial incentives, rebates, design review, goods, services, and/or any other assistance provided without charge, that is generally available to customers of a similar rate class or size. 
If rebates are available and have been applied for by the Government and such funds have been set aside, then the Contractor shall provide a separate letter clarifying timelines and responsibilities of both parties and guaranteeing rebates and other incentives from the Contractor to the Government.
The Contractor through its Subcontractor(s) shall also be responsible for determining the source, value, and availability of any applicable financial incentives to the project offered by the state and others in which the Site is located, and if the value of the incentives exceeds the administrative costs to be incurred by the Contractor or Agency in acquiring such incentives.
The Contractor through its Subcontractor(s) shall be responsible for coordinating with the CO as to the preparation of any and all documentations required to apply for any such applicable financial incentives.
Financial rebates/incentives shall be disbursed directly to Agency/site for proper processing in accordance with current Government policy. 
D. Payment
Following final acceptance of Line Items 1, 2, and 3 by Agency, payments shall be made annually in accordance with the Payment and Termination Schedule (Attachment 16). The Contractor or its designee will submit an invoice for the first payment which shall be due and payable within 30 days from final acceptance of Line Items 1, 2, and 3. The Contractor shall submit invoices annually thereafter. Each successive annual payment will be due on the anniversary of the due date of the first payment.
It shall be the Contractor’s responsibility to arrange for an adjustment to the due date for the first payment in the event of Contractor-caused delays in final acceptance of Line Items 1, 2, and 3. There shall be no additional cost to the Government or deviation from the dollar amount or number of payments in the TO. Delays by Agency that prevent final acceptance and payment by the billing date shall result in adjustment of the financing cost of the project.  Following Agency’s acceptance, Agency’s obligation to pay all of the payments due hereunder is absolute and unconditional, and Agency shall not be entitled to any abatement, reduction, set-off, counterclaim, defense, interruption, deferment, recoupment, or deduction with respect to any payments due hereunder, including without limitation any reduction for unrealized energy savings.
The Contractor enters into this TO as the franchised natural gas supplier to Agency. Should Agency terminate the natural gas service agreement with the Contractor prior to the date of completing repayment for this project, Agency shall either continue to make the annual payment in accordance with the Payment and Termination Liability Schedule or shall pay the Termination Amount identified in such Payment and Termination Liability Schedule.
Upon final payment, the Contractor shall execute a release of all claims against Agency under this TO.
E. Buydown
Agency retains the right, at any time following final acceptance of Line Items 1, 2, and 3, but prior to final payment, to buy down the outstanding TO payments without penalty by giving the Contractor thirty (30) days prior written notice. Upon such buydown, Agency shall pay to the Contractor the pro rata termination amount specified in the Payment and Termination Liability Schedule (Attachment 16). Payments will continue at the same level but the term of ECM financing will be shortened to reflect the amount of the buydown payments. Any such additional sums shall be used to reduce the outstanding Termination Amount, maintaining the payments and shortening the payback period. Each time an additional payment is made the Payment and Termination Liability Schedule shall be recalculated to show the new payback period. Agency acknowledges and agrees that the payments of such amounts are reasonable and allowable costs with respect to the TO.
F. 	Pre-Acceptance Buyout
In the event that Agency desires to terminate this TO for any reason (including, without limitation, for convenience) prior to final acceptance of Line Items 1, 2 and 3, Agency may do so by giving written notice to the Contractor thirty (30) days prior to the effective date of such termination. Agency shall pay to the Contractor an amount negotiated between Agency and the Contractor that is equal to the value of work verified as completed at the time of termination, plus allowable costs related to such work. If a termination occurs for the convenience of the Government, the amount payable pursuant to this paragraph shall be deemed as an allowable cost under FAR Part 17 and Part 52, Subpart 52.249-2.  
[Note:  The agency should be aware that the terms in E and F above have in some cases caused the lender to increase the interest rate or the termination liability amount to cover the risk of such buydowns and buyouts.]
G. Post-Acceptance Buyout
In the event that Agency desires to terminate this TO for any reason (including, without limitation, for convenience) after final acceptance of Line Items 1, 2 and 3, Agency may do so by giving written notice to the Contractor thirty (30) days prior to the effective date of such termination. Agency shall pay to the Contractor a termination amount in accordance with the Payment and Termination Liability Schedule (Attachment 16).
7.	ASSIGNMENT OF CLAIMS
The Contractor may assign payments due from Agency under this TO pursuant to FAR 52.232-23, Assignment of Claims. Agency agrees to complete any necessary forms which acknowledge that assignment. Any bank, trust company or other financing institution that participates in financing an ECM shall not be considered a Subcontractor of the Utility. Any assignment of claims must comply with the provisions of FAR Part 32, Subpart 32.8. 
8.	WAGE RATES AND LABOR STANDARDS
The attached wage determination from the U.S. Secretary of Labor shall be implemented in accordance with the statutes for labor standards requirements for contracts over $2,000.00 involving construction. (Attachment B – U.S. Department of Labor General Decision)
The following labor standards provisions apply to work performed under this TO as if they were set forth herein in their entirety. For more information on clauses incorporated by reference see Attachment A-1 – Terms and Conditions.
	FAR Ref
	Title
	Date

	52.222-6
	Davis-Bacon Act
	Jul 2005

	52.222-7
	Withholding of Funds
	Feb 1988

	52.222-8
	Payrolls and Basic Records
	Jun 2010

	52.222-9
	Apprentices and Trainees
	Jul 2005

	52.222-10
	Compliance with Copeland Act Requirements
	Feb 1988

	52.222-11
	Subcontracts (Labor Standards)
	Jul 2005

	52.222-12
	Contract Termination – Debarment
	Feb 1988

	52.222-13
	Compliance with Davis-Bacon and Related Act Regulations
	Feb 1988

	52.222-14
	Disputes Concerning Labor Standards
	Feb 1988

	52.222-15
	Certification of Eligibility
	Feb 1988

	52.222-23
	Notice of Requirement for Affirmative Action to Ensure Equal Employment Opportunity for Construction*
	Feb 1999

	52.222-27
	Affirmative Action Compliance Requirements for Construction
	Feb 1999


*For purposes of the Notice, the “covered area” is County, State. The goals for minority and female participation, expressed in percentage terms for the Contractor’s aggregate workforce in each trade on all construction work in the covered area are as follows:
	Goals for Minority Participation for Each Trade 5.8%
Goals for Female Participation for Each Trade 6.9%
These goals are applicable to all of the Contractor's construction work performed in the covered area. If the Contractor performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the goals established for the geographical area where the work is actually performed. Goals are published periodically in the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract Compliance Programs office.
9.	SAFETY REQUIREMENTS
All work under this TO shall be conducted in a safe manner and shall comply with the requirements of Agency requirements. Furthermore, in performing work under this TO, the Contractor shall perform work in a manner that ensures adequate protection for employees, the public, and the environment, and shall be accountable for the safe performance of the work. The Contractor shall exercise a degree of care commensurate with the work and the associated hazards. The Contractor shall ensure that management of environment, safety and health (“ES&H”) functions and activities becomes an integral but visible part of its planning and execution processes while performing work at the site.
With respect to performance of any portion of the work under this TO that is performed on the Site, the Contractor agrees to comply with all state and federal ES&H regulations. Agency requirements include, but are not limited to, compliance with all OSHA standards, as well as with any other ES&H reporting requirements the CO may from time to time require.
Other specific requirements relative to safety are as follows:
A. Prior to commencing work, the Contractor shall meet with the Contracting Officer’s Representative (COR) to agree on administration of the safety program.
B. The Contractor’s workplace may be inspected periodically for OSHA violations. Abatement of violations is the Contractor’s responsibility. The Contractor shall provide assistance to Agency and Federal/State OSHA inspectors if a complaint is filed. Any fines levied on the Contractor due to safety/health violations shall be paid promptly by the Contractor.
C. In accordance with FAR 52.236-13, Accident Prevention, as set forth in Paragraph 12 herein, Additional Provisions, the Contractor is required to report to the CO all accidents within 24 hours of occurrence.
D. In accordance with FAR 52.236-13, Accident Prevention, as set forth in Paragraph 12 herein, Additional Provisions, the Contractor shall submit to the COR a full report of damage to Government property and equipment by Contractor employees or subcontractors, at any tier within 24 hours of occurrence.
10.	BONDS  
[Note:  Bonds are typically required within 15 days after award of the TO, since the contract price will have been negotiated.]
A.	Within thirty (30) days of TO award or acceptance of the Design and Construction Package, whichever is later, the Contractor shall furnish a certified copy and duplicate of a performance bond (SF 25), with project financier as co-beneficiary along with Agency. The performance bond shall be in a penal sum equal to 100 percent of the total firm fixed price for all ECMs. The Contractor shall furnish a payment bond (SF25A) in duplicate. The payment bond shall be in a penal sum equal to 100 percent of the total firm fixed for all ECMs.
B.	The performance and payment bonds shall remain in effect during the total implementation period for all ECMs. The ECM implementation period shall include all time required for installation, testing, measuring initial performance, and Agency acceptance of all contractor-installed ECMs. The payment bond shall be released upon receipt of satisfactory evidence that all subcontractors, laborers, etc., have been paid in full.
C.	The Contractor shall not file any mechanics liens against Agency for the TO projects and this requirement shall flow down to all subcontractors. Therefore, the payment bond shall secure the Contractor’s obligations for payment of laborers, suppliers, and all subcontractors.
11.	INSURANCE
In accordance with FAR 52.228-5, Insurance – Work on a Government Installation, which is incorporated herein by reference, the Contractor shall, at no cost to the Government, maintain policies providing the following insurance protection, which insurance shall apply to all operations of the Contractor hereunder and employees of the Contractor engaged therein. 
A.	Worker’s Compensation – Coverage as provided in the Worker's Compensation Law of the State having jurisdiction, including occupational disease coverage for limits of $1,000,000 per person in any one case and additional Employees Liability of $1,000,000 per occurrence.
B.	General Liability – Insurance with limits of $1,000,000/$2,000,000 for bodily injury liability and $100,000 for property damage liability in the comprehensive liability form.
C.	Automobile Liability – Insurance with limits of $250,000/500,000 for bodily injury liability and $50,000 for property damage liability in the comprehensive policy form.
The Contractor shall also provide an endorsement to its liability policies naming the U.S. Government and Agency/Site as additional insureds.
The Contractor shall furnish the CO a certificate of insurance to show compliance with this paragraph. The insurance certificate shall be submitted within fourteen (14) days after award and prior to issuance of a Notice to Proceed.  The Contractor shall also ensure that such certificate states that the insurance carrier(s) will give Agency 30 days prior written notice if there is any cancellation or material change in such policies. The Contractor shall also ensure that such certificates are kept up to date during the period of contract performance.
The Contractor agrees to insert the substance of this clause in all subcontracts hereunder at any tier where work will be performed on the Site.
The Contractor may purchase such additional or other insurance protection, as it may deem necessary, at its own expense.
Nothing herein shall relieve the Contractor of or limit the Contractor’s liability for losses and damages to person or property as a result of its operations. The Contractor shall indemnify, and hold Agency, and any person acting on behalf of Agency, harmless from any and all liability, including attorneys’ fees and legal costs, associated with or resulting from the Contractor’s operations under this TO.
12.	CONTRACT ADMINISTRATION
The CO is:
	Name:			Name
	Email:			email
	Telephone:		phone
	Facsimile:		fax
The CO is the primary point of contact for all matters regarding this TO except technical/project matters.
The COR is: 
	Name:			 Name
	Email:			email
	Telephone:		 phone
	Facsimile:		 fax
The COR is the focal point for all technical/project matters related to this TO.
13.	JOB COORDINATION 
The Agency Contracting Office is the sole entity that can modify the TO or initiate change orders. All direction to the Contractor must come from the Agency CO, the Agency COR or, for items involving construction only, FIO, except direction involving safety.
All correspondence including but not limited to notifications, changes and direction referred to in this TO or other documents between the Contractor, and Agency shall be in writing. All correspondence from the Contractor is to be addressed to the Agency CO; with copies to the Agency COR. 
The Agency COR is responsible for documenting and reporting the daily monitoring and inspection of all work activities at the site. These responsibilities include but are not necessarily limited to:
a. The assurance that all installed materials and systems meet the level of quality as defined in the TO, and
b. Ensuring that all work is completed in accordance with the Contractor’s environmental, safety and health (ES&H) program and the ES&H provisions of this TO.
FIO is the first line of contact with the Contractor’s field organization on matters involving safety and interface with Site operations. The Agency CO is responsible for all contracting matters. The Agency COTR is the first line of contact between Agency and the Contractor for all technical matters. The Contractor is to take direction from no other sources within the Agency, Site.
14.	REPRESENTATIONS, CERTIFICATIONS, AND OTHER STATEMENTS OF OFFERORS
The Representations, Certifications, and Other Statements of Offerors completed by the Contractor and certified in the Online Representation and Certifications Application (ORCA) System, are hereby incorporated by reference.
15.	SMALL BUSINESS SUBCONTRACTING PLAN
The Small Business Subcontracting Plan submitted and filed by Contractor and incorporated in the AWC, including any annual plans, are hereby incorporated by reference.
16.	TITLE TO, AND RESPONSIBILITY FOR, CONTRACTOR-INSTALLED EQUIPMENT
Title to all equipment installed by the Contractor shall be vested in the Government after acceptance by the Government, and shall not relieve the Contractor’s responsibility for ECM performance.
17.	CONTRACTOR’S RESPONSIBILITIES
The Contractor is responsible for all damages to persons or property that occurs as a result of the Contractor’s fault or negligence. The Contractor shall also be responsible for all materials delivered and work performed until completion and acceptance of the entire work, except for any completed unit of work, which may have been accepted under this TO. The Contractor’s responsibility shall apply to activities of the Contractor, its agents, lower-tier subcontractors, and employees.
18.	GENERAL PROVISIONS
The following general provisions are incorporated in and made a part of this TO:
	Attachment		Title
	     A-1			Terms and Conditions – FAR Clauses
	     A-2			Terms and Conditions – Agency Clauses
	     A-3			Terms and Conditions –  Site-Specific Clauses
	     B			Wage Determination (ref)

19.	LIST OF REFERENCED ATTACHMENTS
The following attachments referenced herein are incorporated in and made a part of this TO:
	Attachment No.
	Description

	TO-1
	Agency/site guidance

	TO-2
	Lighting SOW

	TO-3
	Lighting Specifications

	TO-4
	Controls SOW 

	TO-5
	Controls Specifications

	TO-6
	Specifications for Chiller Plant Upgrade – Identification of Specifications & Bid Package

	TO-7
	Chiller Construction Drawings

	TO-8
	Solar Water Heating System SOW

	TO-9
	Solar Water Heating System Specifications

	TO-10
	Performance Assurance Plan

	TO-11
	ECM Calculations

	TO-12
	Lighting Calculation Spreadsheets

	TO-13
	Controls Calculation Spreadsheets

	TO-14
	Chiller Calculation Spreadsheet

	TO-15
	Solar Water Heating System Calculation Spreadsheet

	TO-16
	M&V

	TO-17
	Agency Reporting & Submittal Requirements

	TO-18
	Performance Schedule (TBD)

	TO-19
	Payment & Termination Liability Schedule 
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	Payment, Amortization and Termination Schedule

	Sample UESC Project

	
	
	
	
	
	
	

	Interest Rate:
	
	2.850%
	
	
	

	
	
	
	
	
	
	

	Payment #
	Date
	Payment
	Interest
	Principal
	Balance
	Termination Amount

	
	1/1/2013
	
	 
	 
	 $1,907,310.00 
	 $1,983,602.40 

	1
	2/1/2013
	 $216,587.34 
	 $  4,529.86 
	 $212,057.48 
	   1,695,252.52 
	   1,763,062.62 

	
	3/1/2013
	                -   
	     4,026.22 
	 4,026.22- 
	   1,699,278.74 
	   1,767,249.89 

	
	4/1/2013
	                -   
	     4,035.79 
	 4,035.79- 
	   1,703,314.53 
	   1,771,447.11 

	
	5/1/2013
	                -   
	     4,045.37 
	 4,045.37- 
	   1,707,359.90 
	   1,775,654.30 

	
	6/1/2013
	                -   
	     4,054.98 
	 4,054.98- 
	   1,711,414.88 
	   1,779,871.48 

	
	7/1/2013
	                -   
	     4,064.61 
	 4,064.61- 
	   1,715,479.49 
	   1,784,098.67 

	
	8/1/2013
	                -   
	     4,074.26 
	 4,074.26- 
	   1,719,553.75 
	   1,788,335.90 

	
	9/1/2013
	                -   
	     4,083.94 
	 4,083.94- 
	   1,723,637.69 
	   1,792,583.20 

	
	10/1/2013
	                -   
	     4,093.64 
	 4,093.64- 
	   1,727,731.33 
	   1,796,840.58 

	
	11/1/2013
	                -   
	     4,103.36 
	 4,103.36- 
	   1,731,834.69 
	   1,801,108.08 

	
	12/1/2013
	                -   
	     4,113.11 
	 4,113.11- 
	   1,735,947.80 
	   1,805,385.71 

	
	1/1/2014
	                -   
	     4,122.88 
	 4,122.88- 
	   1,740,070.68 
	   1,809,673.51 

	2
	2/1/2014
	   216,587.34 
	     4,132.67 
	   212,454.67 
	   1,527,616.01 
	   1,588,720.65 

	
	3/1/2014
	                -   
	     3,628.09 
	 3,628.09- 
	   1,531,244.10 
	   1,592,493.86 

	
	4/1/2014
	                -   
	     3,636.70 
	 3,636.70- 
	   1,534,880.80 
	   1,596,276.03 

	
	5/1/2014
	                -   
	     3,645.34 
	 3,645.34- 
	   1,538,526.14 
	   1,600,067.19 

	
	6/1/2014
	                -   
	     3,654.00 
	 3,654.00- 
	   1,542,180.14 
	   1,603,867.35 

	
	7/1/2014
	                -   
	     3,662.68 
	 3,662.68- 
	   1,545,842.82 
	   1,607,676.53 

	
	8/1/2014
	                -   
	     3,671.38 
	 3,671.38- 
	   1,549,514.20 
	   1,611,494.77 

	
	9/1/2014
	                -   
	     3,680.10 
	 3,680.10- 
	   1,553,194.30 
	   1,615,322.07 

	
	10/1/2014
	                -   
	     3,688.84 
	 3,688.84- 
	   1,556,883.14 
	   1,619,158.47 

	
	11/1/2014
	                -   
	     3,697.60 
	 3,697.60- 
	   1,560,580.74 
	   1,623,003.97 

	
	12/1/2014
	                -   
	     3,706.38 
	 3,706.38- 
	   1,564,287.12 
	   1,626,858.60 

	
	1/1/2015
	                -   
	     3,715.18 
	 3,715.18- 
	   1,568,002.30 
	   1,630,722.39 

	3
	2/1/2015
	   216,587.34 
	     3,724.01 
	   212,863.33 
	   1,355,138.97 
	   1,409,344.53 

	
	3/1/2015
	                -   
	     3,218.46 
	 3,218.46- 
	   1,358,357.43 
	   1,412,691.73 

	
	4/1/2015
	                -   
	     3,226.10 
	 3,226.10- 
	   1,361,583.53 
	   1,416,046.87 

	
	5/1/2015
	                -   
	     3,233.76 
	 3,233.76- 
	   1,364,817.29 
	   1,419,409.98 

	
	6/1/2015
	                -   
	     3,241.44 
	 3,241.44- 
	   1,368,058.73 
	   1,422,781.08 

	
	7/1/2015
	                -   
	     3,249.14 
	 3,249.14- 
	   1,371,307.87 
	   1,426,160.18 

	
	8/1/2015
	                -   
	     3,256.86 
	 3,256.86- 
	   1,374,564.73 
	   1,429,547.32 

	
	9/1/2015
	                -   
	     3,264.59 
	 3,264.59- 
	   1,377,829.32 
	   1,432,942.49 

	
	10/1/2015
	                -   
	     3,272.34 
	 3,272.34- 
	   1,381,101.66 
	   1,436,345.73 

	
	11/1/2015
	                -   
	     3,280.12 
	 3,280.12- 
	   1,384,381.78 
	   1,439,757.05 

	
	12/1/2015
	                -   
	     3,287.91 
	 3,287.91- 
	   1,387,669.69 
	   1,443,176.48 

	
	1/1/2016
	                -   
	     3,295.72 
	 3,295.72- 
	   1,390,965.41 
	   1,446,604.03 

	4
	2/1/2016
	   216,587.34 
	     3,303.54 
	   213,283.80 
	   1,177,681.61 
	   1,224,788.87 

	
	3/1/2016
	                -   
	     2,796.99 
	 2,796.99- 
	   1,180,478.60 
	   1,227,697.74 

	
	4/1/2016
	                -   
	     2,803.64 
	 2,803.64- 
	   1,183,282.24 
	   1,230,613.53 

	
	5/1/2016
	                -   
	     2,810.30 
	 2,810.30- 
	   1,186,092.54 
	   1,233,536.24 

	
	6/1/2016
	                -   
	     2,816.97 
	 2,816.97- 
	   1,188,909.51 
	   1,236,465.89 

	
	7/1/2016
	                -   
	     2,823.66 
	 2,823.66- 
	   1,191,733.17 
	   1,239,402.50 

	
	8/1/2016
	                -   
	     2,830.37 
	 2,830.37- 
	   1,194,563.54 
	   1,242,346.08 

	
	9/1/2016
	                -   
	     2,837.09 
	 2,837.09- 
	   1,197,400.63 
	   1,245,296.66 

	
	10/1/2016
	                -   
	     2,843.83 
	 2,843.83- 
	   1,200,244.46 
	   1,248,254.24 

	
	11/1/2016
	                -   
	     2,850.58 
	 2,850.58- 
	   1,203,095.04 
	   1,251,218.84 

	
	12/1/2016
	                -   
	     2,857.35 
	 2,857.35- 
	   1,205,952.39 
	   1,254,190.49 

	
	1/1/2017
	                -   
	     2,864.14 
	 2,864.14- 
	   1,208,816.53 
	   1,257,169.19 

	5
	2/1/2017
	   216,587.34 
	     2,870.94 
	   213,716.40 
	      995,100.13 
	   1,034,904.14 

	
	3/1/2017
	                -   
	     2,363.36 
	 2,363.36- 
	      997,463.49 
	   1,037,362.03 

	
	4/1/2017
	                -   
	     2,368.98 
	 2,368.98- 
	      999,832.47 
	   1,039,825.77 

	
	5/1/2017
	                -   
	     2,374.60 
	 2,374.60- 
	   1,002,207.07 
	   1,042,295.35 

	
	6/1/2017
	                -   
	     2,380.24 
	 2,380.24- 
	   1,004,587.31 
	   1,044,770.80 

	
	7/1/2017
	                -   
	     2,385.89 
	 2,385.89- 
	   1,006,973.20 
	   1,047,252.13 

	
	8/1/2017
	                -   
	     2,391.56 
	 2,391.56- 
	   1,009,364.76 
	   1,049,739.35 

	
	9/1/2017
	                -   
	     2,397.24 
	 2,397.24- 
	   1,011,762.00 
	   1,052,232.48 

	
	10/1/2017
	                -   
	     2,402.93 
	 2,402.93- 
	   1,014,164.93 
	   1,054,731.53 

	
	11/1/2017
	                -   
	     2,408.64 
	 2,408.64- 
	   1,016,573.57 
	   1,057,236.51 

	
	12/1/2017
	                -   
	     2,414.36 
	 2,414.36- 
	   1,018,987.93 
	   1,059,747.45 

	
	1/1/2018
	                -   
	     2,420.10 
	 2,420.10- 
	   1,021,408.03 
	   1,062,264.35 

	6
	2/1/2018
	   216,587.34 
	     2,425.84 
	   214,161.50 
	      807,246.53 
	      839,536.39 

	
	3/1/2018
	                -   
	     1,917.21 
	 1,917.21- 
	      809,163.74 
	      841,530.29 

	
	4/1/2018
	                -   
	     1,921.76 
	 1,921.76- 
	      811,085.50 
	      843,528.92 

	
	5/1/2018
	                -   
	     1,926.33 
	 1,926.33- 
	      813,011.83 
	      845,532.30 

	
	6/1/2018
	                -   
	     1,930.90 
	 1,930.90- 
	      814,942.73 
	      847,540.44 

	
	7/1/2018
	                -   
	     1,935.49 
	 1,935.49- 
	      816,878.22 
	      849,553.35 

	
	8/1/2018
	                -   
	     1,940.09 
	 1,940.09- 
	      818,818.31 
	      851,571.04 

	
	9/1/2018
	                -   
	     1,944.69 
	 1,944.69- 
	      820,763.00 
	      853,593.52 

	
	10/1/2018
	                -   
	     1,949.31 
	 1,949.31- 
	      822,712.31 
	      855,620.80 

	
	11/1/2018
	                -   
	     1,953.94 
	 1,953.94- 
	      824,666.25 
	      857,652.90 

	
	12/1/2018
	                -   
	     1,958.58 
	 1,958.58- 
	      826,624.83 
	      859,689.82 

	
	1/1/2019
	                -   
	     1,963.23 
	 1,963.23- 
	      828,588.06 
	      861,731.58 

	7
	2/1/2019
	   216,587.34 
	     1,967.90 
	   214,619.44 
	      613,968.62 
	      638,527.36 

	
	3/1/2019
	                -   
	     1,458.18 
	 1,458.18- 
	      615,426.80 
	      640,043.87 

	
	4/1/2019
	                -   
	     1,461.64 
	 1,461.64- 
	      616,888.44 
	      641,563.98 

	
	5/1/2019
	                -   
	     1,465.11 
	 1,465.11- 
	      618,353.55 
	      643,087.69 

	
	6/1/2019
	                -   
	     1,468.59 
	 1,468.59- 
	      619,822.14 
	      644,615.03 

	
	7/1/2019
	                -   
	     1,472.08 
	 1,472.08- 
	      621,294.22 
	      646,145.99 

	
	8/1/2019
	                -   
	     1,475.57 
	 1,475.57- 
	      622,769.79 
	      647,680.58 

	
	9/1/2019
	                -   
	     1,479.08 
	 1,479.08- 
	      624,248.87 
	      649,218.82 

	
	10/1/2019
	                -   
	     1,482.59 
	 1,482.59- 
	      625,731.46 
	      650,760.72 

	
	11/1/2019
	                -   
	     1,486.11 
	 1,486.11- 
	      627,217.57 
	      652,306.27 

	
	12/1/2019
	                -   
	     1,489.64 
	 1,489.64- 
	      628,707.21 
	      653,855.50 

	
	1/1/2020
	                -   
	     1,493.18 
	 1,493.18- 
	      630,200.39 
	      655,408.41 

	8
	2/1/2020
	   216,587.34 
	     1,496.73 
	   215,090.61 
	      415,109.78 
	      431,714.17 

	
	3/1/2020
	                -   
	        985.89 
	 985.89- 
	      416,095.67 
	      432,739.50 

	
	4/1/2020
	                -   
	        988.23 
	 988.23- 
	      417,083.90 
	      433,767.26 

	
	5/1/2020
	                -   
	        990.57 
	 990.57- 
	      418,074.47 
	      434,797.45 

	
	6/1/2020
	                -   
	        992.93 
	 992.93- 
	      419,067.40 
	      435,830.10 

	
	7/1/2020
	                -   
	        995.29 
	 995.29- 
	      420,062.69 
	      436,865.20 

	
	8/1/2020
	                -   
	        997.65 
	 997.65- 
	      421,060.34 
	      437,902.75 

	
	9/1/2020
	                -   
	     1,000.02 
	 1,000.02- 
	      422,060.36 
	      438,942.77 

	
	10/1/2020
	                -   
	     1,002.39 
	 1,002.39- 
	      423,062.75 
	      439,985.26 

	
	11/1/2020
	                -   
	     1,004.77 
	 1,004.77- 
	      424,067.52 
	      441,030.22 

	
	12/1/2020
	                -   
	     1,007.16 
	 1,007.16- 
	      425,074.68 
	      442,077.67 

	
	1/1/2021
	                -   
	     1,009.55 
	 1,009.55- 
	      426,084.23 
	      443,127.60 

	9
	2/1/2021
	   216,587.34 
	     1,011.95 
	   215,575.39 
	      210,508.84 
	      218,929.19 

	
	3/1/2021
	                -   
	        499.96 
	 499.96- 
	      211,008.80 
	      219,449.15 

	
	4/1/2021
	                -   
	        501.15 
	 501.15- 
	      211,509.95 
	      219,970.35 

	
	5/1/2021
	                -   
	        502.34 
	 502.34- 
	      212,012.29 
	      220,492.78 

	
	6/1/2021
	                -   
	        503.53 
	 503.53- 
	      212,515.82 
	      221,016.45 

	
	7/1/2021
	                -   
	        504.73 
	 504.73- 
	      213,020.55 
	      221,541.37 

	
	8/1/2021
	                -   
	        505.92 
	 505.92- 
	      213,526.47 
	      222,067.53 

	
	9/1/2021
	                -   
	        507.13 
	 507.13- 
	      214,033.60 
	      222,594.94 

	
	10/1/2021
	                -   
	        508.33 
	 508.33- 
	      214,541.93 
	      223,123.61 

	
	11/1/2021
	                -   
	        509.54 
	 509.54- 
	      215,051.47 
	      223,653.53 

	
	12/1/2021
	                -   
	        510.75 
	 510.75- 
	      215,562.22 
	      224,184.71 

	
	1/1/2022
	                -   
	        511.96 
	 511.96- 
	      216,074.18 
	      224,717.15 

	10
	2/1/2022
	   216,587.34 
	        513.16 
	   216,074.18 
	                   -   
	                   -   
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