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Environmental Management:

A National Responsibilit

Idaho’s 2015 Cleanup Vision

v" We reduce risks and protect our workers, our communities and the
environment through cleanup

v" Our work is urgent and essential to the health and economic vitality of our
communities and the nation and positions our Sites for future missions and
use

v" Our mission is not discretionary—it is a Federal obligation to address the
cold war environmental legacy cleanup and honor our regulatory
commitments

v" We have demonstrated value for the American Taxpayer by delivering
significant progress in the past several years in reducing risks and the
overall liability—but our work is not done

v" The Environmental Management portfolio is one of our nation’s largest
liabilities—we have a responsibility to relieve future generations of this
environmental and financial liability

v" Time is not on our side—costs and risks increase over time
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ldaho’s 2015 Cleanup Vision

Staging EM’s Legacy Cleanup Exit from Idaho
Building on the ARRA momentum, the Idaho team will:

v'Reduce the Idaho clean up cost to American Taxpavyers by $2.4 Billion

v'Protect the Snake River aquifer

*Disposition all targeted buried waste in the subsurface disposal area 9 years ahead of
schedule

*Construct and operate the Sodium Bearing Waste (SBW) facility by 2012

*Close the last 4 of 15 High Level Waste tanks by 2014 and cap Tank Farm area

v'Reduce Idaho’s EM footprint from 775 acres to 62 acres — a decrease
of 92%

=sDeactivate and demolish over 240 facilities/structures
»Transition stewardship of INTEC and RWMC to NE by 2015

v'Disposition all TRU waste

=*Complete treatment and shipping of 65,000 meters? of stored CH TRU waste out of Idaho
4 years ahead of the Idaho Settlement Agreement requirement

»Ship all RH TRU waste out of the state 4 years ahead of the Idaho Settlement Agreement
requirement

=Optimize WIPP operations

v'Complete all of Idaho’s EM legacy cleanup missions
® Continue advancing calcine disposition activities by utilizing TD&D funds
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Return on American Taxpayers’ Investment at

ldaho — Key Cleanup Accomplishments

Idaho’s 2015 Cleanup Vision

Cleanup Scope Accomplishments to Date By FY 2015
TRU Waste 41,866 of 65,000 cubic meters |Dispositions 65,000 m3 — completes Idaho
Dispositioned (m3) TRU waste disposed Settlement Agreement milestone
Sodium Bearing Waste 11 of 15 tanks closed Closes all 15 Tanks
Tanks RCRA Closed (11 @ 300,000 gallons; 4 @ 30,000 gallons)
Retrieval of Buried 1.69 of 5.69 acres buried waste |Exhumes 5.69 Acres of soil and treat and
Waste retrieved ship accompanying targeted waste —
(Acres) completes Idaho Settlement Agreement and

Agreement to Implement

D&D of Facilities and 199 of 241 facilities and Completes D&D of 241 facilities/structures
Structures structures D&D
Remote Handled TRU 729 out of 811 containers shipped | Dispositions 811 Containers of RH-TRU
Containers Shipped waste
EBR Il Spent Nuclear Begins in FY 2011 Transfers all 3,624 Bottles of EBR Il fuel
Fuel Bottles Shipped from INTEC to NE’s Material Fuels Complex
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Economic Benefits at ldaho -

Idaho’s 2015 Cleanup Vision

v Received $468M in Recovery Act funds

v" 569 jobs created and 380 jobs saved with Recovery Act

funds

v $306M of Recovery Act funding paid to date

v' $46M in Recovery Act prime and subcontracts awarded
to small business in FY 2010

v' $73M out of $460M in Base prime and subcontracts
awarded to small businesses in FY 2010

Report reflects jobs and small business reporting through the end of FY 2010
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Recovery Act Performance Metrics

at ldaho

s ooate | Idaho’s 201 | Visi
Measure Actuals | Targets = Total Targeltsstt?:-%?atti daho’s 2015 Cleanup Vision
to Date | to Date | Target otal Target
Industrial Facility
Completions
MLLW disposed (Legacy
and NGW
Cubicmeml 1,230 1,195 1,195 ‘: =|
Radioactive Facility
Nt s 3 2 8 =|
LLW Disposed (Legacy
and NGW) =
Cubic meters 2,096 2,000 2,000
Facility Square Footage
Demolished =
Gross Square Feet 464,545 430,317 810,077 |
Nuclear Facility
Completions =
NumberF:)f Fadilities 19 17 29 |
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ldaho I1s a Sound Investment

Idaho’s 2015 Cleanup Vision

v Overall alignment and excellent rapport with Regulators
on ldaho’s cleanup vision and strategy, general support
from Tribal Nations, and stakeholders

v Save $2.4B in life cycle costs

v" We have proven that substantial cleanup progress can
be achieved within cost and ahead of schedule

v' By 2015, Idaho can be the next large site that completes
It's EM legacy cleanup mission

v" We are providing economic benefit to the region with a
renewed commitment to on small business
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FY 2012 Budget Request

to Meet 12088 Requirements

Idaho’s 2015 Cleanup Vision
R lator : :
PBS eguiatory Regulatory Requirement Milestone Date
Document
ID-0013 Site Treatment Plan Process 4,500 meters3 of TRU waste Annually
ID-0013 Idaho Settlement Running average of no fewer than 2,000 Annually
Agreement meters3 shipped out of state
ID-0013 Idaho Settlement All TRU waste shipped out of Idaho Target Date,
Agreement December 31, 2015;
No later than
December 31, 2018
ID-0014B  Idaho Settlement Complete treatment of sodium bearing December 31, 2012
Agreement waste

ID-0014B  Notice of Non-compliance Cease use of the existing sodium bearing December 31, 2012

consent order waste storage tanks at the INTEC tank
farm
ID-0014B Idaho Settlement Submit Calcine RCRA Part B permit December 1, 2012
Agreement modification to state of Idaho
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ldaho’s Accomplishments by Year

Idaho’s 2015 Cleanup Vision

Accomplished

Cleanup Scope : 2011 2012 2013 2014 2015 Status (total
P P prior to 2011 ( )

TRU & MLL/LLW counted 41,866 5,000 6,500 7.500 4,134 65,000 m3 disposition
as TRU Dispositioned (m3) Complete
SBW Tanks Flushed 11 4 15 tanks — Complete
SBW Tanks RCRA Closed 11 4 15 tanks - Complete
Buried Waste 1.69 .79 .60 0.58 0.96 1.07 5.69 Acres — Complete
(Acres Exhumed)
Targeted Waste Packaged 4,166 671 607 788 1,328 1,545 9,105 m3 — Complete
(m3)
D&D of Facilities and 199 25 1 10 6 241 facilities Demolished
Structures Complete
LLW/MLLW Dispositioned 39,858 19,923 15,830 3,100 5,100 5500 89,311 m3 - Complete
from D&D (m3)
RH-TRU Containers 729 56 26 811 Containers - Complete
Shipped
EBR Il Fuel Bottles Shipped 0 32 550 1,250 900 892 3,624 Bottles - Complete
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ldaho’s Accomplishments by Year

ldaho

>
>
>
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FY 2012 Key Activities

($in thousands)
FY 2010 Current Enacted | FY 2012 CongRequest

469,168 392,000

Complete readiness testing in and startup of operations of the Sodium Bearing Waste facility
= Process approximately 900,000 gallons of radioactive waste
= Complete treatment of all tank waste and meet milestone to cease use of the Tank Farm Facility
» Close four waste tanks

Continue shipping stored contact-handled transuranic waste to the Waste Isolation Pilot Plant using
the Advanced Mixed Waste Treatment Facility

= Approximately 5,000 cubic meters

Continue to dispose RH waste at the Radioactive Waste Management Complex
Continue to receive Domestic and Foreign Research Reactor spent (used) nuclear fuel shipments
Maintain compliance with the “1995 Idaho Settlement Agreement”

Utilize TD&D funding to support maturation of the Hot Isostatic Press technology

» To acquire certain technology parameters to support submission of a RCRA Part B permit application by December, 2012
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ldaho’s Footprint Reduction Actions
N/

v'Complete treatment and disposition of 811 RH —TRU containers

v Transfer all 3,624 EBR Il Spent Nuclear Fuel bottles to MFC

Advanced Test Reactor Complex (Completed)

v' Complete D&D of all facilities and structures 0

Radioactive Waste Management Complex (Completed)

Fcalr;it'triai ﬁ@ wer Burst
acilities i
A @ Facility

v'Complete Disposition of 65,000 m3 of stored TRU waste

v Complete 5.69 acres of targeted buried waste exhumation

Idaho Nuclear Technology & Engineering Center (Completed) L, TestArea North (Completed)
v Complete the flushing and RCRA closure of the final four High Level Waste Tanks /| | vCompleted TSF-07 Disposal Pond
resulting in all 15 tanks RCRA closed Test Area remediation
v" D&D of final 17 facilities and structures prior to transition of INTEC to NE & _
B —_

Naval Reactors I N I
Facility
terials and
els Complex

AT ToS
i @ \ho Nuclear Technology
Compg ineering Center

Idaho’s 2015 Cleanup Vision

v’ Complete packaging and offsite shipping of 9,105 m3 of targeted TRU

G09-3

waste Power Burst Facility (Completed)

v Completed D&D of EM facilities

2; By Environmental Management

Materials and Fuels Complex (Completed
v'Complete retrieval of 811 containers of RH — TRU waste

v' Complete receipt 3,624 bottles of EBR Il Spent Nuclear
Fuel (NE)
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