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Fluor Idaho Safety Performance 
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January 2021
 Eight First Aid Cases, Two Recordable 
Injuries
 One ORPS Reportable Event

February 2021
 Five First Aid Cases, One Recordable 
Injury
 Three ORPS Reportable Events

March 2021
 Five First Aid Cases, Three Recordable 
Injuries
 Two ORPS Reportable Events

 Fluor Idaho COVID-19 Safety Pause 3/10
 Fluor Idaho Safety Stand-down 3/22-23
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Buried
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

• 3,444.9 m3

awaiting 
shipment

6,496.7 m3 Waste 
Isolation 
Pilot Plant

FFA/CO (CERCLA), Agreement 
to Implement

Accomplishments
• ARP IX: 0.48 of 0.69 acres (69.7%) have been exhumed 

(as of April 2, 2021)

Status
• ARP IX exhumation is ongoing
• Cap design is final and posted at https://ar.icp.doe.gov

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Ultimate
Destination

Applicable
Agreements

ARP IX Exhumation
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Balance of CERCLA Cleanup Activities
Accomplishments
• WAG 1: Test Area North (TAN) Groundwater

− Preparations are underway to drill new ISB treatment well in 
spring 2021 as required by 5 year review

• WAG 3: INTEC /Idaho CERCLA Disposal Facility (ICDF)
− Initiated Explanation of Significant Differences (ESD) to Record of 

Decision to allow ICDF expansion
− Initiated site characterization studies for new ICDF cell location

• WAG 10: Site-wide Activities
− CERCLA Five Year Review approved by EPA Feb, 2021
− Continue working with Shoshone-Bannock Tribes to develop 

environmental monitoring program
• Deactivation and Decommissioning (D&D)

− Working with NRF in preparation to begin D&D work under 
CERCLA Non Time Critical Removal Action

Status
• WAG 1: TAN Groundwater

− ISB, New Pump and Treat Facility (NPTF) treatment continues on 
track to meet Remedial Action Objectives by 2095

• WAG 3: INTEC/ICDF 
− Continue to receive CERCLA waste from D&D projects including 

NRF, INTEC and AMWTP
• WAG 10: Site-wide Activities

− Continue routine groundwater monitoring, institutional controls 
and operations and maintenance
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Shoshone-Bannock 
Tribes environmental 
monitoring 
technicians observe 
groundwater sample 
collection 

Collecting water samples from well USGS 109 near the 
southern boundary of the INL
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Transuranic
and Mixed
Low-Level 
Waste

Site
operations, 
Rocky Flats 
Plant, other 
DOE facilities

5,171 (CH-TRU) 

257 (M/LLW)

45,630      
(CH-TRU) 

14,700 
(M/LLW)

WIPP

Licensed off-site  
disposal site

Idaho Settlement 
Agreement, Site 
Treatment Plan

Waste Type Origin
Volume 

Remaining
Amount
Shipped

Destination Applicable
Agreements

Accomplishments 
• 176m3 sludge treated 
• 29 shipments to WIPP
• 47m3 M/LLW shipped offsite

Status
• Continue processing sludge waste
• Certify and ship CH TRU waste to WIPP
• Continue RCRA closure of retrieval enclosure
• Continue M/LLW shipments
• Continue RH processing and certification

Year
Planned 

WIPP 
Shipments

FY21 150

FY22 257

FY23 390

FY24 469

FY25 477

FY26 466

FY27 403

FY28 330

Totals 2942

AMWTP Pad 1 RCRA 
Closure Core Sampling

Bulk sodium found inside a pipe during 
treatment of RH waste
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Waste Type Origin
Volume 

Remaining
Amount
Shipped Destination

Applicable
Agreements

High-
Level
Waste

Reprocessing 
of spent 
nuclear fuel

4,400 cubic 
meters

None Disposition 
out of state

Idaho Settlement Agreement, 
Site Treatment Plan

Accomplishments
• Received and responded to comments on the Performance Assessment of calcine bin sets and other regulatory closure 

documentation from the DOE Low-Level Waste Federal Review Group (LFRG)

Status
• Continuing engineering and design of  

calcine retrieval system components, 
including the vacuum crawler and 
remote cleaning arm.

• Planning to demonstrate retrieval in Bin 
A in mockup

• Updating Analysis of Alternatives (AoA)
• Initiated technology development study 

of cold crucible induction melter (CCIM) 
vitrification technology

Articulating Arm in Bin setArticulating Arm



Idaho Cleanup Project

Spent
Nuclear
Fuel

DOE, research 
and 
commercial 
reactors  

243.57 Metric 
Tons Heavy 
Metal (EM-only)

153 TRIGA 
elements
0.03 MTHM
(for reuse)

Disposition
out of state

Idaho Settlement Agreement

Fiscal Year 2021 Plans

Status
• Primary focus on remainder of EBR II spent fuel transfers
• Equipment problems have delayed ATR transfers to CPP-603
• Peach Bottom fuel at CPP-749 Gen-1 Vaults to Gen-2 Vaults to 

begin this fiscal year
• Delivery of additional cask expected June 2021 

Waste Type Origin Mass Remaining
Amount
Shipped Destination

Applicable
Agreements

Transferred/Planned SNF Type From To
6/12 EBR-II/T1 CPP-666 FCF/MFC

13/38 EBR-II/T2 CPP-666 RSWF/MFC
4/22 ATR CPP-666 CPP-603
0/5 PB CPP-749 1st CPP-749 2nd
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Inspections SNF Type Where
5/5 Peach Bottom CPP-749 1st

Working over a well at the outdoor fuel 
storage facility

CPP-603 IFSF Fuel storage array
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Waste Type Origin
Volume 

Remaining
Amount
Shipped Destination

Applicable
Agreements

Sodium-
Bearing
waste

De-Con of 
reprocessing 
facilities

~900,000 
gallons

None Disposition
out of state

Idaho Settlement Agreement, 
Site Treatment Plan, Notice of 
Non-Compliance/Consent 
Order

See separate IWTU Update
Integrated Waste Treatment Unit 
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