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What We’ll Cover 

• Memorandum of Agreement (MOA) between DOE 
Office of Environmental Management (EM) and 
Naval Reactors (NR) for Deactivation and 
Decommissioning (D&D) and Environmental 
Remediation of Naval Reactors Liabilities 

• Naval Reactor Facilities and Reactor Prototypes to 
be D&D’d by ICP Contractor

• Approach to D&D under CERCLA 
• Status and Proposed Schedule
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EM/NR Memorandum of Agreement  

• Memorandum of Agreement between DOE Offices 
of Environmental Management and Naval Reactors
− Signed May, 2019 by Anne White DOE Assistant Secretary 

of Environmental Management, and Admiral James 
Caldwell of Naval Reactors Naval Nuclear Propulsion

− MOA provides for D&D of Naval Nuclear Laboratory Sites 
(such as NRF) by DOE-EM

− Includes NRF Reactor Prototypes and ancillary structures  
to be D&D’d by the DOE-ID ICP contractor
 Conducted in phased approach
 First phase (S1W and ancillary structures) anticipated to 

begin in FY 22
 Follow-on phases for A1W and S5G TBD
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NRF Prototypes
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D&D Approach under CERCLA
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Action Memorandum for General Decommissioning 
Activities under the Idaho Cleanup Project 
• Established umbrella policy for D&D under CERCLA 

NTCRA at INL
• Allowed for the addition of facilities upon Agency 

approval 
• Documented selection of ICDF as preferred 

alternative for disposition of D&D wastes

DOE-ID proposed to add S1W, A1W and S5G to the 
Action Memorandum. Idaho DEQ and EPA agreed.
• Agreement requires Engineering Evaluation and Cost 

Analysis (EE/CA) be prepared to aid in evaluation of 
alternatives.  

1995 DOE and EPA Policy and Agreement 
Allows D&D at DOE sites to be conducted as CERCLA 
Non-Time-Critical Removal Actions (NTCRA)
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CERCLA Remedial vs. Removal Actions
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EE/CA Preparation for S1W, A1W and S5G
• EE/CA process is designed like a 

simplified CERCLA Remedial 
Investigation/Feasibility Study

• Prepared to assist in evaluation of three 
specific CERCLA criteria
− Effectiveness
− Implementability 
− Cost

• EE/CA is issued for 30-day public 
comment period
− Timed to coincide with presentation to 

CAB

• Final decision documented in Action 
Memorandum
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Status and Proposed Schedule 
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Activity Timeline

 S1W, A1W, and S5G added to General Action Memo
- allows preparatory actions to proceed

June 2020

 DOE prepares Engineering Evaluation/Cost Analysis 
(EE/CA)
-DOE confers with DEQ and EPA on recommended option
-EE/CA is issued for 30-day public comment period
-EE/CA is presented to Citizens Advisory Board

1Q FY22 

 After considering comments, DOE with concurrence from 
DEQ and EPA sign Action Memo for S1W, A1W, and S5G 2Q FY22

 Current Fluor Idaho work includes installing infrastructure
-~30 acres south of NRF  for trailers, shops, offices, etc.
-work ongoing to install electricity, phones, computers, etc. 

On-going

 NRF will fence S1W area off for turnover to DOE-ID and 
new contractor    4Q FY21

 -S1W D&D will begin as soon as new contractor ready FY22
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Questions?


	Idaho Cleanup Project�Naval Reactors Facility Decommissioning
	What We’ll Cover 
	EM/NR Memorandum of Agreement  
	NRF Prototypes
	D&D Approach under CERCLA
	CERCLA Remedial vs. Removal Actions
	EE/CA Preparation for S1W, A1W and S5G
	Status and Proposed Schedule 
	Slide Number 9

