
Environmental Management Completed Projects 2005-Present

Approved Actual

Soil and Water Remediation
Soil and Water Remediation

ANLE‐0030
a 28$              30$              2007 2007 Yes Yes Yes

Nuclear Facility Deactivation and 
Decommissioning

ANLE‐0040
18$              14$              2009 2010 Yes Yes Yes

Nuclear Facility Decontamination and 
Decommissioning Building 310

ANLE‐0040.NEW.R1.1
13$              8$                2011 2011 Yes Yes Yes

Nuclear Facility D & D Building 330
ANLE‐0040.NEW.R1.2 34$              15$              2011 2011 Yes Yes Yes

Ashtabula, OH Soil and Water Remediation
Soil and Water Remediation

OH‐AB‐0030
a 157$            147$            2006 2006 Yes Yes Yes

Soil and Water Remediation
Soil and Water Remediation

BRNL‐0030
a 196$            202$            2005 2005 Yes Yes Yes

Nuclear Facility Decontamination and 
Decommissioning‐Brookhaven Graphite 

Research Reactor
BRNL‐0040

54$              74$              2012 2012 No Yes Yes

Nuclear Facility Decontamination and 
Decommissioning‐High Flux Beam 

Reactor
BRNL‐0041

12$              15$              2012 2010 no yes yes

Columbus (West 
Jefferson), OH

Nuclear Facility Decontamination 
and Decommissioning

Nuclear Facility Decontamination and 
Decommissioning

OH‐CL‐0040
a 163$            163$            2006 2006 Yes Yes Yes

Solid Waste Stabilization and 
Disposition

Solid Waste Stabilization and Disposition
OH‐FN‐0013

a 1,489$        1,599$        2006 2006 Yes Yes Yes

Soil and Water Remediation
Soil and Water Remediation

OH‐FN‐0030
a 1,110$        1,069$        2006 2006 Yes Yes Yes

Nuclear Facility Decontamination 
and Decommissioning

Non‐Nuclear Facility Decontamination 
and Decommissioning

OH‐FN‐0050
a 512$            234$            2006 2006 Yes Yes Yes

Nuclear Materials Stabilization 
and Disposition

Nuclear Materials Stabilization and 
Disposition
ID‐0011

35$              13$              2012 2010 Yes Yes Yes

Construction Line Item Project
Sodium Bearing Waste Treatment Plant

06‐D‐401 462$            571$            2010 2012 No No Yes

Soil and Water Remediation ‐ 2012 ‐ 
Idaho

ID‐0030B.C1
743$            548$            2012 2012 Yes Yes No

Accelerated Retrieval Project VIII
ID‐0030B/C‐C003 49$              37$              2013 2013 Yes Yes Yes

Accelerated Retrieval Project IX
ID‐0030B.C4 26$              20$              2017 2017 Yes Yes Yes

Completed 
Scope?

Argonne National 
Laboratory, IL Nuclear Facility Deactivation and 

Decommissioning 

Site Category Project Name Notes
Approved 
Budget $M

Actual Cost 
$M

Cost 
Success?

Schedule 
Success?

Completion Date 

Brookhaven National Lab, 
NY Nuclear Facility Decontamination 

and Decommissioning 

Fernald, OH

Idaho National Laboratory, 
ID

Soil and Water Remediation
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Approved Actual
Completed 
Scope?

Site Category Project Name Notes
Approved 
Budget $M

Actual Cost 
$M

Cost 
Success?

Schedule 
Success?

Completion Date 

Buried Waste
ID‐0030B.R1.1 75$              64$              2011 2011 Yes Yes Yes

In‐Situ Grouting
ID‐0030B.R1.2 23$              7$                2011 2011 Yes Yes Yes

Construction Line Item Project
Fort St. Vrain Facility Improvements 

Project
15‐D‐410

11$              11$              2018 2018 Yes Yes Yes

Nuclear Facility Decontamination 
and Decommissioning 

Nuclear Facility Decontamination and 
Decommissioning ‐ INL

ID‐0040B
753$            356$            2012 2012 Yes Yes Yes

Inhalation Toxicology Lab, 
NM

Soil and Water Remediation
Soil and Water Remediation

CBC‐ITL‐0030
a 8$                11$              2006 2008 No No Yes

Kansas City Plant, MO Soil and Water Remediation
Soil and Water Remediation

VL‐KCP‐0030
a 29$              28$              2006 2006 Yes Yes Yes

Soil and Water Remediation
Contaminated Soil Removal ‐ North Field

SPRU‐0040.R1.2 15$              13$              2011 2011 Yes Yes Yes

Nuclear Facility Decontamination 
and Decommissioning

Nuclear Facility D&D ‐ Separations 
Process Research Unit 

SPRU‐0040.C1 & SPRU‐0040.C2
79$              225$            2012 2020 No No Yes

Lab for Energy Related 
Health Research, CA 

Nuclear Facility Decontamination 
and Decommissioning

Nuclear Facility Decontamination and 
Decommissioning

LEHR‐0040
a 41$              38$              2005 2005 Yes Yes Yes

Solid Waste Stabilization and 
Disposition

Solid Waste Stabilization and Disposition
LLNL‐0013

a 74$              72$              2006 2005 Yes Yes Yes

Soil and Water Remediation
LLNL‐0030

a 123$            123$            2006 2005 Yes Yes Yes

Soil and Groundwater Remediation 
Project, Site 300
VL‐LLNL‐0031

a, c 54$              127$            2008 2010 No No Yes

Soil and Water Remediation
Soil and Water Remediation

CBC‐LBNL‐0030
a 34$              34$              2006 2007 Yes No Yes

Nuclear Facility Decontamination 
and Decommissioning

Old Town Demolition, Phase 1 Project 31$              33$              2017 2017 Yes Yes Yes

Nuclear Facility Decontamination 
and Decommissioning

Decontamination and Decommissioning 
of the Tritium Systems and Test 

Assembly (TSTA) Facility, Capital Asset
VL‐LANL‐0040‐N.R1

15$              13$              2010 2010 Yes Yes Yes

DP Site ‐ MDA‐B
LANL‐0030.R1.1 111$            132$            2012 2013 No no no

Defense Soil and Groundwater ‐ 
Groundwater Wells
LANL‐0030.R1.2

45$              37$              2012 2011 Yes Yes Yes

Lawrence‐Berkeley 
National Lab, CA

Los Alamos Site Office, NM
Soil and Water Remediation 

Lawrence‐Livermore 
National Lab, CA

Soil and Water Remediation

Knolls Atomic Power 
Laboratory, NY

G G

G G G

G G G

G G G

G G G

G G G

G G G

G G G

G G G

G

G G

G

R

R R

R

R

RR

R

G

G G G

G G G

G G G

GR R GR R

1/20/2021 Page 2 of 7
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Approved Actual
Completed 
Scope?

Site Category Project Name Notes
Approved 
Budget $M

Actual Cost 
$M

Cost 
Success?

Schedule 
Success?

Completion Date 

Nuclear Facility Decontamination 
and Decommissioning

Defense Decontamination and 
Decommissioning ‐ TA‐21 

LANL‐0040‐D.R1
74$              49$              2012 2011 Yes Yes Yes

Moab Uranium Mill 
Tailings Remedial Action 

Project, UT
Soil and Water Remediation

Uranium Mill Tailings Remediation 
Project (UMTRA) 

CBC‐MOAB‐0031.C1
41$              39$              2012 2010 Yes Yes Yes

Solid Waste Stabilization and 
Disposition

Solid Waste Stabilization and Disposition
OH‐MB‐0013

a 202$            170$            2006 2006 No Yes Yes

Soil and Water Remediation
OH‐MB‐0030

a 164$            55$              2006 2006 No Yes Yes

Soil and Water Remediation ‐ OU‐1
OH‐MB‐0031 34$              43$              2008 2011 No No Yes

Mound OU‐1
OH‐MB‐0031‐NEW.R1 20$              18$              2011 2011 Yes Yes Yes

Nuclear Facility Decontamination 
and Decommissioning

Nuclear Facility Decontamination and 
Decommissioning
OH‐MB‐0040

a 484$            153$            2006 2006 Yes Yes Yes

Nevada Test Site, NV  Solid Waste Stabilization and 
Disposition

Solid Waste Stabilization and Disposition
VL‐NV‐0013 30$              29$              2008 2009 Yes No Yes

Construction Line Item Project
U‐233 Disposition Project ‐ Building 3019

OR‐0011Z 240$            225$            2020 2011 Yes Yes No

Solid Waste Stabilization and 
Disposition

Solid Waste Stabilization and Disposition
OR‐0013

a 461$            465$            2006 2006 Yes Yes Yes

Soil and Water Remediation
OR‐0030

a 352$            351$            2006 2006 Yes Yes Yes

Soil and Water Remediation ‐ Offsites
OR‐0031

a 13$              11$              2012 2010 Yes Yes Yes

Technetium‐99 Contamination Remedial 
Action Project
OR‐0040.C14

94$              53$              2022 2020 yes yes yes

K‐25 Decontamination and 
Decommissioning

OR‐0040.C1
479$            1,397$        2017 2015 No Yes Yes

Zone 1 Remedial Action
OR‐0040.C2 19$              19$              2017 2011 Yes Yes Yes

ETTP Main Plant Area Decontamination 
and Decommissioning Facilities

OR‐0040.C3
19$              11$              2017 2011 Yes Yes Yes

K‐27 Demolition Preparation Project
OR‐0040.R1.1 27$              26$              2012 2011 Yes Yes Yes

Mound, OH Soil and Water Remediation

Soil and Water Remediation
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Approved Actual
Completed 
Scope?

Site Category Project Name Notes
Approved 
Budget $M

Actual Cost 
$M

Cost 
Success?

Schedule 
Success?

Completion Date 

K‐33 Demolition Project
OR‐0040.R1.2 65$              58$              2012 2012 Yes Yes Yes

K‐33 Slab & Soils Buy Back
OR‐0040.R1.3 23$              14$              2012 2013 Yes Yes Yes

Cell 6 Expansion
OR‐0041.C1 31$              22$              2012 2011 Yes Yes Yes

Disposal Facility Expansion ‐ Cell 5
OR‐0041.R1.3 13$              9$                2011 2011 Yes Yes Yes

Disposal Facility Expansion‐‐Sanitary 
Landfill

OR‐0041.R1.4
11$              9$                2012 2011 Yes Yes Yes

Y‐12 Biology Complex Decontamination 
and Decommissioning
OR‐0041.NEW.R1.2

30$              14$              2011 2011 Yes Yes Yes

Tank W1A
OR‐0042.C1.1 48$              51$              2012 2012 Yes Yes Yes

Facility Demolition Building 
3026/Wooden Facilities 

OR‐0042.R1.2
13$              12$              2011 2011 Yes Yes Yes

Bethel Valley Burial Grounds
OR‐0042.R1.5 16$              18$              2011 2011 Yes Yes Yes

Facility Demolition‐Small Facilities
OR‐0042.R1.6 11$              12$              2012 2012 Yes Yes Yes

Non‐Defense Facility Demolition ‐ 2000 
Complex

OR‐0042.NEW.R2.2
13$              9$                2011 2011 Yes Yes Yes

4500 Gaseous Reconfiguration and 
Stabilization Project Buy Back

OR‐0042.NEW.R2.7
13$              13$              2013 2013 Yes No Yes

K‐31 Facility Demolition
OR‐0040.C5 62$              40$              2017 2016 Yes Yes Yes

K‐731 Demolition Project
OR‐0040.C13 20$              12$              2018 2017 Yes Yes Yes

K‐27 Demolition Project
OR‐0040.C4.1 98$              60$              2018 2017 Yes Yes Yes

Central Neutralization Facility 
Demolition Project

OR‐0040.C12
11$              11$              2019 2018 Yes Yes Yes

Poplar Creek Area Facility Demolition 
Project

OR‐0040.C6
96$              89$              2019 2019 Yes Yes Yes

Office of River Protection, 
WA

Solid Waste Stabilization and 
Disposition

SY‐Farm Transfer Line Upgrade
ORP‐0014.R1.5 18$              15$              2011 2011 Yes Yes Yes

Soil and Water Remediation
Soil and Water Remediation

VL‐PX‐0030
a, c 168$            186$            2008 2010 No No Yes

Oak Ridge, TN

Nuclear Facility Decontamination 
and Decommissioning
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Approved Actual
Completed 
Scope?

Site Category Project Name Notes
Approved 
Budget $M

Actual Cost 
$M

Cost 
Success?

Schedule 
Success?

Completion Date 

Nuclear Facility Decontamination 
and Decommissioning 

Nuclear Facility Decontamination and 
Decommissioning

VL‐PX‐0040
a, c 18$              15$              2007 2007 Yes Yes Yes

Construction Line Item Project

Depleted Uranium Hexafluoride 
Conversion Project (DUF6) Portsmouth 

& Paducah
 02‐U‐101

346$            580$            2008 2010 no no yes

Nuclear Facility Decontamination and 
Decommissioning ‐ Paducah Gaseous 

Diffusion Plant
PA‐0040.C1

30$              35$              2012 2012 no yes yes

C‐746‐A East End Smelter Project
PA‐0040.R1.3 32$              19$              2011 2011 Yes Yes Yes

C‐340 Complex Decontamination and 
Decommissioning
PA‐0040.R1.2

36$              36$              2011 2011 Yes Yes Yes

Groundwater Remedy Implementation 
for 200‐ZP‐1 and 100 DX Treatment 

Systems
RL‐0030.C

385$            336$            2011 2012 yes yes yes

KW Basin Sludge Removal Project 311$            291$            2019 2018 Yes Yes Yes

U Plant/Other Decontamination and 
Decommissioning
RL‐0040.R1.1

257$            206$            2011 2012 Yes Yes Yes

Outer Zone Decontamination and 
Decommissioning
RL‐0040.R1.2

115$            89$              2011 2011 Yes Yes Yes

100 K Area Remediation
RL‐0041.R1.1 203$            188$            2012 2011 Yes Yes Yes

ERDF Cell Expansion
RL‐0041.R1.2 56$              47$              2012 2011 Yes Yes Yes

Accelerated Remediation & Disposal
RL‐0041.R1.3 89$              49$              2012 2011 Yes Yes Yes

Super Cell 10
RL‐0041.R1.4 36$              29$              2012 2011 Yes Yes Yes

618‐10 Trench Remediation
RL‐0041.R2 72$              57$              2012 2011 Yes Yes Yes

Trench Remediation 618‐10
RL‐0041.R3 20$              20$              2012 2012 Yes Yes Yes

Nuclear Facility D&D ‐ River Corridor 
Closure Project 2,251$        1,850$        2020 2018 Yes Yes No

Plutonium Finishing Plant (PFP) 
Decontamination and Dismantlement ‐ 

ARRA Base
330$            352$            2020 2020 Yes No Yes

Nuclear Materials Stabilization 
and Disposition

NM Stabilization and Disposition
RF‐0011

b 2006 2005 Yes Yes Yes

Soil and Water Remediation

Richland, WA

Nuclear Facility Decontamination 
and Decommissioning

Pantex Plant, NM

Portsmouth Paducah 
Project Office (PPPO), KY 

and OH Nuclear Facility Decontamination 
and Decommissioning 
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Approved Actual
Completed 
Scope?

Site Category Project Name Notes
Approved 
Budget $M

Actual Cost 
$M

Cost 
Success?

Schedule 
Success?

Completion Date 

Solid Waste Stabilization and 
Disposition

Solid Waste Stabilization and Disposition
RF‐0013

b 2006 2005 Yes Yes Yes

Nuclear Facility Decontamination and 
Decommissioning‐North Side Facility 

Closures
RF‐0040

b 2006 2005 yes yes yes

Nuclear Facility Decontamination and 
Decommissioning‐South Side Facility 

Closures 
RF‐0041

b 2006 2005 yes yes yes

Nuclear Materials Stabilization 
and Disposition

Purification Area Vault
SR‐0011C.C2

d 27$              26$              2012 2014 Yes No Yes

Saltstone Disposal Unit 2
SR‐0014.C3.1 32$              33$              2012 2012 Yes Yes Yes

Saltstone Disposal Units 3&5
SR‐0014.C3.2 77$              69$              2014 2013 Yes Yes Yes

Saltstone Disposal Unit #6 (SDU‐6)
15‐D‐402 143$            122$            2018 2017 Yes Yes Yes

Salt Waste Processing Facility (SWPF)
05‐D‐405 900$            2,260$        2013 2020 no no yes

P‐Area Ash Basin Remedial Action 
Project

SR‐0030.R1.3
30$              18$              2011 2011 Yes Yes Yes

R‐Area Ash Basin Remedial Action 
Project

SR‐0030.R1.5
12$              10$              2011 2011 Yes Yes Yes

D‐Area Ash Project 74$              69$              2020 2019 Yes Yes Yes

P Reactor Decommissioning Project
SR‐0030.R1.2 142$            81$              2012 2012 Yes Yes Yes

R‐Reactor Decommissioning Project
SR‐0030.R1.4 149$            78$              2012 2012 Yes Yes Yes

Heavy Water Components Test Reactor 
Building Decommissioning

SR‐0030.R3.2
11$              8$                2011 2011 Yes Yes Yes

Sandia National 
Laboratory, NM

Soil and Water Remediation
Soil and Water Remediation

VL‐SN‐0030
a, c 50$              236$            2006 2010 No No Yes

Stanford Linear Accelerator 
Center, Stanford, CA

Soil and Water Remediation
Soil and Water Remediation 2 ‐ SLAC

CBC‐SLAC‐0030.R1 33$              16$              2012 2011 Yes Yes no

West Valley 
Demonstration Project, NY

Nuclear Facility Decontamination 
and Decommissioning 

Main Plant Decontamination and 
Decommissioning

WV‐0040.C1
99$              100$            2012 2011 Yes Yes No

23,999$             23,879$             89 90 99

7,500$        6,707$       

Nuclear Facility Decontamination 
and Decommissioning

Nuclear Facility Decontamination 
and Decommissioning 

Rocky Flats, CO

Savannah River Site, SC

(a) These projects were baselined at different times and under different guidance.  The cost, schedule, and scope success is measured against values reported to Congress in July 2004 by 
the Department of Energy's Office of Management and Budget.
(b) R k Fl Cl P j h d l d i d i h 2001 Cl B li

Total (of 105 Projects)

Soil and Water Remediation

Radioactive Liquid Tank Waste 
Stabilization and Disposition
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Approved Actual
Completed 
Scope?

Site Category Project Name Notes
Approved 
Budget $M

Actual Cost 
$M

Cost 
Success?

Schedule 
Success?

Completion Date 

85% 86% 94%

(b)  Rocky Flats Closure Project cost, schedule, and scope success is measured against the 2001 Closure Baseline. 
(c) Projects achieved Physical Completion in 2009. Formal Project Closeout (Critical Decision‐4) documentation was completed in 2010.
(d) The extended schedule was approved to accomplish new scope that was added to the project. % Success
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