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SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS 
 
B.1 TYPE OF CONTRACT AND ITEMS BEING ACQUIRED 
 

This Contract includes Firm-Fixed-Price, Labor Hour, Cost Reimbursement (No Fee), 
and Indefinite Delivery/Indefinite Quantity (IDIQ) contract line items numbers (CLINs) 
for the purpose of providing Infrastructure Support Services for the DOE Portsmouth Site 
located near Piketon, Ohio, as described in Section C. The Contractor shall furnish all 
personnel, facilities, equipment, supplies, and services (except as furnished by the DOE 
as set forth in this Contract); and otherwise do all things necessary for, or incident to, the 
performance of work under this Contract in a safe, efficient, and effective manner. 
 
IDIQ services shall be ordered in accordance with Section I clauses “Ordering,” “Order 
Limitations,” “Indefinite Quantity,” and Section H clause entitled “Task Ordering 
Procedure.”  Under the IDIQ CLIN, the Government anticipates awarding Firm-Fixed-
Price and/or Cost Reimbursement Task Orders depending on the nature of the 
requirement, and in accordance with FAR 16.500.   
 

B.2 CLIN STRUCTURE 
 

The Contract is structured into CLINs in Section B. The 45-day transition period is 
covered by CLIN 0001, and the 34-month base period is covered by CLINs 0101, 0201, 
0301, 0303, 0401, and 0501. The 24-month option period is covered by CLINs 0102, 
0202, 0302, 0304, 0402, and 0502, and closeout is covered by CLIN 0002, as follows: 
 

Period 

Firm-Fixed-
Price 

(Operations) 

Firm-Fixed-
Price 

(Security) 
Labor Hour 

(EEOICPA*) 

 
Labor Hour 

(CYBER/IT**) 
Cost 

Reimbursement IDIQ 
Transition Period 0001      
Base Period 0101 0201 0301 0303 0401 0501 
Option Period  0102 0202 0302 0304 0402 0502 
Closeout 0002      
*Energy Employees Occupational Illness Compensation Program Act (EEOICPA) 
**Cyber Security, Computing, and Information Technology (IT)  
 
B.3 CONTRACT PRICING 
 

(a) Firm-Fixed-Price CLINs: 
 

The Firm-Fixed-Price CLINs correspond to Sections C.2.0 and C.3.0.    
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Table B.3 (1) 
Operations CLINs: PWS Elements C.2.1, C.2.2, C.2.3, C.2.4, C.2.5, C.2.6, C.2.7 
C.3.1, C.3.3, C.3.4, C.3.5, C.3.6, C.3.7, C.3.8, C.3.9, and C.3.13. 
 

CLIN Period Quantity 
Unit of 

Measure 
Total Firm-Fixed-

Price 
0001 Transition (C.3.1) 1 Lump Sum $                    0.00 
0101 Base Period 34 Months $    42,216,997.00 
0102 Option Period  24 Months $    31,138,871.00 
0002 Closeout (C.3.13) 1 Lump Sum $         577,751.00 

 
Table B.3 (2) 
Security CLINs: PWS Element C.3.2 

 

CLIN Period Quantity 
Unit of 

Measure 
Total Firm-Fixed-

Price 
0201 Base Period 34 Months $       5,100,120.00 
0202 Option Period  24 Months $       3,745,732.00 

 
(b) Labor Hour CLINs: 

 
The Labor Hour CLINs correspond to Section C.3.11 and C.3.12.   
 
EEOICPA CLINs: PWS Element C.3.11 
  
The EEOICPA Records Technician and EEOICPA Derivative Classifier fixed hourly 
rates are fully burdened, and include all indirect costs and profit for EEOICPA work 
covered under Section C.3.11.  
 
Transition and closeout costs related to this scope are to be included in the firm-fixed 
prices for CLINs 0001 and 0002. No labor hours in addition to those specified in 
Table B.3(3) below will be allowed during those periods for EEOICPA work. These 
rates are inclusive of any overtime the Contractor chooses to allow personnel to work.  
DOE will not establish an overtime rate for personnel. 
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Table B.3 (3) 
Base Period (Years 1-3) 

Schedule of Fully Burdened Labor Rates Year 1 (CLIN 0301) 

Labor Categories Total DPLH Prime Estimated 
DPLH 

Subcontractor 
DPLH 

Prime Fully 
Burdened 

Hourly Rate 

*Subcontractor 
Fully Burdened 

Hourly Rate 
Extended Price 

EEOICPA Records Technician 3,000 3,000 0 $          42.23 $ 0 $           126,676.24 

EEOICPA Derivative Classifier 1,000 1,000 0 $          82.26 $ 0 $ 82,257.30 

TOTAL 4,000 4,000 0   $          208,933.54 
 

Schedule of Fully Burdened Labor Rates Year 2 (CLIN 0301) 

Labor Categories Total DPLH Prime Estimated 
DPLH 

Subcontractor 
DPLH 

Prime Fully 
Burdened 

Hourly Rate 

*Subcontractor 
Fully Burdened 

Hourly Rate 
Extended Price 

EEOICPA Records Technician 3,000 3,000 0 $          42.87 $ 0 $           128,611.57 

EEOICPA Derivative Classifier 1,000 1,000 0 $          83.51 $ 0 $ 83,514.01 

TOTAL 4,000 4,000 0   $          212,125.58 
       

Schedule of Fully Burdened Labor Rates Year 3 (CLIN 0301) 

Labor Categories Total DPLH Prime Estimated 
DPLH 

Subcontractor 
DPLH 

Prime Fully 
Burdened 

Hourly Rate 

*Subcontractor 
Fully Burdened 

Hourly Rate 
Extended Price 

EEOICPA Records Technician 3,000 3,000 0 $          43.52 $ 0 $           130,573.64 

EEOICPA Derivative Classifier 1,000 1,000 0 $          84.79 $ 0 $ 84,788.08 
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TOTAL 4,000 4,000 0   $          215,361.73 
       

Option Period (Years 4-5) 
Schedule of Fully Burdened Labor Rates Year 4 (CLIN 0302) 

Labor Categories Total DPLH Prime Estimated 
DPLH 

Subcontractor 
DPLH 

Prime Fully 
Burdened Hourly 

Rate 

*Subcontractor 
Fully Burdened 

Hourly Rate 
Extended Price 

EEOICPA Records 
Technician 3,000 3,000 0 $          44.19 $ 0 $           132,562.76 
EEOICPA Derivative 
Classifier 1,000 1,000 0 $          86.08 $ 0 $ 86,079.71 

TOTAL 4,000 4,000 0   $          218,642.47 
       

Schedule of Fully Burdened Labor Rates Year 5 (CLIN 0302) 

Labor Categories Total DPLH Prime Estimated 
DPLH 

Subcontractor 
DPLH 

Prime Fully 
Burdened Hourly 

Rate 

*Subcontractor 
Fully Burdened 

Hourly Rate 
Extended Price 

EEOICPA Records 
Technician 3,000 3,000 0 $          44.86 $ 0 $           134,597.20 
EEOICPA Derivative 
Classifier 1,000 1,000 0 $          87.39 $ 0 $ 87,389.09 

TOTAL 4,000 4,000 0   $          221,968.30 
*Subcontractor Fully 
Burdened Hourly Rates 
to Include any Prime 
Contractor Add-Ons 
(i.e., G&A, Profit) 
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Cyber Security, Computing, and IT CLINs: PWS Element C.3.12 
  
The Cyber Security, Computing, and Information Technology personnel fixed hourly rates are fully burdened, and include 
all indirect costs and profit for the work covered under Section C.3.12, except for the IT Director. This position is a 
management position and should be included as part of the firm-fixed price associated with Section C.2.1, Administration.   
 
This hourly rate should include any materials, travel, and training costs and other direct costs associated with these labor 
categories. This includes all personnel necessary to support the Cyber Security, Computing, and IT scope of work under 
Section C.3.12. These rates are inclusive or any overtime the Contractor chooses to allow personnel to work. DOE will not 
establish an overtime rate for personnel. 
 
Transition and closeout costs related to this scope are to be included in the firm-fixed prices for CLINs 0001 and 0002. No 
labor hours in addition to those specified in Table B.3(4) will be allowed during those periods for Cyber Security, 
Computing and IT work. 

 
Table B.3 (4) 

Base Period (Years 1-3) 
Schedule of Fully Burdened Labor Rates Year 1 (CLIN 0303) 

Labor Categories Total DPLH 
Prime 

Estimated 
DPLH 

Subcontractor 
DPLH 

Prime Fully 
Burdened 

Hourly Rate 

*Subcontractor 
Fully Burdened 

Hourly Rate 
Extended Price 

IT Manager 1,500 0 1,500 0 $  158.21 $        237,307.52 

Database Administrator 6,000 0 6,000 0 $    89.36 $        536,163.14 

Application Developer 1,500 0 1,500 0 $  114.26 $        171,395.55 

Senior System Administrator 1,500 0 1,500 0 $  103.73 $        155,598.33 

System Administrator 6,000 0 6,000 0 $    72.73 $        436,387.50 

End User Support Specialist 9,000 0 9,000 0 $    64.28 $        578,545.09 

IT Project Manager 3,000 0 3,000 0 $  106.75 $        320,238.60 

Senior Network Administrator 1,500 0 1,500 0 $  103.73 $        155,598.33 
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Electronic Mechanics 10,500 10,500 0 $ 49.29 0 $        517,496.59 

Total 40,500 10,500 30,000    $     3,108,730.65 
 

Schedule of Fully Burdened Labor Rates Year 2 (CLIN 0303) 

Labor Categories Total DPLH 
Prime 

Estimated 
DPLH 

Subcontractor 
DPLH 

Prime Fully 
Burdened 

Hourly Rate 

*Subcontractor 
Fully Burdened 

Hourly Rate 
Extended Price 

IT Manager 1,800 0 1,800 0 $  160.30 $        288,537.96 

Database Administrator 7,200 0 7,200 0 $   90.56 $        652,009.47 

Application Developer 1,800 0 1,800 0 $  115.76 $        208,371.15 

Senior System Administrator 1,800 0 1,800 0 $  105.12 $        189,210.35 

System Administrator 7,200 0 7,200 0 $    73.69 $        530,581.26 

End User Support Specialist 10,800 0 10,800 0 $    65.16 $        703,674.84 

IT Project Manager 3,600 0 3,600 0 $  108.16 $        389,387.60 

Senior Network Administrator 1,800 0 1,800 0 $  105.12 $        189,210.55 

Electronic Mechanics 12,600 12,600 0 $ 50.04 0 $        517,496.59 

Total 48,600 12,600 36,000    $     3,781,466.32 
       

Schedule of Fully Burdened Labor Rates Year 3 (CLIN 0303) 

Labor Categories Total DPLH 
Prime 

Estimated 
DPLH 

Subcontractor 
DPLH 

Prime Fully 
Burdened 

Hourly Rate 

*Subcontractor 
Fully Burdened 

Hourly Rate 
Extended Price 
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IT Manager 1,800 0 1,800 0 $  163.07 $        293,525.48 

Database Administrator 7,200 0 7,200 0 $   92.10 $        663,088.67 

Application Developer 1,800 0 1,800 0 $  117.76 $        211,967.57 

Senior System Administrator 1,800 0 1,800 0 $  106.90 $        192,418.57 

System Administrator 7,200 0 7,200 0 $    74.97 $        539,817.93 

End User Support Specialist 10,800 0 10,800 0 $    66.27 $        715,717.39 

IT Project Manager 3,600 0 3,600 0 $  110.04 $        396,126.58 

Senior Network Administrator 1,800 0 1,800 0 $  106.90 $        192,418.57 

Electronic Mechanics 12,600 12,600 0 $ 50.80 0 $        640,101.88 

Total 48,600 12,600 36,000    $     3,845,182.65 
 

Option Period (Years 4-5) 
Schedule of Fully Burdened Labor Rates Year 4 (CLIN 0304) 

Labor Categories Total DPLH Prime Estimated 
DPLH 

Subcontractor 
DPLH 

Prime Fully 
Burdened Hourly 

Rate 

*Subcontractor 
Fully Burdened 

Hourly Rate 
Extended Price 

IT Manager 1,800 0 1,800 0 $  165.84 $        298,515.82 

Database Administrator 7,200 0 7,200 0 $   93.68 $        674,531.72 

Application Developer 1,800 0 1,800 0 $  119.77 $        215,583.28 
Senior System 
Administrator 1,800 0 1,800 0 $  108.73 $        195,712.52 

System Administrator 7,200 0 7,200 0 $    76.24 $        548,945.22 

End User Support Specialist 10,800 0 10,800 0 $    67.41 $        727,988.61 
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IT Project Manager 3,600 0 3,600 0 $  111.90 $        402,826.97 
Senior Network 
Administrator 1,800 0 1,800 0 $  108.73 $        195,712.52 

Electronic Mechanics 12,600 12,600 0 $ 51.58 0 $        649,852.97 

Total 48,600 12,600 36,000    $     3,909,669.63 
       

Schedule of Fully Burdened Labor Rates Year 5 (CLIN 0304) 

Labor Categories Total DPLH Prime Estimated 
DPLH 

Subcontractor 
DPLH 

Prime Fully 
Burdened Hourly 

Rate 

*Subcontractor 
Fully Burdened 

Hourly Rate 
Extended Price 

IT Manager 1,800 0 1,800 0 $  168.84 $        303,919.26 

Database Administrator 7,200 0 7,200 0 $   95.36 $        686,578.35 

Application Developer 1,800 0 1,800 0 $  121.92 $        219,464.12 
Senior System 
Administrator 1,800 0 1,800 0 $  110.71 $        199,275.48 

System Administrator 7,200 0 7,200 0 $    77.63 $        558,949.94 

End User Support Specialist 10,800 0 10,800 0 $    68.63 $        741,223.37 

IT Project Manager 3,600 0 3,600 0 $  113.91 $        410,063.83 
Senior Network 
Administrator 1,800 0 1,800 0 $  110.71 $        199,275.48 

Electronic Mechanics 12,600 12,600 0 $ 52.36 0 $        659,738.06 

Total 48,600 12,600 36,000    $     3,978,487.88 

*Subcontractor Fully Burdened 
Hourly Rates to Include any 
Prime Contractor Add-Ons (i.e., 
G&A, Profit)    
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(c) Cost Reimbursement (No Fee) CLINs: 
 

The Cost Reimbursement (No Fee) CLINs correspond to Section C.4.0. No direct 
labor costs, indirect costs, or fee shall be paid in addition to or related to cost 
reimbursement items included in Section C.4.0.   

 
CLIN Period Estimated Cost 
0401 Base Period $15,000,000 
0402 Option Period  $10,000,000 

 
(d) IDIQ CLINs: 

 
The IDIQ CLINs correspond to Section C.5.0.  The Government may issue Firm-
Fixed-Price and/or Cost Reimbursement Task Orders depending on the nature of the 
requirement for the delivery of work.   

 
The minimum ordering guarantee for CLIN 0501 and 0502 is $10,000, and this 
amount will be obligated to the CLIN 0501 upon award. The maximum value of 
supplies or services the Government will acquire under CLIN 0501 and 0502 will not 
cumulatively exceed $40,000,000. 

 
CLIN Period 
0501 Base Period 
0502 Option Period  

 
B.4 OBLIGATION OF FUNDS (MOD P00002) 
 

(a)  Pursuant to Section B.5 clause entitled “Limitation of Government’s Obligation,” the 
total amount of incremental funding allotted is $2,815,000.00 for the Firm-Fixed-
Price CLINs. 

 
(b)  Pursuant to Section I clause entitled FAR 52.232-22 “Limitation of Funds,” the total 

amount of incremental funding allotted is $890,000.00 for the Cost Reimbursement 
CLINs. 

 
(c)  Pursuant to Section I clause entitled FAR 52.232-22 “Limitation of Funds,” the 

total amount of incremental funding obligated is $220,000.00 for the IDIQ 
CLINs. 

 
(d) Pursuant to Section I clause entitled FAR 52.232-22 “Limitation of Funds,” the total 

amount of incremental funding allotted is $358,000.00 for the Labor Hour CLINs. 
 

B.5 LIMITATION OF GOVERNMENT’S OBLIGATION (FOR FIRM-FIXED-PRICE 
CLINS) (MOD P00002) 
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(a) This contract’s CLIN 0001, CLIN 0101, CLIN 0201, CLIN 0102, CLIN 0202, and 
CLIN 0002 have traditional Federal Acquisition Regulation firm-fixed-prices and 
contract terms and conditions, with the exceptions that:  CLIN 0001, CLIN 0101, 
CLIN 0201, CLIN 0102, CLIN 0202, and CLIN 0002 or all may be incrementally 
funded; and if a CLIN is incrementally funded,  in the event of termination before it is 
fully funded the Government’s maximum liability for the CLIN will be the lower of 
the amount of funds allotted to the CLIN or the amount payable to the Contractor per 
the Termination for Convenience (Fixed-Price) clause of this contract. For each CLIN 
there is:  
1) A fixed price for the action;  
2) A fixed amount of work that corresponds to the firm-fixed-price; 
3) A planned funding schedule that corresponds to the firm-fixed-price and the fixed 

amount of work; 
4) No Government obligation to the Contractor until the Government allots funds to 

the contract for the action; 
5) If the Government incrementally allots funds, both a firm-fixed-price for the 

services the allotted funds cover and a maximum Government obligation, including 
any termination obligations, to the Contractor equal to the allotted funds; and 

6) An obligation that the Government will pay the Contractor for the work the 
Contractor performed for which funds were allotted based on the firm-fixed-price 
for the services the allotted funds covered and the firm-fixed-price of the work 
performed, not the costs the Contractor actually incurred. 

 
(b) For each CLIN: 

1) The Government’s maximum obligation, including any termination obligations and 
obligations under change orders, equitable adjustments, or unilateral or bilateral 
contract modifications, at any time is always less than or equal to the total amount 
of funds allotted by the Government to the contract for the CLIN; 

2) The Contractor explicitly agrees it reflected (that is, included or could have 
included an additional amount) in its offered price and in the subsequent negotiated 
firm-fixed-price for each of the firm-fixed-price CLINs included in this contract: 

i. the added complexity, challenges, and risks (including all risks, costs or 
otherwise, associated with termination as articulated in this clause) to which 
the Contractor is subject due to the incremental funding arrangement 
established in this clause; and 

ii. the specific risk that in the event of termination of an incrementally funded 
CLIN before the CLIN is fully funded, the Contractor could receive less 
than the Termination for Convenience (Fixed-Price) clause of this contract 
would allow, that is, because the maximum Government obligation for a 
firm-fixed-price CLIN is the allotted funds for the CLIN, the Contractor 
will receive the lower of the allotted funds or what the Termination for 
Convenience (Fixed-Price) clause of this contract would allow. 

3) The Contractor is not authorized to continue work beyond the point at which the 
total amount payable by the Government, which is the firm-fixed-price of the 
services the allotted funds cover, equals the total amount allotted to the contract for 
the services; 
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4) If funds become available and the Government’s need continues, the Government 
will allot funds periodically to the CLIN, the Contractor will provide a fixed amount 
of work for the funds allotted, and the Government will pay the Contractor based 
on the firm-fixed-price of the fixed amount work.  The Government will not pay 
the Contractor based on the costs the Contractor incurs in performing the work; and 

5) The Contractor agrees to provide the fixed amount of work for the firm-fixed-price 
identified in the contract’s Section B, Supplies or services and prices/costs, and in 
accordance with the delivery schedule identified in the contract’s Section F, 
Deliveries or performance, provided the Government provides the funding per or 
earlier than the Planned Funding Schedule in paragraph (n) of this clause.  At any 
time, the cumulative amount of funds allotted is the fixed price for the cumulative 
fixed amount of work identified with the funds. 
 

(c) For each CLIN: 
1) The firm-fixed-price (of both the entire CLIN and of the current cumulative amount 

of funds allotted to the CLIN at any time during contract performance) is not subject 
to any adjustment on the basis of the Contractor’s cost experience; 

2) The contract places the maximum risk and full responsibility on the Contractor for 
all costs and resulting profit or loss; and 

3) If the Government meets the entire Planned Funding Schedule,  
i. the cumulative amount of funds allotted will equal the CLIN’s firm-fixed-

price and 
ii. the Contractor must provide the work the contract requires for the CLIN. 

 
(d) The firm-fixed-price for each CLIN is listed in Section B of this contract. 

 
(e) The Planned Funding Schedule for each CLIN is in paragraph (n) of this clause.  The 

sum of the planned funding for each CLIN equals the firm-fixed-price of the CLIN. 
 

(f) The Actual Funding Schedule for each CLIN is in paragraph (o) of this clause.  It 
specifies the actual amount of funds allotted and presently available for payment by the 
Government separately for CLIN 0001, CLIN 0101, CLIN 0201, CLIN 0102, CLIN 
0202, and CLIN 0002, and the work to be performed for the funds allotted. 
1) The Contractor may bill against a CLIN only after the Government has allotted 

funds to the CLIN and the Contractor has delivered the services and earned amounts 
payable for the CLIN.   

i. The Contractor may bill only the lower of the two preceding amounts, that 
is, the lower of allotted funds or amount payable.   

ii. If the Contractor does not perform the contract’s requirements for the CLIN, 
it must return the amounts that it billed that the Government reimbursed. 

 
(g) If during the course of this contract the Government is allotting funds to a CLIN per or 

earlier than the Planned Funding Schedule, this contract to that point will be considered 
a simple firm-fixed-price contract for that CLIN regardless of the rate at which the 
Contractor is, or is not, earning amounts payable, and: 
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1) The Government’s and the Contractor’s obligations under the contract for the 
CLIN—with the exception that the Government’s obligation for the CLIN is limited 
to the total amount of funds allotted by the Government to the  CLIN and similarly 
the Contractor is not authorized to continue work beyond the point at which the 
total amount payable by the Government equals the total amount allotted—will be 
as if the CLIN were both firm-fixed-price and fully funded at time of contract 
execution, that is, the Contractor agrees that:  it will perform the work of the 
contract for that CLIN; and neither the firm-fixed-price for the CLIN nor any other 
term or condition of the contract will be affected due to the CLIN’s being 
incrementally funded. 

i. The Contractor agrees, for example, if the Government allots funds to a 
CLIN per or earlier than all of the funding dates in the Planned Funding 
Schedule for the CLIN, the Government has met all of its obligations just 
as if the CLIN were fully funded as of the time of contract execution and 
the Contractor retains all of its obligations as if the CLIN were fully funded 
as of the time of contract execution, while at the same time the Contractor 
is not authorized to continue work beyond the point at which the total 
amount payable by the Government equals the total amount allotted to the 
contract; consequently, if the Contactor earns amounts payable at any time 
in performing work for the CLIN that exceed the  total amount of funds 
allotted by the Government to the contract for the CLIN 

A.  It (not the Government) will be liable for those excess amounts 
payable  

B. It will remain liable for its obligations under every term or condition 
of the contract and  

C. If it fulfills all of its obligations for that CLIN and the Government 
allots funds to the CLIN equal to the CLIN’s firm-fixed-price, the 
Government will pay it the firm-fixed-price for the CLIN and no 
more. 

ii. The Contractor also agrees, for example, if the Government allots funds to 
a CLIN by the first funding date in the Planned Funding Schedule, the 
Government has met all of its obligations up to that point in the contract as 
if the CLIN were fully funded (that is, as if progress payments based on cost 
had been agreed to and had been made, or milestone payments had agreed 
to and been made, or etc.) and the Contractor retains all of its obligations up 
to that point (such as meeting delivery schedules, maintaining quality, etc.) 
as if the CLIN were fully funded; consequently, if the Government 
subsequently terminates the CLIN it will pay the Contractor the lower of 
the following two amounts:  the amount allotted by the Government to the 
CLIN; or the amount payable per the Termination for Convenience (Fixed-
Price) clause of this contract. 

 
(h) The Contractor shall notify the Contracting Officer in writing whenever it has reason 

to believe that the amount payable it expects to earn for the CLIN in the next 60 days, 
when added to all amounts payable previously earned, will exceed 75 percent of the 
total amount allotted to the CLIN by the Government. 
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1) The notification is for planning purposes only and does not change any obligation 
of either the Government or the Contractor. 

2) The Contractor is not authorized to continue work beyond the point at which the 
total amount payable by the Government equals the total amount allotted to the 
CLIN.   

3) The Government may require the Contractor to continue performance of that CLIN 
for as long as the Government allots funds for that CLIN sufficient to cover the 
amount payable for that CLIN. 

 
(i) If the Government does not allot funds to a CLIN per or earlier than its Planned Funding 

Schedule, the Contractor may be entitled to an equitable adjustment and: 
1) the Government’s maximum obligation, including any termination obligation, to 

reimburse the Contractor remains limited to the total amount of funds allotted by 
the Government to the contract for that CLIN; 

2) the Contractor is not authorized to continue work beyond the point at which the 
total amount payable by the Government equals the total amount allotted to the 
contract; 

3) if the Government subsequently terminates the CLIN, it will pay the Contractor the 
lower of the following two amounts:  the total amount of funds allotted by the 
Government to the contract for the CLIN; or the amount payable per the 
Termination for Convenience (Fixed-Price) clause of this contract.  

 
(j) Except as required by either other provisions of this contract specifically citing and 

stated to be an exception to this clause, or by, among other things, terminations, change 
orders, equitable adjustments, or unilateral or bilateral contract modifications 
specifically citing and stated to be an exception to this clause, for either CLIN: 
1) The Government is not obligated to reimburse the Contractor in excess of the total 

amount allotted by the Government to this contract for the CLIN; and  
2) The Contractor is not obligated to continue performance under this contract related 

to the CLIN or earn amounts payable in excess of the amount allotted to the contract 
by the Government until the Contracting Officer notifies the Contractor in writing 
that the amount allotted by the Government has been increased and specifies an 
increased amount, which shall then constitute the total amount allotted by the 
Government to the CLIN. 

 
(k) No notice, communication, or representation in any form, including, among other 

things, change orders, equitable adjustments, or unilateral or bilateral contract 
modifications, other than that specified in this clause, or from any person other than the 
Contracting Officer, shall affect the amount allotted by the Government to this contract 
for a CLIN, which will remain at all times the Government’s maximum liability for a 
CLIN.  In the absence of the specified notice, the Government is not obligated to 
reimburse the Contractor for any amounts payable earned for a CLIN in excess of the 
total amount allotted by the Government to this contract for a CLIN, whether earned 
during the course of the contract or as a result of termination. 
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(l) Change orders, equitable adjustments, unilateral or bilateral contract modifications, or 
similar actions shall not be considered increases in the Government’s maximum 
liability or authorizations to the Contractor to exceed the amount allotted by the 
Government for a CLIN unless they contain a statement increasing the amount allotted.  
 

(m) Nothing in this clause shall affect the right of the Government to terminate this contract 
for convenience or default.  
 

(n) Planned Funding Schedule: 
 

CLIN 0001 (Transition Period) 
Date Funds To Be 

Allotted 
(Obligated) 

Work To Be 
Accomplished 

Cumulative Funds 
To Be Allotted 

(Obligated) 

Cumulative Work 
To Be 

Accomplished 
N/A N/A Transition N/A Transition 

 
CLIN 0101 (Operations – Base Period) 
Date Funds To Be 

Allotted 
(Obligated) 

Work To Be 
Accomplished 

Cumulative Funds 
To Be Allotted 

(Obligated) 

Cumulative Work 
To Be 

Accomplished 
09/17/2021 $0.00 Site Operations $42,216,997.00 Site Operations 
09/17/2021 $1,000,000.00 Site Operations $41,216,997.00 Site Operations 
02/10/2022 $1,515,000.00 Site Operations $39,701,997.00 Site Operations 

 
CLIN 0201 (Security – Base Period) 
Date Funds To Be 

Allotted 
(Obligated) 

Work To Be 
Accomplished 

Cumulative Funds 
To Be Allotted 

(Obligated) 

Cumulative Work 
To Be 

Accomplished 
09/17/2021 $0.00 Site Security $5,100,120.00 Site Security 
02/10/2022 $300,000.00 Site Security $4,800,120.00 Site Security 

 
CLIN 0102 (Operations – Option Period) 
Date Funds To Be 

Allotted 
(Obligated) 

Work To Be 
Accomplished 

Cumulative Funds 
To Be Allotted 

(Obligated) 

Cumulative Work 
To Be 

Accomplished 
 TBD Site Operations TBD Site Operations 

 
CLIN 0202 (Security – Option Period) 
Date Funds To Be 

Allotted 
(Obligated) 

Work To Be 
Accomplished 

Cumulative Funds 
To Be Allotted 

(Obligated) 

Cumulative Work 
To Be 

Accomplished 
 TBD Site Security TBD Site Security 

 
CLIN 0002 (Closeout) 
Date Funds To Be 

Allotted 
(Obligated) 

Work To Be 
Accomplished 

Cumulative Funds 
To Be Allotted 

(Obligated) 

Cumulative Work 
To Be 

Accomplished 
 TBD Closeout TBD Closeout 
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There are currently two funding sources for this scope of work. PO-0040 and PO-0020.  
The Contractor will be required to invoice by CLIN against the appropriate funding source, 
as designated by DOE.  The following are anticipated annual funding levels for this scope 
of work. 

 
Funding 
Source 

CLIN Work Accomplished Annual Estimate Funding 
Level 

PO-0040 0001 Transition $                   0.00 
PO-0040 
PO-0040 

0101/0102 
0303/0304 

Operations 
IT/Cyber 

$   18,000,000.00 

PO-0020 0201/0202 
 

Safeguards and Security $     2,000,000.00 

PO-0020 
PO-0040 

0401/0402 Cost Reimbursement $        100,000.00 
$     4,900,000.00 

PO-0020 
PO-0040 

0501/0502 IDIQ $     3,000,000.00 
$     5,000,000.00 

PO-0040 0002 Closeout $        577,000.00 once 
 

(o) Actual Funding Schedule:  
 

CLIN 0001 (Transition Period) 
Date Funds Allotted Work 

Accomplished 
Cumulative Funds 

Allotted 
Cumulative Work 

Accomplished 
N/A N/A Transition N/A Transition 

 
CLIN 0101 (Operations – Base Period) 
Date Funds Allotted Work 

Accomplished 
Cumulative Funds 

Allotted 
Cumulative Work 

Accomplished 
09/17/2021 $1,000,000.00 Site Operations $1,000,000.00 Site Operations 
02/10/2022 $1,515,000.00 Site Operations $2,515,000.00 Site Operations 

 
CLIN 0201 (Security – Base Period) 
Date Funds Allotted Work 

Accomplished 
Cumulative Funds 

Allotted 
Cumulative Work 

Accomplished 
02/10/2022 $300,000.00 Site Security $300,000.00 Site Security 

 
CLIN 0102 (Operations – Option Period) 
Date Funds Allotted Work 

Accomplished 
Cumulative Funds 

Allotted 
Cumulative Work 

Accomplished 
 TBD Site Operations TBD Site Operations 

 
CLIN 0202 (Security – Option Period) 
Date Funds Allotted Work 

Accomplished 
Cumulative Funds 

Allotted 
Cumulative Work 

Accomplished 
 TBD Site Security TBD Site Security 
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CLIN 0002 (Closeout) 
Date Funds Allotted Work 

Accomplished 
Cumulative Funds 

Allotted 
Cumulative Work 

Accomplished 
 TBD Closeout TBD Closeout 

 
Base  

CLIN Date Funds 
Allotted 

Work Accomplished Cumulative Funds 
Allotted 

0001 N/A N/A Transition N/A 
0101 02/10/2022 $1,515,000.00 Operations $2,515,000.00 
0201 02/10/2022 $   300,000.00 Safeguards and Security $   300,000.00 
0301 02/10/2022 $     38,000.00 EEOICPA $     38,000.00 
0303 02/10/2022 $   320,000.00 Cyber/IT $   320,000.00 
0401 02/10/2022 $   890,000.00 Cost Reimbursement $   890,000.00 
0501 02/10/2022 $   220,000.00 IDIQ $   220,000.00 

 
Option  

CLIN Date Funds 
Allotted 

Work Accomplished Cumulative Funds 
Allotted 

0102 TBD TBD Operations TBD 
0202 TBD TBD Safeguards and Security TBD 
0302 TBD TBD EEOICPA TBD 
0304 TBD TBD Cyber/IT TBD 
0402 TBD TBD Cost Reimbursement TBD 
0502 TBD TBD IDIQ TBD 

 
Closeout 

CLIN Date Funds 
Allotted 

Work Accomplished Cumulative Funds 
Allotted 

0002 TBD TBD Closeout TBD 
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SECTION C – DESCRIPTION/SPECIFICATIONS 

C.1.0 PORTSMOUTH SITE DESCRIPTION 

The U.S. Department of Energy (DOE) Office of Environmental Management (EM) is 
responsible for the cleanup and legacy waste management activities at the Portsmouth Gaseous 
Diffusion Plant (PORTS or Portsmouth Site). The Portsmouth Site is a 3,778-acre federal 
reservation in south-central Ohio, one (1) mile east of U.S. Route 23, in rural Pike County. The 
site is approximately 75 miles south of Columbus, Ohio, and 22 miles north of Portsmouth, 
Ohio. The nearest residential center is the village of Piketon (approximately 1,800 population), 
approximately five (5) miles northwest of the facility on U.S. Route 23. 

C.1.1 BACKGROUND 

The Portsmouth Site was constructed by the Atomic Energy Commission in the early 1950s for 
the purpose of enriching the fissile isotope of uranium from natural uranium to various product 
concentrations. The facility was originally constructed and operated as a uranium enrichment 
plant to supply both highly enriched uranium and low enriched uranium (LEU) for defense 
purposes and commercial nuclear fuel sales. After 1991, the Portsmouth Site produced only LEU 
for commercial power plants. The 1992 Energy Policy Act initiated a process to privatize the 
DOE uranium enrichment enterprise. PORTS was subsequently leased to United States 
Enrichment Corporation (USEC) in 1993 and regulatory oversight transferred in large part to the 
Nuclear Regulatory Commission in 1997. 

In May of 2000, USEC announced that enrichment operations at the Portsmouth Site would 
cease in 2001. In addition, USEC announced its intention to terminate the lease at Portsmouth 
and return those facilities to the DOE. DOE then decided that PORTS should be maintained in a 
status that would allow a cost-effective resumption of enrichment operations within 18 to 24 
months (Cold Standby [CSB]). The Under Secretary of Energy approved the decision to 
terminate CSB effective September 30, 2005. Beginning October 1, 2005, the facilities were put 
in Cold Shutdown (CSD) as an interim measure until decontamination and decommissioning 
(D&D) activities begin. In 2005, an infrastructure contract was awarded to provide infrastructure 
support to the facilities retained by DOE. 
In 2007, the decision to proceed with the D&D project was made. The D&D project was 
established with the approval of Critical Decision-1. A Facilities Support Services contract and a 
D&D contract were awarded in 2009 and 2010 respectively. In 2013, an environmental technical 
services contract was awarded to provide technical support to DOE and to support DOE 
oversight of the D&D project.  
 
The Portsmouth Site currently has four (4) major prime contractors that support DOE with 
ongoing activities. The number of contractors and scope of the contracts may change during the 
period of performance of this Contract. The current contractors and their respective summary 
level of scope are described below: 
 

1. Fluor-B&W Portsmouth, LLC is currently responsible for D&D of the Gaseous Diffusion Plant 
and its support facilities; 
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2. Mid-America Conversion Services, LLC is currently responsible for operations of the Depleted 
Uranium Hexafluoride Conversion (DUF6) Plant; 

3. Portsmouth Mission Alliance, LLC (PMA) is currently responsible for infrastructure support 
services (ISS); and  

4. Enterprise Technical Assistance Services, Inc., is currently the technical support services (TSS) 
contractor, providing support services directly to DOE. 

During the term of this Contract, the Portsmouth Infrastructure Support Services Contractor 
(herein referred to as the Contractor) shall interface with the other site contractors and various 
other site tenants. The site has other tenants who are not directly supporting DOE activities. For 
example, those facilities and systems required for uranium enrichment at the American 
Centrifuge Plant (ACP) will remain leased.   

This Performance Work Statement (PWS) represents the facility/infrastructure support services 
work scope under current conditions. Historical information provided from past 
facility/infrastructure support services applies to prior contracts unless otherwise noted.   

C.1.2 GOALS AND OBJECTIVES 

The primary objective of this Contract is to perform infrastructure services at the Portsmouth 
Site. Infrastructure services includes:  surveillance, maintenance, and repair and construction or 
replacement of facilities; janitorial services; grounds maintenance, snow removal, pest control; 
roadway and parking lot maintenance; IT, computer and telecommunication services; mobile 
equipment maintenance; records management and document control; safeguards and security; 
environment safety, health, and quality program; training services; mail services; and other 
activities and support to DOE. The Portsmouth/Paducah Project Office (PPPO) manages this 
scope under the EM Program. 

C.1.3 CONTRACTOR PERFORMANCE 
The Contractor shall ensure that all its activities are performed in compliance with applicable Federal, 
State, local laws and regulations, Executive Orders, DOE directives, and Regulatory Agreements and 
Orders (see Section J, Attachment J-1, Portsmouth List of Applicable Laws and Regulations (List A), 
and Attachment J-2, Portsmouth List of Applicable DOE Directives (List B). This includes protection 
and preservation of cultural, historic, or archeological resources, and constraints imposed by regulatory 
agreements between DOE and regulatory agencies. References to DOE Directives in Section C are 
provided for information and general understanding; however, Section J, Attachment J-1, List A and 
Attachment J-2, List B contain the specific applicable version of the DOE Directive applicable to 
Section C and are considered to be the principle requirements (See Section H clause, Laws, Regulations, 
and DOE Directives. 
 
The Contractor shall provide all deliverables to DOE in accordance with Section J, Attachment J-4, List 
of Deliverables. 
 
The Contractor shall furnish all personnel (See Section J, Attachment J-8.C.1.3, Minimum 
Qualifications of Personnel), facilities, equipment, supplies, and services (except as furnished by the 
DOE as set forth in this Contract); and otherwise do all things necessary for, or incident to, the 
performance of work under this Contract in a safe, compliant, efficient, integrated, and effective manner. 
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The Contractor shall be responsible for planning, integrating, managing, and executing the programs, 
projects, operations, and other activities as described in this PWS.   
 
The Contractor shall provide general operations oversight and project management functions to enable the 
safe operation of the infrastructure activities. In addition, the Contractor shall be responsible for the 
operations, environment, safety, health, and quality assurance within its own organization and its 
subcontractors’ organizations. Consistent with Section E of this Contract, DOE will utilize Section J, 
Attachment J-11, Quality Assurance Surveillance Plan (QASP), at a minimum, to perform its 
inspection and acceptance of Contractor services under the Contract. 

The Contractor shall ensure that its technical approach and execution of work are compliant with the 
applicable statutory and regulatory requirements. The Contractor shall comply with all applicable federal, 
state, and local requirements and agreements including the protection and preservation of cultural, 
historic, or archeological resources. The Contractor shall recognize and work within the constraints 
imposed by this Contract and other regulatory agreements between DOE and regulatory agencies. 
Regulatory documents include, but are not limited to, all applicable laws, regulations, directives, permits, 
licenses, plans, orders, and agreements (See Section J, Attachment J-1, List A and Attachment J-2, 
List B. 

C.1.4 TECHNICAL DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 
A summary of the Contract deliverables is provided in Section J, Attachment J-4 List of Deliverables; 
however, the summary list does not include all required deliverables identified in all sections of the 
Contract. The Contractor shall be responsible for all the deliverables specified in all sections of the 
Contract, applicable standards, DOE directives, federal regulations, and regulatory documents under the 
Contract. A specific deliverable included on the Section J, Attachment J-4 list will be referenced as 
(Deliverable #). 

To further define requirements and quantities of work within Section C, DOE has provided 
additional data in Section J, Attachment J-8, Technical Documents, Exhibits, and Other 
Attachments. This data includes inventories, maps, tables, listings, historical workload, 
performance standards, etc. Each of the Section J, Attachment J-8 attachments are cross 
referenced to the applicable section of the PWS and may be applicable to multiple PWS sections. 

C.2.0 MANAGEMENT AND ADMINISTRATION 

C.2.1 ADMINISTRATION 

The Contractor shall plan, integrate, manage, and execute the programs, projects, operations, and 
other activities as described in this Contract. The Contractor shall provide a staff equipped with 
the necessary management skills, technical expertise, and experience to ensure performance 
objectives and standards are met.   

As requested by DOE, the Contractor shall provide DOE with copies of all implementing 
policies, plans, and procedures for execution of programs required under this Contract 
(Deliverable 3). All deliverables provided under this Contract, including implementing policies, 
plans, and procedures, shall be the property of the Government for present and future use without 
any proprietary data limitations. 
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The Contractor shall provide general operations oversight and project management functions to 
enable the safe and secure operation of the infrastructure activities. In addition, the Contractor 
shall be responsible for the operations, environment, safety, health, and quality assurance within 
its own organization and flowing down the applicable Environment, Safety, Health, and Quality 
(ESH&Q) requirements into its subcontracts and for overseeing the implementation in its 
subcontractors’ organizations. The Contractor shall also provide any required training for its own 
personnel. 
 
The Contractor shall identify specific positions requiring requisite security clearances. The scope of this 
contract requires some personnel to have Q or L security clearances. Positions should be evaluated and 
clearances should only be requested for those that have specific duties that require clearances. For 
example, cyber security personnel may be required to obtain a DOE Q access authorization under this 
Contract. All IT and cyber security personnel (e.g., some System Administrators, Network 
Administrators, Information System Security Officers, Forensic Analysts, and Contingency Plan 
Coordinator) who have incident response and contingency planning responsibilities shall obtain and 
maintain a DOE Q clearance. All Contractor Security management, staff, and locksmith(s) at the 
Portsmouth Site shall be able to obtain, possess, and retain a “Q” Access Authorization based upon their 
respective job duties and access requirements. The Contractor is required to provide escorts for its own 
personnel who are not cleared, when required. 

The Contractor shall submit a Deliverable Schedule to include the expected submission dates of 
all deliverables required by the Contract (Deliverable 1) within 10 calendar days of the Notice to 
Proceed (NTP) in order to facilitate the DOE review process. For documents requiring DOE 
approval, the schedule shall allow for the submission of a draft document to DOE for review and 
comment, and a final document for DOE approval. For documents requiring approval from an 
outside (i.e., non-DOE) organization, the schedule shall allow for the submission of a draft 
document for DOE review and comment, the submission of a draft document addressing DOE 
comments to the outside organization for review and comment, and a final document for 
approval by the outside organization.  

The Contractor shall interface with the Portsmouth Site contractors and various other site tenants. 
Additionally, the Contractor shall provide a representative/point of contact to the Portsmouth 
Site Specific Advisory Board (SSAB). This representative shall coordinate with the DOE Federal 
Coordinator or DOE Project Manager and provide responses to the SSAB relative to questions 
concerning its work when requested (Deliverable 2).  

C.2.1.1 Invoice Performance Reports 
The contractor shall submit (Deliverable 33b) a recurring Invoice Performance Report (IPR) that 
summarizes the services and deliverables provided for the invoice period. The IPR shall include summary 
level descriptions of the progress, services rendered, and deliverables submitted. Each scope area should 
include the work scope elements as defined in Section J, Attachment J-13, Invoice Performance Report 
and Annual Data Report Recurring Reports. 

As part of the IPR, the Contractor shall include a monthly self-assessment which assesses the 
Contractor’s work performance for that period against Contract requirements and performance standards. 
The Contractor shall support and provide requested information for DOE’s follow-up assessments each 
month that confirm compliance with contract requirements. 
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C.2.1.2 Annual Data Reports 

The contractor shall submit (Deliverable 33c) a comprehensive Annual Data Report (ADR) as described 
in Section J, Attachment J-13 Invoice Performance Report and Annual Data Report Recurring 
Reports. The information shall be compiled each month of the fiscal year and provided to DOE on an 
annual basis, no later than November 30. The reported information in the ADR will cover the span of the 
fiscal year for the contract performance period, and will satisfy the criteria identified for each topical area 

C.2.2 ENVIRONMENT, SAFETY, HEALTH, AND QUALITY PROGRAM 

The Contractor’s Integrated Safety Management (ISM) System and ESH&Q Programs shall be 
operated as an integral, but visible, part of how the Contractor conducts business. This program 
shall include:  prioritizing work planning and execution; establishing clear ESH&Q priorities; 
allocating resources to address programmatic and operational considerations; and correcting non-
compliances and addressing all hazards for all facilities, operations, and work. The Contractor 
shall ensure that cost reduction efforts and efficiency efforts are fully compatible with ESH&Q 
performance. 
 
DOE shall conduct audits and surveillances of all aspects of the terms of this Contract to ensure 
compliance with the terms of this PWS. The results of all audits and surveillances will be resolved with 
the Contractor. DOE reserves the right to stop work in accordance with the Section H Clause DOE-H-
2021, Work Stoppage and Shutdown Authorization.  

The Contractor shall actively participate in site wide planning and programmatic committees, as 
applicable to the scope of the Contract. The Contractor will participate and support the site’s 
standing groups/committees addressing, for example:  Safety, Electrical, Traffic, Land-Use, and 
Sustainability. If requested, the Contractor will chair and coordinate meetings, including 
preparation of agendas and minutes for these types of committees. 

The Contractor shall perform work in accordance with the Portsmouth Shared Site process. 
Shared Site Forms must be completed and submitted to the designated points of contact for 
routine and Indefinite Delivery/Indefinite Quality (IDIQ) work activities, when applicable, in 
order to coordinate with other site contractors. When the Contractor must perform work in 
facilities and areas that are assigned to another site contractor (i.e. the D&D Contractor or DUF6 
Contractor), the Contractor must integrate safety basis and/or facility safety requirements into the 
work control process to ensure that all ESH&Q requirements are followed during the 
performance or work. The Contractor is expected to be familiar with and integrate the additional 
requirements of working in and around Hazard Category 2 and Hazard Category 3 as defined in 
10 Code of Federal Regulations (CFR) § 830, and/or Less than Hazard Category 3 facilities, 
which are operated by the D&D or DUF6 Contractors. 

C.2.2.1 Worker Health and Safety 

The Contractor shall develop and submit to DOE for approval a Worker Safety and Health 
Program (WSHP) (Deliverable 4) within 30 calendar days of the NTP that is compliant with the 
requirements specified in 10 CFR § 851, and when implemented will reduce or prevent 
occupational injuries, illnesses and accidental losses.  
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The Contractor’s safety program shall be integrated with other site-specific worker protection 
activities. The Contractor shall ensure the WSHP addresses and encompasses all work to be 
performed at the Portsmouth Site.  

The WSHP shall also be applicable to the Contractor’s subcontractors performing work at the 
Portsmouth Site. It is the Contractor’s responsibility to ensure that all of its subcontractors 
performing work at the Portsmouth Site comply with the approved WSHP.   

In addition, an updated WSHP shall be submitted to DOE for review and approval at least 90 
calendar days prior to when any significant changes or additions to the WSHP are made. 
Annually, the Contractor shall submit either an updated WSHP to DOE for review and approval 
or a letter stating that no changes are necessary in the currently approved WSHP. The Contractor 
shall incorporate worker health and safety changes directed by DOE consistent with Section H 
clause, Laws, Regulations, and DOE Directives. 

The Contractor will be provided safety and health personal protective equipment (PPE) by the 
D&D contractor for its workers. The PPE utilized shall be commensurate to the level and type of 
hazards present (as specified by the Contractor). The D&D contractor will be responsible for the 
subsequent decontamination and disposal of such PPE.  

The Contractor shall report all occupational safety and health information on a quarterly basis as 
required in DOE Order (O) 231.1, Environment, Safety, and Health Reporting. This reporting 
shall include electronic submission of injury and illness reports using the Computerized 
Accident/Incident Reporting System (CAIRS) (Deliverable 5). The Contractor shall take all 
actions necessary to preclude serious injuries and/or fatalities; keep worker radiation exposures 
and environmental releases As Low As Reasonably Achievable (ALARA) and below established 
limits; minimize the generation of waste; maintain or increase protection to the environment; and 
maintain or increase public and worker safety and health. 

The Contractor shall develop and submit for DOE approval a Transportation Safety Document as required 
by DOE O 460.1, Hazardous Materials Packaging and Transportation Safety for onsite hazardous 
materials transfers (Deliverable 12) within 30 days of NTP. 

C.2.2.2 Integrated Safety Management (ISM) 

The Contractor shall develop and implement an ISM System that complies with the Section I 
Clause DEAR 970.5223-1, Integration of Environment, Safety, and Health into Work 
Planning and Execution. The Contractor’s ISM System shall ensure all work is performed in a 
safe and compliant manner that ensures the workers, public, and environment are protected from 
adverse consequences. The Contractor shall establish safety performance objectives, 
performance measures, and commitments (POMCs) as required by DEAR 970.5223-1.  

The Contractor’s ISM System shall include a lessons learned program that is compliant with 
DOE Directives. The lessons learned program shall be structured to identify and apply available 
lessons in safety, quality and performance to all work under this Contract as well as to capture, 
document, and provide lessons learned from all work under this Contract for future application 
by others. 



 

C-7 

The Contractor shall prepare an ISM System Description (Deliverable 8) in accordance with 
DEAR 970.5223-1 requirements, including POMCs to implement the Contractor’s ISM System, 
and submit the ISM System Description for DOE approval within 30 calendar days of NTP.  The 
ISM System Description shall identify how the Contractor will maintain compliant and safe 
operations by integrating safety and health into all activities including environmental 
compliance. The ISM System Description shall describe how the Contractor will measure ISM 
System effectiveness. POMCs shall be reviewed annually in response to DOE program and 
budget guidance and updated to ensure the integrity of the system. The POMCs annual review 
and update shall be submitted for DOE approval (Deliverable 9). In addition, the ISM System 
shall be subject to a verification review and approval by DOE. 

The Contractor shall also interface and provide Deliverable 11 to the DOE-designated contractor 
responsible for the Environmental Management System for its assigned activities, including 
pollution prevention, waste minimization, and hazardous waste diversion, water use reduction 
and green-house gas reduction, in accordance with DOE O 436.1, Departmental Sustainability. 

C.2.2.3 Occupational Radiation Protection Program 

The Contractor shall conduct all radiological activities in compliance with a documented 
Radiation Protection Program (RPP) approved by DOE. For radiological work in other 
contractors’ facilities, the Contractor work to procedures or other work control documentation 
consistent with the D&D contractor’s approved RPP that meets the requirements of 10 CFR 
§ 835, Occupational Radiation Protection.  The Contractor shall conduct its work to minimize 
worker exposure to radiation and minimize the spread of contamination. The Contractor shall 
keep occupational and environmental radiation exposures ALARA. The Contractor shall provide 
timely response to employee and public concerns regarding radiological activities and the impact 
of these activities on the health and safety of the community. 

The Contractor shall submit the written RPP documentation (Deliverable 6) to DOE for 
approval within 40 calendar days of NTP. In addition, updates shall be submitted to DOE for 
review and approval at least 90 calendar days prior to any significant changes or additions are 
made.  

The ALARA process shall be implemented such that control and management of radiological 
activities is optimized so that releases to the environment as well as doses to members of the 
public are kept ALARA.  

The Contractor will receive dosimetry services (internal and external bioassay and dosimetry) 
from the D&D contractor (See Section J, Attachment J-5, Government Furnished Services 
and Interface Requirements Matrix). 

C.2.2.4 Emergency Management 
The Contractor shall participate in the site’s Emergency Management program including planning, 
preparedness, response, recovery, and readiness assurance per DOE O 151.1, Comprehensive Emergency 
Management System. The Contractor shall designate an individual to be responsible for and to administer 
emergency management functions for the organization. The designated individual is responsible for 



 

C-8 

coordinating infrastructure emergency management activities with the Portsmouth Site Emergency 
Management Program. 
 
The Contractor shall coordinate with the D&D contractor and provide adequate staff to support the 
Emergency Operation Center (EOC) and Joint Information Center (JIC) efforts for its operations, testing, 
and exercises to ensure adequate support is available to respond to an emergency. The Contractor shall 
provide on-call personnel to support positions within the DOE EOC and JIC for drill/exercises and 
emergency events. The Contractor shall support exercises including the EOC and JIC at least quarterly or 
as needed. The Contractor shall also participate in and support site drills including the plant population at 
least twice per year. Some aspect of the emergency management program is being drilled or exercised 
monthly. Not all personnel will play a role in all drills/exercises, but the Contractor shall support core 
areas such as security more frequently. The Contractor shall staff the JIC position appropriate to the PWS 
(for example, ISS Spokesperson and EOC position for Security Coordinator).  
 
The Contractor shall provide Building/Project Emergency Contingency Plans for all assigned buildings 
within 40 calendar days of the NTP (Deliverable 18) for information. These plans shall also be provided 
for any newly assigned facilities or changes to existing within 40 days of assignment. Additionally, the 
plans shall be provided when changes are necessary. 
 
The Contractor shall provide input to the D&D Contractor, with copy of input to DOE, for the annual 
updates to the Portsmouth Site Emergency Plan and the Portsmouth Emergency Readiness Assurance 
Plan (Deliverables 19 and 20). 
 
In accordance with DOE O 151.1, Comprehensive Emergency Management System, the Contractor 
shall develop and maintain infrastructure facility specific Emergency Plan Implementing Procedure(s). 
Documentation of flow-down from the Portsmouth Site Emergency Plan shall be submitted to DOE for 
approval within 40 calendar days of the NTP (Deliverable 21). 
 
The Contractor shall prepare and submit hazardous material inventory information to Site Emergency 
Management Coordinator for updates of a site wide All-Hazards Surveys and Emergency Planning 
Hazard Assessments or whenever a major change affecting the hazards occurs (Deliverable 23). 
 
The Contractor shall assist the Site Emergency Management Coordinator to develop and update as 
needed, facility-specific Emergency Action Levels for the spectrum of potential Operational Emergencies 
identified by the Emergency Planning Hazard Assessment to include protective actions for 
implementation in the Site Emergency Program (Deliverable 25). 

The Contractor shall provide annual updates (Deliverable 22) to the D&D Contractor for incorporation 
into the Portsmouth Site Continuity of Operations Plan (COOP) in coordination with the Portsmouth Site 
COOP program in accordance with DOE O 150.1, Continuity Program. 

C.2.2.5 Quality Assurance 
The Contractor shall review, revise as needed, submit any revisions for DOE approval, and (once 
approved) execute and continually strive to improve the approved organization-specific Quality 
Assurance Program (QAP) (Deliverable 13) in accordance with 10 CFR 830, DOE O 414.1, Quality 
Assurance. The QAP shall be submitted to DOE for approval within 40 days of the NTP and approval 
must be received prior to transition of operations. 
 
The Contractor’s QAP shall be applied to all work performed by the Contractor (e.g., mission, safety, and 
health). The Contractor’s QAP shall include an organizational-specific Quality Assurance Implementation 
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Plan (QIP) describing how the requirements of the QAP are implemented and flowed down to lower tier 
organizations (Deliverable 13). The QIP may be part of the QAP or a separate document.  The Contractor 
shall review and annually update its QAP/QIP and submit for DOE approval, or submit a letter stating no 
changes are necessary. The implementation of QAP requirements shall be in accordance with the QIP. 
The Contractor’s implementation of a specific QAP shall not relieve the Contractor from any 
responsibility to furnish the contracted items/services in full conformance with all the terms of the 
Contract, 10 CFR 830 or other applicable laws and regulations. If there is any inconsistency between the 
specific QA program and any other terms of the Contract, the more restrictive requirements apply. 

C.2.2.6 Contractor Assurance System 
The Contractor shall develop, submit for DOE approval, and (once approved) implement the approved 
Contractor Assurance System (CAS) Description (Deliverable 17a), as required by DOE O 226.1, 
Implementation of DOE Oversight Policy, within 40 days of NTP.  The Contractor shall submit quarterly 
status reports, including trending analysis thereafter (Deliverable 17b). This quarterly report shall 
identify and address program and performance deficiencies, opportunities for improvement, and processes 
to report deficiencies to the responsible managers and authorities, and shall be tailored to site-specific 
requirements at PORTS. The CAS Description shall establish and effectively implement corrective and 
preventive actions, and share lessons learned across all aspects of the work scope. The Contractor shall 
review the CAS and submit a declaration of compliance annually to DOE (Deliverable 15). 

C.2.2.7 Issues Management System  
The Contractor shall develop and implement a comprehensive Issues Management System as part of the 
CAS for the identification, assignment of significance category, and processing of quality or safety-
related issues identified within the Contractor’s organization in accordance with DOE O 414.1, Quality 
Assurance and DOE O 226.1, Implementation of DOE Oversight Policy. The Issues Management 
System shall be integrated with QAP and CAS programs.   
 
The Contractor shall develop and implement a single computerized comprehensive Issues Management 
System for assignment of significance category, and processing for all issues. The significance assigned 
to the issues shall be the basis for all actions taken by the Contractor in correcting the issue from initial 
causal analysis and reviews for reporting to DOE through completion of Effectiveness Reviews. The 
Contractor will provide a listing of open actions and status monthly for information (Deliverable 16). 

C.2.2.8 Notifications and Occurrence Reporting  
The Contractor shall establish and implement practices to ensure appropriate event notification. The 
Contractor shall notify the assigned DOE Facility Representative (FR) for events such that real time 
notification of DOE line management occurs for personnel injuries, personnel radioactive contamination 
or internal deposition, chemical exposures, work stoppages, and other situations that might receive public, 
regulatory, or DOE-Headquarters (HQ) attention. In addition, the FR shall be notified on a 24/7 basis of 
events that reach a threshold to notify the Facility Manager, including non-reportable and adverse 
conditions. Specific criteria for FR notification shall be, but are not limited to, employees receiving 
occupational injuries, exposed to hazardous substances above regulated limits, receiving skin or personal 
clothing contamination, issuance of a stop work declaration, failure to isolate hazardous energy, 
transportation incidents/accidents involving radioactive or hazardous materials, loss of control of 
classified or nuclear material, or non-compliance with environmental permits.  
 
The Contractor shall review and categorize identified issues as required by DOE O 232.2, Occurrence 
Reporting and Processing of Operations Information. The Contractor shall prepare Occurrence 
Reporting and Processing System (ORPS) reports when appropriate and perform subsequent follow-up 
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actions to address the reported issues as necessary in accordance with these requirements. The reports 
shall be submitted per occurrence to the DOE ORPS in accordance with DOE O 232.2, Occurrence 
Reporting and Processing of Operations Information. 
 
The Contractor shall include in their QAP graded approach document how the following will be 
conducted:  
 
Establish and implement operations practices for investigating events to determine their impact and 
prevent recurrence, addressing the following elements:  
 
Specific events requiring investigation and criteria for identifying other events or conditions to be 
investigated;  
 
Designation of investigators and their training and qualification;  
 
Investigation processes and techniques;  
 
Causal analysis and corrective action determination;  
 
Event investigation reporting, training, and trending; and  
 
Responses to known or suspected sabotage.  

Support DOE accident investigations for accidents occurring on self-performed and subcontracted work 
activities, as required in current DOE directives.    

C.2.2.9 Safety Culture 
The Contractor shall:  
 
Adopt and continuously improve organizational culture (site core values and behaviors), Safety Culture, 
and Safety Conscious Work Environment, including implementation and utilization of 
programs/processes that support employees raising concerns without fear of retaliation. These 
programs/processes include, but are not limited to the Employee Concerns Program, the Differing 
Professional Opinions Process; Ethics and Compliance Program/Process; and Alternative Dispute 
Resolution;  
 
Continuously promote a work environment where employees are encouraged to raise concerns. The 
Contractor shall define expectations, rigorously reinforce those expectations, and take actions to mitigate 
the potential for a chilling effect;  
 
Conduct business in a manner fully transparent to DOE. Activities are demonstrated by open, clear, and 
well-communicated management actions and technical and project documentation. Identified issues and 
trends are proactively shared with DOE; 
 
Champion a culture that promotes proactive self-identification and reporting of issues that identifies and 
takes action on systemic weaknesses leading to sustained continuous self-improvement  
 
Champion a culture that emphasizes the following attributes:  
 

• Demonstrated safety leadership;  
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• Risk-informed, conservative decision making; 
• Management engagement and time in the field;  
• Staff recruitment, selection, retention, and development; 
• Clear expectation and accountability; 
• Personal commitment to everyone’s safety; 
• Teamwork and mutual respect;  
• Participation in work planning and improvement;  
• Mindful of hazards and controls;  
• Credibility, trust and reporting errors and problems; 
• Effective resolution of reported problems; 
• Performance monitoring through multiple means; 
• Use of operations experience; and 
• Questioning attitude. 

C.2.2.10 Employee Concerns 
The Contractor shall establish and maintain an ECP that effectively addresses, resolves, and prevents 
recurrence of employees’ concerns. 
 
In addition, the Contractor shall establish and maintain an ECP that complies with DOE O 442.1, 
Department of Energy Employee Concerns Program. 
 
The Contractor shall: 

• Accept, for resolution, existing employee concerns unresolved at the close of the initial Contract 
transition period. 

• Participate in the chartered Sitewide ECP committee. 
• Assist DOE in the resolution of employee concerns in a manner that protects the health and safety 

of both employees and the public and ensures effective operation of DOE-related activities under 
their jurisdiction. 

• Conduct an annual self-assessment to measure the effectiveness of the ECP and implement 
corrective actions, as necessary. 

• Provide timely notification to DOE of significant staff concerns or allegations of retaliation or 
harassment. 

 
The Contractor shall prepare and submit to DOE quarterly and annual Employee Concerns Status Reports 
(Deliverable 28) for lessons learned and identification of possible adverse trends. 

C.2.2.11 Waste Management and Pollution Prevention 
The Contractor shall be responsible for compliantly managing all waste it generates, to include compliant 
initial characterization, storage and accumulation, and support to/for final disposition. Waste disposal will 
be the responsibility of the D&D contractor. The Contractor will be responsible for waste management 
activities until turnover to the D&D contractor. Radioactive waste shall be managed in accordance with 
DOE O 435.1, Radioactive Waste Management until transferred to the D&D Contractor. 
 
The Contractor shall establish a Waste Management Program meeting the requirements of DOE O 435.1, 
Radioactive Waste Management; DOE M 435.1-1 Radioactive Waste Management Manual; and DOE 
N 435.1 prior to generating waste.  Within 60 days of NTP, the contractor will generated a waste 
generation forecast (Deliverable 29) estimating the types and quantities of waste expected each year of 
the contract.  This shall include the planned disposition pathway, characterization process and storage 
containers and locations. It shall also include the interface and turnover process between the Contractor 
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and the D&D contractor.  The Contractor shall also submit an annual waste forecast by August 1 each 
year, identifying the volume of waste to be generated and the anticipated disposition/recycle pathway by 
task/by month. Any waste designated for disposal, must identify the waste type and projected disposal 
facility. This forecast should also be updated quarterly by the 15th of the month following the quarter and 
submitted to DOE (Deliverable 30).  
 
The Contractor shall develop and implement a Pollution Prevention Plan in accordance with Executive 
Order 13834, Efficient Federal Operations, (Deliverable 31), which includes recycling and a hazardous 
materials reduction program that ensures unnecessary waste is not generated and that encourages waste 
reduction. The Pollution Prevention Plan shall be submitted to DOE for approval within 30 calendar days 
of the NTP. Annually, the Contractor shall submit either an updated Pollution Prevention Plan to DOE for 
review and approval or a letter stating that no changes are necessary in the currently approved Pollution 
Prevention Plan. 
  
The Contractor shall collect, stage, and disposition recyclable consumables from buildings and structures 
requiring janitorial services, as listed in Section J, Attachment J-8.C.2.1, Listing of Facilities 
Responsibility Matrix. The Contractor shall coordinate with the D&D Contractor for centralized 
recycling points, where appropriate. The Contractor shall report the recycle numbers to the DOE on a 
monthly basis with a breakdown of quantities in pounds for glass, plastic, aluminum, paper, computing 
equipment, and cardboard, as well as the number of printer cartridges and copier toner cartridges sent to a 
certified recycler for re-use (Deliverable 32). 

C.2.3 ENGINEERING 

The Contractor shall provide all engineering support required to perform this PWS. The 
Contractor is responsible for determining the level of engineering support necessary.  
Engineering activities may include, but are not limited to engineering management, waste 
management engineering, facility engineering, system engineering, structural engineering, 
project engineering, computer engineering, fire protection engineering, mechanical engineering, 
and civil engineering. Professional Engineers registered within the State of Ohio may be required 
for structural engineering assessments and projects wherein the safeguarding of life, health and 
property is concerned. All engineers shall design items and processes using sound 
engineering/scientific principles and appropriate standards; incorporate applicable requirements 
and design bases in design work and design changes; identify and control design interfaces; 
verify/validate the adequacy of design products using individuals or groups other than those who 
performed the work; and verify/validate work before approval and implementation of the design.  
The Contractor will update and issue final drawings for any facility changes. These drawings 
shall be provided to the D&D contractor for inclusion in the site engineering management 
system. 

C.2.4 PROJECT MANAGEMENT 

C.2.4.1 Project Management Activities  
The Contractor shall establish, maintain, and use a performance measurement system, identified as the 
Contractor Performance Baseline (CPB) that accurately records and reports the Contract performance 
against the requirements of the Contract, accurately reflects the Contract price in Section B of the 
Contract, and is consistent with DOE and EM policies and guidance for operations activities. The 
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Contractor shall provide all software it may need to perform accounting, business, and project controls 
functions under this Contract.  
 
The CPB must include the Basis of Estimate (BOE) Statements associated with the contract pricing that 
are required to be submitted within five (5) days of NTP (Deliverable 35). The BOE documents shall 
support the Contractor's proposed prices by specifically identifying assumptions, as well as the resource 
quantities (labor hours, material quantities, etc.) and unit rates (labor rates, equipment rental rates, etc.) 
for all direct cost elements (direct labor, materials, equipment, other direct costs, etc.). The performance 
measurement system shall establish performance milestones, schedules, and percentage of project 
completion. The performance measurement system shall employ sound performance measurement 
principles and provide adequate insight into potential risks to DOE relating to achievement of schedule 
and technical performance objectives.   
 
The Contractor shall ensure the CPB remains aligned with the Contract terms to include scope, cost and 
schedule.  The Contractor shall ensure timely response to Contract modifications and declaration of 
changed conditions, through the submission of Contract change proposals and/or baseline change requests 
to maintain alignment of the CPB with the Contract.  The Contractor shall provide all management and 
technical information to: 
 

• Support the budget formulation activities including, but not limited to, emerging work items list, 
budget formulation inputs (including Integrated Priority List), budget update submissions, budget 
scenario development, and budget presentations (such as public and regulatory briefings, etc.); 

• Develop and submit Annual Spend Plans, Monthly Spend Plan Reports, Full Time Equivalent 
staffing projections, actual headcount projections, and other similar reporting information; 

• Meet the data requirements of the DOE Integrated Planning, Accountability and Budgeting 
System (IPABS); 

• Support audits, evaluations, and external technical reviews; and 
• Support other DOE project performance assessments and information needs. 

 
All project management information developed under this contract shall be provided electronically or be 
electronically accessible by DOE.  In support of the Portsmouth Integrated Site-wide Federal Lifecycle 
Baseline, the Contractor shall also provide the CPB information to the ETS Contractor, or other DOE 
prime contractor, as designated (Deliverable 34). 
 
The Contractor shall submit the Contractor’s Monthly Performance Report (Deliverable 33a). This 
deliverable includes information to satisfy multiple performance reporting requirements. The submittal 
shall include: 
 

• EVMS information using the following OMB Contract Performance Report formats (DID-
MGMT-81466)  

• Format 1, DD Form 2734/1, Mar 05, Work Breakdown Structure  
• Format 2, DD Form 2734/2, Mar 05, Organizational Categories  
• Format 3, DD Form 2734/3, Mar 05, Baseline  
• Format 4, DD Form 2734/4, Mar 05, Staffing  
• Format 5, DD Form 2734/5, Mar 05, Explanations and Problem Analysis  

 
The CPRs shall be provided in the format forms referenced in Integrated Program Management Report 
(IPMR) Data Item Description (DID) DI-MGMT-81861 unless the Contract specifies otherwise.  The 
CFSR shall be provided in accordance with Data Item Description, DI-MGMT-81468, Contract Funds 
Status Report (CFSR), or equivalent.  
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The Contractor shall submit the MPR to the CO, with a copy to the Office of Project Assessment 
ContractorsMPR@hq.doe.gov, not later than ten (10) business days following the end of each calendar 
month.  The report shall provide the prior month’s performance for each Contract Line Item Number 
(CLIN) and an update of the performance to date.  The report shall include a narrative description of 
scope accomplished, progress on corporate and Contract specific performance metrics, status of 
milestones, and deliverables.   
 
A separate presentation/report will be provided to DOE on the same day as the Monthly Performance 
Report.  
 
The Monthly Performance Report shall also include an executive summary comprising the following 
sections: 
 

• A concise narrative of the project status including scope accomplished during the reporting 
period, near term activities to be performed, and whether project is on target to meet objectives 
and whether any new risks have been identified. 

• An update of the schedule with details of deviations from the critical path or near critical path, 
their root cause, and potential impacts to the project. 

• Explanation of near term milestones and deliverables at risk of being missed. 
• Discussion of corrective actions currently in place to address performance issues including 

initiation date of corrective actions. 
• A short narrative explaining any funding issues. 
• Information on any safety or quality matters that emerged or persisted during the reporting 

month. 
 
Additional information/sections may be added or re-organized to provide an efficient manner to present 
and discuss information for each project.  Action items from monthly meetings shall be identified and 
reported on each month.  Along with the submittals above, the following electronic files are required. 
 

• Excel file of the monthly spend plan by month at WBS Level5 (or lower if necessary) for current 
FY, FY+1, and a Total Contract Estimate at Completion column. 

• Primavera (P6) status file at the end of the reporting period. 
• PDF version of P6 status file. 

 
The Contractor shall provide the Work Breakdown Structure (WBS), WBS dictionary, and WBS/PWS 
crosswalk (Deliverable 36) within 45 days of NTP. The schedule shall be provided utilizing the current 
version of Primavera Systems, Inc., Enterprise for Construction© software unless otherwise agreed to by 
DOE.  
 
The Contractor shall prepare and submit an Annual Work Plan (Deliverable 37) by September 1 of each 
year that reflects the requirements and schedule of this Contract and the metrics to be achieved during the 
forthcoming year. 
 
The Contractor shall assist in the performance of all applicable project reviews that may include, but are 
not limited to, independent project reviews; quarterly project reviews; safety, security, and quality 
assurance assessments; and periodic reviews of project performance. 

mailto:ContractorsMPR@hq.doe.gov
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C.2.4.2 Status Meetings 
The Contractor shall establish a routine weekly status/project integration meeting with DOE (and include 
other organizations and contractors as necessary) to review ongoing and future Contract activities and 
issues. Within these routine weekly status meetings, the Contractor shall provide a brief written weekly 
status of ongoing and future Contract activities to DOE. The Contractor shall also participate in the 
recurring team meetings with DOE and other organizations and contractors to discuss ongoing and future 
Contract activities and issues. The meetings include, but are not limited to; D&D project weekly planning 
meeting, Contractor project weekly meeting, monthly Shared Site meeting, monthly Contractor 
performance review, and relevant monthly Integrated Project Team meetings). 

C.2.4.3 Analysis of Funding Changes 
The Contractor shall analyze proposed or directed funding changes for their impact on scope and schedule 
elements of the Contract, and shall advise DOE of any such impacts.  

C.2.5 PROPERTY MANAGEMENT 

C.2.5.1 Real Property Services 
In accordance with DOE O 430.1, real property must be managed in a safe, secure, cost effective, and 
sustainable manner; ensure the financial investments in real property are aligned to meet DOE mission 
needs and requirements; and ensure the real property portfolio is appropriately sized, aligned, and in 
proper condition to support efficient mission execution.  Specific requirements for real property 
management are included in C.3.4.1, Property Management Services. 
 
The Contractor shall be responsible for the space management planning in government furnished facilities 
for its use as well as any office relocations, minor or miscellaneous furniture moving, and fixture 
installation, removal or adjustment for its personnel. Office relocations for other site personnel are 
addressed in C.3.4.1, Property Management Services.   

C.2.5.2 Personal Property 
The Contractor shall manage all personal property assigned/Government Furnished Equipment (GFE) in 
accordance with FAR 52.245-1, Government Property. The Contractor shall also routinely input data and 
maintain the Property Information Database System (PIDS).   
 
Attachment J-3, Portsmouth Infrastructure Accountable Property List, includes GFE for which 
replacement is reimbursable under Section C.4.2, Replacement of Government Furnished Property. Title 
to all property included in Attachment J-3, Portsmouth Infrastructure Accountable Property List, will 
continue to vest with the Government.  
 
DOE will also provide the Contractor with additional GFE (see Attachment J-8.C.2.5.2, Summary of 
Additional Government Furnished Property) in “as-is” condition. Replacement of GFE included in 
Attachment J-8.C.2.5.2, Summary of Additional Government Furnished Property shall be at the 
discretion and expense of the Contractor, and the Contractor will retain title to all property acquired by 
the Contractor for use on the Contract that is not otherwise included on Attachment J-3, Accountable 
Property List. Disposition of any GFE on Attachment J-8.C.2.5.2, Summary of Additional Government 
Furnished Property shall be in accordance with the terms and conditions of this Contract. 
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The Contractor shall be responsible for personal property management functions for assigned personal 
property (Section J, Attachment J-3, Accountable Property List), and as assigned by the CO. These 
functions are: 
 
The Contractor shall manage all assigned government-owned accountable and non-accountable personal 
property in accordance with 41 CFR 101 and 41 CFR 109.   
 
The Contractor shall ensure all written warranties for items purchased using federal funds are issued with 
DOE as having full ownership title. 
   
The Contractor shall disposition classified equipment and material in accordance with the requirements of 
41 CFR 109-45.309-52, DOE O 471.6, Information Security, and DOE O 205.1, DOE Cyber Security 
Program. 
 
The Contractor shall maintain a cradle to grave high-risk material and equipment identification and 
reporting process. The Contractor shall identify, control, and disposition high-risk property as directed by 
DOE. 
 
The Contractor shall disposition nuclear-related or proliferation sensitive property in accordance with the 
requirements of 41 CFR 109-45.309-53. 
 
The Contractor shall disposition Automatic Data Processing Equipment as stated in 41 CFR 109-43.307-
53 and in accordance with DOE O 205.1, DOE Cyber Security Program.  
 
The Contractor shall interface with the Southern Ohio Diversification Initiative (SODI) to transfer eligible 
excess personal property per the SODI/DOE Property Transition Agreement. 
 
C.2.6 EXPORT CONTROL INFORMATION (ECI) PROGRAM MANAGEMENT 
 
The Contractor shall implement an ECI Program for the Portsmouth Site (inclusive of D&D, TSS, and 
DOE activities) to comply with export control policies for applicable activities such as procurement, 
property transfers, and waste disposition. The Contractor shall develop and implement an export 
compliance program and designate a lead for the program. This individual should be independent of the 
classification program. Additionally, a separate individual should be designated as responsible for High 
Risk Property. These individuals should be adequately trained in the subject matter associated with the 
Portsmouth Site. Individuals should have experience with U.S. Government export licensing agencies 
(e.g., DOE, NRC, DOS, and OFAC) and the interpretation and implementation of associated federal 
export control regulations. Individuals should be familiar with the export licensing processes, 
proliferation risk assessments, high-risk property transfers, demilitarization requirements, nuclear 
technology authorizations, counterproliferation support, interdiction support, 10 CFR Part 810—
Assistance to Foreign Atomic Energy Activities authorizations, and export enforcement 
organizations. The Contractor shall have training and approval authority for DUF6 Conversion Project 
ECI matters for site-wide information security concerns, but will defer to the DUF6 Conversion 
contractor’s ECI reviewing officials for the final site authority for DUF6 Conversion Technology. 
 
The Contractor shall: 
 

• Develop a mission statement, training for staff members, an internal compliance program, and 
technology control plans for sensitive technology and related equipment; 
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• Implement Restricted Party Screening into requests for visits, assignments, procurements, 
contractors, collaborators, etc.; 
 

• Provide ad-hoc technical support, export control guidance, and proliferation assessments related 
to specific equipment, materials, and technologies useful in nuclear, chemical, biological, and 
missile (NCBM) weapons of mass destruction applications; 
 

• Serve as a subject matter expert for the interpretation of U.S. export control laws and regulations 
and how they apply to specific proliferation-sensitive equipment, materials, and technologies; 
 

• Evaluate emerging proliferation threats, its magnitude and implications for the U.S. and U.S. 
interests worldwide, and the effectiveness of national and multinational export controls for 
NCBM-related equipment, materials, and technologies; 
 

• Develop and deliver various training programs on topics such as sanctions programs, export 
control requirements, nonproliferation, high risk property, technology control plans, and internal 
compliance programs, among others; 
 

• Provide subject matter expertise in all areas related to U.S. export controls and associated legal 
requirements, as well as nonproliferation principles and objectives; 
 

• Perform commodity identification determinations in association with DOE high risk property and 
Department of Defense demilitarization requirements; 
 

• Assist with enforcement and interdiction efforts related to proliferation efforts; 
 

• Compile procedures, reports, and guides related to best management practices and related 
assessments; 
 

• Evaluate and recommend ECI screening software for the Portsmouth Site; 
 

• Report any export violations to DOE, including self-disclosures to licensing and enforcement 
agencies; and 
 
Represent the DOE sponsor in matters related to export control and proliferation awareness, 
including international regimes, export controls, and strategic trade management. 

C.2.7 SUPPORT ANNUAL PUBLIC AND DOE EVENTS 

The Contractor shall provide logistical planning, set-up support, and presentations for the annual DOE 
Science Alliance on site. The Contractor shall perform cleanup of the site following the event. The 
Contractor shall provide computer support to the DOE Science Bowl. The Contractor shall support 
additional DOE sponsored public outreach events at the site, such as public tours and tours for 
congressional representative. 

C.3.0 FIRM-FIXED-PRICE AND LABOR HOUR WORK 

The Contractor shall provide logistical planning, set-up support, and presentations for the annual DOE 
Science Alliance on site. The Contractor shall perform cleanup of the site following the event. The 
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Contractor shall provide computer support to the DOE Science Bowl. The Contractor shall support 
additional DOE sponsored public outreach events at the site, such as public tours and tours for 
congressional representative. 

C.3.1 CONTRACT TRANSITION 

Upon CO issuance of the NTP, the Contractor shall begin transition from the incumbent 
contractor for a period of approximately 60 calendar days (dependent on the actual day of 
award). During the transition period, the incumbent contractor will continue to be responsible for 
delivery of services. The Contractor shall assume full responsibility for delivery of services when 
readiness for transition is achieved and approved by the CO, thereby ending the transition period.  

The Contractor shall have all necessary personnel, including key personnel for the Contract, 
available during the transition period, to minimize any decreases in productivity and to prevent 
possible negative impacts on services. Key personnel identified in Section H shall be on site 
during the transition period. 

The Contractor shall submit a Transition Plan (Deliverable 38) for DOE approval within 15 
calendar days of NTP. The Transition Plan shall include a description of all transition activities 
necessary to execute all sections of the Contract (including the Section H clauses regarding 
Workforce Transition), a listing of involved organizations, and a schedule. Coordination with 
other site contractors is required to ensure uninterrupted continuation of services by the 
Contractor as identified in Section J, Attachment J-5, Government Furnished Services and 
Interface Requirements Matrix. The Transition Plan must ensure there is no loss or degradation 
of the services that are provided to DOE and its contractors.  

The Contractor shall put into place any agreements it deems necessary between it and other site 
contractors/subcontractors for provision of services. Any agreement that requires DOE consent 
will be subject to a 14 calendar day review and approval period unless a longer review/approval 
period is warranted due to the size and complexity of the document (Deliverable 40). 

The Contractor shall provide weekly Transition Status Reports to DOE (Deliverable 39) until 
Contract Transition is completed. During transition, the Contractor shall establish routine status 
meetings with DOE and affected contractors to review transition activities and issues. 

Certain deliverables identified in Section J, Attachment J-4, List of Deliverables, for work 
scope outside of Section C.3.1, Contract Transition, are scheduled for delivery prior to the 
completion of the transition period. Deliverables scheduled for delivery prior to the completion 
of the transition period shall be provided to DOE in a timely manner in accordance with the 
specified requirement for each deliverable. 

During the transition period, DOE will provide to the Contractor administrative office area for 
approximately 6 individuals in a trailer facility adjacent to the X-1000 on site. The Contractor 
must provide any additional space or items as necessary to fulfill transition responsibilities. The 
Contractor will ensure that computers and networks used for transition are secure and comply 
with site security and cyber requirements. DOE will provide access to site networks where 
necessary for file transfer and storage. 
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C.3.2 SAFEGUARDS AND SECURITY 
The Contractor shall develop comprehensive plans and implement the following programmatic elements 
in accordance with the aforementioned DOE Directives applicable to each programmatic area:    
 

1) Program Management Operations: Protection Program Management, Safeguards and Security 
(S&S) Planning and Procedures, Management Control, and Program Wide Support;   

2) Physical Protection: Access Controls, Intrusion Detection and Assessment Systems, Barriers and 
Delay Mechanisms, Testing and Maintenance and Communications;   

3) Information Security: Basic Requirements, Technical Surveillance Countermeasures, Operations 
Security, Classification Guidance and Classified Matter Protection and Control;   

4) Personnel Security: Access Authorizations, Control of Classified Visits and S&S Awareness;  
5) Foreign Visits and Assignments: Sponsor Program Management and Administration, 

Counterintelligence Requirements, Export Controls/Technology Transfer Requirements, Security 
Requirements and Approvals and Reporting.  

 
The Contractor shall submit to the Officially Designated Federal Security Authority (ODFSA) for 
approval, a candidate for assignment as the Portsmouth Site Officially Designated Security Authority 
(ODSA), and as such shall be responsible for administering and coordinating the S&S Program for the 
Portsmouth Site. The ODFSA for the site resides within DOE-PPPO. The Contractor shall conduct S&S 
planning activities, as approved by the ODFSA, to ensure that a Site Security Plan (SSP) describing the 
S&S program and its operating conditions are necessary and sufficient to protect national security and 
property assets, as well as the public, DOE employees, and all contractor employees, at the Portsmouth 
Site, from malevolent actions by adversaries.   
 
The Contractor shall provide a Classification Officer position and is required to obtain and possess 
ODFSA approval prior to receiving the DOE-HQ Office of Classification approval and appointment. The 
Contractor Classification component is required to comply with all applicable classified and unclassified 
controlled information requirements. The Contractor shall submit required data/information and transmit 
documents to the designated entities. Courtesy copies shall be provided to the Federal classification point 
of contact, the Federal Field Classification Officer and the DOE-HQ EM Program Classification Officer. 
 
The Contractor shall safeguard against the loss, theft, diversion, unauthorized access, misuse, or sabotage 
of radiological and chemical assets in accordance with DOE O 470.3, Design Basis Threat.   
 
The Contractor shall ensure that applicable S&S directives, plans and procedures flow down to their 
subcontractors, at any tier. The Contractor shall provide a copy of all approved and applicable S&S 
Procedure(s)/Plan(s) to all other DOE prime contractors Facility Security Officers (FSO) at the 
Portsmouth Site for their appropriate implementation and flow down. The Contractor will be responsible 
for developing a mechanism for ease of access to security policies, plans, and procedures for all prime 
contractors at the Portsmouth Site.   
 
The Contractor shall ensure S&S program plans or procedures implemented at the Portsmouth Site are 
routinely evaluated for updates to meet the current DOE mission and ensure S&S requirements are met. 
At a minimum, each plan or procedure will be evaluated on an annual basis, or when significant changes 
occur.   
 
The Contractor shall provide security management support for site tours consisting of coordination with 
the tour host/sponsor to ensure all necessary tour participant information has been collected prior to the 
tour, and providing the host/sponsor with appropriate tour badges and any applicable site security 
information for tour participants. 
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The Contractor also shall develop and coordinate site security activities between the DOE, all site tenants 
to include all site prime contractors, and their respective subcontractors. The S&S Program applies to the 
all site tenants, and Portsmouth Site prime contractors.  
 
The Contractor shall provide development and training in accordance with DOE O 470.4, Safeguards 
and Security Program for security programs, security education, and awareness briefings. The Contractor 
shall ensure S&S personnel receive appropriate training to achieve the required level of proficiency and 
competence necessary to effectively perform assigned S&S tasks and/or responsibilities.    
The Contractor shall provide intermittent support to the DOE PPPO Lexington facility and its technical 
support contractors upon request from DOE, e.g., locksmith services, Automated Access Control System 
(AACS), assistance with security-related equipment, attend security related meetings, and provide 
security assessment support. The Contractor should assume approximately 10 trips annually for 
Lexington support. 

The Contractor shall attend scheduled project/integration meetings with other prime contractors, ensuring 
S&S interests regarding site projects/missions are considered and incorporated into the planning efforts 
accordingly. The Contractor shall also attend meetings with the site Federal security representative as 
required and/or scheduled. 

C.3.2.1 Program Management Operations 
The Contractor shall evaluate and develop the security posture at the Portsmouth Site, which includes:  
 
1)  Asset identification;  
2)  Conduct applicable security risk assessments; and  
3)  Identifying site security posture requirements for protective force. 
 
The Contractor shall develop and implement an integrated S&S program consistent with DOE O 470.4, 
Safeguards and Security Program, DOE P 470.1, Safeguards and Security Program, and related 
directives and laws referenced therein. The Contractor shall ensure that the S&S program includes the 
role of the Protective Force as it relates to the DOE interests at the Portsmouth Site. The D&D contractor 
scope includes training and managing the Protective Force personnel and providing their equipment. The 
D&D contractor manages and implements the Nuclear Material Control and Accountability (NMC&A) 
Program at Portsmouth. The Contractor will coordinate with the D&D contractor to provide guidance for 
program implementation for Protective Force and NMC&A at the Portsmouth Site and include those 
requirements in site security plans and procedures, where applicable.   

C.3.2.1.1 Protection Program Management and Administration 
All applicable S&S procedures and plans for the Portsmouth Site shall be coordinated with the 
Paducah Infrastructure Contractor ODSA and/or respective member(s) of the Security Organization to 
ensure S&S program consistency and continuity between the Portsmouth and Paducah Sites. This 
includes all applicable areas of S&S with the exception of Protective Force and NMC&A. The 
Contractor shall coordinate with the D&D contractor Protective Force and NMC&A Contractor 
management, as necessary to ensure that the requirements of the SSP are appropriately implemented 
and that the required protection effectiveness is sufficiently met (see Section J, Attachment J-5, 
Government Furnished Services and Interface Requirements Matrix.) 

 
The Contractor shall develop and implement an annual S&S Training Plan (Deliverable 41), 
including accurate and complete employee training records that encompass applicable S&S program 
elements performed by Contractor employees working in these assignments at the Portsmouth Site. 
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The plan must project training derived from a valid needs analysis for the forthcoming year, and 
establish methods to ensure personnel are trained to a level of proficiency and competence that 
ensures they are qualified to perform assigned S&S tasks and/or responsibilities. The level of 
competency required for each S&S position shall be included in the S&S Training Plan. Accurate and 
complete S&S training records must be maintained in accordance with Records Management and 
Document Control requirements, and copies provided to DOE upon request. 

 
The Contractor shall nominate for approval an FSO located at the Portsmouth Site (Deliverable 42). 
The Contractor FSO shall complete the DOE National Training Center FSO training within one (1) 
year of appointment to the position demonstrating qualification to perform the duties of the FSO 
position, including security operations conducted at their assigned facility. The FSO training 
certificate shall be provided upon request to DOE (Deliverable 43). 

C.3.2.1.2 Safeguards and Security Planning and Procedures 
The Contractor shall implement and maintain the SSP for all S&S interests at the Portsmouth Site. 
The SSP is the approved method for conducting security operations at the site. The SSP must reflect 
security operations at the Portsmouth Site at all times. The Contractor shall develop, document, and 
submit for review and approval to DOE an SSP (Deliverable 44) outlining the S&S program and 
associated posture/strategies for DOE assets at the Portsmouth Site. This includes maintaining 
security of foreign intelligence and threat assessments as identified in DOE O 5639.8A and DOE O 
5670.1A. The Contractor shall obtain all Site Prime contractors local FSO concurrence signatures on 
the SSP prior to the submittal of the SSP to DOE for approval. The SSP shall be provided to DOE for 
approval within 40 calendar days of the NTP, and reviewed/updated annually thereafter or when 
significant changes occur. The SSP must describe in detail, either in its content or in combination 
with other explicitly referenced documents, all aspects of S&S operations occurring at the site, and 
must include documentation of any approved equivalencies or exemptions from national or DOE 
requirements. The Contractor shall ensure that the SSP is supported by a sufficient analytical basis to 
establish that protection requirements will be met if the plan is completely and effectively executed.   

 
The SSP shall include and/or ensure specific references to associated plans/procedures and/or 
description processes for the list below:  

 
A listing and prioritization of the assets and security interests at the Portsmouth Site; a description of 
how the protection program is managed; and a description of how national and DOE S&S 
requirements are met, including any equivalencies and exemptions from requirements; and 
As required, implementation plans for meeting changes in national or DOE policies or other changes 
(such as the addition or removal of security interests) that may require an extended time frame to 
implement because of financial or other resource considerations, including an implementation 
schedule and planned contingency measures in case the requirements cannot be met as scheduled. 
Implementation plans and contingency measures may be included in the SSP by reference. The 
Contractor shall coordinate with the ODFSA as they monitor the contractors’ implementation plans to 
ensure that requirements are implemented without unnecessary delays. 
All S&S Topical Areas. 

 
The above listed topical areas and associated plans/procedures/processes are included in the SSP, and 
are therefore considered to be approved upon approval of the SSP (i.e., do not require individual 
deliverable submittals to PPPO); however, in the event that any of the above listed are updated due to 
significant changes outside of the standard SSP approval cycle, the Contractor is required to formally 
submit the updated plan/procedure/process individually through the standard contract deliverables 
process for approval. 
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The Contractor shall ensure that the S&S protective posture is developed in accordance with DOE 
Directives utilizing a graded approach. The Contractor shall address site-specific S&S activities in the 
SSP (either directly within the plan or through specific reference). 

 
The Contractor shall coordinate with the other DOE prime contractor(s) to develop the S&S posture 
for the Portsmouth Site. The Contractor shall maintain all approved S&S plans in a current and 
accurate status, reflecting current and accurate site S&S procedures and requirements. Also, ensure 
the S&S programs are effectively integrated with applicable aspects of the site mission and 
incorporated into the SSP. The Contractor shall develop and implement appropriate protection 
strategies for applicable site assets. The Contractor shall routinely review S&S project plans through 
random assessments and/or surveillances to ensure that they are current and reflect the intended S&S 
operating conditions at the covered location.   

 
The Contractor shall develop and implement procedures (as needed) for S&S topical and sub-topical 
areas, unless the topical or sub-topical area is already thoroughly addressed in the SSP and/or other 
approved S&S Plans. 

 
The Contractor shall coordinate with the DUF6 Conversion Project to ensure S&S programmatic areas 
are compliant with the SSP.  

 
The Contractor shall develop and coordinate the implementation of a SECON Response Plan 
(Deliverable 45) with the site Prime Contractors and will be included (or specifically referenced) in 
the SSP. This plan shall be coordinated with and concurred on by all applicable site Prime 
Contractors. 

 
The Contractor shall develop and submit a Site Demonstration Plan (Deliverable 47) that assists the 
Protective Forces SIRP development. 

 
The Contractor shall develop, coordinate, and implement site wide workplace violence and active 
shooter training and/or briefings (Deliverable 48). The annual active shooter/workplace violence 
training process will also be included in the SSP.   

 
The Contractor will implement and participate in an insider threat program as defined in current 
applicable CFRs and DOE Directives. The insider threat program will be included (or specifically 
referenced) in the SSP (Deliverable 46).  

 
The Contractor shall coordinate with appropriate Site Contractors to ensure a site inventory of current 
chemical assets Chemical Screening Inventory Report (Protection Level 5/6 in accordance with the 
Design, Basis, Threat) is developed (Deliverable 49), maintained, and provided to DOE by August 
15 of each year. The inventory is included and/or referenced in the SSP. 

The Contractor shall adequately respond within requested time frames to all S&S data calls requested 
by DOE (Deliverable 50). 

C.3.2.1.3 Management and Control 
The Contractor shall perform self-assessments and program reviews to evaluate S&S systems and 
processes at the Portsmouth Site to determine overall effectiveness and identify any potential non-
compliance with Federal laws, DOE Directives, and the SSP. These activities shall provide for timely 
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identification and correction of deficiencies/noncompliant conditions and validate the effectiveness of 
corrective actions taken to prevent adverse events or consequences. 

C.3.2.1.3.1 Surveys and Self-Assessment Programs.  The Contractor shall perform self-
assessments of applicable S&S topical and sub-topical areas. An Annual Comprehensive S&S 
Site Self-Assessment Report shall be developed and submitted to the site Federal security 
representative each year by September 30 (Deliverable 51). Additionally, the annual 
comprehensive site self-assessment report will include the following Fiscal Year’s proposed self-
assessment schedule to provide PPPO with pertinent information towards the annual S&S Survey 
plan. 

The Contractor will ensure that all S&S topical areas are addressed in the annual comprehensive 
self-assessment. The Contractor may also conduct assessment activities for topical areas (i.e., 
Protective Force and NMC&A) assigned to other Prime Contractors (e.g., DUF6 and D&D); 
however, any such assessment activities are bound to the contents of the SSP as applicable to the 
overall protection strategies and/or security postures at the site. The results of any assessment 
activities performed against another Prime Contractors’ scope will be provided to the affected 
Prime Contractor FSO to ensure they are made aware of any S&S issues and for incorporation 
into their internal tracking and trending systems. 

C.3.2.1.3.2 Performance Assurance Program (PAP).  In collaboration with the other Prime 
Contractors on site, the Contractor shall develop, implement and maintain a PAP Plan 
(Deliverable 54).  The PAP plan shall be included or specifically referenced in the SSP.  The 
PAP shall ensure that: 
 

1) S&S activities performed to protect DOE S&S interests meet established monitoring and 
testing requirements; and  

2) The activities are performed with sufficient rigor to ensure that the program elements are 
compliant with applicable DOE Directives and are functioning and performing as 
anticipated. 

The Contractor shall document and track performance metrics for S&S elements to monitor the 
effectiveness of the site security system and components, in accordance with the approved PAP 
Plan. 

C.3.2.1.3.3 Resolutions of Findings.  The Contractor shall resolve findings associated with S&S 
activities within the scope of this contract.  The Contractor shall perform the following:  
 
1) Review of previous surveys and self-assessments; 
2) Tracking of corrective actions;  
3) Documentation of self-assessments; 
4) Development, implementation, and tracking of self-assessment Corrective Action Plans 

(CAP); 
5) Conducting causal analysis (when necessary); 
6) Trending analysis of self-assessment findings; 
7) Coordinating with the site Federal security representative for CAP acceptance (Deliverable 

52) and formal validation/closure for DOE survey and/or special assessment Findings; 
8) Conducting quarterly status updates and submittal (Deliverable 53) or any Findings entered 

in the DOE S&S Information Management System (SSIMS), as needed. 



 

C-24 

C.3.2.1.3.4 Incident Reporting and Management.  The Contractor shall develop, submit, 
implement and maintain the site Incidents of Security Concern (IOSC) Program and shall take 
actions to ensure the site Federal security representative is notified of all IOSCs.    The IOSC 
Program Plan (Deliverable 55) shall be included or referenced in the SSP and may be included or 
reference with other S&S plans. 

The Contractor shall provide DOE National Training Center-trained and PPPO appointed Inquiry 
Officials (Deliverable 56) to conduct inquiries to establish pertinent facts and circumstances 
regarding IOSCs. Other prime contractor FSOs shall be placed on distribution for inquiry reports 
and CAPs applicable to their respective entity. The Contractor shall receive reports from other 
prime contractors on site with IO authority. The Contractor shall transmit all IOSC reports to the 
site Federal security representative and shall perform tracking and trending analysis of IOSCs at 
the Portsmouth Site. 

C.3.2.1.4 Program-Wide Support 

C.3.2.1.4.1 Facility Approval and Registration of Activities.  The Contractor shall comply with 
DOE Directives governing facility clearances (FCLs) and activity registration requirements as 
described in DOE O 470.4, Safeguards and Security Program. The Contractor’s FCL program 
shall incorporate FCL clearances, registration of S&S activities, FCL program requirements, 
importance ratings, FCL approval requirements, interim and limited FCLs, access authorizations, 
and exclusion procedures required in connection with contractor FCLs, reporting requirements, 
suspensions, and FCL termination and closeout.  

 
The Contractor’s FCL program shall prescribe interactions between the other Portsmouth Site 
contractors to facilitate the completion of their respective roles, as well as interfaces between 
these organizations and the FSO for implementation. 

The Security Management in Contracting Plan will include applicable details of the facility data 
and approval record and FCL program (Deliverable 57). The Security Management in 
Contracting Plan may be included or referenced in the SSP and/or other S&S plans. 

C.3.2.1.4.2 Foreign Ownership, Control, or Influence (FOCI).  The Contractor shall comply 
with DOE Directives that pertain to receiving and maintaining a favorable FOCI determination as 
described in DOE O 470.4, Safeguards and Security Program. The Contractor will also 
coordinate with all site subcontractors to facilitate e-FOCI submittals, review e-FOCI submittals, 
and electronically submit to the Federal Cognizant Personnel Security Office (CPSO). The FOCI 
program processes are to be documented in the Security Management in Contracting Plan 
(Deliverable 57). 

The Federal CPSO is responsible for final FOCI determinations, as well as granting final security 
approval of S&S activities in the Safeguards and Security Information Management System. 

C.3.2.1.4.3 Security Management in Contracting.  The Contractor shall ensure applicable DOE 
S&S Directives and DEAR clauses are incorporated into subcontracts as required by DOE O 
470.4, Safeguards and Security Program. The Contractor shall ensure that subcontracts 
involving classified information have the applicable security clauses included in subcontract 
general terms and conditions, and that Contract Security Classification Specification (CSCS) 
forms are submitted to the CPSO.  
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C.3.2.2 Reserved 

C.3.2.3 Physical Protection 

C.3.2.3.1 Access Controls 
The Contractor shall develop, submit, implement, and maintain a security plan that addresses the site 
access control, to include management/maintenance of the site Access Control Program Plan 
(Deliverable 58) that is included and/or specifically referenced in the SSP.  The program plan shall 
encompass employee access, visitor access, escort requirements, automated access control systems, 
vehicle access, and entry and exit screening. 

 

The Contractor shall coordinate all requests and usage of classified storage. The Contractor shall 
provide combination changes and repairs to classified repositories for DOE and other site contractors. 

C.3.2.3.1.1 Security Areas.  The Contractor shall ensure that security areas (i.e., General Access 
Areas, Property Protection Areas, and Limited Areas [LAs]) are established as necessary, and 
documented in the SSP or other applicable S&S plans.  

The Contractor shall ensure the development, implementation and management of a Prohibited 
and Controlled Articles Program for the site. The program shall be documented in the SSP or 
other applicable S&S plans. The Contractor shall develop processes to account for, control, and 
limit controlled articles entering specified security areas.   

C.3.2.3.1.2 Posting and Signage Requirements.  The Contractor shall post signs in accordance 
with Federal Directives at facilities, installations, and real property based on the need to 
implement Federal statutes protecting against degradation of S&S interests. Examples of such 
signs include, but not limited to: 

1) Trespassing 
2) Prohibited Articles 
3) Controlled Articles 
4) Official Business 
5) Electronic Surveillance 

C.3.2.3.1.3 DOE Security Badge Program.  The Contractor shall issue Homeland Security 
Presidential Directive (HSPD)-12 credentials for DOE and all Portsmouth Site contractor 
employees, and designated visitors who require long-term [greater than six (6) months] access to 
DOE facilities or access to any DOE computer system, and other DOE-authorized individuals. 
Federal personnel must sponsor HSPD-12 credentials for other Federal personnel; however, the 
Contractor shall enroll Federal personnel and issue the credentials as requested. Local Site 
Specific Only (LSSO) badges shall be developed and issued as needed to PPPO Prime 
Contractors, subcontractors, and vendors, to include Lexington Federal and contractor personnel 
as requested, to address unique issues and unique local badging requirements such as LSSO 
badges and temporary visitor badges. This also shall include stakeholders such as regulators, law 
enforcement, first responders, and wildlife management personnel. 

C.3.2.3.1.4 Locks and Keys.  The Contractor shall develop, implement and manage a Security 
Lock and Key Program for the Portsmouth Site in accordance with DOE O 473.3, Protection 
Program Operations, and include program details in an applicable security plan. The Contractor 
shall protect and manage all security locks and keys, based on a graded approach. The Security 



 

C-26 

Lock and Key Program shall be based on the S&S interests being protected; the identified threat, 
existing barriers, and other protection measures afforded these interests. 

The Security Lock and Key Program shall determine the application and issuance of Level I - III 
security keys for the site. The Security Lock and Key Program does not include Administrative 
Keys, Lock Out Tag Out program support, or other non-security related lock and key services. 

The Contractor shall provide a locksmith (General Services Administration [GSA] certified) 
organizationally independent from operations to support the DOE Security Locks and Keys 
Program (i.e., GSA-approved repositories, Level 1, 2, and 3 locks and keys) for the Portsmouth 
Site. 

C.3.2.3.1.5 Escort Requirements.  The Contractor shall develop, implement and manage the site 
escort strategies. The Contractor shall ensure that the escort strategies are documented in the SSP 
or other applicable S&S plans. The Contractor is required to provide escorts for its own personnel 
who are not cleared, when required. 

C.3.2.3.1.6 Automated Access Control Systems.  The Contractor shall maintain an AACS 
compliant with HSPD-12 and Federal Information Processing Standards Publication 201. The 
Paducah Contractor is responsible for designing, implementing and managing a centralized 
AACS for property and facilities (Portsmouth, Paducah and Lexington – including DUF6) that are 
leased or owned by DOE. The Portsmouth Contractor will coordinate with the Paducah ISS 
Contractor to ensure the appropriate Portsmouth Site implementation. In association with the 
Paducah ISS Contractor, the AACS shall be implemented in a manner consistent with the 
requirements identified in DOE O 473.3 Protection Program Operations and other applicable 
requirements documents. The IT and cyber security support for the system at all sites will be 
provided by the Contractor’s personnel (or a subcontractor). The AACS shall be logically 
segmented within the larger information system, allowing only network traffic required for its 
operation. As a component of the General Support System, it will be maintained in a manner 
consistent with applicable IT and cyber security requirements. This system should be fully 
operational within 1 year from the transition date (start of operations) of the contract.   

The Contractor shall maintain the operability of assigned facilities/equipment per Attachment J-
8.C.3.2.3, Automated Access Control System Listing and Security Alarm Monitoring System 
and consistent with Section C.3.4, Operations and Management of Assets. The Contractor shall 
manage the hardware/software for alarm systems and the AACS systems. These systems shall be 
updated routinely to ensure the software and operational aspects are consistent between PPPO 
Sites through appropriate collaboration (i.e., at the (Portsmouth, Lexington, and Paducah site 
respectively). Replacement of equipment will be in accordance with Section C.4.2 Replacement 
of Government Furnished Property. The Contractor shall support evaluation and implementation 
of any equipment upgrades as necessary 

C.3.2.3.2 Intrusion Detection and Assessment Systems 

The Contractor shall evaluate, design, establish, and maintain the protective posture at the Portsmouth 
Site for DOE and all site contractors. The security posture may include intrusion detection and 
assessment systems (IDAS), if required. The IDAS program shall include, but is not limited to, 
configuration, performance testing, alarm maintenance, and maintenance for IDAS requirements in 
support of the site security posture.  
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C.3.2.3.3 Barriers and Delay Mechanisms 
The Portsmouth Site has security area(s) where physical barriers can serve as the physical 
demarcation line. Barriers are used to deter and delay unauthorized access. A more complete 
description of the types of Barriers and Delay Mechanisms and general requirements are contained in 
DOE O 473.3, Protection Program Operations. 

 
The Contractor shall develop and implement a barrier and delay strategy in accordance with the 
requirements of DOE O 473.3, Protection Program Operations, for the Portsmouth Site if the 
security posture requires such. The barrier and delay strategy will include, but will not be limited to, 
design, analysis, performance testing, assessments and maintenance of the physical barriers for the 
security areas. The Contractor shall evaluate all barriers and delay mechanisms to ensure that they are 
adequate, sufficient and are maintained in a manner that is sufficient to deter unauthorized access, 
based on the security posture outlined in the SSP. 

C.3.2.3.4 Storage of Classified Matter   
 
The Contractor shall oversee site secure storage for classified matter and ensure compliant storage 
and protection of assigned assets. The Contractor shall ensure that all classified matter storage and 
protection shall be commensurate with the requirements of DOE O 471.6, Information Security, 
DOE O 475.2, Identifying Classified Information, and all applicable security directives.   

 
The Contractor shall evaluate, design, establish, and maintain the protection strategy for new or 
reconfigured storage approaches including the determination of the need for vaults, vault type rooms, 
GSA storage, and/or non-conforming storage, as applicable. 

The Contractor shall ensure that applicable security plans are collaborated on and provided to the 
D&D contractor (responsible for the Protective Force) for all classified storage areas at the 
Portsmouth Site that require their involvement in the implementation. 

C.3.2.3.5 Testing and Maintenance 

The Contractor shall establish, implement and manage an effective system for assessing site alarms to 
quickly and accurately determine the cause. The Contractor shall establish the requirement for site 
alarms, establish and assess the Portsmouth Site Intruder Detection System alarm testing and 
maintenance program, and implement alarm testing and maintenance for applicable facilities alarm 
points.  

C.3.2.3.6 Communications 

The communications requirements driven by the DOE Order 473.3, Protection Program 
Operations, apply solely to the Protective Force, which shall be addressed in the D&D contract. 

C.3.2.4 Information Security (INFOSEC) 

The Contractor shall establish and manage an effective INFOSEC program at the Portsmouth Site. The 
Contractor shall assist other Portsmouth Site prime contractors responsible for the protection of classified 
and unclassified controlled information (UCI) providing guidance of information security issues. The 
Contractor shall meet the requirements of this section and assist other Site contractors in meeting these 
requirements.   
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C.3.2.4.1 Basic Requirements 

The Contractor shall develop, implement and maintain a site-wide UCI Program. This program will 
include, but will not be limited to, OUO, Personally Identifiable Information (PII), and Unclassified 
Controlled Nuclear Information (UCNI). The program shall prescribe the processes for identifying, 
marking and protecting the information that includes UCI. The UCI program shall be implemented 
and maintained in compliance with the requirements of DOE O 471.1, Identification and Protection 
of Unclassified Controlled Nuclear Information, DOE O 471.3, Identifying and Protecting Official 
Use Only Information, DOE O 471.6, Information Security, DOE M 471.3-1, Manual for 
Identifying and Protecting Official Use Only Information.  

C.3.2.4.2 Technical Surveillance Countermeasures (TSCM) 

The Contractor shall support the Federal TSCM Program, as requested by the ODFSA, TSCM 
Operations Manager or designated alternate in accordance with DOE O 470.6 Technical Security 
Program. The Contractor will coordinate with the TSCM Operations Manager, to identify areas of 
the site requiring recurring TSCM services, if /when applicable.  All TSCM matters, to include the 
reporting of suspected or confirmed technical penetrations will be reported and coordinated with the 
TSCM Operations Manager or a designated alternate. The Contractor shall provide and maintain the 
appropriate number of trained TSCM Officer(s) to support the Federal PPPO TSCM program. The 
Contractor shall coordinate the TSCM Program with other site contractors, as needed. 

C.3.2.4.3 Operations Security (OPSEC) 

The Contractor shall develop, submit, implement and maintain an OPSEC Program and shall include 
or specifically reference the OPSEC Program Plan (Deliverable 59) in the SSP or other applicable 
S&S plan. The OPSEC Program shall identify Critical Information, and provide education to the 
workforce that is designed to enhance mission effectiveness and protection of operations and 
activities. The OPSEC Program shall be implemented and maintained in accordance with the 
requirements of DOE O 471.6, Information Security.   

C.3.2.4.4 Classification Program 
The Contractor shall develop, submit, implement and manage a Classification Program Plan in 
accordance with the requirements of DOE O 475.2, Identifying Classified Information (Deliverable 
60). 

The Classification Program Plan will be included or specifically referenced in the SSP and will 
identify the processes pertaining to the implementation and maintenance of the requirements set forth 
in the DOE Directives that include, but are not limited to: 
 

1) Training 
2) Briefings 
3) Self-Assessments 
4) Corrective Actions 
5) Performance Testing 
6) Appointment of Derivative Classifiers (including all other Prime Contractor Derivative 

Classifers) 
7) Appointment of UCNI Reviewing Officials 
8) Site Specific Guidance as applicable 
9) Classification & Declassification Review Requirements 
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10) Bracketing and Redaction Processes 
11) Classification Stamps and Classification Markings.  Classification guidance must be 

identified for all work performed in a classified subject area in accordance with DOE 
Directive. 

12) Routine reviews of documents in classified subject areas:  
a) Freedom of Information Act (FOIA) Requests;  
b) Energy Employees Occupational Illness Compensation Program Act (EEOICPA) 

document requests; and 
c) UCI and UCNI as applicable. 

The Contractor shall provide a qualified Classification Officer (Deliverable 62) and supporting staff 
the Classification Program at the Portsmouth Site and provide classification support to other Site 
contractors, as needed. These activities include strategic partnership projects and gaseous diffusion 
technology. The Contractor shall provide Derivative Classifier training, including UCNI, and 
certification at the Portsmouth Site. The PPPO Federal Classification Officer is delegated by the 
PPPO ODFSA for classification matters. The site Federal security representative is the local Federal 
classification point of contact regarding Portsmouth Site classification activities. The Contractor shall 
ensure the site Federal security representative is informed of all classification challenges and other 
non-routine classification matters that might affect the site cost, scope, and/or project schedules. The 
Classification Officer shall be trained at the Office of Director of Classification at DOE HQ. 
The Classification Officer is required to possess and maintain a DOE Q clearance prior to 
appointment. Before recommended appointment by the Contractor, the person designated to occupy 
this position shall have completed the DOE Classification Officer/Analysts and Derivative 
Declassifier training, obtain PPPO ODFSA concurrence and he/she must be:  
 

1) Recommended for appointment by the PPPO Federal Classification Officer; and 
 

2) Approved in writing by DOE HQ. 

The  Contractor shall provide support to DOE for classification reviews/determinations, technical 
reviews, legacy issues support, litigation support, support for issues involving the Department of 
Justice and DOE Inspector General, worker’s compensation support, and review for release of 
information to the public (although not the final determination of release) under the FOIA and 
Privacy Act. The Contractor shall transmit documents or information to the designated entities. The 
Contractor does not perform classification reviews on documents for other Site contractors. Other Site 
contractors are required to perform the reviews in accordance to the program requirements provided 
by the Contractor.  

The Contractor shall provide a quarterly classified/declassified program status report (Deliverable 
61). The quarterly report will summarize the following classification activities: 
 

1)  Education and training for derivative classifiers, reviewing officials and technical information 
officers; 

2)  Privacy Act Reviews for EEOICPA; 
3)  FOIA requests reviews; 
4)  Litigation request reviews; 
5)  Number of miscellaneous reviews for documents, photographs, drawings, blueprints and 

electronic media; 
6)  Newly generated documents; and 
7)  Documents Declassified. 
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Courtesy copies of assessments and other relevant information shall be provided to the PPPO 
Classification point of contact and the PPPO Federal Classification Officer as requested. 

C.3.2.4.5 Classified Matter Protection & Control (CMPC) 

The Contractor shall protect classified information in all forms in accordance with DEAR 952.204-2, 
Security, and all applicable laws, regulations, policies, directives, and other requirements that apply.  
A violation of the provisions of the Contract relating to the Safeguarding or Security of Restricted 
Data or other Classified Information may result in a civil penalty pursuant to Subsection A of 
Section 234B of the Atomic Energy Act of 1954, as amended (42 U.S.C.§ 2282b). The procedures 
for the assessment of civil penalties are set forth in 10 CFR § 824, Procedural Rules for the 
Assessment of Civil Penalties for Classified Information Security Violations. 

The Contractor shall coordinate Communication Security (COMSEC) and Technical Surveillance and 
Countermeasures (TSCM) programs (as applicable), management of the hardware/software for alarm 
systems and automated access control systems (the D&D Contractor provides the alarm monitoring 
for the site), provide classification training (Derivative Classifiers and Unclassified Controlled 
Nuclear Information Reviewing Official) to other site contractors as needed, and conduct security risk 
assessments/analyses as required. 

The Contractor shall support the Federal PPPO COMSEC program as requested by the ODFSA, 
COMSEC custodian or the secondary COMSEC custodian. The Contractor shall develop COMSEC 
processes supplemental to the PPPO COMSEC program. The contractor shall provide and maintain 
the appropriate number of trained COMSEC Custodian(s) to support the Federal PPPO COMSEC 
program. The Contractor shall coordinate COMSEC with other site contractors, as needed. 

C.3.2.4.5.1 Control of Classified Matter.  The Contractor shall develop, implement and 
maintain a CMPC Program in accordance with the requirements of DOE O 471.6, Information 
Security. The CMPC Program shall address the process for the handling and protection of 
classified information throughout its lifecycle. The CMPC Program includes the following 
activities:  
 

1) Origination;  
2) Classification;  
3) Marking;  
4) Accountability;  
5) In-use;  
6) Storage;  
7) Reproduction;  
8) Transmission;  
9) Receipt; and  
10) Destruction.    

The CMPC Program shall specify the requirements for the protection and control of classified 
information and shall be commensurate with its classification level, category, and caveats (if 
applicable). All pertinent attributes shall be used to determine the degree of protection and control 
required to prevent/deter unauthorized access to classified information. All processes related to 
the protection of classified information shall be documented in the SSP or other applicable S&S 
plans. The Contractor shall ensure classified information is protected in a manner such that 
authorized access to classified information requires the appropriate clearance, relevant access 



 

C-31 

approval, and the need to know. The procedures/plans shall implement the requirement for 
methods to deter, detect, respond to, and mitigate unauthorized access to classified information. 

The Contractor shall develop CMPC Custodian Briefings to ensure that personnel are trained to a 
level of proficiency and competence that ensures they are able to perform assigned S&S tasks 
and/or responsibilities. 

The Contractor shall establish and maintain the ability to send and receive classified matter 
through postal and/or other means. 

C.3.2.4.5.1.1 Transportation Security Plans.  The Contractor shall evaluate, design, 
establish, and maintain the security requirements for packaging, marking, mailing, and 
shipping classified, UCNI, and/or UCI as prescribed by the current DOE Directives.  

C.3.2.4.5.1.1.1 Transportation Security Plan(s) for Classified Matter, UCNI, UCI.  
The Contractor shall develop the Transportation Security Program requirements for the 
offsite shipment of UCI, UCNI, and classified matter. The Contractor shall submit and 
maintain a Transportation Security Plan (Deliverable 63) for the Portsmouth Site that 
shall describe the S&S requirements for tracking and shipments containing these types of 
material/matter. The plan is specific to DOE security requirements based on classification 
of the material being shipped.  Implementation of the security plan(s) and shipment 
tracking will be the responsibility of the D&D Contractor, who will be a concurrence 
signature on the Transportation Security Plan. The D&D Contractor maintains a 
transportation plan that meets the requirements of the Department of Transportation 
(DOT) regulations 49 CFR 172, Subpart I. 

C.3.2.5 Personnel Security (PERSEC) 

The Contractor shall provide the following Personnel Security support at the Portsmouth Site under the 
oversight of the CPSO:  
 

1) Facilitate access authorizations in accordance with DOE O 472.2, Personnel Security  
2) Personnel security program support (for all contractors having official business at the Portsmouth 

Site and the Lexington Offices);  
3) Badging Office services; and 
4) Support of clearance investigators holding interviews at the Badge Office (C-801) facility.   

Provide services at the Badge Office (X-801) facility Monday through Friday 6:00 a.m. to 4:30 
p.m.  

The Contractor shall provide these services to DOE-authorized individuals in accordance with DOE O 
473.3, Protection Program Operations, and DOE O 206.2, Identity, Credential, and Access 
Management, which are the Departmental implementing directives for LSSO badges and HSPD-12 
credentials. 

C.3.2.5.1 Access Authorization 

The Contractor shall provide timely processing of access authorization requests, withdrawals, 
waivers, terminations, suspensions, denials, upgrades, downgrades, re-certifications, and 
reinvestigations through the established channels to the CPSO for finalization.  The Contractor shall 
notify the CPSO of any conditions affecting the status of an applicant’s or employee’s security 
clearance, pursuance to DOE reporting requirements.   
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The Contractor must request that the CPSO administratively withdraw an employee’s security 
clearance, and must provide the CPSO a DOE Form 5631.29, Security Termination Statement, 
completed by the employee, within two (2) working days when a determination is made that a 
security clearance is no longer required.    

C.3.2.5.2 Control of Classified Visits 

The Contractor shall develop, implement and manage a program to address the requirements for 
classified visits in accordance to DOE O 470.4, Safeguards and Security Program. The Contractor 
shall ensure access by cleared U.S. citizens or individuals from foreign governments visiting DOE 
facilities is controlled in accordance with national laws and regulations, international treaties and 
agreements, and DOE Directives. The Contractor shall be responsible for ensuring that the classified 
visits program at facilities under their cognizance are performed in accordance to the procedures 
applicable to classified visits, which shall be documented in facility or SSPs. 

C.3.2.5.3 Safeguards and Security Awareness 

The Contractor shall develop, implement and maintain the S&S Awareness Program for all 
contractors and subcontractors performing work at the Portsmouth Site. The Contractor shall 
implement and maintain the S&S Awareness Program in accordance with the requirements of DOE 
O 470.4, Safeguards and Security Program. The safeguards and security awareness program shall 
communicate personal security responsibilities to all individuals at the Portsmouth Site. For 
individuals granted access to classified information or matter, the security awareness program shall 
provide the means to instruct these individuals in their duties and responsibilities related to the access 
while afforded to them, and shall reiterate those duties and responsibilities upon termination of 
access. The program shall provide supplementary awareness activities that continuously reinforce 
good security practices. 

The Contractor shall plan, conduct, and record the following briefings in accordance with the 
Portsmouth Site (or applicable facility) security requirements:  

1) Initial Security Awareness Briefing 
2) Comprehensive Briefing(s) 
3) Refresher Briefing(s), to include the PPPO provided or other Annual Security Refresher 

Briefing method for cleared and uncleaned personnel. 
4) Security Clearance Termination Briefing(s) 
5) Supplemental Security Awareness Information/Material 

C.3.2.6 Material Control and Accountability 
The Contractor shall ensure that compliant protection measures are established for the sites inventory of 
accountable nuclear material (Special Nuclear Material Category III and IV attractiveness level E). 
 

C.3.2.7 Foreign Visits and Assignments (FVAs) 
The Contractor shall implement and coordinate the DOE FVA Program that involves foreign national 
access to DOE-owned or leased sites, information, technologies, or equipment. The implementation of the 
FVA Program is in accordance with DOE O 142.3, Unclassified Foreign Visits and Assignment 
Program. The FVA Program Plan (Deliverable 64) may be included in the SSP or other applicable S&S 
plans and will describe: 

1) The local process for foreign national visits and assignments;  
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2) Review and submits foreign national access requests; and  

3) A process for documenting and tracking visits and assignments by foreign nationals to the 
Portsmouth Site, and for visits or assignments. 

C.3.3 TELECOMMUNICATION AND COPIER/PRINTERS 

C.3.3.1 Telecommunications 

C.3.3.1.1 General 

The Contractor shall provide all personnel, equipment, tools, materials, supervision and other items 
and services necessary to provide reliable and secure telecommunications and networked voice, video 
and data services, mobile device management (MDM), and pagers for the Portsmouth Site. The 
Contractor's computing and telecommunications systems shall be compatible with the computing and 
telecommunications systems utilized by DOE. See Section J, Attachment J-8.C.3.3.1, Information 
Technology Service Matrix and the PPPO IT Strategic Plan dated February 2019.  

C.3.3.1.2 Requirements 

The Contractor shall perform services to ensure the site telecommunications system is available 24 
hours per day, 7 days per week.  The telephone system consists of the Administration/private branch 
exchange (PBX), and all associated equipment described in Section J, Attachment J-8.C.3.3.2, 
Communications System Description. The Contractor shall provide for land line, data line, long 
distance service, voice messaging, fax machines, video/web conferencing services to DOE and site 
contractors (except DUF6) and ACP, consistent with Section J, Attachment J-11, Quality Assurance 
Surveillance Plan.   

C.3.3.1.3 Mobile Devices  

The Contractor shall provide MDM services for itself and other DOE-authorized users, primarily the 
D&D contractor and its subcontractors, consistent with the Attachment J-8.C.3.3.1, Information 
Technology Service Matrix. The Contractor shall provide cell phones, smartphones, and other 
approved cellular devices to the D&D contractor. The costs of phones and monthly service charges to 
other contractors such as the D&D contractors are cost reimbursable items. The Contractor is 
responsible for providing its own devices such as cell phones and smartphones to the MDM service 
under the firm fixed-price scope. 

C.3.3.1.4 Emergency Notification Service  

The Contractor shall provide reliable electronic notification services and equipment to individual 
personnel associated with the PORTS emergency response organizations, including DOE, ACP, and 
site contractors. All services will be supplied consistent with the Section J, Attachment J-8.C.3.3.1, 
Information Technology Service Matrix. 

C.3.3.1.5 Site Telephone System  

The Contractor shall operate and maintain the Portsmouth site telephone switching system(s), 
transmission equipment, telephones, and ancillary equipment in a serviceable condition, or restore it 
to a serviceable condition to include preventative maintenance (PM), purchasing of parts, inspection, 
periodic testing, adjustment, repair, and other routine work to optimize the life expectancy of the 
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equipment and systems. The Contractor shall perform operations and maintenance for the PBX 
systems in accordance with the Original Equipment Manufacturers’ technical manuals and 
specifications, applicable federal, state, and local regulations, and DOE Directives. As VOIP replaces 
the PBX-associated phones, the Contractor will maintain those phones and infrastructure as well.  
Replacement of equipment, including telephones will be in accordance with Section C.4.2, 
Replacement of Government Furnished Property. 

C.3.3.1.6 User Services 

The Contractor shall perform maintenance and repair of all installed data/communication lines up to 
and including the end user receptacle (jack or port). The Contractor is also responsible for moving 
office phone numbers.  The end user (i.e., D&D contractor and its subcontractors) will be responsible 
for providing the peripheral equipment related to the telephone system for its own personnel (e.g., 
headsets, add-on accessories). The Contractor shall be responsible for minor reconfiguration within 
existing facilities for installation of any additional data/communication lines and ports necessary to 
support activities if a sufficient number of ports are not available in the work location. Major 
modification and/or new facilities will be addressed as an IDIQ scope of work. 

C.3.3.1.7 Service Outages 

The Contractor shall coordinate with DOE and site users the need for any scheduled service outages. 
Such outages shall be scheduled to minimize inconvenience to users, based upon DOE user work 
schedules. The Contractor shall provide 72 hours advance notice prior to scheduled outages and the 
notification shall include the reason for the interruption, duration, start and stop times, and the 
equipment, lines, and buildings affected. Emergency outages shall be coordinated with all end users. 

C.3.3.1.8 Emergencies 
The Contractor shall respond in case of emergencies, outages, alerts and exercises, 24 hours per day, 
7 days per week. The Contractor shall provide services as necessary until the emergency, outage, 
alert, or exercise is completed. The Contractor shall establish response protocols for starting of 
generators or other backup systems necessary for IT equipment protection. The Contractor also shall 
maintain battery backup, as necessary, for IT equipment. 

C.3.3.1.9 Restoration 
The Contractor shall respond on site and initiate repair actions within the response times designated 
below, from the time of discovery of a problem. The Contractor shall restore services in accordance 
with the established site priorities. The Contractor shall work on repair actions until all service is 
restored. Outages and designated response times are defined as follows: 

 
Emergency Outage.  On-site response is required within one (1) hour. If an outage significantly 
affects a mission, DOE may declare the outage as Emergency. Emergency outages are classified as a 
loss of over 75% or more of total call handling capability of any communications system. Outages 
impacting emergency response capability will be addressed immediately. 

 
Priority Outage.  On-site response is required within four (4) hours. Priority outages are classified as a 
loss of over 25% or more of total call handling capability of any communications system; loss of 
telephone circuits; total loss of telephone service within a building/facility. 

Routine Outage.  On-site response is required within twelve (12) hours. Includes outages not 
otherwise categorized as Emergency or Priority. 
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C.3.3.1.10 System Changes 

The Contractor shall interface with end users on system changes. The Contractor shall review work 
packages and design/configuration plans for system changes/alterations developed by others to 
maintain compatibility with all Portsmouth Site services and systems. 

C.3.3.1.11 New Installations 

New installation of telecommunications wiring in facilities will be acquired through Section C.5.0 of 
this Contract, or via other procurement means. 

C.3.3.1.12 Voice Mail 

The Contractor shall provide voice mail operations to DOE and site contractors. This includes 
management and administration for multiple customers, additions, deletions, modifications, user 
support, diagnostic, maintenance, programming changes, and remote access to voice-messaging 
service. 

C.3.3.1.13 Emergency Management Support 

The Contractor shall maintain telecommunications services support for the following: 

1) Satellite phones and service for the Plant Shift Superintendent office; and  
2) EOC Support Locations: Pike County Sheriff, Pike County Airport, Miracle City-JIC. 

C.3.3.2 IT Support and Computer Services 

C.3.3.2.1 Print, Scan, and Copy Services 

C.3.3.2.1.1 General.  The Contractor shall provide equipment, professional and technical 
services to ensure secure, reliable, and continuous copier, printer, scanner operation for identified 
facilities and consistent with Section J, Attachment J-8.C.3.3.1, Information Technology 
Service Matrix. 

The Contractor’s Monthly Progress Report (see Section C.2.4.1) shall include a detailed report of 
copier, printer and scanner page and consumables usage. 

 
C.3.3.2.1.2 Requirement.  The Contractor shall provide for equipment purchase or lease, 
maintenance, parts replacement, toner, and paper. The Contractor shall provide unlimited service 
calls within the normal workday and shall respond within four (4) hour business hours after the 
Government places a service request by phone. The Contractor shall provide toner cartridges and 
paper for each machine and maintain the print, copy, and scan capability. The end user is 
responsible for loading consumables into the equipment (e.g., paper, staples, etc.)  Contractor 
shall collect recyclable material from IT Support and Computer Services equipment (e.g., toner 
cartridges, shredded computer components, excessed computers) with the exception of paper 
from all DOE facilities serviced for turnover to the D&D contractor for recycle/disposition. 

C.3.3.2.1.3 Document Reproduction.  The Contractor shall provide labor, supplies, and 
equipment for printing and/or reproduction services within the X-720 Records Facility to be 
furnished to all D&D contractor personnel including DOE and its support contractor personnel. 
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C.3.4 OPERATIONS AND MANAGEMENT OF ASSETS 

C.3.4.1 Property Management Services 

C.3.4.1.1 Real Property Services 

C.3.4.1.1.1 Reserved.   

C.3.4.1.1.2 Relocation Services. The Contractor shall provide intra-site office relocation of DOE 
and the Technical Support Contractor personnel (office furnishings). The Contractor shall provide 
for ~10 personnel moves per year as part of the firm fixed-price scope.  The Contractor will also 
provide up to 500 hours per year of relocation support to the D&D Contractor as part of the firm 
fixed-price scope.  This will also include physical relocation of computer equipment associated 
with the DOE network. Miscellaneous furniture moving and fixture installation, removal or 
adjustment (e.g., hanging a white board, installing a keyboard tray under a desk, replacing a 
bookcase or file cabinet) is covered under Section 3.4 Maintenance for Contractor assigned 
facilities. 

 Relocation Services for the Contractor’s own personnel is addressed in Section C.2.5, Real 
Property Services. 

C.3.4.1.1.3 Facilities Information Management System.  The D&D contractor will have 
responsibility for the upkeep, maintenance, and reporting for the site associated Facilities 
Information Management System (FIMS) excluding the DUF6 project. The Contractor shall 
coordinate with the D&D contractor for response to data calls and provision of data needed to 
maintain FIMS; and related reporting for the Contractor’s assigned assets (Section J, 
Attachment J-8.C.2.1, Listing of Facilities Responsibility Matrix). The Contractor shall support 
an annual FIMS data verification per DOE O 430.1 and guidance provided annually by DOE. 
The Contractor shall provide all requested informational support to the DOE Certified Realty 
Specialist in furtherance of site real estate activities. Such support may include due diligence in 
leasing and disposal, managing real estate processes, property and facility management and space 
planning. 

C.3.4.1.1.4 Five Year Site Plans (FYSP) or Ten Year Site Plans (TYSP).  The Contractor shall 
coordinate with all site contractors to prepare the annual PGDP FYSP or TYSP, as designated by 
DOE (Deliverable 70). The Contractor shall be responsible for the overall integration and 
submission of FYSP or TYSP for all site contractors, to include the Site Sustainability Plan in 
accordance with DOE O 436.1, Departmental Sustainability. The Contractor will ensure the 
information is accurate and consistent prior to submittal to DOE for review. 

 
C.3.4.1.1.5 Site Sustainability Plan.  The Contractor shall provide data needed by the D&D 
contractor (the consolidating contractor) per DOE O 436.1, Departmental Sustainability, and 
Executive Order 13834, Efficient Federal Operations, for the Portsmouth Site consolidated Site 
Sustainability Plan, to include the Comprehensive Energy Data Report (Deliverable 71). 

C.3.4.1.2 Personal Property   

The Contractor shall coordinate and provide disposition support for government-owned personal 
property determined to be excess in accordance, DOE O 458.1, Radiation Protection of the Public 
and Environment, and additionally, when applicable, the following will apply: 
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The Contractor shall disposition classified equipment and material in accordance with the 
requirements of 41 CFR § 109-45.309-52 and DOE O 471.6, Information Security. 

The Contractor shall identify control and disposition high-risk property in accordance with the DOE 
Personal Property Letter 970-3, Revision 1, dated February 3, 1998. 

The Contractor shall disposition nuclear-related or proliferation sensitive property in accordance with 
the requirements of 41 CFR § 109-45.309-53. 

The contractor shall submit all required documents to support disposition of government-owned, 
classified material, and high risk property, as necessary to obtain DOE approval for disposition of 
property (Deliverables 72, 73, and 74). 

The Contractor shall disposition Automatic Data Processing Equipment as stated in 41 CFR 
109-43.307-53 and in accordance with DOE O 205.1, DOE Cyber Security Program. 

The Contractor shall interface with the SODI to transfer eligible excess personal property per the 
SODI/DOE Property Transition Agreement. 

C.3.4.1.3 Fleet Management 

The D&D contractor will be responsible for comprehensive fleet management and reporting.  The 
Contractor will coordinate with D&D contractor fleet management and provide data needed for 
required data calls and fleet reporting. The Contractor will comply with the ongoing fleet 
consolidation with GSA. The Contractor shall be responsible for purchase/lease of equipment 
required to perform services under this Contract and maintenance of GFE needed by and assigned to 
the Contractor in the provision of the services. The current vehicle information is provided in 
Section J, Attachment J-8.C.3.4.1.3, Fleet Vehicles. 

The Contractor shall manage their GSA fleet required to provide services under this Contract and 
shall maintain leased vehicles consistent with GSA guidelines and shall be responsible for damage 
claims and penalty payments from GSA. The Contractor may at their option utilize GSA Certified 
Vendor services from the D&D contractor facility in order to receive maintenance at GSA prescribed 
intervals and receive repairs as necessary within the guidelines of GSA agreements. 

The Contractor shall coordinate and provide the delivery and return of GSA leased DOE site office 
passenger vehicles for maintenance to GSA approved vendors. The Contractor shall arrange for 
maintenance in coordination with the PPPO-Portsmouth Site Office and DOE Environmental 
Management Consolidated Business Center fleet manager. The Contractor shall also provide for 
external washing and inside cleaning of vehicles 4 times per year. This scope does not include 
performing actual vehicle maintenance or repair. 

The Contractor shall be responsible for maintaining its own fleet of non-GSA vehicles, mobile 
equipment, etc. 

C.3.4.2 Maintenance Management 

C.3.4.2.1 General 

The Contractor shall provide all maintenance necessary to ensure safe and cost effective operation of 
facilities and equipment in order to meet current and future mission requirements utilizing best 
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practices. The surveillance and maintenance activities shall be tailored during the facility life-cycle in 
accordance with DOE O 430.1, Real Property and Asset Management, and 10 CFR 851, Worker 
Safety and Health Program. This Section, C.3.4.2, Maintenance Management, is applicable to 
Sections C.3.4.3 through C.3.4.6 in this Contract. 

The Contractor shall manage the total work effort associated with the maintenance required for all 
designated property to meet the performance objectives and standards as described in Sections 
C.3.4.3 through C.3.4.6 in this Contract. Such management shall include planning, scheduling, report 
preparation, establishing and maintaining records, and quality assurance. 

The Contractor shall divide all maintenance efforts into two levels. Level I is Scheduled Maintenance 
and Level II is Unscheduled Maintenance as described in Sections C.3.4.3 through C.3.4.6 in this 
Contract. 

The Contractor shall implement all necessary work control procedures to ensure fully adequate and 
timely completion of work requirements/maintenance (scheduled or unscheduled). The Contractor 
shall plan and schedule maintenance to ensure material, labor, and equipment are available to 
complete requirements within the scheduled durations or for Level II work in accordance with 
Section C.3.4.2.3 Level II Maintenance Priority Categories. Failure to adequately perform Level I 
maintenance shall not constitute approval as a Level II activity. 

C.3.4.2.2 Maintenance Levels 

C.3.4.2.2.1 Level I Maintenance or Service.  Scheduled maintenance or service includes any 
activity or service that can be planned to include predictive maintenance, PM, inspections, and 
services that can be foreseeably, either routinely or regularly, scheduled or planned as further 
described in sections C.3.4.3 through C.3.4.6. The Contractor has full responsibility for all Level 
I maintenance or service costs.  

C.3.4.2.2.2 Level II Maintenance or Service.  Unscheduled activity (maintenance or service) 
includes, but is not limited to, any activity or service required that was not scheduled or planned 
and that cannot foreseeably be scheduled or planned such as corrective maintenance repair, 
improvement or special events.  

The Contractor has full responsibility for any Level II maintenance work up to the limit of 
liability of 120 direct labor hours or $2,500 in direct material cost per maintenance activity, piece 
of equipment, or service call. The direct labor hour limit of liability is restricted to the cumulative 
direct labor hours for craft personnel (e.g., carpenters, electricians, masons, laborers, plumbers, 
heating, ventilation and air conditioning (HVAC) technicians, sheet metal workers, painters, etc.) 
in the performance of work in place. Labor hours attributable to support areas such as 
administration, supervision, work planning, quality assurance, waste management, oversight, etc. 
are not included within the direct labor hour limit of liability. Furthermore, the Contractor is 
responsible for Level II work activities up to the $2,500 for activities that are subcontracted labor 
due to lack of specialized equipment and/or personnel to perform the task. The Contractor’s lack 
of qualified skills to perform a task does not equate to Level II Maintenance. 

The Contractor shall notify DOE upon identification that the Level II maintenance work will 
exceed the limit of liability.  If a task order is issued for repairs, the Government will only pay for 
the portion of direct labor hours and/or direct material cost that exceeds the limit of liability. 
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Multiple repair requirements received for the same trade in the same building or structure at the 
same time may be combined into one service call for the convenience of the Contractor as long as 
the limit of liability is not exceeded. 

Examples of Level II service work that exceeds the limit of liability: 
 

1)  If a service call requires 121 direct labor hours and $2,500 in direct material cost, DOE 
may issue a task order in accordance with the IDIQ portion of the Contract for the one 
direct labor hour that exceeds the limit of liability. 

2) If a service call requires 120 direct labor hours and $2,600 in direct material cost, DOE 
may issue a task order in accordance with the IDIQ portion of the Contract for the $100 
in direct material cost that exceeds the limit of liability. 

3)  If a service call requires 121 direct labor hours and $2,600 in direct material cost, DOE 
may issue a task order in accordance with the IDIQ portion of the Contract for the one 
direct labor hour and $100 in direct material cost that exceeds the limit of liability. 

C.3.4.2.3 Level II Maintenance Priority Categories 

The Contractor shall utilize the following maintenance categories to classify all Level II maintenance 
as applicable.  The Contractor shall respond to work site time requirements and limitation of 
maintenance expenditures as required by the applicable priority category for each Level II 
maintenance activity.  

All work over the Level II limit of liability, except for emergency work, must be approved in writing 
by the Government prior to performance. Any work that is performed by the Contractor without such 
authority will be at the Contractor's own risk.   

For any emergency work which the Contractor expects to exceed the limit of liability, the Contractor 
shall notify DOE and obtain approval prior to exceeding the limit of liability or, if impractical, at the 
earliest possible time, not to exceed one (1) business day from the commencement of work. Failure to 
adhere to the aforementioned may preclude the Contractor from receiving an equitable adjustment in 
the contract price for emergency work performed in excess of the limit of liability. 

C.3.4.2.3.1 Priority 1 – Emergency.  Maintenance required to correct a failure or to arrest any 
condition that constitutes, or can foreseeably constitute an immediate danger to personnel, 
threaten to damage property, or threaten to disrupt PORTS operations (including security). 
Priority 1 – Emergency maintenance takes priority over all other work.   

The Contractor shall respond within 30 minutes of receipt of notification if during hours of 
operation or one (1) hour of receipt of notification outside hours of operation, to include 
weekends and holidays. The Contractor shall continue to work without interruption until the 
situation is corrected, or the emergent condition is arrested and the maintenance can be 
reclassified as either urgent or routine, as appropriate, and the corresponding completion time 
applied. Follow up maintenance shall be considered part of the original service call.   

C.3.4.2.3.2 Priority 2 – Urgent.  Maintenance required to correct failures which do not 
immediately threaten personnel, property, or activity missions; but which would soon 
inconvenience and/or affect the health or well-being of personnel, lead to property damage, or 
lead to disruptions in operations. 
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The Contractor shall respond within two (2) hour of receipt of notification if during hours of 
operation or four (4) hours of receipt of notification outside hours of operation, to include 
weekends and holidays. The Contractor shall continue to work without interruption until the 
situation is stabilized, or the urgent condition is arrested and the maintenance can be reclassified 
as routine, and the corresponding completion time applied. Follow up maintenance shall be 
considered part of the original service call.   

C.3.4.2.3.3 Priority 3 – Routine.  Maintenance required correcting failures, which cannot be 
classified as Priority 1 or Priority 2, shall default to Priority 3. 

The Contractor shall respond within eight (8) business hours of receipt of notification. 

C.3.4.2.4 Computerized Maintenance Management System (CMMS) 

The Contractor shall fully utilize the computer software program SOMAX (Somax G3 3.15) or 
approved equivalent as their CMMS. The Contractor shall operate and maintain the CMMS. The 
Contactor shall provide full access to the CMMS to DOE to include any licensing requirements for 
two individuals. The Contractor shall utilize the CMMS to track all scheduled and unscheduled 
maintenance/services, service orders, individual job orders, standing job orders, preventative 
maintenance, inventory and any other uses as appropriate. All information entered into the CMMS is 
considered as government owned for its present and future use and does not contain any limitations 
on its use.   

C.3.4.2.4.1 Scheduled Maintenance.  The Contractor shall utilize the CMMS to schedule and 
track all Level I maintenance to include all activities required to comply with the Contractor’s 
PM program. The following information shall be captured for all Level I maintenance in the 
CMMS upon determination of schedule for PM activities and within 14 days prior to scheduled 
date for non-PM activities. The Contractor shall ensure all PM maintenance requirement dates are 
in accordance with the PM program. 
 

1) Date of scheduled activity 
2) Facility identification 
3) Equipment ID number, if applicable 
4) Description of the maintenance required 
5) Maintenance Level  
6) Labor category 
7) scheduled work hour cost 
8) scheduled material cost 

C.3.4.2.4.2 Maintenance Request Reception and Processing.  The Contractor shall receive, 
prioritize, correspond, and respond to requests for service during normal hours of operation as 
established in Section F.5, Normal Hours of Operation. The Contractor shall establish and 
maintain procedures for receiving emergency service orders after hours. The Contractor shall 
ensure facility occupants and facility managers of assigned facilities are notified of procedures 
implemented to notify the Contractor of maintenance service requests. Service orders for non-
emergency work shall be accepted only from the facility managers designated by DOE.   

The Contractor shall develop, input, update, and maintain all service order information within the 
CMMS. The status of all assigned and completed service orders shall be made available to DOE 
Representative upon request (Deliverable 75). 
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The Contractor shall process, record, and track the following information within the CMMS:  

• Date/time the call or service order was received 
• Name of requester 
• Location of service work requirement/facility identification 
• Date/time Contractor responded on-site 
• Priority identified/confirmed 
• Brief description of service work estimated 
• Equipment ID number, if applicable 
• Scheduled/anticipated work hour cost  
• Scheduled/anticipated material cost 

C.3.4.2.4.3 Completed Maintenance.  Within ten (10) working days after completion of each 
activity or service, the Contractor shall include within the CMMS for activity closeout: 

• Description of work actually completed. 
• Brief description of material and parts used, including quantities. 
• Date and time work began. 
• Date and time work was completed. 
• Operational checks performed. 
• Hours of labor (by craft) expended. 
• Signature or initials of the Contractor's craftsman performing the work (or supervisor), 

indicating that the work has been completed. 

C.3.4.2.5 Call Backs/Rework.  All maintenance completed by the Contractor and found to be 
unacceptable by the DOE shall be reworked at no additional cost. 

C.3.4.2.6 Configuration Management.  The Contractor shall redline and update installation 
drawings and 'as-built' drawings to reflect any changes that result from work performed by the 
Contractor. Markups of drawings shall be performed within forty-five (45) business days after 
completion of the work that resulted in the change to the drawing(s). All drawings will be electronic 
CAD format. A record of all changes/additions to assigned buildings, structures, and related 
equipment and systems made by the Contractor shall be provided to records management within 60 
calendar days of the completed work. The Contractor shall attach, link or reference the installation 
drawings and ‘as-built’ drawings in the CMMS for future reference. Final drawings shall be provided 
to the D&D Contractor for inclusion in the site engineering management system..  

C.3.4.2.7 Reporting and Status Inquiry.  The Contractor shall provide DOE a monthly maintenance 
report detailing all scheduled maintenance activity as described in Section C.3.4 of this Contract 
(Deliverable 76). This monthly maintenance report may be made by automated reports generated by 
the CMMS. The maintenance report shall contain the following: 
 

1) All Level II maintenance activities accomplished from the time of the prior maintenance 
report to include current status and corrective action, as applicable.   

2) All approved Level II maintenance activities to be performed in the following month. 
3) All Level I maintenance activities to be performed in the following month. 
4) Any missed or delinquent services from the prior report, e.g. preventative maintenance 

missed, as well as any known deviations to occur in the coming reporting period. 
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A status report of any item of work, to include all work that has been completed, shall be provided 
within four hours of CO/CO Representative request during normal hours of operation as established 
in Section F.5, or by 12:00 PM the following workday for inquiries after regular working hours. This 
update may be made by automated reports generated by the CMMS. 

C.3.4.3 Maintenance of Buildings, Structures, Installed Equipment, and Furnishings 

The Contractor shall perform maintenance, repair, replacement, and minor alterations of buildings and 
structures, related systems, equipment and furnishings in accordance with Contract requirements and 
applicable DOE Directives for assigned facilities in Section J, Attachment J-8.C.2.1, Listing of 
Facilities Responsibility Matrix. This attachment is supplemented by Section J, Attachment J-8.C.3.4.3a 
Characteristics of Buildings/Structures for Surveillance and Maintenance Performed by the 
Contractor, which provides additional information on assigned facilities to be maintained. The Contractor 
also shall performance maintenance, repair, replacement, and minor alterations of equipment listed in 
Attachment J-8.C.3.2.3, Automated Access Control System Listing and Security Alarm Monitoring 
System.   

The work within this section includes LEVEL I and LEVEL II maintenance as described herein for 
assigned facilities occupied by others and the Government Furnished Facilities. 

A listing of requirements is provided in Attachment J-8.C.3.4.3b, Maintenance Requirements for 
Buildings, Structures, Installed Equipment, System(s) and Components for planning, scheduling and 
conducting work under this Contract.  This listing shall be applied using a graded approach to 
maintenance and repair. 

C.3.4.3.1 General  

The Contractor shall utilize a graded approach to maintain assigned assets in the originally installed 
condition, except in cases where condition was less than original when the Contract commenced; for 
these the asset must be maintained in at least the condition found at Contract outset. If an asset is 
replaced during the life of this Contract, it becomes the responsibility of the Contractor to maintain 
said asset in its installed condition. The Contractor shall maintain and/or replace worn, damaged, and 
defective furnishings (such as, but not limited to:  desks, chairs, refrigerators, microwaves, tables) to 
support assigned facility operations. 

The Contractor shall provide new or factory reconditioned parts and components when providing 
maintenance, repair, and minor construction services as described herein. All replacement units, parts, 
components and materials to be used in the maintenance, repair, and minor construction of facilities 
and equipment shall be compatible with the existing equipment on which it is to be used; shall be of 
equal or better quality than original equipment specifications; and shall comply with applicable 
Government, commercial, or industrial standards. 

The Contractor shall schedule and perform work so as not to cause interference with normal business 
activities. In those cases where some interference is unavoidable, the Contractor shall make every 
effort to minimize the impact of the interference. The Contractor shall notify the building occupants 
in writing at least two (2) working days in advance of any work to be performed in a facility that will 
tend to disrupt the conduct of normal business activities. Notification shall include the type of work to 
be done and the estimated completion date. The Contractor shall reschedule any work the COR deems 
necessary to avoid unacceptable disruptions of normal business activities. 
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When the Contractor completes work on a facility, system, or piece of equipment, that facility, 
system, or equipment shall be free of missing components or defects, which would prevent it from 
functioning as originally intended and/or designed. Corrective or repair/replacement work shall 
include operational checks and cleanup of the job site. Except where otherwise noted, replacements 
shall match existing dimensions, finish, color, and design. During and at completion of work, debris 
shall not be allowed to spread unnecessarily into adjacent areas nor accumulate in the work area itself. 
All such debris, excess material, and parts shall be cleaned up and removed at the completion of the 
job and/or at the end of each day work is in progress. 

The Contractor shall manage the total work effort associated with the maintenance and services 
required herein to ensure fully adequate and timely completion and tracking of work in progress. 
Such management includes, but is not limited to, planning, scheduling, cost accounting, report 
preparation, establishing and maintaining records, and quality control. The Contractor shall provide 
staff with the necessary management expertise to ensure the performance of the required work. All 
workmanship shall meet the standards specified herein and shall be accomplished in conformance 
with approved and accepted standards of the industry; equipment manufacturers; applicable activity, 
local, state, and federal standards; and applicable building and safety codes. 

C.3.4.3.2 Level I Maintenance for Facilities (Preventative and Scheduled Maintenance for 
Facilities).     

C.3.4.3.2.1 Preventative Maintenance Program Development.  The Contractor shall develop a 
comprehensive PM program (Deliverable 77) for assigned buildings, structures, and installed 
equipment. The PM program shall be developed from applicable original equipment manufacturer 
manuals, inspection checklists, manufacturer’s standards, industry standards, and commercial 
guides, as applicable. The Contractor shall identify and/or develop maintenance standards and 
procedures for each building and subsystem, structures, and installed equipment to their 
individual component level. The maintenance standards and procedures shall be readily 
accessible to DOE in the CMMS. 

For each facility, the Contractor shall address all installed equipment (e.g., HVAC, electrical 
equipment, fixtures, etc.) and building systems (e.g., roofing systems; structural components; 
interior walls, ceilings, and trim; interior and exterior doors; windows and screens; stairs and 
stairwells; cabinets and countertops; interior accessories; flooring and floor covering; exterior 
walls; exterior trim gutters and downspouts; exterior concrete and masonry structures; exterior 
accessories; overhead or rolling doors; signage; refrigeration equipment;  plumbing systems; 
electrical material and equipment; elevators; etc.) 

C.3.4.3.2.2 Preventative Maintenance Program Implementation.  The Contractor shall 
implement the comprehensive PM program developed in Section C.3.4.3.2.1 in compliance with 
the requirements of Section C.3.4.2. 

The Contractor shall perform PM activities on the assigned facilities, systems, and equipment. 
PM activities consist primarily of inspection, lubrication, calibration, adjustment, and minor part 
and component replacement (e.g., filters, belts, hoses, fluids, oil and grease) as required to 
minimize malfunction, breakdown, and deterioration of equipment; and the identification of 
and/or performance of any repairs required to ensure the equipment is operating per 
manufacturer's standards. The Contractor shall complete all identified repairs and provide all 
necessary services, parts, and materials as part of the PM. 
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Excessive or repeated system breakdowns or deficiencies may be considered by DOE as an 
indication of unsatisfactory Contractor performance of PM. The Contractor should recognize that 
untimely response to repair requirements and lower levels of PM will result in increased repair 
frequencies and additional material costs. The Contractor may, at its option and at no additional 
cost to DOE, increase the level and/or frequency of PM in an effort to minimize repair 
requirements. 

C.3.4.3.2.3 Heating, Ventilation and Air Conditioning Systems. The term HVAC system as 
used in this document means any installed equipment designed for the sole purpose of 
conditioning the air in an occupied space. It may be for heating, cooling or both. The Contractor 
shall operate, maintain, and repair all HVAC systems. The Contractor shall perform specific 
inspections, procedures, and preservation required by the manufacturer; verify all systems and 
components are operating as designed; and identify needed repairs that may be accomplished 
during the off-season. This work includes the maintenance, repair, and installation of all 
components, devices, equipment and associated systems, including, compressors, blowers, 
motors, drive assemblies, fans, service valves, dampers, condensers, cooling coils, piping, pumps, 
purge units, control systems and wiring, duct work, burner assemblies, combustion chambers, 
thermostats and temperature controls, registers, condensate and drip pans and drains, grills, 
evaporators, air filters, heat/air conditioning units, and all other items of equipment essential to 
the proper operation of equipment and systems in accordance with the manufacturer's manuals. 

C.3.4.3.2.4 Overhead and Rolling Doors.  Railings shall be checked for alignments. Rusted or 
corroded areas shall be repaired or replaced. All bearings, rollers, gears, and pulleys shall be 
properly lubricated. All hangers, bolts, springs, and pins shall be free of rust and corrosion and 
appropriately lubricated. Cables and fusible links shall be properly installed and free from 
corrosion and rust. 

C.3.4.3.2.5 Elevators (Vertical Transport Equipment).  The Contractor shall perform all 
maintenance, repair, inspection, testing, and component replacement of equipment per the 
manufacturer's original specifications to keep elevators in a safe operating condition. The 
Contractor shall perform service call work as necessary to determine the reason for system and 
equipment malfunctions, eliminate the cause(s), and restore the system or equipment to 
satisfactory working condition. Performance standards include: Equipment areas/rooms clean; 
Car meets manufacturer's rated speed; Car movement smooth with no unusual or objectionable 
noise or vibration; Car stops level with all floors/landings; All doors and safety edges operate at 
rated speeds per original equipment specifications; Normal and emergency operating controls, 
lights and indicator lamps, and safety systems and mechanisms are operational; and All cables 
within allowable limits of wear and acceptably lubricated. 

C.3.4.3.2.6 Refrigeration Equipment.  Refrigeration systems are reach-in type residential, walk-
in commercial refrigerators, and electric water coolers. Refrigeration equipment shall be 
maintained in operable condition. 

C.3.4.3.2.7 Re-Lamping.  The Contractor shall re-lamp lighting fixtures contained in assigned 
facilities. The Contractor shall periodically inspect each building included in this Contract to 
systematically replace burned out and/or blinking bulbs. All relamping is a Level I activity. 

C.3.4.3.2.8 Architectural and Traffic Signage.  The Contractor shall perform replacement and 
sign fabrication tasks necessary for maintenance, repair, replacement, and alterations of interior 
and exterior signs for buildings, structures, facilities, and road signs. All signage tasks shall be 
performed in accordance with Local, State, and Federal DOT traffic sign directives and 
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regulations (Ohio Manual of Uniform Traffic Control Devices). Signs shall be repaired or 
replaced when damaged, faded, outdated, or otherwise illegible. 

C.3.4.3.2.9 Fences and Wire Cages.  The Contractor shall provide maintenance/repair of 
security fences and gates to ensure all exterior and interior fences are kept in good repair, and 
unauthorized entry is not permitted. All gates shall be maintained secure, and all hinges and 
locking devices kept in good working order. Repairs required include, but are not limited to, the 
following: repairing holes in chain link fence and wire cages, stringing of barbed wire on top of 
fence, replacing or resetting of fence support stanchions, replacing or repairing hinges and 
locking devices, and removal of rust and the painting of fences.  More stringent inspection and 
repair may be needed for designated security fencing as required for the S&S Program (see 
Section C.3.2). 

The Contractor shall maintain the outer boundary fence (X-208A) and provide brush control on 
both sides of the fence. The fence will be maintained clear of trees, brush and other vegetation to 
the degree that the fence is not damaged. Repairs to the fence shall be accomplished to ensure the 
fence is capable of confining farm animals and acts as a barrier to notify personnel that they are 
entering DOE restricted access property. The fence shall be posted in accordance with 
requirements identified in 10 CFR § 860.6, Trespassing on Department of Energy Property. See 
Attachment J-8.C.3.4.3.2.9, Fences and Wire Cages Listing/Description and Attachment J-
8.C.3.4.3.2.10, Fencing Figures for additional information. 

C.3.4.3.2.10 Warranty Maintenance.  The Contractor shall exercise manufacturers’ commercial 
warranties on Government equipment on the Government's behalf. The Contractor shall report 
any difficulty in exercising manufacturers’ warranties to the Government and request assistance 
as necessary. It is the Contractor's responsibility to correct equipment deficiencies, regardless of 
the manufacturers’ actions. If the manufacturer fails to honor the warranty, it shall not relieve the 
Contractor of this responsibility. 

C.3.4.3.2.10.1 Invalid Warranties.  The Contractor is responsible for invalid warranties 
due to poor workmanship or by not following manufacturers' installation or operating 
instructions. Replacements and repairs shall be at the Contractor’s expense. 

C.3.4.3.2.10.2 Warranty Monitoring.  The Contractor shall develop and maintain 
information within the CMMS on warranties for equipment and facilities pertaining to the 
Contract within ninety (90) calendar days following the NTP and throughout the Contract 
term. 

C.3.4.3.3 Level II Maintenance for Facilities.  The Contractor shall perform Level II 
Service Order work as defined in Section C.3.4.2, Maintenance Management, and in 
accordance with standards established in this contract in performing corrective 
maintenance and repair to buildings, structures, installed equipment systems and systems 
components. Level II Service Order work shall be performed for all real property assets, 
to include assets that are not required to be in the PM program. All requirements, 
standards, and controls under this Contract, that are applicable to PM Level I tasks, 
remain applicable to Level II Service Order tasks unless waived by DOE. 

The Contractor shall perform unscheduled maintenance, repair, or modification of all 
elements related to assigned buildings, facilities or structural components or systems. The 
Contractor shall troubleshoot, test, diagnose, disassemble, fabricate, and repair or replace 
elements or sub-elements; repair, reassemble, and quality test to ensure proper 
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functioning in accordance with the manufacturer's installation instructions, standard work 
practices or national codes (the more stringent requirement shall govern); and interpret 
manuals, blueprints, sketches, schematics, and specifications for all work. 

C.3.4.4 Paved, Gravel and Earth Roads, and Yards. 

C.3.4.4.1 General  

The Contractor shall inspect, schedule, maintain and repair roadways, surfaced areas, and support 
facilities. This includes paved and unpaved roads, streets, parking lots, sidewalks, bridges, drainage 
systems and related areas, and associated structures and appurtenances at PORTS. Activities within 
this Section are organized as Level I Scheduled/Preventative Maintenance or Level II Service Order. 
Activities that exceed Level II Service Order limitations may be addressed through Section 5.0. Road 
and parking lot maintenance within the ACP leased area is not included in this scope of work. All 
roadways identified as the Contractor’s responsibility to maintain shall be kept clear of fallen trees, 
limbs and storm debris as necessary. Overgrowth of trees, vines or bushes along roadways shall be 
kept trimmed away from the roadway in a manner that allows for normal passage of traffic and 
requisite clearance. Traffic control signs and traffic control devices shall be maintained on DOE 
roadways. Guardrails shall be maintained in good serviceable condition including any necessary 
coatings to prevent corrosion of the metal surfaces, including replacement if needed. 

As markings, signage, and devices are maintained/replaced, the Contractor shall implement consistent 
traffic control devices, markings, and signage throughout the site, including parking areas. The 
Contractor shall also be responsible for evaluation of, and alteration if needed, of traffic 
flow/direction patterns in assigned parking facilities. 

C.3.4.4.2 Description 
The following attachments provide an overview of structures and assets at PORTS: 
 

a) Attachment J-8.C.2.1 Listing of Facilities Responsibility Matrix 
b) Attachment J-8.C.3.4.4.2a, Listing of Roads 
c) Attachment J-8.C.3.4.4.2b, Portsmouth Site Map 
d) Attachment J-8.C.3.4.4.2c, Listing of Bridge(s)  
e) Attachment J-8.C.3.4.4.2d, Map Detailing Bridge Locations 
f) Attachment J-8.C.3.4.4.2e, Culverts   

C.3.4.4.3 Level I, Scheduled/Preventative Maintenance Tasks and Standards 

C.3.4.4.3.1 General.  The Contractor shall provide all maintenance and scheduled repairs to 
paved/unpaved areas and ancillary structures.   

C.3.4.4.3.2 Records.  The Contractor shall utilize CMMS to document deficiencies resulting 
from inspections.      

C.3.4.4.3.3 Paved Surfaces Maintenance and Repair.  The Contractor shall maintain and repair 
paved surfaces in accordance with the latest edition of the Ohio Standard Specifications for Road 
and Bridge Construction and the Ohio Manual of Uniform Traffic Control Devices (latest 
version). During the month of May, the Contractor shall inspect all surfaced areas and related 
structures and prepare an Inspection Report for submittal to DOE (Deliverable 78). This report 
shall focus on all areas of the pavement system to include the pavement surface, pavement 
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markings, shoulders, ditches, drainage, signage, curbing along with documenting potholes, 
upheavals, and alligator racking. The Inspection Report shall document the results of the 
inspection(s) as to the condition/deficiencies along with a prioritized list of repairs with estimated 
price for repair.  

Paved surfaces shall be maintained free of potholes (impacting safe roadway use for passenger 
vehicles) and with adequate striping to make the roadway boundaries readily visible at night. 
Paved surface maintenance includes patching of potholes (impacting safe use by passenger 
vehicles and pedestrians), placing and replacing parking blocks, resurfacing, marking, striping, 
and sweeping/cleaning as necessary.   
C.3.4.4.3.4 Unpaved Surfaces Maintenance and Repair.  The Contractor shall maintain and 
repair gravel surface roads and areas in accordance with the Ohio Standard Specifications for 
Roads. Gravel roads and parking lots shall be maintained with regular grading sufficient to avoid 
large potholes and with sufficient gravel to make the road passable by passenger vehicles without 
the need for all wheel drive. Maintenance of unpaved roads and parking lots includes, but is not 
limited to, stabilization of road segments and maintaining proper drainage including sufficient 
crown and shoulder to prevent degradation of the road/lot.   
 
a) Scheduled Service.  The Contractor shall grade Unpaved Roads and Parking Areas to level 

ruts and washes, fill in low areas, cut down high areas, as needed to achieve appropriate grade 
and slope, eliminate standing water, and maintain safe passage by passenger vehicles. The 
Contractor shall provide sufficient aggregate each year for repair of unpaved surface roads 
and parking areas. 
 

b) Preventative Maintenance Inspections.  During the month of May, the Contractor shall 
inspect all unpaved roads, parking areas and ancillary structures and prepare an Inspection 
Report (Deliverable 79). This report shall focus on all areas of the unpaved road system to 
include the road surface, shoulders, ditches, drainage, signage, curbing. The Inspection 
Report shall document the results of the inspection(s) as to the condition/deficiencies along 
with a prioritized list of repairs with estimated price for repair. 

C.3.4.4.3.5 Storm Drainage System Maintenance and Repair.  The Contractor shall maintain 
the drainage systems associated with roads and grounds to include ditches and culverts. To 
maintain proper runoff, the Contractor shall inspect and repair plugged and/or damaged culverts, 
clean catch basins, culverts, inlet headwalls, and exits and similar structures on a regular 
schedule. The schedule shall be based on the rate of silting or clogging with debris. Drainage 
ditches shall be maintained clear of debris and obstacles in order to maintain proper drainage. 
Culverts shall remain clear of obstructions and maintained in a manner that precludes washouts. 
Culverts shall be replaced when they become structurally compromised or indication of a 
subsidence or sinkhole is evident. The Contractor shall maintain proper drainage through 
appropriate vegetation control as described in Section C.3.5.2 Grounds Maintenance. The storm 
sewer system and culverts associated with rail are assigned to and maintained by the D&D 
contractor. 

C.3.4.4.3.6 Bridge Maintenance and Repair.  The Contractor shall inspect vehicular bridges in 
accordance with the requirements of 23 CFR § 650.301, National Bridge Inspection Standards 
and 23 CFR § 650.311, Inspection Frequency, on an annual basis and provide an Inspection 
Report (Deliverable 80). The Inspection Report shall document the results of the inspection(s) 
and provide the condition/deficiencies along with a prioritized list of repairs with estimated price 
for repair.  
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C.3.4.4.4 Level II, Service Orders Tasks and Standards  

The Contractor shall perform Level II Service Orders in accordance with the standards and 
requirements of this Contract. Level II Service Order work shall be performed for all assets. All 
requirements, standards, and controls under this Contract, that are applicable to PM Level I task(s), 
remain applicable to Level II Service Order task(s) unless waived by DOE. 

Examples of Level II Service Order work activities include, but are not limited to, paving; guardrail 
repairs/replacement; culvert  repair and installation; repairs to bridges; application of gravel/stone to 
surfaces, cleaning of ditches; repair or replace damaged or washed out sections of paved or unpaved 
roads; excavate and replace pavement to gain access to sewer or drainage facilities or other utilities 
for repair work; repair or replace headwalls to prevent erosion or scour the embankment adjacent to 
culvert inlets. Repair to roads, sidewalks, or grounds associated with damage from excavation by the 
D&D contractor to maintain utilities assigned to the D&D contractor will be the responsibility of the 
D&D contractor. 

C.3.4.5 Erosion, Storm Damage Repair 

C.3.4.5.1 General.  In addition to grounds maintenance associated with Section C.3.4.4, Paved, 
Gravel and Earth Roads, and Yards Maintenance; and mowing activities in C.3.5.2 Grounds 
Maintenance, the Contractor shall provide repair services for significant soil erosion and response to 
severe storm damage impacting site operation. This scope does not include grounds within ACP 
leased areas.  

C.3.4.5.2 Erosion Repair.  The Contractor will perform seeding, strawing, topsoil backfill, rock 
placement (armoring), and/or application of erosion control matting in maintained areas in order to 
repair areas of significant erosion (areas over ~500 square feet). The Contractor will inspect and 
report areas of erosion that require repair. These areas shall be repaired by filling in washed out/bare 
areas with clean inorganic fill soil to within 4 inches of normal ground elevation. This soil shall be 
compacted as required for the application, and then topsoil placed to return the area to normal ground 
elevation. Subsequently, the area shall be maintained to reduce the effects of erosion; and to establish 
a healthy grassed covering.   

C.3.4.5.3 Storm Damage.  The Contractor will remove fallen trees and other debris from maintained 
facilities and areas to accommodate vehicle traffic, grounds maintenance, and other site operations. 
This does not include snow removal activities, which are addressed in Section C.3.5. 

C.3.5 FACILITY SERVICES (CUSTODIAL, SNOW/ICE ABATEMENT, PEST 
CONTROL, MOWING) 

C.3.5.1 Custodial Services 

C.3.5.1.1 General 

The limit of liability presented in Section C.3.4 does not apply to services discussed in Section C.3.5, 
with the exception of corrective maintenance/Level II maintenance of government provided 
equipment. The Contractor is fully responsible for all other activities described.   

The Contractor shall provide custodial services as described herein at the facilities assigned in 
Section J, Attachment J-8.C.2.1, Listing of Facilities Responsibility Matrix, so the facilities are 
clean, sanitary, and sightly. The assigned facilities/areas are further described including the required 
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service levels in Attachment J-8.C.3.5.1.3a, Listing of Facilities and Service Level. The Contractor 
shall provide custodial services in accordance with Attachment J-8.C.3.5.1.3b, Service Level 
Frequency Description. 

The Contractor shall develop, implement and provide to DOE a space-cleaning plan, which 
incorporates assigned facilities, service level, and frequencies (Deliverable 81). The space-cleaning 
plan shall be provided to DOE for approval within 60 calendar days of the NTP, and when any 
changes or updates are made. 

C.3.5.1.2 Materials  

The Contractor's cleaning techniques and products shall protect the integrity surfaces and finishes that 
are receiving cleaning services. The Contractor shall purchase and use cleaning products containing 
recovered materials that are EPA-designated items to the greatest extent practicable or when not 
practicable, the Contractor shall purchase and use cleaning products that have a lesser or reduced 
negative effect on human health and the environment when compared with competing products that 
serve the same purpose.   

The Contractor shall post warning signs and barricades in areas of floor care operations, as 
appropriate, to ensure personnel safety. 

The Contractor’s cleaning techniques for biological material to include excrement and vomit shall be 
in compliance with Center of Disease Control protocols, and approved Federal, State and local 
regulations as implemented through the Contractor’s WSHP.  

C.3.5.1.3 Level I Scheduled Cleaning Services   

The Contractor shall perform space-cleaning services as described herein at the facilities to the level 
shown for each assigned facility. Furniture and other items moved while performing basic services 
shall be returned to their original positions.   

C.3.5.1.3.1 Space Cleaning.  The Contractor shall clean spaces to include the following areas: 
offices, conference rooms, break rooms, kitchen areas, restrooms, file rooms, closets, entry areas, 
curtilage, hallways, steps and stairs, entrances, sidewalks, landings, balconies, ledges, smoking 
areas and sheltered areas/gazebos adjacent to buildings or facilities. The Contractor shall ensure 
the spaces are clean, sanitary and sightly. 
 
a) Waste Containers.  All waste containers shall be emptied and plastic liners shall be placed 

into waste containers. Any plastic liner with food wastes or that is soiled or leaking shall be 
replaced with a new plastic liner. Waste containers shall be washed as needed inside and 
outside using a disinfectant and shall be free of odors. After washing, containers shall be 
wiped dry and new plastic liners installed. Boxes, cans, bottles, and other items placed 
adjacent to waste containers and marked "TRASH" shall also be removed and disposed of. 
All waste collected shall be disposed of in the nearest outside trash collection point. Waste 
that falls on the floor and outside grounds during the waste removal process shall be picked 
up and disposed of by the Contractor. Sanitary dumpsters will be provided by the D&D 
contractor and waste disposal will be performed by the D&D contractor. 
 

b) High Area Cleaning.  The Contractor shall provide high area cleaning services to ensure 
surface areas are clean. Surfaces between 7 feet and 14 feet shall be cleaned free of dirt, dust, 
and cobwebs. Where glass is present, both sides shall be clean and free of streaks. This 
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includes all walls and ceiling areas and anything affixed to, or included in, these surfaces. 
This does not include removal of vents, tiles, or fixtures. 
 

c) Low Area Cleaning.  The Contractor shall provide low area cleaning services to ensure 
surface areas are clean. Low area cleaning includes all furniture and fixtures (e.g., partitions, 
radiators, equipment, hand railings in stairways, grills, ledges, sills, walls, baseboards, doors, 
glass in partitions and doors, light fixtures, miscellaneous hardware and bright metal work) to 
a maximum height of 7'-0" above floor level. 
 

d) Door Tracks.  Tracks shall be clean and free of dirt, debris, built up grime, dust, smudges, and 
other extraneous matter.  
 

e) Interior Window and Glass Cleaning.  The Contractor shall clean window and glass surfaces 
and adjacent areas to ensure that surfaces are clean. 
 

f) Window Treatments.  The Contractor shall clean window treatments to include, but not 
limited to, blinds, draperies, curtains, shades, and all other accessories and appurtenances to 
ensure that surfaces are clean. All treatments and coverings, cord tapes, and valances shall be 
clean and free of dust and spots. Blinds and coverings that are not operating properly shall be 
reported for repair. 

C.3.5.1.3.2 Floor Care.  Floor care shall consist of the following services: 

C.3.5.1.3.2.1 General Requirements: 

a) The Contractor shall move non-permanent rugs and other floor coverings prior to floor 
care services. The Contractor shall return furniture, rugs, floor coverings, and other items 
moved during services to their original positions. 

b) Mops and cleaning rags shall be cleaned and sanitized before and after a day of use. 
Mops and cleaning rags used in restrooms shall not be used to clean any other areas.  

c) The Contractor shall ensure that all bare floors, base moldings, and grout are clean and 
free of debris including dirt, water streaks, mop marks, string, gum, tar, and any other 
foreign matter. 

d) The Contractor shall ensure that any cleaning of flooring that may contain Asbestos 
Containing Building Material, such as vinyl asbestos tile, shall comply with the 
Contractor’s WSHP.   

e) The Contractor shall ensure that damp mopping is the only method of wet cleaning for 
floors containing asphalt material. 

C.3.5.1.3.2.2 Sweeping/ Dust Mopping: The Contractor shall sweep/dust mop uncarpeted 
floors including stairwells and elevators to ensure floors are clean. 

C.3.5.1.3.2.3 Carpets and Rugs:  Vacuuming. The Contractor shall vacuum carpets and rugs 
to remove loose dirt, dust, and debris ensuring they are clean. 

Deep Cleaning (Shampooing). The Contractor shall ensure that all carpets are vacuumed and 
free of all loose soil and/or any debris prior to shampooing carpets. The Contractor shall use 
shampooing with water extraction, chemical extraction, steam cleaning, and/or other similar 
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deep cleaning processes or an equivalent method that properly cleans carpets and rugs, 
rendering them free of any streaks, spots, and/or stains. Once cleaned, carpets and rugs 
should have a uniform appearance. After drying, the Contractor shall return all furniture, or 
other equipment that was moved to the original position. 

C.3.5.1.3.2.4 Walk-off Mats.  The Contractor shall provide and service the walk-off mats 
and clean surfaces below the mats. 

C.3.5.1.3.2.5 Damp Mop.  The Contractor shall damp mop uncarpeted floors, including 
stairwells and elevators to ensure that they are clean.   

C.3.5.1.3.2.6 Wet Mop.  The Contractor shall ensure wet mopped floors are cleaned using 
disinfectant cleaner(s) with additional scrubbing, if necessary. Surfaces, baseboards, and 
corners shall be clean and dry. Walls, baseboards, and other surfaces shall be free of 
splashing and markings from the equipment. There shall be no visible buildup of finish in 
corners or crevices. 

C.3.5.1.3.2.7 Waxing and Buffing.  Spray Cleaning and Buffing. Prior to spray cleaning and 
buffing, floors shall be damp mopped as specified above. Floors shall be spray cleaned and 
buffed to remove traffic marks, heavy soil, etc. The Contractor shall use a blend of detergents 
and polymers to emulsify surface soil and repair traffic areas. If buffing produces loose 
residue, it shall be removed in a manner that leaves the floor clean without destroying the 
high gloss produced by buffing. When cleaning and buffing is completed, the floor shall have 
a uniform, high-gloss finish from wall to wall, including corners, free of scuff and heel 
marks. 

Waxing and Buffing. In the event spray cleaning and buffing is not sufficient to maintain a 
uniform, high-gloss finish, floors shall be completely waxed and buffed using a liquid wax 
system containing not less than 18% solids. Floors shall be damp mopped as specified above 
immediately prior to application of wax. Floors shall be buffed, if required, to a uniform gloss 
finish free from dirt, traffic marks, and stains. 

Stripping, Waxing and Buffing. In the event spray cleaning and buffing is not sufficient to 
maintain a uniform, high-gloss finish, floors shall be completely stripped, waxed and buffed 
using a liquid wax system containing not less than 18% solids. Floors shall be buffed to a 
uniform gloss finish free from dirt, traffic marks, and stains. 

C.3.5.1.3.3 Break room Areas.  The Contractor shall service all break rooms to ensure they are 
clean, sanitary, sightly and stocked with sufficient supplies, such as soap, paper towels, and 
similar items. The Contractor shall clean, disinfect and sanitize all fixtures and surfaces to include 
sinks, drinking fountains, washbasins, coffee areas, and similar fixtures, and ensure that no dust, 
spots, soiled substances, discoloration, mold, build-up, or excess moisture is present in these 
areas. The Contractor shall ensure that cleaning equipment used to clean water closets, urinals, 
floors and walls are not used to clean/disinfect sinks, countertops, or drinking fountains. The 
Contractor will provide, routinely clean, and replenish drinking water dispensers (bottled water or 
filtered) in break areas or similar areas within maintained facilities. 

C.3.5.1.3.4 Restroom Services.  The following work requirements shall be performed each time 
restroom services are performed: 
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Cleaning. Restroom fixtures, including water closets, urinals, lavatories, and sinks shall be 
washed inside and outside using a disinfectant, and shall be free of stains and odors. The 
Contractor shall ensure that cleaning equipment used to clean water closets, urinals, floors and 
walls are not used to clean/disinfect sinks, countertops, or drinking fountains. Stains shall be 
removed from all urinals and water closets. Brushes, sponges, and cloths that have been used to 
clean any other part of the restroom (including water closets, urinals, walls, floors, and partitions) 
shall not be used to clean lavatories or sinks. Floors shall be swept/dust mopped free of dirt, then 
mopped with a disinfectant. Floor drains shall be cleaned and flushed with a disinfectant. 
Wainscoting, partitions, walls, and doors shall be cleaned free of dirt, stains, and graffiti. Mirrors 
shall be cleaned and polished. All metal fixtures and hardware shall be wiped, cleaned and free of 
streaks. Waste containers shall be emptied, disinfected, and plastic liners replaced. If present, 
shower stall rooms and locker/dressing rooms shall be considered part of the restrooms, and 
cleaned accordingly. 

Servicing/Inspecting/Stocking. Servicing restrooms shall include inspecting, cleaning, and 
replenishing supply dispensers. Restroom supplies include, paper towels, toilet tissue, toilet seat 
protectors, air fresheners and soap. The Contractor shall stock restrooms with sufficient supplies 
such that will last until the next scheduled service. If dispensers become empty before the next 
scheduled servicing, the Contractor shall replenish them upon notification. 

C.3.5.1.3.5 Collection and Disposition of Waste.  The D&D contractor will be responsible for 
pickup and disposition of sanitary waste at a designated dumpster from the facility. The 
Contractor shall collect waste within the facility and discard in designated collection dumpster. 
The Contractor shall collect recyclable materials (office paper, aluminum cans, plastic containers) 
within facilities assigned for custodial services (Section J, Attachment J-15, Work 
Authorizations) and turnover to the D&D contractor for recycle/disposition. 

The Contractor shall separately collect and manage recyclable and consumer hazardous waste 
generated by the Contractor from other waste streams in accordance with the waste minimization 
program per PWS Section C.2.2.10.  

C.3.5.1.4 Level II Maintenance, Unscheduled Cleaning Services:  

Upon notification through the issuance of a Level II service request, the Contractor shall respond to 
spills, leaks, etc. to maintain identified service levels and ensure facilities are clean, sanitary, and 
slightly.  

C.3.5.2 Grounds Maintenance 

C.3.5.2.1 General  

The Contractor shall provide all work necessary to maintain grounds to acceptable standards i.e., 
inspecting, servicing, repairing, and maintaining all grounds, mowing, trimming, reseeding, removing 
debris, correcting soil erosion problems, maintaining trees and shrubs, fertilizing, policing (litter 
control) in assigned areas as specified in Attachment J-8.C.3.5.2.1, Grounds Performance Level 
Standard. The grounds areas are generally divided into the following categories for the purpose of 
this PWS: Improved Areas; Semi-Improved Areas (Monitoring Access; Edge Areas, Fencing, 
Roadways, Ditches, Holding Ponds, Easements), Regulated Areas, Unimproved Areas, and Special 
Events. The Contractor shall coordinate with the other site contractors prior to the performance of 
work activities that might impact their operations. Herbicides may be used as approved by DOE.  
Areas leased to ACP are excluded. 
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C.3.5.2.2 Assets and Areas 

DOE owns a total of 3,782 acres at the Portsmouth Site. DOE has restricted access to 749 acres 
within the fenced LA and additional buffer zone surrounding the LA. Areas will be maintained in 
accordance to the Attachment J-8-C.3.5.2.2a, Mowing Map, and applicable performance standard 
for these areas Attachment J-8.C.3.5.2.1, Grounds Performance Level Standard.   

C.3.5.2.2.1 Areas Improved Areas. Improved areas are intensely maintained and include grounds 
within the built up areas with lawns, landscaping, frequent access, and the like.  Grass mowing 
and trimming shall be accomplished in these areas, around structures, and other permanent 
objects. Lawns shall be kept free of bare areas, ruts, holes, dead vegetation, debris, and unwanted 
vegetation that present an unsightly appearance. All holes or depressions shall be filled and 
compacted to adjacent grade level. The Contractor shall prevent scalping, uneven mowing, or 
rutting by the equipment and shall take care not to damage trees and shrubs.  

Semi-Improved Areas.  Semi-improved grounds require less maintenance and include storage 
areas, open field area with less use, and access. Mowing in these areas will be maintained to 
ensure that brush and small trees do not take permanent root and the area remains open and clear 
of trees and brush. Trimming will be needed in limited areas to accommodate personnel access, 
prevent woody/vine growth on equipment, fences, and/or structures, and maintain drainage flow. 
These areas have historically been referred to as bush hog areas and semi-improved areas will be 
maintained by mowing/bush hogging at least twice annually.  

Monitoring Station Access.  The Portsmouth Site has 800 groundwater monitoring wells that are 
sampled on a routine basis.  The Contractor shall provide an access route and mow a ten (10) foot 
radius circle with a vegetation height not to exceed six (6) inches around the groundwater wells 
based on the D&D contractor’s sampling schedules. Approximately 25% of the groundwater 
monitoring wells require mowing for an access route and cleared circle around these wells. The 
D&D contractor provides sampling schedules so that the wells can be examined to determine 
what mowing is necessary to ensure safe access is maintained. The use of herbicide is prohibited 
for this activity, so these areas must be mowed or cut. The Contractor will coordinate with the 
D&D contractor on mowing around applicable wells. There are fifteen (15) ambient air 
monitoring stations at various locations surrounding the DOE site at Portsmouth. Access to the 
monitors is necessary to maintain these monitors on a regular basis. The Contractor shall maintain 
a mowed, debris free, pathway that is no less than three (3) feet wide and with a vegetation height 
not to exceed six (6) inches leading to the monitors to ensure safe walking access. Air monitoring 
and well locations are provided in Attachment J-8.C.3.5.2.2b, Air and Well Monitoring 
Locations Map. 

Other Areas, Railroads, Fencing, Roadways, Ditches, Holding Ponds, Easements.  The Contractor 
shall perform grass and vegetation control along sections of railroads, security fences, roadways 
on both sides of the fence/roadway, and ditches including, trimming around fences, guardrails, 
signs and other structures. The Contractor shall maintain the outer boundary fence (X-208A) and 
provide brush control on both sides of the fence when possible, obstructions and private property 
prevent this in some areas. The fence will be maintained clear of trees, brush and other vegetation 
to the degree that the fence is not damaged. A cleared access route along the fence will be 
maintained at a width of 5 feet for its entire length. The Contractor shall remove obstructions and 
control vegetation in above ground storm drainage systems to permit unrestricted flow of storm 
water runoff. The Contractor shall control the height of vegetation to less than 30 inches in 
ditches where water regularly accumulates and it is impractical to enter with mowers on a regular 
basis even during dry weather. The Contractor shall maintain facility railroads free of vegetation 
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to allow for safe and compliance rail operations. Vegetation 25 feet on either side of roadways 
through otherwise unmaintained areas will be mowed/trimmed and will be maintained at a height 
of no more than 18 inches. Additional clearance beyond 25 feet may be needed at intersections, 
turns, or other such areas with reduced traffic visibility.   

Unimproved Areas.  Unimproved grounds include wooded or otherwise undeveloped areas that 
are not mowed. Unimproved areas may be transected by maintained (semi-improved) areas such 
as roads, fences, ditches, or easements. The Contractor shall contact DOE National Historic 
Preservation Act (NHPA) Lead and/or D&D Contractor NHPA Lead prior to mowing in sensitive 
archaeological areas. 

Regulated Engineered Facilities.  A number of Solid Waste Management Units (SWMU) are 
present at the Portsmouth site. Some of these SWMUs have caps (Mowing Remedial Action 
areas) that require maintenance and mowing, such as: X-231A, X-231B, X-734A, X-734B, X-
735N, X-735S, X-749, X-749A, and X749B Landfills. Care must be taken not to damage the caps 
by scalping of the vegetative cover, rutting, fertilizer burn, or other means. Mowing, 
maintenance, and repair requirements for these caps are delineated in the Integrated Surveillance 
and Maintenance Plan (DOE/PPPO/03-0084&D3) for the Portsmouth Gaseous Diffusion Plant, 
Piketon, Ohio. The Contractor shall be responsible for the mowing, repair, fertilization, 
monument maintenance, and pest control of these caps in strict compliance with the plan. In 
performing activities in these areas, the Contractor shall consult and coordinate with the D&D 
contractor to prevent any potential damage during maintenance and mowing. The Contractor shall 
prevent scalping, uneven mowing, or rutting by the equipment and shall take care not to damage 
engineered caps. 

Stone/Gravel Areas.  The Contractor shall maintain designated areas predominantly free of 
vegetation through trimming, mowing, and/or herbicide.  Gravel surface should be visible and 
unimpacted for use, maintenance, and inspection by vegetation growth. 

Special Events.  Special event services can be in any maintained area described above and include 
single event requests to accommodate, for example, events, visitors, and inspections. Request 
may include mowing otherwise unmaintained areas or increasing service levels in a particular 
area.  

C.3.5.2.3 Schedules 

The Contractor shall submit and annually update a Mowing Plan, Mowing Map and Annual 
Mowing Schedule for review and approval by DOE (Deliverable 82). The Contractor shall provide 
a weekly schedule of mowing activities.   

C.3.5.2.4 Level I Scheduled/Preventative Maintenance Grounds Services 
The Contractor shall perform Level I Scheduled/Preventative Maintenance Grounds Services as 
follows: 

C.3.5.2.4.1 Damage   

Contractor shall notify and provide a condition report to DOE of any existing damages to facility 
assets prior to the Contractor commencing work. Damage caused by the Contractor to site assets i.e., 
utility poles, signposts, power outlets, telephone pedestals, fire hydrants, grounding system wires, 
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wire molding and ground rods, and guy wires shall be reported within one (1) working day of the 
incident.  All repairs/replacements shall be at the Contractor’s expense.  

C.3.5.2.4.2 Services 

C.3.5.2.4.2.1 Debris/Litter Removal.  The Contractor shall remove any trash, paper, or other 
debris prior to mowing/cutting that detracts from the finished appearance of the area or present a 
safety hazard. Such debris includes but is not limited to: paper, cigarette butts, cans, bottles, 
limbs, leaves, fallen trees, and other objects within the maintenance area, and shall include debris 
lodged in shrubs, hedges, fences, and along foundations and other walls or structures.  

C.3.5.2.4.2.2 Mowing.  The Contractor shall maintain designated areas to ensure specified 
grass/vegetation heights (see Attachment J-8.C.5.2.2a, Mowing Map).  

C.3.5.2.4.2.3 Trimming.  The Contractor shall trim grass/vegetation around utilities, fences, 
utility poles, lightning protection poles, guy wires, signposts, fire hydrants, buildings, electrical 
structures, plastic and concrete jersey barriers, and parking lot bumpers.  

C.3.5.2.4.2.4 Fertilizing and Liming.  The Contractor shall apply a commercial-type granular 
fertilizer and lime on improved areas and regulated facilities areas at application rates and 
chemical compositions as needed to maintain healthy and growing grass cover.  Other areas may 
need application of fertilizer/lime/amendments to control, repair, or prevent erosion. 

C.3.5.2.4.2.5 Reseeding.  The Contractor shall reseed with grass seed in improved areas and 
regulated facilities to maintain a healthy and growing vegetative cover. The Contractor shall 
reseed in all areas as needed to control, repair, or prevent erosion. 

C.3.5.2.4.2.6 Tree/Shrub Maintenance.  In all areas, the Contractor shall provide tree 
maintenance to prevent interference with pedestrian and vehicular traffic, and structure 
encroachment. Tree Maintenance includes removing dead, broken, damaged or diseased wood, or 
structurally weak limbs, branches; removing or pruning branches to clear roofs, adjacent 
structures, low hanging limbs that encroach onto walks, roadways and parking lots. Further, this 
task includes removal of (including stumps in improved or semi-improved areas) dead, dying, or 
otherwise hazardous trees. 

C.3.5.2.4.2.7 Clippings Removal.  The Contractor shall remove or blow off grass clippings and 
leaves deposited by the mowing operation from sidewalks, concrete porches, building aprons, 
streets, etc. in all areas. The Contractor will clean/clear sidewalks of animal droppings that 
become a slip/trip hazard, impact facility cleanliness, or otherwise impact facility ingress/egress. 

C.3.5.2.4.2.8 Soil Erosion Repair.  The Contractor will perform seeding, strawing, topsoil 
backfill, armoring, and/or application of erosion control matting to repair areas of scalping, dead 
patches, and areas of evidence of soil erosion occurring in mowed areas.  This applies to minor 
erosion issues of areas of less than 500 square feet. The Contractor will inspect and report areas 
of erosion that require repair. These areas shall be repaired to eliminate continued erosion and 
restore healthy grass cover. 
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C.3.5.2.5   Equipment 
DOE will provide equipment stipulated in Section J, Attachment J-3, Portsmouth Infrastructure 
Accountable Property List. DOE makes no representation that the GFE listed in the attachment is 
sufficient to accomplish the requirements of the Contract. The Contractor shall provide any 
equipment required to accomplish the listed work if the Government furnished equipment provided is 
found to be insufficient to accomplish the job. The Contractor shall be responsible for maintaining all 
equipment (including government furnished equipment), required to implement the PWS, in 
accordance with the manufacturer’s recommendation for preventive and routine service as well as any 
required repairs to maintain the equipment in a safe and serviceable condition. The Contractor will be 
responsible for the replacement of government furnished equipment at the end of its serviceable life. 

C.3.5.2.6 Level II Service Orders for Grounds Maintenance 
The Contractor shall perform Level II Service Orders in accordance with the standards and 
requirements of this Contract. All requirements, standards, and controls under this Contract, that are 
applicable to PM Level I task(s), remain applicable to Level II Service Order task(s) unless waived by 
DOE. Unspecified, reoccurring events occur at various locations on site that require limited area and 
frequency of grounds services to accommodate special events such as: soil characterization, surveys, 
ceremonies, and public affairs. There will be four (4) special event requests annually, limited to five 
(5) acres in size, or similar combination thereof. 

C.3.5.3 Snow and Ice Prevention/Removal 

C.3.5.3.1 General 

The Contractor shall provide de-icing (removal of snow or ice) and anti-icing from facilities, (e.g., 
entrances, steps, landings, sidewalks, driveways, roadways, parking areas, and handicapped 
accessibility areas) at PORTS with the exception of areas leased to ACP. This includes facility steps 
and landings maintained by the D&D contractor and not assigned to the ISS Contractor for 
maintenance under Section C.3.4.4. De-icing can be accomplished by mechanical means (plowing or 
scraping) and/or chemical application. Anti-icing can be accomplished by treatment with ice melting 
chemicals before or during a storm, to prevent or delay the formation of ice, or the adhesion of ice 
and snow to the surface, providing vehicles and pedestrians safe travel. 

All chemicals used shall not damage any DOE surface and shall comply with Federal specifications 
and local codes. The chemicals shall be approved by DOE prior to the first inclement weather event. 
The Contractor shall ensure there is an adequate supply of chemicals and sand on site or readily 
available to cover unexpected snow and ice occurrences. All vehicles and equipment shall be 
equipped with strobe/flashing lights and with backup alarms to ensure visibility and safety. 

The official source for weather information/data is the National Oceanic and Atmospheric 
Administration. This is the only data related to weather events, to include start time, end time and 
total accumulation, which will be officially recognized by DOE.    

C.3.5.3.2 Requirements  

The Contractor shall respond to suspected accumulation of ice/snow by means of anti-icing and actual 
accumulations shall be abated by applications of de-icing and removal, to provide secure footing and 
safe driving conditions.    
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C.3.5.3.3 Snow and Ice Removal Planning   

The Contractor shall interface with all PORTS contractors to fully coordinate snow and ice removal 
tailored to support operations. The Contractor shall submit a detailed Snow and Ice Removal Plan 
(Deliverable 83) for review and approval to DOE during the first 90 calendar days after NTP and an 
updated plan annually by August 30th, thereafter. The plan shall include: 
 

1) Detailed description of the methodology for sequencing and prioritizing snow and ice 
removal.  

2) Detailed description and maps designating priority sequence for roads, parking areas and 
walkways to facilities: 
a. Priority 1:  Primary routes for ingress and egress onto Portsmouth Site, Perimeter Road, 

parking lots and walkways to operational facilities (e.g., 24/7 operation).   
b. Priority 2: Roads leading to, parking lots, and walkways to facilities where the majority 

of personnel work.   
c. Priority 3: Major connecting roads, parking lots and walkways to facilities with 

personnel.   
d. Priority 4: All other roads and facilities.   

3) List of equipment required above the list of the equipment on-hand. 
4) List of material (salt, chemicals) required above the list of material (salt, chemicals) on-hand. 
5) Description of treatment to be used, e.g., chemicals, salt for each road, parking area and 

walkway. 
6) Plan for heavy accumulation of snowfall to include:  

a. Sources for additional personnel required and notification of personnel, 
b. Sources for additional equipment required, 
c. Increased frequency of service in response to increased accumulation of snow, 
d. PORTS shutdown due to heavy accumulation of snow and ice. 

7) Identification of all site damages to parking lot surfaces, curbs, parking lot light poles, site 
fencing, sidewalks, curbs, roads, etc. so that all existing deficiencies are identified and 
corrected before the commencement of snow/ice removal services for the year. 

8) Concurrence of plan from other site contractors. 

C.3.5.3.4 Mechanical Means of Snow Removal 

The Contractor shall use care to avoid damaging all vehicles and to minimize accumulation of plowed 
snow in the vicinity of the vehicles. The Contractor shall plow in a manner that does not create a 
safety hazard and does not obstruct streets, parked vehicles, fire hydrants, refuse dumpsters, obstacles 
(i.e. water valves, radiological areas, etc.), parking lot entrances, exits, or roadway intersections. In 
the event of an obstacle, the Contractor shall notify the DOE for further instructions. 

The Contractor shall push snow to the outer edges of the parking lots. In cases of heavy 
accumulations of snow and/or consecutive accumulations, the snow shall be removed and relocated 
from the parking areas adjacent to facilities if operations are impaired. The Contractor shall not 
push/stack snow against any wall or building. The Contractor shall ensure that placement of snow is 
such that it will not create a potential hazard when it melts. The Contractor shall clear areas blocked 
by vehicles in the overnight hours. 

C.3.5.3.5   Equipment 
DOE will provide equipment stipulated in Section J, Attachment J-3, Portsmouth Infrastructure 
Accountable Property List. DOE makes no representation that the GFE listed in the attachment is 
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sufficient to accomplish the requirements of the Contract. The Contractor shall provide any 
equipment required to accomplish the listed work if the Government furnished equipment provided is 
found to be insufficient to accomplish the job. The Contractor shall be responsible for maintaining all 
equipment, including government furnished equipment, required to implement the PWS, in 
accordance with the manufacturer’s recommendation for preventive and routine service as well as any 
required repairs to maintain the equipment in a safe and serviceable condition. The Contractor will be 
responsible for the replacement of government furnished equipment at the end of its serviceable life. 

C.3.5.3.6 LEVEL I: Snow and Ice Removal 

C.3.5.3.6.1 Non-Significant Weather Events (Less than 4 hours in continuous duration or 4 
inches in total accumulation). The Contractor shall treat and clear priority areas to maintain safe 
passage conditions for vehicle and pedestrian traffic. Priority 1, 2, and 3 areas shall be free and 
clear within 4 hours of the completion of the weather event. Remaining areas shall be cleared 
within 12 hours. 

C.3.5.3.6.2 Significant Weather Events (More than 4 hours in continuous duration or 4 
inches in total accumulation). The Contractor shall treat and clear priority areas to maintain safe 
passage conditions for vehicle and pedestrian traffic. Priority 1, 2, and 3 areas shall be free and 
clear within 8 hours of the completion of the weather event. Remaining areas shall be cleared 
within 16 hours. 

C.3.5.3.7 Level II: Service Orders 

Upon notification through the issuance of a Level II service request, the Contractor shall perform 
priority requests for snow and ice removal. These services may be required to be performed outside 
normal duty hours. 

C.3.5.4 Pest Control Services 

C.3.5.4.1 General 

The Contractor shall conduct pest control activities utilizing integrated pest management (IPM) 
techniques for all assigned grounds areas designated in Attachment J-8.C.2.1, Listing of Facilities 
Responsibility Matrix. The D&D contractor will perform pest control services within all interior 
facilities (and the immediate building perimeter), including buildings and trailers assigned to, 
maintained by, or cleaned by the ISS Contractor.   

C.3.5.4.2 Certification 

The Contractor shall comply with the requirements of the State of Ohio in providing pest control 
services. All work shall be performed by certified individuals, and in accordance with federal, state, 
local, and installation laws and regulations. Evidence of such permits and licenses shall be provided 
to DOE within 90 calendar days after NTP. 

C.3.5.4.3 Records 

The Contractor shall maintain records of all pest control operations, both chemical and nonchemical, 
including surveillance. Records shall be made available upon request for inspection. 
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C.3.5.4.4 Materials 

All pesticides used by the Contractor shall be registered with the EPA for the use intended. Labels 
and material safety data sheets for each pesticide proposed to be used shall be submitted to DOE for 
approval prior to use (Deliverable 86). Approvals may be limited to specific pests/sites. Proposed 
changes in approved pesticide usage shall be submitted to DOE for approval at least fourteen (14) 
calendar days in advance of the anticipated use. 
 
a) All pesticide usage shall be in strict conformance with label directions. The Contractor shall 

maintain a label book of pesticides used, and have it readily available for DOE’s inspection at all 
times. 
 

b) All pesticides, rinse water, and containers shall be disposed of in accordance with label 
directions. Pesticides, rinse water, and containers shall not be disposed of on the Portsmouth Site. 
 

c) Pesticide spills shall be cleaned, decontaminated, and reported to DOE as required by the WSHP 
and applicable environmental standards. 

C.3.5.4.5 Pest Control Services 
The Contractor shall develop and implement an integrated pest management approach to prevent 
pests and disease vectors from causing unacceptable damage to operations, personnel, property, 
or material, using targeted, sustainable methods and ensuring compliance with all other applicable 
Contractor programs to include, but not limited to the ISM System, ESH&Q programs. Pest 
control will be limited to exterior areas impacting safe operations of facilities, roads/traffic, 
and/or field operations.   

 
Treatment.  The Contractor shall provide pest control services for the control of ticks, chiggers, 
ants, wasps, spiders, mice, rats, and any other pest. Services shall be provided at assigned grounds 
areas and as frequently as required to maintain the acceptable level of control.   

  
Examples of work activities include pest treatment for discovery of infestations/nests or pest that 
need immediate attention for the control of wasps, ticks, etc. impacting personnel near buildings, 
portals, or effective completion of field work. Treatment/mitigation to eliminate swarming/biting 
insects impacting personnel safety engaged in field work, to eliminate excessive occurrence of 
biting insects impacting personnel entering and exiting buildings for work activities or personnel 
engaged in maintenance of facilities. 
 
Removal.  The Contractor shall provide the removal of nuisance animals (e.g., skunks, opossums, 
snakes, groundhogs, cats, and dogs). The Contractor shall remove all dead or dying rodents or 
other animals, as needed. The Contractor shall coordinate these efforts and abide by all applicable 
requirements contained within the ISM System and ESH&Q programs. Examples of work 
activities include trapping and removal of groundhogs damaging landfill caps, feral cats/dogs, 
rodents, and raccoons impacting road safety or ingress/egress of facility occupants. 

C.3.6 RECORDS MANAGEMENT AND DOCUMENT CONTROL 

C.3.6.1 General 

The work activities in this section pertain to establishing and implementing a records management 
program for managing the historical records collection (see Attachment J-8.C.3.6.1, Records 
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Management Program Description, and Section C.3.6.5.7, Historical Records) and newly 
generated/received records in all formats, including early capture and control throughout their life cycle. 
The Contractor shall ensure newly generated/received records are authentic, reliable, and usable and 
ensure they remain so for the length of their authorized retention period. This includes web content and 
other media used for official business resulting in the creation/receipt of agency records.   

C.3.6.2 Requirement 

All records shall be managed in accordance with all prescribed laws, regulations, directives and processes 
to ensure adequate and proper documentation of the organizations, missions, functions, policies and 
decisions made under this Contract. 

C.3.6.3 Records Management Program 

The Contractor shall serve as the Portsmouth Site-wide Records Custodian and shall manage all records 
(regardless of media) generated/received in the performance of the Contract, including records obtained 
from a predecessor contractor (historical records maintained on-site and at Federal Records Centers 
(FRC)) (see Section C.3.6.5.7 for historical records), and the D&D contractor in accordance with 44 
U.S.C. 21; 44 U.S.C. 29; 44 U.S.C. 31; 44 U.S.C. 33; 44 U.S.C. 36; 36 CFR Chapter XII, Subchapter 
B, Records Management; DOE O 243.1, Records Management Program, Transition to Electronic 
Records Directive (M-19-21), and any other DOE requirements as directed by the CO. The Contractor 
shall be responsible for records management and document control in support of its operation, which 
includes records obtained from other contractors, and the historical record collections stored on-site and at 
the FRC.  FRC locations are currently Dayton, Ohio (including Knightsbridge), Chicago, Illinois, and 
may also include Suitland, Maryland. 

All records subject to the management of the Contractor (e.g., records in support of its operation), are to 
be inventoried, scheduled and dispositioned in accordance with Federal laws, regulations, DOE 
Directives, and an approved Records Management Plan. The Records Management (Deliverable 91) shall 
be submitted to DOE for approval within 60 calendar days of the NTP, and updated thereafter when 
changes occur. This Records Management Plan must include the newly generated/received records by the 
Contractor, management of historical records, and include programmatic and integration requirements for 
records generated by DOE and other contractors 

The Contractor’s Monthly Progress Report (see Section C.2.4.1) shall include: 
 

1) Detailed report documenting number of employees/subcontractors receiving records management 
training; report by type of training; and percent complete based on employee totals at month end. 

C.3.6.3.1 Electronic Records Management System (ERMS) 

The Contractor shall develop and implement records management controls to ensure that the 
identification, maintenance and disposition of all records (regardless of media), including electronic 
and email, are managed utilizing an ERMS (Documentum or equivalent) in accordance with Federal 
and DOE requirements and guidelines for all records, including historical records and those received 
from DOE and other contractors/subcontractors. 

The Contractor shall develop and implement a process to ensure electronic records submitted to 
Records Management have been scanned to meet National Archives and Records Administration 
(NARA) requirements, including those listed in Attachment J-8.C.3.6.5, Selected NARA 
Requirements, and a DOE approved Image Quality Statistical Sampling Plan that is based on an 
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industry standard (Deliverable 92). The Contractor can utilize an existing approved process or will 
validate at 100 percent until an approved process is in place. All records (regardless of media) must 
be scheduled, arranged, and cutoff by collections (e.g., case file, project, chronologically, 
numerically, alphabetically, etc.) for proper disposition in accordance with the NARA-approved DOE 
Records Disposition Schedules. The Contractor shall provide a web search capability for the ERMS 
to allow record searches. This search capability shall be made available to DOE and other contractors 
as authorized by DOE. The ERMS software licenses for the Portsmouth Site are purchased as cost 
reimbursable in accordance with C.4.4 Software Licenses. 

The Contractor’s Monthly Progress Report (see Section C.2.4.1) shall include: 
 

1) Detailed report of monthly ERMS statistics to include, but not limited to the number of 
folders, records (classified and unclassified), record types (email, electronic, photographs, 
paper, etc.) and quality assurance records that have been imported into the ERMS by DOE 
Records Disposition Schedule and number of users.  

2) Detailed report documenting the volume of records reviewed, number of pages, issues/errors 
found and error rate. 

3) Detailed report documenting the volume of records imported into ERMS (Documentum or 
Equivalent), number of pages, issues/errors found and error rate.  

C.3.6.3.2 Audiovisual Records 

The Contractor shall implement records management requirements for the creation, maintenance and 
storage of audiovisual records in accordance with 36 CFR § 1237 and 36 CFR § 1235.42 and any 
updated NARA requirements/guidance. 

C.3.6.3.3 Vital Records Program 
The Contractor shall develop and implement a vital (essential) records plan, including a vital 
(essential) records inventory in accordance with 36 CFR § 1223, Managing Vital Records, and DOE 
O 243.1, Records Management Program (Deliverable 94). 

C.3.6.3.4 Records Ownership 

Except for those defined as Contractor-owned (in accordance with DEAR 970.5204-3, Access to and 
Ownership of Records, see Section I), all records (see 44 U.S.C. 3301 for the statutory definition of a 
record) acquired or generated by the Contractor (and subcontractors) in the performance of this 
Contract including, but not limited to, records from a predecessor contractor (if applicable) and 
records described by the Contract as being maintained in Privacy Act Systems of Record shall be the 
property of the Government.  

C.3.6.4 Creation/Receipt 

The Contractor shall develop and implement site-wide recordkeeping requirements that reflect adequate 
and proper documentation of all contractor (and subcontractor) records generated / received (regardless of 
media) in the performance of their contracts as required by Federal regulations found in 36 CFR, 
Subchapter B, Records Management.   
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C.3.6.4.1 Electronic Information Systems 

The Contractor shall manage records contained in electronic information systems (EIS) by 
incorporating recordkeeping controls into the system or export the records into the current ERMS 
(Documentum or equivalent) in accordance with 36 CFR Part 1236, Electronic Records 
Management. The Contractor shall design and implement migration strategies to counteract hardware 
and software dependencies of electronic records whenever the records must be maintained and used 
beyond the life of the information system in which the records are originally created and captured. 
The Contractor shall provide a list of all EIS’ to DOE annually utilizing the format provided by DOE 
(Deliverable 95), including Contractor-owned records. 

C.3.6.4.2 Inventory and File Plan 

The Contractor shall develop and maintain up-to-date site-wide inventories, site-wide file plan and 
systems that provide for the identification, location, arrangement, assignment of disposition authority, 
and retrieval of all categories (record series) of records created and received (Deliverable 93). These 
inventories and file piles shall include the Contractor’s inventories and file plans and incorporate the 
other Contractors’ inventories and file plans such that there is an all-inclusive site inventory. 

C.3.6.5 Maintenance/Use 

The Contractor shall maintain and preserve all records, including the historical records collection (paper 
and electronic) stored on-site, at the FRC and in Documentum. Other entities on the site such as the D&D 
contractor and DOE (including DOE’s TSS contractor) will forward records to the Contractor for 
processing (validate/verify appropriate DOE Records Disposition Schedule has been made, importing into 
the ERMS, etc.).  Records submitted by site contractors and their subcontractors shall be scheduled, 
scanned, pages rotated correctly, properly apply security markings, ensure scanned image is applied, clear 
and legible, and meets the NARA requirements listed in Attachment J-8.C.3.6.5, Selected NARA 
Requirements. Records obtained from DOE are incoming and outgoing correspondence and shall be 
scheduled as a letter log, and processed into electronic format and stored in the ERMS. The Contractor 
shall be responsible for receipt (including reviewing documents for meeting electronic storage 
requirements), schedule verification/validation, importing into ERMS, storage/preservation, indexing 
(paper, when approved), retrieval, copying, and final turnover to DOE. 

Monthly and annual recurring reporting requirements for the records maintenance are defined in Section 
J, Attachment J-13, IPR and ADR Recurring Reports. 

C.3.6.5.1 Quality Assurance Records 

The Contractor shall ensure records identified as Quality Assurance records under and approved 
consensus standard are categorized (lifetime/non-permanent); managed in accordance with and 
approved consensus standard; and are maintained for traceability to the applicable item, activity or 
facility. 

C.3.6.5.2 Privacy Act Records 

The Contractor shall ensure records that contain personal information retrieved by name, or another 
personal identifier are maintained in Privacy Act Systems of Records, in accordance with Federal 
Acquisition Regulation (FAR) 52.224-2, Privacy Act, and DOE O 206.1, DOE Privacy Program.  
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C.3.6.5.3 Classified Records 

The Contractor shall protect and handle classified information and critical information in accordance 
with applicable laws, regulations, policies, and directives. Classified documents may be processed 
electronically so long as the computer systems meet all classified security requirements. Until the 
required computer systems are available to copy, log, process, transmit, and/or store classified 
documents, they shall be processed as hard copy. See Section C.3.2, Safeguards and Security. 

C.3.6.5.4 Records Requests 

The Contractor shall respond to records management data calls (Deliverable 96) by NARA and DOE 
as requested and process record requests for the FOIA, the Privacy Act, the former worker medical 
screening program, the Chronic Beryllium Disease Prevention Program, congressional inquiries, legal 
discoveries and other record requests (e.g., training, personnel, exposure, project, incident reports, 
visitor logs, etc.). The Contractor shall respond to FOIA requests within 20 business days, Privacy 
Act requests within 10 business days, litigation requests within 5 business days, and DOE requests 
within 2 business days. 

C.3.6.5.5 Administrative Records and Information Repository 

The Contractor shall maintain the Comprehensive Environmental Response, Compensation, and 
Liability Act (CERCLA) and Resource Conservation and Recovery Act (RCRA) Administrative 
Records (AR), Administrative Records Files (ARF), and Post-Decision (PD) ARFs in accordance 
with CERCLA, as amended by the Superfund Amendments and Reauthorization Act of 1986, 
42 U.S.C. 9601, et. seq., Environmental Protection Agency guidance for CERCLA Response Actions 
and 40 CFR Part 300, National Oil and Hazardous Substances Pollution Contingency Plan, and 
the Hazardous and Solid Waste Amendments Act of 1984, 42 U.S.C. 6901, et. seq. The ARs are 
compilations of all documents that are considered or relied on when response-action decisions are 
made. Public participation in the development of the AR is required by law. Materials that are 
typically part of the project record and that have been identified for inclusion in the AR(s) and 
ARF(s) shall be duplicated in their entirety for both the project record and the AR(s). The Contractor 
shall maintain the AR current and accessible to the public via the internet. If redactions are needed for 
placement on the website, both the original and redacted versions must be maintained. The 
Information Repository (Section 117(d)) is a collection of copies of all the information related to a 
response action (i.e., a remedial or removal action) that has been made available to the public, see 
Section C.3.8, Environmental Information Center (EIC). 

The Contractor shall submit CERCLA and RCRA ARF Quarterly Indices to DOE for information 
(Deliverable 97).   

C.3.6.5.6 Contaminated Records 

The Contractor shall develop and implement a plan to incorporate the processing of newly generated 
and historical records from potentially contaminated areas and those stored in the Records vault into 
the WSHP and RPP to ensure the prompt transfer of records to the records vault and/or release for 
storage at an FRC/NARA. Contaminated records, depending on retention period, can be reproduced 
to allow for retention of the copy as the “record” and destruction of the contaminated copy. This 
should be included in the Records Disposition Plan (Deliverable 100). 

The Contractor shall provide a six month forecast schedule of health physics/radiologic survey 
support needs to the D&D contractor with copy supplied to DOE (Deliverable 98). 
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C.3.6.5.7 Historical Records 
 
The Contractor shall ensure historical records, regardless of media, are stored appropriately in 
accordance with federal laws and DOE regulations for proper preservation and efficient retrieval. The 
Contractor shall manage the finding aids for all records stored at the FRC and NARA to ensure they 
are utilized when performing record searches. Historical paper records (including 
photographs/negatives) stored in the X-720 vault, and records abandoned in the various parts of the 
plants shall be organized, scheduled, indexed, boxed and dispositioned in paper or current format. 
The Contractor shall process the following records volumes as specified below. 
 
Historic Records Location Volume Duration 

Historic paper 
records 

X-720 9,200 cubic feet 30% reduction within 24 months 100% 
Reduction within period of performance 

Microfiche and 
Aperature cards 

X-720 1,000,000 records 30% reduction within 24 months 100% 
Reduction within period of performance 

Photographs X-720 165 cubic feet Disposition completed within 24 months 
Video Tapes180 X-720 180 cubic feet Disposition completed within 24 months 
DVD's X-720 6 cubic feet Disposition completed within 24 months 
Slides/Reels X-720 4 cubic feet Disposition completed within 24 months 
Cassette Tapes X-720 2 cubic feet Disposition completed within 24 months 
Paper (Contaminated) X-720 12 cubic ft. Disposition completed within 12 months 
Electronic Videos X-720 4 TB 30% reduction within the contract period of 

performance  

E-Mail Volume 
(unscheduled) 

Servers 8.74 TB (5,857 files) of 
PSTs; 1.63 TB (2,708 
mailboxes) of email 

30% reduction within the contract period of 
performance  

Legacy USEC 
turnover  

Servers 458 GB (390,969 
documents) 

30% reduction within the contract period of 
performance  

Legacy ISS turnover  Servers 9.2 GB (24,875 documents) 30% reduction within the contract period of 
performance  

The Contractor’s Monthly Progress Report (see Section C.2.4.1) shall include: 
 

1) Detailed report on monthly statistics documenting annual progress for the above record types. 

C.3.6.6 Records Disposition 

The Contractor shall develop and implement a Records Disposition Plan, which shall include processing 
records to storage (e.g., on-site, FRC) and the destruction process for records and information content. 
The Contractor shall disposition all records including historical/legacy records in accordance with the 
NARA-approved DOE Records Disposition Schedules and applicable federal laws and regulations. 
Disposition activities include scanning to electronic (permanent to NARA), transferring of paper records 
to an FRC, maintain electronically in an ERMS, and/or destroy once retention has been met and proper 
approvals obtained. In addition, the Contractor shall: 

• Ensure proper DOE Records Disposition Schedule assigned, box, index, complete transfer 
paperwork, and obtain DOE RMFO approval prior to sending transfer paperwork and/or shipping 
inactive temporary records to a FRC and/or permanent records to the NARA. 
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• Complete destruction certificate and submit to DOE RMFO for review and obtaining DOE Legal 
approvals prior to destruction. 

The Contractor’s Monthly Progress Report (see Section C.2.4.1) shall include: 
 

1)  Detailed report on monthly statistics on records disposition activities to include, but limited to, 
records transferred to the FRC/NARA, records eligible for destruction, and number of boxes 
destroyed.  

C.3.6.7 Document Control 

The Contractor shall develop, implement and maintain sound document control systems and processes 
ensuring efficient tracking, retrieval, revision control and distribution of documents, including drawings.  

The Contractor’s Monthly Progress Report (see Section C.2.4.1) shall include: 
 

1)  Detailed report on document control activities to include, but limited to, new documents, 
revisions, and retrievals by record type. 

C.3.7 MAIL, SHIPPING AND RECEIVING SERVICES 

The Contractor shall be responsible for mail and classified mail services (pick-up and delivery, twice 
daily) from the local U.S. Post Office(s) and providing an on-site central location (X-720) for U.S. Postal 
and inter-company mail pick-up and drop-off for DOE, TSS, and D&D contractors and subcontractors. 
Each contractor (DOE, TSS, D&D contractor) is responsible for obtaining its respective mail and 
distribution of such mail from this central location. The Contractor is responsible for outgoing U.S. Mail 
postage/stamps for themselves and DOE. All other site contractors (TSS & D&D) will be responsible for 
their own outgoing U.S. Mail postage/stamps. The Contractor is responsible for any premium mailing or 
package services, such as Federal Express, UPS, etc. for themselves and DOE. All other site contractors 
(TSS & D&D) will be responsible for their own premium mailing or package services, such as Federal 
Express, UPS, etc. Certified mail will be tracked to ensure document delivery to intended recipient. 

C.3.8 ENVIRONMENTAL INFORMATION CENTER (EIC) OPERATIONS 

The DOE EIC for PORTS located at Portsmouth Gaseous Diffusion Plant, (DOE Environmental 
Information Center, Ohio State University, Endeavor Center, 1862 Shyville Road, Room 207, Piketon, 
OH 45661) houses the CERCLA/DFF&O and RCRA/Consent Decree ARs, ARFs, and PD ARFs, 
hereinafter referred to as the AR, which are files for public use. The DDF&O is the The April 13, 2010 
Director’s Final Findings and Orders for Removal Action and Remedial Investigation and Feasibility 
Study and Remedial Design and Remedial Action, including the July 16, 2012 Modification thereto. 
Along with the AR, the EIC also houses an Information Repository, which contains general material 
regarding Portsmouth Site environmental cleanup efforts. The Contractor shall submit Information 
Repository Quarterly Indices to DOE (Deliverable 97).   

The Contractor shall staff the EIC such that it shall be accessible to the public from the hours of 
Monday and Tuesday, 9:00 – 12:00AM, Wednesday, and Thursday, 12:00 – 4:00PM, and Friday 
closed. If needed, after-hour appointments shall be reasonably available. 

The Contractor shall develop, manage, and maintain the DOE EIC Online Document Repository.  
DOE will ensure that documents from other site contractors for inclusion in the EIC are 
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provided. The Contractor shall transfer the records to a searchable electronic system, which shall 
be accessible on the internet by the general public. The EIC provides access to the electronic 
files in the ARs, ARFs, PD ARFs, and Information Repository. The EIC also stores a hard copy 
of selected documents, which are not available on this website. The Contractor shall provide the 
following EIC features:  

• Americans with Disabilities Act Accessibility Compliance  
• Free Copies of Documents to the public (Note: Some charges and restrictions may apply based on 

total volume.) 
• Public Use Reading Room  
• Public Use Computer Systems 
• Public Website Accessibility to EIC Electronic Documents 
• Public Searchable Document Index  

C.3.9 TRAINING SERVICES 

C.3.9.1 General 

The Contractor shall provide specified general access training courses for personnel at PORTS, including 
the D&D contractor personnel, DOE personnel, TSS, and site visitors, as needed (see Attachment J-
8.C.3.9, Training Courses and Workload Data).  

C.3.9.2 Requirement 

The Contractor shall provide the delivery of the training courses listed in Attachment J-8.C.3.9, 
Training Courses and Workload Data. Attachment J-8.C.3.9, Training Courses and Workload Data 
also provides a historical summary of the training provided by the Contractor to all site contractors.   

The Contractor shall develop, maintain, and implement a training program (computer based and instructor 
led in classroom), develop a training schedule, update and document necessary databases and systems 
related to the training program, notify personnel of training needs, maintain training schedules, and 
provide site access training qualification records and cards. The D&D contractor tracks training needs for 
its personnel, DOE, and the TSS contractor. All other site contractors are responsible for tracking training 
for their personnel. The Contractor shall submit the course content and training schedule to DOE for 
approval within 60 calendar days of the NTP and semiannually thereafter (Deliverable 101). The 
Contractor is encouraged to utilize the DOE National Training Center training resources, where 
appropriate per the Section H clause, Department of Energy National Training Center.  The Contractor 
shall be responsible for providing all equipment, displays, material, training devices, and mock-ups 
needed for the provision of these services, with the exception of GFE, Section J, Attachment J-3.   

DOE will provide the existing Computer Based Training modules to assist in the establishment of the 
training program. 

Each contractor at PORTS is responsible for providing additional training services specific for their work 
scope. 

C.3.9.3 Conduct of Training  

The Contractor shall provide the training courses to ensure compliance with applicable environmental 
health and safety laws and regulations. Training classes shall be coordinated with the recipient contractor 
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and tailored to site specific work activities to ensure specific site policies, equipment, and practices 
utilized in the field are utilized/addressed in training content and/or practical. Furthermore, training 
program reciprocity/facility access between site contractors is required. The Contractor shall coordinate 
with other site contractors to consolidate training modules, where practicable. The Contractor shall review 
course content semiannually, and revise/update as necessary to meet current requirements and site 
conditions.  

C.3.9.4 Service   

The Contractor shall develop a training schedule for site-specific courses listed in Section C.3.9.2, 
Requirement. The training courses shall be scheduled throughout the year. The Contractor shall be 
responsible for coordinating with the other site contractors to ensure the appropriate and required training 
services are available to maintain compliance with general site access. The Contractor shall monitor the 
status of training and notify individuals of pending training needs within 30 calendar days prior to 
expiration of requisite training certifications (with exception of D&D contractor, TSS contractor, DUF6, 
and DOE personnel). The Contactor shall, for those individuals not completing the requisite training by 
the required completion date, provide a notice of training non-compliance to the individual’s 
company/contact stating the person has not completed the requisite training and is to be placed on 
restrictions from general site access. 

C.3.10 RESERVED  

C.3.11 ENERGY EMPLOYEES OCCUPATIONAL ILLNESS COMPENSATION 
PROGRAM ACT  
The work scope under this section falls under the labor hour CLINs. Minimum labor qualifications for the 
EEOICPA Records Technician and EEOICPA Derivative Classifier are identified in Section J, 
Attachment J-8.C.3.11 Minimum Qualifications for Labor Hour CLINs. 

The EEOICPA establishes a program to provide compensation to current and former employees 
of the DOE, its contractors and subcontractors, companies that provided beryllium to DOE, and 
atomic weapons employers. Under EEOICPA, the DOE has a requirement to verify employment 
histories, provide medical records, and provide radiation dose records and other information 
pertinent to National Institute for Occupational Safety and Health (NIOSH) radiation dose 
reconstruction and Department of Labor (DOL) Subtitle B and Subtitle E case preparation for 
anyone who applies for compensation under EEOICPA.   

The Contractor shall establish a program and respond to the requirements of the EEOICPA for 
all employees the Contractor may have records for. The activities shall include: 
 

1) Perform the work necessary to complete EE-5 Employment Verification Forms requested by 
DOL for the EEOICPA Subtitle B program. 

2) Perform the work necessary to provide personnel exposure information requested by NIOSH as 
part of the EEOICPA Subtitle B program: 
a) Research and retrieve records needed to complete claims forms; 
b) If necessary, work with corporate entities or unions to verify employment of former site 

workers; 
c) Provide visitor personnel exposure or information requested;  
d) Complete declassification, as needed, of records required for the processing of claims forms; 
e) Complete and sign off on all necessary claims forms associated with the request; and 
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f) Return completed forms and records requested to NIOSH through the DOE Secure Electronic 
Records Transfer (SERT) system.   

3) Perform the work necessary to complete Document Acquisition Requests (DARs) submitted by 
DOL as part of the EEOICPA Subtitle E program: 
a) Research and retrieve records needed to complete claims forms; 
b) If necessary, work with corporate entities or unions to verify employment of former site 

workers; 
c) Complete declassification, as needed, of records required for the processing of claims; 
d) Complete and sign off on all necessary claims forms associated with the request; and 
e) Return completed forms and records requested to DOL through the DOE SERT system. 

4) Perform the work necessary to provide records requested by NIOSH or DOL as part of a site 
characterization or other special project under the EEOICPA program: 
a) Complete declassification, as needed, of records requested by NIOSH or DOL for site 

characterization research projects; and 
b) Coordinate all work with the site EEOICPA POC and the Office of Worker Screening and 

Compensation Support (AU-14) as applicable.   
5) The Contractor shall respond to any other inquiries and perform special projects as required by 

the EEOICPA and approved by the Office of Worker Screening and Compensation Support (AU-
14). 

6) Perform other necessary EEOICPA related records work, as needed. 
7) Maintain and appropriately arrange EEOICPA case files on all claims processed and ensure they 

are properly scheduled in accordance with the NARA-approved DOE Records Disposition 
Schedules.  

8) Maintain local records to track the activities under EEOICPA and submit monthly financial 
reports through the DOE SERT system (Deliverable 102).   

The response time for tasks (1) through (3) is 60 calendar days from receipt of request 
(Deliverable 102). The Contractor shall comply with the requirements of Section 3.2, 
Safeguards and Security, and C.3.6, Records Management and Document Control, for the review 
and release of all records.  

When directed by the DOE, the Contractor shall not contest a state workers’ compensation claim 
or award determined to be valid pursuant to Subtitle D of the EEOICPA. 

The Office of Former Worker Screening Programs has developed a list of records that are 
essential for DOE to fulfill its role under EEOICPA and the Former Worker Medical Screening 
Program. This list is not all inclusive but should provide enough information for the Contractor 
to understand the types of records, including those under the Privacy Act Systems of Records 
that are needed by the Government. Also included are records requirements to ensure records 
preservation.  
Following is a list of records used to process Subtitle B (Employment Verification, NIOSH) and 
Subtitle E (Toxic Exposure) EEOICPA Claims. A subset of these records is also used in 
implementing the Former Worker Medical Screening Program. All of the following could be 
‘active’ or ‘inactive’ records. They also may be in different media forms (i.e., paper, electronic, 
databases, microfiche, etc.).   
 
Employment Records  
• Employment Personnel Files 
• Personnel Action Forms 
• Employee Position Descriptions 

• Job Assignment Outlines 
• Performance Appraisals / Annual Reviews 
• Job Acceptance Notices 
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• Termination Notices 
• Human Resources Personnel Databases 
• Personnel Security Badges  
• Personnel Security Badging Databases 
• Training Records / Training Records Database 

(rare use…if nothing else available) 
• Job position descriptions 

 
Project Records (For Projects involving 
Radiation/Hazardous Materials) 
• Contracts 
• Project Reports 
• Hazard Assessments 
• Monitoring Data 
• Project Close Out Records 

Environmental Records 
• Site ASER/Annual Environmental Reports 
• Environmental Monitoring Databases 

 
Contractor Close-out Records 
• Due Diligence Reports/Records 

 
Dose Exposure Records 
• Annual Summary Dose Reports 
• Locator Cards (indicating dates, location and 

contractor/subcontractor of dosimeter assigned) 
• Daily Area Exposure Reports  
• Quarterly Area Exposure Reports Whole Body 

Reports 
• Urinalysis Reports 
• Bioassay Results 
• Radiological & Environmental Sciences Lab 

Reports (by month)  
• Visitor Dosimetry Badging Reports 
• Incident / Accident Reports 
• Various Radiological Control Databases 

• Various Indexed Details Databases 
 
Medical Records 
• Occupational Medical Files 
• Incident / Accident  Reports 
• X-Ray Reports 
• General Physicals  
• Various Lab Work Results 
• Notice of Injuries 
• Notice of Return to Work 
• Letters to/from Physicians 
• Occupational Medical Databases 
• Worker’s Comp Files / Database  

 
Toxic Exposure Records 
• Industrial Hygiene Sampling Data 
• Industrial Hygiene Hazard Assessments 
• Industrial Hygiene Databases 
• Safety Reports 
• Site-Developed Area Descriptions and 

Associated Hazards 
• Site-Developed Job Descriptions and Associated 

Hazards 
 
Facility Records 
• Facility Maps, Building Maps/Floor 

Plans/drawings 
• Facility Descriptions 
• Facility Based Hazard Assessment/Inventory 

Records/Databases 
• Facility Monitoring Records/Databases 
• Facility Safety Analysis Reports 
• Facility/Building Close Out Records  
• Annual and/or monthly summary reports of 

production, safety, operation events, incidents, 
accomplishments relevant to exposures for a 
period of time). 

Records must be managed in accordance with 36 CFR §, Subchapter B, Records Management; 
in particular: 

• Because of their intrinsic value, best practices to preserve information and records shall 
be used when records are transferred from one organization or contractor to another. 
Comprehensive inventories, indexes, finding aids, databases, and other related 
information are to be transferred to the new custodian of the records.  

• As directed by DOE, all Federal records in the possession of the Contractor shall be 
transferred to an approved storage facility or as directed by DOE. This facility may be a 
NARA records storage facility, a DOE records storage facility or site, or a commercial 
records storage facility. 
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• The original records or best available copies are to be provided. If copies rather than 
original documents are transferred, the Contractor shall provide documents that are 
legible and reproducible. 

C.3.12 CYBER SECURITY, COMPUTING, AND INFORMATION TECHNOLOGY (IT)  

The work scope under this section falls under the labor hour CLINs. Minimum labor qualifications for the 
labor categories associated with this scope are identified in Attachment J-8.C.3.11, Minimum Labor 
Qualifications for Labor Hour CLINs. The Contractor shall submit a Computing and IT Staffing Plan 
within 30 days of NTP to DOE for approval (Deliverable 103). The plan must be resubmitted for 
approval whenever the Contractor proposal staffing level changes. 

Replacement of equipment associated with this scope of work will be in accordance with Section C.4.2 
Replacement of Government Furnished Property. Any software purchases will be in accordance with 
Section C.4.4 Software Licenses. 

C.3.12.1 Cyber Security   

C.3.12.1.1 General 

The Contractor shall manage IT resources in accordance with the PPPO cyber security program 
aligned with the National Institute of Standards and Technology (NIST) Risk Management 
Framework. Information systems in-scope include unclassified general support systems, industrial 
control systems (including, but not limited to North American Electric Reliability Corporation 
(NERC) regulated Bulk Electric System (BES) Cyber System and Physical Access Control 
System at Portsmouth), and major applications. National Security Systems processing classified 
information are not in-scope. The Contractor shall seamlessly integrate and implement cyber security 
programmatic and technical controls into work processes and products supporting mission objectives, 
ensuring minimal impact to operations and that cyber security-related risk incurred by DOE is 
maintained at acceptable levels, as determined by the Authorizing Official. 

C.3.12.1.2 Requirements 

The Contractor shall comply with the cyber security requirements specified in DOE O 205.1 DOE 
Cyber Security Program, and applicable Cyber Security Program Plans (CSPP). In fulfilling 
requirements, the most current, approved versions of NIST Special Publications (SP), Federal 
Information Processing Standards Publications, and other applicable requirements documents shall be 
used. 

For PPPO Portsmouth, the site is a NERC Registered Transmission Owner and Operator and subject 
to regulation and audit under Critical Infrastructure Protection (CIP) Standards CIP-002 through CIP-
011 for its BES Cyber System and associated cyber assets including Supervisory Control and Data 
Acquisition (SCADA) and Physical Access Control Systems (PACS) to ensure the reliable operability 
of the BES. The Portsmouth D&D Contractor maintains and operates the site electrical infrastructure 
with support from the ISS Contractor for Cyber Security. 

In close coordination with federal and contractor staff, the Contractor shall implement the CSPP 
directed by DOE that is aligned with DOE mission objectives, serving as the framework for how the 
cyber security program manages risk incurred by DOE from the operation of information systems. 
This CSPP is developed and maintained by the Paducah ISS Contractor. 
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C.3.12.1.3 Incident Handling Coordination and Reporting 

All cyber security-related incident handling activities will be coordinated with the Paducah ISS 
Contractor and the PPPO Federal Office prior to reporting to the Integrated Joint Cybersecurity 
Coordination Center. All cyber security-related incidents will be reported to the PPPO Federal Office 
and the Paducah ISS Contractor to ensure de-confliction, intelligence sharing, and public relations 
activities can be executed to protect the interests of DOE and the Contractor (and its subcontractors). 
DOE understands that not all information system intrusions can be prevented, and the Contractor will 
not be penalized for their occurrence and subsequent reporting, except where some form of liability is 
found to be a factor (i.e., negligence). 

The Contractor’s recurring IPR and ADR (see Sections C.2.1.1, C.2.1.2, and Attachment J-13, IPR 
and ADR Recurring Reports shall include a summary description of Cyber Security Incidents. 

C.3.12.1.4 Corporate Requirements 

The Contractor’s corporate information system(s) (both on-site and off-site as applicable) and those 
of its subcontractors used to support DOE mission objectives or process DOE data shall comply with 
the “basic” and “derived” security requirements identified in NIST SP 800-171 Protecting 
Controlled Unclassified Information in Nonfederal Information Systems and Organizations. The 
Contractor shall submit annually to DOE a self-assessment documenting the compliance status with 
these requirements. In addition, a risk assessment shall be completed for any deficiencies in security 
controls posing a high risk to DOE and submitted to DOE within a period no greater than 30 calendar 
days after discovery. Initial notification of non-compliance shall be sent to DOE no greater than 5 
calendar days after discovery. The Contractor shall report to DOE all significant attempts or 
successful intrusions into corporate networks (both of internal and external nexus) under its direct 
control and that of its subcontractors. 

C.3.12.2 IT Support and Management   

C.3.12.2.1 General 

The Contractor shall provide information technology (IT) support and management services at 
Portsmouth, including at the JIC. The Contractor shall provide personnel with the qualifications, 
technical knowledge, experience and skills required for efficient operation of IT support and 
management services. The Contractor's computing and telecommunications systems shall be 
compatible with the computing and telecommunications systems utilized by DOE. As a component of 
the General Support System, the systems will be maintained in a manner consistent with applicable IT 
and cyber security requirements. The Contractor shall develop and continue to support the 
development and implementation of a comprehensive future vision/endstate for communication and 
IT infrastructure optimization and consolidation plan(s) consistent with D&D activities on the site 
(see Section J, Attachment J-4, List of Deliverables). Cyber Security services will be furnished to 
the ISS Contractor through the Paducah ISS Contract (see Section J, Attachment J-8.C.3.3.1, 
Information Technology Service Matrix. 

The Contractor’s Monthly Progress Report (see Section C.2.4.1) shall include: 

1) A detailed report of Helpdesk Tickets (open, closed, average response time); and 

2) A detailed report of site software and system licenses. 
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C.3.12.2.2 Requirements 

The Contractor shall provide IT support and management services to ensure IT requirements are met 
through effective utilization of intranet, enterprise applications, and local systems and applications in 
a secure environment with minimal interruptions. IT support and management services performed 
under this Contract shall be provided at the performance standard identified here and in Section J, 
Attachment J-11, Quality Assurance Surveillance Plan, to maintain availability of systems, 
applications, and data. (See Attachment J-8.C.3.12.1, Information Technology System, Application 
Inventory, & Workload History). 

C.3.12.2.3 Intranet 

The Contractor shall provide intranet management and support services to ensure functional 
requirements of network users are met through effective utilization of resources and available IT 
facilities. The Contractor shall operation and maintain both the GSS and NSS Networks.  (See 
Attachment J-8.C.3.12.1, Information Technology System, Application Inventory, & Workload 
History). 

C.3.12.2.4 Hardware 

The Contractor shall provide equipment repair and/or replacement (computer hardware and utility 
software) and services to the D&D contractor and subcontractor onsite network users consistent with 
Attachment J-8.C.3.3.1, Information Technology Service Matrix and Attachment J-8.C.3.12.1, 
Information Technology System, Application Inventory, & Workload History. 

The Contractor shall submit an annual IT Equipment Management Plan by June 1 each year 
(Deliverable 107) that includes a complete listing of all IT network and individual computing 
equipment and will include an upgrade, replacement recommendation and schedule. This plan also 
will address any wireless or hard-wired network recommendations to maintain optimum functionality 
for the Portsmouth Site. This plan will make recommendations based on equipment age, functionality, 
emerging core software version changes, facility changes, and personnel work locations. This plan 
will be used for annually budgeting cost reimbursable IT equipment. The Contractor must provide 
cost effective recommendations that correlate to overall site IT strategy. 

C.3.12.2.5 Work Packages 

The Contractor shall interface with the other site contractors and their subcontractors to ensure that 
system configuration and compatibility with all Portsmouth Site services and systems is maintained. 
The Contractor shall review and approve work packages and design/configuration plans for system 
changes/alterations developed by the other site contractors. Consistent with Section C.3.3.1 Cyber 
Security, the Contractor shall perform needed risk assessments involved in changes/alterations 
performed by the other site contractor. 

C.3.12.2.6 Network File Storage 

The Contractor shall provide and manage network file storage to ensure sufficient capacities are 
allocated to user organizations. (See Attachment J-8.C.3.12.1, Information Technology System, 
Application Inventory, & Workload History). 

C.3.12.2.7 Maintenance and Upgrades 
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The Contractor shall maintain the Local Area Networks (LANs) and Wireless Local Area Networks 
(WLANs) as stand-alone systems in accordance with the Original Equipment Manufacturers’ 
technical manuals and specifications, applicable federal, state, and local laws and regulations, and 
DOE Directives. The Contractor shall provide basic operating software for usage of the LANs and 
WLANs. The LANs and WLANs shall be available for use by the Contractor, the D&D contractor, 
authorized visitors, as well as onsite subcontractors at the Portsmouth site. The LANs and WLANs 
shall be configured to allow separation of multiple users. The LAN and WLAN support includes 
operation, maintenance, data backups, repairs and upgrades to the LAN and WLAN systems and 
components as necessary to provide reliable and ongoing connectivity. 

The Contractor shall evaluate and recommend to DOE major upgrades required to the LAN and 
WLAN, and overall IT network/system. 

C.3.12.2.8 Application Deployment Services 

The Contractor shall provide users listed in Attachment J-8.C.3.12.1, Information Technology 
System, Application Inventory, & Workload History, with enterprise IT application deployment 
services to ensure applications can be effectively utilized. The Contractor shall support designated 
application users to ensure deployed enterprise IT applications are usable and technical assistance is 
provided in a timely manner. The Contractor shall provide technical assistance to designated 
application users when requested to resolve all network, system, and equipment issues associated with 
the local utilization of deployed enterprise applications. Technical assistance includes, but is not 
limited to, adjusting settings and configuration of workstations, verifying database connectivity, and 
checking connection and settings of peripheral equipment. The Contractor shall assist users to resolve 
encountered errors related to user input, data, and execution process, and respond to assistance 
requests from end users. 

The AACS shall be logically segmented within the larger information system, allowing only network 
traffic required for its operation. As a component of the General Support System, it will be 
maintained in a manner consistent with applicable IT and cyber security requirements. This system 
should be fully operational within 1 year from the transition date (start of operations) of the contract. 

C.3.12.2.9 Outages and Interruptions 

The Contractor shall perform maintenance to ensure local systems and applications operate properly 
and interruptions are minimized. The Contractor shall provide 72 hours advance notice, including 
estimated downtime, to client organizations prior to performing scheduled system maintenance that 
would interrupt the availability of systems or applications. Emergency outages shall be coordinated 
with end users. 

C.3.12.2.10 Help Desk 

The Contractor shall operate a help desk to ensure operational issues of local systems and applications 
are responded to and properly resolved. The Contractor shall assist individual users to resolve local 
system and application operational related issues that include, but are not limited to, hardware and 
software related issues, system connections, personnel relocations, and system configurations. The 
Contractor shall resolve all operational issues in a manner that would cause minimal interruptions to 
the availability of local systems and applications. The Contractor shall provide a designated phone 
line to accept assistance requests from during normal hours of operation as established in Section F.5, 
and provide the capability to provide assistance outside of these hours within three hours of being 
notified. 
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C.3.12.2.11 Portfolio Management Services 

The Contractor shall provide application portfolio management services to ensure efficient and 
appropriate utilization of applications and their licenses. The Contractor shall provide core software 
to all users consistent with Attachment J-8.C.3.12.1, Information Technology System, Application 
Inventory, & Workload History. The Contractor shall manage application licenses to ensure license 
reviews are completed in a timely manner and licenses are utilized appropriately. The Contractor shall 
conduct annual license reviews of all applications' usage and corresponding terms in the licensing 
agreements to identify license deficiencies and excesses. Licenses procured shall be transferable to 
DOE or the successor contractor. The Contractor shall report all licensing agreement violations to the 
COR immediately upon discovery. 

The Contract shall submit an annual report of required Portsmouth Site software licenses, and 
projected cost and due dates for all site reimbursable software under Section C.4.4 Software Licenses 
by November 1, each year (Deliverable 108). This report should identify the previous year’s 
purchases, including number of licenses and costs, and the projected current FY estimated software, 
number of licenses, and costs. The report should identify each software’s function and contribution to 
the Site IT infrastructure. 

C.3.12.2.12 Service Support 

The Contractor shall provide service support including unpacking, installation, testing, removal of 
personal computers (PCs) and related components; software installation, removal, or upgrades as 
necessary; ensuring operability between PCs and peripheral devices, the LAN, the WLAN and the 
Wide Area Network (WAN); and providing personal interface in assessing user needs through 
personal visits and telephone. The Contractor shall provide for personnel and equipment relocations 
(moves) associated with all users supported under Section C.3.12.2., IT Support and Management. 
This includes tracking move requests, relocating IT equipment across all supported network users. 
Personnel office furniture, belongings, and working files are addressed in Section C.3.4. 

C.3.12.2.13 Remote Systems 

The Contractor shall establish and maintain the capability to access and utilize all remote DOE 
systems or databases in use at PORTS, including: CAIRS; Non-Compliance Tracking System 
database; ORPS; Foreign Access Central Tracking System database; FIMS; Condition Assessment 
Information System; Federal Telephone System Access; and EM's IPABS; Automated Transportation 
Management System. 

C.3.12.2.14 DOE Site Network 

The Contractor shall provide all basic support to the DOE site network (which includes the TSS 
contractor) including, unpacking, installation, testing, and removal of PCs, printers, copiers and all 
associated consumables and related components; wiring; moving; and basic hands-on support. The 
Contractor shall coordinate this work with the PPPO Federal Help Desk. 

C.3.12.2.15 Logistics Management and Distribution 

The Contractor shall provide for receipt/distribution of computer equipment and other materials 
shipped directly to the contractor. For Contractor material, bills of lading are to be forwarded to the 
Contractor by the D&D Contractor. 
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C.3.13 CONTRACT CLOSEOUT 
The Contractor shall provide all necessary support for a smooth contract transition at the end of 
the Contract period. Six (6) months prior to the expiration of the Contract period (upon CO 
direction), the Contractor shall submit a Contract Close-out Plan (Deliverable 109) to DOE for 
review and approval. The Contract Close-out Plan shall include all remaining administrative 
matters necessary to effectively and efficiently close out the Contract, including, but not limited 
to, resolution of remaining and open agreements and all records management activities. Records 
management activities include, but are not limited to, the remaining records retention and 
disposition activities (including the final active/inactive records inventory of both Government-
owned and Contractor-owned records, and all media types), turnover of electronic records 
management systems and/or other electronic information systems, records finding aids or any 
other activities. All procurements closed and records must be processed within 1 year of the 
performance end date. 

C.4.0 COST REIMBURSEMENT WORK 

The cost reimbursement CLINs include the cost reimbursement items identified below in C.4.1 
through C.4.6. No direct labor costs, indirect costs, or fee shall be paid in addition to or related to 
cost reimbursement items included in PWS Section C.4.0. Any support related to managing the 
cost reimbursement work must be included in the Contractor’s Firm-Fixed Price Operations 
CLINs.   

C.4.1 BENEFIT PLANS 
Costs for benefit plans shall be reimbursable in accordance with subsection (E), Reimbursement of the 
Contractor Costs for Benefit Plans, under the Section H clause, Employee Compensation: Pay and 
Benefits. 

C.4.2 REPLACEMENT OF GOVERNMENT FURNISHED PROPERTY 

The Contractor manages Government furnished property (see Attachment J-3, Accountable 
Property List) in accordance with Section C.2.5, Property Management, and Section C.3.4.1, 
Property Management Services. Accountable property approved by DOE to be replaced shall be 
reimbursed as a direct item of cost under this section of the Contract in accordance with FAR 
52.245-1, "Government Property." In addition to items on the Accountable Property List, 
replacement of computer monitors shall also be a cost reimbursable item. All cost reimbursable 
purchases of property under this section shall be approved in advance by DOE, and title shall 
pass to and vest in the Government.   

C.4.3 INTERAGENCY FLEET MANAGEMENT SYSTEM (IFMS) VEHICLES 

IFMS vehicle costs shall be a reimbursable cost under this section in accordance with FAR 
Subpart 51.2, Contractor Use of IFMS Vehicles.  
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C.4.4 SOFTWARE LICENSES AND TELECOMMUNICATIONS LONG DISTANCE 
SERVICE 

The Contractor shall purchase and manage identified software licenses necessary to perform the work 
under this Contract, the costs of which are reimbursable under this section. Identified software licenses 
are specifically identified in Attachment J-8.C.3.12.1, Information Technology System Application 
Inventory and Workload History. 

Long distance service associated with the telecommunications landlines and internet/phone 
provide costs for the site shall be cost reimbursable. 

C.4.5 LEASE 

The Contractor shall pay lease costs in support of Portsmouth Environmental Information 
Center, Ohio State University, Endeavor Center, 1862 Shyville Road, Room 207, Piketon, OH 
45661. 

C.5.0 TASK ORDERING 

Dependent upon cost, schedule, and complexity, DOE may wish to pursue one of three task ordering 
options:  Cost-reimbursable tasks, Firm Fixed-price tasks, or IDIQ. Contract requirements that are not 
included as part of the firm-fixed-price, labor hour, or cost reimbursement CLINs, or beyond the LEVEL 
II limit of liability (as defined in Section C.3.4.2.2), may be included in the IDIQ work. 

Such work, tasks, and activities may include, but are not limited to, the following general areas of the 
PWS: 
 

1) Facilities maintenance, alterations, and capitalization (construction) 
2) Roads maintenance, alteration, and construction 
3) Grounds maintenance 
4) IT equipment, infrastructure support, and upgrades, including DUF6 projects in Portsmouth, 

Lexington, and Portsmouth 
5) Safeguards and security support 
6) Engineering support 
7) Training services 
8) Records management support 

Task ordering may also include mobile equipment maintenance such as providing preventative 
and corrective mobile equipment maintenance services to the D&D contractor from the X-751 
Garage Facility. Services include, although not limited to equipment inspections, fluid 
checks/changes, lubricating components, filter changes, and cleaning. Services also include 
equipment trouble shooting and repair. Equipment included include government owned motor 
vehicles, utility vehicles, miscellaneous lifts, and other mobile equipment (Attachment J-
8.C.4.7, Inventory of D&D Contractor Mobile Equipment).  The Contractor may be requested 
to provide similar services to the DUF6 Conversion Contractor. 

If IDIQ work requires additional positions and/or tasks, DOE and the Contractor may negotiate the 
additional associated rates. 
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IDIQ work will be ordered by DOE under Task Orders issued pursuant to the Section H clause, 
Task Ordering Procedure. The period of performance will be specified in each order.  
Performance standards for IDIQ work will be the same as those in PWS sections C.2.0, C.3.0, 
and C.4.0 where applicable, unless otherwise stated. 

C.6.0 WORK FOR OTHERS 
The Contractor may provide services, within the scope of this contract, to site tenants. The 
Contractor shall provide services in accordance with the current work authorizations (WA) 
which are contained in Section J, Attachment J-15, Work Authorizations, if requested by site 
tenants. The Contractor will establish new work authorization during transition to replace the 
previous contractor’s work authorizations.  These services will be subject to audit and 
assessment. Support for inspections and assessments performed by tenants shall be conducted 
only when a mechanism is in place for full cost recovery to DOE. If approved by DOE the 
contractor shall respond to contractor deficiency notifications applicable to services provided. 
The Contractor shall participate and adhere to the established shared site process to communicate 
and evaluate changes that may impact other site tenants. 
 
WAs may be revised, added, or removed during the contract period of performance. It is the 
Contractor’s responsibility to adequately price any services provided. DOE shall not be subject 
to any request for equitable adjustment or dispute arising from removal, revision, or addition of 
WAs. 
 



  Portsmouth Infrastructure Support Services  
89303321DEM000065 

 

D-i 

PART I – THE SCHEDULE 
SECTION D 

PACKAGING AND MARKING 
 

TABLE OF CONTENTS 
 

D.1 DOE-D-2001 PACKAGING AND MARKING (OCT 2014) ........................................ 1 

D.2 SECURITY REQUIREMENTS ...................................................................................... 1 
 
 



  Portsmouth Infrastructure Support Services  
89303321DEM000065 

 

D-1 

SECTION D - PACKAGING AND MARKING 
 

D.1 DOE-D-2001 PACKAGING AND MARKING (OCT 2014)  
 

(a) Preservation, packaging and packing for shipment or mailing of all work delivered 
hereunder shall be in accordance with good commercial practice and adequate to 
insure acceptance by common carrier and safe transportation at the most economical 
rate(s), including electronic means. 
 

(b) Each package, report or other deliverable shall be accompanied by a letter or other 
document which- 

 
(1) Identifies the contract by number pursuant to which the item is being delivered; 
 
(2) Identifies the deliverable item number or report requirement which requires the 

delivered item; and 
 
(3) Indicates whether the Contractor considers the delivered item to be a partial or 

full satisfaction of the requirement. 
 
D.2 SECURITY REQUIREMENTS 
 

The Contractor shall comply with the security requirements for packaging, marking, 
mailing, and shipping classified materials (if any) as prescribed by applicable U.S. 
Department of Energy safeguards and security directives.  
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SECTION E - INSPECTION AND ACCEPTANCE 
 
The following Clause applies to the Firm-Fixed-Price and/or IDIQ CLINS of the Contract 

 
E.1 FAR 52.246-2 INSPECTION OF SUPPLIES – FIXED PRICE (AUG 1996) 
   

(a)  Definition. “Supplies,” as used in this clause, includes but is not limited to raw 
materials, components, intermediate assemblies, end products, and lots of supplies. 

 
(b)  The Contractor shall provide and maintain an inspection system acceptable to the 

Government covering supplies under this contract and shall tender to the Government 
for acceptance only supplies that have been inspected in accordance with the 
inspection system and have been found by the Contractor to be in conformity with 
contract requirements. As part of the system, the Contractor shall prepare records 
evidencing all inspections made under the system and the outcome. These records 
shall be kept complete and made available to the Government during contract 
performance and for as long afterwards as the contract requires. The Government 
may perform reviews and evaluations as reasonably necessary to ascertain 
compliance with this paragraph. These reviews and evaluations shall be conducted in 
a manner that will not unduly delay the contract work. The right of review, whether 
exercised or not, does not relieve the Contractor of the obligations under the contract. 

 
(c)  The Government has the right to inspect and test all supplies called for by the 

contract, to the extent practicable, at all places and times, including the period of 
manufacture, and in any event before acceptance. The Government shall perform 
inspections and tests in a manner that will not unduly delay the work. The 
Government assumes no contractual obligation to perform any inspection and test for 
the benefit of the Contractor unless specifically set forth elsewhere in this contract. 

 
(d)  If the Government performs inspection or test on the premises of the Contractor or a 

subcontractor, the Contractor shall furnish, and shall require subcontractors to 
furnish, at no increase in contract price, all reasonable facilities and assistance for the 
safe and convenient performance of these duties. Except as otherwise provided in the 
contract, the Government shall bear the expense of Government inspections or tests 
made at other than the Contractor’s or subcontractor’s premises; provided, that in 
case of rejection, the Government shall not be liable for any reduction in the value of 
inspection or test samples. 

 
(e)   

 
(1) When supplies are not ready at the time specified by the Contractor for inspection 

or test, the Contracting Officer may charge to the Contractor the additional cost of 
inspection or test. 
 

(2) The Contracting Officer may also charge the Contractor for any additional cost of 
inspection or test when prior rejection makes re-inspection or retest necessary. 
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(f)  The Government has the right either to reject or to require correction of 

nonconforming supplies. Supplies are nonconforming when they are defective in 
material or workmanship or are otherwise not in conformity with contract 
requirements. The Government may reject nonconforming supplies with or without 
disposition instructions. 

 
(g)  The Contractor shall remove supplies rejected or required to be corrected. However, 

the Contracting Officer may require or permit correction in place, promptly after 
notice, by and at the expense of the Contractor. The Contractor shall not tender for 
acceptance corrected or rejected supplies without disclosing the former rejection or 
requirement for correction, and, when required, shall disclose the corrective action 
taken. 

 
(h)  The Contractor fails to promptly remove, replace, or correct rejected supplies that are 

required to be removed or to be replaced or corrected, the Government may either (1) 
by contract or otherwise, remove, replace, or correct the supplies and charge the cost 
to the Contractor or (2) terminate the contract for default. Unless the Contractor 
corrects or replaces the supplies within the delivery schedule, the Contracting Officer 
may require their delivery and make an equitable price reduction. Failure to agree to a 
price reduction shall be a dispute. 

 
(i)   

(1) If this contract provides for the performance of Government quality assurance at 
source, and if requested by the Government, the Contractor shall furnish advance 
notification of the time— 
 

i. When Contractor inspection or tests will be performed in accordance 
with the terms and conditions of the contract; and 

ii. When the supplies will be ready for Government inspection. 
 

(2) The Government’s request shall specify the period and method of the advance 
notification and the Government representative to whom it shall be furnished. 
Requests shall not require more than 2 workdays of advance notification if the 
Government representative is in residence in the Contractor’s plant, nor more than 
7 workdays in other instances. 

 
(j)  The Government shall accept or reject supplies as promptly as practicable after 

delivery, unless otherwise provided in the contract. Government failure to inspect and 
accept or reject the supplies shall not relieve the Contractor from responsibility, nor 
impose liability on the Government, for nonconforming supplies. 

 
(k) Inspections and tests by the Government do not relieve the Contractor of 

responsibility for defects or other failures to meet contract requirements discovered 
before acceptance. Acceptance shall be conclusive, except for latent defects, fraud, 
gross mistakes amounting to fraud, or as otherwise provided in the contract. 
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(1) If acceptance is not conclusive for any of the reasons in paragraph (k) hereof, the 
Government,  in addition to any other rights and remedies provided by law, or 
under other provisions of this contract, shall have the right to require the 
Contractor (1)at no increase in contract price, to correct or replace the defective or 
nonconforming supplies at the original point of delivery or at the Contractor’s 
plant at the Contracting Officer’s election, and in accordance with a reasonable 
delivery schedule as may be agreed upon between the Contractor and the 
Contracting Officer; provided, that the Contracting Officer may require a 
reduction in contract price if the Contractor fails to meet such delivery schedule, 
or (2)within a reasonable time after receipt by the Contractor of notice of defects 
or nonconformance, to repay such portion of the contract as is equitable under the 
circumstances if the Contracting Officer elects not to require correction or 
replacement. When supplies are returned to the Contractor, the Contractor shall 
bear the transportation cost from the original point of delivery to the Contractor’s 
plant and return to the original point when that point is not the Contractor’s plant. 
If the Contractor fails to perform or act as required in paragraph (l)(1) or (l)(2) of 
this clause and does not cure such failure within a period of 10 days (or such 
longer period as the Contracting Officer may authorize in writing) after receipt of 
notice from the Contracting Officer specifying such failure, the Government shall 
have the right by contract or otherwise to replace or correct such supplies and 
charge to the Contractor the cost occasioned the Government thereby. 

 
E.2 FAR 52.246-4 INSPECTION OF SERVICES – FIXED PRICE (AUG 1996) 
   

(a) Definition. “Services,” as used in this clause, includes services performed, 
workmanship, and material furnished or utilized in the performance of services. 
 

(b) The Contractor shall provide and maintain an inspection system acceptable to the 
Government covering the services under this contract. Complete records of all 
inspection work performed by the Contractor shall be maintained and made available 
to the Government during contract performance and for as long afterwards as the 
contract requires. 
 

(c) The Government has the right to inspect and test all services called for by the 
contract, to the extent practicable at all times and places during the term of the 
contract. The Government shall perform inspections and tests in a manner that will 
not unduly delay the work. 
 

(d) If the Government performs inspections or tests on the premises of the Contractor or a 
subcontractor, the Contractor shall furnish, and shall require subcontractors to 
furnish, at no increase in contract price, all reasonable facilities and assistance for the 
safe and convenient performance of these duties. 

 
(e)  If any of the services do not conform with contract requirements, the Government 

may require the Contractor to perform the services again in conformity with contract 
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requirements, at no increase in contract amount. When the defects in services cannot 
be corrected by reperformance, the Government may— 

 
(1)  Require the Contractor to take necessary action to ensure that future performance 

conforms to contract requirements; and  
(2)  Reduce the contract price to reflect the reduced value of the services performed. 

 
(f)  If the Contractor fails to promptly perform the services again or to take the necessary 

action to ensure future performance in conformity with contract requirements, the 
Government may— 

 
(1)  By contract or otherwise, perform the services and charge to the Contractor any 

cost incurred by the Government that is directly related to the performance of 
such service; or  

(2)  Terminate the contract for default. 
 
E.3 FAR 52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996) 
 

(a)  Definition. “Work” includes, but is not limited to, materials, workmanship, and 
manufacture and fabrication of components.  

 
(b)  The Contractor shall maintain an adequate inspection system and perform such 

inspections as will ensure that the work performed under the contract conforms to 
contract requirements. The Contractor shall maintain complete inspection records and 
make them available to the Government. All work shall be conducted under the 
general direction of the Contracting Officer and is subject to Government inspection 
and test at all places and at all reasonable times before acceptance to ensure strict 
compliance with the terms of the contract. 

  
(c)  Government inspections and tests are for the sole benefit of the Government and do 

not— 
 

(1)  Relieve the Contractor of responsibility for providing adequate quality control 
measures;  

(2)  Relieve the Contractor of responsibility for damage to or loss of the material 
before acceptance; 

(3)  Constitute or imply acceptance; or  
(4)  Affect the continuing rights of the Government after acceptance of the completed 

work under paragraph (i) of this- section. 
 

(d)  The presence or absence of a Government inspector does not relieve the Contractor 
from any contract requirement, nor is the inspector authorized to change any term or 
condition of the specification without the Contracting Officer’s written authorization. 

  
(e)  The Contractor shall promptly furnish, at no increase in contract price, all facilities, 

labor, and material reasonably needed for performing such safe and convenient 
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inspections and tests as may be required by the Contracting Officer. The Government 
may charge to the Contractor any additional cost of inspection or test when work is 
not ready at the time specified by the Contractor for inspection or test, or when prior 
rejection makes reinspection or retest necessary. The Government shall perform all 
inspections and tests in a manner that will not unnecessarily delay the work. Special, 
full size, and performance tests shall be performed as described in the contract. 

  
(f)  The Contractor shall, without charge, replace or correct work found by the 

Government not to conform to contract requirements, unless in the public interest the 
Government consents to accept the work with an appropriate adjustment in contract 
price. The Contractor shall promptly segregate and remove rejected material from the 
premises. 

  
(g) If the Contractor does not promptly replace or correct rejected work, the Government 

may— 
 

(1) By contract or otherwise, replace or correct the work and charge the cost to the 
Contractor; or  

(2) Terminate for default the Contractor’s right to proceed. 
 
(h)  If, before acceptance of the entire work, the Government decides to examine already 

completed work by removing it or tearing it out, the Contractor, on request, shall 
promptly furnish all necessary facilities, labor, and material. If the work is found to 
be defective or nonconforming in any material respect due to the fault of the 
Contractor or its subcontractors, the Contractor shall defray the expenses of the 
examination and of satisfactory reconstruction. However, if the work is found to meet 
contract requirements, the Contracting Officer shall make an equitable adjustment for 
the additional services involved in the examination and reconstruction, including, if 
completion of the work was thereby delayed, an extension of time.  

  
(i)  Unless otherwise specified in the contract, the Government shall accept, as promptly 

as practicable after completion and inspection, all work required by the contract or 
that portion of the work the Contracting Officer determines can be accepted 
separately. Acceptance shall be final and conclusive except for latent defects, fraud, 
gross mistakes amounting to fraud, or the Government’s rights under any warranty or 
guarantee. 

 
The following Clause applies to the Cost Reimbursement and/or IDIQ CLINS of the 
Contract: 

  
E.4 FAR 52.246-3 INSPECTION OF SUPPLIES – COST REIMBURSEMENT (MAY 

2001) 
 

(a) Definitions. As used in this clause— 
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“Contractor’s managerial personnel” means any of the Contractor’s directors, 
officers, managers, superintendents, or equivalent representatives who have 
supervision or direction of— 
 

(1) All or substantially all of the Contractor’s business; 
(2) All or substantially all of the Contractor’s operation at a plant or separate location 

where the contract is being performed; or 
(3) A separate and complete major industrial operation connected with performing 

this contract. 
 
“Supplies” includes but is not limited to raw materials, components, intermediate 
assemblies, end products, lots of supplies, and, when the contract does not include 
the Warranty of Data clause, data. 
 

(b) The Contractor shall provide and maintain an inspection system acceptable to the 
Government covering the supplies, fabricating methods, and special tooling under 
this contract. Complete records of all inspection work performed by the Contractor 
shall be maintained and made available to the Government during contract 
performance and for as long afterwards as the contract requires. 
 

(c) The Government has the right to inspect and test the contract supplies, to the extent 
practicable at all places and times, including the period of manufacture, and in any 
event before acceptance. The Government may also inspect the plant or plants of 
the Contractor or any subcontractor engaged in the contract performance. The 
Government shall perform inspections and tests in a manner that will not unduly 
delay the work. 

 
(d) If the Government performs inspection or test on the premises of the Contractor or 

a subcontractor, the Contractor shall furnish and shall require subcontractors to 
furnish all reasonable facilities and assistance for the safe and convenient 
performance of these duties. 

 
(e) Unless otherwise specified in the contract, the Government shall accept supplies as 

promptly as practicable after delivery, and supplies shall be deemed accepted 60 
days after delivery, unless accepted earlier. 
 

(f) At any time during contract performance, but no later than 6 months (or such other 
time as may be specified in the contract) after acceptance of the supplies to be 
delivered under the contract, the Government may require the Contractor to replace 
or correct any supplies that are nonconforming at time of delivery. Supplies are 
nonconforming when they are defective in material or workmanship or are 
otherwise not in conformity with contract requirements. Except as otherwise 
provided in paragraph (h) of this clause, the cost of replacement or correction shall 
be included in allowable cost, determined as provided in the Allowable Cost and 
Payment clause, but no additional fee shall be paid. The Contractor shall not tender 
for acceptance supplies required to be replaced or corrected without disclosing the 
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former requirement for replacement or correction, and, when required, shall 
disclose the corrective action taken. 

 
(g)   
 

(1) If the Contractor fails to proceed with reasonable promptness to perform required 
replacement or correction, the Government may— 
 

i. By contract or otherwise, perform the replacement or correction and 
charge to the Contractor any increased cost or make an equitable 
reduction in any fixed fee paid or payable under the contract; 

ii. Require delivery of undelivered supplies at an equitable reduction in 
any fixed fee paid or payable under the contract; or 

iii. Terminate the contract for default. 
 

(2) Failure to agree on the amount of increased cost to be charged to the Contractor or 
to the reduction in the fixed fee shall be a dispute. 

 
i. By contract or otherwise, perform the replacement or correction and 

charge to the Contractor any increased cost or make an equitable 
reduction in any fixed fee paid or payable under the contract. 

 
(h) Notwithstanding paragraphs(f) and (g) of this clause, the Government may at any 

time require the Contractor to correct or replace, without cost to the Government, 
nonconforming supplies, if the nonconformance is due to— 
 

(1) Fraud, lack of good faith, or willful misconduct on the part of the Contractor’s 
managerial personnel; or 
 

(2) The conduct of one or more of the Contractor’s employees selected or retained by 
the Contractor after any of the Contractor’s managerial personnel has reasonable 
grounds to believe that the employee is habitually careless or unqualified. 

 
(i) This clause applies in the same manner to corrected or replacement supplies as to 

supplies originally delivered. 
 

(j) The Contractor shall have no obligation or liability under this contract to replace 
supplies that were nonconforming at the time of delivery, except as provided in this 
clause or as may be otherwise provided in the contract. 

 
(k) Except as otherwise specified in the contract, the Contractor’s obligation to correct 

or replace Government-furnished property shall be governed by the clause 
pertaining to Government property. 
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E.5 FAR 52.246-5 INSPECTION OF SERVICES – COST REIMBURSEMNT (APR 
1984) 

 
(a) Definition. “Services,” as used in this clause, includes services performed, 

workmanship, and material furnished or used in performing services. 
 

(b) The Contractor shall provide and maintain an inspection system acceptable to the 
Government covering the services under this contract. Complete records of all 
inspection work performed by the Contractor shall be maintained and made 
available to the Government during contract performance and for as long 
afterwards as the contract requires. 

 
(c) The Government has the right to inspect and test all services called for by the 

contract, to the extent practicable at all places and times during the term of the 
contract. The Government shall perform inspections and tests in a manner that will 
not unduly delay the work. 

 
(d) If any of the services performed do not conform with contract requirements, the 

Government may require the Contractor to perform the services again in 
conformity with contract requirements, for no additional fee. When the defects in 
services cannot be corrected by re-performance, the Government may— 

 
(1) Require the Contractor to take necessary action to ensure that future performance 

conforms to contract requirements; and 
(2) Reduce any fee payable under the contract to reflect the reduced value of the 

services performed. 
 

(e) If the Contractor fails to promptly perform the services again or take the action 
necessary to ensure future performance in conformity with contract requirements, 
the Government may— 
 

(1) By contract or otherwise, perform the services and reduce any fee payable by an 
amount that is equitable under the circumstances; or 

 
The following Clause applies to the Labor Hour and/or IDIQ CLINS of the Contract: 
 
E.6 FAR 52.246-5 INSPECTION – TIME-AND-MATERIAL AND LABOR-HOUR 

(MAY 2001) 
 

(a) Definitions. As used in this clause— 
 
“Contractor’s managerial personnel” means any of the Contractor’s directors, 
officers, managers, superintendents, or equivalent representatives who have 
supervision or direction of — 
 

(1) All or substantially all of the Contractor’s business; 
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(2) All or substantially all of the Contractor’s operation at any one plant or separate 
location where the contract is being performed; or 

(3) A separate and complete major industrial operation connected with the 
performance of this contract. 
 
“Materials” includes data when the contract does not include the Warranty of 
Data clause. 
 

(b) The Contractor shall provide and maintain an inspection system acceptable to the 
Government covering the material, fabricating methods, work, and services under 
this contract. Complete records of all inspection work performed by the Contractor 
shall be maintained and made available to the Government during contract 
performance and for as long afterwards as the contract requires. 
 

(c) The Government has the right to inspect and test all materials furnished and 
services performed under this contract, to the extent practicable at all places and 
times, including the period of performance, and in any event before acceptance. 
The Government may also inspect the plant or plants of the Contractor or any 
subcontractor engaged in contract performance. The Government shall perform 
inspections and tests in a manner that will not unduly delay the work. 

 
(d) If the Government performs inspection or test on the premises of the Contractor or 

a subcontractor, the Contractor shall furnish and shall require subcontractors to 
furnish all reasonable facilities and assistance for the safe and convenient 
performance of these duties. 

 
(e) Unless otherwise specified in the contract, the Government shall accept or reject 

services and materials at the place of delivery as promptly as practicable after 
delivery, and they shall be presumed accepted 60 days after the date of delivery, 
unless accepted earlier. 

 
(f) At any time during contract performance, but not later than 6 months (or such other 

time as may be specified in the contract) after acceptance of the services or 
materials last delivered under this contract, the Government may require the 
Contractor to replace or correct services or materials that at time of delivery failed 
to meet contract requirements. Except as otherwise specified in paragraph (h) of 
this clause, the cost of replacement or correction shall be determined under the 
Payments Under Time-and-Materials and Labor-Hour Contracts clause, but the 
“hourly rate” for labor hours incurred in the replacement or correction shall be 
reduced to exclude that portion of the rate attributable to profit. The Contractor 
shall not tender for acceptance materials and services required to be replaced or 
corrected without disclosing the former requirement for replacement or correction, 
and, when required, shall disclose the corrective action taken. 
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(g)  
(1) If the Contractor fails to proceed with reasonable promptness to perform required 

replacement or correction, and if the replacement or correction can be performed 
within the ceiling price (or the ceiling price as increased by the Government), the 
Government may— 

(i) By contract or otherwise, perform the replacement or correction, charge to 
the Contractor any increased cost, or deduct such increased cost from any 
amounts paid or due under this contract; or 

(ii) Terminate this contract for default. 
(2) Failure to agree to the amount of increased cost to be charged to the Contractor 

shall be a dispute. 
 

(h) Notwithstanding paragraphs (f) and (g) of this clause, the Government may at any 
time require the Contractor to remedy by correction or replacement, without cost to 
the Government, any failure by the Contractor to comply with the requirements of 
this contract, if the failure is due to— 
 

(1) Fraud, lack of good faith, or willful misconduct on the part of the Contractor’s 
managerial personnel; or 

(2) The conduct of one or more of the Contractor’s employees selected or retained by 
the Contractor after any of the Contractor’s managerial personnel has reasonable 
grounds to believe that the employee is habitually careless or unqualified. 
 

(i) This clause applies in the same manner and to the same extent to corrected or 
replacement materials or services as to materials and services originally delivered 
under this contract. 
 

(j) The Contractor has no obligation or liability under this contract to correct or 
replace materials and services that at time of delivery do not meet contract 
requirements, except as provided in this clause or as may be otherwise specified in 
the contract. 

 
(k) Unless otherwise specified in the contract, the Contractor’s obligation to correct or 

replace Government-furnished property shall be governed by the clause pertaining 
to Government property. 

 
E.7 DOE-E-2001 INSPECTION AND ACCEPTANCE (OCT 2014) (REVISION) 
 

(a) Inspection of all items under this Contract shall be accomplished by the 
Contracting Officer (CO), the Contracting Officer’s Representative (COR), or any 
other duly authorized Government representative identified by the CO.  The 
Contractor will be notified in writing or by a copy of the delegation of authority if a 
representative other than the CO or the COR identified in Section G of the Contract 
is designated. 
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(b) Acceptance of all work and effort under this Contract (including "Deliverables" in 
Section J, Attachment J-4) shall be accomplished by the CO, COR, or any other 
duly authorized Government representative identified by separate letter.  Items, 
services, and deliverables under this Contract shall meet applicable Contract quality 
and quantity standards to be accepted. 
 

(c) Final inspection and acceptance of the work under this Contract shall be 
accomplished by the CO upon completion of all Contract requirements. 

 
E.8 FAR 52.246-16 RESPONSIBILITY FOR SUPPLIES (APR 1984) 

 
(a) Title to supplies furnished under this contract shall pass to the Government upon 

formal acceptance, regardless of when or where the Government takes physical 
possession, unless the contract specifically provides for earlier passage of title. 
 

(b) Unless the contract specifically provides otherwise, risk of loss of or damage to 
supplies shall remain with the Contractor until, and shall pass to the Government 
upon— 

 
(1) Delivery of the supplies to a carrier, if transportation is f.o.b. origin; or 

(2) Acceptance by the Government or delivery of the supplies to the Government at 
the destination specified in the contract, whichever is later, if transportation is 
f.o.b. destination. 

(c) Paragraph (b) of this clause shall not apply to supplies that so fail to conform to 
contract requirements as to give a right of rejection. The risk of loss of or damage 
to such nonconforming supplies remains with the Contractor until cure or 
acceptance. After cure or acceptance, paragraph (b) of this clause shall apply. 

 
(d) Under paragraph (b) of this clause, the Contractor shall not be liable for loss of or 

damage to supplies caused by the negligence of officers, agents, or employees of 
the Government acting within the scope of their employment. 

 
E.9 INSPECTION BY REGULATORY AGENCIES 
 

Work performed under this Contract is subject to inspection by State and Federal 
Government Regulatory agencies including those described below. 

 
Permission has been granted by the DOE to allow Federal and State occupational health 
and safety officials to enter DOE installations, without delay and at reasonable times, to 
conduct routine safety and health investigations.  Permission also extends to safety and 
health investigations based on reports of unsafe conditions.  
 
The Contractor shall cooperate with regulatory agencies and shall provide personnel to 
accompany the agency inspection or review teams.  Contractor personnel shall be 
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knowledgeable concerning the work being inspected, and participate in responding to all 
requests for information, inspection or review findings by regulatory agencies. 

 
E.10 DOE EVALUATION OF CONTRACTOR PERFORMANCE 
 

DOE will monitor and evaluate the Contractor’s performance both quantitatively and 
qualitatively as described in the Quality Assurance Surveillance Plan (QASP) (see 
Section J, Attachment J-11 Quality Assurance surveillance Plan). The contract is 
considered a performance-based approach and therefore, the primary concern of the DOE 
is with the product and service results provided by the Contractor and not with the 
procedures used to produce them. The QASP sets the standards for Evaluators in 
assessing the Contractor’s performance. 

 
E.11 FAR 52.246-11 HIGHER-LEVEL CONTRACT QUALITY REQUIREMENT (DEC 

2014) 
 

(a) The Contractor shall comply with the higher-level quality standard(s) listed below. 
 
Quality Assurance Program (QAP) compliant with DOE O 414.1D, Change 1, Quality 
Assurance, for all facilities and activities. Additionally, nonreactor nuclear facilities (as 
defined in 10 CFR 830, Nuclear Safety Management, Section 830.3, Definitions) must be 
compliant with 10 CFR 830, Nuclear Safety Management, Subpart A, Quality Assurance 
Requirements. The Contractor shall utilize the Contractor Assurance System (CAS) per 
DOE O 226.1B, Implementation of Department of Energy Oversight Policy, to monitor 
and evaluate all work performed under this Contract, including work of subcontractors, to 
ensure work performance meets the applicable requirements for environment, safety, and 
health, including quality assurance and integrated safety management; safeguards and 
security; cyber security; and emergency management. 
 
The QAP must describe how the quality assurance criteria from DOE O 414.1D, 10 CFR 
830, Subpart A are satisfied. The Contractor shall use voluntary consensus standards in 
the development and implementation of the QAP, where practicable and consistent with 
contractual and regulatory requirements. Where appropriate, the Contractor must use a 
graded approach to implement the QAP that is commensurate with hazards, lifecycle of 
facilities and other risks. The basis of the graded approach utilized shall be documented, 
and submitted to U.S. Department of Energy (DOE) for approval. 
 

(1) For Hazard Category 1, 2, and 3 nuclear facilities: 
 

i. Existing facilities, or new facilities and major modifications to existing 
facilities achieving Critical Decision 1 (CD-1) prior to May 8, 2013 may 
continue to use the consensus standard cited in the DOE-approved QAP. 

ii. New facilities and major modifications to existing facilities achieving CD-
1 use American Society of Mechanical Engineers (ASME) NQA-1-2008, 
Quality Assurance Requirements for Nuclear Facility Applications, with 
the NQA-1a-2009, Quality Assurance Requirements for Nuclear Facility 
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Applications Addenda 1a (or a later edition), Quality Assurance 
Requirements for Nuclear Facility Applications, Part I and applicable 
requirements of Part II. 

 
Note: where NQA-1, Part II language uses the terms “nuclear power 
plant” or “nuclear reactor”, these terms are considered equivalent to the 
term “nuclear facility.” 

 
iii. Consensus standard(s) that provide an adequate level of quality assurance 

and meet the intent of paragraph (ii) above may be used. The QAP must 
document how the selected consensus standard is (or a set of consensus 
standards are) used, as well as how the selected consensus standard(s) is 
appropriate. 
 

(2) For other activities and facilities (e.g., less than Hazard Category 3, non-nuclear, 
or chemically hazardous), the Contractor shall use, in whole or in part, 
appropriate standards. Examples of appropriate standards include: 
 

i. ASME NQA-1a-2009 addenda (or later edition), Quality Assurance 
Requirements for Nuclear Facility Applications, Part I and applicable 
requirements of Part II; 

ii. ASME NQA-1-2000, Quality Assurance Requirements for Nuclear 
Facility Applications, Part I and applicable requirements of Part II; 

iii. American National Standards Institute (ANSI)/International Organization 
for Standardization (ISO)/American Society for Quality (ASQ) Q9001-
2008 (or later edition), Quality Management System - Requirements; and 

iv. ANSI/ASQ Z 1.13-1999 (or later edition), Quality Guidelines for 
Research. 
 

(b) The Contractor shall include applicable requirements of the higher-level quality 
standard(s) listed in paragraph (a) of this clause and the requirement to flow down 
such standards, as applicable, to lower-tier subcontracts, in— 

 
(1) Any subcontract for critical and complex items (see 46.203(b) and (c)); or 

 
(2)  When the technical requirements of a subcontract require— 

 
i. Control of such things as design, work operations, in-process control, 

testing, and inspection; or 
ii. Attention to such factors as organization, planning, work instruction, 

documentation control, and advanced metrology. 
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SECTION F - DELIVERIES OR PERFORMANCE 
 
Clauses at the beginning of this Section are incorporated by reference, with the same force and 
effect as if they were given in full text. Clauses incorporated by reference which require a fill-in 
by the Government include the text of the affected paragraph(s) only. This does not limit the 
clause to the affected paragraph(s). The Contractor is responsible for understanding and 
complying with the entire clause. The full text of the clause is available at the address contained 
in Section I clause FAR 52.252-2 Clauses Incorporated by Reference, of this Contract. 
 

 CLAUSES INCORPORATED BY REFERENCE 
 

FAR 52.211-10 Commencement, Prosecution, and Completion of Work (Applies to FFP 
construction work only) (APR 1984) 
FAR 52.242-14 Suspension of Work (Applies to FFP construction work only) (APR 
1984) 
FAR 52.242-15 Stop Work Order (AUG 1989) 
FAR 52.242-15 Stop Work Order (AUG 1989) – Alternate 1 (APR 1984) 
FAR 52.242-17 Government Delay of Work (APR 1984) 
 

 PRINCIPAL PLACE OF PERFORMANCE 
 

The principal place of performance shall be at the DOE Portsmouth Site. 
 

 PERIOD OF PERFORMANCE 
 
The Contract transition period will be 45 days from the date of the written Notice to 
Proceed (NTP) prior to the base period of performance and the Contractor assuming full 
responsibility for the Performance Work Statement (PWS).  
 
The base period of performance for the work of this Contract is 34 months and 13 
days. The base period of performance shall commence on February 18, 2022, and 
continue through January 2, 2025, unless terminated sooner as provided for in other 
provisions of this Contract.   
 
The Contract includes one (1) 24-month option period that may be exercised 
unilaterally provided that the Government gives the Contractor a preliminary written 
notice of its intent to extend the Contract at least 60 days before the Contract expires 
in accordance with FAR 52.217-9, Option to Extend the Term of the Contract. 
Contract close-out is included in the 24-month option period. The preliminary notice 
does not commit the Government to execute the option. Should the Government 
exercise the option hereunder, all contractual terms and conditions shall remain in 
effect. Should the Government not exercise the option hereunder, contract close-out 
will be included in the 34-month base period.  
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 DELIVERABLES 
 

All products, reports, and deliverables (Section J, Attachment J-4) under this Contract 
shall be delivered to the Contracting Officer shown in Section G or to the duly authorized 
representative of the Contracting Officer, as designated in writing by the Contracting 
Officer. 
 

 NORMAL HOURS OF OPERATION 
 

Normal hours of operation are 7:00 AM to 5:00 PM Monday through Friday. The 
Contractor may stagger work shifts within the hours of operations as needed as long 
as sufficient support is available during the work hours. Weather situations or other 
events may require support beyond normal hours of operation and Contractor support 
is expected when necessary to meet the contract requirements. 
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SECTION G - CONTRACT ADMINISTRATION DATA 
 

 CORRESPONDENCE PROCEDURES 
 

To promote timely and effective administration, all correspondence, reports, and other 
documents submitted under this Contract shall be subject to the following procedures: 
 
(a) Technical Correspondence.  Technical correspondence concerning performance of 

this Contract (as used herein, this term excludes technical correspondence where 
patent or technical data issues are involved and correspondence which proposes or 
otherwise involves waivers, deviations, or modifications to the requirements, terms, 
or conditions of this Contract) shall be addressed to the Contracting Officer’s 
Representative (COR) with an information copy of the correspondence to the 
Contracting Officer (CO).  Technical correspondence pertains to issues relating to 
work effort of the Contract or requests for approval of reports, drawings or other 
work products.    
 

(b) Patents Correspondence.  The Chicago Operations Office, acting through the 
Intellectual Property Law Division of the Office of Chief Counsel, DOE, 9800 South 
Cass Avenue, Argonne, Illinois, 60439, is hereby designated to represent the CO in 
administering the Patent Clauses in this Contract.  Correspondence concerning patent 
and technical data issues shall be addressed to the Chicago Operations Office in care 
of Gary Drew, Assistant Chief Counsel for Intellectual Property, One Cyclotron Road 
MS90-1023, Berkeley, CA, 94720, with copies to the Environmental Management 
Consolidated Business Center (EMCBC) Office of Legal Services, the CO, and the 
COR. 

 
(c) Other Correspondence.  All correspondence, other than technical correspondence, 

shall be addressed to the CO, with information copies of the correspondence to the 
COR.  The Contractor shall use the COR as the point of contact on technical matters, 
subject to the restrictions of the clause in Section I entitled "DEAR 952.242-70 
Technical Direction (DEC 2000)." 

 
(d) Subject Line(s).  All correspondence shall contain a subject line including the 

contract number and the subject topic. 
 
“SUBJECT: CONTRACT NO. 89303320DEM000065”  
(Insert subject topic after contract number, e.g., “Request for Subcontract Consent”). 

 
(e) Electronic Media for Contract Deliverables.  All required contract deliverables, 

including reports, plans, and other documents, shall be submitted to DOE 
electronically, and upon request by the DOE CO or the DOE COR, in hard copy 
form.  Each deliverable must be submitted in pdf format as one complete file that 
meets the records requirements in Section C.  The deliverable also must include 
supporting backup files in native format, such as Excel, Microsoft Word, P6, dwg or 
other CAD files, etc.  The backup and native files required will be discussed prior to 
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delivery to avoid unnecessary work for the deliverable.  Deliverables must be editable 
(not locked).  When the DOE is required to subsequently transmit the deliverable to 
another agency, the Contractor will provide a draft transmittal letter as part of the 
deliverable.  The Word file must also be provided for these letters.  The file 
document(s) format should be Microsoft Office compatible.  The documents may be 
submitted via email as 'attachment(s)', file size permitting.  Else, the deliverables 
should be submitted on a CD-ROM. 
 

 DOE-G-2002 CONTRACTING OFFICER’S REPRESENTATIVE (OCT 2014) 
 
Pursuant to the clause at DEAR 952.242-70, Technical Direction, the Contracting Officer 
shall designate in writing a Contracting Officer’s Representative (COR) for this contract, 
and provide a copy of such designation to the contractor, including the delegated 
responsibilities and functions. The COR does not have authority to perform those 
functions reserved exclusively for the Contracting Officer.  
 
The COR(s) for the purposes of monitoring and coordinating the technical requirements 
of this contract is: 
 
Jeff Bettinger 
Site Manager 
3930 US Route 23 South 
Piketon, OH  45661 
(740) 897-3802 
jeff.bettinger@pppo.gov 
 
Alternate COR: 
 
Dee Powell 
Project Manager 
3930 US Route 23 South 
Piketon, OH  45661 
(740) 897-5224 
dewintus.powell@pppo.gov 

 
 

 DOE-G-2004 CONTRACT ADMINISTRATION (OCT 2014) 
 
To promote timely and effective contract administration, correspondence delivered to the 
Government under this contract shall reference the contract number, title, and subject 
matter, and shall be subject to the following procedures: 
 

(a) Technical correspondence. Technical correspondence shall be addressed to the 
Contracting Officer’s Representative (COR) for this contract, and a copy of any such 
correspondence shall be sent to the Contracting Officer. 

mailto:jeff.bettinger@pppo.gov
mailto:dewintus.powell@pppo.gov
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Jeff Bettinger 
Site Manager 
3930 US Route 23 South 
Piketon, OH  45661 
(740) 897-3802 
jeff.bettinger@pppo.gov 
 
Bryan Davis 
Contracting Officer 
3930 US Route 23 South 
Piketon, OH  45661 
740-897-3588 
bryan.davis@pppo.gov 
 
As used herein, technical correspondence does not include correspondence where patent 
or rights in data issues are involved, nor technical correspondence which proposes or 
involves waivers, deviations, or modifications to the requirements, terms or conditions of 
this contract. 
 

(b) Other Correspondence. 
 

(1) Correspondence regarding patent or rights in data issues should be sent to the 
Intellectual Property Counsel. A copy of such correspondence shall be provided to 
the Contracting Officer. 

Bryan Davis 
Contracting Officer 
3930 US Route 23 South 
Piketon, OH  45661 
(740) 897-3588 
bryan.davis@pppo.gov 

 
(2) If no Government Contract Administration Office is designated on Standard Form 

33 (Block 24) or Standard Form 26 (Block 6), all correspondence, other than 
technical correspondence and correspondence regarding patent of rights in data, 
including correspondence regarding waivers, deviations, or modifications to 
requirements, terms or conditions of the contract, shall be addressed to the 
Contracting Officer. Copies of all such correspondence shall be provided to the 
COR. 
 

(3) Where a Government Contract Administration Office, other than DOE, is 
designated on either Standard Form 33 (Block 24), or Standard Form 26 (Block 
6), of this contract, all correspondence, other than technical correspondence, shall 

mailto:jeff.bettinger@pppo.gov
mailto:bryan.davis@pppo.gov
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be addressed to the Government Contract Administration Office so designated, 
with copies of the correspondence to the Contracting Officer and the COR. 

 BILLING INSTRUCTIONS 
  

(a)  Contractors shall submit one monthly invoice which provides an itemization by 
Contract Line Item Number (CLIN) using the Standard Form 1034 (Public voucher 
for Purchases and Services Other Than Personal) electronically through the Oak 
Ridge Financial Service Center's (ORFSC) Vendor Inquiry Payment Electronic 
Reporting System (VIPERS).  The VIPERS system allows vendors to submit 
invoices, attach supporting documentation and check the payment status of any 
voucher submitted to the DOE.  Submitting electronically provides benefits to 
vendors by: 
 
 Reducing the cost of paper and postage. 
 Allowing supporting documentation to be attached and routed with the 

voucher to program and approving officials. 
 Immediately interfacing invoices to DOE’s accounting system saving several 

days of mail and manual processing time. 
 Decreasing potential errors caused by manual input. 
 Facilitating the prompt payment of invoices. 

 
(b) To obtain access to and to use VIPERS, please visit the web page at 

https://vipers.oro.doe.gov.  Detailed instructions on how to enroll and use the system 
are provided on the web page. Please do not send a paper copy of a voucher that has 
been submitted electronically.  The invoice must include a statement of cost and 
supporting documentation for services rendered.  This statement should include, as a 
minimum, a breakout by cost or price element and program value level of all services 
actually provided by the Contractor, both for the current billing period and 
cumulatively for the entire contract. 

 
(c) Invoices for Firm-Fixed-Price CLINs must include the amount for the monthly 

invoicing period that reflects the price specified in Section B.3 for that particular 
CLIN, which is the total firm-fixed-price divided by the stated quantity.  Invoices for 
each Firm-Fixed-Price Task Order under the IDIQ CLINs must include the amount 
for the monthly invoicing period that reflects the price specified in the applicable 
Task Order. Invoices submitted by the Contractor shall be reduced by the value of 
any work not performed in accordance with the Contract requirements during the 
invoice period.  The invoice must include a complete Monthly Progress Report (see 
Section C.2.4.1).   

 
(d) For Labor Hour CLINs, the monthly invoice shall include: 

 
(i) The direct productive labor hours incurred during the current billing period.  The 

direct product labor hours incurred during the current billing period shall be broken 
down into hours worked, names of employees who incurred the cost, and specific 

https://vipers.oro.doe.gov/
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tasks associated with the billing.  A cumulative summary for direct productive labor 
hours expended and the associated billing amounts charged shall also be provided.  
 

(e) For Cost Reimbursement CLINs and Cost Reimbursement Task Orders issued under 
the IDIQ CLINs, the monthly invoice shall include:   
 
(i) A breakout by functional area of the Performance Work Statement for all services 

actually provided by the Contractor and authorized for payment under the payment 
provisions of the Contract and/or Task Order for the current billing period.  All 
costs incurred and billed during the current billing period shall be adequately 
supported. 
 

(ii) The invoice must include a certification statement signed by a responsible official 
of the Contractor. 

 
(f) Each monthly invoice shall include a certification signed by the responsible official of 

the Contractor. 
 
(g) In accordance with Executive Office of the President Memorandum “Accelerating 

Payments to Small Businesses for Goods and Services”, the Government will make 
payments to the Contractor by electronic funds transfer not later than thirty (30) 
calendar days after receipt of an acceptable invoice from the Contractor. 

 
(h)  Any basis for invoice withholding, adjustment or reduction which is discovered after 

payment will be corrected on subsequent invoices.  If the Government discovers such 
defects, the CO will notify the Contractor in writing.  The CO’s written notification 
will explain the nature of the basis for withholding, adjustment, or reduction, and will 
specify the dollar amount of the withholding, adjustment or reduction. 

 
(i) The Contractor shall submit an electronic copy of the invoices, including all supporting 

documentation, to the attention of the CO. 
 

(j) Nothing in this section shall affect the rights of either the Government or the Contractor 
under this contract as illustrated in the Section I clauses entitled FAR 52.232-25, 
Prompt Payment and FAR 52.232-27 Prompt Payment of Construction Contracts.  The 
Government may notify and/or initiate withholding, adjustment, or reduction any time 
prior to final payment under this Contract. 

 
 DEFECTIVE OR IMPROPER INVOICES 

 
Invoices not conforming to (a)(2) of contract clause FAR 52.232-27 Prompt Payment for 
Construction Contracts and (a)(3) of contract clause FAR 52.232-25, Prompt Payment, 
shall be deemed improper and thus defective. The Contractor shall provide the name, 
title, phone number, office name, and complete mailing address of officials of the 
business concern who are to be notified when the Government receives a defective or 
improper invoice. 
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Amanda Schubert 
Director of Accounting, Eastern Region 
(865) 317-0376 
North Wind 
2800 Solway Road, Knoxville, TN 37931 
amanda.schubert@northwindgrp.com 
 
C. Jade Dye 
Chief Financial Officer 
(208) 557-0822 
North Wind 
1425 Higham Street, Idaho Falls, ID 83402 
jdye@northwindgrp.com 

 
 DOE-G-2003 CONTRACTOR’S PROGRAM MANAGER (OCT 2014) 

 
(a) The Contractor shall designate a Program Manager who will be the Contractor's 

authorized supervisor for technical and administrative performance of all work 
hereunder. The Program Manager shall be the primary point of contact between 
the Contractor and the Contracting Officer's Representative (COR) under this 
contract.  
 

(b) The Program Manager shall receive and execute, on behalf of the Contractor, such 
technical directions as the COR may issue within the terms and conditions of the 
contract.  

 DOE-G-2001 CONTRACTING OFFICER AUTHORITY (OCT 2014)  
 

The Contracting Officer is responsible for administration of the contract. The 
Contracting Officer may appoint a Contracting Officer’s Representative (COR), in 
accordance with the clause entitled Contracting Officer’s Representative, to perform 
specifically delegated functions. The Contracting Officer is the only individual who 
has the authority on behalf of the Government, among other things, to take the 
following actions under the contract:  
 

(a) Assign additional work within the general scope of the contract.  
(b) Issue a change in accordance with the clause entitled Changes.  
(c) Change the cost or price of the contract.  
(d) Change any of the terms, conditions, specifications, or services required by 
the contract.  
(e) Accept non-conforming work. 
(f) Waive any requirement of the contract 
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 DOE-G-2008 NON-SUPERVISION OF CONTRACTOR EMPLOYEES (OCT 
2014)  

 
The Government shall not exercise any supervision or control over Contractor 
employees performing services under this Contract. The Contractor's employees shall be 
held accountable solely to the Contractor's management, who in turn is responsible for 
contract performance to the Government. 
 

 INVOICE PAYMENT – 1-MONTH DELAY IN DEDUCTIONS 
 

(a) Contractors will submit one monthly invoice in accordance with Section G.4 
Billing Instructions. However, due to the limited time between invoice submittal 
and payment, any necessary deductions as a result of performance will be 
instituted in the following month’s invoice payment. Note: While not noted in the 
below sample invoicing schedule, per the Contractor Evaluation Report within J-
11 Quality Assurance Surveillance Plan, the Government will provide an 
opportunity for Contractor response for each review discrepancy. 

 
Sample invoicing schedule (the following dates are examples only):  

 
1/15/2021 Contractor submits invoice for December 2020 work 
2/15/2021 Government pays December 2020 invoice with understanding that any 
deductions will take place on a 1-month delay 
1/15/2021-2/15/2021 Government reviews Invoice Performance Report (IPR) that was 
delivered with December 2020 Invoice 
2/12/2021 Contractor submits invoice for January 2021 work 
3/14/2021 Government pays January 2021 invoice minus any deductions found during 
review of December 2020 IPR 
2/12/2021-3/14/2021 Government reviews IPR that was delivered with January 2021 
invoice 
3/14/2021 Contractor Submits invoice for February 2021 work 
4/15/2021 Government pays February 2021 invoice minus any deductions found during 
review of January 2021 IPR 
………….. 
10/13/2023 Contractor submits invoice for September 2023 work (final invoice for base 
period) 
11/14/2023 Government pays September invoice minus any deductions found during 
review of August and September IPR (this “double review” gets Government caught up 
on the 1-month delay) 

 
 DOE-G-2007 CONTRACTOR PERFORMANCE ASSESSMENT REPORTING 

(JUL 2018) 
 

(a) The Contracting Officer will document the Contractor’s performance under this 
contract (including any task orders placed against it, if applicable) by using the 
Contractor Performance Assessment Reporting System (CPARS). CPARS 
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information is handled as “Source Selection Information,” available to authorized 
Government personnel seeking past performance information when evaluating 
proposals for award. 

 
(b) Contractor performance will be evaluated at least annually at the contract or task-

order level, as determined by the Contracting Officer. Evaluation categories may 
include any or all of the following at the Government’s discretion: (1) 
technical/quality, (2) cost control, (3) schedule, (4) management or business relations, 
and (5) small business subcontracting. Past performance information is available at 
http://www.cpars.gov. It is recommended that the Contractor take the overview 
training found on the CPARS website. The Contractor shall acknowledge receipt of 
the Government’s request for comments on CPARS assessments at the time it is 
received and shall respond to such requests within fourteen (14) calendar days of the 
request. 

 
(c) Joint Ventures. Performance assessments shall be prepared on contracts with joint 

ventures. When the joint venture has a unique Commercial and Government Entity 
(CAGE) code and Data Universal Numbering System (DUNS) number, a single 
assessment will be prepared for the joint venture using its CAGE code and DUNS 
number. If the joint venture does not have a unique CAGE code and DUNS number, 
separate assessments, containing identical narrative, will be prepared for each 
participating contractor and will state that the evaluation is based on performance 
under a joint venture and will identify the contractors that were part of the joint 
venture. 

 
(d) In addition to the performance assessments addressed above, the Government will 

perform other performance assessments necessary for administration of the contract 
in accordance with other applicable clauses in this contract. 

 
 OBSERVANCE OF LEGAL HOLIDAYS 

 
(a) The on-site Government personnel observe the following holidays: 
 
 New Year's Day 
 Martin Luther King, Jr.'s Birthday 
 President's Day 
 Memorial Day 
 Juneteenth National Independence Day 
 Independence Day 
 Labor Day 
 Columbus Day 
 Veterans Day 
 Thanksgiving Day 
 Christmas Day 
 Any other day designated by Federal statute, Executive order, or the President's 

proclamation. 
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(b) When any holiday falls on a Saturday, the preceding Friday is observed.  When any 

holiday falls on a Sunday, the following Monday is observed.  Observance of such 
days by Government personnel shall not by itself be cause for an additional period of 
performance or entitlement of compensation except as set forth within the Contract. 
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SECTION H – SPECIAL CONTRACT REQUIREMENTS 
 

 
 DOE-H-2013 CONSECUTIVE NUMBERING (OCT 2014) 

 
Due to automated procedures employed in formulating this document, clauses and 
provisions contained within may not always be consecutively numbered. 

 
 DOE-H-2002 NO THIRD PARTY BENEFICIARIES (OCT 2014) 

 
This Contract is for the exclusive benefit and convenience of the parties hereto.  Nothing 
contained herein shall be construed as granting, vesting, creating or conferring any right 
of action or any other right or benefit upon past, present or future employees of the 
Contractor, or upon any other third party. This provision is not intended to limit or impair 
the rights which any person may have under applicable Federal statutes. 
 

CONTRACTOR HUMAN RESOURCE MANAGEMENT (CHRM) CLAUSES 
 

 DEFINITIONS 
 

For purposes of Clauses H.4 through H.10 the following definitions are applicable (unless 
otherwise specified):  
 
(A) “Contract Award Date” means the date the contract is signed by the Contracting 

Officer, noted in Block 28 of the SF 33. 
 

(B) “Contract Transition Period” means the 60-day transition as defined in Section F of 
this Contract.  

 
(C) “Grandfathered Employees” means those employees who meet the definition of 

“Grandfathered Employees” set out in the East Tennessee Technology Park Pension 
Plan for Grandfathered Employees (ETTP MEPP. 

 
(D) “Non-Grandfathered Employees” means those employees who do not meet the 

definition of “Grandfathered Employees” set out in the ETTP MEPP.  
 

(E) “PMA” means Portsmouth Mission Alliance, LLC and its first and second tier 
subcontractors under DOE Contract DE-EM0004062. 

  
(F) “Incumbent Contractor” means PMA and its first and second tier subcontractors. 
 
(G) “Incumbent Employees” means employees who, as of the Contract Award Date (1) 

hold regular appointments or who are regular employees on the rolls of PMA; and (2) 
are employed at the Portsmouth Gaseous Diffusion Plant Site under DOE Contract 
DE-EM0004062. 
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(H) “Non-Incumbent Employees” are new hires, employees other than Incumbent 
Employees who are hired by the Contractor after Contract Award Date. 

 
(I) “UCOR” means URS CH2M Oak Ridge, LLC under Contract DE-SC0004645. 
 
(J) “USEC” means the United States Enrichment Corporation. 
 
(K) “Notice to Proceed (NTP)” means the written authorization issued by the Contracting 

Officer to start performance on this Contract. 
 

 HIRING WORKFORCE TRANSITION AND EMPLOYEE HIRING 
PREFERENCES, INCLUDING THROUGH PERIOD OF 
PERFORMANCE 

 
The Contractor and its subcontractors shall maintain and develop trained and qualified 
personnel to perform the work scope included in Section C, consistent with applicable 
law, and the terms of this Contract, including the paragraphs set forth below.  Means of 
maintaining and developing a trained and qualified workforce may include, but are not 
limited to, the utilization of apprentices, interns, veterans, and summer hires.  
 
The Contractor shall comply with the hiring preferences set forth below: 
 

(1) The Contractor shall provide Incumbent Employees, during the transition 
period, preferences in hiring for vacancies at the at the Portsmouth 
Gaseous Diffusion Plant Site for non-managerial positions (i.e., all those 
below the first line of supervision) in non-construction activities of the 
Performance Work Statement under this Contract, in accordance with the 
hiring preferences in paragraphs (i)–(ii) below, in descending order of 
priority, any applicable collective-bargaining agreement(s), any applicable 
site seniority list(s) as provided to the Contractor by the Contracting 
Officer, and in accordance with applicable law. 
 
(i) A preference in hiring for vacancies in non-managerial positions that 

are substantially equivalent to the position each respective Incumbent 
Employee held on the Notice to Proceed date. 

(ii) A preference in hiring for vacancies in non-managerial positions for 
Incumbent Employees not hired into a substantially equivalent position 
in (i), but who meet the qualifications for another position. 

 
(2) The Contractor shall provide, throughout the period of performance, 

preferences in hiring for vacancies at the Portsmouth Gaseous Diffusion 
Plant Site for non-managerial positions (i.e., all those below the first line 
of supervision), in accordance with the hiring preferences in paragraphs (i) 
– (iv) below, in descending order of priority. 
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(i) Consistent with any applicable collective bargaining agreement(s) and 
site seniority lists at Portsmouth Gaseous Diffusion Plant Site, the 
Contractor shall give a preference in hiring to individuals who are 
former employees of the Incumbent Contractor, and who are entitled 
to recall rights. 

(ii) The Contractor shall give a preference in hiring to individuals set forth 
below in paragraphs (a) and (b), in descending order of priority, who 
are eligible for the hiring preference contained in the Section I clause 
of this Contract entitled “DEAR 952.226-74, Displaced Employee 
Hiring Preference,” consistent with the provisions of any applicable 
Workforce Restructuring Plan and Departmental guidance on 
workforce restructuring, as amended from time to time, regarding the 
preferential hiring of employees: 
(a) Former employees of the Incumbent Contractor or any other DOE 

contractor [or subcontractor of a DOE contractor] at the 
Portsmouth Gaseous Diffusion Plant Site. 

(b) Former employees of other DOE contractor(s) or subcontractor(s) 
at a DOE defense nuclear facility eligible for the hiring preference. 

(iii)The Contractor shall give a preference in hiring to individuals who (a) 
were formerly employed by Incumbent Contractor at Portsmouth 
Gaseous Diffusion Plant Site; and (b) were involuntarily separated 
(other than for cause) from their employment at Portsmouth Gaseous 
Diffusion Plant Site who are not precluded from seeking employment 
at the Portsmouth Gaseous Diffusion Plant Site by the terms of 
employee waivers or releases of claims they executed, absent 
repayment of severance consistent with the terms of those agreements 
and who are qualified for a particular position; and (c) are qualified for 
the position or who are not qualified for a particular position, but who 
agree to become qualified on their own and can become qualified by 
the date set by the Contractor for commencement of active 
employment under this Contract. 

(iv) The Contractor shall give a preference in hiring to individuals (a) who 
have separated from employment at the Portsmouth Gaseous Diffusion 
Plant Site for any reason other than for cause; (b) who are not 
precluded from seeking employment with a DOE or NNSA contractor 
by the terms of employee waivers or releases of claims they executed, 
absent repayment of severance consistent with the terms of those 
agreements; and (c) who are qualified for a particular position. 

 
 EMPLOYEE COMPENSATION: PAY AND BENEFITS 

  
(A) Pay and Benefit Programs.  The Contractor shall establish pay and benefit programs 

for employees in accordance with the Service Contract Labor Standards Act 
(formerly known as the Service Contract Act of 1965) (including Section 4(c)) and 
other applicable law, the terms and conditions of this Contract, applicable collective 
bargaining agreement(s), and the following requirements as set forth below; 
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provided, however, that employees scheduled to work fewer than 20 hours per week 
receive only those benefits required by law.  Employees are eligible for benefits, 
subject to the terms, conditions, and limitations of each benefit program. 
 

(B) Pension, Post-Retirement Benefits (PRB), Severance and Other Benefit Programs 
(1)  Background of Pension and Benefit Plans  

(a) The East Tennessee Technology Park Pension Plan for Grandfathered 
Employees (ETTP MEPP) is a multi-employer pension plan which covers 
eligible employees (both bargaining and non-bargaining unit (exempt and 
nonexempt)) of certain U.S. Department of Energy (DOE) prime contractors 
and their subcontractors.  UCOR is the current lead sponsor of the ETTP 
MEPP.  The ETTP MEPP is managed and administered by the Benefits 
Investment Committee, which is composed of representatives from each of the 
sponsoring employers.   

(b) The East Tennessee Technology Park Multiple Employer Welfare 
Arrangement (ETTP MEWA) contains provisions for medical and insurance 
benefits for eligible employees of certain DOE contractors and subcontractors 
and their beneficiaries.  UCOR is the current lead sponsor of the ETTP 
MEWA.  The ETTP MEWA is managed and administered by the Benefits 
Investment Committee which is composed of representatives from each of the 
sponsoring employers.   

(2) Special Provisions Applicable to Employee Benefits  
(a)  Benefit Plans.  The Contractor shall provide pension and other benefit plans 

to Incumbent Grandfathered Employees and all other Grandfathered 
employees hired by the Contractor and shall provide service credit for leave as 
set forth below: 
(1) Grandfathered Employees.  Grandfathered Employees shall be provided 

pension and other benefits consistent with applicable law, any applicable 
collective bargaining agreement(s), and the provisions of the ETTP 
MEPP, and the ETTP MEWA.  To the extent that the tax-qualified status 
of those plans is not jeopardized (see (D)(1) below), no employee who 
qualifies as a Grandfathered Employee under the ETTP MEPP shall lose 
the right to participate in the ETTP MEPP as a result of this transition.  
However, if the participation of a particular classification of employees 
(e.g., highly compensated employees) could jeopardize the tax 
qualifications of the ETTP MEPP), the Contractor shall take appropriate 
action as necessary to ensure the ETTP MEPP remains qualified under the 
Internal Revenue Code (IRC), consistent with the processes and 
procedures set forth herein.  Consistent with the terms of the plan(s), any 
transition of the employees from PMA to the Contractor shall not 
constitute a break in service under the ETTP MEPP and ETTP MEWA. 

(2) Non-Grandfathered Employees.  Non-Grandfathered Employees shall 
receive a benefits package that provides for market-based retirement and 
medical benefit plans that are competitive with the industry from which 
the Contractor recruits its employees and in accordance with this Contract, 
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any applicable collective bargaining agreement(s), and applicable law, 
including Section 4(c) of the Service Contract Labor Standards Act.   

(3) Severance pay. 
(i) The Contractor shall credit (1) PMA Incumbent Employees who meet 

the eligibility requirements of the East Tennessee Technology Park 
Severance Plan for Grandfathered Employees (ETTP Severance Plan), 
and (2) who are hired by the Contractor under this Contract, with their 
current length of service except for any period of prior service for 
which severance pay has been previously paid through a DOE cost-
reimbursement contract.   

(ii)  Severance Pay is not payable to an employee under this Contract if the 
employee: 
(aa) Voluntarily separates, resigns or retires from employment, 
(bb) Is offered employment with a successor/replacement contractor, 
(cc) Is offered employment with a parent or affiliated company, or 
(dd) Is discharged for cause.   

(4)  Service Credit for benefits other than severance.    
(i)  For Leave.  The Contractor shall carry over credit for service under the 

PMA DOE Contract for purposes of determining rates of accruing 
leave for these employees as required by and consistent with any 
applicable collective bargaining agreement(s) and applicable law.   

(ii) For Fringe Benefits Other Than Leave.  Service credit for all 
individuals hired by the Contractor shall be applied consistent with any 
applicable collective bargaining agreement(s), applicable law, and the 
terms of the applicable benefit plan(s).   

(3) Administrative Agreements with Lead Sponsor.  The lead sponsor (UCOR) or a 
lead sponsor successor of the ETTP MEPP, ETTP MEWA and other benefit plans 
in which UCOR or a lead sponsor successor are participating employers/sponsors, 
shall have responsibility for management and administration of these plans, 
consistent with plan documents and any other administrative documents.  UCOR 
or a successor lead sponsor shall provide management and administrative services 
for the Contractor for the ETTP MEPP, ETTP MEWA and other benefit plans in 
which the Contractor and UCOR or a successor lead sponsor are participating 
employers/sponsors.  The Contractor shall enter into administrative agreements 
with the lead sponsor, UCOR, or a successor lead sponsor, for the management 
and administration of these plans when the Contractor has Grandfathered 
Employees participating in the ETTP Plan(s).   

(4) Pension and Other Benefit Programs 
(a) No presumption of allowability will exist when the Contractor implements a 

new benefit plan or makes changes to existing benefit plans for which DOE 
reimburses costs until the Contracting Officer makes a determination of cost 
allowability for reimbursement for new or changed benefit plans.   

(b) Cost reimbursement for pension and other benefit (except severance) plans for 
which DOE reimburses costs will be based on the Contracting Officer’s 
approval of Contractor actions pursuant to an approved “Employee Benefits 
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Value Study” and an “Employee Benefits Cost Survey Comparison” as 
described below. 

(c) Unless otherwise stated, or as directed by the Contracting Officer, the 
Contractor shall submit the studies required in paragraphs (1) and (2) below.  
The studies shall be used by the Contractor in calculating the cost of benefits 
under existing benefit plans for which DOE reimburses costs.  An Employee 
Benefits Value (Ben-Val) Study method using no less than 15 comparator 
organizations and an Employee Benefits Cost Survey comparison method 
shall be used in this evaluation to establish an appropriate comparison method.  
In addition, the Contractor shall submit updated studies to the Contracting 
Officer for approval prior to the adoption of any change to a pension or other 
benefit plan.  
(1) The Ben-Val, every two years for each benefit tier (e.g., group of 

employees receiving a benefit package based on date of hire), is an 
actuarial study of the relative value (RV) of the benefits programs for 
which DOE reimburses costs offered by the Contractor to employees 
measured against the RV of benefit programs offered by comparator 
companies approved by the Contracting Officer.  To the extent that the 
value studies do not address post-retirement benefits other than pensions, 
the Contractor shall provide a separate cost and plan design data 
comparison for the post-retirement benefits other than pensions using 
external benchmarks derived from nationally recognized and Contracting 
Officer approved survey sources; and 

(2) An Employee Benefits Cost Study Comparison, annually for each benefit 
tier, that analyzes the Contractor’s employee benefits cost on a per capita 
basis per full time equivalent employee and as a percent of payroll and 
compares it with the cost reported by the U.S. Department of Labor’s 
Bureau of Labor Statistics or other Contracting Officer approved broad 
based national survey. 

(3) Corrective Action Plans. 
(i) When the net benefit value exceeds the comparator group by more than 

five percent, the Contractor shall submit a corrective action plan to the 
Contracting Officer for approval, unless waived by the Contracting 
Officer. 

(ii) When the average total benefit per capita cost or total benefit cost as a 
percent of payroll exceeds the comparator group by more than five 
percent, the Contractor shall submit an analysis of the specific plan 
costs that are above the per capita cost range or total benefit cost as a 
percent of payroll and a corrective action plan to achieve conformance 
with a Contracting Officer directed per capita cost range or total 
benefit cost as a percent of payroll, unless waived by the Contracting 
Officer. 

(iii) Within two years of Contracting Officer approval of the Contractor's 
corrective action plan, the Contractor shall align employee benefit 
programs with the benefit value and per capita cost range or percent of 
payroll as approved by the Contracting Officer. 
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(d) To the extent that the Contractor sponsors benefit plans for which the 
Department reimburses costs under this Contract, the Contractor may not 
terminate any benefit plan for which DOE reimburses costs during the term of 
the Contract without the prior approval of the Contracting Officer in writing. 

(e) Cost reimbursement for post-retirement benefits other than pensions (PRBs) is 
contingent on DOE approved service eligibility requirements for PRBs that 
shall be based on a minimum period of continuous employment service not 
less than five years under a DOE cost-reimbursement contract(s), immediately 
prior to retirement.  Notwithstanding the previous sentence, the costs of PRBs 
will be reimbursed for individuals meeting the eligibility requirements of any 
applicable employee benefit plan approved for these purposes by DOE.  
Unless required by Federal or state law, advance funding of PRBs is not 
allowable.  

(f)  If the Contractor sponsors a pension and/or postretirement benefit plan for 
which DOE reimburses costs, the Contractor will participate in the annual 
plan management process, which includes written responses to a questionnaire 
regarding plan management, providing forecasted estimates of future 
reimbursements in connection with the plan and participating in a conference 
call to discuss the contractor submission.   

(g) The contractor will respond to quarterly data calls issued through iBenefits, or 
its successor system, for benefits for which DOE reimburses costs. 

  
(C) Establishment and Maintenance of Pension Plans for which DOE Reimburses Costs  

(1) Employees working for the Contractor shall only accrue credit for service under 
this Contract after the Contract Award Date. 

 
(2) Except for Commingled Plans in existence as of the Contract Award Date, any 

pension plan maintained by the Contractor for which DOE reimburses costs shall 
be maintained as a separate pension plan distinct from any other pension plan that 
provides credit for service not performed under a DOE cost-reimbursement 
contract.  When deemed appropriate by the Contracting Officer, Commingled 
Plans shall be converted to separate plans at the time of new contract award or the 
extension of a contract.  

 
(D) Basic Requirements  

(1) The Contractor shall become a sponsor of the existing ETTP MEPP and the ETTP 
MEWA, if and when it hires employees who are eligible to participate in those 
plans, with responsibility for management and administration of the plans and 
consistent with applicable law.  If the Contractor determines that there are no 
practicable means of doing the above in a manner that would maintain its segment 
of those plans on a tax-qualified basis, the Contractor must demonstrate to the 
satisfaction of the Contracting Officer that there are no practicable means of doing 
so and that those employees who would otherwise have been eligible to 
participate in the ETTP MEPP or ETTP MEWA should be provided a package of 
benefits substantially equivalent to the ETTP MEPP or ETTP MEWA as 
applicable in the circumstances.  The Contractor has responsibility for 
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administering and maintaining the qualified status of its segments of all pension 
and other benefit plans that it sponsors under this Contract for which DOE 
reimburses costs and for the plans themselves consistent with the plan documents 
and consistent with the requirements of the Employee Retirement Income 
Security Act (ERISA) and the Internal Revenue Code (IRC).  The Contractor 
shall submit to the Contracting Officer annual actuarial evaluations for all 
applicable benefit plans as well as certify that the benefit plans are in full 
compliance with IRC and ERISA requirements.  Such certification shall 
demonstrate that the benefit plans are qualified under the IRC.  This evaluation 
shall include but not be limited to written reports relating to how the benefit plans 
pass IRC discrimination, participation and coverage testing requirements.  Each 
detailed annual written actuarial evaluation shall identify any conditions that may 
adversely affect the qualification status of the plans in the foreseeable future, 
including but not limited to discrimination, participation and coverage testing 
requirements for the contractor and any of its subcontractors that are participating 
employers in the plans.  
(a)  Meeting Testing Requirements.  The Contractor shall closely monitor each of 

its individual subcontractor employer segments participating in the ETTP 
MEPP.  With the approval of the Contracting Officer, the Contractor shall 
establish threshold factors that – based upon the experience of the ETTP 
MEPP regarding the testing requirements – indicate when the Contractor 
and/or its individual subcontractor employer segments may not meet testing 
requirements in the foreseeable future.  Every twelve months the Contractor 
shall identify any employer plan segments for the Contractor and its 
individual subcontractor employee segments that may not meet testing 
requirements for the current plan year and the following plan year. 

(b) Failure to Meet Testing Requirements.  In the case of employer segments for 
which the approved threshold factors described in Paragraph(a) above and 
other factors as approved or requested by the Contracting Officer indicate that 
the employer segments may not meet testing requirements, the Contractor, in 
conjunction with the lead sponsor, shall provide the Contracting Officer with a 
corrective action plan for addressing the potential or actual failure to meet 
testing requirements and quarterly updates on the segment’s status for testing 
purposes.  After the corrective action plan has been submitted and approved 
by the Contracting Officer, the Contractor shall provide quarterly updates on 
the segment's status for testing purposes. 

(2) Any defined benefit (DB) pension plan sponsored by the Contractor shall be 
maintained consistent with the requirements of the IRC and ERISA in order for 
the costs to be allowable.   

(3) DOE approval is required prior to implementing any change to a pension plan for 
which costs are being reimbursed under this Contract.  Changes to any pension 
plan shall be in accordance with and pursuant to the terms and conditions of this 
Contract.   

(4) Audits.  Each contractor pension plan for which DOE reimburses costs shall be 
subjected to a limited-scope audit annually that satisfies the requirements of 
ERISA section 103, except that every third year the contractor must conduct a 
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full-scope audit satisfying ERISA section 103.  Alternatively, the Contractor may 
conduct a full-scope audit satisfying ERISA section 103 annually.  In all cases, 
the Contractor must submit the audit results to the Contracting Officer.  In years 
in which a limited scope audit is conducted, the contractor must provide the 
Contracting Officer with a copy of the qualified trustee or custodian’s 
certification regarding the investment information that provides the basis for the 
plan sponsor to satisfy reporting requirements under ERISA section 104.    

(5) For existing Commingled Plans, the Contractor (i) shall maintain and provide 
annual Separate Accounting of DOE liabilities and assets as for a Separate Plan 
and (ii) shall be liable for any shortfall in the plan assets caused by funding or 
events unrelated to DOE contracts. 

(6) Benefit Management Plans. Each contractor sponsoring a pension and/or 
postretirement benefit plan for which DOE reimburses costs will participate in the 
annual plan management process, which includes written responses to a 
questionnaire regarding plan management, providing forecasted estimates of 
future reimbursements in connection with the plan and participating in a 
conference call to discuss the contractor submission. 

 
A. The Pension Management Plan (PMP) is submitted in the iBenefits System by 

the ETTP MEPP plan sponsor.  The Contractor is required to provide any 
information requested by the plan sponsor to complete this report.  In addition, 
the, appropriate Contractor representatives may participate in a conference 
call to discuss the plan sponsor’s PMP submission and any other current plan 
issues or concerns.   

 
B.  The PRB Management Plan for the PRB Plan(s) in which the Contractor 

participates and for which the Department reimburses costs under this 
Contract shall be submitted in the iBenefits System and shall include: 
(a) The Contractor’s best projection of the benefit payments from the PRB 

Plans, a summary of the key actuarial assumptions used in developing the 
estimates and a detailed description of the plans included in the 
projections.  

(b) The impact that any recent plan amendments have had on the expected 
benefit payments.  

(c) Any possible future amendments to the PRB Plan(s) which the Contractor 
wishes to make. 

(d) An outline of opportunities that are being used or considered related to 
strategy, design, and cost containment. 

 
(E) Reimbursement of the Contractor Costs for Benefit Plans.  The following will be 

subject to be reimbursed separately on a cost reimbursement basis and are not part of 
the fixed price.  All other costs should be part of the fixed price and will not be 
reimbursed separately on a cost reimbursement basis.  
(1) Employer contributions to the ETTP MEPP. The Contractor as a sponsor of the 

ETTP MEPP will be reimbursed for pension contributions in the amounts 
necessary to ensure that the plan is funded to meet the annual minimum 
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requirement under ERISA, as amended by the Pension Protection Act (PPA) of 
2006. This includes the contributions of any subcontractor that is a participating 
employer/sponsor in the ETTP MEPP. However, reimbursement for pension 
contributions above the annual minimum contribution required under ERISA, as 
amended by the PPA, will require prior approval of the Contracting Officer and 
will be considered on a case-by-case basis. Reimbursement amounts will take into 
consideration all pre-funding balances and funding standard carryover balances. 

(2) The costs of the employee’s participation in the ETTP MEWA for Grandfathered 
Employees.      

(3) The costs of the Contractor’s severance benefits for those Incumbent Employees 
that were hired and that met the eligibility requirements of the ETTP Severance 
Plan and to the extent the Contractor’s severance benefits are substantially 
equivalent to the ETTP Severance Plan in which PMA participated.   

 
(F) Reporting Requirements for Designated Contracts.  The following reports shall be 

submitted to DOE as soon as possible after the last day of the plan year by the 
Contractor responsible for each designated pension plan (plans for which costs were 
reimbursed) funded by DOE but no later than the dates specified below: 
(1) Actuarial Valuation Reports.  The annual actuarial valuation report for each DOE-

reimbursed pension plan and when a pension plan is commingled, the Contractor 
shall submit separate reports for DOE’s portion and the plan total by the due date 
for filling IRS Form 5500. 

(2) Forms 5500.  Copies of IRS Forms 5500 with Schedules for each DOE-funded 
pension plan, no later than that submitted to the IRS. 

(3) Forms 5300.  Copies of all forms in the 5300 series submitted to the IRS that 
document the establishment, amendment, termination, spin-off, or merger of a 
plan submitted to the IRS.  

 
(G) Changes to Pension Plans 

At least sixty (60) days prior to the adoption of any changes to a pension plan for 
which DOE reimburses costs, the Contractor shall submit the information required 
below, as applicable, to the Contracting Officer for approval or disapproval and a 
determination as to whether the costs are deemed allowable pursuant to FAR 31.205-
6, as supplemented by DEAR 970.3102-05-6. 
(1) For proposed changes to pension plans and pension plan funding, the Contractor 

shall provide the following to the Contracting Officer: 
(a) A copy of the current plan document (as conformed to show all prior plan 

amendments), with the proposed new amendment indicated in 
redline/strikeout; 

(b) An analysis of the impact of any proposed changes on actuarial accrued 
liabilities and costs; 

(c) Except in circumstances where the Contracting Officer indicates that it is 
unnecessary, a legal explanation of the proposed changes from the counsel 
used by the plan for purposes of compliance with all legal requirements 
applicable to private sector defined benefit pension plans; 

(d) The Summary Plan Description; and 
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(e) Any such additional information as requested by the Contracting Officer.  
 
(2) The Contractor shall submit new benefit plans and changes to plan design or 

funding methodology with justification to the Contracting Officer for approval as 
identified under the cost reimbursable CLIN.  The justification must: 
(a) Demonstrate the effect of the plan changes on the contract net benefit value or 

per capita benefit costs;  
(b) Provide the dollar estimate of savings or costs; and 
(c) Provide the basis of determining the estimated savings or cost. 

 
(H) Withdrawal from the ETTP MEPP/ETTP MEWA.  The Contractor shall not withdraw 

from the ETTP MEPP or the ETTP MEWA without the prior, written approval of the 
Contracting Officer. If the Contractor withdraws without the consent of the 
Contracting Officer, all costs (including withdrawal liability under ERISA)  
associated with such withdrawal may be determined to be unallowable and the 
Government retains the right to assert a claim against the Contractor for any costs of 
the Department associated with such withdrawal.   

 
(I) Changes to the ETTP MEPP.  In addition to any other provisions of this Contract, any 

changes or amendments to the ETTP MEPP must be approved in writing in advance 
by the Contracting Officer and shall be in accordance with applicable law, including 
compliance with any applicable collective bargaining agreement(s).   

 
(J)  Change in Name.  The name(s) of the ETTP MEPP, the ETTP MEWA and other 

benefit plans may change as a result of the change in lead sponsorship of these plans.  
Any references to the ETTP MEPP, the ETTP MEWA, and other benefit plans 
contained in this Contract apply to these plans as renamed. 

 
(K) Terminating Plans for which DOE Reimburses Costs 

(1)  The Contractor shall not terminate any pension plan (Commingled or site 
specific) without requesting Departmental approval at least 60 days prior to the 
scheduled date of plan termination. 

(2)  To the extent possible, the Contractor shall satisfy plan liabilities to plan 
participants by the purchase of annuities through competitive bidding on the open 
annuity market or lump sum payouts.  The Contractor shall apply the assumptions 
and procedures of the Pension Benefit Guaranty Corporation. 

(3)  Funds to be paid or transferred to any party as a result of settlements relating to 
pension plan termination or reassignment shall accrue interest from the effective 
date of termination or reassignment until the date of payment or transfer. 

(4)  If ERISA or IRC rules prevent a full transfer of excess DOE reimbursed assets 
from the terminated plan, the Contractor shall pay any deficiency directly to DOE 
according to a schedule of payments to be negotiated by the parties. 

(5)  On or before the same day as the Contractor notifies the IRS of the spinoff or plan 
termination, all plan assets assigned to a spun-off or terminating plan shall be 
placed in a low-risk liability matching portfolio until the successor trustee, or an 
insurance company, is able to assume stewardship of those assets  
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(6)  DOE liability to a Commingled pension plan shall not exceed that portion which 
corresponds to DOE contract service.  The DOE shall have no other liability to 
the plan, to the plan sponsor, or to the plan participants. 

(7)  After all liabilities of the plan are satisfied, the Contractor shall return to DOE an 
amount equaling the asset reversion from the plan termination and any earnings 
that accrue on that amount because of a delay in the payment to DOE. Such 
amount and such earnings shall be subject to DOE audit.  To affect the purposes 
of this paragraph, DOE and the Contractor may stipulate to a schedule of 
payments. 

 
(L) Terminating Operations  

When operations at a designated DOE facility are terminated and no further work is 
to occur under the prime contract, the following apply: 

 
(1) No further benefits for service shall accrue. 
(2) The Contractor shall provide a determination statement in its settlement proposal, 

defining and identifying all liabilities and assets attributable to the DOE contract. 
(3) The Contractor shall base its pension liabilities attributable to DOE contract work 

on the market value of annuities or lump sum payments or dispose of such 
liabilities through a competitive purchase of annuities or lump sum payouts.  

(4) Assets shall be determined using the “accrual-basis market value” on the date of 
termination of operations. 

(5) DOE and the Contractor(s) shall establish an effective date for spinoff or plan 
termination. On the same day as the contractor notifies the IRS of the spinoff or 
plan termination, all plan assets assigned to a spun-off or terminating plan shall be 
placed in a low-risk liability-matching portfolio until the successor trustee, or an 
insurance company, is able to assume stewardship of those assets.    

 
(M) Special Programs  

The Contractor must advise the Contracting Officer and receive prior approval for 
each early-out program, window benefit, disability program, plan-loan feature, 
employee contribution refund, asset reversion, or incidental benefit. 
 

(N) Definitions  
(1) Commingled Plans.  Cover employees from the Contractor's private operations 

and its DOE contract work. 
(2) Current Liability.  The sum of all plan liabilities to employees and their 

beneficiaries.  Current liability includes only benefits accrued to the date of 
valuation.  This liability is commonly expressed as a present value. 

(3) Defined Benefit Pension Plan.  Provides a specific benefit at retirement that is 
determined pursuant to the formula in the pension plan document.  

(4) Defined Contribution Pension Plan.  Provides benefits to each participant based 
on the amount held in the participant’s account.  Funds in the account may be 
comprised of employer contributions, employee contributions, investment returns 
on behalf of that plan participant and/or other amounts credited to the 
participant’s account.   
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(5) Designated Contract.  A contract (other than a prime cost reimbursement contract 
for management and operation of a DOE facility) for which the Head of the 
Departmental Contracting Activity determines that advance pension 
understandings are necessary or where there is a continuing Departmental 
obligation to the pension plan.   

(6) Pension Fund.  The portfolio of investments and cash provided by employer and 
employee contributions and investment returns.  A pension fund exists to defray 
pension plan benefit outlays and (at the option of the plan sponsor) the 
administrative expenses of the plan. 

(7) Separate Accounting.  Account records established and maintained within a 
commingled plan for assets and liabilities attributable to DOE contract service.  
NOTE:  The assets so represented are not for the exclusive benefit of any one 
group of plan participants.  

(8) Separate Plan.  Must satisfy IRC Sec. 414(1) definition of a single plan, designate 
assets for the exclusive benefit of employees under DOE contract, exist under a 
separate plan document (having its own Department of Labor plan number) that is 
distinct from corporate plan documents and identify the contractor as the plan 
sponsor.  

(9) Spun-off Plan.  A new plan which satisfies IRC Reg. 1.414 (l)-1 requirements for 
a single plan and which is created by separating assets and liabilities from a larger 
original plan.  The funding level of each individual participant’s benefits shall be 
no less than before the event, when calculated on a “plan termination basis.” 

 
 WORKFORCE TRANSITION AND BENEFITS TRANSITION: PLANS 

AND TIMEFRAMES 
 

(A) Workforce Transition Planning.  Notwithstanding timeframes identified elsewhere in 
the Contract, the Contractor shall perform the following activities in the specified 
timeframes: 
(1) Within ten days after Notice to Proceed, the Contractor shall: 

(a)  Submit to the Contracting Officer a description of any and all workforce 
transition agreements that it intends to enter into with PMA, or other 
contractors, to ensure compliance with Clause H.4 during the first 45 days 
after Notice to Proceed and during the remaining period of performance under 
the Contract; 

(b) Establish and submit to the Contracting Officer a draft written communication 
plan that details the communication that the Contractor and its subcontractors 
will engage in with PMA, or other contractors, and their employees or former 
employees, regarding implementation of the requirements set forth in Clause 
H.4; and 

(c) Obtain information from PMAI, or other contractors, identifying the 
employees who have initially been identified as being at risk of being 
involuntarily separated.  Provide and define a process as part of transition 
agreements required in paragraph (1)(a) above for obtaining updated and 
continuous information through the Transition Period regarding the 
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identification of employees by PMA, or other contractors, that have been 
identified as being at risk of being involuntarily separated.  

(2) Within 15 days after Notice to Proceed, the Contractor shall: 
(a) Submit to the Contracting Officer copies of the draft Workforce Transition 

Plan for the Contractor and its first and second tier subcontractors, describing 
the processes and procedures regarding how the Contractor will implement 
and ensure compliance with the hiring preferences set forth in Clause H.4 
during the Contract Transition Period and the remaining period of 
performance under the Contract. 

(b) Establish a final written communication plan with PMA, or other contractor, 
employees regarding the implementation of the hiring preferences in Clause 
H.4 and provide a copy to the Contracting Officer.  The communication plan 
shall also include a communication process among the Contractor, Incumbent 
Contractor, DOE, site contractors, and incumbent union(s) representatives.   

(3)  Within 30 days after Notice to Proceed, the Contractor shall provide to the     
Contracting Officer copies of the final Workforce Transition Plan and draft 
workforce transition agreements it proposes to enter into with PMA, or other 
contractors, consistent with the requirements of Clause H.5 above. 

(4)  Within 45 days after Notice to Proceed, the Contractor shall provide to the 
Contracting Officer:  
(a) Copies of the final workforce transition agreements with PMA, or other 

contractors, consistent with the requirements of Clause H.4 above;   
(b) A written description of the process that it will utilize in obtaining information 

after the Transition Period and throughout the period of performance from 
PMA, or other contractors, regarding their respective employees that have 
been identified by their employer as being at risk of being involuntarily 
separated in order for the Contractor to ensure compliance with Clause H.4; 
and   

(c) Copies of all and any written agreements in which it has entered with PMA, or 
other contractors, for transitioning their respective employees pursuant to 
Clause H.4.   

(5) The Contractor shall submit reports to the Contracting Officer regarding the 
Contractor’s and its subcontractors’ implementation of the hiring preferences 
required by Clause H.4, in accordance with the timeframes set forth below.  These 
reports shall include at a minimum the following information: employee hire 
dates or anticipated hire dates, employee salary levels, and the names of the 
former employers of the employees hired by the Contractor and/or hired by the 
Contractor’s first and second tier subcontractors. 
(a) During the 45 day Contract Transition Period such reports shall be provided to 

the Contracting Officer on a weekly basis; or 
(b) More frequently if requested by the Contracting Officer.  

(6) The Contractor shall implement the transition activities contained in the approved 
transition plan and such other transition activities as may be authorized or directed 
by DOE through the Contracting Officer.   
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(B) Benefits Transition Planning.  The Contractor shall submit a written draft Benefits 
Transition Plan for the approval of the Contracting Officer, as set forth herein. 
(1) The Benefit Transition Plan will include: 

(a) A detailed description of the Contractor’s plans and procedures showing how 
the Contractor will comply with Clause H.5, and this Paragraph (B). 

(b) A detailed description of the Contractor’s policies regarding pensions and 
other benefits for which the Department reimburses costs under this Contract, 
and how these policies will support at reasonable cost the effective 
recruitment and retention of a highly skilled, motivated, and experienced 
workforce. 

(c) A written description of how  the existing pension and other benefit plans 
provided to employees pursuant to Clause H.5, will be amended or restated on 
or before the last day of the 45 day Transition Period.  If an asset transfer(s) 
and/or the creation of a new benefit plan(s) are necessary in order for the 
Contractor to adhere to the benefits sponsorship requirements set forth in this 
Contract, the Contractor shall provide a description of the necessary 
transactions, including but not limited to how the Contractor proposes to 
comply with the Contract and applicable law governing such transactions. 

(2) The Contractor shall perform the following activities involving benefit transition 
within the timeframes specified below.      
(a) Within ten days after Notice to Proceed, the Contractor shall: 

(1)  Provide the Contracting Officer with a list of Contractor personnel who 
will be responsible for transitioning of the existing pension plan and other 
existing benefit plans and/or development of new benefit plans, including 
specifically the personnel responsible for ensuring that the Contractor 
becomes a participating employer of the ETTP MEPP, and/or ETTP 
MEWA and contact information for the responsible personnel; and 

(2)  Request PMA, or other contractors, and UCOR to provide information and 
documents necessary for the Contractor to adhere to the requirements set 
forth in this Contract pertaining to sponsorship of the ETTP MEPP and 
other existing benefits plans or establishment of any new benefits plans, 
including but not limited to the transition of the existing pension and other 
benefit plans or establishment of any new benefits plans on or before the 
end of the 60-day Transition Period.   

(b) Within 15 days after Notice to Proceed, the Contractor shall provide to the 
Contracting Officer: 
(1) The draft Benefits Transition Plan; and  
(2) A list of the information and documents that the Contractor has requested 

from PMA, or other contractors, and UCOR pertaining to the transition of 
the ETTP MEPP, and other existing benefit plans.  The Contractor shall 
notify the Contracting Officer on a timely basis of any issues or problems 
that it encounters in obtaining information or documents requested from 
PMA, or other contractors, and UCOR.  Regardless of such notification, 
the Contractor remains responsible under this Contract for ensuring 
compliance with the terms of this Contract, including the timeframes set 
forth in this clause and the requirements in Clause H.5.   
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(c)  Within 20 days of Notice to Proceed, the Contractor shall: 
(1)  Submit a detailed description of its plans and processes, including 

timeframes and specific projected dates for accomplishment of each 
activity necessary to ensure compliance with the requirements set forth in 
Clause H.5 including requirements pertaining to the transition of employee 
benefit plans; and   

(2)  Meet via televideo, teleconference, and/or in person with relevant 
personnel who administer the benefit plans for PMA, or other contractors, 
and UCOR, if and when necessary.  The meeting shall include the 
Contractor’s benefit plan administrators and personnel, head of human 
resources, ERISA counsel, actuaries, and any and all other personnel 
deemed necessary by the Contractor.  During such meeting, the Contractor 
shall discuss all matters necessary to ensure the Contractor adheres to its 
sponsorship obligations under Clause H.5, including execution of 
transition agreements with PMA, or other contractors, and UCOR, and 
other applicable entities.  The minutes of the meeting as well as a written 
description of any substantive issues identified at the meeting shall be 
submitted to the Contracting Officer within two days after the meeting. 

 (d)  Within 30 days after Notice to Proceed, the Contractor shall:  
 (1) Provide a final written Benefits Transition Plan to the Contracting Officer 
 (2) Provide to the Contracting Officer draft or proposed final versions of the 

following documents as set forth below – 
(i) Drafts of all amendments to or restatements of the pension and other 

benefit plans presently sponsored by UCOR as to which the Contractor 
will become a participating employer, including but not limited to 
amendments effectuating the change in sponsorship/participating 
employer in the ETTP MEPP.  If applicable, the Contractor shall also 
submit all draft restated benefit plans and draft Summary Plan 
Descriptions (SPDs) for pension and other benefit plans sponsored by 
UCOR.  Any and all such amendments shall comply with applicable 
law governing such transactions and changes in sponsorship of the 
plans.  

(ii) Drafts of any new benefit plan(s) as well as draft SPDs that the 
Contractor proposes to sponsor. 

(iii)Drafts of the transition agreements, which the Contractor will enter 
into with UCOR and PMA, to ensure the Contractor’s compliance with 
the pay, and benefits requirements set forth in Clause H.5.  

(e) No later than 45 days after Notice to Proceed and prior to the adoption or 
execution of those documents, the Contractor shall submit to the Contracting 
Officer for approval the proposed final versions of the documents provided in 
draft to the Contracting Officer within 30 days after Notice to Proceed and 
described in Paragraphs (d) above. 

(f)  Within 45 days after Notice to Proceed, the Contractor shall complete any 
transitions into the ETTP MEPP, the ETTP MEWA and other existing 
pension(s) plans and other existing benefit plans, as well as establishment of 
any new plans. 
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(g)  The Contractor shall respond to any comments provided by the Contracting 
Officer under any of the above paragraphs within two days of receipt of the 
comments. 

(h) After the Transition Period and throughout the remaining period of 
performance of the Contract, the Contractor shall provide the following 
information promptly to the Contracting Officer upon the request of the 
Contracting Officer: 
(1) Documents relating to benefit plans offered to the Contractor’s employees, 

including but not limited to SPDs, all Plan documents, applicable 
amendments, employee handbooks that summarize benefits provided to 
employees and other documents that describe benefits provided to 
employees of the Contractor who perform work on this Contract, and 

(2)  Any and all other documents pertaining to implementation of and 
compliance with implementation of the compensation and benefit 
programs identified in Clause H.5. 

(3) Additionally, the Contractor shall provide timely data responses to 
Departmental annual and ad hoc pension and PRB data requests. Such data 
responses shall be provided within the timeframe established by the 
Contracting Officer for each response and if no timeframe is specified, the 
Contractor shall provide the data response within one calendar day. 

 
 POST CONTRACT RESPONSIBILITIES FOR PENSION AND OTHER 

BENEFIT PLANS FOR WHICH DOE REIMBURSES COSTS 
 

(A) If this Contract expires and/or terminates and DOE has awarded  a contract under 
which a new contractor becomes a sponsor and assumes responsibility for 
management and administration of the pension or other benefit plans covering active 
or retired employees with respect to service at the Portsmouth Gaseous Diffusion 
Plant Site (collectively, the “Plans”) for which DOE reimburses costs, the Contractor 
shall cooperate and transfer to the new contractor its responsibility for sponsorship, 
management and administration of the Plans consistent with direction from the 
Contracting Officer.  If a Commingled plan is involved, the Contractor shall:  
(1) Spin off the DOE portion of any Commingled Plan used to cover employees 

working at the DOE facility into a separate plan.  The new plan will normally 
provide benefits similar to those provided by the commingled plan and shall carry 
with it the DOE assets on an accrual basis market value, including DOE assets 
that have accrued in excess of DOE liabilities. 

(2) Bargain in good faith with DOE or the successor contractor to determine the 
assumptions and methods for establishing the liabilities involved in a spinoff.  
DOE and the Contractor(s) shall establish an effective date of spinoff.  On or 
before the same day as the Contractor notifies the IRS of the spinoff or plan 
termination, all plan assets assigned to a spun-off or terminating plan shall be 
placed in a low-risk liability matching portfolio until the successor trustee, or an 
insurance company, is able to assume stewardship of those assets. 
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(B) If this Contract expires or terminates and DOE has not awarded a contract to a new 
contractor under which the new contractor becomes a sponsor and assumes 
responsibility for management and administration of the Plans, or if the Contracting 
Officer determines that the scope of work under the Contract has been completed 
(any one such event may be deemed by the Contracting Officer to be “Contract 
Completion” for purposes of this clause), whichever is earlier, and notwithstanding 
any other obligations and requirements concerning expiration or termination under 
any other clause of this Contract, the following actions shall occur regarding the 
Contractor’s obligations regarding the plans  for which DOE reimburses costs, at the 
time of Contract Completion: 
(1)  Subject to subparagraph (2) below, and notwithstanding any legal obligations 

independent of the Contract the Contractor may have regarding responsibilities 
for sponsorship, management, and administration of the Plans, the Contractor 
shall remain the sponsor of the plans for which DOE reimburses costs, in 
accordance with applicable legal requirements. 

(2) The parties shall exercise their best efforts to reach agreement on the Contractor’s 
responsibilities for sponsorship, management and administration of the plans for 
which DOE reimburses costs, prior to or at the time of Contract Completion.  
However, if the parties have not reached agreement on the Contractor’s 
responsibilities for sponsorship, management and administration of the Plans prior 
to or at the time of Contract Completion, unless and until such agreement is 
reached, the Contractor shall comply with written direction from the Contracting 
Officer regarding the Contractor’s responsibilities for continued provision of 
pension and welfare benefits under the plans for which DOE reimburses costs, 
including but not limited to continued sponsorship of the Plans, in accordance 
with applicable legal requirements.  To the extent that the Contractor incurs costs 
in implementing direction from the Contracting Officer, the Contractor’s costs 
will be reimbursed pursuant to applicable Contract provisions.  

  
(C) In the event a transfer of assets in the ETTP MEPP is determined to be necessary, the 

Contractor shall cooperate fully in the transfer of any assets in a manner consistent 
with any fiduciary duty, applicable law and subject to the approval and direction of 
the Contracting Officer.  

 
 LABOR RELATIONS 

 
(A) The Contractor shall respect the right of employees to be free from discrimination in 

the workplace, including, but not limited to, discrimination within the meaning of the 
Age Discrimination in Employment Act of 1967, as amended, and to organize form, 
join, or assist labor organizations;  bargain collectively through their chosen labor 
representatives;  engage in other concerted activities for the purpose of collective 
bargaining or other mutual aid or protection, and to refrain from any or all of these 
activities, consistent with applicable laws.   

 
(B) Consistent with applicable labor laws and regulations, for work currently performed 

by members of United Steel, Paper and Forestry, Rubber, Manufacturing, Energy, 
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Allied Industrial and Services Workers International Union and Local 689 (USW) on 
the Contract Award Date, the Contractor agrees to initially consult with the USW 
regarding the initial terms and conditions of employment and to recognize the USW 
as the collective bargaining representative(s) for employees performing work that has 
historically and traditionally been performed by members of this union and is covered 
in the scope of this contract, and to bargain in good faith to a collective bargaining 
agreement that gives due consideration to applicable terms and conditions of the 
existing collective bargaining agreement(s) for work at the Portsmouth Gaseous 
Diffusion Plant Site.   

 
(C) The Contractor shall meet with the Contracting Officer or designee(s) for the purpose 

of reviewing the Contractor’s bargaining objectives prior to negotiations of any 
collective bargaining agreement or revision thereto and shall consult with and obtain 
the approval of the Contracting Officer regarding appropriate economic bargaining 
parameters, including those for pension and medical benefit costs, prior to the 
Contractor entering into the collective bargaining process. During the collective 
bargaining negotiations, the Contractor shall notify the Contracting Officer before 
submitting or agreeing to any collective bargaining proposal, which increases 
reimbursable costs above those previously approved in the economic bargaining 
parameters, or which could involve other items of special interest to the Government.  
During the collective bargaining process, the Contractor shall obtain the approval of 
the Contracting Officer before proposing or agreeing to changes in any pension or 
other benefit plans. 

 
(D) The Contractor will seek to maintain harmonious bargaining relationships that reflect 

a judicious expenditure of public funds, equitable resolution of disputes and effective 
and efficient bargaining relationships consistent with the requirements of FAR, 
Subpart 22.1 and DEAR, Subpart 970.2201 and all applicable Federal and State labor 
relations laws. 

 
(E) The Contractor shall use its best efforts to ensure that collective bargaining 

agreements negotiated under this Contract contain provisions designed to assure no 
disruption in services during the performance of the Contract.  All such agreements 
entered into during the Contract period of performance should, to the extent that the 
parties to those collective bargaining agreements agree, provide that grievances and 
disputes involving the interpretation or application of the agreement will be settled 
without resorting to strike, lockout, or disruption in services.  For this purpose, each 
collective bargaining agreement should provide an effective grievance procedure with 
arbitration as its final step, unless the parties agree upon some other method of 
assuring no disruption in services.  The Contractor shall include the substance of this 
subparagraph (E) in any subcontracts performed on the U.S. Department of Energy 
(DOE)-owned site, which will affect the continuity of operation of the facility. 
 

(F) In addition to FAR 52.222-1, Notice to the Government of Labor Disputes, and other 
requirements in the contract, the Contractor shall immediately  notify the Contracting 
Officer or designee  of all labor relations issues and matters of interest, including but 
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not limited to, organizing initiatives, unfair labor practice charges or complaints, 
work stoppages, picketing, labor arbitrations, National Labor Relations Board 
charges, legal or judicial proceedings, and settlement agreements and will furnish 
such additional information as may be required from time to time by the Contracting 
Officer. 

 
(G) The Contractor shall immediately notify the Contracting Officer or designee of any 

planned or actual strike or work stoppage involving its employees or employees of a 
subcontractor. 

 
(H) The Contractor shall provide the Contracting Officer or designee a copy of all 

arbitration decisions issued by an arbitrator within one week of receipt of the 
decision. 

 
(I) The Contractor shall provide the Contracting Officer with a “Report of Settlement” 

after ratification of a collective bargaining agreement by accessing and inputting the 
information into the Labor Relations module (GCLR) of DOE’s iBenefits reporting 
system, or its successor system, during the next open quarter. Such information shall 
include information for negotiated pension, medical and severance costs and a copy 
of the collective bargaining agreement and any subsequent modifications. 

 
(J) The Contractor shall provide to the Contracting Officer or designee a semi-annual 

report on grievances for which further judicial or administrative proceedings are 
anticipated, and all final step grievances.  The Contractor shall immediately provide 
information on all arbitration requests.  The reports are due June 30 and December 31 
of each year and should include the following information: 

 
1. List of all final step grievances filed during the previous six-month period 

and grievances for which further judicial or administrative proceedings are 
anticipated, together with the dates filed; 

2. A brief description of issues regarding each grievance; 
3. If settled, the date of settlement, and terms of the settlement.  If a denial is 

made at the final step and the period for requesting arbitration passes, 
report the matter as closed; 

4. If not settled during the six-month reporting period, carry the item over to 
the subsequent six-month reporting periods until settlement, request for 
arbitration, closure, or other proceeding occurs. 

 
 WORKFORCE RESTRUCTURING 

 
(A) The Contractor shall regularly analyze workforce requirements and will develop 
appropriate workforce restructuring strategies to ensure continued availability of the 
critical workforce knowledge, skills, and abilities necessary for performance under this 
Contract. 
 
(B) When the Contractor determines that a change in the workforce is necessary, the 
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Contractor shall accomplish the workforce restructuring in a manner consistent with the 
DOE General Workforce Restructuring Plan, if applicable, in effect for the facility or site. 
The General Plan lays out how contractor workforce restructuring will be conducted at 
the applicable site in a manner that is consistent with DOE policy. 
 
The Contractor is only required to provide notification of Self-Select Voluntary 
Separation Programs (SSVSP) of 100 or more if consistent with the following 
parameters: 1) in accordance with approved contractor policies and contract 
requirements; 2) no enhanced benefits (severance or pension); 3) no backfilling or re-
employment of employees for a one-year period after severance is paid; 4) business case 
submitted 5 business days in advance of notification date that includes maximum number 
of voluntary separations, maximum dollars, positions/skills impacted; reasons separations 
are needed, including how conducting a SSVSP will better position the contractor to 
conduct the mission work; copies of the self-select application and any employee waivers 
or releases of claims, and a communication plan; and 5) voluntary separations offered to 
employees in a non-discriminatory and legally compliant manner.  There is no backfilling 
where a separating employee is replaced by an internal candidate so long as: 

(1) The separating employee is leaving voluntarily; 
(2) The internal replacement is a regular, permanent employee on the contractor’s 
payroll, not a temporary hire, staff augmentee, or someone serving under a 
postdoctoral program, or other short-term program;  
(3) The replacement results in a net reduction in headcount and costs of regular 
employees; or 
(4) The replacement is accomplished in an otherwise legally compliant manner, 
including no unlawful intent to discriminate based upon age. 
 

(C) The Contractor shall ensure it does not hire or rehire individuals who volunteered for 
termination during a Self-Select Voluntary Separation Program, at any DOE or NNSA 
site, during the one-year period following the separation. If an employee is hired or 
rehired prior to the one-year period, the employee may be required to pay back, to the 
contractor who provided the severance payment, all or a pro-rata amount of the severance 
received under the Voluntary Separation Program. 
 
(D) The Contractor must prepare and submit to the Contracting Officer a specific 
workforce restructuring plan (Specific Plan), as described below in paragraph (E), if the 
Contractor intends to reduce its workforce by 100 or more employees through an 
involuntary separation action within a rolling 12-month period. 
 
(E) The Contractor’s Specific Plan shall lay out how the Contractor will conduct its 
workforce restructuring action at the site. The Contractor’s Specific Plan for reducing 
100 or more employees through an involuntary separation action shall be submitted to the 
Contracting Officer for approval at least 30 days in advance of the first communication 
planned to be given to the employees and public. Any other Specific Plans must be 
submitted just in advance of the first communication planned to be given to the 
employees and public.  The templates for the contractor Involuntary Separation Plan, as 
well as the General Release and Waiver Forms, are available online at: 
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http://www.energy.gov/gc/services/technology-transfer-and-procurement/office-
assistantgeneral-counsel-labor-and-pension. 
 
(F) Pay-in-lieu of notice beyond two workweeks requires written advance Contracting 
Officer approval. The Contractor shall submit the request to the Contracting Officer as 
part of the Workforce Restructuring package submitted for approval in (E) above, and 
include the number of days of pay-in-lieu of notice requested, above two workweeks, a 
detailed business justification, and the associated costs.  
 
(G) The Contractor is encouraged to consider the use of employee waivers and releases.  
DOE has developed a model waiver and release of claims. The forms are available on 
line at the website set forth in (E) above. Any deviation from the models must be 
approved by the Contracting Officer.  
 
(H) The Contractor must perform an adverse impact analysis (also known as a diversity 
analysis) as part of its determination to undertake involuntary separation action(s). A 
copy of the diversity analysis for involuntary separation action(s) affecting 100 or more 
contractor employees within a rolling 12-month period shall be submitted to the 
Contracting Officer and DOE counsel, as applicable, prior to notification of employees 
selected for involuntary separation. 

 
(I) The Contracting Officer will review and approve any Specific Plan or diversity 
analysis submitted for review affecting the reduction of 100 or more employees through 
an involuntary separation action within 10 business days after submission of a complete 
package by the Contractor unless the Contractor is notified of issues necessitating an 
extension of time. Should DOE request additional information from the Contractor 
regarding any Specific Plan or diversity analysis, the Contractor will respond to such 
request within 3 business days. 
 
(J) The Contractor is responsible and accountable for conducting and defending all 
voluntary and involuntary separation actions in compliance with applicable laws, 
regulations, and the contract terms and conditions. 
 
(K) Questions of cost allowability related to: a) any SSVSPs for which the Contractor 
provides only notification, or b) any involuntary separation program(s) conducted 
without Contracting Officer approval will be resolved consistently with applicable laws 
and regulations and with the terms and conditions of this contract, including, but not 
limited to, Department of Energy Acquisition Regulation (DEAR) at 48 C.F.R. 
952.23171(f).  

 
 LABOR STANDARDS 

 
(A) The Contracting Officer will determine the appropriate labor standards that apply to 

specific work activities in accordance with the Wage Rate Requirements 
(Construction) statute (formerly known as the Davis-Bacon Act (DBA)), the Service 
Contract Labor Standards (SCLS) statute (formerly known as the Service Contract 

http://www.energy.gov/gc/services/technology-transfer-and-procurement/office-assistantgeneral-
http://www.energy.gov/gc/services/technology-transfer-and-procurement/office-assistantgeneral-
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Act of 1965 (SCA)), or other applicable Federal labor standards law.  Prior to the start 
of any proposed work activities, the Contractor shall request a labor standards 
determination from the Contracting Officer for specific work activities by submitting 
proposed work packages that describe the specific activities to be performed for 
particular work and other information as necessary for DOE to make a determination 
regarding the appropriate labor standard(s) for the work or aspects of the work.  Once 
a determination is made and provided to the Contractor, the Contractor shall comply 
with the determination and shall ensure that appropriate labor standards clauses and 
requirements are flowed down to and incorporated into any applicable subcontracts. 
 

(B) The Contractor shall comply, and shall be responsible for compliance by any 
subcontractor, with the Wage Rate Requirements (Construction), the Service Contract 
Labor Standards, or other applicable labor standards law. The Contractor shall 
conduct such payroll and job-site reviews for construction work, including interviews 
with employees, with such frequency as may be necessary to ensure compliance by its 
subcontractors and as requested or directed by the DOE. When performing work 
subject to the Wage Rate Requirements (Construction), the Contractor shall maintain 
payroll records for a period of three years from completion of the Contract, for 
laborers and mechanics performing the work. In accordance with FAR 52.222-41(g) 
and FAR 52.222-6(b)(4), the Contractor and its subcontractors shall post in a 
prominent job-site location, the wage determination and, as applicable, Department of 
Labor Publication: WH-1231, Employee Rights under the Davis-Bacon Act and/or 
WH-1313, Employee Rights on Government Contracts. 

 
(C) For subcontracts determined to be subject to the Service Contract Labor Standards, 

the Contractor will prepare Standard Form 98 (e98), Notice of Intention to Make a 
Service Contract and Response Notice.  This form is available on the Department of 
Labor website at:  http://www.dol.gov/whd/govcontracts/sca/sf98/index.asp.  The 
form shall be submitted to the Contracting Officer. 

 
(D) In addition to any other requirements in the Contract, the Contractor shall as soon as 

possible notify the Contracting Officer of all labor standards issues, including all 
complaints regarding incorrect payment of prevailing wages and/or fringe benefits 
received from contractor or subcontractor employees; significant labor standards 
violations, as defined in 29 CFR 5.7; disputes concerning labor standards pursuant to 
29 CFR Parts 4, 6, and 8 and as defined in FAR 52.222-41(t); disputed labor 
standards determinations; Department of Labor investigations; or legal or judicial 
proceedings related to the labor standards under this Contract or a subcontract.  The 
Contractor shall furnish such additional information as may be required from time to 
time by the Contracting Officer. 

 
(E) The Contractor shall prepare and submit to the Contracting Officer, the DBA Semi-

Annual Enforcement Report, Form OMB 1910-5165, by April 21 and October 21 of 
each year.  Form submittal will be administered through the iBenefits system 
(https://doeibenefits2.energy.gov) or its successor system. 

 

http://www.dol.gov/whd/govcontracts/sca/sf98/index.asp
https://doeibenefits2.energy.gov/
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 DOE- H-2003 WORKER’S COMPENSATION INSURANCE (OCT 2014) 
 

(A) Contractors, other than those whose workers’ compensation coverage is provided 
through a state funded arrangement or a corporate benefits program, shall submit to 
the Contracting Officer for approval all new compensation policies and all initial 
proposals for self-insurance (contractors shall provide copies to the Contracting 
Officer of all renewal policies for workers compensation). 

 
(B) Workers compensation loss income benefit payments, when supplemented by other 

programs (such as salary continuation, short-term disability) are to be administered so 
that total benefit payments from all sources shall not exceed 100 percent of the 
employee's net pay. 

 
(C) Contractors approve all workers compensation settlement claims up to the threshold 

established by the Contracting Officer for DOE approval and submit all settlement 
claims above the threshold to DOE for approval. 

 
(D) The Contractor shall obtain approval from the CO before making any significant 

change to its workers compensation coverage and shall furnish reports as may be 
required from time to time by the CO. 

 
 DOE-H-2014 CONTRACTOR ACCEPTANCE OF NOTICES OF 

VIOLATION OR ALLEGED VIOLATIONS, FINES, AND PENALTIES 
(OCT 2014) (REVISED)  

 
 

(A) The Contractor shall accept, in its own name, notices of violation(s) or alleged 
violations (NOVs/NOAVs) issued by federal or state regulators to the Contractor 
resulting from the Contractor's performance of work under this contract, without 
regard to liability. The allowability of the costs associated with fines and penalties 
shall be subject to other provisions of this Contract.  
 

(B) Liability and responsibility for fines or penalties and associated costs arising from or 
related to violations of environmental requirements imposed by applicable Federal, 
state, and local environmental laws and regulations, including, without limitation, 
statutes, ordinances, regulations, court orders, consent decrees, administrative orders, 
or compliance agreements, consent orders, permits, and licenses; and safety, health or 
quality requirements shall be borne by the party that caused the violation(s). This 
clause resolves liability for fines and penalties though the cognizant regulatory 
authority may assess such fines or penalties upon either party or both parties without 
regard to the allocation of responsibility or liability under this contract. The allocation 
of liability for such fine or penalty is effective regardless of which party signs permit 
application, manifest, reports or other required documents, is assessed a fine or 
penalty, is a permittee, or is named subject of an enforcement action. 
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(C) After providing DOE advance written notice, the Contractor shall conduct 
negotiations with regulators regarding NOVs/NOAVs and fine and penalties. DOE 
may participate in all negotiations with regulatory agencies regarding permits, fines, 
penalties, and any other proposed notice, notice, administrative order, or any similar 
type of notice as described in paragraphs (a) and (b) above. However, the Contractor 
shall not make any commitments or offers to regulators that would bind the 
Government, including monetary obligations, without first obtaining written approval 
from the CO.  Failure to obtain advance written approval may result in otherwise 
allowable costs being declared unallowable and/or the Contractor being liable for any 
excess costs to the Government associated with or resulting from such 
offers/commitments. 

 
 DOE-H-2016 PERFORMANCE GUARANTEE AGREEMENT (OCT 2014) 

 
The contractor’s parent organization(s) or all member organizations if the Contractor is a 
joint venture, limited liability company, or other similar entity, shall guarantee 
performance of the contract as evidenced by the Performance Guarantee Agreement 
incorporated in the contract in Section J, Attachment J-14.  If the Contractor is a joint 
venture, limited liability company, or other similar entity where more than one 
organization is involved, the parent(s) or all member organizations shall assume joint and 
severable liability for the performance of the contract.  In the event any of the signatories 
to the Performance Guarantee Agreement enters into proceedings related to bankruptcy, 
whether voluntary or involuntary, the Contractor agrees to furnish written notification of 
the bankruptcy to the Contracting Officer. 

 
 DOE-H-2017 RESPONSIBLE CORPORATE OFFICIAL AND 

CORPORATE BOARD OF DIRECTORS (OCT 2014) (REVISED) 
 
The Contractor has provided a guarantee of performance from its parent company(s) in 
the form set forth in the Section J, Attachment J-14 entitled, “Performance Guarantee 
Agreement.” The individual signing the "Performance Guarantee Agreement" for the 
parent company(s) should be the Responsible Corporate Official.  The Responsible 
Corporate Official is the person who has sole corporate (parent company(s)) authority 
and accountability for Contractor performance. DOE may contact, as necessary, the 
single Responsible Corporate Official identified below regarding Contract performance 
issues.  
 
The parent companies shall proactively support the Responsible Corporate Official to 
ensure adverse contract performance issues are avoided, identified, and/or resolved in a 
timely manner. The Responsible Corporate Official shall promptly notify the DOE 
Contracting Officer of the corrective actions (both taken and planned) to address the 
adverse contract performance. 
 
Responsible Corporate Official: Christopher P. Leichtweis 

1425 Higham Street 
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Idaho Falls, ID 83402 
Direct: 208-557-7896 Office: 208-528-8718 
cleichtweis@northwindgrp.com 

 
Should the Responsible Corporate Official or their contact information change during the 
period of the Contract, the Contractor shall promptly notify the Contracting Officer in 
writing of the change.   
 
Identified below is each member of the Corporate Board of Directors that will have 
corporate oversight. DOE may contact, as necessary, any member of the Corporate Board 
of Directors, who is accountable for corporate oversight of the Contractor organization 
and key personnel. 
 
Corporate Board of Directors: 
 
President   John M. Bukowski 

1425 Higham Street 
Idaho Falls, ID 83402 
208-521-9143 
jbukowski@northwindgrp.com 

 
Vice President   Brent L. Clark 

1262 Suncrest Town Centre Dr 
Morgantown, WV 26505 
304-288-0693 
bclark2@northwindgrp.com 

 
Treasurer    C. Jade Dye 

1425 Higham Street 
Idaho Falls, ID 83402 
208-557-0822 
cdye@northwindgrp.com 

 
Secretary    Dean Vanek 

2800 Solway Rd 
Knoxville, TN, 37931 
224-805-1152 
dean.vanek@northwindgrp.com 

 
Assistant Secretary   David Stevens 

Senior Director, Business Development and Tax 
Cook Inlet Region, Inc. (CIRI) 
PO Box 93330 
Anchorage, AK 99509-3330 
907-263-5151 

mailto:cleichtweis@northwindgrp.com
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dstevens@ciri.com 
 

Facility Security Officer  Troy Ayres 
2800 Solway Rd 
Knoxville, TN, 37931 
865-576-7599 
tayres@northwindgrp.com 

 
Should any change occur to the Corporate Board of Directors or their contact information 
during the period of the Contract, the Contractor shall promptly notify the Contracting 
Officer in writing of the change. 
 

 DOE-H-2018 PRIVACY ACT SYSTEMS OF RECORDS (OCT 2014) 
(REVISED)  

 
The Contractor shall design, develop, or adopt the following systems of records on 
individuals to accomplish an agency function pursuant to the Section I Clause entitled, 
FAR 52.224-2, Privacy Act. 
 

DOE Privacy 
Act System 

Number 
DOE Privacy Act System Description 

DOE-5 Personnel Records of Former Contractor Employees (includes all 
former workers) 

DOE-10 Energy Employees Occupational Illness Compensation Program 
Act Files 

DOE-11 Emergency Operations Notification Call List 
DOE-13 Payroll & Leave Records 
DOE-14 Report of Compensation 
DOE-15 Intelligence Related Access Authorization 
DOE-23 Property Accountability System 
DOE-28 General Training Records 

DOE-33 Personnel Medical Records (present and former DOE employees 
and Contractor employees) 

DOE-35 Personnel Radiation Exposure Records 
DOE-38 Occupational and Industrial Accident Records 
DOE-43 Personnel Security Clearance Files 
DOE-48  Security Education and/or Infraction Reports 
DOE-51 Employee and Visitor Access Control Records 

DOE-52  Access Control Records of International Visits, Assignments, and 
Employment at DOE Facilities and Contractor Sites 

DOE-53  Access Authorization for ADP Equipment 
DOE-63 Personal Identify Verification (PIV) Files 
DOE-77 Physical Fitness Test Records (for armed, uniformed guards) 



  Portsmouth Infrastructure Support Services  
89303321DEM000065 

  

H-28  
 

DOE Privacy 
Act System 

Number 
DOE Privacy Act System Description 

DOE-81  Counterintelligence Administrative and Analytical Records and 
Reports 

DOE-84  Counterintelligence Investigative Records 

DOE-88 Epidemiologic and Other Health Studies, Surveys, and 
Surveillances 

 
If the above list does not address all of the systems of records that are generated based on 
contract performance, then the contractor shall notify the Contracting Officer prior to 
contract award or as soon as the discrepancy is discovered.  The contractor shall monitor 
the identified systems and notify the Contracting Officer immediately if there is a change 
to an existing system or if a new system is needed.  Lack of notification does not exempt 
the contractor from complying with the Privacy Act.  To ensure that systems are 
monitored consistently, contractors must review the list annually and notify the 
Contracting Officer, in writing, that the list is accurate and up to date.   
 
The above list shall be revised by mutual agreement between the contractor and the 
Contracting Officer, in consultation with the local Privacy Act Officer (PAO) and/or 
General Counsel, as necessary, to keep it current.  A formal modification to the contract 
is not required to incorporate these revisions; however, the revisions become effective 
upon mutual written agreement of the parties.  The mutually agreed upon revisions shall 
have the same effect as if they were actually among the systems listed in the table above, 
for the purpose of satisfying the listing requirement contained in paragraph (a)(1) of the 
contract clause for FAR 52.224-2, Privacy Act.  The revisions will be formally 
incorporated at the next convenient contract modification.  Additional information on 
Privacy Act Systems of Records can be found on the DOE Privacy Office home page. 
 
The “Privacy Act Notification” (FAR 52.224-1) and “Privacy Act” (FAR 52.224-2) are 
mandatory flow-down clauses that must be included in any subcontract requiring design, 
development, or operation of a Privacy Act system of record, including third-party 
medical services contracts.  Such subcontracts also require flow down of clauses 
specifically identifying applicable Privacy Act systems of records into the 
subcontracts.  For example, medical services contracts must include the substance of the 
H clause above identifying system of record DOE-33, “Personnel Medical Records,” 
along with language on records turnover when employees terminate.  Subcontracts must 
also contain scope requirements necessary to ensure DOE and contractor compliance 
with applicable records management and Privacy Act requirements. 
 

 DOE-H-2019 DISPOSITION OF INTELLECTUAL PROPERTY – 
FAILURE TO COMPLETE CONTRACT PERFORMANCE (OCT 2018) 

 
The following provisions shall apply in the event the Contractor does not complete 
Contract performance for any reason: 
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(A) The Government may take possession of and use all technical data, including limited 
rights data, restricted computer software, and data and software obtained from 
subcontractors, licensors, and licensees, necessary to complete the work in 
conformance with this contract, including the right to use the data in any Government 
solicitations for the completion of the work contemplated under this contract.  
Technical data includes, but is not limited to, specifications, designs, drawings, 
operations manuals, flowcharts, software, databases and any other information 
necessary for of the completion of the work under this contract.  Limited rights data 
and restricted computer software will be protected in accordance with the provisions 
of the Section I Clause entitled FAR 52.227-14 Rights in Data – General. The 
Contractor shall ensure that its subcontractors and licensors make similar rights 
available to the Government and its contractors. 
 

(B) The Contractor agrees to and does hereby grant to the Government an irrevocable, 
non-exclusive, paid-up license in and to any inventions or discoveries regardless of 
when conceived or actually reduced to practice by the Contractor, and any other 
intellectual property, including technical data, which are owned or controlled by the 
Contractor, at any time through completion of this contract and which are 
incorporated or embodied in the construction of the facilities or which are utilized in 
the operation or remediation of the facilities or which cover articles, materials or 
products manufactured at a facility:  (1) to practice or to have practiced by or for the 
Government at the facility; and (2) to transfer such license with the transfer of that 
facility.  The acceptance or exercise by the Government of the aforesaid rights and 
license shall not prevent the Government at any time from contesting the 
enforceability, validity or scope of, or title to, any rights or patents or other 
intellectual property herein licensed.  

 
(C) In addition, the Contractor will take all necessary steps to assign permits, 

authorizations, leases, and licenses in any third party intellectual property to the 
Government, or such other third party as the Government may designate, that are 
necessary for the completion of the work contemplated under this Contract. 

 
 DOE-H-2021 WORK STOPPAGE AND SHUTDOWN AUTHORIZATION (OCT 

2014) (REVISED)  
 
(A) Imminent Health and Safety Hazard is a given condition or situation which, if not 

immediately corrected, could result in a serious injury or death, including exposure to 
radiation and toxic/hazardous chemicals. Imminent Danger in relation to the facility 
safety envelope is a condition, situation, or proposed activity which, if not terminated, 
could cause, prevent mitigation of, or seriously increase the risk of (1) nuclear 
criticality, (2) radiation exposure, (3) fire/explosion, and/or (4) toxic hazardous 
chemical exposure. 
 

(B) Work Stoppage. In the event of an Imminent Health and Safety Hazard, an activity 
that could adversely affect the safe operation of, or could cause serious damage to the 
facility if allowed to continue, or an action that could result in the release of 
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radiological or chemical hazards to the environment in excess of regulatory limits, 
identified by facility line management or operators or facility health and safety 
personnel overseeing facility operations, or other individuals, the individual or group 
identifying the imminent hazard situation shall immediately take actions to eliminate 
or mitigate the hazard (e.g., directing the operator/implementer of the activity or 
process causing the imminent hazard to stop work, initiating emergency response 
actions or other actions) to protect the health and safety of the workers and the public, 
and to protect DOE facilities and the environment. In the event an Imminent Health 
and Safety Hazard is identified, the individual or group identifying the hazard should 
coordinate with an appropriate Contractor official, who will direct the shutdown or 
other actions, as required. Such mitigating action(s) should subsequently be 
coordinated with the DOE and Contractor management. The suspension or stop work 
order should be promptly confirmed in writing by the CO. 

 
(C) Shutdown. In the event of an imminent danger in relation to the facility safety 

envelope or a non-Imminent Health and Safety Hazard identified by facility line 
managers, facility operators, health and safety personnel overseeing facility 
operations, or other individuals, the individual or group identifying the potential 
health and safety hazard may recommend facility shutdown in addition to any 
immediate actions needed to mitigate the situation. However, the recommendation 
must be coordinated with Contractor management, and the DOE Site Manager. Any 
written direction to suspend operations shall be issued by the Contracting Officer.  

 
(D) This clause flows down to all subcontractors at all tiers. Therefore, the Contractor 

shall insert a clause, modified appropriately to substitute "Contractor 
Representatives" for "the Contracting Officer" in all subcontracts. 

 
 
 DOE-H-2029 POSITION QUALIFICATIONS (OCT 2014) 

 
The Contractor shall provide personnel for the performance of this contract, whether 
employees of the Contractor or employees of a subcontractor, which satisfy as a 
minimum the applicable labor category qualifications, both education and experience, set 
forth in Section J, Attachment J-8.C.1.3 “Minimum Qualifications of Personnel” and 
Attachment J-8.C.3.11 “Minimum Qualifications for Labor Hour CLINs,” except as the 
Contracting Officer may otherwise authorize. 
 

 DOE-H-2033 ALTERNATIVE DISPUTE RESOLUTION (OCT 2014) 
 
(A) The DOE and the Contractor both recognize that methods for fair and efficient 

resolution of contractual issues in controversy by mutual agreement are essential to 
the successful and timely completion of contract requirements. Accordingly, DOE 
and the Contractor shall use their best efforts to informally resolve any contractual 
issue in controversy by mutual agreement. Issues of controversy may include a 
dispute, claim, question, or other disagreement. The parties agree to negotiate with 
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each other in good faith, recognizing their mutual interests, and attempt to reach a just 
and equitable solution satisfactory to both parties.  
 

(B) If a mutual agreement cannot be reached through negotiations within a reasonable 
period of time, the parties may use a process of alternate dispute resolution (ADR) in 
accordance with the clause at FAR 52.233-1, Disputes. The ADR process may 
involve mediation, facilitation, fact-finding, group conflict management, and conflict 
coaching by a neutral party. The neutral party may be an individual, a board 
comprised of independent experts, or a company with specific expertise in conflict 
resolution or expertise in the specific area of controversy. The neutral party will not 
render a binding decision, but will assist the parties in reaching a mutually 
satisfactory agreement. Any opinions of the neutral party shall not be admissible in 
evidence in any subsequent litigation proceedings.  
 

(C) Either party may request that the ADR process be used. The Contractor shall make a 
written request to the Contracting Officer, and the Contracting Officer shall make a 
written request to the appropriate official of the Contractor. A voluntary election by 
both parties is required to participate in the ADR process. The parties must agree on 
the procedures and terms of the process, and officials of both parties who have the 
authority to resolve the issue must participate in the agreed upon process.  
 

(D) ADR procedures may be used at any time that the Contracting Officer has the 
authority to resolve the issue in controversy. If a claim has been submitted by the 
Contractor, ADR procedures may be applied to all or a portion of the claim. If ADR 
procedures are used subsequent to issuance of a Contracting Officer’s final decision 
under the clause at FAR 52.233-1, Disputes, their use does not alter any of the time 
limitations or procedural requirements for filing an appeal of the Contracting 
Officer’s final decision and does not constitute reconsideration of the final decision.  

 
(E) If the Contracting Officer rejects the Contractor’s request for ADR proceedings, the 

Contracting Officer shall provide the Contractor with a written explanation of the 
specific reasons the ADR process is not appropriate for the resolution of the dispute. 
If the Contractor rejects the Contracting Officer’s request to use ADR procedures, the 
Contractor shall provide the Contracting Officer with the reasons for rejecting the 
request. 

 
 DOE-H-2034 CONTRACTOR INTERFACE WITH OTHER 

CONTRACTORS AND/OR GOVERNMENT EMPLOYEES (OCT 2014) 
(REVISED)  

 
The Government may award contracts to other contractors for work to be performed at a 
DOE-owned or –controlled site or facility. The Contractor shall cooperate fully with all 
other on-site DOE contractors and Government employees. The Contractor shall 
coordinate its own work with such other work as may be directed by the Contracting 
Officer or a duly authorized representative. The Contractor shall not commit or permit 
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any act which will interfere with the performance of work by any other contractor or by a 
Government employee. 
 
The Contractor shall cooperate in a timely manner with DOE and any DOE contractor 
performing work at the site, especially DOE prime contractors.  Cooperation includes, 
but is not limited to, working together to resolve interface and work performance issues; 
establishing schedules to support accommodation of the work being performed under the 
other contract(s); establishing work groups; participating in meetings (including quarterly 
DOE/Contractor interface meetings); providing access to applicable technical and 
contract information and data, such as schedule and milestone data; discussing technical 
matters related to PPPO; and, providing access to Contractor facilities or areas.  The 
Contractor shall ensure that its activities in support of the other prime contractors are 
fully coordinated with DOE and the other prime contractors. 
 
The Contractor is not authorized to direct and/or to provide oversight to any other DOE-
Portsmouth contractor, except as specified elsewhere in this contract or as directed by the 
CO.  The CO has the authority to direct the Contractor to cease interference in the 
activities of other DOE contractors, and DOE retains oversight and approval authority for 
all DOE-Portsmouth contracts. 
 
The Contractor shall immediately notify the CO in writing if the Contractor’s activities 
will interfere with any DOE contractor or if there is an interference or conflict with any 
DOE contractor in performance of the Contractor’s activities in support of DOE or 
another DOE contractor. 
 
The parties recognize that DOE has entered into contracts with different prime 
contractors for the management and operation and/or remediation of facilities at the 
PPPO facilities. The Contractor hereby agrees that while it is performing work at PPPO 
sites, it shall comply with applicable Federal, state and local laws, regulations, DOE 
orders and directions, and with the standards and procedures of the DOE contractors 
performing on the sites with respect to health, safety, environmental, quality assurance, 
and safeguard and security matters. The Contractor acknowledges that the performance 
by the DOE contractors performing on the sites is not intended to and does not reduce the 
Contractor's obligations, responsibilities, and/or accountability to DOE or any regulatory 
agency, including judicial body, responsible for audit, licensing, permitting, or other 
administrative review or adjudication capacity. 
 
The Contractor agrees to cooperate fully and in good faith with DOE and its other 
contractors to perform its contractual obligations, including providing support in the 
evaluation of the DOE contractors’ programs, procedures, systems, processes, and 
policies regarding health and safety, housekeeping, environmental requirements, 
radiation protection, security, quality assurance, industrial hygiene, criticality safety, and 
related operations. In providing support for performing such evaluations, the Contractor 
agrees it will permit access by the DOE contractor(s) to documents relating to the 
foregoing which pertains to the individual DOE contractor, including but not limited to 
policies; procedures; operating instructions; manuals; training programs; qualification of 
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employees consistent with the Privacy Act; quality assurance program; accident reports; 
insurance reports and claim files; and reports whether generated by the Contractor, 
subcontractor, prospective subcontractors, or a third party relating to such matters. 
 
The Contractor acknowledges that the contracts that govern the work performed by other 
DOE site contractor(s) authorize them to, under specified circumstances, suspend work of 
the Contractor or deny the Contractor access to the Government's facilities. The 
Contractor agrees to comply with any such DOE site contractors’ direction and notify the 
CO and COR immediately thereafter. 
 
The Contractor agrees to include in all subcontracts that may include on-site work under 
this contract, a clause which will obligate such subcontractors to comply with the 
provisions of this clause and to impose these obligations on all their subcontractors or 
suppliers, at any tier, which involve performance of work on-site. As used in this clause, 
subcontractor(s) and subcontract(s) include such at any tier. 

 
 DOE-H-2035 ORGANIZATIONAL CONFLICT OF INTEREST 

MANAGEMENT PLAN (OCT 2014) 
 

Within 15 calendar days after the Notice to Proceed, the Contractor shall submit to the 
Contracting Officer for approval an Organizational Conflict of Interest (OCI) 
Management Plan (Plan). The Plan shall describe the Contractor’s program to identify, 
avoid, neutralize, or mitigate potential or actual conflicts of interest that exist or may 
arise during contract performance and otherwise comply with the requirements of the 
clause at DEAR 952.209-72, Organizational Conflicts of Interest. The Plan shall be 
periodically updated as required during the term of the contract. The Plan shall include, 
as a minimum, the following: 
 
(A) The procedures for identifying and evaluating past, present, and anticipated contracts 

of the Contractor, its related entities and other performing entities under the contract.  
 
(B) The procedures the Contractor will utilize to avoid, neutralize, or mitigate potential or 

actual conflicts of interest. 
 
(C) The procedures for reporting actual or potential conflicts of interest to the Contracting 

Officer. 
 
(D) The procedures the Contractor will utilize to oversee, implement, and update the Plan, 

to include assigning responsibility for management, oversight and compliance to an 
individual in the Contractor's organization with full authority to implement the Plan. 
 

(E) The procedures for ensuring all required representations, certifications and factual 
analyses are submitted to the Contracting Officer for approval in a timely manner. 

 
(F) The procedures for protecting agency information that could lead to an unfair 

competitive advantage if disclosed including collecting disclosure agreements 
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covering all individuals, subcontractors, and other entities with access to agency-
sensitive information and physical safeguarding of such information. 

 
(G) An OCI training and awareness program that includes periodic, recurring training and 

a process to evidence employee participation. 
 
(H) The enforceable, employee disciplinary actions to be used by the Contractor for 

violation of OCI requirements 
 

 DOE-H-2037 NATIONAL ENVIRONMENTAL POLICY ACT (OCT 2014) 
 

The work under this contract requires activities to be subject to the National 
Environmental Policy Act of 1969 (NEPA). The Contractor shall supply to DOE certain 
environmental information, as requested, in order for DOE to comply with NEPA and its 
implementing policies and regulations. Funds obligated under this contract shall only be 
expended by the Contractor on the activities set out below, unless the Contracting Officer 
modifies the listed activities or notifies the Contractor that NEPA requirements have been 
satisfied and the Contractor is authorized to perform the complete work required under 
the contract.  
 
All contract activities including groundwater monitoring and investigations, aggregate 
area investigations and cleanups, material disposal area investigations and evaluations, 
contact-handled transuranic waste processing, and programmatic type support can be 
performed without specific NEPA impacts.  However, during this period should 
sufficient progress be made in the areas of specific capital project development and 
potential groundwater remedy projects or activities, some activities may require support 
for NEPA activities before additional progress can be made.   

 
 DOE-H-2043 ASSIGNMENT AND TRANSFER OF SUBCONTRACTS 

(OCT 2014) 
 

(A) Assignment of DOE Prime Contracts.  During the period of performance of this 
contract, it may become necessary for the U.S. Department of Energy (DOE) to 
transfer and assign existing or future DOE prime contracts supporting site work to 
this contract.  The Contractor shall accept the transfers and assignments of contracts.  
Any recommendations and/or suggestions on individual transfers shall be submitted 
in writing to the Contracting Officer prior to the transfer or assignment. 
 

(B) Transfer of Subcontracts.  As the successor contractor, the Contractor agrees to accept 
transfer of existing subcontracts as determined necessary by DOE for continuity of 
operations.  The Contractor shall use its best efforts to negotiate changes to the 
assigned subcontracts incorporating mandatory flow-down provisions at no cost.  If 
the subcontractor refuses to accept the changes or requests price adjustments, the 
Contractor will notify the Contracting Officer in writing.  DOE reserves the right to 
direct the Contractor to transfer to DOE or another Contractor any subcontract 
awarded under this contract. 
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 DOE-H-2044 SAFETY DATA SHEET AVAILABILITY (OCT 2014) 

(REVISED) 
In implementation of the clause at FAR 52.223-3, Hazardous Material Identification and 
Material Safety Data, the Contractor shall obtain, review and maintain a Safety Data 
Sheet (SDS) in a readily accessible manner for each hazardous material (or mixture 
containing a hazardous material) ordered, delivered, stored or used; and maintain an 
accurate inventory and history of use of hazardous materials at each use and storage 
location. The SDS shall conform to the requirements of 29 CFR 1910.1200(g). 

 
 DOE-H-2046 DIVERSITY PROGRAM (OCT 2014) 

 
(a) The Contractor shall develop and implement a diversity program consistent with and 
in support of the DOE’s diversity program. A diversity plan covering the full period of 
performance (base and option period) shall be submitted to the Contracting Officer for 
approval within 30 calendar days after the effective date of the contract. Once the 
diversity plan is approved by the Contracting Officer, the Contractor shall implement the 
diversity plan within 10 calendar days of its approval by the Contracting Officer. 

 
(b) The diversity plan shall address, at a minimum, the Contractor's approach to ensure an 
effective diversity program (including addressing applicable affirmative action and equal 
employment opportunity regulations) to include: (1) a statement of the Contractor's 
policies and practices; and (2) planned initiatives and activities which demonstrate a 
commitment to a diversity program, including recruitment strategies for hiring a diverse 
work force. The diversity plan shall also address, as a minimum, the Contractor's 
approach for promoting diversity through (1) the Contractor's work force; (2) educational 
outreach, including a mentor-protégé program; (3) stakeholder involvement and outreach; 
(4) subcontracting; and (5) economic development. 

 
(c) An annual diversity report shall be submitted pursuant to Section J, Attachment J-4 
List of Deliverables, Deliverable # 173 - Diversity Program. This report shall provide a 
list of accomplishments achieved, both internally and externally during the current 
reporting period, and projected initiatives during the next reporting period. The report 
shall also list any proposed changes to the diversity plan which shall be subject to the 
Contracting Officer’s approval.  
 

 DOE-H-2048 PUBLIC AFFAIRS – CONTRACTOR RELEASES OF 
INFORMATION (OCT 2014) 

 
In implementation of the clause at DEAR 952.204-75, Public Affairs, all communications 
or releases of information to the public, the media, or Members of Congress prepared by 
the Contractor related to work performed under the contract shall be reviewed and 
approved by DOE prior to issuance. Therefore, the Contractor shall, at least 10 calendar 
days prior to the planned issue date, submit a draft copy to the Contracting Officer of any 
planned communications or releases of information to the public, the media, or Members 
of Congress related to work performed under this contract with the following exceptions: 
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press releases shall be submitted for approval at least 3 business days prior to the planned 
issue date, and responses to media inquiries shall be submitted for approval at least 1 
business day prior to release. The Contracting Officer will obtain necessary reviews and 
clearances and provide the Contractor with the results of such reviews prior to the 
planned issue date. 
 

 DOE-H-2049 INSURANCE REQUIREMENT (OCT 2014) 
 

(A) In accordance with the clauses FAR 52.228-5 AND FAR 52.228-7, the following 
types and minimum amounts of insurance shall be maintained by the Contractor: 
(1) Workers’ compensation – Amount in accordance with applicable Federal and 

State workers’ compensation and occupational disease statutes. 
(2) Employer’s liability - $100,000 (except in States with exclusive or monopolistic 

funds that do not permit worker’s compensation to be written by private carriers). 
(3) Comprehensive bodily injury liability - $500,000. 
(4) Property damage liability – None, unless otherwise required by the Contracting 

Officer. 
(5) Comprehensive automobile bodily injury liability - $200,000 per person and 

$500,000 per occurrence. 
(6) Comprehensive automobile property damage - $20,000 per occurrence. 

 
(B) The Contractor shall provide evidence of such insurance, if requested by the 

Contracting Officer; and the Contracting Officer may require such evidence to be 
provided prior to the commencement of work under the contract. 
 
 DOE-H-2052 REPRESENTATIONS, CERTIFICATIONS, AND OTHER 

STATEMENTS OF THE OFFEROR (OCT 2014) (REVISED) 
 

The Contractor’s Representations, Certifications, and Other Statements, dated December 
10, 2020 and made in response to Solicitation No.89303320REM000072, are hereby 
incorporated into the contract. 

 
 DOE-H-2053 WORKER SAFETY AND HEALTH PROGRAM IN 

ACCORDANCE WITH 10 CFR 851 (OCT 2014) 
 

(a) The Contractor shall comply with all applicable safety and health requirements set 
forth in 10 CFR 851, Worker Safety and Health Program, and any applicable DOE 
Directives incorporated into the contract. The Contractor shall develop, implement, 
and maintain a written Worker Safety and Health Program (WSHP) which shall 
describe the Contractor's method for complying with and implementing the applicable 
requirements of 10 CFR 851. The WSHP shall be submitted to and approved by DOE. 
The approved WSHP must be implemented prior to the start of work. In performance 
of the work, the Contractor shall provide a safe and healthful workplace and must 
comply with its approved WSHP and all applicable federal and state environment, 
health, and safety regulations.  
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(b) The Contractor shall take all reasonable precautions to protect the environment, 
health, and safety of its employees, DOE personnel, and members of the public. When 
more than one contractor works in a shared workplace, the Contractor shall coordinate 
with the other contractors to ensure roles, responsibilities, and worker safety and 
health provisions are clearly delineated. The Contractor shall participate in all 
emergency response drills and exercises related to the Contractor’s work and interface 
with other DOE contractors. 

 
(c) The Contractor shall take all necessary and reasonable steps to minimize the impact 
of its work on DOE functions and employees, and immediately report all job-related 
injuries and/or illnesses which occur in any DOE facility to the Contracting Officer 
Representative (COR). Upon request, the Contractor shall provide to the COR a copy 
of occupational safety and health self-assessments and/or inspections of work sites for 
job hazards for work performed at DOE facilities.  

 
(d) The Contracting Officer may notify the Contractor, in writing, of any 
noncompliance with the terms of this clause, and the corrective action(s) to be taken. 
After receipt of such notice, the Contractor shall immediately take such corrective 
action(s). 

 
(e) In the event that the Contractor fails to comply with the terms and conditions of 
this clause, the Contracting Officer may, without prejudice to any other legal or 
contractual rights, issue a stop-work order halting all or any part of the work. 
Thereafter, the Contracting Officer may, at his or her discretion, cancel the stop-work 
order so that the performance of work may be resumed. The Contractor shall not be 
entitled to an equitable adjustment of the contract amount or extension of the 
performance schedule due to any stop-work order issued under this clause. 

 
(f) The Contractor shall flow down the requirements of this clause to all subcontracts 
at any tier. 

 
(g) In the event of a conflict between the requirements of this clause and 10 CFR 851, 
the requirements of 10 CFR 851 shall take precedence. 

 
 DOE-H-2055 GOVERNMENT FURNISHED PROPERTY (OCT 2014)  

 
In accordance with the clause FAR 52.245-1, Government Property, the Government 
will provide the property list in Attachment J-3, Accountable Property List. 

 
 DOE-H-2057 DEPARTMENT OF LABOR WAGE DETERMINATIONS 

(OCT 2014) (REVISED) 
 
In the performance of this Contract, the Contractor shall comply with the requirements of 
the U.S. Department of Labor Wage Determination(s) located in Section J, Attachment J-
6A and 6B. 
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 DOE-H-2058 DESIGNATION AND CONSENT OF TEAMING 
SUBCONTRACTS – ALTERNATE I (OCT 2014) (REVISED) 

 
(A) The following subcontractor(s) have been determined to be teaming subcontracts for 

this Contract: 
 
Leidos, Inc. 
1750 Presidents Street 
Reston, VA 20190 
DUNS 833063154 
 
Swift & Staley Inc. 
115 Carlisle Court 
Paducah, KY 42001 
DUNS 095383170 
 

(B) In the event that the Contractor plans either to award or use a new Teaming 
Subcontract or replace an existing, approved Teaming Subcontract identified in 
paragraph (A) above, the Contractor shall provide advance notification to, and obtain 
consent from, the Contracting Officer, notwithstanding the consent requirements 
under any approved purchasing system or any other terms or conditions of the 
contract. Consent to these subcontracts is retained by the Contracting Officer and will 
not be delegated. 
 

(C) In the event that the Contractor proposes to use a new, or replace, one or more of the 
approved Teaming Subcontractors identified in paragraph (A) above in performance 
of the contract or individual Task Order, the Contractor shall provide advance 
notification to, and obtain consent from the cognizant Contracting Officer 
notwithstanding any other terms and conditions of the contract. Consent of these 
subcontracts is retained by the cognizant Contracting Officer for the Task Order and 
will not be delegated. The requirements of this paragraph (c) apply when the 
Contractor proposes the use of a new Teaming Subcontractor either prior to or 
subsequent to the award of the contract and/or individual Task Order.  The Contractor 
shall provide rationale and a detailed explanation including the equivalency or 
similarity of the experience and qualifications to the above listed Teaming 
Subcontractor and any other information requested by the cognizant Contracting 
Officer. Consent may be provided on a one-time basis only and should not be 
construed as authorizing the use of the new Teaming Subcontractor on future Task 
Orders. 

 
 DOE H-2059 PRESERVATION OF ANTIQUITIES, WILDLIFE AND 

LAND AREAS (OCT 2014) 
 

(A) Federal Law provides for the protection of antiquities located on land owned or 
controlled by the Government. Antiquities include Indian graves or campsites, relics 
and artifacts. The Contractor shall control the movements of its personnel and its 
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subcontractor's personnel at the job site to ensure that any existing antiquities 
discovered thereon will not be disturbed or destroyed by such personnel. It shall be 
the duty of the Contractor to report to the Contracting Officer the existence of any 
antiquities so discovered.  

 
(B) The Contractor shall also preserve all vegetation (including wetlands) except where 

such vegetation must be removed for survey or construction purposes. Any removal 
of vegetation shall be in accordance with the terms of applicable habitat mitigation 
plans and permits. Furthermore, all wildlife must be protected consistent with 
programs approved by the Contracting Officer. 

 
(C) Except as required by or specifically provided for in other provisions of this contract, 

the Contractor shall not perform any excavations, earth borrow, preparation of borrow 
areas, or otherwise disturb the surface soils within the job site without the prior 
approval of DOE or its designee. 

 
 DOE-H-2061 CHANGE ORDER ACCOUNTING (OCT 2014) 

 
The Contractor shall maintain change order accounting whenever the estimated cost of a 
change or series of related changes exceeds $100,000. The Contractor, for each change or 
series of related changes, shall maintain separate accounts, by job order or other suitable 
accounting procedure, of all incurred segregable, direct costs (less allocable credits) of 
work, both changed and not changed, allocable to the change. The Contractor shall 
maintain such accounts until the parties agree to an equitable adjustment for the changes 
ordered by the Contracting Officer or the matter is conclusively disposed of in 
accordance with the Disputes clause. 

 
 DOE-H-2062 PERSONAL IDENTITY VERIFICATION OF 

CONTRACTOR PERSONNEL - ALTERNATE I (OCT 2014) (REVISED) 
 

(A) Pursuant to the clause at FAR 52.204-9, Personal Identity Verification of Contractor 
Personnel, the Contractor shall comply with applicable DOE regulations, policies and 
directives regarding identification, credential and access management for its 
personnel who have routine physical access to DOE-owned or -controlled sites or 
facilities or routine access to DOE information systems.  
 

(B) The Contractor shall comply with the requirements of those DOE directives, or parts 
thereof, identified elsewhere in the contract pursuant to the clause at H.42 DOE-H-
2071 DEPARTMENT OF ENERGY DIRECTIVES (OCT 2014) (REVISED). 

  DOE-H-2063 CONFIDENTIALITY OF INFORMATION (OCT 2014) 
 
(A) Performance of work under this contract may result in the Contractor having access to 

confidential information via written or electronic documents, or by virtue of having 
access to DOE’s electronic or other systems. Such confidential information includes 
personally identifiable information (such as social security account numbers) or 
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proprietary business, technical, or financial information belonging to the Government 
or other companies or organizations. The Contractor shall treat this information as 
confidential and agrees not to use this information for its own purposes, or to disclose 
the information to third parties, unless specifically authorized to do so in writing by 
the Contracting Officer.  
 

(B) The restrictions set out in paragraph (a) above, however, do not apply to— 
 
(1) Information which, at the time of receipt by the Contractor, is in the public domain;  
(2) Information which, subsequent to receipt by the Contractor, becomes part of the 

public domain through no fault or action of the Contractor;  
(3) Information which the Contractor can demonstrate was previously in its possession 

and was not acquired directly or indirectly as a result of access obtained by 
performing work under this contract;  

(4) Information which the Contractor can demonstrate was received from a third party 
who did not require the Contractor to hold it in confidence; or  

(5) Information which is subject to release under applicable law. 
 

(C) The Contractor shall obtain a written agreement from each of its employees who are 
granted access to, or furnished with, confidential information, whereby the employee 
agrees that he or she will not discuss, divulge, or disclose any such information to any 
person or entity except those persons within the Contractor's organization directly 
concerned with the performance of the contract. The agreement shall be in a form 
satisfactory to the Contracting Officer. 
 

(D) Upon request of the Contracting Officer, the Contractor agrees to execute an 
agreement with any party which provides confidential information to the Contractor 
pursuant to this contract, or whose facilities the Contractor is given access to that 
restrict use and disclosure of confidential information obtained by the Contractor. A 
copy of the agreement, which shall include all material aspects of this clause, shall be 
provided to the Contracting Officer for approval. 

 
(E) Upon request of the Contracting Officer, the Contractor shall supply the Government 

with reports itemizing the confidential or proprietary information it receives under 
this contract and identify the source (company, companies or other organizations) of 
the information. 

 
(F) The Contractor agrees to flow down this clause to all subcontracts issued under this 

contract. 

 DOE-H-2064 USE OF INFORMATION TECHNOLOGY EQUIPMENT, 
SOFTWARE, AND THIRD PARTY SERVICES – ALTERNATE II (OCT 
2014) (REVISED) 
 

(A) Acquisition of Information Technology. The Government may provide information 
technology equipment, existing computer software (as described in 48 CFR 27.405), 
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and third party services for the Contractor’s use in the performance of the contract; 
and the Contracting Officer may provide guidance to the Contractor regarding usage 
of such equipment, software, and third party services. The Contractor is not 
authorized to acquire (lease or purchase) information technology equipment, existing 
computer software, or third party services at the Government’s direct expense without 
prior written approval of the Contracting Officer. Should the Contractor propose to 
acquire information technology equipment, existing computer software, or third party 
services, the Contractor shall provide to the Contracting Officer justification for the 
need, including a complete description of the equipment, software or third party 
service to be acquired, and a lease versus purchase analysis if appropriate. 
 

(B) The Contractor shall immediately provide written notice to the Contracting Officer’s 
Representative when an employee of the Contractor no longer requires access to the 
Government information technology systems. 
 

(C) The Contractor shall not violate any software licensing agreement, or cause the 
Government to violate any licensing agreement. 

 
(D) The Contractor agrees that its employees will not use, copy, disclose, modify, or 

reverse engineer existing computer software provided to it by the Government except 
as permitted by the license agreement or any other terms and conditions under which 
the software is made available to the Contractor. 

 
(E) If at any time during the performance of this contract the Contractor has reason to 

believe that its utilization of Government furnished existing computer software may 
involve or result in a violation of the software licensing agreement, the Contractor 
shall promptly notify the Contracting Officer, in writing, of the pertinent facts and 
circumstances. Pending direction from the Contracting Officer, the Contractor shall 
continue performance of the work required under this contract without utilizing the 
software.  

 
(F) The Contractor agrees to include the requirements of this clause in all subcontracts at 

any tier.  
 
(G) The Contractor shall comply with the requirements of those DOE directives, or parts 

thereof, identified elsewhere in the contract pursuant to the clause at H.42 DOE-H-
2071 DEPARTMENT OF ENERGY DIRECTIVES (OCT 2014) (REVISED). 

 
 DOE-H-2066 SAFEGUARDS AND SECURITY PROGRAM – ALTERNATE I 

(OCT 2014) (REVISED) 
 

(A) Pursuant to the clause at DEAR 952.204-2, Security, the Contractor agrees to comply 
with all security regulations and contract requirements as incorporated into the 
contract. 
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(B) The Contractor shall comply with the requirements of those DOE directives, or parts 
thereof, identified elsewhere in the contract pursuant to the clause at H.42 DOE-H-
2071 DEPARTMENT OF ENERGY DIRECTIVES (OCT 2014) (REVISED). 

 
 DOE-H-2067 GOVERNMENT FURNISHED ON-SITE FACILITIES OR 

SERVICES (APR 2018) (REVISED) 
 

(A) Pursuant to the Government Property clause of this contract, the Government shall, 
during the period of performance of this contract, except for the approximate 60-day 
transition period, furnish to the Contractor office space for approximately 190 
contractor personnel. Additional office space may be provided by the Government as 
necessary for contract performance. The Contractor shall not acquire or lease any 
office space without the prior written approval of the Contracting Officer. 
 

(B) As necessary during contract performance, the Government shall provide to the 
Contractor, for that office space described in paragraph (A) above, the assigned 
facilities in Section J, Attachment J-8.C.2.1, Listing of Facilities Responsibility 
Matrix. 
 
 DOE-H-2068 CONFERENCE MANAGEMENT (OCT 2014) (REVISED) 

  
The Contractor agrees that: 
 
(A) The contractor shall ensure that contractor-sponsored conferences reflect the DOE 

commitment to fiscal responsibility, appropriate stewardship of taxpayer funds and 
support the mission of DOE as well as other sponsors of work. In addition, the 
contractor will ensure conferences do not include any activities that create the 
appearance of taxpayer funds being used in a questionable manner.  

 
(B) For the purposes of this clause, “conference” is defined in Attachment 2 to the 

Deputy Secretary’s memorandum of August 17, 2015, entitled “Updated Guidance on 
Conference-Related Activities and Spending” which can be found at the following 
address: http://energy.gov/management/downloads/acquisition-letter-no-al-2015-09.  

 
(C) Contractor-sponsored conferences include those events that meet the conference 

definition and either or both of the following:  
(1) The contractor provides funding to plan, promote, or implement an event, except 

in instances where a contractor: 
i. covers participation costs in a conference for specified individuals (e.g. 

students, retirees, speakers, etc.) in a total amount not to exceed $10,000 (by 
individual contractor for a specific conference) or 

ii. purchases goods or services from the conference planners (e.g., attendee 
registration fees, renting booth space). 

(2) The contractor authorizes use of its official seal, or other seals/logos/ trademarks 
to promote a conference. Exceptions include non-M&O contractors who use their 
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seal to promote a conference that is unrelated to their DOE contract(s) (e.g., if a 
DOE IT contractor were to host a general conference on cyber security).  

 
(D) Attending a conference, giving a speech or serving as an honorary chairperson does 

not connote sponsorship. 
 
(E) The Contractor will provide information on conferences they plan to sponsor with 

expected costs exceeding $100,000 in the Department’s Conference Management 
Tool, including:  
(1) Conference title, description, and date 
(2) Location and venue 
(3) Description of any unusual expenses (e.g., promotional items) 
(4) Description of contracting procedures used (e.g., competition for space/support) 
(5) Costs for space, food/beverages, audio visual, travel/per diem, registration costs, 

recovered costs (e.g., through exhibit fees)  
(6) Number of attendees 
 

(F) The contractor will not expend funds on the proposed contractor-sponsored 
conferences with expenditures estimated to exceed $100,000 until notified of 
approval by the contracting officer. 

 
(G) For DOE-sponsored conferences, the contractor will not expend funds on the 

proposed conference until notified by the contracting officer.  
(1) DOE-sponsored conferences include events that meet the definition of a 

conference and where the Department provides funding to plan, promote, or 
implement the conference and/or authorizes use of the official DOE seal, or other 
seals/logos/ trademarks to promote a conference. Exceptions include instances 
where DOE:  
i. covers participation costs in a conference for specified individuals (e.g. 

students, retirees, speakers, etc.) in a total amount not to exceed $10,000 (by 
individual contractor for a specific conference) or 

ii. purchases goods or services from the conference planners (e.g., attendee 
registration fees; renting booth space); or provide funding to the conference 
planners through Federal grants.  

(2) Attending a conference, giving a speech, or serving as an honorary chairperson 
does not connote sponsorship.  

(3) The contractor will provide cost and attendance information on their participation 
in all DOE-sponsored conference in the DOE Conference Management Tool.  

 
(H) For non-contractor sponsored conferences, the contractor shall develop and 

implement a process to ensure costs related to conferences are allowable, allocable, 
reasonable, and further the mission of DOE. This process must at a minimum: 
(1) Track all conference expenses.  
(2) Require the Laboratory Director (or equivalent) or Chief Operating Officer 

approve a single conference with net costs to the contractor of $100,000 or 
greater. 
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(I) Contractors are not required to enter information on non-sponsored conferences in 

DOE’S Conference Management Tool.  

Once funds have been expended on a non-sponsored conference, contractors may not 
authorize the use of their trademarks/logos for the conference, provide the conference 
planners with more than $10,000 for specified individuals to participate in the 
conference, or provide any other sponsorship funding for the conference. If a 
contractor does so, its expenditures for the conference may be deemed unallowable. 

 
 DOE-H-2070 KEY PERSONNEL- ALTERNATE I (OCT 2014) (REVISED)  

 
(A) Pursuant to the clause at DEAR 952.215-70, Key Personnel, the key personnel for 

this contract are identified below: 

NAME TITLE 

Damon Detillion Program Manager 

Craig Maki Security Manager 

Brent Clark P&I/Business Manager 

Craig Opperman Engineering/IDIQ Manager 

 
In addition to the requirement for the CO’s approval before removing, replacing, or 
diverting any of the listed key personnel, the CO’s approval is also required for any 
change to the position assignment of a current key person. 

 
(B) Key personnel team requirements. The Contracting Officer and designated 

Contracting Officer's Representative(s) shall have direct access to the key personnel 
assigned to the contract.  All key personnel shall be assigned full-time to their 
respective positions and their permanent duty station is located on the Portsmouth 
Site or within the local area.   All Key Personnel shall have an “L” clearance level (or 
equivalent) at Contract Award and obtain a “Q” clearance level within 180 days after 
the Transition is complete. 
 
(1) The Contractor shall notify the Contracting Officer and request approval in 

writing at least 60 days in advance of any changes to Key Personnel. 
 

(2) Key Personnel substitutions shall have substantially equivalent abilities, 
experience, and qualifications as the Key Person being replaced. 

 
(3) No key person position shall remain vacant for a period more than 30 days 

following CO approval of a change in key personnel or Contractor will be subject to 
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reduction of fee according to (C)(1) or (C)(2) below respective to the key position 
vacated. 

 
(4) Approval of changes to key personnel is at the unilateral discretion of the CO. 

 
(C) Definitions. In addition to the definitions contained in the clause at DEAR 952.215-

70, the following shall apply: 
 
(1) Key personnel are considered “managerial personnel”. 

 
(2) For the purposes of this Clause, “Changes to Key Personnel,” is defined as: (i) 

any change to the position assignment of a current key person under the Contract, 
except for a person who acts for short periods of time, in the place of a key person 
during his or her absence, the total time of which shall not exceed 30 working days 
during any given year (ii) utilizing the services of a new substitute key person for 
assignment to the Contract beyond 30 working days; or (iii) assigning a current key 
person for work outside the Contract. 

 
(3) For the purposes of this Clause, “Beyond the Contractor’s Control,” is defined as 

an event for which the Contractor lacked legal authority or ability to prevent 
“Changes to Key Personnel.” 

  
(D) Contract Price Reductions for Changes to Key Personnel. 
 
Any key person change according to the definition for “Changes to Key Personnel” 
above shall be subject to reduction of fee according to (C)(1) or (C)(2) below 
respective to the key position vacated. 
 

(1) Notwithstanding approval by the Contracting Officer, any time the Program 
Manager (the initial Program Manager or any substitution approved by the 
Contracting Officer) is removed, replaced or diverted for any reason within two 
(2) years of being placed in the position, DOE may modify the Contract by 
reducing the contract price by $50,000 for each and every occurrence of a change. 
A change to a key person “Beyond the Contractor’s Control” shall not result in a 
permanent reduction of fee under this subsection. 

 
(2) Notwithstanding approval by the Contracting Officer, any time a Key Person 

other than the Program Manager (any initial Key Person or any substitution 
approved by the Contracting Officer) is removed, replaced or diverted for any 
reason within two (2) years of being placed in the position, DOE may modify the 
contract by reducing the Contract price by $25,000 for each and every occurrence 
of a change. A change to a key person, other than the Program Manager, “Beyond 
the Contractor’s Control” shall not result in a permanent reduction of fee under 
this subsection. 
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(3) The Contractor may request in writing that the Contracting Officer consider 
waiving all or part of a reduction in price.  Such written request shall include the 
factual basis for the removal, replacement, or diversion of any key personnel.  The 
Contracting Officer shall have the unilateral discretion to make the determination 
to waive all or part of the reduction in price.  

 
 DOE-H-2071 DEPARTMENT OF ENERGY DIRECTIVES (OCT 2014) 

(REVISED)   
 

(A) In performing work under this contract, the Contractor shall comply with the 
requirements of those Department of Energy (DOE) directives, or parts thereof listed 
in Section J, Attachment J-2. 
 

(B) The Contracting Officer may, at any time, unilaterally amend this clause, or other 
clauses, which incorporate DOE directives, in order to add, modify or delete specific 
requirements. Prior to revising the listing of directives, the Contracting Officer shall 
notify the Contractor in writing of the Department's intent to revise the list, and the 
Contractor shall be provided with the opportunity to assess the effect of the 
Contractor's compliance with the revised list on contract cost and funding, technical 
performance, and schedule, and identify any potential inconsistencies between the 
revised list and the other terms and conditions of the contract. Within 30 days after 
receipt of the Contracting Officer's notice, the Contractor shall advise the Contracting 
Officer in writing of the potential impact of the Contractor's compliance with the 
revised list. Based on the information provided by the Contractor and any other 
information available, the Contracting Officer shall decide whether to revise the 
listing of directives and so advise the Contractor not later than 30 days prior to the 
effective date of the revision. 
 

(C) Notwithstanding the process described in paragraph (B), the Contracting Officer may 
direct the Contractor to immediately begin compliance with the requirements of any 
directive. 
 

(D) The Contractor and the Contracting Officer shall identify and, if appropriate, agree to 
any changes to other contract terms and conditions, including cost and schedule, 
associated with the revision pursuant to the clause of this contract at FAR 52.243-1, 
Changes – Fixed-Price (Aug 1987) – Alt II (Apr 1984); FAR 52.243-2, Changes – 
Cost Reimbursement (Aug 1987) – Alt I, II and III (Apr 1984); FAR 52.243-3, 
Changes – Time-and-Materials or Labor-Hours (Sep 2000).  
 

(E) Regardless of the performer of the work, the Contractor is responsible for compliance 
with the requirements of this clause. The Contractor shall include this clause in all 
subcontracts to the extent necessary to ensure the Contractor’s compliance with these 
requirements. 

 
(F) At least once a month, the Contractor shall extract directives from the DOE 

Directives Program utilizing the Internet as notification of their availability by DOE 
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electronic prompting.  Copies of DOE directives may be obtained without charge 
from the Contracting Officer or online at https://www.directives.doe.gov/. 
 
The Contractor shall, at least quarterly, notify DOE of those directives obtained from 
the DOE Directives Program.  The Contractor cognizant personnel shall review these 
directives and recommend for concurrence disposition of the directives to DOE-
PPPO. 

 
 DOE-H-2072 USE OF GOVERNMENT VEHICLES BY CONTRACTOR 

EMPLOYEES (OCT 2014) 
 
(A) The Government will provide Government-owned and/or –leased motor vehicles for 

the Contractor’s use in performance of this contract in accordance with the clause 
FAR 52.245-1, Government Property and/or FAR 52.251-2, Interagency Fleet 
Management System Vehicles and Related Services.  
 

(B) The Contractor shall ensure that its employees use and operate Government-owned 
and/or –leased motor vehicles in a responsible and safe manner to include the 
following requirements:  

 
(1) Use vehicles only for official purposes and solely in the performance of the 

contract.  
(2) Do not use vehicles for transportation between an employee’s residence and place 

of employment unless authorized by the Contracting Officer.  
(3) Comply with Federal, State and local laws and regulations for the operation of 

motor vehicles.  
(4) Possess a valid State, District of Columbia, or commonwealth’s operator license 

or permit for the type of vehicle to be operated.  
(5) Operate vehicles in accordance with the operator’s packet furnished with each 

vehicle.  
(6) Use seat belts while operating or riding in a Government vehicle.  
(7) Do not use tobacco products while operating or riding in a Government vehicle.  
(8) Do not provide transportation to strangers or hitchhikers.  
(9) Do not engage in “text messaging” while operating a Government vehicle, which 

includes those activities defined in the clause at FAR 52.233-18, Encouraging 
Contractor Policies to Ban Text Messaging While Driving.  

(10) In the event of an accident, provide information as may be required by 
State, county or municipal authorities and as directed by the Contracting Officer.  

(C) The Contractor shall -  
(1) Establish and enforce suitable penalties against employees who use, or authorize 

the use of Government vehicles for unofficial purposes or for other than in the 
performance of the contract; and  

(2) Pay any expenses or cost, without Government reimbursement, for using 
Government vehicles other than in the performance of the contract.  
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(D) The Contractor shall insert this clause in all subcontracts in which Government-
owned and/or –leased vehicles are to be provided for use by subcontractor employees. 

 
 DOE-H-2076 LOBBYING RESTRICTIONS (NOV 2018) 

  
In accordance with 18 U.S.C. § 1913, the Contractor agrees that none of the funds 
obligated on this award shall be expended, directly or indirectly, to influence 
congressional action on any legislation or appropriation matters pending before Congress. 
This restriction is in addition to those prescribed elsewhere in statute and regulation.   

 DOE-H-2080 AGREEMENT REGARDING WORKPLACE SUBSTANCE 
ABUSE PROGRAMS AT DOE SITES (APR 2018)  
 

(A) Program implementation. The Contractor shall, consistent with 10 CFR part 707, 
Workplace Substance Abuse Programs at DOE Sites, incorporated herein by 
reference with full force and effect, develop, implement, and maintain a workplace 
substance abuse program. 

 
(B) Remedies. In addition to any other remedies available to the Government, the 

Contractor's failure to comply with the requirements of 10 CFR part 707 or to 
perform in a manner consistent with its approved program may render the Contractor 
subject to: the suspension of contract payments, or, where applicable, a reduction in 
fee; termination for default; and suspension or debarment. 

 
(C) Subcontracts. 

 
(1) The Contractor agrees to notify the Contracting Officer reasonably in advance of, 

but not later than 30 days prior to, the award of any subcontract the Contractor 
believes may be subject to the requirements of 10 CFR part 707, unless the 
Contracting Officer agrees to a different date. 

(2) The DOE Prime Contractor shall require all subcontracts subject to the provisions 
of 10 CFR part 707 to agree to develop and implement a workplace substance 
abuse program that complies with the requirements of 10 CFR part 707, 
Workplace Substance Abuse Programs at DOE Sites, as a condition for award of 
the subcontract. The DOE Prime Contractor shall review and approve each 
subcontractor's program, and shall periodically monitor each subcontractor's 
implementation of the program for effectiveness and compliance with 10 CFR 
part 707. 

(3) The Contractor agrees to include, and require the inclusion of, the requirements of 
this clause in all subcontracts, at any tier, that are subject to the provisions of 10 
CFR part 707. 

 
 TASK ORDERING PROCEDURE  

 
(A) Only the Contracting Officer may issue task orders to the Contractor, providing 

specific authorization or direction to perform work within the scope of the contract 
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and as specified in the schedule.  The Contractor may incur costs in performance of 
task orders and task order modifications issued in accordance with this clause.  The 
Contracting Officer may issue firm-fixed-price and/or cost reimbursement task 
orders.  This clause is applicable to the IDIQ Contract Line Item Numbers (CLINs) 
only. 
 

(B) The Contracting Officer shall provide the Contractor with a Request for Task 
Proposal (RTP).  The RTP will include the following data elements: 
(1) A functional description of the work or performance work statement identifying 

the objectives or results desired from the contemplated task order. 
(2) A formal request for the Contractor to provide a technical proposal, period of 

performance, appropriate cost and price information, and any other information 
required to determine the reasonableness of the Contractor's proposal. 

(3) Performance standards to be used as criteria for determining whether the work 
requirements have been met. 

 
(C) Within 10 business days after receipt of the RTP from the Contracting Officer, the 

Contractor shall submit a task order proposal in accordance with the RTP and FAR 
Part 15.  Estimating guides, such as Engineered Performance Standards (EPS) or 
industry standards published by R. S. Means Company, may be used by the 
Contractor as a basis to propose the labor categories, estimated number of labor hours 
required, or the material requirements and prices to the extent practicable for work to 
be self-performed by the Contractor.  Estimating guides do not cover every task that 
may need to be accomplished.  For these tasks, work content comparison (comparing 
a task that is not specifically defined in Means to a very similar task that is defined in 
Means) may be performed by the Contractor prior to a determination that Means does 
not apply to a job. 

 
(D) After review and any necessary discussions, the Contracting Officer may issue a task 

order to the Contractor containing, at a minimum, the following: 
 

(1) Date of the order. 
(2) Contract number, order number. 
(3) Functional description of the work identifying the objectives or results desired 

from the task order, including special instructions or other information necessary 
for performance of the task. 

(4) Performance standards, and where appropriate, quality assurance standards. 
(5) Maximum dollar amount authorized.  This includes allocation of award fee among 

award fee periods, if applicable. 
(6) Any other resources (travel, materials, equipment, facilities, etc.) authorized, if a 

cost reimbursement task order. 
(7) Delivery/performance schedule, including start and end dates. 
(8) Accounting and appropriation data. 

 
(E) The Contractor shall provide acknowledgment of receipt to the Contracting Officer 

within five calendar days after receipt of the task order. 
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(F) If time constraints do not permit issuance of a fully defined task order in accordance 

with the procedures described in paragraphs (a) through (d), a task order, which 
includes a ceiling price, may be issued.  This may be applicable in the case of urgent 
or emergency work, for example. 

 
(G) The Contracting Officer may modify tasks in the same manner in which they were 

issued. 
 
(H) In the event of a conflict between the requirements of the task order and the 
Contractor's approved task order proposal, the task order shall prevail. 
 

 TRANSITION TO FOLLOW-ON CONTRACT  
 

The Contractor recognizes that the work and services covered by this Contract are vital to 
the DOE mission and must be maintained without interruption, both at the 
commencement and the expiration of this Contract.  It is therefore understood and further 
agreed in recognition of the above that: 

 
(A) At the expiration of the Contract term or any earlier termination thereof, the 

Contractor shall cooperate with a successor contractor or the Government by allowing 
its employees to interview for possible employment.  For those employees who 
accept employment with the successor contractor, such employees shall be released in 
coordinated manner with the successor contractor.  The Contractor shall cooperate 
with the successor contractor and Government with regard to the termination or 
transfer arrangements for such employees to assure maximum protection of employee 
service credits and fringe benefits. 

 
(B) Within fifteen (15) days after the Notice to Proceed, the Contractor and the outgoing 

contractor shall jointly prepare a mutual detailed plan for the phase-out and phase-in 
of operations.  This plan shall specify a training and orientation program to cover 
each phase of the scope of work covered by the Contract.  A proposed date by which 
the Contractor will assume responsibility from the outgoing contractor for such work 
shall be established.  The outgoing contractor will maintain full responsibility for 
such work until assumption thereof by the Contractor.  Execution of the proposed 
plan or any part thereof shall be accomplished in accordance with the Contracting 
Officer's direction and approval. 

 
(C) This clause shall apply to subcontracts as approved by the Contracting Officer. 

 
 INFORMATION 

 
(A) Management of Information Resources.  The Contractor shall design and implement 

Information Resources Management (IRM) capabilities as required to execute this 
Contract in accordance with the Office of Management and Budget (OMB) Circular 
A-130, Management of Federal Information Resources.  
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(B) Release of Information.  The Contractor shall provide timely, accurate, and complete 

responses to information requested by DOE to comply with Freedom of Information 
Act and Privacy Act requirements.  

 
(C) Unclassified Controlled Nuclear Information (UCNI).  Documents originated by the 

Contractor or furnished by the Government to the Contractor, in connection with this 
Contract, may contain Unclassified Controlled Nuclear Information as determined 
pursuant to Section 148 of the Atomic Energy Act of 1954, as amended.  The 
Contractor shall be responsible for protecting such information from unauthorized 
dissemination in accordance with DOE regulations and directives and Section I 
Clauses entitled, DEAR 952.204-2, Security Requirements and DEAR 952.204-70, 
Classification/Declassification.   
 

 ENVIRONMENTAL COMPLIANCE 
 
(A) General. The Contractor is required to comply with permits, consent decrees, 

administrative orders, and settlement agreements between the DOE and federal 
and state regulatory agencies.  
 

(B) Environmental Permits. This Clause addresses three permit scenarios, where the 
Contractor is the sole permittee; where the Contractor and DOE are joint permittees; 
and where multiple contractors are permittees. 
 
(A) Contractor as Sole Permittee. To the extent permitted by law and subject to 

other applicable provisions of the contract that impose responsibilities on DOE, 
and provisions of law that impose responsibilities on DOE or third parties, the 
Contractor shall be responsible for obtaining in its own name, shall sign, and 
shall be solely responsible for compliance with all permits, authorizations and 
approvals from federal, state, and local regulatory agencies which are necessary 
for the performance of the work required of the Contractor under this Contract. 
 
Under this permit scenario, the Contractor shall make no commitments or set 
precedents that are detrimental to DOE or other site contractors. The 
Contractor shall coordinate its permitting activities with DOE, and with other 
contractors which may be affected by the permit or precedent established 
therein, prior to taking the permit action. Whenever reasonably possible, all 
such materials shall be provided to DOE and other affected site contractors not 
later than 90 days prior to the date they are to be submitted to the regulatory 
agency. Any such schedule revision shall be effective only upon approval 
from the CO. 
 

(B) DOE as Permittee, or Contractor and DOE as Joint Permittees. Where 
appropriate, required by law, or required by applicable regulatory agencies, 
DOE will sign permits as permittee, or as owner or as owner/operator with the 
Contractor as operator or co-operator, respectively. DOE will co-sign hazardous 



  Portsmouth Infrastructure Support Services  
89303321DEM000065 

  

H-52  
 

waste permit applications as owner/operator where required by applicable law. 
In this scenario, the Contractor shall coordinate its actions with DOE. DOE is 
responsible for timely notification to the Contractor of any issues or changes in 
the regulatory environment that impact or may impact contractor 
implementation of any permit requirement. The Contractor shall be responsible 
for timely notification to DOE of any issues or changes in the regulatory 
environment that impact or may impact contractor implementation of any 
permit requirement. Notification by the Contractor to DOE may be initially 
verbal with written documentation fully explaining the impact and the 
reason/rationale for the impact and possible consequences. Whenever 
reasonably possible all such materials shall be provided to DOE not later than 
90 days prior to the date they are to be submitted to the regulatory agency. 
 

(C) Multiple Contractors as Permittees. Where appropriate, in situations where 
multiple contractors are operators or co-operators of operations requiring 
environmental permits, DOE will sign such permits as owner or co-operator and 
affected contractors shall sign as operators, or co-operators. In this scenario, the 
Contractor shall coordinate as appropriate with DOE and contractors affected by 
the permit. 
 

(C) Permit Applications. The Contractor shall provide to DOE for review and comment 
in draft form any permit applications and other regulatory materials necessary to be 
submitted to regulatory agencies for the purposes of obtaining a permit. Whenever 
reasonably possible all such materials shall be provided to DOE initially not later 
than 90 days prior to the date they are to be submitted to the regulatory agency. The 
Contractor shall normally provide final regulatory documents to DOE at least 30 
days prior to the date of submittal to the regulatory agencies for DOE’s final review 
and signature or concurrence. Special circumstances may require permits to be 
submitted in a shorter timeframe. As soon as the Contractor is aware of any such 
special circumstance, the Contractor shall provide notice to DOE as to the timeframe 
in which the documents will be submitted to DOE. The Contractor may submit for 
DOE’s consideration, requests for alternate review, comment, or signature, 
schedules for environmental permit applications or other regulatory materials 
covered by this Clause. Any such requests shall be submitted 30 days before such 
material would ordinarily be required to be provided to DOE. Any such schedule 
revision shall be effective only upon approval from the CO. 
 

(D) Copies, Technical Information. The Contractor shall provide DOE copies of all 
environmental permits, authorizations, and regulatory approvals issued to the 
Contractor by the regulatory agencies. DOE will, upon request, make available to 
the Contractor access to copies of environmental permits, authorizations, and 
approvals issued by the regulatory agencies to DOE that the Contractor may need to 
comply with under applicable law. The Contractor shall and DOE will provide to 
each other copies of all documentation, such as letters, reports, or other such 
materials transmitted either to or from regulatory agencies relating to the contract 
work. The Contractor and DOE shall maintain all necessary technical information 
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and regulatory analysis required to support applications for revision of DOE or other 
Site contractor environmental permits when such regulatory analysis, applications or 
revisions are related to the Contractor’s operations. Upon request, the Contractor or 
DOE shall provide to the other party access to all necessary and available technical 
information required to support applications for or revisions to permits or permit 
applications. Unless specific text is required by the regulation or permit, the 
Contractor shall provide to DOE a certification statement relating to such technical 
information in the form required by the following paragraph. 
 

(E) Certifications. The Contractor shall provide a written certification statement 
attesting that information DOE is requested to sign was prepared in accordance with 
applicable requirements. The Contractor shall include the following certification 
statement in the submittal of such materials to DOE: 

I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information submitted. 
 
Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering the information, the information is, to the 
best of my knowledge and belief, true, accurate, and complete. I am aware that there 
are significant penalties for submitting false information, including the possibility 
of fine and imprisonment for knowing violations. 
 
The certification statement shall be signed by the individual authorized to sign such 
certification statements submitted to federal or state regulatory agencies under the 
applicable regulatory program. 
 

(F) Termination, Expiration, Permit Transfer. In the event of expiration or termination 
of this Contract, DOE may require the Contractor to take all necessary steps to 
transfer some or all environmental permits held by the Contractor. DOE will assume 
responsibility for such permits, with the approval of the regulating agency, and the 
Contractor shall be relieved of all liability and responsibility to the extent that such 
liability and responsibility results from the acts or omissions of a successor 
Contractor, DOE, or their agents, representatives, or assigns. The Contractor shall 
remain liable for all unresolved costs, claims, demands, fines, and penalties, 
including reasonable legal costs, arising prior to the date such permits are transferred 
to another party. The Contractor shall not be liable for any such claims occurring 
after formal transfer unless said claims result from the Contractor’s action or 
inaction that occurred prior to transfer.  
 

(G) Miscellaneous. The Contractor shall accept assignment or transfer of permits 
pertaining to matters under this Contract currently held by DOE and its existing 
Contractor. The Contractor may submit for DOE’s consideration requests for 
alternate review, comment, or signature schedules for environmental permit 
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applications or other regulatory materials covered by this Clause. Any such schedule 
revision shall be effective only upon written approval from the CO. 

 
 EMERGENCY CLAUSE 

 
(A) The U.S. Department of Energy (DOE) Portsmouth/Paducah Project Office (PPPO) 

Manager or designee shall have sole discretion to determine when an emergency 
situation exists at the site.  In the event that either the DOE-PPPO Manager or 
designee determines such an emergency exists, the applicable DOE Manager or 
designee will have the authority to direct any and all activities of the Contractor and 
subcontractors necessary to resolve the emergency situation.  The applicable DOE 
Manager or designee may direct the activities of the Contractor and subcontractors 
throughout the duration of the emergency. 
 

(B) The Contractor shall include this Clause in all subcontracts at any tier for work 
performed at the site. 

 
 DOE CONTRACT ADMINISTRATION AND OVERSIGHT 

 
This Contract presents significant work scope, and makes it imperative that DOE has a 
focused approach for providing oversight of Contractor work.  DOE oversight activities 
will focus primarily on ensuring safe completion of infrastructure requirements.  The 
DOE oversight will be conducted in a tailored and proactive manner with minimal 
interference with Contract performance.  The Contractor shall respond to DOE oversight 
and to concerns, findings, and observations as identified by the Contracting Officer or 
Contracting Officer’s Representative during the conduct of these oversight activities.  
 
The Contractor shall expect routine surveillance and observation of work performed to 
the task requirements by DOE personnel and shall correct violations of laws, regulations, 
permits, Worker Safety & Health Program, upon discovery, within one working day.  The 
Contractor shall correct all other deficiencies within five working days. 
 
Suggestions for the improvement of contractually mandated work shall be enacted upon 
mutual agreement between the Contractor and the Contracting Officer or Contracting 
Officer’s Representative.  The Contractor shall provide logistical support to facilitate 
conducting oversight activities on an as-needed basis, at the discretion of the Contracting 
Officer’s Representative. 
 
The Contractor shall respond to DOE oversight and to concerns, findings and 
observations as identified by the Contracting Officer or Contracting Officer’s 
Representative during the conduct of these oversight activities.  The five fundamental 
areas of oversight that may be conducted during the course of the execution of this 
Contract are as follows: 
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• Project Management Oversight:  This includes daily field inspections and the weekly 
and monthly assessment of project status, which will be used to determine and 
validate project performance and invoices submitted by the Contractor. 
 

• Contract Management Oversight:  Administration and monitoring of the prime 
Contract will be performed by the Contracting Officer’s Representative or their 
designee.  All information and documentation relinquished by the Contractor will be 
retained by the Contracting Officer’s Representative for the Contract file.  
Administration and monitoring of the prime Contract will be in accordance with the 
Contract terms and conditions, which include, but are not limited to, the oversight 
required under FAR Subchapter G – Contract Management (FAR Parts 42-51) and its 
supplements, as applicable. 

 
• Integrated Safety Management/Operations Oversight:  The Contractor shall provide 

documentation and participate in meetings to allow DOE to monitor the Contractor’s 
compliance with DOE P 450.4A, “Integrated Safety Management Policy.” 

 
• Daily Oversight:  DOE may utilize Facility Representatives, Project Managers, and 

Subject Matter Experts in addition to the Contracting Officer’s Representative, to 
conduct daily oversight for the duration of this Contract.  The purpose of this 
oversight will be to assess compliance with the terms and conditions of the Contract.  
In addition to this oversight, the Contractor shall support: 

 
(1) Senior Management Walkthroughs, conducted in areas or locations where work is 

ongoing; 
(2) Periodic Walkthroughs by regulators, DOE-HQ personnel, and/or other 

stakeholders 
(3) Employee concerns elevated to DOE for evaluation; and 
(4) Unannounced inspections and visits by regulatory personnel 
 

• Assessments and Reviews:  DOE or other regulatory agencies may conduct 
assessments of the Contractor’s performance.  DOE may also conduct in-depth 
programmatic reviews of Contractor activities.  The subject areas of such reviews 
may include, but are not limited to safety and health, quality assurance, project 
management, financial systems, and environmental compliance.  Advance notice of 
these performance assessments and reviews will be given to the Contractor fourteen 
(14) calendar days in advance of the assessment or review when possible. 

 
 PERSONNEL SECURITY CLEARANCES  

 
(A) The Contractor is required to conduct pre-employment investigative screening of 

prospective employees in order to ensure trustworthiness and reliability.  The 
Contractor shall provide certification to the Contracting Officer that an investigative 
screening has been completed prior to employment.  The certification shall include 
verification of identity, previous employment and education, and the results of credit 
and law enforcement checks. 
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(B) Some personnel assigned by the Contractor to work at the DOE site will be required 

to obtain a security clearance.  The Contractor will identify those personnel that 
require security clearances.  Non-cleared people will be required to obtain site access 
badges.  The levels of clearance are as follows: 

 
Clearance level 

 Q – sensitive 
Q – non-sensitive 
L – confidential/secret 
 
Under this Contract, only appropriate Contractor personnel are required to have an 
“L” clearance level.  Key Personnel and certain other personnel are required to have a 
“Q” clearance level.  The Contractor shall seek opportunities to reduce the levels of 
clearance required for personnel and ensure that any Contractor personnel that have a 
clearance have a legitimate, demonstrable need for access to the category and level of 
classified information or matter, or category of SNM, for the performance of their 
official duties. 

 
(C) This requirement may be waived by the Contracting Officer for personnel not 

involved with classified information while clearances are being processed, or for 
personnel associated with the program for short periods of time, such as consultants. 
 

(D) The Contractor shall retrieve and dispose of badges for employees:  1) who are no 
longer working on the Contract; 2) who no longer require access; 3) when their badge 
expires; or 4) when the Contract expires or is terminated. 

 
 ACCESS TO DOE-OWNED OR LEASED FACILITIES 

 
(A) The performance of this Contract requires that employees of the Contractor have 

physical access to DOE-owned or leased facilities; however, this clause does not 
control requirements for an employee obtaining a security clearance.  The Contractor 
understands and agrees that DOE has a prescribed process with which the Contractor 
and its employees must comply in order to receive security badges that allow such 
physical access.  The Contractor further understands that it must propose employees 
whose backgrounds offer the best prospect of obtaining approval for access, 
considering the following potentially disqualifying criteria, which are not all inclusive 
and may vary depending on access requirements:  
 
(1) Is or is suspected of being, a terrorist; 
(2) Is the subject of an outstanding warrant; 
(3) Has deliberately omitted, concealed, or falsified relevant and material facts from 

any Questionnaire for National Security Positions (SF-86), Questionnaire for 
Non-Sensitive Positions (SF-85), or similar form; 

(4) Has presented false or forged identity source documents; 
(5) Has been barred from Federal employment; 
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(6) Is currently awaiting a hearing or trial or has been convicted of a crime punishable 
by imprisonment of six (6) months or longer; or 

(7) Is awaiting or serving a form of pre-prosecution probation, suspended or deferred 
sentencing, probation or parole in conjunction with an arrest or criminal charges 
against the individual for a crime that is punishable by imprisonment of six (6) 
months or longer. 

 
(B) The Contractor shall assure: 

 
(1) In initiating the process for gaining physical access, (i) compliance with 

procedures established by DOE, including use of any forms directed by DOE; (ii) 
that employees properly complete said forms; and (iii) that the employees submit 
the forms to the person designated by the Contracting Officer. 

(2) In completing the process for gaining physical access, that its employees (i) 
cooperate with DOE officials responsible for granting access to DOE–owned or 
leased facilities; and (ii) provide any additional information as DOE may request. 

 
(C) The Contractor understands and agrees that DOE may unilaterally deny a security 

badge to an employee and that the denial remains effective until such time as DOE 
determines that access may be granted.  Upon notice from DOE that an employee’s 
application for a security badge is or will be denied, the Contractor shall promptly 
identify a substitute employee and initiate the process for gaining access for the 
substitute.  DOE’s denial of a security badge to individual employees shall not be 
cause for extension of the period of performance of this Contract or any contractor 
claim against DOE. 
 

(D) The Contractor shall return to the Contracting Officer or designee the badge(s) or 
other credential(s) provided by DOE pursuant to this clause, granting physical access 
to DOE-owned or leased facilities by the Contractor’s employee(s), upon (1) the 
termination of this Contract; (2) the expiration of this Contract; (3) the termination of 
employment on this Contract by an individual employee; or (4) demand by DOE for 
return of the badge. 

 
(E) The Contractor shall include this clause, including this paragraph (e), in any 

subcontract, awarded in the performance of this Contract, in which one or more 
subcontractor employees will require physical access to DOE–owned or leased 
facilities. 

 
 CONTRACT PARTICIPATION BY FOREIGN NATIONAL 

 
(A) The Contractor shall notify the Contracting Officer, in writing, prior to the 

employment of or participation by any foreign national in the performance of work 
under the Contract. 
 

(B) The Contractor shall notify the Contracting Officer, in writing, prior to any visit to 
sites covered by this Contract by any foreign national in connection with the work 
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being performed under this Contract.  This notification shall be made at least 75 days 
prior to the planned visit. 

 
 PARTNERING 

 
In order to most effectively accomplish this Contract, the Government proposes to form a 
cohesive partnership with the Contractor.  It is a way of doing business based upon trust, 
dedication to common goals, and an understanding and respect of each other's 
expectations and values.  The process creates a teambuilding environment, which fosters 
better communication and problem solving, and a mutual trust between the participants.  
These key elements create a climate in which issues can be raised, openly discussed, and 
jointly settled, without getting into an adversarial relationship.  In this way, partnering is 
a mindset, and a way of doing business.  It is an attitude toward working as a team, and 
achieving successful project execution.  This endeavor seeks an environment that 
nurtures team building cooperation, and trust between the Government and the 
Contractor.  The partnership strives to draw on the strengths of each organization in an 
effort to achieve a quality project done right the first time, within budget, and on 
schedule. 

 
Participation in the partnership will be totally voluntary by the parties.  Any cost 
associated with effectuating this partnership will be agreed to by both parties during 
Contract performance.  The U.S. Army Corps of Engineers has championed partnering 
and their guidelines will be utilized in organizing partnering meetings and establishing a 
partnering agreement. 
 

 NNSA/EM STRATEGIC SOURCING PARTNERSHIP  
 
The contractor shall participate in the National Nuclear Security Administration 
(NNSA)/Environmental Management (EM) Strategic Sourcing Partnership.  Under this 
partnership, EM contractors shall work with the NNSA/EM Supply Chain Management 
Center (SCMC) to yield an enterprise-wide, synergistic strategic sourcing solution that 
leverages NNSA and EM purchasing power to gain pricing, processing, and report 
efficiencies to reduce costs overall for the Government. 

 
 DEPARTMENT OF ENERGY NATIONAL TRAINING CENTER  

 
The Contractor is encouraged to utilize the DOE National Training Center (NTC) training 
resources for occupational health, safety, safeguards, and security. NTC training is 
funded by DOE with no cost to the Contractor. NTC course offerings, information on 
NTC site certification, enrollment, and contact information can be found at 
https://ntc.doe.gov. 

NTC training should be considered common core fundamental material. The Contractor 
may need to provide gap training to address site specifics identified through its approved 
Integrated Safety Management Program and associated program plans required by 

https://ntc.doe.gov/
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existing DOE requirements. Gap training should not repeat fundamental training core 
content.   

 LAWS, REGULATIONS, AND DOE DIRECTIVES 
 

(A) In performing work under this Contract, the Contractor shall comply with the 
requirements of applicable Federal, State, and local laws and regulations (including 
DOE regulations), unless relief has been granted in writing by the appropriate 
regulatory agency. Section J, Attachment J-X, List A, Applicable Federal, State and 
Local Regulations may be appended to this Contract for information purposes. 
Omission of any applicable law or regulation from the Contract does not affect the 
obligation of the Contractor to comply with such law or regulation pursuant to this 
paragraph. 

 
(B) In performing work under this Contract, the Contractor shall comply with the 

requirements of those Department of Energy directives, or parts thereof, identified in 
the List of Applicable Directives (List B) appended to this Contract, until such time as 
the Contracting Officer approves the substitution of an alternative procedure, standard, 
system of oversight, or assessment mechanism. 

 
(C) Except as otherwise directed by the Contracting Officer, the Contractor shall procure 

all necessary permits or licenses required for the performance of work under this 
Contract. 

 
(D) Regardless of the performer of the work, the Contractor is responsible for compliance 

with the requirements of this clause. The Contractor is responsible for flowing down 
the requirements of this clause to subcontracts at any tier to the extent necessary to 
ensure the Contractor's compliance with the requirements. 
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SECTION I - CONTRACT CLAUSES 
 
I.1 FAR 52.252-2 CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 

This contract incorporates one or more clauses by reference, with the same force and 
effect as if they were given in full text. Upon request, the Contracting Officer will make 
their full text available. In addition, the full text of FAR clauses may be accessed 
electronically at this address: 
 
https://www.acquisition.gov/ 
 

I.2 FAR 52.202-1 DEFINITIONS (JUN 2020) AS MODIFIED BY DEAR 952.202-1 
 
I.3 FAR 52.203-3 GRATUITIES (APR 1984) 
 
I.4 FAR 52.203-5 COVENANT AGAINST CONTINGENT FEES (MAY 2014) 
 
I.5 FAR 52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE 

GOVERNMENT (JUN 2020) 
 
I.6 FAR 52.203-7 ANTI-KICKBACK PROCEDURES (JUN 2020) 
 
I.7 FAR 52.203-8 CANCELLATION, RECISSION, AND RECOVERY OF FUNDS FOR 

ILLEGAL OR IMPROPER ACTIVITY (MAY 2014) 
 
I.8 FAR 52.203-10 PRICE OR FEE ADJUSTMENT FOR ILLEGAL OR IMPROPER 

ACTIVITY ( MAY 2014) 
 
I.9 FAR 52.203-12 LIMITATIONS ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL 

TRANSACTIONS (JUN 2020) 
 
I.10 FAR 52.203-13 CONTRACTOR CODE OF BUSINESS ETHICS AND CONDUCT (JUN 

2020) 
 
I.11 FAR 52.203-14 DISPLAY OF HOTLINE POSTER(S) (JUN 2020) 

 
(b)(3) DOE IG Hotline Poster: 
http://energy.gov/sites/prod/files/igprod/documents/Hotline_poster.pdf 

 
I.12 FAR 52.203-17 CONTRACTOR EMPLOYEE WHISTLEBLOWER RIGHTS AND 

REQUIREMENT TO INFORM EMPLOYEES OF WHISTLEBLOWER RIGHTS (JUN 
2020) 
 

https://www.acquisition.gov/
http://energy.gov/sites/prod/files/igprod/documents/Hotline_poster.pdf
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I.13 FAR 52.203-19 PROHIBITION ON REQUIRING CERTAIN INTERNAL 
CONFIDENTIALITY AGREEMENTS OR STATEMENTS (JAN 2017) 

 
I.14 FAR 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON POSTCONSUMER FIBER 

CONTENT PAPER (MAY 2011) 

 
I.15 FAR 52.204-9 PERSONAL IDENTIFY VERIFICATION OF CONTRACTOR 

PERSONNEL (JAN 2011)   
 

I.16 FAR 52.204-10 REPORTING EXECUTIVE COMPENSATION AND FIRST-TIER 
SUBCONTRACT AWARDS (JUN 2020) 
 

I.17 FAR 52.204-13 SYSTEM FOR AWARD MANAGEMENT MAINTENANCE (OCT 2018) 
 

I.18 FAR 52.204-14 SERVICE CONTRACT REPORTING REQUIREMENTS (OCT 2016) 
 

I.19 FAR 52.204-18 COMMERCIAL AND GOVERNMENT ENTITY CODE MAINTENANCE 
(AUG 2020) 
 

I.20 FAR 52.204-19 INCORPORATION BY REFERENCE OF REPRESENTATIONS AND 
CERTIFICATIONS (DEC 2014) 
 

I.21 FAR 52.204-21 BASIC SAFEGUARDING OF COVERED CONTRACTOR 
INFORMATION SYSTEMS (JUN 2016) 

 
(a)  Definitions. As used in this clause– 
 
“Covered contractor information system” means an information system that is owned or 
operated by a contractor that processes, stores, or transmits Federal contract information. 
 
“Federal contract information” means information, not intended for public release, that is 
provided by or generated for the Government under a contract to develop or deliver a 
product or service to the Government, but not including information provided by the 
Government to the public (such as on public websites) or simple transactional 
information, such as necessary to process payments. 
 
“Information” means any communication or representation of knowledge such as facts, 
data, or opinions, in any medium or form, including textual, numerical, graphic, 
cartographic, narrative, or audiovisual (Committee on National Security Systems 
Instruction (CNSSI) 4009). 
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“Information system” means a discrete set of information resources organized for the 
collection, processing, maintenance, use, sharing, dissemination, or disposition of 
information (44 U.S.C. 3502) 
“Safeguarding” means measures or controls that are prescribed to protect information 
systems. 
 
(b)  Safeguarding requirements and procedures. 
 
(1)  The Contractor shall apply the following basic safeguarding requirements and 
procedures to protect covered contractor information systems. Requirements and 
procedures for basic safeguarding of covered contractor information systems shall 
include, at a minimum, the following security controls: 
 
(i)  Limit information system access to authorized users, processes acting on behalf of 
authorized users, or devices (including other information systems) 
 
(ii)  Limit information system access to the types of transactions and functions that 
authorized users are permitted to execute. 
 
(iii)  Verify and control/limit connections to and use of external information systems. 
 
(iv)  Control information posted or processed on publicly accessible information systems. 
 
(v)  Identify information system users, processes acting on behalf of users, or devices. 
 
(vi)  Authenticate (or verify) the identities of those users, processes, or devices, as a 
prerequisite to allowing access to organizational information systems. 
 
(vii)  Sanitize or destroy information system media containing Federal Contract 
Information before disposal or release for reuse. 
 
(viii)  Limit physical access to organizational information systems, equipment, and the 
respective operating environments to authorized individuals. 
 
(ix)  Escort visitors and monitor visitor activity; maintain audit logs of physical access; 
and control and manage physical access devices. 
 
(x)  Monitor, control, and protect organizational communications (i.e., information 
transmitted or received by organizational information systems) at the external boundaries 
and key internal boundaries of the information systems. 
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(xi)  Implement subnetworks for publicly accessible system components that are 
physically or logically separated from internal networks. 
 
(xii)  Identify, report, and correct information and information system flaws in a timely 
manner. 
 
(xiii)  Provide protection from malicious code at appropriate locations within 
organizational information systems. 
 
(xiv)  Update malicious code protection mechanisms when new releases are available. 
 
(xv)  Perform periodic scans of the information system and real-time scans of files from 
external sources as files are downloaded, opened, or executed. 
 
(2)  Other requirements. This clause does not relieve the Contractor of any other specific 
safeguarding requirements specified by Federal agencies and departments relating to 
covered contractor information systems generally or other Federal safeguarding 
requirements for controlled unclassified information (CUI) as established by Executive 
Order 13556. 
 
(c)  Subcontracts. The Contractor shall include the substance of this clause, including this 
paragraph (c), in subcontracts under this contract (including subcontracts for the 
acquisition of commercial items, other than commercially available off-the-shelf items), 
in which the subcontractor may have Federal contract information residing in or 
transiting through its information system 
 

I.22 FAR 52.204-23 PROHIBITION ON CONTRACTING FOR HARDWARE, SOFTWARE, 
AND SERVICES DEVELOPED OR PROVIDED BY KASPERSKY LAB AND OTHER 
COVERED ENTITIES (JUL 2018) 
 

I.23 FAR 52.204-25 PROHIBITION ON CONTRACTING FOR CERTAIN 
TELECOMMUNICATIONS AND VIDEO SURVEILLANCE SERVICES OR 
EQUIPMENT (AUG 2020) 

 
I.24 FAR 52.209-6 PROTECTING THE GOVERNMENT’S INTEREST WHEN 

SUBCONTRACTING WITH CONTRACTORS DEBARRED, SUSPENDED OR 
PROPOSED FOR DEBARMENT (JUN 2020) 

 
I.25 FAR 52.209-9 UPDATES OF PUBLICLY AVAILABLE INFORMATION REGARDING 

RESPONSIBILITY MATTERS (OCT 2018) 
 

I.26 FAR 52.209-10 PROHIBITION ON CONTRACTING WITH INVERTED DOMESTIC 
CORPORATIONS (NOV 2015) 
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I.27 FAR 52.210-1 MARKET RESEARCH (JUN 2020) 

 
I.28 FAR 52.215-2 AUDIT AND RECORDS – NEGOTIATION (JUN 2020) 
 
I.29 FAR 52.215-8 ORDER OF PRECEDENCE – UNIFORM CONTRACT FORMAT (OCT 

1997) 
 
I.30 FAR 52.215-10 PRICE REDUCTION FOR DEFECTIVE CERTIFIED COST OR 

PRICING DATA (AUG 2011) 
 

I.31 FAR 52.215-11 PRICE REDUCTION FOR DEFECTIVE CERTIFIED COST OR 
PRICING DATA – MODIFICATIONS (JUN 2020) 

 
I.32 FAR 52.215-12 CERTIFIED COST OR PRICING DATA (JUN 2020) 

 
I.33 FAR 52.215-13 SUBCONTRACTOR CERTIFIED COST OR PRICING DATA – 

MODIFICATIONS (JUN 2020) 
 

I.34 FAR 51.215-14 INTEGRITY OF UNIT PRICES (JUN 2020) 
 

I.35 FAR 52.215-14 INTEGRITY OF UNIT PRICES (ALTERNATE I) (OCT 1997) 
 

I.36 FAR 52.215-15 PENSION ADJUSTMENTS AND ASSET REVERSIONS (OCT 2010) 
 
I.37 FAR 52.215-17 WAIVER OF FACILITIES CAPITAL COST OF MONEY (OCT 1997) 

 
I.38 FAR 52.215-18 REVERSION OR ADJUSTMENT OF PLANS FOR POSTRETIREMENT 

BENEFITS (PRB) OTHER THAN PENSIONS (JUL 2005) 
 

I.39 FAR 52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
 

I.40 FAR 52.215-21 REQUIREMENTS FOR CERTIFIED COST OR PRICING DATA AND 
DATA OTHER THAN CERTIFIED COST OR PRICING DATA – MODIFICATIONS 
(JUN 2020) AND ALTERNATE III (OCT 1997) AND ALTERNATE IV (OCT 2010) 
 
(c) USB flash drives, as requested by the Contracting Officer 

 
I.41 FAR 52.215-23 LIMITATIONS ON PASS-THROUGH CHARGES (JUN 2020) 

 
I.42 FAR 52.217-2 CANCELLATION UNDER MULTI-YEAR CONTRACTS (OCT 1997) 

 
I.43 FAR 52.217-8 OPTION TO EXTEND SERVICES (NOV 1999) 
 

The Government may require continued performance of any services within the limits and at the 
rates specified in the contract. These rates may be adjusted only as a result of revisions to 
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prevailing labor rates provided by the Secretary of Labor. The option provision may be exercised 
more than once, but the total extension of performance hereunder shall not exceed 6 months. The 
Contracting Officer may exercise the option by written notice to the Contractor within 60 days of 
the contract expiration date. 

 
I.44 FAR 52.217-9 OPTION TO EXTEND THE TERM OF THE CONTRACT (MAR 2000) 
 

(a)  The Government may extend the term of this contract by written notice to the Contractor 
within 30 days of the contract expiration date; provided that the Government gives the 
Contractor a preliminary written notice of its intent to extend at least 60 days before the 
contract expires. The preliminary notice does not commit the Government to an extension. 

  
(b)  If the Government exercises this option, the extended contract shall be considered to include 

this option clause. 
  
(c)  The total duration of this contract, including the exercise of any options under this clause, 

shall not exceed 5 years. 
 
I.45 FAR 52.219-6 NOTICE OF TOTAL SMALL BUSINESS SET-ASIDE (NOV 2020) 
 
I.46 FAR 52.219-8 UTILIZATION OF SMALL BUSINESS CONCERNS (OCT 2018) 
 
I.47 FAR 52.219-14 LIMITATIONS ON SUBCONTRACTING (MAR 2020) 
 

(d)(1) By the end of the base term of the contract and then by the end of each subsequent option 
period 

 
I.48 FAR 52.219-28 POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION 

(NOV 2020) 
 
I.49 FAR 52.222-1 NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997) 
 
I.50 FAR 52.222-3 CONVICT LABOR (JUN 2003) 
 
I.51 FAR 52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT – 

OVERTIME COMPENSATION (MAY 2018) 
 
I.52 FAR 52.222-6 CONSTRUCTION WAGE RATE REQUIREMENTS (AUG 2018) 

 
I.53 FAR 52.222-7 WITHHOLDING OF FUNDS (MAY 2014) 

 
I.54 FAR 52.222-8 PAYROLLS AND BASIC RECORDS (JUL 2021) 

 
I.55 FAR 52.222-9 APPRENTICES AND TRAINEES (JUL 2005) 

 
I.56 FAR 52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988) 
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I.57 FAR 52.222-11 SUBCONTRACTS (LABOR STANDARDS) (MAY 2014) 

 
I.58 FAR 52.222-12 CONTRACT TERMINATION – DEBARMENT (MAY 2014) 

 
I.59 FAR 52.222-13 COMPLIANCE WITH CONSTRUCTION WAGE RATE 

REQUIREMENTS AND RELATED REGULATIONS (MAY 2014) 
 

I.60 FAR 52.222-14 DISPUTES CONCERNING LABOR STANDARDS (FEB 1988) 
 

I.61 FAR 52.222-15 CERTIFICATION OF ELIGIBILITY (MAY 2014) 
 

I.62 FAR 52.222-19 CHILD LABOR – COOPRATION WITH AUTHORITIES AND 
REMEDIES (JAN 2020) 
 

I.63 FAR 52.222-20 CONTRACTS FOR MATERIALS, SUPPLIES, ARTICLES, AND 
EQUIPMENT EXCEEDING $15,000 (JUN 2020) 
 

I.64 FAR 52.222-21 PROHIBITION OF SEGREGATED FACILITIES (APR 2015) 
 
I.65 FAR 52.222-26 EQUAL OPPORTUNITY (SEP 2016) 
 
I.66 FAR 52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR 

CONSTRUCTION (APR 2015) 
 
I.67 FAR 52.222-35 EQUAL OPPORTUNITY FOR VETERANS (JUN 2020) 

 
(a) Definitions. As used in this clause- 
"Active duty wartime or campaign badge veteran," "Armed Forces service medal 
veteran," "disabled veteran," "protected veteran," "qualified disabled veteran," and 
"recently separated veteran" have the meanings given at Federal Acquisition Regulation 
(FAR) 22.1301. 
(b) Equal opportunity clause. The Contractor shall abide by the requirements of the equal 
opportunity clause at 41 CFR 60-300.5(a), as of March 24, 2014. This clause prohibits 
discrimination against qualified protected veterans, and requires affirmative action by the 
Contractor to employ and advance in employment qualified protected veterans. 
(c) Subcontracts. The Contractor shall insert the terms of this clause in subcontracts 
valued at or above the threshold specified in FAR 22.1303(a) on the date of subcontract 
award, unless exempted by rules, regulations, or orders of the Secretary of Labor. The 
Contractor shall act as specified by the Director, Office of Federal Contract Compliance 
Programs, to enforce the terms, including action for noncompliance. Such necessary 
changes in language may be made as shall be appropriate to identify properly the parties 
and their undertakings. 
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I.68 FAR 52.222-36 EQUAL OPPORTUNITY FOR WORKERS WITH DISABILITIES (JUN 
2020) 
 
(a) Equal opportunity clause. The Contractor shall abide by the requirements of the equal 
opportunity clause at 41 CFR 60-741.5(a), as of March 24, 2014. This clause prohibits 
discrimination against qualified individuals on the basis of disability, and requires 
affirmative action by the Contractor to employ and advance in employment qualified 
individuals with disabilities. 
(b) Subcontracts. The Contractor shall include the terms of this clause in every 
subcontract or purchase order in excess of the threshold specified in Federal Acquisition 
Regulation (FAR) 22.1408(a) on the date of subcontract award, unless exempted by rules, 
regulations, or orders of the Secretary, so that such provisions will be binding upon each 
subcontractor or vendor. The Contractor shall act as specified by the Director, Office of 
Federal Contract Compliance Programs of the U.S. Department of Labor, to enforce the 
terms, including action for noncompliance. Such necessary changes in language may be 
made as shall be appropriate to identify properly the parties and their undertakings. 

 
I.69 FAR 52.222-37 EMPLOYMENT REPORTS VETERANS (JUN 2020)  
 
I.70 FAR 52.222-40 NOTIFICATION OF EMPLOYEE RIGHTS UNDER THE NATIONAL 

LABOR RELATIONS ACT (DEC 2010) 
 

I.71 FAR 52.222-41 SERVICE CONTRACT LABOR STANDARDS (AUG 2018) 
 
I.72 FAR 52.222-42 STATEMENT OF EQUIVALENT RATES FOR FEDERAL HIRES (MAY 

2014) 
 

In compliance with the Service Contract Labor Standards statute and the regulations of the 
Secretary of Labor (29 CFR part 4), this clause identifies the classes of service employees 
expected to be employed under the contract and states the wages and fringe benefits payable to 
each if they were employed by the contracting agency subject to the provisions of 5 U.S.C. 5341 
or 5332.   

 
This Statement is for Information Only: It is not a Wage Determination 
As of July 5, 2020, the fringe benefit rate is $4.54/hour. 

Employee Class Monetary Wage   
Accounting Clerk GS-4 $15.00 
Administrative Assistant GS-7 $20.79  
Document Preparation Clerk GS-3 $13.37  
General Clerk GS-3 $13.37  
Scheduler, Maintenance GS-4 $15.00  
Secretary GS-6 $18.71  
Service Order Dispatcher GS-4 $15.00  
Motor Vehicle Mechanic WG-10 $26.34  
Janitor WG-2 $14.28  
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Laborer, Grounds Maintenance WG-3 $15.79  
Computer Operator GS-6 $18.71  
Computer Based Training Specialist/Instructor GS-9 $25.44  
Technical Instructor GS-9 $25.44 
Technical Instructor/Course Developer GS-9 $25.44 
Forklift Operator WG-5 $18.95 
Shipping/Receiving Clerk WG-4 $17.27 
Stock Clerk WG-4 $17.27 
Warehouse Specialist WG-5 $18.95 
Carpenter, Maintenance WG-9 $25.10 
Electrician, Maintenance WG-10 $26.34 
General Maintenance Worker WG-8 $23.55 
HVAC Mechanic WG-10 $26.34 
Heavy Equipment Mechanic WG-10 $26.34 
Heavy Equipment Operator WG-10 $26.34 
Laborer   WG-2 $14.28 
Machinery Maintenance Mechanic WG-10 $26.34 
Painter, Maintenance WG-9 $25.10 
Pipefitter, Maintenance WG-10 $26.34 
Plumber, Maintenance WG-9 $25.10 
Engineering Technician GS-7 $20.79 
Truck Driver WG-8 $23.55 

 
I.73 FAR 52.222-43 FAIR LABOR STANDARDS ACT AND SERVICE CONTRACT LABOR 

STANDARDS- PRICE ADJUSTMENT (MULTIPLE YEAR AND OPTION CONTRACTS 
(AUG 2018)  
 

I.74 FAR 52.222-44, FAIR LABOR STANDARDS ACT AND SERVICE CONTRACT LABOR 
STANDARDS – PRICE ADJUSTMENT (MAY 2014) 
 

I.75 FAR 52.222-50 COMBATING TRAFFICKING IN PERSONS (OCT 2020) 
 
I.76 FAR 52.222-54 EMPLOYMENT ELIGIBILITY VERIFICATION (OCT 2015) 

 
I.77 FAR 52.222-55 MINIMUM WAGES UNDER EXECUTIVE ORDER 13658 (NOV 2020) 

 
I.78 FAR 52.222-62 PAID SICK LEAVE UNDER EXECUTIVE ORDER 13706 (JAN 2017) 

 
I.79 FAR 52.223-2 AFFIRMATIVE PROCUREMENT OF BIOBASED PRODUCTS UNDER 

SERVICE AND CONSTRUCTION CONTRACTS (SEPT 2013) 
 
I.80 FAR 52.223-3 HAZARDOUS MATERIAL IDENTIFICATION AND MATERIAL 

SAFETY DATA (FEB 2021) ALTERNATE I (JUL 1995) 
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(a) “Hazardous material,” as used in this clause, includes any material defined as hazardous 
under the latest version of Federal Standard No. 313 (including revisions adopted during the 
term of the contract). 

 
(b) The offeror must list any hazardous material, as defined in paragraph (a) of this clause, to be 

delivered under this contract. The hazardous material shall be properly identified and include 
any applicable identification number, such as national stock number or special item number. 
This information shall be included on the Material Safety Data Sheet submitted under this 
contract.   

 
 See Material Safety Data Sheet, Deliverable no. 160 

 
(c) This list must be updated during performance of the contract whenever the Contractor 

determines that any other material to be delivered under this contract is hazardous. 
 
(d) The apparently successful offeror agrees to submit, for each item as required prior to award, a 

Material Safety Data Sheet, meeting the requirements of 29 CFR 1910.1200(g) and the latest 
version of Federal Standard No. 313, for all hazardous material identified in paragraph (b) of 
this clause. Data shall be submitted in accordance with Federal Standard No. 313, whether or 
not the apparently successful offeror is the actual manufacturer of these items. Failure to 
submit the material safety data sheet prior to award may result in the apparently successful 
offeror being considered nonresponsible and ineligible for award. 

 
(e) If, after award, there is a change in the composition of the item(s) or a revision to Federal 

Standard No. 313, which renders incomplete or inaccurate the data submitted under 
paragraph (d) of this clause, the Contractor shall promptly notify the Contracting Officer and 
resubmit the data. 

 
(f) Neither the requirements of this clause nor any act or failure to act by the Government shall 

relieve the Contractor of any responsibility or liability for the safety of Government, 
Contractor, or subcontractor personnel or property. 

 
(g) Nothing contained in this clause shall relieve the Contractor from complying with applicable 

Federal, State, and local laws, codes, ordinances, and regulations (including the obtaining of 
licenses and permits) in connection with hazardous material. 

 
(h) The Government’s rights in data furnished under this contract with respect to hazardous 

material are as follows: 
 

(1) To use, duplicate, and disclose any data to which this clause is applicable.  The purposes 
of this right are to— 

 
(i) Apprise personnel of the hazards to which they may be exposed in using, handling, 

packaging, transporting, or disposing of hazardous materials; 
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(ii) Obtain medical treatment for those affected by the material; and 
 
(iii) Have others use, duplicate, and disclose the data for the Government for these 

purposes. 
 

(2) To use, duplicate, and disclose data furnished under this clause, in accordance with 
subparagraph (h)(1) of this clause, in precedence over any other clause of this contract 
providing for rights in data. 

 
(3) The government is not precluded from using similar or identical data acquired from other 

sources. 
 
(i) Except as provided in paragraph (i)(2) the Contractor shall prepare and submit a sufficient 

number of Material Safety Data Sheets (MSDS’s), meeting the requirements of 29 CFR 
1910.1200(g) and the latest version of Federal Standard No. 313, for all hazardous materials 
identified in paragraph (b) of this clause. 

 
(1) For items shipped to consignees, the Contractor shall include a copy of the MSDS with 

the packing list or other suitable shipping document which accompanies each shipment. 
Alternatively, the Contractor is permitted to transmit MSDS’s to consignees in advance 
of receipt of shipments by consignees, if authorized in writing by the Contracting Officer. 

 
(2) For items shipped to consignees identified by mailing address as agency depots, 

distribution centers or customer supply centers, the Contractor shall provide one copy of 
the MSDS’s in or on each shipping container. If affixed to the outside of each container, 
the MSDS must be placed in a weather resistant envelope. 

 
I.81 FAR 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION 

(MAY 2011) – ALT I (MAY 2011) 
 
I.82 FAR 52.223-6 DRUG-FREE WORKPLACE (MAY 2001) 
 
I.83 FAR 52.223-9 ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL 

CONTENT FOR EPA-DESIGNATED ITEMS (MAY 2008) 
 

(a) Definitions. As used in this clause-  

“Postconsumer material” means a material or finished product that has served 
its intended use and has been discarded for disposal or recovery, having 
completed its life as a consumer item. Postconsumer material is a part of the 
broader category of “recovered material.”  

“Recovered material” means waste materials and by-products recovered or 
diverted from solid waste, but the term does not include those materials and 
by-products generated from, and commonly reused within, an original 
manufacturing process.  
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(b) The Contractor, on completion of this contract, shall--  
 

(1) Estimate the percentage of the total recovered material content for EPA-
designated item(s) delivered and/or used in contract performance, including, if 
applicable, the percentage of post-consumer material content; and  

 
(2) Submit this estimate to Contracting Officer in accordance with agency 

procedures.  
 
I.84 FAR 52.223-10 WASTE REDUCTION PROGRAM (MAY 2011)   
 
I.85 FAR 52.223-11 OZONE-DEPLETING SUBSTANCES AND HIGH GLOBAL 

WARMING POTENTIAL HYDROFLUROCARBONS (JUN 2016) 
 

I.86 FAR 52.223-12 MAINTENANCE, SERVICE, REPAIR, OR DISPOSAL OF 
REFRIGERATION EQUIPMENT AND AIR CONDITIONERS (JUN 2016) 

 
I.87 FAR 52.223-13 ACQUISITION OF EPEAT® - REGISTERED IMAGING 

EQUIPMENT (JUN 2014) 
 

I.88 FAR 52.223-14 ACQUISITION OF EPEAT® REGISTERED TELEVISIONS (JUN 
2014) 
 

I.89 FAR 52.223-15 ENERGY EFFICIENCY IN ENERGY-CONSUMING PRODUCTS 
(MAY 2020) 

 
I.90 FAR 52.223-16 ACQUISITION OF EPEAT-REGISTERED PERSONAL 

COMPUTER PRODUCTS (OCT 2015) 
 
I.91 FAR 52.223-17 AFFIRMATIVE PROCUREMENT OF EPA-DESIGNATED 

ITEMS IN SERVICE AND CONSTRUCTION CONTRACTS (AUG 2018)  
 

I.92 FAR 52.223-18 ENCOURAGING CONTRACTOR POLICIES TO BAN TEXT 
MESSAGING WHILE DRIVING (JUN 2020) 
 

I.93 FAR 52.223-19 COMPLIANCE WITH ENVIRONMENTAL MANAGEMENT 
SYSTEMS (MAY 2011)  

 
I.94 FAR 52.223-20 AEROSOLS (JUN 2016) 

 
I.95 FAR 52.223-21 FOAMS (JUN 2016) 

 
I.96 FAR 52.224-1 PRIVACY ACT NOTIFICATION (APR 1984) 
 
I.97 FAR 52.224-2 PRIVACY ACT (APR 1984) 
 
I.98 FAR 52.224-3 PRIVACY TRAINING (JAN 2017) 
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I.99 FAR 52.225-1 BUY AMERICAN– SUPPLIES (JAN 2021) 
 
I.100 FAR 52.225-9 BUY AMERICAN – CONSTRUCTION MATERIALS (FEB 2021) 

 
(b)(2) None 
 

I.101 FAR 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (FEB 
2021) 

 
I.102 FAR 52.227-1 AUTHORIZATION AND CONSENT (JUN 2020) 

 
I.103 FAR 52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND 

COPYRIGHT INFORMATION (JUN 2020) 
 

I.104 FAR 52.227-3 PATENT INDEMNITY (APR 1984) 
 

I.105 FAR 52.227-4 PATENT INDEMNITY-CONSTRUCTION CONTRACTS (DEC 
2007) 
 

I.106 RESERVED 
 
I.107 FAR 52.227-14 RIGHTS IN DATA—GENERAL (MAY 2014) - ATL I, ALT II, 

ALT III, ALT V AS MODIFIED BY DEAR 927.409 (DEC 2007) 
 
I.108 FAR 52.227-17 RIGHTS IN DATA – SPECIAL WORKS (DEC 2007) 

 
I.109 FAR 52.227-23 RIGHTS TO PROPOSAL DATA (TECHNICAL) (JUN 1987) 
 

Except for data contained on pages NONE, it is agreed that as a condition of award of this 
contract, and notwithstanding the conditions of any notice appearing thereon, the Government 
shall have unlimited rights (as defined in the “Rights in Data—General” clause contained in this 
contract) in and to the technical data contained in the proposal dated December 10, 2020, upon 
which this contract is based. 

 
I.110 FAR 52.232-9 LIMITATION ON WITHHOLDING OF PAYMENTS (APR 1984) 
 
I.111 FAR 52.232-17 INTEREST (MAY 2014) 
 
I.112 FAR 52.232-18 AVAILABILITY OF FUNDS (APR 1984) 
 
I.113 FAR 52.232-23 ASSIGNMENT OF CLAIMS (MAY 2014) 
 
I.114 FAR 52.232-25 PROMPT PAYMENT (JAN 2017) AND ALTERNATE I (FEB 2002) 
 
I.115 FAR 52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (JAN 2017) 
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I.116 FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER – SYSTEM FOR 
AWARD MANAGEMENT (OCT 2018) 
 

I.117 FAR 52.232-39 UNENFORCEABILITY OF UNAUTHORIZED OBLIGATIONS (JUN 
2013) 

 
I.118 FAR 52.232-40 PROVIDING ACCELERATED PAYMENTS TO SMALL BUSINESS 

SUBCONTRACTORS (DEC 2013) 
 

I.119 FAR 52.233-1 DISPUTES (MAY 2014) – ALTERNATE I (DEC 1991)  
 
I.120 FAR 52.233-3 PROTEST AFTER AWARD (AUG 1996) – ALTERNATE I (JUN 1985) 
 
I.121 FAR 52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM (OCT 2004) 
 
I.122 FAR 52.236-5 MATERIAL AND WORKMANSHIP (APR 1984) 

 
I.123 FAR 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991) 
 
I.124 FAR 52.237-2 PROTECTION OF GOVERNMENT BUILDINGS, EQUIPMENT, AND 

VEGETATION (APR 1984) 
 
I.125 FAR 52.237-3 CONTINUITY OF SERVICES (JAN 1991) 
 
I.126 FAR 52.239-1 PRIVACY OR SECURITY SAFEGUARDS (AUG 1996) 
 
I.127 FAR 52.242-1 NOTICE OF INTENT TO DISALLOW COSTS (APR 1984) 
 
I.128 FAR 52.242-13  BANKRUPTCY (JUL 1995) 
 
I.129 FAR 52.243-6 CHANGE ORDER ACCOUNTING (APR 1984) 
 
I.130 FAR 52.243-7 NOTIFICATION OF CHANGES (JAN 2017) 
 

(b) 5 calendar days 
(d) 10 calendar days 

 
I.131 FAR 52.244-2 SUBCONTRACTS (JUN 2020) – ALT I (JUN 2007) 

 
(a) Definitions. As used in this clause- 
 
Approved purchasing system means a Contractor's purchasing system that has been 
reviewed and approved in accordance with Part 44 of the Federal Acquisition Regulation 
(FAR). 
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Consent to subcontract means the Contracting Officer's written consent for the 
Contractor to enter into a particular subcontract. 
 
Subcontract means any contract, as defined in FAR Subpart 2.1, entered into by a 
subcontractor to furnish supplies or services for performance of the prime contract or a 
subcontract. It includes, but is not limited to, purchase orders, and changes and 
modifications to purchase orders. 
 
(b) When this clause is included in a fixed-price type contract, consent to subcontract is 
required only on unpriced contract actions (including unpriced modifications or unpriced 
delivery orders), and only if required in accordance with paragraph (c) or (d) of this 
clause. 
 
(c) If the Contractor does not have an approved purchasing system, consent to 
subcontract is required for any subcontract that- 

(1) Is of the cost-reimbursement, time-and-materials, or labor-hour type; or 
(2) Is fixed-price and exceeds- 

(i) For a contract awarded by the Department of Defense, the Coast Guard, 
or the National Aeronautics and Space Administration, the greater of the 
simplified acquisition threshold, as defined in FAR 2.101 on the date of 
subcontract award, or 5 percent of the total estimated cost of the contract; 
or 
(ii) For a contract awarded by a civilian agency other than the Coast Guard 
and the National Aeronautics and Space Administration, either the 
simplified acquisition threshold, as defined in FAR 2.101 on the date of 
subcontract award, or 5 percent of the total estimated cost of the contract. 

 
(d) If the Contractor has an approved purchasing system, the Contractor nevertheless 
shall obtain the Contracting Officer's written consent before placing the following 
subcontracts:  
 

(Note: To be filled in by Contracting officer after award)  
 
(e)(1) The Contractor shall notify the Contracting Officer reasonably in advance of 
placing any subcontract or modification thereof for which consent is required under 
paragraph (b), (c), or (d) of this clause, including the following information: 

(i) A description of the supplies or services to be subcontracted. 
(ii) Identification of the type of subcontract to be used. 
(iii) Identification of the proposed subcontractor. 
(iv) The proposed subcontract price. 
(v) The subcontractor's current, complete, and accurate certified cost or 
pricing data and Certificate of Current Cost or Pricing Data, if required by 
other contract provisions. 
(vi) The subcontractor's Disclosure Statement or Certificate relating to 
Cost Accounting Standards when such data are required by other 
provisions of this contract. 
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(vii) A negotiation memorandum reflecting- 
(A) The principal elements of the subcontract price negotiations; 
(B) The most significant considerations controlling establishment 
of initial or revised prices; 
(C) The reason certified cost or pricing data were or were not 
required; 
(D) The extent, if any, to which the Contractor did not rely on the 
subcontractor's certified cost or pricing data in determining the 
price objective and in negotiating the final price; 
(E) The extent to which it was recognized in the negotiation that 
the subcontractor's certified cost or pricing data were not accurate, 
complete, or current; the action taken by the Contractor and the 
subcontractor; and the effect of any such defective data on the total 
price negotiated; 
(F) The reasons for any significant difference between the 
Contractor's price objective and the price negotiated; and 
(G) A complete explanation of the incentive fee or profit plan 
when incentives are used. The explanation shall identify each 
critical performance element, management decisions used to 
quantify each incentive element, reasons for the incentives, and a 
summary of all trade-off possibilities considered. 

(2) If the Contractor has an approved purchasing system and consent is not 
required under paragraph (c) or (d) of this clause, the Contractor nevertheless 
shall notify the Contracting Officer reasonably in advance of entering into any (i) 
cost-plus-fixed-fee subcontract, or (ii) fixed-price subcontract that exceeds either 
the simplified acquisition threshold, as defined in FAR 2.101 on the date of 
subcontract award, or 5 percent of the total estimated cost of this contract. The 
notification shall include the information required by paragraphs (e)(1)(i) through 
(iv) of this clause. 

 
(f) Unless the consent or approval specifically provides otherwise, neither consent by the 
Contracting Officer to any subcontract nor approval of the Contractor's purchasing 
system shall constitute a determination- 
 

(1) Of the acceptability of any subcontract terms or conditions; 
(2) Of the allowability of any cost under this contract; or 
(3) To relieve the Contractor of any responsibility for performing this contract. 

 
(g) No subcontract or modification thereof placed under this contract shall provide for 
payment on a cost-plus-a-percentage-of-cost basis, and any fee payable under cost-
reimbursement type subcontracts shall not exceed the fee limitations in FAR 15.404-
4(c)(4)(i). 
 
(h) The Contractor shall give the Contracting Officer immediate written notice of any 
action or suit filed and prompt notice of any claim made against the Contractor by any 
subcontractor or vendor that, in the opinion of the Contractor, may result in litigation 
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related in any way to this contract, with respect to which the Contractor may be entitled 
to reimbursement from the Government. 
 
(i) The Government reserves the right to review the Contractor's purchasing system as set 
forth in FAR Subpart 44.3. 
 
(j) Paragraphs (c) and (e) of this clause do not apply to the following subcontracts, which 
were evaluated during negotiations:  

 
(Note: To be filled in by Contracting officer after award)  
 

I.132 FAR 52.244-5 COMPETITION IN SUBCONTRACTING (DEC 1996) 
 

I.133 FAR 52.244-6 Subcontracts for Commercial Items (JUL 2021) 
 

I.134 FAR 52.245-9 USE AND CHARGES (APR 2012) 
 

I.135 FAR 52.246-25 LIMITATION OF LIABILITY – SERVICES (FEB 1997) 
 

I.136 FAR 52.246-26 REPORTING NONCONFORMING ITEMS. (JUN 2020) 
 
I.137 FAR 52.247-1 COMMERCIAL BILL OF LADING NOTATIONS (FEB 2006) 
 
I.138 FAR 52.247-63 PREFERENCE FOR U.S.-FLAG AIR CARRIERS (JUN 2003) 
 
I.139 FAR 52.247-64 PREFERENCE FOR PRIVATELY OWNED U.S.-FLAG COMMERCIAL 

VESSELS (FEB 2006) 
 

I.140 FAR 52.247-68 REPORT OF SHIPMENT (RESHIP) (FEB 2006)  
 
I.141 FAR 52.248-1 VALUE ENGINEERING (JUN 2020) 

 
I.142 FAR 52.249-14 EXCUSABLE DELAYS (APR 1984) 
 
I.143 FAR 52.251-1 GOVERNMENT SUPPLY SOURCES (APR 2012) 
 
I.144 FAR 52.251-2 INTERAGENCY FLEET MANAGEMENT SYSTEM VEHICLES AND 

RELATED SERVICES (JAN 1991) 
 
I.145 FAR 52.252-6 AUTHORIZED DEVIATIONS IN CLAUSES (NOV 2020) 
 

(a) The use in this solicitation or contract of any Federal Acquisition Regulation (48 CFR 
Chapter 1) clause with an authorized deviation is indicated by the addition of 
“(DEVIATION)” after the date of the clause. 
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(b) The use in this solicitation or contract of any Department of Energy Acquisition Regulation 
(48 CFR 10) clause with an authorized deviation is indicated by the addition of 
“(DEVIATION)” after the name of the regulation.  

 
I.146 FAR 52.253-1 COMPUTER GENERATED FORMS (JAN 1991)  

 
I.147 DEAR 952.203-70 WHISTLEBLOWER PROTECTION FOR CONTRACTOR 

EMPLOYEES (DEC 2000) 
 

(a) The Contractor shall comply with the requirements of the “DOE Contractor Employee 
Protection Program” at 10 CFR part 708 for work performed on behalf of DOE directly 
related to activities at DOE-owned or -leased sites. 

 
(b) The Contractor shall insert or have inserted the substance of this clause, including this 

paragraph (b), in subcontracts at all tiers, for subcontracts involving work performed on 
behalf of DOE directly related to activities at DOE-owned or leased sites. 

 
I.148 DEAR 952.204-2 SECURITY REQUIREMENTS (AUG 2016) 
 

(a) Responsibility. It is the Contractor's duty to protect all classified information, special nuclear 
material, and other DOE property. The Contractor shall, in accordance with DOE security 
regulations and requirements, be responsible for protecting all classified information and all 
classified matter (including documents, material and special nuclear material) which are in 
the Contractor's possession in connection with the performance of work under this contract 
against sabotage, espionage, loss or theft. Except as otherwise expressly provided in this 
contract, the Contractor shall, upon completion or termination of this contract, transmit to 
DOE any classified matter or special nuclear material in the possession of the Contractor or 
any person under the Contractor's control in connection with performance of this contract. If 
retention by the Contractor of any classified matter is required after the completion or 
termination of the contract, the Contractor shall identify the items and classification levels 
and categories of matter proposed for retention, the reasons for the retention, and the 
proposed period of retention. If the retention is approved by the Contracting Officer, the 
security provisions of the contract shall continue to be applicable to the classified matter 
retained. Special nuclear material shall not be retained after the completion or termination of 
the contract. 

 
(b) Regulations. The Contractor agrees to comply with all security regulations and contract 

requirements of DOE as incorporated into the contract. 
 
(c) Definition of classified information. The term Classified Information means information that 

is classified as Restricted Data or Formerly Restricted Data under the Atomic Energy Act of 
1954, or information determined to require protection against unauthorized disclosure under 
Executive Order 12958, Classified National Security Information, as amended, or prior 
executive orders, which is identified as National Security Information. 
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(d) Definition of restricted data. The term Restricted Data means all data concerning design, 
manufacture, or utilization of atomic weapons; production of special nuclear material; or use 
of special nuclear material in the production of energy, but excluding data declassified or 
removed from the Restricted Data category pursuant to 42 U.S.C. 2162 [Section 142, as 
amended, of the Atomic Energy Act of 1954]. 

 
(e) Definition of formerly restricted data. The term ”Formerly Restricted Data” means 

information removed from the Restricted Data category based on a joint determination by 
DOE or its predecessor agencies and the Department of Defense that the information—(1) 
Relates primarily to the military utilization of atomic weapons; and (2) can be adequately 
protected as National Security Information. However, such information is subject to the same 
restrictions on transmission to other countries or regional defense organizations that apply to 
Restricted Data. 

 
(f) Definition of national security information. The term “National Security Information” means 

information that has been determined, pursuant to Executive Order 12958, Classified 
National Security Information, as amended, or any predecessor order, to require protection 
against unauthorized disclosure, and that is marked to indicate its classified status when in 
documentary form. 

 
(g) Definition of special nuclear material. The term “special nuclear material” means—(1) 

Plutonium, uranium enriched in the isotope 233 or in the isotope 235, and any other material 
which, pursuant to 42 U.S.C. 2071 [section 51 as amended, of the Atomic Energy Act of 
1954] has been determined to be special nuclear material, but does not include source 
material; or (2) any material artificially enriched by any of the foregoing, but does not include 
source material. 

 
(h) Access authorizations of personnel. (1) The Contractor shall not permit any individual to have 

access to any classified information or special nuclear material, except in accordance with the 
Atomic Energy Act of 1954, and the DOE's regulations and contract requirements applicable 
to the particular level and category of classified information or particular category of special 
nuclear material to which access is required. 

 
(2) The Contractor must conduct a thorough review, as defined at 48 CFR 904.401, of an 

uncleared applicant or uncleared employee, and must test the individual for illegal drugs, 
prior to selecting the individual for a position requiring a DOE access authorization. 

 
(i) A review must—Verify an uncleared applicant's or uncleared employee's educational 

background, including any high school diploma obtained within the past five years, and 
degrees or diplomas granted by an institution of higher learning; contact listed employers for 
the last three years and listed personal references; conduct local law enforcement checks 
when such checks are not prohibited by state or local law or regulation and when the 
uncleared applicant or uncleared employee resides in the jurisdiction where the Contractor is 
located; and conduct a credit check and other checks as appropriate. 
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(ii) Contractor reviews are not required for an applicant for DOE access authorization who 
possesses a current access authorization from DOE or another Federal agency, or whose 
access authorization may be reapproved without a federal background investigation pursuant 
to Executive Order 12968, Access to Classified Information (August 4, 1995), Sections 3.3(c) 
and (d). 

 
(iii) In collecting and using this information to make a determination as to whether it is 

appropriate to select an uncleared applicant or uncleared employee to a position requiring an 
access authorization, the Contractor must comply with all applicable laws, regulations, and 
Executive Orders, including those—(A) Governing the processing and privacy of an 
individual's information, such as the Fair Credit Reporting Act, Americans with Disabilities 
Act (ADA), and Health Insurance Portability and Accountability Act; and (B) prohibiting 
discrimination in employment, such as under the ADA, Title VII and the Age Discrimination 
in Employment Act, including with respect to pre- and post-offer of employment disability 
related questioning. 

 
(iv) In addition to a review, each candidate for a DOE access authorization must be tested to 

demonstrate the absence of any illegal drug, as defined in 10 CFR 707.4. All positions 
requiring access authorizations are deemed testing designated positions in accordance with 10 
CFR part 707. All employees possessing access authorizations are subject to applicant, 
random or for cause testing for use of illegal drugs. DOE will not process candidates for a 
DOE access authorization unless their tests confirm the absence from their system of any 
illegal drug. 

 
(v) When an uncleared applicant or uncleared employee receives an offer of employment for a 

position that requires a DOE access authorization, the Contractor shall not place that 
individual in such a position prior to the individual's receipt of a DOE access authorization, 
unless an approval has been obtained from the head of the cognizant local security office. If 
the individual is hired and placed in the position prior to receiving an access authorization, 
the uncleared employee may not be afforded access to classified information or matter or 
special nuclear material (in categories requiring access authorization) until an access 
authorization has been granted. 

 
(vi) The Contractor must maintain a record of information concerning each uncleared applicant or 

uncleared employee who is selected for a position requiring an access authorization. Upon 
request only, the following information will be furnished to the head of the cognizant local 
DOE Security Office: 

 
(A) The date(s) each Review was conducted; 
 
(B) Each entity that provided information concerning the individual; 
 
(C) A certification that the review was conducted in accordance with all applicable laws, 

regulations, and Executive Orders, including those governing the processing and privacy of 
an individual's information collected during the review; 
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(D) A certification that all information collected during the review was reviewed and evaluated in 

accordance with the Contractor's personnel policies; and 
 
(E) The results of the test for illegal drugs. 
 
(i)  Criminal liability. It is understood that disclosure of any classified information relating to the 

work or services ordered hereunder to any person not entitled to receive it, or failure to 
protect any classified information, special nuclear material, or other Government property 
that may come to the Contractor or any person under the Contractor's control in connection 
with work under this contract, may subject the Contractor, its agents, employees, or 
Subcontractors to criminal liability under the laws of the United States (see the Atomic 
Energy Act of 1954, 42 U.S.C. 2011 et seq.; 18 U.S.C. 793 and 794). 

 
(j)  Foreign ownership, control, or influence. (1) The Contractor shall immediately provide the 

cognizant security office written notice of any change in the extent and nature of foreign 
ownership, control or influence over the Contractor which would affect any answer to the 
questions presented in the Standard Form (SF) 328, Certificate Pertaining to Foreign 
Interests, executed prior to award of this contract. The Contractor will submit the Foreign 
Ownership, Control or Influence (FOCI) information in the format directed by DOE. When 
completed the Contractor must print and sign one copy of the SF 328 and submit it to the 
Contracting Officer. In addition, any notice of changes in ownership or control which are 
required to be reported to the Securities and Exchange Commission, the Federal Trade 
Commission, or the Department of Justice, shall also be furnished concurrently to the 
Contracting Officer. 

 
(2) If a Contractor has changes involving foreign ownership, control, or influence, DOE must 

determine whether the changes will pose an undue risk to the common defense and security. 
In making this determination, DOE will consider proposals made by the Contractor to avoid 
or mitigate foreign influences. 

 
(3) If the cognizant security office at any time determines that the Contractor is, or is potentially, 

subject to foreign ownership, control, or influence, the Contractor shall comply with such 
instructions as the Contracting Officer shall provide in writing to protect any classified 
information or special nuclear material. 

 
(4) The Contracting Officer may terminate this contract for default either if the Contractor fails to 

meet obligations imposed by this clause or if the Contractor creates a foreign ownership, 
control, or influence situation in order to avoid performance or a termination for default. The 
Contracting Officer may terminate this contract for convenience if the Contractor becomes 
subject to foreign ownership, control, or influence and for reasons other than avoidance of 
performance of the contract, cannot, or chooses not to, avoid or mitigate the foreign 
ownership, control, or influence problem. 
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(k) Employment announcements. When placing announcements seeking applicants for positions 
requiring access authorizations, the Contractor shall include in the written vacancy 
announcement, a notification to prospective applicants that reviews, and tests for the absence 
of any illegal drug as defined in 10 CFR 707.4, will be conducted by the employer and a 
background investigation by the Federal government may be required to obtain an access 
authorization prior to employment, and that subsequent reinvestigations may be required. If 
the position is covered by the Counterintelligence Evaluation Program regulations at 10 CFR 
part 709, the announcement should also alert applicants that successful completion of a 
counterintelligence evaluation may include a counterintelligence-scope polygraph 
examination. 

 
(l) Flow down to subcontracts. The Contractor agrees to insert terms that conform substantially to 

the language of this clause, including this paragraph, in all subcontracts under its contract that 
will require subcontractor employees to possess access authorizations. Additionally, the 
Contractor must require such subcontractors to have an existing DOD or DOE facility 
clearance or submit a completed SF 328, Certificate Pertaining to Foreign Interests, as 
required in 48 CFR 952.204-73, Facility Clearance, and obtain a foreign ownership, control 
and influence determination and facility clearance prior to award of a subcontract. 
Information to be provided by a subcontractor pursuant to this clause may be submitted 
directly to the Contracting Officer. For purposes of this clause, subcontractor means any 
subcontractor at any tier and the term “Contracting Officer” means the DOE Contracting 
Officer. When this clause is included in a subcontract, the term “Contractor” shall mean 
subcontractor and the term “contract” shall mean subcontract. 

 
I.149 DEAR 952.204-70 CLASSIFICATION/DECLASSIFICATION (SEPT 1997) 
 

In the performance of work under this contract, the contractor or subcontractor shall comply with 
all provisions of the Department of Energy's regulations and mandatory DOE directives which 
apply to work involving the classification and declassification of information, documents, or 
material. In this section, "information" means facts, data, or knowledge itself; "document" means 
the physical medium on or in which information is recorded; and "material" means a product or 
substance which contains or reveals information, regardless of its physical form or characteristics. 
Classified information is "Restricted Data" and "Formerly Restricted Data" (classified under the 
Atomic Energy Act of 1954, as amended) and "National Security Information" (classified under 
Executive Order 12958 or prior Executive Orders). The original decision to classify or declassify 
information is considered an inherently Governmental function. For this reason, only Government 
personnel may serve as original classifiers, i.e., Federal Government Original Classifiers. Other 
personnel (Government or contractor) may serve as derivative classifiers which involves making 
classification decisions based upon classification guidance which reflect decisions made by 
Federal Government Original Classifiers.  
 
The contractor or subcontractor shall ensure that any document or material that may contain 
classified information is reviewed by either a Federal Government or a Contractor Derivative 
Classifier in accordance with classification regulations including mandatory DOE directives and 
classification/declassification guidance furnished to the contractor by the Department of Energy 
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to determine whether it contains classified information prior to dissemination. For information 
which is not addressed in classification/declassification guidance, but whose sensitivity appears to 
warrant classification, the contractor or subcontractor shall ensure that such information is 
reviewed by a Federal Government Original Classifier.  
 
In addition, the contractor or subcontractor shall ensure that existing classified documents 
(containing either Restricted Data or Formerly Restricted Data or National Security Information) 
which are in its possession or under its control are periodically reviewed by a Federal 
Government or Contractor Derivative Declassifier in accordance with classification regulations, 
mandatory DOE directives and classification/declassification guidance furnished to the contractor 
by the Department of Energy to determine if the documents are no longer appropriately classified. 
Priorities for declassification review of classified documents shall be based on the degree of 
public and researcher interest and the likelihood of declassification upon review. Documents 
which no longer contain classified information are to be declassified. Declassified documents 
then shall be reviewed to determine if they are publicly releasable. Documents which are 
declassified and determined to be publicly releasable are to be made available to the public in 
order to maximize the public's access to as much Government information as possible while 
minimizing security costs.  
 
The contractor or subcontractor shall insert this clause in any subcontract which involves or may 
involve access to classified information.  

 
I.150 DEAR 952.204-75 PUBLIC AFFAIRS (DEC 2000) 

 
(a) The Contractor must cooperate with the department in releasing unclassified information to 

the public and news media regarding doe policies, programs, and activities relating to its 
effort under the contract. The responsibilities under this clause must be accomplished through 
coordination with the Contracting Officer and appropriate DOE public affairs personnel in 
accordance with procedures defined by the Contracting Officer. 

 
(b) The Contractor is responsible for the development, planning, and coordination of proactive 

approaches for the timely dissemination of unclassified information regarding DOE activities 
onsite and offsite, including, but not limited to, operations and programs. Proactive public 
affairs programs may utilize a variety of communication media, including public workshops, 
meetings or hearings, open houses, newsletters, press releases, conferences, audio/visual 
presentations, speeches, forums, tours, and other appropriate stakeholder interactions. 

 
(c) The Contractor’s internal procedures must ensure that all releases of information to the public 

and news media are coordinated through, and approved by, a management official at an 
appropriate level within the Contractor’s organization. 

 
(d) The Contractor must comply with DOE procedures for obtaining advance clearances on oral, 

written, and audio/visual informational material prepared for public dissemination or use. 
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(e) Unless prohibited by law, and in accordance with procedures defined by the Contracting 
Officer, the Contractor must notify the Contracting Officer and appropriate DOE public 
affairs personnel of communications or contacts with members of Congress relating to the 
effort performed under the contract. 

 
(f) In accordance with procedures defined by the Contracting Officer, the Contractor must notify 

the Contracting Officer and appropriate DOE public affairs personnel of activities or 
situations that may attract regional or national news media attention and of non-routine 
inquiries from national news media relating to the effort performed under the contract. 

 
(g) In releases of information to the public and news media, the Contractor must fully and 

accurately identify the Contractor’s relationship to the department and fully and accurately 
credit the department for its role in funding programs and projects resulting in scientific, 
technical, and other achievements. 

 
I.151 DEAR 952.204-77  COMPUTER SECURITY (AUG 2006) 

 
(a) Definitions. 
 

(1) Computer means desktop computers, portable computers, computer networks (including 
the DOE Network and local area networks at or controlled by DOE organizations), 
network devices, automated information systems, and or other related computer 
equipment owned by, leased, or operated on behalf of the DOE. 

 
(2) Individual means a DOE contractor or subcontractor employee, or any other person who 

has been granted access to a DOE computer or to information on a DOE computer, and 
does not include a member of the public who sends an e-mail message to a DOE 
computer or who obtains information available to the public on DOE Web sites. 

 
(b) Access to DOE computers. A contractor shall not allow an individual to have access to 

information on a DOE computer unless: 
 

(1) The individual has acknowledged in writing that the individual has no expectation of 
privacy in the use of a DOE computer; and, 

 
(2) The individual has consented in writing to permit access by an authorized investigative 

agency to any DOE computer used during the period of that individual's access to 
information on a DOE computer, and for a period of three years thereafter. 

 
(c) No expectation of privacy. Notwithstanding any other provision of law (including any 

provision of law enacted by the Electronic Communications Privacy Act of 1986), no 
individual using a DOE computer shall have any expectation of privacy in the use of that 
computer. 
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(d) Written records. The contractor is responsible for maintaining written records for itself and 
subcontractors demonstrating compliance with the provisions of paragraph (b) of this section. 
The contractor agrees to provide access to these records to the DOE, or its authorized agents, 
upon request. 

 
(e) Subcontracts. The contractor shall insert this clause, including this paragraph (e), in 

subcontracts under this contract that may provide access to computers owned, leased or 
operated on behalf of the DOE. 

 
I.152 DEAR 952.208-7 TAGGING OF LEASED VEHICLES (APR 1984) 

 
(a) DOE intends to use U.S. Government license tags. 
 
(b) While it is the intention that vehicles leased hereunder shall operate on Federal tags, the DOE 
reserves the right to utilize State tags if necessary to accomplish its mission. Should State tags be 
required, the Contractor shall furnish the DOE the documentation required by the State to acquire 
such tags. 
 

I.153 DEAR 952.208-70 PRINTING (APR 1984) 
 

The Contractor shall not engage in, nor subcontract for, any printing (as that term is defined in 
title i of the U.S. Government Printing and Binding Regulations in effect on the effective date of 
this contract) in connection with the performance of work under this contract. Provided, however, 
that performance of a requirement under this contract involving the duplication of less than 5,000 
copies of a single unit, or no more than 25,000 units in the aggregate of multiple units, will not be 
deemed to be printing. A unit is defined as one sheet, size 8” by 11 inches one side only, one 
color. A requirement is defined as a single publication document. 
 
(1) The term “printing” includes the following processes: composition, plate making, presswork, 

binding, microform publishing, or the end items produced by such processes. 
(2) If fulfillment of the contract will necessitate reproduction in excess of the limits set forth 

above, the Contractor shall notify the Contracting Officer in writing and obtain the 
Contracting Officer’s approval prior to acquiring on DOE’s behalf production, acquisition, 
and dissemination of printed matter.  Such printing must be obtained from the Government 
Printing Office (GPO), a contract source designated by GPO or a joint committee on printing 
authorized federal printing plant. 

(3) Printing services not obtained in compliance with this guidance will result in the cost of such 
printing being disallowed. 

(4) The Contractor will include in each of his subcontracts hereunder a provision substantially 
the same as this clause including this paragraph (4). 
 

I.154 DEAR 952.209-72 ORGANIZATIONAL CONFLICTS OF INTEREST (AUG 2009) AND 
ALTERNATE I (FEB 2011) 

 
(a) Purpose. The purpose of this clause is to ensure that the Contractor (1) is not biased because 

of its financial, contractual, organizational, or other interests which relate to the work under 
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this contract, and (2) does not obtain any unfair competitive advantage over other parties by 
virtue of its performance of this contract. 

 
(b) Scope. The restrictions described herein shall apply to performance or participation by the 

Contractor and any of its affiliates or their successors in interest (hereinafter collectively 
referred to as "Contractor") in the activities covered by this clause as a prime Contractor, 
subcontractor, cosponsor, joint venture, consultant, or in any similar capacity. For the purpose 
of this clause, affiliation occurs when a business concern is controlled by or has the power to 
control another or when a third party has the power to control both. 

 
(1) Use of Contractor's Work Product. 

 
(i) The Contractor shall be ineligible to participate in any capacity in Department 

contracts, subcontracts, or proposals therefore (solicited and unsolicited) which stem 
directly from the Contractor's performance of work under this contract for a period of 
zero (0) years after the completion of this contract. Furthermore, unless so directed in 
writing by the Contracting Officer, the Contractor shall not perform any advisory and 
assistance services work under this contract on any of its products or services or the 
products or services of another firm if the Contractor is or has been substantially 
involved in their development or marketing. Nothing in this subparagraph shall 
preclude the Contractor from competing for follow-on contracts for advisory and 
assistance services. 

 
(ii) If, under this contract, the Contractor prepares a complete or essentially complete 

statement of work or specifications to be used in competitive acquisitions, the 
Contractor shall be ineligible to perform or participate in any capacity in any 
contractual effort which is based on such statement of work or specifications. The 
Contractor shall not incorporate its products or services in such statement of work or 
specifications unless so directed in writing by the Contracting Officer, in which case 
the restriction in this subparagraph shall not apply. 

 
(iii) Nothing in this paragraph shall preclude the Contractor from offering or selling its 

standard and commercial items to the Government. 
 

(2) Access to and use of information.  
 

(i) If the Contractor, in the performance of this contract, obtains access to information, 
such as Department plans, policies, reports, studies, financial plans, internal data 
protected by the Privacy Act of 1974 (5 U.S.C. 552a), or data which has not been 
released or otherwise made available to the public, the Contractor agrees that without 
prior written approval of the Contracting Officer it shall not— 

 
(A) use such information for any private purpose unless the information has been 

released or otherwise made available to the public; 
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(B) compete for work for the Department based on such information for a period of 
six (6) months after either the completion of this contract or until such 
information is released or otherwise made available to the public, whichever is 
first; 
 

(C) submit an unsolicited proposal to the Government which is based on such 
information until one year after such information is released or otherwise made 
available to the public; and 
 

(D) release such information unless such information has previously been released or 
otherwise made available to the public by the Department. 

 
(ii) In addition, the Contractor agrees that to the extent it receives or is given access to 

proprietary data, data protected by the Privacy Act of 1974 (5 U.S.C. 552a), or other 
confidential or privileged technical, business, or financial information under this 
contract, it shall treat such information in accordance with any restrictions imposed 
on such information. 

 
(iii) The Contractor may use technical data it first produces under this contract for its 

private purposes consistent with paragraphs (b)(2)(i) (A) and (D) of this clause and 
the patent, rights in data, and security provisions of this contract.  

 
(c) Disclosure after award.  
 

(1) The Contractor agrees that, if changes, including additions, to the facts disclosed by it 
prior to award of this contract, occur during the performance of this contract, it shall 
make an immediate and full disclosure of such changes in writing to the Contracting 
Officer. Such disclosure may include a description of any action which the Contractor has 
taken or proposes to take to avoid, neutralize, or mitigate any resulting conflict of 
interest. The Department may, however, terminate the contract for convenience if it 
deems such termination to be in the best interest of the Government. 

 
(2) In the event that the Contractor was aware of facts required to be disclosed or the 

existence of an actual or potential organizational conflict of interest and did not disclose 
such facts or such conflict of interest to the Contracting Officer, DOE may terminate this 
contract for default. 

 
(d) Remedies. For breach of any of the above restrictions or for nondisclosure or 

misrepresentation of any facts required to be disclosed concerning this contract, including the 
existence of an actual or potential organizational conflict of interest at the time of or after 
award, the Government may terminate the contract for default, disqualify the Contractor from 
subsequent related contractual efforts, and pursue such other remedies as may be permitted 
by law or this contract. 
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(e) Waiver. Requests for waiver under this clause shall be directed in writing to the Contracting 
Officer and shall include a full description of the requested waiver and the reasons in support 
thereof. If it is determined to be in the best interests of the Government, the Contracting 
Officer may grant such a waiver in writing. 

 
(f) Subcontracts.  
 

(1) The Contractor shall include a clause, substantially similar to this clause, including this 
paragraph (f), in subcontracts expected to exceed the simplified acquisition threshold 
determined in accordance with 48 CFR part 13 and involving the performance of 
advisory and assistance services as that term is defined at 48 CFR 2.101. The terms 
''contract, '' "Contractor," and "Contracting Officer" shall be appropriately modified to 
preserve the Government's rights. 

 
(2) Prior to the award under this contract of any such subcontracts for advisory and 

assistance services, the Contractor shall obtain from the proposed subcontractor or 
consultant the disclosure required by 48 CFR 909.507-1, and shall determine in writing 
whether the interests disclosed present an actual or significant potential for an 
organizational conflict of interest. Where an actual or significant potential organizational 
conflict of interest is identified, the Contractor shall take actions to avoid, neutralize, or 
mitigate the organizational conflict to the satisfaction of the Contractor. If the conflict 
cannot be avoided or neutralized, the Contractor must obtain the approval of the DOE 
Contracting Officer prior to entering into the subcontract. 

 
I.155 DEAR 952.215-70 KEY PERSONNEL (DEC 2000) 
 

(a)  The personnel listed in Section H are considered essential to the work being performed 
under this contract. Before removing, replacing, or diverting any of the listed or specified 
personnel, the Contractor must: (1) Notify the Contracting Officer reasonably in advance; 
(2) submit justification (including proposed substitutions) in sufficient detail to permit 
evaluation of the impact on this contract; and (3) obtain the Contracting Officer's written 
approval. Notwithstanding the foregoing, if the Contractor deems immediate removal or 
suspension of any member of its management team is necessary to fulfill its obligation to 
maintain satisfactory standards of employee competency, conduct, and integrity under the 
clause at 48 CFR 970.5203-3, Contractor's Organization, the Contractor may remove or 
suspend such person at once, although the Contractor must notify Contracting Officer 
prior to or concurrently with such action. 

 
(b)  The list of personnel may, with the consent of the contracting parties, be amended from 

time to time during the course of the contract to add or delete personnel. 
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I.156 DEAR 952.217-70 ACQUISITION OF REAL PROPERTY (MAR 2011) 
 

(a) Notwithstanding any other provision of the contract, the prior approval of the Contracting 
Officer shall be obtained when, in performance of this contract, the Contractor acquires or 
proposes to acquire use of real property by:  

 
(1) Purchase, on the Government's behalf or in the Contractor's own name, with title 

eventually vesting in the Government.  
 
(2) Lease for which the Department of Energy will reimburse the incurred costs as a 

reimbursable contract cost.  
 
(3) Acquisition of temporary interest through easement, license or permit, and the 

Government funds the entire cost of the temporary interest.  
 
(b) Justification of and execution of any real property acquisitions shall be in accordance and 

compliance with directions provided by the Contracting Officer.  
 
(c) The substance of this clause, including this paragraph (c), shall be included in any subcontract 

occasioned by this contract under which property described in paragraph (a) of this clause 
shall be acquired. 

 
I.157 DEAR 952.223-72 RADIATION PROTECTION AND NUCLEAR CRITICALITY (APR 

1984) 
 
The Contractor shall take all reasonable precautions in the performance of work under this 
contract to protect the safety and health of employees and of members of the public against the 
hazards of ionizing radiation and radioactive materials and shall comply with all applicable 
radiation protection and nuclear criticality safety standards and requirements (including reporting 
requirements) of DOE. The Contractor shall submit a management program and implementation 
plan to the Contracting Officer for review and approval within 30 days after the effective date of 
this contract or modification. In the event that the Contractor fails to comply with said standards 
and requirements of DOE, the Contracting Officer may, without prejudice to any other legal or 
contractual rights of DOE, issue an order stopping all or any part of the work. Thereafter, a start 
order for resumption of the work may be issued at the discretion of the Contracting Officer. The 
contractor shall make no claim for an extension of time or for compensation or damages by 
reason of or in connection with such work stoppage. 
 

I.158 DEAR 952.223-75 PRESERVATION OF INDIVIDUAL OCCUPATIONAL RADIATION 
EXPOSURE RECORDS (APR 1984) 

 
Individual Occupational Radiation Exposure records generated in the performance of work under 
this contract shall be subject to inspection by DOE and shall be preserved by the Contractor until 
disposal is authorized by DOE or at the option of the Contractor delivered to DOE upon 
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completion or termination of the contract. If the Contractor exercises the foregoing option, title to 
such records shall vest in DOE upon delivery. 
 

I.159 DEAR 952.223-76 CONDITIONAL PAYMENT OF FEE OR PROFIT – SAFEGUARDING 
RESTRICTED DATA AND OTHER CLASSIFIED INFORMATION AND PROTECTION 
OF WORKER SAFETY AND HEALTH (DEC 2010) 

 
I.160 DEAR 952.223-78 SUSTAINABLE ACQUISITION PROGRAM (OCT 2010) 
 

(a)  Pursuant to Executive Order 13423, Strengthening Federal Environmental, Energy and 
Transportation Management, and Executive Order 13514, Federal Leadership in 
Environmental, Energy, and Economic Performance, the DOE is committed to managing its 
facilities in an environmentally preferable and sustainable manner that will promote the 
natural environment and protect the health and well being of its Federal employees and 
contractor service providers. In the performance of work under this contract, the Contractor 
shall provide its services in a manner that promotes the natural environment, reduces 
greenhouse gas emissions and protects the health and well being of Federal employees, 
contract service providers and visitors using the facility. 

 
(b)  Green purchasing or sustainable acquisition has several interacting initiatives. The Contractor 

must comply with initiatives that are current as of the contract award date. DOE may require 
compliance with revised initiatives from time to time. The Contractor may request an 
equitable adjustment to the terms of its contract using the procedures at 48 CFR 970.5243–1 
Changes. The initiatives important to these Orders are explained on the following 
Government or Industry 

 
Internet Sites:  
(1) Recycled Content Products are described at http://epa.gov/cpg.  
(2) Biobased Products are described at http://www.biopreferred.gov/. 
(3) Energy efficient products are at http://energystar.gov/products for Energy Star products. 
(4) Energy efficient products are at http://www.femp.energy.gov/procurement for FEMP 
designated products. 
(5) Environmentally preferable and energy efficient electronics including desktop computers, 
laptops and monitors are at http://www.epeat.net the Electronic Products Environmental 
Assessment Tool (EPEAT) the Green Electronics Council site. 
(6) Green house gas emission inventories are required, including Scope 3 emissions which 
include contractor emissions. These are discussed at Section 13 of Executive Order 13514 
which can be found at http://www.archives.gov/federal-register/executive-
orders/disposition.html. 
(7) Non-Ozone Depleting Alternative Products are at 
http://www.epa.gov/ozone/strathome.html. 
(8) Water efficient plumbing products are at http://epa.gov/watersense. 

 
(c) The clauses at FAR 52.223–2, Affirmative Procurement of Biobased Products under Service 

and Construction Contracts, 52.223–15, Energy Efficiency in Energy Consuming Products, 

http://epa.gov/cpg
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and 52.223–17 Affirmative Procurement of EPA–Designated Items in Service and 
Construction Contracts, require the use of products that have biobased content, are energy 
efficient, or have recycled content. To the extent that the services provided by the Contractor 
require provision of any of the above types of products, the Contractor must provide the 
energy efficient and environmentally sustainable type of product unless that type of 
product— 
 
(1)  Is not available;  
 
(2)  Is not life cycle cost effective (or does not exceed 110% of the price of alternative items 

if life cycle cost data is unavailable), EPEAT is an example of lifecycle costs that have 
been analyzed by DOE and found to be acceptable at the silver and gold level; 

 
(3)  Does not meet performance needs; or,  
 
(4)  Cannot be delivered in time to meet a critical need. 

 
(d)  In the performance of this contract, the Contractor shall comply with the  requirements of 

Executive Order 13423, Strengthening Federal Environmental, Energy and Transportation 
Management, (http://www.epa.gov/greeningepa/practices/eo13423.htm) and Executive Order 
13514, Federal Leadership in Environmental, Energy, and Economic Performance 
(http://www.archives.gov/ federal-register/executive-orders/disposition.html). The Contractor 
shall also consider the best practices within the DOE Acquisition Guide, Chapter 23, 
Acquisition Considerations Regarding Federal Leadership in Environmental, Energy, and 
Economic Performance. This guide includes information concerning recycled content 
products, biobased products, energy efficient products, water efficient products, alternative 
fuels and vehicles, non ozone depleting substances and other environmentally preferable 
products and services. This guide is available on the Internet at: 
http://management.energy.gov/documents/AcqGuide23pt0Rev1.pdf. 

 
(e)  Contractors must establish and maintain a documented energy management program which 

includes requirements for energy and water efficient equipment, EnergyStar or WaterSense, 
as applicable and procedures for verification of purchases, following the criteria in DOE 
Order 430.2B, Departmental Energy, Renewable Energy, and Transportation Management, 
Attachment 1, or its successor. This requirement should not be flowed down to 
subcontractors. 

 
(f) In complying with the requirements of paragraph (c) of this clause, the Contractor shall 

coordinate its activities with and submit required reports through the Environmental 
Sustainability Coordinator or equivalent position. 

 
(g)  The Contractor shall prepare and submit performance reports using prescribed DOE formats, 

at the end of the Federal fiscal year, on matters related to the acquisition of environmentally 
preferable and sustainable products and services. This is a material delivery under the 
contract. Failure to perform this requirement may be considered a failure that endangers 

http://www.epa.gov/greeningepa/practices/eo13423.htm
http://management.energy.gov/documents/AcqGuide23pt0Rev1.pdf
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performance of this contract and may result in termination for default [see FAR 52.249–6, 
Termination (Cost Reimbursement)]. 

 
(h)  These provisions shall be flowed down only to first tier subcontracts exceeding the simplified 

acquisition threshold that support operation of the DOE facility and offer significant 
subcontracting opportunities for energy efficient or environmentally sustainable products or 
services. The Subcontractor will comply with the procedures in paragraphs (c) through (f) of 
this clause regarding the collection of all data necessary to generate the reports required under 
paragraphs (c) through (f) of this clause, and submit the reports directly to the Prime 
Contractor’s Environmental Sustainability Coordinator at the supported facility. The 
Subcontractor will advise the Contractor if it is unable to procure energy efficient and 
environmentally sustainable items and cite which of the reasons in paragraph (c) of this 
clause apply. The reports may be submitted at the conclusion of the subcontract term 
provided that the subcontract delivery term is not multi-year in nature. If the delivery term is 
multi-year, the Subcontractor shall report its accomplishments for each Federal fiscal year in 
a manner and at a time or times acceptable to both parties. Failure to comply with these 
reporting requirements may be considered a breach of contract with attendant consequences.  

 
(i)  When this clause is used in a subcontract, the word “Contractor” will be understood to mean 

“Subcontractor.” 
 
I.161 COMPLIANCE WITH EXPORT CONTROL LAWS AND REGULATIONS (NOV 2015) 
 
I.162 DEAR 952.226-74 DISPLACED EMPLOYEE HIRING PREFERENCE (JUN 1997) 
 

(a)  Definition. Eligible employee means a current or former employee of a contractor or 
subcontractor employed at a Department of Energy Defense Nuclear Facility (1) whose 
position of employment has been, or will be, involuntarily terminated (except if terminated 
for cause), (2) who has also met the eligibility criteria contained in the Department of Energy 
guidance for contractor work force restructuring, as may be amended or supplemented from 
time to time, and (3) who is qualified for a particular job vacancy with the Department or one 
of its contractors with respect to work under its contract with the Department at the time the 
particular position is available. 

 
(b)  Consistent with Department of Energy guidance for contractor work force restructuring, as 

may be amended or supplemented from time to time, the Contractor agrees that it will 
provide a preference in hiring to an eligible employee to the extent practicable for work 
performed under this contract. 

 
(c)  The requirements of this clause shall be included in subcontracts at any tier (except for 

subcontracts for commercial items pursuant to 41 U.S.C. 403) expected to exceed $500,000. 
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I.163 DEAR 952.242-70 TECHNICAL DIRECTION (DEC 2000) 
 
(a)  Performance of the work under this contract shall be subject to the technical direction of the 

DOE Contracting Officer's Representative (COR). The term "technical direction" is defined 
to include, without limitation:  
(1)  Providing direction to the Contractor that redirects contract effort, shift work emphasis 

between work areas or tasks, require pursuit of certain lines of inquiry, fill in details, or 
otherwise serve to accomplish the contractual Statement of Work.  

 
(2) Providing written information to the Contractor that assists in interpreting drawings, 

specifications, or technical portions of the work description.  
 
(3)  Reviewing and, where required by the contract, approving, technical reports, drawings, 

specifications, and technical information to be delivered by the Contractor to the 
Government.  

 
(b)  The Contractor will receive a copy of the written COR designation from the Contracting 

Officer. It will specify the extent of the COR's authority to act on behalf of the Contracting 
Officer.  

 
(c)  Technical direction must be within the scope of work stated in the contract. The COR does 

not have the authority to, and may not, issue any technical direction that—  
 
(1)  Constitutes an assignment of additional work outside the Statement of Work;  
 
(2)  Constitutes a change as defined in the contract clause entitled "Changes;"  
 
(3)  In any manner causes an increase or decrease in the total estimated contract cost, the fee 

(if any), or the time required for contract performance;  
 
(4)  Changes any of the expressed terms, conditions or specifications of the contract; or  
 
(5)  Interferes with the Contractor's right to perform the terms and conditions of the contract.  

 
(d)  All technical direction shall be issued in writing by the COR.  
 
(e)  The Contractor must proceed promptly with the performance of technical direction duly 

issued by the COR in the manner prescribed by this clause and within its authority under the 
provisions of this clause. If, in the opinion of the Contractor, any instruction or direction by 
the COR falls within one of the categories defined in (c)(1) through (c)(5) of this clause, the 
Contractor must not proceed and must notify the Contracting Officer in writing within five 
(5) working days after receipt of any such instruction or direction and must request the 
Contracting Officer to modify the contract accordingly. Upon receiving the notification from 
the Contractor, the Contracting Officer must—  
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(1)  Advise the Contractor in writing within thirty (30) days after receipt of the Contractor's 
letter that the technical direction is within the scope of the contract effort and does not 
constitute a change under the Changes clause of the contract;  

(2)  Advise the Contractor in writing within a reasonable time that the Government will issue 
a written change order; or  

(3)  Advise the Contractor in writing within a reasonable time not to proceed with the 
instruction or direction of the COR.  

 
(f)  A failure of the Contractor and Contracting Officer either to agree that the technical direction 

is within the scope of the contract or to agree upon the contract action to be taken with 
respect to the technical direction will be subject to the provisions of the clause entitled 
"Disputes." 

 
I.164 DEAR 952.250-70 NUCLEAR HAZARDS INDEMNITY AGREEMENT (AUG 2016) 

 
(a) Authority. This clause is incorporated into this contract pursuant to the authority contained in 

subsection 170d. of the Atomic Energy Act of 1954, as amended (hereinafter called the Act.) 
 
(b) Definitions. The definitions set out in the Act shall apply to this clause. 
 
(c) Financial protection. Except as hereafter permitted or required in writing by DOE, the 

contractor will not be required to provide or maintain, and will not provide or maintain at 
Government expense, any form of financial protection to cover public liability, as described 
in paragraph (d)(2) below. DOE may, however, at any time require in writing that the 
contractor provide and maintain financial protection of such a type and in such amount as 
DOE shall determine to be appropriate to cover such public liability, provided that the costs 
of such financial protection are reimbursed to the contractor by DOE. 

 
(d)  

(1) Indemnification. To the extent that the contractor and other persons indemnified are not 
compensated by any financial protection permitted or required by DOE, DOE will 
indemnify the contractor and other persons indemnified against (i) claims for public 
liability as described in subparagraph (d)(2) of this clause; and (ii) such legal costs of the 
contractor and other persons indemnified as are approved by DOE, provided that DOE's 
liability, including such legal costs, shall not exceed the amount set forth in section 170d. 
of the Act, as that amount may be increased in accordance with section 170t., in the 
aggregate for each nuclear incident or precautionary evacuation occurring within the 
United States or $500 million in the aggregate for each nuclear incident occurring outside 
the United States, irrespective of the number of persons indemnified in connection with 
this contract. 

 
(2) The public liability referred to in subparagraph (d)(1) of this clause is public liability as 

defined in the Act which (i) arises out of or in connection with the activities under this 
contract, including transportation; and (ii) arises out of or results from a nuclear incident 
or precautionary evacuation, as those terms are defined in the Act. 
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(e)  

(1) Waiver of Defenses. In the event of a nuclear incident, as defined in the Act, arising out 
of nuclear waste activities, as defined in the Act, the contractor, on behalf of itself and 
other persons indemnified, agrees to waive any issue or defense as to charitable or 
governmental immunity. 

 
(2) In the event of an extraordinary nuclear occurrence which: 

 
(i) Arises out of, results from, or occurs in the course of the construction, possession, or 

operation of a production or utilization facility; or 
 
(ii) Arises out of, results from, or occurs in the course of transportation of source 

material, by-product material, or special nuclear material to or from a production or 
utilization facility; or 

 
(iii) Arises out of or results from the possession, operation, or use by the contractor or a 

subcontractor of a device utilizing special nuclear material or by-product material, 
during the course of the contract activity; or 

 
(iv) Arises out of, results from, or occurs in the course of nuclear waste activities, the 

contractor, on behalf of itself and other persons indemnified, agrees to waive: 
 

(A) Any issue or defense as to the conduct of the claimant (including the conduct of 
persons through whom the claimant derives its cause of action) or fault of 
persons indemnified, including, but not limited to: 

 
1. Negligence; 
2. Contributory negligence; 
3. Assumption of risk; or 
4. Unforeseeable intervening causes, whether involving the conduct of a third 
person or an act of God; 

 
(B) Any issue or defense as to charitable or governmental immunity; and 
 
(C) Any issue or defense based on any statute of limitations, if suit is instituted 

within 3 years from the date on which the claimant first knew, or reasonably 
could have known, of his injury or change and the cause thereof. The waiver of 
any such issue or defense shall be effective regardless of whether such issue or 
defense may otherwise be deemed jurisdictional or relating to an element in the 
cause of action. The waiver shall be judicially enforceable in accordance with its 
terms by the claimant against the person indemnified. 

 
(v) The term extraordinary nuclear occurrence means an event which DOE has 

determined to be an extraordinary nuclear occurrence as defined in the Act. A 
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determination of whether or not there has been an extraordinary nuclear occurrence 
will be made in accordance with the procedures in 10 CFR part 840. 

 
(vi) For the purposes of that determination, "offsite" as that term is used in 10 CFR part 

840 means away from "the contract location" which phrase means any DOE facility, 
installation, or site at which contractual activity under this contract is being carried 
on, and any contractor-owned or controlled facility, installation, or site at which the 
contractor is engaged in the performance of contractual activity under this contract. 

 
(3) The waivers set forth above: 

 
(i) Shall be effective regardless of whether such issue or defense may otherwise be 

deemed jurisdictional or relating to an element in the cause of action; 
 
(ii) Shall be judicially enforceable in accordance with its terms by the claimant against 

the person indemnified; 
 
(iii) Shall not preclude a defense based upon a failure to take reasonable steps to mitigate 

damages; 
 
(iv) Shall not apply to injury or damage to a claimant or to a claimant's property which is 

intentionally sustained by the claimant or which results from a nuclear incident 
intentionally and wrongfully caused by the claimant 

 
(v) Shall not apply to injury to a claimant who is employed at the site of and in 

connection with the activity where the extraordinary nuclear occurrence takes place, 
if benefits therefor are either payable or required to be provided under any workmen's 
compensation or occupational disease law; 

 
(vi) Shall not apply to any claim resulting from a nuclear incident occurring outside the 

United States; 
 
(vii) Shall be effective only with respect to those obligations set forth in this clause 

and in insurance policies, contracts or other proof of financial protection; and 
 
(viii) Shall not apply to, or prejudice the prosecution or defense of, any claim or 

portion of claim which is not within the protection afforded under (A) the limit of 
liability provisions under subsection 170e. of the Act, and (B) the terms of this 
agreement and the terms of insurance policies, contracts, or other proof of financial 
protection. 

 
(f) Notification and litigation of claims. The contractor shall give immediate written notice to 

DOE of any known action or claim filed or made against the contractor or other person 
indemnified for public liability as defined in paragraph (d)(2). Except as otherwise directed 
by DOE, the contractor shall furnish promptly to DOE, copies of all pertinent papers received 
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by the contractor or filed with respect to such actions or claims. DOE shall have the right to, 
and may collaborate with, the contractor and any other person indemnified in the settlement 
or defense of any action or claim and shall have the right to (1) require the prior approval of 
DOE for the payment of any claim that DOE may be required to indemnify hereunder; and 
(2) appear through the Attorney General on behalf of the contractor or other person 
indemnified in any action brought upon any claim that DOE may be required to indemnify 
hereunder, take charge of such action, and settle or defend any such action. If the settlement 
or defense of any such action or claim is undertaken by DOE, the contractor or other person 
indemnified shall furnish all reasonable assistance in effecting a settlement or asserting a 
defense. 

 
(g) Continuity of DOE obligations. The obligations of DOE under this clause shall not be 

affected by any failure on the part of the contractor to fulfill its obligation under this contract 
and shall be unaffected by the death, disability, or termination of existence of the contractor, 
or by the completion, termination or expiration of this contract. 

 
(h) Effect of other clauses. The provisions of this clause shall not be limited in any way by, and 

shall be interpreted without reference to, any other clause of this contract, including the 
clause entitled Contract Disputes, provided, however, that this clause shall be subject to the 
clauses entitled Covenant Against Contingent Fees, and Accounts, records, and inspection, 
and any provisions that are later added to this contract as required by applicable Federal law, 
including statutes, executive orders and regulations, to be included in Nuclear Hazards 
Indemnity Agreements. 

 
(i) Civil penalties. The contractor and its subcontractors and suppliers who are indemnified 

under the provisions of this clause are subject to civil penalties, pursuant to section 234A of 
the Act, for violations of applicable DOE nuclear-safety related rules, regulations, or orders. 
If the contractor is a not-for-profit contractor, as defined by section 234Ad.(2), the total 
amount of civil penalties paid shall not exceed the total amount of fees paid within any 1-year 
period (as determined by the Secretary) under this contract. 

 
(j) Criminal penalties. Any individual director, officer, or employee of the contractor or of its 

subcontractors and suppliers who are indemnified under the provisions of this clause are 
subject to criminal penalties, pursuant to section 223(c) of the Act, for knowing and willful 
violation of the Atomic Energy Act of 1954, as amended, and applicable DOE nuclear safety-
related rules, regulations or orders which violation results in, or, if undetected, would have 
resulted in a nuclear incident. 

 
(k) Inclusion in subcontracts. The contractor shall insert this clause in any subcontract which 

may involve the risk of public liability, as that term is defined in the Act and further 
described in paragraph (d)(2) above. However, this clause shall not be included in 
subcontracts in which the subcontractor is subject to Nuclear Regulatory Commission (NRC) 
financial protection requirements under section 170b. of the Act or NRC agreements of 
indemnification under section 170c. or k. of the Act for the activities under the subcontract. 
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I.165 DEAR 952.251-70 CONTRACTOR EMPLOYEE TRAVEL DISCOUNTS (AUG 2009) 
 
(a) The Contractor shall take advantage of travel discounts offered to Federal Contractor 

employee travelers by AMTRAK, hotels, motels, or car rental companies, when use of such 
discounts would result in lower overall trip costs and the discounted services are reasonably 
available. Vendors providing these services may require the Contractor employee to furnish 
them a letter of identification signed by the authorized Contracting Officer. 

 
(b) Contracted airlines. Contractors are not eligible for GSA contract city pair fares.  
 
(c) Discount rail service. AMTRAK voluntarily offers discounts to Federal travelers on official 

business and sometimes extends those discounts to Federal contractor employees.  
 
(d) Hotels/motels. Many lodging providers extend their discount rates for Federal employees to 

Federal contractor employees.  
 
(e) Car rentals. Surface Deployment and Distribution Command (SDDC) of the Department of 

Defense negotiates rate agreements with car rental companies that are available to Federal 
travelers on official business. Some car rental companies extend those discounts to Federal 
contractor employees.  

 
(f) Obtaining travel discounts.  
 

(1) To determine which vendors offer discounts to Government contractors, the Contractor 
may review commercial publications such as the Official Airline guides Official Traveler, 
Innovata, or National Telecommunications. The Contractor may also obtain this 
information from GSA contract Travel Management Centers or the Department of 
Defense's Commercial Travel Offices.  

 
(2) The vendor providing the service may require the Government contractor to furnish a 

letter signed by the Contracting Officer. The following illustrates a standard letter of 
identification. 

 
  OFFICIAL AGENCY LETTERHEAD 
 
  TO: Participating Vendor 
 
  SUBJECT: OFFICIAL TRAVEL OF GOVERNMENT CONTRACTOR 
 

 (FULL NAME OF TRAVELER), the bearer of this letter is an employee of (COMPANY 
NAME) which has a contract with this agency under Government contract (CONTRACT 
NUMBER). During the period of the contract (GIVE DATES), AND WITH THE 
APPROVAL OF THE CONTRACT VENDOR, the employee is eligible and authorized 
to use available travel discount rates in accordance with Government contracts and/or 
agreements. Government Contract City Pair fares are not available to Contractors. 
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  SIGNATURE, Title and telephone number of Contracting Officer  

 
I.166 DEAR 970.5204-1 COUNTERINTELLIGENCE (DEC 2010) 

 
(a) The Contractor shall take all reasonable precautions in the work under this contract to protect 
DOE programs, facilities, technology, personnel, unclassified sensitive information and classified 
matter from foreign intelligence threats and activities conducted for governmental or industrial 
purposes, in accordance with DOE Order 475.1, Counterintelligence Program, or its successor; 
Executive Order 12333, U.S. Intelligence Activities; and other pertinent national and 
Departmental Counterintelligence requirements.  
 
(b) The Contractor shall appoint a qualified employee(s) to function as the Contractor 
Counterintelligence Officer. The Contractor Counterintelligence Officer will be responsible for 
conducting defensive Counterintelligence briefings and debriefings of employees traveling to 
foreign countries or interacting with foreign nationals; providing thoroughly documented written 
reports relative to targeting, suspicious activity and other matters of Counterintelligence interest; 
immediately reporting targeting, suspicious activity and other Counterintelligence concerns to the 
DOE Headquarters Counterintelligence Division; and providing assistance to other elements of 
the U.S. Intelligence Community as stated in the aforementioned Executive Order, the DOE 
Counterintelligence Order, and other pertinent national and Departmental Counterintelligence 
requirements. 
 

I.167 DEAR 970.5204-3 ACCESS TO AND OWNERSHIP OF RECORDS (OCT 2014) 
 

(a)  Government-owned records. Except as provided in paragraph (b) of this clause, all records 
acquired or generated by the contractor in its performance of this contract, including records 
series described within the contract as Privacy Act systems of records, shall be the property 
of the Government and shall be maintained in accordance with 36 CFR, Chapter XII, 
Subchapter B, ‘‘Records Management.’’ The contractor shall ensure records classified as 
Privacy Act system of records are maintained in accordance with FAR 52.224.2 ‘‘Privacy 
Act.’’ 

 
(b)  Contractor-owned records. The following records are considered the property of the 

contractor and are not within the scope of paragraph (a) of this clause. 
 

(1) Employment-related records (such as worker’s compensation files; employee relations 
records, records on salary and employee benefits; drug testing records, labor negotiation 
records; records on ethics, employee concerns; records generated during the course of 
responding to allegations of research misconduct; records generated during other 
employee related investigations conducted under an expectation of confidentiality; 
employee assistance program records; and personnel and medical/health-related records 
and similar files), and nonemployee patient medical/health-related records, excluding 
records operated and maintained by the Contractor in Privacy Act system of records. 
Employee-related systems of record may include, but are not limited to: Employee 
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Relations Records (DOE–3), Personnel Records of Former Contractor Employees (DOE–
5), Payroll and Leave Records (DOE–13), Report of Compensation (DOE–14), Personnel 
Medical Records (DOE–33), Employee Assistance Program (EAP) Records (DOE–34) 
and Personnel Radiation Exposure Records (DOE–35). 

 
(2) Confidential contractor financial information, internal corporate governance records and 

correspondence between the contractor and other segments of the contractor located away 
from the DOE facility (i.e., the contractor’s corporate headquarters); 

 
(3) Records relating to any procurement action by the contractor, except for records that 

under 48 CFR 970.5232–3 are described as the property of the Government; and 
 
(4) Legal records, including legal opinions, litigation files, and documents covered by the 

attorney-client and attorney work product privileges; and 
 
(5) The following categories of records maintained pursuant to the technology transfer clause 

of this contract: 
 
(i) Executed license agreements, including exhibits or appendices containing information 

on royalties, royalty rates, other financial information, or commercialization plans, 
and all related documents, notes and correspondence. 

 
(ii) The contractor’s protected Cooperative Research and Development Agreement 

(CRADA) information and appendices to a CRADA that contain licensing terms and 
conditions, or royalty or royalty rate information. 

 
(iii) Patent, copyright, mask work, and trademark application files and related contractor 

invention disclosures, documents and correspondence, where the contractor has 
elected rights or has permission to assert rights and has not relinquished such rights 
or turned such rights over to the Government. 

 
(c)  Contract completion or termination. Upon contract completion or termination, the contractor 

shall ensure final disposition of all Government-owned records to a Federal Record Center, 
the National Archives and Records Administration, to a successor contractor, its designee, or 
other destinations, as directed by the Contracting Officer. Upon the request of the 
Government, the contractor shall provide either the original contractor-owned records or 
copies of the records identified in paragraph (b) of this clause, to DOE or its designees, 
including successor contractors. Upon delivery, title to such records shall vest in DOE or its 
designees, and such records shall be protected in accordance with applicable federal laws 
(including the Privacy Act) as appropriate. If the contractor chooses to provide its original 
contractor-owned records to the Government or its designee, the contractor shall retain future 
rights to access and copy such records as needed. 

 
(d)  Inspection, copying, and audit of records. All records acquired or generated by the Contractor 

under this contract in the possession of the Contractor, including those described at paragraph 
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(b) of this clause, shall be subject to inspection, copying, and audit by the Government or its 
designees at all reasonable times, and the Contractor shall afford the Government or its 
designees reasonable facilities for such inspection, copying, and audit; provided, however, 
that upon request by the Contracting Officer, the Contractor shall deliver such records to a 
location specified by the Contracting Officer for inspection, copying, and audit. The 
Government or its designees shall use such records in accordance with applicable federal 
laws (including the Privacy Act), as appropriate. 

 
(e)  Applicability. This clause applies to all records created, received and maintained by the 

contractor without regard to the date or origination of such records including all records 
acquired from a predecessor contractor. 

 
(f)  Records maintenance and retention. Contractor shall create, maintain, safeguard, and 

disposition records in accordance with 36 CFR Chapter XII, Subchapter B, ‘‘Records 
Management’’ and the National Archives and Records Administration (NARA)-approved 
Records Disposition Schedules. Records retention standards are applicable for all classes of 
records, whether or not the records are owned by the Government or the contractor. The 
Government may waive application of the NARA-approved Records Disposition Schedules, 
if, upon termination or completion of the contract, the Government exercises its right under 
paragraph (c) of this clause to obtain copies of records described in paragraph (b) and 
delivery of records described in paragraph (a) of this clause. 

 
(g)  Subcontracts. The contractor shall include the requirements of this clause in all subcontracts 

that contain the Integration of Environment, Safety and Health into Work Planning and 
Execution clause at 952.223–71 or, the Radiation Protection and Nuclear Criticality clause at 
952.223–72. 

 
I.168 DEAR 970.5223-1 INTEGRATION OF ENVIRONMENT, SAFETY, AND HEALTH INTO 

WORK PLANNING AND EXECUTION (DEC 2000) 
 

(a)  For the purposes of this clause, 
 

(1)  Safety encompasses environment, safety and health, including pollution prevention and 
waste minimization; and 

 
(2) Employees include subcontractor employees. 

 
(b)  In performing work under this contract, the Contractor shall perform work safely, in a manner 

that ensures adequate protection for employees, the public, and the environment, and shall be 
accountable for the safe performance of work. The Contractor shall exercise a degree of care 
commensurate with the work and the associated hazards. The Contractor shall ensure that 
management of environment, safety and health (ES&H) functions and activities becomes an 
integral but visible part of the Contractor's work planning and execution processes. The 
Contractor shall, in the performance of work, ensure that: 
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(1)  Line management is responsible for the protection of employees, the public, and the 
environment. Line management includes those Contractor and subcontractor employees 
managing or supervising employees performing work. 

 
(2)  Clear and unambiguous lines of authority and responsibility for ensuring ES&H are 

established and maintained at all organizational levels. 
 
(3)  Personnel possess the experience, knowledge, skills, and abilities that are necessary to 

discharge their responsibilities. 
 
(4)  Resources are effectively allocated to address ES&H, programmatic, and operational 

considerations. Protecting employees, the public, and the environment is a priority 
whenever activities are planned and performed. 

 
(5)  Before work is performed, the associated hazards are evaluated and an agreed-upon set of 

ES&H standards and requirements are established which, if properly implemented, 
provide adequate assurance that employees, the public, and the environment are protected 
from adverse consequences. 

 
(6)  Administrative and engineering controls to prevent and mitigate hazards are tailored to 

the work being performed and associated hazards. Emphasis should be on designing the 
work and/or controls to reduce or eliminate the hazards and to prevent accidents and 
unplanned releases and exposures. 

 
(7)  The conditions and requirements to be satisfied for operations to be initiated and 

conducted are established and agreed-upon by DOE and the Contractor. These agreed-
upon conditions and requirements are requirements of the contract and binding upon the 
Contractor. The extent of documentation and level of authority for agreement shall be 
tailored to the complexity and hazards associated with the work and shall be established 
in a Safety Management System. 

 
(c)  The Contractor shall manage and perform work in accordance with a documented Safety 

Management System (System) that fulfills all conditions in paragraph (b) of this clause at a 
minimum. Documentation of the System shall describe how the Contractor will— 

 
(1)  Define the scope of work; 
 
(2)  Identify and analyze hazards associated with the work; 
 
(3)  Develop and implement hazard controls; 
 
(4)  Perform work within controls; and 
 
(5)  Provide feedback on adequacy of controls and continue to improve safety management. 
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(d)  The System shall describe how the Contractor will establish, document, and implement safety 
performance objectives, performance measures, and commitments in response to DOE 
program and budget execution guidance while maintaining the integrity of the System. The 
System shall also describe how the Contractor will measure system effectiveness. 

 
(e)  The Contractor shall submit to the Contracting Officer documentation of its System for 

review and approval. Dates for submittal, discussions, and revisions to the System will be 
established by the Contracting Officer. Guidance on the preparation, content, review, and 
approval of the System will be provided by the Contracting Officer. On an annual basis, the 
Contractor shall review and update, for DOE approval, its safety performance objectives, 
performance measures, and commitments consistent with and in response to DOE's program 
and budget execution guidance and direction. Resources shall be identified and allocated to 
meet the safety objectives and performance commitments as well as maintain the integrity of 
the entire System. Accordingly, the System shall be integrated with the Contractor's business 
processes for work planning, budgeting, authorization, execution, and change control. 

 
(f)  The Contractor shall comply with, and assist the Department of Energy in complying with, 

ES&H requirements of all applicable laws and regulations, and applicable directives 
identified in the clause of this contract entitled “Laws, Regulations, and DOE Directives.” 
The Contractor shall cooperate with Federal and non-Federal agencies having jurisdiction 
over ES&H matters under this contract. 

 
(g)  The Contractor shall promptly evaluate and resolve any noncompliance with applicable 

ES&H requirements and the System. If the Contractor fails to provide resolution or if, at any 
time, the Contractor's acts or failure to act causes substantial harm or an imminent danger to 
the environment or health and safety of employees or the public, the Contracting Officer may 
issue an order stopping work in whole or in part. Any stop work order issued by a contracting 
officer under this clause (or issued by the Contractor to a subcontractor in accordance with 
paragraph (i) of this clause) shall be without prejudice to any other legal or contractual rights 
of the Government. In the event that the Contracting Officer issues a stop work order, an 
order authorizing the resumption of the work may be issued at the discretion of the 
Contracting Officer. The Contractor shall not be entitled to an extension of time or additional 
fee or damages by reason of, or in connection with, any work stoppage ordered in accordance 
with this clause. 

 
(h)  Regardless of the performer of the work, the Contractor is responsible for compliance with 

the ES&H requirements applicable to this contract. The Contractor is responsible for flowing 
down the ES&H requirements applicable to this contract to subcontracts at any tier to the 
extent necessary to ensure the Contractor's compliance with the requirements. 

 
(i)  The Contractor shall include a clause substantially the same as this clause in subcontracts 

involving complex or hazardous work on site at a DOE-owned or -leased facility. Such 
subcontracts shall provide for the right to stop work under the conditions described in 
paragraph (g) of this clause. Depending on the complexity and hazards associated with the 
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work, the Contractor may choose not to require the subcontractor to submit a Safety 
Management System for the Contractor's review and approval. 

 
I.169 DEAR 970.5223-4 WORKPLACE SUBSTANCE ABUSE PROGRAMS AT DOE SITES 

(DEC 2010) 
 

(a) Program Implementation. The Contractor shall, consistent with 10 CFR part 707, Workplace 
Substance Abuse Programs at DOE Sites, incorporated herein by reference with full force and 
effect, develop, implement, and maintain a workplace substance abuse program. 
 

(b) Remedies. In addition to any other remedies available to the Government, the Contractor's 
failure to comply with the requirements of 10 CFR part 707 or to perform in a manner 
consistent with its approved program may render the Contractor subject to: the suspension of 
contract payments, or, where applicable, a reduction in award fee; termination for default; 
and suspension or debarment. 
 

(c) Subcontracts. 
 
(1)  The Contractor agrees to notify the Contracting Officer reasonably in advance of, but not 

later than 30 days prior to, the award of any subcontract the Contractor believes may be 
subject to the requirements of 10 CFR part 707, unless the Contracting Officer agrees to a 
different date.  

 
(2)  The DOE Prime Contractor shall require all subcontracts subject to the provisions of 10 

CFR part 707 to agree to develop and implement a workplace substance abuse program 
that complies with the requirements of 10 CFR part 707, Workplace Substance Abuse 
Programs at DOE Sites, as a condition for award of the subcontract. The DOE Prime 
Contractor shall review and approve each subcontractor's program, and shall periodically 
monitor each subcontractor's implementation of the program for effectiveness and 
compliance with 10 CFR part 707.  

 
(3)  The Contractor agrees to include, and require the inclusion of, the requirements of this 

clause in all subcontracts, at any tier, that are subject to the provisions of 10 CFR part 
707. 

 
The following Clauses apply to the Firm-Fixed-Price CLINs of the Contract: 
 
I.170 FAR 52.228-5 INSURANCE – WORK ON A GOVERNMENT INSTALLATION (JAN 

1997) 
 

I.171 FAR 52.229-3 FEDERAL, STATE, AND LOCAL TAXES (FEB 2013) 
 

I.172 FAR 52.232-1 PAYMENTS (APR 1984) 
 

I.173 FAR 52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS 
(MAY 2014) 
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I.174 FAR 52.232-8 DISCOUNTS FOR PROMPT PAYMENT (FEB 2002) 

 
I.175 FAR 52.232-11 EXTRAS (APR 1984) 

 
I.176 FAR 52.236-1 PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 

 
Fifty (50) % 
 

I.177 FAR 52.236-2 DIFFERING SITE CONDITIONS (APR 1984) 
 

I.178 FAR 52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK 
(APR 1984) 
 

I.179 FAR 52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984) 
 

I.180 FAR 52.236-8 OTHER CONTRACTS (APR 1984) 
 

I.181 FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTIONS, 
EQUIPMENT, UTILITIES, AND IMPROVEMENTS (APR 1984) 
 

I.182 FAR 52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984) 
 

I.183 FAR 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984) 
 

I.184 FAR 52.236-12 CLEANING UP (APR 1984) 
 

I.185 FAR 52.236-13 ACCIDENT PREVENTION (NOV 1991) 
 

I.186 FAR 52.236-13 ACCIDENT PREVENTION (ALTERNATE I) (APR 1984) 
 

I.187 FAR 52.236-14 AVAILABILITY AND USE OF UTILITY SERVICES (APR 1984) 
 

I.188 FAR 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984) 
 

I.189 FAR 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 
1997) – ALT I (1984) 
 

I.190 FAR 52.243-1 CHANGES – FIXED PRICE (AUG 1987) – ALT II (APR 1984) 
 

I.191 FAR 52.245-1 GOVERNMENT PROPERTY (APR 2012) – ALT I (JAN 2017) 
 

I.192 FAR 52.249-2 TERMINATION FOR THE CONVENIENCE OF THE GOVERNMENT 
(FIXED-PRICE) (APR 2012)  
 

I.193 FAR 52.249-6 TERMINATION (COST REIMBURSEMENT) (MAY 2004) – ALT I (SEPT 
1996) 
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I.194 FAR 52.249-8 DEFAULT (FIXED-PRICE SUPPLY AND SERVICE) (APR 1984) 
 

I.195 FAR 52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984) 
 
The following Clauses apply to the Labor Hour CLINs of the Contract: 
 
I.196 FAR 52.222-42 STATEMENT OF EQUIVALENT RATES FOR FEDERAL HIRES (MAY 

2014) 
 

I.197 FAR 52.222-43 FAIR LABOR STANDARDS ACT AND SERVICE CONTRACT LABOR 
STANDARDS - PRICE ADJUSTMENT (MULTIPLE YEAR AND OPTION 
CONTRACTS) (AUG 2018) 
 

I.198 FAR 52.232-7 PAYMENTS UNDER TIME-AND-MATERIALS AND LABOR-HOUR 
CONTRACTS (AUG 2012) 
 
(h)(2) 30th 
 

I.199 FAR 52.243-3 CHANGES – TIME-AND-MATERIALS OR LABOR-HOURS (SEPT 2000) 
 

I.200 FAR 52.249-6 TERMINATION (COST REIMBURSEMENT) (MAY 2004) – ALT IV 
(SEPT 1996) 

 
The following Clauses apply to the Cost Reimbursement CLINs of the Contract: 

 
I.201 FAR 52.245-1 GOVERNMENT PROPERTY (JAN 2017) AS MODIFIED BY DEAR 

952.245-5 
 

I.202 FAR 52.216-7 ALLOWABLE COST AND PAYMENT (AUG 2018) AS MODIFIED BY 
DEAR 952.216-7 (FEB 2011) 
 
(a)(3) 30th 
 

I.203 FAR 52.216-11 COST CONTRACT – NO FEE (APR 1984) 
 

I.204 FAR 52.222-2 PAYMENT FOR OVERTIME PREMIUMS (JUL 1990) 
 
(a) $0 
 

I.205 FAR 52.228-7 INSURANCE – LIABILITY TO THIRD PERSONS (MAR 1996) 
 
I.206 FAR 52.232-22 LIMITATION OF FUNDS (APR 1984) 

 
I.207 FAR 52.236-18 WORK OVERSIGHT IN COST-REIMBURSEMENT CONSTRUCTION 

CONTRACTS (APR 1984) 
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I.208 FAR 52.236-19 ORGANIZATION AND DIRECTION OF THE WORK (APR 1984) 
 
I.209 FAR 52.242-3 PENALTIES FOR UNALLOWABLE COSTS (MAY 2014) 
 
I.210 FAR 52.242-4 CERTIFICATION OF FINAL INDIRECT COSTS (JAN 1997) 

 
I.211 FAR 52.243-2 CHANGES – COST REIMBURSEMENT (AUG 1987) – ALT I (AUG 1987), 

ALT II (AUG 1987), ALT III (AUG 1987) 
 

I.212 FAR 52.247-67 SUBMISSION OF TRANSPORTATION DOCUMENTS FOR AUDIT 
(FEB 2006) 

 
(a) The Contractor shall submit to the address identified below, for prepayment audit, 

transportation documents on which the United States will assume freight charges that were 
paid—  

 
(1) By the Contractor under a cost-reimbursement contract; and  

 
(2) By a first-tier subcontractor under a cost-reimbursement subcontract thereunder.  

 
(b) Cost-reimbursement Contractors shall only submit for audit those bills of lading with freight 

shipment charges exceeding $100. Bills under $100 shall be retained on-site by the 
Contractor and made available for on-site audits. This exception only applies to freight 
shipment bills and is not intended to apply to bills and invoices for any other transportation 
services.  

 
(c) Contractors shall submit the above referenced transportation documents to—  
 the Contracting Officer. 
 

I.213 FAR 52.249-6 TERMINATION (COST REIMBURSEMENT) (MAY 2004) 
 

I.214 FAR 52.249-14 EXCUSABLE DELAYS (APR 1984) 
 
The following Clauses apply to the IDIQ CLINs of the Contract: 

 
I.215 FAR 52.204-15 SERVICE CONTRACT REPORTING REQUIREMENTS FOR 

INDEFINITE-DELIVERY CONTRACTS (OCT 2016) 
 

I.216 FAR 52.216-18 ORDERING (AUG 2020) 
 
(a) Any supplies and services to be furnished under this contract shall be ordered by 
issuance of delivery orders or task orders by the individuals or activities designated in the 
Schedule. Such orders may be issued from the date of contract award through the end of 
contract performance. 
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(b) All delivery orders or task orders are subject to the terms and conditions of this 
contract. In the event of conflict between a delivery order or task order and this contract, 
the contract shall control. 
 
(c) A delivery order or task order is considered "issued" when- 

(1) If sent by mail (includes transmittal by U.S. mail or private delivery service), 
the Government deposits the order in the mail; 
(2) If sent by fax, the Government transmits the order to the Contractor's fax 
number; or 
(3) If sent electronically, the Government either- 

(i) Posts a copy of the delivery order or task order to a Government 
document access system, and notice is sent to the Contractor; or 
(ii) Distributes the delivery order or task order via email to the 
Contractor's email address. 

 
(d) Orders may be issued by methods other than those enumerated in this clause only if 
authorized in the contract. 
 

I.217 FAR 52.216-19 ORDER LIMITATIONS (OCT 1995) 
 
(a)  Minimum order. When the Government requires supplies or services covered by this contract 

in an amount of less than $5,000, the Government is not obligated to purchase, nor is the 
Contractor obligated to furnish, those supplies or services under the contract. 

 
(b)  Maximum order. The Contractor is not obligated to honor -- 

 
(1)  Any order for a single item in excess of $50,000,000; 
 
(2)  Any order for a combination of items in excess of $50,000,000; or 
 
(3)  A series of orders from the same ordering office within 365 days that together call for 

quantities exceeding the limitation in subparagraph (b)(1) or (2) of this section. 
 
(c)  If this is a requirements contract (i.e., includes the Requirements clause at subsection 52.216-

21 of the Federal Acquisition Regulation (FAR)), the Government is not required to order a 
part of any one requirement from the Contractor if that requirement exceeds the maximum-
order limitations in paragraph (b) of this section. 

 
(d)  Notwithstanding paragraphs (b) and (c) of this section, the Contractor shall honor any order 

exceeding the maximum order limitations in paragraph (b), unless that order (or orders) is 
returned to the ordering office within 5 days after issuance, with written notice stating the 
Contractor’s intent not to ship the item (or items) called for and the reasons. Upon receiving 
this notice, the Government may acquire the supplies or services from another source. 
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I.218 FAR 52.216-22 INDEFINITE QUANTITY (OCT 1995) 
 
(a)  This is an indefinite-quantity contract for the supplies or services specified, and effective for 

the period stated, in the Schedule. The quantities of supplies and services specified in the 
Schedule are estimates only and are not purchased by this contract. 

 
(b)  Delivery or performance shall be made only as authorized by orders issued in accordance 

with the Ordering clause. The Contractor shall furnish to the Government, when and if 
ordered, the supplies or services specified in the Schedule up to and including the quantity 
designated in the Schedule as the “maximum.” The Government shall order at least the 
quantity of supplies or services designated in the Schedule as the “minimum.” 

 
(c)  Except for any limitations on quantities in the Order Limitations clause or in the Schedule, 

there is no limit on the number of orders that may be issued. The Government may issue 
orders requiring delivery to multiple destinations or performance at multiple locations. 

 
(d)  Any order issued during the effective period of this contract and not completed within that 

period shall be completed by the Contractor within the time specified in the order. The 
contract shall govern the Contractor’s and Government’s rights and obligations with respect 
to that order to the same extent as if the order were completed during the contract’s effective 
period; provided, that the Contractor shall not be required to make any deliveries under this 
contract after one year beyond the expiration date of the contract period. 

 
 



Portsmouth Infrastructure Support Services 
89303321DEM000065 

PART III –LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 

SECTION J, LIST OF ATTACHMENTS 

Attachment Description 

J-1

J-2

J-3

J-4

J-5

J-6A

J-6B

J-7

J-8

J-9

J-10

J-11

J-12

J-13

J-14

J-15

PORTSMOUTH LIST OF APPLICABLE LAWS AND REGULATIONS (LIST A) 

PORTSMOUTH LIST OF APPLICABLE DOE DIRECTIVES (LIST B) 

PORTSMOUTH INFRASTRUCTURE ACCOUNTABLE 
PROPERTY LIST 
LIST OF DELIVERABLES 

GOVERNMENT FURNISHED SERVICES AND INTERFACE 
REQUIREMENTS MATRIX 
PORTSMOUTH WAGE DETERMINATION (SERVICE CONTRACT ACT 
WAGE DETERMINATION NO. 2015-4771) 

PORTSMOUTH WAGE DETERMINATION (DAVIS-BACON ACT 
WAGE DETERMINATION NO. OH20200051) 

PORTSMOUTH COLLECTIVE BARGAINING AGREEMENT WAGE 
DETERMINATION (CBA-2020-180) 

TECHNICAL DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 

PORTSMOUTH SECURITY CLASSIFICATION SPECIFICATION (CSCS) 
FORM

RESERVED 

QUALITY ASSURANCE SURVEILLANCE PLAN 

LIST OF ACRONYMS 

IPR AND APR RECURRING REPORTS 

EXECUTED PERFORMANCE GUARANTEE AGREEMENT [NOTE: TO 
BE INSERTED HERE AFTER AWARD] 

WORK AUTHORIZATIONS 
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SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 

ATTACHMENT J-1: PORTSMOUTH LIST OF APPLICABLE LAWS AND 
REGULATIONS (LIST A) 

 
The federal, state, and local regulations found in the Contract constitute List A, Portsmouth List 
of Applicable Laws and Regulations, including the Comprehensive Environmental Response 
Compensation Liability Act. Omission of any applicable law or regulation from the contract does 
not affect the obligation of the Contractor to comply with such law or regulation. Attachment J- 
2, Portsmouth List of Applicable DOE Directives (Orders, Policies, Manuals, and Standards) 
(List B) contains a list of applicable DOE Directives that are required for this Contract. 
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SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
ATTACHMENT J-2: PORTSMOUTH LIST OF APPLICABLE DOE DIRECTIVES 

(ORDERS, POLICIES, MANUALS, AND STANDARDS) (LIST B) 

 
Pursuant to Section H clause, DOE-H-2071 Department of Energy Directives (Oct 2014) 

(Revised), this attachment contains the list of DOE Directives (Orders, Policies, Manuals, and 

Standards) (List B) and Implementing Documents applicable to work performed under this 

Contract. 

Table J-2.1, Directives, Regulations, Policies, and Standards 

 

Document Number 

 

Subject 

DOE O 130.1 Budget Formulation 

DOE O 140.1A Interface with the Defense Nuclear Facilities Safety 

Board 

DOE P 141.1* Department of Energy Management of Cultural 

Resources 

DOE O 142.3A Change 2 Unclassified Foreign Visits and Assignment Program 

DOE O 150.1A 
limited to C.2.2.4 coordination 

Continuity Programs 

DOE O 151.1D Change 1 Comprehensive Emergency Management System 

DOE O 200.1A Change 1 Information Technology Management 

DOE O 203.1 

limited to contractor use of 

equipment 

Limited Personal Use of Government Office Equipment 

including Information Technology 

DOE P 205.1* Departmental Cyber Security Management Policy 

DOE O 205.1C Department of Energy Cyber Security Program 

DOE O 206.1 Change 1 Department of Energy Privacy Program 

DOE O 206.2 Identity, Credential, and Access Management (ICAM) 

DOE O 210.2A DOE Corporate Operating Experience Program 

DOE O 221.1B Reporting Fraud, Waste, and Abuse to the Office of the 

Inspector General 

DOE O 221.2A Cooperation with the Office of Inspector General 

DOE O 225.1B Accident Investigations 

DOE O 226.1B Implementation of DOE Oversight Policy 

DOE P 226.2* Policy for Federal Oversight and Contractor Assurance 

Systems 

DOE O 227.1A Change 1 Independent Oversight Program 

DOE O 231.1B Change 1 Environment, Safety, and Health Reporting 

DOE O 232.2A Change 1 Occurrence Reporting and Processing of Operations 

Information 

DOE O 243.1B Change 1 Records Management Program 

DOE O 341.1A Federal Employee Health Services 
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Document Number 

 

Subject 

DOE O 350.1 Change 7 Contractor Human Resource Management Programs 

(Chapters 1, 2, 8 & 9) 

DOE P 364.1* Health and Safety Training Reciprocity 

DOE O 410.2 Change 1 Management of Nuclear Materials 

DOE O 413.1B Internal Control Program 

DOE O 413.3B Change 5 Program and Project Management for the Acquisition of 

Capital Assets 

DOE O 414.1D Change 2 Quality Assurance 

DOE O 415.1 Change 2 Information Technology Project Management 

DOE O 420.1C Change 3 Facility Safety 

DOE P 420.1* DOE Nuclear Safety Policy 

DOE O 422.1 Change 3 Conduct of Operations 

DOE 430.1C Change 2 

(limited to management requirements 

for assigned DOE property) 

Real Property Asset Management 

DOE O 435.1 Change 1 Radioactive Waste Management 

DOE M 435.1-1 Change 2 Radioactive Waste Management Manual 

DOE N 435.1 Contact-Handled and Remote-Handled Transuranic 

Waste Packaging 

DOE O 436.1 Departmental Sustainability 

DOE O 440.2C Change 2 
(for drone use)_ 

Aviation Management and Safety 

DOE O 442.1B Department of Energy Employee Concerns Program 

DOE O 442.2 Change 1 Differing Professional Opinions for Technical Issues 

Involving Environment, Safety and Health 

DOE P 444.1* Preventing and Responding to all Forms of Violence in 
the Workplace 

DOE P 450.4A Change 1* Integrated Safety Management Policy 

DOE P 451.1* National Environmental Policy Act Compliance 

Program 

DOE P 454.1 Change 1* Use of Institutional Controls 

DOE O 457.1A Nuclear Counterterrorism 

DOE O 458.1 Change 4 Radiation Protection of the Public and the Environment 

DOE O 460.1D Hazardous Materials Packaging and Transportation 

Safety 

DOE O 460.2A Departmental Materials Transportation and Packaging 

Management 

DOE M 460.2-1A Radioactive Material Transportation Practices Manual 

DOE P 470.1B* Safeguards and Security Program 

DOE O 470.3C Change 1 Design Basis Threat (DBT) Order 

DOE O 470.4B Change 2 Safeguards and Security Program 
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Document Number 

 

Subject 

DOE O 470.5 Insider Threat Program 

DOE O 470.6 Change 1 Technical Security Program 

DOE O 471.1B Identification and Protection of Unclassified Controlled 

Nuclear information 

DOE O 471.3 Change 1 Identifying and Protecting Official Use only 
Information 

DOE M 471.3-1 Change 1 Manual for Identifying and Protecting Official Use only 

Information 

DOE O 471.6 Change 3 Information Security 

DOE O 472.2 Change 2 Personnel Security 

DOE O 473.3A Change 1 Protection Program Operations 

DOE O 474.2 Change 4 Nuclear Material Control and Accountability 

DOE O 475.1 Counterintelligence Program 

DOE O 475.2B Identifying Classified Information 
  

DOE O 522.1A Pricing of Departmental Materials and Services 

DOE O 534.1B Accounting 

DOE O 550.1 Official Travel 

DOE P 547.1A Small Business First Policy 

DOE O 5639.8A Security of Foreign Intelligence Information and 

Sensitive Compartmented Information Facilities 

DOE O 5670.1A Management and Control of Foreign Intelligence 

Classification Bulletin GEN-16 

Revision 

"No Comment" Policy on Classified Information in the 

Public Domain 

*DOE Policies provide guidance for contractor programs and do not contain contractual 

requirements. 

Table J-2.2, Implementing Documents 

 

Document Number 

 

Subject 

PPPO-M-835.0 Revision 2 Radiological and Hazardous Material Area Access 

Policy for Visiting Minors 

TSCA-UE-FFCA, May 2017 Uranium Enrichment Toxic Substances Control Act 

Federal Facilities Compliance Agreement 

FBP-EM-PL-00026/R9 Site Emergency Plan 

FBP-PL-PRO-00002 Rev. 1 Shared Site Agreement/Process 

C2-89-732 Ohio EPA Consent Decree 

Ohio Permit No. 04-66-0680 RCRA Part B Permit - Effective March 24, 2011 

Ohio Permit No. 0IO00000*OD NPDES Sitewide Permitting - Effective July 1, 2020 

Ohio Permit No. P0109662 CAA Title V Air Permit - Effective May 29, 2014 
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SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

ATTACHMENT J-3: PORTSMOUTH INFRASTRUCTURE ACCOUNTABLE PROPERTY LIST 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
P910259 

 
TRUCK, DUMP 

 
VOLVO 

DUMP 
TRUCK 

14V2CBME8KU 
503071 

 
84156 

 
11/13/2017 

MOTOR VEHICLES 
AND AIRCRAFT 

 
6/30/1989 

 
PA01602 

 
PLOTTER 

HEWLETT 

PACKARD 

DESIGNJET 

500 

 
3G32B3200G 

 
2000 

 
12/11/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
3/1/2005 

 
 

PA01843 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

LASER JET 

4200 

 
 

NONE 

 
 

150 

 
 

1/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/19/2007 

 
 

PA02122 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

LASERJET 

5550N 

 
 

JPEC52J018 

 
 

800 

 
 

1/31/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/27/2006 

 
 

PA02131 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

DESK JET 

6540 

 
 

NONE 

 
 

150 

 
 

10/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/19/2007 

 
 

PA02179 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

1850 

 
 

J6RDB81 

 
 

1000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/28/2005 

 
PA02183 

 
SERVER 

 
DELL 

POWER 

EDGE 2850 

 
B163181 

 
1000 

 
11/13/2017 

 
SVR:MID 

 
6/28/2005 

 
PA02184 

 
SERVER 

 
DELL 

POWER 
EDGE 2850 

 
DWVP481 

 
7000 

 
11/13/2017 

 
SVR:MID 

 
6/27/2005 

 
PA02187 

 
SERVER 

 
DELL 

POWER 

EDGE 2850 

 
3BV4181 

 
7000 

 
11/13/2017 

 
SVR:MID 

 
6/27/2005 

 
 

PA02198 

 
 

SERVER 

 
 

SUN 

 

SUNFIRE 

V240 

 
 

FN53110017 

 
 

8000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/27/2005 

 
 

PA02199 

 
 

SERVER 

 
 

SUN 

 

POWER 

VAULT V120 

 
 

FF52010005 

 
 

2000 

 
 

12/13/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/27/2007 

 
 

PA02200 

 
 

SERVER 

 
 

SUN 

 

SUNFIRE 

V240 

 
 

FN53020015 

 
 

8000 

 
 

12/13/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/27/2007 
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Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA02224 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

2850 

 
 

4R66091 

 
 

7000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/28/2005 

 
 

PA02225 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

2850 

 
 

6R66091 

 
 

7000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2005 

 
 

PA02227 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

2850 

 
 

DR66091 

 
 

7000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/27/2005 

 
 

PA02232 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

1850 

 
 

99YTP81 

 
 

4000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/27/2005 

 
 

PA02376 

 
 

SERVER 

 
 

SUN 

 

SUNFIRE 

V240 

 
 

FN53619474 

 
 

8000 

 
 

12/13/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/27/2005 

 
 

PA02397 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

1950 

 
 

HCQ1TB1 

 
 

4000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/27/2005 

 
 

PA02478 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126X 

 
 

ARKC83200457 

 
 

967 

 
 

12/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/15/2006 

 
 

PA02503 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

1850 

 
 

261J0B1 

 
 

4000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/27/2005 

 
 

PA02616 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

HP4250N 

 
 

PNRXK1-2273 

 
 

900 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/27/2006 

 
 

PA02657 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

2950 

 
 

HZ9DRC1 

 
 

7000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/27/2005 

 
 

PA02702 

 
 

SCANNER 

 
 

EPSON 

 

PERFECTION 

1640SU 

 
 

CS8X050073 

 
 

320 

 
 

9/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/1/2007 

 
 

PA02795 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C3750G- 

24TS 

 
 

CAT0923R177 

 
 

3000 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/27/2005 
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Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA02844 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

512 MB 

 

AA00700071516 

08F&0 

 
 

16.85 

 
 

9/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/10/2007 

 
 

PA02845 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

512 MB 

 
 

NONE 

 
 

16.85 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/28/2006 

 
 

PA02846 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

512 MB 

 
 

AA0070007251 

 
 

16.85 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/10/2007 

 
 

PA02847 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

512 MB 

 

AA00700072401 

00B&0 

 
 

16.85 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/10/2007 

 
 

PA02848 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

512 MB 

 
 

NONE 

 
 

16.85 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/10/2007 

 
 

PA02849 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

512 MB 

 
 

NONE 

 
 

16.85 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/10/2007 

 
 

PA02850 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

512 MB 

 

AA00700072516 

172&0 

 
 

16.85 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/10/2007 

 
 

PA02851 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

512 MB 

 

AA00700072516 

122&0 

 
 

16.85 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/10/2007 

 
 

PA02855 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

512 MB 

 
 

AA0070007160 

 
 

16.85 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/10/2007 

 
 

PA02856 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

512 MB 

 
 

NONE 

 
 

16.85 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/10/2007 

 
 

PA02858 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

512 MB 

 
 

AA0070007151 

 
 

16.85 

 
 

9/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/10/2007 

 
 

PA02860 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

512 MB 

 

AA00700071606 

12E&0 

 
 

16.85 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/10/2007 
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Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA02863 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

512 MB 

 

AA00700072708 

034&0 

 
 

16.85 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/10/2007 

 
 

PA02864 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

2GB 

 

AA00700072907 

1A6&0 

 
 

37.26 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/1/2007 

 
 

PA02865 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

2GB 

 
 

AA0070007290 

 
 

37.26 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/10/2007 

 
 

PA02868 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

2GB 

 
 

NONE 

 
 

37.26 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/10/2007 

 
 

PA02869 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

2GB 

 
 

NONE 

 
 

37.26 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/10/2007 

 
 

PA02871 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

2GB 

 

AA00700072908 

05D&0 

 
 

37.26 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/10/2007 

 
 

PA02872 

 
 

FLASH DRIVE 

 
 

IMATION 

 
 

2GB 

 
 

NONE 

 
 

37.26 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/10/2007 

 
 

PA02876 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

2950 

 
 

B45CPD1 

 
 

5571.23 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/26/2007 

 
 

PA02978 

COMMUNICATI 

ONS 

EQUIPMENT 

 
 

ARUBA 

 
 

AP-70-1 

 
 

A50171247 

 
 

460.45 

 
 

9/27/2018 

 
 

INF:WIRELESS 

 
 

1/22/2008 

 
 

PA02983 

 
 

SERVER 

 
 

SUN 

 

SUNFIRE 

V240 

 
 

FN42140046 

 
 

3995 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/4/2008 

 
 

PA02988 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

2950 

 
 

31SXXC1 

 
 

1000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/4/2014 

 
 

PA02995 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

LASERJET 4 

PLUS 

 
 

NONE 

 
 

110 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/16/2008 
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Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA03087 

 
 

PRINTER 

 
 

RYZEX, INC. 

 

S4M DIRECT 

THERMAL 

 

S4M00-2001- 

0200T 

 
 

1000 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/20/2007 

 
 

PA03173 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

2950 

 
 

9DMZDH1 

 
 

11998.7 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/11/2008 

 
 

PA03249 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

755 

 
 

3S3JLJ1 

 
 

822 

 
 

6/6/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/30/2009 

 
 

PA03251 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

755 

 
 

4S3JLJ1 

 
 

822 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/30/2009 

 
 

PA03273 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

760 

 
 

68QV5J1 

 
 

855 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/27/2009 

 
 

PA03301 

 
 

FLASH DRIVE 

 
 

IMATION 

USB 2.0, 1 GB 

FLASH 

DRIVE 

 

AA4070920091E 
6&0 

 
 

15 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/23/2009 

 
 

PA03307 

 
 

FLASH DRIVE 

 
 

IMATION 

USB 2.0, 1 GB 

FLASH 

DRIVE 

 

AA4070920091F 
7&0 

 
 

15 

 
 

4/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/23/2009 

 
 

PA03309 

 
 

FLASH DRIVE 

 
 

IMATION 

USB 2.0, 1 GB 

FLASH 

DRIVE 

 

USB 2.0 1 GB 

FLASH DRIVE 

 
 

15 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/23/2009 

 
 

PA03353 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

HP 3005 

 
 

CND1D88653 

 
 

600 

 
 

9/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2008 

 
 

PA03541 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

154XGK1 

 
 

900 

 
 

1/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/13/2010 

 
 

PA03547 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

155SGK1 

 
 

900 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/13/2010 

 
 

PA03549 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

157SGK1 

 
 

900 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/13/2010 
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Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA03627 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 

25578026533 
BROHVL1 

 
 

900 

 
 

1/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/23/2010 

 
 

PA03679 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

4KY6GM1 

 
 

1000 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/28/2010 

 
 

PA03680 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

7KY6GM1 

 
 

1000 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/28/2010 

 
 

PA03738 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

1772 

 
 

1500 

 
 

3/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/5/2019 

 
 

PA03757 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

LASERJET 

4100TN 

 
 

USINH34616 

 
 

500 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/26/2010 

 
 

PA03832 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 

124CKM1 
2305019737 

 
 

900 

 
 

1/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/23/2010 

 
 

PA03833 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 

1239KM1 
2303200153 

 
 

900 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/23/2010 

 
PA04017 

THERMAL 

IMAGER 

 
FLUKE 

TI 45-20 IR 

FLEXCAM 

TI 45FT- 

0703180 

 
13010 

 
4/17/2019 

MISCELLANEOUS 

EQUIPMENT 

 
4/17/2007 

 

 

PA04026 

TRUCK, FORK 

LIFT OR DRUM 

HANDLER 

(SELF-P 

 

 

MITSUBISHI 

 

 

FD25N-D 

 

 

AF18C10160 

 

 

24405 

 

 

4/17/2019 

HEAVY MOBILE 

EQUIPMENT - 

MATERIAL 

HANDLI 

 

 

10/10/2007 

 
 

PA04036 

 

CHIPPER, 

WOOD 

 
 

VERMEER 

 
 

BC-100XL 

 
 

9192 

 
 

23940 

 
 

5/25/2018 

UNCLASSIFIED 

PLANT AND 
EQUIPMENT 

 
 

10/3/2007 

 

 

PA04039 

 

 

MOWER 

 

 

WOODS 

 

 

BW1800K 

 

 

1070051 

 

 

11938 

 

 

5/25/2018 

SITE 

PREPARATION, 

GRADING & 

LANDSCAPING 

 

 

4/17/2007 

 
PA04045 

TRACTOR, 
MOBILE 

 
JOHN DEERE 

 
5425 

 
LVSG100013745 

 
24000 

 
5/25/2018 

HEAVY MOBILE 
EQUIPMENT - 

 
9/7/2005 
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Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       MOBILE FARM 

AND 

 

 

 

 

PA04055 

RECREATIONA 

L TYPE 

VEHICLE - 

PERSONNEL 
CARRIER 

 

 

POLARIS 

RANGER 

 

 

 

700 

 

 

 

5434719 

 

 

14364.7 
5 

 

 

 

5/25/2018 

 

 

 

NONE 

 

 

 

2/3/2006 

 

 

PA04058 

 

 

MOWER 

 

 

BUSH-HOG 

 

 

3214 

 

 

12-24193 

 

 

16595 

 

 

5/25/2018 

SITE 

PREPARATION, 

GRADING & 

LANDSCAPING 

 

 

6/6/2002 

 
 

PA04059 

 

TRAILER, 

HEAVY DUTY 

VESTIL 

MANUFACTURIN 
G GROUP 

 
 

YR257236 

 
 

5203613 

 
 

11504 

 
 

5/25/2018 

 

MISCELLANEOUS 

EQUIPMENT 

 
 

2/1/2004 

 

 

PA04063 

SITE 

PREPARATION, 

GRADING, AND 

LANDSCAPI 

 

 

WOODS 

 

 

C114-1 

 

 

6033 

 

 

20069 

 

 

4/17/2019 

SITE 

PREPARATION, 

GRADING & 

LANDSCAPING 

 

 

8/1/1990 

 

 

PA04065 

 
 

TRAILER, 

HEAVY DUTY 

 

 

TRAILBOSS 

 

VIN 

450TP2527710 
02716 

 

 

LIC # E110151 

 

 

12625 

 

 

5/25/2018 

HEAVY MOBILE 

EQUIPMENT - 

MATERIAL 

HANDLI 

 

 

7/24/2007 

 
 

PA04168 

 
 

FLASH DRIVE 

 
 

IMATION 

 

PIVOT PLUS 

USB 2.0 2GB 

 

070007B70E073 
69035AB&0 

 
 

19.5 

 
 

9/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2011 

 
 

PA04212 

 
 

LAPTOP 

 
 

DELL 

 

INSPIRON 

600M 

 
 

F4RDM41 

 
 

200 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/1/2011 

 
 

PA04222 

COMMUNICATI 

ONS 
EQUIPMENT 

 
 

VERIZON 

 
 

760 

 
 

9108438582 

 
 

760 

 
 

9/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/30/2011 

 
 

PA04243 

 
 

FLASH DRIVE 

 
 

IMATION 

 

NANO PRO 

2GB 

 

07BA0D03C895 
091E&0 

 
 

10 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/20/2019 

 
 

PA04244 

 
 

FLASH DRIVE 

 
 

IMATION 

 

NANO PRO 

2GB 

07BA0D030AA6 

FF9E&0 
INTERNAL 

 
 

10 

 
 

11/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/25/2018 
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Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA04290 

 
EXT DRIVE 

 
TOSHIBA 

CANVIO 

BASICS 3.0 

 
52GIS3F3SSX4 

 
100 

 
10/1/2019 

 
STORE:OTHER 

 
1/30/2013 

 
 

PA04292 

 
 

EXT DRIVE 

 
 

SEAGATE 

EXPANSION 

PORTABLE 
DRIVE 

 
 

2GHF7KFQ 

 
 

70 

 
 

12/9/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

2/11/2013 

 
 

PA04860 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3500 

 
 

4BTXWQ1 

 
 

2000 

 
 

9/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/7/2014 

 
PA04869 

EXTERNAL 
HARD DRIVE 

 
IMATION 

IRONKEY 
H100 

F7121411000200 
56 

 
818 

 
9/25/2019 

 
STORE:OTHER 

 
4/23/2014 

 
 

PA04963 

 

EXTERNAL 

HARD DRIVE 

 

WESTERN 

DIGITAL 

PASSPORT 

HD 3TB 3.0 

USB 

 

WXH1E85A591 

7 

 
 

145.75 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/3/2016 

 
PA05001 

 
MOWER 

 
LANDPRIDE 

 
RCP2660 

 
543352 

 
15470 

 
5/25/2018 

MISCELLANEOUS 
EQUIPMENT 

 
9/27/2007 

 
PA05008 

 
IT EQUIPMENT 

 
QUANTUM 

 
SDLT 600 

QD0806AUA005 

00 

 
3035.99 

 
7/31/2019 

 
STORE:OTHER 

 
5/29/2008 

 
PA05083 

 
MOWER 

 
KUBOTA 

 
F3680 

 
16408 

16237.3 
7 

 
5/25/2018 

MISCELLANEOUS 
EQUIPMENT 

 
8/4/2008 

 
PA05084 

 
MOWER 

 
KUBOTA 

 
F3680 

 
16409 

16237.3 
7 

 
5/25/2018 

MISCELLANEOUS 

EQUIPMENT 

 
8/4/2008 

 
PA05085 

 
MOWER 

 
KUBOTA 

 
F3680 

 
15909 

16237.3 
7 

 
5/25/2018 

MISCELLANEOUS 

EQUIPMENT 

 
8/4/2008 

 
 

PA05093 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

755N 

 
 

FB8XTG1 

 
 

890.7 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/28/2008 

 
 

PA05100 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

1950 

 
 

CRZTGG1 

 
 

1000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/20/2014 

 
 

PA05122 

 
 

SERVER 

 
 

CISCO 

 
 

ASA 5510 

 
 

JMX1232LQC3 

 
 

2304.22 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/2/2008 

 
 

PA05133 

 
 

CONTAINER 

 
 

DIEBOLD INC. 

 

00-018733- 
000A 

 
 

7990793 

 
 

10845 

 
 

11/13/2017 

SECURITY AND 

PROTECTION 

EQUIPMENT 

 
 

11/19/2008 
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Serial Number 
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Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA05134 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

CP1215 

LASERJET 

 
 

CNBC8BJ13Y 

 
 

295.35 

 
 

9/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/19/2008 

 
 

PA05137 

 
 

SERVER 

 
 

CISCO 

 
 

ADE 1010 

 
 

FTX124750DM 

 
 

3261.82 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/2/2008 

 
 

PA05170 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

37YY9K1 

 
 

2850.38 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/22/2009 

 
 

PA05171 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

17YY9K1 

 
 

2850.38 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/22/2009 

 
 

PA05198 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6140 

 
 

12108 

 
 

1498.4 

 
 

1/3/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/22/2009 

 
 

PA05207 

COMMUNICATI 

ONS 

EQUIPMENT 

 
 

CISCO 

 

CATALYST 

2960 

 
 

FOC1317Y1WN 

 
 

631.92 

 
 

7/19/2018 

 
 

INF:SWITCH 

 
 

8/3/2009 

 
 

PA05215 

COMMUNICATI 

ONS 

EQUIPMENT 

 
 

CISCO 

 

CATALYST 

2960 

 
 

FOC1318Y2WT 

 
 

631.92 

 
 

10/1/2019 

 
 

INF:SWITCH 

 
 

8/3/2009 

 
 

PA05240 

NETWORK 

SECURITY 

APPLIANCE 

 
 

DELL 

 
 

SONICWALL 

 
 

NONE 

 
 

1000 

 
 

9/6/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/20/2014 

 
 

PA05241 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

72NPYK1 

 
 

8099 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/28/2009 

 
 

PA05242 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

62NPYK1 

 
 

8099 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/28/2009 

 
 

PA05243 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6140 

 
 

16545 

 
 

1498.45 

 
 

8/6/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/28/2009 

 
 

PA05257 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R300 

 
 

11X31L1 

 
 

3029.99 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/28/2009 
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Serial Number 

Asset 
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Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA05259 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

3276 

 
 

4072 

 
 

9/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/5/2009 

 
 

PA05260 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

3284 

 
 

4072 

 
 

8/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/5/2009 

 
 

PA05261 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

3277 

 
 

4072 

 
 

8/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/5/2009 

 
 

PA05262 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

3275 

 
 

4072 

 
 

9/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/5/2009 

 
 

PA05263 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

H5ZJ3L1 

 
 

7399 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/5/2009 

 
PA05265 

 
STORAGE 

HEWLETT- 

PACKARD 

 
MSA2312I 

 
3CL929C419 

 
7254.95 

 
11/13/2017 

 
NONE 

 
11/17/2009 

 

 

 

PA05266 

RECREATIONA 

L TYPE 

VEHICLE - 

PERSONNEL 
CARRIER 

 

 

 

KUBOTA 

 

 

 

RTV500-H 

 

 

KRTV500A9101 

7844 

 

 

11892.7 
9 

 

 

 

4/17/2019 

 

 

 

NONE 

 

 

 

11/18/2009 

 

 

 

PA05268 

RECREATIONA 

L TYPE 

VEHICLE - 

PERSONNEL 
CARRIER 

 

 

 

KUBOTA 

 

 

 

RTV500-H 

 

 

KRTV500A9101 

9328 

 

 

11892.7 
9 

 

 

 

5/3/2018 

 

 

 

NONE 

 

 

 

11/18/2009 

 
 

PA05270 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

LASERJET 

P3005DN 

 
 

CNT2R03397 

 
 

873.95 

 
 

5/15/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/16/2009 

 
 

PA05291 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

BSZVLL1 

 
 

774.75 

 
 

7/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/22/2009 

 
 

PA05293 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

CSZVLL1 

 
 

774.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/22/2009 
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Model 

 
Serial Number 

Asset 
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Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA05295 

 
 

PRINTER 

 
 

FARGO 

 
 

DTC-550LC 

 
 

A9371445 

 
 

5488 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/31/2009 

 
 

PA05299 

 
 

SCANNER 

 
 

PLUSTEK 

 

OPTICFILM 

7600I 

 
 

5A289B005000 

 
 

495.75 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/20/2010 

 
PA05315 

 
STORAGE 

TANDBERG 
DATA CORP 

 
T24 

 
89008749 

 
3199 

 
11/13/2017 

 
STORE:OTHER 

 
2/9/2010 

 
 

PA05316 

COMMUNICATI 

ONS 

EQUIPMENT 

 
 

CISCO 

 

CATALYST 

2960G 

 
 

FOC1322V4EH 

 
 

1774.95 

 
 

11/13/2017 

 
 

INF:SWITCH 

 
 

12/30/2009 

 
 

PA05326 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

5HNG3M1 

 
 

7799 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/1/2010 

 
PA05331 

LIFTING 

EQUIPMENT 

 
JLG 

 
660SJ 

 
500061830 

 
46400 

 
3/19/2019 

HEAVY MOBILE 

EQUIPMENT 

 
5/16/2007 

 
 

PA05340 

 
 

IT EQUIPMENT 

 
 

CISCO 

 

CATALYST 

2960-48TC-S 

 
 

FOC1401Z44X 

 
 

999 

 
 

11/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/30/2010 

 
 

PA05341 

 
 

IT EQUIPMENT 

 
 

CISCO 

 

CATALYST 

2960-48TC-S 

 
 

FOC1401Z4AV 

 
 

999 

 
 

11/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/30/2010 

 
PA05380 

 
EXT DRIVE 

WESTERN 
DIGITAL 

WDBAAF500 
0EBK 

 
WCAV91043057 

 
75.99 

 
9/26/2019 

 
STORE:OTHER 

 
6/30/2010 

 
 

PA05385 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

JW1SFN1 

 
 

755.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/8/2010 

 
 

PA05395 

 
 

SCANNER 

 
 

EPSON 

 
 

GT-1500 

 
 

KSJW021324 

 
 

349.99 

 
 

9/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/14/2010 

 
 

PA05397 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

5108 

 
 

4180 

 
 

2/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/18/2010 

 
 

PA05398 

 
 

SERVER 

 
 

CISCO 

 
 

5520 

 
 

JMX1332L0TE 

 
 

6729 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2010 
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Asset Type 
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Date 

 
 

PA05399 

 
 

SERVER 

 
 

CISCO 

 
 

5520 

 
 

JMX1120L0TQ 

 
 

6729 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/21/2010 

 
 

PA05403 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

HYQYLM1 

 
 

1262.74 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2010 

 
 

PA05409 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6140 

 
 

24505 

 
 

1498.4 

 
 

7/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/16/2010 

 
PA05410 

NETWORK 

SWITCH 

 
CISCO 

CATALYST 

6509-E 

 
SMC13240007 

 
11119 

 
11/13/2017 

 
INF:SWITCH 

 
8/16/2010 

 
 

PA05411 

 
 

COPIER 

 
 

CANON 

 
 

C5030 

 
 

GNG11793 

 
 

1500 

 
 

7/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2018 

 
 

PA05423 

 
 

SCANNER 

 
 

EPSON 

 

PERFECTION 

V500 

 
 

K5ZW169337 

 
 

199.99 

 
 

8/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2010 

 
 

PA05443 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

4VT3WN1 

 
 

864.95 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/24/2010 

 
 

PA05463 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

8WT3WN1 

 
 

864.95 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/24/2010 

 
 

PA05521 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

HH83KN1 

 
 

6648.95 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/7/2010 

 
 

PA05522 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

HH75KN1 

 
 

6648.95 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/7/2010 

 
 

PA05524 

 
 

SCANNER 

 
 

EPSON 

 
 

GT-20000 

 
 

KGQ0003874 

 
 

1069.5 

 
 

8/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/13/2010 

 
 

PA05525 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-4340C 

 
 

810527 

 
 

3299 

 
 

8/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/13/2010 
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Asset Type 
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Date 

 
 

PA05528 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

5GQZLN1 

 
 

6648.95 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/28/2010 

 
 

PA05529 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

5GQ1MN1 

 
 

6648.95 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/28/2010 

 
 

PA05530 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3560X-24T 

 
 

FDO1431P13Z 

 
 

2507 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2014 

 
 

PA05531 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3560X-24T 

 
 

FDO1431P13V 

 
 

1000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2014 

 

 

PA05584 

 

 

MOWER 

 

 

VENTRAC 

 

 

4200 VXD KT 

 

 

4200-WFB3917 

 
 

20376.0 
3 

 

 

5/25/2018 

SITE 

PREPARATION, 

GRADING & 
LANDSCAPING 

 

 

12/17/2010 

 

 

PA05585 

 

 

MOWER 

 

 

VENTRAC 

 

 

4200 VXD KT 

 

 

4200-WFB3911 

 
 

20376.0 
3 

 

 

5/25/2018 

SITE 

PREPARATION, 

GRADING & 

LANDSCAPING 

 

 

12/17/2010 

 
 

PA05605 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

OFFICEJET 

PRO 8500 

 
 

CN0374Q2J3 

 
 

237.35 

 
 

1/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/30/2010 

 
 

PA05606 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

OFFICEJET 

PRO 8500 

 
 

CN0374Q2KC 

 
 

237.35 

 
 

1/31/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/30/2010 

 
 

PA05630 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

LASERJET 

4100 

 
 

USJGD01766 

 
 

1900 

 
 

9/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/11/2011 

 
 

PA05681 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

8MRDDP1 

 
 

758.36 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2011 

 
 

PA05692 

 
 

PRINTER 

 

HEWLETT- 

PACKARD 

 
 

P2055DN 

 
 

CNB9987300 

 
 

293.5 

 
 

4/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA05693 

 
 

PRINTER 

 

HEWLETT- 

PACKARD 

 
 

P2055DN 

 
 

CNB9987482 

 
 

293.5 

 
 

7/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2011 

 
 

PA05695 

 
 

PRINTER 

 

HEWLETT- 

PACKARD 

 
 

P2055DN 

 
 

CNB9987491 

 
 

293.5 

 
 

9/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2011 

 
 

PA05696 

 
 

PRINTER 

 

HEWLETT- 

PACKARD 

 
 

P2055DN 

 
 

CNB9987471 

 
 

293.5 

 
 

5/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2011 

 
 

PA05697 

 
 

PRINTER 

 

HEWLETT- 

PACKARD 

 
 

P2055DN 

 
 

CNB9987493 

 
 

293.5 

 
 

3/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2011 

 
 

PA05701 

 
 

IT EQUIPMENT 

 
 

CISCO 

CATALYST 

3560X- 
48PORT 

 
 

FDO1442Z0A7 

 
 

4199 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2011 

 
 

PA05702 

 
 

IT EQUIPMENT 

 
 

CISCO 

CATALYST 

3560X- 
48PORT 

 
 

FDO1442Z08S 

 
 

4199 

 
 

3/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2011 

 
 

PA05718 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

8NFBDP1 

 
 

758.36 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2011 

 
 

PA05719 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

8N3DDP1 

 
 

758.36 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2011 

 
 

PA05852 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

8NBCDP1 

 
 

758.36 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2011 

 
 

PA05853 

COMMUNICATI 

ONS 
EQUIPMENT 

 
 

CISCO 

CATALYST 

2960 -- 48 
PORT 

 
 

FOC1508Z3VG 

 
 

1619 

 
 

11/13/2017 

 
 

INF:SWITCH 

 
 

4/12/2011 

 
 

PA06001 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

GLY6FP1 

 
 

6648.95 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/19/2011 

 
 

PA06002 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

GLY5FP1 

 
 

6648.95 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/19/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA06003 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

GLY4FP1 

 
 

6648.95 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/19/2011 

 
 

PA06004 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

GLY7FP1 

 
 

6648.95 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/19/2011 

 
 

PA06020 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

360 

 
 

HDXN1J1 

 
 

660 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/5/2011 

 
 

PA06049 

 
 

EXT DRIVE 

 
 

BUFFALO 

 

HD- 

CXT2.0TU2 

 
 

95514301201562 

 
 

149.99 

 
 

9/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/9/2011 

 
 

PA06050 

 
 

EXT DRIVE 

 
 

BUFFALO 

 

HD- 

CXT2.0TU2 

 
 

9514301201072 

 
 

149.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/9/2011 

 
 

PA06051 

 
 

CD ROM 

 
 

BUFFALO 

 
 

BR-X816U2 

 
 

15542610101118 

 
 

199.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/9/2011 

 
 

PA06052 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6140 

 
 

32560 

 
 

1498.4 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/9/2011 

 
 

PA06053 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6140 

 
 

32646 

 
 

1498.4 

 
 

12/11/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/9/2011 

 
 

PA06054 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

7469 

 
 

4179.85 

 
 

9/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/9/2011 

 
 

PA06055 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

7512 

 
 

4179.85 

 
 

12/6/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/9/2011 

 
 

PA06056 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

7476 

 
 

4179.85 

 
 

9/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/9/2011 

 
 

PA06057 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

7471 

 
 

4179.85 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/9/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA06092 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

OFFICEJET 

PRO 8500 

 
 

SG9512100S 

 
 

251.25 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/13/2011 

 
 

PA06163 

 
 

CPU 

 
 

DELL 

 
 

T7500 

 
 

8TNHGQ1 

 
 

4165 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/25/2011 

 
 

PA06167 

 
 

CPU 

 
 

DELL 

 
 

T7500 

 
 

8TMLGQ1 

 
 

4165 

 
 

5/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/25/2011 

 
 

PA06169 

 
 

CPU 

 
 

DELL 

 
 

T7500 

 
 

8TNKGQ1 

 
 

4165 

 
 

1/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/25/2011 

 
 

PA06174 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6140 

 
 

33886 

 
 

1498.4 

 
 

9/27/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/31/2011 

 
 

PA06175 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

7796 

 
 

4179.85 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/31/2011 

 
 

PA06176 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

7809 

 
 

4179.85 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/31/2011 

 
 

PA06401 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB1740347 

 
 

311.5 

 
 

5/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/7/2011 

 
 

PA06402 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CCNB1740395 

 
 

311.5 

 
 

10/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/7/2011 

 
 

PA06403 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB1740399 

 
 

311.5 

 
 

8/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/7/2011 

 
 

PA06404 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB1740408 

 
 

311.5 

 
 

10/15/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/7/2011 

 
 

PA06406 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB1740350 

 
 

311.5 

 
 

11/26/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/7/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA06407 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB1740342 

 
 

311.5 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/7/2011 

 
 

PA06408 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB1740354 

 
 

311.5 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/7/2011 

 
 

PA06411 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB1740341 

 
 

311.5 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/7/2011 

 
 

PA06413 

 
 

PRINTER 

 

HEWLETT- 

PACKARD 

 
 

P2055DN 

 
 

CNB1740351 

 
 

311.5 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/7/2011 

 
 

PA06414 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB1740349 

 
 

311.5 

 
 

1/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/7/2011 

 
 

PA06415 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB1740353 

 
 

311.5 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/7/2011 

 
 

PA06416 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB1740344 

 
 

311.5 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/7/2011 

 
 

PA06417 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB1740406 

 
 

311.5 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/7/2011 

 
 

PA06418 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB1740407 

 
 

311.5 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/7/2011 

 
 

PA06419 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB1740352 

 
 

311.5 

 
 

2/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/7/2011 

 
 

PA06420 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB1740345 

 
 

311.5 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/7/2011 

 
 

PA06625 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

360 

 
 

2DPP1J1 

 
 

660 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/9/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA06982 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

4015DN 

 
 

JPDF262090 

 
 

500 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/19/2011 

 
 

PA06983 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

FP8SXQ1 

 
 

1231.6 

 
 

5/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2011 

 
 

PA06985 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

FP84YQ1 

 
 

1231.6 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/21/2011 

 
 

PA06992 

 
 

PRINTER 

 
 

CANON 

IMAGECLAS 

S 

MF9220CDN 

 
 

HGD02355 

 
 

897.2 

 
 

9/27/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/2/2011 

 
 

PA06994 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

5200DTN 

 
 

CNGXC27468 

 
 

2514.95 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/29/2011 

 
 

PA06997 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

6500 

 
 

THO1T42OWZ 

 
 

610 

 
 

1/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/18/2011 

 
 

PA06998 

 
 

EXT DRIVE 

 

SUN 

MICROSYSTEMS 

 
 

599214701 

 
 

034COF36 

 
 

284 

 
 

10/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/29/2011 

 
 

PA07032 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FD1K 

 
 

289 

 
 

1/16/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07034 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FD1P 

 
 

289 

 
 

5/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07036 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FD0X 

 
 

289 

 
 

8/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/6/2011 

 
 

PA07037 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FCZH 

 
 

289 

 
 

4/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07041 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FFR7 

 
 

289 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/6/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA07042 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FFR5 

 
 

289 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/6/2011 

 
 

PA07043 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FFNC 

 
 

289 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07044 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FFR2 

 
 

289 

 
 

9/6/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/6/2011 

 
 

PA07045 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FFQB 

 
 

289 

 
 

7/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07046 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FBRH 

 
 

289 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/6/2011 

 
 

PA07047 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FBD7 

 
 

289 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07048 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FBW4 

 
 

289 

 
 

11/1/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07049 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FBVT 

 
 

289 

 
 

11/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07050 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FBVK 

 
 

289 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07052 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FCZ1 

 
 

289 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/6/2011 

 
 

PA07053 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FCYT 

 
 

289 

 
 

9/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07055 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FCHQ 

 
 

289 

 
 

12/6/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/6/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA07057 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FD05 

 
 

289 

 
 

2/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/6/2011 

 
 

PA07058 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FD11 

 
 

289 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07059 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FCW1 

 
 

289 

 
 

4/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/6/2011 

 
 

PA07061 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FCX7 

 
 

289 

 
 

4/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07062 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FCZC 

 
 

289 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/6/2011 

 
 

PA07064 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FFP9 

 
 

289 

 
 

6/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07065 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FFNJ 

 
 

289 

 
 

9/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07068 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FFN5 

 
 

289 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07070 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FFNS 

 
 

289 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07072 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FFN9 

 
 

289 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/6/2011 

 
 

PA07074 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

M1536 

 
 

CNC9C5FFP4 

 
 

289 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
 

PA07076 

 
 

PRINTER 

 
 

EPSON 

 
 

LQ-2090 

 
 

FSZY033782 

 
 

469 

 
 

1/31/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/29/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA07079 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

9FKL2Q1 

 
 

1463 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/29/2011 

 
 

PA07085 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

CM2320 

 
 

CNF9C2BV2G 

 
 

870 

 
 

9/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/12/2011 

 
 

PA07087 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

CP4525DN 

 
 

JPBCC410QV 

 
 

1544 

 
 

9/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/12/2011 

 
 

PA07091 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

CP4525DN 

 
 

JPBCC5211V 

 
 

1544 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/12/2011 

 
 

PA07093 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

CP4525DN 

 
 

JPBCC5210V 

 
 

1544 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/12/2011 

 
 

PA07096 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

CP4525DN 

 
 

JPBCC5210R 

 
 

1544 

 
 

3/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/12/2011 

 
 

PA07097 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

CP4525DN 

 
 

JPBBCC5210B 

 
 

1544 

 
 

1/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/12/2011 

 
 

PA07254 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

LASERJET 

4700DN 

 
 

JP8LD13996 

 
 

500 

 
 

3/6/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/6/2011 

 
PA07269 

 
PRINTER 

HEWLETT 
PACKARD 

LASERJET 
1320N 

 
CNHC59P1ZW 

 
175 

 
9/9/2019 

PTR:PRINTPLOTCO 
PYSCAN 

 
1/1/2010 

 
 

PA07507 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

D200 

 
 

200RK601525 

 
 

390 

 
 

2/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/29/2011 

 
 

PA07673 

 

COPIER, COLOR 

GRAPHICS 

 
 

CANON 

 
 

MF9920CDN 

 

914495B00192A 

A21HGD02176 

 
 

897.2 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/16/2011 

 
 

PA07676 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

4015DN 

 
 

CNDYC35748 

 
 

1428 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/4/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA07677 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

4015DN 

 
 

CNDYC36104 

 
 

1428 

 
 

2/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/4/2011 

 
 

PA07680 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

CZ22ZQ1 

 
 

861.43 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2011 

 
 

PA07707 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

CZG3ZQ1 

 
 

861.43 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2011 

 
 

PA07719 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

CZR5ZQ1 

 
 

861.43 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2011 

 
 

PA07727 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

CZ96ZQ1 

 
 

861.43 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2011 

 
 

PA07790 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

CZ84ZQ1 

 
 

861.43 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2011 

 
 

PA07792 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

CYW5ZQ1 

 
 

861.43 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2011 

 
 

PA07820 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

780 

 
 

CYW2ZQ1 

 
 

861.43 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/15/2011 

 
 

PA07829 

 
 

SERVER 

 
 

LANTRONIX 

 
 

EPS2-100 

 
 

10505650 

 
 

368.88 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/15/2011 

 
 

PA07947 

 
 

PRINTER 

 
 

ZEBRA 

 
 

S4M 

 
 

03J111200580 

 
 

712.99 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/15/2013 

 
 

PA07953 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3500 

 
 

33G40R1 

 
 

2006.93 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/24/2011 

 
 

PA07958 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

HV8WZQ1 

 
 

1213.82 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/24/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA07976 

 
 

EXT DRIVE 

 
 

BUFFALO 

 

HD- 

CXT2.0TU2 

 
 

95514310800902 

 
 

122.5 

 
 

8/21/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/20/2011 

 
 

PA07977 

 
 

EXT DRIVE 

 
 

BUFFALO 

 

HD- 

CXT2.0TU2 

 
 

95514310800712 

 
 

122.5 

 
 

6/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/20/2011 

 
 

PA07978 

 
 

EXT DRIVE 

 
 

BUFFALO 

 

HD- 

CXT2.0TU2 

 
 

95514310800862 

 
 

122.5 

 
 

10/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/20/2011 

 
 

PA07995 

 
 

SERVER 

 
 

SUN 

 
 

V240 

 
 

FN52620096 

 
 

3100 

 
 

9/27/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/26/2011 

 
 

PA07996 

 
 

SERVER 

 
 

SUN 

 
 

V240 

 
 

FN53250131 

 
 

3100 

 
 

9/27/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/26/2011 

 
 

PA07997 

 
 

PRINTER 

 
 

CANON 

 
 

C2030 

 
 

26106286 

 
 

3999 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA07998 

 
 

SCANNER 

 
 

SCANTRON 

 
 

10X0 

 
 

5802375 

 
 

4765 

 
 

9/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/6/2011 

 

 

PA07999 

 

 

MOWER 

 

 

VENTRAC 

 

 

4200 VXD KT 

 

 

4200-UFB-4991 

 

 

17942 

 

 

5/25/2018 

SITE 

PREPARATION, 

GRADING & 

LANDSCAPING 

 

 

8/24/2012 

 

 

PA08000 

 

 

MOWER 

 

 

VENTRAC 

 

 

4200 VXD KT 

 

 

4200-UFB-4990 

 

 

17942.1 

 

 

5/25/2018 

SITE 

PREPARATION, 

GRADING & 
LANDSCAPING 

 

 

8/24/2012 

 
 

PA08017 

 
 

COPIER 

 
 

CANON 

 
 

3030IF 

 
 

MUF01413 

 
 

1900 

 
 

8/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08075 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2015DN 

 
 

CNB9M25711 

 
 

0 

 
 

2/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/17/2017 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA08076 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

CP4525DN 

 
 

JPBCB2J0LW 

 
 

170 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08179 

 
 

PRINTER 

 
 

CANON 

IMAGECLAS 

S 

MF9220CDN 

 
 

HGD10300 

 
 

901.8 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2012 

 
 

PA08273 

 
 

PRINTER 

 
 

LEXMARK 

 
 

C544N 

 
 

9813GV5 

 
 

450 

 
 

1/31/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08277 

 
 

COPIER 

 
 

CANON 

 
 

C5030 

 
 

GNG56917 

 
 

1500 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2018 

 
 

PA08282 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2015DN 

 
 

CNBJS98385 

 
 

170 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08283 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2015DN 

 
 

CNBJL47697 

 
 

170 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08291 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

3015 

 
 

VNBCB5M4GD 

 
 

600 

 
 

11/1/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08304 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

3015 

 
 

VNBCB7D0GG 

 
 

600 

 
 

1/31/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08306 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

HP COLOR 

LASERJET 

CP1518NI 

 
 

CND0210308 

 
 

400 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/21/2014 

 
 

PA08308 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2015DN 

 
 

CNBJS98384 

 
 

170 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08351 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2727 

 
 

CNBJ140852 

 
 

600 

 
 

10/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08353 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2727 

 
 

CNBJ5598387 

 
 

600 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA08417 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

LASER JET 

1320TN 

 
 

CNHC62M061 

 
 

675 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08425 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2015DN 

 
 

CNBJS98364 

 
 

170 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08436 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2605DN 

 
 

CNHC7782Z1 

 
 

200 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08441 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

DESKJET 

6940 

 
 

MY73E9R096 

 
 

200 

 
 

1/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08444 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2015DN 

 
 

CNB1S81136 

 
 

170 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08446 

 
 

COPIER 

 
 

CANON 

 
 

IR3245 

 
 

DHK13682 

 
 

2000 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08450 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

P3015 

 
 

VNBCB5M4GF 

 
 

600 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08453 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

P2035 

 
 

CNB9H36178 

 
 

210 

 
 

9/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08454 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

P2035 

 
 

CNB9H36106 

 
 

210 

 
 

9/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08455 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

P2035 

 
 

CNB9H36105 

 
 

210 

 
 

9/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08463 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

LASER JET 

4200 

 
 

USGNN35995 

 
 

180 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08465 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

P2035 

 
 

VNB3C27368 

 
 

250 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA08466 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

3015 

 
 

VNBCB7D0GX 

 
 

600 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08467 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

4100, 

LASERJET 

 
 

USJNK430D0 

 
 

350 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08468 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

HP LASER 

JET 2420 

 
 

CNGJD19778 

 
 

170 

 
 

1/31/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08469 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

3015 

 
 

VNBC9DX1L6 

 
 

600 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08471 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

4015DN 

 
 

CNDY116821 

 
 

600 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08472 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

3015 

 
 

VNBCB5M4GP 

 
 

600 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08473 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

HP COLOR 

LASERJET 

CP1518NI 

 
 

CNB0405723 

 
 

400 

 
 

1/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08480 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

CP1518 

 
 

CNCC94212Z 

 
 

400 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08481 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

CP1518 

 
 

CNCC9420ZS 

 
 

400 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08484 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2015DN 

 
 

CNB1S83389 

 
 

170 

 
 

9/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08485 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2015DN 

 
 

CNB1S83291 

 
 

170 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08487 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

LASER JET 

2200D 

 
 

CNGRH07556 

 
 

130 

 
 

1/31/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA08493 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

1300 

 
 

CNCK028813 

 
 

120 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08505 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1522R19Y 

 
 

4044.5 

 
 

1/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/13/2012 

 
 

PA08506 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1522P05C 

 
 

4044.5 

 
 

1/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/13/2012 

 
 

PA08507 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1522P044 

 
 

4044.5 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/13/2012 

 
 

PA08508 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1529R0XV 

 
 

4044.5 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/13/2012 

 
 

PA08509 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

LASERJET 

P2015 SERIES 

 
 

CNBJS54639 

 
 

500 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/3/2017 

 
 

PA08510 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BF2VV1 

 
 

638.5 

 
 

4/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA08523 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2015DN 

 
 

CNBJS99474 

 
 

170 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08534 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

P3015 

 
 

VNBCB7D0G0 

 
 

600 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08535 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

3015 

 
 

VNBCB7DOG4 

 
 

600 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08536 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2727 

 
 

CND99IF1B9 

 
 

600 

 
 

8/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08537 

 
 

PRINTER 

 
 

CANON 

 
 

IR3030 

 
 

MUF01321 

 
 

1900 

 
 

2/27/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA08538 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2015DN 

 
 

CNBJS98386 

 
 

170 

 
 

10/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08569 

 
 

PRINTER 

 
 

CANON 

 
 

IR3235I 

 
 

DGA29458 

 
 

5295 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/18/2011 

 
 

PA08570 

 
 

PRINTER 

 
 

CANON 

 
 

IR3235I 

 
 

DGA29677 

 
 

5295 

 
 

5/21/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/18/2011 

 
 

PA08584 

 
 

PRINTER 

 
 

CANON 

 
 

C2030 

 
 

EZS13263 

 
 

5430 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/11/2012 

 
 

PA08585 

 
 

PRINTER 

 
 

CANON 

 
 

C2030 

 
 

EZS13251 

 
 

5430 

 
 

1/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/11/2012 

 
 

PA08586 

 
 

PRINTER 

 
 

CANON 

 
 

C5045 

 
 

GPQ59122 

 
 

11441 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/30/2011 

 
 

PA08587 

 
 

PRINTER 

 
 

CANON 

 
 

C5045 

 
 

GPQ59212 

 
 

11441 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/30/2011 

 
 

PA08589 

 
 

PRINTER 

 
 

CANON 

 
 

C5045 

 
 

GPQ59134 

 
 

11441 

 
 

4/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/30/2011 

 
 

PA08590 

 
 

PRINTER 

 
 

CANON 

 
 

C5045 

 
 

GPQ59193 

 
 

11441 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/30/2011 

 
 

PA08593 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2015DN 

 
 

CNBSJ98374 

 
 

170 

 
 

5/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
PA08597 

 
COPIER 

 
CANON 

IR-ADV 

C5051 

 
GQM13363 

 
1000 

 
9/27/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
6/23/2014 

 
 

PA08600 

 
 

PRINTER 

 
 

CANON 

 
 

C7055 

 
 

GQG30458 

 
 

1000 

 
 

4/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2019 

 
PA08601 

COPIER, COLOR 

GRAPHICS 

 
CANON 

IMAGERUNN 

ER C5051 

 
GQM12654 

 
3000 

 
10/10/2018 

PTR:PRINTPLOTCO 

PYSCAN 

 
3/10/2017 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA08608 

 
 

PRINTER 

 
 

CANON 

 
 

C5045 

 
 

GPQ61740 

 

10854.9 
9 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/30/2012 

 
 

PA08611 

 
 

PRINTER 

 
 

CANON 

 
 

IRC5035 

 
 

GNW65663 

 
 

9218 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/25/2012 

 
 

PA08612 

 

COPIER, COLOR 

GRAPHICS 

 
 

CANON 

 
 

1730IF 

 
 

HHC11110 

 
 

1595 

 
 

10/10/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/25/2012 

 
 

PA08613 

 

COPIER, COLOR 

GRAPHICS 

 
 

CANON 

 
 

1730IF 

 
 

HHC11111 

 
 

1595 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/25/2012 

 
 

PA08614 

 

COPIER, COLOR 

GRAPHICS 

 
 

CANON 

 
 

1730IF 

 
 

HHC11114 

 
 

1595 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/25/2012 

 
PA08615 

COPIER, COLOR 

GRAPHICS 

 
CANON 

IMAGERUNN 

ER C5051 

 
GQM65990 

 
11332 

 
2/11/2020 

PTR:PRINTPLOTCO 

PYSCAN 

 
9/25/2012 

 
 

PA08616 

 

COPIER, COLOR 

GRAPHICS 

 
 

CANON 

 

IMAGERUNN 

ER 2535 

 
 

FUG80371 

 
 

3375 

 
 

8/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/25/2012 

 
 

PA08710 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

360 

 
 

8SZM3J1 

 
 

660 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/13/2011 

 
 

PA08724 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

360 

 
 

9WWQ3J1 

 
 

660 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/13/2011 

 
 

PA08753 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

360 

 
 

3ZTR3J1 

 
 

660 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/13/2011 

 
 

PA08798 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

4014DN 

 
 

CNDX805969 

 
 

788.78 

 
 

5/1/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/19/2011 

 
 

PA08834 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

360 

 
 

FVPD1J1 

 
 

660 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA08843 

 
 

PRINTER 

 
 

LEXMARK 

 
 

C544N 

 
 

9813RWC 

 
 

560 

 
 

1/31/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/25/2011 

 
 

PA08846 

 
 

PRINTER 

 
 

LEXMARK 

 
 

C544N 

 
 

9813FTY 

 
 

450 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2011 

 
 

PA08850 

 
 

PRINTER 

 
 

LEXMARK 

 
 

C544N 

 
 

9813HFZ 

 
 

560 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/25/2011 

 
 

PA08854 

 
 

CPU 

 
 

DELL 

 

DIMENSION 

2400 

 
 

CRCOX41 

 
 

150 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08856 

 
 

CPU 

 
 

DELL 

 
 

GXA 

 
 

EPTD2 

 
 

300 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA08864 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

380 

 
 

6KMKP91 

 
 

300 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08866 

 
 

CPU 

 
 

GATEWAY 

 
 

2000 

 
 

10100652 

 
 

1000 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08867 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB9L70978 

 
 

259 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/3/2011 

 
 

PA08868 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB9L70979 

 
 

259 

 
 

1/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/3/2011 

 
 

PA08869 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB9L70982 

 
 

259 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/3/2011 

 
 

PA08870 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB9L70977 

 
 

259 

 
 

2/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/3/2011 

 
 

PA08871 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB9L70988 

 
 

259 

 
 

9/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/3/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA08872 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB9L70987 

 
 

259 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/3/2011 

 
 

PA08873 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB9L70974 

 
 

259 

 
 

3/22/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/3/2011 

 
 

PA08875 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB9L70981 

 
 

259 

 
 

1/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/3/2011 

 
 

PA08876 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

CNB9L70975 

 
 

295 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/3/2011 

 
 

PA08877 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

4014DN 

 
 

CNDX815809 

 
 

698 

 
 

1/16/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/3/2011 

 
 

PA08880 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

4014DN 

 
 

CNDX815803 

 
 

698 

 
 

9/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/3/2011 

 
 

PA08912 

 
 

PRINTER 

 
 

CANON 

 
 

C2030 

 
 

EZS10626 

 
 

3999 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/1/2013 

 
 

PA08916 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

GV5CXR1 

 
 

579 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/19/2011 

 
 

PA08918 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

8973 

 
 

4051.9 

 
 

9/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/19/2011 

 
 

PA08919 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

8969 

 
 

4051.9 

 
 

4/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/19/2011 

 
 

PA08920 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

8959 

 
 

4051.9 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/19/2011 

 
 

PA08921 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

8971 

 
 

4051.9 

 
 

3/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/19/2011 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA08922 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

8970 

 
 

4051.9 

 
 

1/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/19/2011 

 
 

PA08925 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61JMXR1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08929 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61CPXR1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/29/2011 

 
 

PA08934 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61FQXR1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08935 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61GKXR1 

 
 

729.75 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/29/2001 

 
 

PA08936 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

618JXR1 

 
 

729.75 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA08938 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61DNXR1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08941 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

619JXR1 

 
 

729.75 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08942 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61CJXR1 

 
 

729.75 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08943 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

619LXR1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/29/2011 

 
 

PA08945 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61BPXR1 

 
 

729.75 

 
 

11/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08946 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61DJXR1 

 
 

729.75 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/29/2011 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA08947 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

619MXR1 

 
 

729.75 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/29/2011 

 
 

PA08948 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

618NXR1 

 
 

729.75 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08949 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61GLXR1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/29/2011 

 
 

PA08950 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61FLXR1 

 
 

729.75 

 
 

4/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08951 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

617LXR1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/29/2011 

 
 

PA08953 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61HPXR1 

 
 

729.75 

 
 

3/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08954 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

618QXR1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08955 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61CLXR1 

 
 

729.75 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08956 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61GJXR1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08957 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

618LXR1 

 
 

729.75 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/29/2011 

 
 

PA08958 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

619NXR1 

 
 

729.75 

 
 

10/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08959 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61DKXR1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/29/2011 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA08960 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61BKXR1 

 
 

729.75 

 
 

3/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/29/2011 

 
 

PA08961 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61CNXR1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08963 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61DPXP1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/29/2011 

 
 

PA08964 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

617MXR1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08965 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61DQXR1 

 
 

729.75 

 
 

11/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/29/2011 

 
 

PA08967 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61FKXR1 

 
 

729.75 

 
 

4/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08968 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

618MXR1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08969 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61BJXR1 

 
 

729.75 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08970 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61JKXR1 

 
 

729.75 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
 

PA08971 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61GPXR1 

 
 

729.75 

 
 

4/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/29/2011 

 
 

PA08972 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

61BNXR1 

 
 

729.75 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/29/2011 

 
PA09372 

 
CAMERAS 

 
SONY 

CYBER-SHOT 
DSC650 

 
6975340 

 
125.69 

 
10/1/2019 

 
NONE 

 
5/1/2013 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA09374 

 
 

WHITEBOARD 

 

SMART 

TECHNOLOGIES 

 
 

SB88015 

 

SBB880M2A011 

105 

 
 

5899 

 
 

11/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/15/2013 

 
 

PA09375 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

501572 

 
 

4042.95 

 
 

7/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2013 

 
 

PA09376 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

501583 

 
 

4042.95 

 
 

9/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2013 

 
 

PA09377 

 
 

SERVER 

 
 

DELL 

 
 

R420 

 
 

9Y6QQV1 

 
 

2600 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/19/2013 

 
 

PA09378 

 
 

SERVER 

 
 

DELL 

 
 

6100S 

 
 

HN1TCX1 

 

47966.1 
4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2013 

 
 

PA09379 

 
 

SERVER 

 
 

DELL 

 
 

6500E 

 
 

J75Q8S1 

 

25032.4 
6 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2013 

 
 

PA09380 

 
 

SERVER 

 
 

DELL 

 
 

6500E 

 
 

F85Q8S1 

 

25032.4 
6 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2013 

 
 

PA09381 

 
 

PRINTER 

 
 

ZEBRA 

 
 

ZT230 

 
 

52J142704309 

 
 

949 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2014 

 
PA09382 

 
PRINTER 

 
CANON 

 
MF8580 

 
PXF54353 

 
557.89 

 
9/19/2019 

PTR:PRINTPLOTCO 
PYSCAN 

 
9/15/2015 

 
 

PA09386 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

C08CW52 

 
 

1479.36 

 
 

9/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/8/2016 

 
 

PA09387 

 
 

IT EQUIPMENT 

 
 

CANON 

 
 

IR4045 

 
 

HRS00650 

 
 

5980 

 
 

5/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/18/2013 

 
 

PA09388 

 
 

IT EQUIPMENT 

 
 

CANON 

 
 

IR4045 

 
 

HRS00616 

 
 

5980 

 
 

5/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/18/2013 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA09389 

 
 

IT EQUIPMENT 

 
 

CANON 

 
 

IR4045 

 
 

HRS00630 

 
 

5980 

 
 

9/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/18/2013 

 
 

PA09390 

 
 

IT EQUIPMENT 

 
 

CANON 

 
 

IR4045 

 
 

HRS00635 

 
 

5980 

 
 

8/13/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/18/2013 

 
 

PA09392 

 
 

IT EQUIPMENT 

 
 

CANON 

 
 

IR4045 

 
 

HRS00631 

 
 

5980 

 
 

1/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/18/2013 

 
PA09393 

 
IT EQUIPMENT 

 
CANON 

 
IR5240 

 
JVA00591 

 
7598 

 
8/13/2018 

PTR:PRINTPLOTCO 

PYSCAN 

 
9/18/2013 

 
 

PA09396 

 
 

IT EQUIPMENT 

 
 

CANON 

 
 

IR4045 

 
 

HRS00651 

 
 

5980 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/18/2013 

 
 

PA09701 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 

2TNZQW1 

(TAG #) 

 
 

851.44 

 
 

9/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/4/2013 

 
 

PA09702 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 

2TPWQW1 

(TAG #) 

 
 

851.44 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/4/2013 

 
 

PA09708 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49Q1VV1 

 
 

638.5 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/11/2013 

 
 

PA09709 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B93VV1 

 
 

638.5 

 
 

5/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/11/2013 

 
 

PA10051 

 
 

PRINTER 

 
 

XEROX 

 
 

3030 

 
 

IHE029751 

 
 

275 

 
 

9/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/1/2011 

 
 

PA10052 

 
 

PRINTER 

 
 

XEROX 

 
 

3030 

 
 

IHE883163 

 
 

275 

 
 

9/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/1/2011 

 
 

PA10053 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

VNB3S07618 

 
 

359 

 
 

3/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/19/2012 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10054 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

VNB3S13351 

 
 

359 

 
 

11/26/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/19/2012 

 
 

PA10056 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

VNB3S13348 

 
 

359 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/19/2011 

 
 

PA10057 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

VNB3S13358 

 
 

359 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/19/2012 

 
 

PA10058 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

VNB3S13350 

 
 

359 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/19/2012 

 
 

PA10059 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

VNB3S07620 

 
 

359 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/19/2012 

 
 

PA10060 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

VNB3S07632 

 
 

359 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/19/2012 

 
 

PA10061 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

VNB3S13353 

 
 

359 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/19/2012 

 
 

PA10062 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

VNB3S13356 

 
 

359 

 
 

9/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/19/2012 

 
 

PA10063 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 

OFFICEJET 

100 

 
 

MY1BK61051 

 
 

235 

 
 

1/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/23/2012 

 
 

PA10064 

 
 

IT EQUIPMENT 

 
 

CISCO 

CATALYST 

3560X- 
48PORT 

 
 

FDO1513Z0WU 

 
 

3133.75 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/23/2012 

 
 

PA10065 

 
 

IT EQUIPMENT 

 
 

CISCO 

CATALYST 

3560X- 
48PORT 

 
 

FDO1513Z0ZB 

 
 

3133.75 

 
 

3/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/23/2012 

 
 

PA10066 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

9458 

 
 

4051.9 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/23/2012 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10067 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

9603 

 
 

4051.9 

 
 

7/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/23/2012 

 
 

PA10068 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

9598 

 
 

4051.9 

 
 

2/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/23/2012 

 
 

PA10069 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

9612 

 
 

4051.9 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/23/2012 

 
 

PA10076 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1522K047 

 
 

4079 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/1/2012 

 
 

PA10110 

 
 

SCANNER 

 
 

MICRO-IMAGE 

 
 

5 

 
 

679 

 
 

3246 

 
 

8/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/31/2011 

 
 

PA10111 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

NEXUS 2248 

 
 

SSI142916NT 

 
 

5149 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/1/2012 

 
 

PA10112 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1532V05A 

 
 

4079 

 
 

9/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/1/2012 

 
 

PA10113 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

WS-C4507R-E 

 
 

FDX1348GAEG 

 
 

2400 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/13/2012 

 
 

PA10173 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

360 

 
 

6YF9JG1 

 
 

660 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2011 

 

 

PA10183 

 
 

TRACTOR, 

MOBILE 

 

 

JOHN DEERE 

 

 

6400 

 

 

P107486X 

 

 

24000 

 

 

5/25/2018 

HEAVY MOBILE 

EQUIPMENT - 

MOBILE FARM 
AND 

 

 

2/9/2012 

 

 

PA10184 

 
 

TRACTOR, 

MOBILE 

 

 

JOHN DEERE 

 

 

3320 

 

 

LV3320H60015 

 

 

24000 

 

 

5/25/2018 

HEAVY MOBILE 

EQUIPMENT - 

MOBILE 

EQUIPMEN 

 

 

2/9/2012 

 
PA10196 

 
MOWER 

 
KUBOTA 

 
F3680 

 
141913 

 
16000 

 
5/25/2018 

MISCELLANEOUS 
EQUIPMENT 

 
2/9/2012 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10198 

 
 

PRINTER 

 
 

ZEBRA 

 
 

S4M 

 
 

03J115300288 

 
 

959 

 
 

9/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/16/2012 

 

 

PA10201 

 

 

ROAD ROLLER 

 

 

BITELLI 

 

 

DTV325 

 
 

NO SERIAL # 

PROVIDED - 1 

 

 

24000 

 

 

11/13/2017 

HEAVY MOBILE 

EQUIPMENT - 

HEAVY MOBILE 

CO 

 

 

2/9/2012 

 
 

PA10202 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI160803YZ 

 
 

1000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2014 

 
 

PA10203 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI16080AQ1 

 
 

1000 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/8/2013 

 
 

PA10204 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI160608JA 

 
 

1000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/8/2013 

 
 

PA10205 

 
 

IT EQUIPMENT 

 
 

EMC 

 
 

NS4 

 

FCNST07330254 

9 

 
 

2374.75 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/14/2012 

 
 

PA10206 

 
 

IT EQUIPMENT 

 
 

EMC 

 
 

NS4 

 

FCJST07290057 

4 

 
 

2374.75 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/14/2012 

 
 

PA10240 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

VNB3T13423 

 
 

359 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/8/2012 

 
 

PA10241 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

VNB3T13414 

 
 

359 

 
 

10/10/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/8/2012 

 
 

PA10242 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2055DN 

 
 

VNB3T13420 

 
 

359 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/8/2012 

 
 

PA10249 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

BK5FBS1 

 
 

1211 

 
 

7/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/15/2012 

 
 

PA10250 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

842FBS1 

 
 

1211 

 
 

9/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/15/2012 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10251 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

9QSFBS1 

 
 

1211 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/15/2012 

 
 

PA10252 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

7LSFBS1 

 
 

1211 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/15/2012 

 
 

PA10253 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

779HBS1 

 
 

1211 

 
 

5/23/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/15/2012 

 
 

PA10255 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

BSQQBS1 

 
 

1211 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/20/2012 

 
 

PA10256 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

8LSFBS1 

 
 

1211 

 
 

1/16/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/20/2012 

 
 

PA10257 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

20KGBS1 

 
 

1211 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/20/2012 

 
 

PA10258 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

GSQQBS1 

 
 

1211 

 
 

1/15/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/20/2012 

 
 

PA10259 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

DRQQBS1 

 
 

1211 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/20/2012 

 
 

PA10260 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

BQSFBS1 

 
 

1211 

 
 

11/13/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/20/2012 

 
 

PA10261 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI15090139 

 
 

5419 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/26/2012 

 
 

PA10262 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI15220A3X 

 
 

5419 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/26/2012 

 
 

PA10263 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI1509062W 

 
 

5419 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/26/2012 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10264 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI15090138 

 
 

5419 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/26/2012 

 
 

PA10265 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI151204R9 

 
 

5419 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/26/2012 

 
 

PA10271 

 
 

PRINTER 

 
 

LEXMARK 

 
 

C544N 

 
 

9813F3F 

 
 

480.39 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/28/2012 

 
 

PA10311 

 
 

SERVER 

 
 

DELL 

 
 

E02S 

 
 

DVDTMS1 

 
 

9579 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/1/2012 

 
 

PA10312 

 
 

SERVER 

 
 

DELL 

 
 

E02S 

 
 

DVD0NS1 

 
 

9579 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/1/2012 

 
 

PA10313 

 
 

SERVER 

 
 

DELL 

 
 

E02S 

 
 

DVDYMS1 

 
 

9579 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/1/2012 

 
 

PA10314 

 
 

SERVER 

 
 

DELL 

 
 

E02S 

 
 

DVDWMS1 

 
 

9579 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/1/2012 

 
 

PA10315 

 
 

SERVER 

 
 

DELL 

 
 

E02S 

 
 

DVDXMS1 

 
 

9579 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/1/2012 

 
 

PA10317 

 
 

SERVER 

 
 

IMPERVA 

 

SECURE- 

SPHERE 

 
 

811131100158 

 

42392.9 
5 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/3/2012 

 
 

PA10323 

 
 

SERVER 

 

HEWLETT 

PACKARD 

 

PROLIANT 

DL120 G5 

 
 

USE909N189 

 
 

1160 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/3/2012 

 
 

PA10324 

 
 

SERVER 

 

HEWLETT 

PACKARD 

 

PROLIANT 

DL120 G5 

 
 

USE907N6TR 

 
 

1160 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/3/2012 

 
 

PA10328 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1512R1E3 

 
 

3669 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/7/2012 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10329 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1534P1WS 

 
 

3669 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/7/2012 

 
 

PA10330 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1534KISA 

 
 

3669 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/7/2012 

 

 

PA10331 

 

 

MOWER 

 

 

VENTRAC 

 

 

4200 VXD KT 

 

 

4200-UFB4728 

 

 

17942.1 

 

 

5/25/2018 

SITE 

PREPARATION, 

GRADING & 
LANDSCAPING 

 

 

5/9/2012 

 

 

PA10332 

 

 

MOWER 

 

 

VENTRAC 

 

 

4200 VXD KT 

 

 

4200-UFB4727 

 

 

17942.1 

 

 

5/25/2018 

SITE 

PREPARATION, 

GRADING & 
LANDSCAPING 

 

 

5/9/2012 

 
 

PA10350 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN3114 

 
 

BEKB04800266 

 
 

1225 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/15/2012 

 
 

PA10351 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN3114 

 
 

BEKB11700068 

 
 

1225 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/15/2012 

 
 

PA10352 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN3114 

 
 

BEKB04800265 

 
 

1225 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/15/2012 

 
 

PA10353 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN3114 

 
 

BEKB04800392 

 
 

1225 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/15/2012 

 
 

PA10354 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

GV5DXRI 

 
 

729.75 

 
 

6/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2011 

 
 

PA10361 

 
 

CPU 

 
 

DELL 

 
 

T1600 

 
 

CY6CPS1 

 
 

1129 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/17/2012 

 
 

PA10362 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI160608K0 

 
 

1000 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2014 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10363 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI160803Y7 

 
 

1000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2014 

 
 

PA10364 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI160608JE 

 
 

1000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2014 

 
 

PA10365 

 

NETWORK 

SWITCH 

 
 

NEXUS 

5548P 

EXPANSION 
MODULE 

 
 

SSI15510EL9 

 
 

51300 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2011 

 
 

PA10366 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R610 

 
 

DMCVNS1 

 
 

4679 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/23/2012 

 
 

PA10368 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R610 

 
 

DMCRNS1 

 
 

4679 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/24/2012 

 
 

PA10370 

 
 

PRINTER 

 
 

CANON 

IMAGECLAS 

S 

MF9220CDN 

 
 

HGD10757 

 
 

806 

 
 

10/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/24/2012 

 
 

PA10372 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI1606097T 

 
 

5500 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/6/2012 

 
 

PA10373 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI16100A09 

 
 

5500 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/6/2012 

 
 

PA10374 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI16100AM0 

 
 

5500 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/6/2012 

 
 

PA10375 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI160801N7 

 
 

5500 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/6/2012 

 
 

PA10376 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

9050DN 

 
 

JPRL85GOBF 

 
 

4251.99 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/14/2012 

 
 

PA10378 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

9050DN 

 
 

JPRC95PO7Z 

 
 

4251.99 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/14/2012 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10385 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R210 

 
 

JCLS4V1 

 
 

8322.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2012 

 
 

PA10386 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R210 

 
 

JCLR4V1 

 
 

8322.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2012 

 
 

PA10387 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R720XD 

 
 

CJFQQV1 

 
 

15000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2012 

 
 

PA10389 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

1BPZPS1 

 
 

669.35 

 
 

9/27/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/29/2012 

 
 

PA10390 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

1BPYPS1 

 
 

669.35 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/29/2012 

 
 

PA10394 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

CAT0850N0T3 

 
 

8977 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/11/2012 

 
 

PA10397 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C3750G- 

24TS-E 

 
 

CAT0849Y1YF 

 
 

8977 

 
 

1/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/11/2012 

 
 

PA10398 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

CAT0850NOPV 

 
 

8977 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/11/2012 

 
 

PA10416 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12ZOQS1 

 
 

669.35 

 
 

12/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10418 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12S3QS1 

 
 

669.35 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 

 
 

PA10419 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12T1QS1 

 
 

669.35 

 
 

3/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10422 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12Y1QS1 

 
 

669.35 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10423 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12V1QS1 

 
 

669.35 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 

 
 

PA10424 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12YXPS1 

 
 

669.35 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10425 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12ZZPS1 

 
 

669.35 

 
 

10/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 

 
 

PA10426 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12SOQS1 

 
 

669.35 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10427 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12VZPS1 

 
 

669.35 

 
 

10/31/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 

 
 

PA10428 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12YOQS1 

 
 

669.35 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10429 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12XYPS1 

 
 

669.35 

 
 

11/27/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10430 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12TZPS1 

 
 

669.35 

 
 

6/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10431 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12WXPS1 

 
 

669.35 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10432 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12SYPS1 

 
 

669.35 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 

 
 

PA10433 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12X3QS1 

 
 

669.35 

 
 

5/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10439 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12V2QS1 

 
 

669.35 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 
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Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10440 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12SXPS1 

 
 

669.35 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 

 
 

PA10442 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12W1QS 

 
 

669.35 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10443 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12X2QS1 

 
 

669.35 

 
 

5/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 

 
 

PA10444 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12T3QS1 

 
 

669.35 

 
 

4/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10445 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12WZPS1 

 
 

669.35 

 
 

2/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 

 
 

PA10446 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12TYPS1 

 
 

669.35 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10449 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12VXPS1 

 
 

669.35 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10450 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12W2QS1 

 
 

669.35 

 
 

12/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10451 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12TXPS1 

 
 

669.35 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10452 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12X0QS1 

 
 

669.35 

 
 

5/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 

 
 

PA10453 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12YYPS1 

 
 

669.35 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10454 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12Z2QS1 

 
 

669.35 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 
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Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10455 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12X1QS1 

 
 

669.35 

 
 

5/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 

 
 

PA10456 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12T0QS1 

 
 

669.35 

 
 

5/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10457 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12S1QS1 

 
 

669.35 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 

 
 

PA10458 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12V0QS1 

 
 

669.35 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10459 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12YZPS1 

 
 

669.35 

 
 

1/3/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/5/2012 

 
 

PA10460 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12S2QS1 

 
 

669.35 

 
 

5/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10461 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

12YZYPS1 

 
 

669.35 

 
 

4/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10462 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

1300QS1 

 
 

669.35 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10463 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

13SZPS1 

 
 

669.35 

 
 

4/10/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2012 

 
 

PA10464 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI16100A08 

 
 

5500 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/6/2012 

 
 

PA10465 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2248TP 

 
 

SSI16070JG1 

 
 

5500 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/6/2012 

 
 

PA10466 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

NEXUS N5K- 

C5548P 

 
 

SSI15510ETZ 

 
 

20000 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/6/2012 
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Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10470 

 
 

STORAGE 

 
 

DELL 

 

POWERVAUL 

T MD1200 

 
 

5LJX5V1 

 
 

8582 

 
 

11/16/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/16/2012 

 
 

PA10471 

 
 

STORAGE 

 
 

DELL 

 

POWERVAUL 

T MD1200 

 
 

5LJV5V1 

 
 

8582 

 
 

11/16/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/16/2012 

 
 

PA10472 

 
 

IT EQUIPMENT 

 
 

SOLIDTEK 

 

DM-L2 

DIGIMEMO 

 
 

W7200B428456 

 
 

147.25 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2012 

 
 

PA10473 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

M670 

 
 

FB48JS1 

 
 

3821.84 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/11/2012 

 
 

PA10474 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

M670 

 
 

FKCTLS1 

 
 

3821.84 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/11/2012 

 
 

PA10475 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

M670 

 
 

FKDWLS1 

 
 

3821.84 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/11/2012 

 
 

PA10478 

 
 

IT EQUIPMENT 

 
 

D-LINK 

 
 

DSS-16 

 
 

F30N5BB002077 

 
 

68.82 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2012 

 
 

PA10479 

 
 

IT EQUIPMENT 

 
 

D-LINK 

 
 

DSS-16 

 
 

F30N5BB002076 

 
 

68.82 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2012 

 
 

PA10559 

 
 

PRINTER 

 
 

ZEBRA 

 
 

S4M 

 
 

03J122801771 

 
 

926.99 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/6/2012 

 
 

PA10560 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R320 

 
 

2PB03W1 

 
 

8329 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/6/2012 

 
 

PA10561 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

B0XS8V1 

 
 

9625.74 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/12/2012 

 
 

PA10562 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

B0XT8V1 

 
 

9625.74 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/12/2012 
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Effective 
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Asset Type 
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Date 

 
 

PA10563 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R710 

 
 

B0WX8V1 

 
 

9625.74 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/12/2012 

 

 

PA10564 

 
 

TRACTOR, 

MOBILE 

 

 

NEW HOLLAND 

 

 

TD5050 

 

 

Y81457 

 

 

30219.4 

 

 

5/25/2018 

HEAVY MOBILE 

EQUIPMENT - 

MOBILE FARM 

AND 

 

 

9/24/2012 

 
 

PA10567 

 
 

SERVER 

 
 

DELL 

 
 

PS6500 

 
 

3SCHWQ1 

 

58125.4 
9 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/8/2012 

 
 

PA10571 

 

BLADE SERVER 

ENCLOSURE 

 
 

DELL 

 

POWEREDGE 

M1000E 

 
 

4C9G3W1 

 
 

10259 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 

 
 

PA10572 

 

BLADE SERVER 

ENCLOSURE 

 
 

DELL 

 

POWEREDGE 

M1000E 

 
 

1YWF3W1 

 
 

10259 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 

 
PA10573 

FIELD 
CONTROLLER 

 
INTERMEC 

 
CN3 

 
15101201773 

 
2890 

 
8/29/2018 

 
NONE 

 
10/12/2012 

 
PA10574 

FIELD 

CONTROLLER 

 
INTERMEC 

 
CN3 

 
1510201777 

 
2890 

 
10/1/2019 

 
NONE 

 
10/12/2012 

 
 

PA10575 

COMMUNICATI 

ONS 

EQUIPMENT 

 
 

CISCO 

 
 

720 

 
 

SAL093271PJ 

 
 

6400 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 

 
 

PA10576 

COMMUNICATI 

ONS 

EQUIPMENT 

 
 

CISCO 

 

WS-X6748- 

GE-TX 

 
 

SAL09327BNX 

 
 

1549.95 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 

 
 

PA10582 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

6CPG3W1 

 
 

10389 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 

 
 

PA10583 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

GC9G3W1 

 
 

10389 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/12/2012 

 
 

PA10584 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

2D9G3W1 

 
 

10389 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10585 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

FC9G3W1 

 
 

10389 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/12/2012 

 
 

PA10586 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

DC9G3W1 

 
 

10389 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 

 
 

PA10587 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

JC9G3W1 

 
 

10389 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/12/2012 

 
 

PA10588 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

9C9G3W1 

 
 

10389 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 

 
 

PA10589 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

5CPG3W1 

 
 

10389 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/12/2012 

 
 

PA10590 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

8C9G3W1 

 
 

10389 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 

 
 

PA10591 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

CC9G3W1 

 
 

10389 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 

 
 

PA10592 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

3D9G3W1 

 
 

10389 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 

 
 

PA10593 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

HC9G3W1 

 
 

10389 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 

 
 

PA10594 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

1D9G3W1 

 
 

10389 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/12/2012 

 
 

PA10595 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

4D9G3W1 

 
 

10389 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 

 
 

PA10596 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

BC9G3W1 

 
 

10389 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/12/2012 
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PA10597 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

7C9G3W1 

 
 

10389 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/12/2012 

 
 

PA10598 

 
 

IT EQUIPMENT 

 
 

EMC 

 
 

NS4 

 

FCNLF12060162 

2 

 
 

2643.2 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/19/2012 

 
 

PA10599 

 
 

IT EQUIPMENT 

 
 

EMC 

 
 

NS4 

 

FCNLF12020095 

9 

 
 

2643.2 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/19/2012 

 
 

PA10600 

 
 

IT EQUIPMENT 

 
 

EMC 

 
 

NS4 

 

FCNLF12020170 

2 

 
 

2643.2 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/19/2012 

 
 

PA10601 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6400 ATG 

 
 

F8BZ6K1 

 
 

399 

 
 

1/15/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/27/2012 

 
 

PA10604 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6400 ATG 

 
 

JHXN9K1 

 
 

399 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/27/2012 

 
 

PA10614 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6400 ATG 

 
 

9XCX9K1 

 
 

399 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/27/2012 

 
 

PA10656 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6400 ATG 

 
 

2PWZ6K1 

 
 

399 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/27/2012 

 
 

PA10664 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6400 ATG 

 
 

1Z545K1 

 
 

399 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/27/2012 

 
 

PA10676 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6400 ATG 

 
 

47QVQJ1 

 
 

399 

 
 

9/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/27/2012 

 
 

PA10701 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

500230 

 
 

4176.85 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/6/2012 

 
 

PA10705 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

P3015 

 
 

VNBCB7D0FD 

 
 

600 

 
 

10/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/6/2012 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10708 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

2035N 

 
 

CNBH36176 

 
 

430.49 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/11/2012 

 
 

PA10712 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3560X-24T 

 
 

FD01431P146 

 
 

2507 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/18/2014 

 
 

PA10722 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BGOVV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/11/2013 

 
 

PA10723 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49ZOVV1 

 
 

638.5 

 
 

6/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/11/2013 

 
 

PA10724 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49XOVV1 

 
 

638.5 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/11/2013 

 
 

PA10725 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49Q3VV1 

 
 

638.5 

 
 

1/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/11/2013 

 
 

PA10726 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B91VV1 

 
 

638.5 

 
 

5/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/11/2013 

 
 

PA10727 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49YOVV1 

 
 

638.5 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/11/2013 

 
 

PA10728 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49P1VV1 

 
 

638.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/11/2013 

 
 

PA10729 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49P4VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/11/2013 

 
 

PA10731 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BFZTV1 

 
 

638.5 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/11/2013 

 
 

PA10732 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B8ZTV1 

 
 

638.5 

 
 

10/25/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/11/2013 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10733 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49S4VV1 

 
 

638.5 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/11/2013 

 
 

PA10735 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49Y1VV1 

 
 

638.5 

 
 

4/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/11/2013 

 
 

PA10736 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BCZTV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/11/2013 

 
 

PA10737 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B31VV1 

 
 

638.5 

 
 

6/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/11/2013 

 
 

PA10738 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49X1VV1 

 
 

638.5 

 
 

5/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/11/2013 

 
 

PA10739 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49X2VV1 

 
 

638.5 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/11/2013 

 
 

PA10740 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B00VV1 

 
 

638.5 

 
 

2/27/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10742 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49N1VV1 

 
 

638.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10743 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BH2VV1 

 
 

638.5 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10744 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BC1VV1 

 
 

638.5 

 
 

5/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/14/2013 

 
 

PA10745 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BB0VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10746 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BD3VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/14/2013 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10747 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49S3VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/14/2013 

 
 

PA10748 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49NOVV1 

 
 

638.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10749 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49NZTV1 

 
 

638.5 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/14/2013 

 
 

PA10750 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B7ZTV1 

 
 

638.5 

 
 

10/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10751 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B3ZTV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/14/2013 

 
 

PA10752 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BB4VV1 

 
 

638.5 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10753 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BH1VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10754 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49W2VV1 

 
 

638.5 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10755 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B73VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10756 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B5ZTV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/14/2013 

 
 

PA10757 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BHZTV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10758 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BC4VV1 

 
 

638.5 

 
 

5/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/14/2013 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10759 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BH4VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/14/2013 

 
 

PA10760 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B51VV1 

 
 

638.5 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10761 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B62VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/14/2013 

 
 

PA10763 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B33VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10764 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BB2VV1 

 
 

638.5 

 
 

5/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/14/2013 

 
 

PA10766 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49W0VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10768 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BD1VV1 

 
 

638.5 

 
 

4/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10769 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BH0VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10770 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49V2VV1 

 
 

638.5 

 
 

3/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/14/2013 

 
 

PA10776 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

1242AG 

 
 

FTX1040B1RN 

 
 

798.02 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/22/2013 

 
 

PA10784 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

500516 

 
 

3966 

 
 

9/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/31/2013 

 
 

PA10785 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

500433 

 
 

3966 

 
 

3/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/31/2013 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10787 

 
 

PRINTER 

 

HEWLETT 

PACKARD 

 
 

9050DN 

 
 

JPRC93ROCX 

 
 

3000 

 
 

12/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/13/2013 

 
 

PA10788 

 
 

PRINTER 

 
 

CANON 

 
 

IRC5035 

 
 

GNW11150 

 
 

4500 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/13/2013 

 
PA10789 

COPIER, COLOR 
GRAPHICS 

 
CANON 

 
C2225 

 
LYD00788 

 
3000 

 
2/13/2020 

PTR:PRINTPLOTCO 
PYSCAN 

 
2/18/2013 

 
 

PA10790 

 
 

PRINTER 

 
 

SATO 

 
 

M84 

 
 

2KO30974 

 
 

1932 

 
 

9/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/6/2013 

 
 

PA10791 

 
 

PRINTER 

 
 

CANON 

 
 

C5045 

 
 

GPQ01601 

 
 

5500 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/25/2013 

 
 

PA10792 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

501086 

 
 

3966 

 
 

11/8/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/19/2013 

 

 

PA10851 

 

 

MOWER 

 

 

VENTRAC 

 

 

4500Y 

 

 

4500Y-AJ01682 

 

 

26241.1 

 

 

5/25/2018 

SITE 

PREPARATION, 

GRADING & 

LANDSCAPING 

 

 

8/22/2013 

 

 

PA10852 

 

 

MOWER 

 

 

VENTRAC 

 

 

4500Y 

 

 

4500Y-AJ01684 

 

 

26241.1 

 

 

5/25/2018 

SITE 

PREPARATION, 

GRADING & 

LANDSCAPING 

 

 

8/22/2013 

 

 

PA10853 

 

 

MOWER 

 

 

VENTRAC 

 

 

4500Y 

 

 

4500Y-AJ01683 

 

 

26241.1 

 

 

5/25/2018 

SITE 

PREPARATION, 

GRADING & 
LANDSCAPING 

 

 

8/22/2013 

 
 

PA10953 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

S370 

 
 

8D7FYV1 

 
 

5789.88 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/25/2013 

 
 

PA10954 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

S370 

 
 

1LRMYVI 

 
 

5789.88 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/25/2013 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10955 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BG4VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/10/2013 

 
 

PA10957 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BF1VV1 

 
 

638.5 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10958 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49S1VV1 

 
 

638.5 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/10/2013 

 
 

PA10960 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49Z2VV1 

 
 

638.5 

 
 

4/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10962 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B83VV1 

 
 

638.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/10/2013 

 
 

PA10963 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B02VV1 

 
 

638.5 

 
 

4/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10966 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BGZTV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10968 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BJ0VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10970 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BDZTV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10972 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49R4VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/10/2013 

 
 

PA10975 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BG2VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10976 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BJ2VV1 

 
 

638.5 

 
 

6/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/10/2013 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10977 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49M4VV1 

 
 

638.5 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/10/2013 

 
 

PA10978 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BF0VV1 

 
 

638.5 

 
 

10/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10979 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49N2VV1 

 
 

638.5 

 
 

5/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/10/2013 

 
 

PA10981 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B04VV1 

 
 

638.5 

 
 

11/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10982 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B9ZTV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/10/2013 

 
 

PA10983 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B44VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10984 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49W3VV1 

 
 

638.5 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10985 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B1ZTV1 

 
 

638.5 

 
 

2/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10986 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49PZTV1 

 
 

638.5 

 
 

12/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10987 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B72VV1 

 
 

638.5 

 
 

5/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/10/2013 

 
 

PA10988 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49R1VV1 

 
 

638.5 

 
 

12/20/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10989 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B03VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/10/2013 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA10991 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49T2VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/10/2013 

 
 

PA10993 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BD2VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10995 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4BB3VV1 

 
 

638.5 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/10/2013 

 
 

PA10996 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49Q4VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA10997 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49T0VV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/10/2013 

 
 

PA10999 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

49MZTV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA11000 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

4B2ZTV1 

 
 

638.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/10/2013 

 
 

PA12123 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2116 

 
 

BEJB22701026 

 
 

680 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 

 
 

PA12124 

 
 

PROJECTOR 

 
 

DELL 

 
 

3200MP 

 
 

5MQ9S31 

 
 

1699 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/25/2013 

 
 

PA12125 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126 

 
 

BKMK33201292 

 
 

680 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/2/2013 

 
 

PA12126 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126 

 
 

BKMB23800180 

 
 

680 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/2/2013 

 
 

PA12127 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2116 

 
 

BEJB22500167 

 
 

680 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/12/2012 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA12130 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126 

 
 

BKMK33201286 

 
 

680 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2013 

 
 

PA12131 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126 

 
 

BKMK33201285 

 
 

680 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2013 

 
 

PA12132 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126 

 
 

BKMK33201287 

 
 

680 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2013 

 
 

PA12133 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2116 

 
 

BEJB20700273 

 
 

759 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/23/2012 

 
 

PA12134 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126 

 
 

BKMB23800236 

 
 

680 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2013 

 
 

PA12135 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126 

 
 

BKMB23800199 

 
 

680 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2013 

 
 

PA12136 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2116 

 
 

BEJB22701116 

 
 

680 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/11/2012 

 
 

PA12137 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2116 

 
 

BEJB22500135 

 
 

680 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/11/2012 

 
 

PA12138 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2116 

 
 

BEJB22500164 

 
 

680 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/11/2012 

 
 

PA12140 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2116 

 
 

BEJB22701001 

 
 

680 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/12/2012 

 
 

PA12141 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2116 

 
 

BEJB22500223 

 
 

680 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/12/2012 

 
 

PA12176 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126A 

 
 

BNLB51100169 

 
 

551.5 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/23/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA12177 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126A 

 
 

BLNB51100054 

 
 

551.5 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/23/2015 

 
 

PA12178 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126A 

 
 

BLNB51100184 

 
 

551.5 

 
 

11/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/23/2015 

 
 

PA12179 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126A 

 
 

BNLB50200108 

 
 

551.5 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/23/2015 

 
 

PA12180 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126A 

 
 

BNLB50200295 

 
 

551.5 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/23/2015 

 
 

PA12183 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126A 

 
 

BNLB50200400 

 
 

702.65 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2015 

 
 

PA12184 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126A 

 
 

BNLB50200365 

 
 

702.65 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2015 

 
 

PA12185 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126A 

 
 

BNLB50200369 

 
 

702.65 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2015 

 
 

PA12194 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126A 

 
 

BNLB50200366 

 
 

702.65 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2015 

 
 

PA12195 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126 

 
 

BKMK40400004 

 
 

665 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/24/2014 

 
 

PA12197 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126 

 
 

BKMK40400020 

 
 

665 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/24/2014 

 
 

PA12199 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126 

 
 

BKMK40400002 

 
 

665 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/24/2014 

 

 

PA12210 

 

 

FLASH DRIVE 

 

 

KINGSTON 

ENTERPRISE 

D250 

IRONKEY 
16GB 

 

 

2328237 

 

 

189 

 

 

8/28/2019 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

6/24/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 

 

PA12211 

 

 

FLASH DRIVE 

 

 

KINGSTON 

ENTERPRISE 

D250 

IRONKEY 
16GB 

 

 

2328087 

 

 

189 

 

 

8/27/2019 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

6/24/2015 

 
 

PA12212 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 

AA00000000004 

444&0 

 
 

35.99 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2017 

 
 

PA12213 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 

14060331600198 
72&0 

 
 

35.99 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/10/2017 

 
 

PA12219 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 

AA00000000004 

470&0 

 
 

35.99 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2017 

 
 

PA12220 

 
 

FLASH DRIVE 

 
 

APRICORN 

AEGIS 

SECURE KEY 
3.0 30GB 

 
 

108750010256 

 
 

138.75 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/11/2017 

 
 

PA12221 

 
 

FLASH DRIVE 

 
 

APRICORN 

AEGIS 

SECURE KEY 
3.0 30GB 

 
 

108750010170 

 
 

138.75 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/11/2017 

 

 

PA12241 

 

 

FLASH DRIVE 

 

 

KINGSTON 

ENTERPRISE 

D250 

IRONKEY 

16GB 

 

 

2328179 

 

 

220 

 

 

10/21/2019 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

10/13/2015 

 

 

PA12242 

 

 

FLASH DRIVE 

 

 

KINGSTON 

ENTERPRISE 

D250 

IRONKEY 
16GB 

 

 

2328152 

 

 

220 

 

 

2/4/2020 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

10/13/2015 

 

 

PA12243 

 

 

FLASH DRIVE 

 

 

KINGSTON 

ENTERPRISE 

D250 

IRONKEY 

16GB 

 

 

2355626 

 

 

220 

 

 

2/4/2020 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

10/13/2015 

 

 

PA12244 

 

 

FLASH DRIVE 

 

 

KINGSTON 

ENTERPRISE 

D250 

IRONKEY 
16GB 

 

 

2338932 

 

 

220 

 

 

10/21/2019 

 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 

 

10/13/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA12246 

 

PORTABLE 

HARD DRIVE 

 
 

SEAGATE 

BACKUP 

PLUS SLIM 
SRD00F1 2TB 

 
 

NA7RBS97 

 
 

80 

 
 

9/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/30/2019 

 
 

PA12263 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126X 

 
 

BYQB70500101 

 
 

730.55 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/22/2017 

 
 

PA12264 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126X 

 
 

BYQB70500138 

 
 

730.55 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/22/2017 

 
 

PA12265 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126X 

 
 

BYQB70500150 

 
 

730.55 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/22/2017 

 
 

PA12266 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126X 

 
 

BYQB70500125 

 
 

730.55 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/22/2017 

 
 

PA12267 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126X 

 
 

BYQB70500135 

 
 

730.55 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/22/2017 

 
 

PA13006 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C3560- 

48PS-S 

 
 

FDO1221Y4Y9 

 
 

3767.1 

 
 

11/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/9/2013 

 
 

PA13009 

 
 

IT EQUIPMENT 

 
 

CISCO 

CATALYST 

3560X- 
48PORT 

 
 

FDO1315Y26Z 

 
 

3767 

 
 

10/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/3/2013 

 
 

PA13016 

 
 

IT EQUIPMENT 

 
 

CISCO 

CATALYST 

3560X- 
48PORT 

 
 

FDO1221Y4XN 

 
 

3767.1 

 
 

10/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/9/2013 

 
PA13033 

COPIER, COLOR 

GRAPHICS 

 
CANON 

 
C5240G 

 
JVA00541 

 
7342 

 
12/17/2018 

PTR:PRINTPLOTCO 

PYSCAN 

 
7/11/2013 

 
PA13036 

COPIER, COLOR 

GRAPHICS 

 
CANON 

 
C2225 

 
LZL00501 

 
3904 

 
8/23/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
7/11/2013 

 
 

PA13040 

COMMUNICATI 

ONS 

EQUIPMENT 

 
 

NEC 

 
 

SV8500 

 
 

TN235 

 
 

73282.5 

 
 

8/24/2018 

 

COMMUNICATION 

SYSTEMS 

 
 

7/12/2013 

 
 

PA13041 

COMMUNICATI 

ONS 
EQUIPMENT 

 
 

AUDIO LOG 

 
 

5000 

 
 

13AL037730026 

 
 

3240 

 
 

8/24/2018 

 

COMMUNICATION 

SYSTEMS 

 
 

7/16/2013 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA13043 

COMMUNICATI 

ONS 
EQUIPMENT 

 
 

NEC 

 
 

SV8500 

 
 

TN237 

 
 

73282.5 

 
 

9/10/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

7/12/2013 

 
PA13046 

COPIER, COLOR 

GRAPHICS 

 
CANON 

 
C5250G 

 
JMS00557 

 
10770 

 
8/23/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
7/18/2013 

 
 

PA13049 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7PY6YI 

 
 

693.51 

 
 

6/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13050 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7SX6Y1 

 
 

693.51 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13051 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7RZ6Y1 

 
 

693.51 

 
 

10/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13052 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7LZ6Y1 

 
 

693.51 

 
 

7/30/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13053 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7RY6Y1 

 
 

693.51 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13054 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7VZ6Y1 

 
 

693.51 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13056 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7HX6Y1 

 
 

693.51 

 
 

4/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13057 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7MY6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13058 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7TY6Y1 

 
 

693.51 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13059 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7WZ6Y1 

 
 

693.51 

 
 

3/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA13060 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7NX6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13061 

 
 

CPU 

 
 

CISCO 

 

OPTIPLEX 

7010 

 
 

B7GY6Y1 

 
 

693.51 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13062 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7FY6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13063 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7PX6Y1 

 
 

693.51 

 
 

11/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13064 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7TX6Y1 

 
 

693.51 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13065 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7HY6Y1 

 
 

693.51 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13066 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7JZ6Y1 

 
 

693.51 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13067 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7LX6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13068 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7VX6Y1 

 
 

693.51 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13070 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7QZ6Y1 

 
 

693.51 

 
 

6/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13071 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7MX6Y1 

 
 

693.51 

 
 

5/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13072 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7JY6Y1 

 
 

693.51 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA13073 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7SY6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13074 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7MZ6Y1 

 
 

693.51 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13075 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7XZ6Y1 

 
 

693.51 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13077 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7VY6Y1 

 
 

693.51 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13078 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7G07Y1 

 
 

693.51 

 
 

5/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13079 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7GX6Y1 

 
 

693.51 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13080 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7SZ6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13081 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7FZ6Y1 

 
 

693.51 

 
 

4/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13082 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7KX6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13083 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7KY6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13084 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7KZ6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13085 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7PZ6Y1 

 
 

693.51 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA13086 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7GZ6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13087 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7TZ6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13088 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7NZ6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13089 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7JX6Y1 

 
 

693.51 

 
 

5/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13090 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7WX6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13091 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7XY6Y1 

 
 

693.51 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13092 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7XX6Y1 

 
 

693.51 

 
 

3/27/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13093 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7HZ6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13094 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7NY6Y1 

 
 

693.51 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13095 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7QX6Y1 

 
 

693.51 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13096 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

B7WY6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2013 

 
 

PA13097 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

7LQX6Y1 

 
 

693.51 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA13098 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

7LQY6Y1 

 
 

693.51 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2013 

 
 

PA13099 

 
 

SERVER 

 
 

DELL 

 
 

R720 

 
 

5D187Y1 

 

14213.6 
2 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2013 

 
 

PA13103 

 
 

SERVER 

 
 

DELL 

 
 

R720 

 
 

17638Y1 

 

14213.6 
2 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/19/2013 

 
 

PA13115 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-12D-1 

(BK) 

 

2B2035B310039 
2 

 
 

210 

 
 

7/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 

 
 

PA13127 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

5548 TP 

 
 

SSI17210N5C 

 
 

13440 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/19/2013 

 
 

PA13128 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2232TM 

 
 

SSI17260D2N 

 
 

5775 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2013 

 
 

PA13129 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2232TM 

 
 

SSI17220B2M 

 
 

5775 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2013 

 
 

PA13130 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2232TM 

 
 

SSI17260D2A 

 
 

5775 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2013 

 
 

PA13131 

 
 

IT EQUIPMENT 

 
 

CISCO 

 
 

2232TM 

 
 

SSI17260D8S 

 
 

5775 

 
 

8/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2013 

 
 

PA13144 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P20 

 
 

20XRL901027 

 
 

319 

 
 

2/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/27/2013 

 
 

PA13157 

 
 

SERVER 

 
 

DELL 

 
 

PS6500 

 
 

7Q9Q8S1 

 

58125.4 
9 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/27/2013 

 
PA13203 

 
MOWER 

 
KUBOTA 

 
F3680 

 
25669 

21739.8 
4 

 
5/25/2018 

MISCELLANEOUS 
EQUIPMENT 

 
6/12/2014 

 
PA13204 

 
MOWER 

 
KUBOTA 

 
F3680 

 
25353 

21739.8 
4 

 
5/25/2018 

MISCELLANEOUS 

EQUIPMENT 

 
6/12/2014 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA13213 

COPIER, COLOR 

GRAPHICS 

 
CANON 

 
C2225 

 
LZL00514 

 
4210 

 
8/23/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
10/2/2013 

 
PA13214 

COPIER, COLOR 

GRAPHICS 

 
CANON 

 
C5240G 

 
JVA00616 

 
7598 

 
9/19/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
10/9/2013 

 
 

PA13215 

 
 

IT EQUIPMENT 

 
 

CANON 

 
 

IR4045 

 
 

FBW93944 

 
 

5980 

 
 

3/22/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2013 

 
 

PA13216 

 
 

STORAGE 

 
 

DELL 

 
 

PS6110 

 
 

7YZLBY1 

 

62653.9 
6 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/24/2013 

 
 

PA13217 

 
 

STORAGE 

 
 

DELL 

 
 

PS6110 

 
 

781MBY1 

 
 

37160.9 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/24/2013 

 
 

PA13218 

 
 

STORAGE 

 
 

DELL 

 
 

PS6510E 

 
 

3NN72Y1 

 

39881.4 
8 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/24/2013 

 
 

PA13219 

 

EXTERNAL 

HARD DRIVE 

 
 

WD ELEMENTS 

 

WDBAAU003 

0HBK-NESN 

 
 

WMCIT4286980 

 
 

149 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/5/2013 

 
 

PA13220 

 

EXTERNAL 

HARD DRIVE 

 
 

WD ELEMENTS 

 

WDBAAU003 

0HBK-NESN 

 
 

WMCIT3834158 

 
 

149 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/5/2013 

 
 

PA13223 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

SECM, INC 

 
 

TS-1 

 

TS1131015-008- 

07 

 
 

9850 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/12/2013 

 
 

PA13234 

 
 

PRINTER 

 
 

ZEBRA 

 
 

ZT230 

 
 

52J133400101 

 
 

942.99 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/27/2013 

 
PA13481 

COPIER, COLOR 
GRAPHICS 

 
CANON 

 
C2225 

 
LZL00504 

 
4210 

 
5/13/2019 

PTR:PRINTPLOTCO 
PYSCAN 

 
1/23/2014 

 
PA13482 

COPIER, COLOR 

GRAPHICS 

 
CANON 

 
C2225 

 
LZL00517 

 
4210 

 
8/23/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
1/23/2014 

 

PA13483 
COPIER, COLOR 

GRAPHICS 

 

CANON 
 

C2225 
 

LZL00507 
 

4210 
 

8/23/2019 
PTR:PRINTPLOTCO 

PYSCAN 

 

1/23/2014 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA13484 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3610 

 
 

9B14DZ1 

 
 

2449 

 
 

3/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/16/2014 

 
 

PA13485 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3610 

 
 

9B15DZ1 

 
 

2449 

 
 

1/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/16/2014 

 
 

PA13486 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R210 

 
 

4BP0FZ1 

 
 

1391.5 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/23/2014 

 
 

PA13487 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R210 

 
 

4BP1FZ1 

 
 

1391.5 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/23/2014 

 
 

PA13497 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

DBRKLJ1 

 
 

1140 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/19/2014 

 
 

PA13516 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

913J6M1 

 
 

1337 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/19/2014 

 
 

PA13523 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1346R24C 

 
 

200 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2014 

 
 

PA13524 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1346Y3E9 

 
 

200 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2014 

 
 

PA13529 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1315Y16U 

 
 

200 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2014 

 
 

PA13533 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C3750- 

48PS-S 

 
 

FDO1324Y3WA 

 
 

200 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2014 

 
 

PA13534 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1352X1U7 

 
 

200 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2014 

 
 

PA13535 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C3750- 

48PS-S 

 
 

FDO1327X1PT 

 
 

200 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2014 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA13538 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C3750- 

48PS-S 

 
 

FDO1346X30X 

 
 

200 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2014 

 
 

PA13540 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1346R1ZY 

 
 

200 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2014 

 
 

PA13542 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1324Y3U3 

 
 

200 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2014 

 
 

PA13543 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1324Z2AR 

 
 

200 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2014 

 
 

PA13544 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1352X1YH 

 
 

200 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2014 

 
 

PA13545 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1338X4K4 

 
 

200 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2014 

 
 

PA13546 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C3750- 

48PS-S 

 
 

FDO1338X4M6 

 
 

200 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2014 

 
 

PA13553 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1352X466 

 
 

200 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2014 

 
 

PA13555 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1338X4JE 

 
 

200 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2014 

 
 

PA13570 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1323Y2TF 

 
 

200 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2014 

 
 

PA13575 

 

COPIER, COLOR 

GRAPHICS 

 
 

CANON 

 
 

MF6180DW 

 
 

QQC02786 

 
 

474.5 

 
 

9/6/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/4/2014 

 

 

PA13576 

 

 

CAMERAS 

DIGITAL 

MANAGEMENT 

SOLUTIONS - 
NETVISION 

 

DMS- 

SOLR2130IPH 

V-PEL 

 

 

1220488 

 

 

45440 

 

 

7/30/2018 

 
 

CAMERAS, VIDEO 

EQUIPMENT 

 

 

4/17/2014 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 

 

PA13577 

 

 

CAMERAS 

DIGITAL 

MANAGEMENT 

SOLUTIONS - 
NETVISION 

 

DMS- 

SOLR2130IPH 

V-PEL 

 

 

1300971 

 

 

45440 

 

 

7/30/2018 

 
 

CAMERAS, VIDEO 

EQUIPMENT 

 

 

4/17/2014 

 

 

PA13578 

 

 

CAMERAS 

DIGITAL 

MANAGEMENT 

SOLUTIONS - 

NETVISION 

 

DMS- 

SOLR2130IPH 

V-PEL 

 

 

1300972 

 

 

45440 

 

 

7/30/2018 

 
 

CAMERAS, VIDEO 

EQUIPMENT 

 

 

4/17/2014 

 

 

PA13579 

 

 

CAMERAS 

DIGITAL 

MANAGEMENT 

SOLUTIONS - 
NETVISION 

 

DMS- 

SOLR2130IPH 
V-PEL 

 

 

1201656 

 

 

45440 

 

 

7/30/2018 

 
 

CAMERAS, VIDEO 

EQUIPMENT 

 

 

4/17/2014 

 

 

PA13580 

 

 

CAMERAS 

DIGITAL 

MANAGEMENT 

SOLUTIONS - 

NETVISION 

 

DMS- 

SOLR2130IPH 

V-PEL 

 

 

1312376 

 

 

45440 

 

 

7/30/2018 

 
 

CAMERAS, VIDEO 

EQUIPMENT 

 

 

4/17/2014 

 
PA13581 

 
STORAGE 

 
DELL 

 
PS6500E 

 
GL9Q8S1 

62000.4 
9 

 
3/15/2019 

 
STORE:OTHER 

 
4/9/2014 

 
PA13582 

 
STORAGE 

 
DELL 

 
PS6100 

 
C6QSLS1 

44096.8 
1 

 
11/13/2017 

 
STORE:OTHER 

 
4/9/2014 

 
 

PA13587 

 
 

PRINTER 

 
 

CANON 

 
 

C5045 

 
 

GPQ12759 

 
 

4995 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/10/2014 

 
PA13588 

COPIER, COLOR 

GRAPHICS 

 
CANON 

IMAGERUNN 

ER C5051 

 
GQM30821 

 
4995 

 
9/18/2018 

PTR:PRINTPLOTCO 

PYSCAN 

 
3/10/2014 

 
PA13788 

COPIER, COLOR 

GRAPHICS 

 
CANON 

 
8580CDW 

 
PFX19908 

 
494.95 

 
2/17/2020 

PTR:PRINTPLOTCO 

PYSCAN 

 
3/12/2014 

 

 

PA13789 

SITE 

PREPARATION, 

GRADING, AND 
LANDSCAPI 

 

 

FAE 

 

 

DML/SSL 150 

 

 

13-571 

 

 

19600 

 

 

5/25/2018 

SITE 

PREPARATION, 

GRADING & 
LANDSCAPING 

 

 

3/31/2014 

 

 

PA13790 

 

 

SKIDSTEER 

 

 

KUBOTA 

 

 

SVL90-2 

 

 

11611 

 

 

62500 

 

 

5/25/2018 

SITE 

PREPARATION, 

GRADING & 

LANDSCAPING 

 

 

3/31/2014 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA13821 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

1NMQVK1 

 
 

1243 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2014 

 
 

PA13828 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

42KBJK1 

 
 

1243 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2014 

 
 

PA13830 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

2WTRVK1 

 
 

1243 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2014 

 
 

PA13833 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

8GN5J02 

 
 

8899 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/2/2014 

 
 

PA13834 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

8GN7J02 

 
 

8899 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/2/2014 

 
 

PA13835 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

8GP4J02 

 
 

8899 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/2/2014 

 
 

PA13836 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

8GN9J02 

 
 

8899 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/2/2014 

 
 

PA13837 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1806R0NE 

 
 

3899 

 
 

9/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/2/2014 

 
 

PA13838 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1806R0MZ 

 
 

3899 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/2/2014 

 

 

PA13839 

TRUCK, FORK 

LIFT OR DRUM 

HANDLER 
(SELF-P 

 

 

TOYOTA 

 

 

7FDU35 

 

 

70509 

 

 

33500 

 

 

5/25/2018 

 
 

MISCELLANEOUS 

EQUIPMENT 

 

 

4/3/2014 

 
 

PA13895 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

AAAD00525 

 
 

4251.75 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/4/2014 

 
 

PA13896 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-6670 

 
 

AAAD00526 

 
 

4251.75 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/4/2014 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA13946 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P20 

 
 

20XRL901669 

 
 

319 

 
 

2/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/3/2014 

 
 

PA13964 

 
 

PRINTER 

 
 

ZEBRA 

 
 

ZT230 

 
 

52J134800563 

 
 

942.99 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/14/2014 

 
 

PA13965 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

6LB5K02 

 
 

994 

 
 

1/7/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/25/2014 

 
 

PA13966 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

6LB8K02 

 
 

994 

 
 

1/15/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/25/2014 

 
 

PA13967 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

6LC4K02 

 
 

994 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/25/2014 

 
 

PA13968 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

6LB6K02 

 
 

994 

 
 

12/31/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/25/2014 

 
 

PA13969 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

6LB7K02 

 
 

994 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/25/2014 

 
 

PA14073 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

19501L1 

 
 

1243 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/17/2014 

 
 

PA14082 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

82KBJK1 

 
 

1243 

 
 

6/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/17/2014 

 
 

PA14086 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

J3KBJK1 

 
 

1243 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/17/2014 

 
 

PA14089 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

8PY2WJ1 

 
 

1243 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/17/2014 

 
 

PA14105 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

91TZFK1 

 
 

1243 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/23/2014 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA14112 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

BPY2WJ1 

 
 

1243 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/23/2014 

 
PA14321 

 
COPIER 

 
CANON 

 
C350IF 

 
Q0006799 

 
2373 

 
10/10/2018 

PTR:PRINTPLOTCO 

PYSCAN 

 
9/19/2016 

 

 

PA14322 

STORAGE 

AREA 

NETWORK 
(SAN) 

 

 

DELL 

 

PS6100S 

EQUALLOGI 

C 

 

 

33PJ482 

 
 

103427. 
14 

 

 

2/14/2020 

 

 

STORE:OTHER 

 

 

3/8/2016 

 
 

PA14417 

 
 

CAMERAS 

 
 

PANASONIC 

 
 

WV-SW397 

 
 

PAV00916 

 
 

1295 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/12/2018 

 
 

PA14418 

 
 

CAMERAS 

 
 

PANASONIC 

 
 

WV-SW397 

 
 

PAV01339 

 
 

1295 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/12/2018 

 
 

PA14636 

 
 

CPU 

 
 

DELL 

 

PRECISION 

TOWER 5810 

 
 

5JCLKH2 

 
 

1598.67 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/14/2017 

 
 

PA14757 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

2702I 

 
 

FCW2227NX34 

 
 

624.15 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/21/2018 

 
 

PA14758 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

2702I 

 
 

FCW2227NWR7 

 
 

624.15 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/21/2018 

 
 

PA14759 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

2702I 

 

FCW2227NWV 

R 

 
 

624.15 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/21/2018 

 
 

PA14760 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

2702I 

 
 

FCW2227NWPG 

 
 

624.15 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/21/2018 

 
 

PA14761 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

2702I 

 
 

FCW2227NW06 

 
 

624.15 

 
 

12/21/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/21/2018 

 
 

PA14762 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

2702I 

 
 

FCW2227NVZ6 

 
 

624.15 

 
 

12/21/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/21/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA14763 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

2702I 

 

FCW2227NVY 

W 

 
 

624.15 

 
 

12/21/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/21/2018 

 
 

PA14764 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

2702I 

 
 

FCW2227NW2B 

 
 

624.15 

 
 

12/21/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/21/2018 

 
 

PA14765 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

2702I 

 
 

FCW2227NW54 

 
 

624.15 

 
 

12/21/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/21/2018 

 
 

PA14766 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

2702I 

 
 

FCW2227NX7P 

 
 

624.15 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/21/2018 

 
 

PA14767 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

2702I 

 

FCW2227NWQ 

K 

 
 

624.15 

 
 

12/21/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/21/2018 

 
 

PA14768 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

2702I 

 
 

FCW2227NWQ7 

 
 

624.15 

 
 

1/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/21/2018 

 
 

PA14769 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

2702I 

 
 

FCW2227NX62 

 
 

624.15 

 
 

1/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/21/2018 

 
 

PA14770 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

2702I 

 

FCW2227NWP 

M 

 
 

624.15 

 
 

1/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/21/2018 

 
 

PA14772 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

MX8 

 
 

MX-26063 

 
 

4400 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/4/2018 

 
 

PA14779 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00613 

 
 

1986 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 

 
 

PA14780 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZNXK02 

 
 

1095 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 
 

PA14781 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZCWK02 

 
 

1095 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/25/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA14782 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZDYK02 

 
 

1095 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/25/2018 

 
 

PA14783 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

201WK02 

 
 

1095 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 
 

PA14784 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZLTK02 

 
 

1095 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/25/2018 

 
 

PA14785 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZPTK02 

 
 

1095 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 
 

PA14786 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1Z9XK02 

 
 

1095 

 
 

1/16/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/25/2018 

 
 

PA14787 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZLWK02 

 
 

1095 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 
 

PA14788 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

30G1S52 

 
 

1088 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 
 

PA14789 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119LB 

 
 

39.9 

 
 

10/25/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 

PA14790 

0 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119L7 

 
 

39.9 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 
 

PA14791 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

200YK02 

 
 

1088 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/25/2018 

 
 

PA14793 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

200ZK02 

 
 

1088 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 
 

PA14795 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

200TK02 

 
 

1088 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/25/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA14796 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1Z9TK02 

 
 

1088 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/25/2018 

 
 

PA14797 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZJWK02 

 
 

1088 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 
 

PA14799 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

200VK02 

 
 

1088 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/25/2018 

 
 

PA14800 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

9ZJRK02 

 
 

1088 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 
 

PA14801 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZLVK02 

 
 

1088 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/25/2018 

 
 

PA14802 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1Z8VK02 

 
 

1088 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 
 

PA14803 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1Z7XK02 

 
 

1088 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 
 

PA14804 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZXVK02 

 
 

1088 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 
 

PA14805 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZJVK02 

 
 

1088 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 
 

PA14806 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZDSK02 

 
 

1088 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/25/2018 

 
 

PA14807 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZYWK02 

 
 

1088 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/25/2018 

 
 

PA14808 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8W 

 
 

189.38 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA14809 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JCP 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA14810 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JBD 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA14811 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JHB 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA14812 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J81 

 
 

189.38 

 
 

8/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA14813 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JBY 

 
 

189.38 

 
 

8/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA14814 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JB3 

 
 

189.38 

 
 

8/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA14815 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JCF 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA14816 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8S 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA14817 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JGF 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA14818 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320D3G 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA14819 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320D4U 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA14820 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320D2Z 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA14821 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320D4A 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA14822 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320CXH 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA14823 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320D1W 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA14824 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320D3W 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA14825 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320DF7 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA14826 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320D3E 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA14827 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320D3V 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA14828 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1Z9ZK02 

 
 

1095 

 
 

11/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14829 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZRTK02 

 
 

1095 

 
 

11/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14830 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZBWK02 

 
 

1095 

 
 

11/9/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14832 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

9ZJLK02 

 
 

1095 

 
 

11/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14833 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1Z6XK02 

 
 

1095 

 
 

11/9/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 
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Official Name 

 
Manufacturer 
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Effective 

Date 

 
Asset Type 
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Date 

 
 

PA14834 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZSYK02 

 
 

1095 

 
 

11/9/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14835 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1Z7YK02 

 
 

1095 

 
 

11/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14836 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZBSK02 

 
 

1095 

 
 

11/9/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14837 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

9ZJMK02 

 
 

1095 

 
 

11/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14838 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZNWK02 

 
 

1095 

 
 

11/9/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14839 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZTXK02 

 
 

1095 

 
 

11/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14840 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZPYK02 

 
 

1095 

 
 

11/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14841 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZYVK02 

 
 

1095 

 
 

11/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14842 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119KY 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14843 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119FW 

 
 

39.9 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14844 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119L5 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14845 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119FZ 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 
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PA14846 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119GN 

 
 

39.9 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14847 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119EQ 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14848 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119GV 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14849 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119FE 

 
 

39.9 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14850 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119GM 

 
 

39.9 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14851 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119FG 

 
 

39.9 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14852 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119CC 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14853 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119AB 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14854 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119ET 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14855 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119EF 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14856 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119ER 

 
 

39.9 

 
 

9/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14857 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119GL 

 
 

39.9 

 
 

9/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 
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89303321DEM000065 
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Official Name 
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Serial Number 

Asset 
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Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA14858 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119KN 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14859 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119FY 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14860 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22291GYH 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14861 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2U 

 
 

PRDCN200274 

 
 

700 

 
 

9/27/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/2/2018 

 
 

PA14862 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119AE 

 
 

39.9 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14863 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119CL 

 
 

39.9 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14864 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ2221199G 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14865 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119AY 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14866 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119FN 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14867 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119CJ 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14868 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119DH 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14869 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119C0 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 
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Asset Type 
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Date 

 
 

PA14870 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119F2 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14871 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119E4 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14872 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119FD 

 
 

39.9 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14873 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ222119EX 

 
 

39.9 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14874 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DSM 

 
 

39.9 

 
 

11/15/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14875 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DMA 

 
 

39.9 

 
 

11/15/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14876 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DRH 

 
 

39.9 

 
 

11/15/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14877 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DPD 

 
 

39.9 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14878 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DRZ 

 
 

39.9 

 
 

6/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14879 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DSP 

 
 

39.9 

 
 

11/15/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14880 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DTZ 

 
 

39.9 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14881 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DRW 

 
 

39.9 

 
 

11/15/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 
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Asset Type 
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Date 

 
 

PA14882 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DSD 

 
 

39.9 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14883 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DS4 

 
 

39.9 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14884 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DSJ 

 
 

39.9 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14885 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DSL 

 
 

39.9 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14886 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DRF 

 
 

39.9 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/1/2018 

 
 

PA14887 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DRQ 

 
 

39.9 

 
 

11/15/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14888 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DRP 

 
 

39.9 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14889 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DS0 

 
 

39.9 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14890 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ22311DSX 

 
 

39.9 

 
 

11/15/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/1/2018 

 
 

PA14891 

 
 

STORAGE 

 
 

DELL 

 

POWERVAUL 

T MD1200 

 
 

1TCP9Z1 

 

13463.2 
5 

 
 

9/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/16/2018 

 
 

PA14892 

 
 

STORAGE 

 
 

DELL 

 

POWERVAUL 

T MD1200 

 
 

D0WDC42 

 

13463.2 
5 

 
 

9/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/16/2018 

 
 

PA14893 

 
 

STORAGE 

 
 

DELL 

 

POWERVAUL 

T MD1200 

 
 

B326T52 

 

13463.2 
5 

 
 

9/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/16/2018 
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89303321DEM000065 
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Serial Number 
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Asset Type 
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Date 

 
 

PA14894 

 
 

SERVER 

 
 

DELL 

 
 

R720XD 

 
 

CYNBF42 

 
 

1035 

 
 

9/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/16/2018 

 
PA14895 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
50QR7V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA14896 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
50ZH7V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA14897 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
1DXMTV1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA14898 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
510H7V1 

 
1060.82 

 
12/16/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA14899 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
1DCMTV1 

 
1060.82 

 
12/6/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA14900 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
50ZR7V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA14902 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
4ZD77V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA14903 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
52TQ7V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA14904 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
510G7V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA14905 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
55PP7V1 

 
1060.82 

 
10/15/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA14906 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
50KL7V1 

 
1060.82 

 
10/24/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
 

PA15008 

NETWORK 

SECURITY 

APPLIANCE 

 
 

NETOPTICS 

LA-2408 LINK 

AGGREGATO 

R 

 
 

243145 

 
 

1000 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/5/2014 

 

 

PA15037 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 

S2 

 

 

CN3BFA706J 

 

 

642 

 

 

1/22/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

6/10/2014 

 

 

PA15038 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 
S2 

 

 

CN3BFA7055 

 

 

642 

 

 

9/5/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

6/10/2014 
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Effective 
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Asset Type 
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Date 

 
PA15039 

 
SERVER 

 
DELL 

POWEREDGE 

R620 

 
H80WL02 

 
2997 

 
11/13/2017 

COMMUNICATION 

SYSTEMS 

 
7/2/2014 

 
 

PA15042 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

B6XRKN1 

 
 

1109.89 

 
 

3/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2014 

 
 

PA15067 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960C- 

8PC-L 

 
 

FOC1808Y7AV 

 
 

753.99 

 
 

1/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/29/2014 

 
 

PA15068 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C3750X- 

24S-S 

 
 

FDO1701Z1J7 

 
 

5949 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/29/2014 

 
 

PA15069 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960C- 

8PC-L 

 
 

FOC1808Y7BY 

 
 

753.99 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/29/2014 

 
 

PA15147 

 
 

STORAGE 

 
 

DELL 

 

POWERVAUL 

T TL2000 

 
 

1G6NN02 

 
 

8999 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/15/2014 

 
 

PA15168 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960C- 

8PC-L 

 
 

FOC1808Y65H 

 
 

753.99 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/29/2014 

 
 

PA15169 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960C- 

8PC-L 

 
 

FOC1808Y7B4 

 
 

753.99 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/29/2014 

 
 

PA15170 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960C- 

8PC-L 

 
 

FOC1808Y7BU 

 
 

753.99 

 
 

1/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/29/2014 

 
 

PA15171 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960C- 

8PC-L 

 
 

FOC1808Y7AN 

 
 

753.99 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/29/2014 

 
 

PA15172 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960C- 

8PC-L 

 
 

FOC1808Y7AT 

 
 

753.99 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/29/2014 

 
 

PA15173 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960C- 

8PC-L 

 
 

FOC1808Y67K 

 
 

753.99 

 
 

1/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/29/2014 
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PA15174 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960C- 

8PC-L 

 
 

FOC1808Y7C4 

 
 

753.99 

 
 

1/29/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/29/2014 

 
 

PA15177 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960C- 

8PC-L 

 
 

FOC1808Y7C8 

 
 

753.99 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/29/2014 

 
 

PA15179 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960C- 

8PC-L 

 
 

FOC1808Y5NT 

 
 

753.99 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/29/2014 

 
 

PA15180 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960C- 

8PC-L 

 
 

FOC1808Y5UR 

 
 

753.99 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/29/2014 

 
 

PA15181 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960C- 

8PC-L 

 
 

FOC1808Y7C2 

 
 

753.99 

 
 

1/29/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/29/2014 

 
 

PA15182 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960C- 

8PC-L 

 
 

FOC1808Y7BT 

 
 

753.99 

 
 

1/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/29/2014 

 
 

PA15183 

 
 

IT EQUIPMENT 

 
 

CISCO 

AIR- 

LAP1142N-A- 

K9 

 
 

FTX1609E1QM 

 
 

541.31 

 
 

11/13/2017 

 

COMMUNICATION 

SYSTEMS 

 
 

8/27/2014 

 
 

PA15184 

 
 

IT EQUIPMENT 

 
 

CISCO 

AIR- 

LAP1142N-A- 

K9 

 
 

FTX1609E1QV 

 
 

541.31 

 
 

11/13/2017 

 

COMMUNICATION 

SYSTEMS 

 
 

8/27/2014 

 
 

PA15185 

 
 

IT EQUIPMENT 

 
 

CISCO 

AIR- 

LAP1142N-A- 

K9 

 
 

FTX1609E1QN 

 
 

541.31 

 
 

11/13/2017 

 

COMMUNICATION 

SYSTEMS 

 
 

8/27/2014 

 
 

PA15186 

 
 

IT EQUIPMENT 

 
 

CISCO 

AIR- 

LAP1142N-A- 
K9 

 
 

FTX1609E1QU 

 
 

541.31 

 
 

11/7/2018 

 

COMMUNICATION 

SYSTEMS 

 
 

8/27/2014 

 
 

PA15187 

 
 

IT EQUIPMENT 

 
 

CISCO 

AIR- 

LAP1142N-A- 

K9 

 
 

FTX1609E1QS 

 
 

541.31 

 
 

11/13/2017 

 

COMMUNICATION 

SYSTEMS 

 
 

8/27/2014 

 
 

PA15188 

 
 

IT EQUIPMENT 

 
 

CISCO 

AIR- 

LAP1142N-A- 
K9 

 
 

FTX1609E1QT 

 
 

541.31 

 
 

11/13/2017 

 

COMMUNICATION 

SYSTEMS 

 
 

8/27/2014 
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PA15190 

COMMUNICATI 

ONS 
EQUIPMENT 

 
 

CISCO 

 

CATALYST 

3560 

 
 

FOC1825Y2NC 

 
 

899 

 
 

8/29/2018 

 

COMMUNICATION 

SYSTEMS 

 
 

10/28/2014 

 
 

PA15191 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1832Z2BY 

 
 

5700 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/28/2014 

 
 

PA15192 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

 
 

FDO1832Z2BP 

 
 

5700 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/28/2014 

 
 

PA15193 

COMMUNICATI 

ONS 

EQUIPMENT 

 
 

CISCO 

 
 

5500 

 
 

FCW1841L03Q 

 

12822.1 
5 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

11/10/2014 

 
PA15195 

NETWORK 
SWITCH 

 
CISCO 

 
3KX 

FDO1834OWH 
M 

 
1425 

 
11/13/2017 

COMMUNICATION 
SYSTEMS 

 
10/31/2014 

 
PA15196 

NETWORK 

SWITCH 

 
CISCO 

 
3KX 

 
FDO1834OW9S 

 
1425 

 
11/13/2017 

COMMUNICATION 

SYSTEMS 

 
10/31/2014 

 
PA15197 

 
HD SHREDDER 

WHITAKER 

BROTHERS 

 
105 

 
B37109014 

 
39939 

 
2/17/2020 

COMMUNICATION 

SYSTEMS 

 
11/5/2014 

 
 

PA15199 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

5548 TP 

 
 

SSI182708H0 

 
 

14592 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/3/2014 

 
 

PA15200 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

5548 TP 

 
 

SSI182708H2 

 
 

14592 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/3/2014 

 
 

PA15201 

COMMUNICATI 

ONS 
EQUIPMENT 

 
 

CISCO 

 
 

5525-X 

 
 

FTX188410KL 

 
 

9117.15 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

11/6/2014 

 
 

PA15202 

COMMUNICATI 

ONS 

EQUIPMENT 

 
 

CISCO 

 
 

5525-X 

 
 

FTX188410KG 

 
 

9117.15 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

11/6/2014 

 
 

PA15203 

 
 

PRINTER 

 
 

ZEBRA 

 
 

ZT230 

 
 

52]1435204436 

 
 

949 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/24/2014 

 
 

PA15204 

FIBER OPTIC 

FUSION 

SPLICER 

 
 

SUMITOMO 

 
 

Q101-CA 

 
 

394939047020 

 

13709.3 
6 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/26/2014 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 

 

PA15205 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 
S2 

 

 

CN47CB704P 

 

 

645.15 

 

 

9/27/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/12/2014 

 

 

PA15206 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 

S2 

 

 

CN47HB7045 

 

 

645.15 

 

 

9/27/2018 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/12/2014 

 

 

PA15207 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 
S2 

 

 

CN48EB70BJ 

 

 

645.15 

 

 

1/31/2018 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/16/2014 

 

 

PA15208 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 

S2 

 

 

CN48EB70GK 

 

 

645.15 

 

 

12/11/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/16/2014 

 

 

PA15209 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 

S2 

 

 

CN48EB70DW 

 

 

645.15 

 

 

12/13/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/16/2014 

 

 

PA15210 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 
S2 

 

 

CN48EB70HK 

 

 

645.15 

 

 

11/13/2017 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/16/2014 

 

 

PA15211 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 

S2 

 

 

CN48EB70H3 

 

 

645.15 

 

 

9/4/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/16/2014 

 

 

PA15212 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 

S2 

 

 

CN48EB70GR 

 

 

645.15 

 

 

10/1/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/16/2014 

 

 

PA15213 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 
S2 

 

 

CN48EB70J0 

 

 

645.15 

 

 

2/12/2020 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/16/2014 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 

 

PA15214 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 
S2 

 

 

CN48EB70G4 

 

 

645.15 

 

 

9/27/2018 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/16/2014 

 

 

PA15215 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 

S2 

 

 

CN48EB70HB 

 

 

645.15 

 

 

1/31/2018 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/16/2014 

 

 

PA15216 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 
S2 

 

 

CN48EB70HH 

 

 

645.15 

 

 

6/12/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/16/2014 

 

 

PA15217 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 

S2 

 

 

CN48EB70H6 

 

 

645.15 

 

 

4/5/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/16/2014 

 

 

PA15218 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 

S2 

 

 

CN48EB70H0 

 

 

645.15 

 

 

7/12/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/16/2014 

 

 

PA15219 

 

 

SCANNER 

 
 

HEWLETT 

PACKARD 

SCANJET 

ENTERPRISE 

FLOW 5000 
S2 

 

 

CN48EB70HG 

 

 

645.15 

 

 

6/12/2018 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

12/16/2014 

 
 

PA15230 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

66JX0L1 

 
 

1042 

 
 

6/6/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2014 

 
 

PA15251 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

9H2GHK1 

 
 

1042 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/16/2015 

 
 

PA15300 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

960 

 
 

9KDJQL1 

 
 

1042 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2014 

 

 

PA15321 

STORAGE 

AREA 

NETWORK 

(SAN) 

 

 

DELL 

 

PS6210S 

EQUALLOGI 

C 

 

 

DVJJS22 

 
 

66484.0 
7 

 

 

11/13/2017 

 

 

STORE:OTHER 

 

 

1/13/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15322 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000168118 

 
 

333.02 

 
 

9/6/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/28/2015 

 
 

PA15323 

COMMUNICATI 

ONS 

EQUIPMENT 

 
 

CHATSWORTH 

 
 

AXF600-0 

 
 

IMS-4001 

 
 

2669 

 
 

8/29/2018 

 

COMMUNICATION 

SYSTEMS 

 
 

2/5/2015 

 
 

PA15335 

 
 

PRINTER 

 
 

SATO 

 
 

M84 

 
 

4G030287 

 
 

1869 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2015 

 
 

PA15336 

 
 

PRINTER 

 
 

SATO 

 
 

M84 

 
 

4G030305 

 
 

1869 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2015 

 
PA15337 

COPIER, COLOR 
GRAPHICS 

 
CANON 

 
C7260 

 
ULK00509 

 
11975 

 
8/23/2019 

PTR:PRINTPLOTCO 
PYSCAN 

 
3/6/2015 

 
PA15338 

COPIER, COLOR 

GRAPHICS 

 
CANON 

 
C7260 

 
ULK00857 

 
11975 

 
10/10/2018 

PTR:PRINTPLOTCO 

PYSCAN 

 
3/23/2015 

 
PA15339 

COPIER, COLOR 

GRAPHICS 

 
CANON 

 
C2225 

 
LYD57159 

 
3973.5 

 
2/12/2020 

PTR:PRINTPLOTCO 

PYSCAN 

 
6/11/2015 

 
PA15340 

COPIER, COLOR 

GRAPHICS 

 
CANON 

 
C2225 

 
LYD57162 

 
3973.5 

 
8/23/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
6/11/2015 

 
PA15341 

 
PRINTER 

HEWLETT 

PACKARD 

LASERJET 

PRO 400 

 
CNDFG03487 

 
299 

 
1/16/2020 

PTR:PRINTPLOTCO 

PYSCAN 

 
4/6/2015 

 
 

PA15342 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 

K9 

 
 

FCW1903N0JX 

 
 

518 

 
 

10/10/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

4/27/2015 

 
 

PA15343 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 
K9 

 
 

FCW1902NLUF 

 
 

518 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

4/27/2015 

 
 

PA15344 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 

K9 

 
 

FCW1902NLUP 

 
 

518 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

4/27/2015 

 
 

PA15345 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 

K9 

 
 

FCW1902NEA2 

 
 

518 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

4/27/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15346 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 
K9 

 
 

FCW1902NLU2 

 
 

518 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

4/27/2015 

 
 

PA15347 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 

K9 

 
 

FCW1902NLUR 

 
 

518 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

4/27/2015 

 
 

PA15348 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 
K9 

 
 

FCW1902NEA7 

 
 

518 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

4/27/2015 

 
 

PA15349 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 

K9 

 
 

FCW1902NE94 

 
 

518 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

4/27/2015 

 
 

PA15350 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 
K9 

 
 

FCW1902NLZU 

 
 

518 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

4/27/2015 

 
 

PA15351 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 

K9 

 
 

FCW1903NOJZ 

 
 

518 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

4/27/2015 

 
 

PA15352 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305037 

 
 

302 

 
 

12/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15354 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305039 

 
 

302 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15355 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305040 

 
 

302 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15356 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304984 

 
 

302 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15357 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304973 

 
 

302 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15358 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304970 

 
 

302 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15359 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304966 

 
 

302 

 
 

6/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15360 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304963 

 
 

302 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15361 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304953 

 
 

302 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15362 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304950 

 
 

302 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15363 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304947 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15364 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304944 

 
 

302 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15365 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304933 

 
 

302 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15366 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304930 

 
 

302 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15367 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305034 

 
 

302 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15368 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305036 

 
 

302 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15369 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305026 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15370 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305031 

 
 

302 

 
 

11/15/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15371 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304978 

 
 

302 

 
 

1/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15372 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304975 

 
 

302 

 
 

12/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15373 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304967 

 
 

302 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15374 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304961 

 
 

302 

 
 

12/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15375 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304957 

 
 

302 

 
 

9/25/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15376 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304955 

 
 

302 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15377 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304946 

 
 

302 

 
 

1/31/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
PA15378 

 
PRINTER 

HEWLETT 

PACKARD 

LASERJET 

PRO 400 

 
CNDFF04152 

 
342.99 

 
12/9/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
5/11/2015 

 
 

PA15379 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305074 

 
 

302 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15380 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305076 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15381 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305075 

 
 

302 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15382 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305057 

 
 

302 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15383 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305064 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15384 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305062 

 
 

302 

 
 

5/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15385 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305065 

 
 

302 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15386 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305071 

 
 

302 

 
 

8/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15387 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305059 

 
 

302 

 
 

8/7/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15388 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305063 

 
 

302 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15389 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305061 

 
 

302 

 
 

8/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15390 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304941 

 
 

302 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15391 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304937 

 
 

302 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15392 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304934 

 
 

302 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15393 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304931 

 
 

302 

 
 

4/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15394 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305033 

 
 

302 

 
 

9/19/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15395 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305035 

 
 

302 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15396 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305029 

 
 

302 

 
 

9/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15397 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305030 

 
 

302 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15398 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304977 

 
 

302 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15399 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304974 

 
 

302 

 
 

5/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15400 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304971 

 
 

302 

 
 

2/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15401 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304968 

 
 

302 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15402 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304964 

 
 

302 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15403 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304954 

 
 

302 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15404 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304951 

 
 

302 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15405 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304948 

 
 

302 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15406 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304938 

 
 

302 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15407 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304935 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15408 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304932 

 
 

302 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15409 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305025 

 
 

302 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15410 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305028 

 
 

302 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15411 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305022 

 
 

302 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15412 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305024 

 
 

302 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15413 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304980 

 
 

302 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15414 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304969 

 
 

302 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15415 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304965 

 
 

302 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15416 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304958 

 
 

302 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15417 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304960 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15418 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304949 

 
 

302 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15419 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304945 

 
 

302 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15420 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304943 

 
 

302 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15421 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304939 

 
 

302 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15422 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304936 

 
 

302 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15423 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304925 

 
 

302 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15424 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305069 

 
 

302 

 
 

8/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15425 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305032 

 
 

302 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15426 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305027 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15427 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305021 

 
 

302 

 
 

1/31/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15428 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305023 

 
 

302 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15429 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304979 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15430 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304976 

 
 

302 

 
 

2/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15431 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304972 

 
 

302 

 
 

9/25/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15432 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304962 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15433 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304959 

 
 

302 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15434 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304956 

 
 

302 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15435 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304952 

 
 

302 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15436 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304942 

 
 

302 

 
 

11/1/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15437 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304940 

 
 

302 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15438 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304929 

 
 

302 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15439 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304926 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15440 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305016 

 
 

302 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15441 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305054 

 
 

302 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15442 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305056 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15443 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305045 

 
 

302 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15444 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305055 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15445 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305060 

 
 

302 

 
 

5/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15446 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305049 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15447 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305046 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15448 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305044 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15449 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305020 

 
 

302 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15450 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305006 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15451 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305009 

 
 

302 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15452 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305003 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15453 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305000 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15454 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304989 

 
 

302 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15455 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304981 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15456 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304983 

 
 

302 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15457 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305004 

 
 

302 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15458 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304993 

 
 

302 

 
 

5/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15459 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305005 

 
 

302 

 
 

1/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15460 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305043 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15461 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305019 

 
 

302 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15462 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305002 

 
 

302 

 
 

12/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15463 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304999 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15464 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304982 

 
 

302 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15465 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304996 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15466 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304985 

 
 

302 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15467 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305048 

 
 

302 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15468 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305017 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15469 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305067 

 
 

302 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15470 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305058 

 
 

302 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15471 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305050 

 
 

302 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15472 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O304987 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15473 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O304991 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15474 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O304994 

 
 

302 

 
 

9/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15475 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O305011 

 
 

302 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15476 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O304997 

 
 

302 

 
 

11/20/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15477 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O305008 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15478 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O305014 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15479 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304988 

 
 

302 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15480 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304992 

 
 

302 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15482 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304998 

 
 

302 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15483 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305001 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15484 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305012 

 
 

302 

 
 

12/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/11/2015 

 
 

PA15485 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305015 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15486 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305041 

 
 

302 

 
 

1/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15487 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305018 

 
 

302 

 
 

1/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15488 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305052 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/11/2015 

 
 

PA15491 

COMMUNICATI 

ONS 
EQUIPMENT 

 
 

CISCO 

 
 

5500 

 
 

FCW1924B1RJ 

 

12822.1 
5 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

6/26/2015 

 
 

PA15492 

COMMUNICATI 

ONS 

EQUIPMENT 

 
 

CISCO 

 
 

3355 

 

7944AC1E2FV0 
19 

 

12537.1 
5 

 
 

11/13/2017 

 
 

INF:SWITCH 

 
 

6/26/2015 

 

 

PA15493 

 
 

TRACTOR, 

MOBILE 

 

 

KUBOTA 

 

 

M108S 

 

 

75949 

 
 

47449.8 
3 

 

 

5/25/2018 

HEAVY MOBILE 

EQUIPMENT - 

HEAVY MOBILE 
CO 

 

 

8/12/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15494 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305070 

 
 

302 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15495 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305072 

 
 

302 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15496 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305066 

 
 

302 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15497 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305068 

 
 

302 

 
 

9/27/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15498 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305053 

 
 

302 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15499 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305051 

 
 

302 

 
 

10/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15501 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305042 

 
 

302 

 
 

11/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15502 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305013 

 
 

302 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15503 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305010 

 
 

302 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15504 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304986 

 
 

302 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 

 
 

PA15505 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000304990 

 
 

302 

 
 

4/3/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/19/2015 

 
 

PA15506 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000305007 

 
 

302 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/19/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 

 

PA15507 

STORAGE 

AREA 

NETWORK 
(SAN) 

 

 

DELL 

 

PS6210S 

EQUALLOGI 

C 

 

 

FMR3FB2 

 
 

90053.4 
5 

 

 

2/14/2020 

 

 

STORE:OTHER 

 

 

3/29/2016 

 
 

PA15509 

 
 

SERVER 

 
 

DELL 

 

POWER 

EDGE R730 

 
 

9QXGD42 

 
 

18999 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/15/2015 

 
 

PA15510 

 
 

SERVER 

 
 

DELL 

 

POWER 

EDGE R730 

 
 

828FD42 

 
 

18999 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/15/2015 

 
PA15511 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
DG75CX1 

 
502 

 
2/10/2020 

COMMUNICATION 

SYSTEMS 

 
5/22/2015 

 
 

PA15512 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

1HPSVR1 

 
 

501 

 
 

10/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/22/2015 

 
 

PA15513 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

6184JS1 

 
 

501 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/22/2015 

 
 

PA15541 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662072 

 
 

307.5 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2015 

 
 

PA15542 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662053 

 
 

307.5 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2015 

 
 

PA15543 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662078 

 
 

307.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2015 

 
 

PA15544 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662068 

 
 

307.5 

 
 

1/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/21/2015 

 
 

PA15545 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662057 

 
 

307.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2015 

 
 

PA15546 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662107 

 
 

307.5 

 
 

2/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/21/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15547 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662105 

 
 

307.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/21/2015 

 
 

PA15548 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662071 

 
 

307.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2015 

 
 

PA15549 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662063 

 
 

307.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/21/2015 

 
 

PA15550 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662037 

 
 

307.5 

 
 

4/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2015 

 
 

PA15551 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662070 

 
 

307.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/21/2015 

 
 

PA15552 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662069 

 
 

307.5 

 
 

2/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2015 

 
 

PA15553 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662108 

 
 

307.5 

 
 

1/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2015 

 
 

PA15554 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662049 

 
 

307.5 

 
 

12/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2015 

 
 

PA15555 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662076 

 
 

307.5 

 
 

1/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2015 

 
 

PA15556 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662043 

 
 

307.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/21/2015 

 
 

PA15557 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662060 

 
 

307.5 

 
 

8/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2015 

 
 

PA15558 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662059 

 
 

307.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/21/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15559 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662030 

 
 

307.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/21/2015 

 
 

PA15560 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662050 

 
 

307.5 

 
 

6/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2015 

 
 

PA15561 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662123 

 
 

307.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/13/2015 

 
 

PA15562 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662075 

 
 

307.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15563 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662039 

 
 

307.5 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/13/2015 

 
 

PA15564 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662034 

 
 

307.5 

 
 

8/8/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15565 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662062 

 
 

307.5 

 
 

2/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15566 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662054 

 
 

307.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15567 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662117 

 
 

307.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15568 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662051 

 
 

307.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/13/2015 

 
 

PA15569 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662042 

 
 

307.5 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15570 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662073 

 
 

307.5 

 
 

5/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/13/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15571 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662067 

 
 

307.5 

 
 

8/7/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/13/2015 

 
 

PA15572 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662028 

 
 

307.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15573 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662074 

 
 

307.5 

 
 

8/7/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/13/2015 

 
 

PA15574 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662064 

 
 

307.5 

 
 

8/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15575 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662046 

 
 

307.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/13/2015 

 
 

PA15576 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662066 

 
 

307.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15577 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662055 

 
 

307.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15578 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662122 

 
 

307.5 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15579 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662085 

 
 

307.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15580 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662033 

 
 

307.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/13/2015 

 
 

PA15581 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662065 

 
 

307.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15582 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662058 

 
 

307.5 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/13/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15583 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662038 

 
 

307.5 

 
 

3/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/21/2015 

 
 

PA15584 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662032 

 
 

307.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/21/2015 

 
 

PA15585 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662061 

 
 

307.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/21/2015 

 
 

PA15586 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O305073 

 
 

319 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/8/2016 

 
 

PA15589 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

3099MN1 

 
 

1500 

 
 

12/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/8/2016 

 
 

PA15595 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883197 

 
 

292.99 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15596 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662079 

 
 

307.5 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15597 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662029 

 
 

307.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15598 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662126 

 
 

307.5 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15599 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662056 

 
 

307.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/13/2015 

 
 

PA15600 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O662040 

 
 

307.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/13/2015 

 
 

PA15602 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883171 

 
 

292.99 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15603 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883181 

 
 

292.99 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15604 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883209 

 
 

292.99 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15605 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883216 

 
 

292.99 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15606 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882568 

 
 

292.99 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15607 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882572 

 
 

292.99 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15608 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882591 

 
 

292.99 

 
 

5/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15609 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882599 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15610 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882465 

 
 

292.99 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15611 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883196 

 
 

292.99 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15612 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883170 

 
 

292.99 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15613 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883180 

 
 

292.99 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15614 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883208 

 
 

292.99 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15615 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883215 

 
 

292.99 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15616 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882567 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15617 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882571 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15618 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882590 

 
 

292.99 

 
 

5/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15619 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882598 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15620 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882605 

 
 

292.99 

 
 

12/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15621 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883195 

 
 

292.99 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15622 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883169 

 
 

292.99 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15623 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883179 

 
 

292.99 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15624 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883207 

 
 

292.99 

 
 

6/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15625 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883214 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15626 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882564 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15627 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882570 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15628 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882589 

 
 

292.99 

 
 

6/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15629 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882597 

 
 

292.99 

 
 

6/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15630 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882604 

 
 

292.99 

 
 

5/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15631 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883194 

 
 

292.99 

 
 

11/19/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15632 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883176 

 
 

292.99 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15633 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883178 

 
 

292.99 

 
 

12/6/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15634 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883211 

 
 

292.99 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15635 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883213 

 
 

292.99 

 
 

5/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15636 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882569 

 
 

292.99 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15637 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882566 

 
 

292.99 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15638 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882586 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15639 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882595 

 
 

292.99 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15640 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882601 

 
 

292.99 

 
 

8/8/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15641 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883219 

 
 

292.99 

 
 

8/16/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15642 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883175 

 
 

292.99 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15643 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883177 

 
 

292.99 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15644 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883210 

 
 

292.99 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15645 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883212 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15646 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883217 

 
 

292.99 

 
 

1/31/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15647 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882565 

 
 

292.99 

 
 

3/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15648 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882585 

 
 

292.99 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 

 
 

PA15649 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882594 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/2/2015 

 
 

PA15650 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882600 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/2/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15652 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883202 

 
 

292.99 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15653 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883206 

 
 

292.99 

 
 

1/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15654 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883205 

 
 

292.99 

 
 

11/30/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15655 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883204 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15656 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882574 

 
 

292.99 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15657 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882573 

 
 

292.99 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15658 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882577 

 
 

292.99 

 
 

6/20/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15659 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882576 

 
 

292.99 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15660 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882575 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15661 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882475 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15662 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882578 

 
 

292.99 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15663 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882581 

 
 

292.99 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15664 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882580 

 
 

292.99 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15665 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882579 

 
 

292.99 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15666 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882583 

 
 

292.99 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15668 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882499 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15669 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882493 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15670 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883240 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15671 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883247 

 
 

292.99 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15672 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883243 

 
 

292.99 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15673 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883242 

 
 

292.99 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15674 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883241 

 
 

292.99 

 
 

2/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15675 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883187 

 
 

292.99 

 
 

6/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15676 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883186 

 
 

292.99 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15677 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883182 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15678 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883189 

 
 

292.99 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15679 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883188 

 
 

292.99 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15680 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883184 

 
 

292.99 

 
 

4/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15681 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883183 

 
 

292.99 

 
 

9/24/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15682 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883174 

 
 

292.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15683 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883173 

 
 

292.99 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15684 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883185 

 
 

292.99 

 
 

5/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15685 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883168 

 
 

292.99 

 
 

1/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15687 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883192 

 
 

292.99 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15688 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883191 

 
 

292.99 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15689 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883190 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15690 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883198 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15691 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883193 

 
 

292.99 

 
 

2/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15692 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883201 

 
 

292.99 

 
 

1/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15694 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O883199 

 
 

292.99 

 
 

2/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15695 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882587 

 
 

292.99 

 
 

3/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15696 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882582 

 
 

292.99 

 
 

5/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15697 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882486 

 
 

292.99 

 
 

3/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15698 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882512 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15699 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882584 

 
 

292.99 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/3/2015 

 
 

PA15700 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O882492 

 
 

292.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/3/2015 

 
 

PA15702 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887781 

 
 

283.5 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15703 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887786 

 
 

283.5 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15704 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887791 

 
 

283.5 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15705 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887796 

 
 

283.5 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15706 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887725 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15707 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887731 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15708 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887736 

 
 

283.5 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15709 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887741 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15710 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887746 

 
 

283.5 

 
 

1/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15711 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887775 

 
 

283.5 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15712 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887780 

 
 

283.5 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15713 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887785 

 
 

283.5 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15714 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887790 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15716 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887725 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15717 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887730 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15718 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887735 

 
 

283.5 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15719 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887740 

 
 

283.5 

 
 

1/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15720 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887745 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15721 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887779 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15722 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887784 

 
 

283.5 

 
 

5/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15723 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887789 

 
 

283.5 

 
 

8/8/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15724 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887794 

 
 

283.5 

 
 

9/12/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15725 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887799 

 
 

283.5 

 
 

6/11/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15726 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887729 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15727 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887734 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15728 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887739 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15729 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887744 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15730 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887749 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15731 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887778 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15732 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887783 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15733 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887788 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15735 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887798 

 
 

283.5 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15736 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887728 

 
 

283.5 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15737 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887733 

 
 

283.5 

 
 

11/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15738 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887738 

 
 

283.5 

 
 

4/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15739 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887743 

 
 

283.5 

 
 

5/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15740 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887748 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15741 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887777 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15742 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887782 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15743 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887787 

 
 

283.5 

 
 

6/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15744 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887792 

 
 

283.5 

 
 

12/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15745 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887797 

 
 

283.5 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15746 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887727 

 
 

283.5 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/6/2015 

 
 

PA15747 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887732 

 
 

283.5 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15748 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887737 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15749 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887742 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15750 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K000887747 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/6/2015 

 
 

PA15751 

 
 

LAPTOP 

 
 

DELL 

 

INSPIRON 

6000 

 
 

HNWVG91 

 
 

0 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/23/2015 

 
 

PA15752 

 
 

PRINTER 

 

HEWLETT- 

PACKARD 

LASERJET 

PRO 400 

M451DN 

 
 

CNDFF17224 

 
 

449 

 
 

1/24/2019 

 

PTR:PRINTPLOTCO 

PYSCAN 

 
 

10/26/2015 

 
 

PA15754 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887762 

 
 

283.5 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15755 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887761 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15757 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887759 

 
 

283.5 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15758 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887758 

 
 

283.5 

 
 

8/7/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15759 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887765 

 
 

283.5 

 
 

12/6/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15760 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887764 

 
 

283.5 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15761 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887763 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15762 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887751 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15763 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887750 

 
 

283.5 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15764 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887768 

 
 

283.5 

 
 

6/20/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15765 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887767 

 
 

283.5 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15766 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887766 

 
 

283.5 

 
 

11/6/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15767 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887753 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15768 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887752 

 
 

283.5 

 
 

5/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15769 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887771 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15770 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887770 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15771 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887769 

 
 

283.5 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15772 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887755 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15773 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887754 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15774 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887774 

 
 

283.5 

 
 

1/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15775 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887773 

 
 

283.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15776 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887772 

 
 

283.5 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15777 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887757 

 
 

283.5 

 
 

2/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15778 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887756 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15779 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887708 

 
 

283.5 

 
 

5/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15780 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887715 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15781 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887714 

 
 

283.5 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15782 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887717 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15784 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887705 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15785 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887704 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15786 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887711 

 
 

283.5 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15787 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887710 

 
 

283.5 

 
 

8/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15788 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887709 

 
 

283.5 

 
 

8/13/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15789 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887700 

 
 

283.5 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15790 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887707 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15791 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887706 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15792 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887719 

 
 

283.5 

 
 

11/15/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15793 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887718 

 
 

283.5 

 
 

3/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15794 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887703 

 
 

283.5 

 
 

1/31/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15795 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887702 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15796 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887701 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15797 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887713 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15798 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887712 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15799 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887724 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15800 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887721 

 
 

283.5 

 
 

2/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15801 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887722 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15802 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887723 

 
 

283.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/15/2015 

 
 

PA15803 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887720 

 
 

283.5 

 
 

12/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/15/2015 

 
 

PA15804 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999365 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15805 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999375 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15806 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0887805 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15807 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0887811 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15808 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999682 

 
 

283.5 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15809 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999692 

 
 

283.5 

 
 

4/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15810 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999679 

 
 

283.5 

 
 

2/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15811 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999686 

 
 

283.5 

 
 

1/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15812 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999701 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15813 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999360 

 
 

283.5 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15814 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999373 

 
 

283.5 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15815 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0887814 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15816 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0887802 

 
 

283.5 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15817 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999697 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15818 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999691 

 
 

283.5 

 
 

9/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15819 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999678 

 
 

283.5 

 
 

5/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15820 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999685 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15821 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999698 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15822 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999358 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15823 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999363 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15824 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0887808 

 
 

283.5 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15825 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0887812 

 
 

283.5 

 
 

12/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15826 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999694 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15827 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999690 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15828 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999677 

 
 

283.5 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15829 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999684 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15830 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999689 

 
 

283.5 

 
 

5/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15831 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0887846 

 
 

283.5 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15832 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999374 

 
 

283.5 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15833 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999353 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15834 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0887810 

 
 

283.5 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15835 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999702 

 
 

283.5 

 
 

12/13/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15836 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999696 

 
 

283.5 

 
 

12/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15837 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999676 

 
 

283.5 

 
 

6/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15838 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999681 

 
 

283.5 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15839 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999688 

 
 

283.5 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15840 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999359 

 
 

283.5 

 
 

6/20/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15841 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0999349 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15842 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00887813 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15843 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00887815 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15844 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999683 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15845 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999695 

 
 

283.5 

 
 

1/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15846 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999693 

 
 

283.5 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15847 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999680 

 
 

283.5 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15848 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999687 

 
 

283.5 

 
 

9/12/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15849 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999715 

 
 

283.5 

 
 

4/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15850 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999714 

 
 

283.5 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15851 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999718 

 
 

283.5 

 
 

7/30/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15852 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999716 

 
 

283.5 

 
 

8/31/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15853 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999717 

 
 

283.5 

 
 

5/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15854 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999499 

 
 

283.5 

 
 

10/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15855 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999429 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15856 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999397 

 
 

283.5 

 
 

12/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15857 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999400 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15858 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999385 

 
 

283.5 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15859 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999390 

 
 

283.5 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15860 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999380 

 
 

283.5 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15861 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999434 

 
 

283.5 

 
 

5/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15862 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999435 

 
 

283.5 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15863 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999500 

 
 

283.5 

 
 

9/12/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15864 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999430 

 
 

283.5 

 
 

10/10/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15865 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999450 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15866 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999445 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15867 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999440 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15868 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 

9KOO00999343 
9 

 
 

283.5 

 
 

10/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15869 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999444 

 
 

283.5 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15870 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999491 

 
 

283.5 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15871 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999480 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15872 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999497 

 
 

283.5 

 
 

3/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15873 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999486 

 
 

283.5 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15874 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999485 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 

 
 

PA15875 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999364 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15876 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999354 

 
 

283.5 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15877 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999348 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 

 
 

PA15878 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999350 

 
 

283.5 

 
 

3/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15879 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999355 

 
 

283.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 

 
 

PA15880 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887845 

 
 

283.5 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15881 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887844 

 
 

283.5 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 

 
 

PA15882 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887827 

 
 

283.5 

 
 

10/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15883 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887816 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15884 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887841 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15885 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887835 

 
 

283.5 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15886 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887840 

 
 

283.5 

 
 

6/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 

 
 

PA15887 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887849 

 
 

283.5 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15888 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887839 

 
 

283.5 

 
 

5/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15889 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O887834 

 
 

283.5 

 
 

9/25/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 

 
 

PA15890 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999700 

 
 

283.5 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15891 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999699 

 
 

283.5 

 
 

5/2/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 

 
 

PA15892 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999712 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15893 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999711 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 

 
 

PA15894 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999703 

 
 

283.5 

 
 

6/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15895 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999705 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15896 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999704 

 
 

283.5 

 
 

5/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15897 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999710 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15898 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999707 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 

 
 

PA15899 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999706 

 
 

283.5 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15900 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999709 

 
 

283.5 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15901 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999708 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 

 
 

PA15902 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999720 

 
 

283.5 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15903 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999719 

 
 

283.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 

 
 

PA15904 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999713 

 
 

283.5 

 
 

5/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15905 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999722 

 
 

283.5 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/29/2015 

 
 

PA15906 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999721 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15907 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999725 

 
 

283.5 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15908 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999723 

 
 

283.5 

 
 

11/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15909 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O999724 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/29/2015 

 
 

PA15910 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999379 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15911 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999449 

 
 

283.5 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15912 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999443 

 
 

283.5 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15913 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999433 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15914 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999438 

 
 

283.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15915 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999498 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15916 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999428 

 
 

283.5 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15917 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999396 

 
 

283.5 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15918 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999399 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15919 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999384 

 
 

283.5 

 
 

1/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15920 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999389 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15921 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999432 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15922 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999495 

 
 

283.5 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15923 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999427 

 
 

283.5 

 
 

4/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15924 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999393 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15925 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999398 

 
 

283.5 

 
 

9/7/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15926 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999383 

 
 

283.5 

 
 

3/27/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15927 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999388 

 
 

283.5 

 
 

4/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15928 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999448 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15929 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999378 

 
 

283.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15931 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999392 

 
 

283.5 

 
 

2/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15932 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999395 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15933 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999382 

 
 

283.5 

 
 

9/7/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15934 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999387 

 
 

283.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15935 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999447 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15936 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999377 

 
 

283.5 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15937 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999437 

 
 

283.5 

 
 

1/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15938 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999442 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15939 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999386 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15940 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999391 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15941 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999446 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15942 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 

9KOO00999437 
2 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15943 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 

9KOO00999438 
1 

 
 

283.5 

 
 

6/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15944 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 

9KOO00999443 
6 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15945 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 

9KOO00999444 
1 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15946 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999426 

 
 

283.5 

 
 

10/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15947 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999431 

 
 

283.5 

 
 

5/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15948 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999394 

 
 

283.5 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15949 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999405 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15950 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999410 

 
 

283.5 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15951 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999468 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15952 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999473 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15953 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999458 

 
 

283.5 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15954 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999463 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15955 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999523 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15956 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999453 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15957 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999459 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15958 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999464 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15959 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999524 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15960 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999454 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15961 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999423 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15962 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999413 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15963 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999418 

 
 

283.5 

 
 

1/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15964 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999460 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15965 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999455 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15966 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999525 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15967 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999419 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15968 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999424 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15969 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999465 

 
 

283.5 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15970 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999414 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15971 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999406 

 
 

283.5 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15972 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999411 

 
 

283.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15973 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999469 

 
 

283.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15974 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999474 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15975 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999451 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15976 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999521 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15977 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999425 

 
 

283.5 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15978 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999412 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15979 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999415 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15980 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999420 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15981 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999470 

 
 

283.5 

 
 

6/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15982 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999475 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15983 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999407 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15984 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999522 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15985 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999421 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA15987 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999416 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15988 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999401 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15989 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999403 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15990 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999466 

 
 

283.5 

 
 

10/31/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15991 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999471 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/12/2015 

 
 

PA15992 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999456 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15993 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO00999461 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/12/2015 

 
 

PA15994 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

DPPR4V1 

 
 

1000 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2015 

 
 

PA15998 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

DPP05V1 

 
 

1000 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2015 

 
 

PA15999 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

DPQ15V1 

 
 

1000 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2015 

 
PA16001 

NETWORK 

SWITCH 

 
CISCO 

WS-C3850- 

24P-S 

 
FCW1929C1T5 

 
3499 

 
11/19/2018 

 
INF:SWITCH 

 
1/22/2016 

 
PA16002 

NETWORK 
SWITCH 

 
CISCO 

WS-C3850- 
24P-S 

 
FCW1908D0E1 

 
3499 

 
8/29/2018 

 
INF:SWITCH 

 
1/22/2016 

 
 

PA16006 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

980 

 
 

2NR9LN1 

 
 

1000 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/20/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16011 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

980 

 
 

2NSDLN1 

 
 

1000 

 
 

9/4/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/20/2016 

 
 

PA16012 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

980 

 
 

2N2GLN1 

 
 

1000 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/20/2016 

 
 

PA16016 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

980 

 
 

2N0GLN1 

 
 

1000 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/20/2016 

 
 

PA16020 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

980 

 
 

2NNBLN1 

 
 

1000 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/20/2016 

 
 

PA16033 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

980 

 
 

2NPBLN1 

 
 

1000 

 
 

8/1/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/20/2016 

 
 

PA16034 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

980 

 
 

2NW7LN1 

 
 

1000 

 
 

12/21/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/20/2016 

 
 

PA16040 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

980 

 
 

2N6DLN1 

 
 

1000 

 
 

8/1/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/20/2016 

 
 

PA16043 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-3750X- 

24T 

 
 

FDO1638R22S 

 
 

6692.57 

 
 

9/20/2019 

 
 

INF:SWITCH 

 
 

1/22/2016 

 
 

PA16044 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-3750X- 

24T 

 
 

FDO1638R291 

 
 

6692.57 

 
 

8/20/2018 

 
 

INF:SWITCH 

 
 

1/22/2016 

 
 

PA16045 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O999452 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16046 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O999457 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16047 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O999462 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16048 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O999467 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16049 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O999472 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16050 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O999402 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16051 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O999404 

 
 

283.5 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16052 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O999409 

 
 

283.5 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16053 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O999417 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16054 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O999422 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16055 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998802 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16056 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998807 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16057 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998812 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16058 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998817 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16059 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998822 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16060 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998732 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16061 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998727 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16062 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998762 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16063 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998767 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16064 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998772 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16065 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998702 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16066 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998707 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16068 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998776 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16069 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998781 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16070 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998786 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 

 
 

PA16071 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998789 

 
 

283.5 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16072 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998796 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16073 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998748 

 
 

283.5 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 

 
 

PA16074 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998753 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16075 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998740 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 

 
 

PA16076 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998755 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16077 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998759 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 

 
 

PA16078 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998680 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16079 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998681 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16080 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998685 

 
 

283.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16081 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998689 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16082 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998695 

 
 

283.5 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 

 
 

PA16083 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998777 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16084 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998782 

 
 

283.5 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16085 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998787 

 
 

283.5 

 
 

1/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 

 
 

PA16086 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998790 

 
 

283.5 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16087 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998797 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 

 
 

PA16088 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998749 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16089 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998744 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 

 
 

PA16090 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998741 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16091 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998756 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16092 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998760 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16093 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998676 

 
 

283.5 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16094 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998682 

 
 

283.5 

 
 

6/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 

 
 

PA16095 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998686 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16096 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998690 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16097 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998696 

 
 

283.5 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 

 
 

PA16098 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998778 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16099 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998783 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 

 
 

PA16100 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998788 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16101 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998712 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16102 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998717 

 
 

283.5 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16103 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998722 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16104 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998801 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16105 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998806 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16106 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998811 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16107 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998816 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16108 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998821 

 
 

283.5 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16109 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998739 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16110 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998726 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16111 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998731 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16112 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998766 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16113 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998771 

 
 

283.5 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16114 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998701 

 
 

283.5 

 
 

12/6/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16115 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998706 

 
 

283.5 

 
 

7/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16116 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998711 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16117 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998716 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16118 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998721 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16119 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998805 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16120 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998810 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16121 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998815 

 
 

283.5 

 
 

10/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16122 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998820 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16123 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998825 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16124 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998735 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16125 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998730 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16126 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998765 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16127 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998770 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16128 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998775 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16129 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998705 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16130 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998710 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16131 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998715 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16132 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998720 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16133 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998725 

 
 

283.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16134 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998793 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16135 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998798 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 

 
 

PA16137 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998745 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16138 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998742 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 

 
 

PA16139 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998757 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16140 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998736 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16141 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998677 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16142 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998683 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16143 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998688 

 
 

283.5 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 

 
 

PA16144 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998693 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/21/2016 

 
 

PA16145 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KOO0998698 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/21/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16146 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 
K9 

 
 

FCW1930N466 

 
 

539 

 
 

11/13/2017 

 

COMMUNICATION 

SYSTEMS 

 
 

1/25/2016 

 
 

PA16147 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 

K9 

 
 

FCW1930N461 

 
 

539 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

1/25/2016 

 
 

PA16148 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 
K9 

 
 

FCW1929NT4T 

 
 

539 

 
 

11/13/2017 

 

COMMUNICATION 

SYSTEMS 

 
 

1/25/2016 

 
 

PA16149 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 

K9 

 
 

FCW1930N540 

 
 

539 

 
 

11/13/2017 

 

COMMUNICATION 

SYSTEMS 

 
 

1/25/2016 

 
 

PA16150 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 
K9 

 
 

FCW1929NT4G 

 
 

539 

 
 

11/13/2017 

 

COMMUNICATION 

SYSTEMS 

 
 

1/25/2016 

 
 

PA16151 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 

K9 

 
 

FCW1929NT4E 

 
 

539 

 
 

9/20/2019 

 

COMMUNICATION 

SYSTEMS 

 
 

1/25/2016 

 
 

PA16152 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 

K9 

 
 

FCW1929N5ET 

 
 

539 

 
 

11/13/2017 

 

COMMUNICATION 

SYSTEMS 

 
 

1/25/2016 

 
 

PA16153 

 

WIRELESS 

CONTROLLER 

 
 

CISCO 

AIR- 

CAP27021-A- 

K9 

 
 

FCW1930N478 

 
 

539 

 
 

11/13/2017 

 

COMMUNICATION 

SYSTEMS 

 
 

1/25/2016 

 
 

PA16154 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998779 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16155 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998784 

 
 

283.5 

 
 

12/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16156 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998791 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16157 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998794 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16158 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998799 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16159 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998751 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16160 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998746 

 
 

283.5 

 
 

1/3/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16161 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998743 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16162 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998758 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16163 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998737 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16164 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998678 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16165 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998684 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16166 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998691 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16167 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998694 

 
 

283.5 

 
 

2/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16168 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998699 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16169 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998780 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16170 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998785 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16171 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998792 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16172 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998795 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16173 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998800 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16174 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998752 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16175 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998747 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16176 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998754 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16177 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998761 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16178 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998738 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16179 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998679 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16180 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998687 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16181 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998692 

 
 

283.5 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16182 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998697 

 
 

283.5 

 
 

12/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16183 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998700 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16184 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998804 

 
 

283.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16185 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998809 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16186 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998814 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16187 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998819 

 
 

283.5 

 
 

1/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16188 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998824 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16189 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998734 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16190 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998729 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16191 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998764 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16192 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998769 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16193 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998774 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16194 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998704 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16195 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998709 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16196 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998714 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16197 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998719 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16198 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998724 

 
 

283.5 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16199 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998803 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16200 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998808 

 
 

283.5 

 
 

1/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16201 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998813 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16202 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998818 

 
 

283.5 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16203 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998823 

 
 

283.5 

 
 

5/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16204 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998733 

 
 

283.5 

 
 

5/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16205 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998728 

 
 

283.5 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16206 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998763 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16207 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998768 

 
 

283.5 

 
 

1/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16208 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998773 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16209 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998703 

 
 

283.5 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16210 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998708 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/5/2016 

 
 

PA16211 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998713 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16212 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998718 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
 

PA16213 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

S9K00O998723 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/5/2016 

 
PA16214 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
GH4TGQ1 

 
1370 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
2/9/2016 

 
PA16215 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GH4MGQ1 

 
1370 

 
5/23/2019 

 
CLIENT:DESKTOP 

 
2/9/2016 

 
PA16217 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
GH3QGQ1 

 
1370 

 
1/31/2020 

 
CLIENT:DESKTOP 

 
2/9/2016 

 
PA16218 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GH9JGQ1 

 
1370 

 
2/11/2020 

 
CLIENT:DESKTOP 

 
2/9/2016 

 
PA16220 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GH8SGQ1 

 
1370 

 
10/31/2019 

 
CLIENT:DESKTOP 

 
2/9/2016 

 

PA16221 
 

CPU 
 

DELL 
OPTIPLEX 

990 

 

GH3WGQ1 
 

1370 
 

10/17/2018 
 

CLIENT:DESKTOP 
 

2/9/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA16222 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GH8TGQ1 

 
1370 

 
3/14/2019 

 
CLIENT:DESKTOP 

 
2/9/2016 

 
PA16223 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GH8NGQ1 

 
1370 

 
1/31/2020 

 
CLIENT:DESKTOP 

 
2/9/2016 

 
PA16224 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GHBMGQ1 

 
1370 

 
2/10/2020 

 
CLIENT:DESKTOP 

 
2/9/2016 

 
PA16225 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
3DQ5KS1 

 
1370 

 
10/18/2018 

 
CLIENT:DESKTOP 

 
2/9/2016 

 
PA16226 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GH9LGQ1 

 
1370 

 
4/29/2019 

 
CLIENT:DESKTOP 

 
2/9/2016 

 
PA16227 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
GH4RGQ1 

 
1370 

 
10/29/2019 

 
CLIENT:DESKTOP 

 
2/9/2016 

 
PA16229 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GH4FGQ1 

 
1235 

 
6/26/2018 

 
CLIENT:DESKTOP 

 
2/9/2016 

 

 

 

PA16230 

RECREATIONA 

L TYPE 

VEHICLE - 

PERSONNEL 

CARRIER 

 

 

 

JOHN DEERE 

 

 

 

825 

 

 

 

1M0825GSAGM 

 

 

14871.2 
7 

 

 

 

11/13/2017 

 

 

MISCELLANEOUS 

EQUIPMENT 

 

 

 

3/22/2016 

 
 

PA16254 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998651 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16255 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998656 

 
 

283.5 

 
 

10/31/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16256 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998658 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16257 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998666 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16258 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998673 

 
 

283.5 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16259 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998601 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16260 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998606 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16261 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998652 

 
 

283.5 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16262 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998657 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16263 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998659 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16264 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998667 

 
 

283.5 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16265 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998674 

 
 

283.5 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16266 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998602 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16267 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998607 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16269 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998603 

 
 

283.5 

 
 

5/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16270 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998670 

 
 

283.5 

 
 

2/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16271 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998668 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16272 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998663 

 
 

283.5 

 
 

11/1/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16273 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998653 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16274 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998660 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16275 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998609 

 
 

283.5 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16276 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998604 

 
 

283.5 

 
 

9/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16277 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998671 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16278 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998669 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16279 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998664 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16280 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998661 

 
 

283.5 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16281 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998654 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16282 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998605 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16283 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998672 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16284 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998610 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16285 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998675 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16286 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998662 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16287 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998665 

 
 

283.5 

 
 

9/6/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16288 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998655 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16289 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998646 

 
 

283.5 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16290 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998576 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16291 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998581 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16292 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998630 

 
 

283.5 

 
 

12/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16293 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998641 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16294 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998626 

 
 

283.5 

 
 

1/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16295 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998628 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16296 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998582 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16297 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998647 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16298 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998577 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16299 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998631 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16300 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998642 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16301 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998627 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16302 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998629 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16303 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998634 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16304 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998637 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16305 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998640 

 
 

283.5 

 
 

6/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16306 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998645 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16307 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998650 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16308 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998580 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16309 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998591 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16310 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998633 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16311 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998636 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16312 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998639 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16313 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998644 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16314 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998649 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16315 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998579 

 
 

283.5 

 
 

12/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16316 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998590 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16317 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998632 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16318 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998635 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16319 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998638 

 
 

283.5 

 
 

8/31/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16320 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998643 

 
 

283.5 

 
 

10/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16321 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998648 

 
 

283.5 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16322 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998578 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16323 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998589 

 
 

283.5 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16324 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998572 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16325 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998588 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16326 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998586 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16327 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998584 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16328 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998611 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16329 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998616 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16330 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998557 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16331 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998562 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16332 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998551 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16333 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998552 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16334 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998612 

 
 

283.5 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16336 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998619 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16337 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998614 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16338 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998618 

 
 

283.5 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16339 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998613 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16340 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998617 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16341 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998593 

 
 

283.5 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16342 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998597 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16344 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998585 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16345 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998587 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16346 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998600 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16347 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998583 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16348 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998595 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16349 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998592 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16350 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998596 

 
 

283.5 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16351 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998547 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16352 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998540 

 
 

283.5 

 
 

6/28/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16353 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998541 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16354 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998550 

 
 

283.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16355 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998598 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16356 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998555 

 
 

283.5 

 
 

5/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16357 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998571 

 
 

283.5 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16358 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998527 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16359 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998556 

 
 

283.5 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16360 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998561 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16361 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998620 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16362 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998554 

 
 

283.5 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16363 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998559 

 
 

283.5 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16364 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998575 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16365 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998560 

 
 

283.5 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16366 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998565 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16367 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998599 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16368 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998573 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16369 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998563 

 
 

283.5 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16370 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998553 

 
 

283.5 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16371 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998558 

 
 

283.5 

 
 

9/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16372 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998574 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16373 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998564 

 
 

283.5 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16374 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998546 

 
 

283.5 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16375 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998545 

 
 

283.5 

 
 

11/13/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16376 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998544 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16377 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998624 

 
 

283.5 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16378 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998625 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16379 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998623 

 
 

283.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16380 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998622 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16381 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998549 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16382 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998621 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16383 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998548 

 
 

283.5 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16384 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998533 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16385 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998536 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16386 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998567 

 
 

283.5 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16387 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998529 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16388 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998543 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16389 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998532 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16390 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998542 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16391 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998539 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16392 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998528 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16393 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998566 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16394 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998570 

 
 

283.5 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16395 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998526 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16396 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998538 

 
 

283.5 

 
 

11/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16397 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998535 

 
 

283.5 

 
 

12/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16398 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998569 

 
 

283.5 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16399 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998531 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16400 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998534 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16401 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998537 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16402 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998530 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/2/2016 

 
 

PA16403 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O998568 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/2/2016 

 
 

PA16415 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF411H07YE11 

001994&0 

 
 

8.5 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/25/2016 

 
 

PA16416 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF207H03YE11 

006764&0 

 
 

8.5 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/25/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16417 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF208H12YE11 

000024&0 

 
 

8.5 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/25/2016 

 
 

PA16418 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF412H05YE11 

001552&0 

 
 

8.5 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/25/2016 

 
 

PA16419 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF205H38YE11 

003309&0 

 
 

8.5 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/25/2016 

 
 

PA16420 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF207H39YE11 

002166&0 

 
 

8.5 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/25/2016 

 
 

PA16421 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF410H02YE11 

002040&0 

 
 

8.5 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/25/2016 

 
 

PA16422 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF206H40YE11 

000411&0 

 
 

8.5 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/25/2016 

 
 

PA16423 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF412H14YE11 

000627&0 

 
 

8.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/25/2016 

 
 

PA16424 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF205H07YE11 

002952&0 

 
 

8.5 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/25/2016 

 
 

PA16427 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF205H12YE11 

000267&0 

 
 

8.5 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/25/2016 

 
 

PA16428 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF412H12YE11 

003700&0 

 
 

8.5 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/25/2016 

 
 

PA16436 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF412H06YE11 

001465&0 

 
 

8.5 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/25/2016 

 
 

PA16437 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF410H05YE11 

002227&0 

 
 

8.5 

 
 

1/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/25/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16438 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 
 

NONE 

 
 

8.5 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/25/2016 

 
 

PA16462 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 
 

NONE 

 
 

8.5 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/25/2016 

 
 

PA16469 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 

00510000000324 
82&0 

 
 

35.99 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/10/2017 

 
 

PA16470 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 

GORILLA 

DRIVE 8GB 

 

AF413H14YE11 

000507&0 

 
 

8.5 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/25/2016 

 
 

PA16471 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 

AE7914E070003 

586&0 

 
 

9 

 
 

3/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/10/2017 

 
 

PA16472 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 

0416KK0000006 
6840412&0 

 
 

9 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2017 

 
 

PA16473 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 

0416KK0000006 
6840940&0 

 
 

9 

 
 

9/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2017 

 
 

PA16474 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

00187D1174BA 

EE3020001386& 

0 

 
 

9 

 
 

9/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2017 

 
 

PA16475 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 

04153200000014 
21&0 

 
 

9 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2017 

 
 

PA16482 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 

14070342700173 
33&0 

 
 

9 

 
 

9/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/10/2017 

 
 

PA16483 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 

AA00000000003 

970&0 

 
 

35.99 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2017 

 
 

PA16484 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 

AE79HE070000 

1387&0 

 
 

35.99 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/10/2017 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16485 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 

0416KK0000006 
6840188&0 

 
 

35.99 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/10/2017 

 
 

PA16486 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 

AA00000000005 

196&0 

 
 

35.99 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2017 

 
 

PA16487 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 

AA00000000004 

072&0 

 
 

35.99 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/10/2017 

 
 

PA16488 

 
 

FLASH DRIVE 

 
 

IMATION 

USB 2.0, 1 GB 

FLASH 

DRIVE 

IMATION 

PIVOT FLASH 

USB 2.0 

 
 

15 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/23/2009 

 
 

PA16489 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 

AA00000000004 

069&0 

 
 

9 

 
 

8/21/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/10/2017 

 
 

PA16490 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 

14050337600333 
99&0 

 
 

9 

 
 

9/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2017 

 
 

PA16491 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 

0416KK0000006 
6840496&0 

 
 

9 

 
 

9/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2017 

 
 

PA16492 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 

AE7914E070003 

429&0 

 
 

9 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2017 

 
 

PA16493 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 

E29HAF3900000 

0801&0 

 
 

9 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2017 

 
 

PA16494 

 

EXTERNAL 

HARD DRIVE 

 
 

TOSHIBA 

 
 

750 GB 

 

52HDSOALSSX 
4 

 
 

175 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2019 

 
 

PA16495 

 
 

FLASH DRIVE 

 
 

KINGSTON 

 

IRONKEY 

D300M 

 

000FFEC697CD 

B281B0007E79 

 
 

101.05 

 
 

8/27/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/27/2019 

 

 

PA16505 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
3325I 

 

 

QTW02639 

 

 

3775 

 

 

2/4/2020 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 

 

PA16506 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
3325I 

 

 

QTW02344 

 

 

3775 

 

 

9/27/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 

 

PA16507 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

3325I 

 

 

QTW02202 

 

 

3775 

 

 

8/23/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 

 

PA16508 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
3325I 

 

 

QTW01654 

 

 

3775 

 

 

9/17/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 

 

PA16509 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

3325I 

 

 

QTW01893 

 

 

3775 

 

 

2/19/2020 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 

 

PA16510 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

3325I 

 

 

QTW02351 

 

 

3775 

 

 

2/8/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 

 

PA16511 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
3325I 

 

 

QTW02362 

 

 

3775 

 

 

8/23/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 

 

PA16512 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

3325I 

 

 

QTW02339 

 

 

3775 

 

 

6/1/2018 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 

 

PA16513 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

3325I 

 

 

QTW02336 

 

 

3775 

 

 

8/23/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 

 

PA16514 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
C5235A 

 

 

RRB23676 

 

 

5900 

 

 

8/23/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 

 

PA16515 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
C5235A 

 

 

RRB23824 

 

 

5900 

 

 

2/18/2020 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 

 

PA16516 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

C5235A 

 

 

RRB23818 

 

 

5900 

 

 

8/23/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 

 

PA16517 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
C5235A 

 

 

RRB23708 

 

 

5900 

 

 

5/7/2018 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 

 

PA16518 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

C5235A 

 

 

RRB23328 

 

 

5900 

 

 

8/23/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 

 

PA16519 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

C5235A 

 

 

RRB23284 

 

 

5900 

 

 

8/23/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 

 

PA16520 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
C5235A 

 

 

RRB23822 

 

 

5900 

 

 

10/10/2018 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 

 

PA16521 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

C5235A 

 

 

RRB23819 

 

 

5900 

 

 

10/2/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

3/3/2016 

 
PA16522 

 
COPIER 

 
CANON 

IMAGEPROG 
RAF IPF850 

 
AAPP0139 

 
11000 

 
2/17/2020 

PTR:PRINTPLOTCO 
PYSCAN 

 
3/3/2016 

 
 

PA16523 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164454 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16524 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164453 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16526 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164451 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16527 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164452 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16528 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164455 

 
 

283.5 

 
 

12/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16529 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164449 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16530 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164450 

 
 

283.5 

 
 

6/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16531 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164410 

 
 

283.5 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16532 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164397 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16533 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164366 

 
 

283.5 

 
 

10/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16534 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164386 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16535 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164376 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16536 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164409 

 
 

283.5 

 
 

12/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16537 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164396 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16538 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164370 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16539 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164390 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16540 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164380 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16541 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164413 

 
 

283.5 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16542 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164400 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16543 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164369 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16544 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164389 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16546 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164412 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16547 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164399 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16548 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164401 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16550 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164381 

 
 

283.5 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16551 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164374 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16552 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164393 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16553 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164375 

 
 

283.5 

 
 

7/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16554 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164371 

 
 

283.5 

 
 

12/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16555 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164372 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16556 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164394 

 
 

283.5 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16557 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164373 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16558 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164384 

 
 

283.5 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16559 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164385 

 
 

283.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16560 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164392 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16561 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164391 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16562 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164395 

 
 

283.5 

 
 

6/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16563 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164408 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16564 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164383 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16565 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164402 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16566 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164407 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16567 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164382 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16568 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164405 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/17/2016 

 
 

PA16569 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164415 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16570 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164404 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16571 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164403 

 
 

283.5 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16572 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164414 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/17/2016 

 
 

PA16573 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164786 

 
 

283.5 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16574 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164781 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16575 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164776 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16576 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164811 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16577 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164796 

 
 

283.5 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16578 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164716 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16579 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164741 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16580 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164726 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16581 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164751 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16582 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164746 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16583 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164685 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16584 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164691 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16585 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164679 

 
 

283.5 

 
 

2/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16586 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164711 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16587 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164696 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16588 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164787 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16589 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164777 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16590 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164812 

 
 

283.5 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16591 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164797 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16592 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164717 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16593 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164742 

 
 

283.5 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16594 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164727 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16595 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164752 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16596 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164747 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16597 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164686 

 
 

283.5 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16598 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164692 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16599 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164680 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16600 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164789 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16601 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164784 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16602 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164779 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16603 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164814 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16604 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164799 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16605 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164719 

 
 

283.5 

 
 

2/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16606 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164744 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16608 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164754 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16609 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164749 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16610 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164688 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16611 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164694 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16612 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164667 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16613 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164714 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16614 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164699 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16615 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164790 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16616 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164785 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16617 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164780 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16618 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164815 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16619 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164800 

 
 

283.5 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16620 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164720 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16621 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164745 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16622 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164730 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16623 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164755 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16624 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164750 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16625 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164681 

 
 

283.5 

 
 

1/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16626 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164695 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16627 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164668 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16628 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164715 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16629 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164700 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16630 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164712 

 
 

283.5 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16631 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164697 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16632 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164782 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16633 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164788 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16634 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164783 

 
 

283.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16635 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164778 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16636 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164813 

 
 

283.5 

 
 

12/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16637 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164798 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16638 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164718 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16639 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164743 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16640 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164728 

 
 

283.5 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16641 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164753 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16642 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164748 

 
 

283.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16643 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164687 

 
 

283.5 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16644 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164693 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16645 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164666 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16646 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164713 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16647 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164698 

 
 

283.5 

 
 

1/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16648 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164774 

 
 

283.5 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16649 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164769 

 
 

283.5 

 
 

9/12/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16651 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164770 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16652 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164768 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16653 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164767 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16654 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164766 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16655 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164773 

 
 

283.5 

 
 

11/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16656 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164772 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16657 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164771 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16658 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164795 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16659 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164810 

 
 

283.5 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16660 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164794 

 
 

283.5 

 
 

11/30/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16661 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164809 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16662 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164793 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16663 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164808 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16664 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164792 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16665 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164807 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16666 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164791 

 
 

283.5 

 
 

11/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16667 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164806 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16668 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164762 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16669 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164757 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16670 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164737 

 
 

283.5 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16671 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164732 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16672 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164802 

 
 

283.5 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16673 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164724 

 
 

283.5 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16674 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164761 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16675 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164756 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16676 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164736 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16677 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164731 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16678 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164801 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16679 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164723 

 
 

283.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16680 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164764 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16681 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164759 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16682 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164739 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16684 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164804 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16685 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164721 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16686 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164763 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16687 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164758 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16688 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164738 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16689 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164733 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16690 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164803 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16691 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164725 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16692 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164735 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16693 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164765 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16694 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164760 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16695 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164805 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16696 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164722 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/18/2016 

 
 

PA16697 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9KI00P164740 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/18/2016 

 
 

PA16698 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164683 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16699 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164675 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16700 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164670 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16701 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164707 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16702 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164702 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16703 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164682 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16704 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164674 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16705 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164669 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16706 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164706 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16707 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164701 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16708 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164676 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16709 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164678 

 
 

283.5 

 
 

10/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16710 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164677 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16711 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164684 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16712 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164673 

 
 

283.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16713 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164672 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16714 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164671 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16715 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164690 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16716 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164689 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16717 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164705 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16718 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164710 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16719 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164709 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16720 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164704 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 

 
 

PA16721 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164708 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2016 

 
 

PA16722 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P164703 

 
 

283.5 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/26/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16723 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907916 

 
 

283.5 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16724 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O910938 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16725 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O910942 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16726 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907852 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16727 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907895 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16728 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907866 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16729 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907915 

 
 

283.5 

 
 

1/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16730 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907880 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16731 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907934 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16732 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907892 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16733 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O910951 

 
 

283.5 

 
 

1/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16734 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907894 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16735 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O910910 

 
 

283.5 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16736 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907918 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16737 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O910941 

 
 

283.5 

 
 

1/15/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16738 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O910939 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16739 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O910909 

 
 

283.5 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16740 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O910952 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16741 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907928 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16742 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907935 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16743 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907902 

 
 

283.5 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16744 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907869 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16745 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907920 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16746 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907896 

 
 

283.5 

 
 

11/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16747 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907900 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16748 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907879 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16749 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907862 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16750 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907898 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16751 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907891 

 
 

283.5 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16752 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907876 

 
 

283.5 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16753 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O910911 

 
 

283.5 

 
 

12/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16754 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O910940 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16755 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907926 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16756 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907855 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16757 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907861 

 
 

283.5 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16758 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907924 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16759 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907860 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16760 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907917 

 
 

283.5 

 
 

11/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16761 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907931 

 
 

283.5 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16762 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907901 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16763 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907925 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16764 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907903 

 
 

283.5 

 
 

11/6/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16765 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907893 

 
 

283.5 

 
 

2/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16766 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907899 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16767 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O910908 

 
 

283.5 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16768 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907940 

 
 

283.5 

 
 

12/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16769 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907868 

 
 

283.5 

 
 

11/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16770 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907910 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16776 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907897 

 
 

283.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/31/2016 

 
 

PA16777 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00O907927 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/31/2016 

 
 

PA16780 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR10151 

 
 

1685 

 
 

5/8/2018 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

11/2/2016 

 
 

PA16781 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

3750 

  
 

2300 

 
 

10/22/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/9/2016 

 
 

PA16782 

 
 

COPIER 

 
 

CANON 

 
 

IR3245 

 
 

DQA00875 

 
 

7687 

 
 

8/29/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/3/2016 

 
 

PA16784 

 
 

COPIER 

 
 

CANON 

 
 

IR3245 

 
 

DQA00873 

 
 

7687 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/3/2016 

 
 

PA16785 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

910K0R1 

 
 

677.43 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/9/2016 

 
 

PA16787 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

9OZF0R1 

 
 

677.43 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/9/2016 

 
 

PA16792 

 
 

COPIER 

 
 

CANON 

 
 

IR3245 

 
 

DQA00905 

 
 

7687 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/3/2016 

 
 

PA16812 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

6196JS1 

 
 

193 

 
 

11/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/1/2016 

 
PA16813 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
6CDY3V1 

 
299 

 
5/10/2018 

 
CLIENT:DESKTOP 

 
4/1/2016 

 
 

PA16814 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

1HNRVR1 

 
 

193 

 
 

7/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/1/2016 

 
PA16816 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
6CG34V1 

 
299 

 
10/9/2019 

 
CLIENT:DESKTOP 

 
4/1/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA16817 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
6CD24V1 

 
299 

 
3/26/2019 

 
CLIENT:DESKTOP 

 
4/1/2016 

 
PA16818 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
6CB04V1 

 
299 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
4/1/2016 

 
PA16820 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
D4914V1 

 
299 

 
2/17/2020 

 
CLIENT:DESKTOP 

 
4/1/2016 

 
PA16821 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
D4G34V1 

 
299 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
4/1/2016 

 
PA16822 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
6CGZ3V1 

 
299 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
4/1/2016 

 
 

PA16823 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

1HMTVR1 

 
 

193 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/1/2016 

 
 

PA16824 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

6186JS1 

 
 

193 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA16825 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

BXFVSR1 

 
 

193 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA16826 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

1HQTVR1 

 
 

193 

 
 

10/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA16827 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

1HNTVR1 

 
 

193 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/2/2016 

 
PA16828 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
6CB34V1 

 
299 

 
2/19/2019 

 
CLIENT:DESKTOP 

 
6/1/2016 

 
 

PA16829 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

6185JS1 

 
 

193 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA16830 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

BXFZSR1 

 
 

193 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/2/2016 

 
PA16831 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
6CCZ3V1 

 
299 

 
1/31/2020 

 
CLIENT:DESKTOP 

 
6/1/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16832 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

1HRTVR1 

 
 

193 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/2/2016 

 
PA16834 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
2R5GLS1 

 
299 

 
12/3/2019 

 
CLIENT:DESKTOP 

 
6/1/2016 

 
PA16835 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
D48Z3V1 

 
299 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/1/2016 

 
 

PA16842 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

J5SF9P1 

 
 

1733.9 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/8/2015 

 
 

PA16843 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

9Q4HNM1 

 
 

1733.9 

 
 

8/6/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/8/2015 

 
 

PA16846 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

J5S39P1 

 
 

1733.9 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/8/2015 

 
 

PA16847 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

F2RHPM1 

 
 

1733.9 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/8/2015 

 
 

PA16848 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

F2QKPM1 

 
 

1733.9 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/8/2015 

 
 

PA16849 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

F2RKPM1 

 
 

1733.9 

 
 

4/19/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/8/2015 

 
 

PA16851 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

F2THPM1 

 
 

1733.9 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/8/2015 

 
 

PA16852 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

F2SJPM1 

 
 

1733.9 

 
 

8/14/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/8/2015 

 
 

PA16853 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

F2SGPM1 

 
 

1733.9 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/8/2015 

 
 

PA16854 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

F2QGPM1 

 
 

1733.9 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/8/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16855 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

F2SHPM1 

 
 

1733.9 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/8/2015 

 
 

PA16856 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

F2TGPM1 

 
 

1733.9 

 
 

9/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/8/2015 

 
 

PA16857 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

FM0G1R1 

 
 

1499 

 
 

12/6/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/17/2016 

 
 

PA16858 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6530 

 
 

CKKM8Y1 

 
 

1500 

 
 

10/15/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/17/2016 

 
 

PA16859 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6530 

 
 

FHH6DX1 

 
 

1500 

 
 

7/9/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/17/2016 

 
 

PA16860 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

JZ338V1 

 
 

1499 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/17/2016 

 
 

PA16861 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

5W2F4V1 

 
 

1282 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/17/2016 

 
 

PA16862 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6530 

 
 

46KNDX1 

 
 

1500 

 
 

12/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/17/2016 

 
 

PA16882 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

JLFGX12 

 
 

1733.9 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/8/2015 

 
 

PA16883 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6320 

 
 

83FWKV1 

 
 

1733.9 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/8/2015 

 
 

PA16884 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6320 

 
 

8YDWKV1 

 
 

1733.9 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/8/2015 

 
 

PA16887 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

F2QHPM1 

 
 

1733.9 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/8/2015 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16888 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

J5RG9P1 

 
 

1733.9 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/8/2015 

 
 

PA16889 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

9Q4GNM1 

 
 

1733.9 

 
 

12/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/8/2015 

 
 

PA16890 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606161 

 
 

283.5 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16891 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606160 

 
 

283.5 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16892 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606170 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16893 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606168 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16894 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606233 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16895 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606185 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16896 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606186 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16897 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606182 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16898 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606183 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16899 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606184 

 
 

283.5 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16900 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606180 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16901 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606181 

 
 

283.5 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16902 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606177 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16903 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606178 

 
 

283.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16904 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606179 

 
 

283.5 

 
 

1/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16905 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606195 

 
 

283.5 

 
 

1/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16906 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606196 

 
 

283.5 

 
 

12/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16907 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606199 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16908 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606200 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16909 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606201 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16910 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606197 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16911 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606198 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 
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89303321DEM000065 
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Asset Type 
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PA16912 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606107 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16913 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606108 

 
 

283.5 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16914 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606109 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16915 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606116 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16916 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606113 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16917 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606114 

 
 

283.5 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16918 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606115 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16919 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606119 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16920 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606125 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16921 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606132 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16922 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606129 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16923 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606130 

 
 

283.5 

 
 

6/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 
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Serial Number 

Asset 

Value 

Effective 
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Asset Type 
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PA16924 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606131 

 
 

283.5 

 
 

1/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16925 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606126 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16926 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606127 

 
 

283.5 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16927 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606128 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16928 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606138 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16929 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606139 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16930 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606150 

 
 

283.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16931 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606151 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16932 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606145 

 
 

283.5 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16933 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606146 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16934 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606147 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16935 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606148 

 
 

283.5 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 
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PA16936 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606149 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16937 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606057 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16938 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606058 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16939 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606059 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16940 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606167 

 
 

283.5 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16941 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606171 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16942 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606134 

 
 

283.5 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16943 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606141 

 
 

283.5 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16944 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606156 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16945 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606203 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16946 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606111 

 
 

283.5 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16947 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606121 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16948 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606166 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16949 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606176 

 
 

283.5 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16950 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606191 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16951 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606120 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16952 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606110 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16953 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606202 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16954 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606190 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16955 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606165 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16956 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606175 

 
 

283.5 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16957 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606232 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16958 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606159 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16959 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606169 

 
 

283.5 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16960 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606206 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16961 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606118 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16962 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606124 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16963 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606137 

 
 

283.5 

 
 

11/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16964 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606144 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/17/2016 

 
 

PA16965 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606154 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16966 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606136 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16967 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606143 

 
 

283.5 

 
 

1/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
 

PA16968 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606155 

 
 

283.5 

 
 

1/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/21/2016 

 
 

PA16969 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606140 

 
 

283.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/21/2016 

 
 

PA16970 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606133 

 
 

283.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/21/2016 

 
 

PA16971 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606174 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/21/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16972 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606173 

 
 

283.5 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/21/2016 

 
 

PA16973 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606172 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/21/2016 

 
 

PA16974 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606189 

 
 

283.5 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/21/2016 

 
 

PA16975 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606188 

 
 

283.5 

 
 

11/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/21/2016 

 
 

PA16976 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606187 

 
 

283.5 

 
 

1/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/21/2016 

 
 

PA16977 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606194 

 
 

283.5 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/21/2016 

 
 

PA16978 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606193 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/21/2016 

 
 

PA16979 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606192 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/21/2016 

 
 

PA16980 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606205 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/21/2016 

 
 

PA16981 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606117 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/21/2016 

 
 

PA16982 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606123 

 
 

283.5 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/21/2016 

 
 

PA16983 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606204 

 
 

283.5 

 
 

1/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/21/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16984 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606112 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/21/2016 

 
 

PA16985 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606122 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/21/2016 

 
 

PA16986 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606135 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/21/2016 

 
 

PA16987 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606142 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/21/2016 

 
 

PA16988 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606152 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/21/2016 

 
 

PA16989 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P25 

 
 

9K00P606153 

 
 

283.5 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/17/2016 

 
PA16992 

 
COPIER 

 
CANON 

IR ADVANCE 
5540I 

 
WHG02048 

 
6440 

 
2/1/2019 

PTR:PRINTPLOTCO 
PYSCAN 

 
9/14/2016 

 
PA16993 

 
COPIER 

 
CANON 

IR ADVANCE 

5540I 

 
WHG01339 

 
6440 

 
2/1/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
9/14/2016 

 
 

PA16994 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13514 

 
 

1620 

 
 

5/30/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

11/2/2016 

 
 

PA16995 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13554 

 
 

1620 

 
 

5/7/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA16996 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13511 

 
 

1620 

 
 

2/4/2020 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA16997 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13520 

 
 

1620 

 
 

12/6/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA16998 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13569 

 
 

1620 

 
 

8/23/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

11/2/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA16999 

 
 

COPTER 

 
 

CANON 

 

250TF COLOR 

ADVANCE 

 
 

QNR13476 

 
 

1620 

 
 

8/23/2019 

AUTOMATTC DATA 

PROCESSTNG 
EQUTPMENT 

 
 

11/2/2016 

 
 

PA17000 

 
 

COPTER 

 
 

CANON 

 

250TF COLOR 

ADVANCE 

 
 

QNR13573 

 
 

1620 

 
 

8/23/2019 

AUTOMATTC DATA 

PROCESSTNG 

EQUTPMENT 

 
 

11/2/2016 

 
PA17001 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
CNSSTV1 

 
1411.47 

 
10/31/2019 

 
CLTENT:DESKTOP 

 
8/19/2016 

 
PA17002 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
3DK4KS1 

 
1411.47 

 
11/22/2019 

 
CLTENT:DESKTOP 

 
8/19/2016 

 
PA17004 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
3DN3KS1 

 
1411.47 

 
4/2/2019 

 
CLTENT:DESKTOP 

 
8/19/2016 

 
PA17007 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
CN7VTV1 

 
1411.47 

 
10/22/2019 

 
CLTENT:DESKTOP 

 
8/19/2016 

 
PA17008 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
CN5TTV1 

 
1411.47 

 
2/21/2020 

 
CLTENT:DESKTOP 

 
8/19/2016 

 
PA17009 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
2PKPVR1 

 
1411.47 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
8/19/2016 

 
PA17010 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
CNRRTV1 

 
1411.47 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
8/19/2016 

 
PA17011 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
CNPSTV1 

 
1411.47 

 
10/4/2018 

 
CLTENT:DESKTOP 

 
8/19/2016 

 
PA17012 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
GH4LGQ1 

 
1411.47 

 
5/10/2018 

 
CLTENT:DESKTOP 

 
8/19/2016 

 
PA17013 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
GH9PGQ1 

 
1411.47 

 
2/7/2020 

 
CLTENT:DESKTOP 

 
8/19/2016 

 
PA17014 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
33LNWR1 

 
1411.47 

 
11/22/2019 

 
CLTENT:DESKTOP 

 
8/19/2016 

 
PA17015 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
3DM3KS1 

 
1411.47 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
8/19/2016 

 
PA17016 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
CNHVTV1 

 
1411.47 

 
11/13/2019 

 
CLTENT:DESKTOP 

 
8/19/2016 

 

PA17017 
 

CPU 
 

DELL 
OPTTPLEX 

990 

 

3DD6KS1 
 

1411.47 
 

6/3/2019 
 

CLTENT:DESKTOP 
 

8/19/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17018 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

92MXSR1 

 
 

1800.97 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/19/2016 

 
 

PA17019 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6530 

 
 

7WMBQW1 

 
 

1701 

 
 

9/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2016 

 
 

PA17020 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

92KVSR1 

 
 

1800.97 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/19/2016 

 
 

PA17021 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6530 

 
 

6ZDNSW1 

 
 

1701 

 
 

9/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2016 

 
 

PA17022 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

92N3TR1 

 
 

1800.97 

 
 

7/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/19/2016 

 
 

PA17023 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6530 

 
 

7WN9QW1 

 
 

1701 

 
 

9/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2016 

 
 

PA17024 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 

NO SERVICE 

TAG 

 
 

1800.97 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2016 

 
 

PA17025 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

HW3HGQ1 

 
 

1800.97 

 
 

9/6/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2016 

 
 

PA17026 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

HW3PGQ1 

 
 

1800.97 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2016 

 
 

PA17027 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6520 

 
 

CN4FZQ1 

 
 

1800.97 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/19/2016 

 
PA17028 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CN4TTV1 

 
1411.47 

 
10/3/2019 

 
CLIENT:DESKTOP 

 
8/19/2016 

 
 

PA17029 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

95DQRD2 

 
 

9844.95 

 
 

10/4/2016 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/4/2016 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17030 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M620 

 
 

95DRRD2 

 
 

9844.95 

 
 

10/4/2016 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/4/2016 

 
PA17031 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GH3TGQ1 

 
1370 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17032 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
GH4QGQ1 

 
1370 

 
10/9/2019 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17033 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GH3GGQ1 

 
1370 

 
11/8/2018 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17034 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
GH9MGQ1 

 
1370 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17035 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GH4XGQ1 

 
1370 

 
1/8/2019 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17037 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
GH8RGQ1 

 
1370 

 
5/2/2019 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17040 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
3DD8KS1 

 
1370 

 
1/31/2020 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17041 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
CNCTTV1 

 
1370 

 
10/2/2019 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17042 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CN6VTV1 

 
1370 

 
1/31/2020 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17043 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
3DH3KS1 

 
1370 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17044 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GH4DGQ1 

 
1370 

 
2/10/2020 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17045 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
GH4HGQ1 

 
1370 

 
1/31/2020 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17046 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GH8DGQ1 

 
1370 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17047 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
3DP7KS1 

 
1370 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17048 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GH4KGQ1 

 
1370 

 
5/22/2019 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17049 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
3DJ3KS1 

 
1370 

 
10/18/2018 

 
CLIENT:DESKTOP 

 
10/3/2016 
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Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA17050 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GH7WGQ1 

 
1370 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
PA17051 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
3DR4KS1 

 
1370 

 
2/7/2020 

 
CLIENT:DESKTOP 

 
10/3/2016 

 
 

PA17052 

 
 

TABLET 

 
 

MICROSOFT 

 

SURFACE 

PRO 4 1724 

 
 

40975363153 

 
 

972.12 

 
 

8/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/24/2016 

 
 

PA17053 

 
 

TABLET 

 
 

MICROSOFT 

 

SURFACE 

PRO 4 1724 

 
 

47007363153 

 
 

972.12 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/24/2016 

 
 

PA17054 

 
 

TABLET 

 
 

MICROSOFT 

 

SURFACE 

PRO 4 1724 

 
 

1169463053 

 
 

972.12 

 
 

9/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/24/2016 

 
 

PA17055 

 
 

TABLET 

 
 

MICROSOFT 

 

SURFACE 

PRO 4 1724 

 
 

51185163153 

 
 

972.12 

 
 

7/26/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/24/2016 

 
 

PA17056 

 
 

TABLET 

 
 

MICROSOFT 

 

SURFACE 

PRO 4 1724 

 
 

57676463153 

 
 

972.12 

 
 

7/26/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/24/2016 

 
 

PA17057 

 
 

TABLET 

 
 

MICROSOFT 

 

SURFACE 

PRO 4 1724 

 
 

57662263153 

 
 

972.12 

 
 

7/26/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/24/2016 

 
 

PA17058 

 
 

TABLET 

 
 

MICROSOFT 

 

SURFACE 

PRO 4 1724 

 
 

57646763153 

 
 

972.12 

 
 

7/26/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/24/2016 

 
 

PA17059 

 
 

TABLET 

 
 

MICROSOFT 

 

SURFACE 

PRO 4 1724 

 
 

57691763153 

 
 

972.12 

 
 

9/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/24/2016 

 
 

PA17062 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

F9FQHS1 

 
 

866.7 

 
 

4/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2016 

 
 

PA17064 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

7N41ZQ1 

 
 

866.7 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2016 

 
 

PA17066 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

FBKRHS1 

 
 

866.7 

 
 

8/13/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/19/2016 
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Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17067 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

FBVMHS1 

 
 

866.7 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/19/2016 

 
 

PA17069 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

HL48OR1 

 
 

866.7 

 
 

5/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2016 

 
 

PA17070 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

7NB7ZQ1 

 
 

866.7 

 
 

12/31/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/19/2016 

 
 

PA17071 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

7ND7ZQ1 

 
 

866.7 

 
 

6/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/19/2016 

 

 

PA17158 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

J3 ECLIPSE 

 
 

35242409018340 
7 

 

 

0 

 

 

7/10/2018 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

7/31/2017 

 

 

PA17159 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

J3 ECLIPSE 

 
 

35242409025753 
2 

 

 

0 

 

 

6/13/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

7/31/2017 

 
 

PA17181 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13556 

 
 

1620 

 
 

6/21/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA17182 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13559 

 
 

1620 

 
 

5/9/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

11/2/2016 

 
 

PA17183 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13563 

 
 

1620 

 
 

8/23/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA17184 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13518 

 
 

1620 

 
 

8/23/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

11/2/2016 

 
 

PA17185 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13552 

 
 

1620 

 
 

8/23/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

11/2/2016 
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Asset Type 
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Date 

 
 

PA17186 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13564 

 
 

1620 

 
 

8/23/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

11/2/2016 

 
 

PA17187 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13571 

 
 

1620 

 
 

2/1/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA17188 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13567 

 
 

1620 

 
 

8/23/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

11/2/2016 

 
 

PA17189 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13486 

 
 

1620 

 
 

8/23/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA17190 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13570 

 
 

1620 

 
 

8/23/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

11/2/2016 

 
 

PA17191 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13558 

 
 

1620 

 
 

8/23/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA17192 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13553 

 
 

1620 

 
 

10/1/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA17193 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13560 

 
 

1620 

 
 

8/23/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA17194 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13516 

 
 

1620 

 
 

12/17/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

11/2/2016 

 
 

PA17196 

 
 

CPU 

 
 

ACER 

ALL-IN-ONE 

TOUCHSCRE 
EN 

 

1B60404002000 
1 

 
 

500 

 
 

10/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/29/2016 

 
 

PA17205 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13937 

 
 

1620 

 
 

2/1/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

12/1/2016 

 
 

PA17206 

 
 

COPIER 

 
 

CANON 

 

250IF COLOR 

ADVANCE 

 
 

QNR13942 

 
 

1620 

 
 

2/1/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

12/1/2016 
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Effective 
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Asset Type 
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Date 

 
 

PA17207 

 
 

SCANNER 

 
 

CANON 

 
 

MFPM40 

 
 

K6069857 

 
 

4747.5 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/21/2017 

 
PA17208 

 
COPIER 

 
CANON 

IMAGEPROG 

RAF IPF850 

 
AAPP0271 

 
4747.5 

 
12/9/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
2/21/2017 

 
 

PA17209 

 
 

SCANNER 

 
 

CANON 

 
 

MFPM40 

 
 

K6069851 

 
 

4747.5 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/21/2017 

 
PA17210 

 
COPIER 

 
CANON 

IMAGEPROG 

RAF IPF850 

 
AAPP0269 

 
4747.5 

 
9/27/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
2/21/2017 

 
 

PA17211 

 
 

SCANNER 

 
 

CANON 

 
 

MFPM40 

 
 

K6069854 

 
 

4747.5 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/21/2017 

 
PA17212 

 
COPIER 

 
CANON 

IMAGEPROG 

RAF IPF850 

 
AAPP0211 

 
4747.5 

 
12/17/2018 

PTR:PRINTPLOTCO 

PYSCAN 

 
2/21/2017 

 
 

PA17213 

 
 

SCANNER 

 
 

CANON 

 
 

MFPM40 

 
 

K6069882 

 
 

4747.5 

 
 

9/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/21/2017 

 
PA17214 

 
COPIER 

 
CANON 

IMAGEPROG 

RAF IPF850 

 
AAPP0260 

 
4747.5 

 
9/18/2018 

PTR:PRINTPLOTCO 

PYSCAN 

 
2/21/2017 

 
 

PA17215 

 
 

SCANNER 

 
 

CANON 

 
 

MFPM40 

 
 

K6069856 

 
 

4747.5 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/21/2017 

 
PA17216 

 
COPIER 

 
CANON 

IMAGEPROG 

RAF IPF850 

 
AAPP0277 

 
4747.5 

 
8/23/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
2/21/2017 

 
 

PA17217 

 
 

SCANNER 

 
 

CANON 

 
 

MFPM40 

 
 

K6069850 

 
 

4747.5 

 
 

9/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/21/2017 

 
PA17218 

 
COPIER 

 
CANON 

IMAGEPROG 

RAF IPF850 

 
AAPP0274 

 
4747.5 

 
2/25/2020 

PTR:PRINTPLOTCO 

PYSCAN 

 
2/21/2017 

 
 

PA17219 

 
 

SCANNER 

 
 

CANON 

 
 

MFPM40 

 
 

K6069853 

 
 

4747.5 

 
 

5/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/21/2017 

 
PA17220 

 
COPIER 

 
CANON 

IMAGEPROG 

RAF IPF850 

 
AAPP0270 

 
4747.5 

 
5/3/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
2/21/2017 
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Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 
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Effective 
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Asset Type 
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Date 

 
 

PA17221 

 
 

SCANNER 

 
 

CANON 

 
 

MFPM40 

 
 

K6069855 

 
 

4747.5 

 
 

9/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/21/2017 

 
PA17222 

 
COPIER 

 
CANON 

IMAGEPROG 

RAF IPF850 

 
AAPP0208 

 
4747.5 

 
6/19/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
2/21/2017 

 
 

PA17223 

 
 

SCANNER 

 
 

CANON 

 
 

MFPM40 

 
 

K6069852 

 
 

4747.5 

 
 

9/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/21/2017 

 
PA17224 

 
COPIER 

 
CANON 

IMAGEPROG 

RAF IPF850 

 
AAPP0209 

 
4747.5 

 
9/30/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
2/21/2017 

 
 

PA17225 

 
 

SCANNER 

 
 

CANON 

 
 

MFPM40 

 
 

K6069886 

 
 

4747.5 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/21/2017 

 
PA17226 

 
COPIER 

 
CANON 

IMAGEPROG 

RAF IPF850 

 
AAPP0272 

 
4747.5 

 
8/23/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
2/21/2017 

 
 

PA17227 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960CX- 

8TC-L 

 
 

FOC2029Z5SC 

 
 

656 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/22/2016 

 
 

PA17228 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960CX- 

8TC-L 

 
 

FOC2029Z5R3 

 
 

656 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/22/2016 

 
 

PA17229 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960CX- 

8TC-L 

 
 

FOC2029Z5FP 

 
 

656 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/22/2016 

 
 

PA17230 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960CX- 

8TC-L 

 
 

FOC2029Z5R9 

 
 

656 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/22/2016 

 
 

PA17231 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960CX- 

8TC-L 

 
 

FOC2029Z5Q4 

 
 

656 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/22/2016 

 
 

PA17232 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960CX- 

8TC-L 

 
 

FOC2029Z5T6 

 
 

656 

 
 

2/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/22/2016 

 
 

PA17233 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

CATALYST 

WS-C2960X- 

48FPS 

 
 

UNKNOWN 

 
 

3665 

 
 

2/11/2019 

 
 

INF:SWITCH 

 
 

1/13/2017 
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Asset Type 
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PA17234 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

CISCO 

CATALYST 

WS-C2960X- 
48FPS 

 
 

FOC2038Y3HM 

 
 

3665 

 
 

4/15/2019 

 
 

INF:SWITCH 

 
 

1/13/2017 

 
 

PA17235 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

CATALYST 

WS-C2960X- 

48FPS 

 
 

2KR 

 
 

1724 

 
 

11/11/2019 

 
 

INF:SWITCH 

 
 

1/13/2017 

 
 

PA17236 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

CISCO 

CATALYST 

WS-C2960X- 
24PS-L 

 
 

B4T2 

 
 

1724 

 
 

11/11/2019 

 
 

INF:SWITCH 

 
 

1/13/2017 

 
 

PA17237 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

CATALYST 

WS-C2960X- 

24PS-L 

 
 

B4SM 

 
 

1724 

 
 

2/11/2019 

 
 

INF:SWITCH 

 
 

12/22/2016 

 
 

PA17238 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

CISCO 

CATALYST 

WS-C2960X- 
48FPS 

 
 

Y2K5 

 
 

1724 

 
 

11/11/2019 

 
 

INF:SWITCH 

 
 

1/13/2017 

 
 

PA17240 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3750X- 

12S-S 

 
 

FDO2039F1KP 

 
 

3665 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/13/2017 

 
 

PA17241 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428T1H8 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17242 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428T1AY 

 
 

120 

 
 

9/20/2019 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17243 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428N2B2 

 
 

120 

 
 

9/20/2019 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17244 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428N21M 

 
 

120 

 
 

9/20/2019 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17245 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428N23H 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17246 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428N225 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 
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Asset Type 

Acquisition 
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PA17247 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428T1HC 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17248 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428T1F9 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17249 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428NOSB 

 
 

120 

 
 

9/20/2019 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17250 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428NOSF 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17251 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428N2B1 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17252 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428N24B 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17253 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428N2BK 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
PA17254 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
J58XVR1 

 
800 

 
5/9/2019 

 
CLIENT:DESKTOP 

 
9/7/2017 

 
PA17255 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
UNKNOWN 

 
800 

 
6/6/2018 

 
CLIENT:DESKTOP 

 
9/7/2017 

 
 

PA17256 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428N27V 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17257 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428NOR5 

 
 

120 

 
 

9/20/2019 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17258 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428N24C 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17259 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428N284 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17260 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428T1HE 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17261 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428T1HD 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17262 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428NOS9 

 
 

120 

 
 

9/20/2019 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17263 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428N283 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17264 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428N27T 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17265 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428N27X 

 
 

120 

 
 

9/20/2019 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17266 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428T1HQ 

 
 

120 

 
 

1/17/2017 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17267 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428T1F6 

 
 

120 

 
 

9/20/2019 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17268 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

CISCO 

 

AIR- 

LAP1131AG 

 
 

FTX1428NOSA 

 
 

120 

 
 

9/20/2019 

 
 

INF:WIRELESS 

 
 

1/17/2017 

 
 

PA17277 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6400 

 
 

7MDMZK1 

 
 

1940 

 
 

7/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/6/2017 

 
 

PA17280 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6410 

 
 

H6G6LN1 

 
 

1940 

 
 

9/12/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/6/2017 

 
 

PA17306 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6510 

 
 

4N40MM1 

 
 

1561.76 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/30/2017 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA17313 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
G8CFXQ1 

 
1187 

 
10/22/2019 

 
CLIENT:DESKTOP 

 
1/31/2017 

 
 

PA17314 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

229RXQ1 

 
 

1187 

 
 

12/20/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/31/2017 

 
 

PA17315 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

CFKC0R1 

 
 

677.43 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/31/2017 

 

 

PA17317 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
3325I 

 

 

QTW14482 

 

 

3941.31 

 

 

8/23/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

2/17/2017 

 

 

PA17318 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
3325I 

 

 

QTW14484 

 

 

3941.31 

 

 

8/23/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

2/17/2017 

 

 

PA17319 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

3325I 

 

 

QTW14455 

 

 

3941.31 

 

 

8/23/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

2/17/2017 

 

 

PA17320 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
3325I 

 

 

QTW15255 

 

 

3941.31 

 

 

8/23/2019 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

2/17/2017 

 
 

PA17321 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P45 

 
 

9M40N852661 

 
 

895 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/21/2017 

 
 

PA17322 

 
 

ZERO CLIENT 

 
 

WYSE 

 
 

P45 

 
 

9M40N852659 

 
 

895 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/21/2017 

 
 

PA17323 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R910 

 
 

JGT8DQ1 

 
 

9295 

 
 

3/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/2/2017 

 
 

PA17324 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R910 

 
 

52X21Q1 

 
 

9295 

 
 

3/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/2/2017 
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Asset 

Value 

Effective 
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Asset Type 
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PA17325 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R910 

 
 

349V15J 

 
 

9295 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/2/2017 

 
 

PA17326 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

R910 

 
 

G7FL25J 

 
 

9295 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/2/2017 

 
 

PA17327 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

HRTN1R1 

 
 

650 

 
 

8/9/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/2/2017 

 
 

PA17328 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

JXCXYQ1 

 
 

650 

 
 

8/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/2/2017 

 
 

PA17329 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

G24VTV1 

 
 

650 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/2/2017 

 
 

PA17330 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

8MRBWV1 

 
 

650 

 
 

4/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/2/2017 

 
 

PA17331 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

HRTD1R1 

 
 

650 

 
 

6/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/2/2017 

 
 

PA17332 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

HRTF1R1 

 
 

650 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/2/2017 

 
 

PA17333 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

8MQDWV1 

 
 

650 

 
 

3/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/2/2017 

 
 

PA17334 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

G24TTV1 

 
 

650 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/2/2017 

 
 

PA17335 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

HRTG1R1 

 
 

650 

 
 

12/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/2/2017 

 
 

PA17336 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

G25PTV1 

 
 

650 

 
 

2/27/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/2/2017 
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Date 

 
 

PA17337 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

HRTJ1R1 

 
 

650 

 
 

2/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/2/2017 

 

 

PA17338 

 

 

SCANNER 

 

 

CANON 

IMAGE 

FORMULA 

SCANFRONT 

400 

 

 

HF300644 

 

 

1496 

 

 

5/13/2019 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

3/13/2017 

 
 

PA17339 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

521ZBF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/20/2017 

 
 

PA17340 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

507KCF2 

 
 

274.37 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/20/2017 

 
 

PA17341 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5N1SBF2 

 
 

274.37 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/20/2017 

 
 

PA17342 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZNGCF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/20/2017 

 
 

PA17343 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5V3HCF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/20/2017 

 
 

PA17344 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5N1NCF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/20/2017 

 
 

PA17345 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZRYCF2 

 
 

274.37 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/20/2017 

 
 

PA17346 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZTNBF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/20/2017 

 
 

PA17347 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4YTWBF2 

 
 

274.37 

 
 

11/30/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/20/2017 

 
 

PA17348 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4Z5NBF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/20/2017 
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PA17349 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZCCCF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 

 
 

PA17350 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZN9CF2 

 
 

274.37 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17351 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZBNBF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 

 
 

PA17352 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4XYQCF2 

 
 

274.37 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17353 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

50GQBF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 

 
 

PA17354 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

50B7CF2 

 
 

274.37 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17355 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5N5TCF2 

 
 

274.37 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17356 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4YYMBF2 

 
 

274.37 

 
 

11/8/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17357 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5VGNBF2 

 
 

274.37 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17358 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5N0LCF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 

 
 

PA17359 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZCFCF2 

 
 

274.37 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17360 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5N4SBF2 

 
 

274.37 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 
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PA17361 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4Z4VBF2 

 
 

274.37 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 

 
 

PA17362 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4YV9CF2 

 
 

274.37 

 
 

5/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17363 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5MCFCF2 

 
 

274.37 

 
 

7/10/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 

 
 

PA17364 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZCWCF2 

 
 

274.37 

 
 

8/30/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17365 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZVGCF2 

 
 

274.37 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 

 
 

PA17366 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5VKCCF2 

 
 

274.37 

 
 

6/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17367 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5MGWCF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17368 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5MCVBF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17369 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4XL3CF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17370 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

50LKCF2 

 
 

274.37 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 

 
 

PA17371 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5VDRCF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17372 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

59GWCF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 
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PA17373 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5N27CF2 

 
 

274.37 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 

 
 

PA17374 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZTKCF2 

 
 

274.37 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17375 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZFTBF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 

 
 

PA17376 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZR8CF2 

 
 

274.37 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17378 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5N4QCF2 

 
 

274.37 

 
 

2/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 

 
 

PA17379 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZSHCF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17380 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZTGCF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17381 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5N6PCF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17382 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4Z4DCF2 

 
 

274.37 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17383 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5VWFCF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 

 
 

PA17384 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZBXBF2 

 
 

274.37 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17385 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4ZVVBF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 
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PA17386 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5VJ2CF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 

 
 

PA17387 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

5WH1CF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2017 

 
 

PA17388 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

4YXFCF2 

 
 

274.37 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/21/2017 

 

 

PA17389 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

5540I 

 

 

WXE07277 

 

 

7420 

 

 

12/9/2019 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

3/27/2017 

 

 

PA17390 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

HONEYWELL 

MAXPRO 

NVR 

HNMPE32B18 

3S 

 

 

X227696513 

 

 

15691 

 

 

10/1/2019 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

3/30/2017 

 
 

PA17391 

 
 

PRINTER 

 
 

MAGICARD 

 

RIO PRO 

DUO 

 
 

65F1046 

 
 

1749 

 
 

12/31/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/19/2017 

 
 

PA17392 

 
 

PRINTER 

 
 

MAGICARD 

 

RIO PRO 

DUO 

 
 

65F4349 

 
 

1749 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/19/2017 

 
PA17393 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
47KY7Y1 

 
1067.78 

 
8/22/2017 

COMMUNICATION 

SYSTEMS 

 
7/17/2017 

 

 

PA17394 

 

 

FORKLIFT 

 

 

MITSUBISHI 

 

 

FD55N1 

 

 

AF28D80038 

 

 

59916 

 

 

5/25/2018 

HEAVY MOBILE 

EQUIPMENT - 

MATERIAL 
HANDLI 

 

 

6/1/2017 

 
PA17395 

 
COPIER 

 
CANON 

 
C255IF 

 
WKN01336 

 
1995 

 
1/3/2020 

PTR:PRINTPLOTCO 

PYSCAN 

 
6/6/2017 

 
PA17396 

MISC 
EQUIPMENT 

 
TUFF-BUILT 

SXS PRO-9 
SYSTEM 

 
5314 

 
24905 

 
4/17/2019 

MISCELLANEOUS 
EQUIPMENT 

 
6/7/2017 

 
 

PA17397 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-3560CX- 

8PC-S 

 
 

FOC2039Z4RZ 

 
 

966.15 

 
 

8/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/7/2017 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17398 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-3560CX- 

8PC-S 

 
 

FOC2039Z4S9 

 
 

966.15 

 
 

8/29/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/7/2017 

 
 

PA17399 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-3560CX- 

8PC-S 

 
 

FOC2039Z47V 

 
 

966.15 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/7/2017 

 
 

PA17400 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-3560CX- 

8PC-S 

 
 

FOC2044Z4MR 

 
 

966.15 

 
 

8/29/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/7/2017 

 
 

PA17401 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-3560CX- 

8PC-S 

 
 

FOC2043Z2VQ 

 
 

966.15 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/7/2017 

 
 

PA17402 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-3560CX- 

8PC-S 

 
 

FOC2044Z4MG 

 
 

966.15 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/7/2017 

 
PA17403 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
7NF1CY1 

 
800 

 
10/22/2019 

COMMUNICATION 

SYSTEMS 

 
6/7/2017 

 
 

PA17404 

 
 

COPIER 

 
 

CANON 

OCE 

COLORWAV 
E 500 

 
 

497002406 

 
 

53385.5 

 
 

2/12/2020 

 

PTR:PRINTPLOTCO 

PYSCAN 

 
 

2/6/2017 

 
 

PA17405 

 
 

COPIER 

 
 

CANON 

OCE 

PLOTWAVE 

750 

 
 

87500165 

 
 

51830.5 

 
 

2/12/2020 

 

PTR:PRINTPLOTCO 

PYSCAN 

 
 

2/6/2017 

 
 

PA17407 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

G6ZMQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/29/2017 

 
 

PA17408 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

G4XVQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/29/2017 

 
 

PA17409 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FX0RQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/29/2017 

 
 

PA17410 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

G4QSQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/29/2017 
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Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17412 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

G7NNQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/29/2017 

 
 

PA17413 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

G4LVQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/29/2017 

 
 

PA17414 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

G6ZSQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/29/2017 

 
 

PA17415 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

72CYMD2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/29/2017 

 
 

PA17416 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FWXQQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/29/2017 

 
 

PA17417 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

725YMD2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/29/2017 

 
 

PA17418 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

G7HNQG2 

 
 

1138.33 

 
 

2/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/29/2017 

 
 

PA17419 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

726XMD2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/29/2017 

 
 

PA17420 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FWVRQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/5/2017 

 
 

PA17421 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

723ZMD2 

 
 

1138.33 

 
 

6/6/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/5/2017 

 
 

PA17422 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

G72VQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/5/2017 

 
 

PA17423 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

72JXMD2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/5/2017 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17424 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

722YMD2 

 
 

1138.33 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/5/2017 

 
 

PA17425 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

G5MQQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/5/2017 

 
 

PA17426 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

727WMD2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/5/2017 

 
 

PA17427 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FWQTQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/5/2017 

 
 

PA17428 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

G78QQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/5/2017 

 
 

PA17429 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FWPTQG2 

 
 

1138.33 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/5/2017 

 
 

PA17430 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

724WMD2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/5/2017 

 
 

PA17431 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

726WMD2 

 
 

1138.33 

 
 

6/6/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/5/2017 

 
PA17433 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
D4JX3V1 

 
299 

 
2/10/2020 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
PA17434 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
2R4HLS1 

 
299 

 
2/3/2020 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
PA17435 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
HQ9JMS1 

 
299 

 
2/21/2020 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
PA17437 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
6CFY3V1 

 
299 

 
2/10/2020 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
PA17438 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
D4JY3V1 

 
299 

 
2/10/2020 

 
CLIENT:DESKTOP 

 
3/16/2016 

 

PA17439 
 

CPU 
 

DELL 
OPTIPLEX 

990 

 

6CBZ3V1 
 

299 
 

12/30/2019 
 

CLIENT:DESKTOP 
 

3/16/2016 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA17441 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
D4DV3V1 

 
299 

 
12/30/2019 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
PA17442 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
D4CV3V1 

 
299 

 
7/17/2019 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
PA17447 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
D4F34V1 

 
299 

 
12/17/2019 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
PA17448 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
6CCW3V1 

 
299 

 
7/30/2018 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
PA17449 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
6CDW3V1 

 
299 

 
7/10/2019 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
PA17451 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
2R5JLS1 

 
299 

 
2/10/2020 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
 

PA17452 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FX1QQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17453 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

726ZMD2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/11/2017 

 
 

PA17454 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

G6XRQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17455 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

7255ND2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/11/2017 

 
 

PA17456 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

72MYMD2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17457 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

725XMD2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/11/2017 

 
 

PA17458 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

72C0ND2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17459 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FWQPQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17460 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

G6YPQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/11/2017 

 
 

PA17461 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

G6YSQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17462 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

7254ND2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/11/2017 

 
 

PA17463 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

72KXMD2 

 
 

1138.33 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17464 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FWZMQG2 

 
 

1138.33 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/11/2017 

 
 

PA17465 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FX2VQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17466 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FWNSQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17467 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FWRQQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17468 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

72MXMD2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17469 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

724ZMD2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/11/2017 

 
 

PA17470 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

72HYMD2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17471 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

72JYMD2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/11/2017 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17472 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FX4NQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/11/2017 

 
 

PA17473 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FWPMQG2 

 
 

1138.33 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17474 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

72BXMD2 

 
 

1138.33 

 
 

6/6/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/11/2017 

 
 

PA17475 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

7265ND2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17476 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FWPQQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/11/2017 

 
 

PA17477 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

72B3ND2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17478 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FX2NQG2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17479 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

FX5VQG2 

 
 

1138.33 

 
 

2/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17480 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5040 

 
 

72LXMD2 

 
 

1138.33 

 
 

5/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
 

PA17481 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-2960X- 
48FPS0L 

 
 

FOC1921Z3MS 

 
 

2289 

 
 

8/23/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/11/2017 

 
 

PA17482 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-2960X- 

48FPS0L 

 
 

FOC1921Z3PQ 

 
 

2289 

 
 

4/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/11/2017 

 
PA17483 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
D3K8JS1 

 
1133 

 
2/3/2020 

 
CLIENT:DESKTOP 

 
7/17/2017 

 
PA17485 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
2R6FLS1 

 
299 

 
6/5/2019 

 
CLIENT:DESKTOP 

 
3/16/2016 
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Asset Type 
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Date 

 
PA17488 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
2R8CLS1 

 
299 

 
5/16/2019 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
PA17489 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
6C9Y3V1 

 
299 

 
3/26/2019 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
PA17490 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
D4934V1 

 
299 

 
11/22/2019 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
PA17491 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
D4B34V1 

 
299 

 
5/18/2018 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
PA17492 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
D4F24V1 

 
299 

 
1/31/2019 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
PA17493 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
6CD34V1 

 
299 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
3/16/2016 

 
 

PA17499 

 
 

ZERO CLIENT 

 
 

IGEL 

 

ZERO IZ2 

HORIZON 

 

1702GVAAA035 
2 

 
 

290 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/27/2017 

 
 

PA17500 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H9A00 

0LL 

 
 

135.15 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/1/2016 

 
 

PA17501 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H7000 

43E 

 
 

135.15 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/1/2016 

 
 

PA17502 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H7000 

3ZA 

 
 

135.15 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/1/2016 

 
 

PA17503 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H7000 

40V 

 
 

135.15 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/1/2016 

 
 

PA17504 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H7000 

DDL 

 
 

135.15 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/1/2016 

 
 

PA17505 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H9A00 

0KD 

 
 

135.15 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/1/2016 

 
 

PA17506 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SND- 

L6013RN 

 

ZBR86V2H2000 

PKK 

 
 

124.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/1/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17507 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SND- 

L6013RN 

 

ZBR86V2H2000 

PJN 

 
 

124.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/1/2016 

 
 

PA17508 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SND- 

L6013RN 

 

ZBR86V2H2000 

PGY 

 
 

124.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/1/2016 

 
 

PA17509 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2G5000 

EXH 

 
 

135.15 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/1/2016 

 
 

PA17510 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SND- 

L6013RN 

 

ZBR86V2H2000 

PLJ 

 
 

124.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/1/2016 

 
 

PA17511 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SND- 

L6013RN 

 

ZBR86V2H2000 

PEL 

 
 

124.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/1/2016 

 
 

PA17512 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H7000 

41K 

 
 

143.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/9/2016 

 
 

PA17513 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SND- 

L6013RN 

 

ZBR86V2H2000 

PHW 

 
 

124.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/1/2016 

 
 

PA17514 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H7000 

42P 

 
 

143.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/9/2016 

 
 

PA17515 

 
 

CAMERAS 

 
 

PANASONIC 

 
 

WV-SW396 

 
 

NEV01100 

 
 

2500 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2014 

 
 

PA17516 

 
 

CAMERAS 

 
 

PANASONIC 

 
 

WV-SW396 

 
 

NEV00864 

 
 

2500 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/10/2014 

 
 

PA17517 

 
 

CAMERAS 

 
 

PANASONIC 

 
 

WV-SW396 

 
 

NEV01091 

 
 

2500 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/10/2014 

 
 

PA17518 

 
 

CAMERAS 

 
 

PANASONIC 

 
 

WV-SW396 

 
 

NEV00997 

 
 

2500 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/10/2014 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17519 

 
 

CAMERAS 

 
 

PANASONIC 

 
 

WV-SW396 

 
 

NEV01144 

 
 

2500 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/10/2014 

 
 

PA17523 

 
 

CAMERAS 

 
 

PANASONIC 

 
 

WV-SW598 

 
 

OLV01583 

 
 

2160 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/1/2018 

 
 

PA17524 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-54014 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/16/2018 

 
 

PA17527 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H3000 

0GN 

 
 

143.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/9/2016 

 
 

PA17528 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H3000 

0QB 

 
 

143.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/9/2016 

 
 

PA17529 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H3000 

1FH 

 
 

143.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/9/2016 

 
 

PA17530 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H3000 

0MY 

 
 

143.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/9/2016 

 
 

PA17531 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H3000 

0KP 

 
 

143.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/9/2016 

 
 

PA17532 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H7000 

3YB 

 
 

143.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/9/2016 

 
 

PA17533 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H7000 

3XW 

 
 

143.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/9/2016 

 
 

PA17534 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H7000 

DBE 

 
 

143.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/9/2016 

 
 

PA17535 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H7000 

441 

 
 

143.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/9/2016 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17536 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SNO- 

L6013RN 

 

ZBS06V2H3000 

0PK 

 
 

143.25 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/9/2016 

 
 

PA17537 

 
 

CAMERAS 

 
 

SAMSUNG 

 

SND- 

L6013RN 

 

ZBR86V2H2000 

PDP 

 
 

124.5 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/1/2016 

 
 

PA17538 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-57293 

 
 

4011.71 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/17/2017 

 
 

PA17539 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-49394 

 
 

4011.71 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/17/2017 

 
 

PA17540 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

NONE 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/23/2017 

 
 

PA17541 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

NONE 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17542 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-52759 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17543 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-43282 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17544 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-47447 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17545 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-41013 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/23/2017 

 
 

PA17546 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-47449 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17547 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-47445 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/23/2017 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17548 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-48823 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/23/2017 

 
 

PA17549 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-47450 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17551 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M2 

 
 

08-DT-26085 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/23/2017 

 
 

PA17552 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-49395 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17553 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-56483 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/23/2017 

 
 

PA17554 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-47801 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17555 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-56482 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17556 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-57080 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17557 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-56484 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17558 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-48989 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/23/2017 

 
 

PA17559 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M2 

 

BOARD 

REMOVED 

 
 

2706.25 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17560 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 

BOARD 

REMOVED 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/23/2017 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17562 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-47802 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/23/2017 

 
 

PA17563 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-46613 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17564 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-46617 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/23/2017 

 
 

PA17565 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-46608 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17566 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-46607 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/23/2017 

 
 

PA17567 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-46609 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17568 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-56962 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17569 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-56963 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17570 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-50669 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17571 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-50670 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/23/2017 

 
 

PA17572 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-47451 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/23/2017 

 
 

PA17573 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-33910 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/23/2017 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17574 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

M8 

 
 

08-DT-54016 

 
 

2706.25 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/23/2017 

 
 

PA17581 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6420 

 
 

83032Q1 

 
 

249 

 
 

5/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2017 

 
 

PA17582 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6420 

 
 

JL432Q1 

 
 

249 

 
 

8/6/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/26/2017 

 
 

PA17583 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6420 

 
 

8XHL6R1 

 
 

249 

 
 

7/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2017 

 
 

PA17584 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6420 

 
 

48Z36R1 

 
 

249 

 
 

6/28/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/26/2017 

 
 

PA17586 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6420 

 
 

3HZ22Q1 

 
 

249 

 
 

12/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2017 

 
 

PA17587 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6420 

 
 

9CL2CS1 

 
 

249 

 
 

5/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2017 

 
 

PA17588 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6420 

 
 

CGZ22Q1 

 
 

249 

 
 

6/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2017 

 
 

PA17589 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6420 

 
 

32Z2CS1 

 
 

249 

 
 

6/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2017 

 
 

PA17590 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6420 

 
 

BNY36R1 

 
 

249 

 
 

6/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/26/2017 

 
 

PA17591 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6420 

 
 

5WY36R1 

 
 

249 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2017 

 
 

PA17593 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6420 

 
 

5MR8CS1 

 
 

249 

 
 

9/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/26/2017 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17594 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6420 

 
 

3572CS1 

 
 

249 

 
 

7/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/26/2017 

 
 

PA17595 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6420 

 
 

1HZ22Q1 

 
 

249 

 
 

11/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2017 

 
 

PA17596 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6420 

 
 

3BMKGV1 

 
 

249 

 
 

7/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/26/2017 

 
 

PA17600 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6430 

 
 

BF4DJX1 

 
 

258 

 
 

9/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2017 

 
PA17604 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
6KKK5V1 

 
1060.82 

 
1/14/2019 

 
CLIENT:DESKTOP 

 
8/9/2017 

 
PA17605 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
16595V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
8/9/2017 

 
PA17606 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
6KNK5V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
8/9/2017 

 
 

PA17607 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

CNTT 

 
 

891.08 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/9/2017 

 
 

PA17608 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

BLXWPS1 

 
 

1004.45 

 
 

4/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/9/2017 

 
 

PA17609 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

BLYHPS1 

 
 

1004.45 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/9/2017 

 
 

PA17610 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

358JZQ1 

 
 

1004.45 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/9/2017 

 
 

PA17611 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

CNTR9Y1 

 
 

891.08 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/9/2017 

 
 

PA17612 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

CNTS9Y1 

 
 

891.08 

 
 

5/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/9/2017 
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Official Name 

 
Manufacturer 
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Serial Number 
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Effective 
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Asset Type 
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Date 

 
 

PA17613 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

24L2V12 

 
 

891.08 

 
 

1/16/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/9/2017 

 
 

PA17614 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

DMRS8Y1 

 
 

891.08 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/9/2017 

 
 

PA17615 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

CNVS9Y1 

 
 

891.08 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/9/2017 

 
 

PA17616 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

CNVR9Y1 

 
 

891.08 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/9/2017 

 
 

PA17617 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

CNVT9Y1 

 
 

891.08 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/9/2017 

 
 

PA17618 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

24N3V12 

 
 

891.08 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/9/2017 

 
 

PA17619 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

CNST9Y1 

 
 

891.08 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/9/2017 

 
 

PA17621 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC 

 
 

FOC2118Z2LN 

 
 

1100 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/7/2017 

 
 

PA17622 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PT 

 
 

FOC2020W153 

 
 

1100 

 
 

11/30/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/7/2017 

 
 

PA17623 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PT 

 
 

FOC2020W14Z 

 
 

1100 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/7/2017 

 
 

PA17624 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-3560X- 

48T-S 

 
 

FDO1721H2ZN 

 
 

1100 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/7/2017 

 
PA17625 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
6KJK5V1 

 
1300 

 
5/3/2019 

 
CLIENT:DESKTOP 

 
9/13/2017 

 
PA17626 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
6KKH5V1 

 
1300 

 
5/23/2018 

 
CLIENT:DESKTOP 

 
9/13/2017 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA17627 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
GH2DGQ1 

 
1261 

 
4/26/2019 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17629 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
BLRQ0R1 

 
1261 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17630 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
GH2HGQ1 

 
1261 

 
2/7/2020 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17631 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
GH2FGQ1 

 
1261 

 
5/2/2019 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17632 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
BLQV0R1 

 
1261 

 
4/25/2018 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17633 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
BLSP0R1 

 
1261 

 
4/4/2019 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17634 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
GH2KGQ1 

 
1261 

 
4/19/2018 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17636 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
BLPV0R1 

 
1261 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17637 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
BLRH0R1 

 
1261 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17638 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
BLSJ0R1 

 
1261 

 
2/5/2019 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17639 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
BLST0R1 

 
1261 

 
4/18/2018 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17640 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
BLTH0R1 

 
1261 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17641 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
BLTJ0R1 

 
1261 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17642 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
GH1PGQ1 

 
1261 

 
3/12/2019 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17643 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
BLTP0R1 

 
1261 

 
6/8/2018 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17644 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
BLTN0R1 

 
1261 

 
5/2/2019 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17645 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
GH2NGQ1 

 
1261 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/28/2017 

 
PA17646 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
GH1VGQ1 

 
1261 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/28/2017 
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Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA17647 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
BLSQ0R1 

 
1261 

 
5/2/2019 

 
CLIENT:DESKTOP 

 
11/28/2017 

 
PA17648 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
BLSH0R1 

 
1261 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
11/28/2017 

 
PA17649 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
BLQP0R1 

 
1261 

 
2/18/2020 

 
CLIENT:DESKTOP 

 
11/28/2017 

 
PA17651 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
GH1KGQ1 

 
1261 

 
4/26/2019 

 
CLIENT:DESKTOP 

 
11/28/2017 

 
PA17653 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
BLPP0R1 

 
1261 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
11/28/2017 

 
 

PA17654 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

WS-C3650 

 
 

FDO2137Q1SJ 

 
 

4332 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/11/2017 

 
 

PA17655 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

CATALYST 

WS-C3650 

 
 

FDO2137Q1SH 

 
 

4332 

 
 

11/28/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/11/2017 

 
 

PA17656 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

1532I 

 
 

FTX18252071 

 
 

900 

 
 

11/28/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/28/2017 

 
 

PA17657 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

1532I 

 
 

FTX18252081 

 
 

900 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/28/2017 

 
 

PA17658 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

1532I 

 
 

FTX1825208A 

 
 

900 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/28/2017 

 

 

PA17659 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

3325I 

 

 

QTW18119 

 

 

4682 

 

 

5/18/2018 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

10/19/2017 

 

 

PA17660 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

3325I 

 

 

QTW16579 

 

 

4682 

 

 

5/18/2018 

 
 

PTR:PRINTPLOTCO 

PYSCAN 

 

 

10/19/2017 

 

 

PA17661 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER- 

ADVANCE 

C350 

 

 

QNQ01004 

 

 

2391.85 

 

 

5/18/2018 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

10/19/2017 
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Asset Type 
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Date 

 

 

PA17662 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER- 

ADVANCE 
C350 

 

 

QNQ00963 

 

 

2926.96 

 

 

5/18/2018 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

10/19/2017 

 

 

PA17663 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER- 

ADVANCE 

C350 

 

 

QNQ01308 

 

 

2926.96 

 

 

5/18/2018 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

10/19/2017 

 

 

PA17664 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER- 

ADVANCE 
C350 

 

 

QNQ00936 

 

 

2926.96 

 

 

5/18/2018 

 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 

 

10/19/2017 

 

 

PA17665 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER- 

ADVANCE 

C350 

 

 

QNQ00956 

 

 

2926.96 

 

 

5/18/2018 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

10/19/2017 

 
PA17666 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
CN3VTV1 

 
1191.8 

 
5/1/2019 

 
CLIENT:DESKTOP 

 
3/30/2017 

 
PA17668 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CNRSTV1 

 
1191.8 

 
11/22/2019 

 
CLIENT:DESKTOP 

 
3/30/2017 

 
PA17669 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
CNBSTV1 

 
1191.8 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
3/30/2017 

 
PA17670 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CN8VTV1 

 
1191.8 

 
2/18/2020 

 
CLIENT:DESKTOP 

 
3/30/2017 

 
PA17671 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
CNQSTV1 

 
1191.8 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
3/30/2017 

 
PA17672 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
3DB8KS1 

 
1191.8 

 
12/13/2018 

 
CLIENT:DESKTOP 

 
3/30/2017 

 
PA17673 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
CNKTTV1 

 
1191.8 

 
7/12/2019 

 
CLIENT:DESKTOP 

 
3/30/2017 

 
PA17674 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CNRVTV1 

 
1191.8 

 
2/11/2020 

 
CLIENT:DESKTOP 

 
3/30/2017 

 
PA17675 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CNGVTV1 

 
1191.8 

 
2/22/2019 

 
CLIENT:DESKTOP 

 
3/30/2017 

 

PA17677 
 

CPU 
 

DELL 
OPTIPLEX 

990 

 

CNLVTV1 
 

1187 
 

10/1/2019 
 

CLIENT:DESKTOP 
 

10/24/2017 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA17678 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CNCSTV1 

 
1187 

 
10/21/2019 

 
CLIENT:DESKTOP 

 
10/24/2017 

 
PA17680 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CNPRTV1 

 
1187 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
10/24/2017 

 
PA17682 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CNKSTV1 

 
1187 

 
10/17/2018 

 
CLIENT:DESKTOP 

 
10/24/2017 

 
PA17683 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
CNSTTV1 

 
1187 

 
5/13/2019 

 
CLIENT:DESKTOP 

 
10/24/2017 

 
PA17684 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CN VTV1 

 
1187 

 
2/18/2020 

 
CLIENT:DESKTOP 

 
10/24/2017 

 
PA17685 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
CNBTTV1 

 
1187 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
10/24/2017 

 
PA17686 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CNSRTV1 

 
1187 

 
2/18/2020 

 
CLIENT:DESKTOP 

 
10/24/2017 

 
PA17687 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
CNRTTV1 

 
1187 

 
4/5/2019 

 
CLIENT:DESKTOP 

 
10/24/2017 

 
PA17688 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CNCVTV1 

 
1187 

 
5/20/2019 

 
CLIENT:DESKTOP 

 
10/24/2017 

 
PA17689 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
4BGCTR1 

 
1367.39 

 
12/11/2019 

 
CLIENT:DESKTOP 

 
10/24/2017 

 
 

PA17691 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-12D-1 

(BK) 

 

2B2035B3Z0055 
7 

 
 

155.1 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 

 
 

PA17693 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-12D-1 

(BK) 

 

2B2035B3Z0061 
6 

 
 

155.1 

 
 

9/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/6/2018 

 
 

PA17695 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-12D-1 

(BK) 

 

2B2035B3Z0010 
0 

 
 

155.1 

 
 

11/20/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 

 
 

PA17696 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-12D-1 

(BK) 

 

2B2035B3Z0007 
2 

 
 

155.1 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/6/2018 

 
 

PA17704 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-12D-1 

(BK) 

 

2B2035B3Z0003 
7 

 
 

155.1 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 
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Serial Number 

Asset 
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Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17721 

 
 

VOIP PHONE 

 
 

NEC 

 

ITY-6D-1 

(BK) 

 

A15109B660032 

8 

 
 

120 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/6/2018 

 
 

PA17735 

 
 

VOIP PHONE 

 
 

NEC 

 

ITY-6D-1 

(BK) 

 

A15109B660022 

1 

 
 

120 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 

 
 

PA17740 

 
 

VOIP PHONE 

 
 

NEC 

 

ITY-6D-1 

(BK) 

 

A15109B660026 

7 

 
 

120 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/6/2018 

 
 

PA17741 

 
 

VOIP PHONE 

 
 

NEC 

 

ITY-6D-1 

(BK) 

 

A15109B660020 

5 

 
 

120 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 

 
 

PA17742 

 
 

VOIP PHONE 

 
 

NEC 

 

ITY-6D-1 

(BK) 

 

A15109B660030 

0 

 
 

120 

 
 

6/4/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/6/2018 

 
 

PA17747 

 
 

VOIP PHONE 

 
 

NEC 

 

ITY-6D-1 

(BK) 

 

A15109B660020 

0 

 
 

120 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 

 
 

PA17749 

 
 

VOIP PHONE 

 
 

NEC 

 

ITY-6D-1 

(BK) 

 

A15109B660028 

9 

 
 

120 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 

 
 

PA17750 

 
 

SIP PHONE 

 
 

POLYCOM 

 
 

IP5000 

 
 

0004F2FAE90A 

 
 

2211.16 

 
 

6/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 

 
PA17751 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
G2MS4V1 

 
1060.82 

 
6/28/2018 

 
CLIENT:DESKTOP 

 
11/3/2017 

 
PA17753 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CRRP4V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
11/3/2017 

 
PA17754 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
CQBYTV1 

 
1060.82 

 
10/8/2019 

 
CLIENT:DESKTOP 

 
11/3/2017 

 
PA17755 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CRYT4V1 

 
1060.82 

 
4/10/2018 

 
CLIENT:DESKTOP 

 
11/3/2017 

 
PA17756 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
G2VN4V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
11/3/2017 

 

PA17757 
 

CPU 
 

DELL 
OPTIPLEX 

990 

 

CRZW4V1 
 

1060.82 
 

6/12/2018 
 

CLIENT:DESKTOP 
 

11/3/2017 
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Asset Type 
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PA17758 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CS0X4V1 

 
1060.82 

 
6/28/2018 

 
CLIENT:DESKTOP 

 
11/3/2017 

 
PA17759 

 
SCANNER 

 
FUJITSU 

 
N7100 

 
AJCC005819 

 
1434 

 
11/7/2018 

PTR:PRINTPLOTCO 

PYSCAN 

 
11/28/2017 

 
 

PA17760 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

1562E 

 
 

FGL2139B060 

 
 

1266.24 

 
 

11/28/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/28/2017 

 
 

PA17761 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

1562E 

 
 

FGL2139B05X 

 
 

1500 

 
 

11/28/2017 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/28/2017 

 
 

PA17762 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

1562E 

 
 

FGL2139B05Z 

 
 

1500 

 
 

11/28/2017 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/28/2017 

 
PA17764 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
53NP7V1 

 
1060.82 

 
6/17/2019 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17765 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
53KN7V1 

 
1060.82 

 
2/10/2020 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17766 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
53WG7V1 

 
1060.82 

 
4/4/2019 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17767 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
54OH7V1 

 
1060.82 

 
12/19/2019 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17768 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
47WB5V1 

 
1060.82 

 
10/17/2018 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17769 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
544K7V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17770 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
53HB7V1 

 
1060.82 

 
1/22/2019 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17771 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
53JQ7V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17772 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
53QN7V1 

 
1060.82 

 
1/30/2020 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17773 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
53TB7V1 

 
1060.82 

 
11/7/2019 

 
CLIENT:DESKTOP 

 
11/29/2017 

 

PA17774 
 

CPU 
 

DELL 
OPTIPLEX 
990 

 

53B77V1 
 

1060.82 
 

3/21/2019 
 

CLIENT:DESKTOP 
 

11/29/2017 
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PA17776 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
53PH7V1 

 
1060.82 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17777 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
53YP7V1 

 
1060.82 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17778 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
542F7V1 

 
1060.82 

 
3/26/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17779 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
53Y77V1 

 
1060.82 

 
1/16/2020 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17780 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
53DR7V1 

 
1060.82 

 
3/8/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17781 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
545G7V1 

 
1060.82 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17782 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
53KP7V1 

 
1060.82 

 
2/7/2020 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17784 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
541C7V1 

 
1060.82 

 
10/3/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17785 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
53TN7V1 

 
1060.82 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17786 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
54187V1 

 
1060.82 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17787 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
53TK7V1 

 
1060.82 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17788 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
53HL7V1 

 
1060.82 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17789 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
53YM7V1 

 
1060.82 

 
10/18/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17790 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
53LF7V1 

 
1060.82 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17791 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
53FG7V1 

 
1060.82 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17792 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
53WH7V1 

 
1060.82 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17793 

 
CPU 

 
DELL 

OPTTPLEX 

990 

 
53RQ7V1 

 
1060.82 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 

 
PA17795 

 
CPU 

 
DELL 

OPTTPLEX 
990 

 
53SF7V1 

 
1060.82 

 
10/1/2019 

 
CLTENT:DESKTOP 

 
11/29/2017 



Portsmouth Infrastructure Support Services 

89303321DEM000065 
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Serial Number 
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Effective 
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Asset Type 
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Date 

 
PA17796 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
53ZH7V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17797 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
53XL7V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17798 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
53NN7V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17799 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
53SN7V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17800 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
53WB7V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17801 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
539Q7V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17802 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
53VM7V1 

 
1060.82 

 
12/16/2019 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
PA17803 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
53YR7V1 

 
1060.82 

 
2/25/2020 

 
CLIENT:DESKTOP 

 
11/29/2017 

 
 

PA17804 

 

WIRELESS 

RADIO 

 
 

RAD 

 

AIRMUX- 

5000 

 

P06950E005A00 

17C 

 
 

1849 

 
 

10/10/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/4/2017 

 
 

PA17805 

 

WIRELESS 

RADIO 

 
 

RAD 

 

AIRMUX- 

5000 

 

P06950E005A00 

17A 

 
 

1849 

 
 

10/10/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/4/2017 

 
 

PA17806 

 

WIRELESS 

RADIO 

 
 

RAD 

 

AIRMUX- 

5000 

 

P06950E005A00 

17B 

 
 

1849 

 
 

10/10/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/4/2017 

 
 

PA17807 

 

WIRELESS 

RADIO 

 
 

RAD 

 

AIRMUX- 

5000 

 

P06950E005A00 

179 

 
 

1849 

 
 

10/10/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/4/2017 

 
 

PA17808 

 
 

ZERO CLIENT 

 
 

10ZIG 

 
 

4448V 

 

10D3D7112B174 
6045BM 

 
 

280 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/27/2017 

 
 

PA17809 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M630 

 
 

F1VJ8M2 

 

12550.1 
5 

 
 

8/16/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/27/2017 
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PA17810 

 
 

SERVER 

 
 

DELL 

 

POWEREDGE 

M630 

 
 

F1VK8M2 

 

12550.1 
5 

 
 

8/16/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/27/2017 

 
 

PA17811 

 
 

ZERO CLIENT 

 
 

IGEL 

 

ZERO IZ2 

HORIZON 

 

14D3E3C02B17 
300111M 

 
 

280 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/27/2017 

 
 

PA17813 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-12D-1 

(BK) 

 

2B2035B3Z0014 
4 

 
 

210 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/6/2018 

 
 

PA17819 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-12D-1 

(BK) 

 

2B2035B310032 
8 

 
 

210 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 

 
 

PA17821 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-12D-1 

(BK) 

 

2B2035B310046 
1 

 
 

210 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/6/2018 

 
 

PA17830 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-12D-1 

(BK) 

 

2B2035B3Z0010 
5 

 
 

210 

 
 

7/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 

 
 

PA17832 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-12D-1 

(BK) 

 

2B2035B310039 
5 

 
 

210 

 
 

7/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 

 
 

PA17833 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

5414 

 
 

22FVSG2 

 
 

2257.97 

 
 

4/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2018 

 
 

PA17834 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

5414 

 
 

J1FVSG2 

 
 

2257.97 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/26/2018 

 
PA17835 

 
SCANNER 

 
FUJITSU 

 
N7100 

 
AJCC006895 

 
1380.19 

 
9/12/2019 

PTR:PRINTPLOTCO 

PYSCAN 

 
3/23/2018 

 
PA17836 

 
SCANNER 

 
FUJITSU 

 
N7100 

 
AJCC006887 

 
1380.19 

 
9/21/2018 

PTR:PRINTPLOTCO 

PYSCAN 

 
3/23/2018 

 
PA17837 

 
SCANNER 

 
FUJITSU 

 
N7100 

 
AJCC006875 

 
1380.19 

 
11/30/2018 

PTR:PRINTPLOTCO 

PYSCAN 

 
3/23/2018 

 

PA17839 
 

CPU 
 

DELL 
OPTIPLEX 
990 

 

GY5ZVV1 
 

1000 
 

5/31/2018 
 

CLIENT:DESKTOP 
 

3/23/2018 
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PA17840 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
28WG4V1 

 
1000 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
3/23/2018 

 
PA17841 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GY8YVV1 

 
1000 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
3/23/2018 

 
PA17842 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GY4ZVV1 

 
1000 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
3/23/2018 

 
 

PA17843 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126X 

 
 

BYQB74800088 

 
 

613.24 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/23/2018 

 
 

PA17844 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126X 

 
 

BYQB74800072 

 
 

613.24 

 
 

11/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 
 

PA17845 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126X 

 
 

BYQB74800053 

 
 

613.24 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 

 

PA17846 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
3525I 

 

 

XTD01370 

 

 

5035.28 

 

 

3/20/2018 

 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 

 

3/20/2018 

 

 

PA17847 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

3525I 

 

 

XTD00865 

 

 

5035.28 

 

 

10/10/2019 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

3/20/2018 

 

 

PA17848 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

3525I 

 

 

XTD00868 

 

 

5035.28 

 

 

3/20/2018 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

3/20/2018 

 

 

PA17849 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
3525I 

 

 

XTD01373 

 

 

5035.28 

 

 

3/20/2018 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

3/20/2018 

 

 

PA17850 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

3525I 

 

 

XTD01359 

 

 

5035.28 

 

 

3/20/2018 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

3/20/2018 
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PA17851 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
3525I 

 

 

XTD00862 

 

 

5035.28 

 

 

12/5/2019 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

3/20/2018 

 

 

PA17852 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 

3525I 

 

 

XTD01374 

 

 

5035.28 

 

 

9/18/2019 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

3/20/2018 

 
 

PA17853 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

2XN96J2 

 
 

230 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 
 

PA17854 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

34096J2 

 
 

230 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/23/2018 

 
 

PA17855 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

2YL96J2 

 
 

230 

 
 

12/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 
 

PA17856 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

35286J2 

 
 

230 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/23/2018 

 
 

PA17857 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

2XX66J2 

 
 

230 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 
 

PA17858 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

2Y586J2 

 
 

230 

 
 

1/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/23/2018 

 
 

PA17859 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

2Z896J2 

 
 

230 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 
 

PA17860 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

351B6J2 

 
 

230 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/23/2018 

 
 

PA17861 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

2Y376J2 

 
 

230 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 
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PA17862 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

33896J2 

 
 

230 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/23/2018 

 
 

PA17863 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

33R96J2 

 
 

230 

 
 

6/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 
 

PA17864 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

34086J2 

 
 

230 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/23/2018 

 
 

PA17865 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

2ZX96J2 

 
 

230 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 
 

PA17866 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

2XX76J2 

 
 

230 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/23/2018 

 
 

PA17867 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

2Y2B6J2 

 
 

230 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 
 

PA17868 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

33576J2 

 
 

230 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 
 

PA17869 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

34D86J2 

 
 

230 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 
 

PA17870 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

35276J2 

 
 

230 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 
 

PA17871 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

2Y486J2 

 
 

230 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/23/2018 

 
 

PA17872 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

2XX86J2 

 
 

230 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 
 

PA17873 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

2XW86J2 

 
 

230 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/23/2018 
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PA17874 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

2XN76J2 

 
 

230 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/23/2018 

 
 

PA17875 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

32L96J2 

 
 

230 

 
 

12/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 
 

PA17876 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

2XM86J2 

 
 

230 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/23/2018 

 
 

PA17877 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

32Q86J2 

 
 

230 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/23/2018 

 
PA17879 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
7THP4V1 

 
1244.75 

 
1/22/2019 

 
CLIENT:DESKTOP 

 
3/27/2018 

 
PA17881 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GJ7LGQ1 

 
1244.75 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
3/27/2018 

 

 

PA17882 

STORAGE 

AREA 

NETWORK 
(SAN) 

 

 

DELL 

 

PS6610E 

EQUALLOGI 

C 

 

 

DXHN9N2 

 
 

40719.5 
8 

 

 

7/9/2018 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

4/4/2018 

 

 

PA17884 

STORAGE 

AREA 

NETWORK 

(SAN) 

 

 

DELL 

 

PS6210S 

EQUALLOGI 

C 

 

 

CM6YLN2 

 
 

90620.4 
1 

 

 

4/18/2018 

 

 

STORE:OTHER 

 

 

4/4/2018 

 
 

PA17886 

 
 

CAMERAS 

 
 

SONY 

 
 

DSC-HX400V 

 
 

1043180 

 
 

449 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2018 

 
 

PA17887 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126X 

 
 

BYQB74800026 

 
 

613.24 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/25/2018 

 
 

PA17888 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126X 

 
 

BYQB73500060 

 
 

613.24 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/25/2018 

 
 

PA17889 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2126X 

 
 

BYQB73500027 

 
 

613.24 

 
 

12/6/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/25/2018 
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PA17890 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
256IF 

 

 

2AD01930 

 

 

1758.75 

 

 

4/27/2018 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

4/27/2018 

 
 

PA17891 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN119HDX 

 
 

BYKB74000382 

 
 

560 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2018 

 
 

PA17892 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C2960X- 
24TS-L 

 
 

FCW2148B2UT 

 
 

1119.48 

 
 

12/6/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/23/2018 

 
 

PA17893 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C2960X- 

24TS-L 

 
 

FOC2147T262 

 
 

1119.48 

 
 

12/6/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/23/2018 

 
 

PA17894 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C2960X- 

24TS-L 

 
 

FCW2148B2VP 

 
 

1119.48 

 
 

5/23/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/23/2018 

 
 

PA17895 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C2960X- 
24TS-L 

 
 

FCW2147B53Z 

 
 

1119.48 

 
 

5/23/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/23/2018 

 
 

PA17897 

 
 

SERVER 

SYMANTEC 

SECURITY 

ANALYTICS 

 

SA-10GHD- 

8T-FC-G6 

 
 

FM2Z7M2 

 
 

14200 

 
 

6/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/23/2018 

 

 

PA17898 

 
 

STORAGE 

ARRAY 

 

SYMANTEC 

SECURITY 
ANALYTICS 

E5660 300T 

INTELLIGEN 

T STORAGE 
ARRAY 

 

 

721805500015 

 

 

49000 

 

 

6/19/2018 

 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 

 

5/23/2018 

 

 

PA17899 

 
 

STORAGE 

ARRAY 

 

SYMANTEC 

SECURITY 

ANALYTICS 

E5660 300T 

INTELLIGEN 

T STORAGE 

ARRAY 

 

 

721805500018 

 

 

49000 

 

 

6/19/2018 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

5/23/2018 

 
 

PA17900 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

SG300-28PP- 

K9-NA 

 
 

DN1214607SS 

 
 

661.52 

 
 

7/19/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/23/2018 

 
PA17901 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
4NGD5V1 

 
750 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
5/16/2018 

 
PA17902 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
4N695V1 

 
750 

 
11/7/2019 

 
CLIENT:DESKTOP 

 
5/16/2018 
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Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA17903 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
4N9G5V1 

 
750 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
5/16/2018 

 

 

PA17904 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCE 
256IF 

 

 

2AD02392 

 

 

1758.75 

 

 

8/23/2019 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

5/18/2018 

 

 

PA17905 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

HONEYWELL 

MAXPRO 

NVR 

HNMPE32B18 

3S 

 

 

696459 

 

 

15691 

 

 

5/24/2018 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

5/17/2018 

 

 

PA17906 

NETWORK 

VIDEO 

RECORDER 
(NVR) 

 

 

EXACQVISION 

 

 

IPS6000R2 

 

 

ER1408132633 

 

 

2890 

 

 

10/1/2019 

 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 

 

5/17/2018 

 
 

PA17907 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2205E1KZ 

 
 

1411 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/25/2018 

 
 

PA17908 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2203E1NQ 

 
 

1411 

 
 

5/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/25/2018 

 
 

PA17909 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2205Q1BN 

 
 

1411 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/25/2018 

 
 

PA17910 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2205I1PQ 

 
 

1411 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/25/2018 

 
 

PA17911 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2201Q16E 

 
 

2873 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/1/2018 

 
 

PA17912 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2203I30S 

 
 

2873 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/25/2018 

 
 

PA17913 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2203I31M 

 
 

2873 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/25/2018 
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Asset Type 
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PA17914 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2203I312 

 
 

2873 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/25/2018 

 
 

PA17915 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2151E2E3 

 
 

2873 

 
 

12/6/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/25/2018 

 

 

PA17916 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCED 
C5540I II 

 

 

XUP02734 

 

 

6995 

 

 

7/29/2019 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

5/31/2018 

 

 

PA17917 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCED 
C5540I II 

 

 

XUP02588 

 

 

6995 

 

 

2/21/2020 

 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 

 

5/31/2018 

 

 

PA17918 

 

 

COPIER 

 

 

CANON 

IMAGERUNN 

ER 

ADVANCED 

C5540I II 

 

 

XUP03043 

 

 

6995 

 

 

2/21/2020 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

5/31/2018 

 
 

PA17919 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3850- 
12XS-S 

 
 

FCW2204F0KX 

 
 

3290 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2018 

 
 

PA17920 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3850- 
12XS-S 

 
 

FOC2204X0KY 

 
 

3290 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2018 

 
 

PA17921 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2U 

 
 

PRDCN2000201 

 
 

700 

 
 

1/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/12/2018 

 
 

PA17922 

 

LABEL 

PRINTER 

 
 

BRADY 

 
 

BBP31 

 

PGB3117346040 

35 

 
 

1913.68 

 
 

2/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/13/2018 

 
 

PA17923 

 
 

FIREWALL 

 
 

SONICWALL 

SUPER 

MASSIVE 

9200 

 

C0EAE4CBFC6 

E 

 
 

45000 

 
 

7/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/13/2018 

 
 

PA17924 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

1Q5K6J2 

 
 

277.4 

 
 

1/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/18/2018 
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Asset Type 
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PA17925 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

1T4M6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/18/2018 

 
 

PA17926 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

1RFL6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/18/2018 

 
 

PA17927 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

1QHL6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/18/2018 

 
 

PA17928 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

6ZPWBF2 

 
 

277.4 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17929 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

7Z50CF2 

 
 

277.4 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17930 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

6RMHCF2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17931 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

81MKBF2 

 
 

277.4 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17932 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

70T0CF2 

 
 

277.4 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17933 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B98L6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17934 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BB4M6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17935 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B94K6J2 

 
 

277.4 

 
 

6/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17936 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9NL6J2 

 
 

277.4 

 
 

2/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 
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PA17938 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8WL6J2 

 
 

277.4 

 
 

7/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17939 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B96L6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17940 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B96M6J2 

 
 

277.4 

 
 

1/15/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17941 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BCFK6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17942 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8VJ6J2 

 
 

277.4 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17943 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9PK6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17944 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9JK6J2 

 
 

277.4 

 
 

7/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17945 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8PJ6J2 

 
 

277.4 

 
 

10/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17946 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8PM6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17947 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B97K6J2 

 
 

277.4 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17948 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B94M6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17949 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B98K6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 
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Identifier 
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Model 
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Date 

 
 

PA17950 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9TK6J2 

 
 

277.4 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17951 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9MM6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17952 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B99L6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17953 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8TM6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17954 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BBLK6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17955 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B97L6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17956 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BBJL6J2 

 
 

277.4 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17957 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8NL6J2 

 
 

277.4 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17958 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8WJ6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17959 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8XJ6J2 

 
 

277.4 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17960 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

6YCMBF2 

 
 

277.4 

 
 

6/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17961 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9PL6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 
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PA17962 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8QK6J2 

 
 

277.4 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17963 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9LK6J2 

 
 

277.4 

 
 

1/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17964 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9NM6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17965 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8WM6J2 

 
 

277.4 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17966 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9LM6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17967 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9LL6J2 

 
 

277.4 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17968 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BBVK6J2 

 
 

277.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17969 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8NJ6J2 

 
 

277.4 

 
 

6/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17970 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9KL6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17971 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9NK6J2 

 
 

277.4 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17972 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8NM6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17973 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9JM6J2 

 
 

277.4 

 
 

6/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 
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PA17974 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8BL6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17975 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BBNK6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17976 

 

MISC 

EQUIPMENT 

 
 

AVTECH 

 

ROOM 

ALERT 3E 

 
 

RA3E-CFB4D0 

 
 

185 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17977 

 

MISC 

EQUIPMENT 

 
 

AVTECH 

 

ROOM 

ALERT 3E 

 
 

RA3E-CFB7CA 

 
 

185 

 
 

6/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17978 

 

MISC 

EQUIPMENT 

 
 

AVTECH 

 

ROOM 

ALERT 3E 

 
 

RA3E-CF68B0 

 
 

185 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17979 

 

MISC 

EQUIPMENT 

 
 

AVTECH 

 

ROOM 

ALERT 3E 

 
 

RA3E-CF63B7 

 
 

185 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17980 

 

MISC 

EQUIPMENT 

 
 

AVTECH 

 

ROOM 

ALERT 3E 

 
 

RA3E-CF68BA 

 
 

185 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17981 

 

MISC 

EQUIPMENT 

 
 

AVTECH 

 

ROOM 

ALERT 3E 

 
 

RA3E-CF682C 

 
 

185 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17982 

 

MISC 

EQUIPMENT 

 
 

AVTECH 

 

ROOM 

ALERT 3E 

 
 

RA3E-CF6838 

 
 

185 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2018 

 
 

PA17983 

 

MISC 

EQUIPMENT 

 
 

AVTECH 

 

ROOM 

ALERT 3E 

 
 

RA3E-CFB443 

 
 

185 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2018 

 
 

PA17984 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9RJ6J2 

 
 

277.4 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA17985 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9QK6J2 

 
 

277.4 

 
 

1/3/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 
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PA17986 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8LL6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA17987 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8YJ6J2 

 
 

277.4 

 
 

12/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA17988 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9PM6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA17989 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8LK6J2 

 
 

277.4 

 
 

6/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA17990 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8VK6J2 

 
 

277.4 

 
 

6/28/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA17991 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8QM6J2 

 
 

277.4 

 
 

12/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA17992 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B93L6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA17993 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B96K6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA17994 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BBMM6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA17995 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B99M6J2 

 
 

277.4 

 
 

7/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA17996 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8XK6J2 

 
 

277.4 

 
 

7/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA17997 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BBKK6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA17998 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B95M6J2 

 
 

277.4 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA17999 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B99K6J2 

 
 

277.4 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18000 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BB8K6J2 

 
 

277.4 

 
 

7/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA18001 

 

BATTERY 

ANALYZER 

STORAGE 

BATTERY 

SYSTEMS 

 
 

SBS-6500 

 
 

KR16291032 

 
 

4995 

 
 

10/10/2019 

SHOP EQUIPMENT - 

TESTING AND 

MEASURING E 

 
 

2/1/2018 

 
 

PA18002 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

5050 

 
 

7DG4LH2 

 
 

1138.33 

 
 

10/16/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/1/2018 

 

 

PA18005 

 

COMMUNICATI 

ONS 

EQUIPMENT 

 

 

SAMSUNG 

 

 

GALAXY S7 

 
 

35976408212753 
9 

 

 

0 

 

 

11/12/2018 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

7/31/2017 

 

 

PA18006 

 

COMMUNICATI 

ONS 

EQUIPMENT 

 

 

SAMSUNG 

 

 

GALAXY S7 

 
 

35976408412888 
1 

 

 

0 

 

 

11/12/2018 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

7/31/2017 

 

 

PA18007 

 

COMMUNICATI 

ONS 

EQUIPMENT 

 

 

SAMSUNG 

 

 

GALAXY S7 

 
 

35976408410591 
3 

 

 

0 

 

 

11/12/2018 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

7/31/2017 

 

 

PA18008 

 

COMMUNICATI 

ONS 

EQUIPMENT 

 

 

SAMSUNG 

 

 

GALAXY S7 

 
 

35976408212864 
4 

 

 

0 

 

 

11/12/2018 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

7/31/2017 

 

 

PA18009 

 

COMMUNICATI 

ONS 
EQUIPMENT 

 

 

SAMSUNG 

 

 

GALAXY S7 

 
 

35976408412023 
5 

 

 

0 

 

 

11/12/2018 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

7/31/2017 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 

 

PA18013 

 

COMMUNTCATT 

ONS 

EQUTPMENT 

 

 

SAMSUNG 

 

 

GALAXY S7 

 
 

35976408412615 
8 

 

 

0 

 

 

11/12/2018 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 
EQUTP 

 

 

7/31/2017 

 

 

PA18014 

 

COMMUNTCATT 

ONS 

EQUTPMENT 

 

 

SAMSUNG 

 

 

GALAXY S7 

 
 

35976408411889 
0 

 

 

0 

 

 

11/13/2018 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 

EQUTP 

 

 

7/31/2017 

 

 

PA18015 

 

COMMUNTCATT 

ONS 
EQUTPMENT 

 

 

SAMSUNG 

 

 

GALAXY S7 

 
 

35976408408301 
1 

 

 

0 

 

 

11/13/2018 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 
EQUTP 

 

 

7/31/2017 

 

 

PA18016 

 

COMMUNTCATT 

ONS 

EQUTPMENT 

 

 

SAMSUNG 

 

 

GALAXY S7 

 
 

35976408412626 
5 

 

 

0 

 

 

9/20/2019 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 

EQUTP 

 

 

7/31/2017 

 

 

PA18039 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 

 

35903281938045 

 

 

0 

 

 

8/21/2018 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 

EQUTP 

 

 

8/21/2018 

 

 

PA18040 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208200172 
8 

 

 

0 

 

 

9/18/2019 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 
EQUTP 

 

 

8/21/2018 

 

 

PA18042 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208167023 
4 

 

 

0 

 

 

8/19/2019 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 

EQUTP 

 

 

8/21/2018 

 

 

PA18043 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208187882 
9 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 

EQUTP 

 

 

8/21/2018 

 
 

PA18051 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009394542 
1 

 
 

0 

 
 

9/5/2019 

TNFORMATTON 

TECHNOLOGY 

EQUTPMENT 

 
 

4/27/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18052 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009394570 
2 

 
 

0 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA18053 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009396364 
8 

 
 

0 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA18060 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-12D-1 

(BK) 

 

2B2035B3Z0014 
3 

 
 

210 

 
 

9/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/6/2018 

 
 

PA18063 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-6DE- 

1(BK) 

 

2B2115B550295 
2 

 
 

119.43 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/13/2018 

 
 

PA18096 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-6DE- 

1(BK) 

 

2B2115B5X0105 
2 

 
 

119.43 

 
 

12/31/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/13/2018 

 
 

PA18097 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-6DE- 

1(BK) 

 

2B2115B5X0106 
3 

 
 

119.43 

 
 

12/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/13/2018 

 
 

PA18102 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-12D-1 

(BK) 

 

2B2035B3Z0055 
8 

 
 

210 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 

 
 

PA18104 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-12D-1 

(BK) 

 

2B2035B3Z0015 
3 

 
 

210 

 
 

7/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 

 
 

PA18112 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-6DE- 

1(BK) 

 

2B2115B550297 
4 

 
 

119.43 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/13/2018 

 
 

PA18114 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JXV 

 
 

198.92 

 
 

4/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18115 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP213017E1 

 
 

198.92 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18116 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21271685 

 
 

198.92 

 
 

7/16/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18117 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716OH 

 
 

198.92 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18118 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716RL 

 
 

198.92 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18119 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716U2 

 
 

198.92 

 
 

8/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18120 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JOW 

 
 

198.92 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18121 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JOI 

 
 

198.92 

 
 

3/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18122 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301KH0 

 
 

198.92 

 
 

3/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18123 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JTO 

 
 

198.92 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18124 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716PL 

 
 

198.92 

 
 

3/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18125 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716XZ 

 
 

198.92 

 
 

2/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18126 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716T3 

 
 

198.92 

 
 

2/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18127 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP2127167I 

 
 

198.92 

 
 

2/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18128 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP213019HH 

 
 

198.92 

 
 

3/27/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18129 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP213019CA 

 
 

198.92 

 
 

2/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18130 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301A6M 

 
 

198.92 

 
 

7/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18131 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP2130172F 

 
 

198.92 

 
 

12/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18132 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JRY 

 
 

198.92 

 
 

3/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18133 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JXW 

 
 

198.92 

 
 

3/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18134 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301L90 

 
 

198.92 

 
 

3/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18135 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP213016WC 

 
 

198.92 

 
 

2/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18136 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JRZ 

 
 

198.92 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18137 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP213016XZ 

 
 

198.92 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18138 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JQP 

 
 

198.92 

 
 

7/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18139 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JPI 

 
 

198.92 

 
 

2/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18140 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JTR 

 
 

198.92 

 
 

3/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18141 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JSJ 

 
 

198.92 

 
 

2/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18142 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JNL 

 
 

198.92 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18143 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JUC 

 
 

198.92 

 
 

5/21/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18144 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JQD 

 
 

198.92 

 
 

8/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18145 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JPK 

 
 

198.92 

 
 

12/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18146 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JT9 

 
 

198.92 

 
 

12/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18147 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JSG 

 
 

198.92 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18148 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP213017A5 

 
 

198.92 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18149 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP213017OT 

 
 

198.92 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18150 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP2130172L 

 
 

198.92 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18151 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP213016XE 

 
 

198.92 

 
 

5/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18152 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP213016ZO 

 
 

198.92 

 
 

8/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18153 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JOX 

 
 

198.92 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18154 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JNN 

 
 

198.92 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18155 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JQ4 

 
 

198.92 

 
 

7/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18156 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JUI 

 
 

198.92 

 
 

7/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18157 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JQS 

 
 

198.92 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18158 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JPU 

 
 

198.92 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18159 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JSF 

 
 

198.92 

 
 

3/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18160 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716QK 

 
 

198.92 

 
 

2/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18161 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716TU 

 
 

198.92 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18162 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716Z3 

 
 

198.92 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18163 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716UI 

 
 

198.92 

 
 

2/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18164 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716ZH 

 
 

198.92 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18165 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716XG 

 
 

198.92 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18166 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716EN 

 
 

198.92 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18167 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP2127168X 

 
 

198.92 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18168 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716QF 

 
 

198.92 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18169 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716Z9 

 
 

198.92 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18170 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716D2 

 
 

198.92 

 
 

7/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18171 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21271669 

 
 

198.92 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18172 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JR5 

 
 

198.92 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18173 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JSP 

 
 

198.92 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18174 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JUN 

 
 

198.92 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18175 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JRB 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18176 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JPF 

 
 

198.92 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18177 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JP4 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18178 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JRS 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18179 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JQC 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18180 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JUL 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18181 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JNM 

 
 

198.92 

 
 

3/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18182 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JNI 

 
 

198.92 

 
 

3/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18183 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JQG 

 
 

198.92 

 
 

3/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18184 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JSD 

 
 

198.92 

 
 

4/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18185 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JOD 

 
 

198.92 

 
 

6/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18186 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JOK 

 
 

198.92 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18187 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JX8 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18188 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301LB4 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18189 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JNG 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18190 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JPJ 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18191 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301LAO 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18192 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716PP 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18193 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716OM 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18194 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716YE 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18195 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JU1 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18196 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301724 

 
 

198.92 

 
 

3/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18197 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP212716X1 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18198 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP2127165L 

 
 

198.92 

 
 

7/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18199 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JRE 

 
 

198.92 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18200 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JPQ 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18201 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JR7 

 
 

198.92 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18202 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP213018US 

 
 

198.92 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18203 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JTQ 

 
 

198.92 

 
 

8/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18204 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JP3 

 
 

198.92 

 
 

8/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/30/2018 

 
 

PA18205 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JOQ 

 
 

198.92 

 
 

10/9/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/30/2018 

 
 

PA18206 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8ML6J2 

 
 

277.4 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18207 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9GM6J2 

 
 

277.4 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18208 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BCDL6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18209 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9HM6J2 

 
 

277.4 

 
 

6/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18210 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8NK6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA18211 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8MM6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18212 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8QJ6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18213 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9JL6J2 

 
 

277.4 

 
 

6/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA18214 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9QJ6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18215 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BCKK6J2 

 
 

277.4 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA18217 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8RJ6J2 

 
 

277.4 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18218 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BCJK6J2 

 
 

277.4 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA18219 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BCBK6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18220 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8LM6J2 

 
 

277.4 

 
 

6/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18221 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8RL6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18222 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BC8M6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18223 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BCBM6J2 

 
 

277.4 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA18224 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BCJM6J2 

 
 

277.4 

 
 

12/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18225 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B91L6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18226 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9BL6J2 

 
 

277.4 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA18227 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BC9L6J2 

 
 

277.4 

 
 

11/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18228 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8XL6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA18229 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BCXJ6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18230 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BB8M6J2 

 
 

277.4 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA18232 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B9KK6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18233 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

B8RK6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18234 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BBJK6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18235 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BBQK6J2 

 
 

277.4 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/20/2018 

 
 

PA18236 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 5030 

 
 

BBLM6J2 

 
 

277.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/20/2018 

 
 

PA18254 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-6DE- 

1(BK) 

 

2B2115B5X0105 
0 

 
 

119.43 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

2/6/2018 

 
 

PA18267 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-6DE- 

1(BK) 

 

2B2115B5X0097 
2 

 
 

119.43 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/6/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 
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Date 

 
PA18277 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
2XST7Y1 

 
989 

 
10/31/2019 

COMMUNICATION 

SYSTEMS 

 
7/13/2018 

 
PA18278 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
2XSS7Y1 

 
989 

 
2/21/2020 

COMMUNICATION 

SYSTEMS 

 
7/13/2018 

 
PA18279 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
2XTT7Y1 

 
989 

 
11/1/2019 

COMMUNICATION 

SYSTEMS 

 
7/13/2018 

 
PA18280 

 
CPU 

 
DELL 

OPTIPLEX 
9010 

 
2XSP7Y1 

 
989 

 
11/1/2019 

COMMUNICATION 
SYSTEMS 

 
7/13/2018 

 
PA18281 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
2XTR7Y1 

 
989 

 
1/14/2020 

COMMUNICATION 

SYSTEMS 

 
7/13/2018 

 
PA18284 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
GJ8MGQ1 

 
1224.5 

 
4/25/2019 

 
CLIENT:DESKTOP 

 
7/13/2018 

 
PA18286 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CCL2TR1 

 
1301 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
7/13/2018 

 
PA18287 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
DXZJ4V1 

 
1301 

 
1/15/2019 

 
CLIENT:DESKTOP 

 
7/13/2018 

 
PA18290 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
7Y2S9Y1 

 
989 

 
11/12/2019 

COMMUNICATION 

SYSTEMS 

 
7/13/2018 

 
PA18291 

 
CPU 

 
DELL 

OPTIPLEX 
9010 

 
2XSQ7Y1 

 
989 

 
11/7/2019 

COMMUNICATION 
SYSTEMS 

 
7/13/2018 

 
PA18292 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
2XTN7Y1 

 
989 

 
11/7/2019 

COMMUNICATION 

SYSTEMS 

 
7/13/2018 

 
PA18293 

 
CPU 

 
DELL 

OPTIPLEX 
9010 

 
2XTP7Y1 

 
989 

 
12/20/2019 

COMMUNICATION 
SYSTEMS 

 
7/13/2018 

 
PA18294 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
7Y2R9Y1 

 
989 

 
11/12/2019 

COMMUNICATION 

SYSTEMS 

 
7/13/2018 

 
 

PA18299 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-6DE- 

1(BK) 

 

2B2115B550292 
6 

 
 

119.43 

 
 

12/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2018 

 
 

PA18300 

 
 

VOIP PHONE 

 
 

NEC 

 

ITL-6DE- 

1(BK) 

 

2B2115B550289 
3 

 
 

119.43 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2018 

 
 

PA18308 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-7841-3PCC 

 
 

WZP21301K2D 

 
 

208.05 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18309 

 
 

SIP PHONE 

 
 

POLYCOM 

 
 

IP5000 

 
 

64167F12D633 

 
 

532 

 
 

8/21/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/21/2018 

 
 

PA18310 

 
 

SIP PHONE 

 
 

POLYCOM 

 
 

IP5000 

 
 

64167F12D630 

 
 

532 

 
 

8/21/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/21/2018 

 
 

PA18311 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

GMK8BY1 

 
 

1500 

 
 

8/20/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2018 

 
 

PA18312 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

FTMX1R1 

 
 

1500 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2018 

 
 

PA18313 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

22XFBY1 

 
 

1500 

 
 

8/20/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/24/2018 

 
 

PA18314 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

790 

 
 

2PLMPS1 

 
 

1500 

 
 

3/27/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2018 

 
 

PA18315 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HVCFWN2 

 
 

0 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/24/2018 

 
 

PA18316 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 

48PD-L 

 
 

FDO2219Q08W 

 
 

4550 

 
 

3/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2018 

 
 

PA18317 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 

48PD-L 

 
 

FDO2219Q08H 

 
 

4550 

 
 

1/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2018 

 
 

PA18318 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 
48PD-L 

 
 

FDO2219E09Y 

 
 

4550 

 
 

3/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/26/2018 

 
 

PA18319 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 

48PD-L 

 
 

FDO2219E0AF 

 
 

4550 

 
 

3/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2018 

 
 

PA18320 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 
48PD-L 

 
 

FDO2219Q08V 

 
 

4550 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/26/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18321 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 
48PD-L 

 
 

FDO2219Q09C 

 
 

4550 

 
 

1/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/26/2018 

 
 

PA18322 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 

48PD-L 

 
 

FDO2219Q08F 

 
 

4550 

 
 

2/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2018 

 
 

PA18323 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 
48PD-L 

 
 

FDO2219E0A7 

 
 

4550 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/26/2018 

 
 

PA18324 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 

48PD-L 

 
 

FDO2219E07Y 

 
 

4550 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2018 

 
 

PA18325 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2216Q01R 

 
 

4300 

 
 

10/22/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/26/2018 

 
 

PA18326 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2216Q01U 

 
 

4300 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2018 

 
 

PA18327 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2216E01F 

 
 

4300 

 
 

1/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2018 

 
 

PA18328 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2215I1KN 

 
 

4300 

 
 

3/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2018 

 
 

PA18329 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2216E01M 

 
 

4300 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2018 

 
 

PA18330 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2216Q01D 

 
 

4300 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/26/2018 

 
 

PA18331 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2215I1KQ 

 
 

4300 

 
 

1/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2018 

 
 

PA18332 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR3000LCDR 

T2U 

 
 

PTAGS2000114 

 
 

760.41 

 
 

1/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/1/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18333 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR3000LCDR 

T2U 

 
 

PTAGS2000108 

 
 

760.41 

 
 

1/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/1/2018 

 
 

PA18334 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR3000LCDR 

T2U 

 
 

PTAGS2000100 

 
 

760.41 

 
 

1/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/1/2018 

 
 

PA18335 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR3000LCDR 

T2U 

 
 

PTAGS2000046 

 
 

760.41 

 
 

1/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/1/2018 

 
 

PA18336 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2215I0LV 

 
 

1000 

 
 

10/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/2/2018 

 
 

PA18337 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PC-S 

 
 

FOC2209Y08Q 

 
 

1000 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/2/2018 

 
 

PA18338 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2214Q03Q 

 
 

2400 

 
 

10/22/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/2/2018 

 
 

PA18339 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2214Q02Q 

 
 

2400 

 
 

10/22/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/2/2018 

 
 

PA18340 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2216E01T 

 
 

4300 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18341 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2216Q01J 

 
 

4300 

 
 

2/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18342 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2216Q01E 

 
 

4300 

 
 

2/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 

 
 

PA18343 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2215E2LG 

 
 

4300 

 
 

2/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18344 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2215I1KK 

 
 

4300 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18345 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2216Q01K 

 
 

4300 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 

 
 

PA18346 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2216Q01S 

 
 

4300 

 
 

11/27/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18347 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2216Q01C 

 
 

4300 

 
 

11/27/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 

 
 

PA18348 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2215I1JK 

 
 

4300 

 
 

11/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18349 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2216Q01A 

 
 

4300 

 
 

10/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 

 
 

PA18350 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2216Q01G 

 
 

4300 

 
 

10/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18351 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2216E01U 

 
 

4300 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18352 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2216Q01H 

 
 

4300 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18353 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2216Q019 

 
 

4300 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18354 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2215I1KJ 

 
 

4300 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 

 
 

PA18355 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2215I0XL 

 
 

4300 

 
 

12/6/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18356 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2216E026 

 
 

4300 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18357 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 
48PD-L 

 
 

FDO2219E09S 

 
 

4550 

 
 

10/10/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 

 
 

PA18358 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 

48PD-L 

 
 

FDO2219E0AJ 

 
 

4550 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18359 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 
48PD-L 

 
 

FDO2219E0A6 

 
 

4550 

 
 

9/20/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 

 
 

PA18360 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 

48PD-L 

 
 

FDO2219Q09A 

 
 

4550 

 
 

10/10/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18361 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 
48PD-L 

 
 

FDO2219E0AL 

 
 

4550 

 
 

9/5/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 

 
 

PA18362 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 

48PD-L 

 
 

FDO2219Q08Y 

 
 

4300 

 
 

9/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18363 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 

48PD-L 

 
 

FDO2219E0A2 

 
 

4300 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18364 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 

48PD-L 

 
 

FDO2219Q098 

 
 

4300 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18365 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 

48PD-L 

 
 

FDO2219E0AC 

 
 

4300 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18366 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 
48PD-L 

 
 

FDO2219Q08U 

 
 

4550 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 

 
 

PA18367 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PD-L 

 
 

FDO2215I132 

 
 

2850 

 
 

1/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18368 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2215I1KG 

 
 

4300 

 
 

3/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18369 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PD-L 

 
 

FDO2215I12M 

 
 

2850 

 
 

1/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 

 
 

PA18370 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PD-L 

 
 

FDO2215I12Y 

 
 

2850 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18371 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PD-L 

 
 

FDO2215I12W 

 
 

2850 

 
 

9/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 

 
 

PA18372 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2216Q018 

 
 

4300 

 
 

1/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18373 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2215I1KH 

 
 

4300 

 
 

1/28/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 

 
 

PA18374 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2215I1JM 

 
 

4300 

 
 

9/20/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18375 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2215I1JG 

 
 

4300 

 
 

11/27/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18376 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2215E2NN 

 
 

4300 

 
 

11/5/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18377 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2215I1JH 

 
 

4300 

 
 

11/27/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/3/2018 

 
 

PA18378 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650-- 
48PD-L 

 
 

FDO2219Q09H 

 
 

4550 

 
 

1/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 

 
 

PA18379 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217Q0JT 

 
 

856.57 

 
 

1/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18380 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2217Q0K1 

 
 

856.57 

 
 

9/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18381 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2217E0Q3 

 
 

856.57 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2018 

 
 

PA18382 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217E0PL 

 
 

856.57 

 
 

9/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18383 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2217Q0JX 

 
 

856.57 

 
 

11/19/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2018 

 
 

PA18384 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217E0PZ 

 
 

856.57 

 
 

1/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18385 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2217E0PN 

 
 

856.57 

 
 

9/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2018 

 
 

PA18386 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217E0QB 

 
 

856.57 

 
 

10/22/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18387 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217E0Q2 

 
 

856.57 

 
 

1/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18388 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217E0QG 

 
 

856.57 

 
 

1/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18389 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217E0PV 

 
 

856.57 

 
 

11/30/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18390 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2217Q0K5 

 
 

856.57 

 
 

1/28/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2018 

 
 

PA18391 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217E0PE 

 
 

856.57 

 
 

11/27/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18392 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2215I1JL 

 
 

4300 

 
 

1/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/3/2018 
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Serial Number 
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Asset Type 
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PA18393 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2217E0Q9 

 
 

856.57 

 
 

1/28/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2018 

 
 

PA18394 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217E0PM 

 
 

856.57 

 
 

2/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18395 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2217E0QH 

 
 

856.57 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2018 

 
 

PA18396 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217E0PU 

 
 

856.57 

 
 

11/27/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18397 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2217Q0JY 

 
 

856.57 

 
 

11/30/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2018 

 
 

PA18398 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217Q0K0 

 
 

856.57 

 
 

12/6/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18399 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217Q0JW 

 
 

856.57 

 
 

4/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18400 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217Q0JS 

 
 

856.57 

 
 

7/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18401 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217E0PT 

 
 

856.57 

 
 

2/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18402 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2217E0Q0 

 
 

856.57 

 
 

11/16/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2018 

 
 

PA18403 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217Q0K4 

 
 

856.57 

 
 

11/27/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18404 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2217E0PX 

 
 

856.57 

 
 

11/27/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2018 
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PA18405 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2217E0PY 

 
 

856.57 

 
 

5/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2018 

 
 

PA18406 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217E0PR 

 
 

856.57 

 
 

11/16/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18407 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2217E0PQ 

 
 

856.57 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2018 

 
 

PA18408 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217E0Q6 

 
 

856.57 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18409 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
24PS-L 

 
 

FDO2217Q0JF 

 
 

856.57 

 
 

1/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2018 

 
 

PA18410 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

24PS-L 

 
 

FDO2217E0Q4 

 
 

856.57 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18411 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FOC2228T35C 

 
 

715.45 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18412 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FOC2228T38G 

 
 

715.45 

 
 

11/12/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18413 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FOC2228T34L 

 
 

715.45 

 
 

11/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
 

PA18414 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PC-S 

 
 

FOC2228T34Q 

 
 

715.45 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/10/2018 

 
 

PA18415 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FOC2228T33E 

 
 

715.45 

 
 

11/27/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/10/2018 

 
PA18416 

 
CPU 

 
DELL 

OPTIPLEX 
9010 

 
5FRB7V1 

 
1472 

 
11/1/2019 

COMMUNICATION 
SYSTEMS 

 
8/24/2018 

 
PA18417 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
5FD47V1 

 
1472 

 
11/6/2019 

COMMUNICATION 

SYSTEMS 

 
8/24/2018 
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PA18418 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
2ZM67V1 

 
1472 

 
11/1/2019 

COMMUNICATION 

SYSTEMS 

 
8/24/2018 

 
PA18420 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
5F157V1 

 
1472 

 
11/6/2019 

COMMUNICATION 

SYSTEMS 

 
8/24/2018 

 
 

PA18421 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

CPR08Y1 

 
 

1239 

 
 

10/1/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

8/24/2018 

 
 

PA18422 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

J2KJB42 

 
 

1239 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

8/24/2018 

 
 

PA18423 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

CTKBR52 

 
 

1239 

 
 

10/1/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

8/24/2018 

 
 

PA18424 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

J2NJB42 

 
 

1239 

 
 

11/1/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

8/24/2018 

 
 

PA18425 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9QS08Y1 

 
 

1239 

 
 

1/28/2020 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

8/24/2018 

 
 

PA18428 

 
 

CAMERAS 

 
 

SAMSUNG 

 
 

QND-602OR 

 

ZG6F6V4K6000 

44P 

 
 

165 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/27/2018 

 
 

PA18429 

 
 

CAMERAS 

 
 

SAMSUNG 

 
 

QND-602OR 

 

ZG6F6V4K6000 

4DD 

 
 

165 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/27/2018 

 
PA18431 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
HHPLVV1 

 
757.06 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
9/24/2018 

 
PA18432 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
GXND5V1 

 
1100.7 

 
10/4/2019 

 
CLIENT:DESKTOP 

 
8/27/2018 

 
PA18433 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GXMP5V1 

 
1100.7 

 
2/13/2020 

 
CLIENT:DESKTOP 

 
8/27/2018 

 
PA18434 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
23F8TR1 

 
1100.7 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
8/27/2018 

 
PA18435 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
GXNL5V1 

 
1100.7 

 
10/9/2019 

 
CLIENT:DESKTOP 

 
8/27/2018 
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89303321DEM000065 

 

 

 
Identifier 
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Manufacturer 

 
Model 

 
Serial Number 
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Effective 

Date 

 
Asset Type 
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Date 

 
PA18436 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
23H9TR1 

 
1100.7 

 
12/5/2019 

 
CLIENT:DESKTOP 

 
8/27/2018 

 
PA18438 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
9L86TR1 

 
1100.7 

 
12/3/2019 

 
CLIENT:DESKTOP 

 
8/27/2018 

 
 

PA18439 

 
 

PROJECTOR 

 
 

DELL 

 
 

2300MP 

 
 

8GNX751 

 
 

1199 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/4/2018 

 
 

PA18440 

POWER 

DISTRIBUTION 
UNIT 

 

RARITAN 

DOMINION 

 
 

PX3-5478V 

 
 

QQR7C00113 

 
 

1209 

 
 

9/24/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/6/2018 

 
 

PA18441 

POWER 

DISTRIBUTION 

UNIT 

 

RARITAN 

DOMINION 

 
 

PX3-5660V 

 
 

QTN8600019 

 
 

1740 

 
 

9/24/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/6/2018 

 
 

PA18442 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C7570 

 
 

XXH01084 

 
 

9857 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18443 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C7570 

 
 

XXH01090 

 
 

9857 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18444 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C5540 

 
 

XUT00618 

 
 

4952 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18445 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00528 

 
 

4171 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18446 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00547 

 
 

4171 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18447 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00534 

 
 

4171 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18448 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00546 

 
 

4171 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18449 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00579 

 
 

1986 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 
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Serial Number 
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Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18450 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00559 

 
 

1986 

 
 

4/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18451 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00557 

 
 

1986 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18452 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00534 

 
 

1986 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18453 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00560 

 
 

1986 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18454 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C7570 

 
 

XXH01113 

 
 

9857 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18455 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00549 

 
 

1986 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18456 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00532 

 
 

1986 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18457 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00578 

 
 

1986 

 
 

10/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18458 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00570 

 
 

1986 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18459 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00506 

 
 

1986 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18460 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00561 

 
 

1986 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18461 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00586 

 
 

1986 

 
 

2/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 
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Date 
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PA18462 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00556 

 
 

1986 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18463 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00503 

 
 

1986 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18464 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00500 

 
 

1986 

 
 

10/31/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18465 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00518 

 
 

1986 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18466 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00539 

 
 

1986 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18467 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00543 

 
 

1986 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18468 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00523 

 
 

1986 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18469 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00562 

 
 

1986 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18470 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00527 

 
 

1986 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18471 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C5540 

 
 

XUT00615 

 
 

4952 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18472 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C5540 

 
 

XUT00622 

 
 

4952 

 
 

12/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18473 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00507 

 
 

1986 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18474 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C7570 

 
 

XXH01114 

 
 

9857 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18475 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C5540 

 
 

XUT00646 

 
 

4952 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18477 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C5540 

 
 

XUT00645 

 
 

4952 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18478 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C7570 

 
 

XXH01118 

 
 

9857 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18479 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C5540 

 
 

XUT00657 

 
 

4952 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18480 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00544 

 
 

1986 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18481 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00513 

 
 

1986 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18482 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C5540 

 
 

XUT00669 

 
 

4952 

 
 

10/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18483 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C7570 

 
 

XXH01087 

 
 

9857 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18484 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C5540 

 
 

XUT00617 

 
 

4952 

 
 

10/2/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18485 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C7570 

 
 

XXH01125 

 
 

9857 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18486 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00555 

 
 

4171 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18487 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00522 

 
 

1986 

 
 

4/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18488 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00550 

 
 

1986 

 
 

11/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18489 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00529 

 
 

1986 

 
 

5/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18490 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00552 

 
 

1986 

 
 

4/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18491 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2222E12S 

 
 

3503.37 

 
 

9/25/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/17/2018 

 
 

PA18492 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2217Q0AG 

 
 

3503.37 

 
 

9/25/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/17/2018 

 
 

PA18493 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FD-S 

 
 

FDO2223Q0MP 

 
 

4346.63 

 
 

9/25/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/17/2018 

 
 

PA18494 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FD-S 

 
 

FDO2222E12N 

 
 

4346.63 

 
 

9/25/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/17/2018 

 
 

PA18495 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2222E12N 

 
 

3503.37 

 
 

9/25/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/17/2018 

 
 

PA18496 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2218E1P8 

 
 

3503.37 

 
 

9/25/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/17/2018 

 
 

PA18497 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 

48FS-L 

 
 

FDO2218E11E 

 
 

3503.37 

 
 

9/25/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/17/2018 

 
 

PA18498 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2212E00M 

 
 

3503.37 

 
 

9/25/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/17/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18499 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PC-S 

 
 

FOT2228T01E 

 
 

784.34 

 
 

10/3/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/17/2018 

 

 

PA18503 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208200178 
5 

 

 

0 

 

 

12/23/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18504 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192549 
7 

 

 

0 

 

 

1/25/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18505 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194785 
5 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18506 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192520 
8 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18507 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208178894 
5 

 

 

0 

 

 

2/13/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18508 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193207 
1 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18509 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193080 
2 

 

 

0 

 

 

2/13/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18510 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193136 
2 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 
PA18511 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208191822 
9 

 
0 

 
2/19/2020 

PORTABLE 
COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18512 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194943 
0 

 

 

0 

 

 

2/12/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18514 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193141 
2 

 

 

0 

 

 

1/31/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18515 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208168081 
1 

 

 

0 

 

 

1/31/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18516 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194372 
2 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18518 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193137 
0 

 

 

0 

 

 

2/7/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18519 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208188742 
4 

 

 

0 

 

 

1/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18520 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208165741 
3 

 

 

0 

 

 

3/7/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18521 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208153395 
2 

 

 

0 

 

 

3/21/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18522 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208146437 
2 

 
0 

 
3/1/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18523 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155076 
6 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18524 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155215 
0 

 

 

0 

 

 

2/28/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18525 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155225 
9 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18526 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208154862 
0 

 

 

0 

 

 

3/7/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18527 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156017 
9 

 

 

0 

 

 

3/7/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18528 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208147424 
9 

 

 

0 

 

 

3/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18529 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208153256 
6 

 

 

0 

 

 

3/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18530 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208153261 
6 

 

 

0 

 

 

2/12/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18531 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208151255 
0 

 
0 

 
2/13/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18532 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156520 
2 

 

 

0 

 

 

2/28/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18533 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155914 
8 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18534 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156358 
7 

 

 

0 

 

 

2/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18535 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208150791 
5 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18536 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208150728 
7 

 

 

0 

 

 

9/18/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18538 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155217 
6 

 

 

0 

 

 

1/30/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18539 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156146 
6 

 

 

0 

 

 

2/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18540 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208152153 
6 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18541 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208153662 
5 

 
0 

 
2/28/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18542 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156352 
0 

 

 

0 

 

 

3/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18544 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208146079 
2 

 

 

0 

 

 

2/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18545 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156138 
3 

 

 

0 

 

 

1/23/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18546 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208154117 
9 

 

 

0 

 

 

2/28/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18547 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208153007 
3 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18548 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156026 
0 

 

 

0 

 

 

2/11/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18549 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156265 
4 

 

 

0 

 

 

2/27/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18551 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208142235 
4 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18552 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208153854 
8 

 
0 

 
3/4/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18553 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208149866 
9 

 

 

0 

 

 

3/6/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18554 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208150640 
4 

 

 

0 

 

 

3/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18555 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208146863 
9 

 

 

0 

 

 

2/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18556 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208153684 
9 

 

 

0 

 

 

3/1/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18557 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208150483 
9 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18558 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156263 
9 

 

 

0 

 

 

1/25/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18559 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156378 
5 

 

 

0 

 

 

3/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18560 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208151030 
7 

 

 

0 

 

 

2/25/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18561 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208192578 
6 

 
0 

 
2/17/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18562 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208195043 
8 

 

 

0 

 

 

4/16/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18563 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193108 
1 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18564 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192691 
7 

 

 

0 

 

 

3/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18566 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194398 
7 

 

 

0 

 

 

3/5/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18567 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192506 
7 

 

 

0 

 

 

7/11/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18568 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208178891 
1 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18569 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208187361 
4 

 

 

0 

 

 

7/11/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18570 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208191766 
8 

 

 

0 

 

 

12/19/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18571 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208167330 
3 

 
0 

 
6/13/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18573 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192253 
6 

 

 

0 

 

 

2/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18574 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208188278 
9 

 

 

0 

 

 

3/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18575 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208187604 
7 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18576 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208188021 
3 

 

 

0 

 

 

2/22/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18577 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208166656 
2 

 

 

0 

 

 

3/6/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18578 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208195164 
2 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18579 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208169383 
0 

 

 

0 

 

 

5/16/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18580 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193069 
5 

 

 

0 

 

 

3/5/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18581 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208187313 
5 

 
0 

 
2/7/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18582 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208195139 
4 

 

 

0 

 

 

1/30/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18585 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208195186 
5 

 

 

0 

 

 

1/29/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18586 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208187310 
1 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18587 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208188878 
6 

 

 

0 

 

 

1/29/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18588 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208191780 
9 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18589 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208187886 
0 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18590 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208188289 
6 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18591 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208186576 
8 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18592 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208166088 
8 

 
0 

 
3/4/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18593 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208178918 
2 

 

 

0 

 

 

3/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18594 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208179023 
0 

 

 

0 

 

 

2/7/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18595 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208168574 
5 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18596 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194774 
9 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18597 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208179688 
0 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18598 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208180328 
0 

 

 

0 

 

 

1/30/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18599 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208200170 
2 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18600 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208179926 
4 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18602 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208151203 
0 

 
0 

 
2/13/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18605 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208149814 
9 

 

 

0 

 

 

2/13/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18606 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208195077 
6 

 

 

0 

 

 

9/6/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18607 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208182934 
3 

 

 

0 

 

 

3/5/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18608 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194777 
2 

 

 

0 

 

 

3/5/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18609 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208182362 
7 

 

 

0 

 

 

2/25/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18610 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208154233 
4 

 

 

0 

 

 

3/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18611 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208143126 
4 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18612 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155943 
7 

 

 

0 

 

 

2/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18613 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208187948 
8 

 
0 

 
3/5/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18615 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208150458 
1 

 

 

0 

 

 

3/5/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18616 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208152375 
5 

 

 

0 

 

 

2/7/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18617 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208181883 
3 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18618 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208180793 
5 

 

 

0 

 

 

2/19/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18619 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192938 
2 

 

 

0 

 

 

3/5/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18621 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208138846 
4 

 

 

0 

 

 

3/5/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18622 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155835 
5 

 

 

0 

 

 

3/5/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18623 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208150630 
5 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18624 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208144055 
4 

 
0 

 
5/16/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18626 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155611 
0 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18627 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208153245 
9 

 

 

0 

 

 

2/12/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18628 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208143201 
5 

 

 

0 

 

 

2/18/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18630 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208149669 
7 

 

 

0 

 

 

9/12/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18631 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208150299 
9 

 

 

0 

 

 

2/13/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18632 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208151702 
1 

 

 

0 

 

 

1/20/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18633 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208150755 
0 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18634 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208151479 
6 

 

 

0 

 

 

2/11/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18635 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208155548 
4 

 
0 

 
6/13/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18637 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208146831 
6 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18638 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208154304 
3 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18639 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208154715 
0 

 

 

0 

 

 

11/13/2018 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18640 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208149640 
8 

 

 

0 

 

 

11/12/2018 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18642 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155967 
6 

 

 

0 

 

 

2/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18643 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208178685 
7 

 

 

0 

 

 

1/10/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18645 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155060 
0 

 

 

0 

 

 

1/10/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18646 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194804 
4 

 

 

0 

 

 

1/10/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18647 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208187382 
0 

 
0 

 
1/15/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18648 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208177948 
0 

 

 

0 

 

 

2/7/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18649 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192512 
5 

 

 

0 

 

 

2/12/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18651 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208178220 
3 

 

 

0 

 

 

1/10/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18653 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208166879 
0 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18655 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208165453 
5 

 

 

0 

 

 

2/19/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18656 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155887 
6 

 

 

0 

 

 

2/19/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18657 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208178518 
0 

 

 

0 

 

 

2/19/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18658 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208151264 
2 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18659 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208146302 
8 

 
0 

 
2/19/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18660 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155830 
6 

 

 

0 

 

 

1/8/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18661 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156123 
5 

 

 

0 

 

 

2/19/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18662 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156260 
5 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18663 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208153834 
0 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18664 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208146832 
4 

 

 

0 

 

 

2/14/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18665 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156170 
6 

 

 

0 

 

 

2/14/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18666 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208154709 
3 

 

 

0 

 

 

2/13/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18667 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208153814 
2 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18668 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208153243 
4 

 
0 

 
11/8/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18669 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155140 
0 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18670 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208150097 
7 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18671 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156532 
7 

 

 

0 

 

 

1/28/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18672 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155116 
0 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18673 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208154713 
5 

 

 

0 

 

 

2/14/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18674 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208154826 
5 

 

 

0 

 

 

2/3/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18675 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156372 
8 

 

 

0 

 

 

2/14/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18676 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208149874 
3 

 

 

0 

 

 

2/14/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18677 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208150259 
3 

 
0 

 
2/19/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18678 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208150535 
6 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18679 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208188048 
6 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18680 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208200245 
2 

 

 

0 

 

 

11/13/2018 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18681 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192086 
0 

 

 

0 

 

 

1/10/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18683 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193209 
7 

 

 

0 

 

 

1/10/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18685 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208187995 
9 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18686 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208187398 
6 

 

 

0 

 

 

1/10/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18687 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192140 
5 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18688 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208194487 
8 

 
0 

 
2/13/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18689 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194661 
8 

 

 

0 

 

 

1/9/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18690 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208191965 
6 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18691 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194945 
5 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18692 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208191794 
0 

 

 

0 

 

 

1/11/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18693 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208187464 
6 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18694 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208191850 
0 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18695 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192132 
2 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18696 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208182724 
8 

 

 

0 

 

 

8/29/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18697 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208191880 
7 

 
0 

 
2/19/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18698 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208195256 
6 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18699 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192290 
8 

 

 

0 

 

 

1/14/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18700 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192163 
7 

 

 

0 

 

 

2/11/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18701 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208195163 
4 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18702 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193515 
7 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18704 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193611 
4 

 

 

0 

 

 

1/10/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18705 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193001 
8 

 

 

0 

 

 

2/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18706 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193371 
5 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18707 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208193066 
1 

 
0 

 
2/15/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18708 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192948 
1 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18709 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192386 
4 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18710 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208168862 
4 

 

 

0 

 

 

2/25/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18711 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193154 
5 

 

 

0 

 

 

2/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18712 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208168586 
9 

 

 

0 

 

 

2/15/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18714 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208195289 
7 

 

 

0 

 

 

2/13/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18715 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192518 
2 

 

 

0 

 

 

2/13/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18716 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193077 
8 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18718 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208194176 
7 

 
0 

 
2/19/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18719 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208187528 
8 

 

 

0 

 

 

1/22/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18720 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194673 
3 

 

 

0 

 

 

2/25/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18721 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208195147 
7 

 

 

0 

 

 

5/16/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18722 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193094 
3 

 

 

0 

 

 

7/11/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18723 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208195003 
2 

 

 

0 

 

 

1/28/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18724 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193344 
2 

 

 

0 

 

 

1/22/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18725 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192983 
8 

 

 

0 

 

 

1/22/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18726 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155608 
6 

 

 

0 

 

 

1/22/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18727 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208192633 
9 

 
0 

 
2/17/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18728 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208188445 
4 

 

 

0 

 

 

1/14/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18730 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208151941 
5 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18731 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208147248 
2 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18732 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208151874 
8 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18733 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194382 
1 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18734 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208167616 
5 

 

 

0 

 

 

1/15/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18735 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208150960 
6 

 

 

0 

 

 

1/14/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18737 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208151681 
7 

 

 

0 

 

 

1/15/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18738 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208193311 
1 

 
0 

 
2/17/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18739 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208149730 
7 

 

 

0 

 

 

1/15/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18740 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155514 
6 

 

 

0 

 

 

12/9/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18741 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208188200 
3 

 

 

0 

 

 

12/12/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18742 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192957 
2 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18743 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208200168 
6 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18744 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208153892 
8 

 

 

0 

 

 

1/15/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18745 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208154673 
1 

 

 

0 

 

 

1/15/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18746 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208150915 
0 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18747 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208155775 
3 

 
0 

 
2/17/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18748 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208153330 
9 

 

 

0 

 

 

1/11/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18749 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155543 
5 

 

 

0 

 

 

1/11/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18751 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208154422 
3 

 

 

0 

 

 

2/12/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18752 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208154490 
0 

 

 

0 

 

 

1/3/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18753 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156392 
6 

 

 

0 

 

 

2/13/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18754 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208152724 
4 

 

 

0 

 

 

1/25/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18755 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208151324 
4 

 

 

0 

 

 

1/25/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18756 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208151900 
1 

 

 

0 

 

 

1/3/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18757 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208155817 
3 

 
0 

 
2/14/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18758 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208151910 
0 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18759 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208150851 
7 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18760 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156052 
6 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18761 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208152787 
1 

 

 

0 

 

 

1/22/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18762 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155739 
9 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18763 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208152628 
7 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18764 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208153812 
6 

 

 

0 

 

 

1/28/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18765 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155951 
0 

 

 

0 

 

 

1/24/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18766 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208151973 
8 

 
0 

 
1/31/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18767 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208147433 
0 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18768 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208154870 
3 

 

 

0 

 

 

8/26/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18769 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208153542 
9 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18770 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155647 
4 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18771 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208152213 
8 

 

 

0 

 

 

7/29/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18772 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155675 
5 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18774 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208154089 
0 

 

 

0 

 

 

1/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18775 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208166565 
5 

 

 

0 

 

 

1/16/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18778 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208194540 
4 

 
0 

 
2/13/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18779 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194492 
8 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18780 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208168850 
9 

 

 

0 

 

 

12/17/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18781 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192063 
9 

 

 

0 

 

 

3/26/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18782 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192733 
7 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18784 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155703 
5 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18785 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193586 
8 

 

 

0 

 

 

1/23/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18786 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193650 
2 

 

 

0 

 

 

1/15/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18787 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208181439 
4 

 

 

0 

 

 

1/22/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18788 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208182944 
2 

 
0 

 
2/13/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18789 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192075 
3 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18790 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193233 
7 

 

 

0 

 

 

1/8/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18791 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208169037 
2 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18792 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208165671 
2 

 

 

0 

 

 

8/13/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18793 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193815 
1 

 

 

0 

 

 

1/16/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18794 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193267 
5 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18795 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208186780 
6 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18796 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194393 
8 

 

 

0 

 

 

2/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18798 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208146071 
9 

 
0 

 
1/17/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18799 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194791 
3 

 

 

0 

 

 

1/25/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18800 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208166601 
8 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18802 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194929 
9 

 

 

0 

 

 

2/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18803 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208150782 
4 

 

 

0 

 

 

12/19/2018 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18804 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208151529 
8 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18806 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155717 
5 

 

 

0 

 

 

2/12/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18807 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155782 
9 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18808 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192628 
9 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18810 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208188557 
6 

 
0 

 
2/13/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18811 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155975 
9 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18812 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208149259 
7 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18814 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208178824 
2 

 

 

0 

 

 

2/21/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18815 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155689 
6 

 

 

0 

 

 

7/29/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18816 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192119 
9 

 

 

0 

 

 

1/22/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18817 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193936 
5 

 

 

0 

 

 

1/16/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18819 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156380 
1 

 

 

0 

 

 

9/26/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18820 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208167087 
9 

 

 

0 

 

 

2/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18821 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208156171 
4 

 
0 

 
4/16/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18822 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156443 
7 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18823 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194586 
7 

 

 

0 

 

 

2/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18824 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192148 
8 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18825 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208168604 
0 

 

 

0 

 

 

2/13/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18826 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155678 
9 

 

 

0 

 

 

1/15/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18827 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208152566 
9 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18828 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208153546 
0 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18829 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208187550 
2 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18830 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208168537 
2 

 
0 

 
2/13/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18831 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208155033 
7 

 

 

0 

 

 

2/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18832 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208156375 
1 

 

 

0 

 

 

1/22/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18833 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208168530 
7 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18834 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208145638 
6 

 

 

0 

 

 

1/22/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18836 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192618 
0 

 

 

0 

 

 

1/7/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18837 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208165895 
7 

 

 

0 

 

 

1/28/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18838 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208195075 
0 

 

 

0 

 

 

2/4/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18839 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193242 
8 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18840 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208194925 
7 

 
0 

 
2/1/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18841 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208180391 
8 

 

 

0 

 

 

8/28/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18842 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208168583 
6 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18843 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193484 
6 

 

 

0 

 

 

2/1/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18844 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208165566 
4 

 

 

0 

 

 

11/5/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18845 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193599 
1 

 

 

0 

 

 

1/16/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18846 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208169316 
0 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18847 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193716 
1 

 

 

0 

 

 

6/28/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18848 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208181405 
5 

 

 

0 

 

 

3/21/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18849 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208182635 
6 

 
0 

 
2/17/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 
 

PA18850 

0 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194865 
5 

 

 

0 

 

 

1/3/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18851 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208195078 
4 

 

 

0 

 

 

1/16/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18852 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192210 
6 

 

 

0 

 

 

2/1/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18853 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193324 
4 

 

 

0 

 

 

9/26/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18855 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208179546 
0 

 

 

0 

 

 

12/7/2018 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18856 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194842 
4 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18857 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194579 
2 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18858 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208193556 
1 

 

 

0 

 

 

2/7/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18859 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208188849 
7 

 
0 

 
2/7/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18862 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208168682 
6 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18863 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208179919 
9 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18864 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108472883 
3 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18865 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108466997 
9 

 

 

0 

 

 

1/27/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18866 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208188649 
1 

 

 

0 

 

 

2/7/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18867 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108457621 
6 

 

 

0 

 

 

2/7/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18868 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194482 
9 

 

 

0 

 

 

2/7/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18869 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108472733 
0 

 

 

0 

 

 

12/16/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18870 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208195189 
9 

 
0 

 
2/7/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18871 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108473537 
4 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18872 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108479462 
9 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18873 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208188242 
5 

 

 

0 

 

 

2/5/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18874 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208166179 
5 

 

 

0 

 

 

2/13/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18875 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108472316 
4 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18876 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108472313 
1 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18877 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208194977 
8 

 

 

0 

 

 

2/7/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18878 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208187005 
7 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18879 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903208169371 
5 

 
0 

 
1/27/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18880 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208195055 
2 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18881 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108482781 
7 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18882 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108484839 
1 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18883 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108485280 
7 

 

 

0 

 

 

1/8/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18884 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108485308 
6 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18885 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108478748 
2 

 

 

0 

 

 

2/7/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18886 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108481903 
8 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18887 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108481762 
8 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18888 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903108482124 
0 

 
0 

 
2/7/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18889 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108481862 
6 

 

 

0 

 

 

2/7/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18890 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108482170 
3 

 

 

0 

 

 

1/8/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18891 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108479546 
9 

 

 

0 

 

 

2/11/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18892 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108479449 
6 

 

 

0 

 

 

1/3/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18893 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108481706 
5 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18894 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108481694 
3 

 

 

0 

 

 

1/31/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18895 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108484907 
6 

 

 

0 

 

 

1/31/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18897 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108485288 
0 

 

 

0 

 

 

1/29/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18898 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903108478987 
6 

 
0 

 
2/18/2020 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18899 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108485292 
2 

 

 

0 

 

 

1/28/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18900 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108479382 
9 

 

 

0 

 

 

2/5/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18901 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108474326 
1 

 

 

0 

 

 

1/31/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18902 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108471441 
1 

 

 

0 

 

 

2/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18903 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108482244 
6 

 

 

0 

 

 

1/28/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18904 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108474309 
7 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18905 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108470805 
8 

 

 

0 

 

 

2/19/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18906 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108470915 
5 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18907 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903108478810 
0 

 
0 

 
11/5/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18909 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108471611 
9 

 

 

0 

 

 

4/11/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18910 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108483366 
6 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18912 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108467273 
4 

 

 

0 

 

 

2/11/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18913 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108472251 
3 

 

 

0 

 

 

6/13/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18914 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108478260 
8 

 

 

0 

 

 

2/6/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18915 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108471020 
3 

 

 

0 

 

 

1/31/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18916 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108484905 
0 

 

 

0 

 

 

2/17/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18917 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108481978 
0 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
PA18918 

 
SMARTPHONE 

 
SAMSUNG 

 
GALAXY S8 

35903108481986 
3 

 
0 

 
9/26/2019 

PORTABLE 

COMMUNICATION 

 
10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

       S ELECTRONIC 

EQUIP 

 

 

 

PA18919 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108482193 
5 

 

 

0 

 

 

2/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18920 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108471456 
9 

 

 

0 

 

 

12/12/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 
 

PA18921 

 

WIRELESS 

ACCESS POINT 

 
 

VERIZON 

 

JETPACK 

MIFI 6620L 

 

99000332610066 
2 

 
 

0 

 
 

2/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/18/2018 

 

 

PA18922 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208192219 
7 

 

 

0 

 

 

3/19/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA18923 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35833008330884 
0 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA18924 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108676228 
5 

 

 

0 

 

 

3/21/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
 

PA18925 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00583 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18926 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00553 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18927 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00541 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18928 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00548 

 
 

1986 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18929 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00528 

 
 

1986 

 
 

10/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18930 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00526 

 
 

1986 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18931 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00538 

 
 

1986 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18932 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00567 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18933 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00585 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18934 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00576 

 
 

1986 

 
 

6/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18935 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00590 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18936 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C5540 

 
 

XUT00624 

 
 

4952 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18937 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00525 

 
 

1986 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18938 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C5540 

 
 

XUT00649 

 
 

4952 

 
 

7/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18939 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C5540 

 
 

XUT00643 

 
 

4952 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18940 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00588 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18941 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00536 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18942 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C5540 

 
 

XUT00650 

 
 

4952 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18943 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00558 

 
 

1986 

 
 

11/7/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18944 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00545 

 
 

1986 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18945 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00582 

 
 

1986 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18946 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00564 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18947 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00573 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18948 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00540 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18949 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00531 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18950 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00537 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18951 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00580 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18952 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00568 

 
 

1986 

 
 

4/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18953 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00571 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18954 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00555 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18955 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00569 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18956 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00530 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18957 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00565 

 
 

1986 

 
 

10/9/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18958 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00562 

 
 

4171 

 
 

7/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18959 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00596 

 
 

1986 

 
 

10/15/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18960 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00557 

 
 

4171 

 
 

10/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18961 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00575 

 
 

1986 

 
 

10/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18962 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00602 

 
 

1986 

 
 

10/9/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18963 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00554 

 
 

1986 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18964 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00606 

 
 

1986 

 
 

10/4/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18965 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00556 

 
 

4171 

 
 

10/9/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/13/2018 

 
 

PA18966 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00551 

 
 

4171 

 
 

10/9/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/13/2018 

 
 

PA18967 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00554 

 
 

4171 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 

 
 

PA18968 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00573 

 
 

4171 

 
 

12/19/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18969 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00566 

 
 

4171 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 

 
 

PA18970 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00571 

 
 

4171 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18971 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00569 

 
 

4171 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18972 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00568 

 
 

4171 

 
 

6/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18973 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00591 

 
 

1986 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18974 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00589 

 
 

1986 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 

 
 

PA18975 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00611 

 
 

1986 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18976 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00576 

 
 

4171 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18977 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00558 

 
 

4171 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 

 
 

PA18978 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00553 

 
 

4171 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18979 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00574 

 
 

4171 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 

 
 

PA18980 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00572 

 
 

4171 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18981 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00561 

 
 

4171 

 
 

5/6/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 

 
 

PA18982 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00584 

 
 

1986 

 
 

12/20/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18983 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00594 

 
 

1986 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18984 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00607 

 
 

1986 

 
 

5/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18985 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00581 

 
 

1986 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18986 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00563 

 
 

4171 

 
 

3/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 

 
 

PA18987 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00570 

 
 

4171 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18988 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00560 

 
 

4171 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA18989 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00552 

 
 

4171 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 

 
 

PA18990 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00579 

 
 

4171 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18991 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00601 

 
 

1986 

 
 

4/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 

 
 

PA18992 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00587 

 
 

1986 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18993 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00565 

 
 

4171 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 

 
 

PA18994 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00577 

 
 

4171 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18995 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00567 

 
 

4171 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18996 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00618 

 
 

1986 

 
 

9/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18997 

 
 

COPIER 

 
 

CANON 

 
 

IR-ADV C356 

 
 

2AC00612 

 
 

1986 

 
 

3/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA18998 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00559 

 
 

4171 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 

 
 

PA18999 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00564 

 
 

4171 

 
 

5/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/29/2018 

 
 

PA19000 

 
 

COPIER 

 
 

CANON 

 

IR-ADV 

C3530 

 
 

XTE00575 

 
 

4171 

 
 

10/29/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

10/29/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20001 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9R 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20002 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JCY 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20003 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JAB 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20004 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JAD 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20005 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9X 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20006 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J5E 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20007 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J85 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20008 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9Y 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20009 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JAC 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20010 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JIJ 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20011 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JFR 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20012 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J57 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20013 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J7I 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20014 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J74 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20015 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J5X 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20016 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9G 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20017 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9V 

 
 

189.38 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20018 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J95 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20019 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301KMK 

 
 

189.38 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20020 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JBE 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20021 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9I 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20022 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J96 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20023 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J5O 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20024 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J60 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20025 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J5D 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20026 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J7Y 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20027 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JI3 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20028 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J73 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20029 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JF7 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20030 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9L 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20031 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JW4 

 
 

189.38 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20032 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JQJ 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20033 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JM1 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20034 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JIG 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20035 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JEZ 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20036 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JHK 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20037 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J98 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20038 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J7C 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20039 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301KJJ 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20040 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JC9 

 
 

189.38 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20041 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8L 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20042 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JDG 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20043 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J7O 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20044 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JBL 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20045 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J92 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20046 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8B 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20047 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9M 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20048 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JTU 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20049 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JBW 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20050 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9H 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20051 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J4S 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20052 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J7U 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20053 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JBV 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20054 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J6M 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20055 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J4Y 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20056 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J7S 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20057 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J6U 

 
 

189.38 

 
 

1/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20058 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9N 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20059 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JB0 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20060 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JEU 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20061 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JBP 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20062 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JAQ 

 
 

189.38 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20063 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JC7 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20064 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JDE 

 
 

189.38 

 
 

11/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20065 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JA0 

 
 

189.38 

 
 

2/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20066 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JA3 

 
 

189.38 

 
 

4/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20067 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9T 

 
 

189.38 

 
 

2/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20068 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8H 

 
 

189.38 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20069 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JB4 

 
 

189.38 

 
 

2/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20070 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JCD 

 
 

189.38 

 
 

2/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20071 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JCS 

 
 

189.38 

 
 

2/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20072 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J7Z 

 
 

189.38 

 
 

2/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20073 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8V 

 
 

189.38 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20074 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JFP 

 
 

189.38 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20075 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J7K 

 
 

189.38 

 
 

2/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20076 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8P 

 
 

189.38 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20077 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JC2 

 
 

189.38 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20078 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8M 

 
 

189.38 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20079 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9P 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20080 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JA9 

 
 

189.38 

 
 

8/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20081 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JAL 

 
 

189.38 

 
 

6/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20082 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J7M 

 
 

189.38 

 
 

3/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20083 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JCG 

 
 

189.38 

 
 

3/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20084 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JMO 

 
 

189.38 

 
 

3/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20085 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JCL 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20086 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JGH 

 
 

189.38 

 
 

8/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20087 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JBN 

 
 

189.38 

 
 

3/6/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20088 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JC6 

 
 

189.38 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20089 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J7N 

 
 

189.38 

 
 

6/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20090 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JIB 

 
 

189.38 

 
 

4/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20091 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9C 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20092 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J59 

 
 

189.38 

 
 

6/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20093 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J50 

 
 

189.38 

 
 

6/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20094 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JIM 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20095 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JD8 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20096 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J65 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20097 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J5Q 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20098 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8Y 

 
 

189.38 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20099 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JA5 

 
 

189.38 

 
 

8/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20100 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8A 

 
 

189.38 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20101 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8E 

 
 

189.38 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20102 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8U 

 
 

189.38 

 
 

3/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20103 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9B 

 
 

189.38 

 
 

3/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20104 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9A 

 
 

189.38 

 
 

3/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20105 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JA2 

 
 

189.38 

 
 

3/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20106 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JEC 

 
 

189.38 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20107 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JFD 

 
 

189.38 

 
 

3/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20108 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JB1 

 
 

189.38 

 
 

3/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20109 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JCH 

 
 

189.38 

 
 

3/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20110 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8N 

 
 

189.38 

 
 

3/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20111 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J7X 

 
 

189.38 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20112 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J77 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20113 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8O 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20114 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8Q 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20115 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J5M 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20116 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9U 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20117 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JKN 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20118 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JAM 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20119 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JA4 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20120 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J5G 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20121 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JAU 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20122 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JA8 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20123 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JD2 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20124 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JO4 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20125 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9W 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20126 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JFB 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20127 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JCR 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20128 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JA1 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20129 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JAO 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/20/2018 

 
 

PA20130 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9E 

 
 

189.38 

 
 

4/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/20/2018 

 
 

PA20131 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JA6 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20132 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J94 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20133 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J89 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20134 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J7J 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20135 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8R 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20136 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JF6 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20137 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JAN 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20138 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JF0 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20139 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JH1 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20140 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JP6 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20141 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JAV 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20142 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J78 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20143 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J6S 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20144 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JBF 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20145 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J5L 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20146 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JAX 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20147 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JH0 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20148 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J93 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20149 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JRJ 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20150 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8T 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20151 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JBQ 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20152 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8D 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20153 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J8C 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20154 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J7Q 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20155 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JAA 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20156 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301KCO 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20157 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J9K 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20158 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J97 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20159 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301J91 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20160 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JIV 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20161 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JC4 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20162 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JAJ 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20163 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JCZ 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20164 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JCQ 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20165 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JCI 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20166 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JDH 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20167 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JD1 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20168 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JP0 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20169 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JMH 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20170 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21301JJY 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20171 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320CY9 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20172 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320CXA 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20173 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320CX3 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20174 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320D37 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20175 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320CWJ 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20176 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320D3J 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20177 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320DK6 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20178 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320D2V 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 

 
 

PA20179 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320DMP 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/12/2019 

 
 

PA20180 

 
 

IP PHONE 

 
 

CISCO 

 

CP-7841- 

3PCC-K9 

 
 

WZP21320CXJ 

 
 

189.38 

 
 

8/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/12/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20181 

 

VOIP PHONE 

ADAPTER 

 
 

CISCO 

 
 

SPA112 

 
 

CCQ22250HH2 

 
 

47.99 

 
 

2/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/28/2018 

 
 

PA20182 

 

VOIP PHONE 

ADAPTER 

 
 

CISCO 

 
 

SPA112 

 
 

CCQ22250HHA 

 
 

47.99 

 
 

2/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/28/2018 

 
 

PA20183 

 

VOIP PHONE 

ADAPTER 

 
 

CISCO 

 
 

SPA112 

 
 

CCQ22250IEE 

 
 

47.99 

 
 

3/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/28/2018 

 
 

PA20184 

 

VOIP PHONE 

ADAPTER 

 
 

CISCO 

 
 

SPA112 

 
 

CCQ22250IX0 

 
 

47.99 

 
 

4/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/28/2018 

 
PA20206 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
2V8J7V1 

 
1060.82 

 
10/16/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20207 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
1DNKTV1 

 
1060.82 

 
10/18/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20208 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
512G7V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20209 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
4ZFQ7V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20210 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
51D77V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20211 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
52WH7V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20212 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
CMGH5V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20213 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
529P7V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20214 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
4QGD5V1 

 
1060.82 

 
1/16/2020 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20215 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
2VKJ7V1 

 
1060.82 

 
10/30/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20216 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
512M7V1 

 
1060.82 

 
10/31/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20217 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
512H7V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA20218 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
510N7V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20219 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
52GM7V1 

 
1060.82 

 
10/16/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20220 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
1DRKTV1 

 
1060.82 

 
10/23/2019 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20221 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
51FD7V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20222 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
4QKB5V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20223 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
514H7V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20224 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
54JP7V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20225 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
50SH7V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20226 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
54M77V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20227 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
GCCV4V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
PA20228 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
52FM7V1 

 
1060.82 

 
12/17/2018 

 
CLIENT:DESKTOP 

 
12/6/2018 

 
 

PA20230 

 
 

FIREWALL 

 
 

CISCO 

 

ASA 5506-X 

FIREPOWER 

 
 

JMX2245G1C1 

 
 

584.65 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/6/2018 

 
 

PA20231 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BGZVJB2 

 
 

709 

 
 

10/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20233 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH2VJB2 

 
 

709 

 
 

1/15/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20234 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH9XJB2 

 
 

709 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20235 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH2XJB2 

 
 

709 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20236 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BGFXJB2 

 
 

709 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20237 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BHHSJB2 

 
 

709 

 
 

12/31/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20238 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH4XJB2 

 
 

709 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20239 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BGZTJB2 

 
 

709 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20240 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH1XJB2 

 
 

709 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20241 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH8WJB2 

 
 

709 

 
 

1/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20242 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH1TJB2 

 
 

709 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20243 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH7YJB2 

 
 

709 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20244 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH7XJB2 

 
 

709 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20245 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH41KB2 

 
 

709 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20246 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH7VJB2 

 
 

709 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 
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Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20247 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BHHWJB2 

 
 

709 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20248 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BGZYJB2 

 
 

709 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20249 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BGDVJB2 

 
 

709 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20250 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH5ZJB2 

 
 

709 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20251 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BGZXJB2 

 
 

709 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20252 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH3YJB2 

 
 

709 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20253 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH92KB2 

 
 

709 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20254 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH9VJB2 

 
 

709 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20255 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BGC0KB2 

 
 

709 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20256 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH6VJB2 

 
 

709 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20257 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH6WJB2 

 
 

709 

 
 

1/16/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20258 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH80KB2 

 
 

709 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 
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Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 
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Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20259 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH8VJB2 

 
 

709 

 
 

1/7/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20260 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH0XJB2 

 
 

709 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20261 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH5YJB2 

 
 

709 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20262 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH6ZJB2 

 
 

709 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20263 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH81KB2 

 
 

709 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20264 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH72KB2 

 
 

709 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20265 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7040 

 
 

BH3TJB2 

 
 

709 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
PA20267 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
5G5D7V1 

 
1100 

 
2/10/2020 

COMMUNICATION 

SYSTEMS 

 
12/11/2018 

 
 

PA20268 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

CNX08Y1 

 
 

1069.99 

 
 

2/4/2020 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

12/11/2018 

 
PA20269 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
93FFDX1 

 
1100 

 
11/8/2019 

COMMUNICATION 

SYSTEMS 

 
12/11/2018 

 
PA20270 

 
CPU 

 
DELL 

OPTIPLEX 
9010 

 
CYYLGX1 

 
1100 

 
11/8/2019 

COMMUNICATION 
SYSTEMS 

 
12/11/2018 

 
 

PA20271 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

J1G88Y1 

 
 

1000 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/11/2018 

 
 

PA20272 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR5000LCDR 

TXL5U 

 
 

PT9HW2000008 

 
 

1560 

 
 

12/13/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 
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Identifier 

 
Official Name 

 
Manufacturer 
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Serial Number 
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Value 

Effective 

Date 

 
Asset Type 
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Date 

 
 

PA20273 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HV2000224 

 
 

522 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20274 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HV2000104 

 
 

522 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20275 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HV2000223 

 
 

522 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20276 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HV2000219 

 
 

522 

 
 

12/31/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20277 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HV2000222 

 
 

522 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20278 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HV2000215 

 
 

522 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20279 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HV2000217 

 
 

522 

 
 

1/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20280 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HV2000218 

 
 

522 

 
 

12/17/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20281 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HV2000216 

 
 

522 

 
 

12/13/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20282 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HV2000210 

 
 

522 

 
 

12/13/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20283 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HV2000214 

 
 

522 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/13/2018 

 
 

PA20284 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HV2000213 

 
 

522 

 
 

10/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 
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Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20285 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HV2000212 

 
 

522 

 
 

1/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/13/2018 

 
 

PA20286 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

200XK02 

 
 

1095 

 
 

12/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2018 

 
 

PA20287 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZQTK02 

 
 

1095 

 
 

12/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2018 

 
 

PA20288 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZFWK02 

 
 

1095 

 
 

12/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2018 

 
 

PA20289 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZVVK02 

 
 

1095 

 
 

12/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2018 

 
 

PA20290 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

30G4S52 

 
 

1088 

 
 

12/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2018 

 
 

PA20291 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

30H3S52 

 
 

1088 

 
 

12/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2018 

 
 

PA20292 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

30H1S52 

 
 

1088 

 
 

12/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2018 

 
 

PA20293 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1Z9SK02 

 
 

1095 

 
 

12/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2018 

 
 

PA20294 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZFSK02 

 
 

1095 

 
 

12/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2018 

 
 

PA20295 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1Z5XK02 

 
 

1095 

 
 

12/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2018 

 
 

PA20296 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZTYK02 

 
 

1095 

 
 

12/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20297 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZQXK02 

 
 

1095 

 
 

12/18/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2018 

 
 

PA20298 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

200WK02 

 
 

1095 

 
 

12/18/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2018 

 
 

PA20299 

 
 

CPU 

 
 

DELL 

 

PRECISION 

TOWER 7910 

 
 

3BH3KB2 

 
 

500 

 
 

12/21/2018 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/21/2018 

 
 

PA20300 

 
 

CPU 

 
 

DELL 

 

PRECISION 

TOWER 7810 

 
 

9ZK7GB2 

 
 

450 

 
 

12/21/2018 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/21/2018 

 
 

PA20301 

 
 

CPU 

 
 

DELL 

 

PRECISION 

TOWER 7810 

 
 

HGWVCH2 

 
 

450 

 
 

5/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/21/2018 

 
PA20302 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
2HDZ4V1 

 
1060.82 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20303 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
48CG5V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20304 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
4MZF5V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20305 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
2HB25V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20306 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
4MV85V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20307 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
2HG35V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20308 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
4MVG5V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20309 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
4NZB5V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20310 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CSMX4V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20311 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
4NPB5V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 
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Asset Type 
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PA20312 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
4NZ85V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20313 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
38L97V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20314 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
55GB7V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20315 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
4NSD5V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20316 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
4NNF5V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20317 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
4NZC5V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20318 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
DTH3JS1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
PA20319 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
4NSJ5V1 

 
1060.82 

 
1/10/2019 

 
CLIENT:DESKTOP 

 
1/10/2019 

 
 

PA20320 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RLWM22 

 
 

1495 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20321 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RQWM22 

 
 

1495 

 
 

8/6/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20322 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

56Y7J02 

 
 

1495 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20324 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

22TSP22 

 
 

1495 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20325 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RNWM22 

 
 

1495 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20326 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

2FBQM22 

 
 

1495 

 
 

5/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 
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Asset 

Value 

Effective 
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PA20327 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RNYM22 

 
 

1495 

 
 

5/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20328 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

22SQP22 

 
 

1495 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20329 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

22RTP22 

 
 

1495 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20330 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

22RQP22 

 
 

1495 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20331 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6530 

 
 

DH27BY1 

 
 

1492.7 

 
 

11/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20332 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

22RSP22 

 
 

1495 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20333 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

56Y8J02 

 
 

1495 

 
 

9/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20334 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6530 

 
 

DH67BY1 

 
 

1492.7 

 
 

1/15/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20335 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

22RPP22 

 
 

1495 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20336 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

22SPP22 

 
 

1495 

 
 

5/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20337 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6530 

 
 

DH58BY1 

 
 

1492.7 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20339 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RNXM22 

 
 

1495 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20340 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

22STP22 

 
 

1495 

 
 

11/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20341 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RLXM22 

 
 

1495 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20343 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6530 

 
 

DH37BY1 

 
 

1492.7 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20344 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

2FBPM22 

 
 

1491.53 

 
 

8/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20345 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RMBN22 

 
 

1491.53 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20346 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RN9N22 

 
 

1491.53 

 
 

10/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20347 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RPCN22 

 
 

1491.53 

 
 

11/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20348 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

2FBRM22 

 
 

1491.53 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20349 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

56X8J02 

 
 

1491.53 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20350 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RMWM22 

 
 

1491.53 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20351 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RPBN22 

 
 

1491.53 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20352 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

2F9RM22 

 
 

1491.53 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20353 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9PCVZ12 

 
 

1491.53 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20354 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RLYM22 

 
 

1491.53 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20355 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RPWM22 

 
 

1491.53 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20356 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

22RRP22 

 
 

1491.53 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20357 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

2FCPM22 

 
 

1616 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20358 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

22VPP22 

 
 

1616 

 
 

9/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20359 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RLBN22 

 
 

1616 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20360 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

22TRP22 

 
 

1522 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20361 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RQ9N22 

 
 

1427.76 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20362 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9RMYM22 

 
 

1427.76 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20363 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

22VNP22 

 
 

1427.76 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20364 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

22TNP22 

 
 

1427.76 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20365 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7240 

 
 

D470L02 

 
 

1824.14 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20366 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7240 

 
 

D424L02 

 
 

1824.14 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20367 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7240 

 
 

D422L02 

 
 

1824.14 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20368 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7240 

 
 

D412L02 

 
 

1824.14 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20369 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7240 

 
 

CSBD942 

 
 

1551 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/29/2019 

 
 

PA20370 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7240 

 
 

D416L02 

 
 

1551 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20371 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7240 

 
 

CSC8942 

 
 

1551 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20372 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7240 

 
 

CSC9942 

 
 

1551 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
 

PA20373 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7240 

 
 

CSCB942 

 
 

1551 

 
 

1/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/29/2019 

 
PA20374 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
H2Y04V1 

 
1831.7 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20375 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
H2Y24V1 

 
1831.7 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20376 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
6FMV4V1 

 
1831.7 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 

PA20377 
 

CPU 
 

DELL 
OPTIPLEX 
990 

 

H2XZ3V1 
 

1831.7 
 

3/13/2019 
 

CLIENT:DESKTOP 
 

2/28/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA20378 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
H2XY3V1 

 
1831.7 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20379 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
1F6HKS1 

 
1455.47 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20380 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
5K0M7V1 

 
761.49 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20381 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
5JTL7V1 

 
761.49 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20382 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
5K4R7V1 

 
761.49 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20383 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
5K5G7V1 

 
761.49 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20384 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
5JXL7V1 

 
761.49 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20385 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
5K6P7V1 

 
761.49 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20386 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
5K0H7V1 

 
761.49 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20387 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
5K6H7V1 

 
761.49 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20388 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
5JYH7V1 

 
761.49 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20389 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
5K9J7V1 

 
761.49 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20390 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
5K3H7V1 

 
761.49 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20391 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
5K4J7V1 

 
761.49 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
PA20392 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
5JXR7V1 

 
761.49 

 
3/13/2019 

 
CLIENT:DESKTOP 

 
2/28/2019 

 
 

PA20394 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PC-S 

 
 

FOC2229T3DX 

 
 

769 

 
 

11/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/13/2019 

 
 

PA20395 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FOC2229T3GY 

 
 

769 

 
 

11/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/13/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20396 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PC-S 

 
 

FOC2229T3RT 

 
 

769 

 
 

11/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/13/2019 

 
 

PA20397 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FOC2227T0PE 

 
 

769 

 
 

11/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/13/2019 

 
 

PA20398 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3650- 
48FS-L 

 
 

FDO2244Q1YL 

 
 

4300 

 
 

3/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/13/2019 

 

 

PA20399 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108671200 
9 

 

 

0 

 

 

3/21/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA20400 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108673403 
7 

 

 

0 

 

 

3/26/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA20401 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108674808 
6 

 

 

0 

 

 

2/12/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA20402 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108676869 
6 

 

 

0 

 

 

2/7/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA20403 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108675197 
3 

 

 

0 

 

 

4/16/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA20404 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108673395 
5 

 

 

0 

 

 

4/18/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA20405 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108674536 
3 

 

 

0 

 

 

2/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 

 

PA20406 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108673479 
7 

 

 

0 

 

 

2/18/2020 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 
EQUTP 

 

 

10/11/2018 

 

 

PA20407 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903108674550 
4 

 

 

0 

 

 

5/1/2019 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 

EQUTP 

 

 

10/11/2018 

 

 

PA20408 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208334915 
9 

 

 

0 

 

 

5/3/2019 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 
EQUTP 

 

 

10/11/2018 

 

 

PA20409 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208335401 
9 

 

 

0 

 

 

5/9/2019 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 

EQUTP 

 

 

10/11/2018 

 

 

PA20410 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208335506 
5 

 

 

0 

 

 

5/16/2019 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 

EQUTP 

 

 

10/11/2018 

 

 

PA20411 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208335738 
4 

 

 

0 

 

 

2/13/2020 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 
EQUTP 

 

 

10/11/2018 

 

 

PA20412 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208334610 
6 

 

 

0 

 

 

5/20/2019 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 

EQUTP 

 

 

10/11/2018 

 

 

PA20413 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208331505 
1 

 

 

0 

 

 

5/20/2019 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 

EQUTP 

 

 

10/11/2018 

 

 

PA20415 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208334649 
4 

 

 

0 

 

 

5/30/2019 

PORTABLE 

COMMUNTCATTON 

S ELECTRONTC 
EQUTP 

 

 

10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 

 

PA20416 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208334733 
6 

 

 

0 

 

 

6/3/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
 

PA20418 

 
 

TABLET 

 
 

SAMSUNG 

GALAXY 

TABLET A 

(10.5) 

 

35840809089643 
5 

 
 

229.99 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2019 

 
 

PA20419 

 
 

TABLET 

 
 

SAMSUNG 

GALAXY 

TABLET A 
(10.5) 

 

35840809087801 
1 

 
 

229.99 

 
 

6/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/19/2019 

 
 

PA20420 

 
 

TABLET 

 
 

SAMSUNG 

GALAXY 

TABLET A 

(10.5) 

 

35840809086119 
9 

 
 

229.99 

 
 

7/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/19/2019 

 

 

PA20422 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208335357 
3 

 

 

0 

 

 

6/25/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA20423 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208335351 
6 

 

 

0 

 

 

6/28/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA20424 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208334781 
5 

 

 

0 

 

 

12/20/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA20425 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208335243 
5 

 

 

0 

 

 

2/14/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA20426 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208335436 
5 

 

 

0 

 

 

7/15/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA20427 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208334708 
8 

 

 

0 

 

 

7/15/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 

 

PA20428 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208334738 
5 

 

 

0 

 

 

7/16/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 

 

PA20429 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208335434 
0 

 

 

0 

 

 

2/7/2020 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 

EQUIP 

 

 

10/11/2018 

 

 

PA20430 

 

 

SMARTPHONE 

 

 

SAMSUNG 

 

 

GALAXY S8 

 
 

35903208334723 
7 

 

 

0 

 

 

7/22/2019 

PORTABLE 

COMMUNICATION 

S ELECTRONIC 
EQUIP 

 

 

10/11/2018 

 
 

PA20431 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009394904 
3 

 
 

0 

 
 

9/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA20432 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009396034 
7 

 
 

0 

 
 

9/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA20433 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009394130 
5 

 
 

0 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

10/11/2018 

 
 

PA20434 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009394034 
9 

 
 

0 

 
 

1/3/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA20437 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009396302 
8 

 
 

0 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA20438 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009394703 
9 

 
 

0 

 
 

9/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA20439 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009395124 
7 

 
 

0 

 
 

9/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA20440 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009394164 
4 

 
 

0 

 
 

9/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20441 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009396635 
1 

 
 

0 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA20442 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509782696 
6 

 
 

0 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA20443 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509783409 
3 

 
 

0 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA20444 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509768462 
1 

 
 

0 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA20445 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009396946 
2 

 
 

0 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA20446 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009396734 
2 

 
 

0 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA20447 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509781584 
5 

 
 

0 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA20448 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509781504 
3 

 
 

0 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA20449 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2GW2000141 

 
 

564.59 

 
 

10/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/19/2019 

 
 

PA20450 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2GW2000084 

 
 

564.59 

 
 

9/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/19/2019 

 
 

PA20451 

 
 

TABLET 

 
 

MICROSOFT 

 

SURFACE 

PRO 6 

 
 

52196584853 

 
 

856.91 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/21/2019 

 
 

PA20452 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HN2000141 

 
 

564.59 

 
 

9/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/19/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20453 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HN2000142 

 
 

564.59 

 
 

7/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

3/19/2019 

 
 

PA20454 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2UN 

 
 

PT2HN2000146 

 
 

564.59 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

3/19/2019 

 

 

PA20455 

MULTIMETER 

NETWORK 

TESTING 
DEVICE 

 

 

NETSCOUT 

 

 

LRAT 1000 

 
 

KCC-REM-FLK- 

012001001 

 

 

1028.99 

 

 

3/21/2019 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

3/21/2019 

 
 

PA20460 

 
 

CHASSIS 

 
 

CISCO 

 

NEXUS 7010 

N7K-C7010 

 
 

TBM14343021 

 

114904. 
69 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/1/2019 

 
 

PA20466 

 
 

CHASSIS 

 
 

CISCO 

 

NEXUS 7010 

N7K-C7010 

 
 

JAF1435ATTT 

 

148811. 
32 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/1/2019 

 
 

PA20469 

 
 

CHASSIS 

 
 

CISCO 

 

NEXUS 7010 

N7K-C7010 

 
 

JAF1435BABL 

 

148811. 
32 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/1/2019 

 
 

PA20474 

 
 

CHASSIS 

 
 

CISCO 

 

NEXUS 7010 

N7K-C7010 

 
 

JAF1435CBDQ 

 

148811. 
32 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/1/2019 

 
 

PA20475 

 
 

CHASSIS 

 
 

CISCO 

 

NEXUS 7010 

N7K-C7010 

 
 

JAF1430CREC 

 

148811. 
32 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/1/2019 

 
 

PA20479 

 
 

CHASSIS 

 
 

CISCO 

 

NEXUS 7010 

N7K-C7010 

 
 

JAF1435ARML 

 

148811. 
32 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/1/2019 

 
 

PA20540 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

12PC-S 

 
 

FOC2308T5ED 

 
 

1152.6 

 
 

9/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/15/2019 

 
 

PA20541 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

12PC-S 

 
 

FOC2308T5BZ 

 
 

1152.6 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/15/2019 

 
 

PA20542 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

12PC-S 

 
 

FOC2308T5BD 

 
 

1152.6 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/15/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20543 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
12PC-S 

 
 

FOC2308T5BH 

 
 

1152.6 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/15/2019 

 
 

PA20544 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FOC2309Y33T 

 
 

799.8 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/15/2019 

 
 

PA20545 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PC-S 

 
 

FOC2309Y35D 

 
 

799.8 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/15/2019 

 
 

PA20546 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FOC2309Y33G 

 
 

799.8 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/15/2019 

 
 

PA20547 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PC-S 

 
 

FOC2309Y339 

 
 

799.8 

 
 

9/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/15/2019 

 
 

PA20548 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FOC2309Y345 

 
 

799.8 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/15/2019 

 
 

PA20549 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FOC2309Y34V 

 
 

799.8 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/15/2019 

 
 

PA20550 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FOC2309Y349 

 
 

799.8 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/15/2019 

 
 

PA20551 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FOC2309Y33W 

 
 

799.8 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/15/2019 

 
 

PA20552 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PC-S 

 
 

FOC2309Y34M 

 
 

799.8 

 
 

9/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/15/2019 

 
 

PA20553 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FOC2309Y33U 

 
 

799.8 

 
 

9/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/15/2019 

 
 

PA20554 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PC-S 

 
 

FOC2309Y33A 

 
 

799.8 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/15/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20555 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PC-S 

 
 

FOC2309Y32V 

 
 

799.8 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/15/2019 

 
 

PA20556 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FOC2309Y34A 

 
 

799.8 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/15/2019 

 
 

PA20557 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PC-S 

 
 

FOC2309Y33S 

 
 

799.8 

 
 

9/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/15/2019 

 
 

PA20558 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

CP908Y1 

 
 

1070 

 
 

1/16/2020 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

5/1/2019 

 
PA20559 

 
CPU 

 
DELL 

OPTIPLEX 
9010 

 
3CSC7V1 

 
1250 

 
12/11/2019 

COMMUNICATION 
SYSTEMS 

 
5/1/2019 

 
PA20560 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
9CC8QW1 

 
1250 

 
12/20/2019 

COMMUNICATION 

SYSTEMS 

 
5/1/2019 

 
PA20561 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
93GDDX1 

 
1250 

 
12/20/2019 

COMMUNICATION 

SYSTEMS 

 
5/1/2019 

 
 

PA20562 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PC-S 

 
 

FOC2239T2L9 

 
 

799.8 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/19/2019 

 
 

PA20563 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

AIR- 

CAP2702I-B- 

K9 

 
 

FCW2236NJ9B 

 
 

349.99 

 
 

8/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/9/2019 

 
 

PA20564 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

AIR- 

CAP2702I-B- 
K9 

 
 

FCW2224NXSW 

 
 

349.99 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/9/2019 

 
 

PA20565 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

AIR- 

CAP2702I-B- 

K9 

 
 

FCW2225N355 

 
 

349.99 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/9/2019 

 
 

PA20566 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

AIR- 

CAP2702I-B- 
K9 

 
 

FCW2225N36B 

 
 

349.99 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/9/2019 

 
 

PA20567 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

15T7X12 

 
 

1975.05 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/2/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20568 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

15T6X12 

 
 

1975.05 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/2/2019 

 
 

PA20569 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

C03ZFZ1 

 
 

1975.05 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/2/2019 

 
 

PA20570 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9XHYT52 

 
 

1975.05 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/2/2019 

 
 

PA20571 

 

VIDEO 

EQUIPMENT 

 
 

POLYCOM 

 
 

HDX8000 

 
 

0A892F 

 
 

6801.94 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/2/2019 

 
 

PA20572 

 

VIDEO 

EQUIPMENT 

 
 

POLYCOM 

 
 

HDX8000 

 
 

0A89A5 

 
 

6801.94 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/2/2019 

 
 

PA20575 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20576 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20577 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20578 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20579 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 
 

12BD1710&0 

 
 

5.99 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 

 
 

PA20580 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 
 

5579D5FA&0 

 
 

5.99 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20581 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 
 

D801E714&0 

 
 

5.99 

 
 

10/2/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20582 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 
 

C5B6E204&0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 

 
 

PA20583 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 
 

4EFD11AD&0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20584 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

8/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 

 
 

PA20585 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 
 

1D600AE9&0 

 
 

5.99 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20586 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

8/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 

 
 

PA20587 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20588 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20589 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20590 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20591 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 
 

C3B060ED&0 

 
 

5.99 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 

 
 

PA20592 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 
 

8C10D9AA&0 

 
 

5.99 

 
 

6/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20593 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 
 

458D3E7F&0 

 
 

5.99 

 
 

6/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 
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Manufacturer 
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Serial Number 
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Value 

Effective 
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Asset Type 
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PA20594 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 
 

5AA18992&0 

 
 

5.99 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 

 
 

PA20595 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 
 

23771492&0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20596 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 
 

375AF261&0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 

 
 

PA20597 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 
 

9E2D9999&0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20598 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 
 

B4D47308&0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 

 
 

PA20599 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 
 

ABB62A03&0 

 
 

5.99 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20600 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 
 

C29CC09C&0 

 
 

5.99 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20601 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 
 

23521146&0 

 
 

5.99 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20602 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 
 

47847C44&0 

 
 

5.99 

 
 

7/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20603 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 

 
 

PA20604 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20605 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 
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Serial Number 
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Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20606 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 

 
 

PA20607 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 
 

C376519D&0 

 
 

5.99 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20608 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 
 

19A72DB2&0 

 
 

5.99 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 

 
 

PA20609 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 

USB 2.0 

 
 

D1E563C7&0 

 
 

5.99 

 
 

10/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20610 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

GORILLA 

DRIVE 16GB 
USB 2.0 

 
 

75B60E2C&0 

 
 

5.99 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/28/2019 

 
 

PA20611 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20612 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20613 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20614 

 
 

FLASH DRIVE 

 
 

EP MEMORY 

 
 

GORILLA DRIVE 16GB USB 2.0 

 
 

5.99 

 
 

5/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/28/2019 

 
 

PA20620 

 

STORAGE 

ARRAY 

 
 

PURE STORAGE 

FLASH 

ARRAY 
M20R2 20TB 

 
 

PCHFL19100211 

 
 

89600 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/31/2019 

 
 

PA20621 

 

STORAGE 

ARRAY 

 
 

PURE STORAGE 

FLASH 

ARRAY 

M20R2 20TB 

 

PCHFL1903015 

E 

 
 

89600 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

5/31/2019 

 
 

PA20623 

 

BORESCOPE 

CAMERA 

 
 

TESLONG 

NTS150RS- 

5.5-3M-WP- 
TEUS 

 
 

NT18100281 

 
 

149.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

5/31/2019 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20624 

NETWORK 

SECURITY 
APPLIANCE 

 
 

RAPID 7 

 
 

R7-3000 

 
 

MXQ90305DT 

 
 

13500 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20625 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

201VK02 

 
 

1095 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20626 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZZYK02 

 
 

1095 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20627 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZLXK02 

 
 

1095 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20628 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZCYK02 

 
 

1095 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20629 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3610 

 
 

2FRMY12 

 
 

2774.76 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20630 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T1700 

 
 

1ZDVK02 

 
 

1095 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20631 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T5600 

 
 

43HX7YI 

 
 

5522.2 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20632 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

GZS57Y1 

 
 

1816.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20633 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3610 

 
 

CB94Y12 

 
 

2774.76 

 
 

7/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20634 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

4VBPFX1 

 
 

1816.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20635 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

7SDB8CX1 

 
 

1816.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20636 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T7600 

 
 

949D8Y1 

 
 

8052.62 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20637 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

9NGNRW1 

 
 

1816.4 

 
 

12/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20638 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3610 

 
 

1VK1W12 

 
 

2774.76 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20639 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

HHZM7Y1 

 
 

1816.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20640 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

59B7FX1 

 
 

1816.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20641 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

CC4BTW1 

 
 

1816.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20642 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

51YYQW1 

 
 

1816.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20643 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

1X43DX1 

 
 

1816.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20644 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T7610 

 
 

1GYFX12 

 
 

8976.31 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/11/2019 

 
 

PA20645 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

7G85CX1 

 
 

1816.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20646 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3610 

 
 

5HRGY12 

 
 

2774.76 

 
 

7/31/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20647 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T5600 

 
 

JZXDPS1 

 
 

5522.2 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2019 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20648 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T5600 

 
 

663K8Y1 

 
 

5522.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20649 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

7BFPNW1 

 
 

1816.4 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20650 

 
 

LAPTOP 

 
 

DELL 

 

PRECISION 

M6800 

 
 

78WXG02 

 
 

2544.07 

 
 

6/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/11/2019 

 
 

PA20651 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QWLC42 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20652 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1R0HC42 

 
 

1054 

 
 

12/3/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20653 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9W62GZ1 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20654 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1R0GC42 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20655 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

C2JR9Y1 

 
 

1054 

 
 

12/11/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20656 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QXDC42 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20657 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9W90GZ1 

 
 

1054 

 
 

12/11/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20658 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1R0DC42 

 
 

1054 

 
 

12/11/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20659 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QWJC42 

 
 

1054 

 
 

11/5/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

6/6/2019 
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89303321DEM000065 

 

 

 
Identifier 

 
Official Name 
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Effective 

Date 

 
Asset Type 
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Date 

 
 

PA20660 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

10MCBY1 

 
 

1049 

 
 

1/8/2020 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20661 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9W13GZ1 

 
 

1054 

 
 

11/13/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20663 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9WB0GZ1 

 
 

1054 

 
 

12/3/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20664 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9W43GZ1 

 
 

1054 

 
 

11/13/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20665 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9W53GZ1 

 
 

1054 

 
 

2/7/2020 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20666 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

8D23R22 

 
 

1054 

 
 

2/21/2020 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20667 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9W32GZ1 

 
 

1054 

 
 

11/13/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20668 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9W30GZ1 

 
 

1054 

 
 

12/11/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20669 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9W10GZ1 

 
 

1054 

 
 

2/13/2020 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20670 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9W42GZ1 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20671 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

8D27R22 

 
 

1054 

 
 

11/13/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20672 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9W61GZ1 

 
 

1054 

 
 

12/11/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

6/6/2019 
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Value 

Effective 
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Asset Type 
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Date 

 
 

PA20673 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

10KGBY1 

 
 

1049 

 
 

12/20/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20674 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9W22GZ1 

 
 

1054 

 
 

11/13/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20675 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

F19GL02 

 
 

1054 

 
 

11/14/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20676 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1R0CC42 

 
 

1054 

 
 

11/14/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20677 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9W81GZ1 

 
 

1054 

 
 

1/14/2020 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20678 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

10GFBY1 

 
 

1049 

 
 

11/8/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20679 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

10QGBY1 

 
 

1049 

 
 

2/17/2020 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20680 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

10JGBY1 

 
 

1049 

 
 

11/8/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20681 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

10FDBY1 

 
 

1049 

 
 

11/7/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20682 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

10KFBY1 

 
 

1049 

 
 

10/31/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20683 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QZJC42 

 
 

1054 

 
 

12/3/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20684 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

10BFBY1 

 
 

1049 

 
 

2/21/2020 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

6/6/2019 
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Model 

 
Serial Number 

Asset 

Value 

Effective 
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Asset Type 
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Date 

 
 

PA20685 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QZCC42 

 
 

1054 

 
 

2/7/2020 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

6/6/2019 

 
 

PA20686 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9WB2GZ1 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

6/6/2019 

 
PA20689 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
B2W8MS1 

 
1526.59 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20690 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
B2W6MS1 

 
1526.59 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20691 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
4QJ7YQ1 

 
1526.59 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20692 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CHMFYQ1 

 
1526.59 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20693 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
CHPLYQ1 

 
1526.59 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20694 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CHHKYQ1 

 
1526.59 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20695 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
B309MS1 

 
1526.59 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20696 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
B32CMS1 

 
1526.59 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20697 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
B34CMS1 

 
1526.59 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20698 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
H3VY4V1 

 
1526.59 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20699 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
4QFCYQ1 

 
1526.6 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20700 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CHNKYQ1 

 
1526.6 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20701 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CHCKYQ1 

 
1526.6 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20702 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
72FGYQ1 

 
1526.6 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 

PA20703 
 

CPU 
 

DELL 
OPTIPLEX 

990 

 

CHRGYQ1 
 

1526.6 
 

10/1/2019 
 

CLIENT:DESKTOP 
 

6/10/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA20704 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
CHMHYQ1 

 
1526.6 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20705 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
B2X6MS1 

 
1526.6 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20706 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
B2V8MS1 

 
1526.6 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20707 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
B2Z6MS1 

 
1526.6 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
PA20708 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
B2VCMS1 

 
1526.6 

 
10/1/2019 

 
CLIENT:DESKTOP 

 
6/10/2019 

 
 

PA20709 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2TS 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/28/2019 

 
 

PA20710 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2SC 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA20711 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS5F 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA20712 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS29 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA20713 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1EB 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA20714 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR3X 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/28/2019 

 
 

PA20715 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR8D 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA20716 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS51 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20717 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR3Q 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/28/2019 

 
 

PA20718 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E361 

 
 

249.2 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA20719 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS2N 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/28/2019 

 
 

PA20720 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS5R 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA20721 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E366 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/28/2019 

 
 

PA20722 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS2M 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA20723 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2EU 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA20724 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309DMFW 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA20725 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3C6 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA20726 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXWL 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/28/2019 

 
 

PA20727 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR8A 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA20728 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E23L 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/28/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20729 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2RF 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/28/2019 

 
 

PA20730 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T5600 

 
 

B4YJHX1 

 
 

5522.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/6/2019 

 
 

PA20731 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E37C 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20732 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E36Y 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20733 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1B7 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20734 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3VU 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20735 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS2D 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20736 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRJY 

 
 

249.2 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20737 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E35B 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20738 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E37U 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20739 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1A6 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20740 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRG9 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20741 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1A1 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20742 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E29Y 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20743 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS2T 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20744 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3AL 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20745 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRGA 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20746 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR46 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20747 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311E48R 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20748 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2KT 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20749 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DW8B 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20750 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS2R 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20751 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3PP 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20752 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E33L 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20753 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXWS 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20754 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWBT 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20755 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS3D 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20756 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DW8D 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20757 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2JR 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20758 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXWF 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20759 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3E9 

 
 

249.2 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20760 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXUH 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20761 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS5N 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20762 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRS8 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20763 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRJ1 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20764 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2RG 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20765 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3EH 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20766 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3MF 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20767 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWNF 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20768 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1AR 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20769 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E19Z 

 
 

249.2 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20770 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXAY 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20771 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E383 

 
 

249.2 

 
 

12/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20772 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E35T 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20773 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR8E 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20774 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2PY 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20775 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E364 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20776 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXLD 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20777 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS3X 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20778 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS2W 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20779 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXWB 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20780 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR3N 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20781 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRJG 

 
 

249.2 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20782 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRS5 

 
 

249.2 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20783 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUAX 

 
 

249.2 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20784 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E28K 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20785 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E28H 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20786 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3AB 

 
 

249.2 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20787 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3A6 

 
 

249.2 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20788 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU7L 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20789 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2T0 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20790 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSTQ 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20791 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSHX 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20792 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRXJ 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20793 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU5V 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20794 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DW90 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20795 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWZK 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20796 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DW91 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20797 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3DD 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20798 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3P1 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20799 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3DG 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20800 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3AP 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20801 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E55K 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20802 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS36 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20803 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DW48 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20804 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXY9 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20805 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2Y0 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20806 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DW9B 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20807 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2AU 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20808 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E362 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20809 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2JP 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20810 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E36G 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20811 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRZH 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20812 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DW8Z 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA208l3 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DR3V 

 
 

249.2 

 
 

8/l6/20l9 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA208l4 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l5E37J 

 
 

249.2 

 
 

ll/l3/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA208l5 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l5E28J 

 
 

249.2 

 
 

8/l6/20l9 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA208l6 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DU0D 

 
 

249.2 

 
 

l0/23/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA208l7 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4E2NW 

 
 

249.2 

 
 

l0/24/20l9 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA208l8 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l5E3D3 

 
 

249.2 

 
 

2/l7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA208l9 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DS4S 

 
 

249.2 

 
 

l0/24/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA20820 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l5E3Cl 

 
 

249.2 

 
 

l0/30/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA2082l 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l5E3C2 

 
 

249.2 

 
 

ll/l3/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA20822 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l5E37M 

 
 

249.2 

 
 

l0/30/20l9 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA20823 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DXWE 

 
 

249.2 

 
 

l0/30/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA20824 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DXWJ 

 
 

249.2 

 
 

ll/l2/20l9 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20825 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR05 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20826 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1A2 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20827 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E27V 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20828 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2CN 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20829 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS56 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20830 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS4K 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20831 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS3G 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20832 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXWN 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20833 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS5Q 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20834 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2P0 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20835 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS55 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20836 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXX2 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20837 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E303 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20838 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWAU 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20839 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4NG 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20841 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2LM 

 
 

249.2 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20842 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1A3 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20843 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXQV 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20844 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXY8 

 
 

249.2 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20845 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS5H 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20846 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2N2 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20847 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYKV 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20848 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS32 

 
 

249.2 

 
 

11/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20849 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR06 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20850 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E365 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20851 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DW9E 

 
 

249.2 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20852 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR0R 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20853 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXBW 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20854 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR89 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20855 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWAV 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20856 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXWH 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20857 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1YF 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20858 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR3Y 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20859 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E23T 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20860 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E36H 

 
 

249.2 

 
 

8/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20861 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3AG 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20862 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2MV 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20863 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWAD 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20864 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E368 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20865 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E35M 

 
 

249.2 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20866 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWSK 

 
 

249.2 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20867 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR0Q 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20868 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E4QD 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20869 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E37D 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20870 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E4QE 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20871 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUAM 

 
 

249.2 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20872 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWZR 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20873 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS3F 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20874 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS4X 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20875 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2PK 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20876 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1V9 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20877 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS0Z 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20878 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E44J 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20879 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3VC 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20880 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4HP 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20881 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E44U 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20882 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E445 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20883 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4QT 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20884 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E51N 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20885 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E517 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20886 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY7Y 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20887 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5HT 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20888 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E59Z 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20889 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY1F 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20890 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5HY 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20891 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4DM 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20892 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5BU 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20893 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYS9 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20894 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5PE 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20895 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5BJ 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20896 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYVD 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20897 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYRA 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20898 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYRH 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20899 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYDU 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20900 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3CL 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20901 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYWT 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20902 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYT1 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20903 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH23141E79 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20904 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYEA 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20905 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY9D 

 
 

249.2 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20906 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4PQ 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20907 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3G4 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20908 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E505 

 
 

249.2 

 
 

10/31/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20909 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5R5 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA209l0 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4E5lE 

 
 

249.2 

 
 

8/l9/20l9 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA209ll 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4E4QS 

 
 

249.2 

 
 

8/l9/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA209l2 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DYPF 

 
 

249.2 

 
 

8/l9/20l9 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA209l3 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4E57S 

 
 

249.2 

 
 

8/l9/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA209l4 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DY0Y 

 
 

249.2 

 
 

8/l9/20l9 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA209l5 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4E4QF 

 
 

249.2 

 
 

8/l9/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA209l6 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DYHJ 

 
 

249.2 

 
 

2/l8/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA209l7 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4E5XC 

 
 

249.2 

 
 

9/l7/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA209l8 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4E5V5 

 
 

249.2 

 
 

8/l9/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA209l9 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DY3P 

 
 

249.2 

 
 

9/l7/20l9 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA20920 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4E5ZU 

 
 

249.2 

 
 

8/l9/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA2092l 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4E4RE 

 
 

249.2 

 
 

2/l9/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20922 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5HK 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20923 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E55M 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20924 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4Y3 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20925 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4VK 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20926 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYK8 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20927 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4R6 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20928 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYQL 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20929 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3H0 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20930 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5E6 

 
 

249.2 

 
 

11/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20931 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5GQ 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20932 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4DJ 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20933 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E58G 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20934 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5D1 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20935 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5H2 

 
 

249.2 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20936 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYN7 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20937 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4XK 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20938 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3YQ 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20939 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E56S 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20940 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY7P 

 
 

249.2 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20941 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYVQ 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20942 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY6F 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20943 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4U5 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20944 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5HZ 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20945 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E45U 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20946 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYKW 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20947 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E51W 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20948 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5XM 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20949 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY02 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20950 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYUF 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20951 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5H9 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20952 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4R4 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20953 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5NY 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20954 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY26 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20955 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4RA 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20956 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4YW 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20957 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E52D 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20958 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY4N 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20959 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5CE 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20960 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4R5 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20961 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3U6 

 
 

249.2 

 
 

8/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20962 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5CG 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20963 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5D8 

 
 

249.2 

 
 

9/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20964 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY7U 

 
 

249.2 

 
 

1/15/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20965 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E55C 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20966 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYNE 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20967 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3CC 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20968 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3U2 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20969 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYNL 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20970 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5E8 

 
 

249.2 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20971 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5NL 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20972 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4XL 

 
 

249.2 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20973 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E412 

 
 

249.2 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20974 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYJ8 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20975 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY6C 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20976 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4XM 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20977 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E59C 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20978 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4D1 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20979 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4UX 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20980 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5G5 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20981 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5C1 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20982 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4CY 

 
 

249.2 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20983 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4V2 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20984 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYH7 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20985 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY86 

 
 

249.2 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20986 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY7F 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20987 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4T7 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20988 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYKM 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20989 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E605 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20990 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E50S 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20991 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E52J 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20992 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYTK 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20993 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3HF 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA20994 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E52N 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20995 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E52K 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20996 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E50F 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20997 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E424 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA20998 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5ZM 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA20999 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3QU 

 
 

249.2 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21000 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5A9 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21001 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4KA 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21002 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYE0 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21003 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4GV 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21004 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYGX 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21005 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E50P 

 
 

249.2 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21006 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5HC 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21007 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5CZ 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21008 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3CP 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21009 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4H6 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21010 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4H1 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21011 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4H5 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21012 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4PM 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21013 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5PY 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21014 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4PJ 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21015 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E56M 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21016 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E55V 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21017 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3PE 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21018 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYNH 

 
 

249.2 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21019 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY97 

 
 

249.2 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21020 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4R8 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21021 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E54K 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21022 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E59D 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21023 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYLJ 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21024 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4RD 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21025 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY7K 

 
 

249.2 

 
 

12/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21026 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5JU 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21027 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E58E 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21028 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5TB 

 
 

249.2 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21029 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5DP 

 
 

249.2 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21030 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E51C 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21031 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYJA 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21032 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5A3 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21033 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4U9 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21034 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5DQ 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21035 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY85 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21036 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYNJ 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21037 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E51G 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21038 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3DS 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21039 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY7B 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21040 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY94 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21041 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E556 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21042 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5HP 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21043 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY7T 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21044 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYJ7 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21045 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5PX 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21046 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2T4 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21047 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX44 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21048 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX2W 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21049 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTVQ 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21050 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX80 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21051 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXZT 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21052 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXH9 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21053 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2P9 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21054 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUD2 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21055 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2LQ 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21056 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX4K 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21057 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2MJ 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21058 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2W6 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21059 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS10 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21060 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E1CW 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21061 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRYW 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21062 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E209 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21063 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX45 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21064 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXHA 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21065 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E338 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21066 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXRG 

 
 

249.2 

 
 

11/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21067 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2MQ 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21068 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3E2 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21069 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E30X 

 
 

249.2 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21070 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXYV 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21071 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E35R 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21072 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX74 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21073 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX40 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21074 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS9Y 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21075 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX3F 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21076 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1XU 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21077 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3HS 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21078 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX6A 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21079 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E339 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21080 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS42 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21081 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXGX 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21082 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E25E 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21083 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E4KG 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21084 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR4G 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21085 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E25H 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21086 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSJW 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21087 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSUS 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21088 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX4P 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21089 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRJZ 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21090 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRD1 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21091 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS2F 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21092 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR4E 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21093 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2M8 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21094 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXGS 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21095 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX5K 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21096 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXZH 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21097 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX53 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21098 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSDM 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21099 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2RJ 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21100 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU3P 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21101 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSFY 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21102 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS2Z 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21103 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXYC 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21104 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E48G 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21105 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXWU 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21106 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX54 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21107 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2Y1 

 
 

249.2 

 
 

11/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21108 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU4C 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21109 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E24T 

 
 

249.2 

 
 

12/6/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21110 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2QH 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21111 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E25Q 

 
 

249.2 

 
 

10/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21112 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX5E 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21113 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2T8 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21114 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2MM 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21115 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXGW 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21116 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E35Q 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21117 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU2Q 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21118 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E1Y6 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21119 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXYY 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21120 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQZD 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21121 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E35J 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21122 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1XK 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21123 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSDG 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21124 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXW8 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21125 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXMJ 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21126 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSJT 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21127 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3J7 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21128 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRD6 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21129 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX1Y 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21130 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX0F 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21131 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2NK 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21132 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E25D 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21133 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSDR 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21134 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3F0 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21135 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSCQ 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21136 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXS4 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21137 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSC4 

 
 

249.2 

 
 

11/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21138 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS9R 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21139 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E48J 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21140 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1NW 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21141 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTFL 

 
 

249.2 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21142 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRSX 

 
 

249.2 

 
 

10/28/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21143 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXN2 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21144 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E46F 

 
 

249.2 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21145 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX0G 

 
 

249.2 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21146 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXSS 

 
 

249.2 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21147 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E254 

 
 

249.2 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21148 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX4N 

 
 

249.2 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21149 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1UZ 

 
 

249.2 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21150 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXWX 

 
 

249.2 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21151 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRPN 

 
 

249.2 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21152 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSDK 

 
 

249.2 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21153 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSFX 

 
 

249.2 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21154 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E25J 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21155 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSB3 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21156 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXGQ 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21157 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSDS 

 
 

249.2 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21158 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX48 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21159 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXK3 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21160 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX47 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21161 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2BF 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21162 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E27R 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21163 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2LZ 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21164 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E27A 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21165 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3E3 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21166 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRF3 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21167 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DST9 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21168 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2HP 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21169 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2PL 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21170 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2C7 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21171 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2YK 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21172 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXXM 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21173 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2MF 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21174 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS39 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21175 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2K2 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21176 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSAY 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21177 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E25M 

 
 

249.2 

 
 

1/15/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21178 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR72 

 
 

249.2 

 
 

12/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21179 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1S5 

 
 

249.2 

 
 

1/15/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21180 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXHN 

 
 

249.2 

 
 

10/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21181 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX5T 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21182 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXYX 

 
 

249.2 

 
 

1/15/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21183 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3HX 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21184 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS5B 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21185 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E268 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21186 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSZ6 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21187 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E48Q 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21188 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E324 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21189 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXNG 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21190 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3KQ 

 
 

249.2 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21191 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2PH 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21192 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS5D 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21193 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSTC 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21194 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX1X 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21195 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E4LT 

 
 

249.2 

 
 

1/15/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21196 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXY6 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21197 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2PJ 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21198 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXZ6 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21199 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYP0 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21200 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E328 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21201 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E48K 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21202 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2BY 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21203 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E4KF 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21204 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRJW 

 
 

249.2 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21205 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1QD 

 
 

249.2 

 
 

10/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21206 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX35 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21207 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX41 

 
 

249.2 

 
 

11/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21208 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3EJ 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21209 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1NT 

 
 

249.2 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21210 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXJY 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21211 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXXY 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21212 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXJ3 

 
 

249.2 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21213 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3PT 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21214 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3ZB 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21215 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5RX 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21216 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5BT 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21217 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5C2 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21218 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E59S 

 
 

249.2 

 
 

12/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21219 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5U4 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21220 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4Z3 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21221 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E44Q 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21222 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYEW 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21223 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYED 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21224 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E53H 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21225 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4YT 

 
 

249.2 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21226 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4Z2 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21227 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYEY 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21228 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYLV 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21229 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYBQ 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21230 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYAV 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21231 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYEL 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21232 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4WL 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21233 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E56V 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21234 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYSJ 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21235 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4DW 

 
 

249.2 

 
 

11/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21236 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4OL 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21237 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4YH 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21238 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5W3 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21239 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5FJ 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21240 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYND 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21241 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4QW 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21242 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3YX 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21243 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5WF 

 
 

249.2 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21244 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5FD 

 
 

249.2 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21245 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E574 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21246 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E43X 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21247 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4ZH 

 
 

249.2 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21248 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4YG 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21249 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY1T 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21250 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5L2 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21251 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5R6 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21252 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5LM 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21253 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYC5 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21254 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4QE 

 
 

249.2 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21255 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4YR 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21256 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4LH 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21257 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5L6 

 
 

249.2 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21258 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4KF 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21259 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYSU 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21260 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYSC 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21261 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYMF 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21262 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5BS 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21263 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5UH 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21264 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3FQ 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21265 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E45C 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21266 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5Y5 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21267 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY4V 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21268 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E43Q 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21269 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYLH 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21270 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3YY 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21271 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4KD 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21272 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5S7 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21273 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY67 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21274 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E459 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21275 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3YB 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21276 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5Z4 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21277 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E43N 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21278 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY16 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21279 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4WC 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21280 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYLB 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21281 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3Z3 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21282 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYJ0 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21283 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYPV 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21284 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5TS 

 
 

249.2 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21285 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYBZ 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21286 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYST 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21287 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY1S 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21288 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E43P 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21289 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4CT 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21290 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4KB 

 
 

249.2 

 
 

12/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21291 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYN2 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21292 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYNC 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21293 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYA6 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21294 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E56W 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21295 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5R8 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21296 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E489 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21297 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E48F 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21298 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY1U 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21299 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E46Y 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21300 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYME 

 
 

249.2 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21301 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYPH 

 
 

249.2 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21302 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4P5 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21303 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYC8 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21304 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4QD 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21305 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYBP 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21312 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY0V 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21313 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYHC 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21314 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYDE 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21315 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5QT 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21316 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5WD 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21317 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5TT 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21318 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E579 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21319 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYUL 

 
 

249.2 

 
 

12/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21320 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5GN 

 
 

249.2 

 
 

12/3/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21321 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY21 

 
 

249.2 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21322 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYFH 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21323 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3YE 

 
 

249.2 

 
 

11/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21324 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYSV 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21325 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYBB 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21326 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5LV 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21327 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYSZ 

 
 

249.2 

 
 

9/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21328 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYLG 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21329 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4GD 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21330 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3DV 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21331 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYQF 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21332 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4YX 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21333 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYT4 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21334 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E45D 

 
 

249.2 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21335 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYNV 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21336 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY6H 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21337 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4P7 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21338 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E51T 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21339 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4BL 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21340 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E50E 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21341 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E44W 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21342 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E52L 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21343 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5QJ 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21344 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5GT 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21345 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E546 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21346 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5GW 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21347 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5F0 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21348 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYT9 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21349 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4ZA 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21350 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY9B 

 
 

249.2 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21351 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYFQ 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21352 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY8M 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21353 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5PC 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21354 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E50U 

 
 

249.2 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21355 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E51M 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21356 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E44S 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21357 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4DL 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21358 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3LP 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21359 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3FA 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21360 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4V8 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21361 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5WZ 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21362 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3YS 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21363 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYSK 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21364 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E59U 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21365 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E45S 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21366 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY2J 

 
 

249.2 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21367 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYQ4 

 
 

249.2 

 
 

1/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21368 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYEE 

 
 

249.2 

 
 

1/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21369 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYAY 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21370 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5WG 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21371 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E45T 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21372 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYRY 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21373 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYLZ 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21374 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5Z8 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21375 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E44G 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21376 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5WQ 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21377 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E45W 

 
 

249.2 

 
 

12/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21378 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYQG 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21379 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYBX 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21380 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYRW 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21381 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5YG 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21382 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU5Y 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21383 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2GS 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21384 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU3C 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21385 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU0A 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21386 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E50C 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21387 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTKT 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21388 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTE8 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21389 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3NP 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21390 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYNZ 

 
 

249.2 

 
 

12/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21391 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3TS 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21392 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUEW 

 
 

249.2 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21393 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU0P 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21394 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSXZ 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21395 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTS0 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21396 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTE7 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21397 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E48C 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21398 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E46D 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21399 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUDG 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21400 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2T5 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21401 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTK6 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21402 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU2K 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21403 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2LN 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21404 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSZH 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21405 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTJZ 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21406 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTBK 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21407 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3DZ 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21408 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTB2 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21409 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTSF 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21410 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUEV 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21411 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3T6 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21412 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2V1 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21413 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3X4 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21414 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3TV 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21415 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3R4 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21416 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3RF 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21417 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2V0 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21418 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3B7 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21419 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXVV 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21420 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWRU 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21421 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1QZ 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21422 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH231413AE 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21423 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2MC 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21424 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2HD 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21425 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2ZX 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21426 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUCJ 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21427 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUER 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21428 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTZD 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21429 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E468 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21430 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU30 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21431 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU6W 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21432 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUF0 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21433 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2SX 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21434 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3A3 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21435 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTYV 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21436 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTQR 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21437 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSHG 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21438 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTJ5 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21439 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5TG 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21440 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E438 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21441 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3SF 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21442 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRNY 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21443 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU1C 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21444 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSQS 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21445 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU47 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21446 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSEE 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21447 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSTD 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21448 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E35M 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21449 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2GU 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21450 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3A7 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21451 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTH9 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21452 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUB3 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21453 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E43M 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21454 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E45V 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21455 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3AD 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21456 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUD3 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21457 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU3E 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21458 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E469 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21459 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2X4 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21460 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTSX 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21461 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU1P 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21462 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3JS 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21463 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3LM 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21464 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E38Q 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21465 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRYE 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21466 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTUD 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21467 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU50 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21468 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSQK 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21469 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU0E 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21470 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2LB 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21471 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2RR 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21472 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSEJ 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21473 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU3M 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21474 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3BB 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21475 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU0Q 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21476 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3T9 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21477 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUBG 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21478 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3T7 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21479 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2V0 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21480 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUE3 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21481 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2UV 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21482 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3X5 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21483 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRYD 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21484 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2NC 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21485 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2XT 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21486 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3UT 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21488 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTK4 

 
 

249.2 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21489 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSYL 

 
 

249.2 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21490 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU5J 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21491 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E33Z 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21492 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU09 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21493 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU5F 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21494 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3KG 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21495 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSHF 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21496 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRQL 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21497 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2MT 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21498 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2G8 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21499 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSY3 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21500 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYJR 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21501 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTY9 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21502 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E36G 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21503 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRXK 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21504 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2TJ 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21505 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU79 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21506 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTYZ 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21507 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2TP 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21508 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYB8 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21509 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2LS 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21510 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRNH 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21511 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTB0 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21512 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3QB 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21513 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2JJ 

 
 

249.2 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21514 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E41G 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21515 

 
 

FIREWALL 

 
 

CISCO 

 

ASA 5506-X 

FIREPOWER 

 
 

JMX2324G0U1 

 
 

597 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21516 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

7VK2FX2 

 
 

269.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/25/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21517 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

7VLYDX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/25/2019 

 
 

PA21518 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

7VLXDX2 

 
 

269.99 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21519 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HFMTDX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/25/2019 

 
 

PA21520 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HFQ18X2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21521 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HFY08X2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/25/2019 

 
 

PA21522 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

5JZXDX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21523 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HFXVDX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21524 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

7VL1FX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21525 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HG0TDX2 

 
 

269.99 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21526 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

7VMYDX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/25/2019 

 
 

PA21527 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HFZ18X2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21528 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HFS18X2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/25/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21529 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HFX08X2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/25/2019 

 
 

PA21530 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HFYTDX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21531 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HG3WDX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/25/2019 

 
 

PA21532 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

7VLWDX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21533 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HFZTDX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/25/2019 

 
 

PA21534 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

7VKZDX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21535 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HFXSDX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21536 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HG0WDX2 

 
 

269.99 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21537 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HFMVDX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21538 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E300 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21539 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4N6 

 
 

249.2 

 
 

9/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21540 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2KT 

 
 

249.2 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21541 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYJT 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21542 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSYM 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21543 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRNU 

 
 

249.2 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21544 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTZB 

 
 

249.2 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21545 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU6C 

 
 

249.2 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21546 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU68 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21547 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2SH 

 
 

249.2 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21548 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSJ5 

 
 

249.2 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21549 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DTXU 

 
 

249.2 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21550 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRQM 

 
 

249.2 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21551 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3AA 

 
 

249.2 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21552 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSJ3 

 
 

249.2 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 
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Serial Number 
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Effective 
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Asset Type 

Acquisition 

Date 

 
 

PA21553 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRMG 

 
 

249.2 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21554 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRY1 

 
 

249.2 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21555 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS66 

 
 

249.2 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21556 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E318 

 
 

249.2 

 
 

10/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21557 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E36R 

 
 

249.2 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21558 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2LH 

 
 

249.2 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21559 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU2F 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21560 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E37G 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21561 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSU0 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21562 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2R0 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21563 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3T1 

 
 

249.2 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21564 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSEL 

 
 

249.2 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21565 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSJ6 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21566 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUDC 

 
 

249.2 

 
 

10/31/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21567 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSHY 

 
 

249.2 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21568 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU4D 

 
 

249.2 

 
 

11/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21569 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DU13 

 
 

249.2 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21570 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2HX 

 
 

249.2 

 
 

10/31/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21571 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E467 

 
 

249.2 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21572 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRYL 

 
 

249.2 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21573 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DV0Y 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21574 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQD5 

 
 

249.2 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21575 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP13 

 
 

249.2 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21576 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQCC 

 
 

249.2 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21577 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNL0 

 
 

249.2 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21578 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DML2 

 
 

249.2 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21579 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP9Y 

 
 

249.2 

 
 

8/21/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21580 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP4E 

 
 

249.2 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21581 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMYF 

 
 

249.2 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21582 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMYQ 

 
 

249.2 

 
 

12/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21583 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMLB 

 
 

249.2 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21584 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2F6 

 
 

249.2 

 
 

12/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21585 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNYA 

 
 

249.2 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21586 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP47 

 
 

249.2 

 
 

11/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21587 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HG3TDX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/25/2019 

 
 

PA21588 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HG3VDX2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/25/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21589 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

HFMZ7X2 

 
 

269.99 

 
 

12/18/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/25/2019 

 
 

PA21590 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMR0 

 
 

249.2 

 
 

12/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21591 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DPVC 

 
 

249.2 

 
 

12/13/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21592 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E1ER 

 
 

249.2 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21593 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNWD 

 
 

249.2 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21594 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNWB 

 
 

249.2 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21595 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMCZ 

 
 

249.2 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21596 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2CZ 

 
 

249.2 

 
 

12/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21597 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMZZ 

 
 

249.2 

 
 

12/5/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21598 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DN0W 

 
 

249.2 

 
 

12/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21599 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP64 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21600 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNEZ 

 
 

249.2 

 
 

12/5/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21601 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMXC 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21602 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DPWL 

 
 

249.2 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21603 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQKA 

 
 

249.2 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21604 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUKW 

 
 

249.2 

 
 

8/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21605 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQXD 

 
 

249.2 

 
 

12/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21606 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMYZ 

 
 

249.2 

 
 

12/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21607 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DURD 

 
 

249.2 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21608 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DN06 

 
 

249.2 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21609 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP66 

 
 

249.2 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21610 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP45 

 
 

249.2 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21611 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DN42 

 
 

249.2 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21612 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2HE 

 
 

249.2 

 
 

12/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21613 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQCP 

 
 

249.2 

 
 

12/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21614 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DN07 

 
 

249.2 

 
 

12/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21615 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMWF 

 
 

249.2 

 
 

12/31/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21616 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP9Z 

 
 

249.2 

 
 

12/31/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21617 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP14 

 
 

249.2 

 
 

12/31/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21618 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQR9 

 
 

249.2 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21619 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMKA 

 
 

249.2 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21620 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DV0R 

 
 

249.2 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21621 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMLA 

 
 

249.2 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21622 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2E0 

 
 

249.2 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21623 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUXM 

 
 

249.2 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21624 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DPTF 

 
 

249.2 

 
 

12/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21625 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMRR 

 
 

249.2 

 
 

1/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21626 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DPF6 

 
 

249.2 

 
 

1/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21627 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP0V 

 
 

249.2 

 
 

12/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21628 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP1V 

 
 

249.2 

 
 

1/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21629 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQP8 

 
 

249.2 

 
 

1/9/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21630 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMZX 

 
 

249.2 

 
 

12/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21631 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E1WR 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21632 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQ0F 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21633 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQ0N 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21634 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQVJ 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21635 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNKG 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21636 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMKP 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21637 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNKY 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21638 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMXU 

 
 

249.2 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21639 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E1EG 

 
 

249.2 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21640 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMKZ 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21641 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP5D 

 
 

249.2 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21642 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2FE 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21643 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP6A 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21644 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMDV 

 
 

249.2 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21645 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DURJ 

 
 

249.2 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21646 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DN0H 

 
 

249.2 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21647 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3U3 

 
 

249.2 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21648 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMBR 

 
 

249.2 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21649 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUHJ 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21650 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1AN 

 
 

249.2 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21651 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQ10 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21652 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DPEZ 

 
 

249.2 

 
 

2/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21653 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUKA 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21654 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP1A 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21655 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQ0J 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21656 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1SK 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21657 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMKX 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21658 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP1D 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21659 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQPF 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21660 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQD4 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21661 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQQP 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21662 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DPYZ 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21663 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQJX 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21664 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP0E 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21665 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMCM 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21666 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DV4B 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21667 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DVXF 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21668 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP6Q 

 
 

249.2 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21669 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQ54 

 
 

249.2 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21670 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 

FCH2314DMC 
w 

 
 

249.2 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21671 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNM0 

 
 

249.2 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21672 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E1EP 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21673 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DN0N 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21674 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DN21 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21675 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMJB 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21676 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMJJ 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21677 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMKS 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21678 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMM0 

 
 

249.2 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21679 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNLM 

 
 

249.2 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21680 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314D02R 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21681 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMZ0 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21682 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQKH 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21683 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUSE 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21684 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP1C 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21685 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQ0Q 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21686 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DPTD 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21687 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP6K 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21688 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DPCF 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21689 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMYE 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21690 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMYG 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21691 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DPSM 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21692 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DUXH 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21693 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNKS 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21694 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2F2 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21695 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMX7 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21696 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMLY 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21697 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMHZ 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21698 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMW1 

 
 

249.2 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21699 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DURB 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21700 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 

FCH2314DMW 

D 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21701 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E28Q 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21702 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP4D 

 
 

249.2 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21703 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNLQ 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21704 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMCF 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21705 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNY5 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21706 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMZN 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21707 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMPK 

 
 

249.2 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21708 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DN27 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21709 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1AK 

 
 

249.2 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21710 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DN3Y 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21711 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQ0Z 

 
 

249.2 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21712 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQ0X 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21713 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DV2G 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21714 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 

FCH2314DMW 

G 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21715 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP1W 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21716 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMPQ 

 
 

249.2 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21717 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMQ0 

 
 

249.2 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21718 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQQL 

 
 

249.2 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21719 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQ1C 

 
 

249.2 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21720 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5EJ 

 
 

249.2 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21721 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMCP 

 
 

249.2 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21722 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQLW 

 
 

249.2 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21723 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNRW 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21724 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP65 

 
 

249.2 

 
 

2/5/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21725 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP1F 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21726 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DN23 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21727 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP67 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21728 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNWE 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21729 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2CB 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21730 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DM9P 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21731 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNL9 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21732 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX1N 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21733 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1AP 

 
 

249.2 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21734 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315DMHS 

 
 

249.2 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21735 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E28P 

 
 

249.2 

 
 

2/12/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21736 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQ4R 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21737 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DMN0 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21738 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E4L4 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21739 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DQEQ 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21740 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DP4C 

 
 

249.2 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21741 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DPZ4 

 
 

249.2 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21742 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DPBS 

 
 

249.2 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21743 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DNKQ 

 
 

249.2 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21744 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E512 

 
 

249.2 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21745 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5RU 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21746 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309FLS1 

 
 

249.2 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21747 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4SY 

 
 

249.2 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21748 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5FU 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21749 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2310FERX 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21750 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E57Z 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21751 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5JG 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21752 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2310FC3Y 

 
 

249.2 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21753 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311EH2Q 

 
 

249.2 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21754 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2310FPEF 

 
 

249.2 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21755 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3YT 

 
 

249.2 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21756 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4M6 

 
 

249.2 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21757 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309FDW3 

 
 

249.2 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21758 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4PX 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21759 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5GC 

 
 

249.2 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21760 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E57T 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21761 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 

FCH2309DKM 

W 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21762 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311DZCU 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21763 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4R2 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21764 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5GJ 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21765 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311ED87 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21766 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4JU 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21767 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4RB 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21768 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311G77T 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21769 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311ERY2 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21770 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2310FED3 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21771 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2310FA4K 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21772 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309DJSD 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21773 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311E9FX 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21774 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5JA 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21775 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E54B 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21776 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311DZ1W 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21777 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311EAWQ 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21778 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4LU 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21779 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311DZPP 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21780 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311EEPX 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21781 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2310F9Y1 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21782 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309FNKU 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21783 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4UN 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21784 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2310FDG5 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21785 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4JB 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21786 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYM8 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21787 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY7M 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21788 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYUP 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21789 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY96 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21790 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311EMAJ 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21791 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5KD 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21792 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311EGE8 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21793 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309DJUR 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21794 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4BS 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21795 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4UD 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21796 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5VK 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21797 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5VF 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21798 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5EP 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21799 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4ST 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21800 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY23 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21801 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311EDZ6 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21802 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5E9 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21803 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311GFV1 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21804 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5JQ 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21805 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311ED84 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21806 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4HW 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21807 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E557 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21808 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E568 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21809 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311DZSR 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21810 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309FG98 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21811 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYFB 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21812 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E54J 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21813 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4TE 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21814 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5S4 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21815 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5NN 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21816 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5BX 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21817 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4KE 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21818 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5X4 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21819 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309FM5A 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21820 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYUB 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21821 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2310FGC9 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21822 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311E36Q 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21823 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4JY 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21824 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2310F9Z4 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21825 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311EFT8 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21826 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309FFJY 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21827 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311E5H2 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21828 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311GFPX 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21829 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYHN 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21830 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5X5 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21831 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5XJ 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21832 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309DKPF 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21833 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4BE 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21834 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311EFNS 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21835 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5NJ 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21836 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311EBMV 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21837 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYQ3 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21838 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5XK 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21839 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4M9 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21840 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5XD 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21841 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5VP 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21842 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311GGHU 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21843 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYL7 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21844 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311GG54 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21845 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311EAPW 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21846 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311GH03 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21847 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH23143B2C 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21848 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311GFNU 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21849 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2246EBMT 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21850 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3P3 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21851 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311ECS2 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21852 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5JN 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21853 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4C3 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21854 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4T8 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21855 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4E7 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21856 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4MA 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21857 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E40K 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21858 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5U8 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21859 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3XV 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21860 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5VL 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21861 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4DR 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21862 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY87 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21863 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5VM 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21864 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5VQ 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21865 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYNK 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21866 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E52M 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21867 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E55G 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21868 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYQ7 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21869 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4UG 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21870 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY9Z 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21871 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY5X 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21872 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYA0 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21873 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYNU 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21874 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY17 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21875 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYA1 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21876 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E47V 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21877 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E483 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21878 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311EF85 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21879 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E57R 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21880 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E57W 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21881 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311GFTR 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21882 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311DZ5S 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21883 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4R0 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21884 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309DPXW 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21885 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309FQ0B 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21886 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY9K 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21887 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY1G 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21888 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5MJ 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21889 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E59E 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21890 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY8D 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21891 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYMD 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21892 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E54Z 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21893 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4J7 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21894 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY9E 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21895 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E5NH 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21896 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309FRFR 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21897 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4UW 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21898 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY7C 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21899 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311E2WN 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21900 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311EC5P 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21901 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E542 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21902 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309DH1G 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21903 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E516 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21904 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E54R 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21905 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311ESA9 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21906 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DYLN 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21907 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E4JX 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21908 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311DYX1 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21909 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DY9L 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21910 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311E4KA 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21911 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2311E2XF 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21912 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWBF 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21913 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1Q1 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21914 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DT47 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21915 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXT8 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21916 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWR2 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21917 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2JV 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21918 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2N9 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21919 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX2S 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21920 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWP1 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21921 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX1F 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21922 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS4W 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21923 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2Q6 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21924 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E33K 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21925 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E3D1 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21926 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWSA 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21927 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXPQ 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21928 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWSB 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21929 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DT3V 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21930 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E32Q 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21931 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXPG 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21932 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXHF 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21933 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRUL 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21934 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXT5 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21935 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWXT 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21936 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXV6 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21937 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E28G 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21938 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1ER 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21939 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1NJ 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21940 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWA8 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21941 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWLU 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21942 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2U6 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21943 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E32L 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21944 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWRV 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21945 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWS7 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21946 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXEE 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21947 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2WL 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21948 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2T0 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21949 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 

FCH2314DWR 

W 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21950 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWA7 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21951 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWH8 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21952 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DW65 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21953 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXVU 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21954 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DR8C 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21955 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1NS 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21956 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E252 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21957 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRGE 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21958 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2S1 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21959 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX9H 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21960 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2BZ 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21961 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWRP 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21962 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXV1 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21963 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2LF 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21964 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E1R9 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21965 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DW1K 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21966 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E4M9 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21967 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRJT 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21968 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXVY 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21969 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWSY 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21970 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRK1 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21971 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXUK 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21972 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E29V 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21973 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E4ME 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21974 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWSS 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21975 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSL6 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21976 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXVJ 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21977 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3NB 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21978 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSL1 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21979 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3HV 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21980 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXVC 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21981 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E48T 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21982 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E25Y 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21983 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWL6 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21984 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRJX 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21985 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXJW 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21986 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX4M 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21987 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3QL 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21988 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX88 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21989 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS3C 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21990 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXW3 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21991 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E28D 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21992 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3SD 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21993 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DW1H 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21994 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXQQ 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21995 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E29U 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21996 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWAB 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA21997 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSZ0 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA21998 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DS80 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA21999 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E2HR 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22000 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DSL0 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22001 

 
 

CAMERAS 

 
 

SAMSUNG 

 
 

QND-602OR 

 

ZG6F6V4K8008 

BMT 

 
 

170.75 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

6/28/2019 

 
 

PA22002 

 
 

CAMERAS 

 
 

SAMSUNG 

 
 

QND-602OR 

 

ZG6F6V4K8008 

C6E 

 
 

170.75 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA22003 

 
 

CAMERAS 

 
 

SAMSUNG 

 
 

QND-602OR 

 

ZG6F6V4K8008 

C5T 

 
 

170.75 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA22004 

 
 

CAMERAS 

 
 

SAMSUNG 

 
 

QND-602OR 

 

ZG6F6V4K8008 

BLN 

 
 

170.75 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

6/28/2019 

 
 

PA22005 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E30B 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22006 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXV2 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22007 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3TA 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22008 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2315E22T 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22009 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DW2H 

 
 

249.2 

 
 

8/22/20l9 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA220l0 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l5E27L 

 
 

249.2 

 
 

8/22/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA220ll 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DX22 

 
 

249.2 

 
 

8/22/20l9 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA220l2 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l5ElUE 

 
 

249.2 

 
 

8/22/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA220l3 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DWFU 

 
 

249.2 

 
 

8/22/20l9 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA220l4 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l5E2D6 

 
 

249.2 

 
 

8/22/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA220l5 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4E30V 

 
 

249.2 

 
 

8/22/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA220l6 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DWLT 

 
 

249.2 

 
 

8/22/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA220l7 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DXV8 

 
 

249.2 

 
 

8/22/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA220l8 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DWS5 

 
 

249.2 

 
 

8/22/20l9 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA220l9 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DWHP 

 
 

249.2 

 
 

8/22/20l9 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/l7/20l9 

 
 

PA22020 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-88ll-K9 

 
 

FCH23l4DRCS 

 
 

249.2 

 
 

8/22/20l9 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/l7/20l9 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22021 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX6N 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22022 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXVH 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22023 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWRG 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22024 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DW1J 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22025 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWP2 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22026 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DWXU 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22027 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DRK2 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22028 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E3DH 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22029 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DW5X 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22030 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2LV 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22031 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DXNS 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22032 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DW4G 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22033 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314DX6M 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22034 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2314E2MR 

 
 

249.2 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22084 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2303E9Z8 

 
 

249.2 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22085 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2303D3QX 

 
 

249.2 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22086 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2303D6SX 

 
 

249.2 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22087 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2308E1X6 

 
 

249.2 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22088 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2303D446 

 
 

249.2 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22089 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8811-K9 

 
 

FCH2309FSEL 

 
 

249.2 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22090 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510U2 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22091 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510GR 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22092 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510U3 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22093 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510ED 

 
 

202 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22094 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510EW 

 
 

202 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22095 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510SV 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22096 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510GQ 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22097 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510EL 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22098 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510EH 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22099 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510F6 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22100 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510DF 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22101 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510DB 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22102 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510G4 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22103 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510G1 

 
 

202 

 
 

9/25/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22104 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510F7 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22105 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510FL 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22106 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510F5 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22107 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510J4 

 
 

202 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22108 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510D3 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22109 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510F1 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22110 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413Z3 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22111 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2304132G 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22112 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2304136F 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22113 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2304135G 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22114 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413S4 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22115 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413HX 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22116 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413UZ 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22117 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413C6 

 
 

202 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22118 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413UN 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22119 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413W0 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22120 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510ZH 

 
 

202 

 
 

12/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22121 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510EU 

 
 

202 

 
 

12/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22122 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510FE 

 
 

202 

 
 

9/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22123 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510ES 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22124 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510EG 

 
 

202 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22125 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510G0 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22126 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510FM 

 
 

202 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22127 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510G5 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22128 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510TQ 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22129 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510DZ 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22130 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413JL 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22131 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2304130A 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22132 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP23041323 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22133 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP23040UYE 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22134 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413T3 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22135 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230412WG 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22136 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2304130P 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22137 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413BS 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22138 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413JD 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22139 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP23041360 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22140 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510G7 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22141 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510FB 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22142 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510EB 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22143 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510GK 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22144 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510DQ 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22145 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510YE 

 
 

202 

 
 

1/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22146 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510CX 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22147 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510DW 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22148 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510D8 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22149 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510DT 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22150 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413HD 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22151 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413DR 

 
 

202 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22152 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413AP 

 
 

202 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22153 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230412V3 

 
 

202 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22154 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413U9 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22155 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413EZ 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22156 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413C8 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22157 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP23041378 

 
 

202 

 
 

9/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22158 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2304136Z 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22159 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413E9 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22160 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP23041355 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22161 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230412XQ 

 
 

202 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22162 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP23040Z6L 

 
 

202 

 
 

1/20/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22163 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP23041379 

 
 

202 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22164 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2304134T 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22165 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2304135W 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22166 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413ZY 

 
 

202 

 
 

11/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22167 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2304136G 

 
 

202 

 
 

11/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22168 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413KT 

 
 

202 

 
 

11/12/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22169 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP23041365 

 
 

202 

 
 

11/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22170 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510H9 

 
 

202 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22171 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510T4 

 
 

202 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22172 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510Q3 

 
 

202 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22173 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510PC 

 
 

202 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22174 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510U7 

 
 

202 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22175 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510KX 

 
 

202 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22176 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510Q1 

 
 

202 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22177 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510PX 

 
 

202 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22178 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510HJ 

 
 

202 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22179 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP23050Y0T 

 
 

202 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22180 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413DN 

 
 

202 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22181 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413L3 

 
 

202 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22182 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2304132V 

 
 

202 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22183 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230412Y7 

 
 

202 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22184 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP23041330 

 
 

202 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22185 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413LV 

 
 

202 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22186 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP23041304 

 
 

202 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22187 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2304137Q 

 
 

202 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22188 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230413HV 

 
 

202 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22189 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2304134X 

 
 

202 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22190 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510C7 

 
 

202 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22191 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510DJ 

 
 

202 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22192 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510C6 

 
 

202 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22193 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510GY 

 
 

202 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22194 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510GS 

 
 

202 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22195 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510CB 

 
 

202 

 
 

11/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22196 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510CJ 

 
 

202 

 
 

11/12/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22197 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510DU 

 
 

202 

 
 

12/6/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22198 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510DS 

 
 

202 

 
 

12/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22199 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP23051172 

 
 

202 

 
 

1/28/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22200 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510GA 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22201 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510HQ 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22202 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510SP 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22203 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510H1 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22204 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510GV 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22205 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510G3 

 
 

202 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22206 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510FJ 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22207 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510E1 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22208 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510HD 

 
 

202 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22209 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510F3 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22210 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510FQ 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22211 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510J9 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22212 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510E8 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22213 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510EP 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22214 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510EN 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22215 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510ET 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22216 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510E2 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22217 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510FV 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22218 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510GW 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22219 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510XK 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22220 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510GB 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22221 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510V3 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22222 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510P6 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22223 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510U5 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22224 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510JD 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22225 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510HH 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22226 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510G6 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22227 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510JR 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22228 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510FU 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22229 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510HW 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22230 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2305115N 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22231 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510UT 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22232 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510WV 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22233 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510UP 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22234 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2305111X 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22235 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510X1 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22236 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510UG 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22237 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510UY 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22238 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP230510TN 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/14/2019 

 
 

PA22239 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

7841 

 
 

WZP2305115A 

 
 

202 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/14/2019 

 
 

PA22240 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2301F6XH 

 
 

288.4 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22241 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2253EBRQ 

 
 

288.4 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22242 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302F43R 

 
 

288.4 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22243 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FYEF 

 
 

288.4 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22244 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302G3H8 

 
 

288.4 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22245 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FL64 

 
 

288.4 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22246 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FYAJ 

 
 

288.4 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22247 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2301E777 

 
 

288.4 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22248 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302E5GU 

 
 

288.4 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22249 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2253ECDQ 

 
 

288.4 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22250 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FGKV 

 
 

288.4 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22251 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FL8W 

 
 

288.4 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22252 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302F881 

 
 

288.4 

 
 

2/10/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22253 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8851-K9 

 
 

FCH2307EJKA 

 
 

288.4 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22254 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8851-K9 

 
 

FCH2303D8NU 

 
 

288.4 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22255 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FYH1 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22256 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302GGJL 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22257 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302F41Y 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22258 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FYGD 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22259 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302F8CJ 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22260 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302G4JT 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22261 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302F40Y 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22262 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302EGW9 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22263 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FJ1K 

 
 

288.4 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22264 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FL9H 

 
 

288.4 

 
 

8/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22265 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2253ECAK 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22266 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2301F5BV 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22267 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FJKH 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22268 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2253EBTZ 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22269 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2301F7YC 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22270 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FA3Y 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22271 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FA5W 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22272 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2253EBKC 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22273 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2253ECT9 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22274 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2301F5QW 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22275 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302EH92 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22276 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302EZXM 

 
 

288.4 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22277 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302EZM4 

 
 

288.4 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22278 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302F0Y9 

 
 

288.4 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22279 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2253EC0W 

 
 

288.4 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22280 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2253ECB0 

 
 

288.4 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22281 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FD11 

 
 

288.4 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22282 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302F2VZ 

 
 

288.4 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22283 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302F1E8 

 
 

288.4 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22284 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302E5C3 

 
 

288.4 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22285 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FABE 

 
 

288.4 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22286 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2301DGZM 

 
 

288.4 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22287 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2253ER96 

 
 

288.4 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22288 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2302FJJW 

 
 

288.4 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22289 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8841-KP 

 
 

FCH2253ECHW 

 
 

288.4 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22290 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8832-K9 

 
 

FCH2319EDG4 

 
 

893.2 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/17/2019 

 
 

PA22291 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8832-K9 

 
 

FCH2319EDGK 

 
 

893.2 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22292 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8832-K9 

 
 

FCH2319ED43 

 
 

893.2 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22293 

 
 

VOIP PHONE 

 
 

CISCO 

 
 

CP-8832-K9 

 
 

FCH2319ED7G 

 
 

893.2 

 
 

8/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/17/2019 

 
 

PA22296 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MED 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22297 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051M8D 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/2/2019 

 
 

PA22298 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051M4M 

 
 

41.71 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22299 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MDV 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/2/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22300 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MHN 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/2/2019 

 
 

PA22301 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051M9V 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22302 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051M06 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/2/2019 

 
 

PA22303 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051LWE 

 
 

41.71 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22304 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MCM 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/2/2019 

 
 

PA22305 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051M9J 

 
 

41.71 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22306 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051LWD 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22307 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MDZ 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22308 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MFX 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22309 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051M76 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/2/2019 

 
 

PA22310 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051M27 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22311 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051M4L 

 
 

41.71 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/2/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22312 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MDR 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/2/2019 

 
 

PA22313 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MDB 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22314 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MN7 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/2/2019 

 
 

PA22315 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MNF 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22316 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MND 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/2/2019 

 
 

PA22317 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MK3 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22318 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MNT 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22319 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MN9 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22320 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051ML6 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22321 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MJL 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/2/2019 

 
 

PA22322 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MK0 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22323 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051ML3 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/2/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22324 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MJS 

 
 

41.71 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/2/2019 

 
 

PA22325 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23051MMD 

 
 

41.71 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/2/2019 

 
 

PA22326 

 

WIRELESS 

ACCESS POINT 

 
 

CISCO 

 

AIRONET 

1815I 

 
 

FCW2322N9G9 

 
 

292.05 

 
 

7/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/9/2019 

 
 

PA22327 

NETWORK 

SECURITY 

APPLIANCE 

 
 

CISCO 

 

FIREPOWER 

4110 

 
 

JMX2318L015 

 
 

49998 

 
 

12/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/9/2019 

 
 

PA22328 

NETWORK 

SECURITY 
APPLIANCE 

 
 

CISCO 

 

FIREPOWER 

4110 

 
 

JMX2325L09J 

 
 

49998 

 
 

12/30/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/9/2019 

 
 

PA22329 

 
 

SERVER 

 
 

CISCO 

 
 

BE7M-M5-K9 

 
 

WZP23120UF0 

 

16311.9 
7 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/9/2019 

 
 

PA22330 

 
 

SERVER 

 
 

CISCO 

 

CTI-CMS- 

1000-M5-K9 

 
 

WZP23140F90 

 
 

18100 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/9/2019 

 
 

PA22331 

 
 

SERVER 

 
 

CISCO 

 

CTI-CMS- 

1000-M5-K9 

 
 

WZP23140FBZ 

 
 

18100 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/9/2019 

 
 

PA22332 

 
 

SERVER 

 
 

CISCO 

 
 

BE6M-M5-K9 

 
 

WZP23160DYS 

 
 

6944 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/9/2019 

 
 

PA22333 

 
 

SERVER 

 
 

CISCO 

 
 

BE7M-M5-K9 

 
 

WZP23120UFN 

 

16311.9 
7 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/9/2019 

 
 

PA22334 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400M20 

 
 

49.27 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/16/2019 

 
 

PA22335 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400KVH 

 
 

49.27 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/16/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 
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Serial Number 
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Effective 

Date 

 
Asset Type 
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Date 

 
 

PA22336 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400N0Z 

 
 

49.27 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/16/2019 

 
 

PA22337 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400M3N 

 
 

49.27 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/16/2019 

 
 

PA22338 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400M3P 

 
 

49.27 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/16/2019 

 
 

PA22339 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400N5P 

 
 

49.27 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/16/2019 

 
 

PA22340 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400M27 

 
 

49.27 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/16/2019 

 
 

PA22341 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400M3J 

 
 

49.27 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/16/2019 

 
 

PA22342 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400NXN 

 
 

49.27 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/16/2019 

 
 

PA22343 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400MU9 

 
 

49.27 

 
 

10/25/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/16/2019 

 
 

PA22344 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400P0Y 

 
 

49.27 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/16/2019 

 
 

PA22345 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400NL0 

 
 

49.27 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/16/2019 

 
 

PA22346 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400KV5 

 
 

49.27 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/16/2019 

 
 

PA22347 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400N5Q 

 
 

49.27 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/16/2019 
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Model 

 
Serial Number 
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Effective 
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Asset Type 
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Date 

 
 

PA22348 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG110D-08 

 
 

DNI22400M1Z 

 
 

49.27 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/16/2019 

 
 

PA22349 

 

VOIP PHONE 

ADAPTER 

 
 

CISCO 

 
 

SPA112 

 
 

CCQ2243091Z 

 
 

40.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/22/2019 

 
 

PA22350 

 

VOIP PHONE 

ADAPTER 

 
 

CISCO 

 
 

SPA112 

 
 

CCQ22290MFG 

 
 

40.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/22/2019 

 
 

PA22351 

 

VOIP PHONE 

ADAPTER 

 
 

CISCO 

 
 

SPA112 

 
 

CCQ22290NBF 

 
 

40.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/22/2019 

 
 

PA22352 

 

VOIP PHONE 

ADAPTER 

 
 

CISCO 

 
 

SPA112 

 
 

CCQ22290N6T 

 
 

40.99 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/22/2019 

 
PA22353 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
CYWLGX1 

 
1082.04 

 
2/4/2020 

COMMUNICATION 

SYSTEMS 

 
7/22/2019 

 
 

PA22354 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

HHNT7Y1 

 
 

1462.12 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/22/2019 

 
 

PA22355 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

3L059Y1 

 
 

1462.12 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/22/2019 

 
 

PA22356 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3610 

 
 

1X8WL02 

 
 

3233.56 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/22/2019 

 
 

PA22357 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

4Q18BY1 

 
 

3233.56 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/22/2019 

 
 

PA22358 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3610 

 
 

HF6RW12 

 
 

3233.56 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/22/2019 

 
 

PA22359 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

CK2TBY1 

 
 

1462.12 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/22/2019 
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89303321DEM000065 
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PA22360 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

BDH7CX1 

 
 

1462.12 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/22/2019 

 
 

PA22361 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

4Q25BY1 

 
 

1462.12 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/22/2019 

 
 

PA22362 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PC-S 

 
 

FCH2323T03D 

 
 

874.2 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/1/2019 

 
 

PA22363 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 

8PC-S 

 
 

FCH2323T3GT 

 
 

874.2 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/1/2019 

 
 

PA22364 

 

NETWORK 

SWITCH 

 
 

CISCO 

CATALYST 

WS-C3560CX- 
8PC-S 

 
 

FCH2323T3JE 

 
 

874.2 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/1/2019 

 
 

PA22365 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG204XM 

 
 

FCH2323T03D 

 
 

840 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22366 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG204XM 

 
 

FCH2323R02V 

 
 

840 

 
 

8/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22367 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG204XM 

 
 

FCH2323R01U 

 
 

840 

 
 

8/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22368 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG204XM 

 
 

FCH2323R02C 

 
 

840 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22369 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG204XM 

 
 

FCH2318T0D0 

 
 

840 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 

 
 

PA22370 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG204XM 

 
 

FCH2323R02M 

 
 

840 

 
 

8/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22371 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG204XM 

 
 

FCH2323R02J 

 
 

840 

 
 

8/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 
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PA22372 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG202XM 

 
 

FCH2326R0D3 

 
 

504 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 

 
 

PA22373 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG202XM 

 
 

FCH2327R01P 

 
 

504 

 
 

8/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22374 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG202XM 

 
 

FCH2327R01H 

 
 

504 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 

 
 

PA22375 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG202XM 

 
 

FCH2327R008 

 
 

504 

 
 

8/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22376 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG202XM 

 
 

FCH2326R082 

 
 

504 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 

 
 

PA22377 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG202XM 

 
 

FCH2326R0GL 

 
 

504 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22378 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG202XM 

 
 

FCH2326T0D4 

 
 

504 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22379 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG202XM 

 
 

FCH2326R071 

 
 

504 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22380 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG202XM 

 
 

FCH2326T0CZ 

 
 

504 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22381 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG202XM 

 
 

FCH2327R01K 

 
 

504 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 

 
 

PA22382 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG202XM 

 
 

FCH2327R01Q 

 
 

504 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22383 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG202XM 

 
 

FCH2326R088 

 
 

504 

 
 

8/26/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 
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89303321DEM000065 
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PA22384 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG202XM 

 
 

FCH2326R08L 

 
 

504 

 
 

8/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 

 
 

PA22385 

INTEGRATED 

SERVICES 

ROUTER (ISR) 

 
 

CISCO 

 
 

ISR4431/K9 

 
 

FJC2327A01S 

 
 

6415 

 
 

11/11/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22386 

INTEGRATED 

SERVICES 
ROUTER (ISR) 

 
 

CISCO 

 
 

ISR4431/K9 

 
 

FJC2327A01T 

 
 

6415 

 
 

9/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 

 
 

PA22387 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG310 

 
 

FJC2325A134 

 
 

3326.4 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22388 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG310 

 
 

FJC2325A131 

 
 

3326.4 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 

 
 

PA22389 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG310 

 
 

FJC2325A132 

 
 

3326.4 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22390 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG310 

 
 

FJC2325A137 

 
 

3326.4 

 
 

8/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22391 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG310 

 
 

FJC2325A136 

 
 

3326.4 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22392 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG320 

 
 

FJC2324A09V 

 
 

6652.8 

 
 

8/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22393 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG320 

 
 

FJC2324A09X 

 
 

6652.8 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 

 
 

PA22394 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG320 

 
 

FJC2324A09U 

 
 

6652.8 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22395 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG320 

 
 

FJC2324A09W 

 
 

6652.8 

 
 

8/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 
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PA22396 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 
 

VG320 

 
 

FJC2324A09Y 

 
 

6652.8 

 
 

8/20/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 

 
 

PA22397 

INTEGRATED 

SERVICES 

ROUTER (ISR) 

 
 

CISCO 

 
 

ISR4321/K9 

 
 

FLM2329109M 

 
 

0 

 
 

8/6/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22398 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 

VG450- 

144FXS/K9 

 
 

FLM232912W2 

 
 

31500 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 

 
 

PA22399 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 

VG450- 

144FXS/K9 

 
 

FLM232912VZ 

 
 

31500 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22400 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 

VG450- 

144FXS/K9 

 
 

FLM232912VX 

 
 

31500 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/5/2019 

 
 

PA22401 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 

VG450- 

144FXS/K9 

 
 

FLM232912W1 

 
 

31500 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22402 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 

VG450- 

144FXS/K9 

 
 

FLM232912VY 

 
 

31500 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22403 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 

VG450- 

144FXS/K9 

 
 

FLM232912W3 

 
 

31500 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22404 

 

ANALOG VOICE 

GATEWAY 

 
 

CISCO 

 

VG450- 

144FXS/K9 

 
 

FLM232912W0 

 
 

31500 

 
 

8/29/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/5/2019 

 
 

PA22405 

 

UPS BACKUP 

NETWORK 

HEWLETT 

PACKARD 
ENTERPRISE 

 
 

R5000 

 
 

ACC9140612 

 
 

2840.69 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/31/2019 

 
 

PA22406 

 

UPS BACKUP 

NETWORK 

HEWLETT 

PACKARD 

ENTERPRISE 

 
 

R5000 

 
 

ACC9140613 

 
 

2840.69 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/31/2019 

 
 

PA22407 

 

UPS BACKUP 

NETWORK 

HEWLETT 

PACKARD 
ENTERPRISE 

 
 

R5000 

 
 

ACC9140611 

 
 

2840.69 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/31/2019 
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PA22408 

 

UPS BACKUP 

NETWORK 

HEWLETT 

PACKARD 
ENTERPRISE 

 
 

R5000 

 
 

ACC9150716 

 
 

2840.69 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/31/2019 

 
 

PA22409 

 

UPS BACKUP 

NETWORK 

HEWLETT 

PACKARD 

ENTERPRISE 

 
 

R5000 

 
 

ACC9150718 

 
 

2840.69 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/31/2019 

 
 

PA22410 

 

UPS BACKUP 

NETWORK 

HEWLETT 

PACKARD 
ENTERPRISE 

 
 

R5000 

 
 

ACC9150719 

 
 

2840.69 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/31/2019 

 
 

PA22411 

 

UPS BACKUP 

NETWORK 

HEWLETT 

PACKARD 

ENTERPRISE 

 
 

R5000 

 
 

ACC9150714 

 
 

2840.69 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/31/2019 

 
 

PA22412 

 

UPS BACKUP 

NETWORK 

HEWLETT 

PACKARD 
ENTERPRISE 

 
 

R5000 

 
 

ACC9150717 

 
 

2840.69 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

7/31/2019 

 
 

PA22413 

 

UPS BACKUP 

NETWORK 

HEWLETT 

PACKARD 

ENTERPRISE 

 
 

R5000 

 
 

ACC9140610 

 
 

2840.69 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/31/2019 

 
 

PA22414 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226631 

 
 

1045 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22415 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226614 

 
 

1045 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22416 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226536 

 
 

1045 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22417 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226538 

 
 

1045 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22418 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226540 

 
 

1045 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22419 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226560 

 
 

1045 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22420 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226537 

 
 

1045 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22421 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226570 

 
 

1045 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22422 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226561 

 
 

1045 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22423 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226562 

 
 

1045 

 
 

11/14/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22424 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226136 

 
 

1045 

 
 

2/13/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22425 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226546 

 
 

1045 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22426 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226548 

 
 

1045 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22427 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226559 

 
 

1045 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22428 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226556 

 
 

1045 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22429 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226550 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22430 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226543 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22431 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226632 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22432 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226590 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22433 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226610 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22434 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226555 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22435 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226574 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22436 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226535 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22437 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226628 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22438 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226624 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22439 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226616 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22440 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226623 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22441 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226542 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22442 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226611 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22443 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226140 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22444 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

225797 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22445 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226619 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22446 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226544 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22447 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226558 

 
 

1045 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22448 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226633 

 
 

1045 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22449 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226612 

 
 

1045 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22450 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226606 

 
 

1045 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22451 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226609 

 
 

1045 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22452 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226541 

 
 

1045 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22453 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226547 

 
 

1045 

 
 

10/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22454 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226141 

 
 

1045 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22455 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226615 

 
 

1045 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22456 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226580 

 
 

1045 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22457 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226148 

 
 

1045 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22458 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226549 

 
 

1045 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22459 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226137 

 
 

1045 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22460 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226607 

 
 

1045 

 
 

8/8/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/7/2019 

 
 

PA22461 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226566 

 
 

1045 

 
 

11/4/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22462 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226132 

 
 

1045 

 
 

11/13/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22463 

 

VOIP PHONE 

(TSG) 

 
 

CISCO 

 
 

DTD-8841-01 

 
 

226134 

 
 

1045 

 
 

8/8/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22464 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

MX8 

 
 

MX-27477 

 
 

4400 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/7/2019 

 
 

PA22465 

 

BLADE SERVER 

ENCLOSURE 

 
 

DELL 

 

POWEREDGE 

M1000E 

 
 

9SYRPX2 

 
 

6245 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/13/2019 

 
 

PA22466 

 

BLADE SERVER 

ENCLOSURE 

 
 

DELL 

 

POWEREDGE 

M1000E 

 
 

9SYQPX2 

 
 

6245 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/13/2019 

 
 

PA22467 

 

UPS BACKUP 

NETWORK 

HEWLETT 

PACKARD 
ENTERPRISE 

 
 

R5000 

 
 

ACC9150715 

 
 

2840.69 

 
 

10/1/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/16/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22468 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-7600 

 
 

AUKD004317 

 
 

4175 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/26/2019 

 
 

PA22469 

 
 

SMART TV 

 
 

SAMSUNG 

 
 

UN50RU7200 

 

08FN3CPM8005 
96 

 
 

397.99 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

8/26/2019 

 
 

PA22471 

 
 

SMART TV 

 
 

SAMSUNG 

 
 

UN50RU7200 

 

08FN3CPM8006 
08 

 
 

397.99 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

8/26/2019 

 
PA22472 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
13TM9Y1 

 
5000 

 
11/22/2019 

COMMUNICATION 

SYSTEMS 

 
8/26/2019 

 
PA22473 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
1TS7VV1 

 
830 

 
10/9/2019 

 
CLIENT:DESKTOP 

 
8/26/2019 

 
 

PA22474 

 
 

IT EQUIPMENT 

 
 

DELL 

 

OPTIPLEX 

7020 

 
 

25S7182 

 
 

933.81 

 
 

10/9/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

8/26/2019 

 
PA22475 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
13NQ9Y1 

 
5000 

 
2/6/2020 

COMMUNICATION 

SYSTEMS 

 
8/26/2019 

 
PA22476 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
13QP9Y1 

 
5000 

 
12/11/2019 

COMMUNICATION 

SYSTEMS 

 
8/26/2019 

 
PA22477 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
FLS2FX1 

 
5000 

 
1/30/2020 

COMMUNICATION 

SYSTEMS 

 
8/26/2019 

 
PA22478 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
5364VV1 

 
830 

 
10/9/2019 

 
CLIENT:DESKTOP 

 
8/26/2019 

 
PA22479 

 
CPU 

 
DELL 

OPTIPLEX 
9010 

 
13MP9Y1 

 
5000 

 
2/12/2020 

COMMUNICATION 
SYSTEMS 

 
8/26/2019 

 
PA22480 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
1TV5VV1 

 
5000 

 
10/9/2019 

 
CLIENT:DESKTOP 

 
8/26/2019 

 
 

PA22481 

 
 

IT EQUIPMENT 

 
 

DELL 

 

OPTIPLEX 

7020 

 
 

25PD182 

 
 

956.61 

 
 

10/9/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

8/26/2019 

 
PA22482 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
1VH6VV1 

 
5000 

 
10/9/2019 

 
CLIENT:DESKTOP 

 
8/26/2019 

 
 

PA22483 

 
 

IT EQUIPMENT 

 
 

DELL 

 

OPTIPLEX 

7020 

 
 

J7B1282 

 
 

933.81 

 
 

10/9/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

8/26/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA22484 

 
CPU 

 
DELL 

OPTIPLEX 

990 

 
53Y4V11 

 
5000 

 
10/9/2019 

 
CLIENT:DESKTOP 

 
8/26/2019 

 
PA22485 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
13SQ9Y1 

 
5000 

 
11/22/2019 

COMMUNICATION 

SYSTEMS 

 
8/26/2019 

 
PA22486 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
13QQ9Y1 

 
5000 

 
2/25/2020 

COMMUNICATION 

SYSTEMS 

 
8/26/2019 

 
PA22487 

 
CPU 

 
DELL 

OPTIPLEX 
990 

 
1TQ5VV1 

 
5000 

 
10/9/2019 

 
CLIENT:DESKTOP 

 
8/26/2019 

 
 

PA22488 

 
 

CONTROLLER 

 
 

HIRSCH 

 
 

MX8 

 
 

MX-28455 

 
 

4400 

 
 

10/10/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

7/26/2019 

 
 

PA22489 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9XLVT52 

 
 

1913.21 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/10/2019 

 
 

PA22490 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

669BQ92 

 
 

1913.21 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/10/2019 

 
 

PA22491 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9XJ1V52 

 
 

1913.21 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/10/2019 

 
 

PA22492 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9XK0V52 

 
 

1913.21 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/10/2019 

 
 

PA22493 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

G69BQ92 

 
 

1913.21 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/10/2019 

 
 

PA22494 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9XJ0V52 

 
 

1913.21 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/10/2019 

 
 

PA22495 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

J0T6VD2 

 
 

1913.21 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/10/2019 

 
 

PA22496 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

9XLYT52 

 
 

1913.21 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/10/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 
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Model 

 
Serial Number 
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Effective 
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Asset Type 
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Date 

 
 

PA22497 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

BZTYFZ1 

 
 

1913.21 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/10/2019 

 
 

PA22498 

 
 

SCANNER 

 
 

FUJITSU 

 
 

FI-7600 

 
 

AUKD004316 

 
 

4175 

 
 

10/9/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

9/19/2019 

 
 

PA22499 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1R0FC42 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

10/1/2019 

 
 

PA22500 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QYJC42 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

10/1/2019 

 
 

PA22501 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QYCC42 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

10/1/2019 

 
 

PA22502 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1R0JC42 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

10/1/2019 

 
 

PA22503 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QZKC42 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

10/1/2019 

 
 

PA22504 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QZBC42 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

10/1/2019 

 
 

PA22505 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QXFC42 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

10/1/2019 

 
 

PA22506 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QXCC42 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

10/1/2019 

 
 

PA22507 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QZGC42 

 
 

1054 

 
 

2/25/2020 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

10/1/2019 

 
 

PA22508 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

SW20GZ1 

 
 

1054 

 
 

2/25/2020 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

10/1/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22509 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QWMC42 

 
 

1054 

 
 

2/25/2020 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

10/1/2019 

 
 

PA22510 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QXLC42 

 
 

1054 

 
 

11/22/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

10/1/2019 

 
 

PA22511 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1QWKC42 

 
 

1054 

 
 

2/25/2020 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

10/1/2019 

 
 

PA22512 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009395205 
4 

 
 

0 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22513 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009394563 
7 

 
 

0 

 
 

10/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA22514 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009396180 
8 

 
 

0 

 
 

10/18/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22515 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009394566 
0 

 
 

0 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22516 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009395492 
8 

 
 

0 

 
 

10/21/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22517 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509839968 
2 

 
 

0 

 
 

2/18/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22518 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009396165 
9 

 
 

0 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA22519 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009396016 
4 

 
 

0 

 
 

10/22/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22520 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509839675 
3 

 
 

0 

 
 

10/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22521 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35241009394685 
8 

 
 

0 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA22522 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509839491 
5 

 
 

0 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22523 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509839672 
0 

 
 

0 

 
 

10/24/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA22524 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509839346 
1 

 
 

0 

 
 

10/28/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22525 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509851042 
9 

 
 

0 

 
 

10/28/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA22526 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509840615 
6 

 
 

0 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22527 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509840281 
7 

 
 

0 

 
 

1/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22528 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509849774 
2 

 
 

0 

 
 

10/30/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22529 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509851100 
5 

 
 

0 

 
 

10/31/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22530 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509840056 
3 

 
 

0 

 
 

12/11/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA22531 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509839825 
4 

 
 

0 

 
 

11/7/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22536 

 
 

PROJECTOR 

 
 

INFOCUS 

 
 

IN2116 

 
 

BEJB22701106 

 
 

680 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

9/11/2012 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22538 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

1C3GC42 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/13/2019 

 
 

PA22539 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

C698Q92 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22540 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

BC98Q92 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/13/2019 

 
 

PA22541 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

HZ88Q92 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22542 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

7MFKW52 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/13/2019 

 
 

PA22543 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

6JZTR52 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22544 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

1BZCC42 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22545 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

1C0LC42 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22546 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

1BYKC42 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22547 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

G8HJV52 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/13/2019 

 
 

PA22548 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

1C1KC42 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22549 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

G846W52 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/13/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22550 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

JFYBS22 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/13/2019 

 
 

PA22551 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

1C1CC42 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22552 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

G845W52 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/13/2019 

 
 

PA22553 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

G84YV52 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22554 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

G84ZV52 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/13/2019 

 
 

PA22555 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

1C3HC42 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22556 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

5D98Q92 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22557 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

JJQ8FZ1 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22558 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

8FN2R22 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22559 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

1C4KC42 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/13/2019 

 
 

PA22560 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

1C2MC42 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22561 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

5198Q92 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/13/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22562 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

1C5JC42 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/13/2019 

 
 

PA22563 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

1C3JC42 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22564 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

6JZSR52 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/13/2019 

 
 

PA22565 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

1C1MC42 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22566 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

1BYMC42 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

11/13/2019 

 
 

PA22567 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6440 

 
 

G84ZV52(1) 

 
 

1344 

 
 

11/15/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

11/13/2019 

 
 

PA22568 

 

NETWORK 

SWITCH 

 
 

CISCO 

 

WS-C2960CX- 

8TC-L 

 
 

FOC2149T1M7 

 
 

0 

 
 

12/16/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/16/2019 

 
 

PA22569 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

7SB8CX1 

 
 

1709.72 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22570 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T7610 

 
 

H3H7K02 

 
 

4021.64 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22571 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

9NGMRW1 

 
 

1709.72 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2019 

 
 

PA22572 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

30X9TW1 

 
 

1709.72 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22573 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3610 

 
 

F4Q5Y12 

 
 

3109.93 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22574 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

30VBTW1 

 
 

1709.72 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2019 

 
 

PA22575 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3610 

 
 

1YFLY12 

 
 

3109.93 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22576 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

B9ZCFX1 

 
 

1709.72 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2019 

 
 

PA22577 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

CK1WBY1 

 
 

1709.72 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22578 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3610 

 
 

F4S9Y12 

 
 

3109.93 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2019 

 
 

PA22579 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

3KT59Y1 

 
 

1709.72 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22580 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

CC3DTW1 

 
 

1709.72 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22581 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3610 

 
 

6V45K02 

 
 

3109.93 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22582 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

3Q3NGX1 

 
 

1709.72 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22583 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3610 

 
 

1W90W12 

 
 

3109.93 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2019 

 
 

PA22584 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

9D60JX1 

 
 

1709.72 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22585 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

DLR1FX1 

 
 

1709.72 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22586 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

BDG9CX1 

 
 

1709.72 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2019 

 
 

PA22587 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T5600 

 
 

B4XLHX1 

 
 

4021.64 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22588 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3610 

 
 

1X90M02 

 
 

3109.93 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2019 

 
 

PA22589 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

3KW49Y1 

 
 

1709.72 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22590 

 
 

CPU 

 
 

DELL 

 

PRECISION 

T3600 

 
 

90RKHX1 

 
 

1709.72 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2019 

 
 

PA22591 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

79X2S22 

 
 

1185.5 

 
 

12/17/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22592 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

CNJ08Y1 

 
 

1185.5 

 
 

12/17/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22593 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

1PXHY12 

 
 

1185.5 

 
 

12/17/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22594 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

J1G58Y1 

 
 

943.57 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22595 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

22MDK02 

 
 

1185.5 

 
 

12/17/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

12/17/2019 

 
 

PA22596 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

49RGBZ1 

 
 

943.57 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22597 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

7010 

 
 

C55BL02 

 
 

943.57 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22598 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

9LTCX12 

 
 

1185.5 

 
 

12/18/2019 

AUTOMATIC DATA 

PROCESSING 
EQUIPMENT 

 
 

12/17/2019 

 
 

PA22600 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

DVVJY12 

 
 

1185.5 

 
 

12/17/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22601 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7440 

 
 

D1WLY12 

 
 

1500 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2019 

 
 

PA22602 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6430 

 
 

BJ09CY1 

 
 

1907.13 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22603 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6430 

 
 

CDGB8Y1 

 
 

1692.5 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2019 

 
 

PA22604 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

11Q9K02 

 
 

901.93 

 
 

12/17/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/17/2019 

 
 

PA22605 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509839339 
6 

 
 

0 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22606 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509851822 
4 

 
 

0 

 
 

1/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22607 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509842945 
5 

 
 

0 

 
 

1/3/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22608 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509851061 
9 

 
 

0 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA22609 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509851508 
9 

 
 

0 

 
 

1/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22610 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509839635 
7 

 
 

0 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22611 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509840536 
4 

 
 

0 

 
 

1/8/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA22612 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509839845 
2 

 
 

0 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22613 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509839904 
7 

 
 

0 

 
 

1/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA22614 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509839961 
7 

 
 

0 

 
 

2/17/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22615 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509839618 
3 

 
 

0 

 
 

1/24/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA22616 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509840025 
8 

 
 

0 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22617 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509839501 
1 

 
 

0 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22618 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509840163 
7 

 
 

0 

 
 

2/6/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22619 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509783485 
3 

 
 

0 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22620 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509783292 
3 

 
 

0 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

4/27/2019 

 
 

PA22621 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S9 

 

35330509782144 
7 

 
 

0 

 
 

2/14/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

4/27/2019 

 
 

PA22622 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY S10 

 

35206610510475 
1 

 
 

0 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/19/2020 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22623 

 
 

SMARTPHONE 

 
 

SAMSUNG 

 
 

GALAXY A50 

 

35333511200338 
2 

 
 

0 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/24/2020 

 
 

PA22655 

 
 

FIREWALL 

 
 

CISCO 

 
 

ASA 5545-X 

 
 

FTX2040Y0JQ 

 
 

11000 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/16/2019 

 
 

PA22656 

 
 

SCANNER 

 

HEWLETT 

PACKARD 

SCANJET 

PRO 2500 F1 
FLATBED 

 
 

CN99HA1161 

 
 

245.75 

 
 

12/19/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/17/2019 

 
 

PA22657 

 

UPS BACKUP 

NETWORK 

 
 

CYBERPOWER 

 

PR1500LCDR 

T2U 

 
 

PSQJQ2P00002 

 
 

474.5 

 
 

12/26/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/23/2019 

 
 

PA22658 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E5550 

 
 

5P5GS52 

 
 

1071.67 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/23/2019 

 
 

PA22659 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7450 

 
 

7R15W52 

 
 

1750.08 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/23/2019 

 
 

PA22660 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7450 

 
 

7R16W52 

 
 

1750.08 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/23/2019 

 
 

PA22661 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7450 

 
 

7QZWV52 

 
 

1750.08 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/23/2019 

 
 

PA22662 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7450 

 
 

7R10W52 

 
 

1740.08 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/23/2019 

 
 

PA22663 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7450 

 
 

7QZ2W52 

 
 

1750.08 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/23/2019 

 
 

PA22664 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7450 

 
 

7R04W52 

 
 

1750.08 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/23/2019 

 
 

PA22665 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E7450 

 
 

7QXYV52 

 
 

1750.08 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/23/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22666 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

5CXCX12 

 
 

2036.1 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/23/2019 

 
 

PA22667 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

5CZ4X12 

 
 

2036.1 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/23/2019 

 
 

PA22668 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

3692W12 

 
 

2036.1 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/23/2019 

 
 

PA22669 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

3635W12 

 
 

2036.1 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/23/2019 

 
 

PA22670 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

36B3W12 

 
 

2036.1 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/23/2019 

 
 

PA22671 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

5CZDX12 

 
 

2036.1 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/23/2019 

 
 

PA22672 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

5D0BX12 

 
 

1441.72 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/23/2019 

 
 

PA22673 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

5CY5X12 

 
 

1441.72 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/23/2019 

 
 

PA22674 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

5D05X12 

 
 

1441.72 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

12/23/2019 

 
 

PA22675 

 
 

LAPTOP 

 
 

DELL 

 

LATITUDE 

E6540 

 
 

5CY3X12 

 
 

2036.1 

 
 

12/23/2019 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

12/23/2019 

 
PA22676 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
FFRBDX1 

 
1077.32 

 
12/23/2019 

COMMUNICATION 

SYSTEMS 

 
12/23/2019 

 
PA22677 

 
CPU 

 
DELL 

OPTIPLEX 
9010 

 
FFQDDX1 

 
1077.32 

 
12/23/2019 

COMMUNICATION 
SYSTEMS 

 
12/23/2019 

 
PA22678 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
FFRCDX1 

 
1077.32 

 
12/23/2019 

COMMUNICATION 

SYSTEMS 

 
12/23/2019 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
PA22679 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
FFR9DX1 

 
1077.32 

 
12/23/2019 

COMMUNICATION 

SYSTEMS 

 
12/23/2019 

 
PA22680 

 
CPU 

 
DELL 

OPTIPLEX 

9010 

 
FFQFDX1 

 
1077.32 

 
12/23/2019 

COMMUNICATION 

SYSTEMS 

 
12/23/2019 

 
 

PA22681 

 
 

CPU 

 
 

DELL 

 

OPTIPLEX 

9020 

 
 

7T34W12 

 
 

1032.16 

 
 

12/23/2019 

AUTOMATIC DATA 

PROCESSING 

EQUIPMENT 

 
 

12/23/2019 

 
PA22682 

 
CPU 

 
DELL 

OPTIPLEX 
9010 

 
47KV7Y1 

 
1067.78 

 
12/23/2019 

COMMUNICATION 
SYSTEMS 

 
12/23/2019 

 

 

PA22685 

NETWORK 

VIDEO 

RECORDER 

(NVR) 

 

 

EXACQVISION 

 

 

IP08-48T-2Z-2 

 

 

ER2002020309 

 

 

11880 

 

 

1/28/2020 

 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 

 

1/16/2020 

 
 

PA22686 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D50HS13 

 
 

248.5 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/16/2020 

 
 

PA22687 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D4ZNH13 

 
 

248.5 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/16/2020 

 
 

PA22688 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D4ZLH13 

 
 

248.5 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/16/2020 

 
 

PA22689 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D4ZKH13 

 
 

248.5 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/16/2020 

 
 

PA22690 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D51NH13 

 
 

248.5 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/16/2020 

 
 

PA22691 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D50JS13 

 
 

248.5 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/16/2020 

 
 

PA22692 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D50GS13 

 
 

248.5 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/16/2020 

 
 

PA22693 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D4ZMH13 

 
 

248.5 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/16/2020 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22694 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D52GS13 

 
 

248.5 

 
 

1/31/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/16/2020 

 
 

PA22695 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D50LH13 

 
 

248.5 

 
 

2/25/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/16/2020 

 
 

PA22696 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D4ZPH13 

 
 

248.5 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/16/2020 

 
 

PA22697 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D50QH13 

 
 

248.5 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/16/2020 

 
 

PA22698 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D51MH13 

 
 

248.5 

 
 

1/23/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/16/2020 

 
 

PA22699 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D51QH13 

 
 

248.5 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/16/2020 

 
 

PA22700 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D51LH13 

 
 

248.5 

 
 

2/19/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/16/2020 

 
 

PA22701 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D51HS13 

 
 

248.5 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/16/2020 

 
 

PA22702 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D50NH13 

 
 

248.5 

 
 

1/30/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/16/2020 

 
 

PA22703 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D50PH13 

 
 

248.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/16/2020 

 
 

PA22704 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D4ZJH13 

 
 

248.5 

 
 

2/11/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/16/2020 

 
 

PA22705 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D51GS13 

 
 

248.5 

 
 

1/22/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/16/2020 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22706 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D5lKHl3 

 
 

248.5 

 
 

l/30/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

l/l6/2020 

 
 

PA22707 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D5lPHl3 

 
 

248.5 

 
 

2/2l/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

l/l6/2020 

 
 

PA22708 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D50KHl3 

 
 

248.5 

 
 

2/4/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

l/l6/2020 

 
 

PA22709 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D5lJSl3 

 
 

248.5 

 
 

l/22/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

l/l6/2020 

 
 

PA227l0 

 
 

ZERO CLIENT 

 
 

DELL 

 
 

WYSE 3040 

 
 

D50MHl3 

 
 

248.5 

 
 

2/ll/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

l/l6/2020 

 
 

PA227ll 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-ll0D-05 

 
 

PSZ2349lFJN 

 
 

45 

 
 

l/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

l/27/2020 

 
 

PA227l2 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-ll0D-05 

 
 

PSZ2347lB0F 

 
 

45 

 
 

2/l9/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

l/27/2020 

 
 

PA227l3 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-ll0D-05 

 
 

PSZ2347lAUQ 

 
 

45 

 
 

l/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

l/27/2020 

 
 

PA227l4 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-ll0D-05 

 
 

PSZ2349lFGW 

 
 

45 

 
 

l/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

l/27/2020 

 
 

PA227l5 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-ll0D-05 

 
 

PSZ2347lB06 

 
 

45 

 
 

l/27/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

l/27/2020 

 
 

PA227l6 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-ll0D-05 

 
 

PSZ2349lElU 

 
 

45 

 
 

l/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

l/27/2020 

 
 

PA227l7 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-ll0D-05 

 
 

PSZ2347lAQJ 

 
 

45 

 
 

l/27/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

l/27/2020 



Portsmouth Infrastructure Support Services 

89303321DEM000065 

 

 

 
Identifier 

 
Official Name 

 
Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22718 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491FJ9 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/27/2020 

 
 

PA22719 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491E7T 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/27/2020 

 
 

PA22720 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491E87 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/27/2020 

 
 

PA22721 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491E82 

 
 

45 

 
 

2/7/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/27/2020 

 
 

PA22722 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491EER 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/27/2020 

 
 

PA22723 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491EHQ 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/27/2020 

 
 

PA22724 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491FJB 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/27/2020 

 
 

PA22725 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491FJW 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/27/2020 

 
 

PA22726 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491ARW 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/27/2020 

 
 

PA22727 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491FHW 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/27/2020 

 
 

PA22728 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491ES1 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/27/2020 

 
 

PA22729 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491ERK 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/27/2020 
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Manufacturer 

 
Model 

 
Serial Number 

Asset 

Value 

Effective 

Date 

 
Asset Type 

Acquisition 

Date 

 
 

PA22730 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491EBM 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/27/2020 

 
 

PA22731 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491EJP 

 
 

45 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/27/2020 

 
 

PA22732 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491FHY 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/27/2020 

 
 

PA22733 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491ERH 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/27/2020 

 
 

PA22734 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491EBL 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/27/2020 

 
 

PA22735 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491ES7 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/27/2020 

 
 

PA22736 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491E2U 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/27/2020 

 
 

PA22737 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491FKL 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/27/2020 

 
 

PA22738 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491FE5 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/27/2020 

 
 

PA22739 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23491E56 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

1/27/2020 

 
 

PA22740 

 

NETWORK 

SWITCH 

 
 

CISCO 

 
 

SG-110D-05 

 
 

PSZ23471B05 

 
 

45 

 
 

1/27/2020 

INFORMATION 

TECHNOLOGY 

EQUIPMENT 

 
 

1/27/2020 

 
 

PA22784 

 
 

PRINTER 

 
 

DATACARD 

 
 

SD160 

 
 

L23385 

 
 

0 

 
 

2/21/2020 

INFORMATION 

TECHNOLOGY 
EQUIPMENT 

 
 

2/21/2020 
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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
PORTSMOUTH LIST OF DELIVERABLES 

 
The table below, Summary of Contract Deliverables, summarizes the specific products the Contractor shall submit to the DOE, the type of action DOE 
will perform, and the date/timeframe that the Contractor shall submit the product. Durations stated in the table are in calendar days unless otherwise 
noted. 

 
Deliverables are considered task order endpoints, work scope completions, products, reports or commitments that shall be delivered to DOE. The types 
of DOE actions are defined as: 

 
■ Approval – The Contractor shall provide the deliverable to DOE for review and approval. Contractor is responsible for obtaining DOE approval. 

The initial deliverable shall be of sufficient quality, depth, thoroughness, and format to support DOE approval. DOE will review the deliverable 
and provide comments in writing. DOE comments will be discussed with the Contractor and the Contractor shall provide written responses. The 
Contractor shall re-write the documents to incorporate all DOE mandatory comments. Once DOE approves a deliverable or document, the 
Contractor shall place it under change control and shall make no changes to that document without further DOE approval. 

 
■ Information – The Contractor shall provide the deliverable to DOE for information purposes. DOE will have the option of reviewing the 

information and providing comments. Contractor shall respond to all written comments. When input is required to be provided to other 
contractors, a copy of what was provided must be provided to DOE for information to fulfill the deliverable. 

 
Summary of Contract Deliverables does not include all required deliverables identified in other applicable sections of the Contract, DOE directives, 
federal regulations, or regulatory documents. The Contractor shall be responsible for the compliance with all applicable standards, orders and regulations 
under the Contract. 

 
Revised deliverables must include a redlined copy of the previously approved version. When subsequent submittals are in response to DOE comments 
on a previous submittal, the submittal must include a comment response summary and a redline showing the changes in response to comments. 

 
SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

1. Deliverable Schedule C.2.1 Within 10 Days of NTP Approval 

2. Updates/responses to Site Specific 
Advisory Board 

C.2.1 
Federal Advisory 
Committee Act 

As Requested Information 
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SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

3. Implementing Policies, Plans, and 
Procedures for Programs 

C.2.1 As Requested Information 

4. Worker Safety and Health Program C.2.2.1 
10 CFR 851 

Within 30 Days of NTP, and at least 90 
Days prior to any significant changes or 
additions 
Annually – revision or letter stating that 
no changes are necessary in the 
currently approved WSHP 

Approval 

5. Incident/Accident Reports (including 
subcontractor information) 

C.2.2.1 
DOE O 231.1 

Quarterly Information 

6. Radiation Protection Program C.2.2.3 
10 CFR 835 
DOE O 458.1 

Within 40 Days of NTP, and at least 90 
Days prior to any significant changes or 
additions 
Annually – revision or letter stating that 
no changes are necessary in the 
currently approved RPP 

Approval 

7. Environmental Radiological Protection 
Program 

C.2.2.3 
DOE O 458.1 

Within 40 Days of NTP, and at least 90 
Days prior to any significant changes or 
additions 
Annually – revision or letter stating that 
no changes are necessary in the 
currently approved ERP 

Approval 

8. Integrated Safety Management System 
Description 

C.2.2.2 
DEAR 970.5223-1 

Within 30 Days of NTP Approval 

9. Performance Objectives, Performance 
Measures, and Commitments (POMC’s) 

C.2.2.2 
DEAR 970.5223-1 

Annual Review/Update Approval 

10. NEPA Evaluations/Checklists C.2.2.2 As required Information 

11. Environmental Management System C.2.2.2 
DOE O 436.1 

As Requested – submit copy of 
information provided to the designated 
EMS-lead Contractor 

Information 
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SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

12. Transportation Safety Document C.2.2.1 
DOE O 460.1 

Within 30 Days of NTP Approval 

13. Quality Assurance Program C.2.2.5 
DOE O 414.1 

Within 40 Days of NTP, and when any 
significant changes or additions are 
made 
Annually – revision or letter stating that 
no changes are necessary in the 
currently approved QAP 

Approval 

14. RESERVED    

15. Contractor Assurance System 
Declaration 

C.2.2.6 
DOE O 226.1 

Annually Information 

16. Status of Open Actions C.2.2.7 Monthly, List of Open Actions and 
Status 

Information 

17. 17.a. Contractor Assurance System 
(CAS) Description 

 
 

17.b. Quarterly Reports 

C.2.2.6 
DOE O 226.1 

Within 40 Days of NTP, 
Annually – revision or letter stating that 
no changes are necessary in the 
currently approved CAS Description 

 
Quarterly 

Approval 
 
 
 

Information 
18. Building/Project Emergency 

Contingency Plans 
C.2.2.4 
DOE O 151.1 

Within 40 Days of NTP or assignment, 
and as changes are needed 

Information 

19. Input in the Portsmouth Site Emergency 
Plan 

C.2.2.4 
DOE O 151.1 

Annually, copy of input to DOE Information 

20. Input in the Portsmouth Emergency 
Readiness Assurance Plan 

C.2.2.4 
DOE O 151.1 

Annually, copy of input to DOE Information 
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SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

21. Documentation of Flow-Down from the 
Portsmouth Site Emergency Plan for 
Infrastructure Facilities 

C.2.2.4 
DOE O 151.1 

Within 40 Days of NTP, or assignment, 
and as changes are needed 

Information 

22. Input to the Portsmouth Site Continuity 
of Operations Plan (COOP) 

C.2.2.4 
DOE O 150.1 

Annually, copy of input to DOE Information 

23. All-Hazard Survey Input for material 
Infrastructure Facilities/Activities 

C.2.2.4 
DOE O 151.1 

Within 40 Days of NTP, every three 
years or when significant changes 
occur; copy of input to DOE 

Information 

24. RESERVED    

25. Paducah Site/facility-specific 
Emergency Action Levels (EAL’s) 

C.2.2.4 
DOE O 151.1 

Within 40 Days of NTP, every three 
years or when significant changes 
occur; copy of input to DOE 

Information 

26. RESERVED    
27. RESERVED    
28. Employee Concerns Status Report C.2.2.9 

DOE O 442.1 
Quarterly/Annually Information 

29. Waste Generation Forecast C.2.2.10 Within 60 Days of NTP Information 

30. Annual Waste Forecast and Quarterly 
Updates 

C.2.2.10 By August 1 each year, and quarterly 
on the 15th following each quarter 

Information 

31. Pollution Prevention Plan C.2.2.10 
Executive Order (EO) 13834 

Within 30 Days of NTP 
Annually – revision or letter stating that 
no changes are necessary in the 
currently approved Pollution Prevention 
Plan 

Approval 

32. Recycle Report C.2.2.10 Monthly Report Information 
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SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

33. 33.a. Monthly Progress Report 
 
 
 
 

b. Invoice Performance Report 
c. Annual Data Report 

C.2.4.1 
 
 
 
 

C.2.1.1 , and J-13 
C.2.1.2 , and J-13 

Monthly (not later than the 10th 
business day following the end of each 
calendar month) 

 
 

Monthly, in tandem with invoicing 
Annually, no later than November 30 

Information 
 
 
 
 

Approval 
Approval 

34. Input in the Federal Portsmouth 
Integrated Site-wide Lifecycle Baseline 

C.2.4.1 As Requested Information 

35. Basis of Estimate (BOE) Statements C.2.4.1 Within 5 Days of NTP Information 
36. Work Breakdown Structure (WBS) and 

WBS dictionary, WBS/PWS Crosswalk 
C.2.4.1 45 days after NTP Approval 

37. Annual Work Plan C.2.4.1 Annually by September 1 Information 

38. Transition Plan C.3.1 Within 15 Days of NTP Approval 

39. Transition Status Reports C.3.1 Weekly until Contract Transition is 
Complete 

Information 

40. Consent Packages C.3.1 14 Days prior to award, longer based on 
complexity of award 

Approval 

41. Safeguards and Security Training 
Program Plan 

C.3.2.1.1 
DOE O 470.4 

Annually or included in the approved 
Site Security Plan (SSP) 

Approval 

42. Recommended Appointment of a 
Facility Security Officer (FSO) 

C.3.2.1.1 
DOE O 470.4 

Upon any change of FSO assignments Approval 

43. FSO Training Certificate C.3.2.1.1 
DOE O 470.4 

Upon request Information 
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SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

44. Site Security Plan (including (1) 
collaboration and coordination with the 
Remediation and Deactivation 
contractors and (2) review of the DUF6 

Conversion Project Operational Site 
Security Plan addendum for compliance 
with the SSP and overall protection 
strategy for the site) 

C.3.2.1.2 
DOE O 470.4 

Within 40 Days of the NTP, and 
updated annually thereafter or when 
significant changes occur 

Approval 

45. SECON Response Plan C.3.2.1.2 
DOE O 470.4 

Within 40 Days of the NTP, and 
updated annually thereafter or when 
significant changes occur 

Approval 

46. Insider Threat Program Plan C.3.2.1.2 
DOE O 470.4 
DOE O 470.5 

Within 40 Days of the NTP, and 
updated annually thereafter or included 
in the approved SSP 

Approval 

47. Site Demonstration Plan C.3.2.1.2 
DOE O 473.3 

Within 40 Days of the NTP, and 
updated annually thereafter or included 
in the approved SSP 

Approval 

48. Site Active Shooter Training C.3.2.1.2 
DOE O 473.3 

Within 40 Days of the NTP, and 
updated annually thereafter or included 
in the approved SSP 

Approval 

49. Chemical Screening Inventory Report C.3.2.1.2 
DOE O 470.3 
DOE O 470.4 

Annually by August 15 Information 

50. S&S Data Calls C.3.2.1.2 As Requested Information 

51. Annual Comprehensive S&S Site Self- 
Assessment Report 

C.3.2.1.3.1 
DOE O 470.4 

Annually by September 30 Information 

52. Corrective Action Plan for Periodic 
DOE S&S Surveys 

C.3.2.1.3.3 
DOE O 470.4 

As Required Acceptance 
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SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

53. Quarterly Status Report of the S&S 
CAPs (to include Tracking and Trending 
Analyses of Deficiencies from DOE 
surveys) 

C.3.2.1.3.3 
DOE O 470.4 

Quarterly, if applicable, for the Fiscal 
Year (October 15, January 15, April 15, 
and July 15) 

Information 

54. Performance Assurance Plan C.3.2.1.3.2 
DOE O 470.4 

Within 40 Days of the NTP, and 
updated annually thereafter 

Approval 

55. Incidents of Security Concern Program 
Plan 

C.3.2.1.3.4 
DOE O 470.4 

Within 40 Days of the NTP, and 
updated annually thereafter included in 
the approved SSP 

Approval 

56. Appoint Inquiry Official(s) C.3.2.1.3.4 
DOE O 470.4 

Within 30 Days of the NTP, and as 
necessary throughout contract 
performance 

Approval 

57. Security Management in Contracting 
Plan 

C.3.2.1.4.1 
DOE O 470.4 

Within 40 Days of the NTP, and 
updated annually thereafter 

Approval 

58. Access Control Program Plan C.3.2.3.1 
DOE O 473.3 

Within 40 Days of the NTP, and 
updated annually thereafter included in 
the approved SSP 

Approval 

59. Operations Security Program Plan C.3.2.4.3 
DOE O 471.6 

Within 40 Days of the NTP, and 
updated annually thereafter included in 
the approved SSP 

Approval 

60. Classification Program Plan C.3.2.4.4 
DOE O 475.2 

Within 40 Days of the NTP, and 
updated annually thereafter or included 
in the approved SSP 

Approval 

61. Classified/Declassified Program Status 
Report 

C.3.2.4.4 Quarterly Information 

62. Recommended Appointment of a 
Classification Officer 

C.3.2.4.4 
DOE O 475.2 

Within 60 Days of the NTP or as 
needed 

Approval 
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SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

63. Transportation Security Plan for 
Classified Matter, UCNI, ECI 

C.3.2.4.5.1.1.1 
DOE O 471.6 
DOE O 473.3 
DOE O 461.1 

Within 60 Days of NTP, and annually 
thereafter 

Approval 

64. Foreign Visits and Assignments 
Program Plan 

C.3.2.7 
DOE O 142.3 

Within 40 Days of the NTP, and 
updated annually thereafter included in 
the approved SSP 

Approval 

65. RESERVED    
66. RESERVED    
67. RESERVED    
68. RESERVED    
69. RESERVED    

70. Five Year Site Plan or Ten Year Site 
Plan 

C.3.4.1.1.4 Annually, as requested by DOE-HQ or 
PPPO 

Approval 

71. Input to the Site Sustainability Plan C.3.4.1.1.5 
DOE O 436.1 

Annually, copy of input to DOE Information 

72. Required Documentation to Support 
Disposition of Government-owned 
Property 

C.3.4.1.2 
DOE O 458.1 

Per Occurrence Approval 

73. Required Documentation to Support 
Disposition of Classified Equipment and 
Material 

C.3.4.1.2 
41 CFR 109.45.309-52 

Per Occurrence Approval 

74. Required Documentation to Support 
Disposition of High-Risk Property 

C.3.4.1.2 Per Occurrence Approval 

75. Maintenance Status Updates C.3.4.2.4.2 As Requested Information 
76. Monthly Maintenance Report C.3.4.2.7 Monthly Information 
77. Preventative Maintenance Program C.3.4.3.2.1 Within 120 Days of NTP, and when 

any changes or updates are made 
Approval 

78. Paved Surfaces Inspection Report C.3.4.4.3.3 Annually Information 
79. Unpaved Surfaces Inspection Report C.3.4.4.3.4 Annually Information 
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SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

80. Bridge Inspection Report C.3.4.4.3.6 
23 CFR 650.301 
National Bridge Inspection 
Standards 

Annual Information 

81. Space Cleaning Plan C.3.5.1.3 Within 60 Days of NTP, and when any 
changes or updates are made 

Approval 

82. Mowing Plan C.3.5.2.3 Within 60 Days of NTP, and annually 
thereafter 

Approval 

83. Snow and Ice Removal Plan C.3.5.3.3 Within 60 Days of NTP, and Updated 
Annually by August 30 

Approval 

84. License and Permits for Pest Control 
Services 

C.3.5.4.2 Before work commences Information 

85. Records of Pest Control Operations C.3.5.4.3 As Requested Information 
86. Labels and Material Safety Data Sheets 

for Proposed Pesticides 
C.3.5.4.4 At least 14 Days prior to use Approval 

87. RESERVED    
88. RESERVED    
89. RESERVED    
90. RESERVED    
91. Records Management Plan C.3.6.3 

36 CFR 
Chapter XII, Subchapter B 

Within 60 Days of NTP, and when any 
changes or updates are made 

Approval 

92. Image Quality Statistical Sampling Plan C.3.6.3.1 Within 120 Days of NTP, and when an 
changes or updates are made 

Approval 

93. Records Inventory and File Plan and 
Updates 

C.3.6.4.2 
36 CFR 
Chapter XII, Subchapter B 
DOE O 243.1 

Initial Plan within 120 Days of NTP 
and updated annually thereafter 

Approval 
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SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

94. Vital (Essential) Records Plan/Inventory 
and Updates 

C.3.6.3.3 
36 CFR 
Chapter XII, Subchapter B 
DOE O 243.1 

Initial Plan within 120 Days of NTP 
and updated annually thereafter 

Approval 

95. List of Electronic Information Systems C.3.6.4.1 
DOE O 243.1 

Annually Information 

96. Records Management Data Call 
Responses 

C.3.6.5.4 In accordance with Section C.3.6 Information 

97. CERCLA Administrative Record 
Indices 

C.3.6.5.5 
42 USC §9613(k), 
40 CFR §300.800, ff. 
HSWA, 42 U.S.C. 6901 

Quarterly Information 

98. Six-month forecast of health 
physics/radiological survey support for 
Records 

C.3.6.5.6 Semiannually to the D&D Contractor, 
copy to DOE 

Information 

99. RESERVED    
100. Records Disposition Plan C.3.6.5.6 

C.3.6.6 
36 CFR 
Chapter XII, Subchapter B 

Initial Plan within 120 Days of NTP 
and updated when changes occur 

Approval 

101. Training Course Content and Training 
Schedule 

C.3.9.2 Within 60 Days of NTP, and updated 
semiannually thereafter 

Approval 

102. Energy Employee Occupational Injury 
Compensation Program Act Records, 
Claims Information, and Reports 

C.3.11 
H.15 
Public Law 106-398, 42 
U.S.C. 7384, et seq. 

Monthly Financial Report, and 
individual responses as requested 

Information 

103. Computing and IT Staffing Plan C.3.12 Within 30 Days of the NTP, and as 
necessary throughout contract 
performance 

Approval 

104. RESERVED    
105. RESERVED    
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SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

106. RESERVED    
107. Annual IT Equipment Management Plan C.3.12.2.4 Annually, June 1 Approval 
108. Annual Report of Required Portsmouth 

Site Software Licenses 
C.3.12.2.11 Annually by November 1 Information 

109. Contract Close-out Plan C.3.13 6 Months prior to Contract expiration Approval 
CONTRACTOR HUMAN RESOURCES MANAGEMENT 

110. Pension Management Plan H.5 
DOE O 350.1 

Annually within 45 days after the last 
day of the plan year 

Information 

111. PRB Management Plan H.5 Annually Information 
112. Employee Benefits Value Study H.5 Every two years Approval 
113. Employee Benefits Cost Study 

Comparison 
H.5 Annually Approval 

114. Benefit Corrective Action Plans H.5 As Required Approval 
115. Actuarial Valuation Reports H.5 Annually Information 
116. ERISA Section 103 Audit Report H.5 Annually Information 
117. Copy of IRS Form 5500 H.5 Annually Information 
118. Copy of IRS Form 5300 H.5 Annually Information 
119. Changes to Pension Plan H.5 As Required Approval 
120. Reserved n/a n/a n/a 
121. Reserved n/a n/a n/a 
122. Collective Bargaining Agreement(s) H.8 Within 30 Days of Ratification Information 
123. Economic Parameters for Collective 

Bargaining 
H.8 As Required Approval 

124. Report of Settlement H.8 Quarterly (as applicable) Information 
125. Workforce Restructuring Information 

and Reports (including a Workforce 
Restructuring Plan if required) 

H.9 As Required Approval 

FINANCIAL/BUDGET 
126. Report Associated with DOE Orders 

Regarding Inspector General and 
General Accounting Office Activities 

DOE O 221.1 

DOE O 221.2 

As Required Approval 
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SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

127. Federal Managers Financial Integrity 
Act Report 

Public Law 97-255 As Required Information 

128. Employer’s Disclosures about Pensions 
and Other Postretirement Benefits 

Statement of Financial 
Accounting Standards 
(SFAS) 87, 106, and 132 

As Required, and As Requested Information 

129. Environmental Liabilities Data SFFAS 5, 6, and 12 

Financial Accounting 
Standards Advisory Board 
(FASAB) Technical Bulletin 
2006-1 

As Requested Information 

130. Environmental, Safety and Health 
Liabilities Data 

SFFAS 5, 6, and 12 

Financial Accounting 
Standards Advisory Board 
(FASAB) Technical Bulletin 
2006-1 

As Requested Information 

OTHER DELIVERABLES 
131. Press Releases H.26 At least 10 Days prior to planned issue 

date 
Approval 

132. Workforce Transition Agreements H.6 Within 10 Days of NTP Information 

133. Workforce Transition Plan H.6 Draft: Within 15 Days of NTP 
Final: Within 30 Days of NTP 

Information 

134. Final Workforce Transition Agreements 
and Written Description of Processes 

H.6 Within 45 Days of NTP Information 

135. Hiring Preferences Reports H.6 Weekly, and as required Information 

136. Draft Benefits Transition Plan and a list 
of requested documents 

H.6 Within 15 Days of NTP Information 

137. Transition Plans and Processes H.6 Within 20 Days of NTP Information 
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SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

138. Benefits Transition Plan, including any 
new plans, and transition agreements 

H.6 Draft: Within 30 Days of NTP 
Final: Within 45 Days of NTP 

Information 

139. Complete any Transitions into the ETTP 
MEPP, PRB plants, and other existing 
pension plans 

H.6 Within 60 Days of NTP Information 

140. Reserved n/a n/a n/a 

141. OCI Management Plan H.21 Within 15 Days of NTP Approval 

142. Detailed Plan for Phase-Out and Phase- 
In of Operations 

H.47 Within 15 Days of NTP Information 

143. Annual Information Regarding 
Sustainable Acquisition 

I.160 As Requested Information 

144. iBenefit Required Submittals H.6 As Required Information 
145. Draft Releases of Information H.26 10 calendar days prior to planned 

issuance 
Approval 

146. Environmental Permit Information H.49 As Required Approval 
147. Privacy Act Systems of Record 

Notification 
H.15 Annually Information 

148. Projection of Government Furnished 
Services and Items 

H.39 Within 30 Days of NTP and quarterly 
thereafter or at least 45 days prior to 
any amendments to the projection 

Information 

149. Notification of Foreign National 
Participation in Performance of Work 

H.54 As Required Information 

150. OMB Standard Form LLL, Disclosure 
of Lobbying Activities 

I.9 Within 30 days of the end of the 
calendar quarter in which a change 
occurs 

Information 

151. Code of Business Ethics and Conduct I.10 Within 30 Days of NTP Information 

152. Reporting Executive Compensation and 
First-Tier Subcontract Awards 

I.16 Annually Information 
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SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

153. Update of Publicly Available 
Information Regarding Responsibility 
Matters 

I.25 Semi-annually Information 

154. Equal Opportunity Compliance 
Information 

I.65 As Requested Information 

155. Equal Opportunity Report (EEO-1) I.65 Annually by September 30 Information 

156. Affirmative Action Compliance 
Program 

I.66 
41 CFR 60 

As Required and As Requested Information 

157. Affirmative Action Program for 
Veterans and Workers with Disabilities 

I.67 and I.68 As Required Information 

158. Federal Contractor Veterans’ 
Employment Report (VETS-100A 
Report) 

I.69 Annually by September 30 Information 

159. Annual Bio-based Purchases Report I.79 Annually by October 31 Information 

160. Material Safety Data Sheet I.80 As Required Information 

161. Bankruptcy Notification I.128 As Applicable Information 

162. Consent to Subcontract I.131 As Required Approval 

163. RESERVED    

164. Report of Physical Inventory Results 
(All Government Furnished Property) 

FAR 52.245-1 (f)(1)(iv) Annually by September 30 Information 

165. Reports of Loss, Damage, Destroyed, or 
Stolen Property 

FAR 52.245-1 (f)(1)(iv) Per occurrence by 5th 
Day of the month 
beginning the date of 
transition 

Information 

166. Final Physical Completion or 
Termination Inventory (All Government 
Furnished Property) 

FAR 52.245-1 (f)(1)(iv) At least 60 days prior to 
contract completion 

Information 
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SUMMARY OF CONTRACT DELIVERABLES 

  
Deliverable Name 

 
Requirement 

 
Schedule for Deliverable 

DOE Action – 
Approval or 
Information 

167. Workplace Substance Abuse Program I.169 
10 CFR 707 

Within 30 Days of the NTP, and 
updated annually thereafter or when 
significant changes occur 

Approval 

168. Workplace Substance Abuse Plan 
Reports 

I.169 
10 CFR 707 

Semi-annually Information 

169. Employee Assistance Program 
Implementation Plan 

DOE O 350.1 Within 30 Days of the NTP, and when 
significant changes occur 

Approval 

170. Annual Report of Sales and Exchange 
Transactions 

41 CFR 102-39.75 Annually Information 

171. Property Furnished to Non Federal 
Activities 

41 CFR 102-36.295 Annually Information 

172. Motor Vehicle Fleet Reports 41 CFR 102-34.345 
41 CFR 109-38.9 

Annually Information 

173. Diversity Program H.25 Submittal: Within 30 Days of NTP 
Implementation: Within 10 Days of CO 
Approval 

Approval 

174. Annual Diversity Report H.25 Annually Approval if any 
proposed changes, 
Information if no 
proposed changes 

175. Affirmative Action Program for Females 
and Minorities 

I.66 As Required Information 
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SECTION J, ATTACHMENT J-5 
Government Furnished Services and Interface Requirements Matrix 

 
 
Table of Contents 
Section 1: Services Provided by the Portsmouth Infrastructure Support Services (ISS) Contractor ............................................................................. 2 

Section 2: Services Provided by the Portsmouth Decontamination and Decommissioning Contractor ........................................................................ 9 

Section 3a: Services Provided by the Portsmouth Depleted Uranium Hexafluoride (DUF6) Conversion Facility Contractor.................................... 16 

Section 3b: Services Provided by the Paducah DUF6 Conversion Facility Contractor ............................................................................................... 16 

Section 4a: Services Provided by the Portsmouth DOE Technical Support Services (TSS) Contractor ..................................................................... 17 

Section 4b: Services Provided by the Paducah DOE TSS Contractor ......................................................................................................................... 17 

Section 5: Services Provided by the Paducah ISS Contractor ..................................................................................................................................... 18 

Section 6: Services Provided by the Paducah Deactivation and Remediation Contractor ........................................................................................... 28 

Services and activities listed in the Government Furnished Services and Interface Requirements Matrix shall be performed in 
accordance with the Performance Work Statement. The Government Furnished Services and Interface Requirements Matrix, 
identifies the key specific tasks and services that require interface and coordination with other site entities. The Government 
Furnished Services and Interface Requirements Matrix may not represent all of the necessary interactions; therefore, the Contractor is 
responsible to reach agreement with other site entities on any other necessary interfaces and/or the clause of services for the 
performance of the Contractor's work. 
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Section 1: Services Provided by the Portsmouth Infrastructure Support Services (ISS) Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
1 

 
Safeguards & Security Program. 
Develops, conducts, coordinates and maintains the Site Security Plan (SSP) for 
Personnel Security, Information Security, Physical Security, Program 
Management, Cyber Security, Classification, site security posture, site protective 
strategies, all Government Furnished Services and Items (GFS&I), self- 
assessments and drafts the Annual Comprehensive Self-Assessment Report of all 
Security Programs to include the review/concurrence and utilization of Nuclear 
Materials Control and Accountability (NMC&A) and Protective Force 
assessments provided by the another site contractor. Additionally, the 
Infrastructure Contractor trains derivative classifiers and derivative declassifiers. 

 
Provides security badging which encompasses issuance and control of security 
badges, credentials and shields. Other responsibilities include the administration 
of the Plant Access Enrollment System, Foreign National Visits and 
Assignments, Unclassified Visits, Area and Facility access, Contraband Pass 
issuance and Vehicle Access Placard program. The Infrastructure Contractor is 
responsible for access control, badging, visitor control, subcontractor badging 
and management of the Point of Entry process. 

 
Perform testing, intrusion detection, entry/access control, locksmith services 
(lock and key program) for on-site U.S. Department of Energy (DOE) facilities, 
and engineering and maintenance of installed physical security and access 
control systems. 

 
Management of the Protection Fore and NMCA Programs are the responsibility 
of another site contractor. 

PORTS DUF6 

PGDP DUF6 

X PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

X PORTS TSS 
PGDP TSS 

X  
    

Other site contractors will interface and coordinate with service provider 
to: 

 ensure implementation and compliance with current DOE 
directives, SSP, approved plans; 

 ensure annual security refresher training is completed; 
 request approval for foreign national visits and assignments; 
 coordinate with other site contractors and request support for, as 

appropriate, regarding Safeguards &Security programs such as 
information security, Incidents of Security Concern, visitor 
control information, physical security, personnel security, 
classification, cyber security, and program management; 

 ensure control of badges issued to its workforce; 
 recommend derivative classifier and derivative declassifier 

candidates for appointment; 
 coordinate personnel security service requests with the Officially 

Designated Security Authority (ODSA) including pre-employee 
backgrounds, drug testing, and submission of justifications for all 
clearance activity via Form 238 submission; 

 ensure a DOE compliant protection strategy eXists for the 
protection of government property and information; and 

 ensure that personnel maintain access control for their assigned 
facilities (locking doors and protecting property). 

 
The D&D Contractor provides input to the Site Security Plan, the 
consolidated security report on security infractions, and provide an 
information security program. The D&D Contractor manages, maintains 
and supervises the Protective Force (PF) Program. This includes providing 
personnel and equipment required for support of the protective strategy 
developed by the ODSA. Ensures PF personnel are trained and equipped 
to DOE requirements for the task and providing operational procedures for 
the safe, efficient and effective implementation of the DOE approved, 
ODSA Site Security Plan. The D&D Contractor will conduct self- 
assessments of the PF program and provide self-assessment reports and 
any resulting Corrective Action Plans (CAPs) to the ODSA for inclusion 
in the Annual Comprehensive Site Assessment Report submitted to the 
DOE Officially Designated Federal Security Authority (ODFSA)/ODSA. 
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Section 1: Services Provided by the Portsmouth Infrastructure Support Services (ISS) Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
2 

 
Export Control Information (ECI) Program. 
Develops, conducts, coordinates and maintains the ECI Program for the 
Portsmouth Site that all Contractors utilize to comply with EIC requirements. 
The Contractor will have a lead designated for program and for high risk 
property. The Contractor will provide training for site contractors, provide 
technical assistance and serve as a subject matter expert in this area. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

x  
    

Other site contractors will interface and coordinate with service provider 
to: 

 ensure implementation and compliance with current DOE 
directives and approved plans; 

 ensure training is completed for required individuals; and 
 perform work in accordance with program requirements. 

 
3 

 
Telephone. 
Maintain the telephone lines and hardware (including telephones) related to the 
sitewide telephone system. Telephone services function consists of the telephone 
exchange activities that encompass voice, data, special circuits, 911 support, and 
attendant/operator services to programs, projects, and support organizations. The 
Contractor provides all required telephone services including maintaining 
telecommunications capability and capacity, data and network circuits, alerting 
and crash alarm systems, and other miscellaneous voice and data circuits. 

 
Perform maintenance and repair of all installed data/communication lines up to 
and including the end user receptacle (jack or port), phones,and 
reallocating/reassigning office phone numbers. 

 
Provide Mobile Device Management services and devices such as cell 
phones/smartphones/blackberry for the D&D Contractor. 
Provide voice mail operations for use by others. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

x  
    

Interface and provide feedback on system capabilities/availability. Utilize 
the system in accordance with provider's instructions/procedures. 

 
DUF6 - Currently not on the plant-wide phone system and therefore, they 
provide their own phone system and cell phones. 

 
At Portsmouth, the PAX and Red Phones have already been deactivated. 

 
The Contractor does not supply cell phones to DOE or TSS. The 
Contractor only manages the plant phone system for DOE and TSS. 

 
4 

 
GSS and Telecommunication System Changes. 
Interface with end users on system changes provided by others. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

  
    

Interface and coordinate with Infrastructure Support Services (ISS) and 
others on proposed changes. 

 
Provide new installation of telecommunications wiring and additional 
system requirements to support site operations. 

 
DUF6 interface requirement is for any action that will impact the sitewide 
system and excludes those systems that are independent of the PORTS 
common system. 
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Section 1: Services Provided by the Portsmouth Infrastructure Support Services (ISS) Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
5 

 
Network and Telecommunications Hardware. 
Perform maintenance and repair of all installed data/communication lines, 
including switches or routers, up to and including the end users receptacle (jack). 

 
Provide all necessary end user devices i.e., phones, monitors, desktops, thin 
clients, printers, copiers, peripheral devices. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

x  
    

Communicate project computing requirements to the Infrastructure 
Contractor. 

 
The D&D Contractor is responsible for coordination with the ISS 
Contractor and with Cybersecurity to ensure new facilities interface with 
and comply with existing systems/network. The D&D contractor is 
responsible for installation of system/network equipment needed for new 
facilities. The ISS Contractor will be responsible for additional 
data/communication lines within existing facilities. 

 
6 

 
Work Packages Affecting Network and Telecommunications. 
Interface with other site contractors to maintain compatibility with all 
Portsmouth Site services and systems to include review of work packages and 
design/configuration plans for system changes/alterations developed by the other 
site contractors and perform needed risk assessments involved in 
changes/alterations. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

  
    

Interface, coordinate and attain approval of work packages and 
design/configuration plans for system changes/alterations and perform 
needed risk assessments involved in changes/alterations. 

 
DUF6 interface requirement is for any action that might impact the 
sitewide system and excludes those systems that are independent of the 
PORTS common system. 

 
7 

 
Network Administration. 
Provide, maintain, and operate the Local Area Networks (LANs) and Wireless 
Local Area Networks (WLANs) as stand-alone systems and provide basic 
operating software for usage of the LANs and WLANs. Including maintenance 
and repair of the site Information Technology (IT) infrastructure, network 
administration, customer service and helpdesk support, cyber security 
implementation and basic network security. The Paducah ISS Contractor 
provides the programmatic Cyber Security documents and plans for both 
Paducah and Portsmouth. 

 
Implements DOE and site cyber security requirements. 

 
Provide and manage network file storage to ensure sufficient capacities are 
allocated to user organizations. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

  
    

Only performs work coordinated and approved by the Infrastructure 
Contractor. Implements DOE and site cyber security requirements, 
including those specified by the Infrastructure Contractor within its own 
organization. 
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Section 1: Services Provided by the Portsmouth Infrastructure Support Services (ISS) Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
8 

 
Application Deployment Services. 
Provide users with enterprise application deployment services to ensure 
applications can be effectively utilized. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

  
    

Utilize services and interface on needs and service levels provided. The 
D&D Contractor will be responsible for purchase of specialty computer 
hardware purchase/development of non-enterprise applications in support 
of the D&D Contractor's project work scope. The software must meet the 
requirements for use on the site network. The D&D Contractor will 
manage and maintain permissions for user access to the D&D Contractor 
specialty software/applications. The D&D Contractor will be required to 
install, test, and troubleshoot this type of software in support of the D&D 
Contractor's project work scope. 

 
9 

 
Portfolio Management Services. 
The Contractor shall provide application portfolio management services to 
ensure efficient and appropriate utilization of applications and their licenses. The 
Contractor shall provide core software to all users. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&D 

x PORTS TSS 
PGDP TSS 

  
    

Utilize services and interface on needs and service levels provided. 
Users will be responsible for any item not specifically mentioned. 

 
10 

 
Computer and Copier Services. 
Provide, install, and maintain computer and printer hardware (including plotters) 
and enterprise software. Provide copiers (including installation and 
maintenance). Provide copier and printer toner. Provide routine hardware and 
software upgrades and provide helpdesk support for enterprise applications and 
installed hardware and copiers. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

  
    

Communicate project computing requirements to the Infrastructure 
Contractor. 

11 Relocation Services. 
Provide intra-site/inter-site office relocation support to all network and 
telecommunication users associated with office set-ups, phone, computer, and 
office keys. 

 
Provide intra-site/inter-site office relocation of Portsmouth Site personnel for 
DOE (office furnishings and equipment to include but not limited to coordination 
with site services, e.g., office set-ups, phone, , office key, janitorial services, etc.) 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

x  
    

Allow access to facilities for relocation services. Coordinate with the 
Infrastructure Contractor for the provision of relocation services. The 
Contractor will ensure the personnel being relocated are prepared for the 
move. 

 
The D&D Contractor is limited to 500 direct labor hours annually for 
office moves and for minor and miscellaneous support as described. 
Additional hours must be approved by the Contracting Officer. 
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Section 1: Services Provided by the Portsmouth Infrastructure Support Services (ISS) Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
12 

 
Janitorial Services. 
Provide janitorial service for assigned facilities including trash collection, 
general cleaning, vacuuming, sweeping/ mopping, sanitary waste pick-up, etc. 
The Janitorial Services will be provided as indicated in the Site Facility 
Responsibility Matrix. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

x  
    

Utilize services and interface on needs and service levels provided. 
 

Allow access to facilities for janitorial services. Coordinate with 
Infrastructure Contractor for the provision of janitorial services. Ensures 
access to assigned D&D Contractor Facilities, including providing 
necessary training. . 

 
D&D Contractor is responsible for janitorial services as indicated in the 
Facilities Responsibilities Matrix. D&D Contractor responsible for waste 
collection of facility dumpsters and disposal, 

 
13 

 
Grounds Maintenance. 
Perform, interface and  coordinate with others on providing grounds 
maintenance, including grass cutting, edging, grass trimming, fertilizing, policing 
grounds, removing leaves, inspecting, and performing minor repairs for areas 
throughout the PORTS.   The mowing map is provided as a Reference 
Document. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

x  
    

Ensure accessibility for routine maintenance services. Any designed 
changes to the mowing maps must be formally submitted and approved by 
DOE. 

 
14 

 
Paved, Gravel and Earth Roads, and Yards. 
Contractor inspects, schedules, maintains and repairs roadways, surfaced areas, 
and support facilities. Coordinate with others on activities at the site that impact 
others use of assets. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

x  
    

Ensure accessibility for routine maintenance. Any desired changes must 
be formally submitted and approved by DOE. 

 
15 

 
Snow and Ice Prevention/Removal. 
Provide de-icing (removal of snow or ice) and anti-icing from facilities (e.g., 
entrances, steps, landings, sidewalks, driveways, roadways, parking areas, and 
handicapped accessibility areas) at the PORTS that includes areas/facilities that 
are assigned to others. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

x  
    

Ensure accessibility for snow/ice removal. Any desired changes must be 
formally submitted and approved by DOE. 

 
16 

 
Outfalls, Ditches and Waterways. 
Contractor provides for removal of obstructions, such as beaver dams and other 
nuisance animal habitats in ditches and outfalls. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

  
    

Identify obstructions and ensure accessibility for removal and disposition 
of obstructions. Any removal must be formally submitted and approved by 
DOE. 
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Section 1: Services Provided by the Portsmouth Infrastructure Support Services (ISS) Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

PORTS DUF6 PORTS ISS PORTS D&D x PORTS TSS x 
17 Pest Control Services. PGDP DUF6 PGDP ISS PGDP D&R PGDP TSS 

Provide pest control services for active buildings, trailers, and other structures 
and facilities specified in the Site Facility Responsibility Matrix, including insect 
pest control spraying and rodent control services, etc. Including pest control 
issues exterior to facilities plant wide. 

Coordinate for routine control and initiates requests for non-routine 
nuisance control. 

. 

 
18 Records Management and Document Control. 

 
PORTS DUF6 

PGDP DUF6 

 
PORTS ISS 

PGDP ISS 

 
PORTS D&D x 

PGDP D&R 

 
PORTS TSS 

PGDP TSS 

Records (archives, newly generated, and received) will be kept by the ISS 
contractor. Every contractor is responsible for maintaining its records 
management program; however, records generated by the other site contractors 
will be sent to the ISS contractor. 

Every contractor is responsible for maintaining its records management 
program; however, records generated by the other site contractors will be 
sent to the ISS contractor. 

 

 
19 Environmental Information Center Operations. 

PORTS DUF6 

PGDP DUF6 

PORTS ISS 
PGDP ISS 

PORTS D&D x 
PGDP D&R 

PORTS TSS 
PGDP TSS 

Operate and maintain the Environmental Information Center (EIC) and On-line 
EIC. 

Designate and provide documents for placement of documents in the 
Portsmouth EIC/Administrative Records. Documents should be provided 
as the documents are finalized to ensure the Administrative Record is up- 
to-date. 

 
20 Training Services. 

Providing training in the areas of Consolidated Annual Training, and Mandatory 
training including: General Employee Training, Radiological Worker I and II, 
Annual Security Refresher 

 
 
 
 
 
 
 

21 Energy Employees Occupational Injury Compensation Program Act. 
Provide information to verify employment histories, provide medical records, 
radiation dose records and other records related for any individual as requested. 

 
   

Track training status and notify employees of training needs. Provide 
project specific input for incorporation into training modules. Ensure 
verification of training requirements compliance for personnel entering the 
D&D Contractor's facilities and provide non-GFSI provided training to 
personnel seeking entry to D&D Contractor facilities. 

 
D&D Contractor provides D&D specific and ES&H training to DOE and 
TSS. 

 
PORTS DUF6 x PORTS ISS  PORTS D&D x PORTS TSS x 

PGDP DUF6  
 

PGDP ISS  
 

PGDP D&R  
 

PGDP TSS  
 

Each contractor shall comply with its contract requirements and 
coordinate with others as required. Ensure the necessary information is 
provided to the Infrastructure Contractor in a timely manner. 

PORTS DUF6 x PORTS ISS PORTS D&D x PORTS TSS x 
PGDP DUF6  PGDP ISS PGDP D&R  PGDP TSS  
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Section 1: Services Provided by the Portsmouth Infrastructure Support Services (ISS) Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
22 

 
Intra-Site Mail Services. 
Provides mail service to TSS, D&D, and DOE. 

 
TSS contractor shall also be responsible for outgoing U.S. Mail postage/ stamps 
for DOE and TSS for DOE related business. TSS will deliver incoming mail to a 
central drop off point where it will be picked up by the D&D Project contractors. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

x  
    

The D&D Project contractors will drop off mail to the central drop off 
point for outgoing mail. 
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Section 2: Services Provided by the Portsmouth Decontamination and Decommissioning Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
1 

 
Nuclear Materials Control and Accountability. 
Integrate, develop, maintain and implement the Portsmouth Site Nuclear 
Materials Control and Accountability (MC&A) program, including compliance 
with DOE Orders (e.g., NMC&A organizational independence from nuclear 
materials operations). The D&D Contractor will develop and maintain the 
contractor NMC&A Plan and will assist other DOE/Portsmouth contractors, in 
the development of required NMC&A plans and procedures if requested. The 
D&D Contractor conducts assessments of the NMC&A program, develops 
CAPs and provides to the ODSA for inclusion in the Annual Comprehensive 
Self-Assessment Report submitted to the ODFSA/ODSA.  In coordination 
with the ODSA, the D&D Contractor will develop and provide the NMC&A 
program section of the SSP. 

 
The D&D Contractor provides information to the Infrastructure Contractor 
about security arrangements and/or changes prior to new or changing 
operations commencing or configurations that might alter the performance of 
existing security system. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
    

Maintain NMC&A information in accordance with the site program 
and provide data to the D&D Contractor. 

The ODSA will develop protective measure approaches and 
strategies for physical protection related to safeguarding Portsmouth 
nuclear materials and NMC&A-related classified matter. 

 
2 

 
Shared Site Process. 
Manage and host the Shared Site Process meetings 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

x  
    

Participate in the Shared Site Process. 

 
3 

 
Energy Management.. 
Coordinate with contractors to obtain the following: Energy cost and 
consumption data for the Energy Management Annual Report and the quarterly 
energy cost and consumption data entry to EMS4 database. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
    

Provide input for required reporting. 

 
4 

 
Emergency Management, Fire and Rescue. 
Manage the Portsmouth Site Emergency Management Program including 
emergency response, communications and reporting. Provide response to fire, 
hazardous materials, rescue, medical, security emergencies in the form of 
incident commander, safety officer, operations officer, entry teams, 
decontamination, safety, and recovery. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

x  
    

Participate in the site's Emergency Management program including 
planning, preparedness, response, recovery and readiness. 
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Section 2: Services Provided by the Portsmouth Decontamination and Decommissioning Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
5 

 
Emergency Operations. 
Emergency Operations consists of the sitewide Emergency Preparedness 
program, which includes operation of the Emergency Operations Center 
(EOC), hazard surveys and hazard assessments, training of EOC staff, sitewide 
emergency exercises, and facility specific plans and procedures for emergency 
preparedness development, training, drills and assessments. Manage the EOC 
and related emergency operations for the site. Adopt, develops, maintain, and 
execute an Emergency Management Program and Plan. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

x  
    

Participate in the site's Emergency Operations Program. The ISS 
Contractor is responsible for its own occurrence reporting 
requirements. 

 
6 

 
Water Systems. 
Manage the on-site fire suppression and potable water to the site facilities. 
Operate and maintain the following site-wide water systems on site in 
accordance with all the applicable State and federal codes and regulations: raw 
water, high pressure fire water, potable water, and make-up water systems. 
The D&D Contractor's responsibility ends at an established transition point, 
generally first isolation valve outside the facility or at the facility footprint. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

X PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
    

Contractors responsible for individual facilities are responsible for 
S&M of water systems within the established point of transition. 

 
Each contractor is responsible for coordination with the D&D 
Contractor when modification affecting operation of the water 
system will impact the site system. 

7  
Wastewater Systems. 
Manage the on-site plant utility consisting of a system(s) to collect, treat, and 
dispose of sanitary wastewater from the site facilities. Operate the wastewater 
systems on site in accordance with all the applicable state and federal codes 
and regulations. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
    

Contractors responsible for individual facilities are responsible for 
S&M of water systems within the established point of transition. 

Each contractor is responsible for coordination with the D&D 
Contractor when modification affecting operation of the water 
system will impact the site system. 

 
8 

 
Electrical Transmission, Distribution. 
Manage the high voltage electrical plant utility consisting of a system for 
providing power to the on-site facilities. Protect the systems against 
disruption and damage during performance of work and supports utility 
operations, maintenance, and closure of a service where appropriate. ISS 
Contractor limited to 480volt circuits within assigned facilities. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
    

Provide input for required operations and maintenance of systems. 
Track and identify power needs of the site contractors for DOEs 
purchase of power. 
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Section 2: Services Provided by the Portsmouth Decontamination and Decommissioning Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
9 

 
Natural Gas. 
Manage the system to distribute natural gas to the on-site facilities. Coordinate 
with contractors to obtain the following: Energy cost and consumption data for 
the Energy Management Annual Report and the quarterly energy cost and 
consumption data entry to EM4 database. Protects the systems against 
disruption and damage during performance of work and support utility 
operations, maintenance, and closure of a service where appropriate. 

PORTS DUF6 

PGDP DUF6 

X PORTS ISS 
PGDP ISS 

X PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
    

Provide input to the D&D Contractor for required operations and 
maintenance of systems 

 
10 

 
Protective Force Program. 
Manage, maintain, develop and supervise the PF Program. This includes post 
orders, providing personnel and equipment required for support of the 
protective strategy developed by the ODSA. Ensures PF personnel are trained 
and equipped to DOE requirements for the task and providing operational 
procedures for the safe, efficient and effective implementation of the DOE- 
approved, Site Security Plan. The contractor will conduct self-assessments of 
the PF program and provide self-assessment reports and any resulting CAPs to 
the ODSA for inclusion in the Annual Comprehensive Site Assessment Report 
submitted to the DOE ODFSA/ODSA. In coordination with the ODSA D&D 
Contractor will develop and provide the PF program section of the SSP. 

PORTS DUF6 

PGDP DUF6 

X PORTS ISS 
PGDP ISS 

X PORTS D&D 
PGDP D&R 

  PORTS TSS 
PGDP TSS 

  
    

ODSA (ISS Contractor) develops the protective strategy for the 
Protective Force to implement in its PF program and post orders. 
The ODSA will provide requirements for Classified Matter 
Protection and Control patrols/checks. Develop the Performance 
Assurance Plan, and Limited Scope Performance Test schedules. 
Include the D&D Contractors PF program assessments and 
Corrective action plans into the Annual Comprehensive report to the 
ODFSA/ODSA. The ODSA will provide the D&D Contractor the 
opportunity to develop the Protective Force Program section of the 
Site Security Plan. 

 
11 

 
Environmental Permits. 
Maintain and input project activities into applicable environmental permits and 
licenses (e.g., National Pollutant Discharge Elimination System, Clean Air 
Act, Ohio EPA, etc.). Integrates its environmental permitting and regulatory 
compliance activities with the Portsmouth-wide permitting and compliance 
framework. 

PORTS DUF6 

PGDP DUF6 

X PORTS ISS 
PGDP ISS 

X PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
    

Coordinate with the D&D Contractor to incorporate activities into 
applicable site environmental permits and licenses. 
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Section 2: Services Provided by the Portsmouth Decontamination and Decommissioning Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
12 

 
Environmental Monitoring and Regulatory Management (site-wide 
permits, permit applications, and reports; site-wide National 
Environmental Policy Act [NEPA] documents; site-wide environmental 
reports). 

 
Perform environmental monitoring services both on-site and off-site of air, 
soils, and water. Develop and maintain the Annual Site Environmental Report, 
National Emissions Standards for Hazardous Air Pollutant(s), and other site- 
wide environmental reports. Administer the site program for this activity. 
Provide required environmental information to support regulatory compliance 
and is responsible for compliance in areas under its cognizance, including 
NEPA. Provide required air and liquid effluents and near facility 
environmental monitoring; collects, compiles, and/or integrates air and liquid 
effluent monitoring data from operations and activities under its control. 
Provide environmental data to support the Annual Portsmouth environmental 
Report. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
    

 
 
 

Provide assistance to the D&D Contractor with transfer of existing 
permits or development of new permits that may be necessary as a 
result of changing project activities or new regulations. Support site 
Pollution Prevention/Waste Minimization Programs, including 
providing input into site programmatic environmental documents. 
Provide input to site-wide environmental reports. Complete NEPA 
reviews for individual project activities. 

 
13 

 
Radiological Instrumentation. 
Calibrate, maintain and perform repairs for personnel and environmental 
monitoring and surveying equipment assigned to other site contractors per the 
requirements of 10 Code of Federal Regulations § 835, Occupational 
Radiation Protection, and DOE Order 458.1, Radiation Protection of the 
Public and the Environment. The D&D Contractor is responsible for ensuring 
the instrumentation is in good working order and compliant with standards. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

 DOE TSS 
PGDP TSS 

x  
    

Receives services from D&D contractor. The TSS Contractor is 
responsible to verify that calibrations are current for equipment in 
use and the equipment is working properly. Provide input to support 
the D&D contractor's budgeting requirement. 

 
14 Industrial Hygiene Health and Safety Services and Equipment. 

Provides health and safety services and equipment (including PPE to all D&D 
project contractors and DOE. Specialty equipment and services (e.g. fall 
protection harnesses, combustible gas monitoring, oxygen monitoring, noise 
level monitoring, etc.) will be provided by the D&D contractor.) The D&D 
Contractor does not determine the appropriate PPE and equipment for the TSS 
Contractor. They only provide the materials is good working order compliance 
with standards. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

x  
    

Receives services from D&D contractor. The TSS Contractor is 
responsible for designating the required PPE and equipment to 
control the hazards associated with their work activities. The TSS 
Contractor is responsible for verify the PPE and equipment are in 
good working order and fulfill the requirements for compliance with 
10 CFR 851. Provide input to support the D&D contractor's 
budgeting requirement. 
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Section 2: Services Provided by the Portsmouth Decontamination and Decommissioning Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
15 Shipping and Receiving. 

Responsible to provide shipping and receiving services to DOE and DOE 
contractors and subcontractors (excluding DUF6 contractor) with the exception 
of computer equipment and other materials purchased directly by the TSS 
contractor. Services include (with exception of scope noted above): 
notification to the purchasing contractor that material is received and ready for 
inspection, maintaining a shared database to view and track shipment status. 

 
Site containerized water purchased by the D&D contractor will be received 
and distributed by the D&D contractor. 

 
Responsible for providing security escorts from the limited area portals to the 
X-720 loading dock area. 

 
Responsible for quality inspection of D&D material. 

 
Responsible for appropriate packaging and delivery to the loading dock area of 
D&D items to be shipped off-site via commercial carriers. 

 
Responsible for shipping D&D generated wastes and materials. 
Transportation Control Center for monitoring security sensitive & other 
shipments for DOE. 

 
NOTE Bill of lading to be forwarded to the TSS contractor by the D&D 
contractor.security sensitive & other shipments for DOE. 

 
The D&D Contractor is the shipper and accept responsibilities and liabilities 
for packaging and transportation once possession has been accepted. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
    

The TSS contractor is responsible for the shipping and receiving 
services of computer equipment and other materials purchased 
directly by the TSS contractor. These items will be shipped directly 
to the X-751 facility. 

Responsible for appropriate packaging and delivery to the X-751 
loading dock area for computer equipment and other materials 
purchased directly by the TSS contractor to be shipped off-site via 
commercial carriers. 

 
16 

 
Baseline Development Activities. 
The contractor shall provide input and support to the DOE to maintain the 
Portsmouth D&D Federal Life Cycle Baseline. Tn addition, the contractor 
shall be responsible for all aspects of the D&D contractor life cycle baseline 
for the Portsmouth D&D project, including the Critical Decisions process. The 
ETS contractor will assist DOE in developing and maintaining the Federal Life 
Cycle Baseline. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

x  
    

Receives services from D&D contractor. Provide input to support 
the D&D contractor's budgeting requirement. 
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Section 2: Services Provided by the Portsmouth Decontamination and Decommissioning Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 

17 Public Relations Activities. 
The D&D contractor is primarily responsible for supporting the public 
relations activities. Other site contractors will be providing support related to 
its own areas. 

 
    

Receives services from D&D contractor. Provide input to support 
the D&D contractor's budgeting requirement. 

 

 
18 Maintenance of Buildings, Structures, Installed Equipment, and 

Furnishings. 

PORTS DUF6 x 
PGDP DUF6 

PORTS ISS x 
PGDP ISS 

PORTS D&D 
PGDP D&R 

PORTS TSS 
PGDP TSS 

Coordinate maintenance, repair, replacement, and minor construction of 
buildings and structures, related systems, equipment and furnishings with other 
site contractors that could be impacted as to others operations, or for access to 
facilities and structures. Reference areas of responsibility are provided in the 
Site Facility Responsibility Matrix (Section J, Attachment J-8.C.2.1 for the ISS 
Contract). 

Contractors will coordinate its maintenance, repair, replacement, and 
minor construction of buildings and structures, related systems, 
equipment and furnishings for which it is responsible with other site 
contractors that could be impacted as to others operations, or for 
access to facilities and structures. 

 

 
19 Railroad Services. 

PORTS DUF6 x 
PGDP DUF6 

PORTS ISS x 
PGDP ISS 

PORTS D&D 
PGDP D&R 

PORTS TSS 
PGDP TSS 

Manages the overall rail maintenance, planning, operation, and coordination of 
rail movements on site. Determines requirements for future use on the site and 
coordinates with Contractors. Operates and maintains portions of the rail 
system. Coordinates with appropriate shared-site contractors prior to and 
during any on-site rail movements, including placement of "flaggers" at 
necessary intersections, taking proper security actions, and making site 
notifications. See the railroad maps in the references. Any changes to the 
railroad maps must be formally submitted to DOE for consideration. 

 
Coordinate the operation, inspection and perform maintenance, repair and 
minor improvements of the railroad tracks assigned to PORTS. 

Utilize rail services as needed. 
 
 
 
 

Vegetation inspection and control provided by the Porstmouth ISS 
Contractor. 

 
 
 
 

 

20 Laundry Services. 
D&D contractor will provide the services to DUF6, TSS and ISS. 

 
   

Receives services from D&D contractor. Provide input to support 
the D&D contractor's budgeting requirement. 

PORTS DUF6 x PORTS ISS x PORTS D&D  PORTS TSS x 
PGDP DUF6  PGDP ISS  PGDP D&R  PGDP TSS  

 

PORTS DUF6 x PORTS ISS x PORTS D&D  PORTS TSS x 
PGDP DUF6  PGDP ISS  PGDP D&R  PGDP TSS  
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Section 2: Services Provided by the Portsmouth Decontamination and Decommissioning Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
21 Design Authority. 

Serves as the "design authority" for all site facilities (except for the DUF6 
plant). For newly constructed facilities in which the construction activity is 
performed by or oversight is provided by the D&D contractor (trailers, 
boundaries, roadways, parking lots, etc.) the D&D contractor shall notify DOE 
at completion of such construction activity and shall perform all S&M 
activities unless directed otherwise by DOE following such notification. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
    

All maintenance or construction activities requiring "design 
authority" approval shall be approved by the D&D contractor. 

22 Management of Waste. 
Waste generated by the ISS Contract and D&D activities is managed by the 
D&D contractor. 

 
Receives, stores, and dispositions waste generated from D&D Project (D&D, 
ISS, TSS, and DOE) activities. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
    

Notify and coordinate with D&D contractor related to anticipated 
waste generation. Disposal of sanitary waste provided by the D&D 
contractor at facility dumpsters. 

 
23 

 
Dosimetry Services. 
Provide an internal and external bioassay program that meets the requirements 
of the National Voluntary Laboratory Accreditation Program and DOE 
Laboratory Accreditation Program, and provide services to other contractors. 
Provides dosimetry to the other contractors that they request. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

  PORTS TSS 
PGDP TSS 

x  
    

 
Utilize services and interface on needs and service levels provided. 
Determine what type of dosimetry and bioassays are necessary for 
their work activities. 



Portsmouth Infrastructure Support Services 
89303321DEM000065 

16 

 

 

 
 
 

Section 3a: Services Provided by the Portsmouth Depleted Uranium Hexafluoride (DUF6) Conversion Facility Contractor 
Item Activity Other Contractor Interface Requirement 

 
1 

 
Cylinder Management. 
Manage the DOE uranium hexafluoride (UF6) cylinder inventory, including 
cylinder inspections, on-site transportation of cylinders, and maintenance of 
the existing UF6 cylinder yards. Take receipt of newly generated DUF6 
cylinders. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

  
    

 
TBD 

2 TBD  

 
 

Section 3b: Services Provided by the Paducah DUF6 Conversion Facility Contractor 
Item Activity Other Contractor Interface Requirement 

 
1 

 
Cylinder Management. 
Manage the DOE UF6 cylinder inventory, including cylinder inspections, on- 
site transportation of cylinders, and maintenance of the existing UF6 cylinder 
yards. Take receipt of newly generated DUF6 cylinders. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
  x  

 
TBD 

2 TBD  
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Section 4a: Services Provided by the Portsmouth DOE Technical Support Services (TSS) Contractor 
Item Activity Other Contractor Interface Requirement 

 
1 

 
Project Management. 
Maintain the site-wide, integrated life-cycle baseline. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS 
PGDP ISS 

x PORTS D&D 
PGDP D&R 

x PORTS TSS 
PGDP TSS 

  
    

 
All contractors provide input to the site-wide, integrated life-cycle 
baseline as applicable. 

 
 

Section 4b: Services Provided by the Paducah DOE TSS Contractor 
Item Activity Other Contractor Interface Requirement 

 
1 

 
Project Management. 
Maintain the site-wide, integrated life-cycle baseline. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
x x x   

 
All contractors provide input to the site-wide, integrated life-cycle 
baseline as applicable. 
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Section 5: Services Provided by the Paducah ISS Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
1 

 
Safeguards & Security Program. 
Develops, conducts, coordinates and maintains the Site Security Plan (SSP) for 
Personnel Security, Information Security, Physical Security, Program 
Management, Cyber Security, Classification, site security posture, site protective 
strategies, all Government Furnished Services and Items (GFS&I), self- 
assessments and drafts the Annual Comprehensive Self-Assessment Report of all 
Security Programs to include the review/concurrence and utilization of Nuclear 
Materials Control and Accountability (NMC&A) and Protective Force 
assessments provided by the D&R Contractor. Additionally, the Infrastructure 
Contractor trains and appoints derivative classifiers. 

 
Security badging encompasses issuance and control of security badges, 
credentials and shields. Other responsibilities include the administration of the 
Plant Access Enrollment System, Foreign National Visits and Assignments, 
Unclassified Visits, Area and Facility access, Contraband Pass issuance and 
Vehicle Access Placard program. The Infrastructure Contractor is responsible for 
access control, badging, visitor control, subcontractor badging and management 
of the Point of Entry process. 

 
Perform testing, intrusion detection, entry/access control, locksmith services 
(lock and key program) for on-site U.S. Department of Energy (DOE) facilities, 
and engineering and maintenance of installed physical security and access 
control systems. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS  PORTS D&D  PORTS TSS 
PGDP TSS 

  
x PGDP ISS PGDP D&R x x 

Other site contractors will interface and coordinate with service provider 
to: 

 ensure implementation and compliance with current DOE 
directives, SSP, approved plans; 

 ensure annual security refresher training is completed; 
 request approval for foreign national visits and assignments; 
 coordinate with other site contractors and request support for, as 

appropriate, regarding Safeguards &Security programs such as 
information security, Incidents of Security Concern, visitor 
control information, physical security, personnel security, 
classification, cyber security, and program management; 

 ensure control of badges issued to its workforce; 
 recommend derivative classifier candidates for appointment; 
 coordinate personnel security service requests with the Officially 

Designated Security Authority (ODSA) including pre-employee 
backgrounds, drug testing, and submission of justifications for all 
clearance activity via Form 238 submission; 

 ensure a DOE compliant protection strategy exists for the 
protection of government property and information; and 

 ensure that personnel maintain access control for their assigned 
facilities (locking doors and protecting property) consistent with 
Federal laws, Regulations, Paducah Site Security Plan and the 
protection strategy developed by the Infrastructure Contractor. 

The D&R Contractor manages, maintains and supervises the Protective 
Force (PF) Program. This includes providing personnel and equipment 
required for support of the protective strategy developed by the ODSA. 
Ensures PF personnel are trained and equipped to DOE requirements for 
the task and providing operational procedures for the safe, efficient and 
effective implementation of the DOE approved, ODSA Site Security Plan. 
The D&R Contractor will conduct self-assessments of the PF program and 
provide self-assessment reports and any resulting Corrective Action Plans 
(CAPs) to the ODSA for inclusion in the Annual Comprehensive Site 
Assessment Report submitted to the DOE Officially Designated Federal 
Security Authority (ODFSA)/ODSA. The D&R Contractor provides input 
to the Site Security Plan, the consolidated security report on security 
infractions, and provide an information security program. 
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Section 5: Services Provided by the Paducah ISS Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 
2 Export Control Information (ECI) Program. 

Develops, conducts, coordinates and maintains the ECI Program for the Paducah 
Site that all Contractors utilize to comply with EIC requirements. The 
Contractor will have a lead designated for program ad for high risk property. 
The Contractor will provide training for site contractors, provide technical 
assistance and serve as a subject matter expert in this area. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS  PORTS D&D  PORTS TSS 
PGDP TSS 

  
x PGDP ISS PGDP D&R x x 

Other site contractors will interface and coordinate with service provider 
to: 

 ensure implementation and compliance with current DOE 
directives and approved plans; 

 ensure training is completed for required individuals; 
 perform work in accordance with program requirements. 

 
3 

 
Radio and Telephone. 
Maintain the Federal Communications Commission radio frequency license, 
tower, transmission, and radio repairs. Radio services include engineering, 
maintenance and operations of radio communication services, including two- 
way, fire dispatch, safety and emergency preparedness, security systems and 
infrastructure. Manage radio services, including radio spectrum licensing and 
design, engineering integration, operations and maintenance, installation, 
upgrade and maintain required system calibration services. Maintain registration 
of radio frequencies with the National Telecommunications and Information 
Administration. 

 
Maintain the telephone lines and hardware (including telephones) related to the 
sitewide telephone system. Telephone services function consists of the telephone 
exchange activities that encompass voice, data, special circuits, 911 support, and 
attendant/operator services to programs, projects, and support organizations. The 
Contractor provides all required telephone services including maintaining 
telecommunications capability and capacity, data and network circuits, off 
premise stations, telephone service to offsite offices occupied by end-users, 
alerting and crash alarm systems, and other miscellaneous voice and data 
circuits. 

 
Perform maintenance and repair of all installed data/communication lines up to 
and including the end user receptacle (jack or port) and reallocating/reassigning 
office phone numbers. 

 
Provide Mobile Device Management services and devices such as cell 
phones/smartphones/blackberry for the D&R Contractor. 
Provide voice mail operations for use by others. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
x  x x 

Interface and provide feedback on system capabilities/availability. Utilize 
the system in accordance with provider's instructions/procedures. For 
radios, provide own equipment to access the system. Programming of 
radios will be at each user's own expense 

 
DUF6 - For telephones, provide all end user devices and equipment to 
connect to the site system at own expense. Currently not on the plant- 
wide phone system. 

 
D&R - Coordinate use of radio frequencies and phone service needs. The 
D&R Contractor will support the Infrastructure Contractor to enable the 
elimination of reliance on the Private Automatic Exchange and emergency 
red-handled phone systems within a year of Notice to Proceed. 

 
The D&R contractor will be limited to 850 (+/- 15%) phone numbers/lines 
and 440 (+/- 15%) cell phones/smartphones/blackberry, including hot spot 
wireless devices. 
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Section 5: Services Provided by the Paducah ISS Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

PORTS DUF6 PORTS ISS PORTS D&D PORTS TSS 
4 Emergency Notification Service. PGDP DUF6 x PGDP ISS PGDP D&R x PGDP TSS 

Provide reliable electronic notification service to individual personnel associated 
with the Paducah Gaseous Diffusion Plant (PGDP) emergency response 
organizations. 

 
5 System Changes. 

Interface with end users on system changes provided by others. 
 
 
 
 
 
 
 
 

6 Hardware. 
Perform maintenance and repair of all installed data/communication lines, 
including switches or routers, up to and including the end users receptacle (jack). 

 
 
 
 

7 Work Packages. 
Interface with other site contractors to maintain compatibility with all Paducah 
Site services and systems to include review and approval of work packages and 
design/configuration plans for system changes/alterations developed by the other 
site contractors and perform needed risk assessments involved in 
changes/alterations. 

Utilize services and interface on needs and service levels provided. 
 
 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS 
PGDP DUF6 x PGDP ISS  PGDP D&R x PGDP TSS 

Interface and coordinate with Infrastructure Support Services (ISS) and 
others on proposed changes. 

 
Provide new installation of telecommunications wiring and additional 
system requirements to support its operations. 

 
DUF6 interface requirement is for any action that will impact the sitewide 
system and excludes those systems that are independent of the PGDP 
common system. 

PORTS DUF6  PORTS ISS PORTS D&D  PORTS TSS 
PGDP DUF6 x PGDP ISS PGDP D&R x PGDP TSS 

Communicate project computing requirements to the Infrastructure 
Contractor. 

 
The D&R Contractor is responsible for the installation of any additional 
data/communication lines and ports necessary to support its own activities 
in existing and new facilities, if needed. 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS 
PGDP DUF6 x PGDP ISS  PGDP D&R x PGDP TSS 

Interface, coordinate and attain approval of work packages and 
design/configuration plans for system changes/alterations and perform 
needed risk assessments involved in changes/alterations. 

 
DUF6 interface requirement is for any action that might impact the site 
wide system and excludes those systems that are independent of the PGDP 
common system. 
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Section 5: Services Provided by the Paducah ISS Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
8 

 
Network Administration. 
Provide, maintain, and operate the Local Area Networks (LANs) and Wireless 
Local Area Networks (WLANs) as stand-alone systems and provide basic 
operating software for usage of the LANs and WLANs. Including maintenance 
and repair of the site Information Technology (IT) infrastructure, network 
administration, customer service and helpdesk support, cyber security and basic 
network security. 
Implements DOE and site cyber security requirements. 

 
Provide and manage network file storage to ensure sufficient capacities are 
allocated to user organizations. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
  x  

Only performs work coordinated and approved by the Infrastructure 
Contractor. Implements DOE and site cyber security requirements, 
including those specified by the Infrastructure Contractor within its own 
organization. 

 
The D&R Contractor is only authorized one email account per non-labor 
employee. The D&R Contractor will be allowed 725 full user accounts 
(+/- 15%), 250 limited user accounts (+/- 15%) and 800 devices (+/- 15%). 

 
Full user account includes Microsoft Office Suite including Outlook, 
Adobe Acrobat, and Exchange email access. 

 
Limited user account includes the Adobe reader only (not full Adobe program). 

 
9 

 
Application Deployment Services. 
Provide users with enterprise application deployment services to ensure 
applications can be effectively utilized. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
  x  

Utilize services and interface on needs and service levels provided. The 
D&R Contractor will be responsible for purchase of specialty computer 
hardware purchase/development of non-enterprise applications in support 
of the D&R Contractor's project work scope. The software must meet the 
requirements for use on the site network. The D&R Contractor will 
manage and maintain permissions for user access to the D&R Contractor 
specialty software/applications. The D&R Contractor will be required to 
install, test, and troubleshoot this type of software in support of the D&R 
Contractor's project work scope. 

10 Portfolio Management Services. 
The Contractor shall provide application portfolio management services to 
ensure efficient and appropriate utilization of applications and their licenses. The 
Contractor shall provide core software to all users. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
  x  

Utilize services and interface on needs and service levels provided. 
Users will be responsible for any item not specifically mentioned. 
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Section 5: Services Provided by the Paducah ISS Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 
11  

Cyber Security Program. 
Design, implement, and manager a cyber security program aligned with the 
National Institute of Standards and Technology Risk Management Framework 
for DOE Prime Contractors and their subcontractors using the contractor IT 
networks at the Portsmouth, Paducah, and Lexington Sites. The Contractor shall 
seamlessly integrate cyber security programmatic and technical controls into 
work processes and products supporting mission objectives, ensuring minimal 
impact to operations and that cyber security-related risk incurred by DOE is 
maintained at acceptable levels, as determined by the Authorizing Official. 

PORTS DUF6 

PGDP DUF6 

x PORTS ISS x PORTS D&D x PORTS TSS 
PGDP TSS 

  
x PGDP ISS PGDP D&R x  

All contractors implement to the program requirements for the networks 
and software they manage as part of performance of work scopes at the 
Portsmouth, Paducah, and Lexington Sites. 

 
12 

 
Computer and Copier Services. 
Provide, install, and maintain computer and printer hardware (including plotters) 
and enterprise software. Provide copiers (including installation and 
maintenance). Provide copier and printer toner and paper (not including the 
loading of paper into the copier/printer). Provide routine hardware and software 
upgrades and provide helpdesk support for enterprise applications and installed 
hardware and copiers. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
  x  

Communicate project computing requirements to the Infrastructure 
Contractor. Provide end user applications that the D&R Contractor's 
personnel will operate on the system. Provide user support, maintenance, 
and administration of non-enterprise software applications in support of 
the Contractor's project work scope. Provide any specialty software or 
hardware. Identify a point of contact and centralized drop-off location for 
paper and toner delivery. Multiple locations are acceptable for efficient 
distribution as coordinated between the ISS and D&R Contractors. 

 
The D&R Contractor will be limited to 60 (+/- 15%) network/personal 
printers, 85 (+/- 15%) copiers, including any large document production 
copiers, and 9 functioning plotters. This excludes the identified printers 
that are associated with facility equipment or systems. D&R Contractor 
paper usage per year is expected to be 

 
800 boxes of 8.5 x 11 (+/- 15%) 
20 boxes of 8.5 x 14 (+/- 15%) 
80 boxes of 11 x 17 (+/- 15%) 



Portsmouth Infrastructure Support Services 
89303321DEM000065 

23 

 

 

 

Section 5: Services Provided by the Paducah ISS Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

PORTS DUF6 PORTS ISS PORTS D&D PORTS TSS 
13 Relocation Services. PGDP DUF6 PGDP ISS PGDP D&R x PGDP TSS x 

Provide intra-site/inter-site office relocation of Paducah Site personnel for DOE 
and other site contractors (office furnishings and equipment to include but not 
limited to coordination with site services, e.g., office set-ups, phone, computer, 
office key, janitorial services, etc.) 

 
In addition to relocation services, provides direct labor hours annually for minor 
and miscellaneous furniture moving and fixture installation, removal or 
adjustment (e.g., hanging a white board, installing a keyboard tray under a desk, 
replacing a bookcase or file cabinet). 

 
14 Radiological Instrumentation. 

Calibrate, maintain and perform repairs for personnel and environmental 
monitoring and surveying equipment assigned to other site contractors per the 
requirements of 10 Code of Federal Regulations § 835, "Occupational Radiation 
Protection" and DOE Order 458.1, "Radiation Protection of the Public and the 
Environment." 

 
 
 

15 Dosimetry Program. 
Provide an internal and external bioassay program that meets the requirements of 
the National Voluntary Laboratory Accreditation Program and DOE Laboratory 
Accreditation Program, and provide services to other contractors. 

 
 

16 Real and Personal Property Management. 
Maintain and administer site-wide Personal Property Management System. 
Manage record of DOE leases/transfers and property furnished to contractors. 
Coordinate with other DOE contractors at the Paducah Site to maintain and input 
data to the Facilities Information Management System (FIMS) database along 
with overall integration and submission of the Five Year Site Plan for all site 
contractors, to include the Site Sustainability Plan. Coordinate and provide 
disposition support for Government owned personal property determined to be 
excess for all PGDP site contractors and DOE operations. 

Allow access to facilities for relocation services. Coordinate with the 
Infrastructure Contractor for the provision of relocation services. The 
Contractor will ensure the personnel being relocated are prepared for the 
move. 

 
The D&R Contractor is limited to 500 direct labor hours annually for 
office moves and for minor and miscellaneous support as described. 
Additional hours must be approved by the Contracting Officer. 

 
PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS 
PGDP DUF6  

 

PGDP ISS  PGDP D&R x PGDP TSS 

Utilize calibrated equipment and provide feedback on operational needs. 
 

For portable equipment the user will drop off and pick up equipment at the 
provider's on-site facility. For fixed equipment in field, the user will 
coordinate access and service with ISS. Each user will be responsible for 
requesting replacement of equipment which isn't economically repairable 
through the ISS. All replacements must be approved by DOE. The D&R 
Contractor is limited to 900 calibrations and 700 repairs per year. 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS  

PGDP DUF6 x PGDP ISS  PGDP D&R x PGDP TSS x 

Utilize services and interface on needs and service levels provided. 
 

D&R, DUF6, DOE and Technical Support dosimetry is provided per the 
negotiated contract requirements in Attachment J-8.C.3.11.3 Quantity of 
Personnel Active in Radiological Monitoring Programs. 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS 
PGDP DUF6 x PGDP ISS  PGDP D&R x PGDP TSS 

Provide data for input into FIMS and Property Information Database 
System (PIDS) and support annual data verification. Perform all sampling, 
surveys, reports/documentation, Comprehensive Environmental Response, 
Compensation, and Liability Act 120.H actions, and other actions 
necessary to support and perform property transfers. Ensure all required 
FIMS/PIDS data is gathered and provided to the Infrastructure Contractor 
routinely. Data may not be more than 1 year old. 
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Section 5: Services Provided by the Paducah ISS Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

PORTS DUF6 PORTS ISS PORTS D&D PORTS TSS 
17 Fleet Management. PGDP DUF6 x PGDP ISS PGDP D&R x PGDP TSS 

Provides and coordinates site-wide, statistical usage tracking, and reporting on 
General Services Administration (GSA) leased vehicles and DOE-owned 
vehicles/equipment. Provide excess/disposal of fleet vehicles and parts (not 
waste). 

 
 
 
 
 
 

18 Maintenance of Buildings, Structures, Installed Equipment, and 
Furnishings. 
Coordinate maintenance, repair, replacement, and minor construction of 
buildings and structures, related systems, equipment and furnishings with other 
site contractors that could be impacted as to others operations, or for access to 
facilities and structures. Reference areas of responsibility are provided in the 
Site Facility Responsibility Matrix. 

 
19 Janitorial Services. 

Provide janitorial service for active facilities including trash collection, general 
cleaning, vacuuming, sweeping/ mopping, sanitary waste pick-up, etc. The 
Janitorial Services will be provided as indicated in the Site Facility 
Responsibility Matrix. 

 
 
 

20 Grounds Maintenance. 
Perform, interface and  coordinate with others on providing grounds 
maintenance, including grass cutting, edging, grass trimming, fertilizing, policing 
grounds, removing leaves, inspecting, and performing minor repairs for areas 
throughout the PGDP. The mowing map is provided as a Reference Document. 

21 
Paved, Gravel and Earth Roads, and Yards. 
Contractor inspects, schedules, maintains and repairs roadways, surfaced areas, 
and support facilities. Coordinate with others on activities at the site that impact 
others use of assets. 

The Contractors manage their own fleets of motorized vehicles including 
sedans, buses, ambulances, tractors, flatbeds, dump trucks, tool vans, 
utility maintenance vans, cab and chassis, trailers, wreckers, and fuel 
tankers. The Contractors perform vehicle repair and modification services 
as required; and performs record- keeping, vehicle assignment, and 
ensures vehicle utilization. The Contractors provide reporting input to the 
Infrastructure Contractor as required. The Contractors provide any 
specialized, non-GSA equipment or vehicles, such as bucket trucks, fire 
trucks, etc. The Contractors are responsible for the return of its GSA 
vehicles. 

PORTS DUF6  PORTS ISS PORTS D&D  PORTS TSS 
PGDP DUF6 x  PGDP ISS  PGDP D&R x  PGDP TSS x 

Contractors will coordinate its maintenance, repair, replacement, and 
minor construction of buildings and structures, related systems, equipment 
and furnishings for which it is responsible with other site contractors that 
could be impacted as to others operations, or for access to facilities and 
structures. 

 
PORTS DUF6  PORTS ISS PORTS D&D  PORTS TSS 
PGDP DUF6 x  PGDP ISS  PGDP D&R x  PGDP TSS x 

Utilize services and interface on needs and service levels provided. 
 

Allow access to facilities for janitorial services. Coordinate with 
Infrastructure Contractor for the provision of janitorial services. Ensures 
access to D&R Contractor Facilities, including providing necessary 
training. The D&R contractor must have DOE approval to relocate 
personnel if the relocations will impact the Janitorial Services. 

PORTS DUF6  PORTS ISS PORTS D&D  PORTS TSS 
PGDP DUF6 x  PGDP ISS  PGDP D&R x  PGDP TSS x 

Ensure accessibility for routine maintenance services. Any designed 
changes to the mowing maps must be formally submitted and approved by 
DOE. 

 
PORTS DUF6  PORTS ISS PORTS D&D  PORTS TSS 
PGDP DUF6 x  PGDP ISS  PGDP D&R x  PGDP TSS x 

Ensure accessibility for routine maintenance. Any desired changes must 
be formally submitted and approved by DOE. 
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Section 5: Services Provided by the Paducah ISS Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 
22 

Snow and Ice Prevention/Removal. 
Provide de-icing (removal of snow or ice) and anti-icing from facilities (e.g., 
entrances, steps, landings, sidewalks, driveways, roadways, parking areas, and 
handicapped accessibility areas) at the PGDP that includes areas/facilities that 
are assigned to others. 

 
23 Outfalls, Ditches and Waterways. 

Contractor provides for removal of obstructions, such as beaver dams and other 
nuisance animal habitats in ditches and outfalls. 

 

24 Railroad Services. 
Manages the overall rail maintenance, planning, operation, and coordination of 
rail movements on site. Determines requirements for future use on the site and 
coordinates with Contractors. Operates and maintains portions of the rail system. 
Coordinates with appropriate shared-site contractors prior to and during any on- 
site rail movements, including placement of "flaggers" at necessary intersections, 
taking proper security actions, and making site notifications. See the railroad 
maps in the references. Any changes to the railroad maps must be formally 
submitted to DOE for consideration. 

 
Coordinate the operation, inspection and perform maintenance, repair and minor 
improvements of the railroad tracks assigned to the PGDP. 

 
25 Pest Control Services. 

Provide pest control services for active buildings, trailers, and other structures 
and facilities specified in the Site Facility Responsibility Matrix, including insect 
pest control spraying and rodent control services, etc. 

 
 

26 Records Management and Document Control. 
Maintain the central repository, process and track classified mail. Scan all 
records, and maintain and administer searchable database. 

 
   

Ensure accessibility for snow/ice removal. Any desired changes must be 
formally submitted and approved by DOE. 

 
 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS  

PGDP DUF6 x PGDP ISS  PGDP D&R x PGDP TSS x 

Identify obstructions and ensure accessibility for removal and disposition 
of obstructions. Any removal must be formally submitted and approved by 
DOE. 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS 
PGDP DUF6 x PGDP ISS  PGDP D&R x PGDP TSS 

  

Utilize rail services as needed. 

Identify required maintenance. 

Requesting (and funding) for performing activities to bring out-of-service 
rail lines back into service. Upgrades will be coordinated and concurred 
upon by the Infrastructure Contractor. Any changes to the railroad maps 
must be formally submitted to DOE for consideration. 

 
 
 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS 
PGDP DUF6  

 

PGDP ISS  PGDP D&R x PGDP TSS 

Coordinate for routine control and initiates requests for non-routine 
nuisance control 
Ensures access to D&R Contractor Facilities, including providing 
necessary training. Any areas or facilities beyond the Site Facility 
Responsibility Matrix must be formally submitted and approved by DOE. 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS 
PGDP DUF6  

 

PGDP ISS  PGDP D&R x PGDP TSS 

Provide required copies of documents to file in the Records Management 
Center. Documents should be provided on a quarterly basis, minimally. 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS  

PGDP DUF6 x PGDP ISS  PGDP D&R x PGDP TSS x 
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Section 5: Services Provided by the Paducah ISS Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

PORTS DUF6 PORTS ISS PORTS D&D PORTS TSS 
27 Environmental Information Center Operations. PGDP DUF6 PGDP ISS PGDP D&R x PGDP TSS 

Operate and maintain the Environmental Information Center (EIC). 
 
 
 

28 Training Services. 
Providing training in the areas of Consolidated Annual Training, and Mandatory 
training including: General Employee Training, Radiological Worker I and II, 
Annual Security Refresher, Workplace Violence, Diversity, Employee Conduct, 
Business Ethics/Standards of Conduct, Quality Assurance Overview, 
Environmental Management Systems Overview, Fire Extinguisher Training, 
DOE Orders and Integrated Safety Management System. 

 
 

29 On-Site Fueling Service. 
Provide on-site refueling capability through on-site fueling stations for DOE and 
other site contractors. 

 
Invoice and collect for the cost of the fuel on first-in-first-out (FIFO) cost basis 
to each user, including other site contractors, GSA, DOE, etc. 

Designate and provide documents for placement of documents in the 
Paducah EIC/Administrative Records. Documents should be provided as 
the documents are finalized to ensure the Administrative Record is up-to- 
date. 

PORTS DUF6  PORTS ISS PORTS D&D  PORTS TSS  

PGDP DUF6 x PGDP ISS PGDP D&R x PGDP TSS x 

Track training status and notify employees of training needs. Provide 
project specific input for incorporation into training modules. Ensure 
verification of training requirements compliance for personnel entering the 
D&R Contractor's facilities and provide non-GFSI provided training to 
personnel seeking entry to D&R Contractor facilities. 

 
 

PORTS DUF6  PORTS ISS PORTS D&D  PORTS TSS  

PGDP DUF6 x PGDP ISS PGDP D&R x PGDP TSS x 

Utilize systems in accordance with the provider's procedures and 
reimburse for fuel usage on a FIFO cost basis upon receipt of a valid 
invoice from the Infrastructure Contractor. 

PORTS DUF6 

PGDP DUF6 

PORTS ISS 
x PGDP ISS 

PORTS D&D 
PGDP D&R 

PORTS TSS 
x PGDP TSS 

30 Utilities. 
 

Ensure utilities are provided from independent utility providers at remote 
facilities (i.e., facilities outside of the Paducah Site security fence). 

 
 

31 Energy Employees Occupational Injury Compensation Program Act. 
Provide information to verify employment histories, provide medical records, 
radiation dose records and other records related for any individual as requested. 

Coordinate utility optimization and support transfer of utilities to 
Infrastructure Contractor upon completion of optimization. Track and 
identify power needs of the site contractors for DOEs purchase of power. 

 
 
 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS  

PGDP DUF6 x PGDP ISS  PGDP D&R x PGDP TSS x 

Each contractor shall comply with its contract requirements and 
coordinate with others as required. Ensure the necessary information is 
provided to the Infrastructure Contractor in a timely manner. 
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Section 5: Services Provided by the Paducah ISS Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 

32 

 

Intra-Site Mail Services. 
 

Operate the Mailroom, sort and organize intra-site mail. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS  PORTS D&D  PORTS TSS 
PGDP TSS 

  
X PGDP ISS PGDP D&R X X 

Daily pick-up and drop-off of intra-site mail at the mailroom. 

 

33 

 

Fire Extinguishers. 
 

Maintain, inspect, test, and repair/replace all portable fire eXtinguishers required 
to be in facilities. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
X   X X 

Utilize services and coordinate schedules and access to facilities for 
inspections, maintenance, and replacement. 
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Section 6: Services Provided by the Paducah Deactivation and Remediation Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

PORTS DUF6 PORTS ISS PORTS D&D PORTS TSS 
1 Nuclear Materials Control and Accountability. PGDP DUF6 x PGDP ISS x PGDP D&R PGDP TSS 

Integrate, develop, maintain and implement the Paducah Site Nuclear 
Materials Control and Accountability (NMC&A) program, including 
compliance with DOE Orders (e.g., NMC&A organizational independence 
from nuclear materials operations). The D&R Contractor will develop and 
maintain the contractor NMC&A Plan and will assist other DOE/Paducah 
contractors, in the development of required NMC&A plans and procedures if 
requested. The D&R Contractor conducts assessments of the NMC&A 
program, develops CAPs and provides to the ODSA for inclusion in the 
Annual Comprehensive Self-Assessment Report submitted to the 
ODFSA/ODSA. In coordination with the ODSA, the D&R Contractor will 
develop and provide the NMC&A program section of the SSP. 

 
The D&R Contractor provides information to the Infrastructure Contractor 
about security arrangements and/or changes prior to new or changing 
operations commencing or configurations that might alter the performance of 
existing security system. 

 
2 Shared Site Process. 

Manage and host the Shared Site Process meetings 
 

3 Lock and Tag. 
Manage and maintain the Master Lock & Tag Program (also known as the 
Lock and Tag Program). Manage and coordinate utility outages with other site 
contractors. 

4 Emergency Management, Fire and Rescue. 
Manage the Paducah Site Emergency Management Program including 
emergency response, communications and reporting. Provide response to fire, 
Hazardous Materials, rescue, medical, security emergencies in the form of 
incident commander, safety officer, operations officer, entry teams, 
decontamination, safety, and rehab. 

Maintain NMC&A information in accordance with the site program 
and provide data to the D&R Contractor. 

 
The ODSA will develop protective measure approaches and 
strategies for physical protection related to safeguarding Paducah 
nuclear materials and NMC&A-related classified matter. Other site 
contractors will be signatories to all D&R Contractor NMC&A plans 
at Paducah. 

 
 
 
 
 
 
 
 

PORTS DUF6  PORTS ISS  PORTS D&D PORTS TSS  

PGDP DUF6 x PGDP ISS x PGDP D&R PGDP TSS x 

Participate in the Shared Site Process. 
 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS  

PGDP DUF6 x PGDP ISS x PGDP D&R  PGDP TSS  

Coordinate utility outages with the D&R Contractor. 
 
 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS  

PGDP DUF6 x PGDP ISS x PGDP D&R  PGDP TSS x 

Participate in the site's Emergency Management program including 
planning, preparedness, response, recovery and readiness. The 
Infrastructure Contractor will conduct portable fire extinguisher 
testing and maintenance. 
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Section 6: Services Provided by the Paducah Deactivation and Remediation Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
5 Emergency Operations. 

Emergency Operations consists of the sitewide Emergency Preparedness 
program, which includes operation of the Emergency Operations Center 
(EOC), hazard surveys and hazard assessments, training of EOC staff, sitewide 
emergency exercises, and facility specific plans and procedures for emergency 
preparedness development, training, drills and assessments. The EOC activity 
also includes Occurrence Notification Center to report environmental, safety, 
and health events and related information directly to DOE. Manage the EOC 
and related emergency operations for the site. Adopt, develops, maintain, and 
execute an Emergency Management Program and Plan. 

 
6 Water Systems. 

Manage the on-site fire suppression and potable water to the site facilities. 
Operate and maintain the following site-wide water systems on site in 
accordance with all the applicable State and federal codes and regulations: fire 
protection water system, domestic water systems. 

 
7 Wastewater Systems. 

Manage the on-site plant utility consisting of a system(s) to collect, treat, and 
dispose of sanitary wastewater from the site facilities. Operate the wastewater 
systems on site in accordance with all the applicable state and federal codes 
and regulations. 

 
8 Electrical Transmission, Distribution, & Energy Management. 

Manage the high voltage electrical plant utility consisting of a system for 
providing power to the on-site facilities. Coordinate with contractors to obtain 
the following: Energy cost and consumption data for the Energy Management 
Annual Report and the quarterly energy cost and consumption data entry to 
EMS4 database. Protect the systems against disruption and damage during 
performance of work and supports utility operations, maintenance, and closure 
of a service where appropriate. 

Participate in the site's Emergency Operations Program. 
 
 
 
 
 
 
 
 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS  

PGDP DUF6 x PGDP ISS x PGDP D&R  PGDP TSS x 

Utilize and train employees on fire suppression systems. 
 
 
 

PORTS DUF6  PORTS ISS  PORTS D&D PORTS TSS 
PGDP DUF6 x PGDP ISS x PGDP D&R PGDP TSS 

 
Provide input for required operations and maintenance of systems 

 
 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS 
PGDP DUF6 x PGDP ISS x PGDP D&R  PGDP TSS 

Provide input for required operations and maintenance of systems. 
Track and identify power needs of the site contractors for DOEs 
purchase of power. 

PORTS DUF6  PORTS ISS  PORTS D&D  PORTS TSS  

PGDP DUF6 x PGDP ISS x PGDP D&R  PGDP TSS x 
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Section 6: Services Provided by the Paducah Deactivation and Remediation Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 

 
9 

 
Natural Gas. 
Manage the system to distribute natural gas to the on-site facilities. Coordinate 
with contractors to obtain the following: Energy cost and consumption data for 
the Energy Management Annual Report and the quarterly energy cost and 
consumption data entry to EM4 database. Protects the systems against 
disruption and damage during performance of work and support utility 
operations, maintenance, and closure of a service where appropriate. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
x x   

Provide input to the D&R Contractor for required operations and 
maintenance of systems 

 
10 

 
Protective Force Program. 
Manage, maintain, develop and supervise the PF Program. This includes post 
orders, providing personnel and equipment required for support of the 
protective strategy developed by the ODSA. Ensures PF personnel are trained 
and equipped to DOE requirements for the task and providing operational 
procedures for the safe, efficient and effective implementation of the DOE- 
approved, Site Security Plan. The contractor will conduct self-assessments of 
the PF program and provide self-assessment reports and any resulting CAPs to 
the ODSA for inclusion in the Annual Comprehensive Site Assessment Report 
submitted to the DOE ODFSA/ODSA. In coordination with the ODSA D&R 
Contractor will develop and provide the PF program section of the SSP. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
x x  x 

ODSA develops the protective strategy for the Protective Force to 
implement in its PF program and post orders. The ODSA will 
provide requirements for Classified Matter Protection and Control 
patrols/checks. Develop the Performance Assurance Plan, and 
Limited Scope Performance Test schedules. Include the D&R 
Contractors PF program assessments and Corrective action plans 
into the Annual Comprehensive report to the ODFSA/ODSA. The 
ODSA will provide the D&R Contractor the opportunity to develop 
the Protective Force Program section of the Site Security Plan. 

 
11 

 
Environmental Permits. 
Maintain and input project activities into applicable environmental permits and 
licenses (e.g., Kentucky Pollutant Discharge Elimination System, Clean Air 
Act, etc.). Integrates its environmental permitting and regulatory compliance 
activities with the Paducah-wide permitting and compliance framework. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D 
PGDP D&R 

 PORTS TSS 
PGDP TSS 

  
x x   

Coordinate with the D&R Contractor to incorporate activities into 
applicable site environmental permits and licenses. 
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Section 6: Services Provided by the Paducah Deactivation and Remediation Contractor 
Item Activity/Service Provided Other Contractor Interface Requirement 
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Environmental Monitoring and Regulatory Management (site-wide 
permits, permit applications, and reports; site-wide National Environmental 
Policy Act [NEPA] documents; site-wide environmental reports). 
Perform environmental monitoring services both on-site and off-site of air, 
soils, and water. Develop and maintain the Annual Site Environmental Report, 
National Emissions Standards for Hazardous Air Pollutant(s), and other site- 
wide environmental reports. Administer the site program for this activity. 
Provide required environmental information to support regulatory compliance 
and is responsible for compliance in areas under its cognizance, including 
NEPA. Provide required air and liquid effluents and near facility 
environmental monitoring; collects, compiles, and/or integrates air and liquid 
effluent monitoring data from operations and activities under its control. 
Provide environmental data to support the Annual Paducah environmental 
Report. 

PORTS DUF6 

PGDP DUF6 

 PORTS ISS 
PGDP ISS 

 PORTS D&D  PORTS TSS   
x x PGDP D&R PGDP TSS  

Provide assistance to the D&R Contractor with transfer of existing 
permits or development of new permits that may be necessary as a 
result of changing project activities or new regulations. Support site 
Pollution Prevention/Waste Minimization Programs, including 
providing input into site programmatic environmental documents. 
Provide input to site-wide environmental reports. Complete NEPA 
reviews for individual project activities. 

 

































Memorandum of Agreement 
(Extension of Collective Bargaining Agreement} 

Effective mid#,~ hr Ju/~ ~S: d O IS: . Wastren-EnergX Mission Support, LLC (WEMS) and 

United Steel Worke s Local 689 ( SW) hereby agree to the following: 

1. Operate the Portsmouth Facility Site Services (FSS) contract under the terms and conditions of 

the existing Collective Bargaining Agreement (CBA) between WEMS and USW Local 689 

(effective date of 12:01 AM January 18, 2011 through March 16, 2015, and extended to 

midnight July 25, 2015 by the Memorandum of Agreement signed November 19, 2014) for work 

classifications covered under the CBA. 

2. That the terms and conditions of the CBA are extended to the earlier of midnight, January 25, 

2016, or the transition of the PORTS Infrastructure Site Services contract. 

Date: __ I=-:uc:.LJ+y---""J_,_J _ _,.201s 

United Steel Workers Local 689: Wastren-EnergX Mission Support, LLC: 

Herman Potter Damon Detillion 
Name (Print) 

Signature 

0-=) CY 1 l~ ,.,,, Cl. ~~-'7""-------
Signature 

President, USW Local 689 WEMS Project Manager 
Title Title 

Name (Print) 

Signature 

Title 



Memorandum of Agreement 

(Extension of Collective Bargaining Agreement) 

Effective /?.. 't>) A,"' (Y)AQ (.~ I~, ~0
!~astren-EnergX Mission Support, LLC (WEIVlS) ancl 

United Steelworkers (USW) hereby agree to tl1e following: 

1. Operate the Portsmouth Facility Site Services (FSS) contract under the terms and 
conditions of the existing Collective Bargaining Agreement (CBA) between WEMS 

and USW (effective date of 12:01 AM January 18, 2011 and expiring 12:01 AM on 
March 16, 2015) for work classifications covered under the CBA. 

2. that the terms and conclitions of the CBA are extended to midnight, July 25, 20'15: 
and 

3. the wages increase effective May 2, 2015, will be 2% base hourly rate with $1.00 
roll-in of COLA 

Date: ~bler,\.~e,( , (5 
J 

, 20·14 

United Steelworkers 

~\)\ & w. 1Mek4-f\}-
Wastren-EnergX Mission Support, LLC 

[Jo.man ft, Det', 11 io,1 

ffi~ 1Acb~ 
! 
(Signature) 

Title : g<,J, hmrd;-5: ... hcrec.-for 

(Signature} 

Title: LJ E fill 5 

(Print) 

(Signature) (Signature) 

Title : {It. U I tJ~4 u J w lo '->-l. ',i,' Title : ___ _____ _ _ 



~~WEMS 
Wastren-EnergX Mission Support, LLC 

Mr. Daniel Burke, Contracting Officer 
Portsmouth/Paducah Project Office 
U.S. Department of Energy 
1017 Majestic Drive, Suite 200 
Lexington, KY 40513 

P.O. Box 307 • Piketon, OH 45661 

DOE Contract No. DE-CI0000004 
HR-11-311 

October 31, 2011 

DOE Contract No. DE-Cl-0000004: Wastren-EnergX Mission Support, LLC (WEMS) 
Collective Bargaining Agreement, Contract Deliverable No. 98 

Dear Mr. Burke: 

Please find attached a signed copy of the Collective Bargaining Agreement between 
WEMS and the United Steelworkers. 

If you have any questions or comments, please contact, Amanda Spriggs, WEMS 
Human Resources Manager, at (740) 897-3724. 

Sincerely, 

o~a.o~ 
Damon A. Detillion 
Project Manager 
Wastren-EnergX Mission Support, LLC 

DAD:AS:sp 

c w/attachment : 

c w/o attachment: 

R.J. Bell, DOE/PPPO 
Peggy Doherty, DOE/EM-CBC 
Kevin Fox, WEMS 
Dan McKenzie, WEMS 
Chris Ondera, WEMS 
Barbara Powers-Hargreaves, DOE/EM-CBC 
Amanda Spriggs, WEMS 
File - ETS Support 
File-HR 

Amanda Napier, WEMS 
File - WEMS RMDC -RC 



CONTRACT
between 

WASTREN-ENERGX MISSION SUPPORT, LLC 
PORTSMOUTH GASEOUS DIFFUSION PLANT 

and

UNITED STEEL, PAPER AND FORESTRY, RUBBER, MANUFACTURING, ENERGY, 
ALLIED-INDUSTRIAL AND SERVICE WORKERS INTERNATIONAL UNION, AFL-CIO 

 AND ITS AFFILIATED LOCAL NO. 689 

Effective: 12:01 A.M. – January 18, 2011  
Expiration: 12:01 A.M. - March 16, 2015 

Wastren-EnergX Mission Support, LLC 
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CONTRACT INTRODUCTION 

Parties -- This Contract is made and entered into by and between Wastren-EnergX Mission 
Support, LLC (WEMS), which is performing facility support services at the U.S. Department of 
Energy’s (DOE) Portsmouth Gaseous Diffusion Plant (PORTS), Piketon, Ohio, under DOE
contract No. DE-CI0000004, hereinafter referred to as the "Company"; and United Steel, Paper 
and Forestry, Rubber, Manufacturing, Energy, Allied-Industrial and Service Workers 
International Union, AFL-CIO, and its affiliated Local Union No. 689, hereinafter referred to as 
the "Union" or "USW."

Contract Term -- This Contract became effective on January 18, 2011 following ratification by 
the members of USW Local 689 who were employees of WEMS on such date. This labor 
agreement will remain in force through 12:01 a.m., March 16, 2015. In the event that WEMS’ 
base facility service contract is extended beyond that date, this agreement may also be extended 
for the same amount of time as mutually agreed beyond 12:01 a.m., March 16, 2015.  

Preamble -- The Company and the Union desire to establish satisfactory wages, hours, working 
conditions, and conditions of employment for the employees of the Company covered by the 
terms of the Contract, and further, to encourage cooperation and understanding between the 
Company and the Union to the end that a mutually satisfactory, continuous, and harmonious 
relationship may exist between the parties to this Contract. 

On March 16, 2010, the Company commenced hiring a complement of 36 hourly employees to 
fill available vacancies for work at PORTS on behalf of DOE's Infrastructure Services Contract. 
Available positions were offered to the most senior qualified personnel within the relevant 
classification under the United States Enrichment Corporation, Inc. (USEC)-USW Local 689 
Collective Bargaining Agreement (CBA) and/or the Bechtel Jacobs Company LLC (BJC)-USW 
Local 689 Addendum. The Company established criteria as to qualifications and numbers needed 
for each respective job classification. Prior to the date of hiring by the Company, these site 
support activities had been performed by USW represented workers who were employed by 
USEC and BJC, under contract to DOE's Environmental Management Program. When these 
workers were transitioned to employment by the Company, they were provided with initial terms 
and conditions which were substantially equivalent to those provided under the CBA that had 
been in effect between the Union and BJC or the Union and USEC.

Upon hiring a representative complement, the Company recognized the Union as the exclusive 
representative of the hourly employees.  

This Contract is intended to ensure that hiring preference is afforded to DOE site workers as 
required by law. This Contract provides pension and medical benefits continuity to workers who 
were eligible to participate in the Multiple Employer Pension Plan (MEPP) and the Multiple 
Employer Welfare Arrangement (MEWA) per DOE’s May 22, 2006, “Guidance for PPPO 
Approval of Economic Parameters for Negotiation of Collective Bargaining Agreements by New 
Small Business Contractors Regarding Benefits for USEC Employees hired by the Contractors.” 
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ARTICLE I 

EFFECT OF THE CONTRACT 

This Contract shall constitute the complete agreement between the parties hereto with reference 
to wages, hours, working conditions, and conditions of employment. Any additions, waivers, 
deletions, changes, amendments, memorandums of understanding, or modifications that may be 
made to this Contract shall be effected through the collective bargaining process between 
authorized representatives of the Company and the Union subject to ratification by Bargaining
Unit represented employees. All other written understandings between the parties not 
incorporated herein by reference on the effective date of this Contract, are hereby terminated. 
Any application, interpretation or alleged violation of this Contract or of amendments thereto can 
be a proper subject for the grievance procedure.

In the event that any of the provisions of this Contract are found to be in conflict with any valid 
Federal or State law now existing or hereinafter enacted, it is agreed that such law shall 
supersede the conflicting provisions without in any way affecting the remainder of these 
provisions.
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ARTICLE II 

RECOGNITION

Section 1.  Establishment and Limitation

In conformity with the Labor-Management Relations Act of 1947, as amended, the Company 
recognizes the Union as the sole and exclusive bargaining agent for all hourly employees, 
excluding Police and salaried personnel, with respect to rates of pay, wages, hours of 
employment, and other conditions of employment.  The Company shall bargain with no other 
union for the representation of employees within this Bargaining Unit during the life of this 
Contract.

Section 2.  Definition of Employee

The term "employee" as used herein shall mean any person represented by the Union as set forth 
in Article II, Section 1, of this Contract. 

Section 3.  Contract Distribution

As a means of informing all employees as to their rights, privileges, and obligations under this 
Contract, the Company agrees to furnish a copy of this Contract to each employee.    

Section 4.  Noninterference

The Company agrees not to interfere with the rights of the employees to join or belong to the 
Union and the Union agrees not to intimidate or to coerce employees to join the Union.  The 
Company further agrees not to discriminate against any employee on account of Union 
membership or Union activity.  The Union agrees neither to solicit for membership nor to collect 
Union funds on Company time. 
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ARTICLE III 

UNION SECURITY AND 
DEDUCTION OF DUES 

Section 1.  Due Requirements

All employees within the Bargaining Unit who are members of the Union upon the execution of 
this Contract shall, as a condition of employment, maintain their membership to the extent of 
tendering the periodic dues uniformly required as a condition of retaining membership. All 
employees in the Bargaining Unit who are not members of the Union upon the execution of this 
Contract, but who later elect to join the Union, shall at all times thereafter maintain their 
membership in the Union as a condition of employment, as set forth above.  All employees hired 
after the execution of this Contract shall, as a condition of employment, become members of the 
Union no later than thirty-one (31) days after the date upon which they were hired, and shall 
thereafter maintain their membership in the Union as a condition of employment, as set forth 
above.

Section 2.  Delinquency of Dues

Before any termination of employment pursuant to this Article becomes effective, the employee 
involved shall first be given notice in writing by the Union to pay delinquent dues. If the 
employee fails to pay the delinquent dues, the Union shall then notify the Company of the 
delinquency. Upon receipt of such notice in writing, the Company shall then notify the employee 
to pay the delinquent dues and if such dues are tendered within one (1) calendar week after 
receipt of this notification from the Company, dismissal under this Article shall not be required. 

Section 3.  Deduction of Dues

For the convenience of the Union and its members, the Company, during the life of this Contract, 
shall deduct an initiation fee and regular monthly dues from the paychecks of each employee 
who individually and voluntarily executes and delivers to the Company an Assignment and 
Authorization in the form set forth in Section 7 of this Article. Such deductions shall be 
forwarded to the Treasurer of the Local Union with a listing showing the names of those 
employees, if any, whose paychecks were insufficient to cover the deductions.  An Authorization 
must be delivered to the Company at least seven (7) days before the second payday of the month 
in which the first bi-weekly deduction is to be made.    
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Article III (Cont'd.) 

Section 4. Authorization of Deduction

An Authorization and Assignment shall be irrevocable for a period of one (1) year from the date 
thereof or until termination of this Contract, whichever occurs sooner, and shall automatically 
renew itself for successive irrevocable annual periods unless the employee who signed it gives 
notice to the contrary in writing by registered mail to both the Company and the Union no less 
than two (2) days nor more than seventeen (17) days before the expiration of the Authorization 
or before the expiration of any annual renewal period as the case may be. 

Section 5.  Make-Up Dues

Upon receipt, from the Treasurer of the Local Union, of Union members' names and amounts of 
dues that have been missed through payroll deductions, the Company shall deduct the make-up 
dues in the following payroll period, or in subsequent payroll periods as the money becomes 
available, and forward to the Treasurer of the Local Union, in accordance with Section 3 of this 
Article. 

Section 6.  Termination of Deduction

No deductions under this Article shall be made from paychecks from Union members who have 
terminated their employment or transferred out of the Bargaining Unit prior to the second payday 
of the month, unless they have worked or received paychecks equivalent to five (5) workdays or 
more in that month.

Section 7.  Voluntary Check-off Authorization 

The Union agrees that it shall indemnify the Company and save it harmless from any and all 
claims which may be made against it on account of amounts deducted from wages as provided in 
this Article.

VOLUNTARY CHECKOFF AUTHORIZATION 

Name:  (SAMPLE) 

Badge No:         Department:         Date:      

I hereby assign to the United Steel, Paper and Forestry, Rubber, Manufacturing, Energy, Allied- 
Industrial and Service Workers International Union, AFL-CIO, Local 689, and authorize 
Wastren-EnergX Mission Support, LLC (WEMS) to deduct from the wages due me while in the 
employ of the Company, dues in the amount of $_____ per month, or such dues as the Union's 
Constitution and By-Laws may be amended to provide in equal bi-weekly installments each
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Article III (Cont’d.) 

calendar month.  I further authorize the Company to deduct from my wages an initiation fee in 
the amount of $_____. 

This authorization shall be irrevocable for the period of one (1) year from the date hereof, or 
until the termination of the Contract between the Company and the Union, whichever occurs 
sooner. Furthermore, this authorization shall automatically renew itself for successive 
irrevocable annual periods, unless I give notice to the contrary in writing by registered mail to 
both the Company and the Union no less than two (2) days and no more than seventeen (17) days 
before expiration hereof or before expiration of any annual renewal period, as the case may be. 

 (Signature)    

 (Address)    

Section 8. USW-COPE Check-off Authorization

The Company agrees to deduct from the wages of those employees who are members of the Union 
and who voluntarily authorize such deductions on forms provided by the Union, the amount 
specified as the employees contributions to the United Steel, Paper and Forestry, Rubber, 
Manufacturing, Energy, Allied-Industrial and Service Workers International Union, AFL-CIO, 
Local 689, AFL-CIO Committee on Political Education Fund (USW-COPE). 

The Company's obligation to make such deductions shall terminate automatically upon termination 
of the employee who signs the authorization, upon written request, or upon his/her transfer out of 
the Bargaining Unit. 

The Company also agrees to transmit said payroll deductions monthly to the Financial Secretary of 
Local 689, together with a list of the names of employees for whom the deductions have been 
made and the amount deducted for each such employee. 

The Union agrees to hold and save the Company harmless from any and all liability, responsibility, 
or damage arising out of or reliance upon the authorizations provided for in this Section, and 
assumes full responsibility for the disposition of the funds, so deduced, when turned over to the 
Financial Secretary of Local 689. 

Section 9. Authorization and Release of Information Request Approval Release Form

Please be advised that I, _______________________________, have authorized Wastren-
EnergX Mission Support, LLC (WEMS) and officers of the United Steel Workers Local 689, to 
periodically request information on my behalf, regarding employment-related records, including 
but not limited to: Employment history, record of annual physical exams and employment fitness 
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Article III (Cont’d.) 

exams, training history, industrial hygiene and radiation monitoring records, wage and earnings 
history, accrued benefits (severance, vacation, etc.), eligibility and service credits related to 
pension and retiree health care benefits. This authorization remains in effect and shall have no 
effective date of expiration until expressly notified by both of the above authorized agents. 

Signature: ____________________________________ Date: _____________________ 
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ARTICLE IV 

MANAGEMENT CLAUSE 

The management of the business and the authority to execute the various functions and 
responsibilities incidental thereto are vested in the Company.  The direction of the workforce, the 
establishment of plant policies, the determination of the processes and means of manufacture, the 
units of personnel required to perform such processes, and other responsibilities incidental to the 
operation of the plant are vested in the Company. Such duties, functions, and responsibilities 
shall also include hiring, retirement, disciplining, evaluating the qualifications of employees, and 
promotions.  The exercise of such authority shall not conflict with the rights of the Union under 
the terms of this Contract. 
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ARTICLE V 

CONTINUITY OF OPERATION 

There shall be no strikes, lockouts, work stoppages, picket lines, slowdowns, secondary boycotts, 
or disturbances. The Union agrees to support the Company fully in maintaining operations in 
every way. 

Participation by any employee or employees in an act violating this provision in any way shall be 
cause for discharge by the Company. Any discipline imposed shall be applied equally and 
indiscriminately to all employees according to the degree of involvement. 
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ARTICLE VI 

PROTECTIVE SECURITY 

It is recognized that all members of the Union and the Company are required to comply with all 
protective security measures now in effect.  If the Company is notified by DOE that this Contract in 
any way violates security measures which are now in effect, or which may be put into effect later, 
the Company shall in turn immediately notify the Union in writing of the need to renegotiate the 
section or sections of the Contract in question for the purpose of making the required changes. 

The Company and the Union have agreed that members of the Bargaining Unit will act as 
security escorts for other Bargaining Unit members, both new hires and present members, when 
requested to do so by supervision. 
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ARTICLE VII 

GRIEVANCE PROCEDURE 

Section 1.  Intent and Distribution of Answers

The parties to this Contract recognize that grievances should be settled promptly and as close to 
their source as possible.  Further, both parties shall endeavor to present all the facts relating to the 
grievance at the first step of the grievance procedure in order that an equitable solution may be 
achieved.  The Company in the second step of the grievance procedure shall give written answers to 
the grievance within the specified time limits unless extended by mutual consent. Copies of written 
answers to grievances shall be distributed or mailed to the Local Union Hall, the Local Union 
President, Grievance Committee and each aggrieved employee signing the grievance.

Section 2.  Union Representatives

(a) Number of Representatives

The Company shall recognize the following number of properly certified Union 
representatives in the plant for the purpose of representing employees in the manner 
specified in this Grievance Procedure: 

 (1) The Local Union President or designated representative. 

(2) The General Grievance Committee consisting of the Vice-President of the Local 
Union who shall serve as Chairperson, and the Union committee persons. 

(3) One (1) Steward for “O” Shift or a minimum of one (1) Steward for each thirty (30) 
Union members.  The number may be adjusted as mutually agreed by the parties as 
the need arises.

When a properly certified Union representative is unavailable for any reason, the Company 
shall recognize an alternate certified by the Union.  It is understood that only one, the 
Steward or the alternate will be recognized for each incident. 

(b) Steward Districts

The Company will recognize Union Steward Districts as defined by the Union, but not to 
exceed the number specified per Article VII, Section 2(a)(3).  The Union will provide the 
Company with a current listing, as changes occur, of recognized stewards and alternates and 
districts which each represents. 
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Article VII (Cont’d.) 

(c) Grievance Investigation

Certified Union representatives shall be excused from work for reasonable periods of time 
during their scheduled working hours when handling grievances in the appropriate steps of 
this Grievance Procedure, excluding arbitration, without loss of pay.

Employees thus duly certified and recognized as Union representatives shall report to and 
obtain permission from their immediate supervision whenever it becomes necessary to leave 
their work for the purpose of handling grievances in their respective divisions or districts, 
shall inform their supervision of their intended destinations and itinerary, shall notify the 
supervision of any department in which it becomes necessary to contact employees for the 
purpose of settling or investigating grievances, and shall report back to their immediate 
supervision at the time they return to work.  

Section 3.  Disciplinary Cases

It is recognized that the maintenance of discipline is essential to the orderly operation of the plant 
and also that the invoking of disciplinary action should be designed to correct the conduct of the 
employees involved rather than to punish.    

In the great majority of infractions of rules, termination of employment for disciplinary reasons is 
justified only after the employee has been given the opportunity to correct his/her behavior and has 
failed to respond to disciplinary measures. Suspension of employees with or without pay for various 
lengths of time as determined by the Company is recognized as a legitimate method of discipline 
under the terms of this Contract. 

(a) Discussions

1. When an employee is called into a discussion which may result in disciplinary 
documentation, including reprimand, suspension, or being sent home, the employee 
shall be fully informed that a Union representative may be brought into the 
discussion. The Union President or designee shall be informed in writing of any 
action taken.  Any of the above can be a proper subject for the grievance procedure. 

  2.  When an employee is called into a discussion which may result in discharge, the 
employee shall be fully informed that a Union representative may be brought into the 
discussion. 

The decision to terminate an employee will not be made until at least two (2) full 
working days have elapsed from the infraction. During this time, thorough 
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consideration will be given to all facts and circumstances which are relevant to the 
matter. At the request of the Union, Company representatives will meet with Union 
representatives during the two (2)-day period to discuss such relevant facts and 
circumstances.

The Union President or designee shall be informed in writing of any action taken. The 
action taken can be a proper subject for the grievance procedure. 

(b) Record Review

Written records of past documented disciplinary discussions, written reminders, 
suspensions, or Decision Making Leaves (DML) which have been placed in the 
employee's file, exclusive of actions resulting from any future violation of Article V, 
shall be reviewed by the end of one (1) year by the employee's supervision and the 
employee to determine whether they should be removed from all files and destroyed or
retained up to a maximum period of two (2) years.

(c) Initiation of Grievances - Step 2

 If the employee or the Union files a written grievance protesting a suspension or discharge, 
within ten (10) days, such grievance shall be initiated at Step 2 of the grievance procedure.  
If such discharge or suspension is found to have been unjustified, the employee shall be 
reinstated to his/her former job and shall be compensated for all earnings lost, less pay for 
any penalty time decided upon, if any. 

Section 4.  General Grievances

Controversies may arise of a nature so general as to directly affect the majority of employees in a 
classification or department, or the majority of all employees.  It is agreed that issues of this nature 
need not be subjected to the entire grievance procedure but may be initiated at Step 2.  Attendance 
at Grievance Hearings initiated at Step 2 may include members of both negotiating committees. 

Section 5.  Time Limits

(a) Extension

 Any grievance not taken up with an employee's immediate supervision within ten (10) days 
after the employee, or a certified Union representative has knowledge of the occurrence of 
the incident from which the grievance arose, cannot be processed through the grievance 
procedure. The employee or a certified Union representative may request an extension of 
five (5) days to investigate the grievance. 
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(b)  Withdrawn-Settled

 A grievance shall be considered settled or withdrawn if the decision of the Company is not 
appealed to the next higher step in the grievance procedure within ten (10) days after a 
decision has been rendered by the Company, unless this period is extended by mutual 
agreement between the parties. 

(c) Answer

 Any grievance not answered within the specified time limit may be immediately taken to the 
next higher step of the grievance procedure. 

(d) Calculation of Time

 In the calculation of time limits under the grievance provisions, including arbitration, "days" 
shall mean calendar days excluding Saturdays, Sundays, Holidays, Vacations, and the 
scheduled days off of the aggrieved employee. 

(e)   Postponement-Hearing

 A hearing at Step 2 may be postponed by mutual agreement between the Local Union Vice-
President and the Human Resources Manager or his/her designated representatives. 

Section 6.  Grievance Steps

Step 1: An employee who feels that he/she has a grievance may, as soon as reasonably possible, 
discuss it with his/her immediate supervision and Union Steward. The employee's 
immediate supervision shall answer the grievance within 5 days.  Settlements made in this 
step of the grievance procedure shall have no precedent value. 

Step 2: If the grievance has not been disposed of at Step 1, it shall be reduced to writing on an 
appropriate form and presented to the aggrieved employee's department supervisor and HR. 
Such written grievance shall be signed by the employee or the Committee person of that 
Representation Division and shall be identified by number.  The Union shall, to the best of 
its ability, state in the written grievance all of the facts justifying the grievance and the 
provision of the Contract involved.  A hearing shall be held within thirty (30) days for shift 
workers and ten (10) days for day shift workers. The hearing may be attended by the 
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aggrieved employee, the District Steward, and the Union Grievance Committee, and by 
his/her Supervisor, and other representatives of the Company; and may include other 
affected parties mutually agreed upon in advance between the Committee and the affected 
supervisors involved.   

 Hearings shall be scheduled at 4:00 p.m. for employees on the afternoon shift and 7:00 a.m. 
for employees on the night shift or any other mutually agreed time.  The company shall 
answer the grievance within ten (10) days after the hearing.  

If the grievance is not settled satisfactorily at Step 2, it may be appealed at the option of the Union 
to arbitration. 

Section 7.  Monetary Settlements

Any money due an employee as a result of the settlement of a grievance shall be paid within two (2) 
weeks following the settlement. Written notification will be given to the Vice-President of the 
Union to this effect. 

Section 8.  Arbitration
     
(a) Submission Procedure

1. Controversies which may arise concerning the reprimand, discharge, or suspension of 
employees; or controversies concerning the application, interpretation, or alleged 
violation of this Contract, which cannot be amicably settled in previous steps in the 
grievance procedure, may be submitted for settlement to an Impartial Arbitrator.  The 
Company will date stamp and deliver a copy of the final Step 2 answer to the Union 
Vice-President, or designated representative. A grievance shall be considered 
withdrawn unless the Union appeals the grievance to arbitration within forty-five (45) 
calendar days from the date of stamp. 

2. At the option of the Union, the Union President or his/her designated representative, 
and, if it desires, an International Representative may meet with the Human Resources 
Manager or his/her designated representative and at the Company's option, the 
affected Manager(s) to discuss the grievance prior to submission to arbitration.  Within 
ten (10) days following the above meeting, the Local Union President and the 
Chairperson of the Union's General Grievance Committee shall meet with 
representatives of the Company during the Union representative's scheduled working 
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hours, without loss of pay, and attempt to agree upon an Impartial Arbitrator.  Should 
the parties be unable to agree upon an arbitrator, the Company and the Union shall 
alternately strike one (1) name from the list, the first to strike to be decided by lot, until 
only one (1) name remains, and the remaining arbitrator shall be the arbitrator to hear 
and decide the controversy. 

(b)  1.   Grievances processed through Step 2 of the grievance procedure normally will be 
presented to the Arbitrator in the order that they are filed; however, the Union may 
indicate cases of high priority to be heard by the arbitrator out of normal order. 

2.  Any grievance filed on or after the effective date of this Contract which has not been
assigned to the Impartial Arbitrator within three (3) years after the date of appeal to 
arbitration, shall be considered withdrawn by mutual consent on a non-precedent 
setting basis. No grievance which predates March 16, 2010, shall be pursuable under 
any terms or provisions of this Contract. 

3.   The Parties shall mutually agree upon fifteen (15) Impartial Arbitrators who shall be 
selected from lists submitted by both parties. 

(c)  Should one of the above arbitrators die, become incapacitated, or refuse to act, the parties 
thereto shall mutually agree upon a successor to the panel. 

(d)  Each party will strike one (1) member of the arbitration panel in (b) above. 

(e)   Stipulation of Issues

The Company and the Union may stipulate the nature of the dispute and the issues involved 
jointly in one (1) stipulation or singly in separate stipulations.  In the event that the parties 
stipulate the nature and issues of the dispute singly, a copy of such stipulation shall be 
furnished to the other party at the same time the stipulation is submitted to the arbitrator. 

(f)   Hearing Date

It is agreed by the parties to this Contract that arbitration cases shall be heard as soon as 
possible.  On a date agreeable to both parties, the date to be set in conformity therewith by 
the arbitrator, the parties, or their designated representatives, shall at the time and place 
appointed by the Impartial Arbitrator, appear and present either a written or oral statement of 
the issues involved for consideration by the Impartial Arbitrator.  Any written statement of 
issues shall be furnished to the other party at the arbitration hearing.  In designation of the 
place, the Impartial Arbitrator shall be restricted to the area in which the plant is situated 
unless otherwise agreed upon.  The Impartial Arbitrator shall schedule hearings of griev-
ances in the order in which such grievances are submitted, unless the Company and the 
Union agree upon a different order for hearing. 
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(g) Decision-Time Limit

 The Impartial Arbitrator shall render a decision on every grievance which has been 
submitted within thirty (30) calendar days from the date of hearing, unless additional time is 
requested by the arbitrator and is mutually agreed upon between the Company and the 
Union. 

(h) Implementation of Decision

 The decision of the Impartial Arbitrator shall be final and binding upon both parties and 
shall invoke immediate compliance by the parties. Any money due an employee as a result 
of such decision shall be paid not later than two (2) weeks following the receipt of a written 
decision to this effect. It is recognized by the parties that certain rights of appeal of decisions 
exist. It is not the intent of the language in Article VII, Section 8 (h), to limit rights of 
appeal. Such appeals may delay payments that are based on the finding of the arbitrator. 

(i) Cost

 The expense and compensation of the Impartial Arbitrator shall be borne by and divided 
equally between the Union and the Company. 

(j) Attendance at Hearing

 In all proceedings under this section, the Company shall release from work the following 
employees (if they are WEMS employees) when deemed necessary by the Union for a fair 
and reasonable presentation of its case before the Impartial Arbitrator without loss of 
earnings: 

1.  President  
2.  Members of the General Grievance Committee 
3.  A Steward  
4.  Not more than two (2) aggrieved employees 

 Additional WEMS employees will be released upon request without pay provided that 
supervision can make arrangements to efficiently continue the work. 

(k) Power of Arbitrator

 The Impartial Arbitrator shall not have the power to make any award which changes, 
amends, or adds to the provisions of this Contract. 
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ARTICLE VIII 

SENIORITY

Section 1.  Definitions

(a) Vacancy

 A "vacancy" is said to exist in a job classification when there is a need for a permanent 
replacement or addition. 

(b) Bargaining Unit

“Bargaining Unit” for purposes of this Agreement refers to the hourly employees 
represented by USW and employed by WEMS within the scope of work set forth in this 
Agreement (as amended from time to time). 

(c) Bargaining Unit Seniority

 "Bargaining Unit Seniority" is the total length of allowable time an employee has spent in 
the Bargaining Unit while employed by WEMS without regard to classification. The 
seniority of each employee is his/her relative position with respect to other employees based 
on Section (e) of this Contract. In the event two (2) or more employees have identical 
Bargaining Unit seniority, seniority will be ordered based on the greater seniority being 
given to the person with greater site-wide seniority.  In the event that multiple employees 
have identical site-wide seniority, then seniority will be ordered based on the greater 
seniority being given to the employee with the earlier(est) birth date (day/month/year). 

(d)       Classification Seniority

     “Classification Seniority" is the total length of allowable time an employee has spent in the 
respective classification while employed by WEMS. The classification seniority of each 
employee is his/her position relative to said classification. In the event two (2) or more 
employees have identical classification seniority, seniority will be ordered based on 
Bargaining Unit seniority. Thereafter, the rule of ordering seniority as described above 
applies.  

(e)      Site-Wide Seniority 

"Site-Wide Seniority" is the total length of time an employee has been employed in a USW 
represented position by all current, past, and future PORTS site employers.  In the event that 
multiple employees have identical site-wide seniority, then seniority will
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be ordered based on the greater seniority being given to the USW member with the 
earlier(est) birth date (day/month/year). 

(f) Laid Off

 An employee is said to be "laid off" when he/she leaves a WEMS job classification because 
of a voluntary or involuntary reduction-in-force, and does not continue active employment 
with WEMS. 

(g)  Classification Recall List

The "Classification Recall List" is defined as that list on which a Union-represented 
employee is placed at the time he/she is either voluntarily or involuntarily laid off from a 
WEMS job classification. The list shall rank employees, by classification, in order of 
classification seniority. Individuals may be on more than one (1) classification recall list.  
Individuals shall remain on this list for no longer than ten (10) years from the date of 
layoff. 

(h) Bargaining Unit Recall List

The "Bargaining Unit Recall List" is defined as that list on which a Union-represented 
employee is placed at the time he/she is either voluntary or involuntarily laid off from a 
WEMS job classification, and does not continue active employment with WEMS.  The 
list shall rank employees in order of WEMS Bargaining Unit seniority. Individuals shall 
remain on this list for no longer than ten (10) years from the date of layoff. 

(i) Site-Wide Recall List

The "Site-Wide Recall List" is defined as that list on which a Union-represented 
employee is placed at the time that he/she is either voluntary or involuntarily laid off 
from a position with all current, past, and future PORTS site employers. Individuals shall 
remain on this list for no longer than ten (10) years from the date of layoff.  

Section 2.  Company Service Credit

(a) In hiring employees for Union-represented positions from various sources, the Company 
shall provide and the employees shall receive "Previous Company Service Credit" earned at 
the PORTS site with predecessors to WEMS, including, but not limited to, Lockheed Martin 
Energy Systems, Lockheed Martin Utilities Services, USEC, BJC (and its first and second 
tier subcontractors), if such service credit is in effect at the time of a formal WEMS offer of 
employment.  If any benefit has been liquidated based on such former service, that            
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service shall not be allowed as credited service by WEMS (e.g., severance). "Previous 
Company Service Credit" shall be provided by the Company as outlined in the following 
table.

SERVICE CREDIT THAT TRANSFERS FROM USEC (OR OTHER SITE 
CONTRACTORS) TO WEMS

Years of 
Service

Credited for 
Vacation

Years of Service 
Credited for 

Pension that is 
Applied to 

MEPP*

Years of 
Service

Credited for 
Savings Plan 

401(k) 

Years of Site-
Wide Seniority 
Accrued in the 

Bargaining Unit 

Years of Service 
Credited for 

Accrued 
Severance  

Years of Service 
Credited of 

Eligibility for 
Retiree Health 
Care Benefits* 

Employees hired by WEMS 
from USEC under Section 6 
(receives no severance 
payment from USEC). 

X X X X X X

Employee voluntarily quits 
USEC and is employed by 
WEMS and receives no 
severance from USEC. 

X X X X X X

Employee who is laid off 
(voluntary or involuntary) 
and receives severance. 

X X X X
New Service 

Only X

Employee who collects 
pension from USEC after 
being hired by WEMS. 

X X X X X X

Employee who retires from 
USEC prior to being hired by 
WEMS. 

New Service 
Only

New Service 
Only X

New Service 
Only

New Service 
Only X

*Subject to eligibility as defined in MEPP. USW members who are hired from LPP, UDS, or contractors other than USEC will be eligible for 
MEPP and MEWA Retiree Health if they meet plan eligibility requirements. 

(b) An employee’s "Total Company Service Credit" with WEMS shall consist of Previous 
Company Service Credit plus service credit accrued as a result of time spent on the 
WEMS payroll, plus properly approved absences from work, to be determined under the 
following rules: 

1. Leave of Absence

When an employee is on a leave of absence granted by the Company, his/her service 
shall be considered as continuous without any deductions if the absence does not 
exceed one (1) year.  However, service shall be considered as continuous without any 
deductions for employees on leave of absence for: 

i.  Occupational disability under Article IX, Section 1(b);
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ii.  Public office under Article IX, Section 2(c) for the duration of a single term of 
office only;

iii.  Non-occupational disability under Article IX, Section 1(c);

iv.  Union official on full-time international status under Article IX, Section 2(a), not 
to exceed four (4) years;  

v.  Educational Exit under Article IX, Section 1 (e). 

2. Military Service

 An employee who leaves the employment of the Company to enter military service, 
either by voluntary enlistment or by induction under the Selective Service System, 
shall be reinstated under the provisions of applicable Federal Statutes, upon 
application within the designated period of time following honorable or general 
discharge, provided he/she qualifies under the seniority rules and is physically capable 
of performing the work required. Upon reinstatement, such employee shall be given 
credit for continuous service from the time he/she left the employment of the 
Company to enter Military Service to the date of reinstatement. 

3. Laid-Off - Service Credited

 A laid-off employee shall accumulate service for a period of time equal to his/her 
continuous service at the time of layoff, plus service credit during any layoff not to 
exceed two (2) years for any single period of layoff. 

 If a laid-off employee is recalled, he/she shall be credited with the applicable 
accumulated service. Such accumulated service shall include lay off from WEMS or 
lay off from USEC, Lockheed Martin (or its predecessors), BJC (or its first and second 
tier contractors), LATA/Parallax Portsmouth, LLC (LPP), Uranium Disposition 
Services, LLC (UDS), or successors thereto. 

 A laid-off employee from WEMS will have recall rights for ten (10) years. 

4. Loss of Service

An employee shall lose continuous service when he/she is discharged, released, 
resigns, retires, accepts layoff without recall rights, is on continuous layoff for more 
than ten (10) years from date of layoff, or when he/she is on the recall listing, but not 



22

Article VIII (Cont’d.) 

on the active payroll and declines or fails to report or make satisfactory arrangements 
within fourteen (14) calendar days after being notified of a recall.  If such employee is 
later rehired, he/she shall be considered a new employee and continuous service shall 
date from the date of most recent hire.   

(c) Any dispute as to former Service Credit allowed, or dates of former service, or other such 
facts will be resolved by the Company and Union before, and as a condition of accepting 
employment with the Company. Any attempt to question such mutually agreed 
determinations subsequent to accepting employment with the Company will not be 
pursuable through the grievance procedure and/or arbitration clause of this Contract, 
provided, however, that the Company must provide information in a timely manner 
concerning determinations of Previous Company Service Credit and dates of former service.  

Section 3.  Probationary Period

(a) All employees shall be considered a probationary employee for the first ninety (90) calendar 
days worked and, at the end of that period, if he/she is retained, the employee’s name will be 
placed on the Seniority List and the employee’s seniority shall reflect all allowable seniority 
as defined in this Contract. A probationary employee shall be subject to layoff, discipline, or 
discharge at the sole discretion of the Company. 

Section 4.  Reduction-in-Force/Recall

(a)   When a reduction-in-force is to be made in a job classification, the employee having the 
least amount of classification seniority within the affected job classification shall be laid 
off first. However, if the displaced employee has classification seniority in any other 
classification with WEMS and meets the job qualifications, then such employee may 
bump back to those classifications provided that they have more classification seniority 
than other employees in that other classification. 

(b)  In the event of a layoff, the Union will be notified prior to the layoff and will be given a 
list of names of employees who are to be laid off as far in advance as possible. Also, at 
the time the list is being typed, the Local Union President will be notified. 

(c) If reductions are required in a classification, an equivalent number of senior employees will 
be permitted to take voluntary layoff as stipulated in this section. 

1. Voluntary Layoff Options with Recall Rights
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Any employee within the classification having more seniority than the employees 
who are scheduled to be laid off may accept a voluntary layoff as provided in 
paragraph three (3) below.  The employee will be placed on the recall list of the 
classification from which he/she is laid off. 

Employees electing to take voluntary layoff will be paid a layoff allowance on a 
weekly basis up to the eligibility shown in Article XII Section I. 

2. Voluntary Layoff Without Recall Rights

Any employee within the classification having more seniority than the employees 
who are scheduled to be laid off may accept a voluntary layoff without recall rights 
to thereby reduce the employees otherwise scheduled to be laid off, provided 
procedure in paragraph (3) below is followed.  Employees accepting a voluntary 
layoff without recall rights will be paid a lump sum layoff allowance pursuant to the 
provisions of Article XII.

3. Voluntary Layoff Application Procedure

a. Written application must be made to the Human Resources organization 
requesting voluntary layoff.  This application must be presented during the 
first half of the period between the date of the announcement of the reduction 
in force and the effective date of the layoff. 

b. An “Acknowledgment of the Conditions of Layoff” form will be signed by 
employees electing to take voluntary layoff. 

4. The senior employees permitted to accept a voluntary layoff from any classification 
shall not exceed the number scheduled to be surplused from such classification.  

(d) The Company and Union will establish a recall listing of laid off employees in each job 
classification. Recall shall be in seniority order of those laid off from the classification in 
which the vacancy exists. 

Section 5.  Accumulating Seniority

(a)   If an employee is hired by WEMS into a USW represented position, such employee shall 
receive site-wide seniority accumulated with other PORTS employers for purposes of initial 
hiring or, as applicable, for transfer to other PORTS employers as Bargaining Unit seniority 
with WEMS; however, employees of WEMS will accumulate classification and Bargaining 
Unit seniority for purposes of recall and layoffs from the date of initial hiring by WEMS. 
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Section 6.  Filling Vacancies/Bidding Process

(a) When a vacancy exists, the vacancy will first be offered to WEMS/USW represented 
employees laid off from the job classification in which the vacancy exists and who are on 
the Classification Recall List for the job classification in which the vacancy exists. WEMS 
shall provide notice as provided in Section 7 of this Article.  Recall shall be in order of 
classification seniority.  

(b) If a vacancy is not filled under subsection (a) of this Article, then the Company shall offer 
WEMS employees the opportunity to bid for this job opening. The Company shall post a 
notice designating the job classification, qualifications, and pay rates for seven (7) calendar 
days on the WEMS bulletin boards. A WEMS employee may sign the posting indicating 
their intent to be considered for the opening. The WEMS employee with the most 
Bargaining Unit seniority who qualifies and who has signed the posting shall be moved into 
the vacancy.  

(c)  If a vacancy is not filled under subsections (a) or (b) of this Article, then the Company shall 
provide an offer to USW represented individuals, in order of Bargaining Unit seniority, who 
are laid off from WEMS from classifications other than the classification in which the 
vacancy exists. Such employees must be qualified for the vacancy and have proof of such 
qualification in their records at the time the vacancy is being filled.  

(d)   If a vacancy is not filled under subsections (a), (b), or (c) of this Article, then the Company 
shall provide an offer to individuals with the most site wide seniority who is actively 
employed in the comparable job classification and who volunteers to transfer employment 
from other USW-represented employers at the PORTS site (e.g., USEC, LPP, UDS or their 
successors). This list of qualified individuals shall be solicited through posting on the 
WEMS web site, Union Hall, and posting on available bulletin boards at the PORTS site. A 
list shall be developed in order of site-wide seniority, and the Company shall, in cooperation 
with the Union, poll qualified Union members in order of site-wide seniority. 

(e) If a vacancy is not filled under subsections (a), (b), (c), or (d) of this Article, then the 
Company shall provide an offer to individuals, in order of site-wide seniority, who are laid 
off from USW-represented positions by other PORTS employers [e.g., USEC, BJC (and its 
first or second tier contractors), LPP, UDS, or their successors] and whose name appears on 
the Site-Wide Recall list of those PORTS employers. Such employees must be qualified for 
the vacancy, and have written proof of such qualification in their possession at the time the 
vacancy is being filled. Any offer of employment with WEMS will be contingent upon the 
prospective WEMS employee officially and in writing removing their name from any and 
all site employer’s recall lists. A copy of such written notification(s) must be presented to 
WEMS before any offer of employment will be made. Employees hired under this provision 
will have allowable seniority calculated as per the terms of Article VIII, Section 5 (a).
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(f) If a vacancy is not filled under subsections (a), (b), (c), (d), or (e) of this Article; then the 
Company shall meet with the Union and determine if other WEMS and other site 
represented USW employees could become qualified if WEMS provided job and task 
specific training to assure competent job performance; provided, this training shall not 
include an obligation to provide fundamental skills training or craft specific training, unless 
WEMS opts to provide such training.  The process to be utilized in offering such positions 
under this section will be determined by mutual agreements and with the understanding that 
WEMS employees shall receive first consideration. 

(g)   If no qualified employees can be obtained in a timely manner from the aforementioned 
sources above, then WEMS shall hire individuals covered under Section 3161 of the Fiscal 
Year (FY) 93 Defense Authorization Act.  

(h)  If no qualified employees can be obtained in a timely manner from the aforementioned 
sources, then the Company may hire qualified employees from any source. 

(i) WEMS will advertise vacancies and inform the President of the Local Union of vacancies 
prior to filling them. The Union will consult available layoff lists and will select the most 
senior individuals from those lists for consideration for employment by WEMS. 

(j) The parties will mutually maintain Seniority and Recall lists. 

Section 7.  Notification for Recall 

(a)  An employee shall be considered to be notified of a recall opportunity when an offer of 
recall has been sent by the Company via registered mail or overnight express mail to the 
most recent address as recorded in the Human Resources Department. Individuals shall be 
responsible for informing the Human Resources Department of their current address. Failure 
to so inform the Human Resources Department will relieve the Company from any 
responsibility if notification is not received due to an improper address. Copies of letters to 
recalled individuals will be mailed to the Union President at the same time such notice of 
recall opportunity was sent by registered mail or overnight express mail to recalled 
individuals. 

(b) Individuals shall respond to and make mutually satisfactory arrangements within fourteen 
(14) calendar days after the first attempt of the delivery of such a recall opportunity letter.  
In the event that a recall opportunity notice is delivered, but no response is received within 
fourteen (14) calendar days, the Union shall be notified by the Company and provided three 
(3) additional calendar days to assist in making contact with such individual. 

(c)  When an individual is temporarily totally disabled (occupational) at the time of recall, 
he/she will be bypassed. 
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When able to return to work, the employee can return and displace the least senior person 
in the classification, provided that he/she has more seniority.  Seniority will begin the date 
he/she would have been recalled had he/she not been temporarily totally disabled at the 
time of original recall. 

The intent is for the individual not to gain or lose seniority while on occupational disability 
and laid off. 

Section 8.  Returning to Bargaining Unit

Employees who leave the Bargaining Unit for a non-Bargaining Unit position following the 
adoption of this agreement have thirty (30) calendar days within which to choose to return to the 
Bargaining Unit. If such employees choose to return within the thirty (30) calendar days, they may 
do so without loss of any seniority. After the thirty (30) calendar days, the employee has no option 
to return to the Bargaining Unit. 

(a)  Temporary Instructor or Infrastructure Planner

A Bargaining Unit employee may accept an assignment as a Temporary Instructor or 
Infrastructure Planner [see Infrastructure Planner Memorandum of Understanding (MOU)].  
These assignments are viewed differently than other non-Bargaining Unit positions.  
Accordingly, Section 8 of this Article, Returning to Bargaining Unit, does not apply to 
Temporary Instructors or Infrastructure Planners. 

Section 9.  Exercise of Shift Preference by Seniority

Upon request, shift preference within a job classification will be granted annually to employees
based upon classification seniority. Such annual request must be made no later than January 1, 
with any change resulting there from to be made not later than the week beginning after March 1. 
Shift preference shall be awarded in accordance with classification seniority.

Section 10.  Placement of Occupationally Disabled Employees

When the Company determines that an occupationally disabled employee can not perform duties in 
his/her classification, the Division Committee person and respective manager shall agree upon a 
classification in which such disabled employee shall be placed consistent with medical restrictions 
as established by the Company Medical Provider.  When such medical restrictions are removed by 
the Company Medical Provider, the employee shall be returned to the classification he/she left.   
Article VIII (Cont’d.) 

If agreement cannot be reached, the employee may be placed consistent with his/her medical 
restriction. An employee placed consistent with this provision will suffer no reduction in his/her rate 
as a result of his/her placement.  
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Section 11.  Security Clearance Requirement

Should the security clearance granted to any employee be suspended or cancelled by DOE, such 
employee may be discharged immediately and such discharge shall not be subject to the grievance 
procedure.  However, if such action by DOE is later reversed, the employee shall be reinstated 
without loss of seniority, compensated for all earnings lost, and credited with such time as 
continuous service. 
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LEAVE OF ABSENCE 

Section 1.  Qualification and Reinstatement 

(a) Personal Reasons

Except as stated in Section 1(e) of this Article, an employee may be granted a leave of 
absence for personal reasons without pay up to fifteen (15) days upon application to the 
Company in writing, provided the employee presents evidence acceptable to the Company 
that such leave of absence is for a reasonable purpose and provided further that such leave of 
absence shall not unreasonably interfere with operations. Such leave may be extended, 
where necessary, upon application for extension in writing and upon presentation of 
evidence satisfactory to the Company that such extension is necessary, provided such 
extension does not unreasonably interfere with operations. 

(b) Occupational Disability

An employee shall be granted a leave of absence for the period of an occupational disability 
upon approval of the Environmental, Safety, and Health (ES&H) Department working 
through WEMS’ Medical Provider.  An employee who returns to work after a leave of 
absence for an occupational disability shall be reinstated in the classification from which 
he/she left provided he/she first obtains clearance from the ES&H Department. 

(c) Non-occupational Disability

 An employee shall be granted a leave of absence for the period of a non-occupational 
disability but not to exceed two (2) years upon presentation of evidence satisfactory to the 
Company. An employee who returns to work after a leave of absence for a non-occupational 
disability shall be reinstated in the classification from which he/she left, provided first 
medical clearance is obtained through the ES&H Department working through WEMS’ 
Medical Provider. However, an employee who is cleared for work, within a two-year period, 
but is unable to perform the work in the classification due to a medical restriction, as 
determined by the ES&H Department, shall exercise Bargaining Unit seniority to move into 
any classification which the medical restriction permits, provided he/she is qualified.  
However, if he/she elects not to exercise Bargaining Unit seniority to move, he/she may be 
terminated for medical reasons.  An employee who is not cleared to return to work upon the 
expiration of a leave of absence for non-occupational disability may be terminated for 
medical reasons after two (2) years. 



29

Article IX (Cont’d.) 

(d) Dispute

 In the event there is a disagreement between the Company and the employee's physician 
regarding the medical evidence presented at the time of the employee's return from injury or 
illness, at time of job transfer, or restriction from classification, the question shall be 
submitted to a third physician selected by the two representative physicians. The medical 
opinion of the third physician after examination of the employee and consultation with the 
other two physicians shall decide such question.  The expenses of the third physician shall 
be borne jointly by the Company and the Union. In the event the third physician rules in 
favor of the employee, the employee shall be made whole for all earnings and benefits lost 
as provided under provisions of this Contract. 

(e) Educational Exit

 An employee may leave the employ of the Company after completion of one (1) year 
continuous service and upon approval of the Company in order to attend an accredited 
college or university, or a recognized trade or vocational school and shall be reinstated upon 
application provided he/she can qualify under the seniority rules, is physically capable of 
performing the work required, is granted a clearance, and applies for reemployment within 
thirty (30) days after leaving the college, university, or school.  Trade or vocational school 
for purposes of this clause is one which provides training or a course of study related to jobs 
performed for the Company.  Upon reinstatement, the employee shall be given the service 
he/she had when he/she left the Company, plus time spent in school, not to exceed four (4) 
years.  The employee shall notify the employer in writing of the name of the school, the date 
of entry, and the expected length of the course of study. He/she shall confirm the 
continuation of his/her school attendance at annual intervals thereafter, subject to quarterly 
review.  It is understood that the employee will not be eligible for any Company benefits 
while on an educational exit. The employee must return to the active payroll before 
becoming eligible for contractual benefits. 

(f) Personal Leave Beyond FMLA Eligibility

The Company confirms that in the event where an employee, due to a personal illness 
meeting the qualifying conditions for Family Medical Leave Act (FMLA), completely 
exhausts his/her FMLA 12-week eligibility and subsequent to this event experiences a 
situation whereby a qualifying family member becomes ill or has another situation which 
meets the qualifying conditions for the employee to be granted FMLA, that said 
employee will be granted Personal Leave Without Pay for a period of up to 12 weeks to 
care for the family member. 
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In the case where the employee has partially used their FMLA eligibility due to personal 
illness and then has a family member become ill meeting the conditions that would 
qualify the employee for FMLA, said employee will be granted a combination of his/her 
remaining FMLA eligibility and Personal Leave Without Pay for a period of up to 12 
weeks to care for the family member. 

Section 2.  Union or Government Official

(a) Union Official-Full Time

 Upon written request to the Company made by the Union a reasonable period in advance, an 
employee certified by the Union to be a full-time Union official shall be granted a leave of 
absence without pay to engage in work pertaining to the business of the Union.  The number 
of employees granted such leaves of absence shall not exceed four (4) at any time. 

(b) Length of Leave

 Each such leave of absence shall be for a period no less than seven (7) days and no longer 
than one (1) year, and shall be granted only at such times as shall not unreasonably interfere 
with operations.  Leaves of absence shall not be renewable from year to year except as 
mutually agreed by the parties. 

(c) Elected Official-Full Time

 Upon written request to the Company, an employee shall be granted a leave of absence to 
serve full-time in an elected or appointed Federal, State, or Local government position for 
the duration of a single term of office only. 

(d) Security Identification

 An employee granted such leave of absence must return all security identification issued and 
shall be issued appropriate identification. 

Section 3.  Absence Notification

(a) Responsibility

 An employee is responsible for notifying the Company, in advance, if possible, when unable 
to report for work as scheduled, including the reason thereof. 
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(b) Failure to Notify

 An employee who is absent from work for five (5) successive scheduled workdays without 
notifying the Company, shall be considered to have resigned voluntarily. 

Section 4.  Failure to Report on Expiration

An employee who does not return to work by the fourth (4th) scheduled workday following the 
expiration of a leave of absence or any extension thereof without notifying the Company shall be 
considered to have resigned voluntarily. 
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ARTICLE X 

HOURS OF WORK 

Section 1.  Definitions

(a) Workday - The 24-hour period beginning at 12:00 midnight. 

(b) Workweek - The 7-day period beginning at 12:00 midnight on Sunday. 

(c) Seventh (7th) Consecutive Day - The 7th consecutive workday in the workweek (i.e., the 24-
hour period beginning at 12:00 midnight on Saturday). 

(d) Working Schedule - The hours of shifts to be worked by employees and the day or days on 
which such shifts are to be worked. 

(e) The normal hours for 12-hour rotating shift workers are 7:00 p.m. to 7:00 a.m. to 7:00 p.m. 

(f) The normal hours for “O” shift straight day workers are from 7:30 a.m. to 4:00 p.m., 
Monday through Friday. 

(g) The starting time and quitting time for 10-hour shifts will be decided by the Manager.  
However, starting times will not be earlier than 6:00 a.m. nor end past 6:00 p.m. 

Section 2.  Standard Workday-Workweek

A standard day's work shall consist of eight (8) hours worked within a workday. A standard week's 
work shall consist of five (5) standard day's work within a workweek amounting to a total of forty 
(40) hours.   

Section 3.  Working Schedule

(a) Shift Hours

 The following shift hours are recognized as standard for regular three-shift continuous 
operations: Day Shift - 8:00 a.m. to 4:00 p.m.; Afternoon Shift - 4:00 p.m. to Midnight; 
Night Shift - Midnight to 8:00 a.m. 
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(b) Rotating Shifts

 Three-shift or continuous operations are scheduled to be manned by groups or crews of 
employees designated as A, B, C, D, and/or AA, BB, CC, DD Shifts who are scheduled in 
accordance with the annual working schedules. 

(c) X, Y, Z Shifts

 Three-shift rotating operations, Monday through Friday, are to be manned by groups or 
crews of employees designated as X, Y, and Z shifts.  Shift hours are recognized as: day 
shift (8:00 a.m. to 4:00 p.m.); afternoon shift (4:00 p.m. to 12:00 midnight); and night shift 
(12:00 midnight to 8:00 a.m.). 

(d) "O" Shift

 The following hours are recognized as standard for regular one-shift operations: 7:30 a.m. to 
4:00 p.m., on any day Monday through Friday.  This is designated as "O" Shift. 

(e) Irregular Shift

 An irregular shift is an eight-hour shift other than Day, Afternoon, Night, or "O" Shifts.  
Irregular shifts may be established as required. 

(f) "R" Shift

 Except as otherwise required, "R" Shift is scheduled 8:00 a.m. to 4:00 p.m., Tuesday 
through Saturday. 

(g) 10-Hour Shift

Provided the Company and the Union both agree, it is permissible for classifications to work 
a 10-hour shift schedule provided such a shift enhances plant operations.  The parties further 
agree to the following: 

1. The 10-hour shift may be terminated by either the Company or the Union upon thirty 
(30) calendar days prior written notice to the other party as follows: 

 a.  A fifty percent (50%) plus one (1) disagreement of the affected classification, or 

 b.  The approval of the Manager of the affected classifications. 

2. The first ten (10) hours will be straight time, with no shift differential or meal allowance.  
Any time worked after the first ten (10) hours will be paid as the current Contract 
language provides. 
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3. Full day vacations will be paid and charged in ten (10) hour increments.  (No intent to 
change vacation hours entitlement.) 

4. When a week with a scheduled holiday occurs, those scheduled on a ten (10) hour shift 
will revert back to an eight (8) hour schedule for that week.  All rules and regulations 
shall be those applicable to the eight (8) hour schedule during these holiday weeks, 
including vacation. 

5. The 10-hour shift will cover Monday through Friday, with no Saturday or Sunday 
coverage and will be designated as "L" Shift.  Shifts other than "L" Shift, can be 
considered as mutually agreed to by the Company and the Union. 

6. The fifth (5th) day worked will be considered as the sixth (6th) consecutive day, and the 
sixth (6th) and seventh (7th) day worked will both be considered as the seventh (7th)
consecutive day. 

7. "O" Shift employees with a non-paid ½ hour lunch period who go to a ten (10) hour 
shift will continue to have a non-paid ½ hour lunch period (i.e., 10½ hour shift). 

(h) 12-Hour Shift

Provided the Union and Company both agree, it is permissible for rotating shift 
classifications to work a twelve (12) hour shift rotating schedule.  The parties further agree 
to the following: 

1. The 12-hour shift may be terminated at any time by either the Company or the Union 
upon thirty (30) calendar days prior written notice to the other party as follows: 

a.  A fifty percent (50%) plus one (1) disagreement of the affected shift employees 
within the classification, or 

 b.  The approval of the Manager of the affected shift employees within the classification. 

2. A workday means a twenty-four (24) hour period beginning at 7:00 a.m.  Workweek 
means the seven (7) day period beginning on Monday at 7:00 a.m.  The starting time can 
be adjusted by mutual agreement of the Union and the affected Manager. 

3. A standard days work shall consist of twelve (12) hours worked in a workday.  A 
standard four (4) week rotating schedule will consist of one (1) forty-eight (48) hour, 
one (1) forty (40) hour and two (2) thirty-six (36) hour workweeks. 
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4. During the 40-hour workweek, the employee may choose to work the last four (4) hours 
or roll-out for the entire twelve (12) hours on the roll-out day.  Supervision must be 
notified at least twenty-four (24) hours in advance of that shift if the employee chooses 
to roll-out for the entire twelve (12) hour shift.  This advance notice applies only to the 
designated roll-out day. 

5. The following shift hours are recognized:  Day Shift, 7:00 a.m. to 7:00 p.m. and Night 
Shift, 7:00 p.m. to 7:00 a.m.  They will be designated as AA-BB-CC-DD shifts. 

6. An employee shall be paid at the rate of one and one-half (1½) times base hourly rate 
and at one and one-half (1½) times any applicable shift differential for:  All hours 
worked in excess of twelve (12) hours in any twenty-four (24) hour period or for all 
hours worked in excess of forty (40) hours within the workweek, whichever method of 
computation provides, at the end of the workweek, the greater total pay to the employee. 

7. Weekend premium will be paid for all hours worked on Saturday and Sunday as 
follows: Saturday hours - 7:00 a.m. Saturday to 7:00 a.m. Sunday and Sunday hours - 
7:00 a.m. Sunday to 7:00 a.m. Monday. 

8. A meal allowance will be paid after fourteen (14) hours of continuous and successive 
work. 

9. Jury Duty pay will be as the current Contract language allows.  It is recognized that the 
employee shall be paid their base hourly rate for the time lost from the regularly 
scheduled 12-hour shift.  Jury Duty scheduled on scheduled days of work will be 
credited as hours worked. 

10. Funeral Pay - An employee who is excused from work because of the death of a 
member of his/her immediate family, shall be paid at base hourly rate for time missed up 
to a maximum of three (3) consecutive scheduled twelve (12) hour workdays.  
Immediate family as defined in this Contract. (Refer to Article X, Section 14.) 

11. Vacation - Full day vacations will be paid and charged in twelve (12) hour increments.  
(No intent to change vacation hours entitlement.)

12. Auxiliary Emergency Squad - To be addressed and evaluated after approval of 12-hour 
shift.  Hours credited - four (4) hours for every three (3) full months of AES service and 
one (1) day equals twelve (12) hours. 

13. Night shift differential will be paid for hours worked between 7:00 p.m. and 7:00 a.m.  
No shift differential will be paid for hours worked between 7:00 a.m. and 7:00 p.m. 
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14. The first day worked, other than the scheduled work week, will be considered the sixth 
(6th) consecutive day.  All days worked after this would be considered the same as the 
seventh (7th) consecutive day, in accordance with the intent of Article X, Hours of Work, 
Section 7(e), 

15. For working twelve (12) hours on a day observed as a holiday, employees will receive a 
base hourly rate and applicable shift differential for the first four (4) hours and two and 
one-half (2½) times their base hourly rate and two and one-half (2½) times applicable 
shift differential for the remaining eight (8) hours. 

16. If any of the observed holidays fall on an employee's scheduled day off, his/her first 
succeeding scheduled work day shall be recognized as the holiday except that where 
there are two (2) consecutive holiday days (July 4th and companion day, Thanksgiving 
and companion day, and Christmas Eve and Christmas).  In this case, the first holiday 
will be recognized on the employee's last preceding scheduled work day and the second 
holiday will be recognized on the employee's first succeeding scheduled work day. 

(i) Wash-up/Clothes Change 

 All employees shall be ready to work at the start of their shift. 

 Employees assigned to jobs where coveralls are required will be allowed sufficient time, in 
most cases not to exceed  twelve (12) minutes, for wash-up and/or clothes change activity to 
be taken at the end of the shift unless otherwise permitted. 

(j) Notification of Change

The Union shall be notified in advance when possible of any extended change in the present 
working schedule; however, the provisions of this Contract shall not be considered as a 
guarantee by the Company of a minimum number of hours per day or per week or pay in 
lieu thereof, nor a limitation on the maximum hours per day or per week which may be 
required to meet operating conditions. 

Section 4. Overtime Opportunity

(a)  Responsibility

It shall be the responsibility of supervision to keep overtime lists by classification according 
to overtime worked.  Lists will be arranged by seniority, and overtime will be offered to the 
most senior low-hour employee. Deviations from this procedure will be considered proper 
and equitable if there is good reason for such deviation and not more than sixteen (16) hours 
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difference among employees that exist within an overtime list. The method of offering and 
charging overtime opportunities will be the same.  The overtime list(s) will be reviewed on a 
quarterly basis to assure overtime is offered on a fair equitable basis and the parties of the 
agreement shall work together to help minimize any undue payment for non-work 
performance. Any time an overtime list exceeds the sixteen (16) hour balance each quarter, 
all employees out of balance will be charged and paid sufficient number of hours to bring 
the list in balance. 

  1.   Applicable overtime lists which have been established shall be posted and kept up to 
date as overtime occurs.  Lists shall be posted in an accessible location to enable 
employees to review. 

  2. (Item 2) When determined during a shift that additional employees are needed on the 
following shift, it shall be offered to those who are currently working on their 
regularly scheduled shift. 

  3. (Item 3) When determined during a working shift that additional employees are 
needed on that shift, it shall be offered to those who are normally scheduled to work 
on the oncoming shift. 

4.  (Item 4) When determined that overtime shall be utilized to supplement a regular 
weekly working schedule which cannot be offered according to Item 2 and Item 3 
above, it shall be offered as established in the first paragraph of this section. 

5. In offering overtime, it is understood that Item 2 (off-going shift) or Item 3 
(on-coming shift) shall not take precedence over Item 4 if applying Item 2 or Item 3 
shall result in exceeding the sixteen (16) hour difference between employees as 
indicated above. 

6. New employees, employees who return to the Bargaining Unit, and employees who 
move from one classification to another, shall assume the maximum number of hours 
on the overtime list on which they have been placed. 

   7. Each calendar year, supervision may readjust the overtime list for easier 
administration by reducing the hours of the lowest-hour employees to zero (0) and 
reducing the remaining employees by the same number of hours. 

  8. Employees shall be contacted for overtime except for those on any type of authorized 
leave of absence, including jury duty and funeral leave.  Employees who miss over-
time because they are absent for any reason, or who refuse when offered, or who are 
not readily available by telephone, shall be charged overtime as having been offered 
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   the overtime.  Employees on any type of authorized leave of absence, including jury 
duty and funeral leave, shall return from leave in the same relative position within the 
overtime list as when the absence began.  If offering overtime to an employee would 
exceed the sixteen (16) hour limit due to the fact that the employee is working the shift 
on which the overtime is being worked, sufficient hours will be charged to keep the 
list in balance. 

  9. A minimum of 2.7 overtime hours shall be charged any time a pay minimum or 
guarantee of four (4) hours is involved.  However, if no guarantee is involved, then 
actual hours and tenths of an hour shall be charged but not less than one (1) hour. 

   10. Each year an employee may request that his/her name be removed from the 
classification overtime list for call-in purposes only, and in addition once each year at 
the option of the employee have his/her name either added to, or removed from the 
call-in overtime list by written application to supervision.

  11. In order to resolve disputes which may occur in the application of the overtime 
procedure, they shall first be reviewed by a joint Company-Union committee, made up 
of two (2) Company and two (2) Union representatives. The establishing, combining, 
or eliminating of overtime lists will also be subject to the Committee review.  Failure 
to resolve the issue will then make it subject to the grievance procedure. 

12. Whenever overtime is to be offered, supervision has the option of consulting the 
Committee person or Steward and if agreement is reached on who is to be contacted, 
the Company will not be liable for any misapplication, nor will any grievance be filed. 

13. All overtime opportunities shall be charged when offered [reference paragraph (8) 
above]. If an overtime opportunity is cancelled, charged hours for that opportunity 
shall be removed.  No more than a maximum of eight (8) hours shall be charged for 
any one eight-hour work period. 

14. Charging Overtime Hours to Employees with Security Clearances and Medical 
Related Restrictions

(a) Overtime will be offered in accordance to the existing contract provisions and 
employees with security clearances and/or medical restrictions will be offered 
to all overtime within the bounds of any restriction, and charged in accordance 
to standard contract provisions. 

(b) Overtime outside the bounds of any security clearance and/or medical 
restriction will be charged only enough hours to maintain the overtime list 
within a 16-hour balance, with the restricted employee bypassed for such 
overtime opportunities.  
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(c)  The Manager will determine the hours to be charged. Should the Manager 
obtain concurrence as to the accuracy of the overtime list from either a duly 
authorized Union Steward and/or a Division Committee person, no grievance 
activity shall occur 

Section 5.  Overtime or Premium Hours

(a) Duplication of Premium Hours

 Overtime or premium payments shall not be duplicated for the same hours under any of the 
terms of this Contract. Hours that are compensated for as overtime or premium under one 
provision shall not be counted as hours worked in determining overtime or premium 
compensation under the same or any other provision, except as provided in Section 5(b) of 
this Article.

(b) Crediting of Hours

 1. Jury duty time, vacation, funeral absence, schedule change, holiday worked, Reporting 
for Work, Section l2(a)(l), and sixth (6th) consecutive day worked, which are 
compensated for under other appropriate provisions of this Contract shall be credited 
as hours worked in computing overtime and in determining days worked for sixth (6th)
and seventh (7th)  consecutive  day  application, except that, to  avoid  duplication, 
there shall be credited only eight (8) hours for any one calendar day.  

2. Holiday not worked but paid shall be credited in the same manner.  

(c) Offsetting Overtime Hours

 An employee shall not be required to take off a corresponding amount of time before the 
end of his/her regular shift or in any subsequent scheduled workday in the same workweek 
to offset any overtime worked. 

Section 6.  Transportation

The Company shall continue its practice of arranging transportation home for employees who work 
overtime without sufficient prior notice thereof. 

Section 7.  Overtime or Premium Payments
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(a) Time and One-Half

An employee shall be paid at the rate of one and one-half (1½) times base hourly rate of pay 
and at the rate of one and one-half (1½) times any applicable shift differential for: 

1. All hours worked in excess of eight (8) hours in any twenty-four (24) hour period or 
for all hours worked in excess of forty (40) hours within the workweek, whichever 
method of computation provides at the end of the workweek the greater total pay to 
the employee.  Ten and Twelve hour shifts are exceptions per Article X, Section 3, (g) 
and (h).  

 2. All hours worked on the sixth (6th) day worked in a workweek, provided he/she has 
worked or is credited with a minimum of four (4) hours in each of the preceding five 
(5) workdays of that workweek Ten and Twelve hour shifts are exceptions per Article 
X, Section 3, (g) and (h).  

3. Schedule change, payment for the first eight (8) hours worked on a new schedule 
except when such change is made at the request of or for the convenience of the 
employee or unless notified thereof in the preceding workweek of a change in an 
employee's working schedule from one shift to another, from one roll-out day to 
another, or in scheduled vacation. 

(b) Two Times

 An employee shall be paid at the rate of two (2) times their base hourly rate of pay and at the 
rate of two (2) times any applicable shift differential for: 

 1. All hours worked in excess of sixteen (16) continuous hours, exclusive of the non-paid 
lunch period for "O" Shift, and for all hours worked on the seventh (7th) consecutive 
day worked in a workweek, provided he/she has worked or is credited with a 
minimum of four (4) hours in each of the preceding six (6) workdays of that 
workweek. Ten and Twelve hour shifts are exceptions per Article X, Section 3, (g) and 
(h).

 2. Schedule change, if such change results in more than eight (8) hours worked in a 
24-hour period or more than forty (40) hours worked in a workweek, except when 
such change is made at the request of or for the convenience of the employee. 

(c) Two and One-half Times
   

An employee shall be paid at the rate of two and one-half (2½) times their base hourly rate 
and at the rate of two and one-half (2½) times any applicable shift differential for: 
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1. All hours worked on a day observed as a holiday. 

(d) Holiday Call-in

 An employee who is required to work on a holiday that was scheduled as a day off shall be 
paid eight (8) hours at their base hourly rate, and shall be paid at the rate of two (2) times 
their base hourly rate and two (2) times applicable shift differential for all hours actually 
worked up to and including eight (8) hours.  All hours worked in excess of eight (8) shall be 
paid under Section 7(c) of this Article. 

(e) Special Consideration - Credited Hours

 As an exception to premium payment for hours not worked and for the express purpose of 
compensating an employee who works an overtime opportunity on his scheduled day(s) off 
and has pre-scheduled vacation, jury duty or funeral absence on the sixth (6th) or seventh 
(7th) workday of the workweek, all hours worked or credited over forty (40) hours will be 
paid in accordance with the sixth (6th) and seventh (7th) workday principle.  Ten and Twelve 
hour shifts are exceptions per Article X, Section 3, (g) and (h).

(f) Temporary Work Assignments

 An employee who at the request of the Company is temporarily required to work in a 
classification other than his/her own shall be paid at the rate of one and one-half   (1½) times 
of either the employee's rate of pay, or the rate of the classification to which he/she is 
assigned, whichever is higher, and at the rate of one and one-half  (1½) times any applicable 
shift differential for all time spent performing such work except in those situations which 
have been established by long-standing past practice, in emergencies, or when the assigned 
classification is not available for call-in. 

 An employee assigned under long-standing past practice, in emergencies, or when the 
assigned classification is not available for call-in, shall suffer no reduction in rate of pay.  
When assigned temporarily to do work in a classification having a higher labor grade, the 
employee shall be paid the maximum rate of the higher labor grade. 

Section 8.  Holidays

(a) Eleven Holidays

The following holidays shall be observed: New Year's Day, Good Friday, Memorial Day, 
Independence Day, an additional holiday which shall be the day related to Independence 
Day, Labor Day, Columbus Day, Thanksgiving, the day after Thanksgiving, Christmas, and 
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a day related to Christmas. The additional holiday shall be observed on a day Monday 
through Friday as mutually determined. An employee may take either Martin Luther King, 
Jr.'s birthday or the holiday related to Independence Day as his/her eleventh holiday.  
Designation of the holiday to be taken must be given to appropriate supervision by the end 
of December preceding the calendar year during which holidays are to be observed.  Martin 
Luther King, Jr.'s Birthday is observed on the third Monday in January. 

(b) Saturday/Sunday
   

Should one of these holidays fall on a Sunday, the following Monday shall be observed as 
the holiday, and work on such Sunday shall not be compensated for under the holiday pay 
rules.  Should one of these holidays fall on a Saturday, the preceding Friday shall be 
observed as the holiday and work on such Saturday shall not be compensated for under the 
holiday pay rules. Ten and Twelve hour shifts are exceptions per Article X, Section 3, (g) 
and (h).  

(c) Not Worked

 An employee who is not scheduled to work on a day observed as a holiday or who is 
scheduled to work and reports off before the start of the shift due to illness shall be paid an 
amount equal to eight (8) times their base hourly rate, provided he/she works a minimum of 
eight (8) hours in the week in which the holiday is observed or is absent because of funeral 
leave, jury duty, military leave, Union paid time (for negotiation meetings only), or on an 
approved vacation for any other day(s) of such week. However, duplicate payment shall not 
be made for holidays except as provided in Article XIII, Section 5.  This provision does not 
apply to an employee who reports for work after being hired or recalled in the week of, but 
subsequent to, a holiday. 

Section 9.  Shift Differential

(a) Afternoon/Night  

A shift differential of forty cents ($.40) per hour shall be paid for work performed between 
the hours of 4:00 p.m. and midnight.  A shift differential of seventy cents ($.70) per hour 
shall be paid for work performed between the hours of midnight and 8:00 a.m., exclusive of 
work performed on "O" Shift. Ten and Twelve hour shifts are exceptions per Article X, 
Section 3, (g) and (h).  
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(b) Exclusion of Payment

Shift differential shall not be paid for hours paid for but not worked. 

(c)        “O” Shift

       No shift differential will be paid for work performed on “O” shift. 

Section 10.  Weekend Bonus

An employee who works Saturday and/or Sunday shall receive an additional forty cents ($.40) per 
hour for such hours worked on Saturday and sixty cents ($.60) per hour for such hours worked on 
Sunday.  In no case shall such payments be applied to hours not worked. Ten and Twelve hour 
shifts are exceptions per Article X, Section 3, (g) and (h).  

Section 11.  Lunch Period

(a)  Non-paid Lunch Period

 Employees working on shifts designated as "O" shall have a non-paid lunch period of thirty 
(30) minutes to begin not earlier than three and one-half (3½) hours or later than five (5) 
hours after the shift begins.  For a lunch period outside these hours an additional thirty (30) 
minutes at base hourly rate shall be paid. If such employees are not permitted a lunch period 
during the "O" shift, they shall be paid at time and one-half (1½) their base hourly rate plus 
time and one-half (1½) applicable shift differential for the time worked in excess of eight (8) 
hours.

(b) Paid Lunch Period

 Employees working on shifts designated as day, afternoon, night, “R”, “12-hour rotating” 
shifts or as irregular shifts shall have no time deducted for a lunch period, which shall be as 
short as possible.   

(c) Meal Allowance Premium

 An employee who is required to work overtime and who works ten (10) or more continuous 
and successive hours (excluding the lunch period of an "O" shift worker) shall be paid a 
meal allowance of five dollars ($5.00) which shall be included in their regular paycheck.  
An additional meal allowance shall be allowed for each four (4) hours of consecutive work 
performed thereafter. Ten and Twelve hour shifts are exceptions per Article X, Section 3, 
(g) and (h).
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1. No time shall be deducted for lunch periods during such overtime work; it is 
understood that they shall be made as short as possible. 

Section 12.  Minimum Guarantee Payments

(a) Reporting for Work

 1. An employee who reports for work at the start of his/her regular shift or at the time 
appointed by the Company without previously having been notified not to report, shall 
be given at least four (4) hours work, or if no work is available, four (4) hours pay at 
base hourly rate, except that if work is unavailable as the result of causes beyond the 
control of the Company, it shall not be so obligated. 

 2. Failure on the part of an employee to keep the Company informed of a current address 
and telephone number shall relieve the Company of its responsibility under this 
section of the Contract. 

(b) Work before Shift Start

 An employee required to report for work before the regular scheduled starting time shall 
receive not less than four (4) hours pay at base hourly rate or pay at one and one-half  
(1½) times their base hourly rate plus one and one-half (1½) times applicable shift 
differential as overtime pay for such work is performed, whichever is greater. This provision 
does not apply to shift turnovers. 

(c)  Work After Shift Ends

1. An employee required to work overtime beyond the end of his/her scheduled shift, 
shall receive not less than four (4) hours pay at base hourly rate or one and one-half 
(1½) times their base hourly rate plus one and one-half (1½) times applicable shift 
differential for such work performed, whichever is greater. 

  2. It is understood that Section 12 (c)(1) of this Article does not apply to an employee 
who may be required to remain on assignment due to the absence or tardiness of 
another employee who is scheduled to relieve him/her, or to an employee who is held 
on the job up to the end of the scheduled shift. 

(d) Shift Overlap

For the purpose of transferring information by off-going shift personnel with on-coming 
shift personnel, the parties agree to a 12-minute shift overlap to be prior to the shift.  It is 
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understood that Article X, Section 12 (b) and (c) do not apply to this overlap period.  It is 
also understood that this shift overlap period will not be deemed an extended work schedule 
as defined in Article XIII, Section 2.  Payment for the 12-minute shift overlap period will be 
at double time. 

The shift overlap will occur in the Operations area. 

The Company may establish the shift overlap at the end of the shift based on operational 
considerations.  In the event such a change is made, the affected employees will be provided 
at least one (1) week's advance notice and the Union will be provided at least two (2) week's 
advance notice.  Shift overlap will become effective as soon as practicable but not to exceed 
ninety (90) days from the effective date of this Contract.  

(e) Emergency Call-In

 An employee who has left the plant and is called in by the Company to perform work shall 
receive not less than four (4) hours pay at base hourly rate or pay at one and one-half (1½) 
times base hourly rate as overtime pay for such work performed, whichever is greater.  If the 
work is performed on a day observed as a holiday which the employee was not scheduled to 
work, this guarantee shall be in addition to holiday pay. 

(f) Required Training

An employee required to report to plant site or stay beyond his/her regularly scheduled shift 
for training purposes shall be entitled to the minimum guarantee of four (4) hours base 
hourly rate or actual hours worked at one and one-half (1½) base hourly rate, whichever is 
greater. 

Section 13.  Jury Duty Pay

Any employee who is required to serve on a municipal, county, or federal jury, or grand jury, shall 
be paid the base hourly rate for the time lost from the regularly scheduled work shift by reason of 
such service subject to the following provisions: 

(a) Notification of Supervision

 Employees must notify their supervision within 24 hours after receipt of notice of selection 
for jury duty. 
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(b) Eligibility

 In order to be eligible for such payments, the employee must furnish a written statement 
from the appropriate public official showing the date and time served and the amount of pay 
received.

Section 14.  Funeral Pay

An employee who is excused from work because of the death of a member of his/her immediate 
family shall be paid at base hourly rate for time missed up to a maximum of three (3) consecutive 
scheduled workdays.  For the purpose of this section, the term "a member of the immediate family" 
shall be defined as and be limited to the following:  spouse, children, stepchildren, parents, 
stepparents, grandparents, grandchildren, brothers, stepbrothers, sisters, stepsisters, sons-in-law, 
daughters-in-law, brothers-in-law, sisters-in-law, parents-in-law of the employee, grandparents-in-
law, and, if they reside in the employee's household, other dependent relatives. 

Section 15.  Military Pay

An employee who has completed his/her probationary period, who is a member of a reserve 
component of the Armed Forces and who is required to enter upon active annual temporary training 
duty, or temporary special service, shall be paid the difference between the amount of base pay 
received from the Federal or State Government for such duty and the employee's base hourly rate 
for the time lost while on such duty up to a maximum period, beginning with the first regularly 
scheduled workday missed, of twenty-eight (28) calendar days per year. This includes one (1) 
weekend training period per calendar year subject to the maximum of twenty-eight (28) calendar 
days per year.  Reimbursement is subject to the following provisions: 

(a) Orders

 An employee must submit to supervision, as soon as possible after receipt, evidence of 
orders to report for training. 

(b) Statement of Service

 When the employee returns to work he/she must submit to supervision a statement 
supporting payment for such duty. 

(c) Hours not Credited

 Time off from work paid for under this section shall not be counted as hours worked in the 
computation of overtime or premium pay. 
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(d) Exclusions in Determining Payment

 Such items as subsistence, rental, travel allowance and pay for non-scheduled workdays, 
shall not be included in determining base pay received from Federal or State governments. 
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WAGES

Section 1.  Base Hourly Rates

The base hourly rates, labor grades, and job classifications as set forth in the Appendices of this 
Contract, which have been fixed on a permanent basis, shall remain in effect for the duration of this 
Contract, unless revised by the Union and Company. 

Section 2.  Cost-of-Living Allowance (COLA)

(a) In addition to the wage increases, the Company will grant COLA allowances as follows: 

  The COLA allowance, if any, will be determined in accordance with changes in the 
Consumer Price Index – United States City Average for Urban Wage Earners and Clerical 
Workers (CPI-W)(1967-100), as amended for the month of January 2004 and subsequent 
months, hereinafter referred to the CPI-W. 

 The base CPI-W on the day of original ratification of the USEC contract was 453.6, which 
shall be the base for future adjustments. 

 The COLA rate as of the day of original contract ratification is $11.52, effective February 5, 
2007.

 Based on Three-Month    Effective Date of Adjustment
   Average CPI-W for:   From:   Through:

 Jan., Feb., March 2010     5/3/10     8/1/10 
 April, May, June 2010     8/2/10               10/31/10 
 July, Aug., Sept. 2010   11/1/10     2/6/11 
 Oct., Nov., Dec. 2010     2/7/11     5/1/11 
 Jan., Feb., Mar. 2011     5/2/11     7/31/11 

April, May, June 2011    8/1/11  11/6/11 
 July, Aug., Sept. 2011   11/7/11    2/5/12 
 Oct., Nov., Dec. 2011     2/6/12    5/6/12 
 Jan., Feb., March 2012    5/7/12    8/5/12 
 April, May, June 2012  8/6/12   11/4/12 
 July, Aug., Sept. 2012   11/5/12    2/3/13 
 Oct., Nov., Dec. 2012     2/4/13    5/5/13 
 Jan., Feb., March 2013    5/6/13    8/4/13 
 April, May, June 2013    8/5/13  11/3/13 
 July, Aug., Sept. 2013   11/4/13    2/2/14 
 Oct., Nov., Dec. 2013     2/3/14    5/4/14 
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 Jan., Feb., March 2014    5/5/14    8/3/14 
 April, May, June 2014    8/4/14  11/2/14 
 July, Aug., Sept. 2014   11/3/14    2/1/15 
 Oct., Nov., Dec. 2014     2/2/15    5/3/15 

The amount of the COLA payable on the effective dates of adjustments will be determined 
by comparing the three-month average CPI-W for the adjustment period to the base.  A $.01 
per hour for each full .3 of a point change that the three-month average CPI-W for the 
adjustment period exceeds the base will be added to any COLA allowance payable as 
indicated above.  

The COLA allowance will be payable as a separate rate per hour for all hours for which 
employees receive pay from the Company and will be paid weekly. 

(b)  In determining the three-month average of the CPI-W for a specified period the computed 
average shall be rounded to the nearest 0.1 Index Point. 

(c)  In the event the Bureau of Labor Statistics (BLS) does not issue the appropriate CPI-W on 
or before the effective date of adjustment, the COLA required by such appropriate Index 
shall be effective at the beginning of the first pay period after receipt of the Index. 

(d)  No adjustment, retroactive or otherwise, shall be made in pay or benefits as a result of any 
revision which later may be made in the published figures for the Index for any month on 
the basis of which the cost-of-living calculation shall have been determined. 

(e) The COLAs are dependent upon the availability of the BLS CPI-W in its present form.  In 
the event the BLS changes the form or the basis of calculating the CPI-W, the Company and 
the Union agree to request the Bureau to make available for the life of this Contract a CPI-
W in its present form. 

(f)   The net COLA for the adjustment period from February 5, 1996 to May 6, 1996 is $6.87.  
The amount of $.39 in cost-of-living adjustments was diverted for improvements in the 
Pension Plan and in the Hospital/Surgical Plan for the 1979 Contract period.  Seven cents 
($.07) of this amount was returned to COLA per an arbitration decision during the 1988 
Contract period. 

(g) In no event will a decline in the CPI-W be cause to reduce any COLAs that have been made 
prior to such decline. 
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(h) The following amounts will be subtracted from the COLA wages and added to the base rate 
before the above base rate increases are calculated in the respective years. 

               May 2, 2010        $1.00 
               May 2, 2011        $1.00 
               May 2, 2012        $1.00 

        May 2, 2013           $1.00 
               May 2, 2014        $1.00 

Section 3. Wages as Applied to Benefits

In all cases, except for exceptions outlined below, the base hourly rate and COLA are utilized for 
benefit premium contribution calculations, life insurance amounts, 401(k) matching amounts and 
contributions, pension calculations, etc. 

1. With regards to payments under the Sickness and Accident Plan, the amount of payments 
shall be 85% of the base hourly rate and 100% of COLA. Payments will be applied as 
described in Article XVII, Section 3(c). 
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LAYOFF ALLOWANCE 

Section 1.  Eligibility

(a) Employees who are laid off by the Company on account of a reduction-in-force shall be 
paid a layoff allowance in accordance with the eligibility schedule in paragraph (c) below. 

(b) Employees terminated for medical reasons who do not qualify for benefits (excluding vested 
pensions) under the pension plan referred to in Article XVIII or who are laid off without 
recall rights, shall be paid a termination allowance in accordance with the eligibility 
schedule. 

(c)        Layoff Allowance Eligibility Schedule

CONTINUOUS SERVICE ALLOWANCE

 Less than 3 months   No allowance   
 3 months but less than 1 year  1 week (or 40 hours)  
 1 year but less than 3 years  1½  weeks (or 60 hours)  
 3 years but less than 5 years  2¼  weeks (or 90 hours)  
 5 years but less than 7 years  3 weeks (or 120 hours)  
 7 years but less than 10 years  7 weeks (or 280 hours)  
 10 years but less than 11 years  8 weeks (or 320 hours)  
 11 years but less than 13 years  9 weeks (or 360 hours)  
 13 years but less than 15 years  10 weeks (or 400 hours)  
 15 years but less than 17 years  11 weeks (or 440 hours)  
 17 years but less than 18 years  11½  weeks (or 460 hours)  
 18 years or more   Same as for 17 years plus  
      1/2 week (20 hours) for  
      each added year of service 

Section 2.  Occupational Disability

An employee who is terminated by the Company on account of reduction-in-force, who during the 
course of employment has suffered an occupational disability (as defined in Article XVII, Section 4) 
for which the Industrial Commission of Ohio has awarded a permanent partial disability of 50% or 
more prior to the time of termination, shall receive an additional layoff allowance equal to the 
schedule in Section 1 of this Article. Such employee shall be deemed to have no right to further 
employment with the Company.
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Section 3.  Payments

Calculation of payments under Section 1 of this Article shall be based on the employee's base 
hourly rate at time of layoff. 

Section 4.  Recall Eligibility

An employee on layoff who is recalled and subsequently laid off will have his/her layoff allowance 
computed based on his/her most recent recall date plus any unused portion previously earned. 
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VACATIONS

Section 1.  Eligibility

An employee shall be entitled to a vacation with pay in each calendar year worked, based upon the 
length of continuous service, in accordance with the following schedule: 

(a) One (1) year but less than five (5) years of continuous service - ten (10) workdays of 
vacation. 

(b) Five (5) years but less than ten (10) years of continuous service - fifteen (15) workdays of 
vacation. 

(c) Ten (10) years but less than twenty (20) years of continuous service - twenty (20) workdays 
of vacation. 

(d) Twenty (20) years but less than twenty-five (25) years of continuous service - twenty-five 
(25) work days of vacation. 

(e) Thirty (30) years or more continuous service - thirty (30) workdays of vacation. [However, 
USW represented employees who were covered by the USEC CBA on April 1, 1996, are 
entitled to thirty (30) workdays of vacation after twenty-five (25) years of continuous 
service.] 

An employee must complete the full minimum continuous service requirements before becoming 
eligible to take a vacation or additional vacation. 

An employee coming off the recall list must work a full thirty (30) days prior to being credited with 
any previously earned vacation. 

Section 2.  Extended Working Schedule

If a department is on an extended working schedule at the time a vacation is taken, the vacation pay 
shall be consistent with the employee's department's extended working schedule.  However, an 
employee shall not be charged more than five (5), eight (8) hour days vacation for any one (1) 
workweek if he is a day worker.  An employee who is on vacation shall receive the base hourly rate, 
including COLA, at the time the vacation was taken for each hour of vacation for which qualified. 
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Section 3.  Vacation Period

The vacation period shall be on a calendar year basis from January 1 to December 31, inclusive. All 
vacations shall be taken within the vacation period, except that an employee may defer vacation 
until the next vacation period. 

Section 4.  Deferred Vacation

An employee may defer his/her vacation only until the end of the following vacation period. Any 
employee who is unable to take any deferred vacation due to occupational or non-occupational 
disability will be paid for any unused portion thereof. 

Deferred vacation from the previous year that is not used will be paid. 

Section 5.  Holiday During Vacation Period

If a day observed as a holiday occurs during an employee's vacation, such employee shall receive 
eight (8) hours pay at base hourly rate, including COLA, in addition to vacation pay, and may elect 
to take a day of excused absence without pay, consecutive with the vacation, provided such 
additional day of absence is scheduled in advance. 

Section 6.  Scheduling

Vacations are scheduled by the Company to be taken during the vacation period.  Preference within 
a department, shift, or classification as to dates shall be given on the basis of seniority, provided 
such preference is indicated prior to April 1.  It is understood that such preference shall include 
vacation deferred from the preceding vacation period.  An employee entitled to vacation may divide 
the vacation days into portions, some of which may be half-hour portions. 

Vacations will be scheduled in accordance with WEMS policies and as mutually agreed to from 
time to time. 

Section 7. Exiting Employees

An employee who is laid off, released, discharged, or who resigns, shall be paid for vacation earned 
but not taken at the time employment is terminated. 
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Section 8.  Deceased Employees

In the event an employee who is entitled to a vacation dies before taking that vacation, the person 
designated as beneficiary of his/her group Life Insurance shall be entitled to the vacation pay in the 
manner permitted by law.  

Section 9.  Occupational Disability - Eligibility

An employee who loses time from the active payroll due to any PORTS site occupational disability 
shall not have vacation reduced because of time lost due to such disability, but shall be entitled to 
take vacation after returning to work. 

 
Section 10.  Retirees - Pro Rata Vacation

(a) Vacation pay at time of retirement

 Vacation hours remaining may, at the employee's option, be taken as time off or paid in a 
lump sum at retirement.  In addition, the employee will receive a lump sum payment for a 
pro rata portion of the following year's vacation based upon the number of full months 
elapsed prior to the employee’s retirement date. 

 The fraction of a pro rata portion to be paid is determined by dividing by 12, the number of 
full months from January 1 to the date of retirement. 

 Exceptions to the general rule governing the calculation of pro rata vacation are: 

1.   If, because of leave of absence, the employee has not worked during the year in which 
retirement occurs, the employee nevertheless is eligible for pro rata vacation pay.  This 
pay is determined by the number of full months elapsed from the first of the year in 
which the employee last worked until the start of the absence. 

Since the employee has not worked during the year in which retirement occurs, no 
current year's vacation is due. 

2.   If the employee has worked during the year in which retirement occurs but was on 
leave of absence for a period immediately preceding retirement, any period of such 
leave of absence which equals one (1) or more full months is to be deducted in 
calculating the pro rata vacation payment. (Note:  Reinstatement from leave of 
absence for vacation does not constitute "working"). 
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HEALTH AND SAFETY 

The Union and the Company jointly commit to an approach to safety which is based on Integrated 
Safety Management System (ISMS) principles. A basic tenant of these principles is worker 
involvement.

Section 1.  Health and Safety Program

(a)  The parties agree that health and safety is of the highest priority. The Union and Company 
recognize the importance of maintaining a safe and healthful work environment and shall 
cooperate to further improve the health and safety programs and to require employees to 
follow safety policies and procedures as established in order to achieve these objectives. The 
Company will maintain a Health and Safety program. 

(b)  The Company is responsible for maintaining a safe and healthful work place.  The present 
practice of providing the Union with copies of monitoring reports shall be continued.  
Results of such surveys will be made available to employees who request such information 
through their supervision. 

(c)   Employee(s) may present to appropriate supervision or through the suggestion system their 
recommendations in writing on matters relative to safe, sanitary, and healthful working 
conditions.  They will be advised in writing of the disposition of such written 
recommendations and may discuss such written recommendations with appropriate safety 
representatives. 

(d)  Authority to suspend work is extended to all WEMS employees. Employees are encouraged 
to approach all work with a high degree of inquisitiveness. The Company empowers all 
employees to refuse to perform work that they believe to be unsafe, without fear of reprisal. 
Work that is suspected or shown to place workers, the public, or the environment at risk 
shall be immediately suspended until it can be demonstrated that it is safe to proceed with 
the work. 

(e)  All employees shall be given Health and Safety training appropriate to their work 
environment and responsibilities.

Section 2.  Company Safety Committee

(a)       The WEMS Safety Committee is established to identify and resolve health and safety matters 
that arise from any and all sources as applicable to WEMS employees.  The Committee shall 
include equitable membership of Union representatives based on the total employee 
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  population and the overall size of the committee. The programmatic details of the health and 

safety committee are maintained in a Company procedure to be concurred with by the Union 
steward.  Minutes of the Safety Committee meetings will be made available to all 
employees.  

(b)      The following role is proposed for the WEMS USW safety representative: 

The Safety representative will be a paid full-time position. Sufficient time will be provided 
commensurate with safety related issues. Such position and dedicated hours will be 
reviewed and adjusted as necessary when scope covered within the VPP agreement.  

Section 3.  Safety Equipment and Devices

(a)  Clothing

 The Company shall continue to make provisions for the safety and health of employees 
while at work.  The Company shall continue its practice of providing safety equipment and 
devices and clothing (including shoes) which the Company requires employees to wear.  
The term "requires" as used herein does not imply that the present policy of making clothes 
available on certain specified jobs shall be changed. 

It is intended, however, that the present policy shall remain flexible to meet changing 
conditions.

(b)  Prescription Glasses

 The Company shall continue to furnish prescription safety glasses (tinted or otherwise) to 
employees as required by job assignment with a prescription approved by an 
ophthalmologist. 

(c)  Lockers Provided

 Employees shall be provided with adequate locker(s). 

Section 4.  Medical

(a)  Records

 Records relating to the occupational exposure of employees to chemical and physical 
hazards shall be maintained by the Company.  Such records shall be made available to the 
employee upon written request, or as required by DOE regulations or any other regulatory 
oversight. 
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(b)  Physical Examination

1. Employees shall be scheduled for routine physical examinations with the WEMS 
Medical Provider annually. Because of work assignment, some employees may be 
scheduled for required physical examinations more often if deemed necessary by the 
Medical Provider and/or the Company. This may include in vivo counting. The 
employee shall be verbally informed of the results of such examinations by the 
Medical Provider. Upon a written request by the employee, the results of an 
examination shall be provided to the employee. 

2.   If the required periodic comprehensive physical examination discloses a medical 
disability (other than one caused by a non-occupational injury) which is disqualifying, 
in the opinion of the Medical Provider as to the job then held by the employee, but not 
as to some other job or jobs, the employee may be transferred to a job consistent with 
his/her medical restrictions and consistent with his/her length of service. Such 
employee must be qualified for the job prior to being transferred into it. 

3. While in such other job, the employee's rate of pay shall be the applicable rate of the 
job held by him/her at the time of disqualification or the rate of the job to which he/she 
has been transferred, whichever is the higher. 

4. Should the disability be determined by the Medical Provider on the basis of the finding 
of the employee's private physician, i.e., should such a finding be accepted by the 
Medical Provider in lieu of undertaking its own required periodic comprehensive 
physical examination, the rate-retention provisions set forth above shall apply equally 
to that disability. 

5. When, in the judgment of the Medical Provider, the employee's medical 
disqualification no longer exists, the employee shall be reassigned to a job consistent 
with his/her seniority rights, and the above specified rate protection shall no longer 
apply. 

(c) Medical Restrictions

1. The Division Committee person and respective Supervisor or Manager shall agree 
upon the duties within the employee’s classification in which such restricted 
employee shall be able to perform consistent with medical restrictions and seniority.
Should this create an excess, the least senior employee shall be excessed. 

2. If the restricted employee is not placed according to one (1) above, for permanent 
restriction, then the Human Resources Department will give written notification to 
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the Union and employee as to what classifications the medically restricted employee 
is able to work.  The employee will be paid at his/her current rate while assigned to 
another classification.  Rate retention does not apply when placed as a result of a non-
occupational injury. 

The employee in permanent restriction shall utilize his/her WEMS seniority to 
move to any classification for which he/she is qualified. An employee returning to a 
base classification may use his/her WEMS seniority to exercise bumping privileges.  
An employee not returning to a base classification will start accruing seniority for 
job preference effective the date of transfer to that classification. 

3.  The temporarily restricted employee not placed in one (1) above shall have rate 
retention when placed in another classification.  Rate retention does not apply when 
placed as a result of a non-occupational injury. 

4. The employee will accrue classification seniority in both the classification he/she 
bumped to as well as the classification he/she left, as long as the employee is 
restricted.  Once an employee returns to the classification from which he/she was 
restricted, seniority in the temporary classification is lost.

5. In the event of a surplus in the classification the restricted employee is working, the 
employee shall have, for the purpose of reduction-in-force only, classification 
seniority equal to his/her WEMS seniority. 

6.  When the medical restriction is removed, an employee will return to the job from 
which he/she was restricted.  If the job is no longer in existence, the employee shall 
exercise his/her classification seniority to move to any job in the classification 
his/her seniority permits.  Once the medical restriction is removed, rate retention no 
longer applies. 

Section 5.  Workplace Substance Abuse

(a) Drug Control Program

1. Illegal drugs include any substance which under the Federal Controlled Substances 
Act or state statute is unlawful to possess.  Examples are: marijuana, cocaine, heroin, 
quaaludes, hallucinogens, and other street drugs; and controlled prescription drugs 
such as amphetamines and barbiturates that have not been lawfully prescribed for the 
individual using or possessing them. 
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2. Employees who manufacture, use, possess, or traffic in illegal drugs whether on or 
off the job or Company premises subject themselves to disciplinary action up to and 
including termination, even for a first offense.  An employee will not be retained on 
the payroll following a second offense. 

3. The Company encourages any employee having a drug problem to seek medical 
assistance promptly. Employees may elect to take advantage of counseling and 
rehabilitation services available through referrals by WEMS’ Employee Assistance 
Program (EAP) as provided by the WEMS benefits program.  In cases where the 
employee is found to be in violation of this policy, but not terminated, the Company 
will strongly urge and may require the employee to obtain appropriate medical 
assistance. 

 If an employee has a drug problem and voluntarily seeks the help of the Company to 
overcome the problem, the resources of the Company benefits program are available 
to the employee. WEMS may refer the employee to outside groups for special 
assistance when appropriate.  An employee's decision to seek medical assistance will 
not be used by the Company as a basis for disciplinary action, nor will it be a 
defense to or a mitigating factor in the imposition of appropriate disciplinary action, 
including termination, where facts indicating a violation of this policy are obtained 
independent of the employee's consultations with the EAP. 

4. Where there is reasonable suspicion to believe that an employee may have used an 
illegal drug, including work-related accidents and unusual occurrences, the 
Company may require the employee to submit to a drug test.  The Human Resources 
Director will inform the employee in writing of the basis for the reasonable 
suspicion. An employee's refusal to consent to drug testing under these 
circumstances will be considered to be cause for disciplinary action, up to and 
including termination, even for a first refusal. 

 The Company will not take any action until the matter has been fully reviewed with 
the Human Resources Director or designated representative.  The Human Resources 
Director will consult the Company Medical Provider as appropriate.  A case arising 
during off-shift hours must be carefully reviewed with the appropriate manager 
before any action is taken. 

5. Drug testing is by urinalysis and is performed in two (2) stages by an independent 
laboratory.  In the first stage, EMIT immunoassay is used to screen urine specimens 
for classes of drugs.  EMIT immunoassay is an analytical technique which utilizes 
an antibody that is specific for a drug.  Actual quantitation is based on the 
measurement of enzyme activity which is proportional to the amount of drug 
present.  In the second stage, if positive results are found in the first stage, portions 
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of the same specimen will be tested using the tandem technique of gas 
chromatography/mass spectrometry (GC/MS) which positively identifies and 
quantitates the presence of a specific drug.  No test result will be reported by the 
independent laboratory as a positive drug test result unless both the initial test and 
the confirming test are positive.  An amount of an illegal drug in an individual's 
body equal to or higher than the threshold level as detected by a drug test is 
considered to be use of the drug by an individual. 

 Drug testing will be for those drug classes and at screening and confirmation 
threshold levels as are now approved by the National Institute on Drug Abuse 
(NIDA) of the U. S. Department of Health and Human Services (DHHS).  Current 
WEMS procedures and protocols for such matters as sample collection and 
transport, laboratory testing, handling of test results, will be utilized in the 
Company's administration and enforcement of this program.  The testing laboratory 
will be NIDA/DHHS certified and mutually selected by the parties. 

6. The Company Medical Provider will collect urine samples from employees for the 
purpose of drug testing. They will closely monitor the urine sample collection and 
establish a chain of custody by receipts documentation for the packaging of samples 
and their delivery to the independent laboratory that conducts the testing.  A breach 
of the chain of custody will render the specimen unusable.  Protocols are established 
to guarantee the chain of custody through the testing laboratory, the  privacy of the 
individual, and for assuring the continuing high quality of the laboratory's testing 
methods.  It is understood that the employee will not be directly observed while 
actually collecting the urine specimen into the specimen bottle. 

 The employee to be tested will produce two (2) urine specimens at the same time at 
the Company's Medical Facility.  Both specimens will be processed under existing 
chain of custody and collection protocols and transported to the independent 
laboratory.  Should urinalysis of the first specimen yield a positive test result after 
review by the Medical Review Officer, the employee may then elect to have his/her 
second specimen also tested by the laboratory.  In such case the employee will not 
be deemed to have tested positive unless the test results for both specimens are 
positive.

7. Information obtained on individuals as part of the drug testing or this Drug Control 
Program will be treated confidentially and will be disclosed only to those having a 
legitimate need to know. 

8. The MRO shall be mutually selected by the Company and the Union, under contract 
to the Company and certified by the American Association of MRO's or the 
American Academy of Occupational and Environmental Medicine.  The MRO will 
report his/her findings to the Company Medical Facility. 
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9. An employee found to have used an illegal drug, if not terminated, is required to 
sign a statement agreeing, in lieu of termination, not to use illegal drugs again.  The 
employee is thereafter required to provide the Company Medical Provider with urine 
samples at intervals and over a period of time as recommended by the Company for 
follow-up drug testing. 

10. A positive result from a confirmed drug test will be promptly reported to DOE. 

11. The Company may search individuals, their personal effects, work areas, desks, 
lockers, etc. Such searches will be conducted on premises, unannounced and may 
include the use of drug detection dogs.  Pat-down searches of individuals and 
searches of vehicles in plant parking lots will be conducted only when there is 
reason to suspect manufacture, use, possession, or trafficking of illegal drugs' and 
these searches will normally be conducted by or under the supervision of the 
Security organization.  An employee's refusal to consent to a search under these 
circumstances will subject the employee to disciplinary action up to and including 
termination, even for a first refusal. 

12. Employees are required to notify the Human Resources Director of their 
conviction of any criminal drug offense occurring in the workplace or while 
conducting Company business off Company premises within five (5) days 
following the conviction.  Such convictions will be reported immediately or in 
any case within ten (10) days to DOE.  Within thirty (30) days of receiving notice 
of the employee's conviction, the Company will take appropriate disciplinary 
action up to and including termination and/or will require the employee to 
satisfactorily participate in an approved rehabilitation program. 

13. As a condition of employment, employees must abide by the terms of this policy. 

14. The Company and the Union will negotiate during the term of the new Contract with 
respect to other impacts of the Human Reliability Program (HRP) upon the 
Bargaining Unit if HRP becomes applicable to WEMS. 

(b) Random Drug Testing

USW represented employees of WEMS randomly tested for drugs will be tested in 
accordance with the parameters of the 10 CFR 707 Workplace Substance Abuse 
Programs at DOE Sites. All contractor positions that currently have security clearances 
(“Q” or “L”) and the employees in positions that currently have security clearances have 
the potential to significantly affect the environment, public health and safety, or national 
security. Therefore all such positions will considered to be designated positions subject to 
random drug testing at a rate equal to thirty (30%) of the total number of employees  in 
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testing designated positions for each twelve (12) month period. Random testing will be 
conducted at least once per quarter to meet the annual drug testing requirements. Further, 
the parties agree to amend the percentage to be tested as needed in order to remain 
complaint with future revisions to 10 CFR 707 Workplace Substance Abuse at DOE 
Sites.

1. The Human Resources Department is responsible for identifying individuals 
selected for random testing. HR will afford a USW Union Local Representative 
the opportunity to be present during the random selection/identification process. 
Once, identified, HR will notify the employee’s supervisor and the ESH&Q 
Manager (or designee). If a selected person is not at work the day the random 
testing is conducted, HR will document their records accordingly. An individual 
may be selected for random testing in any quarter and previously being randomly 
tested is not a basis for non-selection in any quarter. Once randomly selected, the 
employee will have up to two (2) hours to report to the designated testing facility 
for the drug screen.
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JOB DESCRIPTIONS 

Section 1.  Agreement

The agreed upon job descriptions are a part of this Contract.  They describe in general terms the 
core duties, responsibilities, and job content of each of the classifications established in this 
Contract. As a result of the reduction of the total number of job classifications recognized in this 
Contract to five (5) duties formerly accomplished by previously existing job classifications will now 
be accomplished by these five (5) remaining job classifications.  The intended work flow from 
former job classifications into the present five (5) job classifications is indicated by Appendix “B” 
of this Collective Bargaining Agreement.   

Section 2.  Past Practice

As these job descriptions are general in nature, and the reduction in job classifications having 
recently been negotiated, there shall occur some tasks which are not specifically listed in any of the 
classifications. There shall be no change as to which classification performs certain work, once it 
has been established, unless changed by the agreement of the joint classification committee.  
Unresolved disputes concerning the assignment of tasks are subject to the grievance procedure 
beginning at Step 2 of Article VII. 

Section 3.  Joint Classification Committee

A Joint Classification Committee composed of three (3) members each from the Company and the 
Union is established. This Committee shall evaluate and approve new classifications, modifications, 
and deletions to classifications during the term of this Contract. 

A joint classification committee will review and approve job descriptions and rate evaluations as 
well as defining the assignment of unlisted tasks to the appropriate classification or classifications. 

New classifications or changes in classification will not be implemented without the approval of 
two (2) members representing each party.  

Section 4.  Commercial Drivers Licenses

In order to assure a sufficient number of Bargaining Unit employees are in compliance with U. S. 
Department of Transportation (DOT) regulations to operate vehicles subject to DOT regulations, the 
Company and the Union agree: 
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1. Employees who become qualified to operate vehicles for the Company requiring a CDL 
after the effective date of this agreement shall be reimbursed for their initial CDL license fee 
and the CDL license fees that become due while they remain qualified.  Employees shall be 
reimbursed for their current CDL license fee, if not previously reimbursed. 

2. The Company may designate other classifications in which some employees will be 
required to become qualified to operate vehicles requiring a CDL.  The Company will 
designate the minimum number of employees in each designated classification who must 
become qualified.  Once the Company designates these classifications and the minimum 
number of employees in each designated group required to be qualified, it will not change 
the designated classification or the minimum number of employees in each designated 
classification without prior discussion with the Union. 

3. Should a canvass in the designated classification fail to produce a sufficient number to 
achieve the minimum number set by the Company for a designated classification, the least 
senior employees in the designated classification will be required to become qualified to 
operate vehicles requiring a CDL, so that the minimum number for the designated 
classification is achieved. 

4. All employees employed in a designated classification where a CDL is required and who 
elect or are required to become qualified to operate vehicles will be offered,  as is necessary, 
training and will be allowed to take required drug tests, medical examinations, road tests and 
written tests required to qualify without loss of pay.  These employees shall be allowed up to 
three (3) attempts to pass the written tests and road tests for issuance of a CDL. 

5. Employees in a designated classification who are not qualified to operate a vehicle requiring 
a CDL, shall be deemed not qualified to perform work of their classification requiring a 
CDL, and if bypassed for an overtime opportunity, will be charged for the by passed 
overtime opportunity. 
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MISCELLANEOUS

Section 1. Work by Non-Bargaining Unit Personnel

(a) Definition

  Non-Bargaining Unit personnel shall consist of any individual in the employ of Wastren-
EnergX Mission Support, LLC, who is not represented by Local 
689, USW. 

(b) Emergency - Instructional

 Non-Bargaining Unit personnel shall not do work normally performed by the Bargaining 
Unit.  This does not prevent such non-Bargaining Unit personnel from performing necessary 
functions such as operating equipment or processes in emergencies or from instructing 
employees. 

(c) Experimental

 Development personnel engaged in work of a development or experimental nature may per-
form manual work provided that such work does not deprive Bargaining Unit employees of 
work normally done by Bargaining Unit employees. 

Section 2.  Payday

Every other Friday is the regular payday for the two weeks ending five (5) days prior to the payday.  
Pay is calculated on a seven (7) day work week as defined in Article X, Section 1.  Bi-weekly 
paychecks or direct deposit advice statements will be delivered to employees at work or if 
requested, by U.S. mail.   

Section 3.  Communications/Bulletin Boards

The Company will utilize the following mechanisms to communicate to employees:  (1) Company 
Bulletin Boards; (2) Send information to USW Union Hall; (3) WEMS web site; (4) Annual mailing 
to all USW employees describing how information is available regarding WEMS job postings, etc.  
The Union shall be permitted the use of a sufficient number of designated Company bulletin boards 
for notices and announcements of official business.  All such notices and announcements shall be 
submitted to the Company for approval and posting. 
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Section 4.  Union Representatives - Plant Supervision

The Union agrees to furnish the Company with a current list of its accredited representatives.  

Section 5.  Working Shift - Union Representatives

The Company agrees to allow Local Union officers employed by WEMS to work on day shift, as 
long as each is serving in such representative capacity, provided the Local Union so requests in 
writing.  

Section 6.  Non-Discrimination

No employee shall be discriminated against by reason of race, religion, color, national origin, sex, 
age, handicap, or veteran status. 

Section 7.  Written Notice - Policy Changes

The Company shall give the Union prior written notice, where practicable, of changes in policies 
which directly affect employees of the Bargaining Unit. 

This shall not be construed to be a waiver of the Union's right to bargain on negotiable issues, nor 
shall it be constructed to grant bargaining rights on issues where no such right otherwise exists. 

Section 8.  Auxiliary Emergency Squad

Employees on each of the rotating shifts may be selected from among volunteers to assist in 
emergencies.  If an insufficient number of employees volunteer on any shift, the Company may 
assign employees with the least site-wide seniority from that shift to such duty.  Certain jobs, 
however, must have coverage at all times and assignment or volunteers from these groups must be 
totally or partially excluded.  The type and frequency of preparatory training for such assistance 
shall be at the discretion of the Company. The Union recognizes and agrees that the Company at its 
sole prerogative, and without challenge from the Union, may choose not to establish or man an 
Auxiliary Emergency Squad (AES) at all. 

The Company and the Union agree to the following in regard to employees with work restrictions 
assigned to the AES in the event the Company elects to establish and man an AES. 
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(a)  Action

  1. An employee with a permanent work restriction should be removed from the AES. 

  2. An employee with a temporary work restriction should not be permitted to serve on 
the AES for the duration of the restriction. 

(b)  Procedure

1. The appropriate Manager will notify the ESH&Q Manager of the name, department, 
and badge number of current AES members and inform them of any change in the 
current list. 

  2. The ESH&Q Manager will flag medical records to identify employees serving on the 
AES.

3. Employees on the AES will be scheduled for annual mandatory physical 
examinations. 

4.  The ESH&Q Manager will notify the appropriate WEMS Manager whenever work 
restrictions are imposed or removed for a member of the AES. 

Section 9.  Educational Assistance/Training

(a) The Company shall provide financial assistance to eligible employees who while still 
employed and outside of their regular working schedule satisfactorily complete approved 
courses in accordance with educational assistance programs as established by the Company. 

(b) The Company shall provide job-specific and task-specific training to ensure competent job 
performance. Time for such training shall be compensated within the classification held by 
the employee at the time such training commenced. 
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Section 10.  Utilization of Work Force/Subcontracting

(a) The Company recognizes a responsibility to utilize all its employees; to offer a reasonable 
amount of overtime to Bargaining Unit personnel when regularly scheduled work hours are 
not sufficient for the Company to implement its responsibilities, and will not subcontract 
work historically or traditionally performed by the Bargaining Unit employees or those 
activities delineated in Section 11 of this Article (Scope of Work), except as provided in 
subsection 10(b) of this Article.

(b) Subcontracting will be permitted only if:  

1. The work load exceeds the staffing or skills of the employees present within the job 
classification that normally performs the work or there are not enough Bargaining 
Unit personnel who are qualified to perform the task, and time limits for a particular 
job completion will not permit the recall or filling of vacancies using hiring procedures
outlined in this Agreement; and  

2. Personnel in the affected classification shall be offered a reasonable amount of 
overtime to perform work prior to any subcontracting. 

3. Further, no subcontracting regarding the work scope contained with this agreement 
may be permitted to be carried out for more than normally ninety (90) consecutive 
days and the employer may not circumvent this time limitation by suspending 
subcontracted work and renewing the subcontracting of such work for more than an 
aggregate of ninety (90) days in any one (1) year period (beginning on the first day of 
such subcontracting). The employer shall fill vacancies under Article VIII which 
would have been created by virtue of subcontracting, if such subcontracting lasts more 
than ninety (90) days and involves at least a full time equivalent position in terms of 
hours required to perform such work.  

4. Bargaining Unit employees who normally perform the work in question shall not be 
displaced, laid off, or denied overtime opportunities as a direct result of any work 
being subcontracted.       

(c) If it is necessary to subcontract work normally performed by the Bargaining Unit, the 
Company shall inform the Local Union President.  Upon request, the Company shall meet 
with the Local Union President to give an explanation of the nature of the work, 
approximate dates, contractor, cost of the project, and the reasons for the Company's 
decision to subcontract such work. 

(d) Bargaining Unit employees shall perform work assigned under the terms of WEMS’ 
contract with the DOE, as amended, for activities which have been traditionally or 
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historically performed without regard to the prevailing wage determination. Should work 
which is covered under Section 11 of this Article (Scope of Work), or which has been 
traditionally or historically performed by the Bargaining Unit be designated by DOE or the 
U.S. Department of Labor (DOL) as covered under the Davis Bacon Act, the employer shall 
assign such work to the Bargaining Unit. Determinations of “traditional” or “historical” 
shall be based on past collective bargaining agreements at PORTS, current or past job 
descriptions, or comparable work assignments. 

(e) The Company shall establish and participate in a Davis Bacon Review Committee 
consisting of two (2) Company and two (2) Bargaining Unit representatives. The 
Company shall share appropriate information with the Union necessary for both parties to 
have a fully informed evaluation of work packages as it relates to Davis Bacon Act 
coverage criteria. The Union will be given an opportunity to input facts and other 
information prior to labor standards recommendations being submitted to DOE for a 
determination.   

(f) Future Work

The parties agree that should future work be assigned to WEMS [e.g., USEC performed 
PORTS/facility support service operations, surveillance or maintenance, pre-
Decontamination & Decommissioning (D&D) activities, etc.], WEMS shall recognize 
USW Local 689 as the bargaining representative and hire employees pursuant to this 
Agreement for work outlined in Section 11(b) of this Article (Scope of Work). The 
parties agree, subject to negotiations and ratification, to reopen portions of this 
Agreement to incorporate mutually agreeable terms and conditions related to the 
performance of such new work scope with respect to job classifications and related rates 
of pay. 

Section 11. Scope of Work

(a)  USW work scope performed for WEMS within DOE contract 
DE-CI0000004 includes:

FACILITIES SUPPORT SERVICES: WEMS employees shall perform facility support 
services and other D&D mission support activities for, but not limited to:  maintaining 
grounds including assigned roadways and parking lots, and snow removal, janitorial 
services, stores shipping and receiving, corrective and preventive maintenance in 
assigned facilities, including carpentry, plumbing, electrical, painting, sheet metal, 
heating, ventilation and air conditioning (HVAC), hoisting and rigging, instrument repair 
and maintenance, computer and electronics installation and repair, and assigned mobile 
equipment maintenance and repair. 
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(b) Work which is not presently performed by WEMS but which is contained within their 
contractual scope on the date of enactment, or future work for which WEMS may be 
assigned by DOE (including work currently performed by USEC 
for DOE) as indicated in Section 11(f) of this Article. 

SURVEILLANCE AND MAINTENANCE FACILITY OPERATIONS:  Surveillance 
and maintenance of active and inactive uranium enrichment and related support facilities: 
hot/cold or “cold iron” standby operations; operations of facility infrastructure functions 
including winterization and heating, operations and maintenance of recirculating hot 
water system, steam plant operations and maintenance, waste water plant and water 
treatment plant; asbestos abatement associated with maintenance, equipment repairs or 
modifications prior to or during full scale D&D; transite repair, removal and replacement; 
safe shutdown, including deactivation and stabilization, process systems disconnect 
(including all chemical, radiation, and support utilities), facility characterization support 
activities traditionally performed by the Bargaining Unit workforce, and other activities 
undertaken prior to or during D&D; DOE-funded work scope transferred from USEC or 
any other DOE site contractor to WEMS, including but not limited to, site utilities, power 
operations, fire services, “captive” operations and maintenance work related to site 
infrastructure, and electronic infrastructure within the PORTS site, including radio 
network repairs, install and repair computers in DOE facilities, Public Address systems, 
calibration and repair of radiological instruments and test equipment, scale calibration 
and maintenance, and instrumentation and calibration and repair of electrical 
measurement equipment. 

Section 12.  Smoking Policy

Smoking is prohibited in all plant site buildings and other enclosed structures except in designated 
areas.  Smoking in WEMS or government vehicles is prohibited.   

Section 13.  Representation of WEMS Union Employees 

WEMS will pay the full salary for any USW official that is considered a full-time WEMS 
employee.  The paid Union officials considered under this section include: President, Vice 
President, three (3) Committee Members, WEMS USW Safety Representative, and USW 
Benefits Representative. 
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Section 14.  Contractual Annual Bonus

WEMS will commit to providing USW employees an annual bonus tied to the performance of 
our contract with DOE.  The bonus will be paid to all USW employees equally and is envisioned 
to be approximately $1,000/annually with the first payment coinciding with our contract start 
date (i.e., March 16, 2011).  This process is subject to DOE approval. 



73

ARTICLE XVII 

SICKNESS AND ACCIDENT PLAN 

Non-Occupational Disability Pay

Section 1.  Eligibility

Provided the "Conditions of Payment" outlined in Section 2 of this Article are met, an hourly paid 
employee shall receive bi-weekly, as due, non-occupational disability payments if he/she: 

(a) has three (3) months or more of continuous service as determined in accordance with the 
rules set forth in Article VIII, Section 2, 

(b) provides the Company, if it so requests, with a doctor's certificate as proof that absence was 
due to a legitimate non-occupational disability, 

(c) is absent in excess of sixteen (16) consecutive scheduled work hours, and 

(d) reports the absence and the cause of absence to immediate supervision within the foregoing 
sixteen (16) hour period. 

Section 2.  Conditions of Payment

(a) Exclusions

 Non-occupational disability payments shall not be made for: 

1. Any period of incapacity during which the employee is not under treatment by a 
licensed or practicing physician;

2. Any sickness or injury caused directly or indirectly by war or riot; or  

3. Any intentionally self-inflicted injury. 

(b) Limitation

 Payments under this plan shall be made only to employees whose absence is due to         
non-occupational disability and shall not be paid to employees who are absent for other 
reasons.
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Section 3.  Payment

(a) Waiting Period

1.   No payments shall be made for the first sixteen (16) consecutively scheduled work hours 
of absence for any non-occupational disability unless the disability continues for 
twenty-five (25) consecutively scheduled workdays or more, or the employee is ad-
mitted to a hospital as an inpatient for medical treatment or surgery, or treated on an out-
patient basis and provided services that would otherwise require admission to the 
hospital as an inpatient during the first two (2) waiting days of a certified 
non-occupational disability. 

For the purposes of non-occupational disability absences and payments, a workday in 
which less than four (4) hours of work is performed or paid for is considered a workday 
of absence. 

2. An employee out sick for four (4) consecutive workdays may at his/her option utilize 
his/her vacation to offset any portion of the sixteen (16) hour waiting period under 
Article XVII, Section 1, paragraph (c). 

An employee who is disabled for twenty-five (25) or more consecutively scheduled 
workdays, and receives disability pay for the sixteen (16) hour waiting period [Article 
XVII, Section 3, paragraph (a)] may, at his/her option, arrange to repay the vacation 
pay and have the vacation time reinstated. 

An employee who opts to reinstate the vacation time should contact his/her supervisor. 

(b)   Payment Period

 Following the sixteen (16) hour waiting period, payments for any one (1) period of 
non-occupational disability shall be made for a period of time which is dependent on the 
length of the employee's continuous service in accordance with the following schedule: 
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          Maximum Number of Weeks of 

Continuous Service Payment Per Absence

  1 month but less than 1 year     2 weeks  
  1 year but less than 2 years     4 weeks  
  2 years but less than 3 years     6 weeks  
  3 years but less than 4 years     8 weeks  
  4 years but less than 5 years    10 weeks  
  5 years but less than 6 years    12 weeks  
  6 years but less than 7 years    14 weeks  
  7 years but less than 8 years    16 weeks  
  8 years but less than 9 years    18 weeks  
  9 years but less than 10 years    20 weeks  
10 years but less than 11 years    22 weeks  
11 years but less than 12 years    24 weeks  
12 years but less than 13 years    26 weeks  
13 years but less than 14 years    28 weeks  
14 years but less than 15 years    30 weeks  
15 years but less than 16 years    32 weeks  
16 years but less than 17 years    34 weeks  
17 years and over     36 weeks 

(c) Amount of Pay

 Excluding the sixteen (16) hour waiting period, the amount of payments shall be 85% of the 
base hourly rate the employee is receiving for each scheduled work hour and 100% of the 
COLA amount of such absence not compensated for under any other provision of this 
Contract, but not to exceed a total compensation of eight (8) hours for any one (1) workday 
nor the period of time determined from Section 3 (b) of this Article, except as provided in 
Article XIII, Section 4.  Benefits will be paid by a combination of self-insurance and 
insurance through WEMS’ short-term disability provider. 

(d) Dispute Resolution Process

If the WEMS short-term disability provider rejects an employee’s claim, then WEMS will 
work with the employee to file an appeal.  If the appeal is denied and the employee and the 
Union wish to appeal directly to the Company, then WEMS will pay for a third (3rd) party 
Medical Reviewer, as mutually agreed to between the Company and the Union, and both the 
Company and the Union agree to abide by the third (3rd) party Medical Reviewer’s decision.  
(Ref. Letter, “Non-Occupational Sick Leave.”)  
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Section 4.  Occupational Disability Pay

(a) Any employee who is absent from work because of an occupational disability arising out of 
and in the course of employment, unless purposely self-inflicted, or due to willful 
misconduct, violation of plant rules, or refusal to use safety appliances, shall be granted a 
leave of absence in accordance with Article IX. When properly approved by the Company, 
an employee shall be paid an amount equal to the difference between his/her base hourly 
rate, including COLA, and any payments received from Workers' Compensation. When 
there is no question concerning the occupational nature of the disability an estimate may be 
made of the amount of this difference and payment may be made before Workers' 
Compensation claim has been approved. An adjustment may be necessary after payments 
are being made on a regular basis.  Such payment shall cease when the employee is 
determined to be permanently disabled or when the Company's Medical Provider finds the 
employee is able to return to work.  

(b) An employee who is scheduled for layoff because of reduction-in-force while receiving 
occupational disability make-up payments under this section will have such payments 
extended to, but not beyond, the date the individual either becomes able to work, reaches 
maximum (predictable) possible recovery, or six (6) months after the scheduled layoff date 
due to reduction-in-force, whichever of these first occurs.  Occupational disability make-up 
pay will not be extended beyond layoff except to those cases and to the extent described in 
this subsection (b). An employee on occupational disability at the time of layoff will be paid 
layoff allowance in a lump sum. 

(c) When an individual is temporarily totally disabled (occupational) at the time of recall, 
he/she will be bypassed. 

When able to return to work, the employee can return and displace the least senior person 
in the classification, provided that he/she has more seniority.  Seniority will begin the date 
he/she would have been recalled had he/she not been temporarily totally disabled at the 
time of original recall. 

The intent is for the individual not to gain or lose seniority while on occupational disability 
and laid off. 

Section 5.  Basis of Payment

All disability payments provided for in this Contract shall be reduced by the amount or amounts of 
any other benefits which might be provided through state or federal legislation for the same type of 
disability and for the same period of absence. 



77

Article XVII   (Cont'd.)

Section 6.  Rate of Pay

Non-occupational and occupational disability payments shall be based on the rate the employee 
would be receiving if working. 

Section 7. Medical Examination of Employees Absent for Occupational Injury or Illness

(a) The Company will make a determination as to whether a claim for Worker's Compensation 
weekly benefits, in whole or part, will be accepted or rejected within five (5) work days of 
receipt of medical documentation. 

(b) The Company will make the initial benefit payment within fifteen (15) work days after 
determination to accept the claim is made. 

(c) The Company will continue to periodically examine employees to determine if the 
occupational leave and supplemental pay is to be continued.  

(d)  The Company will continue the employee's present choice of medical providers to the extent 
permitted by law.

Section 8.  Scheduling Follow-Up Medical Treatment for Employees with Occupational Injuries

WEMS will reasonably accommodate employees who request to be released from work for 
medical appointments resulting from occupational injuries.  Employees, in turn, will be expected 
to work with supervision to schedule such appointments so as to minimize the need for loss of 
work time.  They are also expected to provide as much notice of the need to be released from 
work as possible. 

WEMS will notify the Union of individual cases of employee non-cooperation, requests resulting 
in special operational problems or questions of excessive use of release time. 
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INSURANCE, PENSION, AND RETIREE HEALTH BENEFITS FOR 
GRANDFATHERED AND NON-GRANDFATHERED REPRESENTED

EMPLOYEES 

Section 1. Benefits for Grandfathered Employees

(a) Wastren-EnergX Mission Support, LLC is a co-sponsor of and participant in the Multiple 
Employer Pension Plan (MEPP), a defined benefit pension plan.  Grandfathered 
employees shall be allowed to transfer into and participate in this plan as defined in the 
MEPP.  Bechtel Jacobs Company LLC (BJC) shall serve as the Plan Administrator for 
the MEPP.  The specific terms and conditions applicable to the MEPP are contained in 
the Plan Document (as restated in 2002 and as amended as of the time of this agreement), 
which is incorporated by reference. 

1. The term “Grandfathered Employee,” as defined in the MEPP, shall mean an 
individual who meets both of the following conditions:

i. The individual was either: (1) an employee of Lockheed Martin Energy 
Systems, Lockheed Martin Utility Services, or Lockheed Martin Energy 
Research (collectively, “LM”) on March 31, 1998; or (2) a bargaining unit 
member of the Paper, Allied-Industrial, Chemical and Energy Workers 
International Union. AFL-CIO (“PACE”) (at the East Tennessee Technology 
Park) who was on the LM recall list on March 31, 1998; or (3) a bargaining 
unit member of the Atomic Trades and Labor Council (“ATLC”) (at the Oak 
Ridge National Laboratory or Y-12 Plant), or PACE (at the Portsmouth 
Gaseous Diffusion Plant or Paducah Gaseous Diffusion Plant) who was either 
an LM employee, a United States Enrichment Corporation (“USEC”) 
employee, or on the LM or USEC recall list on the date of the applicable 
bargaining unit transition agreement; and 

ii. The individual was either: (1) subsequently employed by the Contractor or its 
first-tier or second-tier subcontractors for work in Covered Employment prior 
to April 1, 2000; or (2) a USEC employee (at the Portsmouth Gaseous 
Diffusion Plant or Paducah Gaseous Diffusion Plant) who transitions directly 
to the Contractor or its first-tier or second-tier subcontractors for work in 
Covered Employment after March 31, 2000, and before January 1, 2001; or 
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iii. a former USEC employee (at the Portsmouth Gaseous Diffusion Plant or 
Paducah Gaseous Diffusion Plant) who received an involuntary reduction-in-
force after March 31, 2000, and is subsequently hired by the Contractor or its 
first-tier or second-tier subcontractors for work in Covered Employment before 
January 1, 2001; or (4) covered by an applicable bargaining unit transition 
agreement for which no employment deadline is specified. 

2. A Grandfathered employee who incurs a break in service of any length continues as 
a Grandfathered employee upon reemployment by the Contractor or any of its first-
tier or second-tier subcontractors provided that the break in service was not for a 
termination for cause and is consistent with the crediting of service within the 
MEPP Plan Document. 

(b) Additionally, WEMS is a co-sponsor of and participant in the Multi-Employer Welfare 
Arrangement (MEWA), which provides health insurance coverage (including 
prescription drugs), vision coverage, dental coverage, life insurance, and long-term 
disability.  BJC shall serve as the Plan Administrator for the MEWA.  These, and other 
Company provided employee benefits, are summarized in Summary Plan Documents.  
The benefit plan documents are incorporated in this Contract by reference and shall 
include: 

1. MEPP (for Grandfathered employees only). 

2. Employee Health Care Plan (MEWA benefit which provides medical, prescription 
drug, and vision coverage). 

3. MEWA Retiree Health Care Benefit Plan (benefit for retired grandfathered 
employees is the same plan as provided to active grandfathered employees). 

4. Dental Plan (MEWA benefit which retirees electing dental plan will pay shared 
costs under retiree contributions). 

5. WEMS 401(k) Plan (WEMS will match 100% of what the employee contributes to 
the plan, up to the first 4% of the employee’s pay.) 

6. Basic and Supplemental Life Insurance Plan (MEWA benefit which provides 
insurance for employee only – no spouse or dependent coverage available). 

7. WEMS Flexible Spending Accounts. 

8. WEMS Special Accident Insurance. 

9. WEMS Employee Assistance Program. 
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10. Basic Long-Term Disability Plan (MEWA benefit). 

11. Business Travel Accident Insurance Plan. 

(c) Notwithstanding provisions contained in any other benefit plan documents or notices, 
WEMS shall not eliminate any benefit plans or programs, nor shall it provide less than 
substantially equivalent benefit levels (subject to availability of such plans or programs), 
unless they notify and bargain with USW, in accordance with applicable Federal and 
State law.  However, this obligation shall not apply to the Basic Long-Term Disability 
Plan [Section 2 (11)] of this Article. 

(d) Service credits for purposes of vesting and determining benefits that were accumulated 
with BJC (and its first and second tier subcontractors), USEC, Lockheed Martin (and 
predecessor DOE contractors), and LPP (and its first and second tier subcontractors) shall 
be credited by WEMS as outlined in the chart within Article VIII, Section 2, and as 
described in the MEPP and MEWA Plan Documents. 

(e) Employee contributions are established as follows: 

1. Employee Health Care Plan: 
________________________________________________________________________
    But not to exceed anything above 10% of annual medical premium increase 
      __________________________________________ 
Date    Percent Employee Pays          Individual                Dual                  Family  
________________________________________________________________________

1/2011      8%            $104.15  $204.87                 $288.83 
1/2012     10%             
1/2013     12%             
1/2014     14%             
1/2015      16% 

2. Dental Plan – Employees will begin to pay 3% of contribution for dental insurance 
plan premiums. 

3. Retiree Medical and Dental – Employees will continue to pay 25% of medical 
insurance premiums.  Retirees shall continue to share in the cost of retiree life 
insurance and dental at already established rates. 
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4. WEMS shall not increase the cost of insurance premiums above the employer’s cost 
by adding surcharges or overheads.  This does not apply to COBRA where the 
employer will charge an additional 2% over the actual costs. 

Section 2.  Benefit Programs for New Hires

(a) All benefit plans available and provided to “grandfathered employees” shall be provided 
to “non-grandfathered employees” by WEMS, except for participation in the MEPP and 
the MEWA Retiree Medical coverage. 

(b) In lieu of participation in the MEPP, WEMS will contribute an amount to the WEMS 
401(k) Plan. The amount contributed will be 5.8% of the applicable hourly wage 
(including COLA) for every hour worked.  Employees will vest in this contribution on 
the first day of employment. 

(c) Prior to hiring any new employees who are not defined as “Grandfathered,” WEMS shall 
make arrangements to provide retiree health care benefits for new hires through the 
MEWA or an alternative program or funding mechanism.  The terms, conditions, and 
benefit levels of an alternative plan or funding mechanism for retiree health care benefits 
shall be negotiated with the USW.   

(d) Both parties agree that it is in the mutual interest of WEMS and USW to reduce the 
overall cost of health insurance to the employees, the Company, and our client. To that 
end, both parties agree to continue to explore alternative health insurance options that 
will reduce costs, meet WEMS corporate objectives, and are reimbursable under 
WEMS’s contract with DOE. Subject to mutual agreement of both parties and ratification 
by WEMS and USW members. 

(e) Benefits Chart

See Benefits Chart on the following page. 
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Wastren-EnergX Mission Support, LLC 
PORTS USW Benefit Plans

Date: March 22, 2007 

MEDICAL PLAN

100/90% PPO Plan
Deductible In Network: 

Individual $0 
Family $0 

Out of network: 
Individual $100 
Family $200 

Out-of-Pocket Max In Network: 
Individual $0 
Family $0 

Out of network: 
Individual $600  
Family $1200 

Lifetime Max $1,000,000 

Includes $10,000 yearly restoration. 

Office Visit Co-pay None 
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MEDICAL PLAN (CONT’D.)

100/90% PPO Plan
Benefits
Doctor Visit In: 100% - No deductible 

Out: 90% - After deductible 

Second Surgical Opinion 100% However, Aetna recommends any SSO be covered at the same 
benefit levels as the physician charges. 

Hearing Aids 1 aid per ear per member covered at 100%. Not subject to deductible 
$500 max every 3 years.  

Physical Therapy 60 day visit limit per condition 

X-Ray and Lab. In: 100% - No deductible 
Out: 90% - After deductible 

Inpatient Hospital / Surgery In: 100% - No deductible

Out: 90% - After deductible 

Outpatient Surgery In: 100% - No deductible 
Out: 90% - After deductible 

Pre-Admission & Post-
Confinement Testing 

In: 100% - No deductible 
Out: 90% - After deductible 
(Aetna follows hospital guidelines to determine time frames for testing.) 
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MEDICAL PLAN (CONT’D.)

100/90% PPO Plan
Preventative Care
Immunization In: 100% - No deductible 

Out: 90% - After deductible 
Flu shots are covered.  Must be medically necessary. 

Well-Child In: 100% - No deductible 
Out: 90% - After deductible 
6 visits year 1.   
2 visits ages 1-2.  
Ages 2-6 = 1 per 12 mo.   
Ages 7-64 = 1 per 24 mo. 

Well-Woman In: 100% - No deductible 
Out: 90% - After deductible 
Limit 1 per cal year 

Routine Physical Exam In: 100% - No deductible 
Out: 90% - After deductible 
Limit to 1 visit each 24 months for ages 7-64 

Routine Mammogram In: 100% - No deductible 
Out: 90% - After deductible 
For age 40+.  Limit 1 per cal year 
Plan pays up to $85 

Emergency Care
Doctor Office In: 100% - No deductible 

Out: 90% - After deductible 

Emergency Room 100% - No deductible 

Emergency Conditions For  treatment of sudden/serious onset of illness or injury 

Ambulance 90% - After deductible 
(must be medically necessary) 
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MEDICAL PLAN (CONT’D.)

100/90% PPO Plan
Other Services
Birthing Centers In: 100% - No deductible 

Cancer Therapy  In: 100% - No deductible 
Out: 90% - After deductible 

Midwife In: 100% - No deductible 
Out: 90% - After deductible 

Chiropractor 90% in- and out-of-network, after deductible 
Max:  60 visits per cal. year 

Durable Medical Equipment In: 100% - No deductible 
Out: 90% - After deductible

Hospice / Home Health/ 
SNF
Hospice Inpatient / Outpatient In: 100% - No deductible 

Out: 90% - After deductible 

Max: 60 days per cal year 

Hospice  Physician, Social 
Worker, Psychologist & 
Bereavement Counseling 

In: 100 % - No deductible 
Out: 90% - After deductible 
(Coverage is for hospice patient not bereavement counseling) 

Max: $5,000 

Home Health In: 100 % - No deductible 
Out: 90% - After deductible 

Max: 120 days per cal. year 

Skilled Nursing Facility In: 100 % - No deductible 
Out: 90% - After deductible 
120 day per convalescence 
Prior hospitalization  required 
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MEDICAL PLAN (CONT’D.)

100/90% PPO Plan 
MH/SA
Mental Health Inpatient In: 100% - No deductible 

Out: 90% - After deductible 

Max: 30 days per cal. Year 

Substance Abuse Inpatient In: 100% - No deductible 
Out: 90% - After deductible 

Max: 30 days per cal. Year 

Mental Health (MH) & 
Substance Abuse (SA) 
Outpatient Treatment 
Combined 

In: 100% - No deductible 
Out: 90% - After deductible 

MH Max: 30 visits per cal. year  
SA Max: $3,000 per cal. year 

Prescription
Drug & Medication 90% - After deductible 

Mail Order:
90 days Generic: 
In: 100% - $5 co-pay 
Out: N/A 

90 days Brand: 
In: 100% - $15 co-pay 
Out: N/A 

Non-Participating Mail Order Pharmacy Benefits Not Covered. 
Does not go towards out-of-pocket maximum. 
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MEDICAL PLAN (CONT’D.)

100/90% PPO Plan
Eligibility
Employee Full-time on first day of employment 

Dependent Age 24 

Failure to pre-certify $300 per incident 
No coverage for nonmedically necessary procedures.   

Dental
Have to enroll to be eligible 

Unmarried children eligible up to age 24 

Maximum amounts: 
  $1500 in one calendar year 
  $1500 for orthodontics in a lifetime 
  for children to age 24  

Deductible: 
  $50 individual per calendar year      

Note:  This is intended to be a plan design summary. Please refer to the Plan Documents for details on plan benefits, 
limitations and exclusions. 



88

ARTICLE XIX 

TERM OF CONTRACT 

Section 1.  Effective Dates

This Contract became effective as of January 18, 2011, and it shall continue in effect until 12:01 
a.m., March 16, 2015, and shall automatically be renewed thereafter from year to year unless 
written notice is given by either party sixty (60) days prior to the expiration date that it is desired to 
terminate or amend the Contract. 

Section 2.  Renegotiation Notice

Both the notice of request for renegotiation and the list of items to be amended shall be sent by 
registered mail to the following addresses: 

1. United Steel, Paper and Forestry, Rubber, Manufacturing, Energy, Allied-Industrial and 
Service Workers International Union 

 P. O. Box 1475 
 Nashville, Tennessee  37202 

2. Wastren-EnergX Mission Support, LLC 
 P. O. Box 307 
 Piketon, OH  45661 



ARTICLE XX 

APPROVAL 

This Contract between the Company and the Union is subject to ratification by the members of Local 689 who are 
employed by Wastren-EnergX Mission Support, LLC, and to the approval of the United Steel, Paper and Forestry, 
Rubber, Manufacturing, Energy, Allied-Industrial and Service Workers International Union, AFL-CIO, and shall be 
effective only if so approved. These pre-conditions having been satisfied: 

IN WilNESS WHEREOF the duly chosen representatives of the parties to this Contract have hereunto set their hands 
this January day of 18 2011. 

United Steel, Paper and Forestry, Rubber 
Manufacturing, Energy, Allied-Industrial 
and Service Workers International Union 

?:::lia~~al}\ 6..,8.._.9..._.._ .-.. 

Leo Geard, International 

Tom Conway, International Vice Presi 
Administration 

e on ternatioi:tal Vice President 

H~ - u, 

D~ 
~V\: -A ave McLean,Sub irector 

Wtiti/2~ 

Wastren-EnergX Mission Support, LLC 
Portsmouth Gaseous Diffusion Plant 

89 
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APPENDIX A 

REPRESENTATION DIVISIONS 

For the purpose of representation under the provisions of Article VII, the job classifications 
included in each of the three (3) representation divisions are as indicated below: 

REPRESENTATION DIVISION I 

Building Mechanic 
Instrument and Electrical Mechanic 
Maintenance Mechanic 

REPRESENTATION DIVISION II 

Operator 

REPRESENTATION DIVISION III 

Service Worker 
Hourly Planner 



93

APPENDIX B 

COMBINED CLASSIFICATIONS 

At the time initial contract negotiations between Wastren-EnergX Mission Support, LLC (WEMS) and Portsmouth 
United Steel, Paper and Forestry, Rubber, Manufacturing, Energy, Allied-Industrial and Services Workers (USW) Local 
689 began, there were numerous USW job classifications identified in the collective bargaining agreements for 
Portsmouth.  

WEMS and Portsmouth USW Local 689 have bargained on this issue and, as a result of that bargaining, have agreed to 
reduce the number of USW job classifications to six (6). The six (6) USW job classifications under the WEMS/USW 
Collective Bargaining Agreement for Portsmouth shall be Service Worker, Building Mechanic, Maintenance Mechanic, 
Instrument and Electrical Mechanic, Operator, and Hourly Planner. All work scope included in the WEMS/DOE Facility 
Support Services Contract number DE-CI0000004, as amended, which has historically and traditionally been performed 
by the USW Union at Portsmouth, Ohio, shall continue to be performed by USW represented workers using these six (6) 
job classifications and as outline within all other applicable provisions of this agreement. 

WEMS Combined Classifications 

1. Service Worker   4. Maintenance Mechanic

Janitor     Welder 
Laborer     Maintenance Mechanic 
Truck Driver     Mobile Equipment Mechanic (future) 
Materials     HVAC Mechanic (mechanical) 
Mason (future)    Machinist (future) 
Laundry Worker (future) 
Coal Handler (future)   5. Operator
Lubricator (future) 
Car Driver (future)    Distribution & Inspection Operator (future) 

Utility Operator (future) 
2. Building Mechanic    Chemical Operator (future)

Uranium Material Handler (future) 
Sheet Metal Mechanic   Power Operator (future) 
Carpenter     Stationary Engineer (future) 
Painter     Boiler Operator (future) 
Sign Painter (future)    Production Process Operator (future) 

Assistant Boiler Operator (future) 
3. Instrument & Electrical Mechanic Fire Protection EMT-A (future)

Electricians    6. Hourly Planner
Electronics Mechanic 
Instrument Mechanic 
HVAC Mechanic (electrical) 

Note 1:  Work falling into the future classifications as noted above shall be performed by the classification 
in which the job is listed.  These positions shall be filled as requirements for work within the classification 
that becomes available at the discretion of WEMS Management.  

Note 2:  HVAC work will revert to the previous practice of being performed by Electricians and 
Maintenance Mechanics (now Maintenance Mechanic and Instrument and Electrical Mechanic).  This is 
how the work was performed prior to the creation of the HVAC Mechanic position circa 1996.



94

APPENDIX C 
    WAGE CHART

Wage Increase of 3% Base hourly rate range for labor grades effective May 2, 2011.  Includes $1.00 roll-in COLA 
Labor
Grade Starting Rate 9 Weeks 13 Weeks 18 Weeks 26 Weeks 

39
Weeks 

52
Weeks 

20  $                     18.89   $           19.35   $           19.61    
30  $                     23.03    $               23.44    $             24.06    
40  $                     23.03    $               23.44    $             24.06    
50  $                     23.03    $               23.44    $             24.06    
60  $                     23.19    $               23.60    $             24.22    
70  $                     23.19    $               23.60    $             24.22    

Wage Increase of 3% Base hourly rate range for labor grades effective May 2, 2012.  Includes $1.00 roll-in COLA 
Labor
Grade Starting Rate 9 Weeks 13 Weeks 18 Weeks 26 Weeks 

39
Weeks 

52
Weeks 

20  $                     20.49   $           20.96   $           21.23    
30  $                     24.75    $               25.18    $             25.81    
40  $                     24.75    $               25.18    $             25.81    
50  $                     24.75    $               25.18    $             25.81    
60  $                     24.91    $               25.34    $             25.97    
70  $                     24.91    $               25.34    $             25.97    

Wage Increase of 2.75% Base hourly rate range for labor grades effective May 2, 2013.  Includes $1.00 roll-in COLA 
Labor
Grade Starting Rate 9 Weeks 13 Weeks 18 Weeks 26 Weeks 

39
Weeks 

52
Weeks 

20  $                     22.08   $           22.57   $           22.84    
30  $                     26.46    $               26.90    $             27.55    
40  $                     26.46    $               26.90    $             27.55    
50  $                     26.46    $               26.90    $             27.55    
60  $                     26.62    $               27.06    $             27.71    
70  $                     26.62    $               27.06    $             27.71    

Wage Increase of 2.75% Base hourly rate range for labor grades effective May 2, 2014. Includes $1.00 roll-in COLA (If Contract 
extended) 

Labor
Grade Starting Rate 9 Weeks 13 Weeks 18 Weeks 26 Weeks 

39
Weeks 

52
Weeks 

20  $                     23.71   $           24.22   $           24.50    
30  $                     28.22    $               28.66    $             29.34    
40  $                     28.22    $               28.66    $             29.34    
50  $                     28.22    $               28.66    $             29.34    
60  $                     28.38    $               28.83    $             29.50    
70  $                     28.38    $               28.83    $             29.50    

Labor Grade Starting Rate 6 Months 12 Months 18 Months 24 Months 
SW1 $13.34 $14.34 $15.34 $16.34 $17.34 

* NOTE: $0.25/hr will be given to approved CDL drivers 
***The current  incumbent Materials employee will initially go to the new pay rate of $14.11 effective March 22, 2007, and will be 

eligible for annual increases as prescribed in the Wage Chart. 
****Future employees entering the Service Worker classification will enter at the Labor Grade 20 rate. 
*****Starting rate only applies to newly hired employees who have not previously worked at the PORTS site. 

***** Service Workers will start at the starting rate for Labor Grade SW1 and will progress to the top of the labor grade over a 24 month 

period.” 

Labor Grade Classification Labor Grade Classification
20 Service Worker 50 Maintenance Mechanic 
30 Operator 60 Instrument & Electrical Mechanic 
40 Building Mechanic 70 Hourly Planner 
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MEMORANDUM OF UNDERSTANDING 

INFRASTRUCTURE PLANNER 

DATED:  March 22, 2007 

Job Level: Existing Maintenance Craft Level as Defined by a Current CBA -  
Infrastructure Planner.  

Progression: The positions will be filled for a minimum of one (1) year and then reviewed 
by the parties. Management reserves the right to disqualify individuals who 
do not meet the minimum performance and qualifications listed below. Any 
such employee either not meeting the requirements contained within this 
MOU or who after a full year as serving as a planner can choose to return the 
classification he/she left. Salaried Planners will also be utilized. 

From:  Maintenance Crafts or other qualified employees 

To:  Maintenance Crafts, Management 

Prerequisites:

1. Minimum Associate Degree in a technical field. TPMC will consider alternate 
experience/training and approve substitution for the educational factor if deemed 
acceptable. 

2. Demonstrated proficiency with Information Technology (IT) hardware and software. 

3. Familiarity with applicable work planning software is desirable or the ability to learn 
and become proficient with TPMC Planning software is required. 

4. Minimum of seven (7) years experience as a craftsperson or related site maintenance 
work evolution, five (5) of which is at the Portsmouth Plant. 

5. Demonstrated thorough understanding of the work permit system. 

Job Duties: Reporting to the Manager of Critical Programs Implementation, or designee, 
TPMC work planners perform the following job planning activities (to 
include but not limited to): 

1. Plan maintenance jobs spanning the range of routine, uncomplicated, single craft, 
tasks of short duration, to unique, complicated, multi-craft tasks, which may have 
multiple hold points of longer duration. 
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2. Build formal work packages. 

3. Coordinate required work permits. 

4. Communicate with management, crafts and clients to insure thorough understanding 
of job requirements. 

5. Understand, follow, adhere to, support, and advocate the ISMS process. 

6. Understand and support “Conduct of Maintenance” concepts. 

7. Understand and support other work-related programs deemed critical by TPMC 
management. 

8. Participate in procedure development. 

9. Attend and contribute to scheduling and other management meetings. 

10. Participate in client and work job satisfaction surveys. 

11. Other planning activities as may be directed by TPMC management. 
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LETTER OF INTENT 

MEWA RETIREE HEALTH 

DATE: March 22, 2007

For employees retiring and first eligible to receive a benefit starting on or after February 1, 
1989, the Company will pay one-half (1/2) the cost of the Major Medical Medicare 
Supplement Plan for the retirees at the time the retiree reaches age 65, provided the retiree is 
enrolled in Medicare Part A and Medicare Part B, and for the retiree’s spouse or surviving 
spouse at the time the spouse reaches age 65, provided the spouse or surviving spouse is 
enrolled in Medicare Part A and Medicare Part B, and providing such applicants meet the 
eligibility requirements of the Plan. 

The Company shall arrange through an insurance company(s) or other carrier(s) to provide 
the benefits set forth in the MEWA Plan documents. 
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I. QUALIFICATIONS OF KEY PERSONNEL 

 

The requirements for key personnel are as follows: 

 

Program Manager: Must have at a minimum of a Bachelor‘s Degree from an accredited school 

and over 15 years of project management experience. Must have the ability to manage and direct 

large and complex maintenance, constructions, and information technology projects. Must 

demonstrate an innovative and pro-active project management approach along with strong verbal 

and written communication skills. Responsible for all aspects of project planning and scheduling, 

cost estimating and monitoring, and quality review. Relies on extensive experience and judgment 

to plan and accomplish goals. Must have the ability to direct and coordinate a variety of 

professional disciplines to achieve project goals. Desired: Project Management Professional 

(PMP) Certification, DOE Experience, large campus/facility maintenance management 

experience. Experience in D&D activities. 

 

Security Manager: Require a Bachelor Degree from an accredited university/college or 

equivalent accredited coursework. The candidate must also have 10 years of DOE or DoD 

technical security programs experience. This experience must ensure working expert knowledge 

of all nuclear security programs with specialized experience implementing DOE security Orders, 

Policies, and procedures. Specialist experience includes personnel security support, physical 

security support, information security support, cyber-security support and document review 

support. Must be able to maintain a working relationship with the Federal, State, and local law 

enforcement to provide personnel and government property protection, and obtain and maintain a 

Department of Energy Q Clearance. 

 

Desired: Experience with DOE security requirements, gaseous diffusion technology and 

declassification efforts. 

 

II. QUALIFICATIONS OF PERSONNEL, NON-KEY 

The expected qualifications for personnel, other than those listed designated as Key Personnel on 

Section H and above are as follows: 

 

ES&H Lead: Require a Bachelor’s Degree in occupational health, safety, or a comparable 

scientific discipline, certified by related professional organization, and 10 years work experience 

in a safety oversight capacity. Must be familiar with DOE, state, and federal orders, guides, and 

regulations. Must have experience in safety oversight for facilities with industrial and 

radiological hazards. 

 

Maintenance Manager/Lead: Require a Bachelor Degree in a technical field from an accredited 

university or college and six years of experience or 15 years of experience. Must have working 

knowledge of and experience with facility maintenance, roads and grounds upkeep and 

maintenance. Must be able to oversee general building maintenance and facility operational 

support; Oversee minor building modifications, custodial and subcontractor work. 

 

Record Management Lead: Associate’s Degree from an accredited school or a minimum of 5 

years’ experience in managing Government records in all formats throughout the records 
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lifecycle. Must have experience with Federal laws, regulations and DOE requirements for the 

identification, maintenance and disposition of records; in particular scheduling of records 

utilizing the NARA-approved DOE Records Disposition Schedules. Must be able to obtain and 

maintain a Department of Energy Q Clearance Desired: experience with electronic records 

management system (ERMS). 

 

Classification Officer: Degree in a relevant scientific or technical field or work experience as 

validated by the appointing official is required for that individual. Over 10 year experience 

working in association with gaseous diffusion enrichment operations and technology. Be trained 

and tested on (a) Classification Policies and procedures, (b) Classification Guidance [e.g., DOE 

O 475.2B, “ Identifying Classified Information”; CG-PGD-6, “Joint NRC/DOE Classification 

Guide”; CG-SS-5, “Classification and UCNI Guide for Safeguards and Security Inf3ormation”]. 

Be an UCNI Reviewing Official and trained on guides [e.g., CG-SS-5 and DOE O 471.1B, 

“Identification & Protection of Unclassified Controlled Nuclear Information”]. Recognize 

Official Use Only (OUO) and trained on guide CG-SS-5 and the DOE Order and Manual for 

OUO [DOE O 471.3, Identifying and Protecting Official Use Only Information, and DOE M 

471.3-1, Manual for Identifying and Protecting Official Use Only Information]. Classification 

Officers are required to pass classification and Controlled Unclassified Information (CUI) 

training courses with a Final exam/Certification test. Re-testing and certification is required 

every two (2) years or as directed by the DOE Office of Classification. 



Portsmouth Infrastructure Support Services 
89303321DEM000065 

Amendment 0003 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

ATTACHMENT J-8.C.2.1 – LISTING OF FACILITIES RESPONSIBILITY MATRIX 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Attachment J-8 - Page 1 of 27 
Section J 



Portsmouth Infrastructure Support Services 
89303321DEM000065 

Attachment J-8 - Page 2 of 27 
Section J 

 

 

 

O
pe

ra
tio

na
lly

 
R

es
po

ns
ib

le
 

 S&
M

 

 Ja
ni

to
ria

l 

  Fa
ci

lit
y 

Id
en

tif
ic

at
io

n 
N

um
be

r 

        Fa
ci

lit
y 

D
es

cr
ip

tio
n 

  G
ro

ss
 S

q.
 –

 o
r 

or
 a

s S
pe

ci
fie

d 

D&D D&D N/A X-100 Administration Building (Demolished) N/A 
D&D D&D N/A X-100B Air Conditioning Equipment Building (Demolished) N/A 
D&D D&D N/A X-101 Health Services Center(Demolished) N/A 
D&D D&D N/A X-102 Cafeteria (Demolished) N/A 
N/A N/A N/A X-103 Auxiliary Office Building (Demolished) 

renumbered X-206K 
N/A 

D&D D&D D&D X-104 Guard Headquarters 9107 
D&D D&D D&D X-104A Indoor Firing Range Building 3640 
D&D D&D ISS XT-104B Protective Forces Office Trailer 2726 
D&D D&D ISS XT-104C Protective Forces Shower / Locker Trailer 3555 
D&D D&D N/A XT-104D Protective Force Headquarters (FUTURE) N/A 
D&D D&D ISS X-104D Protective Force Headquarters N/A 
D&D N/A N/A X-106 Tactical Response Station(Demolished) N/A 
D&D D&D N/A X-106C New Fire Training Building 1200 
D&D D&D/ 

ISS 
D&D X-108A South Portal and Shelter (ISS Maintains Drive Gate 

Only) 
10030 

D&D D&D N/A X-108A.1 Area N/A 
D&D D&D D&D X-108B North Portal and Shelter 300 
D&D D&D/ 

ISS 
N/A X-108E Construction Portal (ISS Maintains Drive Gate 

Only) 
615 

D&D D&D D&D X-108E.1 Area N/A 
D&D D&D D&D X-108H Pike Avenue Portal 100 
D&D D&D D&D X-108J West Access Road Gate Portal 102 
D&D D&D D&D X-108K North Access Road Gate Portal 102 
D&D D&D D&D X-108L East Perimeter Road Gate Portal 102 
ISS ISS N/A X-108A-M MAC Portal 48 
ISS ISS N/A X-108A-M2 MAC Portal 48 
ISS ISS N/A X-108B-M MAC Portal 80 
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ISS ISS N/A X-108-E-M1 MAC Portal 160 
ISS ISS N/A X-108-E-M2 MAC Portal 160 
ISS ISS N/A X-108H-M MAC Portal 80 
ISS ISS N/A X-108Q MAC Portal (Southeast MAC 1 Portal for X-152J) 80 
ISS ISS N/A X-108R MAC Portal (Northeast MAC 1 Portal for X-152J) 80 
ISS ISS N/A X-108S MAC Portal (North MAC 1 Portal for X-151) 96 

ISS ISS N/A X-108T MAC Portal (South of X-206H-1 Parking Lot) N/A 
D&D D&D D&D X-109A Electrical Maintenance Storage Building was named 

X-530H 
1075 

D&D D&D N/A X-109B Personnel Monitoring Station 324 
D&D N/A N/A X-109C Personnel Monitoring Station (Demolished) N/A 
D&D D&D N/A X-109E Personnel Monitoring Station 200 
D&D D&D N/A X-111A SNM Monitoring Portal, X-326 N/A 
D&D D&D N/A X-111B SNM Portal Northwest, X-326 N/A 
ISS ISS ISS X-112 Data Processing Center 29800 
ISS ISS N/A X-112A Emergency Diesel Generator N/A 

D&D N/A N/A X-120 Old Weather Station (DELETED / DEMOLISHED) N/A 
D&D D&D N/A X-120H New Weather Station N/A 
D&D D&D N/A X-120H-1 Tower Instrumentation Building N/A 
D&D D&D ISS X-151A Alpha Office Trailer 1344 
D&D D&D ISS X-151B Bravo Office Trailer 1344 
D&D D&D ISS X-151C Charlie Office Trailer 1344 
D&D D&D ISS X-151D Delta Office Trailer 1344 
D&D D&D N/A X-152 Area 2 Trailer Complex in West portion of X-206A 

(Parking Lot) 
N/A 

D&D D&D D&D X-152A Medical N/A 
D&D D&D ISS X-152B Dosimetry 1152 
D&D D&D ISS X-152C Pike Office Trailer 6720 
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D&D D&D ISS X-152D Scioto Office Trailer 6720 
D&D D&D ISS X-152E Restroom 1344 
D&D D&D ISS X-152F Break Room 2160 
D&D D&D ISS X-152G Jackson Office Trailer 6720 
D&D D&D ISS X-152H Enterprise Office Trailer 6720 
D&D D&D ISS X-152I Ross Office Trailer 6720 
ISS ISS ISS X-152J Data Center 364 
ISS ISS N/A X-152J-1 Chiller N/A 
ISS ISS N/A X-152J-2 Chiller N/A 
ISS ISS N/A X-152J-3 Generator Building N/A 

D&D D&D N/A X-157 Area 7 Trailer Complex South of X-744G N/A 
D&D D&D ISS X-157A Atlantis Office Trailer 6720 
D&D D&D ISS X-157B Endeavor Office Trailer 6720 
D&D D&D ISS X-157C Columbia Office Traier 6720 
D&D D&D N/A X-158A Area 8 Trailer Complex near the X-108E (C Portal) 5656 
D&D D&D N/A X-159 T1 Old Storage Trailer for HP (located at the 

intersection of Pump Booster Station Road & 
Perimeter Road 

N/A 

D&D N/A N/A X-160 T1 Restroom Trailer (FUTURE) N/A 
D&D N/A N/A X-161 T1 Restroom Trailer (FUTURE) N/A 
D&D ISS N/A X-200 Site Preparation, Grading, & Landscaping N/A 
D&D D&D N/A X-200MW X-Site Groundwater Monitoring Wells 800 
D&D ISS N/A X-201 Land and Land Rights (acres) 3698 
SODI SODI SODI X-201-1A SODI Parcel 1A (S of Entrance Drive, N of Gas 

Pipeline) 
N/A 

SODI SODI SODI X-201-1B SODI Parcel 1B (S of Gas Pipeline, N of Hewes St.) N/A 
SODI SODI SODI X-201-1C SODI Parcel 1C (S of Hewes St., N of Perimeter 

Rd.) 
N/A 
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SODI SODI SODI X-201-2 SODI Parcel 2 (E of Perimeter Road Between South 
Access and Entrance Road 

N/A 

ISS ISS N/A X-202 Roads (Except Northeast Bypass (Fog) Road) 
(miles) 

29.96 paved 
4.6 unpaved 

ISS ISS N/A X-202A North Fog Road Bridge 6.17 
ISS ISS N/A X-202B South Fog Road Bridge 34.5 
ISS ISS N/A X-203 Culverts and Drainage Swales N/A 

D&D D&D N/A X-203 Storm Sewers N/A 
D&D D&D N/A X-204 Railroads 11.4 
D&D D&D N/A X-204-1 Railroad Overpass 102 
ISS ISS N/A X-206A Main Parking Lot, North (sq. yds) 42488 
ISS ISS N/A X-206B Main Parking Lot, South (sq. yds) 22667 
ISS ISS N/A X-206E Construction Parking Lot (sq. yds) 10717 
ISS ISS N/A X-206H Pike Avenue Parking Lot (sq. yds) 9547 
ISS ISS N/A X-206H-1 Parking Lot (sq. yds) 14245 
ISS ISS N/A X-206J XT-801 Parking Lot (sq. yds) 14285 
ISS ISS N/A X-206K Parking Lot (Old X-103, northwest of X-300) (sq. 

yds) 
2627 

ISS ISS N/A X-206L Parking Lot East of X-151 Trailers (sq. yds) 5950 
ISS ISS N/A X-206M Parking Lot by X-744Y Trailers (sq. yds) 3860 
ISS ISS N/A X-208 Security Fence 24036 
ISS ISS N/A X-208A Boundary Fence 74858 
ISS ISS N/A X-208B SNM Security Fence, X-345 1283 
ISS ISS N/A X-208C General Access Area Security Fence N/A 
ISS ISS N/A X-210 Sidewalks 21140 

D&D D&D N/A X-215A Electrical Distribution to Process Buildings N/A 
D&D D&D N/A X-215B Electrical Distribution to Non-Process Areas N/A 
D&D D&D N/A X-215C Exterior Lighting Facilities N/A 
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D&D D&D N/A X-215D Electric Power Tunnels N/A 
D&D D&D N/A X-220A Instrumentation Tunnels 8550 
D&D D&D N/A X-220B-1 Process Instrumentation Lines N/A 
D&D D&D N/A X-220B-2 Carrier Communications Systems N/A 
D&D D&D N/A X-220B-3 Water Supply Telemetering Lines 26400 
D&D D&D N/A X-220C Superior American Alarm Systems N/A 
ISS ISS N/A X-220D-1 General Telephone System N/A 
ISS ISS N/A X-220D-2 Process Telephone System N/A 
ISS ISS N/A X-220D-3 Emergency Telephone System N/A 

D&D D&D N/A X-220E-2 Process Public Address System N/A 
D&D D&D N/A X-220E-3 Power Public Address System N/A 
D&D D&D N/A X-220F Plant Radio System N/A 
D&D D&D N/A X-220G Pneumatic Dispatch System N/A 
D&D D&D N/A X-220H McCulloh Fire Alarm Systems N/A 
D&D D&D N/A X-220J Radiation Alarm System N/A 
D&D D&D N/A X-220K Cascade Automatic Data Processing System N/A 
D&D N/A N/A X-220L Classified Computer System (DEACTIVATED) N/A 
ISS ISS N/A X-220N Security Alarm and Surveillance System 25000 

D&D N/A N/A X-220P MSR System (DELETED / DEMOLISHED) N/A 
D&D D&D N/A X-220R Public Warning Siren System N/A 
D&D D&D N/A X-220R.4 Area N/A 
D&D D&D N/A X-220R.5 Area N/A 
D&D D&D N/A X-220S Power Operations SCADA System N/A 
D&D D&D N/A X-230 Water Supply Line N/A 
D&D D&D N/A X-230A Sanitary and Fire Water Distribution System 76585 
D&D D&D N/A X-230A-03 Ambient Air Monitoring Station A3 (South Access 

Road) 
N/A 
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D&D D&D N/A X-230A-06 Ambient Air Monitoring Station A6 (Power Pole 
No. 6 in Piketon) 

N/A 

D&D D&D N/A X-230A-08 Ambient Air Monitoring Station A8 (Power Pole 
No. 74 near X-735) 

N/A 

D&D D&D N/A X-230A-09 Ambient Air Monitoring Station A9 (Wakefield 
Mound Road) 

N/A 

D&D D&D N/A X-230A-10 Ambient Air Monitoring Station A10 (Don Marquis 
Station) 

N/A 

D&D D&D N/A X-230A-12 Ambient Air Monitoring Station A12 (McCorkle 
Road) 

N/A 

D&D D&D N/A X-230A-15 Ambient Air Monitoring Station A15 (Loop Road) N/A 
D&D D&D N/A X-230A-23 Ambient Air Monitoring Station A23 (Taylor 

Hollow / McCorkle Roa 
N/A 

D&D D&D N/A X-230A-24 Ambient Air Monitoring Station A24 (Shyville 
Road) 

N/A 

D&D D&D N/A X-230A-28 Ambient Air Monitoring Station A28 (Camp Creek 
Road) 

N/A 

D&D D&D N/A X-230A-29 Ambient Air Monitoring Station A29 (West Access 
Road) 

N/A 

D&D D&D N/A X-230A-36 Ambient Air Monitoring Station A36 (X-611) N/A 
D&D D&D N/A X-230A-37 Ambient Air Monitoring Station A37 (Mount Hope 

Road) 
N/A 

D&D D&D N/A X-230A-40 Ambient Air Monitoring Station A40 (X-100 
Penthouse) 

N/A 

D&D D&D N/A X-230A-41 Ambient Air Monitoring Station A41 (Zahn's 
Corner) 

N/A 

D&D D&D N/A X-230A-T7 Ambient Air Monitoring Station T7 (X-605H Area) N/A 
D&D D&D N/A X-230B Sanitary Sewers N/A 
D&D D&D N/A X-230C Storm Water Sewers N/A 
D&D D&D N/A X-230E Plant Water System (Makeup to Cooling Towers) 4379 
D&D D&D N/A X-230F Raw Water Supply Lines 26400 
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D&D D&D N/A X-230G Recirculating Water System (Between Buildings) 41853 
D&D D&D N/A X-230H Fire Water Distribution System 37232 
D&D D&D N/A X-230J-2(B) South Holding Pond Effluent Monitoring Station 

(Building) 
110 

D&D D&D N/A X-230J-3(B) West Environmental Monitoring Station (Building) 110 
D&D D&D N/A X-230J-4 Environmental Air Sampling Station 2 
D&D D&D N/A X-230J-5 West Holding Pond Environmental Sampling 

Building 
144 

D&D D&D N/A X-230J-5(B) West Holding Pond Environmental Sampling 
Building (Bldg) 

144 

D&D D&D N/A X-230J-6 NE Holding Pond 144 
D&D D&D N/A X-230J-6(B) NE Holding Pond Monitoring Station (Building) 144 
D&D D&D N/A X-230J-7 (B) E Holding Pond Monitoring Station (Building) 144 
D&D N/A N/A X-230J-9 North Environmental Sampling Building 

(DEMOLISHED) 
N/A 

D&D D&D N/A X-230K South Holding Pond 6 acres 
D&D D&D N/A X-230L North Holding Pond N/A 
D&D D&D N/A X-230M Clean Site Northeast of XT-801 60000 
D&D D&D N/A X-231A Southeast Oil Biodegradation Plot (acre) 3 
D&D D&D N/A X-231B Southwest Oil Biodegradation Plot (acre) 1 
D&D D&D N/A X-232A Nitrogen Distribution System 13000 
D&D D&D N/A X-232B Dry Air Distribution System 16355 
D&D D&D N/A X-232C-1 Tie Line No. 1, X-342 to X-330 1000 
D&D D&D N/A X-232C-2 Tie Line No. 2, X-330 to X-326 236 
D&D D&D N/A X-232C-3 Tie Line No. 3, X-330 to X-333 250 
D&D D&D N/A X-232C-4 Tie Line No. 4, X-326 to X-330 253 
D&D D&D N/A X-232C-5 Tie Line No. 5, X-343 to X-333 350 
D&D D&D N/A X-232D Steam and Condensate System 56216 
D&D D&D N/A X-232E Freon Distribution Lines N/A 
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D&D D&D N/A X-232F Fluorine Distribution Systems N/A 
D&D D&D N/A X-232G Supports for Distribution Lines N/A 
D&D D&D N/A X-232H Tower Cooling Water System N/A 
D&D D&D N/A X-235 South Groundwater Collection System 4569 
D&D D&D N/A X-237 Little Beaver Groundwater Collection System 1080 
D&D D&D N/A X-240A RCW System (Cathodic Protection) N/A 
D&D D&D D&D X-300 Plant Control Facility 16014 
D&D D&D N/A X-300A Process Monitoring Building 1430 
D&D D&D N/A X-300B Plant Control Facility Carport 780 
D&D D&D N/A X-300C Emergency Communications Antenna N/A 
D&D D&D D&D X-326 GDP Process Building 2517120 
D&D D&D D&D X-330 GDP Process Building 2759680 
D&D D&D D&D X-333 GDP Process Building 2823669 
D&D D&D D&D X-333 T10 Mens Shower Trailer 3630 
D&D D&D D&D X-333 T2 Office Trailer 3630 
D&D D&D D&D X-333 T3 Office Trailer 3630 
D&D D&D D&D X-333 T4 Office Trailer 3630 
D&D D&D D&D X-333 T5 Office Trailer 3630 
D&D D&D D&D X-333 T6 Restroom Trailer 2016 
D&D D&D D&D X-333 T7 Office Trailer 3630 
D&D D&D D&D X-333 T8 Office Trailer 3630 
D&D D&D D&D X-333 T9 Womens Shower Trailer 2688 
D&D D&D D&D X-333 T11 X-333 "Donning" Trailer N/A 
D&D D&D D&D X-342A Feed, Vaporization, & Fluorine Generation Building 13761 
D&D D&D D&D X-342B Fluorine Storage Building 1526 
D&D D&D D&D X-343 Feed, Vaporization, and Sampling Facility 14915 
D&D D&D D&D X-344A UF6 Sampling Facility 91586 
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D&D D&D D&D X-344H Security Portal 90 
D&D D&D D&D X-344.1 Area N/A 
D&D D&D D&D X-345 SNM Storage Building 36944 
D&D D&D N/A X-501 Substation N/A 
D&D D&D N/A X-501A Substation N/A 
D&D D&D N/A X-502 Substation N/A 
D&D D&D N/A X-515 330 kV Tie Line N/A 
D&D D&D D&D X-530 T1 Trailer 720 
D&D D&D N/A X-530.1 Area N/A 
D&D D&D N/A X-530.2 Area N/A 
D&D D&D N/A X-530.3 Area N/A 
D&D D&D D&D X-530A Switchyard N/A 
D&D D&D D&D X-530B Switch House 112012 
D&D D&D D&D X-530C Test and Repair Building 1250 
D&D D&D D&D X-530D Oil House 203 
D&D D&D D&D X-530E Valve House 150 
D&D D&D D&D X-530F Valve House 150 
ACP ACP ACP X-530G Oil Pumping Station 1250 
D&D D&D D&D X-530H Electrical Maintenance Storage Building N/A 
D&D N/A N/A X-530J Abandoned X-5500 Substation Foundation (SW of 

X-530) 
N/A 

D&D N/A N/A X-533 Transformer Storage Pad (DEMOLISHED) now 
named X-747L 

N/A 

D&D N/A N/A X-533.1 Switchyard Buffer Area N/A 
D&D N/A N/A X-533.2 Area N/A 
D&D N/A N/A X-533A Switchyard (DEMOLISHED) N/A 
D&D N/A N/A X-533B Switch House (DEMOLISHED) N/A 
D&D N/A N/A X-533C Test and Repair Building (DEMOLISHED) N/A 
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D&D N/A N/A X-533D Oil House (DEMOLISHED) N/A 
D&D N/A N/A X-533E Valve House (DEMOLISHED) N/A 
D&D N/A N/A X-533F Valve House (DEMOLISHED) N/A 
N/A N/A N/A X-533H Previous Personnel Monitoring Station #4 (Station 

#4 was moved to X-108H) 
480 

D&D N/A N/A X-533J Gas Reclaiming Cart Garage (DEMOLISHED) 
(Was previously X-533H) 

N/A 

D&D ISS ISS X-533 T2 Trailer 840 
D&D ISS ISS X-533 T3 Trailer 840 
D&D ISS ISS X-533 T4 Trailer 840 
ISS ISS ISS X-540 Telephone Building 2652 

D&D D&D N/A X-550 Medium Voltage Substation (located in X-530B S. 
Switchhouse) 

N/A 

D&D N/A N/A X-555 138kv/13.8kv Substation SW of X-530 (FUTURE) N/A 
D&D N/A N/A X-600 Steam Plant (DEMOLISHED) N/A 
D&D N/A N/A X-600.1 Area N/A 
D&D N/A N/A X-600A Coal Pile Yard N/A 
D&D N/A N/A X-600B Steam Plant Shop Building (DEMOLISHED) N/A 
D&D N/A N/A X-600C Ash Blower Building (DEMOLISHED) N/A 
D&D N/A N/A X-600D Utilities Maintenance Field Office 

(DEMOLISHED) 
N/A 

D&D D&D N/A X-605 Sanitary Water Control House 120 
D&D N/A N/A X-605H Booster Pump House and Facilities 

(DEMOLISHED) 
N/A 

D&D N/A N/A X-605I Chlorinator Building (DEMOLISHED) N/A 
D&D N/A N/A X-605J Diesel Generator Building (DEMOLISHED) N/A 
D&D D&D N/A X-605A Sanitary Water Wells N/A 
D&D D&D N/A X-608 Raw Water Pump House 11600 
D&D D&D N/A X-608.1 Area N/A 
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D&D D&D N/A X-608A Raw Water Wells (1 to 4) N/A 
D&D D&D N/A X-608B Raw Water Wells (5 to 15) N/A 
D&D D&D D&D X-611 Water Treatment Plant 7978 
D&D D&D N/A X-611 B1 Lagoon Supernatent Pumping Station N/A 
D&D D&D N/A X-611 B2 Lagoon Supernatent Pumping Station N/A 
D&D D&D N/A X-611 B3 Lagoon Supernatent Pumping Station N/A 
D&D D&D N/A X-611A Lime Sludge Prairie (acres) 30 
D&D D&D N/A X-611B Sludge Lagoon N/A 
D&D D&D N/A X-611C Filter Building 7600 
D&D D&D N/A X-611D Recarbonization Instrument Building 240 
D&D D&D N/A X-611E Clearwell and Chlorine Building 1050 
D&D D&D N/A X-612 Elevated Water Tank (gal) 250000 
D&D D&D N/A X-614A Sewage Pumping Station 300 
D&D D&D N/A X-614B Sewage Lift Station 551 
D&D D&D N/A X-614D South Sewage Lift Station N/A 
D&D D&D N/A X-614P Northeast Sewage Lift Station N/A 
D&D D&D N/A X-614Q Sewage Booster Pump Station N/A 
D&D D&D N/A X-614S Sewage Booster Pump Station (FUTURE) N/A 
D&D D&D N/A X-614T Sewage Lift Station for 5-Unit Plume Area 

(FUTURE) 
N/A 

D&D D&D N/A X-614U Sewage Lift Station N/A 
D&D N/A N/A X-615 Old Sewage Treatment Plant (DEMOLISHED) N/A 
D&D N/A N/A X-616 Liquid Effluent Control Facility (DEMOLISHED) N/A 
D&D D&D N/A X-616 CAP X-616 Sludge Lagoons (CLOSED & CAPPED) N/A 
D&D D&D N/A X-616A Cap Over Sludge Lagoons N/A 
D&D D&D N/A X-617 South Holding Pond & pH Control Facility 200 
D&D D&D N/A X-618 North Holding Pond Storage Building 225 
D&D D&D N/A X-618A Small Meteorological Tower N/A 
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D&D D&D N/A X-621 Coal Pile Runoff Treatment Facility 1500 
D&D D&D D&D X-622 South Groundwater Treatment Building 5177 
D&D D&D N/A X-622.1 Area N/A 
D&D D&D N/A X-622.2 Area N/A 
D&D D&D D&D X-622-1 New Water Treatment Facility (FUTURE) N/A 
D&D N/A N/A X-622T Carbon Filtration (X-705 Sump Water) 

(DEMOLISHED) 
N/A 

D&D D&D D&D X-623 North Groundwater Treatment Building 5760 
D&D D&D D&D X-624 Little Beaver Groundwater Treatment Facility 1600 
D&D D&D N/A X-624-1 Little Beaver Groundwater Treatment Facility 

Decon Pad (Demolished) 
N/A 

D&D D&D N/A X-625 Groundwater Passive Treatment Facility 1200 
D&D D&D N/A X-626.1 Area N/A 
D&D D&D D&D X-626-1 Recirculating Water Pump House 6879 
D&D D&D N/A X-626-2 Cooling Tower 12000 
D&D D&D N/A X-627 Groundwater Treatment Facility (Adjacent to X- 

705) 
3036 

D&D N/A N/A X-630-1 Recirculating Water Pump House (DEMOLISHED) N/A 
D&D N/A N/A X-630-2A Cooling Tower N/A 
D&D N/A N/A X-630-2B Cooling Tower (DEMOLISHED) N/A 
D&D N/A N/A X-630-3 Acid Handling Station (DEMOLISHED) N/A 
D&D D&D N/A X-633 Cooling Tower Area N/A 
D&D ISS ISS X-633 T1 Trailer 840 
D&D ISS ISS X-633 T2 Trailer 720 
D&D ISS ISS X-633 T3 Trailer 840 
D&D N/A N/A X-633-1 Recirculating Water Pump House (DEMOLISHED) N/A 
D&D N/A N/A X-633-2A Cooling Tower (DEMOLISHED) N/A 
D&D N/A N/A X-633-2B Cooling Tower (DEMOLISHED) N/A 
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D&D N/A N/A X-633-2C Cooling Tower (DEMOLISHED) N/A 
D&D N/A N/A X-633-2D Cooling Tower (DEMOLISHED) N/A 
D&D D&D N/A X-640-1 Firewater Pump House 1648 
D&D D&D N/A X-640-1A Firewater Pump House Substation N/A 
D&D D&D N/A X-640-2 Elevated Water Tank (gal) 300000 
D&D D&D N/A X-640-2A Elevated Water Tank Auxiliary Building 192 
D&D D&D D&D X-670 Dry Air Plant (Includes Personnel Monitoring 

Station #1) 
15255 

D&D D&D N/A X-670A Dry Air Plant Cooling Tower N/A 
D&D D&D N/A X-675 Plant Nitrogen Station N/A 
D&D D&D N/A X-680 Blow Down Sample & Treatment Facility 128 
D&D D&D N/A X-690 Steam Plant 5256 
D&D D&D/ 

ISS 
D&D/ 
ISS 

X-700 Converter Shop and Chemical Cleaning Facility 
(Janitorial and Maintenance for each contractor’s 
occupied areas) 

128852 

D&D D&D N/A X-700A Air Conditioning Equipment Building 2400 
D&D D&D N/A X-700B Sand Blast Facility and Observation Booth 400 
D&D N/A N/A X-701A Lime House (DELETED / DEMOLISHED) N/A 
D&D N/A N/A X-701B East Holding Pond (DRAINED) and 8 Acres 8 Acres 
D&D N/A N/A X-701C Neutralizing Pit and Tank (DEMOLISHED) N/A 
D&D N/A N/A X-701D Water De-ionization Facility (DEMOLISHED) N/A 
D&D D&D N/A X-701E Neutralization Building 400 
D&D N/A N/A X-701F Effluent Monitoring Facility (DEMOLISHED) N/A 
D&D D&D D&D X-705 Decontamination Building (includes north storage 

tank) 
100476 

D&D N/A N/A X-705A Incinerator Area (DEMOLISHED) N/A 
D&D D&D N/A X-705B Contaminated Burnable Storage Area N/A 
D&D D&D N/A X-705D Heating Booster Pump Building 747 
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D&D D&D D&D X-705E Oxide Conversion Area N/A 
D&D D&D D&D X-710 Technical Services Building 143281 
D&D D&D N/A X-710A Technical Services Gas Manifold Shed 600 
D&D D&D N/A X-710B Explosion Test Facility 245 
D&D D&D D&D X-720 Maintenance and Stores BuildingThe ISS Contractor 

utilizes a portion of the building. 
312035 

D&D D&D ISS X-720 T01 Office Trailer 720 
D&D D&D ISS X-720 T02 Trailer (break room) 658 
D&D N/A N/A X-720A Maintenance and Stores Gas Manifold Shed 

(DEMOLISHED) 
N/A 

D&D D&D N/A X-720B Radio Base Station Building 768 
D&D D&D N/A X-720C Paint and Oil Storage Building 4200 
D&D D&D N/A X-721 Radiation Instrument Calibration Facility 4000 
D&D D&D N/A X-734 Old Sanitary Landfill (acres) 4 
D&D D&D N/A X-734A Construction Spoils Disposal Area (acre) 1 
D&D D&D N/A X-734B Construction Spoils Disposal Area (acre) 1 
D&D D&D N/A X-735 Area N/A 
D&D D&D N/A X-735 Sanitary Landfill (acres) 22 
D&D ISS ISS X-735A Landfill Utility Building 2820 
D&D D&D N/A X-735N Sanitary Landfill (Northern Portion) N/A 
D&D D&D N/A X-735S Industrial Solid Waste Landfill (Southern Portion) N/A 
D&D D&D N/A X-736 Construction Spoils Landfill (acres) 12 
D&D D&D N/A X-737 Area (East of X-735 Landfill and East of Shyville 

Road) 
N/A 

D&D D&D N/A X-738 Phytoremediation Groundwater Areas N/A 
D&D N/A N/A X-740 Waste Oil Storage Facility (DEMOLISHED) N/A 
D&D D&D N/A X-741 Oil Drum Storage Facility 1250 
D&D D&D N/A X-742 Gas Cylinder Storage Facility 2800 
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D&D D&D N/A X-743 Lumber Storage Shed 13784 
D&D D&D N/A X.744.1 Area N/A 
ISS ISS N/A X-744B Salt Storage Shed (Inactive) 1000 

D&D D&D N/A X-744G Bulk Storage Building 114400 
D&D D&D N/A X-744G-1 Outside Storage Pad (sq yds) 751 
D&D D&D N/A X-744H Bulk Storage Building 58707 
D&D D&D N/A X-744J Bulk Storage Building 58707 
ISS ISS ISS X-744K Warehouse 35640 

D&D D&D N/A X-744L Stores and Maintenance Warehouse 58707 
D&D D&D N/A X-744N Warehouse N 15184 
D&D D&D N/A X-744P Warehouse P 15600 
D&D D&D N/A X-744Q Warehouse Q 15600 
D&D N/A N/A X-744S Warehouse S(Demolished) N/A 
ISS ISS N/A X-744S-1 New Salt Storage Shed 4930 

D&D N/A N/A X-744T Warehouse T (DEMOLISHED) N/A 
D&D N/A N/A X-744U Warehouse U (DEMOLISHED) N/A 
D&D D&D N/A X-744V Surplus and Salvage Clean Storage Area N/A 
D&D D&D N/A X-744W Surplus and Salvage Warehouse 50000 
D&D D&D N/A X-744Y Waste Storage Yard N/A 
D&D ISS ISS X-744Y T1 Office Trailer 840 
D&D ISS ISS X-744Y T2 Office Trailer 840 
D&D ISS ISS X-744Y T3 Office Trailer 840 
D&D ISS ISS X-744Y T4 Office Trailer 840 
D&D ISS ISS X-744Y T5 Office Trailer 840 
D&D ISS ISS X-744Y T6 Office Trailer 840 
D&D ISS ISS X-744Y T8 Restroom Trailer 720 
D&D ISS ISS X-744Y T9 Break Trailer 1440 
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D&D D&D N/A X-745B Toll Enrichment Process Gas Yard (sq. yds.) 12282 
DUF6 DUF6 N/A X-745C West Depleted UF6 Storage Yard (sq. yds.) 550000 
DUF6 D&D N/A X-745D Cylinder Storage Yard (sq. yds.) 1493 
DUF6 DUF6 N/A X-745E Northwest Depleted UF6 Storage Yard (sq. yds.) 80000 
D&D D&D N/A X-745F North Process Gas Stockpile Yard (sq. yds.) 

Snow for perimeters around and access roads to X- 
745-F 

23570 

D&D D&D N/A X-745-G Area N/A 
DUF6 DUF6 N/A X-745G-1 Tails Storage Yard (sq. yds.) 

Snow for perimeters around and access roads to X- 
745-G-1 

29610 

DUF6 DUF6 N/A X-745G-2 Tails Storage Yard (sq. yds.) 15753 
D&D N/A N/A X-746 Materials Receiving & Inspection (DELETED / 

DEMOLISHED) 
N/A 

D&D D&D N/A X-747 Clean Scrap Yard  

D&D D&D N/A X-747A Material Storage Yard (sq. yds.) 10573 
D&D D&D N/A X-747B Material Storage Yard (sq. yds.) 4293 
D&D D&D N/A X-747C Material Storage Yard (sq. yds.) 2727 
D&D D&D N/A X-747C (North of X-720, north tank) 300 gallons storage 

tank 
N/A 

D&D D&D N/A X-747C (North of X-720, south tank) 300 gallons storage 
tank 

N/A 

D&D D&D N/A X-747D Material Storage Yard (sq. yds.) 1653 
D&D D&D N/A X-747E Material Storage Yard (sq. yds.) 1050 
D&D D&D N/A X-747F Miscellaneous Material Storage Yard 315000 
D&D N/A N/A X-747G Precious Metal Scrap Yard (DELETED / 

DEMOLISHED) 
N/A 

D&D D&D N/A X-747H Northwest Contaminated Scrap Yard 293000 
D&D D&D N/A X-747H-1 Loading Pad (sq. yds.) 4461 
D&D D&D N/A X-747J Decontamination Storage Yard 12500 
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D&D D&D N/A X-747K Transportation Staging Area (sq. yds.) 10525 
D&D D&D N/A X-747L (former X- 

533) 
Container Laydown and Loading Area N/A 

D&D D&D N/A X-747L-1 Accumulation Area (Area NW of X-747L/Old X- 
533 

N/A 

D&D D&D N/A X-747M Miscellaneous Material Storage Yard (Immediately 
east of the X-206B parking lot; southern portion of 
the east side of the lot) 

N/A 

D&D D&D N/A X-747N Equipment/GSA Vehicle Laydown Area N/A 
D&D D&D N/A X-748 Truck Scale Facility N/A 
D&D D&D N/A X-749 South Contaminated Materials Storage Yard 

(CLOSED & CAPPED) (acres) 
25 

D&D D&D N/A X-749/120 Phytoremediation Area N/A 
D&D D&D N/A X-749A South Classified Burial Yard (CLOSED & 

CAPPED) (acres) 
25 

D&D D&D N/A X-749B Peter Kiewit Landfill (CLOSED & CAPPED) 
(acres) 

20 

D&D D&D D&D X-750 Mobile Equipment Maintenance Garage 15340 
D&D D&D N/A X-750A Garage Storage Facility 473 
ISS ISS ISS X-751 Gas Centrifuge Enrichment Plant (GCEP) Mobile 

Equipment Garage 
16480 

ISS N/A N/A X-751A-1 Administrative Building (FUTURE) N/A 
ISS N/A N/A X-751A-2 Shower/Locker Facility (FUTURE) N/A 

D&D D&D D&D X-752 Warehouse 18000 
D&D ISS ISS X-752A T1 Office Trailer 1440 
D&D ISS ISS X-752A T2 Don and Doff Trailer 1440 
D&D ISS ISS X-752A T3 Restroom Trailer 800 
D&D ISS ISS X-752A T4 Break Trailer 1440 
D&D D&D D&D X-752A T6 Sprung Storage Tent N/A 
D&D ISS ISS X-760 T1 Office Trailer 840 



Portsmouth Infrastructure Support Services 
89303321DEM000065 

Attachment J-8 - Page 19 of 27 
Section J 

 

 

 

O
pe

ra
tio

na
lly

 
R

es
po

ns
ib

le
 

 S&
M

 

 Ja
ni

to
ria

l 

  Fa
ci

lit
y 

Id
en

tif
ic

at
io

n 
N

um
be

r 

        Fa
ci

lit
y 

D
es

cr
ip

tio
n 

  G
ro

ss
 S

q.
 –

 o
r 

or
 a

s S
pe

ci
fie

d 

D&D ISS ISS X-760 T2 Office Trailer 840 
D&D D&D D&D X-760 Chemical Engineering Building N/A 
D&D N/A N/A X-770 Mechanical Testing Building (DELETED / 

DEMOLISHED) 
N/A 

D&D D&D N/A X-780 On Site Disposal Cell (OSDC) N/A 
D&D D&D D&D X-780-T1 Office Trailer 1344 
D&D D&D D&D X-780-T2 Office Trailer 1344 
D&D D&D D&D X-780-T3 Office Trailer 1344 
D&D D&D D&D X-780-T4 Tornado Shelter 320 
D&D D&D D&D X-780-T5 Conference Room and Rest Room 1344 
D&D D&D D&D X-780-T6 Office Trailer 1344 
D&D D&D N/A X-782 On Site Disposal Cell (OSDC) (Future) N/A 
D&D D&D N/A X-782-CPA Clay Processing Area (Future) N/A 
D&D D&D N/A X-782-T# Trailer Complex (Future) N/A 
D&D D&D N/A X-782-LA-1 Central Laydown Area (Future) N/A 
D&D D&D N/A X-782-LA-2 North Laydown Area N/A 
D&D D&D N/A X-782-MB East Maintenance Building (Future) N/A 
D&D D&D N/A X-783 On Site Disposal Cell (OSDC) (Future) N/A 
D&D D&D N/A X-783-SP-1 Sediment Pond 1 (Future) N/A 
D&D D&D N/A X-783-SP-2 Sediment Pond 2 N/A 
D&D D&D N/A X-783-SP-3 Sediment Pond 3 N/A 
D&D D&D N/A X-783-SP-4 Sediment Pond 4 N/A 
D&D D&D N/A X-784 On Site Disposal Cell (OSDC) (Future) N/A 
D&D D&D N/A X-784-LA-1 East Laydown Area (Future) N/A 
D&D D&D N/A X-784-LS-1 North Lift Station (Future) N/A 
D&D D&D N/A X-784-LS-2 South Lift Station (Future) N/A 
D&D D&D N/A X-784-VH-1 Valve House 1 (Future) N/A 
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D&D D&D N/A X-784-VH-2 Valve House 2 (Future) N/A 
D&D D&D N/A X-784-VH-3 Valve House 3 (Future) N/A 
D&D D&D N/A X-784-VH-4 Valve House 4 (Future) N/A 
D&D D&D N/A X-784-VH-5 Valve House 5 (Future) N/A 
D&D D&D N/A X-784-VH-6 Valve House 6 (Future) N/A 
D&D D&D N/A X-784-VH-7 Valve House 7 (Future) N/A 
D&D D&D N/A X-784-VH-8 Valve House 8 (Future) N/A 
D&D D&D N/A X-784-VH-9 Valve House 9 (Future) N/A 
D&D D&D N/A X-784-VH-10 Valve House 10 (Future) N/A 
D&D D&D N/A X-784-VH-11 Valve House 11 (Future) N/A 
D&D D&D N/A X-784-VH-12 Valve House 12 (Future) N/A 
D&D D&D N/A X-785 IMTA N/A 
D&D D&D N/A X-785-MB West Maintenance Building (Future) N/A 
D&D D&D N/A X-785-PS-1 Tank 1 Pump Station (Future) N/A 
D&D D&D N/A X-785-PS-2 Tank 2A/2B Pump Station (Future) N/A 
D&D D&D N/A X-785-SH Scale House (Future) N/A 
D&D D&D N/A X-785-TANK-1 Tank 1 (Future) N/A 
D&D D&D N/A X-785-TANK-2A Tank 2A (Future) N/A 
D&D D&D N/A X-785-TANK-2B Tank 2B (Future) N/A 
D&D D&D N/A X-785-T# Trailer Complex (Future) N/A 
D&D D&D N/A X-785-WW Wheel Wash (Future) N/A 
D&D D&D D&D X-786 Access Control Facility 160 
D&D D&D D&D X-786-OBTOWER Observation Tower 200 
D&D D&D N/A X-787 Booster Pump Station (Future) N/A 
D&D D&D N/A X-787-BS-1 Booster Station 1 (Future) N/A 
D&D D&D N/A X-787-BS-2 Booster Station 2 (Future) N/A 
D&D D&D N/A X-788 Raw Water Booster Station 300 
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D&D D&D N/A X-788-WFS-1 Water Filling Station 1 (Future) N/A 
D&D D&D N/A X-788-WFS-2 Water Filling Station 2 (Future) N/A 
D&D D&D N/A X-788-WFS-3 Water Filling Station 3 N/A 
D&D D&D N/A X-788-WFS-4 Water Filling Station 4 (Future) N/A 
D&D D&D N/A X-789-LS-1 Sewage Lift Station N/A 
D&D D&D N/A X-790 Main Building (Future) N/A 
D&D D&D N/A X-790-MLTS-T-1 Trailer East (Future) N/A 
D&D D&D N/A X-790-MLTS-T-2 Trailer Mid East (Future) N/A 
D&D D&D N/A X-790-MLTS-T-3 Trailer Mid West (Future) N/A 
D&D D&D N/A X-790-MLTS-T-4 Trailer West (Future) N/A 
D&D D&D N/A X-790-CL-1 Clarifier 1 (1-T600) (Future) N/A 
D&D D&D N/A X-790-CL-2 Clarifier 2 (1-T600) (Future) N/A 
D&D D&D N/A X-790-CL-3 Clarifier 3 (1-T600) (Future) N/A 
D&D D&D N/A X-790-ST-1 South East Storage Tank (T-200A) (Future) N/A 
D&D D&D N/A X-790-ST-2 South West Storage Tank (T-200B) (Future) N/A 
D&D D&D N/A X-790-ST-3 North West Storage Tank (T-200C) (Future) N/A 
D&D D&D N/A X-790-ST-4 North East Storage Tank (T-200D) (Future) N/A 
D&D D&D N/A X-790-EQ-1 Equalization Tank (T-300) (Future) N/A 
D&D D&D N/A X-790-CL-4 Pretreatment Clarifier (T-100) (Future) N/A 
D&D D&D N/A X-790-G-1 Marc Portal (Employee Gate) (Future) N/A 
D&D D&D N/A X-799-LS-1 Lift Station (Future) N/A 
D&D D&D N/A XT-800 Area N/A 
D&D D&D N/A XT-801 Area N/A 
D&D ISS ISS XT-801 South Office Building 44286 
D&D D&D D&D XT-847 Waste Staging Facility 150000 
ACP ACP N/A XT-860A Rubb Tent Structure @ X-7725 (Land and Tent) 23934 
ACP ACP N/A XT-860B Rubb Tent Structure @ X-3346 (Land and Tent) 23934 
D&D D&D N/A X-900 5-Unit Plume (Southeast of X-326) N/A 
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ISS ISS ISS X-1000 
X-1000 S 

Administration Building and Pavilion 73688 

D&D ISS ISS X-1000T1 Training Trailer 1632 
D&D D&D D&D X-1007 Fire Station (snow removal for sidewalks) 12800 
D&D D&D N/A X-1007HWB Fire Sation Hot Water Building N/A 
D&D ISS ISS X-1020 Emergency Operations Center (EOC) 7180 
ACP ACP ACP X-1020 Rooms 122, 122A, 122B, 122C, 123, 124 N/A 

DUF6 DUF6 DUF6 X-1100 Administration Building 9664 
D&D D&D D&D X-1107AV Administrative Vehicle Portal 5000 
ACP ISS ISS X-1107BP Administrative Pedestrian Portal 1300 
D&D D&D D&D X-1107BV Interplant Vehicle Portal 760 
ACP ACP ACP X-1107DP Northeast Pedestrian Portal 1300 
ACP ACP ACP X-1107DV Northeast Vehicle Portal 700 
ACP ACP ACP X-1107EP Northwest Pedestrian Portal 1300 
ACP ACP ACP X-1107EV Northwest Vehicle Portal 700 
ACP ACP ACP X-1107FP Southwest Pedestrian Portal 1300 
ACP ACP ACP X-1107FV Southwest Vehicle Portal 700 

DUF6 DUF6 DUF6 X-1200 Parking Lot N/A 
DUF6 DUF6 DUF6 X-1200T02 Construction Contractor Office Trailer N/A 
DUF6 DUF6 DUF6 X-1200T06 Construction Contractor Office Trailer 2871 
ACP ACP ACP X-1200T07 Construction Contractor Restroom / Shower Trailer 400 
ACP ACP ACP X-1200T08 Construction Contractor Office Trailer 1782 
ACP ACP ACP X-1200T09 Construction Contractor Restroom / Shower Trailer 610 

DUF6 DUF6 DUF6 X-1200T19 Construction Contractor Office Trailer 4619 
DUF6 DUF6 DUF6 X-1200T20 Waste Storage Locker N/A 
DUF6 DUF6 DUF6 X-1200T21 Shower Trailer 587 
DUF6 DUF6 DUF6 X-1215 Vehicle Portal (A & B) 180 
DUF6 DUF6 DUF6 X-1220 Vehicle Portal 80 
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DUF6 DUF6 DUF6 X-1300 Conversion Building 69223 
DUF6 DUF6 DUF6 X-1305 HF Storage Tank Building 4748 
DUF6 DUF6 DUF6 X-1305A HF Tanker Car Containment Pit N/A 
DUF6 DUF6 DUF6 X-1310 Nitrogen Supply System Area 3328 
DUF6 DUF6 DUF6 X-1315 HF Neutralization Building & Tank Area N/A 
DUF6 DUF6 DUF6 X-1320 KOH Regeneration Building 4187 
DUF6 DUF6 DUF6 X-1330 Hydrogen Supply System Area 1880 
DUF6 DUF6 DUF6 X-1330A Anhydrous Ammonia Storage Tank Area N/A 
DUF6 DUF6 DUF6 X-1605 Service Water Pump House 570 
DUF6 DUF6 DUF6 X-1605A Service Water Tank N/A 
DUF6 DUF6 DUF6 X-1610 Process Wastewater Treatment Area N/A 
DUF6 DUF6 DUF6 X-1700 Warehouse / Maintenance Building 9243 
DUF6 DUF6 DUF6 X-1745A Full Cylinder Staging Yard 853 
DUF6 DUF6 DUF6 X-1745B Empty and Heel Cylinder Staging Yard 2910 
DUF6 DUF6 DUF6 X-1745C Oxide Cylinder Staging Area 8317 
ACP ACP N/A X-2200 Grassy / Unimproved Areas N/A 
ACP ACP N/A X-2202 GCEP Roads) (miles) 15 
ACP ACP N/A X-2204 GCEP Railroads (miles) 0.75 
ISS ISS N/A X-2207A Parking Lot (sq. yds) 290936 

D&D ISS N/A X-2207A-1 X-1000 South Parking Lot N/A 
ACP ACP N/A X-2207D MST Parking Lot (sq yds) 15556 
ACP ACP N/A X-2207E NW Parking Lot (sq yds) 56000 
ACP ACP N/A X-2207F (sq yds)South Parking Lot 11750 
ACP ACP N/A X-2208 GCEP Security Fence (ft) 17135 
ACP ACP N/A X-2215A Underground Electrical Distribution to Process 

Buildings 
N/A 

ACP ACP N/A X-2215B Electrical Distribution to Non-Process Buildings N/A 
ACP ACP N/A X-2215C Exterior Light Fixtures N/A 
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D&D D&D N/A X-2220C Fire and Supervisory Alarm Systems N/A 
ACP ACP N/A X-2220D Communications Ductbank System N/A 
D&D D&D N/A X-2220J Criticality Alarm System N/A 
N/A N/A N/A X-2220L Classified Computer System (DELETED) N/A 
ACP ACP N/A X-2220N Security Alarm Monitoring System(SAMS) N/A 
D&D D&D N/A X-2230A Sanitary Water Distribution System 63000 
ACP ACP N/A X-2230B Dry Air Piping N/A 
ACP ACP N/A X-2230C GCEP Storm Sewers N/A 
ACP ACP N/A X-2230D Overhead Steam Piping N/A 
D&D D&D N/A X-2230F Raw Water Supply Lines 23000 
ACP ACP N/A X-2230G Recirculating Water System N/A 
D&D D&D N/A X-2230H Fire Water Distribution System 40000 
ACP ACP N/A X-2230H Fire Water Distribution System (from ACP facility 

to PIV) 
N/A 

ACP ACP N/A X-2230J Liquid Effluent System N/A 
ACP ACP N/A X-2230M Holding Pond No. 1 (acres) 1.5 
ACP ACP N/A X-2230N Holding Pond No. 2 (acres) 1.3 
D&D N/A N/A X-2230T-1 Recirculating Heating Water System (East of Vlve 

Pits "A" and "B") 
15896 

D&D D&D N/A X-2230T-2 Recirculating Heating Water System N/A 
D&D D&D N/A X-2232A Nitrogen Distribution System N/A 
ACP ACP N/A X-2232B Dry Air Distribution System N/A 
ACP ACP N/A X-2232C Interconnecting Process Piping N/A 
ACP ACP N/A X-2232BD Steam and Instrument Air Piping N/A 
D&D D&D N/A X-2232D Steam and Condensate System 4100 
D&D D&D N/A X-2232E Natural Gas Line 10970 
ACP ACP N/A X-2232G Supports for Distribution Lines N/A 
ACP ACP N/A X-2240 Cathodic Protection System N/A 
ISS ISS ISS X-3000 Engineering, Procurement, and Construction 12288 
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    Building  
ACP ACP ACP X-3000-T1 IAEA Office Trailer 650 
ACP ACP ACP X-3001 Process Building 1 303680 
ACP ACP ACP X-3002 Process Building 2 303680 
ACP ACP ACP X-3012 Process Support Building 56243 
ACP ACP ACP X-3346 Feed & Withdrawal Building 167236 
ACP ACP ACP X-3346A Feed & Product Shipping & Receiving Building 

(land) 
N/A 

ACP ACP ACP X-3346B Cylinder Storage Building N/A 
ACP ACP ACP X-3356 Product & Tails Withdrawal Building N/A 
ACP ACP ACP X-3366 Product & Tails Withdrawal Building N/A 
ACP ACP ACP X-5000 Switch House 7512 
ACP ACP N/A X-5001 Substation N/A 
ACP ACP N/A X-5001A Valve House 120 
ACP ACP N/A X-5001B Oil Pumping Station 120 
ACP ACP N/A X-5015 HV Electrical System N/A 
D&D N/A N/A X-5500 High Voltage Substation (Only Foundation (X-530J) 

was built – Project was Abandoned) 
N/A 

ACP ACP ACP X-6000 Cooling Tower Pumphouse and Air Plant 15768 
ACP ACP N/A X-6001 Cooling Tower 7500 
ACP ACP N/A X-6001A Valve House 120 
ACP ACP ACP X-6002 Boiler Building 19200 
ACP ACP ACP X-6002 Boiler System (Currently in X-3002) N/A 
ACP ACP N/A X-6002A Oil Storage Facility (gal) 80000 
D&D D&D N/A X-6609 Raw Water Wells N/A 
D&D D&D N/A X-6609.1 Area N/A 
D&D D&D N/A X-6613 Sanitary Water Storage Tank (gallons) 2000000 
D&D D&D N/A X-6614E Sewage Lift Station N/A 
ACP ACP N/A X-6614G Sewage Lift Station 116 
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ACP ACP N/A X-6614H Sewage Lift Station 116 
ACP ACP N/A X-6614J Sewage Lift Station 116 
D&D D&D D&D X-6619 Sewage Treatment Facility 1688 
D&D D&D N/A X-6619.1 Area N/A 
D&D D&D N/A X-6643-1 Fire Water Storage Tank 1 (GAL) 1500000 
D&D D&D N/A X-6643-2 Fire Water Storage Tank 2 (GAL) 1500000 
D&D D&D D&D X-6644 Fire Water Pumphouse 4000 
ACP ACP ACP X-7721 Maintenance, Stores, & Training Building 136188 
D&D D&D D&D X-7721 Small Area Within the Maintenance, Stores, & 

Training Building (Storage retrieval area and 
associated control room) 

28925 

ACP ACP ACP X-7725 Recycle / Assembly Building (office, locker, and 
breakrooms) 

827900 

ACP ACP ACP X-7725 Recycle / Assembly Building 827900 
ACP ACP ACP X-7725A Waste Accountability Building 29400 
ACP ACP ACP X-7725B Contractor Trailer and Laydown Area 2400 
ACP ACP ACP X-7725C Chemical Storage Building N/A 
ACP ACP ACP X-7726 Centrifuge Training and Test Facility 62400 
ACP ACP ACP X-7727H Transfer Corridor 69724 
ACP ACP N/A X-7745R Recycle / Assembly Storage Yard 18800 
ACP ACP N/A X-7745S Fenced Area South of X-3012 36667 
ACP ACP N/A X-7746 (N,S,E,W) Cylinder Storage Yard Area (Land) N/A 
D&D D&D N/A XT-104D-1 ConEx Box 1 400 
D&D D&D N/A XT-104D-2 ConEx Box 2 400 
D&D D&D N/A XT-152B-1 ConEx Box 1 400 
D&D D&D N/A XT-152B-2 ConEx Box 2 400 
D&D D&D N/A XT-152B-3 ConEx Box 3 400 
D&D D&D N/A XT-152F-1 ConEx Box 1 400 
D&D D&D N/A XT-152F-2 ConEx Box 2 400 
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D&D D&D N/A XT-157A-1 ConEx Box 400 
D&D D&D N/A XT-300-1 ConEx Box 400 
D&D D&D N/A XT-300-2 ConEx Box (Storage of Fire Protectin Equipment) 400 
D&D D&D N/A XT-344A-1A South Sealand Container for Storage (South of X- 

344A/X-342A) 
N/A 

D&D D&D N/A XT-344A-1B North Sealand Container for Storage (South of X- 
344A/X-342A) 

N/A 

D&D D&D N/A XT-344A-1C Sealand Container for Storage (North of X-344A/X- 
342A 

N/A 

ISS ISS N/A N/A North East Bypass Road - paved asphalt N/A 
ISS ISS N/A K Miscellaneous Parking Areas and Driveways N/A 

 

ISS – Infrastructure Support Services Contractor, D&D – Decontamination and Decommissioning Contractor, DUF6 – Depleted Uranium Hexavalent Conversion Contractor, ACP – 
American Centrifuge Project, SODI – Southern Ohio Diversification Initiative 

 
 

*A portion of the X-700 facility currently houses maintenance shops and personnel for the incumbent contractor. The X-751 GCEP Mobile Equipment 
Garage is expected to become available and incumbent personnel and equipment relocated from X-700 to X-751. Relocation may not be completed prior 
to transition to this Contract, therefore the relocation from the X-700 facility would occur during the period of performance of this Contract. 

 
NOTE: The Pest Control column indicates the contractor that is responsible for pest control inside the facility. The ISS Contractor provides pest control 
for all assigned grounds areas. The ISS Contractor provides snow and ice removal/abatement for all assigned roads, lots, and sidewalks up to and 
including facility walkways and steps for D&D and ISS contractor buildings/facilities. 
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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 

ATTACHMENT J-8.C.2.5.2 Summary of Additional Government Furnished Property 
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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 

ATTACHMENT J – 8.C.2.5.2 Summary of Additional Government Furnished Property 

 

X-700 Facility  

Description Quantity 

Chain Fall, 1/2-Ton 2 

Chain Fall, 2-Ton 1 

Miller Retractable Life-Line & Recovery Winch 1 

Floor Jack, 22-Ton, Pneumatic 1 

Stihl Weed Eater (Gasoline) 7 

Stihl Leaf Blower (Gasoline) 5 

Stihl Pole Saw (Gasoline) 2 

Fiberglas Portable Step Ladder, 10-ft. 1 

Fiberglas Extension Ladder, 19-Ft. 1 

Snow Blower, Self-Propelled 3 

Pressure Washer 2 

Plumbers Snake, Electric 2 

Salt Spreader, Dump Truck Attachment (Stainless Steel) 1 

Powermatic Band saw 1 

Electric Forced Air Heater, 480 volt 10 

DoAll Stationary Drill Press, 3/4-in. Chuck 1 

Grease Gun, Pneumatic 1 

Drake Bearing Press, Manual 1 

Sand/Bead Blaster, Pneumatic 1 

Portable Lift, 10-in., Manual/Hydraulic 1 

Ocean Air Portable Air Conditioning Unit 1 

Freon Recovery Unit 1 

Pedestal Grinder 2 

Bench Grinder 1 

TennSmith Metal Roller, 10-Ft. 1 

TennSmith Metal Shear, 4-Ft. 1 

Master Cool Mobile Air Conditioning Unit 1 

Walk-Behind Road Paint Striper, Gasoline 2 

Binks Super Bee High Pressure Paint Sprayer 1 

Stencil Machine, Manual 2 

Salt Spreader, 3-Point Hitch 2 

Draulic Press, 20-Ton Capacity 1 

Hydraulic Vehicle Lift, 10,000 Lb. Capacity 1 

Tire Changer Unit, Pneumatic 1 
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X-700 Facility  

Description Quantity 

Tire Bead Breaker Machine, Manual 1 

Hydraulic Engine Hoist, 2-Ton Capacity 1 

Spanco, Engine Chain Hoist, 2,000 Lb. Capacity, w/Aluminum Frame 1 

Salt Spreader, Truck Mounted, 2 

Drill Press, 20-in., 3/4 in. Chuck, Pedestal Mounted, 1 

Drill Press, Table Top, 1/2-in. Chuck 1 

Pallet Jack, Electric, 4,500 Lb. Capacity 2 

Portable Electrical Power Distribution Unit 2 

Stationary Band Saw 2 

Pallet Jack, Manual, Hydraulic 1 

Delta, Stationary Wood Planner 2 

Table Saw 1 

Radial Arm Saw, 18-In. 1 

Drill Press, Stationary, 3/4-in. Chuck 1 

Greenlee, Electric Conduit Bender 1 

Hi-Jacker Man lift, Manual 1 

Miller, Spot Welder 1 

Mig Arc Welder 2 

Tig Arc Welder 1 

Lawn Mower Blade Sharpener, Pedestal Mounted 1 

Welding Machine, Tig/Stick, Trailer Mounted 1 

Crane Pick Attachment, 7 1/2-Ton Capacity 1 

Welding Machine, Stick, Portable 1 

Carpet Shampooing Machine 1 

Floor Scrubber Machine, Manual 1 

Floor Scrubbing Machine, Walk-Behind 2 

Pipe Vise 3 

Power Threader with Dies 1 

Hand Conduit Bender 1 

Greenlee Knockout Punch, Hydraulic 1 

Floor Jack, Hydraulic, Manual 7 

Air Compressor, Portable 2 

Shop Air Compressor 1 

Battery Charger 3 

Tap and Die Set (Metric and Standard) 1 

Torch Set, Roll around 1 

Pipe Threading Machine, 1/2 to 2 In., w/stand 1 

Miter Saw and Table 1 
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X-700 Facility  

Description Quantity 

Belt Sander w/stand 1 

Salt Utility Spreader 3 

Snow Plow, 5-Ft. 1 

Tank Sprayer, Portable, w/Gasoline Engine 1 

John Deere Salt Spreader. 3-Point Hitch, PTO 1 

John Deere Loader, 300GX 1 

 

X-735 Facility  

Description Quantity 

Sickle Bar Mower, (Belco Attachment) 1 

Bobcat 250 Welder 1 

Bush Hog, 2615L, Flex Wing Rotary Cutter 3 

Bush Hog, Tri-Deck Finishing TD-1100 Mower 1 

Trailer, Carry on 1 

Carpet Extractor 1 

Golf Cart, EZ-GO Electric 7 

Golf Cart, Cushman 1 

Golf Cart, Yamaha 1 

Order Picker, Electric 2 

Mower Deck, Hustler Mower Attachment 3 

Mower Deck, Kubota Attachment 6 

Land Pride Parallel Arm Rotary Cutter (Attachment) 1 

Land Pride Patriot Mower (Attachment) 1 

Lastec 621EF Articulator Mower (Attachment) 1 

Ingersoll Rand Air Compressor 1 

Snapper Snow Thrower, Walk-Behind 2 

Sno Way Salt Spreader, Truck Mounted 1 

Snow Blade, Ventrac Attachment 5 

Snow Blade, Hustler Attachment 2 

Snow Blade, Kubota Attachment 2 

Sow Blade, Excel Attachment 1 

Snow Plow, Myer 5 

Snow Plow, Curtis 1 

Snow Plow, Flink 1 

Sweepster Mechanical Road Sweeper 2 

Tandem Axel Trailer 1 

Theiman Tailgate Lift (Chevy) 1 
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X-735 Facility  

Description Quantity 

Tommy Tailgate Lift (Ford F150) 1 

Excavator, Ventrac Attachment 1 

Finish Mower (Ventrac Attachment) 1 

Power Broom (Ventrac Attachment) 1 

Power Rake (Ventrac Attachment) 1 

Tough Cut Mower Deck (Ventrac Attachment) 6 

Turbine Blower (Ventrac Attachment) 1 

Vermeer Brush Chipper 1 

Woods Batwing Mower 1 

Brine Spreader, Truck Mounted 1 

Norstar Tank Sprayer (Truck Mounted) 1 

Wells Cargo, Tandom Enclosed Trailer (14-Ft) 1 

Stihl Chain Saw 7 

Stihl Weed Eater 44 

Stihl Leaf Blower 8 

Lawn Edger (Gasoline) 1 

Air Compressor (Portable) 1 

Water Pump, Portable (Gasoline) 1 

Drum Fan, 48-in. 1 

Log Skidder, 3-Point Attachment, Hydraulic 1 

Jon Boat, Plastic, 12-Ft. 1 

Fuel Tank, 500 Gallon, Stationary (Gasoline & Diesel) 2 

Fuel Pump, Electric, w/counter, Tank Mounted 1 

Road Broom, Truck Mounted 1 

Post Hole Digger (Skid Steer Attachment) 1 

Loader Boom (Skid Steer Attachment) 1 

Turbo Turf, Hydro Seeder, w/Pump (Gasoline) 1 

Loader Bucket, 6-Ft., (Skid Steer Attachment) 1 

Asphalt Scarified (Skid Steer Attachment) 1 

Forklift Forks (Skid Steer Attachment) 1 

Ingersoll Rand Portable Air Compressor (Electric) 1 

Honda Portable Generator, 2000 Watts 2 

Concrete Hammer Drill, w/Bits 1 

Battery Charger (Portable) 1 

Road Grader/Leveler, 3-Point Hitch, Hydraulic 1 
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X-720  

Description Quantity 

Pallet Jack, Manual 2 

Pallet Jack, Electric 3 

Stretch Wrapping Machine, Electric 1 

Lift Table, w/Wheels, Foot Operated 4 

Carts, 4-Wheeled 15 

 

X-1000 2nd Floor South Mechanical Equipment Room  

Description Quantity 

NSS Walk-Behind Floor Scrubber, Battery Powered 1 

Kent, Floor Burnisher, 2500 RPM 1 

Heatwave Portable Heater, 480 volt 2 

Man lift, Platform Type, Battery Powered 1 

DeWalt Compound Miter Saw, Table Mounted 1 

Nilfisk Portable Wet/Dry Vacuum 1 

 

X-1000 2nd Floor North Mechanical Equipment Room  

Description Quantity 

Heatwave Portable Heater, 480 volt 2 

Man lift, Platform Type, Manual 1 

 

X-1000 1st Floor Loading Dock Area  

Description Quantity 

Commodore DUO, Walk-Behind Floor Scrubber, Battery Powered 1 

Kent, Floor Burnisher, 2500 RPM 1 

 

X-1000 1st Floor Mechanical Equipment Room  

Description Quantity 

Ridgid Electric Drain Snake 1 

Ridgid, Portable Wet/Dry Vacuum, 16 gallon Capacity 1 

Pallet Jack, Manual 1 

4-Wheeled Cart, Aluminum 1 

4-Wheeled Furniture/Equipment Dolly 1 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 

ATTACHMENT J-8.C.3.2.1 Security Services Workload History 

 
 

Table of Contents 

S&S Plans & Procedures 3 

Foreign Ownership Control & Influence 3 

Incidents of Security Concern 3 

Control of Classified Visits 3 

Other Visitor Control 3 

Key & Lock Control 4 

Foreign National Visits & Assignments 4 

Export Control Program 4 

Security Training and/or Briefings 4 

Personnel Security 4 

HSPD-12 5 

Classification/Declassification Program 5 

FOIA/NIOSH/Sub-Title E Report Reviews 6 

Operations Security (OPSEC) 6 

Performance Assurance 6 
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S&S Plans & Procedures Annual Quantity 

Technical Security Plans 17 

Technical Security Policies 10 

Technical Security Procedures 7 

Technical Security Forms 6 

Technical Security Periodic Procedure Reviews 30 

MOAs/MOUs (Local LE) 1 

Security Risk Analyses 2 
 

 
Foreign Ownership Control & Influence Annual Quantity 

FOCI Initial Submittals 4 

FOCI Initial Determinations 16 

FOCI Added Facility Clearances 12 

FOCI Changed Facility Clearances 10 

FOCI Registrations 10 

FOCI 5 year Redetermination Packages 5 

FOCI Terminations 10 

FOCI Reconciliation Meeting 0 

Contractor FSO Changes 2 
 

 
Incidents of Security Concern Annual Quantity 

IOSCs Reported 16 

IOSCs Closed 16 

Security Infractions Issued 4 
 

 
Control of Classified Visits Annual Quantity 

Site Visits Involving Transfer/Discussion of Classified 1 
 

 
Other Visitor Control Annual Quantity 

Visit Requests/Badge Requests Process 2000 

Special Visits/Site Tours 25 

Walk in Traffic 5000 

Walk-in Enrollments 100 

Walk-in AACS Enrollments 2000 

Forgotten Badges 100 

Vehicle Passes Processed 25 

Badges Made (Temporary & LLSOs) 1200 
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Key & Lock Control Annual Quantity 

Level 1, 2 and 3 Keys Issued 150 

Level 1, 2 and 3 Cores Installed 100 

Key Returns 500 

Padlocks Issued 50 

Shipment Support 20 

X Series Locks Recovered for Reuse 4 

X Series Combination Changes 30 
 

 
Foreign National Visits & Assignments Annual Quantity 

Foreign National Visits Conducted 5 

Foreign National Visit Requests Submitted to DOE 5 
 

 
Export Control Program Annual Quantity 

ECI Reviews/Walk Downs Conducted 50 

Photographs of Materials Disposition Evaluations 10,000 

Documents and Drawings Reviewed 36,000 
 

 
Security Training and/or Briefings Annual Quantity 

Initial Security Briefing 60 

Comprehensive Security Briefing 250 

PPPO Annual Security Refresher 1500 

Classified Matter Awareness 300 

Classified Matter 300 

Training for Administrators & Users of Classified Information 
Systems 

 
1,500 

Active Shooter 1,500 

Unclassified Foreign National Visits & Assignments 5 

Counterintelligence (Travel Related) 10 

Self-Assessments 4 
 

 
Personnel Security Annual Quantity 

Uncleared Files Maintained 300 

Clearances Maintained 1500 

SF-85 Initiated 150 

SF-85 Submitted 150 

SF-86 Initiated 300 
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Clearances Submitted to DOE for Processing 300 

Clearances Granted 500 

Reinvestigations Initiated/Processed 230 

Clearance Retention Requests 5 

Return to Work after Retention 5 

Terminated after 60 day Retention Expired 40 

Terminated 300 

Downgraded 50 

Extensions 250 

Upgrades 15 

Reinstatements 40 

Drug Tests Received for Verification/Processing in Connection to 
Clearances 

 
175 

Annual Random Drug Tests Coordinated (Excludes DUF6 Project and 
DOE) 

 
500 

 

 
HSPD-12 Annual Quantity 

HSPD-12 Enrollment 500 

HSPD-12 Credentials Activated or Updated 500 

HSPD-12 Credential Pin Reset 150 

HSPD-12 Credentials Checked In 500 

HSPD-12 Sponsorships 500 
  

HSPD-12 Reprints 80 

HSPD-12 Reissued 80 

HSPD-12 Suspensions 10 

HSPD-12 Records Made Active 220 

HSPD-12 Email Notices Resent 50 

HSPD-12 Destroyed 250 

HSPD-12 ReKey 100 

HSPD-12 Renewal 450 

HSPD-12 Termination 250 
  

 

 
Classification/Declassification Program Annual Quantity 

Photographs(photos) 60,000 

Administrative Releases (pages) 20,000 

Formal Reports (pages) 2,000,000 

Engineering Drawings (drawings) 15,000 
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FOIA/NIOSH/Sub-Title E Report Reviews Annual Quantity 

Medical Files- FOIA (pages) 800 

Medical Files-NIOSH (pages) 50,000 

Medical Files-Sub Title E (pages) 30,000 

Medical Files – Privacy Act (pages) 80,000 
  

Medical Files-Litigation (pages) 40 

Personnel Files- FOIA (pages) 2,500 

Personnel Files- Privacy Act (pages) 5,000 

Personnel Files- SUB-TITLE E (pages) 25,000 

Personnel Files-NIOSH (pages) 100 

EEOICPA/FOIA Requests Processed 200,000 

Privacy Act Claims Processed 20 
 

 
Operations Security (OPSEC) Annual Quantity 

OPSEC Working Group Meetings 4 

OPSEC Assessment 4 

OPSEC Bulletins Issued 6 

OPSEC Plan/Procedure Revisions 2 

OPSEC Reviews for the Web 6 
 

 
Performance Assurance Annual Quantity 

PAP Committee Meetings 12 

Limited Scope Performance Tests (LSPTs) 41 

SECON Drill Tabletop 1 
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ATTACHMENT J-8.C.3.2.3Automated Access Control System Listing and 

Security Alarm Monitoring System 
 

X-220N SECURITY ALARM MONITORING SYSTEM (SAMS) 

Security systems in the X-720 Vault-Type Room and 
Protective Force Weapons Storage Vault 

Velocity software to support Security Alarm 
Monitoring System (SAMS) 

Visitor enrollment into the Electronic Access 
Authorization List database (EAAL) 

Existing logical access certification station 

Badge Enrollment Stations (2) Work stations for security support personnel (2) 

SAMS Operator Workstations (1) Communications cabling and signal wire(s) supporting 
all the above 

Mobile Camera Security Enhancement Monitoring 

(currently 5 mobile cameras and Data Center Access 

Control) 

Telephone system to support SAMS operations 

Future automated access control to the SAMS 
operations center itself via card reader at the door 

 

 

Doors – Readers - Scramblepads 

 
Door Controller Model Scramble 

Pad 

Notes 

OSWDF DRIVE GATE 1 
(LOWER) 

OSWDF-DC1 UTrust   

OSWDF DRIVE GATE 1 
(UPPER) 

OSWDF-DC1 UTrust   

OSWDF DRIVE GATE 2 
(LOWER) 

OSWDF-DC1 UTrust   

OSWDF DRIVE GATE 2 
(UPPER) 

OSWDF-DC1 UTrust   

OSWDF DRIVE GATE 3 
(LOWER) 

OSWDF-DC2 UTrust   

OSWDF DRIVE GATE 3 
(UPPER) 

OSWDF-DC2 UTrust   

OSWDF DRIVE GATE 4 
(LOWER) 

OSWDF-DC2 UTrust   

OSWDF DRIVE GATE 4 
(UPPER) 

OSWDF-DC2 UTrust   

OSWDF DRIVE GATE 5 
(LOWER) 

OSWDF-DC2 UTrust   

OSWDF DRIVE GATE 5 
(UPPER) 

OSWDF-DC2 UTrust   

LA DSR X1000 No Reader   

X-1000 DOOR E2 X1000 UTrust Y Scramble pad 
abandoned in place 

X-1000 DOOR S1 X1000 UTrust   

X-1000 DOOR W2 X1000 UTrust Y Scramble pad 
abandoned in place 

X-1000 DOOR W3 X1000 UTrust Y Scramble pad 
abandoned in place 
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X-1000 LACR X1000 UTrust Y Scramble pad 

abandoned in place 

X-1000 LOADING DOCK X1000 UTrust Y Scramble pad 
abandoned in place 

X-1000 LA DSR X1000 No Reader   

X108A DRIVE GATE GREEN 
LT_new 

X108A-DC1 UTrust   

X108A M1 ROTOGATE 1 Entry X108A-DC1 UTrust Y  

X108A M1 ROTOGATE 1 Exit X108A-DC1 No Reader   

X108A M1 ROTOGATE 2 Entry X108A-DC1 UTrust Y  

X108A M1 ROTOGATE 2 Exit X108A-DC1 No Reader   

X108A M2 ROTOGATE 1 Entry X108A-DC1 UTrust Y  

X108A M2 ROTOGATE 1 Exit X108A-DC1 No Reader   

X108A Slide Gate Entry Reader 1 X108A-DC3 No Reader   

X108A Slide Gate Entry Reader 2 X108A-DC3 No Reader   

X108A Slide Gate Exit Reader 1 X108A-DC3 No Reader   

X108A Slide Gate Exit Reader 2 X108A-DC3 No Reader   

X108B ROTOGATE 1 Entry X108B-DC1 UTrust Y  

X108B ROTOGATE 2 Entry X108B-DC1 UTrust Y  

X108E DRIVE GATE GREEN 
LT 

X108E-DC1 UTrust   

X108E ROTOGATE 1 Entry X108E-DC1 UTrust   

X108E ROTOGATE 2 Entry X108E-DC1 UTrust   

X108E ROTOGATE 3 Entry X108E-DC1 UTrust Y  

X108E ROTOGATE 4 Entry X108E-DC1 UTrust Y  

X108H ROTOGATE 1 Entry X108H-DC1 UTrust Y  

X108H ROTOGATE 2 Entry X108H-DC1 UTrust Y  

X108T Roto Gate 01 X108T UTrust Y  

X108T Roto Gate 02 X108T UTrust Y  

X1107AV ENTRY GATE X1107AV- 
DC1 

UTrust   

X1107AV EXIT GATE X1107AV- 
DC1 

No Reader   

X112 Computer Room 135 Door X112-DC1 UTrust Y (All in 
One) 

 

X112 Loading Dock Reading X112-DC1 UTrust Y  

X112 North Ext Reader X112-DC1 UTrust Y  

X112 Room 116 Reader X112-DC1 UTrust Y  

X112 Room 123 Reader X112-DC1 UTrust Y  

X112 South Ext Reader X112-DC1 UTrust Y  

X112 West Ext Door X112-DC1 UTrust Y  

X108S ROTOGATE 1 Entry X151A-DC1 UTrust Y  

X108S ROTOGATE 2 Entry X151A-DC1 UTrust Y  

X151A DOOR 1 X151A-DC1 UTrust   

X151A DOOR 2 X151A-DC1 UTrust   

X151A DOOR 3 X151A-DC1 UTrust   

X151B DOOR1 X151B-DC1 UTrust   

X151B DOOR2 X151B-DC1 UTrust   

X151B DOOR3 X151B-DC1 UTrust   
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X151C DOOR 1 X151C-DC1 UTrust   

X151C DOOR 2 X151C-DC1 UTrust   

X151C DOOR 3 X151C-DC1 UTrust   

X151D DOOR 1 S1 X151D-DC1 UTrust   

X151D DOOR 2 S2 X151D-DC1 UTrust   

X151D DOOR 3 X151D-DC1 UTrust   

X152A ADENA MEDICAL 

FACILITY 

X152A-DC1 UTrust   

X152A ADENA MEDICAL 

LOBBY 

X152A-DC1 UTrust   

X152B DOSIMITRY N1 X152B-DC1 UTrust   

X152B DOSIMITRY S1 X152B-DC1 UTrust   

X152C DOOR E1 X152C-DC1 UTrust   

X152C DOOR W2 X152C-DC1 UTrust   

X152D DOOR E1 X152D-DC1 UTrust   

X152D DOOR W2 X152D-DC1 UTrust   

X152G DOOR E1 X152G-DC1 UTrust   

X152G DOOR W2 X152G-DC1 UTrust   

X152H DOOR E1 X152H-DC1 UTrust   

X152H DOOR W2 X152H-DC1 UTrust   

X108Q ROTOGATE ENTRY X152I-DC1 UTrust Y  

X108Q ROTOGATE EXIT X152I-DC1 No Reader   

X152I DOOR E1 X152I-DC1 UTrust   

X152I DOOR W2 X152I-DC1 UTrust   

X152J DATA CENTER 
(Exterior) 

X152I-DC1 UTrust Y  

X152J DATA CENTER Reader 
14 (Interior) 

X152I-DC1 UTrust   

X152J GenSet X152I-DC1 UTrust Y  

X3000 East Ext Reader X3000 UTrust   

X3000 North Core Int Reader X3000 UTrust   

X3000 North Ext Reader X3000 UTrust   

X3000 South Core Int Reader X3000 UTrust   

X3000 South Ext Reader X3000 UTrust   

X3000 West Ext Reader X3000 UTrust   

Out of Service190S WEMS 
VAULT 

X720-DC1 Abandone 
d in Place 

  

X720 DOOR 188A FBP PRINT 
ROOM 

X720-DC1 No Reader   

X720 DOOR 188B FBP PRINT 
ROOM 

X720-DC1 No Reader   

X720 DOOR 189N FBP V 

EMERG EXIT 

X720-DC1 UTrust   

X720 DOOR 189S FBP to 

WEMS VAULT 

X720-DC1 UTrust Y  

X720 DOOR 189S PMA to FBP 
VAULT 

X720-DC1 UTrust Y  

X720 DOOR 189W FBP VAULT X720-DC1 UTrust Y  
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X720 DOOR 190W WEMS 
VAULT 

X720-DC1 UTrust Y  

out of serv 196W CONTAM 
REC 

X720-DC2 Abandone 
d in Place 

  

out service194 PRIMARY 
SHRED 

X720-DC2 Abandone 
d in Place 

  

X720 DOOR 194 FIXED 
SHRED ROOM 

X720-DC2 No Reader   

X720 DOOR 194 PRIMARY 
SHRED ROOM 

X720-DC2 No Reader   

X720 DOOR 197 SE MECH 
ROOM HVAC (Exterior) 

X720-DC2 UTrust Y Scramble pad to be 
removed soon 

X720 DOOR 197 SE MECH 
ROOM HVAC (Interior) 

X720-DC2 UTrust  Badge reader to be 
removed soon 

X720 DOOR 198 SW MECH 
ROOM (Interior) 

X720-DC2 UTrust   

X720 DOOR 198 SW MECH 
ROOM (Exterior) 

X720-DC2 UTrust Y  

X720 DOOR G SE WOMENS 
SHWR DOOR 

X720-DC2 PAT1251  Abandoned in Place 

X720 DOOR N1 RECORDS 
CENTER 

X720-DC2 No Reader   

X720 DOOR S1 RECORDS 
CENTER 

X720-DC3 UTrust Y Not Active Yet 

X720 DOOR S2 SPRINKLER 
RISER (Exterior) 

X720-DC3 UTrust Y Scramble pad to be 
removed soon 

X720 DOOR S2 SPRINKLER 
RISER (Interior) 

X720-DC3 UTrust  Badge reader to be 
removed soon 

X720 DOOR S3 WEMS VAULT 

DOCK (Interior) 

X720-DC3 No Reader  Badge reader & 

scramble pad 
abandoned in place 

X720 DOOR S3 WEMS VAULT 
DOCK (Exterior) 

X720-DC3  Y Badge reader 
abandoned in place 

X720 DOOR S4 WEMS V 
EMERG EXIT 

X720-DC3 No Reader   

X720 DOOR W1 RECORDS 
CENTER 

X720-DC3 UTrust Y Not Active Yet 

X720 DOOR W2 RECORDS 
CENTER 

X720-DC3 UTrust Y Not Active Yet 

190O WEMS OHD X720-DC4 UTrust Y  

X720 DOOR 189O WEMS-FBP 
OHD 

X720-DC4 UTrust Y  

X720 DOOR 190H WEMS OHD X720-DC4 UTrust Y  

X720 DOOR 195O SEC 
INTERLOCK OHD 

X720-DC4 UTrust Y  

X720 DOOR 196O CONTAM. 
REC OHD 

X720-DC4 UTrust Y  

X780T1 N1 Door X780T1-DC1 UTrust   

X780T1 S1 Door X780T1-DC1 UTrust   

X780T2 N1 Door X780T2-DC1 UTrust   
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X780T2 S1 Door X780T2-DC1 UTrust   

X780T3 N1 Door X780T3-DC1 UTrust   

X780T3 S1 Door X780T3-DC1 UTrust   

X780T5 N1 Door X780T5-DC1 UTrust   

X780T5 S1 Door X780T5-DC1 UTrust   

X780T6 North X780T6-DC1 UTrust   

X780T6 South X780T6-DC1 UTrust   

XT801 East Door XT801 UTrust   

XT801 Hall Door XT801 UTrust   

XT801 NorthEast Door XT801 No Reader   

XT801 Rm 102 XT801 UTrust   

XT801 South Door XT801 UTrust   

XT801 Validation Station XT801  Y  

XT801 West door XT801 No Reader   
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ATTACHMENT J-8.C.3.3.1 INFORMATION TECHNOLOGY SERVICE MATRIX 

Equipment/Software/Service ISS D&D TSS DOE DUF6 

Cell/Blackberry/Smartphone equipment Y Y    

Mobile Device Management service Y Y    

Copier equipment Y Y Y Y  

Copier maintenance Y Y Y Y  

Copier - toner Y Y Y Y  

Copier - paper & other media Y Y Y Y  

Desktop Printer equipment Y Y Y Y  

Desktop Printer consumables (toner, etc.) Y Y Y Y  

Desktop Printer paper Y Y Y Y  

Plotters and Specialty Printers/Copiers Y     

Plotters and Specialty Printers/Copiers consumables (toner, etc.) Y     

Plotters and Specialty Printers/Copiers Paper Y     

Computer hardware Y Y    

Computer core software (PC) Y Y    

FAX hardware and consumables Y Y Y Y  

Pager service Y Y Y Y  

Telephone service Y Y Y Y  

Internet service Y Y Y Y  

Local Area Net installation Y Y Y Y  

Local Area Net administration Y Y    

Data line PORTS to PGDP (DS3)    Y  

Video conferencing equipment Y Y Y Y  

Video conferencing service Y Y Y Y  

Help Desk service Y Y    

Computer User Support Y Y    

Computer System Administration Y Y    

Computer Application Administration Y Y    

Data Base Administration Y Y    

Computer equipment install & repair Y Y    

System Analysis & Programming Y Y    

Cyber Security oversight      

IT ICS Support Services Y Y Y Y  

Y - Represents an item the Infrastructure Support Services (ISS) Contractor shall 

provide to others. 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

ATTACHMENT J-8.C.3.3.2 Communication Systems Description 

 
Building Fiber Security Fire/911 Admin PA/Public 

Warning 

Radio Red 

Phone 

DSL/Network PAX Total Pairs in 

place 
FRONTIER HH1 4/6         200 

HHS 20/72          

TERM BOX POL 576 26/72  1 2      100 

X1000    76 2   11  225 

X1007   18  2 3 1  1 100 

C1020  3  3  4  5 2 150 

C104  21 3 28 1 4  3 1 150 

X104T   1 16      25 

X106C    1      1 

X108A    8    3  25 

X108B    2    1  25 

X108E/BWCS    4 4     25 

X108H    2 2   1  12 

C109B    2 2     6 

C109E    1      1 

X1107B   1 2    1  25 

X1107B-P    1       

X1107D-V    1       

X1108E-V    1       

X112 52/96   2 2   38  600 

X114A    1       

X151    2 2     100 

X152 70/72   251 4     600 

X157    129 2     200 

X158A   2 2      6 

X300   14 52 51 4 8  23 325 

X3000    9 10   9  150 

X326  19 10 109    2 253 600 

X330   4 68 1  2 2 164 375 

X333   4 45 1  1  117 250 

X342/344    47 2  1  2 75 

X343    8   1  1 50 

X345    6      100 

X530B    10 1  1  1 31 

X533 TRLRS    22    3  25 

X533H    2 2     5 

X611    3    1  25 

X617    1   1   2 

X622    3    1  6 

X623    1      6 

X633 TRLRS    10    3  12 

X640-1    1    1  2 

X670 2/6   5 2     25 

X700    38 1   1  50 

X705    29 1     50 

X710  2 3 269 1    4 500 

X720   3 222 2    2 275 

X720 VAULT   5 52 2     100 

X720B    1  4     

X720T    5    3  12 

X735A    1    2  12 

X744 G & WAREHOUSES    6 2   1  25 

X744W    1      6 

X744Y TRLRS    39    6  50 

X745E    1      6 

X750    14 1     50 

X751    1    4  50 

X752A    23    1  25 
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X760T1/T2    11    2  12 

X7725    2 2   7  50 

XT801    92 1   2  350 

XT847    35 3     50 

TOTALS 174/324 45 69 1781 109 19 16 114 571 6313 

Abandoned 1825 

X100 50 

X101 50 

X102 50 

X105 50 

X106 50 

X108A/B 50 

X533 12 

X600T 50 

X746 50 

X760 50 

X770 86000 
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Figure 1 Communications System Description 
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Figure 2. Portsmouth Communications Diagram 
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ATTACHMENT J-8.C.3.4.1.3 Fleet Vehicles 
 

 
 

Vehicle Type 

 
 

Fuel 
Type 

# IN OPERATING INVENTORY  
 

Comments 
Leased Owned 

 
Comm 

 
GSA 

 
# 

 
Year 

HD (Dump) DSL 
DE 0 2 0 2016 

2016 
International Workstr 7600 
Kenworth T3 Series 

HD (Stakebed S&R) GAS 
DE 0 1 0 2011 Ford F550 

 
 
MD Other 

 
 
E85 FF 

 
 

0 

 
 

6 

 
 

0 

2018 
2013 
2018 
2012 
2019 
2019 

Ford F250 (utility) 
Ford F250 (utility) 
Ford F350 (2 ton dump) 
Ford F250 (utility) 
Ford F250 (utility) 
Ford F250 (utility) 

 
 
 
MD Pickup 

 
 
 
E85 FF 

 
 
 

0 

 
 
 

8 

 
 
 

0 

2019 
2019 
2017 
2016 
2018 
2013 
2013 
2013 

Ford F350 
Ford F250 
Chev K2500HD 
Ford F250 
Ford F250 
Chev K2500HD 
Chev K3500 
Chev K3500 

MD Van (Cargo) E85 FF 0 2 0 2018 
2018 

Ford Transit 250 
Chev G2300 

LD Pickup 4x2 E85 FF 0 6 0 -  

LD Pickup 4x2 GAS 
DE 0 1 0 -  

LD Pickup 4x4 E85 FF 0 11 0 -  
LD SUV 4x4 E85 FF 0 2 0 -  

Sedan/St Wgn Compact GAS 
HY 0 3 0 -  

Sedan/St Wgn 
Subcompact E85 FF 0 1 0 -  

LD Minivan 4x2 
(Passenger) E85 FF 0 12 0 -  

LD Minivan 4x2 (Cargo) E85 FF 0 2 0 -  
HD – Heavy Duty; MD – Medium Duty; LD – Light Duty 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
ATTACHMENT J-8.C.3.4.3.2.9 Fences and Wire Cages Listing/Description 

 

Facility 
ID 

Description Type Location Quantity 
(Feet) 

 
 

X-208 

 
 

Security Fence 

Chain Link Limited Area, Security Fencing Modifications are on-going in 
2020 which should reduce the LA boundary. 

24,036.24 (to be reduced in future) 
See figure of fence modifications 
to be completed in FY 21 

X-208A Boundary Fence Barbed Wire Site Boundary 74,858.25 
X-208B SNM Security Fence  X-345 1,283 
X-208C 
(X-152J 
X-152J-3) 

Fence Chain Link X152J and X152J-3 344.06 

X-230J6 Fence Barbed Wire Northeast Holding Pond & Environmental Monitoring Station 729.38 
X-230J7 Fence Barbed Wire East Holding Pond & Environmental Monitoring 

Station 
2,060.62 

X-530D Fence Chain Link Oil House 3,532.55 
X-611 Fence Chain Link Water Treatment Plant 2,659.22 
X-611A Fence Barbed Wire Lime Sludge Prairie 4,956.25 
X-633 Fence Farm Fence Cooling Tower Basins 3,510 
X-735 Fence Farm Fence Sanitary Landfill 4,956.25 
X-736 Fence Farm Fence Construction Spoils Landfill 2,455.83 
X-745C Cylinder Yard East 

Fence 
Chain Link West Depleted UF6 Storage Yard 634.4 

X-745-E Fence Chain Link Cylinder Yard 1,300 
X-745G-1 
X-745G-2 

Fence Chain Link Tails Storage Yard 2,335.05 

X-749 Fence Chain Link South Contaminated Materials Storage Yard (Closed& 
Capped) 

3,629.56 

X-749B Fence Farm Fence/Chain Link Peter Kiewit Landfill (Closed and Capped) 2,251.94\582.25 
X-608 Fence  Pumphouse ~875 
N/A Gate  Fog Road Gates N/A 
N/A Gate  north side intersection with North Access Road N/A 
N/A Gate  South access with East Access Road N/A 
N/A Gate  X-605 Well Field Access Gate N/A 
N/A Gate  X-608 Well Field Access Gate N/A 
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SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

ATTACHMENT J-8.C.3.4.3.2.10 Fencing Figures 
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X-326 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Legend 
X-208 

Limited Area - Chain Link Fence 
Linear Distance - 24,036.24 Feet 
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Legend X-208A 

 
PORTS Boundary - Barbed Wire 
Linear Distance - 74,858.25 Feet 
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X-345 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Legend 
 

X-2088 

Chain Link Fence 
Linear Distance - 1,283.07 Feet 
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Legend X-208C 

 

Chain Link Fence 
Linear Distance - 344.06 Feet 

 
 
 
 
 
 

 
X-152J-3 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

X-152J 
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X-230J6 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Legend 

Barbed Wire Fence 
Linear Distance - 729.38 Feet 
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X-624 

 

X-230J7 

 
 
 
 
 
 
 
 
 
 

Legend 

Barbed Wire 
Linear Distance - 2060.62 Feet 
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X-530D 

 

Legend 

Chain Link Fence 
Linear Distance - 3,532.55 Feet 
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Legend 

Chain Link Fence 
Linear Distance - 2,659.22 Feet 

X-611 
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X-611A Pond 

 
 
 
 
 
 
 
 

 

Legend 

Barbed Wire Fence 
Linear Distance - 4,645.32 Feet 
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X-633-1 I Cooling Tower Area 

x - x · Barbed  Wire -- Farm Fence 

-- Chain Link Temporary D&D Fence 
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-- Unverified 
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X-735 

 
 
 
 
 
 
 

 

X-735A 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Legend 
 

Farm Fences 
Linear Distance - 4,956.25 Feet 
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X-735 

 
 
 
 
 
 
 

 

X-735A 

 

 

X-736 
Measurements Included in X-735 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Legend 

Farm Fences 
Linear Distance - 2,455.83 Feet 
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X-745E I Cylinder Storage Yard 
 

0 100 

X - X - Barbed Wire 
--- Chain Link 

--- Farm Fence 



 

 

--- Temporary 
D&D Fence 

--- Unverified 
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X-745G-1 

 
 
 
 

X-745G-2 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Legend 

Chain Link Fence 
Linear Distance - 2,335.05 Feet 
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XT-847 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

X-749 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Legend 

Chain Link Fence 
Linear Distance - 3,133.87 Feet 
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X-608 I Pump House 

-- X-608 Facility Estimated Fence Location 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 
ATTACHMENT J-8.C.3.4.3a Characteristics of Buildings/Structures for Surveillance and Maintenance Performed by the Contractor: Government Furnished Facilities for use by the Contractor 
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X-108A-M 

 
 
 
 
 
 

MAC Portal 

South Portal and Shelter Main Drive 
Gate & MAC Portal 

Portal – Metal Deck w/ 
Combustible vapor Barrier & 
Built-up Tar & Gravel MAC 
Portal – Metal Sealand 
Container 

2012 N/A MAC Portal 
6' X 8' 
Indoor 40- 
Yard Track 
180' X 27' 
Portal 
5,508 
10,030 

N/A N/A N/A 

 
X-108A-M2 

 
MAC Portal 

MAC Portal Metal - Sealand 
Container 

 N/A 48 sq. ft N/A N/A N/A 

 
 
 

X-108B-M 

 
 
 

MAC Portal 

North Portal and Shelter –MAC Portal Portal – Metal Deck w/ 
Combustible vapor Barrier & 
Built-up Tar & Gravel MAC 
Portal – Metal Sealand 
Container 

2012 N/A 8 x 10 
330 sqft 

N/A N/A N/A 

 
X-108E-M1 

 
MAC Portal 

Side by Side MAC Portals (M1 and M2) Metal - Sealand 
Container 

2013 N/A 10' X 16' N/A N/A N/A 

 
X-108E-M2 

 
MAC Portal 

Side by Side MAC Portals (M1 and M2) Metal - Sealand 
Container 

2013 N/A 10' X 16' N/A N/A N/A 

 
 
 
 
 

X-108H-M 

 
 
 
 
 

MAC Portal 

Pike Avenue MAC Portal 
East of X-533 Switch Yard 

Portal - Metal Deck 
w/ Combustible 
vapor Barrier & 
Built-up Tar & 
Gravel MAC Portal - 
Meatal SeaLand 
Container 

2012 N/A Portal 10' X 
10' 
Shelter 5' X 
15' 
MAC Portal 
8' X 10' 

N/A N/A N/A 

 
X-108Q 

MAC portal North of X-151 Office Trailers Metal - Sealand 
Container 

2012 N/A 8’ x 10’ N/A N/A N/A 

 
X-108R 

MAC portal North of X-600 Metal - Sealand 
Container 

2012 N/A 8’ x 10’ N/A N/A N/A 

 
X-108S 

MAC portal X-152J Data 
Center & Generator Facility 

Metal - Sealand 
Container 

2012 N/A 6’ x 8’ 
6’ x 8’ 

N/A N/A N/A 

X-108T MAC portal    N/A 120 sq. ft. N/A N/A N/A 
X-112 Data Processing Building Shipping & Receiving location SPF (spray foam) 1980  200 X 149 40 N/A N/A 
X-112A Generator V, 60 Hz, 750KW, Model R1238A36 NA 2008 N/A N/A N/A N/A N/A 

 
X-152J 

 
Data Center Trailer 

Chiller- unk type, 157 tons Chiller- unk 
type, 157 tons Generator- 1000 KVA Metal – Sealand Container 2012 364 364  0 MB05 

MB04 
X-152J-1 Data Center Chiller Chiller- unk type, 157 tons None 2012 N/A N/A N/A 0 MB04 
X-152J-2 Data Center Chiller Chiller- unk type, 157 tons None 2012 N/A N/A N/A 0 MB04 
X-152J-3 Data Center Generator Generator- 1000 KVA Metal – Sealand Container 2012 N/A N/A N/A 0 MB04 
X-533-T2 Office Trailer 1BR, 3 fixtures Wood Deck w/Asphalt Shingles 2005 840 840 60 1 MB01 
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X-533-T3 Office Trailer 1BR, 3 fixtures Wood Deck w/Asphalt Shingles 2005 840 840 60 0 MB01 
X-533-T4 Office Trailer 1BR, 3 fixtures Wood Deck w/Asphalt Shingles 2005 840 840 60 0 MB01 

 
 

X-540 

 
 

Telephone Building 

1BR, 3 fixtures; Two 5 ton AC HVAC 
system; Two Steam heaters; No 

overhead doors 

Metal Deck w/ Combustible 
Vapor Barrier & Built-up Tar & 

Gravel 

 
 

1954 

 
2,652 

 
2,652 

 3 MB13 

X-633-T1 Office Trailer 1BR, 3 fixtures Wood Deck w/Asphalt Shingles 2005 840 840 60 7 MB01 
X-633-T2 Break Room Trailer 1BR, 3 fixtures Metal-Painted 2009 720 720 60 0 MB01 
X-633-T3 Office Trailer 1BR, 3 fixtures Wood Deck w/Asphalt Shingles 2005 840 840 60 7 MB01 

 
 
 
 
 

X-700 West 

 
 
 
 
 

Converter Shop and Cleaning Facility 

Breakroom 48'X24"=1,152 sq.ft.; Office 
48'X24"=1,152 sq.ft.; Office 

20'X12'=240 sq.ft.; 3 Upstairs Offices 
20'X20'=400 sq.ft.; 3 BR, 38 Fixtures; 4 

Overhead doors ~18' high, 12' wide; 
Two rooftop 5 ton AC units, 2 window 

units 

 
 

Metal Deck w/Combustible 
Vapor Barrier & Built-up Tar & 

Gravel 

 
 

1954 

 
 

120 x 320 

 
 

38,400 

  MB13 

 
 
 
 

X-735A 

 
 
 
 

Landfill Utility Building 

2BR, 7 fixtures; Office - Two electric 
window heating/AC units High Bay 

Area - 
Six electric heating units 

2 overhead doors, both approximately 
18’ H x 12’ W 

 
 

Ribbed Metal-Painted 

 
 

1981 

 
 

2,820 

 
 

2,820 

60 12 MB03 

X-744B Salt Storage Building Tent Stucture Rolled Steel on Wood Deck 1979 1,000 1,000  0 MB02 
X-744K Warehouse-K  Metal 1956 35,640 35,640 60 0 MB04 

 
 

X-744S-1 

 
 

Salt Storage Building 

 Pre-engineered open span metal 
frame, fabric-type cover/roof 
system installed on concrete 

barricades stacked 6’high 

 
2016 

 
4,200 

 
70’ x 60’, 36’high 

60 0  

X-744Y-T1 Office Trailer 1BR, 3 fixtures Wood Deck w/Asphalt Shingles 2005 840 840 60 3 MB01 

X-744Y-T2 Office Trailer 1BR, 3 fixtures Wood Deck w/Asphalt Shingles 2005 840 840 60 2 MB01 

X-744Y-T3 Office Trailer 1BR, 3 fixtures Wood Deck w/Asphalt Shingles 2005 840 840 60 2 MB01 
X-744Y-T4 Office Trailer 1BR, 3 fixtures Wood Deck w/Asphalt Shingles 2005 840 840 60 0 MB01 
X-744Y-T5 Office Trailer 1BR, 3 fixtures Wood Deck w/Asphalt Shingles 2005 840 840 60 2 MB01 

X-744Y-T6 Office Trailer 1BR, 3 fixtures Wood Deck w/Asphalt Shingles 2005 840 840 60 3 MB01 

X-744Y-T8 Restroom Trailer 2BR, 30 fixtures Metal-Painted 2009 720 720 60 0 MB02 

X-744Y-T9 Break Room Trailer  Metal-Painted 2009 1,440 1,440 60 0 MB02 
X-751 GCEP Mobile Equipment Garage  Metal 1979 35,640 35,640    

X-752AT1 Office Trailer 1BR, 2 fixtures Metal 2000 1,440 1,440    

X-752AT2 Don & Doff Trailer  Metal 2000 1,440 1,440    

X-752AT3 Restroom Trailer 2BR, 10 fixtures Metal 2000 800 800    

X-752AT4 Break Room Trailer  Metal 2000 1,440 1,440    

X-760-T1 Office Trailer 1BR, 3 fixtures Wood Deck w/Asphalt Shingles 2005 840 840    

X-760-T2 Office Trailer 1BR, 3 fixtures Wood Deck w/Asphalt Shingles 2005 840 840    

 
XT-801 

 
South Office Building 

Boiler System / (4) conference rooms, 
Dark room (microfiche) 

Mineral surface/asphalt/half lap 
rolled 1980 223 x 100 22,300 40 N/A N/A 
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X-1000 

 
 
 
 
 
 
 
 

Administration Building 

2 Stories; 1 passenger elevator 
(Otis, direct hydraulic drive, 4000 

lbs, 20 ft travel, machine # 
602296); 3 Enclosed Stairwells; 

8 BR, 44 fixtures; 65 ton closed chiller 
cooled AC system Recirculating Hot 

Water heating system 
Five air handlers 

1 overhead door approximately 
8’H x 15’ W 

 
 
 

Metal Deck w/Combustible 
Vapor Barrier & Built-Up Tar & 

Gravel 

 
 
 
 

1981 

 
 
 

73,688 
30600 

 
 
 

73,688 
65,707 

60 288 MB03 & 
MB14 

X-1000S Shelter House  Metal 2011   60  MB04 
X-1000-T1 Training Trailer  Metal-Painted 2009 1,632 1,536 60 2 MB02 

 
X-1020 

 
Emergency Operations Center 

Standby Generator, Switchgear 
room, three (3) restrooms Built-Up-Roofing (Asphalt) 1985 7,180 7,180  5 N/A 

X-1107B/P Administrative Pedestrian Portal Portal   1,300 1,300 N/A N/A N/A 
X-3000 GCEP Office Building Switchgear room Built-Up-Roofing (Asphalt) 1985 12,447 12,447  39 N/A 

 

MB01 - Wood, Light Frame 
MB02 - Wood, Commercial and Industrial MB03 - Steel Moment Frame 
MB04 - Steel Braced Frame MB05 - Steel Light Frame 
MB13 - Reinforced Masny Bear Walls/Wood, Metal Deck Dphm 
MB14 - Reinforced Masny Bear Walls/Precast Concrete Dphm 

 
NOTES: 1) For X-1000, The following utilities are provided 
stem from the jurisdictional boundary underground RHW lines west of the X-1000 and throughout the building. The Contractor shall be responsible for alternate heating in case of RHW failure. 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

ATTACHMENT J-8.C.3.4.3b Maintenance Requirements for Buildings, Structures, 

Installed Equipment, System(s) and Component 

The following details the expectations for work performed under this Contract when work is 

ordered or performed. 

 

1) Roofing Systems. All roofing systems for facilities shall be inspected, maintained, and 

repaired in accordance with industry practice and the National Roofing Contractors 

Association (NRCA) “Roofing and Waterproofing Manual.” All maintenance and repairs 

shall be accomplished to ensure that the roofing systems remain as watertight assemblies, 

that water does not enter the interior of the building or the insulating layer, and that the water 

drains freely from the roof surface at all times. Damaged, deteriorated, or missing roofing, 

sheathing, flashing, gravel stops, miscellaneous roof structures and components, and 

structural supports shall be repaired or replaced as required to provide a watertight seal and 

to retain the original whole condition of the roof system. 

 

2) Structural Components. In the inspection, installation, maintenance, and repair to assets, 

the Contractor shall develop standards as required. The Contractor shall inspect all structural 

components that shall include: foundations and exterior walls, interior walls and ceilings, 

chimneys and stacks, porches and decks, structural elements, loading ramps and platforms, 

exterior and interior stairs, sub-floors, windows, glazing, and thermal and moisture 

protection. 

 

3) Interior Walls, Ceilings, and Trim. Damaged and deteriorated walls, ceilings, and related 

trim shall be repaired or replaced to provide an attractive surface which is free of noticeable 

cracks, rips, scars, spalls, raised areas, holes and dents, broken or missing components, and 

marks and stains. Trim items and ceiling fixtures shall be removed as necessary to provide 

access to the damaged area. Upon completion of the repair activity, fixtures and trim shall be 

reinstalled, and items repainted or refinished to restore them to their original condition. 

Broken and stained ceiling tiles shall be replaced with tiles of the same material, style, size, 

and color. A damaged or broken suspended grid system shall be repaired or replaced as 

necessary to provide a suspended ceiling system as designed. 

 

4) Interior Doors. Interior doors shall be maintained and repaired, as necessary to operate 

smoothly without binding or sticking. Damaged, deteriorated, or missing doors and 

associated hardware shall be repaired or replaced as required. The replaced doors shall be 

the same type and have the same finish as the original doors. Scarred areas of doors shall be 

sanded, sealed and finished to match the surrounding door surface. 

 

5) Doors, Windows, and Screens. Doors, windows, and screens shall operate smoothly 

without binding or sticking in accordance with the manufacturer's design. Damaged, 

deteriorated, or missing doors, windows, and screens, and associated components shall be 

repaired or replaced as required. Caulking, glazing, and weather stripping shall be fully 

intact to maintain a completely weather tight seal. Replacement glass shall be of the same 

size, type, and quality as the existing glass. Safety glass shall be provided where required by 

building codes regardless of the existing type of glass. Damaged, deteriorated, warped, 
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swollen, and sagging doors shall be repaired/replaced with doors of the same type and size. 

Damaged, inoperable, or missing hardware such as hinges, locks, striker plates, latches, 

keepers, window operating mechanisms, door closures, springs, etc. shall be adjusted, 

repaired, or replaced as required. Replacement hardware shall match existing hardware in 

type, size, quality, and finish and meet the Building Hardware Manufacturers Association 

(BHMA) Product Standards. Hardware shall be installed in accordance with the 

manufacturer's recommendations. 

 

6) Stairs and Stairwells. The Contractor shall repair or replace damaged or deteriorated stairs 

and stairways, including treads, risers, nosings, stringers, brackets, balustrades, handrails, and 

other components, as required. The Contractor shall secure loose treads, risers, stringers, 

handrails, brackets, and other components. Stair and handrail components shall be refinished 

to match original components, as required. 

 

7) Cabinets and Countertops. Damaged or deteriorated cabinets, shelving, and countertops 

shall be repaired or replaced as required. Missing or inoperative hardware shall be replaced. 

Countertops shall be free of warped, chipped, burned, cut, or otherwise marred areas. 

 

8) Interior Accessories. The Contractor shall repair or replace all damaged, inoperative, or 

missing interior accessories, paper holders, soap trays, dispensers, towel bars, shower curtain 

rods, medicine cabinets, mirrors, and doorstops. Loose accessories shall be re-secured by 

tightening or replacing screws or by using a suitable adhesive. Damaged or missing items 

shall be replaced with items matching the original. 

 

9) Flooring and Floor Covering.  Damaged or deteriorated flooring, subflooring, and 

structural members shall be repaired or replaced to provide a structurally sound, uniform, and 

aesthetic surface which is free of cracks, breaks, chips, tears, gouges, stains, and buckling. 

Damaged flooring to be replaced shall be removed without affecting adjacent areas. 

Impacted trim and molding will be replaced. In the installation, maintenance and repair of 

floor covering, the Contractor shall follow generally accepted trade practices recognized by 

industry related trade associations or written instructions from the floor-covering 

manufacturer. The following classifications of floors and floor coverings are found at the 

PGDP: concrete, vinyl asbestos tile, asphalt tile, resilient floor covering, carpet, and rugs. 

 

10) Baseboards. Deteriorated or damaged sections of baseboard shall be removed. Wall and 

floor surfaces shall be cleaned of all dirt, oil, grease, mildew, moisture, adhesive, and debris. 

Loose baseboards shall be re-secured to the wall and damaged, deteriorated, or missing 

baseboard sections shall be replaced. 

 

11) Exterior Walls. Damaged or deteriorated wall areas shall be repaired or replaced to restore 

to a serviceable, structurally sound, and watertight condition. This work includes, but is not 

limited to, replacing damaged masonry units, tuckpointing loose or eroded mortar joints, 

sealing penetrations in wall openings; replacing damaged or deteriorated structural members, 

siding, underlayment, and exterior trim; replacing miscellaneous hardware items; and 

removal of vegetation, discoloration, graffiti, or other defects which will render an unsightly 

appearance to exterior walls. 
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12) Exterior Trim. Exterior trim, including all exterior moldings, shall be repaired or replaced 

as required. Surfaces to receive trim shall be thoroughly cleaned of sealant and paint build- 

up prior to installation of trim. Damaged or deteriorated insulation board or underlayment 

shall be replaced with material of the same type, thickness, and quality. Bird screens and 

soffit vents shall be intact and free of corrosion and missing pieces. 

 

13) Roof Drains, Gutters and Downspouts. Clogged roof drains, gutters and downspouts shall 

be cleaned out. Broken, damaged, misaligned, or leaking roof drains, gutters and 

downspouts shall be repaired or replaced with new material to match original as to gauge, 

type of material and finish. Loose hangers and fasteners shall be tightened. Missing or 

broken wire guards, hangers and fasteners for gutters and downspouts, and splash blocks 

shall be replaced. 

 

14) Exterior Concrete and Masonry Structures. Exterior concrete (Portland cement and 

asphaltic) surfaced areas such as patios, sidewalks, and steps shall be repaired so they are 

structurally sound, at original alignment and grade, and are free of damage and major cracks. 

Masonry fences and steps shall be repaired to replace missing or broken masonry units. 

Deteriorated mortar parts, gaps, breaks, and loose components shall be repaired. 

 

15) Exterior Accessories. Damaged, deteriorated, or missing building accessories, exhaust fan 

vent caps, chimney caps, lighting, and other miscellaneous components and hardware shall 

be installed, repaired, or replaced as required. 

 

16) Painting. In the maintenance and repair of painted surfaces, the Contractor shall prepare and 

paint surfaces in accordance with manufacture’s recommendations and standard industry 

practice. The Contractor shall accomplish color-coding and directional markings of pipes 

and conduits, various safety markings on floors and walls, and all other painting tasks needed 

for safe operation and maintenance of facilities. The Contractor shall not paint over 

manufacturers’ data plates or other items such as outlet covers, hardware, and windows. All 

furnishings, equipment, floor coverings, and other surfaces that are not to be painted shall be 

carefully moved, covered, or otherwise protected prior to painting. Items such as hardware, 

hardware accessories, machined surfaces, blinds, curtains, plates, light fixtures, and similar 

items in contact with painted surfaces shall be removed, masked, or otherwise protected prior 

to surface preparation. All removed items shall be reinstalled and furnishings and other 

property returned to its original position. Painted items shall operate without binding. The 

Contractor shall be responsible for the cost of repairing any damage caused to Government 

property. Prior to painting, surfaces to be painted shall be cleaned to remove all dirt, dust, 

rust, scale, grease, oil, and other deleterious substances. All scratches, nicks, cracks, gouges, 

spalls, or peeling paint shall be repaired. Paint shall be carefully applied to provide smooth 

finished surfaces free from runs, drops, ridges, waves, variations in color, or other defects. 

 

17) Plumbing Systems. The Contractor shall maintain plumbing systems and their associated 

components in accordance with State and local plumbing codes. The Contractor’s plumbing 

work shall include the PM of these systems and the repair or replacement of their associated 

components. The quality of workmanship shall always be equal to, or better than, the 

minimum specified by the applicable code. Plumbing systems and fixtures shall be free 

flowing, in good, safe operating condition, and free of leaks and drips. All sinks, tubs, 
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toilets, urinals, basins, and faucets, lavatories, showers, drain lines, and other plumbing shall 

be free of leaks and drips, operate properly, drain freely, and be free of cracks. All fixtures 

and components that cannot be repaired shall be replaced. The Contractor shall mop up, 

vacuum, or otherwise remove water resulting from overflowing fixtures, leaks, or clogged 

drains. Surfaces and areas exposed to wastewater shall be disinfected. Walls, ceilings, and 

other structures, paved areas such as sidewalks and roads, grassed areas, etc. which are 

damaged by and/or removed to gain access to leaks, clogs, or other defects shall be restored 

by the Contractor to original condition. Water heaters shall be repaired or replaced as 

required to provide hot water without leaks. Controls, control devices, and safety devices 

shall operate safely and properly. 

 

18) Electrical Material and Equipment. All electrical equipment, service connections, 

distribution panels, connections, grounds, outlets, switches, wiring, branch circuits, ground 

fault circuits, lighting fixtures, and photo cells shall be repaired or replaced as required so as 

to operate as originally intended and designed, and in a safe manner. Cracked, broken, or 

missing receptacle and switch faceplates shall be replaced with new plates of the 

same/original color and size. Light fixture lenses and globes that are damaged or missing 

shall be replaced. All exterior lighting shall also be repaired/replaced, including light bulb 

replacement as required so as to operate as originally intended and designed, and in a safe 

manner. Electrical materials and equipment utilized by the Contractor shall comply with 

existing codes of the National Fire Protection Association (NFPA), Bureau of Standards, and 

the American Safety Code. All work shall conform to the requirements of the latest editions 

of the NFPA-70 (National Electrical Code) and the National Electrical Safety Code (NESC). 

All electrical equipment, devices, and replacement parts installed shall be approved by a 

Nationally Recognized Testing Laboratory (NRTL) (e.g., Underwriter’s Laboratory, CSA 

Group, ETL Entertek). 

 

19) Metal/Sheet Metal Working. The Contractor shall maintain the capability to repair, 

replace, or construct metal components of buildings and structures, install building 

equipment, and construct and install metal components in support of other maintenance 

activities. Metalworking includes the full range of metalworking and sheet metal activities: 

heating and bending to form metal shapes, drilling, torch cutting, hammer forging, grinding, 

and sawing and fitting of metal parts. Processes include preheating, brazing, bead welding, 

flame cutting pressure welding, and heat-treating. The Contractor shall also weld all types of 

metals using electric, acetylene, and/or inert gas shielded welding processes. Welding shall 

be performed on light, heavy gauge, and hardened metals using flat, vertical, horizontal, and 

overhead positions. 

 

20) Keys and Locks. As indicated in Section C.3.2, S&S, the Contractor shall manage a security 

lock and key program. The Contractor shall also, for assigned facilities, install, maintain, 

adjust, repair or replace electrical, mechanical, and combination locks, latches, panic devices, 

door closers, and keys. These may be installed in buildings or building components. The 

Contractor's work shall include setting and changing lock combinations, recovering locks, 

and making/replacing keys. The Contractor shall repair or replace, and install locks. Locking 

systems shall be inspected, maintained and repaired as per manufacturer's instructions and 

applicable guidance. The Contractor shall comply with the requirements of the CCSA 

Safeguards and Security Program (see Section C.3.2). 
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21) Fire Protection. The fire protection system is assigned to and maintained and operated by 

the D&D contractor. 

 

22) Miscellaneous. For any facility attribute, system or component not specifically covered 

(e.g., structures, bus stops, ceiling tiles) the Contractor shall inspect, maintain and repair as 

required an in accordance with nationally recognized standards or industry best practices. 

 

23) Furnishing and Fixtures. The Contractor shall provide routine and reoccurring 

miscellaneous services for relocation, installation, replacement of furnishing and fixtures 

within assigned facilities. For example, the Contractor shall respond to service requests for 

relocation of desks, cabinets, file cabinets, bookshelves, cubicles, etc.; anchoring and 

hanging maps, pictures, plaques, white boards, projectors, etc.; installing, repairing, and 

replacing blinds, partitions, or solar screens; hanging banners; remounting and/or adjusting 

key boards, shelving, etc.; and repairing and replacing drawers, shelves, etc. The Contractor 

will install and/or relocate electrical switches and outlets. 
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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

Attachment J-8.C.3.4.4.2a Listing of Roads 
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Street Name 

 
Length (ft.) 

 
Surface 

INSIDE PERIMETER FENCE - GDP SIDE (MAIN TRAFFIC AREAS) 

2nd Street 92 Asphalt 

5th Street 802 Asphalt 

6th Street 489.25 Asphalt 

7th Street 725 Asphalt 

9th Street 500 Asphalt 

10th Street 1225 Asphalt 

11th Street 510 Asphalt 

11th Street 645 Asphalt 

12th Street 1305 Asphalt/Gravel 

15th Street 829 Asphalt 

16th Street 442 Asphalt 

16th Street 1305 Asphalt 

18th Street 1756 Asphalt 

20th Street 1750 Asphalt 

20th Street 1756 Asphalt 

Defiance Avenue 640 Asphalt 

Jackson Avenue 1442 Asphalt 

Knox 1071 Asphalt 

Lake Avenue 428 Asphalt 

Lawrence Avenue 940 Asphalt 

Mahoning Avenue 1069 Asphalt 

Mahoning Avenue 643 Asphalt 

Mahoning Avenue 230.25 Asphalt 

Miami Avenue 615 Asphalt 

Pike Avenue 5677 Asphalt 

Scioto Avenue 486 Asphalt 

Scioto Avenue 2,530 Asphalt 

Scioto Avenue 2,488 Asphalt 

X-611 Water Treatment Plant Access Road 1,330 Asphalt 

Entrance Road 1,401 Asphalt 

Hewes Street 2,380 Asphalt 

PERIMETER ROAD AND FOG ROAD 

Perimeter Road, South of Principle access road to X- 
2207E entrance 

2,229 Asphalt 

Perimeter Road, Principle Access Road to North 

Access Road 
6,236 Asphalt 
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Street Name 

 
Length (ft.) 

 
Surface 

Perimeter Road, North Access Road to East Access 
Road 

3,769 Asphalt 

Perimeter Road, East Access Road to Entrance Road 2,012 Asphalt 

Perimeter Road, Entrance Road to Hewes Street 4,326 Asphalt 

Perimeter Road, Hewes Street to South Access Road 6,546 Asphalt 

South Access Road to Southwest Construction 

Access Road 
934 Asphalt 

South Access Road to Southwest Construction 
Access Road 

1,867 Asphalt 

South Access Road to Southwest Construction 
Access Road 

1,867 Asphalt 

X-2207E entrance to Southwest Construction Access 
Road 

4,400 Asphalt 

Fog Road 7,709 Asphalt 

PORTAL SEGMENTS 

Perimeter Road to North Portal 5,873 Asphalt 

Perimeter Road to West Portal 3,696 Asphalt 

Perimeter Road to D Portal/Truck Access Road 3,108 Asphalt 

Southwest Construction Access Road 3,163 Asphalt 

East Access Road to Site Boundary 2,215 Asphalt 

South Access Road to Site Boundary 530 Asphalt 

PARKING LOTS BY FACILITY NUMBER 

FT2
 

X-206A 453,000 Asphalt 

X-206B 278,633 Asphalt 

X-206E 93,000 Asphalt 

X-206E-P 80,500 Gravel 

X-206H 93,600 Asphalt 

X-206H-1 128,205 Asphalt 

X-206J 125,336 Asphalt 

X-206N (Area Outside X-333 Trailers) 38,500 Gravel/Concrete 

X-2207A 170,000 Asphalt 

X-206K 23,650 Asphalt 

X-206A extension by X-151 trailer lot 88,000 Chip & Seal 

X-1000 South Lot 17,285 Asphalt 

Paved areas around larger facilities 527,700 Asphalt 

Lot associated with X-1020 6,000 sq. ft. Asphalt 

Lot associated with X-3000 44,000 sq. ft. Asphalt 
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Street Name 

 
Length (ft.) 

 
Surface 

Lot & Access Road associated with X-780 Trailers 94,158 sq. ft. Asphalt 

Pedestrian Walkways 

Critical Walkways 11,800 Concrete/Asphalt 

Other Walkways 2,500 Concrete/Asphalt 

OTHER / MINOR ROADS / GRAVEL ROADS 

17th Street 985 Gravel 

19th Street 985 Asphalt 

Washington Avenue 1,298 Gravel 

Greene Avenue 785 Gravel 

27th Street 1,298 Asphalt 

Ottawa Avenue 785 Asphalt 

Athens Avenue N/A Gravel 

Brown Avenue N/A Gravel 

24th Street N/A Gravel 

26th Street N/A Gravel 

Belmont Avenue N/A Gravel 

Butler Avenue N/A Gravel 

Clermont Avenue N/A Gravel 

Clinton Avenue N/A Gravel 

Trumbull Avenue N/A Gravel 

Williams Avenue N/A Gravel 

Wood Avenue N/A Gravel 

Warren Avenue N/A Gravel 

21st Street N/A Gravel 

25th Street N/A Gravel 

Booster Pump Station Road 3,061 Gravel 

A Road 1,890 Gravel 

B Road 1,689 Gravel 

C Road 1,822 Asphalt 

Patrol Road 6,565 Gravel 

Patrol Road B 1,057 Gravel 

Construction Road 2,280 Gravel 

 
Asphalt 

Access Road on the North side of X-1020- Morton 
Street 

287.7 

Access Road on the South side of X-1007- McKean 
Street 

285.7 
 

Asphalt 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

ATTACHMENT J-8.C.3.4.4.2c LISTING OF BRIDGES 

 

 
Bridge Name 

Approximate 

Length 
 

Location 

 

Description 

 

South Fog Road 

Bridge 

 
34’6” 

Intersection of South Fog 

Road and Little Beaver 

Creek 

Six rolled steel 

beams and one steel 

channel constructed 
in the 1930s 
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ATTACHMENT J-8.C.3.4.4.2d Map Detailing Bridge Locations 
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ATTACHMENT J-8.C.3.4.4.2.e Culverts 
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Note: The Contractor shall utilize the Ohio Department of Transportation, Culvert Management 

Manual as a guide and follow for inspection and maintenance of site culverts spanning less than 10 

feet. More specifically, the Contractor shall inspect all conduits with a span of 12 inches up to and 

including conduits less than 120 inches every 5 years. Inspect all conduits that have a degraded 

condition annually. 
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272 

CONCRETE 18". WEST PERIMETER  ROAD  THAT  LEADS  BACK 

TO GREENZONE. 
42 

273 
CONCRETE 28". WEST PERIMETER  ROAD  THAT  LEADS  BACK 

TO GREENZONE. 
42 

274 
CONCRETE 18". WEST PERIMETER  ROAD  THAT  LEADS  BACK 

TO GREENZONE. 
42 

275 CMP 14". GRAVEL ROAD LEADING BACK TO PHYTO TREES. 30 

276 
CMP 12". WEST PERIMETER  ROAD  THAT  LEADS  BACK  TO 

THE GREENZONE 
30 

277 CMP 18". SOUTH FOG ROAD. 25 

278 CMP 14". SOUTH FOG ROAD. 25 

279 CMP 14". FOG ROAD NEAR LAGOON. 18 

280 CMP 14". FOG ROAD NEAR LAGOON. 15 

281 STEEL 24". NORTH ACCESS ROAD. 30 

282 RESERVED 
 

283 CMP 18". EAST OF X-333 ON PATROL ROAD. 
 

284 
CMP 12". PIKE AVENUE THAT CONNECTS WITH  PERIMETER 

ROAD ON NORTH SIDE OF PLANT. 
20 

285 STEEL 20". NORTHWEST AREA OF PLANT ON PATROL ROAD. 35 

286 CMP 14". NORTHWEST AREA OF PLANT ON PATROL ROAD. 35 

287 CONCRETE 20". NORTHWEST AREA OF PLANT NEAR PATROL ROAD. 45 

288 CMP 14". WEST OF X-330 ON SCIOTO AVENUE 30 

289 CMP 10". WEST OF X-330 ON SCIOTO AVENUE 15 

290 CMP 10". WEST OF X-330 ON SCIOTO AVENUE 15 

291 CMP 16". NORTH OF X-330 17 

292 CMP 14". NEAR H-LOT (MAC-PORTAL AREA). 10 

293 CMP 14". NEAR H-LOT (MAC-PORTAL AREA). 12 

294 CMP 10". NEAR-H LOT (MAC-PORTAL ARERA). 12 

295 CMP 12". GREEN AVENUE 15 

296 CMP 18". 27TH STREET 40 

297 PLASTIC 12". 27TH STREET.DIRECTLY ABOVE CULVERT 190. 15 

298 CMP 24". NORTH AREA ON PATROL ROAD. (UNDERNEATH RAILROAD) 25 

299 CMP 24". GREENE AVENUE 35 

300 CMP 12". NORTH AREA OF PLANT, NEAR PATROL ROAD. 20 

301 CMP 14". NORTH AREA OF PLANT, NEAR PATROL ROAD. 20 

302 STEEL 12". SOUTH OF X-530 25 

303 CMP 24". SOUTH OF X-530 

 

304 CMP 18". SOUTH OF X-530 20 

305 CMP 12". SOUTH OF X-530 35 

306 CMP 18". WEST OF X-326 ON SCIOTO AVENUE 17 

307 CMP 14". WEST OF X-330 ON SCIOTO AVENUE 20 

308 CMP 18". WEST OF X-326 ON SCIOTO AVENUE 28 

309 CMP 12". 2ND STREET 20 

310 CMP 12". NEAR X-108 PORTAL. 15 

311 CMP 12". 11TH STREET. 40 

312 RESERVED 
 

313 PLASTIC 18". EAST OF X-108 ON GRAVEL ROAD PATROL ROAD. 35 

314 PLASTIC 18". EAST OF X-108 ON GRAVEL ROAD PATROL ROAD. 45 

315 
PLASTIC 20". END OF ROAD THAT SPLITS FROM  MAIN 

ROAD LEADING TO POND BEHIND X-752. 
35 

316 RESERVED 
 

317 CMP 14". EAST PERIMETER ROAD 20 

318 CMP 14". EAST PERIMETER ROAD 20 

319 RESERVED 
 

320 CMP 48". GRAVEL ROAD LEADING BACK TO X-744K 150 

321 CMP 20". CROSSES ROAD AT X-611 35 

322 CMP 10". WEST OF WAREHOUSE IN X-752 SCRAP YARD. 18 

323 RESERVED 
 

324 CMP 12". X-6619 SEWAGE PLANT 30 

325 CMP 12". "C" ROAD 25 

326 CMP 14". GRAVEL ROAD LEADING TO SALT SHED. 30 

327 CMP 14". NORTH OF SALT SHED. 20 

328 CMP 18". 4-WAY AT WEST ACCESS ROAD. 28 

329 PLASTIC 36". NORTH ACCESS ROAD NEAR OSWDF. 45 

330 CMP 12". NORTH ACCESS ROAD. 28 

331 CMP 12". HEWES STREET 20 

332 CMP 12". HEWES STREET 20 

333 CMP 14". HEWES STREET 20 

334 CMP 18". EAST OF X-720 25 

335 CMP 14". NORTH OF X-720 30 

336 CONCRETE 18". EAST OF X-1000 BUILDING 40 

337 CMP 12". EAST OF X-1000 BUILDING 40 

 

eote he ontractor shall utili e the  hio  epart ent of  ransportation  ulvert  anage ent  anual as a guide 
and follow for inspection and aintenance of site culverts spanning less than 10 feet. ore specifically the 
 ontractor shall inspect all conduits with a span of 12 inches up to and including conduits less than 120 inches every 
5 years. Inspect all conduits that have a degraded condition annually. 

   

82 CMP 36". ROAD LEADING BACK TO X-744Q. 30 

83 CMP 14". X-6619 SEWAGE PLANT 30 

84 CMP 12". X-6619 SEWAGE PLANT 30 

85 CMP 24" X-6619 SEWAGE PLANT 70 

86 CMP 10". CONSTRUCTION CONTRACTORS RD. 20 

87 CMP 18". CONSTRUCTION CONTRACTORS RD. 45 

88 CMP 14". CONSTRUCTION CONTRACTORS RD. 17 

89 CMP 14". GRAVEL ROAD LEADING TO SALT SHED. 30 

90 CMP 12". GRAVEL ROAL LEADING TO SALT SHED. 12 

91 CMP 14". GRAVEL ROAD LEADING TO SALT SHED. 28 

92 CMP 14". GRAVEL ROAD LEADING TO SALT SHED. 28 

93 CONCRETE 18". CROSSES ROAD CLOSE TO DUF6 (NEAR SALT SHED). 38 

94 
CONCRETE 28". CROSSES ROAD AND RAILROAD TRACKS 

CLOSE TO DUF6 
250 

95 
  

96 CONCRETE 18". WEST ACCESS ROAD. 40 

97 PLASTIC 24". WEST ACCESS ROAD. 

 

 
98 

CMP 28". AT 4-WAY ON WEST  ACCESS  ROAD.  THIS 

CULVERT IS NOT TO BE CONFUSED WITH CULVERT 11 

 
45 

99 CMP 18". BOOSTER PUMP STATION ROAD. 15 

100 CMP 20". BOOSTER PUMP STATION ROAD. 40 

101 
CMP 14" BOOSTER PUMP STATION ROAD. (UNDER 

RAILROAD) 
25 

102 
CMP 18". BOOSTER PUMP STATION ROAD.  RUNS  LENGTH 

OF CYLINDER PAD 
150 

103 RESERVED 
 

104 CMP 14". BOOSTER PUMP STATION ROAD. 24 

105 CMP 14". BOOSTER PUMP STATION ROAD. 28 

106 CMP 14". BOOSTER PUMPE STATION ROAD. 28 

107 CMP 14". BOOSTER PUMP STATION ROAD. 28 

108 
CMP 22". GRAVEL ROAD BEHIND X-752 LEADING TO 

POND. 
30 

109 
CMP 36". GRAVEL ROAD BEHIND X-752 LEADING TO 

POND. 
28 

110 
CMP 40". GRAVEL ROAD BEHIND X-752 LEADING TO 

POND. 
25 

111 
CMP 18". GRAVEL ROAD BEHIND X-752 LEADING TO 

POND. 
17 

112 
CMP 12". GRAVEL ROAD BEHIND X-752 LEADING TO 

POND. THIS CULVERT IS DIRECTLY BESIDE 111. 
17 

113 
CMP 28". GRAVEL ROAD BEHIND X-752 LEADING TO 

POND. 
35 

114 
CMP 12". GRAVEL ROAD BEHIND X-752 LEADING TO 

POND. 
25 

115 
CMP 12". GRAVEL ROAD BEHIND X-752 LEADING TO 

POND. 
20 

116 
PLASTIC 20". END OF ROAD THAT SPLITS FROM  MAIN 

ROAD LEADING TO POND BEHIND X-752. 
35 

117 CMP 14". NORTH PERIMETER ROAD, CYLINDER YARD. 25 

118 CMP 14". NORTH PERIMETER ROAD, CYLINDER YARD. 28 

119 CMP 12". ROAD AROUND CYLINDER YARD ON NORTH PERIMETER. 16 

120 
CMP 20". ROAD AROUND CYLINDER YARD ON NORTH 

PERIMETER. 
20 

121 CMP 18". ROAD AROUND CYLINDER ON NORTH PERIMETER. 20 

122 
CMP 20". ROAD AROUND CYLINDER YARD ON NORTH 

PERIMETER. 
17 

123 CMP 28". ENTRANCE TO OSWDF OFFICES. 28 

124 
NEW CULVERT THAT THE ISS CONTRACTOR HAS NOT 

INSTALLED YET. 

 

125 CMP 18". X-611. 24 

126 CMP 14". X-611. 28 

127 CMP 10". X-611. 

 

128 CMP 18". X-611 50 

129 CMP 14". X-611. 25 

130 
CMP 14". NORTHEAST PERIMETER. ROAD CLOSED 

ENTRANCE. 
20 

131 STEEL 20". EAST PERIMETER ROAD. CEMETARY ROAD ENTRANCE. 28 

132 CMP 18". HEWES ROAD. 20 

133 CMP 32". HEWES ROAD. 45 

134 CMP 18". HEWS ROAD. 35 

135 CMP 24". HEWES ROAD. 42 

136 CMP 42". HEWES ROAD BEHIND XT-801. 53 

137 CMP 42". HEWS ROAD BEHIND XT-801. 53 

138 CMP 24". SOUTH PERIMETER ROAD. 17 

139 CMP 18". NORTH PERIMETER ROAD. 45 

 

140 CMP 14". SOUTHWEST CORNER OF PERIMETER. 24 

141 
CMP 14". SOUTHWEST CORNER OF PERIMETER (INSIDE 

RAILROAD TRACKS). 
30 

142 
CMP 84". SOUTHWEST CORNER OF PERIMETER (INSIDE 

RAILROAD TRACKS.) 

 

143 CONCRETE 18". ROAD LEADING TO FORMER GREENZONE TRAILERS. 45 

144 
CMP 18". ROAD LEADING TO FORMER GREENZONE 

TRAILERS. 
30 

145 PLASTIC 12". ROAD LEADING TO FORMER GREENZONE TRAILERS. 30 

146 PLASTIC 12". ROAD LEADING TO FORMER GREENZONE TRAILERS. 50 

147 PLASTIC 12". ROAD LEADING TO FORMER GREENZONE TRAILERS. 38 

148 
CMP 12. ROAD LEADING TO FORMER GREENZONE 

TRAILERS. 
15 

149 
CMP 24". ROAD LEADING TO FORMER GREENZONE 

TRAILERS. 
40 

150 
STEEL 18". ROAD LEADING TO FORMER GREENZONE 

TRAILERS. 
28 

151 
CMP 18". ROAD LEADING TO FORMER GREENZONE 

TRAILERS. 
32 

152 CONCRETE 20". BEHIND X-530 YARD. 35 

153 CMP 28". BEHIND X-530 YARD. 20 

154 CMP 24". BEHIND X-530 YARD. 35 

155 CMP 14". BEHIND X-530 YARD. 20 

156 CMP 36". BEHIND X-530 YARD. 70 

157 CONCRETE 20". BEHIND X-530 YARD. 35 

158 CMP 36". SOUTH OF X-530 YARD. 38 

159 CMP 14". SOUTH OF X-530 YARD. 18 

160 CMP 14". SOUTH OF X-530 YARD. 18 

161 CONCRETE 16". EAST OF DUF6 30 

162 CMP 12". WEST OF X-326 BUILDING. (SIDEWALK) 8 

163 PLASTIC 18". BEHIND STEAM PLANT. 25 

164 CMP 14". SCIOTO AVENUE. 40 

165 CMP 14". SCIOTO AVENUE. 20 

166 PLASTIC 12". EAST OF DUF6 17 

167 CMP 14". SCIOTO AVENUE. 17 

168 CMP 20". SCIOTO AVENUE 28 

169 CMP 14". SCIOTO AVENUE. 20 

170 CMP 14". SCIOTO AVENUE. 28 

171 CMP 14". WEST OF X-330 BUILIDNG. 30 

172 SMOOTH WALL GALVANIZED 10". WEST OF X-330 BUILDING. 15 

173 CMP 20". WEST OF X-330 BUILDING. 20 

174 CMP 14". NORTH OF X-330 25 

175 CMP 36". NORTHWEST AREA INSIDE PERIMETER FENCE. 40 

176 CMP 32". NORTHWEST AREA INSIDE PERIMETER FENCE. 30 

177 CMP 24". NORTHWEST AREA INSIDE PERIMETER FENCE. 30 

178 CMP 18". NORTHWEST AREA INSIDE PERIMETER FENCE. 30 

179 STEEL 24". NORTH AREA INSIDE PERIMETER FENCE. 28 

180 STEEL 6". NORTH AREA INSIDE PERIMETER FENCE. 50 

181 CMP 18"L. NORTH AREA INSIDE PERIMETER FENCE. 20 

182 CMP 18". NORTH AREA INSIDE PERIMETER FENCE. 20 

183 CMP 18". NORTH AREA INSIDE PERIMETER FENCE. 48 

184 STEEL 12". NORTH AREA INSIDE PERIMETER FENCE. 50 

185 CMP 10". NORTH AREA INSIDE PERIMETER FENCE. 17 

186 STEEL 14". NORTH AREA INSIDE PERIMETER FENCE. 25 

187 INSIDE AREA THAT IS TEMPORARILY UNACCESSIBLE. 
 

188 INSIDE AREA THAT IS TEMPORARILY UNACCESSIBLE. 
 

189 INSIDE AREA THAT IS TEMPORARILY UNACCESSIBLE. 
 

190 
CONCRETE 28". GRAVEL DRIVE LEADING TO X-533 

TRAILERS. 
50 

191 CMP 24". GRAVEL DRIVE LEADING TO X-533 TRAILERS. 40 

192 CMP 24". GRAVEL DRIVE LEADING TO X-533 TRAILERS. 40 

193 STEEL 12". GRAVEL DRIVE LEADING TO X-533 TRAILERS. 15 

194 
CONCRETE 24". GRAVEL DRIVE LEADING TO X-533 

TRAILERS. 
45 

195 STEEL 24". EAST GRAVEL DRIVE LEADING TO X-533 TRAILERS. 35 

196 
CMP 14". EAST GRAVEL DRIVE LEADING TO X-533 

TRAILERS. 
15 

197 CMP 24". NORTH OF X-333 NEAR PERIMETER FENCE. 30 

198 CMP 24". NORTH OF X-333 NEAR PERIMETER FENCE. 30 

199 CMP 24". EAST OF X-333 ON DEFIANCE AVENUE. 45 

200 STEEL 16". EAST OF X-333 ON 20TH STREET 25 

201 CMP 14". EAST OF X-333 INSIDE PERIMETER FENCE. 40 

202 CMP 18". EAST OF X-333 INSIDE PERIMETER FENCE. 40 

203 CMP 28". EAST PATROL ROAD. 
 

204 CMP 12". EAST PATROL ROAD. 30 

205 CMP 14". EAST PATROL ROAD. 40 

 

206 CONCRETE 28". NORTH OF X-744H 60 

207 CMP 24". NORTH OF X-744H 55 

208 CMP 28". NORTH OF X-744H 40 

209 CMP 14". SOUTH OF X-157 TRAILERS. 20 

210 CMP 12". SOUTH OF X-157 TRAILERS. 18 

211 CMP 24". SOUTHWEST OF X-157 TRAILERS. 40 

212 CMP 24". SOUTHWEST OF X-157 TRAILERS. 20 

213 CMP 14". SOUTH OF JACKSON AVENUE. 25 

214 CMP 18". NORTH OF X-744L 35 

215 CMP 18". SOUTH OF X-744L 30 

216 STEEL 20". JACKSON AVENUE. 15 

217 CMP 20". JACKSON AVENUE 30 

218 CMP 18". JACKSON AVENUE 35 

219 CMP 24". NORTH OF X-720 (NEAR 4-WAY) 28 

220 CMP 24". NORTH OF X-720 40 

221 CMP 12". NORTH OF X-720 18 

222 CMP 14". NORTH OF X-720 35 

223 CMP 12". NORTH OF X-720 30 

224 CMP 12". NORTHWEST OF X-720 18 

225 CMP 24". NORTH OF MIAMI AVENUE 30 

226 CMP 24". NORTH OF MIAMI AVENUE 30 

227 CMP 14". NORTH OF MIAMI AVENUE 20 

228 CMP 14". NORTH OF MIAMI AVENUE 20 

229 CMP 14". EAST OF PIKE AVENUE. 14 

230 CMP 14". EAST OF PIKE AVENUE. 14 

231 CMP 12". EAST OF PIKE AVENUE. 15 

232 CMP 14". EAST OF PIKE AVENUE. 15 

233 RESERVED 
 

234 STEEL 14". CORNER OF 18TH STREET AND PIKE AVENUE. 25 

235 STEEL 12". WEST OF X-720 28 

236 CMP 18". SOUTH OF DRIVE GATE 108 ON PATROL ROAD. 40 

237 CMP 18". SOUTH OF DRIVE GATE 108 ON PATROL ROAD. 40 

238 PLASTIC 14". 11TH STREET 17 

239 PLATIC 14". 11TH STREET 17 

240 CMP 14". SOUTH OF 10TH STREET ON PIKE AVENUE 17 

241 CMP 14". SOUTH OF 10TH STREET ON PIKE AVENUE 17 

242 CMP 14". WEST OF X-710 17 

243 CMP 16". SOUTH OF X-710 35 

244 PLASTIC 6". WEST OF STEAM PLANT 10 

245 CMP 14". WEST OF STEAM PLANT 25 

246 CMP 72". EAST OF STEAM PLANT 45 

247 CMP 14". WEST OF STEAM PLANT 12 

248 CMP 20". SOUTHEAST OF X-744K 45 

249 CMP 20". WEST OF X-744K 25 

250 CMP 14". NORTH OF X-744K 25 

251 CMP 14". NORTH OF X-744K 25 

252 CMP 12". NORTH OF 2ND STREET 50 

253 CMP 14". NORTH OF 2ND STREET 38 

254 CMP 14". SOUTH OF 2ND STREET (INSIDE FENCE) 20 

255 CMP 12". NORTH OF X-751 20 

256 CMP 14". WEST OF X-744K 35 

257 CMP 14". WEST OF X-744K 35 

258 CMP 20". GRAVEL ROAD LEADING TO X-744K 40 

259 CMP 14". NEAR 4-WAY OF X-1000 PARKING AND ROAD TO X-751 35 

260 CMP 14". NEAR 4-WAY OF X-1000 PARKING AND ROAD TO X-751 35 

261 
CMP 36". HEWES STREET. ROAD CROSSING CULVERT HAS 

BEEN ABANDONED. EAST OF XT-801 
15 

262 
CMP 36". HEWES STREET. ROAD CROSSING CULVERT HAS 

BEEN ABANDONED. EAST OF XT-801 
15 

263 PLASTIC 24". HEWES STREET 17 

264 
CMP 24". SOUTH PERIMETER ROAD. (UNDERNEATH 

RAILROAD) 
65 

265 
CMP 14". GRAVEL ROAD LEADING BACK TO PHYTO TREES. 

SOUTH PERIMETER 
36 

266 
CMP 14". GRAVEL ROAD LEADING BACK TO PHYTO TREES. 

SOUTH PERIMETER 
36 

267 
CMP 14". GRAVEL ROAD LEADING BACK TO PHYTO TREES. 

SOUTH PERIMETER 
15 

268 
CMP 10". GRAVEL ROAD LEADING BACK  TO  PHYTO  TREES, 

NEAR END OF ROAD. 
17 

269 
CMP 10". GRAVEL ROAD LEADING BACK  TO  PHYTO  TREES, 

NEAR END OF ROAD. 
17 

270 
CMP 18". END OF GRAVEL ROAD LEADING BACK TO 

PHYTO TREES. 
50 

271 
CMP 28". WEST PERIMETER ROAD THAT LEADS BACK TO 

GREENZONE. 
75 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

ATTACHMENT J-8.C.3.5.1.3a Listing of Facilities and Service Level 

Janitorial services for approximately 1,000 personnel at the Portsmouth Site. Individuals are housed in the facilities identified in the table below. 
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XT-104B 

 

 

 

 

 

 
Guard Shower/Restroom Trailer 

 

 

 
B 

 

 
4 

24/7 

(Sun-Sat) 

 

 

 
0 

 

 

 
0 

 

 

 
56 

 

 

 

 
2,726 ft2 

 
Locker Room 

(30’x47’=1,410 ft2) 

6 - Toilets 

5 - Urinals 

6 - Sinks 

8 - Showers 

120 Lockers 

Locker Room 

(31’x13’=403 ft2) 

4 - Toilets 

3 - Sinks 

21 Lockers 

(16’x9’=144 ft2) 

2 - Showers 

Entry 

(9’x3’=27 ft2) 
(Total Area 574 ft2) 

 
 

Carpet- 

offices 

Tile- 

remainder 

 

 

 
40/60 

 

 

 
2 

 

 

 

XT-104C 

 

 

Guard Headquarters Trailer 

 
B 

4 

24/7 

(Sun-Sat) 

8 offices 

1 equip room 

1 training 

room 

 
0 

 
9 

 
 

3,555 ft2 

 

(6’x6’=36 ft2) 

1 - Toilet 

1 - Sink 

 

(6’x7’=42 ft2) 

1 - Toilet 

1 - Sink 

 
Tile 

 
100 

 
3 

 
Full Kitchen w 1 – sink 

 

X-104D 

 

Guard Headquarters Trailer 

 

B 

4 

24/7 
(Sun-Sat) 

      Carpet/ 

Tile 
(restrooms) 

 

95/5 
 

0 

 

X-112 
 

Data Processing Building 
A 1 3 61 N/A 29,800 

  Concrete/Car 
pet 

40/60 
  

 

X-151A 
 

Alpha Trailer 
None 0 

4 & 1 Conf. 
Room 

0 0 1,344 ft2 None None 
 

100 3 1 – Kitchen Sink 

 

X-151B 
 

Bravo Trailer 
None 0 

4 & 1 Conf. 
Room 

0 0 1,344 ft2 None None 
 

100 3 1 – Kitchen Sink 

 

X-151C 
 

Charlie Trailer 
None 0 

4 & 1 Conf. 
Room 

0 0 1,344 ft2 None None 
 

100 3 1 – Kitchen Sink 

 

X-151D 
 

Delta Trailer 
None 0 

4 & 1 Conf. 
Room 

0 0 1,344 ft2 None None 
 

100 3 1 – Kitchen Sink 

 

 

X-152B 

 

 

Dosimetry Trailer 

 
B 

 

1 

(Mon-Thur) 

 
2 

 
0 

 
5 

 
 

1,152 ft2 

Co-Ed 

(8’x7’=56 ft2) 

1 - Toilet 

1 - Sink 

 Carpet/ 

Tile 

(restrooms & 
break) 

 
95/5 

 
2 

 
1 – Kitchen Sink 

 

 

 
X-152C 

 

 

 
Pike Office Trailer 

 

B 

 
1 

(Mon-Thur) 

 

18 

 

24 

 

40 

 

 
6,720 ft2 

(7’x3’=21 ft2) 

(8’x11’=88 ft2) 

(Total Area 109 ft2) 

1 - Toilet 

1 - Urinal 
1 - Sink 

 
(9’x11’=99 ft2) 

2 - Toilets 

1 - Sink 

Carpet/ 

Tile 

(restrooms & 

break) 

 

95/5 

 

4 

 

1 – Kitchen Sink 

 

 

X-152D 

 

 

Scioto Office Trailer 

 
B 

 

1 

(Mon-Thur) 

 
18 

 
24 

 
40 

 
 

6,720 ft2 

(7’x3’=21 ft2) 

(8’x11’=88 ft2) 

(Total Area 109 ft2) 

1 - Toilet 
1 - Urinal 

 

(9’x11’=99 ft2) 

2 - Toilets 

1 - Sink 

Carpet/ 

Tile 

(restrooms & 
break) 

 
95/5 

 
6 

 
1 – Kitchen Sink 
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        1 - Sink      

 

 

 
X-152E 

 

 

 
Restroom Trailer 

 

B 

 
1 

(Mon-Thur) 

 

0 

 

0 

 

0 

 
 

54’x24’=1, 

296 ft2 

(6’x16’=96 ft2) 

(25’x18’=450 ft2) 

(Total Area 546 ft2) 

4 - Toilets 

4 - Urinals 
4 – Sinks 

 
(23’x16’=368 ft2) 

5 - Toilets 

4 - Sinks 

 

Tile 

 

100 

 

2 

 
Entry Corridor: 

(15’x23’=345 ft2) 

 
X-152F 

 
Break Room Trailer 

B 
1 

(Mon-Thur) 
0 0 96 

55’x35’=1, 

925 ft2 
NA NA Tile 100 2 1 – Kitchen Sink 

 

 

 
X-152G 

 

 

 
Jackson Office Trailer 

 

B 

 
1 

(Mon-Thur) 

 

18 

 

0 

 

24 

 

 
6,720 ft2 

(7’x3’=21 ft2) 

(8’x11’=88 ft2) 

(Total Area 109 ft2) 

1 - Toilet 

1 - Urinal 
1 - Sink 

 
(9’x11’=99 ft2) 

2 - Toilets 

1 - Sink 

Carpet/ 

Tile 

(restrooms & 

break) 

 

95/5 

 

4 

 

1 – Kitchen Sink 

 

 

 
X-152H 

 

 

 
Enterprise Office Trailer 

 

B 

 
1 

(Mon-Thur) 

 

18 

 

24 

 

57 

 

 
6,720 ft2 

(7’x3’=21 ft2) 

(8’x11’=88 ft2) 

(Total Area 109 ft2) 

1 - Toilet 

1 - Urinal 
1 - Sink 

 
(9’x11’=99 ft2) 

2 - Toilets 

1 - Sink 

 

Tile  

(restrooms & 

break) 

 

95/5 

 

4 

 

1 – Kitchen Sink 

 

 

 
X-152I 

 

 

 
Ross Office Trailer 

 

B 

 
1 

(Mon-Thur) 

 

18 

 

24 

 

50 

 

 
6,720 ft2 

(7’x3’=21 ft2) 

(8’x11’=88 ft2) 

(Total Area 109 ft2) 

1 - Toilet 

1 - Urinal 
1 - Sink 

 
(9’x11’=99 ft2) 

2 - Toilets 

1 - Sink 

 

Tile  

(restrooms & 

break) 

 

95/5 

 

4 

 

1 – Kitchen Sink 

 

 

X-152J 

 

 

Data Center Trailer 

 
B 

 
N/A 

 
N/A 

 
N/A 

 
0 

 
 

364 ft2 

 
None 

 
N/A 

Steel with 

rubber 

covering- 
sealand 

 
100 

 
0 

 
No janitorial needs 

 

 

 
X-157A 

 

 

 
Atlantis Office Trailer 

 

B 

 
1 

(Mon-Thur) 

 

17 

 

24 

 

33 

 

 
6,720 ft2 

(6’X3’=18 ft2) 

(10’X8’=80 ft2) 

(Total Area 98 ft2) 

Toilet - 1 

Urinal -1 
Sink – 1 

 
(8’X11’=88 ft2) 

Toilet - 2 

Sink - 1 

Carpet/ 

Tile 

(restrooms & 

break) 

 

95/5 

 

0 

 

1 – Kitchen Sink 

 

 

 
X-157B 

 

 

 
Endeavor Office Trailer 

 

B 

 
1 

(Mon-Thur) 

 

17 

 

24 

 

34 

 

 
6,720 ft2 

(6’X3’=18 ft2) 

(10’X8’=80 ft2) 

(Total Area 98 ft2) 

Toilet - 1 

Urinal - 1 
Sink - 1 

 
(8’X11’=88 ft2) 

Toilet - 2 

Sink - 1 

Carpet/ 

Tile 

(restrooms & 

break) 

 

95/5 

 

4 

 

1 – Kitchen Sink 

 

 

 
X-157C 

 

 

 
Columbia Office Trailer 

 

B 

 
1 

(Mon-Thur) 

 

17 

 

24 

 

40 

 

 
6,720 ft2 

(6’X3’=18 ft2) 

(10’X8’=80 ft2) 

(Total Area 98 ft2) 

Toilet - 1 

Urinal - 1 
Sink – 1 

 
(8’X11’=88 ft2) 

Toilet - 2 

Sink - 1 

Carpet/ 

Tile 

(restrooms & 

break) 

 

95/5 

 

4 

 

1 – Kitchen Sink 

X-533 T2 Office Trailer C 0 2 0 0 840 ft2 
Co-Ed 

(7’x9’=63 ft2) 
 

Tile 100 2 1 - Kitchen Sink 
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        1 - Toilet 

1 - Sink 
1 - Shower 

     

 

 

X-533 T3 

 

 

Office Trailer 

 
C 

 
0 

 
3 

 
1 

 
1 

 
 

840 ft2 

Co-Ed 

(7’x9’=63 ft2) 

1 - Toilet 

1 - Sink 
1 - Shower 

  
Tile 

 
100 

 
2 

 
 

1 - Kitchen Sink 

 

 

X-533 T4 

 

 

Breakroom Trailer 

 
B 

 
0 

 
2 

 
3 

 
0 

 
 

840 ft2 

Co-Ed 

(7’x7’=49 ft2) 

1 - Toilet 

1 - Sink 
1 - Shower 

  
Tile 

 
100 

 
2 

 
 

1 - Kitchen Sink 

 

 
X-540 

 

 
Telephone Communications 

Building 

 

 
B 

 

 
1 

(Mon-Thur) 

 

 
0 

 

 
5 

 

 
3 

 

 

 
2,652 ft2 

Entry Corridor 

(3’x5’ 15 ft2) 

Restroom 

(10’x8’=80 ft2) 

(Total Area 95 ft2) 

1 - Urinal 

1 - Toilet 
1 - Sink 

 

 
10’x8’=80 ft2) 

1 - Toilet 

1 - Sink 

 

 
Tile 

 

 
100 

 

 
4 

 

 

 
1 - Break/Lunch Room 

 

 

X-633 T1 

 

 

Office Trailer 

 
C 

 

1 

(Mon-Thur) 

 
3 

 
1 

 
3 

 
 

840 ft2 

Co-Ed 

(7’x9’=63 ft2) 

1 - Toilet 

1 - Sink 
1 - Shower 

  
Tile 

 
100 

 
2 

 
 

1 - Kitchen Sink 

X-633 T2 Conference Room None 0 0 5 0 720 ft2 None None None  0  

 

 

X-633 T3 

 

 

Office Trailer 

 
C 

 

1 

(Mon-Thur) 

 
3 

 
0 

 
3 

 
 

840 ft2 

Co-Ed 

(7’x9’=63 ft2) 

1 - Toilet 

1 - Sink 
1 - Shower 

  
Tile 

 
100 

 
2 

 
 

1 - Kitchen Sink 

 

 

 

 

 
X-700 

 

 

 

 
 

Maintenance Shops and Offices 

(ISS Occupied Areas Only) 

 

 

 

 

 
B 

 

 

 

 

 
4 

10 hrs/shift 

(Mon - Thur) 

(Tues - Fri) 

(Fri - Sun) 

 

 

 

 

 
8 

 

 

 
 

3 

(Maint. 

Area) 

4 WEMS 

/ 4 

FBP 

(Upstairs 

Offices) 

 

 

 
 

Total 

of 55 

(15 

Salary 

& 

40 

Hourl 

y) 

 North Locker Room 

(36’x19’=684 ft2) 

5 - Toilets 

2 -  Urinals 

1 - Large Sink 

69 - Lockers 

(12’x12’=144 ft2) 

8 - Showers 

(Total Area 828 ft2) 

South Locker Room 

(57’x37’=2,109 ft2) 

3 - Toilets 

1 - Urinal 

1 - Large Sink 

10 - Showers 
90 - Lockers 

 

 

 

 
 

South Locker Room 

(51’x17’=867 ft2) 

2 - Toilets 

1 - Large Sink 

4 - Showers 

46 - Lockers 

 

 

 

Carpet 

offices/ 

break 

Concrete- 

high bay 

 

 

 

 

 
20/80 

 

 

 

 

 
9 

 

 

 

 

 
 

Lunch Room/Full Kitchen 1 - Sink 

(27’x56’=1,512 ft2) 

High Area cleaning excluded from 

shop Area. 

 

X-720 

Maintenance Shops and Offices 

(ISS Occupied Areas Only) 

 

B 
1 

(Mon-Thur) 

      Tile- 

office/break 

Concrete 

 

40/60 
 

10 

 

X-720 T01 Maintenance Office Trailer B 1 2 2 4 720 ft2 Co-Ed  Tile 70/30 1 1 - Kitchen Sink 
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   (Mon-Thur)     (5’x5’=25 ft2) 

1 - Toilet 
1 - Sink 

 Carpet    

 

 

X-720 T02 

 

 

Maintenance Break Trailer 

 
B 

  
0 

 
0 

 
12 

 
 

616 ft2 

Co-Ed 

(7’x 5’=35 ft2) 

1-Toilet 

1 - Sink 

  
Tile 

 
100 

 
3 

 
 

1 - Kitchen Sink 

 

 

X-735A 

 

 

Landfill Utility Building 

 
B 

2 

(Mon-Thur) 

(Tues-Fr) 

 
1 

 
0 

 
13 

 
 

2,820 ft2 

(13’x10’=130 ft2) 

1 - Toilet 

1 - Urinal 

2 - Sinks 
1 - Shower 

(8’x14’=112 ft2) 

1 - Toilet 

1 - Sink 

1 - Shower 

Tile- 

office/break 

Concrete- 
high bay 

 
40/60 

 
3 

 
2 - Break Areas 

1 - High Bay 

X-744K Warehouse-K B            

 

 

 

 
X-744Y T1 

Office Trailer  

 
B 

 

1 

(Mon-Thur) 

 

 
3 

 

 
0 

 

 
2 

 

 
 

840 ft2 

Co-Ed 

(7’x8’=56 ft2) 

1 - Toilet 

1 - Sink 

(3’x4’=12 ft2) 

1 - Shower 
(Total Area 68 ft2) 

  

 
Tile 

 

 
100 

 

 
3 

 

 
 

1 - Kitchen Sink 

 

 

 

 
X-744Y T2 

Office Trailer  

 
B 

 

1 

(Mon-Thur) 

 

 
3 

 

 
0 

 

 
2 

 

 
 

840 ft2 

Co-Ed 

(7’x8’=56 ft2) 

1 - Toilet 

1 - Sink 

(3’x4’=12 ft2) 

1 - Shower 
(Total Area 68 ft2) 

  

 
Tile 

 

 
100 

 

 
3 

 

 
 

1 - Kitchen Sink 

 

 

 

 
X-744Y T3 

Office Trailer  

 
B 

 

1 

(Mon-Thur) 

 

 
3 

 

 
0 

 

 
2 

 

 
 

840 ft2 

Co-Ed 

(7’x8’=56 ft2) 

1 - Toilet 

1 - Sink 

(3’x4’=12 ft2) 

1 - Shower 
(Total Area 68 ft2) 

  

 
Tile 

 

 
100 

 

 
0 

 

 
 

1 - Kitchen Sink 

 

 

 

 
X-744T T4 

Office Trailer  

 
B 

 

1 

(Mon-Thur) 

 

 
3 

 

 
0 

 

 
1 

 

 
 

840 ft2 

Co-Ed 

(7’x8’=56 ft2) 

1 - Toilet 

1 - Sink 

(3’x4’=12 ft2) 

1 - Shower 
(Total Area 68 ft2) 

  

 
Tile 

 

 
100 

 

 
2 

 

 
 

1 - Kitchen Sink 

 

 

 

 
X-744Y T5 

Office Trailer  

 
B 

 

 
0 

 

 
3 

 

 
0 

 

 
0 

 

 
 

840 ft2 

Co-Ed 

(7’x8’=56 ft2) 

1 - Toilet 

1 - Sink 

(3’x4’=12 ft2) 

1 - Shower 
(Total Area 68 ft2) 

  

 
Tile 

 

 
100 

 

 
2 

 

 
 

1 - Kitchen Sink 

 

 
X-744Y T6 

 

 
Office Trailer 

 
B 

1 

(Mon-Thur) 

 
3 

 
0 

 
3 

 
840 ft2 

Co-Ed 

(7’x8’=56 ft2) 

1 - Toilet 
1 - Sink 

  
Tile 

 
100 

 
2 

 
1 - Kitchen Sink 
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        (3’x4’=12 ft2) 

1 - Shower 

(Total Area 68 ft2) 

     

 

 
X-744Y T8 

 
Locker Rooms (Restrooms only – 

no lockers) Trailer 

 
B 

 
0 

 
N/A 

 
N/A 

 
0 

 
720 ft2 

(39’x10’=390 ft2) 

10 - Toilets 

8 - Urinals 
6 - Sinks 

12’x10’=120 ft2) 

4 - Toilets 

2 - Sinks 

 
Tile 

 
100 

 
2 

 

 
X-744Y T9 

 
Breakroom Trailer 

C N/A N/A N/A 
15- 
20 

24’x60’=1, 

440 ft2 
None None Tile 100 2 

 

 

 

X-751 

 

 

GCEP Mobile Equipment Garage 

 
None 

N/A N/A N/A  
10 

 
16,480 

 
None 

 
None 

Tile- 

office/break 

Concrete 
remainder 

 
15/85 

 
0 

 

 
X-752-A T- 

1 

 

 
Office Trailer 

 
B 

1 

(Mon-Thur) 

 
4 

 
5 

 
9 

 
1,440 ft2 

Co-Ed 

(5’x8’=40 ft2) 

1 - Toilet 
1 - Sink 

  
Tile 

 
100 

 
2 

 
1 - Kitchen Sink 

X-752-A T- 
2 

 
Don & Doff Trailer 

C 
1 

(Mon-Thur) 
1 

(5 desks) 
9 5 1,440 ft2 None None Tile 100 2 

 

 
X-752-A T- 

3 

 

 
Restroom Trailer 

 
B 

1 

(Mon-Thur) 

 
N/A 

 
N/A 

 
0 

 
800 ft2 

(8’x15’=120 ft2) 

2 - Toilets 

2 - Urinals 
2 - Sinks 

(20’x9’=180 ft2) 

4 - Toilets 

2 - Sinks 

 
Tile 

 
100 

 
2 

 

X-752-A T- 
4 

 
Breakroom Trailer 

C 
1 

(Mon-Thur) 
2 0 25 1,440 ft2 None None Tile 100 2 1 - Kitchen Sink 

 

 

X-760 T1 

 

 

Medical Trailer 

 
B 

 
0 

 
3 

 
0 

 
0 

 
53’x12’=63 

6 ft2 

Co-Ed 

(6’x10’=60 ft2) 

1 - Toilet 

1 - Sink 
1 - Shower 

  
Tile 

 
100 

 
2 

 
 

1 - Kitchen Sink 

 

 

X-760 T2 

 

 

Office Trailer 

 
B 

 

1 

(Mon-Thur) 

 
3 

 
2 

 
5 

 
53’x12’=63 

6 ft2 

Co-Ed 

(6’x10’=60 ft2) 

1 - Toilet 

1 - Sink 
1 - Shower 

  
Tile 

 
100 

 
2 

 
 

1 - Kitchen Sink 

 
XT-801 

 
Southwest Office Building 

A 1 25 90 N/A 
 

22,300 

Toilet: 2 

Urinal: 1 
Vanity: 3 

Toilet: 3 

Vanity: 3 

Concrete/ 

Carpet 
50/50 

  

 

 

 

 

 

 

 

 

X-1000 

 

 

 

 

 

 

 

 

Administration Building 

 

 

 

 
A 

 

 

 

 
1 

1st Floor 

DOE - 11 

RSI - 18 

Security - 3 

Total 32 

Conf. RM #4 

(18’x15’=270 ft2) 

Posted for 14 

DOE Conf. Rm 

(21’x21’=441 ft2) 

Posted for 22 

2nd Floor 
22 

 

 

 

 
1st Floor 

67 

2nd Floor 

160 

     

Carpet office/ 

cubicles 

Tile 

restrooms/ 

break 

Concrete 

mechanical 

 

 

 
 

70/25/ 

5 

 

 

 

 
12 

1st Floor 

Mens Locker Room 

(25’x18’=450 ft2) 

18 - Lockers 

(8’x18’=144 ft2) 

13 Showers 

(Total Area 594 ft2) 

Womens Locker Room 

(28’x11’=308 ft2) 

15 - Lockers 

1 - Shower 

2nd Floor 
South Conf. Room 
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             (20’x16’=320 ft2) 

Posted for 16 

North Conf. Room 

(21’x15’=315 ft2) 

Posted for 15 

IT Vault Conf. Room 

(12’x18’=216 ft2) 
Not Posted (11 Chairs) 

 

 

 

 
X-1000 S 

 

 

 

 
X-1000 Pavilion 

Use 

Sporadic, 

keep clear 

of trash, 

spills, and 

other 
debris 

 

 
N/A 

 

 
N/A 

 

 
N/A 

 

 
0 

 

 
 

384 ft2 

 

 
None 

 

 
None 

 

 
Tile 

 

 
100 

 

 
2 

 

 

Outdoor Tables 

 
X-1000T1 

 
Training Trailer 

A 
1 

7 days/wk 

(Sun - Sat) 

    

1,536 ft2 None None Tile 100 2 
 

 

 

X-1020 

 

 

Emergency Operations Center 

 
A 

       
Tile 

Carpet 

Raised Panel 

Concrete 

50 

20 

15 
15 

 
0 

 
2 mechanical rooms 

X-1107BP Pedestrian Portal C N/A N/A N/A N/A  None None Tile 100 2  

 

 

X-3000 

 

 

Office Building 

 
A* 

  
19 

 
18 

 
39 

 
 

12447 ft2 

17x6.5 

2 restrooms 

1 urinal 

1 sink 

 

15x11 

2 sinks 

2 restrooms 

Carpet 

Tile 

Concrete 

50 

25 

25 

 
0 

Large Conference Room 

(26x16) 

Small Conference Room 
(18x10.5) 

*Building shall be inspected (not necessarily cleaned, if not needed) at a frequency consistent with Service Level C, but may require Level A service after it is further occupied. 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 

ATTACHMENT J-8.C.3.5.1.3b Service Level Frequency Description 

 

Work Item 
Service Level 

A B C 

S
P

A
C

E
 C

L
E

A
N

IN
G

 

Emptying Waste Containers (Food Containing and 
Restroom Containers) 

D 2W W 

Emptying Waste Containers (Interior Trash Disposal; 
office rubbish) 

2W W M 

Low Area Cleaning (Room Cleaning) W M M 

Recyclable Collection W W W 

Special Cleaning (Clean 

Fountains/Sinks/Kitchen/Coffee Mess) 
D D 2W 

Interior Window Cleaning (Clean Interior Glass) 2Y 2 Y 

Exterior Window Cleaning Y Y  

HVAC Diffusers Y Y Y 

F
L

O
O

R
S

 

Sweeping/Dust Mopping (Dust Mop/Sweep Floor) D 2W W 

Vacuum Carpets and Rugs (Vacuum Carpet) 2-3W W W 

Cleaning Walk-off Mats D 2W W 

Damp Mopping (Wet Mop) W 2M 2M 

Waxing and Buffing (Floor Finish) 2Y Y  

Stripping and Re-waxing (Strip/Seal/Refinish Tile 
Floor) 

Y Y 
 

Carpet and Rug Deep Cleaning (Shampoo Carpet) 2Y Y Y 

R
E

S
T

R
O

O
M

S
 A

N
D

 

B
R

E
A

K
R

O
O

M
 Restroom Services D D 2W 

Restroom Cleaning (Clean Restrooms) D D 2W 

 
Supplies (Service Restrooms) 

 
D 

 
D 

 
2W 

 

 

D Daily – Monday through Thursday; Friday upon request from DOE 

2W   Two times per week 

W  One Time per week 

M One time per month 

2M   Two times per month 

2Y  Two times per year 

3Y  Three times per year 

Y Once per year 
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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 

ATTACHMENT J-8.C.3.5.2.1 Grounds Performance Level Standard 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 

ATTACHMENT J-8.C.3.5.2.1 Grounds Performance Level Standard 

 
Work Item Areas  

 Improved, 

Service 

Level 1 

Improved, 

Service 

Level 2 

Semi- 

Improved 

Stone/Gravel 

Area 

Other Areas, 

Fences, Road 

Edges, 

Easements, 
Ditches 

Regulated, 

Remedial 

Areas 

Special 

Events 

Mowing 

Height 

Maintain 

vegetation 

to 6 inches 

or less 

Maintain 

vegetation to 

8-10 inches 

or less 

Mowed at 

least 2 times 

per year 

Herbicide, 

mow, and/or 

trim to 

maintain free 

of vegetation. 

Minimal 

appearance of 

vegetation, no 

more than 12 

inches high. 

See Section 

C.3.5.2.2.1 

Areas 

Maintained 

per Integrated 

Surveillance 

and   

Maintenance 

Plan 

(DOE/PPPO/ 

03-0084&D3) 

Per 

applicable 

area 

Trimming Yes Yes Yes Yes Yes Yes Per 

applicable 
area 

Edging Yes, note 1 Yes, note 1 No No No No Per 

applicable 
area 

Remove 

clippings 

from 

sidewalks, 
etc. 

Yes Yes No Yes No No Per 

applicable 

area 

Fertilize Yes, if 

needed to 

maintain 

grass cover 

and repair 

bare area 
and erosion 

Yes, if 

needed to 

maintain 

grass cover 

and repair 

bare area 
and erosion 

No, note 2. No, note 2. No, note 2. Yes, as 

needed to 

maintain 

regulatory 

requirements 

No 

Debris 

removal 

Yes Yes Yes Yes Yes Yes Yes 

Notes: 

1) Edging is not routinely conducted and is only conducted at limited frequencies to eliminate trip or fall 

hazards or to prevent damage to paved surfaces. 

2) Fertilizer may be needed in cases of erosion control repair. 

 

Service Level Characteristics 

Service Level 1: Areas can include minor occurrences of vegetation on fences and height variations adjacent to 

fencing, poles, walls or other objects. Lawns contain minor occurrences of bare areas, ruts, holes, weeds, dead 

vegetation, debris and unwanted vegetation. 

 

Service Level 1: Areas can include occurrences of vegetation on fences and height variations adjacent to fencing, 

poles, walls or other objects. Lawns contain occurrences of bare areas, small ruts, holes, weeds, dead b\vegetation, 

debris and unwanted vegetation. 
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ATTACHMENT J-8.C.5.2.2a Mowing Map 
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SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 

ATTACHMENT J-8.C.5.2.2b Air and Well Monitoring Locations Map 
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NAME TYPE 

X749-66G Well 

X749-04G Well 

X616-22G Well 

X230J3-07G Well 

X705-02G Well 

X720-06G Well 

X734-18G Well 

X1107-03G Well 

X749-PZ06G Well 

DMRQ-06B Well 

X734-11G Well 

F-22B Well 

X740-03G Well 

X230K-06G Well 

X701-01G Well 

X749-PZ08G Well 

DMRQ-01G Well 

X749-37G Well 

X749-64B Well 

X735-09G Well 

PK-17B Well 

X749-32G Well 

X630-01G Well 

PK-05B Well 

X701-31G Well 

X701-11G Well 

X701-BW1G Well 

X701-42G Well 

X701-23G Well 

X734-23G Well 

X740-PZ10G Well 

X749-71G Well 

X326-10G Well 

X749-114G Well 

X622-PZ02G Well 

X231B-31M Well 

X231B-16G Well 

X230K-17M Well 

X740-11G Well 

X326-PZ08B Well 

X749-54B Well 

X231B-04G Well 

X231B-14G Well 

X760-05G Well 

 

NAME TYPE 

X735-02GA Well 

X231B-37G Well 

X231B-15G Well 

X231B-13G Well 

X749-91M Well 

X749-72G Well 

X734-01G Well 

X700-06G Well 

X734-03G Well 

X734-02B Well 

X533-05G Well 

X230J6-01G Well 

X533-03G Well 

X705-04G Well 

X710-01G Well 

X749-111G Well 

X611-04BA Well 

X701-25G Well 

X701-138G Well 

X533-06G Well 

X701-46G Well 

X701-02G Well 

BSIA1-08G Well 

X740-PZ07M Well 

X749-PW02G Well 

X749-PZ02G Well 

X749-62B Well 

X701-99B Well 

X701B-TC48G Well 

X701- 
IRMPZ04G 

 

Well 

X701-EW121G Well 

X701- 
IRMPZ08G 

 

Well 

X701-130G Well 

X740-IW24G Well 

X622-EW07G Well 

X700-IW16G Well 

X700-IW19G Well 

WD-PZ13C Well 

X749-TW12 Well 

WD-PZ03G Well 

X749-PZ12G Well 

WP-03G Well 

 

NAME TYPE 

X700-IW24G Well 

X749-TW04 Well 

X120-03G Well 

X734-20G Well 

DMRQ-PZ03G Well 

X616-20B Well 

X616-12G Well 

X740-02G Well 

X749-48S Well 

F-23G Well 

X734-07G Well 

BSIA2-07B Well 

X740-01G Well 

X120-04G Well 

X740-06G Well 

X740-07B Well 

X749-63B Well 

F-27G Well 

X230J3-06B Well 

F-06B Well 

X616-02G Well 

X749-38G Well 

BSIA2-06B Well 

X530A-02B Well 

RSY-01G Well 

X749-OW01G Well 

X330-PZ04B Well 

PK-21B Well 

X616-28B Well 

X735-20B Well 

X720-02G Well 

F-12B Well 

X710-09B Well 

X701-15G Well 

LBC-PZ09G Well 

X701-03G Well 

X747F-03G Well 

X230K-04B Well 

X740-PZ17G Well 

X749-101M Well 

X749-98G Well 

X710-06G Well 

X705-01GA Well 

X622-PZ05G Well 

 

NAME TYPE 

X622-PZ03G Well 

X749-BG6G Well 

X626-07G Well 

X745F-02B Well 

X745F-01G Well 

X760-07G Well 

X230K-11G Well 

X760-04M Well 

X735-05G Well 

X747F-01G Well 

X720-03G Well 

X735-03G Well 

X705-03G Well 

X720-04G Well 

X710-03G Well 

X749-BG9G Well 

X740-IW14G Well 

X740-IW10G Well 

X740-IW12G Well 

X749-85G Well 

X749-34G Well 

X700-IW04G Well 

X735-01GA Well 

X735-16B Well 

X330-03G Well 

X701-142G Well 

X333-07G Well 

X701-52M Well 

X633-01G Well 

X333-01G Well 

X231A-02G Well 

X749A-02G Well 

X749-106G Well 

X740-14B Well 

X701-30G Well 

X749A-15G Well 

X749A-04G Well 

X701-70G Well 

X720-01G Well 

BSIA1-02B Well 

BSIA1-05G Well 

BSIA1-01G Well 

X740-PZ13M Well 

X740-PZ09M Well 

 



 

 

    

NAME TYPE 

X749-TW03 Well 

X749-TW11 Well 

X749-08G Well 

X231B-28G Well 

X701-137G Well 

X701-97B Well 

X701-EW120G Well 

X701-IW118G Well 

X701-79G Well 

X740-IW23G Well 

X740-PW01M Well 

CTS-PZ01G Well 

X231B-B10G Well 

X626-EW08 Well 

X633-11G Well 

X700-IW09G Well 

X700-IW22G Well 

X701-113M Well 

X701-114M Well 

X701-129G Well 

WD-MW06B Well 

X749-EW08G Well 

X750-MW04 Well 

X770-EW04 Well 

WD-MW02B Well 

X720-IW08G Well 

WD-PZ04C Well 

WD-PZ06C Well 

X749-TW05 Well 

WD-MW03B Well 

X700-IW15G Well 

X720-IW02G Well 

X749-EW03G Well 

X616-25G Well 

X120-10G Well 

SASW-PZ301G Well 

X616-06G Well 

F-09G Well 

X705-11B Well 

X230K-02G Well 

X749-40G Well 

X734-19G Well 

PK-20B Well 

X749-PW01G Well 

 

NAME TYPE 

X749-31G Well 

X633-PZ02G Well 

X616-07G Well 

X749-58G Well 

X749-OW03G Well 

F-31G Well 

X120-01G Well 

X734-06G Well 

X734-16G Well 

X734-13G Well 

X740-08G Well 

X737-04G Well 

X701-29G Well 

X749-44G Well 

X735-04GA Well 

X705-08G Well 

X230K-10G Well 

X600-02G Well 

X701-61B Well 

X701-63B Well 

X633-05G Well 

X230K-03G Well 

X735-19G Well 

X701-45G Well 

F-03G Well 

X749A-12G Well 

X740-PZ12G Well 

X749-100M Well 

X749-97G Well 

X700-02G Well 

X700-01G Well 

X720-07G Well 

X749-70G Well 

X749-82G Well 

X326-09G Well 

X701-109G Well 

PK-08G Well 

BSIA1-06G Well 

X230K-15G Well 

X735-04G Well 

X749-23G Well 

X751-W02 Well 

X633-09B Well 

X740-IW26G Well 

 

NAME TYPE 

X705-09B Well 

X231B-26S Well 

X710-02M Well 

X342C-01G Well 

X740-18G Well 

X740-IW06G Well 

X230K-14G Well 

X749-22G Well 

X749-79G Well 

BSIA2-05B Well 

X700-05G Well 

X700-IW17G Well 

X737-05B Well 

X120-02G Well 

F-17G Well 

X737-07B Well 

X333-02G Well 

X701-53S Well 

X749-PZ10G Well 

X710-08B Well 

X333-08G Well 

X749-108G Well 

X749-110G Well 

X749-113G Well 

X749-119G Well 

X749A-18G Well 

X749A-17G Well 

X701-48G Well 

X740-PZ11M Well 

X740-PZ04M Well 

X749-TW14 Well 

PK-11G Well 

PK-18B Well 

X701-136G Well 

X701B-TC01G Well 

X701B-TC10G Well 

X701B-TC54G Well 

X701B-TC61G Well 

X740-IW04G Well 

X740-IW11G Well 

X740-PZ03M Well 

LBC-PZ07G Well 

STSW-PZ101G Well 

X231B-B11G Well 

 

NAME TYPE 

X231B-B12G Well 

X622-EW05G Well 

X626-EW09 Well 

X700-IW11G Well 

X700-IW27G Well 

X701-101G Well 

X701-108G Well 

X701-112M Well 

X701-115G Well 

X749-EW01G Well 

X749-EW07G Well 

X750-MW03 Well 

X770-EW01 Well 

X770-IW01 Well 

X770-MW08G Well 

X749-PZ03G Well 

WD-PZ14C Well 

X749-EW06G Well 

X720-IW07G Well 

X700-IW25G Well 

WP-01G Well 

X630-02G Well 

X749-01G Well 

X230J3-PZ04G Well 

X120-11G Well 

X616-09G Well 

X231B-23G Well 

X231B-03G Well 

X749-50B Well 

X749-27G Well 

X231B-07G Well 

F-14B Well 

STSW-102G Well 

X6619-03G Well 

X701-47G Well 

F-21G Well 

X749-43G Well 

X120-08G Well 

X749-OW02G Well 

X616-05G Well 

X749-03G Well 

X701-135G Well 

BSIA1-07G Well 

X749A-16G Well 

 



 

 

 
 

  

NAME TYPE 

X749A-01G Well 

X734-14G Well 

SASW-PZ302B Well 

X749-WPW Well 

X749A-09G Well 

X231B-35B Well 

X735-03GA Well 

X701-17G Well 

X701-58B Well 

X701-40G Well 

X633-03G Well 

X633-PZ03G Well 

F-05G Well 

X701-BW2G Well 

X633-06B Well 

X735-17B Well 

X705-07G Well 

TCP-01G Well 

X749-109G Well 

X735-06GAA Well 

X749-86M Well 

X622-PZ01G Well 

X231B-30M Well 

X740-12B Well 

X749-PZ01G Well 

X701-BW4G Well 

X735-12G Well 

X231B-29G Well 

F-10B Well 

X751-W01 Well 

X740-IW08G Well 

X231B-08G Well 

X740-05G Well 

X700-IW07G Well 

X700-IW14G Well 

X533-02G Well 

F-19G Well 

PK-09G Well 

X735-08G Well 

X734-04G Well 

X701B-TC17G Well 

F-15G Well 

X737-06G Well 

X333-03B Well 

 

NAME TYPE 

X737-09G Well 

X701-54B Well 

X701-36G Well 

X749-102G Well 

X749-104G Well 

X600-03G Well 

BSIA2-01B Well 

X701-127G Well 

X746-02G Well 

X701-140G Well 

X705-10B Well 

X633-04G Well 

ASG-03G Well 

X749-121G Well 

X749-10GA Well 

X749-09GA Well 

X740-PZ16M Well 

X749-TW08 Well 

X749-OW05G Well 

X701B-TB67G Well 

X701B- 
TC03GA 

 

Well 

X720-IW01G Well 

X720-IW06G Well 

X746-01G Well 

LBC-PZ04G Well 

LBC-PZ08G Well 

STSW-PZ102G Well 

X622-EW02G Well 

X622-EW10G Well 

X622-PZ04G Well 

X626-EW10 Well 

X626-EW11 Well 

X633-12G Well 

X701-100G Well 

X701-110G Well 

X701-123G Well 

WD-MW01B Well 

LBC-PZ02G Well 

WD-PZ05C Well 

LBC-PZ06G Well 

X700-IW20G Well 

X749-TW13 Well 

WP-02G Well 

 

NAME TYPE 

X700-IW01G Well 

X701-18G Well 

X616-14G Well 

X749-06G Well 

X749-02G Well 

X230J3-08B Well 

F-11G Well 

X735-18B Well 

X231B-36G Well 

X230K-09M Well 

X740-09B Well 

X740-04G Well 

X1107-02G Well 

X749-29G Well 

X749-57G Well 

X749-39B Well 

X749-67G Well 

X6619-04B Well 

X701-60B Well 

X744G-02G Well 

X120-06B Well 

X749-59G Well 

X616-08G Well 

X326-04G Well 

X749-45G Well 

X626-01G Well 

X231B-21B Well 

X330-06G Well 

X701-77G Well 

X616-18B Well 

WP-06G Well 

X747F-02G Well 

X633-02G Well 

X701-35G Well 

X701-66G Well 

X701-65G Well 

X633-PZ04G Well 

X735-05GA Well 

X333-04G Well 

X230K-01G Well 

F-04B Well 

X600-01G Well 

X740-PZ14G Well 

X749-96G Well 

 

NAME TYPE 

X701-69G Well 

X701-27G Well 

X749-87M Well 

X231B-17G Well 

X749-35G Well 

X749-52M Well 

X749-51B Well 

PK-01G Well 

X626-03M Well 

X626-02G Well 

X749-53M Well 

X701-38G Well 

X740-20G Well 

X740-IW28G Well 

X740-IW20G Well 

X230K-07G Well 

X231B-10G Well 

X760-01G Well 

X231B-24B Well 

X720-05B Well 

X740-IW13G Well 

X231B-12G Well 

X749-78G Well 

X700-04G Well 

X700-IW05G Well 

X720-IW03G Well 

X633-10G Well 

X701-21G Well 

X701-19G Well 

X749-103G Well 

X749-PZ14G Well 

X749-PZ13G Well 

X734-DPT06 Well 

X746-01G Well 

X749-115G Well 

X740-PZ06M Well 

X760-05G Well 

X701-139G Well 

X701-141G Well 

X701B- 
TC05GA 

 

Well 

X701- 
IRMPZ02G 

 

Well 

X740-IW15G Well 

 



 

 

  

 

 

NAME TYPE 

X740-IW29G Well 

X740-PW02M Well 

X344A-01GA Well 

X626-IW04 Well 

X700-IW02G Well 

X701-106G Well 

WP-05G Well 

WD-PZ01G Well 

WD-PZ02G Well 

WD-MW04B Well 

X749-EW02G Well 

X749-EW05G Well 

WP-04G Well 

X230J3-05G Well 

X749-05G Well 

X749-07G Well 

X616-23M Well 

STSW-103G Well 

X616-03G Well 

X231A-05G Well 

X749-49M Well 

X749-33G Well 

X701-26G Well 

X734-10G Well 

PK-19B Well 

BSIA1-07B Well 

X530A-03G Well 

DMRQ-PZ02B Well 

X120-09G Well 

X231B-09G Well 

X701-125G Well 

X749A-14G Well 

X616-17G Well 

X616-27M Well 

X749-60B Well 

X734-17B Well 

X760-03G Well 

X230K-05M Well 

X701-37G Well 

X701-44G Well 

X701-06G Well 

X231B-27G Well 

X749-80G Well 

X749-25G Well 

 

NAME TYPE 

X231B-39G Well 

BSIA1-06B Well 

X749-68G Well 

X630-03G Well 

X231B-20G Well 

X749-20G Well 

X326-PZ07G Well 

X749-21G Well 

X231B-05G Well 

X231B-06G Well 

X740-19G Well 

X231A-04G Well 

X735-21G Well 

X751-W03 Well 

X230K-08B Well 

X533-04G Well 

X740-IW16M Well 

X740-IW05G Well 

X740-IW01G Well 

X749-75G Well 

X749-81G Well 

X752-01G Well 

X700-IW18G Well 

X533-01B Well 

X330-PZ05G Well 

X330-PZ01G Well 

X701-143G Well 

F-18B Well 

F-16B Well 

F-25G Well 

X701-24G Well 

F-07G Well 

X749-105G Well 

X749-PZ09G Well 

PK-03B Well 

X231A-03G Well 

X749-120G Well 

X749A-19G Well 

X701-128G Well 

X701-57M Well 

X701-68G Well 

X701-32G Well 

BSIA1-02G Well 

X749A-13GA Well 

 

NAME TYPE 

BSIA1-04G Well 

BSIA1-03G Well 

X749-TW07 Well 

X749-TW01 Well 

X330-02B Well 

X749-24G Well 

X626-05M Well 

NDD-04B Well 

PK-14G Well 

X230J7-02GA Well 

X701- 
IRMPZ03G 

 

Well 

X701- 
IRMPZ01G 

 

Well 

X740-IW09G Well 

X740-IW19G Well 

X740-IW21G Well 

X740-IW27G Well 

CTS-PZ13G Well 

X622-EW01G Well 

X624-WPW Well 

X700-IW13G Well 

X700-IW26G Well 

X749-EW09G Well 

X770-MW14G Well 

WD-PZ07C Well 

X700-IW23G Well 

X611-03G Well 

LBC-PZ01G Well 

X616-19B Well 

X616-04G Well 

F-30G Well 

X616-24B Well 

X616-21G Well 

X749-42G Well 

X616-16G Well 

X705-05B Well 

X749-30G Well 

X740-10G Well 

X616-13G Well 

X344C-01G Well 

X701-BW3G Well 

X744N-PZ02B Well 

X616-10G Well 

 

NAME TYPE 

X749-PZ07G Well 

X530A-01G Well 

F-32B Well 

X749-36G Well 

X120-05G Well 

X749-13G Well 

F-24B Well 

X231B-11G Well 

X749A-03G Well 

X749-46M Well 

X616-26G Well 

PK-16G Well 

X705-06G Well 

X701-34G Well 

PK-15B Well 

X633-PZ01G Well 

X701-39G Well 

X744G-04B Well 

X230K-18G Well 

X231B-34B Well 

X231A-01G Well 

X701-124G Well 

X749-99M Well 

X735-13GA Well 

X749A-07G Well 

X770-MW05G Well 

X231B-19G Well 

X626-06M Well 

PK-10G Well 

X744G-03G Well 

F-29B Well 

X740-21G Well 

X740-IW22G Well 

X740-23M Well 

X760-06B Well 

X749A-10G Well 

X231B-02G Well 

X230K-13B Well 

X749-14B Well 

X231B-25M Well 

X710-07G Well 

X740-IW17G Well 

X740-IW03G Well 

X749-77G Well 

 



 

 

 
   

NAME TYPE 

X749-94M Well 

X752-02B Well 

X749-61B Well 

X700-IW08G Well 

X720-IW05G Well 

X333-06G Well 

X701- 
IRMPZ05G 

 

Well 

X701-144G Well 

X701-22G Well 

X611-01B Well 

X231B-32B Well 

BSIA2-01G Well 

X749A-06G Well 

X749-122G Well 

X744G-01G Well 

X701-04G Well 

X701-28GA Well 

X740-PZ15M Well 

X740-PZ08M Well 

X749-OW04G Well 

X230J7-04GA Well 

X533-07G Well 

X720-IW04G Well 

CTS-PZ14M Well 

X231B-01GA Well 

X622-EW03G Well 

X622-EW04G Well 

X622-EW06G Well 

X622-EW09G Well 

X622-EW11G Well 

X622-PZ06G Well 

X624-EPW Well 

X624-NPW Well 

X624-SPW Well 

X749-PZ16G Well 

X750-MW02 Well 

X770-MW07G Well 

 

NAME TYPE 

X230J7-03GA Well 

X749-TW09 Well 

X749-PZ15G Well 

X749-EW04G Well 

X120-07B Well 

X616-15M Well 

X749-26G Well 

DMRQ-PZ04B Well 

DMRQ-05G Well 

X760-02G Well 

X749-PZ04G Well 

X749-28G Well 

F-26B Well 

X230J3-PZ05B Well 

F-28B Well 

X749-56M Well 

X701-20G Well 

X633-08G Well 

BSIA1-04B Well 

X744N-PZ01G Well 

RSY-02B Well 

X616-11G Well 

X749-41G Well 

X749-47B Well 

STSW-101G Well 

X734-05B Well 

X1107-01G Well 

X749A-11G Well 

X734-15G Well 

X749-PZ05G Well 

X740-PZ05M Well 

X735-01G Well 

X720-08G Well 

WP-07G Well 

X701-33G Well 

X701-59B Well 

X701-49G Well 

X701-16G Well 

 

NAME TYPE 

X231B-33B Well 

PRCL-01G Well 

X749A-13G Well 

X749-107G Well 

PK-07G Well 

X749-69G Well 

X701-117GA Well 

X734-22G Well 

X770-17GA Well 

X230K-12M Well 

X740-22G Well 

X740-IW30G Well 

X740-IW25G Well 

X710-04G Well 

X740-IW18M Well 

X231B-18B Well 

X626-04G Well 

X749-76G Well 

X749-83G Well 

X749-73G Well 

X720-09G Well 

F-20B Well 

X333-09B Well 

X333-05B Well 

F-08B Well 

X749-PZ11G Well 

X710-05G Well 

X749A-05G Well 

X740-13G Well 

X749-112G Well 

X749-118G Well 

X749-117G Well 

X611-02BA Well 

X746-03G Well 

ASG-02G Well 

X633-07G Well 

ASG-01G Well 

X745A-01G Well 

 

NAME TYPE 

X749-TW06 Well 

X749-TW02 Well 

X749-TW10 Well 

X231B-38G Well 

X749-OW06G Well 

X230J7-01GA Well 

X701B- 
TC22GA 

 

Well 

X701B-TC28G Well 

X701-EW119G Well 

X701- 
IRMPZ06G 

 

Well 

X701-EW122G Well 

X740-IW02G Well 

X740-IW07G Well 

X231B-22M Well 

X622-EW08G Well 

X700-IW03G Well 

X700-IW06G Well 

X700-IW12G Well 

X700-IW21G Well 

X701-103G Well 

X701-105G Well 

X701-126G Well 

X749-TW15 Well 

X749-BG1GA Well 

X749-BG4GA Well 

X770-MW10G Well 

X700-03G Well 

X701-107G Well 

X701- 
IRMPZ07G 

 

Well 

X749-TW16 Well 

WD-PZ11C Well 

WD-PZ12C Well 

X700-IW10G Well 

 



 

 

  

NAME TYPE 

X780-A06 Air Station 

X780-A05 Air Station 

X780-A04 Air Station 

X780-A01 Air Station 

X780-A02 Air Station 

X780-A03 Air Station 

5UA-A05 Air Station 

5UA-A04 Air Station 

5UA-A03 Air Station 

5UA-A02 Air Station 

5UA-A01 Air Station 

5UA-A07 Air Station 

5UA-A06 Air Station 

X740-A05 Air Station 

X740-A08 Air Station 

X740-A06 Air Station 

X740-A01 Air Station 

X740-A04 Air Station 

X740-A02 Air Station 

X740-A03 Air Station 

X740-A07 Air Station 

A50 Air Station 

A51 Air Station 

A52 Air Station 

A53 Air Station 

A54 Air Station 

 

NAME TYPE 

A70 Air Station 

A72 Air Station 

A71 Air Station 

X326-A01 Air Station 

X326-A02 Air Station 

X326-A03 Air Station 

X326-A04 Air Station 

X326-A05 Air Station 

X326-A06 Air Station 

A41A Air Station 

A9 Air Station 

A15 Air Station 

A29 Air Station 

A36 Air Station 

A8 Air Station 

A28 Air Station 

A10 Air Station 

A24 Air Station 

A12 Air Station 

A6 Air Station 

A3 Air Station 

A37 Air Station 

A23 Air Station 

A40A Air Station 

T7 Air Station 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 

ATTACHMENT J-8.C.3.6.1 Records Management Program Description 

 
The Portsmouth records collection consists of Government-owned records in various media 

including, but not limited to: electronic, paper, microfilm, audiovisual (photographs, negatives, 

tapes, etc.), X-rays, etc. that were generated/received under prior contracts with the Department 

of Energy or its predecessor agencies. This collection also includes management of classified 

records. 

 

Approximate Records Volumes: 

Description Approximate Volumes 

Records Management Program Avg. Volume of Electronic records Submitted from 

Contractors: 1500 Documents a month (anticipate this to 

increase). Additionally 500-600 boxes per year of hard 
copy records are turned over to Records Management. 

Estimated 430 DOE Records Dispositon Schedules 
utilized (anticipate this to decrease as GRS changes occur) 

Email Volume unscheduled 8.74TB of PSTs 5,857 pst 

files, 1.63 TB of email of data/2,708 mailboxes 

Exiting employees email record/non record content 

5.07GB 

Electronic Documents non-scheduled on shared drives, 

personal drives, etc., Previous Contractor server drive, 

458 GB, Legacy USEC turnover 390,969 documents, 

Previous ISS Contractor shared data: 24,875 items 9.20 

GB 

Electronic Records Management 
System (ERMS) 

Documentum Volume 1,055,019 documents/2.77 
TeraBytes (anticipate this to increase) 

Audiovisual Records Photographs (hard copy) captioned/uncaptioned 165 cubic 
feet 

Electronic Information Systems 
(Examples include corrective action 

tracking systems, emergency management 

software, correspondence tracking, project 

cost planning and estimating, etc.) 

60 Electronic Information Systems 

Classified Records Legacy classified records will continue to be reviewed by 

a Classification Officer prior to release to verify correct 
markings and protection. 

Record Requests FOIA-6/yr 

Avg. Privacy Act-30/yr 

DOE-5/yr 

Litigation- 2/yr 

Legacy -15 month 
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Description Approximate Volumes 

Administrative Record 300 cubic ft paper records/documents 

1,577 documents processed into Documentum 

Electronically Annually (includes records digitized and 

uploaded to the Electronic Information Center Online 
Repository NEW ACTIVITY) 

Avg. 30-60 documents received monthly 

Historical Records Paper (X720)- 9,200 cubic feet 

Microfiche and Aperature cards=1,000,000 records 

Photographs: 165 cubic ft. 

Video Tapes= 180 cubic feet 

Electronic Videos= 4 TB 

DVD's=6 cubic feet 

Slides/Reels=4 cubic feet 

Cassette Tapes=2 cubic feet 

Paper (Contaminated)-12 cubic ft. 

E-Mail Volume =8.74 TB (5,857 files) of PSTs 
1.63 TB (2,708 mailboxes) of email 

Legacy USEC turnover=458 GB (390,969 documents) 

Legacy ISS turnover=9.2 GB (24,875 documents) 

Records Disposition Avg. 10,589 Cubic Feet at FRC's (Dayton, Chicago, 

Suitland, and Lee's Summit (Avg.FRC Retreivals per 

month-25) 

Avg 90 cubic feet of records (destruction)/yr 

Avg 500 cubic feet of records (shipped to FRC)/yr 
 

NOTE: No assurances are made that workload and volume of future effort and costs will 

replicate past experience. Historical information is provided merely for informational purposes. 
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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 

ATTACHMENT J-8.C.3.6.5 Selected NARA Requirements 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 

ATTACHMENT J-8.C.3.6.5 Selected NARA Requirements 

 
 

Transmit record(s) in Portable Document Format (PDF), or other NARA-acceptable format, with 

a minimum resolution of 300 ppi for temporary records. 

Transmit record(s) in Portable Document Format (PDF)/Archival PDF/A, or other NARA- 

acceptable format for permanent records, with a minimum resolution in accordance with NARA 

guidance based on record (black and white, grey scale, color, digital image, etc.) 

Transfer shall ensure validation of scanned images (e.g. page count and legibility) and include all 

back-up data or drafts (if applicable) that would be required to be maintained to adequately 

document the work performed. Ensure scanning, quality checks and disposition of paper copies 

meet all current and future NARA requirements for both temporary and permanent records. 

Records Management staff to perform image quality statistical sampling on transfers in 

accordance with a DOE-approved plan to ensure: 

• Optical character recognition process performed. 

• All text and markings are clear and legible. 

• All pages are legible or marked as "poor quality original." 

• Pages are rotated correctly. 

• Classification markings are clear and legible. 

• No security settings (e.g., encryption, passwords, and//or permissions) are 

included/embedded that would prevent opening, viewing, or printing a record. 
 

• For permanent records, if compression is needed, ensure lossless file compression 

technique is used (not lossy). 
 

• Utilize a NARA-approved format (e.g., Portable Document Format/Archival 

PDF/A). 
 

• All embedded fonts are identified publically as being legally embeddable in a file. 

For permanent records, ensure a higher percentage statistical sampling to ensure accuracy, as 

well as meeting all NARA requirements for the destruction of the source document. 
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Digital photographs shall meet NARA’s requirements of a minimum resolution of 3,000 

pixels across the long dimension; images that are uncompressed or which make use of 

lossless compression, shall be scheduled, managed and captioned as required. 

• Captioning shall include an index that includes: Photo #, date taken, program 

category (e.g., Environmental Management), site, detailed description/caption, 

including names of individuals where possible. Digital photographs can be captioned 

utilizing the properties feature, but must also include an index to link the two. See 36 

CFR 1237 and NARA Bulletin for specific requirements. 
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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 

Attachment J-8.C.3.9 Training Courses and Workload Data 
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Table 1. GFS&I Training Courses and Workload Data 

 
Number of 

personnel trained 

per year 

Hours 

per 

training 

Computer 

Based (C) or 

Live (L) 

General Access    

PPPO GET 1000-1200 2 C 

Security/Cyber Security    

Initial Security Briefing 400-800 1 C 

PPPO Annual Security Refresher 2000-2300 1 C 

Annual Cyber Security Training 2500 1 C 

Unclassified Foreign National Visits and 
Assignments 

300 1 C 

Unclassified Controlled Information 800 – 1200 1 C 

Active Shooter 2000-3000 1 C 

Classified Matter 800 – 1000 1 C 

Cyber Security Remedial Training (formerly 

called DOE User Awareness & Cyber Security 
Presentation) 

 

50 – 100 
 

1 
 

L 

Transportation Security 400 – 500 1 C 

Comprehensive Security Briefing 250-350 1 L 

Occupational Health and Safety    

40-Hr Hazwoper 150 40 L 

8-Hr Hazwoper Refresher 1200 8 L 

Radworker Site Specific (Initial) 200 10 L 

Radworker Site Specific (Refresher) 1200 1 C 

Radworker Academics (Initial) 200 10 L 

Radworker Academics (Refresher) 1200 2 C 

Radworker II Practicals (Initial) 200 4 L 

Radworker II Practicals (Refresher) 1000 4 L 

Other    

First Aid / CPR / AED Training 250 8 L 
 

NOTES: 

 

HAZWOPER Training Course is presented via UNION. 

 

ISS contractor will provide general site training and D&D contractor will provide D&D specific training 

for all employees, DOE, ETS, and contractors/subcontractors as needed to support the D&D Project. ISS 

contractor will provide ES&H training for its employees and its subcontractors and D&D contractor will 

provide ES&H training for its employees, its subcontractors, DOE, and ETS. ISS contractor will be 

responsible for providing site access cards identifying training requalification dates. 
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Table 2. Contractor Internal Training Courses and Workload Data 

 

Course 

Number 

 

 
Course Title 

Number of 

personnel 

trained per 

year 

 
Hours 

per 

training 

 
Computer 

Based (C) 

or Live (L) 

1550 Confined Space Entrant/Attendant 15 4 L 

2490 ASBESTOS AWARENESS 15 2 C 

11655 Hot Work Issuing Authority 19 2 C 

11915 Fall Protection 62 1.5 C 

14652 WELDING INSPECTOR CERTIFICATION 1 44 L 

18382 Waste Minimization 87 1 C 

18411 Temperature Extremes 125 1 C 

18428 Lockout/Tagout Issuing Authority 5 1 L 

18429 Lockout/Tagout (Authorized Employee) 30 4 L 

18720 
Training for Administrators and Users of 

Classified Information Systems 
25 1 C 

19053 EOC Emergency Management (X03276) 4 0.5 C 

19054 EOC Emergency Response (X03275) 6 1.5 L 

19055 EOC Concept of Operation Initial (X03220) 4 1.5 L 

19056 EOC Natural Phenomena (X03152) 4 0.5 C 

19057 EOC Bomb Threat (X03037) 4 0.5 C 

19058 
EOC Participation in Drills and Exercises (PS# 

X03274) 
8 0.5 C 

19061 EOC Notifications(PS# X03115) 2 1 L 

19065 EOC Recovery (X04043) 4 0.5 C 

19573 EOC Meteorological Projection (X03335) 1 1 L 

20334 Occurrence Reporting Comprehensive 12 2 C 

21558 Diversity Awareness 63 1 C 

23129 Fire Watch 80 1 C 

23290 Fire Ext. Practical 50 1 L 

23774 Ergonomics 75 1 C 

25109 
EOC Criticality and Radiation Emergencies 

(PS# X04938) 
4 0.5 C 

25110 EOC Incumbent Review (PS# X05849) 4 0.5 L 

25111 EOC Initial Exercise (PS# X04695) 4 3 L 

25116 EOC JIC Initial Exercise (X05151) 4 3 L 

25118 
EOC Concept of Operations Refresher (PS# 

X04922) 
4 1 C 
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25289 
Equipment Control Tags and Accident 

Prevention 
90 2 C 

25329 Fall Protection Job Performance Measure 45 1 L 

25929 
EOC EPI 250D Emergency Writing Skills 

(EOTA) (X03862) 
3 1 C 

25930 
EOC EPI 210 DW Spokesperson (X03864) 

(EOTA) 
3 4 C 

26189 Physical Exam 120 1 L 

26329 Rubber Tire Pay Loader 27 1 L 

26415 Aerial Lift Classroom 23 2 C 

26416 Forklift Classroom 24 2 C 

26451 Bloodborne Pathogens (Initial) 37 2 L 

26455 Hearing Conservation 130 1 C 

26549 RCRA Part B Permit 85 1 C 

26629 
Nuclear Safety, Worker Safety and Health, and 

Security Noncompliance Reporting 
34 2 C 

27426 Beryllium Awareness 100 1 C 

28392 Personal Protective Equipment 95 1 C 

28717 Hazard Communication Level I (wbt) 100 1 C 

28901 Portsmouth - SPCC 70 1 C 

29007 Ladders 95 0.5 C 

29008 Scaffolds 66 0.5 C 

29145 Employee Orientation 65 1 C 

29208 
Environmental Management System (EMS) 

Awareness 
200 1 C 

29210 Lockout/Tagout Refresher 35 2 L 

29289 Respirator Physical 30 1 L 

29300 Instructor Performance Evaluation 17 1 L 

29340 JLG Boom 15 1 L 

29364 Substance Abuse Awareness and Prevention 150 1 C 

29384 
EOC IS-100c, Introduction to Incident 

Command System (FEMA) (X5700) 
8 1 C 

 

29385 
EOC IS-200b, ICS for Single Resources and 

Initial Action Incidents (FEMA( (X05701) 

 

3 

 

1 

 

C 

29386 
EOC IS-700b, National Incident Management 

(NIMS) (FEMA) (X05697) 
8 1 C 

29387 
EOC IS-800c, National Response Framework 

An Introduction (FEMA) (X05703) 
4 1 C 

29396 Scaffold Training-Competent Person 4 4 L 

29438 
Safeguards and Security Introduction (NTC 

Module SAS-101DE) 
2 5 C 
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29456 CDL Licenses (Commercial Drivers Licenses) 10 4 L 

29461 Welder Certification 1 1 L 

29464 Integrated Work Control Overview 110 2 C 

29489 Respirator Fit Test (APR) 30 1 L 

29550 Hazwoper Physical 10 1 L 

29555 Sexual Harassment for Employees 150 1 C 

29556 Sexual Harassment for Supervisors 40 1 C 

29557 Violence in the Workplace for Employees 150 1 C 

29558 Violence in the Workplace for Supervisors 40 1 C 

29820 Genie Boom Z-30/20HD JPM 7 2 L 

29842 Farm Tractor Operation 13 2 L 

29844 
Mower Operations: Hustler 3400 Mower, 

Hustler 3/4 Wheeler, Kubota Mower 
24 2 L 

29861 Polaris Ranger JPM 16 2 L 

29923 Hoisting and Rigging Inspector 1 24 L 

29987 Fire Extinguisher - Web-Based 200 1 C 

29988 ISMS - Web-Based 200 1 C 

30040 Mitsubishi 4500 lb Diesel Forklift 85 2 L 

30041 Sky Jack Scissor Lift Operations 37 2 L 

30071 Basic NCS Awareness 96 2 C 

30170 JLG Telescopic All-Terain Forklift 23 4 L 

30199 Basic Instructor Training (BIT) 1 40 L 

41010 Conduct of Operations Awareness 33 1 L 

41030 Classification Officer Appointment 1 8 L 

41031 Classification Officer Recertification 1 8 L 

41040 Derivative Classifier Appointment 14 16 L 

41041 Derivative Classifier Recertification 11 16 L 

41050 30 Hour OSHA 24 30 L 

41060 Lockout/Tagout for Vendors/Subcontractors 8 1 L 

41090 10 Hour OSHA 15 10 L 

50505 10 Day Fundamentals of Locksmithing 1 80 L 

50800 Fossil Fueled / Electric Cart Operation (JPM) 17 1 L 

60000 Bloodborne Pathogens (Refresher) 60 2 L 

70065 CDL Physical 16 4 L 

70153 
U00010: ACP02 ACP GET (Initial and 

Refresher) 
3 5 C 

70155 
U00013: Acp13 ACP Security Education and 

Awareness 
3 2 C 

70186 
U00083: Acp12 Actions During UF6 or other 

Haz Matl Releas 
2 1.5 C 

70196 
U00106: Acp12 HAZCOM Chemical 

Categories 
2 1 C 
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70200 U00112: Acp12 Basic Fire Extinguisher 2 1 C 

70203 U00118: ACP01 Use of Procedures Training 2 1 C 

70215 U00138: ACP02 Universal Waste 2 1 C 

70223 
U00152 (ACP 13.01.01) American Certrifuge 

Program C-24 Briefing 
13 1 L 

70224 
U00153: ACP02 RCRA for Hazardous Waste 

Generators (SSG) 
2 1.5 C 

70230 
U00166: ACP02 Waste Minimization and 

Pollution Prevention 
2 1 C 

70232 
U00168: ACP02 First Responder Awareness 

(SSG) 
2 1.5 C 

70233 
U00169: ACP02 Personal Protective 

Equipment (PPE) SSG 
2 1.5 C 

70235 U00171: ACP02 Fall Protection 2 3.5 L 

70242 U00187: ACP02 Confined Space Entry 1 2.5 L 

70250 
U00210: ACP01 Security Education and 

Awareness Refresher 
4 2 C 

70251 
U00211: ACP13 CMPC (Class. Matter Prot 

and Control Manual) 
7 1.5 C 

71986 X02683: Ret01 Respirator Trn/Supv (SSG 1 4 C 

72450 
Respirator Training SSG (FBP X02956: 

Ret01) 
20 1 C 

74011 EOC Exercise Refresher (X05740) 4 1.5 L 

74561 JIC Concept of Operations (X06219) 4 1.5 L 

75722 Basic Rigger 2 40 L 

75723 Basic Rigger Practical 4 4 L 

75740 Qualified Signal Person 2  L 

75746 Signal Person 1 40 L 

80000 Fall Protection - Competent Person 4  L 

80004 Work Control Planner Qualification 7 8 L 

80012 Continuity of Operations (COOP) Awareness 18 1 C 

80026 
PMA EQ SH PRO 1506 (FSS 2704) Hazard 

Review Module 
34 2.5 C 

80026 
PMA EQ SH PRO 1506 (FSS 2704) Hazard 

Review Module 
37 2.5 L 

80028 Motor Vehicle Training 81 2 C 

80030 Flagger Training 40 1.5 C 

80039 Qualified Fall Protection 2 8 L 

80043 Contractor Safety Training 1 1 C 

80047 Vermeer BC1000XL Brush Chipper 20 1 L 

80048 Ventrac 4200, 4500 JPM 18 2 L 

80058 Kubota Mower 5 1 L 

80059 Chain Saw 12 1 L 

80060 Stihl Weed Eater / Blade 16 1 L 
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80065 
Federal Record Awareness for Record 

Custodians 
150 1 C 

80066 DTV326 Tandem Roller JPM 2 1 L 

80068 
Fossil Fueled / Electric Cart Operation 

Training (Classroom) 
17 2 L 

80074 Occurrence Reporting Overview 33 1 C 

80075 DOE Quality Assurance Records 70 1 C 

80082 Cyber Security Incident Response Team 30 1 C 

80083 
Confined Space for Entrant/Attendant 

Refresher 
40 4 L 

80084 Fall Protection Refresher 75 1 C 

80088 Overhead Pendant Crane / Jib Crane 18 1 L 

80090 Mobile Crane Inspector Certification 1 8 L 

80091 Overhead Crane Inspector Certification 1 8 L 

80092 
JIC Concept of Operations Self-Study Guide 

(EC4582) 
4 1 C 

80094 UCNI Reviewing Official Classroom 10 4 L 

80098 Professional Locksmithing 2 8 L 

 

80100 

ASSA Twin 6000, ASSA Twin Exclusive, 

ASSA Twin V-10, ASSA Twin Pro & ASSA 

Twin Maximum Certification (ASSA High 

Security Locks) 

 

1 

 

8 

 

L 

80102 NFPA 70E Course - Train the Trainer 2 4 L 

80103 
NFPA 70E Low Voltage Electrical Safety and 

Arc Flash 
52 8 L 

80113 EOC JIC Exercise Refresher (X05739) 4 3 L 

80119 PHY-128DE Basic Survey Overview 16 1 C 

80120 
PHY-210DE Facility Security Officer 

Overview 
3 1 C 

80127 Trailer Loading and Towing Safety 25 1 C 

80130 Asbestos Hazard Abatement Specialist 1 8 L 

80191 
SAS-101DE Module 1 Security General 

Technical Base 
5 1 C 

80200 Kubota CTL With Forestry Attachment 12 1 L 

 
80203 

Security Access Control and Alarm System 

Software Program Reviews from Vendor 

Manual Excerpts and System Demonstrations 

 
15 

 
1 

 
L 

80204 
Access Control System Field Device Walk- 

Down 
15 1 L 

80205 
Intrusion Detection System Field Device 

Walk-Down 
15 1 L 

80206 Field Interface Device Cabinet Walk-Down 15 1 L 

80208 ISC-301 Conduct of Inquiries 2 1 C 

80212 Electric Pallet Jack - Clark EWP30 JPM 11 1 L 

80213 Electric Order Picker - WF200 11 1 L 
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80216 Toyota 7FDU35 Diesel Forklift 7,000 lb 20 1 L 

80224 105 Hard Drive Shredder JPM 3 1 L 

80225 TS-1 Continuous Degaussing System JPM 3 1 L 

80234 
SFH Hand Manual Stacker with Adjustable 

Fork JPM 
12 1 L 

80235 Roto-Max Work Positioner JPM 12 1 L 

80236 ULINE H-2302 Electric Pallet Truck JPM 2 1 L 

80238 Electronic Records Training 170 1 C 

80241 3M PAPR (Powered Air-Purifying Respirator) 5 1 L 

80242 
Information Technology Privileged Rules of 

Behavior 
40 0.5 C 

80245 
EOC Emergency Classification for Non-Crisis 

Managers (X06237) 
1 1.5 L 

80247 
Mitsubishi Diesel Forklift Model FD-70 14000 

lb JPM 
25 1 L 

80262 JLG 12SP Aerial Platform JPM 28 1 L 

80263 Compressed Gas Cylinder Training 40 1.5 L 

80271 SEM Model 22 Disintegrator Operation 11 1 L 

80305 ISC-202DE, Legal Aspects of Inquiries 7 1 C 

80334 EPOCH Training 2 8 L 

 

80335 
Certification of Road Test (Type: 80436 Volvo 

Dump - 20 Ton Tag, 80434 International 
Dump Truck, 80435 Kenworth Dump Truck) 

 

26 
 

1 
 

L 

80337 Information System Contingency Plan 25 1 C 

80345 Derivative Declassifier 5 8 L 

80359 
Safety Training Guide for Trained Service 

Persons for Non-Certified Pesticide Handlers 
30 1 C 

80361 Records Management 101 (US DOE) 21 1 C 

80372 
Basic Rigger / Signal Person Refresher 

(EC5949) 
9 1 C 

80377 JIC Incumbent Review (X05850) 4 0.5 L 

 

80378 

EPI 100DW DOE Emergency Public 

Information (EPI) Overview (EOTA) 

(TA5814) 

 

4 

 

1 

 

C 

80379 
EPI 110DW Crisis Communications (EOTA) 

(TA5815) 
4 1 C 

80380 JIC Telephone Bank Team (X03863) 3 4 L 

80381 
EPI 340 DW JIC Management (EOTA) 

(TA5816) 
7 1 C 

80382 
EPI 220 DW Message Mapping (EOTA) 

(TA5817) 
10 1 C 

80390 
PMA SS PH PRO 2300, Security 

Identification Badges (Portsmouth) 
32 1 C 
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80393 
PMA SS IS PRO 2101, Security Awareness 

Program 
17 1 C 

80397 
PMA SS IS PRO 2104, Unclassified Foreign 

National Visits and Assignments 
17 1 C 

80399 
PMA SS PH PRO 2303, Escorting 

Responsibilities 
17 1 C 

80404 
PMA SS PH FOR 2335, X-1000 Limited Area 

Access Request 
7 1 C 

80431 3M PAPR SSG (X05015) 11 1 C 

80433 Export Controlled Information (ECI) Reviewer 4 1 L 

80442 High Risk Property Authorization 2 8 L 

80443 Export Control Authorization 2 8 L 

80444 Ratchet Straps JPM 35 1 L 

80461 De Minimis Use Sitewide 150 1 C 

80462 Hoisting & Rigging (Subcontractor-Provided) 13 8 L 

80476 DOE-110DE, Oversight Fundamentals 5 1 C 

80509 
Suspect Counterfeit Items ESH-336 (US DOE 

Training Institute) 
3 4 L 

80511 UCNI RO Biennial Refresher Training 10 8 L 

80517 DOE-200DE, Assessment Fundamentals 4 1 C 

80519 
PMA PI HR POL 3366, Employee Concerns 

Program 
140 1 C 

80521 DOE National Security Briefing Course 50 1 C 

80524 Suspect and Counterfeit Items 100 1 C 

80529 Transportation and Ratchet Strap Application 35 1 C 

80530 
TMGI DOT Hazmat Training (DOT General 
Awareness and Security Awareness) 

9 8 L 

80532 Spotter Training 1 1 C 

80533 Classification Briefing / Converter 101 75 1 L 

80538 Bullying in the Workplace for Employees 40 1 L 

80540 
TMGI DOT Hazardous Materials Training 

Seminar and Testing Requirements 
4 8 L 

80555 PMA EQ RM POL 1352, Photo Policy 150 0.5 C 

80559 
Graco LineLazer 130HS Airless Line Stripper 

JPM 
10 1 L 

80565 Derivative Classifier Training 10 16 L 

80572 WebEOC JPM (TA6573) 15 0.5 L 

80574 
PMA IT IT PRO 5002, Application Life Cycle 

Management 
10 1 C 

80575 
PMA IT IT PRO 5001, Software Quality 

Assurance 
10 1 C 

 
80579 

SO-17-EM-031, Temporary Emergency 

Action Levels (EALs) for the X-743 Cylinder 

Storage Area and X-710 

 
3 

 
1 

 
C 

80580 
Contract Security Classification Specification 

(CSCS) Signing Authority 
2 8 L 
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80581 Public Release Authority 6 8 L 

80582 Radworker Multi-Site-Specific (EC6599) 16 1 C 

80584 
Safeguards and Security Classification Course 

CG-SS-5 
11 24 L 

80592 
PMA EQ RM PRO 1402, Maintaining Privacy 

Act Records 
150 0.5 C 

80604 
PMA IT CS POL 5222, Information Systems 

Change Management Policy 
40 1 C 

80604 
PMA IT CS POL 5222, Information Systems 

Change Management Policy 
47 1 C 

 
80605 

PMA IT IT PRO 5003, Information 

Technology Systems Configuration 

Management 

 
45 

 
1 

 
C 

80618 CPR Instructor Recertification 2 4 L 

80621 
Continuity of Operations (COOP) Activation 

& Implementation (FBP EMP.EC6834) Rev. 0 
5 1 C 

80622 
Local Emergency Director (LED) Training 

(X03528 EMP 01.10.03 Rev 1 EC6823) 
7 1 C 

80626 Kubota Excavator KX080-4 JPM 2 2 L 

 
80630 

PMA IT IT PRO 5006, SQA Problem 

Reporting & Issues Management Program 

 
5 

 
1 

 
C 

80632 
Ensuring Safe and Compliant Waste 

Disposition 
45 1 C 

80633 
2019 Alcohol & Substance Abuse Awareness 

Training (Reggie Robinson) 
150 1 C 

80634 
2019 Alcohol & Substance Abuse Awareness 

for Supervisors (Reggie Robinson) 
35 1 C 

80635 
Chemical Hazard Awareness (DUF6-U-CBT- 

SHP-0601A Rev 0) 
4 1.5 C 

 
80641 

EC5460 (UE-5), Requestor Training to 

Release Material and Equipment from DOE 

Control 

 
33 

 
1 

 
C 

80644 PORTS Bioassay Program 150 1 C 

80645 
EC6200, Health Insurance Portability and 

Privacy Act (HIPAA) Fact Sheet for EOC 
46 1 C 

80646 Ultraprobe 3000 UE Systems 1 1 C 

80656 
FBP Continuity of Operations (COOP) 

General Awareness Training (EC7184) 
150 1 C 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 

ATTACHMENT J-8.C.3.11 Minimum Labor Qualifications for Labor Hour CLINs 

 

For performance of PWS Section C.3.11, the Contractor shall provide the following minimum 

labor qualifications: 

 

EEOICPA SUPPORT 

Labor Category Minimum Qualification(s) 

 
A301/B301 EEOICPA 

Records Technician 

A minimum of 1 year of records management experience, plus a working 

knowledge of DOE requirements for EEOICPA verifications, claims processing, 

and EEOICPA-related records work. Database systems experience related to 

records management also required. 

 

 

 

 

 

 

 
 
A302/B302 EEOICPA 

Derivative Classifier 

 

 

 

 

 
The Derivative Classifier must have demonstrated competence in the subject area 

in which the authority will be used and be knowledgeable in DOE classification 

policies and procedures (especially with all classification guides in the subject 

area in which the authority will be used). The Derivative Classifier must 

successfully complete a training program and passed an examination, and be so 

designated in writing by the appropriate authority. 
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For performance of PWS Section C.3.12, the Contractor shall provide the following minimum 

labor qualifications: 

 

1. Whether or not specifically stated, all job categories shall exhibit the following qualities: 

• Proficiency in MS Office (Word, Excel, PowerPoint and Outlook). 

• Effective oral and written communication skills. 

• Ability to work independently or in a team environment. 

• Exhibit a high degree of professionalism in the production of deliverables and 
in interactions with fellow employees and client personnel. 

2. Selected Labor Categories are consolidations and serve multiple specialties. 

3. The Minimum Qualifications are not intended to be exhaustive or all inclusive. They are 

intended to allow placement of appropriately skilled personnel. 

4. Additional duties may also be included per Labor Categories that are not specifically 

listed, (i.e., Other duties as assigned). 

5. The DOE is not endorsing that one or more individuals are required for each labor 

category. 

NOTE: If accepted, the labor category and minimum position qualifications proposed will 

be incorporated into (and/or replace) the below listing. 

 

INFORMATION TECHNOLOGY (IT) 

Labor Category Minimum Qualification(s) 

A303/B303 

Information Technology 

Manager 

Must have at a minimum: 

• Bachelor’s degree in computer science or information technology 
and 10 years’ experience or 15 years’ experience in Information 
Technology Operations or Management 

• Ability to manage and lead staff in all IT functions including daily 
operational needs, project planning, technology updates and 
management briefings 

• Knowledge of Microsoft, VMware, Storage, NIST, FISMA and 
Cisco technologies 

• Experience in managing and overseeing IT projects, operations and 
cyber security activities 

 
Preferred Qualifications: 

• Information Systems Audit and Control Association (ISACA) 
Certification (any) 

• Information Technology Infrastructure Library (ITIL) Certification 
(any) 

• PMP Certification 
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A304/B304 

Database Administrator 

Must have at a minimum: 

• Bachelor’s degree in computer science or Information Technology 
(IT) from an accredited college or university and five years’ 
experience or ten years’ IT experience 

• Experience in supporting servers and database systems on those 
servers 

• Expert level experience in the areas of design, deployment and 
maintenance of Microsoft SQL 

 

Preferred Qualifications: 

• Application support 

• Livelink Database Administration 

• Application Development 

 

 

 

 

 
A305/B305 

Application Developer 

Must have at a minimum: 

• Bachelor’s degree in computer science or IT from an accredited 
college or university and five years’ experience or ten years’ IT 
experience 

• Experience with developing specific computer code and design and 
development of intranet sites 

• Specific experience with .NET and Microsoft SharePoint 
 

Preferred Qualifications: 

• Experience with livelink 

• Content management systems support 

• Records management systems support 

 

 

 

 

 

 

A306/B306 

Senior System 

Administrator 

 
Must have at a minimum: 

• Bachelor’s degree in computer science or IT from an accredited 
college or university and five years’ experience or ten years’ 
experience in network and server administration 

• Experience with designing, deploying and maintaining VMware 
Datacenter, Horizon View and network storage 

• Expert level experience in designing, deploying and maintaining 
Microsoft Active Directory and infrastructure systems including 
Exchange, File Servers, MDM management, SharePoint and PKI 

• Detailed knowledge of networking, Linux and Cisco equipment 
 

Preferred Qualifications: 

• VMware Certifications 

• Microsoft Certifications 

• Cisco Certifications 
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A307/B307 

System Administrator 

Must have at a minimum: 

• Bachelor’s degree in computer science or IT from an accredited 
college or university and five years’ experience or ten years’ 
experience with network and server administration 

• Experience providing maintenance and operation of the computer 
system and network through installation of new hardware and 
software on servers and network wide 

• Knowledge of troubleshooting of systems 

• Experience in administration of shared resources 

• Experience supporting MDM device management systems 

• Experience providing Horizon view support 

• Experience in Exchange management and Backup management 

• Experience software compatibility testing 

• Knowledge of networking, Microsoft platforms, Linux and Cisco 
equipment 

 

Preferred Qualifications: 

 

• VMware Certifications 

• Microsoft Certifications 

 

 

 

 

 

 

 

A308/B308 

End User Support Specialist 

Must have at a minimum: 

• Bachelor’s degree in computer science or IT from an accredited 
college or university and five years’ experience or ten years’ 
experience with supporting end users via helpdesk calls and 
deskside visits 

• Experience in providing maintenance and operation of computers 
and user support through installation of new hardware and 
software on user’s desktops 

• Knowledge of troubleshooting of computers 

• Experience in administration of shared resources including account 
creation, MDM device management, remote user support and 
other user support tasks 

• Experience in hardware inventory tracking 

• Basic knowledge of networking, Microsoft Server Support and 
Cisco Interfaces 

Preferred Qualifications: 

• A+ Certification 
• Microsoft certifications 
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A309/B309 

Electronic Mechanic 

 

 

 

 

 

 
Must have at a minimum: 

• Knowledge of network configuration 

• Knowledge of computer hardware and connections for peripheral 
equipment 

 

 

 

 

 

 

A310/B310 

IT Project Manager 

Must have at a minimum: 

• Bachelor’s degree in computer science or IT from an accredited 
college or university and five years’ experience or ten years’ 
experience IT Project Management and general IT Administration 

• Ability to lead the staff in IT projects through the use of Microsoft 
Project for milestone tracking and project status 

• Experience in presenting IT projects to management 

• Experience in supporting IT projects including deployment and 
testing of applications and systems 

• Must have strong organizational and communication skills 
 

Preferred Qualifications: 

• PMP Certification 

• ITIL Certification (any) 

• Microsoft Certifications 
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A311/B311 

Senior Network 

Administrator 

Must have at a minimum: 

• Bachelor’s degree in computer science or IT from an accredited 
college or university and five years’ experience or ten years’ 
experience in operating and maintaining Enterprise networks 

• Experience in designing and maintaining company- wide multi-site 
computer networks 

• Experience troubleshooting, maintaining and updating 
hardware/software on Microsoft, Linux and Cisco platforms 

• Knowledge in Cisco Nexus OS, Cisco IOS and Cisco routing 
protocols 

• Experience in deploying and maintaining VoIP systems 

• Ability to design and support cisco wireless, ISE, Prime and 
backhaul wireless links 

 

Preferred Qualifications: 

 

• Cisco Certifications 

• Network+ certification 

 Must have at a minimum: 

 

 

 

 

 

A312/B312 

Senior Quality Assurance 

(QA)/Quality Control 

Specialist: 

• Bachelor’s Degree in Engineering or Science (or related field) from 
an accredited school and 10 years of QA experience on DOE 
projects. Requires expert knowledge of 10 CFR 830, Subpart A, 
developing and conducting assessments, and oversight of DOE 
contractor’s QA programs 

• Requires ability to manage programmatic oversight requirements 
between sites in supporting field oversight personnel 
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CYBER 

Labor Category Minimum Qualification(s) 

 

 

 

 

 

 

 

 

 
A313/B313 

Cyber Security 

Manager 

Must have at a minimum: 

• Bachelor’s degree in an IT related subject matter area from an 
accredited college or university and seven years of experience in an IT 
related position with at least five years being in an operational cyber 
security specific role (e.g., information system security manager, 
information system security officer, cyber security specialist) or have 
ten years of experience in an IT related position with at least seven of 
those years in an operational cyber security specific role 

• Possess a Certified Information System Security Professional (CISSP), 
Certified Information Security Manager (CISM), or similar 
professional certification 

• Detailed knowledge of National Institute of Standards and Technology 
(NIST) and Committee on National Security Systems (CNSS) cyber 
security requirements and guidance, cyber security related risk 
management techniques 

• Experience managing in a small team environment 

• Excellent verbal and written communication skills 

• Extensive experience working with external audit teams 
 

Preferred qualifications: 
Knowledge of national security systems and industrial control systems 

 

 

 

 

 

 

A314/B314 

Senior Cyber Security 

Specialist 

Must have at a minimum: 

• Bachelor’s degree in an IT related subject matter area from an 
accredited college or university and seven years of experience in an IT 
related position with at least five years being in an operational cyber 
security specific role (e.g., information system security manager, 
information system security officer, cyber security specialist) or have 
ten years of experience in an IT related position with at least seven of 
those years in an operational cyber security specific role 

• Possess a Certified Information System Security Professional (CISSP), 
Certified Information Security Manager (CISM), or similar 
professional certification 

• Detailed knowledge of National Institute of Standards and Technology 
(NIST) and Committee on National Security Systems (CNSS) cyber 
security requirements and guidance, cyber security related risk 
management techniques 

• Excellent verbal and written communication skills 
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Must have at a minimum: 

Bachelor’s degree in an IT related subject matter area from an 
accredited college or university and have three years of experience in 

an operational cyber security specific role (e.g., information system 
security manager, information system security officer, cyber security 
specialist) or have five years of experience in an operational cyber 
security specific role and possess a technical IT related professional 
certification 

Experience working with external audit teams 
 

Preferred qualifications: 

Knowledge of national security systems and industrial control systems 

 

 

 

 

 
A315/B315 

Cyber Security 

Specialist 
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SECTION J-LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 

ATTACHMENT J-8.C.3.12.1 Information Technology System, Application Inventory and Workload History 
 
 
Table of Contents: 

HARDWARE 3 
STORAGE 4 
NETWORK 5 
TELECOMMUNICATIONS 6 
USER SUPPORT 7 
PRIMARY PROCESSING FACILITY 8 
CORE SOFTWARE 9 
COST REIMBURSEABLE SOFTWARE 12 
OPTIONAL SOFTWARE FOR SUPPORT OF FIXED-PRICE SCOPE 14 
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HARDWARE 

SYSTEM 
DESCRIPTION APPROXIMATE TOTAL DEVICES 

Standalone Servers 50 
Blade Chassis 2 
Blade Servers 20 

Desktops 1300 
Thin Clients 800 

Laptops 175 
Tablets 8 

Other (Inc. VM) 250 
Wi-Max 30 

Supervisory Control and Data Acquisition System (SCADA) 39 
Industrial Control System N/A 
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STORAGE 

STORAGE 
TYPE TOTAL SPACE IN USE TOTAL SPARE SPACE TOTAL SPACE 

SANS 123 TB 146 TB 269 TB 
DAS 2 TB 3 TB 5 TB 
NAS N/A N/A N/A 

Tape Devices (3) N/A N/A N/A 
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NETWORK 

DEVICE 
DESCRIPTION TOTAL IN USE TOTAL SPARE TOTAL DEVICES 

Routers 2 1 3 
Core Switches 1 1 2 

Switches 117 80 197 
Wireless Controllers 1  1 

Wireless Access Points 28 1 29 
Firewalls 3 1 4 

Battery Backups 100+ 25 125 
IP Cameras 18 2 20 

AACS 1 SYSTEM 0 1 SYSTEM 
Security Appliances 10 1 11 

Logging Systems 1  1 
Compliance Systems 3  3 
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TELECOMMUNICATIONS 

FUNCTION 
DESCRIPTION TOTAL BANDWIDTH TOTAL CONNECTIONS TOTAL DEVICES 

Internet Connectivity 100MB 1 N/A 
Telco Connectivity N/A - N/A 

PBX Unknown 1200 per year 
119600 calls per month 2 

Voice Mail N/A 1200 per year 
72000 calls per month36 connections 1650 

Digital Phones N/A N/A 365 Estimated 
Analog Phones N/A N/A 2500 Estimated 

Red Phone System N/A N/A 1 
Red Phones N/A N/A 25 
PAX System N/A N/A 1 
PAX Devices N/A N/A 550 

Smart Phones’s N/A N/A 500 
Cell Phones N/A N/A 300 

Mifi’s N/A N/A 1 
Other 3g / 4g - N/A 11 

Pagers 25 250 per year 750 
Intercom   0 

VTC   0 
PORTS to PGDP Connections N/A 100 MB N/A 

Secure Phones  10 calls per month 2 
Site Wide Connectivity N/A N/A N/A 
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USER SUPPORT 

FUNCTION DESCRIPTION PER YEAR 
approximately 

Number of Users 2000 
Hardware Tickets 6000 
Application Tickets 3000 
Equipment Installed 4000 
Equipment Repairs 1300 
Equipment Replacement 600 

 
DATABASE SYSTEM LICENSES TOTAL SYSTEMS 

SQL Databases Up to 20 10 
Oracle Databases Up to 10 5 
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PRIMARY PROCESSING FACILITY 

FACILITY FUNCTIONS Primary Secondary Tertiary TOTAL 
Power Main Plant Power Battery Generator 3 
Cooling Carrier Unit 1 Carrier Unit 2 None 2 

Connectivity Multi-Path Internal and Internet Multi-Path Internal 
and Internet None 2 

Lighting LED Facility Lights Battery Generator 3 
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CORE SOFTWARE 

Software Name Version Core Type 
Adobe Acrobat DC 19 Baseline Workstation 
Adobe Acrobat Reader 19 Baseline Workstation 
Adobe PDF iFilter 64-bit 11.0.01 Tool - Integral to EIC functionality 
BlackBerry UEM (Unified Endpoint 
Manager) 

12.8.0 Tool - Integral to email capability on cellular phones 

Chrome NA- all supported versions Baseline Workstation 
Cisco Adaptive Security Appliance 
(ASA) OS 

9.7(1)4 and 9.1(7)23 System Software - For firewall 

Cisco Aire OS 8.5.135.0 System Software - For Cisco wireless access points 
Cisco Async OS 11.1.0-131 System Software - For email/web filters 
Cisco Email Security Appliance (ESA) 11.1.3-006 Tool - Integral to MS Exchange 
Cisco Firepower Threat Defense OS 6.3 System Software - For firewall 
Cisco IOS 03.06, 15.1, 15.2, System Software - For network switches 
Cisco NXOS 8.3.1 System Software - For Core Network Switches 
Crystal Reports 13.0.16.1954 Tool - integral to Dosimetry reporting 
DameWare Agent 12.0.5 Baseline Workstation 
Entrust Outlook 9.2, 10.0 Baseline Workstation 
Entrust Windows 9.3, 10.0 Baseline Workstation 
ESXi 6.5 Baseline Server 
Firefox NA- all supported versions Tool - Integral to Maximo 
Horizon View Client 4 System Software - For virtual desktop infrastructure 
Horizon View Server 7 Baseline Server 
Internet Explorer NA-all supported versions Baseline Workstation 
Local Administrator Password Solution 6.2 Baseline Workstation 
Microsoft .NET Framework 3 and 4 Baseline Workstation/Server 
Microsoft Exchange Server 2013 Baseline Server 
Microsoft Office 2013 15 Baseline Workstation 
Microsoft Office 2016 16 Baseline Workstation 
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CORE SOFTWARE 

Microsoft Office Professional Plus 
2010 

14 Baseline Workstation 

Microsoft Silverlight 5 Baseline Server 
Microsoft SQL Server 2008 Baseline Server 
Microsoft SQL Server 2008r2 Baseline Server 
Microsoft SQL Server 2012 Baseline Server 
Microsoft SQL Server 2014 Baseline Server 
Microsoft SQL Server 2016 Baseline Server 
Online Office Server 16 Service - Integral to SharePoint 
SharePoint 2016 16 Baseline Server 
Skype for Business Basic 2016 16 Baseline Workstation 
Skype for Business Server 2015 6 Baseline Server 
Sophos Anti-Virus 10. 8.2.363 Baseline Workstation 
Sophos Application Control 5.4.1 Baseline Workstation 
Sophos Auto Update 5.14.36 Baseline Workstation 
Sophos Client Firewall 2.9.7 Baseline Workstation 
Sophos Endpoint Defense 1.0.7.2 Baseline Workstation 
Sophos for Virtual Environments 1.3 Baseline Virtual Environment 
Sophos Network Threat Protection 1.2.2.50 Baseline Workstation 
Sophos Remote Management System 4.1.1 Baseline Workstation 
Sophos System Protection 1.3.1 Baseline Workstation 
Universal Forwarder 7.2.4.0 Baseline Workstation 
vCenter Server 6.5 Baseline Server 
VMWare App Volumes 2.14 System Software - For virtual machines 
VMWare Tools 10.3.5 Tool - Provides drivers to VMs 
Windows 10 10 System Software – 05 for PCs 
Windows 7 6 System Software/ Baseline Workstation 
Windows 8 8 System Software – 05 for PCs 
Windows Server 2008 Baseline Server 
Windows Server 2012r2 Baseline Server 
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CORE SOFTWARE 

Windows Server 2016 Baseline Server 
Windows Server Update Services 3 Service - Integral to SCCM 
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COST REIMBURSEABLE SOFTWARE 

Product Description Function Funding 
Active Directory Info Active Directory Utility Cyber Security N/A 
Adobe DC Professional or Reader PDF viewer and editing Systems PO-0040 
Advanced Threat Analytics Entity Behavior Analytics Cyber Security PO-0020 
ASA 5525-X with SW, 8GE Data, 1GE 
Mgmt, AC, 3DES/AES 

 
Firewall for alternate EOC 

 
Networking 

PO-0040 

Blackberry Enterprise Mobility 
(D&R/ISS) - 500 

 
Software Licensing 

 
Networking 

PO-0040 

Burp Suite Professional Web Application Scanning Cyber Security PO-0020 
Canary Honeypot Cyber Security PO-0020 
Carbon Black Protect SWAM Cyber Security DOE HQ Provided 
Cisco ASA 5555X Firewall Internet Firewall Networking PO-0040 
Cisco ASAv10 with Standard Tier 
Licenses 

 
Virtual VPN Concentrators 

 
Networking 

PO-0040 

Cisco Edge Switches Network switches Networking PO-0040 
Cisco ESA Filter Email Filtering Networking PO-0040 
Cisco Firepower Threat Defense External Firewall Networking PO-0040 
Cisco Nexus 7706 Core Switches Networking PO-0040 
Cisco Prime Infrastructure Network Monitoring Networking PO-0040 
Cisco Wireless Controllers Wireless Controller for Aps Networking PO-0040 
Cisco WSA Filter Web Filtering Networking PO-0040 
Cloudlens Cloud Network Monitoring Cyber Security PO-0040 
Dameware Workstation Management Systems PO-0040 
Documentum Current site ERMS Systems PO-0040 
Exacom Technology Call Recording Telecom PO-0040 
F5 Renewal Load Balancer Systems PO-0040 
Forcepoint DLP Network Dataloss Prevention Cyber Security PO-0020 
ForeScout CounterACT Hardware Asset Management Cyber Security DOE HQ Provided 
Gimmal Future site ERMS Systems PO-0040 
Horizon View/VMware VDI and Remote Access Systems PO-0040 
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HP Maintenance Renewal HP Maintenance Systems PO-0040 
HP Maintenance Renewal HP Maintenance Systems PO-0040 
HP Maintenance Renewal HP Maintenance Systems PO-0040 
HP Maintenance Renewal HP Maintenance Systems PO-0040 
HP Maintenance Renewal HP Maintenance Systems PO-0040 
Metasploit Pro Penetration Testing Cyber Security PO-0040 
Microsoft Annual Payment Software Licensing Systems PO-0040 
Microsoft Premier License Software Licensing Systems PO-0040 
Nexpose Vulnerability Scanning Cyber Security PO-0040 
Nintex Sharepoint Workflow Systems PO-0040 
Nutanix VDI Backend Infrastructure Systems PO-0040 
Occularis Video monitoring software Systems/Security PO-0040 
Samsung Knox Configure Smartphone Security Telecom PO-0040 
Security Analytics and Incident Response Full Packet Capture Cyber Security DOE HQ Provided 
ShortPoint Sharepoint Management Systems PO-0040 

 
Sophos 

Antivirus/Endpoint 
Defense/Application Control 

 
Cyber Security 

 
PO-0020 

 
Splunk Enterprise 

Information and Event 
Management 

 
Cyber Security 

 
DOE HQ Provided 

Thycotic Secret Server Privileged Access Management Cyber Security PO-0020 
 
Track-It 

Help desk work order tracking 
system 

 
Help Desk 

 
PO-0040 

Trustwave DbProtect Database vulnerability tool Cyber Security DOE HQ Provided 
Veeam Backup Software Systems PO-0040 
VMWare Virtual Server Infrastructure Systems PO-0040 

The Contractor may recommend equivalent software based on price and other evaluation factors each year. 



Portsmouth Infrastructure Support Services 
89303321DEM000065 

Attachment J8 Page 14 of 14 

Section J 

 

 

 
 

OPTIONAL SOFTWARE FOR SUPPORT OF FIXED-PRICE SCOPE 
This software is in use to support fixed-price scope. The use is optional and would be the responsibility of the Contractor as part of the Firm- 
Fixed price. 

Product Description Function Funding 
BC Wipe Media sanitization software Cyber Security Firm-Fixed Price – CLIN 0201, 0202 
Continuant PBX Maintenance Telecom Firm-Fixed Price – CLIN 0101, 0102 
Discovery Attender Electronic Search and Discovery Cyber Security Firm-Fixed Price – CLIN 0201, 0202 
Fluke Optiview XG Network Monitoring Networking Firm-Fixed Price – CLIN 0101, 0102 
Forum Communications Conference Bridge Telecom Firm-Fixed Price – CLIN 0101, 0102 
Maximo, SOMAX (or equivalent) Work Control Software Tracking Firm-Fixed Price – CLIN 0101, 0102 
MCM Technology Radio Inventory Telecom Firm-Fixed Price – CLIN 0101, 0102 
New London Radio System Telecom Firm-Fixed Price – CLIN 0101, 0102 
Paessler Network Monitor Network Monitoring Networking Firm-Fixed Price – CLIN 0101, 0102 
SendWordNow Emergency Notification Telecom Firm-Fixed Price – CLIN 0101, 0102 
Vertiv UPS Maintenance Networking Firm-Fixed Price – CLIN 0101, 0102 
Whatsup Gold Network Monitoring Networking Firm-Fixed Price – CLIN 0101, 0102 
Wincall Call Accounting Telecom Firm-Fixed Price – CLIN 0101, 0102 
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ATTACHMENT J-8.C.4.7 Inventory of D&D Contractor Mobile Equipment 
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SECTION J – LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

 

ATTACHMENT J – 8.C.4.7 Inventory of D&D Contractor Mobile Equipment 
 

 
NAME BUILDING LOCATION SERIAL NUMBER TYPE 

1979 HYSTER FORKLIFT X720 X720 D006D04637 FORKLIFT 

1981 HYSTER FORKLIFT X330 X330 A010D16340B FORKLIFT 

1989 GENIEBOOM AERIAL 

DEVICE 

 

X330 
 

X330 
 

3090-2128 
 

EQUIP_MOBL 

1989 GENIEBOOM AERIAL 

DEVICE - VEHICLE 

TRANSFERRED TO ACP - 

JESWORD - 9/19/11. 

TRANSFERRED TO FBP 

1/5/16 JB 

 

 

 

 

X326 

 

 

 

 

X326 

 

 

 

 

30-90-2129 

 

 

 

 

EQUIP_MOBL 

1990 GENIEBOOM AERIAL 
DEVICE - 31 

 

X7721 
 

X7721 
 

30-90-2127 
 

EQUIP_MOBL 

1992 GENIEBOOM AERIAL 
DEVICE - 500# CAPACITY 

 

X710 
 

X710 
 

30-92-2581 
 

EQUIP_MOBL 

1996 JLG AERIAL DEVICE - 
60 

 

X720 
 

X720 
 

0266830300023712 
 

EQUIP_MOBL 

1996 GENIEBOOM AERIAL 
DEVICE - 60 

 

X705 
 

HIGHBAY 
 

565 
 

EQUIP_MOBL 

1996 JLG AERIAL DEVICE - 
60 

 

X330 
 

X330 
 

00124551 
 

EQUIP_MOBL 

1997 GERLINGER #2 
STRADDLE CARRIER 

 

X344A 
 

X344A 
 

40SHC363 
 

EQUIP_MOBL 

1997 GERLINGER #3 
STRADDLE CARRIER 

 

X344A 
 

X344A 
 

40SHC364 
 

EQUIP_MOBL 

1995 TM TRACKMOBILE 
(UMH) 

 

X344A 
 

X344A 
 

LGN967230795 
 

EQUIP_MOBL 

2000 HUSTLER 3400 - 

TRANSFERRED TO WEMS - 

JESWORD - 2/3/12. 

TRANSFERRED TO FBP 

6/24/13 

 

 

 

X7721 

 

 

 

X7721 

 

 

 

00023038 

 

 

 

EQUIP_MOBL 

1994 ALLIED CYLINDER 
STACKER 

 

X344A 
 

X344A 
 

0122507 
 

EQUIP_MOBL 

1987 GROVE CRANE X720 X720 69825 EQUIP_MOBL 

1983 GROVE CRANE X752 SCRAP YARD 51446 EQUIP_MOBL 

TAYLOR 16 000 LB. 

CAPACITY FORKLIFT 
W/CASCADE 

 
 

X752 

 
 

X752 

  
 

FORKLIFT 

BRODERSON MOBILE 
CRANE 

 

X333 
   

2011 HYSTER REACH 

STACKER 

 

X752 
 

X752 
 

C222E01527J 
 

EQUIP_MOBL 

1997 GERLINGER #1 
STRADDLE CARRIER 

 

X344A 
 

X344A 
 

40SH0362 
 

EQUIP_MOBL 

JLG TELEHANDLER X326 X326 0160073821 VEHICLE 
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NAME BUILDING LOCATION SERIAL NUMBER TYPE 

JLG TELEHANDLER 2014 X720 X720 0160057403 EQUIP_MOBL 

2015 SPARTAN/SMEAL FIRE 
TRUCK W/CUMMINS 
ENGINE ISL73808740 450 

 
 

X1007 

 
 

X1007 

 
 

457CU2D97FC080036 

 
 

VEHICLE 

1997 EXCEL MOWER - 

TRANSFERRED TO WEMS - 

JESWORD - 2/3/12. 

TRANSFERED BACK TO FBP 
12-2-14. JBIXLER 

 

 

 

X720 

 

 

 

X720 

 

 

 

006676 

 

 

 

EQUIP_MOBL 

EXCEL MOWER - 

TRANSFERRED TO WEMS - 

JESWORD - 2/3/12. 

TRANSFERED TO FBP 

6/24/13. -- OOS PER KJONES 
9/22/16 JB- 

 

 

 

 

X750 

 

 

 

 

X750 

 

 

 

 

7114778 

 

 

 

 

EQUIP_MOBL 

POWER LIFT STACKER 2014 X330 SITE 215449 EQUIP_MOBL 

 

2014 HURST JAWS OF LIFE 
 

X1007 
X-1007 FIRE 
DEPT 

 

00251425 0007 
 

EQUIP_MOBL 

2015 JOHN DEERE 72D 
AUTOCONNECT MOWER 

 

X720 
 

X720 
 

1M072ADMJEM070175 
 

VEHICLE 

EMERGENCY SMOKE FAN X1007 X1007 91D215 EQUIP_MOBL 

K12 FIRE & RESCUE SAW X1007 X1007 02 2500070 EQUIP_MOBL 

2013 JLG 660 ST BOOM LIFT X344A X344A 030017471 EQUIP_MOBL 

JLG TELEHANDLER JIB X333  2014030 EQUIP_MOBL 

GENIE LIFT AERIAL WORK 

PLATFORM AWP-20S 

NARROW DC POWER 

(BATTERY GROUP #/INFO - 
27TM) 

 

 

 

X326 

  

 

 

AWPG-93169 

 

 

 

EQUIP_MOBL 

2006 FREIGHTLINER FIRE 
TRUCK - #1 PUMPER 

 

X1007 
 

X1007 
 

1FYACYDC17HX59304 
 

VEHICLE 

1978 GMC HEAVY RESCUE X1007 X1007 TCE668V618795 VEHICLE 

1991 GMC POP TRUCK - 
EMERGENCY TRUCK 

 

X1007 
 

X1007 
 

1GDM7H1J5MJ522721 
 

VEHICLE 

2019 FORKLIFT DIESEL 96" 
FORKS CATERPILLAR 

 

X720 
 

STORES 
 

AT28D50262 
 

EQUIP_MOBL 

FORKLIFT 60 IN FORKS X720  AT12C00852 FORKLIFT 

JLG TELEHANDLER X326  0160083892 EQUIP_MOBL 

2017 GENIE BOOM 
ELECTRIC 

 

X333 
 

X333 
 

Z30NF-19886 
 

EQUIP_MOBL 

2013 FORD F250 GSA    

2016 DODGE RAM 1500 GSA  1C6RR7KG1GS341817 VEHICLE 

2011 FORD F550 GSA  1FDUF5GYXBEA64492  

GERLINGER CYLINDER 
CARRIER 

 

X7451 
 

X745-G 
 

40SH-0014 
 

EQUIP_MOBL 

GERLINGER CYLINDER 
CARRIER 

 

X7451 
 

X745-G 
 

40SH-0015 
 

EQUIP_MOBL 

2016 GENERATOR BRIGGS 
& STRATTON ELITE 

 

XDUF6 
 

SITE 
 

1021890048 
 

GENERATOR 
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NAME BUILDING LOCATION SERIAL NUMBER TYPE 

BALDOR GENERATOR 
MODEL TS25T 

 

XDUF6 
 

DUF6 
 

P0708270004 
 

GENERATOR 

1983 HYSTER STRADDLE 
CARRIER 

 

X344A 
 

X344A 
 

D12P2051D 
 

EQUIP_MOBL 

1989 TM TRACKMOBILE 
(BWCS PROPERTY #101117) 

 

X1700 
 

X1700 
 

LGN961060889 
 

EQUIP_MOBL 

ALLIED STACKER XDUF6  050104  

1996 ALLIED CYLINDER 
STACKER 

 

X7451 
 

X745G-1 
 

050110 
 

EQUIP_MOBL 

1995 ALLIED CYLINDER 
STACKER 

 

X7451 
 

X745G-1 
 

050108 
 

EQUIP_MOBL 

2000 LIFTKING ZOOM 

BOOM 

 

X1700 
 

X1700 
 

LT0735 
 

EQUIP_MOBL 

2003 DAEWOO FORKLIFT - 
9050 CAPACITY 

 

X1700 
 

X1700 
 

E8-00329 
 

FORKLIFT 

CATERPILLAR FORKLIFT X7601 TRAIL 72Y02001 FORKLIFT 

HONDA GENERATOR SITE DUF6 EA6-4123762 GENERATOR 

HONDA GENERATOR XDUF6 DUF6  GENERATOR 

CLARK FORKLIFT XDUF6   FORKLIFT 
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DOE F 470.1 
(02/2018) 
Replaces DOE F 470.1 (09/2014) 
All Other Editions are Obsolete 

U.S. Department of Energy 

CONTRACT SECURITY CLASSIFICATION SPECIFICATION (CSCS) 

1· CSCS No.: PPPO-21-471 1
2. Previous CSCS No.:

Initial 
4. This Specification is for: (Complete as applicable) 

3a. 
b. 

5. 

Reason for Action: (Check one) @Add 0 Change 0 Terminate 
Item Numbers Modified: 

Specification Is: (Complete as applicable) 

-1-

a. @ Contract or Other Number O Solicitation a. Original (Complete date in all cases) Date: 09/15/2021 

Contract Type Hybrid

D Approved National Interest Determination
(Contractor Facility under FOCI Mitigation) 

b C tract N be 89303321DEM000065 End Date· 10/31/2026. on um r · 
(estimated) 

c. Contract Number of Prime 
(Complete if registering or soliciting a subcontract) End Date: 

(estimated) 
6. General Identification of this Procurement 
Infrastructure Support Services at the Portsmouth Site

7. Contractor

a. Facility b. Name, Address, and Zip Code
North Wind Dynamics, LLC Code 100Wipp Rd. 

11901 Lenoir City, TN 37771 

8. Prime Contractor (Complete if registering or soliciting a subcontract) 

a. Facility b. Name, Address, and Zip Code
Code

9. Actual Place of Performance (DOE Facilities) (Attach additional entries as necessary) 

a. Facility b. Name, Address, and Zip Code
DOE, Portsmouth Gaseous Diffusion Plant Code P.O. Box700 

255 Piketon, OH 45661 

b. Revised (Supersedes all previous specifications) Date: 

C. Certificate of Possession. Date: 

Retention of Classified Matter is Authorized Until Date: 

d. Final Date: 

Certificate of Non-Possession or Equivalent Date: 

c. Cognizant Security Office (Name, Address, and Zip Code)
DOE, Office of Science Consolidated Service Center 
P. 0. Box 2001 
Oak Ridge, TN 37831-8764 

c. 1..,;ogmzant ::;ecunty umce (Name, Maaress, ana Lip 1..,aae)

c. 1..,ogmzam ::;ecumy umce \Name, 1-\uuress, ana LIP 1..,oaeJ
DOE, Portsmouth/Paducah Project Office 
1017 Majestic Dr. Suite 200 
Lexington, KY 40513 

Actual Place of Performance (NON-DOE Facilities) (Attach addijional entries as necessary) 

a. ID Code b. Name, Address, and Zip Code c. Cognizant Security Office (Name, Address, and Zip Code) 

10. Clearance and Storage 11. This Contract Will Require Access To:
a. Classification of Matter to be Accessed: 0 OTHER DCI CAVEATS

OTSRD 0TSFRD 0TSNSI @SRD OSFRD ©)SNSI 12)COMSEC@CRD OCFRD @CNSI Ou 
b. Level of Storage Required at Contractor Facility in Block 7a: 12)FGI

©)TSRD (j)TSFRD ©)TSNSI (j)SRD ©)SFRD ©)SNSI □ NATO 
O)CRD O)CFRD O)CNSI @)U 

□ SCI
C. Level of Storage for the Performance of this Contract:

©)TSRD O)TSFRD O)TSNSI @SRD O)SFRD ©)SNSI 12)CNWDI
©)CRD O)CFRD O)CNSI ou 0 WO/SIGMAS:

d. Access Authorization/Security Clearance: 
12)OTHER: WD

00 O)L OT Os (j) C 

12. In Performing This Contract, The ContractorWill:
0 Have Access to Classified Information Only at Another Contractor's D Receive Classified Matter 

Facility or a Government Activity 

0 Generate Classified Matter 
D Fabricate, Modify or Store Classified Items (e.g., Hardware or Substances) 

0 Perform Services That Require Unescorted Access to Security Areas 
D Be Authorized to Use the Services of the Office of Scientific and 

Technical Information to Receive Classified Matter 

D Have Access to U.S. Classified Information Outside the U.S., D Require a COMSEC Account 
Puerto Rico, U.S. Possessions and Trust Territories 

□Other (Specify): D Be Authorized to Use the Defense Courier Service 





DOE F 470.1 

13. Classification Guidance 

At the very beginning of any new tasking, project, work for others, Cooperative Research and 
Development Agreement (CRADA), etc., the Contractor will ask for and obtain any 
classification, Unclassified Controlled Nuclear Information (UCNI) and Export Controlled 
Information training/orientation from the host facility classification office or the PPPO 
Classification Officer. All classified or UCNI containing documents or those suspect of 
containing classified or unclassified sensitive information (i.e., UCNI) will be produced in a 
secure area with secure equipment and will be reviewed by Derivative Classifiers and/or 
Reviewing Officials as appropriate. As necessary, the provisions of DOE O 475.2B and DOE O 
471.1B shall be complied with.  Export Controlled Information will be appropriately identified, 
marked, and protected in accordance with federal laws.  

In addition, the following classification guides shall be utilized by the Contractor: 

a.) CG-SS-5, “Classification and Unclassified Controlled Nuclear Information Guide for 
Safeguards and Security Information,”

b.) CG-PGD-6, “DOE Classification Guide for Uranium Isotope Separation by the Gaseous 
Diffusion Process,” and

c.) Any of the classification guidance contained in the “Index of DOE Classification 
Guidance” and any updates to the guidance therein contained, if applicable.  Special 
activities guidance shall be complied with, if applicable.
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SECTION 1: INTRODUCTION 

1.1 Background 
Section C of the Portsmouth Infrastructure Support Services, is the Performance Work Statement (PWS) 
which specifies what work is to be performed by the Infrastructure Contractor.  Appendix A, Performance 
Requirements Summary (PRS), specifies work performance standards for the identified contract line item 
numbers (CLIN), and functional areas of the PWS.  Other work required under this contract may be 
monitored and other contractual remedies taken by the U.S. Department of Energy (DOE) as needed. 

1.2 Purpose 
This Quality Assurance Surveillance Plan (QASP) describes how DOE will assess Contractor performance 
measured against the Section C performance requirements. It provides the frequencies that DOE will 
monitor various aspects of the PWS and provides standard deductions that may be applied when DOE 
identifies performance that does not meet contract standards.   As the contract is considered a performance-
based approach to the required tasks in the PRS found in Appendix A, it is important to note the primary 
concern of the DOE is with the product and service results provided by the Contractor and not with the 
procedures used to produce them.  Therefore, the QASP focuses on examining the Contractor’s product and 
service results and not the processes used to produce them.  This plan describes the framework for 
quantitative and qualitative evaluation of Contractor performance and includes designated deductions. 

1.3 QASP Relation to the Contract 
DOE will retain the right to change the surveillance methods and procedures, or to increase or decrease the 
degree of surveillance efforts at any time necessary to assure contract compliance.  A copy of the QASP 
reports may be provided to the Contractor to enable the Contractor to enhance its Quality Program and 
ensure it is performed in accordance with its internal assurance programs. The Contractor will self-govern 
and apply assurances to provide quality and timeliness of deliverables and services, as defined in the PWS.  
The QASP represents the standards that DOE will evaluate to determine if the Contractor’s performance is 
acceptable for the designated PWS areas.  These areas are identified with deductions.  Other areas may be 
evaluated but do not have standard deductions defined. In the event that there is poor performance in other 
areas, DOE will notification the Contractor requiring the Contractor to take measures to correct the 
deficiencies.  

1.4 Revisions to the QASP 
The QASP remains subject to revision at any time by the DOE throughout the contract performance period.  
Revisions to this surveillance plan are the responsibility of the Contracting Officer (CO) or designee.  
Changes may be made unilaterally at the discretion of the DOE. 

As the performance period progresses, the levels of surveillance may be altered for service areas in cases 
where performance is either consistently excellent or consistently unsatisfactory.  If observations reveal 
consistently satisfactory performance, then the amount of surveillance may be reduced.  If observations 
reveal consistent deficiencies, increased surveillance may be implemented.  
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SECTION 2: PERFORMANCE DESCRIPTION 
Performance of the Contractor will be monitored through various surveillance methods described in Section 
4: Performing Evaluations.  Performance data gathered will be evaluated to assess Contractor performance 
against contract requirements.  

2.1 Performance Standards and Acceptable Quality Levels  
For selected activities in the PWS, the PRS provides a performance standard and an acceptable quality level 
(AQL).  A performance standard is the required level of Contractor performance.  The standard in Section 
C and in Section J, Attachment J-4 provides the version and details of the deliverable requirement.  An 
AQL defines the level of performance that is satisfactory.  Depending on the service evaluated and the 
evaluation method selected, performance standards and AQLs may be stated as a number of occurrences or 
as a percentage.  Performance standards and AQLs for random sampling and 100 percent inspection are 
generally stated as percentages.  For periodic inspections, performance standards may be stated as either 
percentages or as absolute numbers. 

The contract requires the Contractor to perform all work as specified.  Any inaccuracies or omissions in 
services or products are referred to as “defects” on the part of the Contractor.  The Contractor shall be held 
responsible for all identified defects, and DOE may require a contractor to re-perform the work at no cost 
to the Government.  The AQLs take into account that in some instances an allowable level of deficiency 
(deviation) is possible while overall performance continues to meet DOE’s desired level of service. 

2.1.1 Allowable Deviation 
The AQLs define the level or number of performance deficiencies the Contractor is permitted to reach 
under this contract.  AQLs take into account the difference between an occasional defect and a gross number 
of defects.  AQLs can be expressed as a percentage of or as an absolute number (e.g., three per month).  
There may be instances where 100 percent compliance is required and no deviation is acceptable (e.g., 
where safety is involved). 

2.1.2 Substantially Complete 
In some cases, service outputs are evaluated using subjective values (e.g., satisfactory, marginal, 
indeterminate, unsatisfactory).  The criteria for acceptable performance and for defects must be defined for 
these service outputs.  The concept of “substantially complete” should be the basis for inspections based on 
subjective scales. 

Work is considered “substantially complete” when there has been no significant departure from the terms 
of the contract and no omission of essential work.  In addition, the Contractor has performed the work 
required to the best of its ability and the only variance consists of minor omissions or deficiencies. 

2.2 Non-performance 
Non-performance occurs when the Contractor’s performance does not meet the AQL for a given 
requirement.  Requirements may contain multiple performance elements; therefore, deficiencies may occur 
in one or more aspects of performance (e.g., timeliness, accuracy, completeness, etc.) or subject areas of 
effort. 

When surveillance indicates that the Contractor’s service output is not in compliance with the contract 
requirements, the Evaluators must determine whether the Contractor or the Government caused the 
deficiency.  If the cause of the defect rests with the Government, corrective action must be taken through 
Government channels.  If the cause of the defect is due to action or inaction by the Contractor, the 
Contractor is responsible for correction of the problem at no additional expense to the Government. 
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2.2.1 Documentation 
Observed work activities shall be documented, both acceptable performance and non-performance. 
Thorough documentation of unperformed or poorly performed work is essential for tracking Contractor 
performance throughout the period of performance.  The Evaluators will document deficient work by 
compiling facts describing the inspection methods and results.  A sample documentation reporting form is 
provided in Appendix B: Contractor Evaluation Report.  The contracting officer’s representative (COR), 
or alternate COR (ACOR) and Evaluators will develop documentation to substantiate nonconformance with 
the contract.  The documentation, together with any recommendations, will be forwarded to the COR or 
alternate COR.  The COR or alternate COR will decide whether to elevate the problem to the CO for 
corrective action.  Conforming work observations will be documented to file, used for reference when 
paying invoices, and retained for the life and closeout of the contract.  

Observations of nonconforming work and recommendations will be elevated to the attention of the COR 
and CO for further action.  The COR and CO will make determinations on deductions for each billing 
period, and also decide when a deficiency needs to be elevated for remedial or corrective action. If 
determined that an unsatisfactory area warrants a deduction, the COR/ACOR will complete a Contractor 
Evaluation Report [(CER), as found in Appendix B] and submit the information to the Contractor with a 
copy to the CO.  The CO will consider the contractors response and make a final determination on the 
applied deduction, if any. 

2.2.2 Remedial Actions 
The Federal Acquisition Regulation (FAR) allows for remedies in the event that the Contractor fails to 
perform the required services.  

The Government may require the Contractor to correct services that failed to meet contract requirements.  If 
the Contractor fails to proceed with reasonable promptness to perform the required corrective action, the 
Government may: (i) by contract or otherwise, perform the correction, charge to the Contractor any 
increased cost, or deduct such increased cost from any amounts paid or due under the contract; or (ii) 
terminate the contract for default.  The deductions included in Appendix A are considered to be 
commensurate with the value of the associated services. 
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SECTION 3: ROLES AND RESPONSIBILITIES 
The roles and responsibilities of the stakeholders involved in executing the QASP are described below. 

3.1 Contractor Responsibility 
The Contractor is responsible for delivering products or services in accordance with the contract.  The 
Contractor is responsible for implementing assurance plans as part of the contract requirements.  The plans 
allow the contractor to determine and apply methods for ensuring all products and services meet established 
performance standards and AQLs.  The Contractor is responsible for producing, maintaining, and providing 
for audit, quality assurance/control records and reports and all records associated with the investigation and 
resolution of customer complaints.  The Contractor should appoint a single quality assurance point-of-
contact to act as a central recipient of communication with the Government. 

3.2 Government Responsibility 
The key personnel who will be responsible for QASP input are the CO, the COR or ACOR, the evaluators, 
and the Contractor’s customers.  The subsections provide the role of each DOE, or DOE support contractor 
position. 

3.2.1 Contracting Officer 
The CO is a federal position and has the authority to administer the contract.  The CO may delegate many 
of the day-to-day contract administration duties to the COR and Evaluators.  However, the following 
contractual actions are solely the responsibility of the CO and will not be delegated: issuance of contract 
modifications, resolution of Contractor claims and disputes, acceptance of non-conforming work or non-
conforming products, issuance of cure notices (notification that unless unacceptable performance is 
corrected, the Government may terminate the contract for default in accordance with FAR 49.607), issuance 
of show-cause letters (following a cure notice, requesting facts bearing on the case), termination of the 
contract, and contract close-out.  Administrative actions such as invoice approval and issuance of the CER 
may be delegated by the CO to the COR or alternate COR.  Communication regarding questions or issues 
related to the QASP will be directed to the CO or the COR or ACOR.  The CO shall approve revisions to 
the QASP and related performance standards (Appendix A). 

3.2.2 Contracting Officer’s Representative 
The COR or alternate COR, is a federal employee and is designated by name and/or position to act as a 
liaison between the Government and the Contractor on issues pertinent to the daily operation of the 
Contract.  The COR represents the CO in the COR functions and therefore is the Contractor's initial point-
of-contact with the Government.  In turn, the COR may delegate some of his/her responsibilities, such as 
supervision of the Evaluators, to another individual in the organization in order to ensure that the 
performance evaluation function is properly executed.  If modifications to the contract are necessary, the 
COR will assist the CO in preparing and negotiating the modifications.  If there are problems with 
Contractor performance, the COR will inform the Contractor of the problems and provide recommendations 
to the CO that adverse contractual actions are appropriate (e.g., cure notice) if the Contractor fails to correct 
the problem.  Also, the COR must refer differences of contract interpretation to the CO.  An ACOR, can 
also serve in the same capacity as the COR, as delegated and assigned to the contract. 
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3.2.3 Evaluators 
The evaluators play a key role in contract administration.  They serve as the on-site DOE representative of 
the COR and report to the COR or designee.  The Evaluators perform contract surveillance and performance 
evaluation.  Contract oversight duties of Evaluators include, but are not limited to, the following: 
 

 Performing surveillance activities as defined by this QASP,  
 Making recommendations to the COR for issuance of Contract Discrepancy Reports or letters of 

commendation; 
 Making recommendations to the COR for the acceptance or rejection of completed work and for 

administrative actions based on unsatisfactory work or non-performed work; 
 Assisting the COR in identifying potential contract modifications; 
 Making recommendations to the COR for changes to the QASP; and 
 Assisting the COR in preparing reports of Contractor performance and cost. 

 
The Evaluators are limited to the authority delegated to them by the COR and/or CO.  They have no 
authority to direct or to allow the Contractor to deviate from contract requirements.  The evaluators also 
have no authority to direct or interfere with the methods of performance by the Contractor or to issue 
directions to any Contractor personnel.  These actions are reserved for the CO or the COR. 
 
The Evaluators will use the form provided in Appendix C: Sampling Guide/Inspection Checklist for each 
area being evaluated to capture observations when evaluating a service requirement.  Documented 
observations from the Evaluator activities will capture the inspection results with a recommended 
Contractor rating of satisfactory marginal, indeterminate, or unsatisfactory performance.  

3.2.4 Customers 
For the Portsmouth Infrastructure Support Services (ISS) contract, the primary ISS contractor customers 
are defined as the following organizations: 

 U.S. DOE / Portsmouth/Paducah Project Office (PPPO),  

 PPPO technical support contractors,  

 Contractor for the Portsmouth D&D, 

 Contractor for the Depleted Uranium Hexafluoride Conversion Project, 

 Public utilizing the Environmental Information Center. 

Customers may assist the COR by providing information on Contractor performance through customer 
feedback.  The validated information gained from customer feedback will be used in conjunction with other 
methods of observation to rate the performance of the Contractor.   
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SECTION 4: PERFORMING EVALUATIONS 

4.1 Surveillance Methods 
The surveillance methods are the tools the Government uses to monitor the Contractor’s products and 
services.  The best means of determining whether the Contractor has met all contract requirements is to 
inspect the Contractor’s service products and analyze the results.  Further, documented inspection results 
are an effective tool in contract administration.  Inspections either confirm the Contractor’s successful 
achievement of all performance requirements or highlight areas where defects exist and improvements are 
necessary. 

The surveillance methods described below include: 100 percent inspection, periodic inspection, random 
sampling, and customer feedback.  The number of inspections conducted may be reduced in those instances 
where the Contractor has established a good performance record.  In cases of poor performance, DOE may 
increase the level of surveillance and focus on known problem areas.  In either case, the reasons for the 
change in surveillance will be documented. 

The AQL when expressed as a percentage represents the percentage of inspected items that must be 
acceptable to meet the AQL.  It does not represent the percentage of items inspected.  The surveillance 
method describes how the AQL will be evaluated (i.e., 100%, periodic, random, etc.).  The deduction 
represents the monetary deduction for not meeting the AQL, either in a percentage of the line item cost or 
as a flat deduction.  The surveillance frequency represents how often the deduction can be applied based 
on contractor performance. 

4.1.1 100 Percent Inspection 
The 100 percent inspection method provides for a complete inspection of the Contract requirement and may 
be used for requirements that are especially critical.  Evaluation schedules for 100 percent inspections will 
be prepared on a time determined basis and may be adjusted by the Government depending on the 
Contractor activity, contractor performance trending, and other scheduling factors. 

4.1.1.1 Performance Standards and AQLs 
The performance standards and AQLs are stated as either percentages or absolute numbers. 

4.1.1.2 Evaluation Procedures 
Observed defects for a service monitored by 100% inspection are compared over the performance period 
of the contract.  The performance standards and AQLs may be adjusted to meet the contract needs.  

4.1.2 Periodic Inspection 
Periodic inspection provides a systematic way of looking at service outputs and forming conclusions about 
the Contractor’s level of performance in accordance with a planned schedule of surveillance.  Evaluation 
by periodic inspection is designed to inspect some, but not all of the products and services being monitored. 

4.1.2.1 Application 
Specific contract requirements that are to be monitored are selected for evaluation prior to their scheduled 
accomplishment.  Periodic inspection differs from random sampling in the way in which samples are 
selected – periodic inspection sample selection is based on some subjective rationale and sample sizes will 
vary.  With this type of evaluation, the Evaluators are able to direct efforts to those areas where inspections 
are most needed, and the Contractor knows that those areas are more likely to be monitored than others.  
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Periodic inspection, as compared with random sampling, provides a less sound statistical means of making 
comparisons between observed and overall performance.  Periodic inspection is generally used in two ways.  
First, it can provide a one-time subjective evaluation of Contractor performance.  Second, it can be used to 
detect a change in the Contractor’s level of performance (i.e., trend analysis).  This method requires that 
the sample selection criteria be well documented and consistently applied from period to period, and that 
there are no other intervening factors.  The cost of periodic inspections varies with the level of inspections.  
Such latitude is important to manage limited resources and focus inspections on known or suspected 
problems areas.  

4.1.2.2 Performance Standards and AQLs 
Performance standards and AQLs are usually stated in terms of the number of defects detected per time 
period (e.g., three times per month).  There is no specific relationship between sample size and performance 
standard/AQL.  However, when the AQL is expressed as a percentage, the maximum sample size be chosen 
such that one defect does not exceed the AQL.  This requirement does not apply to AQLs that require 100% 
compliance. 

4.1.2.3 Evaluation Procedures 
The levels of evaluation appropriate for periodic inspection are judgmental.  In order to perform trend 
analysis from periodic inspection, criteria for sample selection should be applied consistently from period 
to period.  To ensure valid results, the Evaluators will use periodic inspection evaluation sheets and follow 
a detailed inspection schedule.  Schedules may be developed monthly to coincide with the Contractor’s 
monthly schedule of work, and regularly updated after receiving the Contractor’s definitive weekly 
schedule.  Observed defects for services monitored by periodic inspection will be totaled at the end of each 
month.  For each service, the total number of defects will be compared to the performance standard and 
AQL. 

4.1.3 Random Sampling 
Random sampling evaluation is a quality assurance method designed to evaluate some, but not all, of a 
specific contract requirement.  This method, based on statistical principles, estimates the Contractor’s 
overall level of performance for a given contract requirement based on a representative sample drawn from 
a population.  Random sampling is most often used when the number of occurrences of a service is very 
high. 

4.1.3.1 Application 
The random sampling procedures may be based on those set by the American National Standards Institute 
(ANSI).  The random sampling procedures should consider the AQL (maximum allowable deviation from 
the performance standard), the level (intensity) of the evaluation effort, and the population size.  There are 
two ways of applying random sampling for Quality Assurance (QA) surveillance.  The first is used only for 
performance evaluation and allows deductions to be taken only for observed defects; the second is random 
sampling for performance evaluation and deduction projection (also called extrapolated deductions), which 
allows deductions against the whole population based on the inspection of the sample.  To obtain valid 
results, random sampling procedures must be followed precisely.  

4.1.3.2 Evaluation Procedures 
Random sampling is based solely on a statistical analysis whereby a conclusion is drawn about a population 
based on a randomly selected sample of that population.  For the conclusion to be valid, the sample selected 
must be representative of the population.  A truly representative sample can be achieved by ensuring that 
the sample is selected randomly and the size of the sample is sufficient.  A conclusion about Contractor 
performance can then be made based on the representative sample drawn. 
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4.1.4 Customer Feedback 
Verified and validated customer feedback is a quality assurance method based on customer and Contractor 
interaction.  Customers continually receive the outputs of Contractor performance and are in a position to 
evaluate the Contractor on a recurring basis.  Because customers have a clear stake in the quality of 
Contractor services they are a valuable resource for the Evaluators and COR. 

4.1.4.1 Application 
Customers are made aware of contract requirements and monitor the services provided by the Contractor, 
both positive and negative.  Where there is a case of poor performance or non-performance, customers 
notify the QA Lead or Evaluators.  The Evaluators then investigate the report and document their findings.  
The numbers of complaints and resulting inspections depend upon customer awareness and response.  If 
the complaint is valid and caused by poor performance or non-performance by the Contractor, the 
Contractor must take appropriate corrective action.  A valid complaint is one in which the Evaluator 
confirms that poor performance or non-performance violates contract requirements. 

4.1.4.2 Evaluation Procedure 
The Contractor shall report verified and validated complaints each month, so the Evaluators may review 
the submitted complaints and formulate action items if necessary.  Trend analysis may be used to test for 
variations in the number of complaints received each month and identify changes in Contractor 
performance. 

4.2 Analysis and Results  
Contract oversight and analysis will consider the sources of information from the Evaluators, formal 
surveillances and inspections, and validated customer feedback.  Evaluators will provide recommendations 
to the COR.  The COR will consider the Evaluator recommendations as well as the other sources of 
information to make a determination of performance.  For the purpose of executing this plan, the results of 
the combined contract oversight activities will result in one of the following outcomes: satisfactory 
performance, or unsatisfactory performance.  

The surveillance frequency listed in the PRS (see Appendix A) represents the frequency the surveillance 
may be performed. The frequency may be increased or decreased at the discretion of the Government, with 
or without notice to the Contractor. 

4.2.1 Satisfactory Performance 
When the Contractors performance is satisfactory, the performance meets acceptable quality levels and 
deficiencies are correctable without adverse impact to mission accomplishment or customer activities.  
Strengths and weaknesses in performance are on balance where any deficiencies are identified and corrected 
immediately by the Contractor. 

4.2.2    Marginal Performance 
Performance meets some but does not meet all contractual requirements.  The contractual performance of 
the task and sub-task being assessed reflect a potential serious problem for which the contractor has not yet 
identified corrective actions.  The Contractor’s proposed actions appear only marginally effective or were 
not fully implemented. 

4.2.3 Unsatisfactory Performance 
When DOE has determined that the contractor performance or products does not meet the AQL, the 
Contractor’s performance is determined to be unsatisfactory, and is therefore unacceptable.  The following 
responses are available to the COR regarding that task/subtask: 
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 The CO and/or COR meet with the Contractor to discuss discrepancies, trends, complaints, and 
intended corrective measures; 

 Document results of each set of monthly evaluations. 
 Increased level of surveillance until the Contractor demonstrates acceptable performance over a 

period of time; 
 The COR identifies each discrepancy with the CER for each service that does not meet its AQL and 

provides the information to the CO as part of the invoice review process; 
 If deficiencies are deemed significant and affect multiple requirements, the CO may escalate more 

severe actions to correct the situation or circumstances (e.g. a contractual ‘Cure’ notice may be 
appropriate). 

4.2.4 Indeterminate 
Performance determination for designated by the Government when the outcome cannot be finalized. 

 The CO and/or COR will make this determination. 

 It is anticipated the final outcome will be reached at a future date. 
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Per the Fixed Price Inspection of Services clause (FAR 52.246-4), the Government may reduce the contract 
price to reflect the reduced value of the services performed.  The specific deductions identified within 
Appendix A reflect the intended impact to Contractor payments, but additional deductions may be taken 
from Contractor payments if warranted by significant defects in services provided. 
 
The tables in Appendix A cover firm-fixed-price work included under Section C.2.0 and Section C.3.0 of 
the PWS.  These measurements will also apply to all provisions in the Contract.  Contractor performance 
results may be posted to an internal DOE website.  The Contractor shall be required to comply with all 
terms and provisions of the Contract, including the PWS and Technical Exhibits. 
 
In addition, the tables in Appendix A include a number of deliverables and official submittals, including 
Contractor programs, plans, policies and procedures.  All required deliverables must be sufficiently 
complete, accurate, concise, and satisfactory.   
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l p
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ra
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l p
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 c
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 m
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l p
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 d
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 p
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r c
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R
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 p
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 D
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R
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n 
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 re
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t f
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 p
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 re
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 C
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 c
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 d
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 p
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 c
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 c
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l b
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ra
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l b
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 p
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 o
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 m
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 c
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 b
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 o
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ra
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 p
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 d
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liz
at

io
n 

of
 

ro
ad

 se
gm

en
ts

 a
nd

 m
ai

nt
ai

ni
ng

 p
ro

pe
r d

ra
in

ag
e 

in
cl

ud
in

g 
su

ffi
ci

en
t c

ro
w

n 
an

d 
sh

ou
ld

er
 to

 
pr

ev
en

t d
eg

ra
da

tio
n 

of
 th

e 
ro

ad
/lo

t. 

N
o 

le
ss

 th
an

 9
0%

 o
f 

un
pa

ve
d 

su
rf

ac
es

 
pr

op
er

ly
 m

ai
nt

ai
ne

d.
 

Pe
rio

di
c 

an
d 

R
an

do
m

 
In

sp
ec

tio
n 

.0
2%

 o
f a

pp
lic

ab
le

 
m

on
th

ly
 in

vo
ic

ed
 

am
ou

nt
 fo

r t
he

 C
LI

N
 

Se
m

i-a
nn

ua
l 

C
.3

.4
.4

 

B
y 

 “ 
th
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ra
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APPENDIX B: EXAMPLE CONTRACTOR EVALUATION REPORT 
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CONTRACTOR EVALUATION REPORT 
1. EVALUATION REPORT 
NUMBER 

2. TO: (Contractor and Manager Name) 3. FROM: (Name of COR) 

DATES 
PREPARED ORAL NOTIFICATION RETURNED BY CONTRACTOR ACTION COMPLETE 

4. EVALUATION DISCREPANCY OR PROBLEM (Describe in Detail. Include PWS references. Attach Continuation Sheet if Necessary.) 

5. SIGNATURE OF COR OR ACOR 

6. TO: (Name of COR) 7. FROM: (Contractor) 

8. CONTRACTOR RESPONSE AS TO CAUSE, EFFECT, CORRECTIVE ACTION AND ACTIONS TO PREVENT RECURRENCE. 
(Attach Continuation Sheet if necessary. Cite applicable Contractor QC program procedures or new QC procedures.) 

9. SIGNATURE OF CONTRACTOR REPRESENTIVE 10.  DATE 

11.  GOVERNMENT EVALUATION (Acceptance, partial acceptance, or rejection. Attach Coordination Sheet if necessary.) 

12.   GOVERNMENT ACTIONS (Reduced payment, cure notice, show cause, other.) 

CLOSE OUT 
 
 

CONTRACTOR 
NOTIFIED 

NAME AND TITLE SIGNATURE METHOD OF 
ACKNOWLEDGEMENT 

(Email, Letter) 

DATE 

COR/ACOR 
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APPENDIX C: 
EXAMPLEINSPECTION CHECKLIST 
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U.S. Department of Energy  Quality Assurance Surveillance Plan 
 

 

SERVICE FUNCTION:      
PWS SECTION:     

 

NOTE:  S = Satisfactory Performance M = Marginal Performance U = Unsatisfactory Performance    
I = Indeterminate  N/A = Not Applicable 
 

1 Method of Surveillance: 
2 Lot Size: 
3 Sample Size: 
4 Performance Requirement:  Performance is satisfactory (S) when  or fewer defects are 

discovered per month. Performance is marginal (M) when or fewer defects are discovered 
per month.  Performance is unsatisfactory (U) when  or more defects are 
discovered per month.  Performance is Indeterminate (I) when DOE places a hold on the 
evaluation outcome. 

5 Sampling Procedure: Instructions on how to select the sample must be clear and complete 

6 Inspection Procedure: The procedure must be detailed enough to allow a yes/no objective 
decision as to the acceptability of performance by anyone making the inspection. Explain when 
evaluation is to occur and what is acceptable/unacceptable 

  Performance: Satisfactory (S), Marginal (M), 
Unsatisfactory (U), Indeterminate (I)  

 PRS Requirements Timeliness Quality of Work Notes 

     

     

     

     

 Overall Rating Of Inspection  

(S, M, U, I)  

   

 

Inspector Comments:     
 

 

 

Evaluator Signature: Date:      
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SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 

SECTION J 
ATTACHMENT J-12 

 
LIST OF ACRONYMS 

 

ACBM Asbestos Containing Building Material 
ACO Administrative Contracting Officer 
ADA Americans with Disabilities Act 
ADR Annual Data Report 
ALARA As Low As Reasonably Achievable 
ANSI American National Standards Institute 
AO Authorizing Official 
AR Administrative Records 
ARF Administrative Records Files 
AREA American Railroad Engineering Association 
ASME American Society of Mechanical Engineers 
ATO Authorized to Operate 
ATMS Automated Transportation Management System 
BHMA Building Hardware Manufacturers Association 
CAB Citizens Advisory Board 
CAGE Commercial and Government Entity 
CAIRS Computerized Accident/Incident Reporting System 
CAIS Condition Assessment Information System 
CAP Corrective Action Plan 
CAS Contractor Assurance System 
CBA Collective Bargaining Agreement 
CCSO Contractor Cognizant Security Organization 
CD-R Compact Disc 
CEDR Comprehensive Energy Data Report 
CERCLA Comprehensive Environmental Response, Compensation, and Liability Act 
CFATS Chemical Facilities Anti-Terrorism Standards 
CFR Code of Federal Regulation 
CI Critical Information 
CLIN Contract Line Item Number 
CMMS Computerized Maintenance Management System 
CMPC Classified Matter Protection and Control 
CNSS Committee on National Security Systems 
CO Contracting Officer 
COMSEC Communication Security 
COOP Continuity of Operations Plan 
COR Contracting Officer's Representative 
CP Contingency Planning 
CPSO Cognizant Personnel Security Office 
CRADA Cooperative Research and Development Agreement 
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CRD Contractor Requirements Document 
CSCS Contract Security Classification Specification 
DATO Denial of Authorization to Operate 
D&R 
DB 

Deactivation and Remediation 
Defined Benefit 

DC Derivative Classifier 
DD Derivative Declassifier 
DEAR Department of Energy Acquisition Regulation 
DOD Department of Defense 
DOE Department of Energy 
DOELAP DOE Laboratory Accreditation Program 
DOL Department of Labor 
DUF6 Depleted Uranium Hexafluoride 
DUNS Data Universal Numbering System 
EADS Energy Asset Disposal System 
EAL Emergency Action Level 
ECI Export Controlled Information 
EEOICPA Energy Employee Occupational Illness Compensation Program Act 
EFT Electronic Funds Transfer 
EIC Environmental Information Center 
ELIN Exhibit Line Item Number 
EM Office of Environmental Management 
EMCBC Environmental Management Consolidated Business Center 
EPA 
EPAct 

Environmental Protection Agency 
Energy Policy Act 

EPEAT Electronic Product Environmental Assessment Tool 
EPHA Emergency Planning Hazards Assessment 
EPP Environmentally Preferable Products 
EPS Engineered Performance Standards 
ERISA Employee Retirement Income Security Act 
ERMS Electronic Records Management System 
ERP Environmental Radiological Protection 
ES&H Environment, Safety and Health 
ESH&Q Environment, Safety, Health and Quality 
ESS Electronic Submission System 
ETS Environmental Technical Services 
ETTP East Tennessee Technology Park 
EVMS Earned Value Management System 
FACTS Foreign Access Central Tracking System 
FAPIIS Federal Awardee Performance and Integrity Information System 
FAR Federal Acquisition Regulation 
FBI Federal Bureau of Investigation 
FCC Federal Communications Commission 
FCL Facility Clearance 
FCPA Federal Compensation Program Act 
FDAR Facility Data and Approval Record 
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FIFO First-In-First-Out 
FIMS Facilities Information Management System 
FIPS Federal Information Processing Standards 
FISMA Federal Information Systems Management Act 
FOCI Foreign Ownership Control or Influence 
FOIA Freedom of Information Act 
FRA Federal Railroad Administration 
FRC Federal Record Center 
FSO Facility Security Officer 
FVA Foreign Visits and Assignments 
FY Fiscal Year 
GAA General Access Area 
GAO Government Accountability Office 
GDP Gaseous Diffusion Plant 
GFE Government Furnished Equipment 
GFP Government Furnished Property 
GFSI Government Furnished Services and Items 
GPO Government Printing Office 
GRC General Reference Compendium 
GSA General Services Administration 
GSP Graded Security Protection 
HQ Headquarters 
HRPP High Risk Personal Property 
HSPD-12 Homeland Security Presidential Directive-12 
HSWA Hazardous and Solid Waste Amendments Act of 1984 
HVAC Heating, Ventilation and Air Conditioning 
HTML Hyper Text Markup Language 
ICAM Identity, Credential, and Access Management 
IDIQ Indefinite Delivery/Indefinite Quantity 
IDS Intrusion Detection System 
IFMS Interagency Fleet Management System 
IO Inquiry Official 
IOSC Incidents of Security Concern 
IP Internet Protocol 
IPABS Integrated Accountability, and Budgeting System 
IPM Integrated Pest Management 
IPR Invoice Performance Report 
IPRs Independent Project Reviews 
IR Incident Response 
IRC Internal Revenue Code 
IRM Information Resources Management 
ISM Integrated Safety Management 
ISMS Integrated Safety Management System 
ISOO Information Security Oversight Office 
ISS Infrastructure Support Services 
IT Information Technology 
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KMP Key Management Personnel 
LA Limited Area 
LAN Local Area Network 
LLC Limited Liability Company 
LSSO Local Site Specific Only 
MC&A Materials Control and Accountability 
MDM Mobile Device Management 
MEPP Multi-Employer Pension Plan 
MEWA Multi-Employer Welfare Agreement 
MI Management Interest 
MSDS Material Safety Data Sheet 
NAICS North American Industry Classification System 
NARA National Archives and Records Administration 
NASA National Aeronautics and Space Administration 
NBIS National Bridge Inspection Standards 
NESC National Electrical Safety Code 
NESHAP National Emission Standards for Hazardous Air Pollutants 
NFPA National Fire Protection Association 
NIOSH National Institute for Occupational Safety and Health 
NISPOM National Industrial Security Program Operating Manual 
NIST National Institute of Standards and Technology 
NOAA National Oceanic and Atmospheric Administration 
NOAV Notice of Alleged Violation 
NOV Notice of Violation 
NQA National Quality Assurance 

 
NRCA National Roofing Contractors Association 
NSDD National Security Decision Directive 
NTP Notice to Proceed 
NTS Non-Compliance Tracking System 
NVLAP National Voluntary Laboratory Accreditation Program 
OCI Organizational Conflicts of Interest 
ODFSA Officially Designated Federal Security Authority 
ODSA Officially Designated Security Authority 
OMB Office of Management and Budget 
OPSEC Operations Security 
ORFSC Oak Ridge Financial Service Center 
ORPS Occurrence Reporting and Processing System 
OSF Other Structures and Facilities 
OUO Official Use Only 
PAAA Price Anderson Amendment Act 
PACRO Paducah Area Community Reuse Organization 
PAP Performance Assurance Program 
PAX Private Automatic Exchange 
PBX Private Branch Exchange 
PC Personal Computers 
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PD Post Decision 
PDF Portable Document Format 
PGDP Paducah Gaseous Diffusion Plant 
PIDS Property Information Database System 
PII Personally Identifiable Information 
PIN Personal Identity Nerification 
PM Preventative Maintenance 
POD Plan of the Day 
POMCs Performance Objectives, Performance Measures, and Commitments 
PPA Property Protection Area 
PPE Personal Protective Equipment 
PPIRS Past Performance Information Retrieval System 
PPPO Portsmouth Paducah Project Office 
PRB Post-Retirement Benefits 
PUB Publication 
PWS Performance Work Statement 
QA Quality Assurance 
QAP 
QASP 

Quality Assurance Program 
Quality Assurance Surveillance Plan 

QIP Quality Assurance Implementation Plan 
RD Restricted Data 
RCRA Resource Conservation and Recovery Act 
RFP Request For Proposal 
RMAIP Risk Management Approach Implementation Plan 
RMFO Records Management Field Officer 
RPMI Railroad Preventive Maintenance Inspection 
RPP Radiation Protection Program 
RSS Radiological Site Services 
RTP Request for Task Proposal 
SAM System for Award Management 
SARA Superfund Amendments and Reauthorization Act of 1986 
SBA Small Business Administration 
SCA Service Contract Act 
SDDC Surface Deployment and Distribution Command 
SEB Source Evaluation Board 
SECON Security Conditions 
SERT Secure Electronic Records Transfer 
SF Standard Form 
SNM Special Nuclear Material 
SO Service Order 
SP Special Publications 
S-RD Secret Restricted Data 
S&S Safeguards and Security 
SSIMS Safeguards and Security Information Management System 
SSP Site Security Plan 
SWMU Solid Waste Management Unit 
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TBD To Be Determined 
TSCM Technical Surveillance and Countermeasures 
TYSP Ten Year Site Plan 
UCI Unclassified Controlled Information 
UCNI Unclassified Controlled Nuclear Information 
UL Underwriters Laboratory 
USC United States Code 
USDA United States Department of Agriculture 
USW United Steel Workers 
VAT Vinyl Asbestos Tile 
VIPERS Vendor Inquiry Payment Electronic Reporting System 
WBS Work Breakdown Structure 
WLAN Wireless Local Area Network 
WSHP Worker Safety and Health Program 
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SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 
 

Attachment J-13 - Invoice Performance Report and Annual Data 
Report Recurring Reports 

 
Invoice Performance Report (IPR) 

Each invoice shall be accompanied by a performance report that provides summary-level information of 
the completed services and deliverables provided during the billing period. The monthly Quality Assurance 
Surveillance Plan (QASP) self-assessment is attached to the IPR and also includes summary-level 
information. When that summary information appears in both the IPR and QASP, a statement in the IPR 
that the information is included in the QASP will be added to the IPR. Clear separations shall be provided 
between major sections (e.g. Sections 2.0 and 3.0). Each subsection (e.g. Section 3.2, Safeguards) shall be 
no more than two pages. When the content is brief, a single page may have content from multiple 
subsections. 

 
GENERAL OUTLINE AND CONTENT 

 
C.2.0 MANAGEMENT AND ADMINISTRATION [MAJOR SECTION] 
C.2.2 Environment, Safety, Health, and Quality Program [subsection] 

− Summary count of reportable injuries of personnel during the period. 
− Summary count of conditions adverse to quality identified, and/or closed during the period. 
− Summary count and type of ORPS reports issued during the period. 

 
C.2.5 Property Management [subsection] 

− Summary count and type of personal property items dispositioned (e.g. transferred, excessed, etc.) 
during the period. 

− Summary count of parameter changes made to buildings, trailers, or Other Structures and Facilities 
(OSF) in the Facility Information Management System during the period; e.g. 5 buildings updated; 
2 trailers excessed; and 19 OSFs updated). 

− Summary count of government fleet vehicles dispositioned (e.g. transferred, excessed, etc.) during 
the period. 

 
C.3.0 FIRM-FIXED-PRICE AND LABOR HOUR WORK [MAJOR SECTION] 
C.3.2 Safeguards and Security [subsection] 

− Total number of notices, identified by element (1. Program Management Operations, 2. Physical 
Protection, 3. Information Security, 4. Personnel Security, 5. Material Control & Accountability, 
and 6. Foreign Visits & Assignments), that were made to DOE during the invoice period. 

− Total number of notices, identified by type (IOSC, access authorizations, and changes in employee 
clearances and/or access) that were made to the Portsmouth contractor organizations during the 
invoice period. 

C.3.4 Operations and Management of Assets [subsection] 
− Provide a summary of activities during the billing period. 
− Short descriptions of circumstance or conditions outside the ability of contractor to control 

impeding the completion of work. 
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The contractor shall provide cumulative and monthly values for Level II service orders: 
− Total number completed, total number pending completion, each categorized by service area. 
− If applicable, identify any orders pending DOE approval 
  

C.3.5 Facility Services [subsection] 
− Provide a summary of the activities during the billing period. 
− Short descriptions of circumstance or conditions outside the ability of contractor to control 

impeding the completion of work. 

The contractor shall provide cumulative and monthly values for Level II service orders: 
− Total number completed, total number pending completion, each categorized by service area. 
− If applicable, identify any orders pending DOE approval 

C.3.6 Records Management and Document Control [subsection] 
− Provide monthly totals of records received, number random samplings performed, number of 

records imported into the Electronic Records Management System (ERMS) by media type, and 
the error rate for period. (Provided in the QASP Monthly Self-Assessment) 

− Monthly count of boxes transferred to the Federal Records Center (FRC)/National Archives 
and Records Administration (NARA), number of boxes eligible for destruction, and total 
number of boxes destroyed. (Provided in the QASP Monthly Self-Assessment) 

− Monthly counts (boxes and square footage) of historical records processed; paper, electronic 
data, microfilm, x-ray film, audio-visual, and other types). 

C.3.7 Mail Services [subsection] 
− Identify days/hours of disrupted service, if applicable during the period of billing. (Provided in 

the QASP Monthly Self-Assessment) 

C.3.9 Training Services [subsection] 
− Summary of courses for the period of billing and number trained. (Provided in the QASP 

Monthly Self-Assessment) 

C.3.12 Computing, Telecommunication, and Cyber Security [subsection] 
− Summary description of Cyber Security Incidents observed during the period. (Provided in the 

QASP Monthly Self-Assessment) 
− Summary count of all controlled article passes issued. 
− Summary of system-level (accreditation boundary) changes for each active system. (GSS and 

NNSS) 
− Summary count of Helpdesk Tickets (open, closed, average response time). (Provided in the 

QASP Monthly Self-Assessment) 
− Summary of changes to the site software and system licenses. (Provided in the QASP Monthly 

Self-Assessment) 
 
C.4.0 COST REIMBURSEMENT WORK [MAJOR SECTION] 

 
C.4.1 Benefit Plans [subsection] 

− None 
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C.4.2 Replacement of Government Furnished Property [subsection] 

− For the period of billing, provide the number of proposed purchases and number of approved 
purchases. Itemized list of completed purchases should identify by date, brief description of 
property, number of units, and cost. Supporting documentation is provided in the actual invoice 
to DOE. 

C.4.3 Interagency Fleet Management System (IFMS) Vehicles [subsection] 
− Summary of IFMS vehicle uses by date, brief description, and cost during the period (applicable 

to C.4.3. only). Supporting documentation is provided in the actual invoice to DOE. 
 
C.4.4 Software Licenses and Telecommunications Long Distance [subsection] 

− For the period of billing, provide the number of proposed purchases and number of approved 
purchases and a summary of total costs for long distance for the period. Itemized list should 
identify by date, brief description of the software application (or service), type of application, 
number of licensed units, unit cost, and total cost. Supporting documentation is provided in the 
actual invoice to DOE. 

C.4.5 Lease [subsection] 
− For the period of billing, provide a summary page with total costs for the period. Invoice support 

should include actual invoicing for lease costs being claimed for reimbursement. Supporting 
documentation is provided in the actual invoice to DOE. 

C.4.6 PMA Collective Bargaining Agreement Representation - United Steel Workers 
Committee Member [subsection] 

− Supporting documentation is provided in the actual invoice to DOE. 

C.4.7 Mobile Equipment Maintenance [subsection] 
− Report the equipment services, type of service, and hours worked in performing service. Segregate 

hours servicing D&D equipment and DUF6 equipment. 
− For the period of billing, provide a summary page with total costs for the period. Invoice support 

should include actual invoicing for each billing being claimed for reimbursement. Supporting 
documentation is provided in the actual invoice to DOE. 

 
C.5.0 TASK ORDER SERVICES [MAJOR SECTION] 
Section 5 of the report shall provide summary level information for work performed under Section H Task 
Ordering Procedure. Reporting should provide summary of work performed during the period for pre- 
priced Indefinite Delivery/Indefinite Quantity (ID/IQ) scope, newly priced ID/IQ scope, cost reimbursable 
services, and/or fixed price task orders. Additional and unique reporting requirements may be specified at 
the time a task order is placed. 

In alignment with Section H Clause Task Ordering Procedure, Task Order summaries for cost-reimbursable, 
or fixed-price work placed under shall be identified in this section of the report, when applicable. 

If not specified by each task Order, the following shall be reported for each type of task: 

C.5.1 IDIQ Services [subsection] 
Reporting for ID/IQ elements will provide reporting itemized by Task Order, with the quantities 
provided during the billing period, the price incurred, the cumulative price to date, and total 
remaining per the approved task order. 
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C.5.2 Cost Reimbursable [subsection] 
Summaries of cost-reimbursable activities should describe in concise narrative format, the work 
completed during the billing period, percentage of work complete, percentage remaining, costs 
incurred for the period, total cumulative costs, and remaining funded amounts. 

C.5.3 Fixed Price [subsection] 
Summary descriptions should provide enough information to support the percentage of work 
completed, and be supportive of partial payment. If payment is sought for the entire amount or for 
the final balance, the contractor shall provide documentation demonstrating completion of the 
work. 

 
 
DELIVERABLES [MAJOR SECTION] 

− Brief list of completed deliverables during the reporting period, title and date submitted. 
− Forecast of upcoming deliverables for the next month; listed by title and due date. 
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Report Format 
Annual Data Report 

The general report format shall be submitted in Microsoft Word (2010, or latest approved version). 
Alternatively, PDF format may be provided if the file is created from the direct digital output (not scanned) 
from the source applications that are used to create the report. 

Data Formats 
For each category of reporting, the contractor shall provide supporting data files in Microsoft Excel or 
Access (2010, or latest approved version); Primavera schedules should be provided in PDF for the Annual 
Data Report, and made available in Primavera format upon request from DOE. 

 
GENERAL OUTLINE AND CONTENT 

 
Annual Reporting of Fixed-Price Services 

Environment, Safety, Health, and Quality Program 
− Annual values for the contractor total recordable cases of injuries and illnesses and cases involving 

days away from work or on job transfer or restriction. 
− Total number and category of ORPS reports for the year. 

Property Management 
− The material type and quantity transferred to SODI in coordination with the D&D contractor 

during the FY. 

Safeguards and Security 
− Total number of security notices, sorted by type, made to DOE, and total number made to the 

Portsmouth contractor organizations during the year. 
− Total number of badges issued during the year. 
− Total number of clearances processed during the year. 

Operations and Management of Assets 
− Total number of Service Level I and II (below the limit of liability) activities completed during 

the year and the estimated labor hours for each type. 
− Running average time from request for service to time of completion, both by month, and 

cumulative value. 

Records Management and Document Control 
− Provide data that identifies statistics by month and annual totals: 

• Number of records received, 
• Number of random samples performed, 
• Number of records imported into the ERMS by media type, 
• Number of Totals records requests and data calls (e.g., Freedom of Information Act, 

Privacy Act, Litigation, DOE records requests and other internal or external requests) and 
average processing time, 

• Number of individuals that received records management training; organization, type of 
training, 

• Box counts of records transferred to the FRC/NARA, records eligible for destruction, and 
total destroyed. 
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Mail Services - none 

Training Services 
− Total number of traditional classroom courses offered during the year and total number of 

participants per course. 

Computing, Telecommunication, and Cyber Security 
− Total number of Cyber Security Incidents reported in the year. 
− Total number of controlled article passes issued. 
− Total number of Helpdesk Tickets (open, closed, average response time). 
− Full list of all site software on the network and system licenses, including SQL servers, as of 

the end of the reporting period. 
− Total number of network accounts by contractor. 
− Total number of computing equipment by type, as of the end of the reporting period. 

 
Annual Reporting of Cost Reimbursable Areas 
Replacement of Government Furnished Property (GFP) 

− Total cost of replacement GFP, itemized by organization/functional group within SSI. 

Interagency Fleet Management System Vehicles 
− Total annual cost of vehicle usage, itemized by month. 

Software Licenses and Telecommunications Long Distance Service 
− Total cost of software purchases and telecommunications services, itemized by month, and type 

of software. 
Lease 

− Provide the total costs associated with the lease. 
 

Annual Reporting of Services provided by Task Order 
As issued during the fiscal year (or prior year, if ongoing work) 

ID/IQ Services 
− ID/IQ elements will be itemized by Task Order, with accomplishments for the year, total annual 

price incurred, and the cumulative price to date. 

Cost Reimbursable 
− Listing of cost-reimbursable tasks, percentage of work completed, percentage remaining (if 

open), costs incurred for year, total cumulative costs, and remaining funded amounts. 

Fixed Price 
− Listing of Firm Fixed Price tasks, percentage of work completed, partial payments requested 

during year, total price of each. 
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• Reverse Work Authorization Form 
(For Services provided to American Centrifuge Operating LLC [ACO]) 

WA Title: Telecommunications Support Date Prepared: May 29, 2019 

AGO Contact: Chris Harper (Technical) Work Authorization No.: 902077 
Dale Bauer (Contracts) 

ACO Phone No.: 740-796-8427 (Technical) Requester: ACO 
740-796-8429(Contracts) 

DOE Contact: Matt Vick. Wark. Order No.: n/a 

Phone No.: 7 40-897-2089 MODIFICATION 

Start Date: June 1, 2019 Modification No.: 0 I Date of Modification : 

End Date: August 31, 2019 Funding (+/-): + 

Estimated Cost $2,218 per month WFO: 0495731 
Funding Obligation: $6,654 

WORK EXPLANATION/REQUIREMENTS: SCOPE (Define deliverables, milestones, quantities, 
soecial reauirements, etc.) (If modification, describe chanae.) 
DOE shall provide the services at the Portsmouth, Ohio site as set forth in the attached "Statement 
of Work For Telecommunications Support" for the High-Assay Low-Enriched Uranium {HALEU) 
Demonstration Project. 

Work will be performed under the September 2006 "Agreement for Services between the United 
States Department of Energy and the United States Enrichment Corporation" (the "Services 
Agreement") and under the December 2006 "Memorandum of Agreement between United States 
Department of Energy and United States Enrichment Corporation for the Supply of Services, 
Modification No. 1" (the "Services MOA"), as set forth in Exhibit F to the Lease Agreement dated 
July 1, 1993 (the "GDP Lease"), 

Pursuant to Appendix 1 to the GDP Lease, entered into by the DOE and United States Enrichment 
Corporation in 2006 (the "GCEP Lease"), and the Amended and Restated Sublease entered into 
between ACO and United States Enrichment Corporation in 2006, which was assigned to ACO (a 
wholly owned indirect subsidiary of Centrus.) on February 8, 2013, ACO may procure services 
from the DOE for the HALEU under the aforementioned Services Agreement and Services MOA. 
All services provided by DOE or its contractor (or applicable subcontractors) shall be subject to, 
and comply with, the applicable appendices of the Services Agreement and Services MOA. 

This is a Cost Reimbursement type Work Authorization (WA), Payments will be based on full cost 
recovery, consistent with DOE Order DOE O 522.1A, Pricing of Departmental Materials and 
Services. DOE reserves the right to revisit the cost estimate provided to Centrus on which the 
Estimated Cost section of the WA is based to accommodate full cost recovery. The Estimated 
Cost and Federal Administrative Charge (if applicable) is $2,218 per month. 

In accordance with Article V - "Billings and Payment" of the Services MOA, ACO has provided 
prepaid funding to DOE in the amount of $3,327 {which is to be transferred from previous Reverse 
Work. Authorization 813648 with the balance of $40,473 to be returned to ACO). This is the existing 
estimate of cost to be incurred in 45 calendar days to cover services to be provided under this WA 
prior to the services being provided. During the performance period of this WA, prior to the end of 
each calendar month ACO shall pay DOE (payments to be sent to the address below) the estimated 
monthly amount set forth in the Estimated Cost section of this WA {$2,218 per month) for the 
services provided. 
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During the performance period of this WA, prior to the end of each calendar month DOE shall 
provide ACO the actual costs incurred during the previous month. DOE shall also provide the 
estimated cost of services performed but not yet billed (the "remaining amount") and the Estimated 
Cost of the services to be performed during the current month ($2,218). The monthly Estimated 
Costs are based on the average cost of services over the period of October 2018 to March 2019. 
The type and extent of services provided to ACO are not expected to differ significantly from services 
provided during the aforementioned six (6) month period as compared to the initial 18 months of the 
deployment of the HALEU Demonstration Project. DOE andACO shall compare the monthly invoice 
of actual costs, remaining amount to be billed, and the current monthly Estimated Cost as a total 
Cost-To-Date for services to the Total Payments Remitted periodically, to ensure advance funding 
is available to pay for services. The total cost for services will be tracked and trued up with the 
amount paid by ACO periodically. Furthermore, DOE may need to revise the Estimated Cost to 
ensure adequate advance funding, or otherwise seek a monthly adjustment. DOE and Centrus will 
also revise the monthly Estimated Cost upon change in services and prior to the second 18 month 
period of the demonstration project. 

DOE Payment Address: 

US Bank 
Attn: Government Lockbox 
Mail code #SL-MOC2GL 
1005 Convention Plaza 
St. Louis, MO 63101 

The monthly statements of actual costs shall be submitted via e-mail to Centrus Energy Corporation 
Accounts Payable at Acctspay@centrusenergy.com and to Burkittvl@centrusenergy.com. The 
monthly statement of actual costs shall include: 

i. Statement date; 
ii. Work Authorization number; 
iii. Information as set forth in the Deliverable section of the Statement of Work; and 
iv. Description, quantity, unit of measure, unlt price and extended price of services 

performed. 

The DOE prime contractor providing the services under this WA will invoice DOE based on actual 
costs incurred in accordance with its approved accounting practices and per the Allowable Cost 
and Payment clause (FAR 52.216-7) included in its prime contract with DOE. Costs charged to 
ACO by DOE shall be those charged to DOE under the DOE Contractor's prime contract for the 
service provided under this WA plus any applicable additional DOE costs associated with 
performina the services and the 3% Federal Administrative Charae, if apolicable. 
ACO Approval: U.S. DEPARTMENT OF ENERGY 

APPROVAL: 
Work Authwij:a.tiiln 1.echtiical Representative: 
Signatur?I.Hi// V/ ~ -.. 7 "'5 l Date5? /?,) // f) 
Contracting Officer: , l 
Signature: I Date: 
DOE NE ORSO Management Approval 

n~•- Diaitally sianed Signature: I Date: ~- - by D•I• Bouer DOE PPPO Management Approval: - ....Date:.,,"•l'\nt ~" 

Signature~aue r 1s,4SA1 --04•00· I Date: Signature: I Date: 
Title: I Manager, Government Contracts Title: PPPO Manager 
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1.0 PURPOSE 

Statement of Work for 
Telecommunications Support 

The purpose of this statement of work (SOW) is for the U. S. Department of Energy (DOE) to provide to 
the American Centrifuge Operating LLC (ACO) High Assay Low-Enriched Uranium (HALEU) 
Demonstration Project Telecommunications Support. This support will be provided through DO E's prime 
contractor and applicable subcontractors. 

2.0 SCOPE OF WORK 

2.1 DOE through its contractor performing the services shall provide for the full provisioning, 
engineering, operations, maintenance, and administration of current and emerging voice and 
data telecommunications services, but not limited to the following services: 

2.1.1 Provide local and tong distance voice network services to all current and future AGO 
subleased facilities. 

2.1.2 Provision end user access to Site Emergency 911 services. 

2.1.3 Provide pagers and pager administration services and support as requested. 

2.1.4 Install new telephone service to offices and other areas of the ACO subleased 
facilities, as requested. This shall include the installation and termination of cabling 
to/from telecommunications closets and the end user if required. 

2.1.5 Manage and maintain the equipment and circuits for all ACO subleased facilities, 
including the administrative telephone switch in building X-3000, and the process 
telephone switch in X-3001. 

2.1.6 Meet ACO business needs for highly available, scalable, reliable, and secure voice 
and data telecommunications services. 

2 .1. 7 Provide voice and data telecommunications services design and engineering to meet 
ACO strategies and requirements. 

2.1.8 Install, operate, and manage voice services for all ACO personnel and associated 
ACO contractor personnel. 

2.1.9 Install, manage, and route fiber and copper cabling used in support of data 
communication between ACO subleased facilities. 

2.1.1 O Coordinate with external voice and data telecommunications services providers. 

2.1.11 Coordinate with ACO telecommunications personnel any work which will affect the 
design or operation of the ACO telecommunications infrastructure. 

2.1.12 Coordinate service requests and delivery with the ACO IT Help Desk. 

2.1.13 Provide local and long distance usage monitoring and reporting. 

2.1.14 Provide voice messaging services, including storage capacity management, 
administration, end user tools for managing voice mailboxes, and end-user training 
materials. 
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2.1.15 Coordinate, reconcile and provide detailed billing. 

2.1.16 Continuously monitor and update inventory to reflect moves, addition, and changes. 
Disconnect unused voice and data lines subject to ACO Site Technical 
Representative (STR) approval. Ensure that costs to ACO associated with line counts 
reflect active lines in use. 

2.1.17 Provide any Move/Add/Change (MAC) services such as the installation, relocation, 
and/or disposal of the telecommunications components as requested by the ACO 
STR. This includes MACs that may result from building modifications and remodeling. 
This would also include any software and/or hardware changes necessary to add or 
remove requested capabilities and features. Provisions must be made to support 
emergency MAC situations that occur from time to time. 

2.1.18 Provide notice to all affected users of any planned or unplanned local. long distance, 
voice mail or enhanced telephony service interruptions, including day, time of day, 
and estimated duration of outage. 

3.0 REFERENCES 

None 

4.0 TRAINING & QUALIFICATIONS 

• For work activities performed in ACO subleased space: 

o DOE through its contractor performing the services shall ensure that assigned 
personnel are appropriately trained and qualified to perform their assigned duties prior 
to assigning work activities under this SOW. 

o The ACO STR shall establish training requirements for DOE contractor personnel 
performing work activities in ACO subleased space. The ACO STR will transmit the 
established requirements to the DOE contractor performing the services. 

o DOE through its contractor performing the services shall work with the ACO Training 
Manager to obtain approval for DOE contractor performing the services training 
rr)Odules which are considered equivalent to ACO required training. Once a DOE 
contractor training module is approved for equivalency, any changes to the module 
must be reviewed by the ACO Training Manager prior to implementation of the change. 

o DOE through its contractor performing the services will maintain a tracking system for 
DOE contractor employees training requirements including training frequency and due 
dates. 

o DOE through its contractor performing the services will routinely monitor training due 
dates and verify that training requirements are current or work limitations are issued 
according to ACO Training Program Procedure, ACD2-TP-002, Section 4.5 using the 
Requirements Limitation Matrix (TRLM) TPP-2603-0003. 

o DOE through its contractor performing the services will notify the ACO STR in writing 
when a DOE Contractor employee designated to support ACO under this SOW is 
within 10 working days of becoming past due on any ACO training requirement. 

o The ACO STR will notify the DOE Contractor performing the services in writing of any 
changes in training requirements for personnel performing work under this SOW. 

o DOE through its contractor performing the services must provide timely notification to 
the ACO Training Manager of completed General Employee Training (GET) training 
dates for all DOE contractor personnel requiring access thru the automated access 
control system. Failure to provide General Employee Training (GET) dates to the 
Training Manager prior to expiration will result in termination of automated access to 
ACO subleased space. 
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5.0 CONTRACTOR EQUIPMENT REQUIREMENTS 

• DOE through its contractor performing the services must provide all equipment and materials 
required to perform the work under this SOW, unless mutually agreed upon between the 
DOE Point of Contact and the ACO Contracts Point of Contact. 

6.0 ACO SUPPLIED REQUIREMENTS 

• ACO shall install building interior conduit and cable trays, when required, for routing 
telecommunications cables. 

7.0 QUALITY REQUIREMENTS 

• ACO shall monitor and control the progress of work by observing work activities, review of 
records and reports, emails, or documented phone calls. 

• DOE through its contractor performing the services shall perform work in accordance with 
their approved QA/QC Program and implementing procedures. 

8.0 DELIVERABLES 

• DOE through its contractor performing the services shall supply telecommunications 
equipment, telephones, pagers, communications cabling, support, and services as specified 
in the SOW Scope. 

• DOE through its contractor performing the services shall generate and supply monthly 
telephone usage reports for all local and long distance calls generated from AGO telephones. 

• DOE through its contractor performing the services shall generate and supply monthly pager 
usage reports for all pagers supplied to ACO employees. 

• DOE shall provide ACO adequate supporting documentation to validate all invoiced costs on 
a monthly basis to include: 

• Details of all services performed as charged to this Work Authorization. Provide a tist 
that specifies: 
(1) The ACO point of contract (the requester's name) for the service(s) performed; 
(2) Services performed; 
(3) Date the services were performed; and 
(4) Name(s} and number of hours of DOE prime contractor personnel associated with 
performing services. 

9.0 POINT(S) OF CONT ACT 

• POSITION 
Site Technical Rep 
8427 

10.0 SCHEDULE REQUIREMENTS 

NAME 
Chris Harper 

LOCATION 
Waverly 

PHONE 
740-796-

• Requested services must be provided by the ACO established need date specified at the 
time of the request, unless an alternate date is mutually agreed upon by the DOE Point of 
Contact and the ACO STR. 
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11.0 SECURITY REQUIREMENTS 

• DOE through its contractor performing the services must provide the ACO STR a list of 
personnel required to access ACO subleased areas in order to perform this SOW. 

• Personnel required to enter ACO subleased areas to perform services must have the 
appropriate security clearance extended to ACO. 

• DOE through its contractor performing the services must follow ACO security requirements 
when performing work in ACO subleased areas. 

12.0 SPECIAL PROVISIONS 

• Services under this Statement of Work will be provided in accordance with applicable DOE 
Contractor policies and procedures. DOE Contractor policies and procedures must comply 
with ACO requirements. 

• The ACO STR. must provide prior approval for any work activity requiring access or 
traversing ACO subleased space, which was not requested ACO. 

• Work activities in ACO subleased space must meet ACO fire safety requirements. 

• Combustibles in ACO subleased space must be minimized and work area must be cleaned 
at completion of activity. 

• No changes are to be made to requirements in this SOW with regards to any programs, 
processes, or procedures without review and concurrence by the DOE Contact and the ACO 
Contracts Contact identified herein. The ACO STR will identify ACO programs, processes, or 
procedures applicable to this SOW. 

13.0 ACCEPTANCE OF SERVICES 

• The ACO STR shall verify and document that all deliverables and services requested have 
been received and that all requirements have been satisfied. Any nonconformance shall be 
just cause for rejection of the service provided and for delayed payment until DOE through its 
contractor performing the services complies with the SOW. 

• The services provided under this SOW shall be inspected by ACO personnel and all services 
shall be approved by the ACO STR. 



• Work Authorization Form 
UNITED STATES DEPARTMENT OF ENERGY (DOE) 

(For Services provided to American Centrifuge Operating LLC [ACO]) 

Project Title: Infrastructure Support Services 
(ISS) Security & HSPD-12 Securltv Badging 

Date Prepared: February 26, 2020 

ACO Contact: Angela Wright (Technical) 
Work Authorization No.: 902084 

David Adams (Contracts) 
ACO Phone No.· 740-897-2749 (Technical) 

Requestor: ACO 
740-897-4711 (Contracts} 

DOE Contact: Robert Henry/Mark Allen, 
Technical SMEs 

Work Order No.: Matt Vick WA Technical 
Representative/Contracts 

Phone No.: 740-897-3815 (R. Henry) 
740-441-6842 (M. Allen) MODIFICATION 

740-897-2089 (M. Vick) 

Start Date: June 1, 2019 Modification No.: 5 I Modification Date: 02/26/2020 
End Date: December 31, 2020 Funding (+/-):-+$2,710 

Estimated Cost: $271 per month WFO No.:4900248 (DOE-EMCBC)/ 0520662 (DOE- Science} 

Funding Obligation: $5,149 

WORK EXPLANATION/REQUIREMENTS: SCOPE (Define deliverables, milestones, quantities, special 
reauirements. etc.) (If modification, describe change.) 
Modification 5 extends the End Date to December 31 , 2020, increases the funding Obligation by $2,71 O from $2,439 
to $5, 149. This also changes the statement of work to remove cyber security support, adds Special Provisions and 
provides miscellaneous clean up and modifications, 

ACO Approval: U.S. DEPARTMENT OF ENERGY APPROVAL: 

DOE PPP9 PORTS F~I Security Specialist 
, 

- ·t.. ~ I Date: ~/~7/.Aih 
- Work Au~zatiol} Jech9i~ t Representatiye: 

Signature: 1/'.i?,,,,/// ~ -s1r I Date: Vz{/ V/ 
Contracting Officer: _:r-.... ""' , ~ <\ . ~" ~cc/__~ 
Signature( 1,.,,.,. ' c'- ~ / I Date: :J . :Ji. J._c) 
DOE NE ORSO Management Approval· (J. (') £.,_.,}""-~ , . z.v 1.., ' :,.. 

- DOE..Q2PO Management Approval: I I 
Signature~ 1 \L"-~ ✓ JI - I Date:2/26/20 $cnatu,.u ~ ~ . l .t .. - IJ. ·tlirate: 02.J21 /?n?r, 
Title : Contract Buyer Title: PPPO Manager I I 
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Statement of Work 
Infrastructure Site Services (ISS) Security Support & HSPD-12 Security Badging 

1.0 Purpose 

The purpose of this Statement of Work is for DOE, througt, its contractor performing the services, 
to provide the following; 

1.1 Homeland Security Presidential Directive 12 (HSPD-12) badging services to American 
Centrifuge Operating, LLC (ACO) and tnelr contractors in accordance with DOE O 206.2, 
Identity, Credential, and Access Management. 

1.2 Lock and key support in accordance with DOE O 473.3A Chg. 1, Protection Program 
Operations, as requested. 

Alt work shall be performed In accordance with all applicable permits, laws, and regulations of the 
State of Ohio, the Federal Government, DOE Orders, and all other Codes, Standards, and 
Procedures as applicable. 

2.0 HSPD-1.2 Badging 

2.1 DOE through its contractor performing the services will provide all enrollments, activations, 
updates and destructJons of the HSPD-12 badges as requested. However, al! DOE HSPD-
12 credentials will be migrating toward a new badge design that may not be compatible 
with current AGO automated access control systems. 

2.2 DOE through its contractor performing the services will provide the labor, materials, and 
equipment to provide HSPD-12 security badging for ACO personnel and their contractors' 
as requested by the ACO Site Technical Representative (STR). The number of personnel 
(ACO and subcontractors) to be enrolled in the HSP0-12 Credentialing Center is estimated 
not to exceed 100 individuals for calendar year 2020. These personnel and services will 
be identified to DOE's contractor performing the services on an as needed basis. 

2.3 Following enrollment, personnel will be scheduled for an appointment at the HSPD-12 
Credentialing Center for activation of the credentials. 

2.4 ACO management wm be responsible for ensuring the personnel to be issued HSPD-12 
badges expeditiously schedule enrollment and activation appointments on-line through the 
General Services Administration (GSA) Scheduler system. 

3.0 Lock and Key Support 

3.1 DOE through its contractor performing the services will provide Jimited lock and key 
services to the AGO, as requested. This support will be provided in accordance to 
applicable portions of DOE O 473.3A Chg.1. Services wl!I be provided in a timely manner. 
DOE through Its contractor shall furnish all equipment and material necessary for the 
normal execution of this task. Any specialty equipment or material shall be either 
purchased through ACO, or by the DOE contractor providing the service. This 
determination will be made by ACO, in consultation with the DOE PPPO PORTS Federal 
Security Specialist at the time the taskis pl~nned and/or identified. 

3.2 Lock and Key service is a cost reimbursable. direct charge activity. 

5.0 POINT(S} OF CONTACT 

The AGO $TR !s Angela Wright, 740-897-2749 
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7 .o Reporting 

DOE will report following the end of each Govemment Fiscal Year the actual cost of performance 
under this SOW. 

8.0 Cost Estimate and Assumptions 

8.1 Badging of ACO and their contractor personnel for the near term is estimated not to 
exceed 100 personnel for an estimated cost of $45.00 for labor and materials per badge. 
The estimate assumes no new staffing, overtime, equipment or facility upgrades are 
needed to support the task. Estimate also assumes personnel are scheduled as the 
badging office can accept personnel. 

8.2 The estimate for lock and key support will be prepared as needed. 

9.0 Spaclar Provisions 

9.1 Services under this SOW wlH be provided in accordance with applicable PPPO 
Contractor policies and procedures unless otherwise specified herein. 

9.2 No changes are to be made to requirements in the SOW with regards to any programs, 
processes, or procedures without the review and concurrence of PPPO Federal Security 
personnel and the ACO Contracts contact identified herein. 



Reverse Work Authorization Form 
(For Services provided to American Centrifuge Operating LLC [ACO]) 

WA Title: Telecommunications Support Date Prepared: April 30, 2020 

AGO Contact: Tim Long (Technical) Work Authorization No.: 902077 
David Adams (Contracts) 

ACO Phone No.: 865-241-7181 (Technical) Requester: ACO 
740-897-4711 (Contracts) 

DOE Contact: Matt Vick Work Order No. : n/a 

Phone No.: 740-897-2089 MODIFICATION 
Start Date: June 1, 2019 Modification No.: 3 I Modification Date: 4/30/20 

End Date: December 31, 2020 Funding(+/-): + $0 
Estimated Cost: $2,218 per month SPP: 0520662 & 4900248 
Funding Obligation: $42,142 

WORK EXPLANATION/REQUIREMENTS: SCOPE (Define deliverables, milestones, quantities, 
special requirements, etc.) (If modification, describe change.) 

Modification 3 changes the Technical Contact to Tim Long and Contracts Contact to David Adams. 
All other terms and conditions remain the same. 

ACO Approval: U.S. DEPARTMENT OF ENERGY APPROVAL: 

Work Authorization Technical Representative: 
Signature: Matthew A. Vick o;;uly,_by=A.Vld I Date: 

Contracting Officer: 
Signature: I Date: 
DOE NE ORSO Management Approval 
Signature: I Date: 
DOE PPPO Management Approval: 

Signature: Da\/1d B. Adams ::ia',.....~·--: I Date: 4/30/20 S~atuij>.0 J. ~ r ,_ - 'l..-hf2ate:5-5-2o20 
Title: I Contract Buyer Tifle:-Ff P PCY Manager 



Reverse Work Authorization Form 
(For Services provided to American Centrifuge Operating LLC [ACO]) 

WA Title: Fire Services/Emergency 
Date Prepared: April 24, 2020 

ManagemenUPSS Support for HALEU 
AGO Contact: Mark Andronis(Technical) 

Work Authorization No.: 902093 
David Adams (Contracts) 

ACO Phone No.: 740-897-2616 (Technical) 
Requester. AGO 

740-897-4711 (Contracts) 
DOE Contact: Matt Vick Work Order No.: n/a 

Phone No.: 7 40-897-2089 MODIFICATION 

Start Date: June 1, 2019 Modification No.: 9 I Date of Modification: 
4/24/2020 

End Date: May 31, 2020 Funding(+/-):+ $167,743 

Estimated Cost: $167,743 per month 
SPP No: 0520661 & 4900247 (FBP); 

0520662 & 4900248 (PMA) 

Funding Obligation: $2,012,916 

WORK EXPLANATION/REQUIREMENTS: SCOPE (Define deliverables, milestones, quantities, 
special requirements, etc.) (If modification, describe change.) 

Modification 9 extends the End Date to May 31, 2020, and increases the Funding Obligation by 
$167,743 from $1,845,173 to $2,012,916. All other terms and conditions remain the same. 

ACO Approval: U.S. DEPARTMENT OF ENERGY APPROVAL: 

Work Authorization Technical Representative: 
· Matthew A Vick ..-"" • 

• D;git".11..,-rJgn,edbyM.ffltwwA.. t 
Signature. · D~d,,._ ... .,,,.,u,...-oo Date. 
Contracting Officer: 

Signature: I Date: 
DOE NE ORSO Management Approval 
Signature: I Date: 
DOE e..e,eo Management Approval: 

Signature: David 8- Adams ~-:.,~--- I Date4/24/20 Si~ atur.~ .. r r .. - d.l-ame: '-}-;2.7-7t>21t> 

Title: Contract Buyer Titte:15"'PPO Manager 



• Reverse Work Authorization Form 
(For Services provided to American Centrifuge Operating LLC [ACO]) 

WA Title: Telecommunications Support Date Prepared: May 29, 2019 

AGO Contact: Chris Harper (Technical) Work Authorization No.: 902077 
Dale Bauer (Contracts) 

ACO Phone No.: 740-796-8427 (Technical) Requester: ACO 
740-796-8429(Contracts) 

DOE Contact: Matt Vick. Wark. Order No.: n/a 

Phone No.: 7 40-897-2089 MODIFICATION 

Start Date: June 1, 2019 Modification No.: 0 I Date of Modification : 

End Date: August 31, 2019 Funding (+/-): + 

Estimated Cost $2,218 per month WFO: 0495731 
Funding Obligation: $6,654 

WORK EXPLANATION/REQUIREMENTS: SCOPE (Define deliverables, milestones, quantities, 
soecial reauirements, etc.) (If modification, describe chanae.) 
DOE shall provide the services at the Portsmouth, Ohio site as set forth in the attached "Statement 
of Work For Telecommunications Support" for the High-Assay Low-Enriched Uranium {HALEU) 
Demonstration Project. 

Work will be performed under the September 2006 "Agreement for Services between the United 
States Department of Energy and the United States Enrichment Corporation" (the "Services 
Agreement") and under the December 2006 "Memorandum of Agreement between United States 
Department of Energy and United States Enrichment Corporation for the Supply of Services, 
Modification No. 1" (the "Services MOA"), as set forth in Exhibit F to the Lease Agreement dated 
July 1, 1993 (the "GDP Lease"), 

Pursuant to Appendix 1 to the GDP Lease, entered into by the DOE and United States Enrichment 
Corporation in 2006 (the "GCEP Lease"), and the Amended and Restated Sublease entered into 
between ACO and United States Enrichment Corporation in 2006, which was assigned to ACO (a 
wholly owned indirect subsidiary of Centrus.) on February 8, 2013, ACO may procure services 
from the DOE for the HALEU under the aforementioned Services Agreement and Services MOA. 
All services provided by DOE or its contractor (or applicable subcontractors) shall be subject to, 
and comply with, the applicable appendices of the Services Agreement and Services MOA. 

This is a Cost Reimbursement type Work Authorization (WA), Payments will be based on full cost 
recovery, consistent with DOE Order DOE O 522.1A, Pricing of Departmental Materials and 
Services. DOE reserves the right to revisit the cost estimate provided to Centrus on which the 
Estimated Cost section of the WA is based to accommodate full cost recovery. The Estimated 
Cost and Federal Administrative Charge (if applicable) is $2,218 per month. 

In accordance with Article V - "Billings and Payment" of the Services MOA, ACO has provided 
prepaid funding to DOE in the amount of $3,327 {which is to be transferred from previous Reverse 
Work. Authorization 813648 with the balance of $40,473 to be returned to ACO). This is the existing 
estimate of cost to be incurred in 45 calendar days to cover services to be provided under this WA 
prior to the services being provided. During the performance period of this WA, prior to the end of 
each calendar month ACO shall pay DOE (payments to be sent to the address below) the estimated 
monthly amount set forth in the Estimated Cost section of this WA {$2,218 per month) for the 
services provided. 
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During the performance period of this WA, prior to the end of each calendar month DOE shall 
provide ACO the actual costs incurred during the previous month. DOE shall also provide the 
estimated cost of services performed but not yet billed (the "remaining amount") and the Estimated 
Cost of the services to be performed during the current month ($2,218). The monthly Estimated 
Costs are based on the average cost of services over the period of October 2018 to March 2019. 
The type and extent of services provided to ACO are not expected to differ significantly from services 
provided during the aforementioned six (6) month period as compared to the initial 18 months of the 
deployment of the HALEU Demonstration Project. DOE andACO shall compare the monthly invoice 
of actual costs, remaining amount to be billed, and the current monthly Estimated Cost as a total 
Cost-To-Date for services to the Total Payments Remitted periodically, to ensure advance funding 
is available to pay for services. The total cost for services will be tracked and trued up with the 
amount paid by ACO periodically. Furthermore, DOE may need to revise the Estimated Cost to 
ensure adequate advance funding, or otherwise seek a monthly adjustment. DOE and Centrus will 
also revise the monthly Estimated Cost upon change in services and prior to the second 18 month 
period of the demonstration project. 

DOE Payment Address: 

US Bank 
Attn: Government Lockbox 
Mail code #SL-MOC2GL 
1005 Convention Plaza 
St. Louis, MO 63101 

The monthly statements of actual costs shall be submitted via e-mail to Centrus Energy Corporation 
Accounts Payable at Acctspay@centrusenergy.com and to Burkittvl@centrusenergy.com. The 
monthly statement of actual costs shall include: 

i. Statement date; 
ii. Work Authorization number; 
iii. Information as set forth in the Deliverable section of the Statement of Work; and 
iv. Description, quantity, unit of measure, unlt price and extended price of services 

performed. 

The DOE prime contractor providing the services under this WA will invoice DOE based on actual 
costs incurred in accordance with its approved accounting practices and per the Allowable Cost 
and Payment clause (FAR 52.216-7) included in its prime contract with DOE. Costs charged to 
ACO by DOE shall be those charged to DOE under the DOE Contractor's prime contract for the 
service provided under this WA plus any applicable additional DOE costs associated with 
performina the services and the 3% Federal Administrative Charae, if apolicable. 
ACO Approval: U.S. DEPARTMENT OF ENERGY 

APPROVAL: 
Work Authwij:a.tiiln 1.echtiical Representative: 
Signatur?I.Hi// V/ ~ -.. 7 "'5 l Date5? /?,) // f) 
Contracting Officer: , l 
Signature: I Date: 
DOE NE ORSO Management Approval 

n~•- Diaitally sianed Signature: I Date: ~- - by D•I• Bouer DOE PPPO Management Approval: - ....Date:.,,"•l'\nt ~" 

Signature~aue r 1s,4SA1 --04•00· I Date: Signature: I Date: 
Title: I Manager, Government Contracts Title: PPPO Manager 
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1.0 PURPOSE 

Statement of Work for 
Telecommunications Support 

The purpose of this statement of work (SOW) is for the U. S. Department of Energy (DOE) to provide to 
the American Centrifuge Operating LLC (ACO) High Assay Low-Enriched Uranium (HALEU) 
Demonstration Project Telecommunications Support. This support will be provided through DO E's prime 
contractor and applicable subcontractors. 

2.0 SCOPE OF WORK 

2.1 DOE through its contractor performing the services shall provide for the full provisioning, 
engineering, operations, maintenance, and administration of current and emerging voice and 
data telecommunications services, but not limited to the following services: 

2.1.1 Provide local and tong distance voice network services to all current and future AGO 
subleased facilities. 

2.1.2 Provision end user access to Site Emergency 911 services. 

2.1.3 Provide pagers and pager administration services and support as requested. 

2.1.4 Install new telephone service to offices and other areas of the ACO subleased 
facilities, as requested. This shall include the installation and termination of cabling 
to/from telecommunications closets and the end user if required. 

2.1.5 Manage and maintain the equipment and circuits for all ACO subleased facilities, 
including the administrative telephone switch in building X-3000, and the process 
telephone switch in X-3001. 

2.1.6 Meet ACO business needs for highly available, scalable, reliable, and secure voice 
and data telecommunications services. 

2 .1. 7 Provide voice and data telecommunications services design and engineering to meet 
ACO strategies and requirements. 

2.1.8 Install, operate, and manage voice services for all ACO personnel and associated 
ACO contractor personnel. 

2.1.9 Install, manage, and route fiber and copper cabling used in support of data 
communication between ACO subleased facilities. 

2.1.1 O Coordinate with external voice and data telecommunications services providers. 

2.1.11 Coordinate with ACO telecommunications personnel any work which will affect the 
design or operation of the ACO telecommunications infrastructure. 

2.1.12 Coordinate service requests and delivery with the ACO IT Help Desk. 

2.1.13 Provide local and long distance usage monitoring and reporting. 

2.1.14 Provide voice messaging services, including storage capacity management, 
administration, end user tools for managing voice mailboxes, and end-user training 
materials. 
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2.1.15 Coordinate, reconcile and provide detailed billing. 

2.1.16 Continuously monitor and update inventory to reflect moves, addition, and changes. 
Disconnect unused voice and data lines subject to ACO Site Technical 
Representative (STR) approval. Ensure that costs to ACO associated with line counts 
reflect active lines in use. 

2.1.17 Provide any Move/Add/Change (MAC) services such as the installation, relocation, 
and/or disposal of the telecommunications components as requested by the ACO 
STR. This includes MACs that may result from building modifications and remodeling. 
This would also include any software and/or hardware changes necessary to add or 
remove requested capabilities and features. Provisions must be made to support 
emergency MAC situations that occur from time to time. 

2.1.18 Provide notice to all affected users of any planned or unplanned local. long distance, 
voice mail or enhanced telephony service interruptions, including day, time of day, 
and estimated duration of outage. 

3.0 REFERENCES 

None 

4.0 TRAINING & QUALIFICATIONS 

• For work activities performed in ACO subleased space: 

o DOE through its contractor performing the services shall ensure that assigned 
personnel are appropriately trained and qualified to perform their assigned duties prior 
to assigning work activities under this SOW. 

o The ACO STR shall establish training requirements for DOE contractor personnel 
performing work activities in ACO subleased space. The ACO STR will transmit the 
established requirements to the DOE contractor performing the services. 

o DOE through its contractor performing the services shall work with the ACO Training 
Manager to obtain approval for DOE contractor performing the services training 
rr)Odules which are considered equivalent to ACO required training. Once a DOE 
contractor training module is approved for equivalency, any changes to the module 
must be reviewed by the ACO Training Manager prior to implementation of the change. 

o DOE through its contractor performing the services will maintain a tracking system for 
DOE contractor employees training requirements including training frequency and due 
dates. 

o DOE through its contractor performing the services will routinely monitor training due 
dates and verify that training requirements are current or work limitations are issued 
according to ACO Training Program Procedure, ACD2-TP-002, Section 4.5 using the 
Requirements Limitation Matrix (TRLM) TPP-2603-0003. 

o DOE through its contractor performing the services will notify the ACO STR in writing 
when a DOE Contractor employee designated to support ACO under this SOW is 
within 10 working days of becoming past due on any ACO training requirement. 

o The ACO STR will notify the DOE Contractor performing the services in writing of any 
changes in training requirements for personnel performing work under this SOW. 

o DOE through its contractor performing the services must provide timely notification to 
the ACO Training Manager of completed General Employee Training (GET) training 
dates for all DOE contractor personnel requiring access thru the automated access 
control system. Failure to provide General Employee Training (GET) dates to the 
Training Manager prior to expiration will result in termination of automated access to 
ACO subleased space. 
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5.0 CONTRACTOR EQUIPMENT REQUIREMENTS 

• DOE through its contractor performing the services must provide all equipment and materials 
required to perform the work under this SOW, unless mutually agreed upon between the 
DOE Point of Contact and the ACO Contracts Point of Contact. 

6.0 ACO SUPPLIED REQUIREMENTS 

• ACO shall install building interior conduit and cable trays, when required, for routing 
telecommunications cables. 

7.0 QUALITY REQUIREMENTS 

• ACO shall monitor and control the progress of work by observing work activities, review of 
records and reports, emails, or documented phone calls. 

• DOE through its contractor performing the services shall perform work in accordance with 
their approved QA/QC Program and implementing procedures. 

8.0 DELIVERABLES 

• DOE through its contractor performing the services shall supply telecommunications 
equipment, telephones, pagers, communications cabling, support, and services as specified 
in the SOW Scope. 

• DOE through its contractor performing the services shall generate and supply monthly 
telephone usage reports for all local and long distance calls generated from AGO telephones. 

• DOE through its contractor performing the services shall generate and supply monthly pager 
usage reports for all pagers supplied to ACO employees. 

• DOE shall provide ACO adequate supporting documentation to validate all invoiced costs on 
a monthly basis to include: 

• Details of all services performed as charged to this Work Authorization. Provide a tist 
that specifies: 
(1) The ACO point of contract (the requester's name) for the service(s) performed; 
(2) Services performed; 
(3) Date the services were performed; and 
(4) Name(s} and number of hours of DOE prime contractor personnel associated with 
performing services. 

9.0 POINT(S) OF CONT ACT 

• POSITION 
Site Technical Rep 
8427 

10.0 SCHEDULE REQUIREMENTS 

NAME 
Chris Harper 

LOCATION 
Waverly 

PHONE 
740-796-

• Requested services must be provided by the ACO established need date specified at the 
time of the request, unless an alternate date is mutually agreed upon by the DOE Point of 
Contact and the ACO STR. 
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11.0 SECURITY REQUIREMENTS 

• DOE through its contractor performing the services must provide the ACO STR a list of 
personnel required to access ACO subleased areas in order to perform this SOW. 

• Personnel required to enter ACO subleased areas to perform services must have the 
appropriate security clearance extended to ACO. 

• DOE through its contractor performing the services must follow ACO security requirements 
when performing work in ACO subleased areas. 

12.0 SPECIAL PROVISIONS 

• Services under this Statement of Work will be provided in accordance with applicable DOE 
Contractor policies and procedures. DOE Contractor policies and procedures must comply 
with ACO requirements. 

• The ACO STR. must provide prior approval for any work activity requiring access or 
traversing ACO subleased space, which was not requested ACO. 

• Work activities in ACO subleased space must meet ACO fire safety requirements. 

• Combustibles in ACO subleased space must be minimized and work area must be cleaned 
at completion of activity. 

• No changes are to be made to requirements in this SOW with regards to any programs, 
processes, or procedures without review and concurrence by the DOE Contact and the ACO 
Contracts Contact identified herein. The ACO STR will identify ACO programs, processes, or 
procedures applicable to this SOW. 

13.0 ACCEPTANCE OF SERVICES 

• The ACO STR shall verify and document that all deliverables and services requested have 
been received and that all requirements have been satisfied. Any nonconformance shall be 
just cause for rejection of the service provided and for delayed payment until DOE through its 
contractor performing the services complies with the SOW. 

• The services provided under this SOW shall be inspected by ACO personnel and all services 
shall be approved by the ACO STR. 
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UNITED STATES DEPARTMENT OF ENERGY (DOE) 

(For Services provided to American Centrifuge Operating LLC [ACO]) 

Project Title: Infrastructure Support Services 
(ISS) Security & HSPD-12 Securltv Badging 

Date Prepared: February 26, 2020 

ACO Contact: Angela Wright (Technical) 
Work Authorization No.: 902084 

David Adams (Contracts) 
ACO Phone No.· 740-897-2749 (Technical) 

Requestor: ACO 
740-897-4711 (Contracts} 

DOE Contact: Robert Henry/Mark Allen, 
Technical SMEs 

Work Order No.: Matt Vick WA Technical 
Representative/Contracts 

Phone No.: 740-897-3815 (R. Henry) 
740-441-6842 (M. Allen) MODIFICATION 

740-897-2089 (M. Vick) 

Start Date: June 1, 2019 Modification No.: 5 I Modification Date: 02/26/2020 
End Date: December 31, 2020 Funding (+/-):-+$2,710 

Estimated Cost: $271 per month WFO No.:4900248 (DOE-EMCBC)/ 0520662 (DOE- Science} 

Funding Obligation: $5,149 

WORK EXPLANATION/REQUIREMENTS: SCOPE (Define deliverables, milestones, quantities, special 
reauirements. etc.) (If modification, describe change.) 
Modification 5 extends the End Date to December 31 , 2020, increases the funding Obligation by $2,71 O from $2,439 
to $5, 149. This also changes the statement of work to remove cyber security support, adds Special Provisions and 
provides miscellaneous clean up and modifications, 

ACO Approval: U.S. DEPARTMENT OF ENERGY APPROVAL: 

DOE PPP9 PORTS F~I Security Specialist 
, 

- ·t.. ~ I Date: ~/~7/.Aih 
- Work Au~zatiol} Jech9i~ t Representatiye: 

Signature: 1/'.i?,,,,/// ~ -s1r I Date: Vz{/ V/ 
Contracting Officer: _:r-.... ""' , ~ <\ . ~" ~cc/__~ 
Signature( 1,.,,.,. ' c'- ~ / I Date: :J . :Ji. J._c) 
DOE NE ORSO Management Approval· (J. (') £.,_.,}""-~ , . z.v 1.., ' :,.. 

- DOE..Q2PO Management Approval: I I 
Signature~ 1 \L"-~ ✓ JI - I Date:2/26/20 $cnatu,.u ~ ~ . l .t .. - IJ. ·tlirate: 02.J21 /?n?r, 
Title : Contract Buyer Title: PPPO Manager I I 
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Statement of Work 
Infrastructure Site Services (ISS) Security Support & HSPD-12 Security Badging 

1.0 Purpose 

The purpose of this Statement of Work is for DOE, througt, its contractor performing the services, 
to provide the following; 

1.1 Homeland Security Presidential Directive 12 (HSPD-12) badging services to American 
Centrifuge Operating, LLC (ACO) and tnelr contractors in accordance with DOE O 206.2, 
Identity, Credential, and Access Management. 

1.2 Lock and key support in accordance with DOE O 473.3A Chg. 1, Protection Program 
Operations, as requested. 

Alt work shall be performed In accordance with all applicable permits, laws, and regulations of the 
State of Ohio, the Federal Government, DOE Orders, and all other Codes, Standards, and 
Procedures as applicable. 

2.0 HSPD-1.2 Badging 

2.1 DOE through its contractor performing the services will provide all enrollments, activations, 
updates and destructJons of the HSPD-12 badges as requested. However, al! DOE HSPD-
12 credentials will be migrating toward a new badge design that may not be compatible 
with current AGO automated access control systems. 

2.2 DOE through its contractor performing the services will provide the labor, materials, and 
equipment to provide HSPD-12 security badging for ACO personnel and their contractors' 
as requested by the ACO Site Technical Representative (STR). The number of personnel 
(ACO and subcontractors) to be enrolled in the HSP0-12 Credentialing Center is estimated 
not to exceed 100 individuals for calendar year 2020. These personnel and services will 
be identified to DOE's contractor performing the services on an as needed basis. 

2.3 Following enrollment, personnel will be scheduled for an appointment at the HSPD-12 
Credentialing Center for activation of the credentials. 

2.4 ACO management wm be responsible for ensuring the personnel to be issued HSPD-12 
badges expeditiously schedule enrollment and activation appointments on-line through the 
General Services Administration (GSA) Scheduler system. 

3.0 Lock and Key Support 

3.1 DOE through its contractor performing the services will provide Jimited lock and key 
services to the AGO, as requested. This support will be provided in accordance to 
applicable portions of DOE O 473.3A Chg.1. Services wl!I be provided in a timely manner. 
DOE through Its contractor shall furnish all equipment and material necessary for the 
normal execution of this task. Any specialty equipment or material shall be either 
purchased through ACO, or by the DOE contractor providing the service. This 
determination will be made by ACO, in consultation with the DOE PPPO PORTS Federal 
Security Specialist at the time the taskis pl~nned and/or identified. 

3.2 Lock and Key service is a cost reimbursable. direct charge activity. 

5.0 POINT(S} OF CONTACT 

The AGO $TR !s Angela Wright, 740-897-2749 
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7 .o Reporting 

DOE will report following the end of each Govemment Fiscal Year the actual cost of performance 
under this SOW. 

8.0 Cost Estimate and Assumptions 

8.1 Badging of ACO and their contractor personnel for the near term is estimated not to 
exceed 100 personnel for an estimated cost of $45.00 for labor and materials per badge. 
The estimate assumes no new staffing, overtime, equipment or facility upgrades are 
needed to support the task. Estimate also assumes personnel are scheduled as the 
badging office can accept personnel. 

8.2 The estimate for lock and key support will be prepared as needed. 

9.0 Spaclar Provisions 

9.1 Services under this SOW wlH be provided in accordance with applicable PPPO 
Contractor policies and procedures unless otherwise specified herein. 

9.2 No changes are to be made to requirements in the SOW with regards to any programs, 
processes, or procedures without the review and concurrence of PPPO Federal Security 
personnel and the ACO Contracts contact identified herein. 
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