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A

Integrated System with Common Structures

This metric confirms that the planning, scheduling, budgeting, work authorization and cost accumulation systems integrated with each other 
as appropriate, via common data elements and a common coding structure through the WBS and the OBS at the CA level (at a minimum) 
through the total project level. This metric  compares the count of differences between dollarized RAM budget values to the IPMR F1 budget 
values for the same WBS elements.

automated monthly

X = Number of CA WBSs in the WBS index, where cost tool DB <> IPMR F1 DB.

Y = Number of CA WBSs in the WBS index.

FF01_{WBS}  FF03_{cost}
FF08_{IPMR_F1}

FF01_{WBS}_[G]_WBS_type = CA

FF03_{cost}_[K]_DB <> FF08_{IPMR_F1}_[J]_BAC

10000

Page 7, Typical Attribute(s): "Provide a logical framework that links the products of the management processes through common data 
 elements."

 
Page 7, Intent: "The work tasks are assigned to a WBS and OBS and are traceable to the planning and budgeting system and the cost 
collection system. Establishment of a unique coding structure facilitates the linkage between the planning, scheduling, budgeting, work 
authorization, cost accumulation, and performance measurement processes."

DOE EVMS Metric Specification

1. Process Category 2. Metric ID (new, old) 3. Method 4. Frequency

A.04.08

5. Attribute

6. Metric Intent

7. Metric Short Description

9. Max. Threshold 10. Max. Tolerance

12. Needed Artifacts and Data Elements

14. Instructions

15. Reference(s)

13. Assumptions

Count FF01_{WBS}_[C]_WBS items and, if identified, with the following characteristics.

Determine if X or X/Y exceeds the threshold.

 FF01_{WBS}_[C]_WBS
 FF01_{WBS}_[G]_WBS_type

 FF03_{cost}_[D]_WBS
 FF03_{cost}_[K]_DB

 FF08_{IPMR_F1}_[C]_WBS
FF08_{IPMR_F1}_[J]_BAC

FF data elementsY artifact(s) X artifact(s)

16. Revision Block

Determine Y items based on the following.

•

•

Determine X items, a subset of Y, based on the following.

Identify FF08_{IPMR_F1}_[C]_WBS,(FF03_{cost}_[D]_WBS) and, if identified, with the following characteristics.

Count flagged items based on the following operation(s).

DB, cost tool <> IPMR F1

WBS type

operation

Y

qualifier

X

qualifier

qualifier

(03.01.08) (13)

8. Metric

2.3

11. Weight

a

rev. no. description of change and sections affected date prepared prepared by date approved approved by

V04.00  Updated for release.  Removed metric. 2022-01-21 PM-30 2022-01-21 Melvin Frank

V03.00  Updated for release.  See itemized revision list. 2020-02-10 PM-30 2020-02-10 Melvin Frank

V02.00  Updated for release.  None. 2019-07-31 PM-30 2019-07-31 Melvin Frank

V01.01  Updated through 2019-03-13.  Minor corrections. 2019-03-13 PM-30 2019-03-14 Melvin Frank

V01.00  Updated for release.  All. 2019-01-31 PM-30 2019-01-31 Melvin Frank
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03


1. Are the planning, scheduling, budgeting, work authorization and cost accumulation systems integrated with each as other as appropriate, 
via common data elements and a common coding structure through the WBS and the OBS at the CA level (at a minimum) through the total 
project level?


This test confirms that the planning, scheduling, budgeting, work authorization and cost accumulation systems integrated with each as other 
as appropriate, via common data elements and a common coding structure through the WBS and the OBS at the CA level (at a minimum) 
through the total project level. The testing compares the count of differences between dollarized RAM budget values to the IPMR F1 budget 
values for the same WBS elements.


automated monthly


X = Number of CA WBSs in the RAM, where dollarized RAM DB <> IPMR F1 DB.


Y = Number of CA WBSs in the dollarized RAM.


FF01_{WBS}  FF03_{cost}
FF08_{IPMR_F1}


FF01_{WBS}_[G]_WBS_type = CA


FF03_{cost}_[K]_DB <> FF08_{IPMR_F1}_[J]_BAC


10000


Page 6, Typical Attributes: "Provide a logical framework that links the products of the management processes through common data 
 elements."


 
Page 6, Intent: "The work tasks are assigned to a WBS and OBS and are traceable to the planning and budgeting system and the cost 
collection system. Establishment of a unique coding structure facilitates the linkage between the planning, scheduling, budgeting, work 
authorization, cost accumulation, and performance measurement processes."


DOE EVMS Metric Specification


1. EIA-748 Guideline 2. Metric ID 3. Method 4. Frequency


03.01.08


5. Attribute


6. Metric Intent


7. Metric Short Description


9. Max. Threshold 10. Max. Tolerance


12. Needed Artifacts and Data Elements


14. Instructions


15. NDIA Reference(s)


13. Assumptions


Count FF01_{WBS}_[C]_WBS items and, if identified, with the following characteristics.


Determine if X or X/Y exceeds the threshold.


 FF01_{WBS}_[C]_WBS
 FF01_{WBS}_[G]_WBS_type


 FF03_{cost}_[D]_WBS
 FF03_{cost}_[K]_DB


 FF08_{IPMR_F1}_[C]_WBS
FF08_{IPMR_F1}_[J]_BAC


FF data elementsY artifact(s) X artifact(s)


16. Revision Block


Determine Y items based on the following.


•


•


Determine X items, a subset of Y, based on the following.


Identify FF08_{IPMR_F1}_[C]_WBS,(FF03_{cost}_[D]_WBS) and, if identified, with the following characteristics.


Count flagged items based on the following operation(s).


DB, dollarized RAM <> IPMR F1


WBS type


operation


Y


qualifier


X


qualifier


qualifier


(18)


8. Metric


11. Weight


a


rev. no. description of change and sections affected date prepared prepared by date approved approved by


V03.00  Updated for release.  See itemized revision list. 2020-02-10 PM-30 2020-02-10 Melvin Frank


V02.00  Updated for release.  None. 2019-07-31 PM-30 2019-07-31 Melvin Frank


V01.01  Updated through 2019-03-13.  Minor corrections. 2019-03-13 PM-30 2019-03-14 Melvin Frank


V01.00  Updated for release.  All. 2019-01-31 PM-30 2019-01-31 Melvin Frank


appendix A.5 - Metric ID: 03.01.08 page 27 of 2922020-02-10



Image Replaced�

Image

 



Text Replaced�

Text

[Old]: "EIA-748 Guideline" 
[New]: "Process Category"



Text Inserted�

Text

"(new, old)"



Text Replaced�

Text

[Old]: "03" 
[New]: "A"



Text Replaced�

Text

[Old]: "03.01.08 (18)" 
[New]: "A.04.08 (03.01.08) (13)"



Text Inserted�

Text

"Integrated System with Common Structures"



Text Deleted�

Text

"1. Are the planning, scheduling, budgeting, work authorization and cost accumulation systems integrated with each as other as appropriate, via common data elements and a common coding structure through the WBS and the OBS at the CA level (at a minimum) through the total project level?"



Text Replaced�

Text

[Old]: "test" 
[New]: "metric"



Text Deleted�

Text

"as"



Text Replaced�

Text

[Old]: "The testing" 
[New]: "This metric"



Text Replaced�

Text

[Old]: "dollarized RAM" 
[New]: "cost tool"



Text Replaced�

Text

[Old]: "RAM, where dollarized RAM" 
[New]: "WBS index, where cost tool"



Text Replaced�

Text

[Old]: "dollarized RAM." 
[New]: "WBS index."



Text Inserted�

Text

"2.3"



Text Inserted�

Text

"FF01_{WBS}_[G]_WBS_type"



Text Deleted�

Text

"FF01_{WBS}_[G]_WBS_type"



Text Deleted�

Text

"NDIA"



Text Replaced�

Text

[Old]: "6, Typical Attributes:" 
[New]: "7, Typical Attribute(s):"



Text Replaced�

Text

[Old]: "6," 
[New]: "7,"



Graphic Element Inserted�

Graphic Element

 



Text Inserted�

Text

"V04.00 Updated for release. Removed metric. 2022-01-21 PM-30 2022-01-21 Melvin Frank"



Text Replaced�

Text

[Old]: "2020-02-10" 
[New]: "2022-01-21"



Text Replaced�

Text

[Old]: "03.01.08 page 27 of 292" 
[New]: "A.04.08 page 17 of 267"





		A913v2zik_zxfy4r_i04.tmp

		Local Disk

		file://NoURLProvided







