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C

Measurable Units and Budget Substantiation

This metric confirms that the sum of all WP budgets plus PP budgets equal the total CA budget value. This metric identifies the count of 
differences for incomplete CAs between the sum of WP budgets plus PP budgets and the WAD budget value for the CAs.

automated quarterly

X = Number of incomplete CA WBSs in the EVMS cost tool, where EVMS cost tool DB <> WAD budget.

Y = Number of incomplete CA WBSs in the EVMS cost tool.

FF03_{cost}  FF13_{WAD}
FF03_{cost}

FF03_{cost}_[G]_WBS_type = CA

FF03_{cost}_[L]_BCWPc < FF03_{cost}_[K]_DB

FF03_{cost}_[K]_DB <> FF13_{WAD}_[H]_budget_dollars

10000

Page 22, Management Value: "The integrity of the performance measurement baseline requires that the budget of the control account equal 
the sum of its work package and planning package budgets. When the budget of the control account equals the sum of its work package and 

 planning package budgets, it prevents duplicate recording of budgets."
 
Page 22, Intent: "In all cases, the value of the budget assigned to individual work packages and planning packages within the control account 
must sum to the total value authorized for the control account."

DOE EVMS Metric Specification

1. Process Category 2. Metric ID (new, old) 3. Method 4. Frequency

C.07.05

5. Attribute

6. Metric Intent

7. Metric Short Description

9. Max. Threshold 10. Max. Tolerance

12. Needed Artifacts and Data Elements

14. Instructions

15. Reference(s)

13. Assumptions

Count FF03_{cost}_[D]_WBS items and, if identified, with the following characteristics.

Determine if X or X/Y exceeds the threshold.

 FF03_{cost}_[D]_WBS
 FF03_{cost}_[G]_WBS_type

 FF03_{cost}_[K]_DB
 FF03_{cost}_[L]_BCWPc

 FF13_{WAD}_[C]_WBS
FF13_{WAD}_[H]_budget_dollars

FF data elementsY artifact(s) X artifact(s)

16. Revision Block

Determine Y items based on the following.

•

•

•

Determine X items, a subset of Y, based on the following.

Identify FF13_{WAD}_[C]_WBS and, if identified, with the following characteristics.

Count flagged items based on the following operation(s).

CA DB <> WAD budget

WBS type

incomplete

operation

Y

qualifier

X

qualifier

qualifier

(11.01.01) (89)

8. Metric

1.5

11. Weight

a

rev. no. description of change and sections affected date prepared prepared by date approved approved by

V04.00  Updated for release.  See track changes. 2022-01-21 PM-30 2022-01-21 Melvin Frank

V03.00  Updated for release.  See itemized revision list. 2020-02-10 PM-30 2020-02-10 Melvin Frank

V02.00  Updated for release.  None. 2019-07-31 PM-30 2019-07-31 Melvin Frank

V01.01  Updated through 2019-03-13.  Minor corrections. 2019-03-13 PM-30 2019-03-14 Melvin Frank

V01.00  Updated for release.  All. 2019-01-31 PM-30 2019-01-31 Melvin Frank

appendix A.5 - Metric ID: C.07.05 page 130 of 2672022-01-21

Image Replaced�
Image
 

Text Replaced�
Text
[Old]: "EIA-748 Guideline" 
[New]: "Process Category"

Text Inserted�
Text
"(new, old)"

Text Replaced�
Text
[Old]: "11" 
[New]: "C"

Text Replaced�
Text
[Old]: "11.01.01 (113)" 
[New]: "C.07.05 (11.01.01) (89)"

Text Inserted�
Text
"Measurable Units and Budget Substantiation"

Text Deleted�
Text
"1. Does the sum of all WP budgets plus PPs within CAs equal the budgets authorized to those CAs?"

Text Replaced�
Text
[Old]: "test" 
[New]: "metric"

Text Replaced�
Text
[Old]: "The integrity of the performance measurement BL requires that the budget of the CA equal the sum of its WP and PP budgets, that is to say, it prevents duplicate recording of budgets. The testing identifies the count of differences for incomplete CAs between the sum of WP budgets plus PP budgets and the WAD budget value for like" 
[New]: "This metric identifies the count of differences for incomplete CAs between the sum of WP budgets plus PP budgets and the WAD budget value for the"

Text Inserted�
Text
"1.5"

Text Inserted�
Text
"•"

Text Deleted�
Text
"•"

Text Deleted�
Text
"NDIA"

Graphic Element Inserted�
Graphic Element
 

Text Inserted�
Text
"V04.00 Updated for release.  See track changes. 2022-01-21 PM-30 2022-01-21 Melvin Frank"

Text Replaced�
Text
[Old]: "2020-02-10" 
[New]: "2022-01-21"

Text Replaced�
Text
[Old]: "11.01.01 page 179 of 292" 
[New]: "C.07.05 page 130 of 267"


	A9s7a8wd_18zj67_9bo.tmp
	Local Disk
	file://NoURLProvided






file://NoURLProvided[1/23/2022 11:56:07 AM]


Summary


Shows Replacements


Shows Insertions


Shows Deletions


17
Total Changes







11


1. Does the sum of all WP budgets plus PPs within CAs equal the budgets authorized to those CAs?


This test confirms that the sum of all WP budgets plus PP budgets equal the total CA budget value. The integrity of the performance 
measurement BL requires that the budget of the CA equal the sum of its WP and PP budgets, that is to say, it prevents duplicate recording of 
budgets. The testing identifies the count of differences for incomplete CAs between the sum of WP budgets plus PP budgets and the WAD 
budget value for like CAs.


automated quarterly


X = Number of incomplete CA WBSs in the EVMS cost tool, where EVMS cost tool DB <> WAD budget.


Y = Number of incomplete CA WBSs in the EVMS cost tool.


FF03_{cost}  FF13_{WAD}
FF03_{cost}


FF03_{cost}_[G]_WBS_type = CA


FF03_{cost}_[L]_BCWPc < FF03_{cost}_[K]_DB


FF03_{cost}_[K]_DB <> FF13_{WAD}_[H]_budget_dollars


10000


Page 22, Management Value: "The integrity of the performance measurement baseline requires that the budget of the control account equal 
the sum of its work package and planning package budgets. When the budget of the control account equals the sum of its work package and 
planning package budgets, it prevents duplicate recording of budgets."


Page 22, Intent: "In all cases, the value of the budget assigned to individual work packages and planning packages within the control account 
must sum to the total value authorized for the control account."


DOE EVMS Metric Specification


1. EIA-748 Guideline 2. Metric ID 3. Method 4. Frequency


11.01.01


5. Attribute


6. Metric Intent


7. Metric Short Description


9. Max. Threshold 10. Max. Tolerance


12. Needed Artifacts and Data Elements


14. Instructions


15. NDIA Reference(s)


13. Assumptions


Count FF03_{cost}_[D]_WBS items and, if identified, with the following characteristics.


Determine if X or X/Y exceeds the threshold.


 FF03_{cost}_[D]_WBS
 FF03_{cost}_[G]_WBS_type


 FF03_{cost}_[K]_DB
 FF03_{cost}_[L]_BCWPc


 FF13_{WAD}_[C]_WBS
FF13_{WAD}_[H]_budget_dollars


FF data elementsY artifact(s) X artifact(s)


16. Revision Block


Determine Y items based on the following.


•


•


•


Determine X items, a subset of Y, based on the following.


Identify FF13_{WAD}_[C]_WBS and, if identified, with the following characteristics.


Count flagged items based on the following operation(s).


CA DB <> WAD budget


WBS type


incomplete


operation


Y


qualifier


X


qualifier


qualifier


(113)


8. Metric


11. Weight


a
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V03.00  Updated for release.  See itemized revision list. 2020-02-10 PM-30 2020-02-10 Melvin Frank


V02.00  Updated for release.  None. 2019-07-31 PM-30 2019-07-31 Melvin Frank


V01.01  Updated through 2019-03-13.  Minor corrections. 2019-03-13 PM-30 2019-03-14 Melvin Frank


V01.00  Updated for release.  All. 2019-01-31 PM-30 2019-01-31 Melvin Frank
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