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6. Metric Intent
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12. Needed Artifacts and Data Elements
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15. Reference(s)

13. Assumptions

Determine if X or X/Y exceeds the threshold.

16. Revision Block

Reserved.

(03.01.07) ()
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Graphic Element Deleted�
Graphic Element
 

Text Deleted�
Text
"page 25 of 292 -Metric ID: 03.01.07 2020-02-10 appendix A.5"

Text Deleted�
Text
"• abs(FF06_{schedule_resources}_[I]_budget_units -FF03_{cost}_[O]_inc_BCWS_units) <> 0"

Graphic Element Deleted�
Graphic Element
 

Text Deleted�
Text
"operation"

Text Replaced�
Text
[Old]: "15. NDIA Reference(s) Page 6, Typical Attributes: "Provide a logical framework that links the products of the management processes through common data elements." Page 6, Intent: "The work tasks are assigned to a WBS and OBS and are traceable to the planning and budgeting system and the cost collection system. Establishment of a unique coding structure facilitates the linkage between the planning, scheduling, budgeting, work authorization, cost accumulation, and performance measurement processes."" 
[New]: "15. Reference(s)"

Graphic Element Inserted�
Graphic Element
 

Text Inserted�
Text
"V04.00 Updated for release. Removed metric. 2022-01-21 PM-30 2022-01-21 Melvin Frank"

Graphic Element Inserted�
Graphic Element
 

Text Inserted�
Text
"2022-01-21 appendix A.5 -Metric ID: reserved 03.01.07 page 253 of 267"


	A96lsx8p_gowjew_6vo.tmp
	Local Disk
	file://NoURLProvided






file://NoURLProvided[1/23/2022 2:47:42 AM]


Summary


Shows Replacements


Shows Insertions


Shows Deletions


24
Total Changes







03


1. Are the planning, scheduling, budgeting, work authorization and cost accumulation systems integrated with each as other as appropriate, 
via common data elements and a common coding structure through the WBS and the OBS at the CA level (at a minimum) through the total 
project level?


This automated test confirms that the planning, scheduling, budgeting, work authorization and cost accumulation systems integrated with 
each as other as appropriate, via common data elements and a common coding structure through the WBS and the OBS at the CA level (at a 
minimum) through the total project level. The testing of the integration of the schedule system and cost system ensures that schedule system 
labor hour information align to corresponding cost system labor hour information for all incomplete work.


automated monthly


X = Unit total of incomplete WP or PP WBSs (only EOC labor) in the BL IMS, where BL IMS labor unit total <> EVMS cost tool labor 
unit total.


Y = Unit total of incomplete WP or PP WBSs (only EOC labor) in the BL IMS.


 FF06_{schedule_resources}
 FF04_{schedule}


FF03_{cost}


 FF03_{cost}
FF06_{schedule_resources


FF03_{cost}_[G]_WBS_type = WP or PP


FF04_{schedule}_[C]_schedule_type = BL


 IF FF04_{schedule}_[D]_task_ID IS IN FF04_{schedule}_[C]_schedule_type = FC
  FROM FF04_{schedule}_[C]_schedule_type = FC


  IF FF04_{schedule}_[E]_task_type = M THEN FF04_{schedule}_[U]_AF_date = null AND FF04_{schedule}_[T]_AS_date = null
  OR


  IF FF04_{schedule}_[E]_task_type <> M THEN FF04_{schedule}_[U]_AF_date = null
 IF FF04_{schedule}_[D]_task_ID IS NOT IN FF04_{schedule}_[C]_schedule_type = FC


  FROM FF04_{schedule}_[C]_schedule_type = BL
 IF FF04_{schedule}_[E]_task_type = M THEN FF04_{schedule}_[B]_CPP_status_date < FF04_{schedule}_[M]_EF_date OR 


 FF04_{schedule}_[B]_CPP_status_date < FF04_{schedule}_[L]_ES_date
  OR


 IF FF04_{schedule}_[E]_task_type <> M THEN FF04_{schedule}_[B]_CPP_status_date < FF04_{schedule}_[M]_EF_date


FF06_{schedule_resources}_[H]_EOC = labor


Sum FF06_{schedule_resources}_[I]_budget_units


15.0%


DOE EVMS Metric Specification


1. EIA-748 Guideline 2. Metric ID 3. Method 4. Frequency


03.01.07


5. Attribute


6. Metric Intent


7. Metric Short Description


9. Max. Threshold 10. Max. Tolerance


12. Needed Artifacts and Data Elements


14. Instructions


13. Assumptions


  Sum FF04_{schedule}_[G]_WBS by EOC,(FF06_{schedule_resources}_[E]_task_ID,FF04_{schedule}_[D]_task_ID) items and, 
if identified, with the following characteristics.


 FF03_{cost}_[D]_WBS
 FF03_{cost}_[E]_EOC


 FF03_{cost}_[G]_WBS_type
 FF03_{cost}_[O]_inc_BCWS_units


 FF04_{schedule}_[B]_CPP_status_date
 FF04_{schedule}_[C]_schedule_type


 FF04_{schedule}_[D]_task_ID
 FF04_{schedule}_[E]_task_type


 FF04_{schedule}_[G]_WBS
 FF04_{schedule}_[L]_ES_date
 FF04_{schedule}_[M]_EF_date
 FF04_{schedule}_[T]_AS_date
 FF04_{schedule}_[U]_AF_date


 FF06_{schedule_resources}_[E]_task_ID
 FF06_{schedule_resources}_[H]_EOC


FF06_{schedule_resources}_[I]_budget_units


FF data elementsY artifact(s) X artifact(s)


Determine Y items based on the following.


•


•


•


•


•


Determine X items, a subset of Y, based on the following.


Identify FF03_{cost}_[D]_WBS by EOC and, if identified, with the following characteristics.


FF03_{cost}_[E]_EOC = labor•


Sum flagged items based on the following operation(s).


labor units, BL IMS <> EVMS cost tool


WBS type


sch. type


incomplete


EOC


sum


other 1


Y


qualifier


X


qualifier


qualifier


(17)


8. Metric


11. Weight


a
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Font "ArialMT" changed to "Arial-BoldMT".
Font-size "7.98849" changed to "8.98711".
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"1. Are the planning, scheduling, budgeting, work authorization and cost accumulation systems integrated with each as other as appropriate, via common data elements and a common coding structure through the WBS and the OBS at the CA level (at a minimum) through the total project level?"
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"This automated test confirms that the planning, scheduling, budgeting, work authorization and cost accumulation systems integrated with each as other as appropriate, via common data elements and a common coding structure through the WBS and the OBS at the CA level (at a minimum) through the total project level. The testing of the integration of the schedule system and cost system ensures that schedule system labor hour information align to corresponding cost system labor hour information for all incomplete work."
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[Old]: "labor units, BL IMS <> EVMS cost tool" 
[New]: "Reserved."
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"a X = Unit total of incomplete WP or PP WBSs (only EOC labor) in the BL IMS, where BL IMS labor unit total <> EVMS cost tool labor unit total. Y = Unit total of incomplete WP or PP WBSs (only EOC labor) in the BL IMS."
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"Y artifact(s) X artifact(s) FF data elements"
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"FF06_{schedule_resources} FF04_{schedule} FF03_{cost} FF03_{cost} FF06_{schedule_resources FF03_{cost}_[D]_WBS FF03_{cost}_[E]_EOC FF03_{cost}_[G]_WBS_type FF03_{cost}_[O]_inc_BCWS_units FF04_{schedule}_[B]_CPP_status_date FF04_{schedule}_[C]_schedule_type FF04_{schedule}_[D]_task_ID FF04_{schedule}_[E]_task_type FF04_{schedule}_[G]_WBS FF04_{schedule}_[L]_ES_date FF04_{schedule}_[M]_EF_date FF04_{schedule}_[T]_AS_date FF04_{schedule}_[U]_AF_date FF06_{schedule_resources}_[E]_task_ID FF06_{schedule_resources}_[H]_EOC FF06_{schedule_resources}_[I]_budget_units"



Text Deleted�

Text

"Determine Y items based on the following. Y Sum FF04_{schedule}_[G]_WBS by EOC,(FF06_{schedule_resources}_[E]_task_ID,FF04_{schedule}_[D]_task_ID) items and, if identified, with the following characteristics. qualifier • FF03_{cost}_[G]_WBS_type = WP or PP • FF04_{schedule}_[C]_schedule_type = BL IF FF04_{schedule}_[D]_task_ID IS IN FF04_{schedule}_[C]_schedule_type = FC FROM FF04_{schedule}_[C]_schedule_type = FC IF FF04_{schedule}_[E]_task_type = M THEN FF04_{schedule}_[U]_AF_date = null AND FF04_{schedule}_[T]_AS_date = null OR IF FF04_{schedule}_[E]_task_type <> M THEN FF04_{schedule}_[U]_AF_date = null IF FF04_{schedule}_[D]_task_ID IS NOT IN FF04_{schedule}_[C]_schedule_type = FC FROM FF04_{schedule}_[C]_schedule_type = BL IF FF04_{schedule}_[E]_task_type = M THEN FF04_{schedule}_[B]_CPP_status_date < FF04_{schedule}_[M]_EF_date OR FF04_{schedule}_[B]_CPP_status_date < FF04_{schedule}_[L]_ES_date OR IF FF04_{schedule}_[E]_task_type <> M THEN FF04_{schedule}_[B]_CPP_status_date < FF04_{schedule}_[M]_EF_date • FF06_{schedule_resources}_[H]_EOC = labor • Sum FF06_{schedule_resources}_[I]_budget_units • WBS type sch. type incomplete EOC sum Determine X items, a subset of Y, based on the following. Identify FF03_{cost}_[D]_WBS by EOC and, if identified, with the following characteristics. X qualifier • FF03_{cost}_[E]_EOC = labor Sum flagged items based on the following operation(s). other 1 qualifier"
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abs(FF06_{schedule_resources}_[I]_budget_units - FF03_{cost}_[O]_inc_BCWS_units) <> 0


Page 6, Typical Attributes: "Provide a logical framework that links the products of the management processes through common data 
 elements."


 
Page 6, Intent: "The work tasks are assigned to a WBS and OBS and are traceable to the planning and budgeting system and the cost 
collection system. Establishment of a unique coding structure facilitates the linkage between the planning, scheduling, budgeting, work 
authorization, cost accumulation, and performance measurement processes."


15. NDIA Reference(s)


Determine if X or X/Y exceeds the threshold.


16. Revision Block


• operation


rev. no. description of change and sections affected date prepared prepared by date approved approved by


V03.00  Updated for release.  See itemized revision list. 2020-02-10 PM-30 2020-02-10 Melvin Frank


V02.00  Updated for release.  Sections 12 and 13. 2019-07-31 PM-30 2019-07-31 Melvin Frank


V01.01  Updated through 2019-03-13.  Minor corrections. 2019-03-13 PM-30 2019-03-14 Melvin Frank


V01.00  Updated for release.  All. 2019-01-31 PM-30 2019-01-31 Melvin Frank
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[Old]: "15. NDIA Reference(s) Page 6, Typical Attributes: "Provide a logical framework that links the products of the management processes through common data elements." Page 6, Intent: "The work tasks are assigned to a WBS and OBS and are traceable to the planning and budgeting system and the cost collection system. Establishment of a unique coding structure facilitates the linkage between the planning, scheduling, budgeting, work authorization, cost accumulation, and performance measurement processes."" 
[New]: "15. Reference(s)"
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