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H

Material Performance

This metric confirms that HDV-CI material performance, BCWP, is recorded either upon receipt of material but no earlier, issue from 
inventory, or the consumption of the material. This metric identifies HDV-CI material listed on the BL IMS which have not been negotiated and 
have an actual start date.

automated/manual monthly

X = Number of HDV-CI activities in the BL IMS starting within 6 months from the current period, where work has not been negotiated.

Y = Number of HDV-CI activities in the BL IMS starting within 6 months from the current period.

 FF23_{HDV-CI}
FF04_{schedule}

HDV-CI documents

FF04_{schedule}_[C]_schedule_type = BL

FF04_{schedule}_[AD]_HDV_description = FF23_{HDV-CI}_[E]_HDV_description

FF04_{schedule}_[L]_ES_date < FF04_{schedule}_[B]_CPP_status_date + 6 months

HDV-CI work has not been negotiated.

0

Page 35, Intent: "Material costs must be accurately charged to contract control accounts using recognized, acceptable costing techniques. 
The need for accurate comparison of material costs to material budgets and earned value requires that the appropriate point of performance 

 measurement for material is established. The generally acceptable points for measuring material progress are:
 a. Point of receipt (acceptance),
 b. Point of stock (inventory), and

c. Point of issue to work in process (consumption)"

DOE EVMS Metric Specification

1. Process Category 2. Metric ID (new, old) 3. Method 4. Frequency

H.02.01

5. Attribute

6. Metric Intent

7. Metric Short Description

9. Max. Threshold 10. Max. Tolerance

12. Needed Artifacts and Data Elements

14. Instructions

15. Reference(s)

13. Assumptions

Count FF04_{schedule}_[AD]_HDV_description,FF23_{HDV-CI}_[E]_HDV_description items and, if identified, with the following 
characteristics.

Determine if X or X/Y exceeds the threshold.

 FF04_{schedule}_[B]_CPP_status_date
 FF04_{schedule}_[C]_schedule_type

 FF04_{schedule}_[L]_ES_date
 FF04_{schedule}_[AD]_HDV_description

FF23_{HDV-CI}_[E]_HDV_description

FF data elementsY artifact(s) X artifact(s)

16. Revision Block

Determine Y items based on the following.

•

•

•

•

Determine X items, a subset of Y, based on the following.

Manually count flagged items based on the following operation(s).

HDV-CI not negotiated

sch. type

other 1

other 2

operation

Y

qualifier

X

qualifier

(21.02.01) (167)

8. Metric

1.5

11. Weight

l

rev. no. description of change and sections affected date prepared prepared by date approved approved by

V04.00  Updated for release.  See track changes. 2022-01-21 PM-30 2022-01-21 Melvin Frank

V03.00  Updated for release.  See itemized revision list. 2020-02-10 PM-30 2020-02-10 Melvin Frank

V02.00  Updated for release.  None. 2019-07-31 PM-30 2019-07-31 Melvin Frank

V01.01  Updated through 2019-03-13.  Minor corrections. 2019-03-13 PM-30 2019-03-14 Melvin Frank

V01.00  Updated for release.  All. 2019-01-31 PM-30 2019-01-31 Melvin Frank

appendix A.5 - Metric ID: H.02.01 page 229 of 2672022-01-21

Image Replaced�
Image
 

Text Replaced�
Text
[Old]: "EIA-748 Guideline" 
[New]: "Process Category"

Text Inserted�
Text
"(new, old)"

Text Replaced�
Text
[Old]: "21" 
[New]: "H"

Text Replaced�
Text
[Old]: "21.02.01 (145)" 
[New]: "H.02.01 (21.02.01) (167)"

Text Inserted�
Text
"Material Performance"

Graphic Element Inserted�
Graphic Element
 

Text Deleted�
Text
"2. Is HDV-CI material performance (BCWP) recorded in one of the following ways: 1. upon receipt of material but no earlier, 2. issue from inventory, or 3. consumption of the material?"

Graphic Element Deleted�
Graphic Element
 

Text Deleted�
Text
"6."

Text Replaced�
Text
[Old]: "test" 
[New]: "metric"

Text Replaced�
Text
[Old]: "that is to say, BCWP is" 
[New]: "BCWP, is"

Text Replaced�
Text
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 2. Is HDV-CI material performance (BCWP) recorded in one of the following ways:
 1. upon receipt of material but no earlier,


 2. issue from inventory, or
3. consumption of the material?


This test confirms that HDV-CI material performance, that is to say, BCWP is recorded either upon receipt of material but no earlier, issue 
from inventory, or the consumption of the material. The performance for materials is expected to be planned, that is to say, BCWP and 
claimed, that is to say, BCWP based upon receipt, inspection, and acceptance, provided the material items are placed into use within a 
reasonable time. Pending negotiations HDV-CI are planned and scheduled according to material need dates. At the conclusion of 
negotiations, the BL IMS is revised to reflect negotiated delivery dates. Using the negotiated receipt date prevents the early assessment of 
progress for material that may ultimately be cancelled and cause adjustments for previously claimed earned value. The testing identifies HDV-
CI material listed on the BL IMS which have not been negotiated and list an actual start date within the last month period from the status date. 
The testing specifically identifies HDV-CI material still baselined to need dates rather than adjusted to negotiated dates assuming those are 
different.


automated/manual monthly


X = Number of HDV-CI activities in the BL IMS starting within 6 months from the current period, where work has not been negotiated.


Y = Number of HDV-CI activities in the BL IMS starting within 6 months from the current period.


 FF23_{HDV-CI}
FF04_{schedule}


HDV-CI documents


FF04_{schedule}_[C]_schedule_type = BL


FF04_{schedule}_[AD]_HDV_description = FF23_{HDV-CI}_[E]_HDV_description


FF04_{schedule}_[L]_ES_date < FF04_{schedule}_[B]_CPP_status_date + 6 months


HDV-CI work has not been negotiated.


0


Page 34, Intent: "Material costs must be accurately charged to contract control accounts using recognized, acceptable costing techniques. 
The need for accurate comparison of material costs to material budgets and earned value requires that the appropriate point of performance 


 measurement for material is established. The generally acceptable points for measuring material progress are:
 a. Point of receipt (acceptance),
 b. Point of stock (inventory), and


c. Point of issue to work in process (consumption)"


DOE EVMS Metric Specification


1. EIA-748 Guideline 2. Metric ID 3. Method 4. Frequency


21.02.01


5. Attribute


6. Metric Intent


7. Metric Short Description


9. Max. Threshold 10. Max. Tolerance


12. Needed Artifacts and Data Elements


14. Instructions


15. NDIA Reference(s)


13. Assumptions


Count FF04_{schedule}_[AD]_HDV_description,FF23_{HDV-CI}_[E]_HDV_description items and, if identified, with the following 
characteristics.


Determine if X or X/Y exceeds the threshold.


 FF04_{schedule}_[B]_CPP_status_date
 FF04_{schedule}_[C]_schedule_type


 FF04_{schedule}_[L]_ES_date
 FF04_{schedule}_[AD]_HDV_description


FF23_{HDV-CI}_[E]_HDV_description


FF data elementsY artifact(s) X artifact(s)


16. Revision Block


Determine Y items based on the following.


•


•


•


•


Determine X items, a subset of Y, based on the following.


Manually count flagged items based on the following operation(s).


HDV-CI not negotiated


sch. type


other 1


other 2


operation


Y


qualifier


X


qualifier


(145)


8. Metric


11. Weight


l
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V03.00  Updated for release.  See itemized revision list. 2020-02-10 PM-30 2020-02-10 Melvin Frank


V02.00  Updated for release.  None. 2019-07-31 PM-30 2019-07-31 Melvin Frank


V01.01  Updated through 2019-03-13.  Minor corrections. 2019-03-13 PM-30 2019-03-14 Melvin Frank


V01.00  Updated for release.  All. 2019-01-31 PM-30 2019-01-31 Melvin Frank
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[Old]: "The performance for materials is expected to be planned, that is to say, BCWP and claimed, that is to say, BCWP based upon receipt, inspection, and acceptance, provided the material items are placed into use within a reasonable time. Pending negotiations HDV-CI are planned and scheduled according to material need dates. At the conclusion of negotiations, the BL IMS is revised to reflect negotiated delivery dates. Using the negotiated receipt date prevents the early assessment of progress for material that may ultimately be cancelled and cause adjustments for previously claimed earned value. The testing identifies HDVCI material listed on the BL IMS which have not been negotiated and list an actual start date within the last month period from the status date. The testing specifically identifies HDV-CI material still baselined to need dates rather than adjusted to negotiated dates assuming those are different." 
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