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Original Project Overall Cost Schedule
Program Contractor Project Number Project Title Budget Project Budget Assessment Performance Performance

Alliance for Sustainable Energy,

EERE LLC 06-EE-01B Research Support Facility (RSF) Il $ 67,700,000 | $ 67,700,000 1.00 1.00
Alliance for Sustainable Energy, e Integrated Biorefinery Research Facility
EERE LLC 07-EE-01-2 (IBRF) Stage 2 $ 13,433,000 | $ 13,433,000 NA NA
EERE Alliance for Sustainable Energy, 08-EE-01 Energy System Integration Facility $ 135,000,000 | $ 135,000,000 1.05 1.09
LLC (ESIF)
) . South Table Mountain (STM)
EERE ﬁﬂ'é‘”ce for Sustainable Energy, |14 £p o4 Ingress/Egress & Traffic Capacity $ 44,000,000 | $ 44,000,000 1.02 1.11
Upgrades
EERE University of Tennessee-Battelle |10-EE-05001 Carbon Fiber Technology Facility $ 30,000,000 | $ 30,000,000 1.03 1.00
EERE University of Tennessee-Battelle  |10-EE-05002 '(\;'A""Z\")?I‘_‘i\r;)';”ergy Efficiency Building | ¢ 15 600,000 |$ 16,650,000 NA NA
EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization | ¢ ¢ 254 50 000 | $ 12,263,000,000 y 1.00 1.01

Plant (WTP)

EM Parsons Infrastructure & 05-D-405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000 Y 1.01 0.98
Technology Group, Inc.

Sodium Bearing Waste Treatment

EM CH2M-WG Idaho, LLC (INL) 06-D-401 SBWD $ 461,600,000 |$ 571,000,000 Y 0.95 0.97
EM CPE Environmental Services, LLC |CBC-SLAC-0030.R1 |Soil and Water Remediation - SLAC2 | $ 32,700,000 [ $ 38,500,000 - NR NR
EM UChicago Argonne, LLC S&éﬁ'&i‘m » g;‘ﬁé‘l’:é g?(c)"”y D&D - ANL - East - $ 13428000 |$ 13,428,000 y NA NA
EM UChicago Argonne, LLC (();giz;(?.’l\\‘llél\zl\—/.m 5 gﬂﬁé?:; zgg"ty D&D - ANL - East - $ 34,200,000 |$ 34,200,000 Y 1.04 0.95
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Program

Contractor

Brookhaven Science Associates,

Project Number

Project Title
Nuclear Facility D&D - Brookhaven

Original Project

Budget

Project Budget

EM LLC CH-BRNL-0040 Graphite Research Reactor (BGRR) $ 53,800,000 | 64,200,000

EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1 %‘;Li”d Water Remediation - 2012 - | ¢ 745 700,000 | $ 742,700,000

EM CH2M-WG Idaho, LLC (INL) ID-0030B.R1.1 \?\;’;'sf:d Groundwater Cleanup - Buried | ¢ 25 400 000 | § 75,400,000

EM CH2M-WG Idaho, LLC (INL) ID-0040B Nuclear Facility D&D - INL $ 753,000,000 | $ 796,400,000
West Valley Environmental . .

EM . OH-WV-0040.C1 Nuclear Facility D&D Main Plant D&D $ 46,000,000 | $ 99,400,000
Services Co.

EM Isotek Systems, LLC OR-0011Z.C1 g(ﬁgs Disposition Project - Building | ¢ 539 755 000 | $ 239,722,000

EM ﬁ%cgh;?' Jacobs Co., LLC (Oak | g 040 ¢ K-25 D&D $ 479,400,000 | $ 479,400,000

EM g%cgh;‘;' Jacobs Co., LLC (Gak | 5p 6040 co Zone 1 Remedial Actions $ 18,900,000 | $ 18,900,000

EM ﬁ%cgh;f' Jacobs Co., LLC (Oak |50 040 c3 ETTP Main Plant $ 18,900,000 | $ 18,900,000
LATA-Sharp Remediation .

EM Services. LLG (Oak Ridge) OR-0040.R1.2 K-33 Demolition $  65000,000|$ 65,000,000

EM ﬁ%cgh;f' Jacobs Co., LLC (Oak | 5p 041 1 Cell 6 Expansion $ 31,000,000 | $ 31,000,000

EM B&W Technical Services Y-12, OR-0041.NEW.R1.2 Biology Qomplgx Decontamination and $ 30,000,000 | $ 30,000,000
LLC Decommissioning

EM University of Tennessee-Battelle  |OR-0042.R1.2 ?(';';L Defense Facility Demolition BIdg | ¢ 43 500000 | § 13,000,000
Bechtel Jacobs Co., LLC (Oak ORNL Defense Remedial Actions

EM Ridge) OR-0042.R1.3 (Corehole 8 and MV Sentinel Wells) | $  47800,000 18 47,500,000

EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000 | $ 14,500,000
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Contractor
LATA - Sharp Remediation

Project Number

Project Title

Original Project

Budget

Project Budget

EM Services, LLG (Oak Ridge) OR-0042.R1.5 Bethel Valley Burial Grounds $ 16,000,000 | $ 17,543,095
EM Security & Ecology Corp. OR-0042.R1.6 Facility Demolition - Small Facilities $ 11,400,000 | $ 11,400,000
EM Washington River Protection ORP-0014.R1.5 Waste Feed Transfer Lines Upgrades | $ 17,900,000 [ $ 17,900,000
Solutions, LLC
Paducah Remediation Services, Nuclear Facility D&D - Paducah
EM LLC PA-0040.C Gaseous Diffusion Plant $ 29,600,000 | $ 37,400,000
EM Efg”cah Remediation Services, |5z 1040 R1.2 C-340 Complex D&D $ 36,300,000 | $ 36,300,000
EM Efg“cah Remediation Services, |pa 4040.R1.3 C-746-A East End Smelter D&D $ 31,500,000 |$ 31,500,000
EM CH2M Hill Plateau Remediation RL-0011.R1 Plutonlum_Flm_shmg (PF_P) Plant $ 330200000 |$ 330,200,000
Company Decontamination and Dismantlement
. . Groundwater Remedy Implementation
EM griaw Hil Plateau Remediation |y 0030, for 200-ZP-1 and 100 DX Treatment | $ 181,600,000 | $ 385,420,000
ompany
Systems
EM CH2M Hill Plateau Remediation RL-0040.R1 1 UlPIant/Other Decontamination and $ 256,500,000 | $ 256,500,000
Company Dismantlement
EM CH2M Hill Plateau Remediation RL-0040.R1.2 O}Jter Zone Decontamination and $ 114900000 | $ 114,900,000
Company Dismantlement
EM Washington Closure Hanford, LLC |RL-0041.C1 Nuclear Facility D&D - River Corridor | ¢ 5 267 500 000 | $ 2,707,800,000
Closure Project
EM gHZM Hill Plateau Remediation g, 1041 R1 1 100K Area Remediation $ 202,700,000 | $ 202,700,000
ompany
EM Washington Closure Hanford, LLC [RL-0041.R1.2 ERDF Cell Expansion $ 56,400,000 | $ 56,400,000
EM Washington Closure Hanford, LLC [RL-0041.R1.3 Accelerated Remediation and Disposal | $ 89,000,000 | $ 89,000,000
EM Washington Closure Hanford, LLC [RL-0041.R1.4 Super Cell 10 $ 35,800,000 | $ 35,800,000
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Original Project
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Program

Project Number Project Title Project Budget

River Corridor Soil and Groundwater,

EM Washington Closure Hanford, LLC [RL-0041.R2 618-10 Trench Remediation 72,400,000 | $ 72,400,000
Savannah River Nuclear e

EM . SR-0011C.C1 Purification Vault Type Room 27,272,000 | $ 27,272,000
Solutions, LLC

EM Savannah River Remediation, LLC|SR-0014C.C3.1 Saltstone Disposal Unit 2 32,000,000 | $ 38,400,000

EM Savannah River Remediation, LLC|SR-0014C.C3.2 Saltstone Disposal Units 3&5 76,500,000 | $ 76,500,000

EM Savannah River Nuclear SR-0030.R1.2 P Reactor Decommissioning 142,200,000 [ $ 142,200,000
Solutions, LLC
Savannah River Nuclear ’ .

EM ) SR-0030.R1.3 P Ash Basin Remediation 30,000,000 | $ 30,000,000
Solutions, LLC

EM Savannah River Nuclear SR-0030.R1.4 R Reactor Decommissioning 149,200,000 [ $ 149,200,000
Solutions, LLC
Savannah River Nuclear . I

EM ) SR-0030.R1.5 R Ash Basin Remediation 11,800,000 | $ 11,800,000
Solutions, LLC

EM Savannah River Nuclear SR-0030.R3.2 HWCTR Decommissioning 10,700,000 | $ 10,700,000
Solutions, LLC

EM Los Alamos National Security, LLC|VL-LANL-0030.C1 Corrective Actions - Canon de Valle 52,900,000 | $ 52,900,000

EM Los Alamos National Security, LLC|VL-LANL-0030.R1.1 [DP Site - MDA-B 110,500,000 [ $ 110,500,000

EM Los Alamos National Security, LLC|VL-LANL-0030.R1.2 |Groundwater Wells 45,000,000 | $ 45,000,000

EM Los Alamos National Security, LLC|VL-LANL-0040D.R1  |D&D - TA-21 74,000,000 | $ 74,000,000
Accelerated Remediation Nuclear Facility D&D - Special Process

EM Company, LLC & Washington VL-SPRU-0040.C1 Research Unit 78,600,000 | $ 78,600,000

EM Accelerated Remediation VL-SPRU-0040.R1.1 |Building G2 & H2 D&D 37,000,000 | $ 37,000,000

Company, LLC & Washington

Generated by Dekker PMIS™

Cost Schedule
Performance  Performance
1.11 1.16
1.27 0.94
1.01 1.06
1.22 1.15
1.16 1.01
1.33 0.95
1.20 1.00
NA NA
NA NA
1.24 0.95
0.94 0.95
1.10 1.00
1.01 1.02
0.72 0.95
0.53 0.60

40f7



Original Project

Program Contractor Project Number Project Title Budget Project Budget
EM Accelerated Remediation VL-SPRU-0040.R1.2 |Contaminated Soil Removal North Field | § 14,800,000 | $ 14,800,000
Company, LLC & Washington
FE TBD BC-102 Bayou Choctaw Cavern Replacement | $ 72,800,000 | $ 72,800,000
Chemistry & Metallurgy Research
NA Los Alamos National Security, LLC|04-D-125B Facility Replacement Project (CMRR) - | $ 199,400,000 [ $ 199,400,000
PHASE B Radiological Laboratory Utility
NA E&\;N Technical Services Y-12, 5 1y 170.5 Security Improvements Project (SIP) | $ 71,663,000 | $ 71,663,000
Nuclear Materials Safeguards and
NA Los Alamos National Security, LLC|08-D-701 Security Upgrades Project (NMSSUP) | $ 245,166,000 | $ 213,086,000
Phase 1l
NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) $ 34,980,000 | $ 42,360,000
NA B&W Pantex, LLC 08-D-802 High Explosive Pressing Facility (HEPF)| $ 80,578,000 [ $ 145,297,000
NA Sandia Corporation, a Lockheed |0 1 g5 lon Beam Laboratory $ 39,636,000 |$ 39,636,000
Martin Co.
NA E&\;N Technical Services Y-12, |0 v1omIE Microwave Deployment $ 17721459 |$ 18,295,000
NA E&\;N Technical Services Y-12, | g v4oMiE-1 Oven Consolidation $ 22636000 |$ 22,636,000
NA Sancﬁa Corporation, a Lockheed 09-D-404 Test Capabilities Revitalization (Phase $ 52,000,000 | $ 52,000,000
Martin Co. 1)
NA EEC‘;N Technical Services Y-12, |14 b 501 Nuclear Facility Risk Reduction (NFRR) | $  75.796,000 | $ 75,796,000
NA Los Alamos National Security, LLC|11-D-601 Sanitary Effluent Reclamation Facility $ 16,100,000 | $ 16,100,000
. . TA-55 Infrastructure Reinvestment
NA Los Alamos National Security, LLC|11-D-801A Project, TRP Il (Phase A) $ 19,470,000 | $ 19,470,000
. . TA-55 Infrastructure Reinvestment,
NA Los Alamos National Security, LLC|11-D-801B Phase Il PHASE B $ 18,203,000 | $ 18,203,000
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Original Project Overall Cost Schedule
Program Contractor Project Number Project Title Budget Project Budget Assessment Performance Performance

NA Los Alamos National Security, LLC|17-XX-DD-XXX Esemo"“o” of Building South Mesa (SM) ¢ 59 564 000 | $ 29,564,000 1.02 1.00
NA Savannah River Nuclear 99-D-141-02 Waste Solidification Building (WSB) $ 344,455,000 | $ 344,455,000 Y 1.08 0.93

Solutions, LLC
NA Shaw AREVA MOX Services, LLC [99-D-143 w’gg)ox'de Fuel Fabrication Facility | ¢ 4 614.000,000 | $ 4,860,000,000 Y 0.93 0.94
SC Jefferson Science Associates, LLC|06-SC-01 12 GeV CEBAF Upgrade $ 310,000,000 | $ 310,000,000 0.96 0.96
sc Brookhaven Science Associates, 07-SC-06 National Synchrotron Light Source-Il $ 912,000,000 | $ 912,000,000 1.02 0.96

LLC (NSLS-II)
SC University of Tennessee-Battelle |07SING2 SNS Instruments - Next Generation Il $ 60,000,000 | $ 60,000,000 1.01 0.99
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,080,000 0.99 1.00
sc Brookhaven Science Associates, 09-SC-73 Interdisciplinary Science Building - $ 66,800,000 | $ 66,800,000 1.06 0.91

LLC Phase |

. . o Technology & Engineering
SC Jefferson Science Associates, LLC|09-SC-74 Development Fagility (TEDF) $ 73,200,000 | $ 73,200,000 0.99 0.96
. . I Advanced Plasma Accelerator Facility
SC University of California-LBNL 09-SC-HEP-BELLA (ATAF)-BELLA $ 27,218,000 | $ 27,218,000 1.01 0.97
sc Stanford University 10-SC-70 Research Support Building (RSB) & $ 97,400,000 | $ 97,400,000 1.04 0.96
Infrastructure Modernization Project

SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building $ 96,000,000 | $ 96,000,000 1.01 1.00
sc f[%okhaven Science Associates, 10-SC-72 ::Il)enovate Science Labs-Phase Il (RSL- $ 50,800,000 | $ 50,800,000 1.04 0.99
SC University of California-LBNL EF-004-001 Building 51 and Bevatron D&D $ 50,000,000 | $ 50,000,000 1.01 1.00
sc f[%okhaven Science Associates, MEL-001-50 EE;_SZTnovate Science Laboratories $ 18,070,000 | $ 18,070,000 NA NA

Generated by Dekker PMIS™

60f7




Original Project

Program Contractor Project Number Project Title Budget Project Budget
sc Stanford University MIE-001 (L&LSSI)U'”afaSt Science Instruments | ¢ 55000000 | $ 60,000,000
. . Matter in Extreme Conditions
SC Stanford University MIE-91UJ Instrument (MECI) $ 19,973,000 | $ 19,973,000
. . e : ALICE EMCal (previously Large Hadron
SC University of California-LBNL MIE-HILHC Collider Detector Upgrade (HI-LHC)) $ 13,500,000 | $ 13,500,000
SC Princeton University MIE-NSTX-U NSTX Upgrade $ 94,276,000 | $ 94,276,000
SC Fermi Research Alliance, LLC ~ [SC-25-06-1 Z“N%“f/k)Off'ax's Neutrino (v) Appearance | ¢ 575 600,000 | $ 278,000,000
sC University of Califomia-LBNL ~ |SC-25-06-2 gsj‘)"“’r Neutrino Detector (RND) (Daya | ¢ 54 500000 | $ 35,500,000
. . Ground-Based Dark Energy Experiment
SC Fermi Research Alliance, LLC SC-25-06-3 (GBDEE) (DES) $ 35,150,000 | $ 35,150,000
. . Facility for Advanced Accelerator
SC Stanford University SC-25-09-02 Experimental Tests (FACET) $ 14,500,000 | $ 14,500,000
Monthly Overall
Assessment LEGEND

0 Project is expected to breach its Performance Baseline cost, schedule, or scope.

[ Project is at risk of breaching its Performance Baseline cost, schedule, or scope.

@ Project is expected to meet its Performance Baseline cost, schedule, and scope.

.90 to 1.15 Typical satisfactory range for Cost/Schedule Performance
NA Not Applicable I.E. Project cost under $20,000,000 or firm fixed price.
NR Not Reported
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