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Original Project

Monthly
Overall

Program

Contractor

Alliance for Sustainable Energy,

Project Number

Project Title

Budget

Project Budget

EERE LLC 06-EE-01B Research Support Facility (RSF) Il $ 67,700,000 | $ 67,700,000
EERE Alliance for Sustainable Energy, 08-EE-01 Energy System Integration Facility $ 135,000,000 | $ 135,000,000
LLC (ESIF)
Alliance for Sustainable Energy South Table Mountain (STM)
EERE LLC '’ |10-EE-01 Ingress/Egress & Traffic Capacity $ 44,000,000 | $ 44,000,000
Upgrades
EERE University of Tennessee-Battelle |[10-EE-05001 Carbon Fiber Technology Facility $ 30,000,000 | $ 30,000,000
EERE University of Tennessee-Battelle |10-EE-05002 Maximum Energy Efficiency Building | ¢ 15 600000 |$ 16,650,000
(MAXLAB)
EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization | ¢ 5 764 100 000 | $ 12,263,000,000
Plant (WTP)
EM Parsons Infrastructure & 05-D-405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000
Technology Group, Inc.
EM CH2M-WG Idaho, LLC (INL) 06-D-401 ;Ssc’g\';\’/?)Bea””g Waste Treatment $ 461,600,000 |$ 571,000,000
EM CPE Environmental Services, LLC [CBC-SLAC-0030.R1 |Soil and Water Remediation - SLAC 2 $ 32,700,000 | $ 38,500,000
Brookhaven Science Associates, Nuclear Facility D&D - Brookhaven
EM Lo CH-BRNL-0040 Graphite Research Reactor (BGRR) | © 53800000 |8 64,200,000
EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1 I‘Z‘:Li”d Water Remediation - 2012- 1 ¢ 745 700,000 | § 742,700,000
EM CH2M-WG Idaho, LLC (INL) ID-0040B Nuclear Facility D&D - INL $ 753,000,000 | $ 796,400,000

Assessment

G

Cost Schedule
Performance  Performance
1.00 1.00
1.00 1.24
1.00 0.98
1.02 1.00
NA NA
1.00 1.00
0.99 0.97
0.97 0.98
NR NR
0.86 0.99
1.27 1.07
243 1.20
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EM URS / CH2M Hill Oak Ridge, LLC |OR-0040.C1 K-25D & D $ 479,400,000 [ $ 1,397,000,000
LATA-Sharp Remediation .
EM Services, LLC (Oak Ridge) OR-0040.R1.2 K-33 Demolition $ 65,000,000 | $ 65,000,000
LATA-Sharp Remediation .
EM Services, LLC (Oak Ridge) OR-0040.R1.3 K-33 Slab and Soil Removal $ 22,880,000 | $ 22,880,000
EM URS / CH2M Hill Oak Ridge, LLC |OR-0042.C1.1 Tank W1A $ 47,500,000 | $ 47,500,000
EM University of Tennessee-Battelle |OR-0042.NEW.R2.7 [+200 Gaseous Reconfiguration and $ 12,652,000 |$ 12,652,000
Stabilization Project Buy Back
EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000 | $ 14,500,000
EM Security & Ecology Corp. OR-0042.R1.6 Facility Demolition - Small Facilities $ 11,400,000 | $ 11,400,000
LATA Environmental Services of Nuclear Facility D&D - Paducah
EM Kentucky, LLC PA-0040.C1 Gaseous Diffusion Plant $ 29,600,000 | $ 37,400,000
EM CH2M Hill Plateau Remediation RL-0011.R1 Plutonlum.Flnl.shlng (PFP) Plant $ 330,200,000 | $ 330,200,000
Company Decontamination and Dismantlement
. o Groundwater Remedy Implementation
EM SHZM Hill Plateau Remediation 1) 4030.¢ for 200-ZP-1 and 100 DX Treatment | $ 181,600,000 | $ 385,420,000
ompany
Systems
EM CH2M Hill Plateau Remediation RL-0040 R1.1 UIPIant/Other Decontamination and $ 256,500,000 | $ 256,500,000
Company Dismantlement
EM Washington Closure Hanford, LLC |RL-0041.C1 Nuclear Facility D&D - River Corridor | ¢ 5 554 500 000 | §  2,251,500,000

Closure Project

Assessment

(¢

Cost Schedule
Performance  Performance
1.01 1.00
1.02 1.02
NA NA
1.01 1.02
NA NA
0.66 0.74
1.02 0.98
0.95 0.98
0.97 0.99
1.00 0.99
1.04 0.99
1.08 1.05
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CH2M Hill Plateau Remediation

Project Number

Project Title

Original Project

Budget

Project Budget

EM RL-0041.R1.1 100K Area Remediation 202,700,000 202,700,000
Company
Savannah River Nuclear s

EM ) SR-0011C.C2 Purification Vault Type Room 27,272,000 27,272,000
Solutions, LLC

EM Savannah River Remediation, LLC|SR-0014C.C3.1 Saltstone Disposal Unit 2 32,000,000 38,400,000

EM Savannah River Remediation, LLC |SR-0014C.C3.2 Saltstone Disposal Units 3&5 76,500,000 76,500,000
Savannah River Nuclear L

EM . SR-0030.R1.2 P Reactor Decommissioning 142,200,000 142,200,000
Solutions, LLC
Savannah River Nuclear N

EM . SR-0030.R1.4 R Reactor Decommissioning 149,200,000 149,200,000
Solutions, LLC

EM Los Alamos National Security, LLC|VL-LANL-0030.C1 Corrective Actions - Canon de Valle 52,900,000 52,900,000

EM Los Alamos National Security, LLC|VL-LANL-0030.R1.1 |DP Site - MDA-B 110,500,000 136,600,000
Accelerated Remediation Nuclear Facility D&D - Special Process

EM Company, LLC & Washington VL-SPRU-0040.C1 Research Unit 78,600,000 78,600,000
Accelerated Remediation .

EM Company, LLC & Washington VL-SPRU-0040.R1.1 |Building G2 & H2 D&D 37,000,000 37,000,000

FE DM Petroleum Operations BC-102 Bayou Choctaw Cavern Replacement 72,800,000 72,800,000
Company

Chemistry & Metallurgy Research
NA Los Alamos National Security, LLC|04-D-125B Facility Replacement Project (CMRR) - 199,400,000 199,400,000

PHASE B Radiological Laboratory Utility

Monthly
Overall
Assessment

(¢

Cost Schedule
Performance  Performance
0.99 1.00
1.25 0.98
1.01 1.01
0.95 1.17
1.20 1.00
1.25 1.00
1.19 0.82
0.98 0.97
0.62 0.95
0.41 0.62
1.15 0.15
0.99 1.10
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NA Ef‘gv Technical Services Y-12, 15 5 4702 Security Improvements Project (SIP) | $ 71,663,000 | $ 71,663,000 @ 1.12 1.04
Nuclear Materials Safeguards and

NA Los Alamos National Security, LLC|08-D-701 Security Upgrades Project (NMSSUP) | $ 245,166,000 | $ 213,086,000 Y 0.94 0.89

Phase I

NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) $ 34,980,000 | $ 42,360,000 G 1.02 0.99

NA B&W Pantex, LLC 08-D-802 High Explosive Pressing Facility (HEPF)| $ 80,578,000 | $ 145,297,000 G 1.02 1.00

NA Efgv Technical Services Y-12, 145 v1omiE Microwave Deployment $ 17,721,459 |$ 19,374,000 @ 0.85 1.00

NA Ef‘gv Technical Services Y-12, g v4oMiE-1 Oven Consolidation $ 22,636,000 |$ 22,636,000 R 1.04 0.92

NA Sanclila Corporation, a Lockheed 09-D-404 Test Capabilities Revitalization (Phase $ 52,000,000 | $ 52,000,000 G 1.02 0.99

Martin Co. 1)

NA Ef‘gv Technical Services Y-12, |1, 1y 501 Nuclear Facility Risk Reduction (NFRR) | $ 75,796,000 | $ 75,796,000 @ 1.23 1.05

NA Los Alamos National Security, LLC|11-D-601 Sanitary Effluent Reclamation Facility $ 16,100,000 | $ 16,100,000 G NA NA
. . TA-55 Infrastructure Reinvestment

NA Los Alamos National Security, LLC|11-D-801A Project, TRP Il (Phase A) $ 19,470,000 | $ 13,654,000 G NA NA
. . TA-55 Infrastructure Reinvestment,

NA Los Alamos National Security, LLC[11-D-801B Phase Il PHASE B $ 18,203,000 | $ 11,238,000 G NA NA

NA Savannah River Nuclear 99-D-141-02 Waste Solidification Building (WSB) | $ 344,455,000 | $ 344,455,000 R 1.05 0.86

Solutions, LLC
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NA Shaw AREVA MOX Services, LLC [99-D-143 '(Y\'/'I’é)e)‘g)ox'de Fuel Fabrication Faciity | ¢ 4 814 320,000 | $  4,857,129,000 0.93 0.93
. . 12 GeV Continuous Electron Beam
SC Jefferson Science Associates, LLC|06-SC-01 Accelerator Facility (CEBAF) Upgrade $ 310,000,000 | $ 310,000,000 G 0.97 0.95
scC Brookhaven Science Associates, 07-SC-06 National Synchrotron Light Source-II $ 912,000,000 | $ 912,000,000 G 1.01 096
LLC (NSLS-II)
SC University of Tennessee-Battelle [07SING2 SNS Instruments - Next Generation Il $ 60,000,000 | $ 60,000,000 G 0.99 0.97
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,080,000 G 0.99 0.98
sc Brookhaven Science Associates, 09-SC-73 Interdisciplinary Science Building - $ 66,800,000 | $ 66,800,000 G 103 0.97
LLC Phase |
sc Jefferson Science Associates, LLC|09-SC-74 Technology & Engineering $ 73,200,000 |$ 73,200,000 G 1.00 1.02
’ Development Facility (TEDF) T T ' '
. . I Advanced Plasma Accelerator Facility
SC University of California-LBNL 09-SC-HEP-BELLA (ATAF)-BELLA $ 27,218,000 | $ 27,218,000 G 1.01 1.00
SC Stanford University 10-SC-70 Research Support Building (RSB) & $ 97,400,000 | $ 97,400,000 @ 1.01 0.94
Infrastructure Modernization Project
SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) $ 96,000,000 | $ 96,000,000 G 0.99 0.98
sc E[céokhaven Science Associates, 10-SC-72 :T)enovate Science Labs-Phase Il (RSL- $ 50,800,000 | $ 50,800,000 G 1.05 1.00
SC University of California-LBNL EF-004-001 Building 51 and Bevatron D&D $ 50,000,000 | $ 50,000,000 G 1.01 0.98
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Original Project

Monthly
Overall

Program

Contractor

Brookhaven Science Associates,

Project Number

Project Title

BNL Renovate Science Laboratories

Budget

Project Budget

sc Lo MEL-001-50 Bhase | $ 18,070,000 |$ 18,070,000
sc Stanford University MIE-001 '(‘SJ";)U'trafaSt Science Instruments 1 ¢ 5,000,000 | $ 60,000,000
sc Stanford University MIE-91UJ m:I:Eggnf’zm'g?)condmons $ 19,973,000 |$ 19,973,000
sc Princeton University MIE-NSTX-U ?:\f;i?;?'usp%ﬂzgza' Torus Experiment | ¢ g4 576,000 | $ 94,276,000
SC E[%Okhave” Science Associates, |y, eq1yp STAR Heavy Flavor Tracker $ 16,700,000 | $ 16,700,000
sc Fermi Research Alliance, LLC  [SC-25-06-1 ?N%“ck?ﬁ'a"is Neutrino (v) Appearance | ¢ 575 600,000 | $ 278,000,000
sc University of California-LBNL SC-25-06-2 ::)fftor Neutrino Detector (RND) (Dava | ¢ 34 500,000 | $ 35,500,000
sc Fermi Research Alliance, LLC  [SC-25-06-3 %g‘é”ggased Dark Energy Experiment| ¢ a5 150000 | $ 35,150,000
sc Stanford University SC-25-09-02 E‘;"(glim‘;;g‘l".’rj;f:?xg;'f;ator $ 14,500,000 |$ 14,500,000
sc Fermi Research Alliance, LLC ~ |SC-25-09-04 wféfogzgﬁg Neutrino Experiment $ 19,900,000 |$ 19,900,000
sc Battelle Memorial Institute 13(%;')57%'2010' gfg‘a;ﬁf;gxgl:;imfssrgggt"acy $ 17,500,000 |$ 17,500,000
Monthly Overall
Assessment LEGEND
6 Project is expected to breach its Performance Baseline cost, schedule, or scope.

Assessment

G

Cost Schedule
Performance  Performance
NA NA
0.96 0.99
NA NA
1.04 1.01
NA NA
0.96 0.98
1.02 0.99
0.98 1.00
NA NA
NA NA
NA NA
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Program Contractor Project Number Project Title Budget Project Budget Assessment Performance  Performance

Project is at risk of breaching its Performance Baseline cost, schedule, or scope.
\ost Project is expected to meet its Performance Baseline cost, schedule, and scope.
.90 to 1.15 Typical satisfactory range for Cost/Schedule Performance
NA Not Applicable I.E. Project cost under $20,000,000 or firm fixed price.
NR Not Reported
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