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Alliance for Sustainable Energy,

EERE LLC 06-EE-01B Research Support Facility (RSF) Il $ 67,700,000 | $ 67,700,000
EERE Alliance for Sustainable Energy, 08-EE-01 Energy System Integration Facility $ 135,000,000 | $ 135,000,000
LLC (ESIF)
Alliance for Sustainable Energy South Table Mountain (STM)
EERE LLC '’ |10-EE-01 Ingress/Egress & Traffic Capacity $ 44,000,000 | $ 44,000,000
Upgrades
EERE University of Tennessee-Battelle |[10-EE-05001 Carbon Fiber Technology Facility $ 30,000,000 | $ 30,000,000
EERE University of Tennessee-Battelle |10-EE-05002 Maximum Energy Efficiency Building | ¢ 45 600 000 [ $ 16,650,000
(MAXLAB)
EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization | ¢ 5 754 50 000 | $ 12,263,000,000
Plant (WTP)
EM Parsons Infrastructure & 05-D-405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000
Technology Group, Inc.
EM CH2M-WG Idaho, LLC (INL) 06-D-401 ;Ssc’g\';\’/?)Bea””g Waste Treatment $ 461,600,000 |$ 571,000,000
EM CPE Environmental Services, LLC [CBC-SLAC-0030.R1 |[Soil and Water Remediation - SLAC 2 $ 32,700,000 | $ 38,500,000
Brookhaven Science Associates, Nuclear Facility D&D - Brookhaven
EM Lo CH-BRNL-0040 Graphite Research Reactor (BGRR) | © 53800000 |8 64,200,000
EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1 E‘:Li”d Water Remediation - 2012- | ¢ 745 700,000 | § 742,700,000
EM CH2M-WG Idaho, LLC (INL) ID-0040B Nuclear Facility D&D - INL $ 753,000,000 | $ 796,400,000

G

Cost Schedule
Performance  Performance
0.99 1.02
1.01 1.25
1.00 0.92
1.03 0.98
NA NA
1.00 1.00
0.99 0.97
0.98 0.99
NR NR
0.85 0.98
1.27 1.07
242 1.18

10f6



Report Date: 01/27/2012 07:15L

Project Dashboard - January 2012

Office of Management
Office of Engineering and Construction Management

Monthly
Overall
Assessment

Original Project

Program Contractor Budget

Project Number

Project Title Project Budget

EM URS / CH2M Hill Oak Ridge, LLC |OR-0040.C1 K-25D & D $ 479,400,000 [ $ 1,397,000,000
LATA-Sharp Remediation .
EM Services, LLC (Oak Ridge) OR-0040.R1.2 K-33 Demolition $ 65,000,000 | $ 65,000,000
LATA-Sharp Remediation .
EM Services, LLC (Oak Ridge) OR-0040.R1.3 K-33 Slab and Soil Removal $ 22,880,000 | $ 22,880,000
EM URS / CH2M Hill Oak Ridge, LLC |OR-0042.C1.1 Tank W1A $ 47,500,000 | $ 47,500,000
EM University of Tennessee-Battelle |OR-0042.NEW.R2.7 |+200 Gaseous Reconfiguration and $ 12,652,000 | $ 12,652,000
Stabilization Project Buy Back
EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000 | $ 14,500,000
EM Security & Ecology Corp. OR-0042.R1.6 Facility Demolition - Small Facilities $ 11,400,000 | $ 11,400,000
LATA Environmental Services of Nuclear Facility D&D - Paducah
EM Kentucky, LLC PA-0040.C1 Gaseous Diffusion Plant $ 29,600,000 | $ 37,400,000
EM CH2M Hill Plateau Remediation RL-0011.R1 Plutonlum.Flnl.shlng (PFP) Plant $ 330,200,000 | $ 330,200,000
Company Decontamination and Dismantlement
. o Groundwater Remedy Implementation
EM SHZM Hill Plateau Remediation 1o, 4030.¢ for 200-ZP-1 and 100 DX Treatment | $ 181,600,000 | $ 385,420,000
ompany
Systems
EM CH2M Hill Plateau Remediation RL-0040 R1.1 UIPIant/Other Decontamination and $ 256,500,000 | $ 256,500,000
Company Dismantlement
EM Washington Closure Hanford, LLC |RL-0041.C1 Nuclear Facility D&D - River Corridor | ¢ 5 554 500 000 | $ 2,251,500,000

Closure Project

(¢

Cost Schedule
Performance  Performance
1.01 1.00
1.02 1.02
NA NA
1.02 1.00
NA NA
NA NA
0.99 0.98
0.94 0.95
0.97 1.00
1.00 0.99
1.03 1.00
1.07 1.05
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EM Savannah River Nuclear SR-0011C.C2 Purification Vault Type Room 27,272,000 | $ 27,272,000
Solutions, LLC

EM Savannah River Remediation, LLC |SR-0014C.C3.1 Saltstone Disposal Unit 2 32,000,000 | $ 38,400,000

EM Savannah River Remediation, LLC|SR-0014C.C3.2 Saltstone Disposal Units 3&5 76,500,000 | $ 76,500,000
Savannah River Nuclear .

EM . SR-0030.R1.2 P Reactor Decommissioning 142,200,000 | $ 142,200,000
Solutions, LLC
Savannah River Nuclear N

EM . SR-0030.R1.4 R Reactor Decommissioning 149,200,000 | $ 149,200,000
Solutions, LLC

EM Los Alamos National Security, LLC|VL-LANL-0030.C1 Corrective Actions - Canon de Valle 52,900,000 | $ 52,900,000

EM Los Alamos National Security, LLC|VL-LANL-0030.R1.1 [DP Site - MDA-B 110,500,000 | $ 136,600,000
Accelerated Remediation Nuclear Facility D&D - Special Process

EM Company, LLC & Washington VL-SPRU-0040.C1 Research Unit 78,600,000 | $ 78,600,000
Accelerated Remediation -

EM Company, LLC & Washington VL-SPRU-0040.R1.1 [Building G2 & H2 D&D 37,000,000 | $ 37,000,000

FE DM Petroleum Operations BC-102 Bayou Choctaw Cavern Replacement 72,800,000 | $ 72,800,000
Company

Chemistry & Metallurgy Research
NA Los Alamos National Security, LLC|04-D-125B Facility Replacement Project (CMRR) - 199,400,000 | $ 199,400,000
PHASE B Radiological Laboratory Utility
NA Ef‘gv Technical Services Y-12, 5 1 470. Security Improvements Project (SIP) 71,663,000 | $ 71,663,000

Monthly
Overall
Assessment

G

Cost Schedule
Performance  Performance
1.26 0.99
1.01 1.00
0.96 1.12
1.19 1.00
1.25 1.00
1.24 0.74
0.99 0.98
0.62 0.96
0.40 0.62
1.08 1.11
0.99 1.08
1.12 1.06
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Nuclear Materials Safeguards and
NA Los Alamos National Security, LLC[08-D-701 Security Upgrades Project (NMSSUP) | $ 245,166,000 | $ 213,086,000
Phase Il
NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) $ 34,980,000 | $ 42,360,000
NA B&W Pantex, LLC 08-D-802 High Explosive Pressing Facility (HEPF)| $ 80,578,000 | $ 145,297,000
NA Ef‘gv Technical Services Y-12, |4q v 1omiE Microwave Deployment $ 17721459 |$ 19,374,000
NA Ef‘gv Technical Services Y-12, |48 v 1oMIE-1 Oven Consolidation $ 22636000 |$ 22636000
NA Sanclha Corporation, a Lockheed 09-D-404 Test Capabilities Revitalization (Phase $ 52,000,000 | $ 57,800,000
Martin Co. 1)
NA Ef‘gv Technical Services Y-12, 144 1y 501 Nuclear Facility Risk Reduction (NFRR) | $ 75,796,000 | $ 75,796,000
NA Los Alamos National Security, LLC|11-D-601 Sanitary Effluent Reclamation Facility $ 16,100,000 | $ 16,100,000
. . TA-55 Infrastructure Reinvestment
NA Los Alamos National Security, LLC[11-D-801A Project, TRP Il (Phase A) $ 19,470,000 | $ 13,654,000
. . TA-55 Infrastructure Reinvestment,
NA Los Alamos National Security, LLC|11-D-801B Phase Il PHASE B $ 18,203,000 | $ 11,238,000
NA Savannah River Nuclear 99-D-141-02 Waste Solidification Building (WSB) | $ 344,455,000 [ $ 344,455,000
Solutions, LLC
NA Shaw AREVA MOX Services, LLC |99-D-143 '(\I/\'/'l’é‘f;)ox'de Fuel Fabrication Facility | ¢ 4 814 329,000 | $ 4,857,129,000

Monthly

Overall
Assessment

Cost
Performance

Schedule
Performance

0.93 0.90
1.03 0.99
1.02 1.00
0.84 1.00
1.05 0.94
1.02 0.99
1.23 1.05
NA NA
NA NA
NA NA
1.04 0.86
0.93 0.93
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. . 12 GeV Continuous Electron Beam
SC Jefferson Science Associates, LLC|06-SC-01 Accelerator Facility (CEBAF) Upgrade $ 310,000,000 | $ 310,000,000 G 0.97 0.96
sc Brookhaven Science Associates, 07-SC-06 National Synchrotron Light Source-I| $  912,000000 | $ 912,000,000 G 1.01 0.95
LLC (NSLS-II)
SC University of Tennessee-Battelle [07SING2 SNS Instruments - Next Generation Il $ 60,000,000 | $ 60,000,000 G 1.00 0.97
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,080,000 G 0.99 0.98
sc Brookhaven Science Associates, 09-SC-73 Interdisciplinary Science Building - $ 66,800,000 | $ 66,800,000 G 1.02 097
LLC Phase |
sc Jefferson Science Associates, LLC|09-SC-74 Technology & Engineering $ 73,200,000 |$ 73,200,000 G 0.98 1.01
! Development Facility (TEDF) T T ’ ’
. . . . Advanced Plasma Accelerator Facility
SC University of California-LBNL 09-SC-HEP-BELLA (ATAF)-BELLA $ 27,218,000 | $ 27,218,000 G 1.00 1.00
sc Stanford University 10-SC-70 Research Support Building (RSB) & | ¢ 7 405000 | § 97,400,000 G 1.01 1.00
Infrastructure Modernization Project
SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) $ 96,000,000 | $ 96,000,000 G 0.99 0.96
sc E[%okhaven Science Associates, 10-SC-72 :T)enovate Science Labs-Phase Il (RSL- $ 50,800,000 | $ 50,800,000 G 103 1.01
SC University of California-LBNL EF-004-001 Building 51 and Bevatron D & D $ 50,000,000 | $ 50,000,000 G 0.98 0.96
sc Stanford University MIE-001 '(‘ﬁJ"; )U'”afaSt Science Instruments | ¢ 63600000 |$ 60,000,000 @ 0.95 0.99
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. . Matter in Extreme Conditions
SC Stanford University MIE-91UJ Instrument (MECI) $ 19,973,000 | $ 19,973,000 G NA NA
. . . National Spherical Torus Experiment
SC Princeton University MIE-NSTX-U (NSTX) Upgrade $ 94,276,000 | $ 94,276,000 G 1.02 1.02
Brookhaven Science Associates,
SC LLC MIEO1VB STAR Heavy Flavor Tracker $ 16,700,000 | $ 16,700,000 G NA NA
sc Fermi Research Alliance, LLC  [SC-25-06-1 ?N%“ck?ﬁ'ax's Neutrino (v) Appearance | ¢ 57g 000,000 | $ 278,000,000 G 0.96 0.98
sc University of California-LBNL SC-25-06-2 ::;‘)Ctor Neutrino Detector (RND) (Daya | ¢ 34 500,000 | § 35,500,000 @ 1.02 0.99
sc Fermi Research Alliance, LLC  [SC-25-06-3 (G(;‘E’;‘l‘jnsgased Dark Energy Experiment | ¢ 35 150,000 | $ 35,150,000 G 0.99 1.00
. . Facility for Advanced Accelerator
SC Stanford University SC-25-09-02 Experimental Tests (FACET) $ 14,500,000 | $ 14,500,000 G NA NA
. . Micro Booster Neutrino Experiment
SC Fermi Research Alliance, LLC SC-25-09-04 - $ 19,900,000 | $ 19,900,000 G NA NA
(MicroBooNE)
. . SC-BER-2010- High Resolution and Mass Accuracy
SC Battelle Memorial Institute 1035070 Capability Development Project $ 17,500,000 | $ 17,500,000 G NA NA
Monthly Overall
Assessment LEGEND
a Project is expected to breach its Performance Baseline cost, schedule, or scope.
Project is at risk of breaching its Performance Baseline cost, schedule, or scope.
/) Project is expected to meet its Performance Baseline cost, schedule, and scope.
.90 to 1.15 Typical satisfactory range for Cost/Schedule Performance
NA Not Applicable I.E. Project cost under $20,000,000 or firm fixed price.
NR Not Reported
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