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Original Project

Program Contractor Project Number Project Title Budget Project Budget
1 |EERE University of California-LBNL 10-EE-05003 User Test Bed Facility (UTBF) $ 15,900,000 | $ 15,900,000
2 |em Bechtel National Inc. 01-D-416 Waste Treatment and Immobilization | ¢ 5 741 500,000 | $12,263,000,000
Plant (WTP)
3 |em m’sons Government Services | s 1y 405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000
4 |EM gg;':)"a;';}' Plateau Remediation |,z 1, ¢ KW Basin Sludge Removal Project $ 308,273,000 | $ 308,273,000
5 |EM EFCZM Hill - B&W West Valley, |1 \wy.0040.c2  |West Valley D&D $ 385,000,000 | $ 385,000,000
6 |EM tJLRcS I CH2M Hill ak Ridge, |5 040,01 K-25D &D $ 479,400,000 | $ 1,397,000,000
7 |em ELRCS / CH2MHIll Oak Ridge, | p 040,05 K-31 Facility Demolition $ 61,917,000 | $ 61,917,000
. L Plutonium Finishing (PFP) Plant
8 |EM CH2M Hill Plateau Remediation | o) 4911 ¢q Decontamination and Dismantlement - | $ 330,200,000 | $ 330,200,000
Company
ARRA Base
9 |em Washington Closure Hanford, RL-0041.C1 Nuclear Faqhty D&D - River Corridor $ 2,251,500,000 | $ 2,251,500,000
LLC Closure Project
10 |EM Savannah River Nuclear SR-0011C.C2 Purification Area Vault $ 27,272,000 | $ 27,272,000
Solutions, LLC

Monthly
Overall Cost Schedule
Assessment  Performance  Performance
G NA NA
R 1.00 0.98
R 1.05 1.05
R NR NR
R NR NR
G 1.01 1.02
(¢ 1.24 1.15
R 0.95 0.98
R 1.05 0.97
G 0.97 1.00
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11 |EM fféa””ah River Remediation,  |op 6014c.c3.3 Saltstone Disposal Unit #6 (SDUS6) $ 143,166,420 | $ 143,166,420
Accelerated Remediation Nuclear Facility D&D - Separations
12 |EM Company, LLC & Washington VL-SPRU-0040.C1 Process Research Unit $ 78,600,000 | $ 78,600,000
13 |NA B&W Technical Services Y-12, 06-D-141-1 Uranlym Processmg Facility (UPF) Site $ 65,000,000 | $ 65,000,000
LLC Readiness Subproject
Los Alamos National Securi Radioactive Liquid Waste Treatment
14 [NA LLC v, 07-D-220-03 Facility Upgrade Project Low Level $ 82,694,000 | $ 82,694,000
Waste (RLWTFUP — LLW) Subproject
B&W Technical Services ~ High Explosive Pressing Facility
15 |NA Pantex Plant, LLC 08-D-802 (HEPF) $ 80,578,000 | $ 145,297,000
16 |NA Ef‘(\:’v Technical Services Y-12, 1,4 1 51 Nuclear Facility Risk Reduction (NFRR)| $ 75,796,000 | $ 75,796,000
Los Alamos National Security, TA-55 Infrastructure Reinvestment,
17 |INA LLC 11-D-801C Phase II, Phase C $ 92,696,000 | $ 92,696,000
18 [NA tEZA'amos National Security, 115 b 301 TRU Waste Facilities $ 99165000 |$ 99,165,000
19 |NA Savannah River Nuclear 99-D-141-02 Waste Solidification Building (WSB) | $ 344,455,000 | $ 414,150,000
Solutions, LLC
20 |NA E[\gw AREVA MOX Services, 09-D-143 (Mwll)ga)tg)Omde Fuel Fabrication Facility $ 4,814,329.000 | $ 4,857,129,000

Monthly
Overall Cost Schedule
Assessment  Performance  Performance
(¢ 1.01 1.01
R 1.01 1.00
¢ 1.05 0.78
G NR NR
(¢ 1.01 0.97
G 0.99 1.01
G NR NR
G 0.97 0.98
Y 1.00 0.97
R 1.00 0.99
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Dynamic Compression Sector (DCS) at
21 |NA UChicago Argonne, LLC OPS-12-NNSA-DCS |the Advanced Photon Source (ANL- $ 24,800,000 | $ 24,800,000
APS)
22 |NE Battelle Energy Alliance, LLC  |13-D-905 Sggg;:”and'ed Low-Level Waste $ 77,576,000 |$ 77,576,000
Jefferson Science Associates, 12 GeV Continuous Electron Beam
23 [SC LLC 06-SC-01 Accelerator Facility (CEBAF) Upgrade $ 310,000,000 | $ 338,000,000
Brookhaven Science National Synchrotron Light Source-II
24 |sC Associates, LLC 07-SC-06 (NSLS-1I) $ 912,000,000 [ $ 912,000,000
25 |SC UT-Battelle, LLC 07SING2 SNS Instruments - Next Generation Il $ 60,000,000 | $ 60,000,000
26 |sc Stanford University 10-SC-70 Research Support Building (RSB) & | ¢ o7 450000 | $ 97,400,000
Infrastructure Modernization Project
27 |sc Stanford University 12-5C-70 (SSCL'TQ;'; and User Support Building $ 65000000 |$% 65,000,000
28 |sc Jefferson Science Associates, 13-SC-71 Utility Infrastructure Modernization $ 29,900,000 | $ 29,900,000
LLC (UIm)
29 |SC Battelle Memorial Institute MIE-21-XB U.S. Belle Il $ 15,000,000 | $ 15,000,000
. . . National Spherical Torus Experiment
30 |SC Princeton University MIE-NSTX-U (NSTX) Upgrade $ 94,276,000 | $ 94,276,000

Monthly
Overall Cost Schedule
Assessment  Performance  Performance
G 0.94 0.92
G NR NR
G 0.99 0.99
G 0.98 0.99
(¢ 1.01 1.00
G 0.99 0.98
G 1.04 1.00
G 0.98 211
G NA NA
G 0.97 0.93
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Original Project Overall Cost Schedule
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31 |sc Brookhaven Science MIEOLVB STAR Heavy Flavor Tracker $ 16,700,000 | $ 16,700,000 @ NA NA
Associates, LLC

32 |sc Brookhaven Science NEXT NSLS Il Experimental Tools (NEXT) | $ 90,000,000 | $ 90,000,000 @ 1.04 0.96
Associates, LLC

33 |SC University of California-LBNL NRP-1 NERSC Relocation Project $ 19,980,000 | $ 19,980,000 G NA NA

NUMI Off-axis Neutrino (v) Appearance

34 |[SC Fermi Research Alliance, LLC  |SC-25-06-1 (NOVA) $ 278,000,000 [ $ 278,000,000 G 0.96 1.00
. . Micro Booster Neutrino Experiment
35 [SC Fermi Research Alliance, LLC  [SC-25-09-04 - $ 19,900,000 | $ 19,900,000 G NA NA
(MicroBooNE)
. . SC-BER-2010- High Resolution and Mass Accuracy
36 |SC Battelle Memorial Institute 1035070 Capability Development Project $ 17,500,000 | $ 17,500,000 Y NA NA
Monthly Overall
Assessment LEGEND
5 Project is expected to breach its Performance Baseline cost, schedule, or scope.

Project is at risk of breaching its Performance Baseline cost, schedule, or scope.

[ Project is expected to meet its Performance Baseline cost, schedule, and scope.
.90 to 1.15 Typical satisfactory range for Cost/Schedule Performance

NA Not Applicable I.E. Project cost under $20,000,000 or firm fixed price.

NR Not Reported
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