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U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Revision Summary Page 

Rev.# Rev. Date Affected 
Sections/ Pa1!cs 

0 10/01/10 All 

Page 13, add paragraph to I 12/14/10 
section 7. Payment of Fee 

I 12/14/10 Page 16 

I 12/14/10 Pages 19 and 21 
Page 29, Management PBI, 
changes in the section for 
Assistant Manager for Closure 

I 12/14/10 Projects 

Page 53, revised Acc-eptance 

I 12/14/10 
Criteria I on milestone 
SRNS2011-MGT- I 1.01 

I 12/14/10 
Page 57, milestone SRNS2011 -
MGT-1 l.02b 
Page 65, milestone 

I 12/14/10 SRNS20I IJS-0l.03, revised 
Acceptance Criteria 
Page 65, milestone 

1 12/ 14/10 SRNS201 IIS-0 1.04, revised 
Acceptance Criteria 
Pages 65-66, milestone 

I 12/ 14/ 10 SRNS20I IIS-0l.05, revised 
/\cccptance Criteria 
Page 66, milestone 
SRNS20 1 IIS-0 l.06, revised 
/\cceptance Criteria 

I 12/14/ 10 

Page 72, Contract Output 
SRNS20 II NMO-OI GFSI 
revised 

I 12/ 14/10 

Page 72, Contract Output 
SRNS201 INMO-0 1 

I 12/14/10 Assumptions revised 

Contract ~o. DE-AC09-08SR22470 
Modification No.131 

Revision I 

Description of Revision 

Initia l Issue for this evaluation period 

Contract clause H-33, PROVISIONAL PAYMENT OF 
INCENTIVE FEE, allows provisional payment of fee for 
partial completion of subjectively evaluated [subject ive] 
incentives. The contractor may request up to 50% of the total 
fee available for each subjective incentive. If requests arc 
monthly, the contractor must use a 1/12 divisor; if requests are 
quarterly, then 1/4 divisor: if semi-annual, then 1/2 divisor. 
Provisional fee is not considered earned fee, and is contingent 
uoon a final fee dctcnninat ion by the FOO. 
Revise Avai lable Fee amounts for Nuclear Materials' Contract 
Outputs 
Update the titles of the IPT members 
Technical Performance 
e-C-en1r-ibu1e-1ewofl:i-flehie-v-ing,iJ.l..hi~ee 
~tttftttO!lffl: 

o Gpernle-ilnd Improve various infrastructure systems 

Cost Control 
o Develop and maintain an Critical Infrastructure IPL 

AssessnletH-!~eF WSRG I B, "M-ttt111gcmt-1H 
Rt!q.uwements 1111!1 PrneetluFes, \1RP LB, "Con>eettwi 
Aetion-Jl.r-0i,,11m!!,- Assessment findings w ill he tracked in 
STARS. 

Added " per the graded approach.'' to the Completion Criteria. 

DOE-SR wi ll eonduet physieal wRlkdow1Htnd-ftt1!!H!eeepH1Hee 
iffliieel-i-el~mJ)leted-infrnstrne1ure-tie-msl-rn0aifieati0n~1 
review SRNS steam outage documentation. 
DOE-SR will review SRNS steam outage doeumentatien 
electrical and river water outage documentation. 

DOE-SR will review SRNS eleelrienl 1md riYer wateHttttflge 
cleettmentot-ien document log of completed document reviews, 
including resu lting feedback/ recommendations/ a%istance. 
f)QE SR will review SRNS dee1mienl-le~f-e&mpleted 
doeument re~·ievt'S, ineluding re:,tttttttg-!eedooek,I 
reee m mendt11-ffins,41,ig~ 
I. DOE will review the document log of supporting activities 

provided by SRNS for the commissioning. 
2. DOE-SR will review the document log of supporting 

activities provided by SRNS for the DOE Readiness 
Assessment. 

CFSI: Y 12 11 EU NJ>-f>itide must all arri,;e ey eemmerei!!I 
sk~e-HR-hitJe-Bte~ 13 RR cask 
availability required for BRR cask equipment testing, training, 
dry-runs, and assessment ( I 0/31/ I 0). Appre\•al by DOE for 
direel-dis1>0snl-0R1igh-alttn1inum UNr by-l-O~l+l-0-or-witltt-n-]-O 
any;,-or-reeeipl-of-refjuest--lflnn SRNS whiehever-is-lnter. 
The LANL HEU ·' Fines'· must all arrive by commercial 
shipment lo II Canyon (not KAC) by 12/15/10. 
Assumptions: N£AA Si\/ ROD for UNF required pfier--te 
Sep1e111ber 30, 20 IO by January 31 , 2011 to meet mw-0 FY 
201 1 UNF milestones. Contractual Agreement to extend 
supply ing TVA with LEU material for FY20 I I expected by 
t)eeember I. 2(H Q June 30. 2011. 
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Page 72, Contract Output 
l 12/14/10 

SRNS20l lNMO-Ol 
Page 72, milestone 
SRNS2011NMO-Ol.0l 

I 12/ 14/ 10 

Page 72, milestone 
SRNS201 1NMO-01.04 

I 12/14/10 

Page 73, milestone 

I 12/14/10 
SRNS201 INMO-0 l.05 

Page 73, added a new 
milestone SRNS201 INMO-
01.07 

I 12/14/ 10 

Page 74, Contract Output 
SRNS201 INM0-02 
Assumptions and GFSI deleted 

l 12/ 14/10 

I 12/14/10 
Page 74, Contract Output 
SRNS201 INM0-02 Amount 
Page 75, Contract Output 
SRNS20 11 NMO-02.09 

I 12/ 14/1 0 

Page 75, Contract Output 
SRNS2011NMO-02. I0 

I 12/ 14/ 10 

Page 76, Contract Output 
I 12/14/ 10 

SRNS201 INMO-03 Amount 
Page 77, added a new 
milestone SRNS201 INMO-03. 

I 12/14/10 
II 

Pages 77-78, added a new 
milestone SRNS20 1 INM0-03. 
12 

I 12/14/10 

Contract No. DE-AC09-08SR22470 
Modification No.131 

Revision I 

Update allocated fee amount: Up to S3,950,000 S3,031,000 of 
the allocated PB[ fee will be paid for Contract Outout I 
Changes to Fee and Completion Criteria: 
Fee: $420,000; S 186,000; 
$3000 per bundle shipped; invoiced quarterly 
Completion Criteria: Load and ship -14{} 62 bundles of UNF 
from L to 1-1. 
Changes to Date, Fee and Completion Criteria: 
Date: 913-0A-+ 8/3 1/ l l 
Fee: Up to $480,000; $360,000; 
$30,000 per trailer; invoiced quarterly 
Completion C riteria: Ship +6 12 LEU trailers in FY I l. 
Changes to Fee and Completion Criteria: 
Fee: Up to ~OO;OGOt $520,000; 
$10,000 per bundle; invoiced quarterly 
Completion Criteria: Chante~ 52 bundles ofUNF. 
Date: 1/31/11 
Fee: $215,000; $26,875 per drum 
Completion Criteria: Dissolve 8 £S3 100 drums of LANL 
lines in 6. l.D. GFSI: Final shipment will be provided by 
12/15/10. 
Acceptance Criteria: DOE-SR will review dissolver log 
sheets / documentation. 
Assumptions: £.tght ofthe 13-pfetnp!-g!ltltttttHlelffi-tt!teef 
IAEA eonlFOI e1m be 1tteR9ttr-ed-eHte~ie&. 
Imple1nen1atfo1r0Hl~bi1~il-l-not-f'etJttire 
!rignttietttt1-t>l1tH!-mooHi~ None. 

GFSI: Finni shipment of LAP mtlSHl~l-HB-bt!le-tft~ 
~t1"0y-H)M/-H)-, None. 
Up to S2, 135,000 of the allocated PBI fee will be paid for 
Contract Output 2 as follows: 
Changes to Date, Fee and Completion Criteria: 
Date: .s+9A-l- 9/30/1 1 
Fee: Up to ~Ot $200.000; 
Completion Criteria: 1113-Line 3009 DSA Submittal (to 
include repack of non-moxablc 3013 oxides for either 
dissolution in HU-Linc or blending for WIPI'). 
Changes to Fee, Completion Criteria. and Acceptance Criteria: 
Fee: Up lo £100,000; $75,000; 
Completion Criteria: llB Line 3909 DSA ln~on. 
Revise K-Arca DSA to store all ''special items" in culverts 
outside 105-K. 
Acce1ltance Criteria: f>QE SR 11ill ~•aliaale eompletion of 
the SRNS Safety Rasis lmj)lemen!ution Plan. 
Submit high <1uality SRNS approved DSA. 
Up to $1,490,00G SI ,976,000 of the allocated PB! fee will be 
paid for Contract Output 3 as follows: 
Date: 1/20/11 
Fee: $35,000 
Completion Criteria: Develop "Case 3 Preliminary 
Deinventory and Flush Plan" to remove bulk SNM. 
Acceptance Criteria: DOE-SR will review Dcinventory and 
Flush 1Jlan. 
Date: 6/15/1 1 
Fee: $416,000; $1 ,000 per kg, invoiced quarterly. (4 16 kgs is 
the estimated quantity; the final amount of EU will be 
determined based on the EUS tank being pumped to heel, 
rclilled, and pumped back to heel). 
Completion Criterin: Complete processing of the EUS 12nk 
material through the solvent extraction cycles. 
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l'ngc 78, added a new 
milestone SRNS201 INMO-03. 

I 12/14/ 10 
13 

Page 78. Contrac1 Output 

I 12/1 .J/J 0 
SRNS20 11 NMO-04 revised 
GFSI 

I 12/14/10 
Page 78, Contrnct Output 
SRNS20 1 INMO-04 Amount 
Page 78, revised milestone 
SRNS20 I INMO-04.03 

I 12/14/ 10 

Page 79, deleted words on 
I 12/14/10 completion criteria for 

SRNS20 11 NMO-04.08 
Page 780, udded a new 
milestone SRNS201 INMO-04. 

I 12/14/10 
10 

Page 80. added a new 
milestone SRNS20 1 INMO-04. 
II 

I 12/14/ 10 

Page 82, SRNS20 11 SRNL-
0 1.0 1 revised Completion 
Criteria and Acceptance 
Criteria 

I 12/14/ 10 

Page 84-85. SRNS20 11 SRNL-
03.01 revised Completion 

I 12/1·1/I0 Criteria 

Accepta nce C riteria: 
Date: 12/31/10 
Fee: $35,000 

Contract No. DE-AC09-08SR22470 
Modification No.1 31 

Revision I 

DOE-SR will review processing logs. 

Completion C riteria: Develop dc1ailcd scope and schedule io 
move Heavy Water from K Arca to C Area. 
Accepta nce Cr iteriu: DOE-SR will review scope and 
schedule. 
GFSI: NNSA runding (111lowed-J"1en"lN&A--ton1rnet-ing 
Gffieer-letler• is available for use by I 0/1 /IO to refurbish 1hird 
cask and mil car for UNF shipmcn1s. DOE will approve DSA 
rev for L Basin Vncnnm System within 30 days. 
Up to ~MGG $1,458,000 of the allocated Pl31 fee will be 
paid for Contract Output 4 as fo llows: 
Da te: ~IH 1/31/1 1 
Fee: ~00 $75,000; $25.000 per installed manipulator. 
Completion Criteria: l!mYitl~-S-F-~ sk-Redue½IBH 
prelitt1tn111,y--P.~ lnstull three Z Uiind Manipulators in 772-F. 
Acceplnncc C riteria: 611bmit--lttglHttmlity SRS HflflftWe6 
1irelimit1nr-y-P-&P-ltt-GGJ;..8~ DOE-Sil wi ll review completed 
work nnckagcs or visually validntc hy walkdown. 
Completion C riteria: Complete upgrade of a th ird 70 ton ca~k 
and mil car and-leod-with-l}NF--feHhipmenl. 

Date: 9/30/1 I 
Fee: $208.000: $4.000 per connector' invoiced quarterly 
Completion Criteria: Fabricate and install 52 I lanford 
dummy connectors on open cooling Wn1cr Out nozzles. 
Accepl:lnce Criteria: DOE-SR will review completed work 
packages or visually validate usint Crane monitors. 
Da te: 2/28/1 1 
Fee: $100.000: $50.000 per installed manipulaior 
Completion Criter ia : Fabricate. install and functionally test 
the L Basin Vacuum System to operable service and clean the 
Transfer Pit. 
Acceptance Crilcria: DOE-SR will review completed work 
packages or visually va lidate by walkdown. 
Complclions Criteria: The contractor shall provide objective 
evidence demonstrnling satisfactory completion of quali ty 
products and provis ion of services (such as now sheets, 
technology development rind deployment) to reduce the 
technical risks of' EM operations and projects al SRS and 
across DOE. This includes technical support to DOE-EM HQ. 
Nuclear Materials Stabili·1,ation Project. Liquid Waste 
Operations, Closure Project. and the EM DOE Complex. 
Quarterly reports of progress will be provided 11ttd fee \\i ll Ile 
~-ttttHF1eflriF11nding, scope and schedule will be 
provided by EM-I IQ and EM Gemmetar+,Customcrs. As 
EM customers task SRNL with work scope throughout FY 11. 
SRNL will document the status of deliverables and milestones 
for each project nnd track progress. 
Acceptance Criteria: 
Review and evaluate work de liverables and documentation 
quarterly to validutc milesto11e completion of milestones and 
dcliverables.--11,tt'I-S~ lici t customer feedback to assess quality 
ofSRNL work nroduc1s and sunoon. 
Prepa~remenH11ia-WFG-preeeeure--reYisio11s rela1ed to 
foreign-t1aMn11l--ttwolve1ne11H1nd-st1bnl-i1-them-fer--H~ 
tl-bjeetwe---i~!tn1tllftte-t!ie-r~quir-ement-fof-identfflellti0fl 
ef foreign n11t-ien111!!-icj:.thHHHe-me1H-of.o.YOfffi)f'OYitled--by 
SRNS is relefflf1ble-to-tlie;tt1btte-ft1Jd--na SHS si1e ~·iJit is 
i,wel-Yetl-, 
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1 12/ 14/ 10 Page 138, revised milestone 
SRNS20 11 NNl'-09.02 dale 
Page 138, revised mileslonc I 12/ 14/10 
SRNS20 I I NNP-09.03 da1e 

Conlracl No. DE-AC09-08SR22470 
:\fodification l\o. 131 

Revision I 

While 111ointa1ning compliance with DOE Order 142.)a 
(Unclussificd foreign Visi1s and Assignments Program) and 
DOE Order 481.1 C (Work fur Others), revise SRNS 
procurement and Work for Others (\VFO) procedures io 
faci litate \\Ork where foreign nationals mal' be involved. 
2. Issue Project Controls Plan by N<t¥emeer.,.+i~ 
December 20, 2010 
3. Issue EVMS lmplemcntalion Plan by t>eeemller, 6, 201{) 
Januurv 26. 20 11 
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U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

1. Purpose 

Contract No. DE-AC09-08SR22470 
Modification No.Ill 

Revision I 

This document serves as the fiscal year 2011 Performance Evaluation Measurement Plan 
(PEMP) identified in Section H-28, Performance Based Incentives, of Contract No. DE-AC09-
08SR22470 between the U.S. Department of Energy (DOE) Environmental Management (EM) 
Savannah River (SR) and Savannah River Nuclear Solutions (SRNS) LLC, approved January I 0, 
2008. 

The PEMP is developed annually by DOE and SRNS to provide lessons learned from the 
previous evaluation period; illustrate performance improvements for the fiscal year, and identify 
performance incentives and measures for all work performed by the contractor during the 
evaluation period. Fee-bearing scope and incentives in support of the American Recovery and 
Reinvestment Act (ARRA) are addressed in a separate PEMP. 

The SRNS contract is a cost plus award fee (CPAF) performance-based management and 
operating (M&O) contract, regulated under Department of Energy Acquisition Regulation 
(DEAR), Subchapter I, Agency Supplementary Regulations, Part 970, DOE Management and 
Operating contracts. 

This document addresses development of Performance Incentive Documents between DOE-SR 
and SRNS. This includes administration of performance measures, including Performance-Based 
Incentives (PBI), and award fee defined in the contract, Section B, Supplies or Services and 
Prices/Costs. 

National Nuclear Security Administration (NNSA) and EM incentives established under the 
contract are contained in the PEMP as are provisions regarding payment of incentives and award 
fee. Specific requirements regarding payment of an incentive, or an award fee, may also be 
included in the incentive document. 

2. PEMP Integrated Project Team (IPT) 

An Integrated Project Team (IPT) has been established in accordance with DOE O 413.3A, 
Program and Project Management for the Acquisition of Capital Assets. The team's charter 
defines specific roles and responsibilities of the IPT. IPT roles and responsibilities are further 
defined in Savannah River Implementing Procedure (SRIP) 412.1, Performance Evaluation and 
Measurement. Reference Attachment A, Integrated Project Team (/PT) Charter. 

3. The PEMP Process 

The PEMP process for SRNS is based on fiscal year performance as identified in the contract. 
The PEMP process is further defined in Savannah River Implementing Procedure (SRIP) 412.1, 
Performance Evaluation and Measurement. 

3.1 Incorporating DOE, EM and Site Mission 
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Contract No. DE-AC09-08SR22470 
Modification No.131 

Revision 1 

The Savannah River Site publishes a Strategic Plan each year in support of DOE-EM and 
NNSA missions. The Strategic Plan articulates the site vision and missions to 
successfully execute current missions while welcoming and preparing for new 
opportunities. 

During the past several years federal and contractor staff have worked together to define 
performance measures for those strategies in order to develop performance statements, 
metrics and milestones. As a result of this effort, EM, NNSA and site missions are tied to 
the contract statement of work. 

Functional areas of the contract statement of work identify mission-critical outcomes. 
Outputs and measures define how work is performed in order to meet the outcomes. This 
framework is used to develop criteria in the Performance Incentive Document. 

3.2 Performance Planning 

The PEMP is developed with federal and contractor staff input. Both federal and 
contractor parties strive to reach mutual agreement on expected business, operational and 
technical performance and work together to develop incentives and award fee 
descriptions and associated measures tied to key end products, DOE strategic goals and 
objectives. Incentives and fee demonstrate direct flow down of DOE strategic goals and 
priorities. 

The CO reserves the unilateral right to make final decisions on all performance objectives 
and incentives (including the associated measures and targets) used to evaluate contractor 
performance, including any modifications. 

The PEMP is revised and approved prior to the beginning of each evaluation period. Only 
the CO can change the PEMP. No changes will occur to the PEMP in the last 60 days of 
the evaluation period, unless with bilateral agreement between the CO and the contractor. 

3.3 Risk Management 

DOE site management uses an integrated risk management process for the EM Life Cycle 
baseline. This process provides programmatic risk analyses of the EM Scope of Work, 
establishes a process for identification and management of risks within, and integrates 
risk data from prime contractors, including SRNS. 

The SRS integrated approach to risk management ensures project teams and management 
are involved in the risk management process: risk identification, grading, handling, 
impact determination, and integration. The process concludes with preparation of the 
Risk Management Plan (RMP) and contingency estimates contained in the SRS Risk 
Summary and Integrated Contingency Analysis. Each project RMP provides a summary 
description of the integrated approach employed in the development of a project risk 
plan. 
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Contract No. DE-AC09-08SR22470 
Modification No.131 

Revision 1 

An assessment process is used to identify risks and opportunities associated with each 
project. The risks and opportunities are analyzed and handling strategies developed to 
ensure risks are managed to acceptable levels and opportunities are availed to improve 
the probability of successful completion of the project work scope. A detailed 
description of the methodology employed for the risk and opportunity assessment 
conducted by each of the Integrated Project Risk Teams appears in Systems Engineering 
Methodology Guidance Manual. 

3.4 Performance Incentive Document 

A Fee Allocation Model is developed by the IPT and used to demonstrate distribution of 
contract fee based on weighting of funding, priority and complexity. Analysis is used to 
develop expected fee earning based on the Performance Incentive Documents. 

A Performance Incentive Document includes: A Performance Outcome statement, 
Contract Output performance statements, metrics, Completion Criteria, and Acceptance 
(documentation) Criteria. The Performance Incentive Document is further defined in 
Savannah River Implementing Procedure (SRIP) 412.1, Performance Evaluation and 
Measurement. 

3.5 Other Incentives 
Incentives that are negotiated as a result of the cost reduction process per SRNS-RP-
2009-01188, SRNS Continuous Improvement System Implementation, will be managed 
per SRNS Contract clause 1.42, DEAR 970.5215-4, Cost Reduction, in conjunction with 
the SRNS Continuous Improvement Process. This process replaces incentives formerly 
identified as "Super-Stretch." 

The CO may mutually negotiate with the contractor additional available fee for additional 
work not covered by the available budget. The funds for such work and the associated 
available fee are funded through the contractor's efficiencies in accomplishing the 
otherwise funded work. The additional work must be performed in a safe manner meeting 
all necessary requirements; and the performance of the additional work cannot affect the 
safe, proper performance of the otherwise funded work. Any additional work will be 
authorized in accordance with provision in the contract Section H-54 entitled, Work 
Authorization System and is considered above base scope. This additional work falls 
under the management of DOE O 412. l A, Work Authorization System. 

Incentives created as a result of implementing the above contract clause and/or directive 
will be managed per separate contract requirements, and authorized through contract 
modification. 

4. Change Control 

I. All proposed changes to Performance Incentive Documents will be discussed at 
scheduled Performance Fee Board/IPT meetings. 
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2. Following Fee Board/IPT discussion, the contractor will submit formal correspondence to 
the Contracting Officer (CO) requesting the proposed change to the Performance 
Incentive Document. The correspondence should include: 

a. Any proposed change to the original incentive document 
b. Proposed new incentives tied to the current Contract Performance Baseline (CPB) 
c. Proposed fee allocation adjustment between current incentives and/or new 

incentives 
d. Elimination of current incentives 

3. Upon receiving correspondence from the contractor, the CO will consult the appropriate 
Assistant Manager/Office Director (AM/OD) and Subject Matter Expert to determine: 

a. If the proposed change impacts the CPB 
b. If the proposed change identifies new and/or unfunded scope 
c. If the proposed change impacts multiple site organizations 

4. If the proposed change does not meet any one of the above determinations, the CO will 
issue correspondence to the contractor approving such change to the Performance 
Incentive Document that incorporates advice of the AM/OD and/or Subject Matter 
Expert. 

5. If the proposed change meets any one of the above determinations, the CO will request 
the contractor develop and submit a Baseline Change Proposal (BCP) for review by the 
federal (site) configuration control board. 

a. Following the recommendation of the federal configuration control board, the CO 
will issue correspondence to the contractor approving such change to the 
Performance Incentive Document that incorporates the advice of the board. 

6. The CO will issue a modification to the contract for any change to the currently approved 
PEMP. 

7. The CO may deny any proposed changes to the Performance Incentive Document. 

Action directed by CO correspondence is considered to be within scope of work of the existing 
contract. If the contractor considers that carrying out direction may increase contract costs or 
delay any delivery, the contractor shall promptly notify the CO orally, confirming and explaining 
the notification in writing as soon as possible, but within no more than five (5) working days. 
Following oral notification and submission of the written notice of impacts, the Contractor shall 
await further direction from the CO prior to implementing the action. 

5. Federal Oversight of Contractor Performance 

Central to administration of the contract is assessment of contractor performance. All federal 
staff members performing assessments are expected to understand terms and conditions of the 
contract. In order to verify performance, a systematic process of assessment, analysis, 
documentation and feedback will be required. A range of assessment techniques from 
data/metric reviews and analysis, to review of self-assessments by the contractor, to formal 
multidisciplinary assessments will be employed. The assessments will be tailored based on the 
level of definition of the work requirements and complexity of the function. 
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Procedures for assessing contract performance are described in the SR Manual (SRM) 226.1.1, 
Integrated Performance Assurance Manual. The intent of the oversight processes described in 
the manual is to assure contractor compliance with contract requirements, provide for timely 
identification and correction of deficient conditions, verify effectiveness of completed corrective 
actions, and pursue excellence through continued improvement. Additionally, the manual is 
intended to assist DOE in implementing the site contractor oversight system (a management 
framework of related processes to determine whether federal and contractor assurance programs 
are performing effectively and/or complying with DOE requirements). 

The contractor oversight system is founded on an integrated safety management system (ISMS}, 
emulating DOE P 450.4, Safety Management System. SRM 226.1.1 describes processes 
comprising the contractor oversight system, which enables DOE to: (I) clearly communicate 
requirements and expectations to contractors; (2) assess the quality, effectiveness, and efficiency 
of contractor assurance systems and resulting work products in complying with contract 
requirements; (3) effect continuous improvement in contractors' operations; and (4) enhance the 
effectiveness of DOE-SR oversight of contractor performance. 

The contractor oversight system provides DOE site management information needed to make 
informed decisions regarding both contractor and DOE performance and to determine whether 
program corrections are necessary. Communicating requirements and expectations to the 
contractor is an essential component in the contractor oversight system. Requirements and 
expectations are communicated through the Statement of Work, special clauses, contract 
modifications, and through technical direction by the CO or representative. 

SRM 226.1. l provides detailed requirements for standardized scheduling, planning, conducting, 
reporting, and follow-up and closure activities for Type 1, 2, and 3 Assessments. Assessments 
are designed to provide managers with meaningful, accurate, and current information on the 
status of program compliance, productivity, and quality. Use of standardized assessment 
methods is a key feature of DOE site performance assurance. 

6. Performance Evaluation 

Upon completion of performance criteria described in the Performance Incentive Document, the 
contractor will document completion in the Fee Invoicing System (FIS) and forward the 
documentation to the relevant DOE organization technical representative, who in turn will 
perform a verification of documentation to confirm output criterion has been met. This may also 
require an in-field validation. 

Upon verification, recommendation is forwarded through management to the Performance Fee 
Board. The Board verifies documentation provided demonstrates satisfactory completion 
according to performance incentive requirements through presentation by the AM/OD, and peer
level discussion. Fee recommendation (to the FOO) will be made according to the Performance 
Incentive Document. 

The contractor may perform self-assessment of their performance. The Board will review any 
assessment provided by the contractor. If the Board does not concur with the contractor's self-
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evaluation and recommendation, all such disagreements shall be expressed in a performance 
evaluation letter to the contractor. The contractor shall submit written comments and any 
supporting documentation LO the Board within five (5) working days of receiving the evaluation 
letter. Within Len ( I 0) working days of receiving any contractor comments or reclama, the Board 
shall provide the FDO a recommendation, including amount, rationale, and justification. 

Disputes that occur during verification, and resolution is not forth coming between the contractor 
and the appropriate AM/OD, will be resolved by the Performance Fee Board during regularly 
scheduled meetings. 

7. Payment of Fee 

The contractor requests fee payment by submitt ing an invoice. Following verification by the 
relevant AM/OD recommendation is forwarded to the Performance Fee Board and FOO. The 
FOO determines fee payment, following Performance Fee Board review and recommendation. 
Determination of fee earned is the unilateral decision of the FOO. 

The contractor wi II be advised in writing of Lhe amount and basis of Lhe perfo rmance incentive 
fee determination. Performance incentive fee not earned during Lhc performance period will not 
be al located to future perfo rmance periods. However, fee may be allocated to new perfonnance
based incentives as developed by the I PT, as long as the completion of the newly developed 
incentive does not extend beyond the evaluation period. 

Fee is considered provisional throughout the performance period. The FOO determines the total 
fee awarded to the contractor. Fee may be reduced per contract Section B.5 DEA R 970.5215-3 
Conditional Payment of Fee, Profit. and Other Incentives - Facility Management Contracts 
(JAN 200./) ALTERNATE II !JAN 200./) IDEVIATJON) . 

Contract clause H-33, PROVISIONAL PAYMENT OF INCENTIVE FEE, allows 
provisional payment of fee fo r pa11ial complet ion of subjectively evaluated [subjective] 
incentives. The contractor may request up to 50% of Lhe total fee available fo r each subjective 
incentive. If requests arc monthly, the contractor must use a 1 / 12 divisor; if requests are 
quarterly, then 1/4 divisor; if semi-annual. then 1/2 div isor. Provisional fee is not cons idered 
earned fee. and is contingent upon a fi nal fee determination by the FOO. 

Total available fee amount earned payments are made by direct payment or withdrawn from 
funds advanced or ava ilable under the contract. as determined by the CO. The CO may offset 
against any such fee payment the amounts owed to the government by the contractor, including 
any amounts owed for clisa l lowed costs under the contract. No base fee amount, or tota l available 
fee amount, payment may be withdrawn against the cleared payments financing arrangement 
without the prior written approval of the CO. 

The contractor has developed an automated Fee Invoicing System (FIS) that uses measurement 
data from each Perfonnance Incentive Document. The contractor works with DOE lo identify 
appropriate DOE approvers. The system assigns responsibility to each output so that the routing 
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process ensures appropriate review by federal and contractor staff. Time limits are assigned to 
each step to ensure smooth processing and timely approvals. The system notifies responsible 
approvers when the review / approval allotted time has been exceeded. 

8. Government Furnished Services/Items (GFS/1) 

GFS/1 are factored into the final fee determination for this incentive contract. GFS/1 are 
identified in the Basis of Estimates (BOE) found in WBS dictionaries for specific tasks. The 
purpose of the GFS/1 are to identify inherent government responsibilities that may pose some 
level of risk to the contractor in completing award fee or performance based incentives. GFS/1 
are the burden of the government, mutually accepted as part of the performance agreement. If the 
government fails to achieve GFS/1 equitable adjustment may be made specific to the incentive. 
These adjustments, however, cannot exceed the maximum available fee for the specific 
incentive. 

9. Reporting Requirements 

The contract requires each report must be accompanied by a letter or other document which: 
• Identifies the contract number under which the item is being delivered; and 
• Identifies the contract requirement or other instruction which requires the delivered 

item(s). 

The contractor is responsible for maintaining all records and controlled documents related to the 
PEMP per DOE O 200.1, Information Management Program, and DOE Order 243.1, Records 
Management Program. 
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2011 SRNS Fee 
( $) 

EM - Base* 
PBS (11C, 12, 20) 

NNSA 
DP-Tritium 
NN 

Total NNSA 

Total EM Base & NNSA 

* Excludes ARRA 
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Elll 

Nuclear Malerials 

SRNL 

Sile !nf!Dl la1£!ure 

&M Maaag!:mcat Cowmehensl~g 

All EM Org•nlzal lons 

Saf eguards & Security 

Safety 

Safety 

Integrated Groundwater 

Quality Assurance 

COBRA lmplcmentallon 

(Continued next page) 

2011 SRNS PBI Fee Structure Supporting EM & NNSA 
$49,750,000 

Award Contract 

Imll 2!!.!ru!l 

ObJect,ve NM0-1 

NM0-2 

NM0 -3 
NMO-4 

Otlject,ve SRNL•l 

SRNL-2 

SRNL-3 

Objoct,ve 1$-1 

1S-2 
1$-3 

IS-4 

Subjocllve MGT-1 

Oqocllvo MGT-2 

Otljecllve MGT-3a 

Otljectivo MGT-3b 

Objective MGT-4 

Obt0Ctive MGT -5 

ObJectIVe MGT -6 

Avail 
Foo 

ll!22.l 

8,600,000 

Description 

3.031,000 Receive. S1oro. charactenie, disposlion uran.um ma1enals & SNF 
2. 135,000 Receive. S1oro. characte~e. dispos11on pluiorium matenals 

1,970 ,000 Uranium and Plulonium lhroughput lmprovemonl & preparauon 

1,458,000 lnl1astructare / Facihty 1110 ex1enslon 

2,000,000 

1,250,000 Enable EM Mission Acalmp~shmen1 

___ 650_ ~_000_ Enhance SRNL lnfrasll\JCUfe and Faol1ty Safety 

_ __ 1~00~,000- Eslablish SRNL as a prof8fred pannor for industry.univers111os 

nnd small businesses 

2,000,000 

800.000 Biomass Proioct Supporl 

---'7-'00=,000= D Area Rohnbotty Enhancements 
200,000 Suslainabllly Plan 
300.000 Road C and Road 4 - rocu,ld, repair & repave 

8,900,000 lmp,ove Managemen1 EffOCllveness and Coni,01 of actJ\OtHlS 

200.000 

--_,,.,.so='_'=ooo= Comple1e lnstnllalion & , 1.nup of Argus components for Bldg 723-A 
___ ,c:50=.000= Comple10 lns1anabon & Slru-tup o! Argus componen1s for roma,r,ng A & B Area Bldgs 

100,000 Enterpnse ln1egra1ed Saloly Managomenl - Exposure Assessmenl (EISM-E.A) 

350,000 Medlcal ElflClency lmp,ovameots 

200,000 

___ 1_00~._000_ Issue Proiecl Plan to basohno curron1 s,10 plan 
___ .:.50.:c,•.:.000= Issue Grooodwater T echnlcal Assessment 
___ .:.50.:c,•.:.000= Issue SRS lfllegrated Groundwa1er Program Plan 

200.000 
_ __ .;cso-"_.:.oooc.c.. Updale ,mpactod p<ocedures (es1 5 "6'N procodures & 26 reY1sions) 
____ 50~_000_ Oovetop & delIVer lraJnng for Procuremenl & Engoneenng 
_ __ 1_00~_000_ lmplemen1n~on of NQA-1·2008 requiremeois 

200,000 

- ---,50:-:-".:,000= Comple:e COBRA wnplementabon 
____ so~ __ ooo_ Ool0m"11ne COBRA ,n1e~aces with new Finance replacement systems 

_ __ ,_00~_000_ Ootermino COBRA Interfaces wilh new Procuromenl replacement sysloms 
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Bualneu Procen Modemlzallon 

Worti Force SeNlces 

Risk Management 

S11ppllor Diversity 

Comprehensive Sito Planning 

B&sollno Process Improvements 

lntelfaco Management 

Continuous Improvement 

Total EM 

NudearMatenal 
SRNL 

Site lnfrslrucluro 
Management Coml)l8hensivo 

(Continued next page) 

Objective MGT -7 750,0C0 
--~1~25'"",000~ Complete lnstallaUon & SRNS Aceptance Testlng of Get, Ledger Phase 1 

500,000 Alla:n sy,lBm design Stage EX!I for Supply Chain Mgmt Pnase 2 
----'1-=-25"",ooo=-- Complete installation & acceptance testing of Ille Supply Chain Mgmt Phase 2 

ObjedlW MGT -8 150,000 

ObjectiW MGT .g 

ObjectMI MGT -10 

___ 25~,000- Expand Talent 
___ 25~,000- lnaease Leaderuhip Develcment 

25,000 Continue developing Futura Worltlorce laber resource pipelines 
--~25~,000~ Tako BC8S Business lo Bid 
--~SO=c,000==- lmplemenl revised Actualy Processes 

450,000 
150,000 Complele assessm11111 of current lisk & cpportunily mgmt processes 
150,000 Conduct analysis of high value risks currently ldenlified 
150,000 Develop a risk end lllale vision oction !)Ian 

100,000 Ccnsistet'i wilh Pnme Conuact, moot mutually agreed to goals fer FY2011 

Objective MGT -11 1,000,000 

700,000 Implement an llltegrated Comprettensive Planning S)'$1em 
100,000 Improve FIMS Oala Base 

--100.000 Complete Ccnd!IJOn Assessments on 20% t1f Real Property ASSGts 
__ -e1.ccooc..c.ooo=c. Develop a procass lo ldenl~y completed Dofenod Maintenance In FIMS 

O!Jsedive MGT -12 150,000 
----'1=-25'-",000'-'-C. Develop & dellver an integrated baseline management & control process 
---=25"",000~ lncotporllte lessons learned from FY2011-2O15 Baseline de\'elopment 

Objective MGT -13 150,0C0 

Otjecliw MGT -14 

__ _,1"'00=000e=:. Improve cost tracking capalx!1ly of site tenant acopes 
--~50=000~ Assisi DOE in intogtalion etfotts 

182,748 Domonstrate tho Impact of ConUnuCIUS Improvement cleplOyment 

8,600.000 
2,000000 
2,000,000 
~ 
21,662,748 
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NNSA 

Tritium Prognms 

Nuclear Nonprollfontlon 
less F11ndl119 for EM 

rotal NNSA (Excluding Funding lo EM) 

Total Fee Av1U1ble 

Total EM 

Total NNSA 

TGtll fc,e Avallabla 

TP-01 
TP-02 
TP-03 
TP-04 
TP-05 
TP-06 
TP-07 
TP-08 

12,437,254 45% OlljedlW, 65% $ubjeclMI 

3,109.314 Suppatt Nuclear Weapons Stoc:kplo 
373,118 EiclractionolTritiumfromTPBARS 
248.745 Ccndud R&Oand ST&E relal8d to misaion of SRSO 
621.563 Suppgrt Tlitium Programs by safe and offldont oxoaruon 

1,243.725 NNSA Multi -Site lncentiWs 
2,487.451 Operations: Maintain Tntium Fadlmos 
1,865,588 ES&H and S&S: : Maintaion Tritium Faal11los 
2,487,451 Business: Maintain Tritium F110li1ies 

11,650,000 
600,000 MOX SIJJ)pOrt 

3,900.000 POC 
6,900,000 WSB 

250,000 Pu Disp Inf 

24,067,254 

25,662,746 

49,750,000 
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INTEGRATED PROJECT TEAM (IPT) CHARTER 

IPT NAME: PEMP Integrated Project Team (IPT) 

Contract No. DE-AC09-08SR22470 
~lodific:ition No. 13 I 

Revision I 

LEVEL OF IPT: Savannah River Operations Office, Deputy Manager for Business 
Operations 

.IPT MISSION/OBJECTIVES 

The purpose of the I PT is to provide site senior federal management a process for evaluating 
and measuring performance tied lo strategic goals. This charter defines roles, responsibilities, 
authorities and accountabilities for this process. The mission of the IPT is to lead 
perfo rmance, and help avoid potential barriers to success. 

The DOE-SR Executive Sponsor for the IPT is the Deputy Manager. The lPT Lead is the 
Assistant Manager for Integration and Planning (AMlP). The I PT will be composed of both 
federal and contractor employees. Federal members will include the Deputy Manager fo r 
Cleanup Operations, the DOE Contracting Officer for M&O, Technica l Leads, NNSA SRSO 
Manager and NNSA NA-262. Contractor members will include the Management and 
Operations (M&O) Vice President for Business Services, the SRNS Director of Contracts frfIB 
Stmeontract ManagemeHt, and Technical Leads. The IPT wi ll be augmented, as necessary, 
with Subject Matter Experts as well as matrix support personnel (both federal and contractor) 
who possess specific competencies and the skill and expertise required for successful 
execution of the projects. 

The Performance Fee Board will be comprised of select Federa l !PT members responsible for 
reviewing all submitted invo ices fo r payment determination, and making recommendations to 
the Fee Determining Official (FDO). 

SCOPE OF IPT RESPONSIBILITIES 
The IPT will: 

• Provide input to develop and approve Performance Incentive Documents 
• Monitor progress made in completing work 
• Support the invoicing, validation and approval process. 

The IPT shall meet: 
• Regularly to monitor progress of submitted invo ices for payment 
• Identify incentives that will be complete in the next 30 days 
• Identi fy and di scuss any changes to incentives 

/PT Executive Sponsor 

The IPT Executi ve Sponsor wil l prov ide perfo rmance input. to the IPT Lead and members. 
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The IPT Executive Sponsor will also be the senior DOE member on the Performance Fee 
Board. 

/PT Lead 

The IPT Lead is the federal official responsible for project success. In accordance with DOE 
0 413.3A and DOE M 413.3-1, the IPT Lead shall perform the following: 

• Charter and lead the IPT 
• Schedule and hold IPT meetings 
• Request support from the DOE functional resources as required to resolve issues 
• Assess contractor performance 
• Identify and resolve critical issues 
• Present any performance evaluation and measurement issues that cannot be resolved by the 

PEM IPT to the appropriate SR authority for final decision 

/PT Members 

IPT members are responsible for supporting the IPT Lead in fulfilling technical and project 
management responsibilities during project execution. Members conduct and/or coordinate 
activities for their respective organizational element or functional area of responsibility. The 
members are assigned specific roles and responsibilities for project success and report to the 
IPT Lead for execution of these responsibilities. IPT members shall perform the following 
generic responsibilities: 

• Ensure interfaces are identified, defined, and documented 
• Review and assess performance and project status against parameters, baselines, milestones, 

and deliverables 
• Support the IPT Lead 
• Review and comment on deliverables 

The names ofIPT members are current as of the issue date of this charter. Names or 
functional responsibilities may change at the discretion of the I PT Lead without having to 
modify or update this charter. 

The Table identifies the members of the IPT, the Performance Fee Board and the Technical 
Leads. 

NAME FUNCTION ORGANIZATION 

HINTZE, Doug IPT and Fee Board Lead Assistant Manager for Integration and 
Planning 
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DEAROLPH, Douglas NNSA Performance Fee Board Member 
IPT Member 

NNSA Alternate Perfonnance Fee Board 
CLARK, William Member 

IPT Member 

LOVETT, James IPT Member 

BILSON, Beth IPT Member 

TEMPLE, John IPT Member 

CHRISTIAN, John DOE I PT Technical Lead 

PENNINGTON, Michele SRNS !PT Technical Lead 

MOODY, Dave DOE Fee Determining Official 
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Manager NNSA SR.SO 

Manager NNSA NA-262 

DOE M&O Contracting Officer 

SRNS VP Business Services 

SRNS M&O Manager Director of Contracts 
a+l6-&tbeefltfflet-MitHtlgeitlenl 

Mission Planning Division 

SR S M&O Business Services 

DOE Site Manager 
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Attachment B, Performance Incentive Documents 
The Performance Incentive Documents for FY2011 are attached. 

Management Comprehensive Incentive Document 
Infrastructure Incentive Document 
Office of Laboratory/SRNL Incentive Document 
Nuclear Material Stabil ization Project Incentive Document 
Triti um Incentive Document 
Nuclear Non-Proliferation Incentive Document 
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• Performance Incentive Document 

PBI Number: SRNS201 I MGT 

Activity Name: Management Comprehensive 

WBS Number: Multiple 

Performance Period: October I, 20 IO - September 30, 20 I I 

Allocated r-ee: $8,900,000 (Subjective) 
$4,162,746 (Objective) 

Revision Number: I 

Senior level manager name: Doug Hintze 

Senior level supervisor/division manager name: TBD 

Performance Outcome: 

Implement management processes and systems providing timely, accurate and traceable 
information to enable more transparent and efficient execution of SRS missions. 

This incentive is a hybrid incentive, containing subjective and objective elements. The 
subjecti ve element uses an adjectival rating to measure technica l performance, cost control, 
schedule performance and business relations / management for all of the fiscal year 2011 
incentives. The objective elements identify specific completion and/or acceptance criteria. 

l'agc 23 of 152 



U.S. Department of Energy 
Savannah River Operations Office 

Contract No. DE-AC09-08SR22470 
Modification No.131 

Revision I Performance Evaluation and Measurement Plan 

Description 

Contract Output 1 
Contract Output 2 
Contract Output 3 

Contract Output 4 
Contract Output 5 
Contract Output 6 
Contract Output 7 
Contract Output 8 
Contract Output 9 
Contract Output I 0 
Contract Output 11 
Contract Output 12 
Contract Output 13 
Contract Output 14 

Table of Contents 
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Management Comprehensive Subjective........................... 25 
Safeguards & Security-Argus...................................... 34 
Safety 
a. Enterprise Integrated Safety Management - Exposure 

Assessment (EIS-EA) ........................................... . 
b. Medical Improvement Process ................................ . 
Integrated Groundwater Program .................................. . 
Quality Assurance .................................................... . 
COBRA Interfaces ................................................... . 

35 
36 
40 
41 
43 

Business Process Modernization.................................... 44 
Workforce Services................................................... 45 
Risk Management..................................................... 48 
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Comprehensive Site Planning....................................... 52 
Baseline Planning...................................................... 59 
Interface Management................................................ 61 
Continuous Improvement............................................. 62 
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Contract Outl!ut: SRNS2011MGT-01 - Subjective Milestone 
Improve management effectiveness and control of activities. 

This Contract Output will receive an adjectival grade and numerical score. The following table 
will be used to define the different levels of performance and the corresponding grade/score that 
goes with the evaluation thereof. 

Adiectival Ratine Percent ofallocable fee Definition 
Exceptional 90-100 Technical - Met all performance requirements/Exceeded 20% or 

more; Minor problems/Highly effective corrective actions/Improved 
performance and quality results 
Cost Control - Significant reductions while meeting all contract 
requirements; Use of value engineering or other innovative 
management techniques; Quickly resolved cost issues/Effective 
corrective actions facilitated cost reductions 
Schedule (Timeliness) - Significantly exceeded delivery 
requirements (All on-time with many early deliveries to the 
Government's benefit); Quickly resolved delivery issues/Effective 
corrective actions 
Business Relations/Management - Highly 
professional/Responsive/Proactive; Significantly exceeded 
expectations; High user satisfaction; Significantly exceeded SB/SDB 
subcontractor goals; Minor changes implemented without cost 
impact/Limited change proposals/Timely definitization of change 
proposals; number and significance of audit findings, response to 
audits and associated corrective actions. 

Very Good 81-90 Technical -Met all performance requirements/Exceeded 5% or 
more; Minor problems/Effective corrective actions 
Cost Control - Reduction in overall cost/price while meeting all 
contract requirements; Use of value engineering or other innovative 
management techniques; Quickly resolved cost/price 
issues/Effective corrective actions to facilitate overall cost/price 
reductions 
Schedule (Timeliness)- On-time deliveries/Some early deliveries 
to the Government's benefit; Quickly resolved delivery 
issues/Effective corrective actions 
Business Relations/Management - Professional/Responsive; 
Exceeded expectations; User satisfaction; Exceeded subcontractor 
goals; Limited change proposals/Timely definitization of change 
proposals; number and significance of audit findings, response to 
audits and associated corrective actions. 

Satisfactory 50-80 Technical - Met all performance requirements; Minor 
problems/Satisfactory corrective actions 
Cost Control - Met overall cost/price estimates while meeting all 
contract requirements 
Schedule (Timeliness)- On-time deliveries; Minor problems/Did 
not effect delivery schedule 
Business Relations/Management - Professional/Reasonably 
responsive; Met expectations; Adequate user satisfaction; Met 
subcontractor goals; Reasonable change proposals/Reasonable 
definitization schedule; number and significance of audit findings, 
respansc to audits and associated corrective actions. 

Marginal 26-49 Technical - Some performance requirements not met; Performance 
reflects serious problems/Ineffective corrective actions 
Cost Control- DO not meet cost/price estimates; Inadequate 
corrective action plans/No innovative tcchni<1ues to brinf.! overall 
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Schedule (Timeliness)- Some late deliveries; No corrective actions 
Business Relations/Management - Less professionalism and 
responsiveness; Lower user satisfaction/No attempts to improve 
relations; Unsuccessful in meeting subcontractor goals; Unnecessary 
change proposals/Untimely definitization of change proposals; 
number and significance of audit findings, response to audits and 
associated corrective actions. 
Technical - Most perfonnance requirements are not met; Recovery 
not likely 
Cost Control - Significant cost overruns; Not likely to recover cost 
control 
Schedule (Timeliness) - Many late deliveries; Negative cost 
impact/Loss of capability for the Government; Ineffective corrective 
actions/Not likely to recover 
Business Relations/Management - Delinquent responses/Lack of 
cooperative spirit; Unsatisfied user/Unable to improve relations; 
Significantly under subcontractor goals; Excessive UMeccssary 
change proposals to correct poor management; Significantly 
untimely definitization of change proposals; number and 
significance of audit findings, response to audits and associated 
corrective actions. 

Up to $8,900,000 of the Comprehensive PBI will be paid for Contract Output 1. Per 
contract clause H-33: PROVISIONAL PAYMENT OF INCENTIVE FEE, the contractor may 
request monthly provisional fee payments for subjective incentives up to I /12th of 50% of the 
total subjective fee for the performance period. Provisional fee is not considered earned fee and 
is contingent upon a final fee determination by the Fee Determination Official. 

Description/Backeround/J ustification: 
To achieve its vision and implement all desired management improvement efforts will require an 
organized, systematic approach to project execution. EM has developed and implemented the 
EM Program Management System (EMPMS) to clarify roles and responsibilities, to provide for 
more integrated operations, and to further establish a solid baseline for workforce planning. 

The EMPMS is a performance-based management system. Performance-based management uses 
performance measurement information to help set agreed-upon performance goals, to allocate 
and prioritize resources, to inform managers so they can manage program activities to meet 
those goals, and to report on their status. It also offers opportunity to learn from any failures in 
performance and to continuously improve management practices. 

The Performance Fee Board, as identified in the Performance Evaluation Measurement Plan 
(PEMP) will survey the following organizations: 

Deputy Manager of Business 
Office of External Affairs 
Office of Chief Counsel 
Office of Support Services 
Office of Civil Rights 
Chief Financial Officer 
Office of Human Capital Mana2ement 
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Assistant Manager for Integration and Planning 

Deputy Manager of Closure 
Assistant Manager for Closure Projects 
Assistant Manager for Nuclear Material Stabilization Projects 
Assistant Manager for Waste Disposition Projects 
Office of Safety and Quality Assurance 
Office of Safety, Safeguards and Emergency Services 
Office of Acquisition Management 
Office of Laboratory Oversight 
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SRNS organizations will provide monthly self-assessments throughout the performance period 
to provide contractor feedback in cross-cutting areas of performance, such as safety, efficient use 
of trained and qualified human capital, quality, continuous improvement, cost effectiveness, 
timeliness of deliverables, compliance with contract, etc. The self-assessments will be used to 
measure and report contractor technical performance (quality of product/service), cost control, 
adherence to schedule, and business relations / management as these relate to the contractor 
support of the individual and collective DOE organizations. These self-assessments will be 
captured on the electronic web-based DOE Scorecard and used to facilitate enhanced 
communication between DOE-SR and SRNS. 

These assessments are critical to record contract performance that is considered implicit, or 
subjective. Clear measures will be defined and consistent with standards of reporting contractor 
performance (FAR 42. I 5, FAR 15.3, FAR 9.1, and DEAR 909. l ), The Federal Acquisition 
Streamlining Act of 1994, and the federal acquisition guide, chapter 42.15. 

Subjective incentives use adjectival measures related to quality of service or product. The 
success of a contractor against subjective measures is determined by the government, which will 
consider the related conditions under which the work was performed and the contractor's 
specific performance as measured against the government's objective. 

What follows is a listing of organizations and suggested performance measures that will be 
subject to survey on a regular periodic basis. The listing represents only a sample of 
performance measures; customer service is an implicit performance expectation. Both federal 
and contractor employees will strive to reach mutual expectations and conduct beneficial 
communications in support of site missions. 

Office of External Affairs: 

SRNS Public Affairs builds and maintains stakeholder trust and confidence through: 

• Frequent and effective message development and communications with key SRNS stakeholders; 
• Building and maintaining credibility with key media outlets on a local, regional and national basis; 
• Developing and implementing proactive employee communications in support of the SRNS Employment 

Engagement Plan; 
• Develooine. and implementing SRS and SRNS executive and business communications to targeted community 
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organizations and media outlets; 
• Providing video and still photography direction, production and documentation of SRNS and SRS activities -

including in hazardous and high-security areas; 
• Developing and implementing comprehensive community relations programs for areas surrounding SRS; 
• Maintaining effective government relations for SRS at local, state and Federal levels; 
• Implementing the DOE education outreach initiatives and mandates on Historical Preservation; 
• Implementing DOE public tours program in conjunction with providing visitor support planning and execution 

for mission related tours and visits; 
• Providing guidance, direction and implementation of events for SRNS and DOE-SR . 

Office of Chief Counsel: 

The Contractor shall provide general planning, management and administrative services for all its legal advice, 
services and litigation for itself, and for other organizations as directed by the CO. 

Office of Sunnort Services: 

The Contractor shall provide general planning, management and administrative services for all its business 
activities and for other organizations as directed by the CO. 

Office of Civil Ri~hts: 

• Maintain essential elements of a Model Equal Employment Opportunity program 
• Demonstrate firm commitment to equality of opportunity for all employees and applicants for employment. 
• Strive to meet DOE-SR expectations to be model employers in the area of workforce equal employment 

opportunity and diversity, and provide policies, procedures, and assign responsibilities and authorities for the 
oversight of contractor equal employment opportunity and affirmative action at the site as specified in 
applicable stale and federal laws and regulations. 

Chief Financial Officer: 

• Provide timely and accurate submittal of monthly Spend Plans for all major and minor Budget and Reporting 
(B&R) codes prior to issuance of DOE-SR monthly Fin Plan. Submittal shall include all funds control points 
and should be received by DOE-SR on or before the 15th day of each month. 

• Manage overhead (G&A, ESS, Dept. O/H) consistent with DOE-SR's Program Execution Guidance (PEG) 
letters. 

• Review service center and unit bill pools for opportunities to reduce cost. 
• Provide timely and accurate performance of SRNS internal audits consistent with Approved Audit Plan . 
• Provide timely and accurate communications to DOE-SR of emerging budget and financial issues . 
• Provide timely and accurate reporting of contractor (SRNS) financial data to DOE corporate financial systems . 

Monthly submission oflnlegrated Contractor accounting data is due by noon (local time) on the 2nd business 
day following the end of the accounting period. Data includes the "Statement of Cash Activity" and the IC 
Interface. 

• Provide timely and accurate responses to all scheduled monthly, quarterly and annual financial 
statement/financial reporting requirements. Requirements will be defined and transmitted to SRNS via DOE 
accounting schedule maintained by the DOE CFO Finance Division. Ad hoc requirements will be transmitted 
and scheduled on a case-by-case basis. 

• Provide timely and accurate responses as required to support and satisfy DOE IG/KPMG financial statement 
audit requirements. Requirements will generally be scheduled within known audit schedules; however, 
requirements may be ad hoc at times. 

• Perform self-assessment of selected contractor financial/accounting policies/procedures to update, incorporate 
best practices, and insure continued compliance with DOE requirements. Or, provide assurance that 
policies/procedures are current and in compliance. 

• Report monthly by the 15th day current and cumulative costing actuals by all major and minor Budget and 
Reoortine. <B&R) codes for cost actuals trackine and variance analvsis aeainst the Soend Plan. This is a 
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measure of cost planning accuracy to costing actuals. The cost variance metric is to stay within plus or minus 
5%. 

Assistant Manai:;er for Closure Projects: 

• Technical Performance 
0 Continue project field performance, including technology deployment 
0 Continue progress towards meeting DOE energy intensity reduction goal 
e Co 11 t Rbttte-w ward ach iev i n g-a-1-1-high per lb nn11nee-s-ttStil-iflfll:>le-btt+la-ing-geals 
0 Continue successful operation of aged equipment and systems 
0 Safety metrics (TRC, DART, etc.) 
0 Implement effective feedback and improvement (e.g., MFO, BBS, lessons learned, etc.) 
0 Submit quality reports/key documents (e.g., ORPS reports, annual and quarterly reports, planning 

documents, RODs, etc.) 
0 Comply with regulatory requirements, permits, inspections 
0 Operate mul Improve various infrastructure systems 

• Cost Control 
0 Develop and maintain a11 Critical Infrastructure IPL 
0 Complete additional tasks through effective cost management practices 
0 Perform projects within baseline cost (EVMS) 
0 Reduce project cost 

• Schedule (timeliness) 
0 Complete annual environmental reports on time 
0 Provide timely notifications to DOE regarding abnomial fi eld events 
0 Conduct prompt, effective, fac t finding meetings and thorough investigations 
0 Customer support to others 
0 Corporate support 
0 Perform proj ects within baseline schedules (EYMS) 

• Business Relations/Management 
0 Identify and implement effective, auditable corrective actions that correct the deficiency, and track 

them to closure 
0 Maintain regulatory documents 

Assistant Manai:;er for Nuclear Material Stabilization Prnjcets: 

• Support programmatic studies on an as needed basis 
• Develop and submit Nuclear Materials planning assumptions and planning assumptions roadmap to include a 

plan, approved by SRNS and issued by 11/30/10, to accomplish disposition of 400 kgs of Pu by the end of 
FY 12. Based on a review of the plan by DOE-SR, the NMO POI (SRNS20 I I NMO) may be revised. 

• Support overall cost effectiveness by quickly resolving cost issues and identifying opportunities to become 
more cost effective via improvements or corrective actions 

• Provide "lessons learned" from significa nt readiness reviews or investigations and share with others (DOE, 
management, other sites, stakeholders, etc.) as appropriate. 

Assistant Mana2er for Waste Disposition Pro jects: 

• The Contractor shall manage the Solid Waste Program to safely and effectively prevent and/or minimize the 
generation of solid waste to include hazardous, low level, transuranic, mixed, and municipal sanitary wastes. 
The Contractor shall ensure that the handling, treatment. storage, transportation and disposal of existing 
"legacy" and future solid waste is environmentally sound and in compliance with DOE Directives, and 
applicable regulations and requirements. 

• The Contractor shall manage and integrate site-wide solid waste recycling, treatment, storage, disposal and 
transportation activities and implement waste minimization/pollution prevention initiatives. The Contractor 
shall also provide on-site/ofT-site waste generators with technical support and verifica tion of compliance with 
waste acceotancc criteria. including Safetv Basis and Performance Assessment objectives. 
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Provide support to federal project management and project controls systems (Earned Value Management System, 
Risk Management, Baseline and Budget Planning, Environmental Liability) as described below: 

Scheduling: 
• Identification of Risk trigger points 
• Identification ofGFS/1, and planning for communication, initiation and closure ofGFS/1 
• Identification of Regulatory milestones 
• Identification of PBI 
• Full integration of cost, schedule and scope 
• Improve schedule communication and reporting 

Earned Value Management System: 
• Certification and maintenance of EVMS 
• Development and implementation of a robust EVMS surveillance program 
• Provide timely and accurate detailed explanation ofEVM variances 
• Provide timely resolution and/or well developed proposals to improve negative trends or errors 
• Institutionalize DOE Order 413 across all projects 

Risk Management: 
• Full integration of Risk Management into the Project Management process 
• Assist DOE with the development/integration of the risk management process throughout the site and 

with other DOE prime contracts 
• Improve Risk Management communication process between SRNS and DOE 
• Complete integration of SRNS risk process with a single point of contact for technical, estimate, and 

schedule risks 
• Provide risk documentation in a timely manner to support the DOE mission. 
• During the risk assessment process make sure that the risk analysis is thoroughly documented (e.g., 

assumptions, risk impact, basis of calculations, etc.) with input from all stakeholders 
• Hold regularly scheduled meetings that involve DOE to discuss and track (monitor) the project risk 

status 

Baseline and Budget Planning: 
• Be responsive to and actively participate in developing integrated and defensible site wide budgets as 

requested by DOE 
• Provide accurate and timely turnaround of data to develop creditable planning estimates. 
• Propose cost effective alternatives to the budget 
• Maintain integrated contract perfonnance baseline 
• Effectively communicate changes in direct and indirect work scope and rate changes to all Project 

Management Staff (DOE and SRNS) and how those changes impact the cost and schedule of other site or 
departmental programs 

Environmental Liability: 
• Timely delivery of actual cost and out year cost estimate and any known changes or adjustments to the cost 

estimates as requested by DOE 
• Provide assistance during the annual headquarters environmental liability audit by being available to discuss 

the methodology used in the development of the cost estimates to the auditors when requested 
• Have sufficient documentation to support and defend the cost estimates that are submitted to book the 

environmental liabilitv in the official DOE accountine. svstem 
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Provide support to federal program management of site planning & real property as described below: 

Site Strategic Planning: 
• Coordinate strategic planning process for the Savannah River Site (SRS) 
• Publish strategic planning documents as identified by federal program management 
• Develop and document horizontal and vertical linkage within and between SRS strategic performance 

measures and metrics 
• Support the development of the EM Program Management Plan (PMP). 

Real Property Asset Management: 
• Manage integrated site real property process in accordance to DOE Order 430.1 B 
• Enhance and deliver Ten Year Site Plan which incorporates an integrated landlord approach to assess real 

property assets with respect to mission requirements, a JO year IFI crosscut budget that identifies projects and 
funding requirements necessary to sustain mission requirements, and designation of facilities according to 
mission criticality with projections when facilities will become excess and available for disposition. 

• Assist federal program management with the integrated real property asset management process 

Cost Management: 
• Assist federal project management with the development of the monthly cost reporting of ECES data into EM 

ECAS system. 

Site Integration and Perfonnance Management 
Provide support to federal program management of site integration and performance as described below: 

Site Interface Management: 
• Develop and maintain site interface process, policy and procedures, and communication of the interface 

process, procedures and issues 
• Develop interface agreements and issue resolution metrics 

Performance Measurement Development & Tracking: 
• Develop performance measures aligned with the site strategic plan 
• Develop, analyze and report performance metrics that are associated with goals and objectives outlined in 

management and measurement plans 
• Develop and track performance-based incentives 
• Develop and provide training to evaluators and staff responsible for administering the program on a daily 

basis. 

Process Excellence and Continuous Improvement: 
• Supply centralized resources for implementing the Continuous Improvement System (CIS) and facilitating 

Continuous Improvement (Cl) growth 
• Facilitate implementation of SRNS initiatives to demonstrate and promote the importance of CI results that 

leverage customer focused outcomes, improved process efficiency, increased workforce productivity, and 
greater financial impact 

• Communicate CI achievements as a means to encourage employee participation in Cl activities and 
recognition of CI leadership within SRNS 

Business Systems: 
• Effectively manage project resources that maximize value and return on investment for project funding 
• Implement concurrent process improvements in business processes and systems that will assure the 

modernization project captures best practices, and prevents the automation of an existing ineffective or 
outdated rocess 
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• Identify key personnel required for system operation and maintenance following installation and start-up of 
new process. Manage project and support staffing to prepare personnel to fill roles identified for system 
operation and maintenance. 

Business Transformation: 
• Evaluate impacts of proposed project changes on operating costs following project completion. Identify and 

present opportunities for improvement that reduce future operating costs while improving stakeholder 
satisfaction. 

• Develop BPMP system architecture with provisions for integration of additional business systems that also 
require modemi:zation and may be established in future business system improvements 

• Develop strategies to minimize the degree of customi:zation required for implementation of selected vendor 
software 

Stakeholder Involvement: 
• Maintain project transparency that provides visibility of project goals. scope changes and key performance 

metrics for DOE and other stakeholders. 
• Establish assessment criteria and performance measures to address stakeholder involvement, reengineering 

core business functions, and establishing improved business processes. 

Office of Safety and Quality Assurance: 
The words below (l1'f! not intended to add requirements to the M&O Contract words found in Section C of the Contract. 

• Manage site Quality A!l'surance Program in accordance with DOE O 414.IC and I0CFR 830, Subpart A. 
• Develop baseline QA Staffing Plan and enhance staffing as appropriate. 
• Develop QA Performance Measures in alignment with goals and objectives and report to DOE-SR on a 

monthly basis. 
• Manage site Radiation Protection Program in accordance with I0CFR 835 (Does not include Parsons or MOX). 
• Manage the site Corrective Action Management Program (CAMP) in accordance with DOE O 414.IC and 

DOE O 470.2B. 
• Manage the improvement initiatives necessary to fully comply with the SRS corrective action management 

procedure MRP 4.23, in accordance with DOE O 226.1 A, DOE O 414. l C and NQA-1. 
• Manage the site Lessons Learned/Operating Experience Program in accordance with DOE O 210.2. 
• Manage site Price-Anderson Amendments Act (PAAA) noncompliance and Worker Safety and Health (WSH) 

regulation noncompliance reporting program and associated corrective actions in accordance with IO CFR 820, 
appendix A (PAAA) and 10 CFR 820, appendix A (PAAA) and 10 CFR 851 (WSH). 

• Manage site occurrence reporting program (ORPS) in accordance with DOE Manual 231.1-2. 
• Manage the fire protection program in accordance with SRID Functional Area 12 and DOE Guide 420.1-3. 

Maintain program integration with other site contractors performing fire protection work (SRR). Staff and 
maintain the SRS Fire Department in accordance with the latest approved Baseline Needs Assessment. 

• Manage the SRNS site Standard/Requirements Identification Document (S/RID) Program for the identification 
of ES&H standards/requirements in accordance with DOE O 25 l. IC and S/RID Functional Area 0 I, 
Management Systems, S/RID Requirement Number 0 1.04. I 55. 

• Assess, measure, document, and control employee exposure to workplace chemicals, physical ha:zards, and 
environmental conditions in such a manner as to prevent adverse impacts on employee health and well-being 
and ensure compliance with all applicable regulations ( e.g. IO CFR part 851, IO CFR 850). 

• Improve Ha:zards Analysis process/procedure to address internal and external assessment issues per established 
schedule. 

• Implement effective Worker Safety and Health Program for all SRNS workforce (i.e. Operations, Construction, 
and Subcontractors) in accordance with IO CFR 851 requirements. 

• Establish educational programs for Industrial Hygienist and Technicians for continuing education in the 
industrial hygiene field. Make provisions for industrial hygienists to attend AIHA conference as resources 
allow. 

• Complete and update baseline for Industrial Hygiene program and conduct periodic walk-throughs to determine 
if any changes in process, chemicals, and controls per the SRNS Exposure Assessment Process. 

• Develoo samolin2 stratei,v based upon hazard assessments and samoling oriorities in SRNS facilities. 
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o Develop plan for measuring and tracking USQ screening quality as an intennediate milestone 
o Measure perfonnance against goals established in plan 

• Nuclear Safety Training and Qualification 
o Submit training and Qualification plan as an intennediate milestone including performance goals 
o Meet perfonnance goals established in plan 

• Safety Basis Process Improvement Initiative 
o Submit final report including improvement recommendations 

Office of Safeguards. Security and Emergency Services: 

• Joint monthly review meetings are held. At the conclusion of these meeting, DOE will provide a grade for the 
four categories: Technical, Cost Control, Schedule (Timeliness), and Business Relations/ Management. 

Office of Acquisition Management: 

• Measure the extent to which sensitive and high risks personal property subject to physical inventory is located 
during annual inventory. Inventory data is tabulated either manually or by an automated system and extracted 
for sensitive and high risk items. The amount that was physically located divided by the amount of fonnal 
accountable items subject to physical inventory. Annual Inventories are required of both Federal and contractor 
entities in order to ensure the accountability and system integrity of the personal property management 
program. The improper handling of sensitive and high risk items poses a considerable risk to the Department. 
Inventories of these types of items are conducted annually and require discipline. 

• Personal Property Monthly Walk Through Program 
• Management of subcontracting and purchasing 
• Develop, as required by the clause in Section I entitled, DEAR 970.5244-1 "Contractor Purchasing System," 

procedures for evaluating the ES&H records of companies submitting offers/bids/proposals for performing 
subcontract work in Government-owned or leased facilities under the contract. 

• Management of Contractor Human Capital Programs (Defined Benefit Plan, Compensation, Employee 
Relations, Labor Relations, Workforce Alignment & Re-structuring, etc.) 

Office of Laboratory Oversight: 

SRNL's three-fold mission is to enable the success ofSRS operations; to provide technical leadership for future site 
missions; and to utilize its technical expertise to provide vital national and regional support in achieving the broader 
goals of DOE and the federal government in a safe manner. In addition to progress against SRS Strategic Plan 
goals, performance will be evaluated in the following areas: 

• Safe and Secure Operations: Provide a work environment that is protective of workers and the environment 
through a robust ISMS and ISSMS and perfonnance assurance process. This includes evaluation ofSRNL 
conduct of operations; radiological perfonnance; nuclear safety; quality assurance; feedback and improvement; 
safety, environmental and security perfonnance; and emergency management. 

• Support to SRS and EM Mission Accomplishment: Meet SRS and EM customer milestone and schedule 
commitments; conduct activities within budget; provide high quality and technically sound products, advice, 
and communications with customers and DOE; and meet customer technical expectations. 

• Progress towards operating SRNL as a defined work activity within the overall M&O contract structure: 
Implement a clear and consistent vision and effective plans to meet program and DOE goals including fiscal 
requirements while evaluating alternative options. 

• Institutional Management: Progress in timely development and implementation of quality planning documents; 
use of corporate resources and advisory boards; articulation of a clear and consistent vision; and maintenance of 
core competencies. Effectively manage laboratory projects on schedule and within budget. 

• Laboratory Infrastructure and Maintenance: Effectively manage projects to meet commitments; develop quality 
and timely documentation to sunnort new projects; develop and implement a comprehensive infrastructure 
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plan; and identify and pursue potential funding strategies to address critical need projects. 
• Effectiveness ofSRNL as EM's Corporate National Laboratory: Progress in implementation ofa strategy to be 

EM's center for coordination of research, development, and deployment of technologies to cleanup the 
environmental legacy of the Nation's nuclear programs. Diversify customer base and funding sources for 
SRNL to increase efficiencies for the benefit of customers. Implement an effective LDRD program. 

• Support to National Priorities: Diversify customer base for national and nuclear security; energy security; 
hydrogen and other initiatives. Meet customer milestone, schedule and quality requirements. Increase 
opportunities for continued growth through partnerships with industry, academia and small businesses. 

Number Date Fee Comnletion Criteria Accentance Criteria 
SRNS201 IMGT 9/30/2011 Upto Provide a monthly Contractor monthly report 
-01.01 $8,900,000 report measuring measuring technical, cost, 

technical, cost, schedule performance and 
schedule performance business relations / 
and business relations / management in accordance 
management in with contract requirements. 
accordance with The report will include 
contract requirements. identification of issues 
The report will include related to the above 
trending data and measurements, root cause 
analysis. Fee will be analysis of those issues, 
invoiced monthly. corrective actions planned 

to remedy the issues, 
trendinf!. data and analysis. 

Contract Output: SRNSl0IIMGT-02-Safeguards and Security 
The contractor will comply with terms and conditions of the contract relating to safeguarding 
information and comply with security requirements of the contract. This includes oversight of 
security systems. This Contract Output supports two SRS Strategic Objectives: (13) Improve 
and maintain Site Infrastructure, and ( 14) Manage technical challenges of aging systems and 
equipment to avoid risk of outages and mission disruptions. 

Up to $200,000 of the Comprehensive PBI will be paid for Contract Output 2. 

Description/Baclmround/J ustification: 
The Argus Implementation Project was initiated in 2007 to replace the aging SRS Electronic 
Safeguards and Security System (E3S) with the DOE-Complex standard Argus Security System. 
The initial planning has been completed and design was issued for the security interests in SRS 
A and B Areas. Due to higher funding priorities, the actual field implementation has been on 
hold for the past two years. With FYI0 changes in funding, an additional $3.0M has become 
available to implement Argus in A and B Areas. Recently, the Argus System has been 
successfully implemented for the FBI REEF Project. This success has provided valuable 
information for final configuration of the equipment and introduced the newer generation of 
some specialized equipment. The FY 11 work will consist of changing the design to incorporate 
lessons learned and new equipment configurations. Software will be updated, configured, and 
tested. The field activities, includine cutover from E3S to Areus for securitv force monitoring 
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I and response will be completed on a building by building basis. 

Number Date Fee Completion Criteria Acceotancc Criteria 
SRNS2011 1/31/11 $50,000 Complete installation SRNS will provide a 
MGT-02.01 and startup of the copy of the Argus 723-

Argus components A acceptance test to 
required to manage DOE-SR. 
Buildine. 723-A. 

SRNS2011 9/30/11 $150,000 Complete installation SRNS will provide 
MGT-02.02 and startup of the copies of the Argus 

Argus components acceptance tests for 
required to manage the Buildings 703-A, 773-
remaining A Area and A and 720-2A (this 
B Area buildings with includes 8-Area 
security interest. security interests) to 
Completion of DOE-SR. 
Sensitive 
Compartmented 
Information Facilities 
(SCIF) is not included 
in this scooe. 

Contract Output: SRNS2011MGT-03-Safety (Two sub-parts) 

The contractor is required to execute work in a safe and secure manner. This Contract Output 
supports three SRS Strategic Objectives: (36) Integrate safety and security into every element of 
mission accomplishment, and enhance the "safety first" culture to safeguard employees and 
assets; (37) Establish safety programs and processes that continuously improve safety and 
security performance; and ( 42) Establish a corporate, performance-based approach to manage 
site assets and resources that links planning, budgeting, implementation and evaluation to 
program mission projections and performance outcomes. 

Up to $450,000 of the Comprehensive PBI will be paid for Contract Output 3. 

Description/Bacbround/J ustification: 
Ja. 
The Enterprise Integrated Safety Management - Exposure Assessment (EISM-EA) is an 
industrial hygiene tool that will be utilized to track, trend, and analyze worker industrial 
exposure at the Savannah River Site. SRS is piloting the Enterprise Integrated Safety 
Management - Exposure Assessment (EISM-EA) program for DOE. As part ofEISM-EA 
implementation, SRNS is creating interfaces with numerous SRS systems as shown below to 
enhance the performance of EI SM-EA. For the purpose of this performance element, a 
"facility" is defined as the organization, personnel and complex of structures involved in 
completing a unique, major, and well-defined portion of the SRS mission (e.g. H-Canyon and all 
associated operations and structures as being one facility). 
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SRS Authoritative Source Data to be shared Receivine System or Entity 
Site Personnel Roster Personnel information EISM-EA 
Field Material Tracking Chemical Hazard information EISM-EA 
System I Chemical Information 
System 
Site Shared Structures Site Structures (locations) EISM-EA 
Database 
EISM-EA Medical Surveillance notification MEDGATE 
Assisted Hazard Analysis Work Package review E mail to IH with notification to 

notification to IH Professional Review Work within EISM-EA 
EISM-EA Hazards and Controls (from IH Assisted Hazard Analysis 

exposure assessments) 
Radiation Monitoring IH Instrumentation EISM-EA 
Equipment 

Number Date Fee Completion Acceptance 
Criteria Criteria 

SRNS2011MGT 12/10/10 $100,000 Complete one area SRNS will 
-03a.l / facility exposure document 

assessment pilot completion of one 
using the area/ facility 
Enterprise exposure 
Integrated Safety assessment pilot 
Management - using the 
Exposure Enterprise 
Assessment Integrated Safety 
(EISM-EA) data Management -
system. Exposure 

Assessment 
(EISM-EA) data 
system. 

Description/Backl!.round/J ustification: 
3b. 
As part of the strategy to establish a performance-based approach to managing site assets and 
resources, SRNS is to increase efficiency by at least a 5% reduction in total patient time away 
from work for medical physical examinations. This will reduce time spent by the site workforce 
completing medical requirements. SRNS will accomplish this by establishing a Savannah River 
Site Medical Improvement Process. Two outcomes are expected: 

• Outcome I - External Impact: The SRS workforce will spend more time attending to the 
site mission, thereby increasing productivity on the site; and, 

• Outcome II - Internal Impact: Medical Operations & Services will develop and 
implement a comprehensive Disciplined Operations Sustainability Plan. This ensures that 
Medical Operations & Services continually progresses towards a more disciplined 
Conduct of Operations culture, institutionalizes the effort, and ensures continuous 
improvement. 

Savannah River Site Medical Improvement Process 
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For Outcome I - External Impact, the following milestones will be completed: 

Number Date Fee Completion Acceptance 
Criteria Criteria 

SRNS201 l 11/30/2010 $25,000 Measurement of Measure and 
MGT-03b.1 present outcomes analyze current 

and demand; performance and 
analysis of document and 
scheduling transmit results to 
requirements, DOE-SR including 
issues and pre-intervention 
relationship with data established in 
staff availability; May 2010, process 
analysis of description and 
medical process process maps for 
and behaviors in 
diagramming/proc scheduling, 
ess maps for medical process 
scheduling, and data 
medical process, distribution 
and data required to support 
distribution. the new outcomes. 

SRNS2011 01/03/2011 $50,000 Implementation Documentation of 
MGT-03b.2 and problem problem solving 

solving of a new activities will be 
medical process. transmitted to 

DOE-SR 
describing the 
implementation 
process; including 
key performance 
indicators, 
measurement 
systems and 
problem solving 
process that will 
measure outcomes, 
maintain gains and 
integrate 
continuous 
improvement into 
the staff culture. 

SRNS2011 06/01/2011 $50,000 Re-measurement Measure resulting 
MGT-03b.3 of outcomes to improvements and 

determine provide results to 
increased DOE-SR including 
efficiency of at post-intervention 
least 5 % outcome data, 
reduction in total comparison with 
patient time away pre-intervention 
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from work for data and measures 
medical physical of value of the 
examinations. The change to the 
reduction will Savannah River 
result from Site. Fee will be 
medical process earned if a 5% 
change from a improvement is 
two-phase demonstrated. 
physical exam to 
one-phase physical 
exams. 

For Outcome II - Internal Impact, the following milestones will be completed: 

Number Date Fee Completion Acceptance 
Criteria Criteria 

SRNS201 I 12/30/2010 $50,000 Develop and Submit plan to 
MGT-03b.4 submit Disciplined DOE-SR 

Operations identifying 
Sustainability processes for the 
Plan. following critical 

performance areas: 
• Procedures 

Management 
• STAR 

Corrective 
Action 
Performance 

• Certification 
and Credentials 

• Staffing & 
Critical 
Services 
Continuity 

• Assessment & 
Review 

• Continuous 
Improvement 

SRNS2011 8/30/2011 $25,000 Complete a review Submit 
MGT-03b.5 of medical verification of 

procedures as medical procedure 
detailed in review to DOE-
Medical SR. Verification 
Procedures should provide 
Review Schedule evidence that each 
(plan submitted procedure was 
07/15/10). Review reviewed; 
Program-level analyzed for 
Medical hazards per 
Procedures: procedure 8Q122; 
• Manual 03.1 revised/updated as 
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Administrative necessary; 
Policies and approved and 
Procedures issued/put into 

• Manual Q3.2 effect. 
Health 
Information Note: Fee structure 
Services will be indexed 

• Manual Q3.3 and based directly 
X-Ray&EKG upon percentage of 

• Manual Q3.4 procedures 

Laboratory completed (i.e., 

• Program Q3.6 reviewed, 

Substance analyzed for 

Abuse Testing hazards, 

• Program Q3.7 revised/updated, 

First Aid & approved and 

Nursing issued). (E.g., 
100%of 
procedures 
completed earns 
100% of fee, 90% 
of procedures 
completed earns 
90% of fee, and so 
on.) 

Complete review Submit 
of credentialing verification of 
and certification Medical 
for medical credentials and 
personnel. certifications for 

positions and 
functions within 
Medical 
Operations & 
Services to DOE-
SR. 

Complete Medical Report will be 
Staffing provided to DOE-
Continuity of SR on Staffing & 
Operations Plan. Critical Services 

Continuity 
• Critical 

Functions 
• Organizational 

Core 
Competencies 

• Minimum 
Staffing 

• Training and 
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Qualifications 
• Continuitv 

Analyze Medical Analysis report 
Services will be provided to 
perf onnance DOE-SR on 
improvement qualitative impacts 
resulting from to Medical 
disciplined Services & 
operations. Operations 

through revised 
conduct of 
operations 
• Qualitative 

impact analysis 
• Cultural and 

institutional 
barriers 
impacting 
organizational 
transfonnation 

• Lessons learned 
• Path forward 

for continuous 
growth/improve 
ment 

Complete Submit completed 
Accreditation report and gap 
Association for analysis to DOE-
Ambulatory SR. Report will 
Health Care self- include a 
assessment of SRS comprehensive 
Medical Services. plan and cost 

benefit analysis for 
achieving 
AAAHC 
certification, for 
.discussion and 
identification of a 
path forward. 

Contract Output: SRNS2011MGT-04-Integrated Groundwater Program 
The contractor is required to execute work in an environmentally safe manner. This Contract 
Output supports four SRS Strategic Objectives: ( 17) Ensure protection of human health and the 
environment is factored into mission development and execution; (18) Maintain compliance 
with environmental permits, clean-up agreements and decision documents; ( 19) Integrate site
wide regulatory permitting-strategies to ensure operational and future mission flexibility; and 
(20) Promote long-term stewardship of SRS natural, archeological and cultural resources. This 
Contract Output will result in SRNS coordinating with other site organizations and contractors 
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to establish and manage an Integrated Groundwater Program for the Savannah River Site. 

Up to $200,000 of the Comprehensive PBI will be paid for Contract Output 4. 

Description/Backeround/Justification: 
SRNS, in cooperation with other site contractors, will establish and maintain an integrated, site-
wide groundwater program to support DOE decision-making and regulatory compliance. This 
Program shall integrate groundwater monitoring information, applicable modeling and risk 
assessment results, as well as identify emerging issues/opportunities that could impact SRS 
groundwater. Such a Program will support current and future operations as well as post-closure 
monitoring of remediated sites. In order to ensure proper breadth of the program, a base lining 
project will be performed in FY201 I. 

Number Date Fee Completion Acceptance 
Criteria Criteria 

SRNS201 IMGT 1/15/11 $l00,000 Issue Project Plan SRNS will issue 
-04.01 to baseline current the Project Plan 

site program. and deliver it to 
DOE-SR. 

SRNS2011MGT 6/15/11 $50,000 Issue Groundwater SRNS will issue 
-04.02 Technical the Groundwater 

Assessment. Technical 
Assessment and 
deliver it to DOE-
SR. 

SRNS2011MGT 9/30/11 $50,000 Issue SRS SRNS will issue 
-04.03 Integrated the SRS Integrated 

Groundwater Program Plan to 
Program Plan. DOE-SR. 

Contract Outnut: SRNS2011MGT-05-Qualib'. Assurance 
The contractor is required to execute work in a safe and secure manner. This Contract Output 
supports three strategic objectives: ( 17) Ensure protection of human health and the environment 
is factored into mission development and execution; (36) Integrate safety and security into every 
element of mission accomplishment, and enhance the "safety first" culture to safeguard 
employees and assets; and (37) Establish safety programs and processes that continuously 
improve safety and security performance. This Contract Output will result in SRNS shifting 
from NQA-1-2000 to NQA-1-2008. 

Up to $200,000 of the Comprehensive PBI will be paid for Contract Output 5. 

Description/Baclmround/J ustification: 
On November 6, 2008, Ines Triay, Principal Deputy Assistant Secretary for Environmental 
Management (EM), issued a Corporate Quality Policy Statement and EM Quality Assurance 
Program (QAP) which was endorsed by the EM QA Corporate Board. This QAP provides the 
basis to achieve Qualitv across the EM complex for all mission-related work while providing a 
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consistent approach to QA using the NQA-1-2004 Quality Assurance requirements for Nuclear 
Facility Applications, as the national consensus standard for implementing the EM QAP due to 
the high hazards and costs of DOE's activities and facilities. The requirements contained within 
the document apply to EM (HQ), EM Field Offices/Project offices, and contractors as applicable 
to the work being performed by each entity. The letter required each contractor to develop a 
Quality Assurance Implementation Plan (QIP). Savannah River Nuclear Solutions (SRNS) 
submitted a QIP that used NQA-1-2008 instead ofNQA-1-2004 as a consensus standard. This 
QIP was approved by DOE-SR in December of 2009 which included the results of a gap and 
cost analysis. The gap analysis identified tasks to be completed to bridge the gap between 
NQA-1-2000 and NQA-1-2008. 

Number Date 

SRNS201 IMGT 3/30/11 
-05.01 

SRNS2011 MGT 
-05.02 

SRNS2011MGT 
-05.03 

5/30/11 

9/30/11 

Fee 

$50,000 

$50,000 

$100,000 
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Completion 
Criteria 
Update impacted 
procedures 
(Current analysis 
shows 5 new 
procedures are 
needed and 26 
revisions are 
needed). 
Develop and 
deliver training to 
support the 
following areas: 
Procurement -
Vendor Surveys 
and Engineering -
Technical 
Evaluations. 
Implementation of 
NQA-1-2008 
requirements is 
complete. 

Acceptance 
Criteria 
SRNS will issue 
the needed 
procedures to 
support the 2011 
NQA-1 update. 

SRNS will provide 
documentation to 
DOE-SR that 
required training 
for Procurement, 
Vendor Surveys 
and Engineering 
personnel was 
comoleted. 
• Declaration 
ofNQA-1-2008 
implementation 
completion. 
• S/RIDs 
revision 
submitted and 
approved. 
• Quality 
Assurance 
Management 
Plan, SRNS-RP-
2008-00020, 
revision 
submitted and 
approved. 
• ALL required 
training 
comoleted and 
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documentation 
provided to DOE
SR. 

Contract Output: SRNS2011MGT-06 -COBRA Interfaces 
The contractor is required to maintain and manage to an accurate multi-year performance 
baseline, and provide a systematic project management system which provides cost estimating, 
scheduling, and risk for establishment and maintenance of an appropriate technical baseline. 

Up to $200,000 of the Comprehensive PBI will be paid for Contract Output 6. 

Description/Backe;round/Justification: 

With the SRNS financial system being replaced, and the Procurement and Contracts system scheduled to 
be replaced by the end of the first quarter, FY2011, effort is required to detennine the COBRA interfaces 
with these new system replacements. Follow-up is also needed to ensure that identified functionalities 
contained within ICTS are dispositioned accordingly. 

Number Date 

SRNS201 IMGT 12/31/10 
-06.01 

SRNS201 IMGT 12/31/10 
-06.02 

SRNS2011MGT 3/31/11 
-06.03 

Fee 

$50,000 

$50,000 

$100,000 
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Completion 
Criteria 
Complete COBRA 
implementation. 

Detennine 
COBRA interfaces 
with the new 
replacement 
systems for 
Finance and Funds 
Management and 
establish 
functionalities as 
necessary for 
operation of the 
cost processor. 

Detennine 
COBRA interfaces 
with the new 
replacement 
systems for 
Procurement and 
Contracts and 
establish 
functionalities as 
necessary for 
operation of the 
cost processor. 

Acceptance 
Criteria 
Provide DOE-SR 
IPABS report out 
ofCOBRA. 
Provide DOE-SR 
requirements 
document 
reflecting interface 
process between 
the COBRA cost 
processor and 
Hyperion and the 
interfaces 
established. 

Provide DOE-SR 
requirements 
document 
reflecting interface 
process between 
the COBRA cost 
processor and 
PeopleSoft and the 
interfaces 
established. 
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Contract Output: SRNS2011MGT-07 -Business Process Modernization Proiect 
The contractor will develop and implement innovative approaches and adopt practices that foster 
continuous improvement in accomplishing missions of the site. DOE expects the Contractor to 
produce effective and efficient business and technical management structures, systems, and 
operations that maintain high levels of safety and quality in accomplishing the work required 
under this contract. 

This Contract Output supports three SRS Strategic Objectives: (43) Implement solid financial 
and performance based management systems with metrics that help management to improve 
efficiency and sustainability, (45) Continuous improvement of Business Systems cost
effectiveness and performance through process, procedure, technology and communications 
enhancements, and (46) Support development of potential future missions and opportunities for 
SRS. 

Up to $750,000 of the Comprehensive PBI will be paid for Contract Output 7. 

Description/Baclmround/J ustification: 
To support SRNS' site business transformation initiatives along with the multi-contractor 
environment, including the management service agreements, enhanced financial transparency is 
needed to support both operations and DOE reporting. The current IT technology and 
architecture have significant issues, which have been identified in the annual OMB-A-11 risk 
assessment results the past four years. In addition, there are significant needs for system changes 
to support the business changes required for the project execution of the FYI l-15 baseline 
management. 

As identified in FY20 I 0, the current business software and hardware tools are not cost effective, 
have continuing risk of failure, are inflexible, and are not aligned with the Office of 
Management and Budget (0MB) Federal Enterprise Architecture guidelines. These legacy 
applications developed over twenty years ago no longer support efficient, business processes 
compared to today's industry standards. Current systems require substantial resources to 
accommodate delivery of real time data in support of project schedule, financial budget and 
forecast decision making. 

SRNS continues FY201 I with a phased approach that began in FY2010 with the identification 
of Oracle/PeopleSoft as the Commercial Off the Shelf (COTS) software that will enable the 
business process re-engineering and implementation of industry best practices. SRNS has 
analyzed business systems for replacement, including Financial Management, Procurement/ 
Supply Chain, and Project Controls systems. DOE Records Management requirements will be 
integrated into new systems to mitigate risk from a functional and Vital Records perspective. 
During FY2010, processes were identified for elimination, as well as retirement. The 
achievement of business driven productivity improvements continue to be supported by new 
technologies planned and executed where a positive return on investment can be demonstrated. 
SRNS will proceed in alignment with the SRS Strategic Objectives in support of the business 
mission, goals, and objectives. SRNS will include business stakeholders, organizations and 
processes. SRNS will reengineer core business functions to enhance strategic, supportable, and 
integrated business-enabling solutions. 
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SRNS2011MGT 10/31/10 
-07.01 

SRNS2011 MOT 4/30/11 
-07.02 

SRNS201 IMGT 9/30/11 
-07.03 

Fee 

$125,000 

$500,000 

$125,000 
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Completion Acceptance 
Criteria Criteria 
Complete Specific plans and 
installation and the documents to be 
SRNS acceptance provided are listed 
testing of the in theDOEG 
General Ledger 413.3-14 
Phase I. 
Attain System Specific plans and 
Design Stage Exit documents to be 
business system provided are listed 
upgrade for the in the DOEG 
Supply Chain 413.3-14 
Management 
Phase 2. 
Complete Specific plans and 
installation and documents to be 
acceptance testing provided are listed 
of the Supply in the DOE G 
Chain 413.3-14 
Management 
Phase 2. 

Contract Outuut: SRNS2011MGT-08- Workforce Services 
SRNS Workforce Services manages employee compensation, benefits, performance, and 
development. Evaluations of current benefit plans will be done to ensure maximum cost 
effectiveness. A workforce planning initiative is necessary to ensure SRNS will be positioned to 
accomplish current and future missions. 

Up to $150,000 of the Comprehensive PBI will be paid for Contract Output 8. 

Descriotion/Back2round/Justification: 
SRNS will continue to work toward a diverse and professional work environment that identifies 
future resource needs that align to achieve program mission projections. This Contract Output 
supports three SRS Strategic Objectives: (39) Foster a corporate perspective and a teamwork 
culture through communication of a common vision; (40) Ensure the SRS workforce is diverse 
and appropriately sized and aligned to achieve the Site vision; and (41) Enhance SRS leadership, 
administrative and technical skill base while ensuring a diverse and professional work 
environment. 

Number Date Fee Completion Acceptance 
Criteria Criteria 

SRNS20I IMGT 9/30/11 $25,000 Expand Talent SRNS will 
-08.01 Management and document 

Workforce of the accomplishments 

Future on the following to 
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-08.0lb 

$25,000 

$25,000 
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developmental DOE: 
efforts, including 
leadership and 
labor resource 
pipelines, 
to ensure 
availability of a 
skilled, 
knowledgeable 
workforce 
required for 
successful 
mission 
accomplishment. 
Increase I. Develop 
Leadership feeder 
Development forums for 
through Talent Leadership 
Management Development 
developmental at the 
opportunities. division/func 

tional 
organization 
level. 

2. Expand 
Mentoring 
Circles. 

3. Develop and 
implement 
leadership 
talent 
pipelines. 

Continue I. Implement 
developing the 
Future Workforce 
Workforce labor Development 
resource Simulation 
pipelines and (WDS) Phase 
determine which II to: 
skill sets will be - Collect and 
needed at what analyze 
time. workforce 

transitions 
and training 
data. 
- Determine 
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SRNS201 IMGT Begins 2Q 2011 
-08.02 and ends 3Q 2011 

with the selection. 
Implementation 
will begin 
1/01/2012 

$25,000 
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skill set 
sequencing 
and 
scheduling. 

2. Complete 
roll-out and 
refinements 
of the Labor 
Resource 
Management 
(LRM) tool 
needed to 
support the 
WDS. 

3. Integrate 
SRNS 
functional 
areas, local 
educational 
institutions 
and 
community 
organizations 
into the 
Workforce of 
the Future 
project to 
gain their 
support. 

Take BCBS I. Bid current 
Business out to medical / dental / 
Bid FSA/COBRA 

plans to detennine 
best value (claims 
discounts/ 
customer service / 
networks / admin 
fees) 
2. Review retiree 
medical plan 
options - both 
Incumbent and 
Non-Incumbent 
options 
3. Develop Health 
Savings Account 
alternative 
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implementation 
2Q 2011 and 
pension 
calculation 
component JQ 
2011. 
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Implement revised 
Actuary Processes. 

4. Revise plan 
documents/process 
es to reflect 
standard market 
practices 
1. Improve 
Actuary valuation 
by implementing 
regular file feeds, 
allowing current 
information to be 
accessed through 
reporting 
2. Transition 
pension 
calculation process 
from manual 
process to 
automated process 
housed on vendor 
website
accessible by 
deferred vested / 
terminated plan 
participants. This 
will eliminate in 
house pension 
estimator tool and 
allow for more 
accuracy. 

Contract Output: SRNS2011MGT-09-Risk Management 

Institutionalize the Risk & Opportunity Management (R&OM) across SRNS entities. Apply DOE 
413.3A Risk management principles to include all division functions under the current Contract. 

Up to $450,000 of the Comprehensive PBI will be paid for Contract Output 9. 

Description/Baclmround/J ustification: 
As part of a Management Excellence strategy. SRNS will implement a process that captures and 
manages risks associated with meeting Program mission projections and performance 
milestones. 

• Establish a corporate, performance-based approach to manage site assets and resources that links 
planning, budgeting, implementation and evaluation to program mission projections and 
performance outcomes. 

• Continuous improvement of Business Systems cost-effectiveness and performance through 
process, procedure, technology and communications enhancements. 
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SRNS201 IMGT 9/30/11 
-09.01 

Fee 

$150,000 
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Completion Acceptance 
Criteria Criteria 
Complete an Documented 
assessment of assessment, 
current risk and including 
opportunity attributes, 
management observations, 
processes for causal factors and 
compliance to recommendations. 
established 
procedures and Assessment 
based on DOE Report will 
Standard Review include the 
Plan for RM, and following as a 
/or Corrective minimum: 
Measure 3. • Categories 

evaluated 
(Ref 
Corrective 
Measure 3): 

• Risk planning 
• Risk 

identificatio 
n 

• Risk analysis 
• Risk handling 
• Risk 

monitoring 
• Risk 

reporting 

• Determinatio 
nof 
alignment 
with 
measurement 
criteria 

• Listing of 
areas for 
improvement 
and 
corrective 
measures 

• Identificatio 
n of 
management 
programs, 
documents 
and 
procedures 
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used to 
integrate risk 
into project 
planning 

• lmprovemen 
t Plan that 
includes 
metrics and 
monitoring 
process 

• Corrective 
actions 
entered into 
STARS or 
current 
assessment 
and action 
tracking 
system 

Conduct an Documented 
analysis of high analysis with 
value risks multiple scenarios 
currently tied directly to the 
identified for a analysis results. 
specific PBS with 
focus on Analysis of risks 
improving/optimiz & opportunities 
ing risk reduction will include 
by investigating measurement or 
multiple risk- standard used to 
reduction perform analysis, 
scenarios with limited analysis of 
considerations to historic, current, 
configuration of and emerging risks 
site assets, change & opportunities 
management and based on project 
controls system, assumptions, and 
and human capital multiple risk-
resource needs. reduction multi-
The results of the year scenarios 
analysis will lay based on 
the ground work configuration of 
for potential use site (Real Property 
on other PBS. Asset 

Management) 
assets, change 
management & 
controls system, 
Contractor 
Assurance 
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Develop a risk 
end-state vision 
action plan, 
identifying key 
decision 
milestones based 
on each risk
reduction scenario 
identified in 
SRNS201 IMGT-
09.02. 

Program and 
human capital 
resource needs. 
Scenarios are 
ranked using a 
defined 
methodology and a 
path forward 
recommended, 
including key 
decision 
milestones 
Documented 
analysis with 
multiple scenarios 
tied directly to the 
analysis results. 

Risk end-state 
vision action plan, 
identifying key 
decision 
milestones based 
on the 
recommended 
risk-reduction 
scenario identified 
in 
SRNS201 IMGT-
09.02. 

Contract Output: SRNS2011MGT -10- Supplier Diversity 

This Contract Output addresses Supplier Diversity as required by Federal Acquisition 
Regulation (FAR) 19, Department of Energy Acquisition Regulation (DEAR) 919 and 13 Code 
of Federal Regulations (CFR) Chapter I. 

Up to $100,000 of the Comprehensive PBI will be paid for Contract Output 10. 

Description/Background/Justification: 

It is the policy of the United States that small business concerns, veteran-owned small business 
concerns, service-disabled veteran-owned small business concerns, HUBZone small business 
concerns, small disadvantaged business concerns, and women-owned small business concerns 
shall have the maximum practicable opportunity to participate in performing contracts let by any 
Federal agency, including contracts and subcontracts. This requirement is flowed down to SRNS 
in the prime contract. 

Representatives in the Supplier Diversity Office manage, plan, direct and monitor the activities 

Page51of152 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No.JJI 

Revision I 

of SRNS's Small Business Program including managing the program as it relates to the 
procurement function and the prime contract with the Department of Energy. 

SRNS submits and negotiates an annual supplement to the subcontracting plan that includes 
goals, expressed in terms of percentages of total planned subcontracting dollars that separately 
addresses subcontracting with small business concerns, veteran-owned small business, service
disabled veteran-owned small business, HUBZone small business concerns, small disadvantaged 
business, and with women-owned small business concerns. 

Number Date Fee 

SRNS201 IMGT 
-10.01 

9/30/11 $100,000 

Completion 
Criteria 
Develop an action 
plan identifying 
activities that 
support efforts to 
provide maximum 
practicable 
opportunity for 
small and small 
disadvantaged 
businesses to 
participate in 
performing 
subcontracts let by 
SRNS. 

Contract Output: SRNS2011MGT-11 - Comprehensive Site Planning 

Acceptance 
Criteria 
SRNS will provide 
documentation to 
support efforts to 
achieve the 
majority of the 
goals defined in 
the FY 2011 
Supplement to the 
subcontracting 
plan. 

Develop design level recommendations and specific objectives for FY2011 that will improve 
integration and streamline the processes supporting program mission planning and real property 
asset planning. These recommendations and objectives will demonstrate improved linkage and 
dependencies at strategic, operational and tactical levels in support of the successful execution of 
the EM cleanup mission and landlord functions at SRS. It is the desire of DOE-SR to ensure 
planning activities are integrated within SRNS. In addition the improved linkages include 
appropriate levels of interfacing with an NNSA-SR strategic and operational planning. This 
milestone supports the improvement of the integration of planning and is to be comprehensive, 
i.e., include objectives that encompass the entire planning process at all levels and for all 
functions. 

Up to $1,000,000 of the Comprehensive PBI will be paid for Contract Output 11. 

Descriotion/Backeround/Justification: 
The overall goal is to develop and implement an integrated planning process for SRNS that 
efficiently and effectively links top level strategic missions and mission success goals with 
operational/functional planning required for goal achievement. This planning process should 
facilitate the effective flow of information regarding work breakdown, funding, schedules, 
resource allocation, interface dependencies, and other factors vital to performing the required 
work. 
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A jo int DOE-SR I SRNS task team has been established to support th is contract output. 

Number Date Fee Completion Acceptance 
Criteria Criteria 

SRNS201 1 MGT 9/30/2011 $700,000 Implement a I. Completed 

-I 1.01 comprehensive self-assessment 
planning system report of 
that links life- planning 
cycle program documents at 
missions, life- beginning of 
cycle real property performance 
asset planning, period to assess 
landlord functions, integration of 
budgeting, planning 
evaluation, and documents. 
performance -The report 
outcomes. will include 

identifying 
process 
improvements 
to be 
incorporated in 
the planning 
management 
system. 
,!\ssessmenl 
fIBFferm eel 13eF 
WSRC IB, 
"Managemettt 
Requirements 
ooEl 
PF0eeelures, 
MRP 4.23, 
"Correct we 
-Ae+tefl 
Pre~ 
Assessment 
findings will be 
tracked in 
ST/\RS. 

2. Provide a 
planning 
management 
system 
description to 
include the 
following 
attributes: 

-Demonstrates 
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linkage of EM 
planning and 
budget 
formulation 
-Integrated 
schedule of 
plan 
development 
and revisions 
-An integrated 
planning 
process flow 
-Process for 
configuration 
control for 
planning 
document 
changes. ( e.g. 
when one plan 
changes that 
affects other 
plans, how are 
the changes 
implemented/u 
pdated in the 
other plans?) 
-Roles and 
responsibilities 
(e.g. --SME 
responsibility 
structure and 
team contacts 
(between 
organizations) 
for plan 
development 
and updates 
( e.g. review 
matrix). Verify 
participation 
and ownership 
from program 
and project 
SME in the 
plan 
development 
and updates 
( e.g. signature 
page verifying 
oarticioation 
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and ownership 
of information 
in the plan). 
-Process for 
centralizing 
data tracking 
EM lifecycle 
performance 
metrics and 
milestones. 
Attributes 
include: 
Collection, 
process flow 
and schedule, 
information 
control, 
definition 
control, and 
document 
retention 
compliance. 

3. DOE-
Approved 
Comprehensive 
Ten Year Site 
Plan (TYSP) 
with attributes 
that meet the 
intent of 
SRNS201 I 
MGT-13.01 
Acceptance 
Criterion 3 
(below). 

4. Updated SRS 
Life Cycle 
Baseline with the 
integration of 
Strategic, 
Programmatic, 
System and 
Business Plans. 
-Integrated SRS 
Life Cycle 
Baseline, to 
include links to 
all SRS contract 
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baselines. 
Acceptance will 
be based upon 
the same criteria 
under 
configuration 
control used to 
develop the 
contract 
perf onnance 
baseline. 

5. Contractor-
approved system 
plans for Nuclear 
Materials 
Stabilization 
(pre-decisional), 
Waste 
Disposition-Solid 
Waste, and Area 
Completion, 
Infrastructure 
and ensure 
integration of 
these plans with 
the NNSA Pu 
Disposition 
Program 
Execution Plan. 
-Plans should 
include goals, 
planning 
assumptions, 
planning bases, 
operational 
process 
descriptions, 
dependencies on 
other systems, 
facility and 
infrastructure 
requirements, 
and annual key 
perfonnance 
measures with 
both historical 
(actual values) 
and lifecycle 
projections. 



U.S. Department of Energy 
Savannah River Operations Office 
rerforn1:111cc Evaluntion and Measure m ent 1'11111 

SRNS2011MGT -11.02 - Infrastructure Assessments 
SRNS201 I 9/30/11 $100,000 
MGT -I l.02a 

SRNS20 1 I 9/30/11 $ 100,000 
MGT- l l.02b 

SRNS20 I I 9/30/1 1 $ 100,000 
MGT-11.02c 
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Develop a graded I. DOE-SR will 
approach plan by review the graded 
3/31 / 11 to cost approach plan with 
effectively put the schedule and 
site on a path to metrics. 
populate the FIMS 

2. DOE-SR will database with all 
applicable review evidence of 
faci lities within implementation -

three years. By documentation in 

9/30/11 FIMS will FIMS records 
be populated based demonstrated by 

on the graded performance 
approach plan. against metrics 

implementation 
schedule. 

Per the I. DOE-SR will 
requirements of review the site 
DOE Order graded approach 
430.1B, plan with 
complete schedule and 
condition metrics that 
assessments on outlines the 
20% of real completion of 
property assets the condition 
identified in assessments 
FTMS as of within five years. 
10/ 1/2010 per 

2. DOE-SR will the graded 
approach. Fee review the 

will be invoiced condition 

for every 5% assessment 

completed. reports for the 
structures 
inspected in 
FYI I. The 
facilities 
assessed should 
be a 
representative 
cross section of 
facility types. 

Develop and DOE-SR will 
document an review 
integrated process documentation to 
to identify identify completed 
completed deferred 
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deferred 
maintenance for 
majorHVAC 
replacements, 
roof 
replacements, and 
IS direct 
infrastructure 
I PL, and update 
applicable CAIS 
records. 

maintenance for 
majorHVAC 
replacements, roof 
replacements, and 
IS direct 
infrastructure IPL, 
and updated CAIS 
records. 

Development of a Comprehensive Plan/fen Year Site Plan that meets the intent of DOE Order 
430.1 B. That is, it will be a meaningful product that is the reflection of actual overarching 
planning that is integrated and comprehensive, not just a summary of disjointed planning 
documents resulting from stove piped planning efforts. It will be a tool for bringing planning 
efforts together and guiding lower level implementing plans as intended. As such, it would 
reflect the following: 

The utilization of EM program life cycle plans, System plans, and other Site mission plans 
(NNSA), including tenant organizations, in determining the real property asset life cycle 
management requirements. Further, it will reflect the participation of the organizations 
responsible for those plans in translating the mission plans into the real property asset 
requirements needed to support the lifecycle of the missions and articulating them in a clear 
manner. 

The real property asset requirements to support Site missions will be shown by geographic areas 
of the site. Planning for each area of the Site will be holistic, reflecting the real property asset 
requirements for all missions utilizing, or projected to utilize, the areas. This approach would 
reflect thoughtful consideration of the future and the integration of all aspects such as EM area 
closure, site specific requirements for clean up projects that will required transition to Long 
Term Stewardship, support for continuing missions, consideration of potential new missions, as 
well as recommendation for transitioning the site to more efficient configurations. The 
information would be developed through the participation of subject matter experts and 
presented in tables, maps and narrative in sufficient detail to serve as the basis for lower level 
planning. This would require multiple organizations working together to develop this 
information. 

Crosscutting infrastructure planning will be a participant in the process, addressing the path 
forward for meeting the sum of the requirements from the area by area analysis and projected 
future site configuration. Such integrated planning will be the basis for determining critical 
infrastructure projects and priorities and will be reflected in the plan and will constitute the 
Infrastructure Master Plan. 
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The overarching planning described above will serve as the guide and basis for integrating 
related lower level real property asset life cycle management functions such as acquisition, 
condition assessments, maintenance, recapitalization, disposition, and long term stewardship and 
include participation from subject matter experts from these disciplines. Comprehensive 
planning would include participation from financial organizations and the requirements would in 
tum be reflected in a transparent manner in the Integrated Facilities & Infrastructure crosscuts 
budget in the Comprehensive Plan/fYSP. 

The Comprehensive Plan/fYSP will be utilized in a unifying manner such that it will result in a 
consolidated and integrated plan that serves to replace the numerous disjointed, parallel, 
overlapping and duplicative plans. For example, examining the potential to integrate the PMP 
requirements as part of the overarching plan. It will be the result of an integrated effort of 
multiple organizations coordinating their resources and working together for efficiency rather 
than continuing to approach planning and implementation as isolated stove pipes, looking for 
additional resources to support the stove pipe approach. 

Contract Output: SRNS2011MGT-12 - Baseline Planning 

The contractor is required to maintain and manage to an accurate multi-year performance 
baseline, and to support the development and integration of a life cycle baseline to meet the 
DOE-SR requirements to HQ. The multi-year performance baseline will be updated utilizing a 
systematic project management approach which provides detailed cost estimating, resource
loaded scheduling and risk for maintaining an appropriate technical baseline. 

Up to $150,000 of the allocated PBI fee will be paid for Contract Output 12 as follows: 

Description/Backl!round/Justification: 

The FY 11-15 baseline was developed in FY20 IO and will be updated / enhanced based on 
internal and external feedback. An additional year will be developed and included in the 
baseline using a project management approach. A multi-year baseline update process will be 
developed to ensure continuous improvement of this product. 

Number 

SRNS2011 
MGT-12.01 

Date 

12/31/2010 

Fee 

$125,000 
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Completion 
Criteria 
Develop and 
deliver an 
integrated baseline 
management and 
control process. 

Acceptance 
Criteria 
Provide to DOE
SR the following 
items: 
• Annual 

schedule of 
baseline 
update 
deliverables 

• Corporate 
plan for 
baseline and 
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database 
management 
and control 

• Procedure for 
annual 
baseline 
updates to 
incorporate 
the 5-year 
rolling scope 

• Procedure for 
developing 
work 
packages in 
upcoming 
fiscal year, 
including 
requirements 
for work 
package 
versus 
planning 
package 
content 

• Procedure for 
development 
and 
incorporation 
of 
Management 
Reserve into 
operations 
activities 

• 
Develop lessons Lessons learned 
learned from the will be provided 
FY201 l-2015 to DOE-SR. All 
Baseline guidance and the 
development by baseline update 
12/31/2010. will incorporate 
Incorporate these all identified 
lessons learned lessons learned 
and any necessary and any 
corrective actions subsequent 
into guidance corrective actions. 
documents and 
baseline update 
by 8/15/201 I. 
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Contract Output: SRNS2011MGT-13-Interface Management 

The Contractor shall execute Interface Management with site tenants to deliver landlord services 
in support of mission completion. 

Up to $150,000 of the allocated PBI fee will be paid for Contract Output 13 as follows: 

Description/Backeround/J ustification: 
Continue to demonstrate effective implementation of the site interface management process 
and integration of new and existing site tenants and contractors into the program through 
o Development and maintenance of site interface process and procedures 
o Communication of the interface process. procedures and issues to all site tenants and 

contractors 
o Development of interface agreements with site tenants and contractors for exchange of 

services, interface boundaries, and responsibilities 
Number Date Fee 

SRNS201 l 
MGT-13.01 

SRNS2011 
MGT-13.02 

1/31/2011 

9/30/2011 

$100,000 

$50,000 

Pagc61of1S2 

Completion 
Criteria 
Improve cost 
tracking 
capability of site 
tenant work 
scopes as 
follows: 

1. Implement 
new Service 
Level 
Agreements 
(SLAs) 
computer 
program 
upgrades to 
accomplish 
improved 
cost tracking. 

2. Develop and 
issue a cost 
performance 
report for 
USFS. 

Perform SRNS 
integration 
efforts by: 

1. Executing 
annual revision 

Acceptance 
Criteria 
DOE-SR will 
review the new 
SLA system 
generated cost 
tracking and 
performance 
reports. 

DOE-SR will 
review revised 
interface 
agreements and 
identified lessons 
learned 
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of interface 
agreements 
(SRR, Shaw
Areva, Parsons, 
Ameresco, WSI, 
URS, USFS, US 
Army, National 
Guard, SREL). 
2. Support DOE 
in 
implementation 
of identified 
Lessons Learned 
actions. 

deliverables. 

Contract Output: SRNS2011MGT-14-Continuous Improvement 

The contractor will develop and implement innovative approaches and adopt practices that foster 
continuous improvement in accomplishing missions of the site. 
This Contract Output supports the SRS Strategic Objectives: (39) foster a corporate perspective 
and a teamwork culture through communication of a common vision 
(43) Implement solid financial and performance based management systems with metrics that 
help management to improve efficiency and sustainability, and (46) Support development of 
potential future missions and opportunities for SRS. 

Up to $162,746 of the Comprehensive PBI will be paid for Contract Output 14. 

Description/Background/Justification: 
Continuous Improvement System 

The Process Excellence team is responsible for leading activities that promote maturity of the 
SRNS Continuous Improvement System (CIS). The resulting process improvements enable 
SRNS to more effectively respond to customer, employee and corporate interests. In the ideal 
future state, SRNS personnel are equipped to participate in Cl activities, improvements are 
implemented by local process teams, and non-value added activities are eliminated in each 
process. The objectives for Process Excellence in FY20 I I focus on increasing stakeholder 
reliance on the results of Cl implementation. 

Number Date Fee Completion Acceptance 
Criteria Criteria 

SRNS20 I I MGT 9/30/11 $162,746 Demonstrate the l. Cl activities 
-14.01 impact of Cl communicated 

deployment on in a manner that 
core organizational promotes 
functions growth of the 
including CIS and 
imolementation of alignment with 
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cost reduction the SRNS 
proposal, Mission 
validation of cost Development 
savings, Plan. 
communication of 2. Cl metrics 
process revised to 
improvements, and sustain SRNS 
management of focus on 
improvement leading 
initiatives. indicators and 

critical 
behaviors. 

3. Cl training 
updated to 
incorporate 
program 
elements 
identified for 
new Cl Experts. 

4. Financial 
validation 
provided for Cl 
activities that 
meet savings 
criteria defined 
by SRNS. 

5. Cl database 
upgraded with a 
web interface to 
improve access 
to project data 
and visibilily of 
Cl project 
results. 

6. Integrated 
process for Cost 
Reduction 
Proposals 
established for 
SRNS and 
coordinated 
with DOE-SR 
AMIP 
oersonnel. 
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Performance Period: October I , 2010 - September 30, 20 I I 

Allocated Fee: $2,000,000 

Revision Number: I 

Senior level manager name: Karen Guevara 

Senior level supervisor/division manager name: As identified with each output below 

Performance Outcome: 

The Contractor shall execute assigned Landlord responsibilities and provide a range of services to 
other organizations doing work on the Savannah River Site. These services include supporting the 
Biomass Project, ensuring service for util ities' customers, and supporting the DOE complex-wide 
strategic Sustainabil ity Performance P lan. 

Senior level supervisor/division manager I Ben Gou ld 
name: 
Contract Output: SRNS20111S-0l - Biomass Project Support 

Biomass Project Support. The Contractor sha ll meet all SRNS agreed upon scheduled milestones, 
activ ities and reviews related to construction and startup of the Biomass Cogeneration Facility and 
the Kand L Area Biomass Heating Plants. 

Up to $800,000 of the allocated PBI fee will be paid for Contract Output 1. 

Descri ption/Backeround/ Justification: 

The purpose of the new Biomass Cogeneration Facility and the Kand L Area Biomass Heating 
Plants is to provide reliable steam whi le maximizing the use of a renewable energy source. The 
impacts associated with not successfully constructing and starting up these new facil ities in a 
timely manner include: ( I) the inabi lity to provide reliable steam to faci lities such as the Tank 
Fanns, DWPF, and Kand L Areas, (2) not meeting target dates for deactivation of the 484-D 
powerhouse, and (3) incurring additional de lavs in achievement of renewable enen.>:v goals 

Page 64 of 152 



U.S. Department of Energy 
Savannah River Operations Office 
l'crformancc Evaluation and Measurement Pinn 

Contract No. DE-AC09-08SIU2470 
Modilicntion No.13 1 

Revision I 

outlined in current federal legis lation. Infrastructure Services wi ll be uti lized as a technical agency 
to provide operational, technica l, and logistical input on matters associated with the multitude of 
utility services, interfaces, and impediments to help ensure successful execution of the project. 

N umber Date Fee Completion Acceptance 
C riteria C riteria 

SRNS20 I I IS- 9/30/20 11 $50,000 Facilita te onsite DOE-SR will 

01.01 permit review SRNS 
development and document log of 
approval process. completed permit 

documentation 
activities. 

SRNS20 11 IS- 9/30/20 11 $100,000 Provide DOE-SR will 

0 1.02 infrastructure review SRNS 
I iaison support document log of 
(SME, CTM, reviewed 
performing impediments that 
observations, e.g. have been identified 
project schedule, and overcome, 
review of including 
commissioning documentation of 
plan, specific mitigation 
procedure/training, activities. 
maintenance etc.) 
to facilitate 
Ameresco's 
schedule, and 
identifying 
impediments and 
facilitating GFSI. 

SRNS201 llS- 5/31/20 11 $ 100,000 Provide Steam DOE-SR will 

01.03 Outage eeAa1:1e1 fll~;•sieal 

Coordination for wnlhdown and final 

Biomass a€eefll'aRee 
Cogeneration inspeetio~ 
Facility (BCF) eem~ 

steam tie-in per tAtffistrueture tie 
agreed upon ittsl-mod+fteattoos 

schedule. review SRNS steam 
outage 
documentation. 

SRNS201 1 IS- 9/30/2011 $ 100,000 Provide River DOE-SR will 

01.04 Water tie-in & review SRNS 5¼eaffi 

Electrical tie-in Otllf¼ge 

Coord ination for doetuf¼enttHIBn 
Biomass electrical and river 
Cogeneration water outage 
Faci li ty (BCF). documentation. 

SRNS20 11 IS- 9/30/20 11 $50,000 Perform document DOE-SR wi ll 
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0 1.05 

SRNS2011 IS- 4/30/20 11 
0 1.06 

SRNS201 I IS- 6/30/201 I 
01.07 

$ 100,000 

$300,000 

Page 66 of I 52 

Contract ~o. DE-,\C09-08SR2H70 
Modification No. 13 I 

Revision I 

reviews requested review SRNS 
by DOE within efe€-l+ieal and rweF 
agreed upon waleF etttage 
timeframe. Eleeumentatien 

document log of 
completed 
document reviews, 
incl uding resulting 
feedback/ 
recommendations/ 
assistance. 

Support OOE SR will 
Commissioning of rev¼cw SRNS 
the K & L 866-lifRefl-He~f 

Biomass Facilities eempletee 
to include €1eet1ment Fe•.,iews, 
consultation to the +Ae+ueing Fesulting 
DOE Readiness feee~ 
Assessment Team. FCC01'1HReneali0A5f 

assistance. 
1. DOE will 

review the 
document log 
of supporting 
activities 
provided by 
SRNS for the 
commissioning. 

2. DOE-SR will 
review the 
document log 
of supporting 
activities 
provided by 
SRNS for the 
DOE Readiness 
Assessment. 

Develop 484-D DOE-SR will review 
powerhouse to SRNS Transition 
Biomass Strategy for 484-0 
Cogeneration Powerhouse. 
Faci lity (BCf) 
Transition 
Strategy with the 
fo llowing: 
Coordination of 
the Steam and 
Electrical Supply 
Transition, 
River Water Pump 
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operating 
contingency 
strategy, 
River Water 
Supply Line Re
commissioning 
strategy, 
SCE&G Contract 
Re-negotiation 
strategy, 
DArea 
Powerhouse 
Stand-by 
operational 
strategy, 
Development of a 
Traffic Plan which 
establishes traffic 
flow 
patterns/options 
for Biomass 
Cogeneration 
Facility (BCF) 
Project. 

Contract Output: SRNS201 l IS-02 - D Area Reliability Enhancements 

This scope will facilitate the continued, uninterrupted operation of the D-Area powerhouse by 
providing necessary or critical equipment upgrades, rebuilding/ refurbishments, and/or 
replacements outside of routine or normal corrective maintenance necessary to meet the Facility's 
mission of providing steam to the F/H/S Steam System until the Ameresco Biomass Facility is 
operational in FY2012. 

Up to $700,000 of the allocated PBI fee will be paid for Contract Output 2. 

Senior level supervisor/division manager 
name: 
Descriotion/Backeround/Justification: 

I Ben Gould 

The D-Area 484-D Powerhouse serves SRS facilities by exporting both steam and electrical 
power. The powerhouse currently contains four coal-fired boilers, seven turbine generators, and 
support systems/ equipment. Steam is exported to the following facilities: H Canyon, F&H Tank 
Farms, Tritium, DWPF and F&H Analytical Laboratory. Additionally, electrical power is 
generated at 484-D and exported to the Site 11 SKV grid for sitewide use. 

This powerhouse has been in operation since the early 1950s, and a need for the facility beyond 
2005 was not anticipated as a result of a planned replacement powerhouse. Based on this plan, a 
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patch/ corrective maintenance strategy with little or no preventive maintenance was employed by 
SCE&G during the ten years the powerhouse was under their jurisdiction (1995 to 2005). Due to 
the age of the equipment and this maintenance strategy, the reliability of the powerhouse has 
deteriorated to the point of failure. The replacement powerhouse has since been delayed until 
FY2012. Therefore, the D-Area 484-D powerhouse must continue to meet the site missions until 
this new powerhouse is constructed and operational. Upgrades and replacements began in FY20 I 0 
with the approval of a PBI milestone. 

Number Date Fee Completion Criteria Acceptance Criteria 
SRNS20111S- 9/30/2011 $350,000 Provide technical guidance, DOE-SR will conduct 
02.01 inspection criteria, physical walkdown and 

materials and labor to final acceptance inspection 
perform refurbishment of of completed infrastructure 
one of the Turbine upgrades and/or completed 
generators at 484-D to work packages with 
ensure capability for power examples of before and 
and steam generation. after pictures for validation 

documentation. 
SRNS201 l IS- 9/30/2011 $150,000 Perform system analysis DOE-SR will conduct 
02.02 and risk assessment to physical walkdown and 

determine strategy for final acceptance inspection 
critical repairs on 2 boiler of completed infrastructure 
systems (e.g. boiler tubes, upgrades and/or completed 
bunker walls) to ensure work packages with 
steam generation to support examples of before and 
Site missions. Perform after pictures for validation 
critical repairs on 2 boiler documentation. 
svstems. 

SRNS20111S- 9/30/2011 $100,000 Perform precipitator DOE-SR will conduct 
02.03 structural repairs to a physical walkdown and 

minimum of two boilers to final acceptance inspection 
ensure steam generation to of completed infrastructure 
support Site missions and upgrades and/or completed 
air emission compliance. work packages with 

examples of before and 
after pictures for validation 
documentation. 

SRNS20111S- 9/30/2011 $100,000 Refurbish selected sections DOE-SR will conduct 
02.04 of the ash removal system physical walkdown and 

for 484-D powerhouse, final acceptance inspection 
based on Engineering of completed infrastructure 
evaluations, to ensure upgrades and/or completed 
environmental compliance work packages with 
and continued steam examples of before and 
generation. after pictures for validation 

documentation. 

Contract Outout: SRNS20111S-03 - Sustainabilitv Initiative 
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The Contractor shall meet all SRNS agreed upon scheduled milestones and activities to ensure 
continued focus and development of sustainability efforts. 

Up to $200,000 of the allocated PBI fee will be paid for Contract Output 3. 

Senior level supervisor/division manager name: I Donell Jenkins 

Description/Background/Justification: 

In FY I 0, DOE approved a Complex-wide Strategic Sustainability Performance Plan. This plan 
addresses such topics as greenhouse gas emission reductions, High Performance Sustainable 
Buildings, water use, and pollution prevention/ waste elimination. DOE sites have been tasked to 
make progress toward goals established for 2015 and 2020. 

Number Date Fee Completion Criteria Acceptance Criteria 
SRNS201 IIS- 1/31/2011 $25,000 Develop an SRS DOE-SR will review the 
03.01 Sustainability Plan to SRS Sustainability Plan. 

ensure SRS is working 
toward goals outlined in the 
Strategic Sustainability 
Perfonnance Plan (SSPP) 
prepared bv DOE-HO. 

SRNS2011 IS- 9/30/2011 $175,000 Implement planned FY 11 DOE-SR will review 
03.02 High Performance summary report of 

Sustainability Building activities accomplished 
Guiding Principles to meet the planned 
compliance activities in Guiding Principle 
15% of existing building compliance actions. sQuare foota2e. 

Contract Output: SRNS2010IS-04 Facilities and Infrastructure 

The Contractor shall build, modernize, and/or maintain facilities and infrastructure to achieve mission 
goals and ensure and safe and secure workplace for all SRS personnel. 

Up to $300,000 of the allocated PBI fee will be paid for Contract Output 4. 

Senior level supervisor/division manager name: I Ben Gould 

Description/Background/Justification: 

The infrastructure mission is to efficiently configure and optimize SRS infrastructure to meet the 
21 st century stewardship programs. Although SRS is gaining new missions, the infrastructure is 
approaching 60 years old. In addition, over the past IO years, funding for infrastructure 
repairs/replacements has declined considerably as budget pressures increased and funds were 
needed to support direct mission activities. New and existing missions can be performed safely 
and efficiently only with a reliable infrastructure in place. The Contractor will re-invest in Site 

Page 69 of I S2 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No.131 

Revision 1 

Infrastructure through the implementation of repairs and upgrades as identified in the approved 
Infrastructure Mission Alignment Plans. The scope will include projects or purchases from the 
SRNS Critical Infrastructure Improvement Projects IPL which are currently identified in the 
SRS FYI 1-FYl6 baseline and emergent work that is performed relative to the improvement of the 
site infrastructure. 

Number Date Fee Comoletion Criteria Acceotance Criteria 
SRNS20111S- 9/30/201 l $25,000 Rebuild, repair or repave DOE-SR will review 
04.01 fatigued sections of Road C, Final Acceptance 

to be identified upon receipt Inspection (F Al) for the 
of funding and authorization project. 
ofFYl l scope by 12/31/10. 

SRNS201 l 1S- 9/30/2011 $25,000 Rebuild, repair or repave DOE-SR will review 
04.02 fatigued sections of Road 4, Final Acceptance 

to be identified upon receipt Inspection (F Al) for the 
off unding and authorization project. 
of FYI l scope bv 12/31/10. 

SRNS201 lIS- 9/30/2011 $25,000 Repair/Replace Road DOE-SR will review 
04.03 Shoulders & Safety Systems, Final Acceptance 

i.e., striping, markings, signs, Inspection (F Al) for the 
etc., to be identified upon project. 
receipt offunding and 
authorization of FY 11 scope 
bv 12/31/10. 

SRNS2011 IS- 9/30/201 l $200,000 Make intermediate DOE-SR will review 
04.04 improvements to habitability Final Acceptance 

issues associated with the Inspection (F Al) for the 
SRSO/EOC and address project. 
obsolescence / performance 
issues with in the alternate 
EOC facility, to be identified 
upon receipt off unding and 
authorization of FY 11 scope 
bv 12/31/10. 

SRNS201 l1S- 9/30/2011 $25,000 Develop option analysis and DOE-SR will review the 
04.05 subsequent design of design for the 785-A 

replacement function for the Cooling Tower. 
785-A Cooling Tower, to be 
identified upon receipt of 
funding and authorization of 
FY 11 scope by 12/31/10. 
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• Performance Incentive Document 

PBI Number: SRNS20 I lNMO 

Activity Name: Nuclear Material Operations 

WBS Number: 1.29.20.04.0 I, 1.29.20.05.0 I, 1.29.20.04.02 

Performance Period: October I, 20 IO - September 30, 20 I I 

Allocated Fee: $8,600,000 

Revision Number: I 

Senior level manager: Pat McGuire 

Senior level supervisor/di vision manager: Brenda Mills 

Contract Performance Outcome: 

Receive, store, ship, and disposition nuclear materia ls in a safe, and secure manner. Operate 
and maintain the l--1 Canyon Complex to support disposition of nuclear materials and used 
nuclear fuel (UNF) in coordination with the NNSA Nuclear Nonproliferation Program and 
other applicable DOE programs. De-inventory and transition excess nuclear fac ilities and 
anci llary structures for O&D. 

Contract Output: SRNS201J NMO-01 

Receive, store, characterize, and disposition surplus uranium materials and UNF. 

Description/Backgrou nd/,J ustifica tion : 

Enriched Uranium Disposition (EUD) requ ires receiving, dissolving, processing and 
blending the high enriched uranium (HEU) meta ls, oxides and UNF down to low enriched 
uranium (LEU). 

Activities associated with the contract outputs below support receipt and processing of 
enriched uranium and are needed to meet or support DOE Strategic Objectives. These 
objectives include: max imizing risk reduction of surp lus nuclear materials (including used 
nuclear fuel), supportin_g nuclear nonproliferation, utilizing SRS faci lities to process surplus 
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nuclear materia ls and UNF for reuse in commercial power reactors. 

GFSI: Y 12 HEU Np Oxide must all arrive by commercial shipment lo I IB Line (not K,'\C) 
by June 30, 20 11. BRR cask avai labil ity required for BRR cask equipment testing, training, 
dry-runs, and assessment ( I 0/3 1 / I 0). A1~proval by DOE for direct d isposal of high 
aluminum UNF by 1011 / 10 or 1n'ilhin 30 days of receipt of request from SRNS whiche1t·er is 
ttitef-:- The LANL HEU " f- ines" must all arrive by commercia l shipment to 11 Canyon (not 
KAC) by 12/15/ 10. 

Assumptions: -Ne-PA SA/ROD for UNF required 13F-ioHe-Se17t~eH~+G by January 
31. 20 I I to meet FY20 IO FY 2011 UNF milestones. Contractual Agreement to extend 
supplying TVA with LEU material fo r FY2011 expected by Oerember 1, 20 IO June 30, 
20 11 . 

Up to $3,950,000 $3,03 1,000 of the allocated PBI fee will be paid for Contract Output 1 
as follows: 

Number Date Fee 
Completion 

Acceptance Criteria 
Criteria 

SRNS20I I 9/30/ 11 $420,0QQ; Load and ship +40 DOE-SR will review L-Area 
NMO-01.0 1 $] 86,000; 62 bundles of UNF UNF to H-Area shipping 

$3000 per from L to H. logs/documentation. 
bundle 
sh ipped; 
invoiced 
quarterly 

SRNS201 I 9/30/11 $500,000; Receive and unload DOE-SR wi ll validate Cask 
NMO-01.02 $125,000 FRR/DRR fuel per Data Sheets for casks 

fee paid schedule. received and unloaded 
each quarter aga inst the Receipt and 

Unloading Schedule 
Agreement. 

SRNS20 l l 5/3 1/ 11 $150,000 Declare readiness DOE-SR will perform 
NMO-01.03 to receive, unload physical walk down and / or 

BRR Cask in L- evaluate completed work 
Area (exclusive of packages. 
crane readiness) 

SRNS20 l l 9~30/11 Up to Ship +6 12 LEU DOE-SR will review MC&A 
NMO-01.04 8/3 1/ 11 $480,000; trai lers inf-Y I I. form 741 (transfer 

$360,000: documentation) for each LEU 
$30,000 per trailer. 
trailer; 
invoiced 
qua11erly 
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SRNS20 1 l 9/30/ 1 I Up to 
NMO-01.05 $ 1,;;QQ,QQ(¾-

$520,000; 
$ 10,000 per 
bundle; 
invoiced 
quarterly 

SRNS201 I 9/30/1 I Up to 
NMO-01 .06 $1 , I 00,000; 

cans I thru 
30 at 
$ I 0,000 per 
can, cans 31 
thru 50 at 
$ 15,000 per 
can, cans 51 
thru 70 at 
$25,000 per 
can; 
invoiced 
quarterly 

SRNS2011 1/3 1 / 11 $2 15,000; 
NMO-0 1.07 $26,875 per 

drum 

Contract O utput: SRNS20l lNMO-02 

Charge B-0 52 
bundles of UN F 

Repackage and 
dissolve (70) 
EU/Pu (in 30 13s 
already at K-Area). 

Dissolve 8 ES3 I 00 
drums of LANL 
fines in 6. lD. 
GFSI: Final 
shipment will be 
provided by 
12/ 15/ 10. 

Contract No. DE-,\ C09-08SR22470 
Modification No. 13 I 

Revision I 

DOE-SR will rev iev.r UNF 
dissolver log sheets / 
documentation. 

DOE-SR will rev iew EU/Pu 
dissolver log sheets / 
documentation. 

DOE-SR will review 
dissolver log sheets/ 
documentation. 

Receive, store, characterize and disposition surplus plutonium materials. 

Description/Background/Justification: 

H Area facilities are schedu led to process surplus plutonium materials and transfer the 
plutonium solution to the Defense Waste Processing Facility for disposition. Plutonium 
oxide removed from 301 3 containers are repackaged and temporarily stored in K-Area until 
it is shipped to H Area facilities for processing. H Area fac il ities will also process other 
surplus plutonium materials such as GFSI metals and EU/Pu metals. 

Activ ities associated with the contract outputs below support receipt, storage, and processing 
of surplus plutonium and are needed to meet or support DOE Strategic Objectives. These 
objectives include: maximizing risk reduction of surplus nuclear materials, supporting 
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nuclear nonproliferation, and utilizing SRS facilities in co llaboration with NNSA to store or 
disposition surplus plutonium. 

Assumptions: Eight of the 13 prompt gamma items uAder IAEA eoAtrol eon be measured or 
items ean be substituted. lmplemeAlation of the HB Line 3009 DSA will not require 
significant plant modifications. None. 

GFSI: FiAal slttprnent of LAP must arrive at 118 Line (not KA.C) by I 0/1 5/10. None. 

Up to $2,135,000 of the a llocated PBI fee w ill be paid for Contract Output 2 as follows: 

Number Date Fee 
Completio n 

Acceptance Criteria 
Criteria 

SRNS201 l 9/30/11 $130,000; Prompt Gamma DOE-SR will review 
NMO-02.0 1 $ I 0,000 per measurements of prompt gamma 

can (13) 30 13s in KIS measurement data I 
measured; documentation. 
invoiced 
quarterly 

SRNS201 I 9/30/ 11 $360,000; 18 Destructive DOE -SR will review 
NMO-02.02 $20,000 per Evaluation (DE) · operations log of DE 

can; Surveillances. completed and validation 
invoiced of Surveillance Program 
quarterly Authority (SPA) Data Set I 

parameters for the DE 
samples. 

SRNS20I I 9/30/ 11 $100,000; K-Area SNM DOE-SR will verify drums 
NMO-02.03 $25,000; Receipts stored in K-/\rea. 

invoiced 
quarterly 

SRNS20I I 9/30/ 11 $300,000; K-Area Uran ium DOE-SR wi ll review 
NMO-02.04 $7,500 per measurements of uranium measurement data 

3013 (40) 3013s; / documentation. 
measured; results arc not 
invoiced required to fall in 
quarterly acceotance range. 

SRNS201 l 9/30/1 1 $300,000; Prepare and ship DOE-SR will review 
NMO-02.05 $75,000; Pu and EU/Pu documentation of Pu and 

invoiced items from KAC EU/Pu shipments from 
quarterly Lo support H- KAC to 1-1. 

Canyon and H B-
Line dissolution. 

SRNS201 I I /3 1/ 11 $50,000 OSA submittal to Submit high qua lity SRNS 
NMO-02.06 DOE-SR for 9975 approved OSA. 
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SRNS2011 12/3 1 / I 0 Up to 
NMO-02.07 $ 150,000; 

$50,000 for 
each drum 
processed. 

SRNS2011 9/30/ 11 $470,000; 
NMO-02.08 $9,400 fee 

per kg 
di ssolved; 
invoiced 
quarterly 

SRNS201 1 ~ $ 1QQ,QQQ 
NMO-02.09 9/30/ 11 $200,000 

SRNS20 11 9/30/ 11 $-l-0(,),QQQ 
NMO-02.1 0 $75,000 

Contract Output: SRNS20l 1 NMO-03 

shipments from 
KAC to H. 
Complete 12 
drums LAP 
Dissolution 
Campaign. 

Dissolve 50 kgs 
DE-301 3 (total 
oxide). 

HB-Line 3009 
DSA Submittal 
(to include repack 
of non-moxable 
3013 oxides for 
either dissolution 
in 118-Line or 
blending for 
WIPP). 
11B Line 3Q09 
f>&A-
Implementation. 
Revise K-Area 
DSA lo store all 
''special items'' in 
culverts outside 
105-K. 

Contract o. DE-AC09-08SR22470 
Modification No. I 3 I 

Revision I 

DOE-SR will review LAP 
dissolver log sheet / 
documentation. 

DOE-SR will review 
DE3013 log sheet, FRM 
221-HB-830 
documentation. 

Submit high quality SRNS 
approved DSA. 

QGE: SR wil l ~•alie!ate 
completion of the SR,l\JS 
Safet:y Basis 
Implementation Plan. 
Submit high quality SRNS 
approved DSA. 

Uranium and Plutonium throughput improvement and preparation initiatives. 

Dcscription/Backgrou nd/J ustification: 

In order to disposition all the various Uranium and Plutonium items, preparations for each 
campaign must be completed including DSA, NCSE, and facil ity mods. In order to increase 
throughput and interim storage of plutonium awaiting a sludge batch, additional DSA, 
NCSE and facility mods are required. This Contract Output integrates both initiatives to 
minimize changes and maximize work performed. 

The contract outputs below suooort receipt, storage, and processing of surplus nuclear 
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materials or UNF and are needed to meet or support DOE Strategic Objectives. These 
objectives include: maximizing risk reduction of surplus nuc lear materials, supporting 
nuclear nonproliferation, utilizing SRS facilities in collaboration with NNSA to store or 
disposition surplus plutonium, or utilizing SRS fac ilities to process surplus nuclear 
materials and UNF for reuse in commercial power reactors. 

GFSI: None identified. 

Up to $1,490,000 $ I ,976,000 of the allocated PBI fee wi ll be paid fo r Contract Output 3 as 
fo llows: 

Number Date Fee 
Completion 

Acceptance Criteria 
Criteria 

SRNS2011 9/30/ 11 $ 175,000 Install 11 .5 Bi- DOE-SR will review 
NMO-03.01 Cell Tank and completed crane installation 

Jumpers (assumes procedures or visually 
Tank/Jumpers but 
not 2nd/3rd 

verify by inspection. 

level/GV mods) 

SRNS201 l 5/30/ 11 $25,000 Complete H B- DOE-SR wi ll review 
NMO-03.02 Linc Phase 11 completed 

Oush procedures/documentation. 
SRNS20 1 l 1/3 1/ 11 $100,000 Perfo rm three DOE-SR wi ll review 
NMO-03.03 YSD runs in HB- completed packages or 

Line glovebox. visually verify by 
walkdown. 

SRNS20 I I 6/15/ I l $70,000 Revise 221 -H Submit high quality SRNS 
NMO-03.04 DSA for EU/Pu approved DSA. 

and Pu 
concentration. 
(DSA revision 
submittal to DOE, 
not approval) 

SRNS20 11 9/30/1 1 $ 120,000 4 10 Valve Box DOE-SR will review 
NMO-03.05 Mods, CHAP and completed CHAP and 

Design to 11.1 design documentation. 
and 9.6 
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SRNS20 11 7/31 / I l $200,000 
NMO-03.06 

SRNS20 1 l 9/30/11 $100,000 
NMO-03.07 

SRNS20 1 l 8/15/11 $275,000 
NMO-03.08 

SRNS201 1 9/30/11 $250,000 
NMO-03.09 

' 
SRNS20 1 I 9/30/11 $175,000 
NMO-03.10 

SRNS20 1 l 1/20/11 $35,000 
NMO-03. 11 

SRNS201 I 6/15/11 $416,000; 
NMO-03.12 $1,000 per 

kg, invoiced 
quarterly. 
(4 l6kgs is 
the 
estimated 
quantity; the 
fina l amount 
of EU will 
be 
determined 
based on the 
EUS tank 

Complete K-Area 
PAV 
Construction, with 
the exception of 
opening the 
KAMS wall and 
clos ing the North 
wall. 

3009 DSA 
Evaporator SC 
steam valve 
installations. 

H Canyon UNF 
bundle Storage 
turnover to Ops 
complete. 

Complete 
redeactivation of 
F-Canyon 
Facility 
Acceptance of 
PAVMAA 

Develop "Case 3 
Preliminary De-
inventory and 
Flush Plan'· to 
remove bulk 
SNM. 
Complete 
processing of the 
EUS tank material 
through the 
solvent extraction 
cycles. 
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DOE-SR will review 
completed construction 
work packages and perform 
a walkdown verification. 

DOE-SR will review 
completed work packages/ 
documentation or visually 
verify by walkdown. 

DOE-SR will review 
completed storage rack 
installation documentation 
and/or visual inspection 
using crane. 

DOE-SR will verify end-
point documentation. 

DOE-SR will verify PAV 
MAA is established. 

DOE-SR will review De-
inventory and flush Plan. 

DOE-SR will review 
processing logs. 
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being 
pumped to 
hee l, 
refi lled, and 
pumped 
back to 
heel.) 

SRNS201 I 12/3 1/10 $35,000 
NMO-03. 13 

Contract Output: SRNS2011NMO -04 

Infrastructure/ Facilit life extens ion 

Description/Background/Justification: 

Develop detailed 
scope and 
schedu le to move 
Heavy Water from 
K Area to C Area. 

Contract No. OE-AC09-08SR22470 
Modification No.131 

Revision I 

DOE-SR wil l review scope 
and schedule. 

Continuing operations increases the ri sk of an unplanned failure of a system, structure or 
component (SSC) that supports nuclear material operations. Many SSCs are old and are 
very expensive to replace and flat funding for infrastructure upgrades has limited the 
amount of spares that can be kept in inventory. 

772- 1 F Fire Protection modifications replace the Fire Alarm Control Pane ls and all 
associated devices. 

The contract outputs below support receipt, storage, and processing of surplus nuclear 
materials and are needed to meet or support DOE Strategic Objectives. These objectives 
include: maximizing risk reduction of surplus nuclear materials, supporting nuclear 
nonproliferation, utiliz ing SRS fac ilities in collaboration with NNSA to store or disposition 
surplus plutonium, or utilizing SRS facil ities to process surplus nuclear materials and UNF 
for reuse in commercial power reactors. 

GFSI: NNSA funding (allowed per 1'lNSA Contracting Officer letter) is available for use 
by I 0/1 /1 0 to refurbish third cask and rai l car for UNF shipments. DOE wi ll approve DSA 
rev for L Basin Vacuum System within 30 days. 

Up to $1,190,000 $1,458,000 of the allocated PBI fee will be paid for Contract Output 4 
as follows: 

Number Date Fee 
Completion 

Acceptance Criteria 
Criteria 
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SRNS2011 6/15/1 I $ 150,000 
NMO-04.01 (for 

completion 
by 6/1 5/1 1); 
Reduction 
of $25,000 
for 
completion 
by 6/30/11 
($125,000). 

SRNS201 1 9/30/11 $200,000 
NMO-04.02 

SRNS201 I 2/28/1 1 $25,000 
NMO-04.03 1/3 1/11 $75,000; 

$25,000 per 
installed 
manipu lator. 

SRNS201 I 9/30/11 $100,000 
NMO-04.04 

SRNS2011 9/30/11 $ 100,000 
NMO-04.05 

SRNS201 I 9/30/11 $100,000 
NMO-04.06 

SRNS201 I 5/3 1111 $ 100,000 
NMO-04.07 

SRNS201 I 1/15/llor $125,000 
NMO-04.08 no later than 

the L-Area 
crane outage 
begins 

SRNS20 11 9/30/11 $200,000 
NMO-04.09 

Complete L Area 
85/30 ton crane 
upgrade. 

Complete 772-1 F 
Fire Protection 
Modifications. 
Provide 235 f Risk 
RedHetio» 
13reliminary PEP 
Install three Z Band 
Manipulators in 
772-F. 

Complete design 
for the 285-H 
substation. 

Complete design 
for the K Area 
I 3.8KV switchgear. 

Replace roof over 
91 l Fan Room in 
K-Area. 

Replace ARU 
Condenser Column. 

Complete upgrade 
of a th ird 70 ton 
cask and rail car. 
and load •Nith UNF 
"- . -•-. ..., ,..., .. ·- .... . 
Complete final 
design for DNFSB 
Recommendation 
2004-2 for 772-F 
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DOE-SR wi ll review 
completed work 
packages and verify 
return to service. 

DOE-SR will rev iew 
completed work 
packages. 
S1:1smit higl~ EjHB lity 
S~JS a1313ro•,,ed 
13reliminary PEP to DOE 
~ 

DOE-SR wi ll review 
completed work 
packages or visually 
validate by walkdown. 
DOE-SR wil l review 
approved substation 
des ign. 

DOE-SR review of 
approved K-Area 
switchgear design. 

DOE will review 
completed work 
packages or visually 
validate by walkdown. 

DOE-SR will review 
completed work 
packages. 
DOE-SR will review 
completed work 
packages. 

DOE-SR will review 
design for adequacy to 
meet ventilation 
standards for 
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SRNS20 I I 9/30/ 11 $208,000; 
NMO-04.10 $4,000 per 

connector; 
invoiced 
quarterlv. 

SRNS201 I 2/28/1 1 $100,000 
NMO-04. 11 

ventilation 
confinement 
modifications. 
r-abricate and install 
52 I lanford dummy 
connectors on open 
Cooling Water Out 
nozzles. 
Fabricate, insta ll 
and functiona lly 
test the L Basin 
Vacuum System to 
operable service 
and clean the 
Transfer Pit. 
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confinement. 

DOE-SR will rev iew 
completed work 
packages or visually 
validate using Crane 
monitors. 
DOE-SR wi ll review 
completed work 
packages or visually 
validate by walkdown. 
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• Performance Incentive Document 

PBI Number: SRNS201 1 SRNL 

Activity Name: Savannah River National Laboratory (SRNL) 

WBS Number: Multiple 

Performance Period: October 1, 2010 - September 30, 2011 

Allocated Fee: $2,000,000 

Revision Number: 0 

Senior level manager name: Karen Hooker 

Senior level supervisor/division manager name: Ann Thomas 

Performance O utcome: 

SRNL's three-fold mission is to enable the success ofSRS and the Office of Environmental 
Management (EM) operations and projects, to provide technical leadership for future site 
missions, and lo utilize its technical expertise to provide vital national and regional support in 
achieving the broader goals of DOE and the federal government. The vision for SRNL is to be the 
nation's premier applied science laboratory in Environmental Management, National & Homeland 
Security, and Energy Security. A primary goal is to position SRNL into a financially sustaining, 
distinct business unit. 

Contract Output: SRNS201JSRNL-01 

Enable EM Mission Accomplishment. 

Up to $1,250,000 of the allocated PBI fee w ill be paid for Contract Output 1 

Description/Background/Justification: 

Lead the EM Engineering and Technology program to reduce the risk associated with legacy 
defense nuclear and industrial cleanup. Develop and implement major new initiatives lo provide 
science-based approaches to the EM mission. 

Number Date Fee Completion Criteria Acceptance Criteria 
SRNS201 l Quarterly $1,250,000 The contractor shall Review and evaluate work 
SRNL- provide objective del iverables and 
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01 .01 

Contract Output: SRNS2011SRNL-02 

evidence demonstrating 
satisfactory completion 
of quality products and 
provision of services 
(such as now sheets, 
technology development 
and deployment) to 
reduce the technical risks 
of EM operations and 
projects at SRS and 
across DOE. This 
includes technical 
support lo DOE-EM HQ, 
Nuclear Materials 
Sta bi I izal ion Project. 
Liquid Waste Operations. 
Closure Project, and the 
EM DOE Complex. 
Qua11erly reports of 
progress wi ll be provided 
and fee will be assessed 
quarterly. (Funding, 
scope and schedule wil l 
be provided by EM-HQ 
and EM Gen~raetors). 
Customers. As EM 
customers task SRNL 
with work scope 
throughout r,y 11 , SRNL 
will document the status 
of deliverables and 
milestones for each 
project and track 
progress. 

Enhance SRNL Infrastructure and Facility Safety. 

Contract No. DE-AC09-08SR22-t70 
Modification No. 131 

Revision I 

documentation quarterly to 
va lidate milestone 
completion of milestones 
and dclivcrables.-attEI 
Ssolicit customer feedback 
to assess quality of SRN L 
work products and support. 

Up to $650,000 of the allocated PBI fee will be paid for Contract Output 2. 

Description/Background/Jus tification: 
Secure additional sponsors, missions, and funding, including development of enduring funding 
sources, to support Laboratory infrastructure to meet laboratory needs for future mission support 
while sustaining safety performance excellence. 
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Number Date Fee Completion Criteria Acceptance Criteria 
SRNS2011 9/30/2011 Implement the following (a-e) Mechanical Field 
SRNL- approved IGPPs for FYI 1 complete through Final 
02.01 (assumes $4M IGPP funds Acceptance Inspection 

available): (8Q, 51) ready for 
a. $35K a. Replace Air Compressors turnover for testing. 

CMP-2 and CMP-3 and Air 
Dryers, 775-A (LF0903) (f) Complete design 

b. $35K b. Replace Plenum Room HV AC and issue purchase 
Unit for Rooms 131 & 132, 736- orders for major 
A (Lf 1034) equipment in prep for 

c. $35K c. Replace HV AC Unit - outage and installation 
Standards Lab- Room 124, 736- in FY2012. 
A (LR0512) 

d. $35K d. Install 8-Wing HAD Exhaust 
Filter Housing, 773-A (LF06 l 8) 

e. $30K e. Replace Fire Alarm Panel in 
773-A, Room C-041 (Control 
Room) and 773-41A & 
42A(LF 1212) 

f. $30K f. Replace HV AC Unit for 
Environmental Sciences Lab, 
736-A (LF0617) 

SRNS2011 9/30/2011 Complete the following major (a & b) Mechanical 
SRNL- maintenance cost work items: Field complete through 
02.02 a. $15K a. Complete Replacement E- Final Acceptance 

Wing Air Handling Unit, SRNL Inspection (8Q, 51) 
- EP-20984 HV AC Supply Unit ready for turnover for 
on Upper E-Wing Roof, 773-A testing. 
(LF0612, Work Order# 953401) 

b. $15K b. Replace HV AC-F AN-209004 
(Heat pump) located on D Wing 
Roof - Work Order# 894444. 

c. $IOK c. Complete design and work (c & d) Review and 
package preparation for evaluation of design 
Installation of New Lighting and work package 
System in E-079, 773-A - Work documents. 
Order 920956 

d. $!OK d. Complete design and work 
package preparation for 
Increasing size of 125# Steam 
Regulator MST-PCV-6105. 
(This would increase the 
regulator size to 2" providing 
greater steam capacity). 

SRNS2011 6/30/2011 $15,000 Implement SRNL Multi-Media EQuioment is installed 
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SRNL- capability in 703-41 A and ready for use. 
02.03 Conference center. (Includes 

guest conferencing and video 
conferencinl! ). 

SRNS201 l 9/30/2011 Execute DNFSB 2004-2 Projects 
SRNL- as follows*: (a-c) Complete project 
02.04 a. $50K a. SRNL 8/C OGE Standby Fan Title 11 design, estimate 

Autostart. and major work 
b. $50K b. SRNL 8/C CHEX HEPA package development. 

Bank Blanks. 
c. $50K c. SRNL B/C Tertiary Exhaust (d) Complete and 

Interlocks. update project Title II 
d. $60K d. SRNL E Wing Ventilation design, estimate, and 

(Project Y 189). set Fan/HEPA Filters 
e. $50K e. SRNL E Wing Supply and and support structure. 

Exhaust Interlocks. 
* Assumes funding is approved (e) Complete project 
bv 12/1/2010. Title II design. 

SRNS201 I 9/30/2011 $50,000 Execute Elevator Cylinder Receive replacement 
SRNL- Replacement Project in 773-A. cylinders and complete 
02.05 This assumes funding is installation for two of 

approved by 11/1/2010. the four elevators 
through Final 
Acceptance Inspection 
(8Q, 51) ready for 
turnover for testing. 

SRNS201 l 9/30/2011 $75,000 SRNL DSA Upgrade Project - SRNS approved CHA 
SRNL- Complete Hazards Analysis and Control Selection 
02.06 (CHA), Control Selection and and Accident Analysis 

Accident Analysis calculation(s) calculation(s) 
sections of the DSA. documents/lists. 

Contract Outgut: SRNS2011SRNL-03 

Establish SRNL as a preferred partner for industry, universities and small businesses. 

Up to $100,000 of the allocated PBI fee will be paid for Contract Output 3. 

Description/Background/Justification: 
Provide resources and tools for developing leading edge technologies in support of the industrial, 
economic, and educational strength of the United States. 

Number 
SRNS2011 
SRNL-

Date 
2/28/2011 

Fee 
$25,000 

Completion Criteria 
Prepare preeurement and 
,.,..,r"ft. ...I ,_..... ~-·---, .. _ .., .. _ .. _.., ...... 
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03.01 

SRNS201 I 7/31/20 11 $25,000 
SRNL-
03.02 

SRNS2011 9/30/201 1 $25,000 
SRNL-
03.03 

SR.NS201 I 9/30/2011 $25,000 
SRNL-
03.04 

related to foreign naltemtt 
i 1wo Iv e1'He1~ l ana--stt-bfflit 
tl'lem fer ap13ro¥al ; llrn 
oajeet:ive is lo eli1'Hi1rnte lRe 
reE1Hirement ier 
iden~itteation o~ fere+gn 
nationals if tJie stale1:neru 
of work provided by SRNS 
is releasable lo-Hte-fJOOtte 
~ 
involved. 
While maintain ing 
compliance with DOE 
Order 142.3a (Unclassified 
Foreign Visits and 
Assignments Program) and 
DOE Order 481 .1 C (Work 
for Others), revise SRNS 
procurement and Work for 
Others (WFO) procedures 
to faci litate work where 
fore ign nationa ls may be 
involved. 
Complete partnership 
agreements with at least 2 
more Universities for the 
Savannah River University 
Alliance. 
Continue in leadership 
roles in the 
Congressionally 
established DOE 
Technology Transfer 
Working Group (TTWG). 
Select best practices for 
SRNL from the Speed of 
Business Study and initiate 
implementation. 
Complete an SRN L Skills 
Inventory as addressed in 
the SRNL Human Capital 
Plan. Populate SRNS's 
data base with R&D (only) 
current staffing and 
proposed needs for FY 12 
and outvears. 
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WFO procedures supporting 
milestone completion. 

Review and evaluation of 
partnership agreements. 

Review and evaluation of all 
completed documents 
supporting mi lestone 
completion. 

Review and evaluation of all 
completed documents 
supporting mi lestone 
completion. 
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• Performance Incentive Docu1nent 

PBI Number: SRNS20 1 ITP 

Activity Name: Tritium Programs 

WBS Number: 1.03 

Performance Period: October I, 20 IO - September 30, 20 I I 

Allocated Fee: Objective Amount: Subjecti ve Amount: 
(45% of allocated fee) (55% of allocated fee) 

Nominal $5,596,764 Nominal $6,840,490 

Revision Number: Revision 0 

Senior level manager name: 
Douglas Dearolph 

Senior level supervisor/division manager name: 
Tim Fischer 

Performance Outcome: 

The Contractor shall manage the Tritium program as a defined severable work activity 
within the Management and Operating (M&O) contract structure so that it will be 
positioned to be responsive to any future direction with the Nationa l Nuclear Security 
Admin istration (NNSA) Nuclear Security Enterprise (NSE). 

Contract Output: SRNS20 11 TP 

The Tritium Perfo rmance Fee Agreement has e ight contract outputs which are fu lly 
developed in the Tritium Performance Based Incentives (PBI). A summary of each contrac 
output is provided below. The Performance Outcome and associated Contract Outputs and 
Completion Criteria are based on anticipated fully-funded NNSA-1-Ieadquarters (HQ) 
program level Work Authorizations. In the event there are any substantive di fferences 
identified in work scope or funding, this PBI wi ll be modified in a timely manner to allow 
the al located fee to be earned in r,y 201 1. The PB I includes both objective and subjective 
perfo rmance elements. The subjective elements wi ll receive an adjectival rating using the 
enclosed Subjective Rating and Criteria Description table. 
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Number Value 
SRNS201 ITP-01 $3,109,314 

SRNS2011 TP-02 $373,118 

SRNS2011 TP-03 $248,745 

SRNS201 ITP-04 $621,863 

SRNS2011 TP-05 $1,243,725 

SRNS2011 TP-06 $2,487,451 

Indicator 

Contract No. DE-AC09-08SR22470 
Modification No.131 

Revision I 

Support the nuclear weapons stockpile by 
safely providing tritium and non-tritium loade< 
reservoirs to the Department of Defense and 
NNSA (i.e., Pantex Plant) in accordance with 
NNSA guidance and direction. Provides 
incentive to the contractor to meet all 
requirements associated with the Helium 3 
mission. This output also provides the 
contractor incentive to facilitate a reduction in 
the number of classified parts to reduce 
inventory of legacy classified materials. 
Provide the contractor incentive to achieve 
NNSA Reservoir Surveillance Operations 
work scope that is required for continuing 
Stockpile certification, Life Extension 
Program, First Production Unit and related 
functions. 

Extraction of tritium from irradiated Tritium-
Producing Burnable Absorber Rods (TPBARs) 

Conduct research and development and 
Science, Technology and Engineering (ST &E) 
sustainment activities that solve complex 
problems related to mission of SRSO and the 
NNSA. These activities are sponsored by the 
Readiness and Engineering Campaigns, and 
Plant-Directed Research & Development 
(PDRD) and support development activities for 
NNSA missions at Savannah River and other 
NNSA sites and maintain skill and core 
competencies that are critical to mission 
sustainability and execution. 

Support the Tritium Programs mission by safe 
and efficient execution of projects. 

NNSA Multi-Site Incentives 

Operations: Maintain the Tritium Facilities in , 
safe, secure and responsive operatin2 condition 
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SRNS2011TP-07 $1,865,588 

SRNS2011TP-08 $2,487,451 

Contract No. DE-AC09-08SR22470 
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Revision 1 

Facility and Site Management 
Maintenance Effectiveness 
Operations and Work Planning 
Quality Assurance 
Engineering 
Nuclear Safety and Fire Protection 
Radiation Protection 
National Lab Support to NNSA 
Training and Qualification 

ES&H and S&S: Maintain the Tritium 
Facilities in a safe, secure and responsive 
operating condition. 

Emergency Management 
Health & Safety (excludes fire protection) 
Environmental Management 
Waste Management 
Safeguards and Security 
Cyber Security 

Business: Maintain the Tritium Facilities in a 
safe, secure and responsive operating condition 

Fiscal Management 
Contractor Assurance System 
Program Management 
Project Management 
Information Technology/Process Control 
Modernization 
Governance 
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Evaluation Criteria: 
SRNS201 lTP Objective and subjective evaluation criteria will be used to 

document review and acceptance of this performance fee 
agreement. 

Objective Evaluation Will be evaluated as performance is completed and will be 
Criteria: discussed and documented in the monthly SRSO and contractor 

performance meeting. 

Subjective Adjectival For those Completion Criteria that receive an adjectival grade 

Rating Criteria: and numerical score the following table will be used to define 
the different levels of performance and the corresponding 
grade/score that goes with the evaluation thereof. 

Subjective Subjective Rating Evaluation Criteria Description At Risk Fee 
Rating Earned 

Criteria 
Excellent Contractor has exceeded almost all of the significant 

award fee criteria and has met overall cost, schedule 
and technical performance requirements of the contrac 91-100% 
as defined and measured against the criteria in the 
award fee plan for the award fee evaluation period. 

Very Good Contractor has exceeded many of the significant award 
fee criteria and has met overall cost, schedule and 
technical performance requirements of the contract as 76-90% 
defined and measured against the criteria in the award 
fee plan for the award fee evaluation oeriod. 

Good Contractor has exceeded some of the significant award 
fee criteria and has met overall cost, schedule and 
technical performance requirements of the contract as 51 -75% 
defined and measured against the criteria in the award 
fee plan for the award fee evaluation oeriod. 

Satisfactory Contractor has met overall cost, schedule and technica 
performance requirements of the contract as defined 1-50% 
and measured against the criteria in the award fee plan 
for the award fee evaluation oeriod. 

Unsatisfactory Contractor has failed to meet overall cost, schedule anc 
technical performance requirements of the contract as 0% 
defined and measured against the criteria in the award 
fee olan for the award fee evaluation oeriod. 
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Contract Output 1. Support the nuclear weapons stockpile by safely providing tritium and non
tritium loaded reservoirs to the Department of Defense and NNSA (i.e., Pantex Plant) in 
accordance with NNSA guidance and direction. 

This work is the highest priority Stockpile Stewardship mission at the Savannah River Site. This 
Contract Output provides the contractor incentive to meet all Production Directive and shipping 
commitments on schedule. The work covered by this Contract Output is to accomplish the 
Directed Stockpile Work (DSW) mission to provide loaded reservoirs in support of the nuclear 
weapons stockpile, and to meet all monthly directive commitments for delivery of Limited Life 
Components (LLC) to the Department of Defense and Pantex Plant. 

In addition to providing reservoirs to meet LLC directive commitments, a goal of this PBI is to 
drive the improvement of reservoir quality for each weapon system. The goal is to achieve a high 
Tritium Production Acceptance Group (TPAG) acceptance rate for each reservoir system. 

This Contract Output provides contractor incentive to meet all requirements associated with the 
Helium-3 mission. 

This Contract Output provides contractor incentive to facilitate a reduction in the number of 
classified parts to reduce inventory of legacy classified materials. The decrease of classified parts 
is accomplished by unloading reservoirs, and disposing of non-reclaimable reservoirs and other 
components. 

This Contract Output also provides the contractor incentive to achieve NNSA Reservoir 
Surveillance Operations (RSO) work scope that is required for continuing Stockpile certification, 
Life Extension Program First Production Unit, and related functions. The Gas Transfer System 
(GTS) testing program is a key activity in the Nuclear Weapons Stockpile Surveillance Program. 
The NNSA and Design Agencies have placed a high priority on timely GTS testing and reporting. 
The on-time delivery of GTS test data provides key information on the performance and aging 
effects of GTS components, and support decisions for future weapon design. 

The work scope consists of function testing, burst testing, nondestructive examinations, and 
metallographic examination of Stockpile Laboratory Tests (SL Ts), Retrofit Evaluation System 
Tests (RESTs), and similar testing of units from the Life Storage Program (LSP). The work scope 
also includes testing of production samples. Other activities in support of the surveillance program 
include loading, unloading, reclamation, and storage of LSP reservoirs. Work scope is considered 
complete when 1) GTS performance data is documented in Rapid Analysis Promulgated To Obtain 
Results (RAPTOR) reports and 2) 

destructive examination results are documented in Reservoir and Integrated Surveillance 
Information Network (RAISIN) reports for SL T and REST units, Metallurgical reports for LSP 
units, and annual production sample pinch weld reports for production samples. Specific work 
scope is documented and tracked to completion in the RSO schedule. 
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Up to $3,109,314 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 1. The available fee, portion of the maximum Contract Output 1 fee, and criteria for 
payment are as follows. 

Essential Fee 
I. $870,608 available fee for Completion Criterion I. Monthly fee payments (I/12th of the 

available fee) will be earned, consistent with successful monthly performance of 
Completion Criterion 1. 

2. $621,863 available fee of the Contract Output may be earned at the end of the assessment 
period for the completion of Completion Criterion 2. 

3. $248,745 available fee of the Contract Output may be earned at the end of the assessment 
period for the completion of Completion Criterion 3. 

4. $497,490 available fee of this Contract Output may be earned for the completion of 
Completion Criterion 4 

5. $497,490 available fee for Completion Criterion 5. Fee payments will be made quarterly, 
consistent with completed performance of Completion Criterion 5 at the end of each 
quarter (December 31, 20 IO; March 31, 2011; June 30, 2011 and September 30, 2011 ). 

6. $373,118 available fee for Completion Criterion 6. Fee payments will be made quarterly 
consistent with completed performance of Completion Criterion 6 at the end of each 
quarter (December 31, 201 O; March 31, 2011; June 30, 2011 and September 30, 2011 ). 

Completion Criteria 
I. Complete the monthly loading, packaging, and shipping of reservoirs per Savannah River 

Site Office (SRSO) Production Directive and the monthly shipping schedule. 
2. The total reservoir product of all weapon systems will have a facility TPAG acceptance 

rate of 98.5% or greater for completed items. The weapon systems to be measured are 
861, W76-0, W76-l, W78, W80, 883, W87, and W88. The calculation will be annualized 
such that the defect rate will be based on the total number of reservoirs submitted for 
inspection during the year. If the TPAG acceptance rate performance is 98.5% or greater, 
then I 00% of the available fee will be earned. The fee earned for this Completion Criterion 
will be determined as follows: 

• TPAG acceptance rate greater than or equal to 98.5%, fee earned will be 100% of 
the available fee. 

• TPAG acceptance rate equal to 98.0% but less than 98.5%, fee earned will be 75% 
of the available fee. 

• · TPAG acceptance rate equal to 97.0% but less than 98.0%, fee earned will be 50% 
of the available fee. 

• TPAG acceptance rate less than 97.0%, no fee will be earned for this Completion 
Criterion. 

3. The Helium-3 program is executed to support the Memorandum of Understanding 
between the NNSA-SRSO and the Department of Energy (DOE) Isotope Program. 
a. Process Helium-3 by-product so that it is available for sale through the DOE Isotope 

Program. This is to be accomplished without adverse impact to the central mission 
of the H-Area New Manufacturing (HANM) facility. 
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b. Quantify the amount of Helium-3 that is currently not recovered from routine gas 
processing operations by February I, 2011. 

c. Define the operational activities or processes with the potential for improved 
recovery of Helium-3, and quantify the additional amount that could be recovered 
from each activity or process by April I , 2011. 

d. Develop a proposal that outlines opportunities to increase the amount of Helium-3 
recovered from routine gas processing operations. Discuss the difficulty and 
expected cost of each opportunity by June I, 2011. 

4. Dispose of 2634 reservoirs as part of the Classified Parts Reduction program. Criterion is 
met when reservoirs are stored in waste containers ( e.g., B-12/8-25/RD- I 00) for disposal. 

5 Function Testing. Completion of 140 Function Test Equivalents with test data 
documented in RAPTOR reports. 

6. Post-Function Testing. Completion of destructive examinations of 30 LSP units and 
documentation of results in Metallurgical reports. 

Assumptions 

I. For Completion Criterion I. 
a. The basis for evaluation will be loading / shipping of Production Directive 

requirements as specified to the contractor by NNSA-SRSO in a 3 month "look ahead" 
Production Directive schedule. A new Production Directive will be issued by NNSA
SRSO each month. If SRNS considers that the specified schedule changes will increase 
costs or delay any delivery, SRNS shall promptly notify the NNSA-SRSO Contracting 
Officer, orally, followed by confirmation and explanation of the notification in writing 
within 5 working days. Following submission of the written notice of impacts, SRNS 
shall await further direction. Shipping is performed in accordance with a monthly 
shipping 
schedule. If packaging is completed but a shipment is missed for some reason beyond 
SRNS control, the Completion Criteria shall be considered complete. 

b. Performance is evaluated monthly. Any missed shipment as a result of SRNS 
performance will result in nonpayment for that month's portion of this Contract Output. 

c. Failure to maintain acceptable quality performance, as indicated by the following 
established metrics will subject SRNS to the following described fee reductions. 

l. Cost of Non-Conformance (CONC) evaluates the Tritium Facilities cost of 
nonconformance as compared to the Tritium Facilities total product cost. A fee 
deduction may be imposed if cost exceeds I. 75% in any month. At the end of the 
PBI period if the annual CONC is less than or equal to 1 %, SRSO may grant 
payment of any previously unearned CONC fee. 
2. The maximum total fee deduction associated with any month's reservoir 
shipment (Completion Criteria 1) cannot exceed the monthly maximum fee 
payment. 

2. For Completion Criteria 2, TPAG formula is based on the following; 
a. The formula for arriving at a Fiscal Year To Date (FYTD) percentage for First- Time 

Use Evaluation (FUE) is as follows: Combined percentage ((Monthly percentage of 
finished units accepted + Monthly percentage of reclamation units accepted) /2) 
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provides the average monthly percentage. To annualize the monthly averages are 
added together YTD divided by the number of months YTD. 

3. For Completion Criterion 5. 
a. This PBI will use the Function Test Equivalents which have been developed and jointly 

agreed upon by SRSO and SRNS. Test equivalents may be modified to respond to 
changes in testing requirements or methodology by SRSO or the Design Agencies. 

b. Completed function tests that have not had their respective RAPTOR reports issued 
before the next fiscal year begins for reasons not attributable to SRNS perfonnance 
shall not be cause for fee reduction. 

c. Completion Criteria delays resulting from a function test system or environmental 
conditioning system malfunction not attributable to SRNS perfonnance will allow the 

. adjustment of the Completion Criteria and reallocation of the fee. SRSO has accepted 
risk for single-point failure in lieu of additional costs to provide redundant and backup 
capability. 

Government Furnished Services / Items 
1. War Reserve components required from other sites to support the Production Directive 

must be received at SR, free of defects, with sufficient plant required lead time in advance 
of the scheduled ship date. Processing and shipping of components 
not meeting these requirements, and I or due to changes to the Production Directive less 
than 90 days in advance of the ship date, will be accomplished in a "best effort" manner, 
and SRNS will not be penalized for failure to meet the scheduled date. 

2. The number of reservoirs to prepare for disposal is based upon current direction as to which 
reservoirs were authorized for disposal. In the event that SRNS is directed to delay 
disposal of additional reservoir types, the number of reservoirs established in Completion 
Criterion 4 will be reduced consistent with delayed quantities. 

3. Supporting agencies must provide timely delivery of components required for testing. 
4. There will not be a delay in testing that is directed from the Design Agencies due to 

systematic anomaly not associated with SRNS negligence. 
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Contract Output 2. Extract tritium from irradiated Tritium-Producing Burnable Absorber Rods. 

This Contract Output provides the contractor incentive to complete selected tritium production
related milestones that are significant to support the Tritium Readiness Program and operation of 
the Tritium Extraction Facility (TEF) to receive and extract TP8ARs. The TEF will be operated in 
accordance with the TEF Annual Operating Plan and the Responsive Operations Plan. 

Completion of the activities cited in this Contract Output will replenish the Nuclear Security 
Enterprise inventory of tritium. Meeting these work requirements is dependent upon the proper 
functioning and availability of a one-of-a-kind facility, many complex pieces of equipment, and 
the availability of a knowledgeable staff for operation and maintenance. 

Up to $373,118 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 2 as follows. 

Essential Fee 
I. $373,118 of available fee for Contract Output 2 may be earned at the completion of 

Completion Criterion 1. 

Completion Criteria 
I. Extract Cycle 98 TPBARs by July 31, 2011. Tritium extraction activity is complete when 

gas has been extracted from the Cycle 98 TP8ARs and is accounted for in ARMS. 

Assumptions 
None. 

Government Furnished Services/ Items 
None. 
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Contract Output 3. Conduct Research and Development and Science, Technology and 
Engineering (ST&E) sustainment activities that solve complex problems related to mission of 
SRSO and the NNSA. 

These activities are sponsored by the Readiness and Engineering Campaigns, and Plant-Directed 
Research & Development (PDRD) and support development activities for NNSA missions at 
Savannah River and other NNSA sites and maintain skill and core competencies that are critical to 
mission sustainability and execution. 

Research and development activities are conducted to solve complex problems related to the 
mission of SRSO and the NNSA. 

A focused research and development program advances the design and manufacture of Gas 
Transfer System components and manufacturing methods. 

This Contract Output provides the contractor incentive to complete research and development 
activities that support NNSA missions at Savannah River and other NNSA sites and maintain skill 
and core competencies that are critical to mission sustainability and execution. 

Up to $248,745 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 3 as follows. 

Essential Fee 
1. $49,749 available fee for this Contract Output may be earned for the completion of 

Criterion I. 
2. $49,749 available fee for this Contract Output may be earned for the completion of 

Criterion 2. 
3. $49,749 available fee for this Contract Output may be earned for the completion of 

Criterion 3. 
4. $49,749 available fee for this Contract Output may be earned for the completion of 

Criterion 4. 
5. $49,749 available fee for this Contract Output may be earned for the completion of 

Criterion 5. 

Completion Criteria 
I. Complete an annual Enhanced Surveillance stockpile aging assessment and provide a 

report to support the annual assessment process and the Technical Basis for Stockpile 
Planning (TBSTP). Issue annual report to NNSA-HQ by December 31, 20 I 0. 

2. Support of the Enhanced Surveillance stockpile aging annual assessment. Develop design 
and cost estimate for enhanced fracture toughness test high-pressure hydrogen apparatus 
and issue summary report by September 30, 2011. 

3. Install next suite of Gas Transfer Systems diagnostics for surveillance by developing 
ultrasonic inspection method for W76-0 reservoir and issue report on laboratory 
demonstration of methodology by September 30, 2011. 
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4. Complete testing of Zinc-65 filter configurations per Test Plan and issue report by June 30, 
2011. 

5. Complete TMED-4 baseline materials property testing and issue report by September 30, 
2011. 

Assumptions 
None 

Government Furnished Services / Items 
None. 
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Contract Output 4. Support the Tritium Programs missions by safe and efficient execution of 
projects. 

Up to $621,863 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 4 as follows. 

Essential Fee 
I. $37,312 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 1. 
2. $124,373 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2a. 
3. $124,373 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2b. 
4. $37,312 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2c. 
5. $37,312 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2d. 
6. $124,373 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2e. 
7. 37,312 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2f. 
8. $37,312 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2g. 
9. $37,312 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2h. 
l 0. $24,875 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2i. 

Completion Criteria 

I. He-3 Projects 

a. The Helium-3 program is executed to support the Memorandum of Understanding between 
the NNSA-SRSO and the DOE Isotope Program. 

For Project Y504 He-3 Separation and Bottling Process, mechanical complete (excluding 
the DI tie in) will be by July 30,2011. 

2. Facility Projects 

a. For the Project Y607, Hydro burst Relocation project, a satisfactory completed design 
will be submitted to SRSO and procure the brazer, drill press, and data acquisition system 
by September 15, 2011. 

b. For Project Y606, Process Support Building Utilities mechanical complete will be 
accomplished by March 30, 2011. 
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c. For Project Y567, PS/ZR Glovebox Piping Modifications, mechanical complete will be 
accomplished by August 31, 2011. 

d. For Project Y600, HOAM Remote Alarm Monitoring, installation, mechanical complete 
will be by June 30, 2011. 

e. For Project Y587, TEF Tie-in DCS to HANM, mechanical complete will be by May 31, 
2011. 

f. For Project Y556, Wireless Sensor, installation, and prototype testing in 723-A will be 
completed by December I 0, 20 I 0. 

g. For Project Y523, 720-H Chiller Replacement, mechanical complete will be by January 
30, 2011. 

h. For Project Y554, Unloading Line B Modification, a satisfactory completed design will 
be submitted to SRSO, initial equipment and supplies purchased, and construction work 
packages prepared and submitted by September 15, 2011 that will allow start of 
construction in October, 2011. 

i. For Project Y568, Control Room Cooling, mechanical complete will be by February 28, 
2011. 

Assumptions 
Assumptions are included in the individual Completion Criteria. 

Government Furnished Services / Items 
None 
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Contract Output 5. Participate in the NNSA Multi-Site Incentives and NNSA Nuclear Security 
Enterprise Initiatives. 

Participate in the NNSA Multi-Site Incentives (MSis) by working with Nuclear Security 
Enterprise partners to achieve Enterprise-wide goals. Although SRS Tritium Programs' level of 
participation will vary across the individual Multi-Site Incentives, the distribution of available fee 
according to Assumption 1 encourages partnership with other Nuclear Security Enterprise (NSE) 
sites to achieve NNSA's objectives. This is the purpose of Multi-Site Incentives. 

Up to $1,243,725 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 5 as follows. 

Essential Fee 
I. l0% available fee of the allocated Tritium Program PBI fee may be earned at the 

completion of Completion Criterion I. The fee is distributed per Assumptions I and 2. 

Completion Criteria 
I. Participate in the FY 2011 MSls cited in the NNSA Milestone Reporting Tool (MRT) by 

working with Nuclear Security Enterprise (NSE) partners to achieve NSE-wide goals. 
Successful completion for each individual milestone within the overall MSI is assigned by 
NNSA Headquarters. Any unspecified % allocation to the Site Office Manager discretion 
will be provided as Technical Direction to the Contractor subsequent to this PBI approval. 

Multi-Site Target Assumptions 
I. Letter, NA- IO to Distribution, FY2011 Multi-Site Targets and Success Criteria. 
2. Inclusion of specific scope and fee distribution into this PBI will be accomplished through 

a letter issued by the National Nuclear Security Administration Savannah River Site Office 
(NNSA-SRSO) Manager to Savannah River Nuclear Solutions, LLC (SRNS). 

Government Furnished Services / Items 
1. NNSA Headquarters defines the FY 2011 Multi-Site Incentives with associated completion 

criteria and fee distribution method. 
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Contract Output 6. Maintain the Tritium Facilities in a safe, secure and responsive operating 
condition. (Operations) 

This Contract Output emphasizes Operations programs that provide the physical infrastructure and 
operational capabilities required to conduct Directed Stockpile and Campaign activities. 

This Contract Output has a single Completion Criteria associated with Operations in the following 
areas: 

Facility and Site Management 
Maintenance Effectiveness 
Operations and Work Planning 
Quality Assurance 
Engineering 
Nuclear Safety and Fire Protection 
Radiation Protection 
National Lab NNSA Support 
Training and Qualification 

Up to $2,487,451 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 6 as follows. 

Essential Fee 
1. 20% available fee of the allocated Tritium Program PBI fee may be earned at the end of the 

assessment period for Completion Criteria associated with Operations. Fee will be 
determined at the end of the assessment period for each Completion Criterion 
commensurate with performance as measured by the Subjective Adjectival Rating Criteria. 

Completion Criteria 

Operations 

A. Facility and Site Management. SRNS will comprehensively manage the Tritium Facilities 
and will continuously assess and report on all aspects of the health and condition of Tritium 
Operations facilities to ensure that issues and problems are raised to the appropriate level for 
resolution through submittal of appropriate metrics. 

Completion criteria include: 
I. The ten year site plan for the Tritium Facilities, as required by NNSA and RP AM, will be 

updated annually to reflect the facility improvements, replacements-in-kind, and general 
facility maintenance required to support the active programs and missions. This document 
will comply with the format, content, and schedule provided by NNSA/HQ. 
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2. Health and condition of the major production facilities, as evidenced by facility 
assessments and the monthly facility availability metric, will be accurately reported each 
month and will demonstrate that the facilities are available to meet the mission 
deliverables. 

3. Real property assets will be maintained in a cost-effective manner that includes 
management of Deferred Maintenance (reported yearly), facility improvements, and 
Replacement-In-Kind (RIK) projects to ensure facilities and equipment are available to 
meet mission deliverables. The Facility Information Management System (FIMS) 
reporting requirements are timely, accurate, and include the Facility Condition Index (FCI). 

4. Concurrent with the budget cycle and ten year site plan for the Tritium Facilities, provide 
NNSA/SRSO an analysis of the Tritium Facilities deferred maintenance, replacement plant 
value and FCI. Include funding needs to stabilize and improve the FCI along with 
maintenance and project recommendations. 

B. Maintenance Effectiveness. Ensure implementation of a cost-effective, comprehensive, and 
efficient Maintenance Program that accomplishes the work required to prevent degradation of 
the condition of the facilities and equipment to ensure that the facilities and equipment are 
available to support the mission. Metrics (such as locked-in completion, open work activities, 
corrective maintenance backlog, etc.) shall provide an accurate representation of performance, 
and will identify areas for improvement. 

C. Operations and Work Planning. SRNS Tritium Programs' work will be effectively executed 
in accordance with Conduct of Operations practices and requirements as defined in the S/RIDs 
and work will be effectively planned and coordinated. 

Completion criteria include: 

I. Effective Operations and Work Planning implementation, as indicated with Conduct of 
Operations issues metrics, the valving performance metric and the lockout/tagout metric 
will be accurately reported each month and will demonstrate acceptable trends. 

2. Implementation of continuous improvement initiatives of Operations and Work Planning, 
as indicated by the Self-Reported Errors, Assessments, and Reviews for Continuous 
Improvement metric, will be accurately reported each month and will demonstrate that self 
assessments and facility personnel are identifying errors and other areas for improvement. 
The metric will also demonstrate that fact finding and post job reviews are being conducted 
as appropriate and in a timely manner. In addition, corrective actions identified in the 
reviews are effective and result in improving trends in operations and work planning 
activities. 

D. Quality Assurance. The Tritium Quality Assurance Program will be managed and 
implemented in accordance with the requirements of IO CFR 830, DOE Order 414.IC, NNSA 
directives (e.g., QC-I, Primary Standards Laboratory memorandum, Development and 
Production Manual) as defined in S/RIDS and the SRS IQ Manual. 

Completion criteria include: 
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l. The aggregate of survey and assessment (SRSO, SRNS and external) results provide 
confidence that quality is assured through an effectively implemented QA program. 

2. Provide quality and process improvements, report and trend improvements including 
corrective action/prevention of recurrence. 

Product: 

3. Effectiveness of product/production is evidenced by quality trending of defects and non
conformance metrics from TCNCR, UR, and IMR reports, and the associated Cost of 
Nonconformance. 

4. Effectively perform delegated stamping authority and ship product as scheduled that meets 
NNSA quality acceptance and shipping requirement 

E. Engineering. The Engineering Program will be managed and implemented in accordance 
with the requirements of DOE O 420.l B Facility Safety (as defined in S/RIDS) and the SRNS 
Engineering Manual (E7) Procedures. 

Completion criteria include: 
I. Perform and maintain compliant engineering product deliverables that support operations 

and projects. 
2. Engineering function provides Safety System configuration management and ensures that 

Safety Systems will perform as described in the safety basis. The engineering function will 
also support the Defense Programs mission and support design agency requirements. 
These functions will generally be met by the following expectations: 
1. Existing system Technical Baseline drawings are current and reflect the field 

conditions. 
ii. System Design Descriptions (SDDs), as indicated by the monthly engineering metric, 

will be updated to reflect the current facility configuration in accordance with the SOD 
update schedule. 

iii. The assigned system engineer demonstrates sufficient depth of knowledge of their 
system to support the operations, maintenance, and safety basis management. 

iv. Execute field trials and pilots of System Life Planning, System Engineer Notebooks, 
and System Walkdowns. Monitor and report progress for engineering pilot initiatives 
through metrics, engineering notebooks, and new electronic system walkdowns. 
Provide planned actions to abandon modify or fully implement each initiative. 

3. Demonstrate Technical Leadership both within SRNS and in the Nuclear Security 
Enterprise through appropriate participation in DOE-HQ engineering related improvement 
initiatives, and ongoing staff initiatives. 

F. Nuclear Safety & Fire Protection. The Tritium Safety Basis and Fire Protection (FP) 
Programs will be managed in accordance with applicable regulations, DOE Directives (as 
defined in S/RIDS), and site requirements 
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1. SRNS and SRSO review results confirm the Safety Basis Program achieves and maintains 
full compliance with regulatory requirements ( l 0CFR830, Subpart B), DOE/NNSA 
requirements, and S/RID applicable safety basis requirements. 

2. Perform and maintain compliant safety basis engineering product deliverables that support 
operations and projects. These products include DSAs, TSRs, hazard evaluations, USQD 
documents, and supporting analyses. 

3. Demonstrate a mature company independent review process for safety basis documents 
requiring submittal to NNSA SRSO for approval (e.g., DSA and TSR including all annual 
updates and revisions). 

4. Continue the TORC and the process and expectations for assessments. The TORC shall 
provide routine oversight of the facility safety basis program in accordance with the 
approved TORC Charter, with review and assessment of emerging facility safety issues as 
well as major occurrences associated with facility safety performance. 

5. Develop and submit the following items per the target completion dates: 
a. Develop and submit the FYI 1 Tritium Facilities Annual Safety Basis Update as 

defined by the Tritium Programs Milestone Schedule. 
b. Develop and submit the FY 11 TEF Annual Safety Basis Update as defined by the 

Tritium Programs Milestone Schedule. 
c. Finalize and submit the TEF DSA upgrade as defined by the Tritium Programs 

Milestone Schedule. 

6. Proper implementation and maintenance of the Fire Protection Program will be indicated 
through metrics which reflect the minimization of system impairments, false alarms, and 
track and trend system and component failures. 

G. Radiation Protection. SRS Tritium Programs' Radiation Protection Program will be 
managed and implemented in accordance with the requirements of 10 CFR 835, applicable 
S/RIDs, and the SRNS Radiological Protection Program. 

Completion criteria include: 
l. The aggregate evaluation of assessment results and metrics, including facility 

contamination events, personnel contaminations and radiation exposure, habitability survey 
performance, and breached glove events, shows the radiological protection program is 
implemented in accordance with requirements. 

2. No significant deficiencies occur which negatively impact the performance of Tritium 
operations or accomplishment of missions. 

H. SRNL Support to NNSA 

Completion Criteria include: 
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I. PORO- Maximize Relevance, Quality, and Performance. List of measures (or 
demonstrate) PDRD impact, quality and relevance by periodic reports. 

I. Training and Qualification. The Tritium Training and Qualification Program will be 
managed and implemented in accordance with the requirements of DOE Order 462.2, 
Personnel Selection, Qualification, and Training Requirements for DOE Nuclear Facilities, as 
defined in the S/RIDS, and plant policies and procedures. 

Completion criteria include: 
I. No significant programmatic training deficiencies will occur which affect the performance 

of Tritium Program activities or accomplishment of mission. 
2. Operations Technical Qualification Expiration for all Operations Watchstander employees 

is tracked, reported, and maintained to demonstrate that fully qualified facility personnel 
are available to support accomplishment of the mission. 
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Contract Output 7. Maintain the Tritium Facilities in a safe, secure and responsive operating 
condition. (ES&H/S&S) 

This Contract Output emphasizes Safety and Health and Safeguards and Security programs that 
provide the physical infrastructure and operational capabilities required to conduct Directed 
Stockpile and Campaign activities. 

This Contract Output has a single Completion Criteria associated with Safety and Health and 
Safeguards and Security in the following areas: 

Emergency Management 
Health and Safety 
Environmental Management 
Waste Management 
Safeguards and Security 
Cyber Security 

Up to $1,865,588 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 7 as follows. 

Essential Fee 

I. 15% available fee of the allocated Tritium Program PBI fee may be earned at the end of the 
assessment period for Completion Criteria associated with Safety and Health and 
Safeguards and Security. Fee will be determined at the end of the assessment period for 
each Completion Criterion commensurate with performance as measured by the Subjective 
Adjectival Rating Criteria. 

Completion Criteria 

Safety & Health / Safeguards & Security 

A. Emergency Management. Ensure implementation of a cost-effective, comprehensive, and 
efficient Emergency Management Program that ensures response to and mitigation of abnormal 
events by a knowledgeable and fully trained workforce with minimum impact to mission 
accomplishment. Metrics shall provide an accurate representation of performance, and will 
identify areas for improvement. 

B. Health & Safety. Ensure implementation of a cost-effective, comprehensive, and efficient 
Health & Safety Program that ensures response to and mitigation of abnormal events by a 
knowledgeable and fully trained workforce with minimum impact to mission accomplishment. 
Metrics shall provide an accurate representation of performance, and will identify areas for 
improvement. 
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C. Environmental Management. Ensure implementation of a cost-effective, comprehensive, and 
efficient Environmental Management Program that ensures no significant deficiencies will occur 
that affect the performance of the SRNS Tritium operations accomplishment of missions. Metrics 
shall provide an accurate representation of performance, and will identify areas for improvement. 

D. Waste Management. Ensure implementation of a cost-effective, comprehensive, and efficient 
Waste Management Program that ensures minimum waste generation, minimum waste 
accumulation in the facilities, and compliance with the waste acceptance criteria for disposal. 
Metrics shall provide an accurate representation of performance, and will identify areas for 
improvement. 

E. Safeguards and Security. 

Operate an effective and efficient Safeguards and Security Program that meets DOE, NNSA, and 
Site requirements/directives and expectations as verified by Contractor self- assessment, SRSO 
oversight, and external inspections. Maintain effective performance while completing milestones 
on schedule and within budget 

Completion Criteria include: 
l. Support the NNSA Enterprise through DNS Management Excellence. 

a. Provide transparency into the security budget formulation and execution activities. 
Site FS-20 budgets must align with NNSA Field CFO issued costing principles. 

b. Incorporate traceability across all security planning documentation, (i.e., Tritium 
Programs Work Authorization and Execution Plan (WAEP), Budget Requests, Site 
Safeguards and Security Plans, Performance Evaluation Plans, including 
Performance Based Incentives, etc.) Site Office approved FYI I WAEP must be 
provided to DNS by October 1st for the following Fiscal Year 

c. Provide l 00% alignment of resources, i.e., Full Time Equivalent (FTE) and 
subcontractors to W AEP. 

2. Security plans, policies and procedures are to be updated to reflect NNSA security policy by 
FY 2011 or as stated in the NNSA security policy. 

a. Implement security reform to improve mission effectiveness and drive cost efficiency. 
b. Implement program improvement tied to NNSA security standards in accordance with 

SRNS Contract Modification process and mutually agreed upon implementation 
schedule. 

3. Achieve efficiencies based on the current state of the site security footprint. (Security footprint 
includes documents, buildings, clearances, VTRs, etc.) 

a. Drive cost efficiencies through reducing the Security Footprint. 
b. S&S should work with site operations to evaluate and implement a plan to achieve a 

reduction in the site security footprint to include reducing unnecessary facilities and 
surplus materials (classified parts, documents, VTCs, etc.) to ensure a "cradle to grave" 
handling of classified 

• reduce classified document holding 5% (Stretch I 0%) 
• reduce classified part inventory as described in contract Output No. I. 
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4. Develop site specific condition assessments and life cycle cost management plans for all FS-20 
funded security systems and components. Produce a plan with components that address the 
following concepts: 

a. Realize operational efficiencies through modernization or operational/process 
improvements. 

b. Evaluate, develop, and implement a systems modernization plan to include economical 
life cycle management for physical security systems as approved by the Site Office 
considering the Enterprise-wide perspective. 

5. Achieve overall satisfactory or effective performance on Site Office and external surveys or 
assessments. There should be no repeat findings or deficiencies to include DNS and HSS 010 
identified issues. 

a. Maintain and sustain an effective S&S programs in all function areas (PM&S, 
Information Protection, MC&A, Physical Security and SAP). 

b. Conduct S&S self-assessment in all S&S Tritium functional areas and provide periodic 
performance conclusions to the Site Office. 

c. All corrective actions are completed on-time, within agreed budget, and effectively 
address the performance issues. 

6. Use current Site Lessons Learned program to ensure S&S information is shared throughout the 
Tritium Facility. 

7. Ensure S&S security staff are trained in accordance with the site S&S Training Plan. 

F. Cyber Security. Operate effective and efficient Cyber Security activities that meet DOE, 
NNSA, and Savannah River Nuclear Solutions (SRNS) requirements/directives and expectations 
as verified via contractor self-assessments, SRSO oversight, and external inspections. 

Completion Criteria include: 
I. Develop and implement an effective risk management framework utilizing NIST guidelines by 

12-01-2010. Risk management framework must define cyber governance processes and 
organizations. 

2. Implement an effective management operating system that incorporates a comprehensive self
assessment program that provides assurance to Federal Site Manager that the site is managing 
the risk envelope appropriately, security weaknesses are identified in a timely manner and 
corrective action plans are developed, tracked and maintained, corrective action plans are 
closed per schedule, significant Tritium risks are adequately evaluated and that sensitive 
information and information systems are properly protected. 

3. Provide quarterly status report to NNSA OCIO CSPM on the state of cyber security program to 
include cyber security requirements implementation. 

4. Actively participate in the NNSA Headquarter zero-based review of cyber security. 
5. Actively participate in the feasibility study, development of plans and selection of an 

automated FISMA reporting and data collection capability; risk management registry; asset 
management, configuration and patch management capability; continuous monitoring 
capability; and tool sets for network mapping for NNSA environments. 

6. Participate in Cyber Tracer (TracerFire) Activities. 
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Contract Output 8. Maintain the Tritium Facilities in a safe, secure, and responsive operating 
condition. (Business Management) 

This Contract Output emphasizes Business programs that provide the physical infrastructure and 
operational capabilities required to conduct Directed Stockpile and Campaign activities. 

This Contract Output has a single Completion Criterion associated with Business in the following 
areas: 

Fiscal Management 
Contractor Assurance System 
Program Management 
Project Management 
Information Technology/Process Control 
Modernization 
eSourcing 
Governance 

Up to $2,487,451 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 8 as follows. 

Essential Fee 
l. 20% available fee for the Tritium Programs performance may be earned at the end of the 

assessment period associated with Business Management. Fee will be determined at the end 
of the assessment period for each Completion Criterion commensurate with performance as 
measured by the Subjective Adjectival Rating Criteria. 

Business Management 

A. Fiscal Management. Budget and financial deliverables per the Planning, Programming, Budget, 
and Evaluation (PPBE) process will be provided in accordance with established due dates. 

Completion criteria include: 
SRNS Tritium will maintain effective and timely information response processes. Information 
requests, budget exercises, work insertion requests, etc., will be fully supported and evaluated on 
criteria such as quality and timeliness, proactive resolution of emergent issues and concerns, 
communications, etc. 

SRNS will maintain an effective and efficient funds controls system. 

1. No legal or administrative violations occur with regards to the management of 
appropriations for which controls have been established by DOE/HQ, or for which 
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funds of other federal agencies or governmental entities have been entrusted to 
DOE for performance of supporting scopes of work. (Tritium only) 

ii. Uncosted balances are maintained consistent with sound financial management. 
Due consideration will be given to multi year expense projects, multi-year program 
and productivity strategies and timing of funding and scope direction. 

iii. Reprogramming actions and supplemental financial plans will be timely, accurate, 
comprehensible, and minimized via advance planning and forecasting processes. 
Any identified need for a reprogramming action will be identified early in the fiscal 
year, have SRSO program approval, and clearly identify all funding sources. Due 
consideration will be given for late year reprogramming request driven from 
customer requested schedule changes and mutually agreed upon program and 
business opportunities. 

iv. Indirect costs and rates will be tracked and managed to identify and mitigate 
potential perturbations to planned direct work. 

v. Outline a strategy and procedures to maximize the utilization of the unique 
scientific expertise of the laboratories while providing a rational financial basis for 
acceptance of such work. 

SRNS will have a controlled integrated baseline for all Tritium programs, projects and functions 
by the end of FY 2011. The baseline will appropriately: 

1. Include the NNSA Uniform Program Cost Reporting Structure format elements 
11. Be compatible with and in a Work Breakdown Structure (WBS) format ready 

for incorporation into the NNSA Cost Management Initiative database 
111. Have tools in place to ( 1) manage mission changes in scope, cost and schedule, 

(2) compare Actual Cost to Budgeted Cost (3) accurately forecast estimated cost 
to complete and estimated total costs at completion, and (4) document 
deviations from the performance measurement baseline and notify the 
Contacting Officer of such changes on a timely basis 

1v. Prohibit retroactive changes to records pertaining to work performed that will 
change previously reported costs, except for correction of errors and routine 
accounting adjustments 

v. Prohibit retroactive changes for funding fluctuations or revisions in EAC 

Completion criteria include: 
I. Offiine quarterly and year-end reporting will be provided per reporting requirements. 
2. Impact analyses and ad hoc exercises will be responded to in a timely manner and be 

coordinated with SRNS. 
3. Budget formulation requirements will be provided per requirements and coordinated with 

all appropriate organizations. 
4. Financial reporting will demonstrate effective and transparent accounting practices. 
5. The integrated baseline will be in place and ready for validation by the NNSA CFO by 

September 30, 2011. (Implementation is predicated on receiving requirements in 
appropriate timeframe.). 
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B. Contractor Assurance System. SRNS will have a Tritium-wide, comprehensive, and integrated 
Contractor Assurance System (CAS). As efforts move forward to implement "Governance" within 
the Tritium Facilities, SRSO acknowledges that the CAS will be evolving to fit the new 
governance model. 

Completion criteria include: 
1. Demonstrate an effective, comprehensive, integrated CAS Program. Elements include the 

following. 
1. Integrated assessment schedule (includes internal audit, independent assessments, and 

management activities) 
ii. Integrated assessment results (includes all formal assessment activities) 
iii. Integrated risk management priorities 

2. Demonstrate that an issues management system is implemented, and results are regularly 
reviewed by senior management. (This includes capturing program and performance 
deficiencies, regardless of their source, in a system or systems that provides for analysis, 
resolution, and tracking.) 

3. Support the Line Oversight Contractor Assurance System (LOCAS) initiative. 
i. Identify LOCAS control metrics to support the following six Performance Categories. ( 1) 

Environment, Safety, and Health (ES&H), (2) Nuclear Safety, (3) Cyber Security, (4) 
Safeguards and Security, (5) Emergency Management, and (6) Business Management. 

ii. Review metrics with the SRSO LOCAS Manager quarterly basis to demonstrate the 
effectiveness ofLOCAS control metrics in measuring contract/contractor performance. 
The metrics may be reviewed more frequently if warranted. 

iii. Refine metrics as LOCAS performance matures. 

C. Program Management. SRNS will manage programs consistent with the NNSA Program 
Management Policy (BOP-006.001) and the Defense Programs Program Management Manual. A 
Program is a group of ongoing activities and related projects conducted with a defined set of 
resources (financial, human, etc.) managed in a coordinated way to achieve mission objectives and 
obtain benefits not available from managing them individually. 

Program Management within Tritium Programs applies primarily to RTBF, DSW, Engineering 
and Readiness Campaigns, FIRP, S&S, etc. 

Program Management philosophy views programs as falling across a spectrum ranging from 
operational or level-of-effort programs, such as surveillance of the nuclear weapons stockpile 
at one end, to major capital acquisition projects at the other end. The diversity of programs 
within the NNSA demands the "tailored" application of the program management principles to 
accommodate the requirements of each program. 

Completion criteria include: 
Plan, execute, and manage to established scope, cost, schedule, and risk baselines for all 
program elements including: 

1. Each individual program will be planned, executed, managed, and will maintain acceptable 
cost and schedule performance as established by Work Authorization Directives, 
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Prioritized Project Lists, PCD Requirements, Baseline Dismantlement Schedule, program 
implementation plans, program execution plan, and all other program requirements. 

2. Aggregate evaluation of review results indicates programs are routinely implemented in 
accordance with requirements. No significant deficiencies will occur which affect the 
performance of the SRNS Tritium operations or accomplishment of missions. 

3. SRNS' scope associated with NNSA Milestone Reporting Tool (MRT) Level 1 and 2 
milestones will be completed on schedule. This excludes milestones associated with the 
Multi-Site PBI that are addressed in Contract Output 5. 

4. Information requests, budget exercises, work insertion requests, etc., will be supported. 
Develop and submit business cases as requested. 

5. Submit Performance reports as required by individual Programs' Execution Plans. 
6. Quarterly program status reviews are conducted that contain overall indices of 

performance, analysis of baseline variances, trends, funds and reserve management, and 
risk management. A review of HQ deliverables and issues will also be discussed. 

D. Project Management. 

Completion criteria include: 
I. Aggregate evaluation of review results indicates projects are routinely implemented in 

accordance with requirements. No significant deficiencies will occur which affect the 
performance of the SRNS Tritium operations or accomplishment of missions. 

2. Safety will be emphasized for all aspects of the project from design through startup. 
Ensure effective integration of safety and security into the design and construction of all 
nuclear line item projects in accordance with DOE-STD-1189. Projects safety indices 
demonstrate prime and subcontractor performance meet or exceed national safety 
performance standards and the Departmental/Site Office safety goals as prescribed. 
Projects will routinely discuss safety in meetings for project personnel and will emphasize 
lessons learned at SRS construction sites and projects at other DOE sites. During 
construction phase each project manager or designee will proactively participate and 
conduct safety walk downs and document on Management Field Observation forms in 
STAR. 

3. Manage projects within established scope, cost, and schedule baselines per SRSO approved 
Integrated Priority List. Cost and schedule performance are measured through Cost 
Performance Index (CPI) and Schedule Performance Index (SPI) for large projects and cost 
and schedule baselines for small projects. CPI and SPI are at or above 0.90 

4. Project activities and resources are effectively planned and integrated to ensure the 
performance baseline is maintained. This includes the use of integrated, resource loaded 
schedules in the day -to-day management of projects. 

5. Monthly project status reports are timely and submitted for each line item project, 
GPP/GPE/MIEs, and for selected operating expense funded projects. Reports contain 
indices of overall project performance. Reports include analysis of baseline variances, 
trends, funds, and contingency management, risk management. Reports contain baseline 
change control register. 

6. Provide an end state assessment for buildings 234-H (office area), 236-H, 237-H, and 238-
H by April 30, 2011. 
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E. lnfonnation Technology/Process Control. Ensure implementation of a cost-effective, 
comprehensive, and efficient lnfonnation Technology/Process Control Management Program 
that ensures no significant deficiencies will occur that affect the perfonnance of the SRNS 
Tritium operations accomplishment of missions. Metrics shall provide an accurate representation 
of perfonnance, and will identify areas for improvement. The system availability of the Tritium 
classified network and the Enterprise Secure Network (ESN), as evidenced by the System 
Availability metric, will demonstrate that the classified networks are available to support NNSA 
missions. 

F. Modernization 
Completion criteria include: 
1. Enterprise Initiatives 

a. Record of Decision 
i. Facilitate communication and implement actions needed by the Nuclear 

Security Enterprise to support the Record of Decision.(Tritium R&D) 
b. Transfonnation Activities 

i. Support key modernization and strategic planning initiatives. 
c. Stockpile Services Modernization Plan (SSMP) 

1. Work with NNSA-SRSO, NNSA-HQ, and the NSE to support the key 
Congressional inputs required in SSMP document updates and it's strategies 
within funding limits. 

2. Facility Modernization 
a. Demonstrate support for implementation of the Tritium Programs transfonnation 

strategies and goal per NNSA direction within funding limits. 
b. Support key facility modernization and strategic planning initiatives, such as the 

Tritium Programs Strategic Plan, Human Capital Management Plan, and Business 
Transfonnation Plan within funding limits. 

G. eSourcing: 

Completion criteria include: 
Evaluate the eSourcing tools available at the NNSA Supply Chain Management Center, develop an 
implementation plan. The plan should address the schedule for (1) incorporating SCMC tools into 
the SRNS purchasing practices and resources to (2) support SCMC commodity teams as 
applicable. The evaluation should at a minimum address the available tools and applicability to 
SRNS purchases, compatibility with the proposed ERP system, an implementation schedule, 
estimated costs, and potential savings. 

H. Governance: 

Completion criteria include: 
SRNS will support the NNSA Governance Reform initiative being implemented across the 
complex, such as the Enterprise Reengineering Team and the NNSA Directives Review as needed 
if not addressed by the current facility governance initiative. The current expectation is that the 
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majority of the activities necessary to implement governance within the Tritium facilities will be 
completed in FYI 1, but SRSO acknowledges that some activities may extend into FY12. 

Approvals: 

Date 

Date 
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• Performance Incentive Docu1nent 

PBI: SRNS201 INNP 

Activ ity Nuclear Non-proliferation Program 

WBS: 01.25.60 

Performance Period: 

Allocated Fee: 

Revision Number: 

Performance Outcome: 

October I, 20 IO - September 30, 2011 

$ I 1,650,000 

Provide cost-effecti ve management and technical support lo the Nuclear Nonproli feration 
Programs so that the program is executed within the Performance Management Baseli nes and in 
accordance with DOE Order 413.3A and other applicable DOE directives, regulations, and 
requirements. 

Contract Output Value Indicator 
SRNS201 INNP-0 I $2,900,000 Safely execute the construction of the Waste 

Solidification Building (WSB) in accordance 
with the approved Performance Management 
Baseline, on a schedule which supports the 
need date of the Mixed Oxide Fuel Fabricat ion 
Facility, and in accordance with the 
requirements of ASM E NQA-1-2000 (or 
successor as invoked) . 

SRNS20I INNP-02 $750,000 Conduct Tit le Il l Design Engineering and 
Design Authority activities and planning in 
accordance with the base line schedule in order 
to support construction, acceptance resting, 
and facility operation. 

SRNS20 11 NNP-03 $ 850,000 Execute Startup and Operations activities and 
plann ing in accordance with the baseline 
schedule in order to support system and 
faci I ity readiness testing: 
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SRNS2011 NNP-04 $2,400,000 

SRNS2011 NNP-05 $600,000 

SRNS2011 NNP-06 $250,000 

SRNS2011NNP-07 $650,000 

SRNS2011 NNP-08 $800,000 

SRNS2011 NNP-09 $100,000 

SRNS2011NNP-10 $800,000 

SRNS2011 NNP-11 $250,000 

Contract No. DE-AC09-08SR22470 
Modification roio.131 

Revision I 

Safely execute the Waste Solidification 
Building project activities in a cost effective 
manner and on the schedule necessary to meet 
the MFFF need date and in accordance with 
the requirements of ASME NQA-1-2000 (or 
successor as invoked) and DOE Order 413.3A 
(or successor). 
Safely execute SRNS assigned work on the 
MOX Fuel Fabrication Facility (MFFF) 
project in accordance with approved cost and 
schedule baselines for the PDP electrical 
substation or contained in authorized Work 
Task Agreements. 
Execute SRNS assigned work related to NNP 
Pu Disposition Infrastructure and associated 
work activities by providing cost-effective 
support for those activities common to the 
nonproliferation proeram and projects. 
Support NNSA-SR and NNSA-HQ reviews of 
the accelerated PDC CD-1 package resulting 
in NNSA-HQ CD- I approval. "Pink" 
document preparations and submissions are 
ongoing and provide enhanced information to 
support CD-I. VA documents for CD- I. 
Provides Material Storage (MS) design 
support as design authority (DA), technology 
development, and operability expert; 
coordinates and implements safety/security 
planning and documents; develops long-lead 
procurement planning and procurement 
activities; prepares and implements 
Congressional cost / schedule / baseline 
preparation for MS CD-2/3A; plan and execute 
construction/ execution readiness activities; 
project integration role; and CD document 
preparation / packaeing / support. 
Earned Value Management System (EVMS) is 
applied to the PDC Project per DOE 0 
413.3A. 
Stabilization and Packaging (S&P) Conceptual 
Design (CD) CD-3A Demolition and Removal 
(D&R) package. 
Submit revisions and receive fully coordinated 
approvals to K-area DSA for MS and S&P 
D&R activities by 1 June 2011. 
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Subjective Milestones. 
Safely execute the construction of the Waste 
Solidification Building in accordance with the 
approved project baseline, on a schedule 
which supports the need date of the Mixed 
Oxide Fuel Fabrication Facility, and in 
accordance with the requirements of ASME 
NQA-1-2000 (or successor as invoked). 

Page 117ofl52 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No.Ill 

Revision I 

$6,900,000 of the Nuclear Nonproliferation PBI will be paid for the construction of the 
WSB. 

WBS: 01.25.60.01.02 

Contract Output 1: Safely execute the construction of the Waste Solidification Building 
(WSB) in accordance with the approved Performance Management Baseline, on a schedule 
which supports the need date of the Mixed Oxide Fuel Fabrication Facility, and in accordance 
with the requirements of ASME NQA-1-2000 (or successor as invoked). 

42% ($2,900,000) of the allocated fee for the construction of the WSB will be earned as 
follows: 

IA. Complete the placement of the concrete for the roof deck of the main structure of the Waste 
Solidification Building by 2/28/2011 ($500,000) 

Completion Criteria: 

• Correctly install all reinforcing steel, hangers, anchors, and other embeds. 
• Remove all concrete forms and temporary supports for the roof 
• Complete all records documenting the completion of the subject activities in accordance 

with the applicable requirements. 

Assumptions: 

• Funding is available to support the Balance of Plant (BOP) contract execution. 
• Hatches and/or access openings are allowed for equipment installation and ease of 

construction. 
• The completion date is based on the construction subcontractor's baseline schedule. 

Should the subcontractor propose a schedule modification that does not impact the 
construction critical path, the fee associated with this contract measure will be paid upon 
completion of roof construction. 

Government Furnished Services/ Items: 

None identified 

18. Complete wall placements for the main structure of the Waste Solidification Building in 
accordance with the BOP subcontractor's placement schedule by November 30, 2010. 
($100,000) 

Completion Criteria: 
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• Correctly install all reinforcing steel mats, embedded piping, and plate embeds. 
• Remove all concrete forms where required. 
• Complete all records documenting the completion of the subject activities in accordance 

with the applicable requirements. 

Assumptions: 

• Funding is available to support the Balance of Plant contract execution. 
• Block-outs are allowed for equipment installation and ease of construction. 
• The scope does not include any concrete pours associated with adjacent structures or 

facilities, i.e., diesel generator pad, chemical unloading, etc. 
• The completion date is based on the construction subcontractor's schedule. Should the 

subcontractor later propose a schedule modification that does not impact the construction 
critical path; e.g., leaving a construction opening not previously planned, this contract 
measure will be considered complete. Payment, however, would be withheld until the 
wall placements are complete (less any necessary construction openings). 

Government Furnished Services / Items: 

None identified 

lC. Place the High Activity Waste (HAW) Tanks and Evaporator in accordance with the BOP 
subcontractor's placement schedule as delineated below ($1,300,000) 

Completion Criteria: 

I. Correctly locate all tanks, components, and related ancillary equipment required prior to 
placement of roof trusses over the respective High Activity Process Rooms. 
Complete all records documenting the completion of the subject activities in accordance with the 
applicable requirements. 

This Contract Output is in effect for the following tanks/components: 
HAW Receipt tanks (2): ($400,000) Date: 10/25/20 I 0 
HAW Evaporator/Condenser: ($200,000) Date: I 0/25/20 I 0 
HAW Head Tank: ($200,000) Date: I 0/25/20 I 0 
HAW Acid Overflow Tank: ($200,000) Date: 11/01/2010 
HAW Bottoms Collection Tank: ($100,000) Date: 11 /0 I /20 I 0 
HAW Condensate Hold Tank: ($200,000) Date: 11/10/2010 

Assumptions: 

• Funding is available to support the Balance of Plant contract execution. 
• The completion date is based on the construction subcontractor's baseline schedule. 

Should the subcontractor later propose a schedule modification that does not impact the 
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construction critical path; e.g., leaving a construction opening not previously planned to 
facilitate later placement, this contract measure will be considered complete. Payment, 
however, would be withheld until the component(s) are placed and verification of no 
impact validated. 

• Setting of the equipment is exclusive of installation of ancillary equipment (dip tubes, 
agitators, etc.) that: 

o can be installed with the tanks, intennediate deck and roof trusses in place, and 
o does not result in additional cost impacts to the project. Fee will be reduced to 

cover additional cost impacts resulting from alternative installation strategies. 
• Installation of the fluidic transfer pressure vessel within the HAW tanks is included in 

this contract measure; however, SRNS may elect to install the pump eductors at a later 
date to support the BOP installation schedule. 

• Field piping connections are not included in this contract measure. 

Government Furnished Services / Items: 

None identified 

ID. Place the Low Activity Waste (LAW) Tanks and Evaporator in accordance with the BOP 
subcontractor's placement schedule as delineated below ($600,000) 

Completion Criteria: 

1. Correctly locate all tanks, components, and related ancillary equipment in the Low Activity 
Process Area. 
Complete all records documenting the completion of the subject activities in accordance with the 
applicable requirements. 

This Contract Output is in effect for the following tanks/components: 
MFFF LAW Receipt tanks (2): ($200,000) Date: 01/26/2011 
PDC LAW Receipt tank: ($100,000) Date: 0l/26/2011 
LAW Evaporator/Condenser: ($100,000) Date: 0I/26/2011 
LAW Head Tank: ($100,000) Date: 01/26/2011 
LAW Effluent Hold Tank ($100,000) Date: 0l/26/2011 

Assumptions: 

• Funding is available to support the Balance of Plant contract execution. 
• The completion date is based on the construction subcontractor's baseline schedule. 

Should the subcontractor later propose a schedule modification that does not impact the 
construction critical path, this contract measure will be considered complete. Payment, 
however, would be withheld until the component(s) are placed and verification of no 
impact validated. 
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• Setting of the equipment is exclusive of installation of ancillary equipment (dip tubes, 
agitators, etc.) that: 

o can be installed with the tanks, intennediate deck and roof trusses in place, and 
o does not result in additional cost impacts to the project. Fee will be reduced to 

cover additional cost impacts resulting from alternative installation strategies. 
• Field piping connections are not included in this contract measure. 

Government Furnished Services / Items: 

None identified 

IE. Place the HAW and LAW Cementation Units in accordance with the BOP subcontractor's 
placement schedule as delineated below: ($200,000) 

Completion Criteria: 

Correctly locate four Cementation gloveboxes in the respective cementation rooms. Complete 
all records documenting the completion of the subject activities in accordance with the 
applicable requirements. 

The HAW gloveboxes installed: 
The LAW gloveboxes installed: 

Assumptions: 

($100,000) 
($100,000) 

Date: 02/28/2011 
Date: 02/28/2011 

• Funding is available to support the Balance of Plant contract execution. 
• The completion date is based on the construction subcontractor's baseline schedule. 

Should the subcontractor later propose a schedule modification that does not impact the 
construction critical path, this contract measure will be considered complete. Payment, 
however, would be withheld until the component(s) are placed and verification of no 
impact validated. 

• Setting of the equipment is exclusive of installation of any ancillary equipment (HV AC 
ductwork, electrical connections, drum handling equipment.) and does not include field 
piping connections. 

Government Furnished Services/ Items: 

None identified 

IF. Place the WSB Main High Efficiency Particulate Air (HEPA) Filter housing by 12/31/2010 
($50,000) 

Completion Criteria: 

Page 121 of 152 



U.S. Department of Energy 
Savannah River Operations Office 
Perronnance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No.131 

Revision I 

Correctly locate the main HEPA filter housing. Complete all records documenting the 
completion of the subject activities in accordance with the applicable requirements. 

Assumptions: 

• Funding is available to support the Balance of Plant contract execution. 
• The completion date is based on the construction subcontractor's baseline schedule. 

Should the subcontractor later propose a schedule modification that does not impact the 
construction critical path, this contract measure will be considered complete. Payment, 
however, would be withheld until the component(s) are placed and verification of no 
impact validated. 

Government Furnished Services / Items: 

None identified 

1 G. Energize the 13.8 kV A/480V electrical substation and complete testing by May 31, 2011 : 
($150,000) 

Completion Criteria: 

Complete the Startup Test procedure for energization and initial checkout of the 13.8kV A/480v 
electrical substations A, B, & C. This includes verification that the 13.8kV A/480v electrical 
substations A, B, & C meet that portion of the Acceptance Criteria defined in the Functional 
Acceptance Criteria for initial energization and is determined to be ready to support downstream 
loads. 

Assumptions: 

• Funding is available to support the Balance of Plant contract execution. 
• The completion date is based on the construction subcontractor's baseline schedule. 

Should the subcontractor later propose a schedule modification that does not impact the 
construction critical path, this contract measure will be considered complete. Payment, 
however, would be withheld until the component(s) are placed and verification of no 
impact validated. 

Government Furnished Services / Items: 

None identified 
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Contract Output 2: Conduct Title III Design Engineering and Design Authority activities and 
planning in accordance with the baseline schedule in order to support construction, acceptance 
testing, and facility operation. 

11 % ($750,000) of the allocated fee for the construction of the WSB will be earned as 
follows: 

2A. 57% ($400,000) of the allocated fee for this contract output may be earned for completion 
of the criteria below. NNSA will provide a periodic evaluation ofSRNS' performance with 
respect to this completion criterion as part of the normal contractor evaluation process. Award 
fee payments will be made quarterly ($100,000 at the end of each quarter) based on the 
acceptability of performance for the quarter as determined by NNSA. If NNSA determines that 
SRNS' performance for a quarter is not satisfactory, NNSA will determine the amount of 
quarterly award fee to be deducted. 

Completion Criteria: 

• Engineering support and responses for the BOP subcontractor are provided in a timely 
manner and ensure the project is constructed to appropriate codes and standards. 

• Coordination is achieved between SRNS and the BOP subcontractor in establishing 
engineering priorities and ensuring timely resolution to support the subcontractor's 
procurement and construction schedule. 

• Requests for deviations and changes are evaluated within the time allotted within the 
contract, at a minimum. However, communication, coordination, and expediting of 
requests will be necessary to maintain, improve, or mitigate schedule impacts. 
Communication between SRNS and the subcontractor will be assessed to ensure that 
submittals are resolved with minimal iterations for clarifications or corrections. 

Assumptions: 

None 

Government Furnished Services/ Items: 

None identified 

28. All Functional Acceptance Criteria (F AC) documents are approved by March 31, 2011. 
($100,000) 

Completion Criteria: 

FACs are issued as Rev. 1 or later, with no unresolved comments. 
The following FA Cs are included under this contract measure: 

• HAW 
• LAW 
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Individual FAC's are issued on a schedule which supports the needs of the Startupffesting 
program and the development of lower-tier startup documents in support of the overall project 
schedule. 

Assumptions: 

• In the event of unusual and unanticipated developments which necessitate the diversion 
of resources to address high priority emergent issues, the completion date for this 
measure may be deferred with NNSA concurrence. 

• Funding is available to support the WSB contract execution. 
• The completion date is based on the construction subcontractor's baseline schedule. 

Should the subcontractor later propose a schedule modification that does not impact the 
construction crucial path, this contract measure will be considered complete. Payment, 
however, would be withheld until the FA Cs are issued and verification of no impact 
validated. 

• Holds and TBDs will be included in the FA Cs where information is not yet available to 
complete the F AC. This includes inputs from the BOP construction subcontractor and 
the GFE vendors that have not been submitted to and approved by SRNS. 

• Emergent information (as identified) will be included in future revisions of the FACs as 
required. 

Government Furnished Services / Items: 

None identified 
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2C. The WSB Documented Safety Analysis Input Deck is approved and issued by June 30, 
20 l 1. ($200,000) 

Completion Criteria: 

The WSB Inputs and Assumptions in support of the DSA, a.k.a. the Input Deck, will be 
documented in a level 1 calculation that is issued as Rev. 0 or later, with no unresolved 
comments by June 30, 2011. 

The Input Deck is issued on a schedule which supports the needs of the DSA development 
process in support of the overall project schedule. 

The approval and issuance of the Input Deck calculation will be based upon review of all WSB 
accident scenarios documented in the WSB Consolidated Hazards Analysis by the Safety Design 
Integration Team. 

Assumptions: 

• In the event of unusual and unanticipated developments which necessitate the diversion 
of resources to address high priority emergent issues, the completion date for this 
measure may be deferred with NNSA concurrence. 

• Funding is available to support the WSB contract execution. 
• The completion date is based on the construction subcontractor's baseline schedule. 

Should the subcontractor later propose a schedule modification that does not impact the 
construction crucial path, this contract measure will be considered complete. Payment, 
however, would be withheld until the Input Deck is issued and verification of no impact 
validated. 

• Emergent information (as identified) will be included in future revisions of the Input 
Deck as required. 

• External events, such as revision to the DOE Orders which describe safe harbor 
methodology for DSA preparation or other Orders that have similar impact on the Input 
Deck/DSA scope, will not be considered without NNSA direction and commensurate 
revision to this PBI scope/schedule. 

Government Furnished Services/ Items: 

None identified 

2D. The WSB Waste Compliance Plan (WCP) for the solidified HAW waste stream will be 
written and approved by SRNS by June 30, 2011. ($50,000) 

Completion Criteria: 
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• The WSB WCP will be written, approved and issued to document control as a planning 
document, with no unresolved comments. 

• Waste Management Area Project (WMAP) personnel will review the WCP and provide 
documentation that the WCP as written will meet the IS Manual WAC and that the 
solidified HAW waste stream will be capable of meeting the WIPP Waste Acceptance 
Criteria. 

• All successor activities necessary for the final approval for the certification process and 
for the certification of the waste form will be identified and scheduled. 

Assumptions: 

• In the event of unusual and unanticipated developments which necessitate the diversion 
of resources to address high priority emergent issues, the completion date for this 
measure may be deferred with NNSA concurrence. 

• Funding is available to support the WSB contract execution and WMAP staffing to 
perform the review. 

• Emergent information (as identified) will be included in future revisions of the Waste 
Compliance Plan as required. 

• External events, such as revision to the DOE Orders which describe revisions to TRU 
waste management requirements or permit revisions altering the WIPP WAC, will not be 
considered without NNSA direction and commensurate revision to this PBI 
scope/schedule. 

• WMAP are procedurally required to approve the WCP after their review _of facility 
implementing procedures, personnel training and qualification, analytical methodologies 
used for waste characterization, etc. These activities are part of the WSB Project 
Schedule and will be completed when the operating staff is available. This will preclude 
WMAP from actually approving the WSB WCP for the HAW waste stream in FY 11; 
however, the documentation provided by WMAP will clearly document that the WSB 
WCP meets both 1 S Manual WAC and the WIPP WAC. WMAP documentation that the 
WSB HAW WCP will meet the IS WAC may include identification of changes required 
and being pursued by WMAP personnel to modify the 1 S manual requirements to 
accommodate the WSB waste stream. The document would include the technical 
justification for the change and demonstration that the revised WAC will meet the WIPP 
WAC. The documentation may identify actions required by WSB to meet the IS manual 
requirements as revised. 

Contract Output 3: Execute Startup and Operations activities and planning in accordance with 
the baseline schedule in order to support system and facility readiness testing: 

12% ($850,000) of the allocated fee for the construction of the WSB will be earned as follows: 

3A. All Maintenance Loop Calibration Procedures (approximately 75 individual procedures 
covering approximately 300 instruments) will be in high quality draft form by June 30, 2011. 
($100,000) 
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Completion of the WSB Maintenance Loop Calibration Procedures will be documented by a 
letter from the Procedure Lead to WSB Operations Manager showing the completion status of all 
calibration procedures for the equipment that is part of the design baseline as of June 30, 201 I. 
NNSA will review procedures as necessary to validate the reported status. 

Assumptions: 

• Draft procedures will include all instrumentation identified in Smartplant on June 30, 
2011. 

• Procedures will be written, reviewed, and in letter revision ready for first time validation 
during startup and testing operations. 

• Any instruments not in the baseline design as of June 30, 2011 will be written, reviewed, 
and in letter revision ready for first time validation to support startup and testing of the 
affected systems 

Government Furnished Services / Items: 

None identified 

3B. The first 11 MST' s will be assigned to the WSB project by June 30, 2011. ($100,000) 

Completion Criteria: 

The Operations Manager will document the assignment of the MSTs to the WSB project via a 
letter to the WSB Project Owner listing each MST by name, showing their assigned dates and 
listing their Financial Organizational codes as listed in the Human Capital system documenting 
their assignment to the WSB. 

Assumptions: 

• Funding is available to support hiring the additional 11 multi-skilled technicians and to 
sustain this level of support for the remainder of the project. If funding is not available to 
support the June 30, 2011 date (i.e., Continuing Resolution or equivalent), then the fee 
will be earned when the funding supports the additional FTEs. If funding is not provided, 
then the fee will be earned based on the identification of the FTEs to be assigned to the 
WSB through the SRNS Human Capital program. 

• If an MST leaves the company after they have been assigned to the WSB because of 
retirement, death, disability, termination or a seniority related transfer, a request for a 
replacement will be initiated through the Human Capital system. Having personnel leave 
under these circumstances will not affect the award fee. 

Government Furnished Services / Items: 
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3C. Energize Motor Control Centers 1 -9 and complete checkout procedures by July 31,201 I. 
($250,000) 

Completion Criteria: 

Complete the Startup Test procedure for energization and initial checkout of the 480v MCCs 1-9. 
This includes verification that the MCCs meet that portion of the Acceptance Criteria defined in 
the Functional Acceptance Criteria for initial energization and are determined to be ready to 
support downstream loads. 

Assumptions: 

• The startup test boundaries for the individual MCCs are defined such that the individual 
feeder breakers for the MCCs are not part of the startup test boundary. 

• The energization for the MCCs will be via normal power; energization via the standby 
diesel generator will be included in a subsequent Startup Test. 

Government Furnished Services/ Items: 

None identified 

3D. Complete activities necessary to ready Control Systems for software checkout by September 
30, 2011. ($200,000) 

Completion Criteria: 

Complete Factory Acceptance Testing (FAD and Receipt Inspection of the Basic Process 
Control System (BPCS) hardware by 12/31/20 I 0. The FAT report will be SRNS approved and 
in Document Control. ($50,000) 
Complete Factory Acceptance Test of the Balance of Plant Control System (BPCS) software by 
06/30/2011. The FAT report will be SRNS approved and in Document Control.($50,000) 
Complete Process Control System energization by September 30, 20 I. The energization of the 
system will be documented through completion of a Startup Test energization procedure, to be 
performed subsequent to the PCS0I system turnover by the BOP Contractor. Note that the scope 
of the procedure will include PCS0l, but does not include PCS02 or PCS03, etc. as these are 
turned over at a later time ($100,000) 

Assumptions: 
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• In the event of unusual and unanticipated developments which necessitate the diversion 
of resources to address high priority emergent issues, the completion date for this 
measure may be deferred with NNSA concurrence. 

• Funding is available to support the WSB contract execution and BPCS procurement 
activities. 

• The completion date is based on the construction subcontractor's baseline schedule. 
Should the subcontractor later propose a schedule modification that does not impact the 
construction crucial path, this contract measure will be considered complete. Payment, 
however, would be withheld until the criteria identified are completed and verification of 
no impact validated. 

• Emergent information (as identified) will be included in future revisions of the BPCS as 
required. 

• Open items, punch list items and action items will be documented in the FA Ts reports for 
future action. The identification of these items does not indicate that the FAT is not 
complete, but documents the actions required to be performed following FAT 
completion. 

Government Furnished Services/ Items: 

None identified. 

JE. Pressurize the Service water header and complete checkout procedures by September 30, 
2011. ($200,000) 

Completion Criteria: 

Complete the Startup Test procedure for energization and initial checkout of the Service Water 
header. This includes verification that the Service Water header meets that portion of the 
Acceptance Criteria defined in the Functional Acceptance Criteria for initial pressurization and is 
determined to be ready to support downstream users. 

Assumptions: 

• The startup test boundary for the Service Water header is defined such that verification is 
made that service water is available to all legs of the system as shown on the system 
turnover boundaries. 

• The PCS may not be available at the time of turnover and pressurization of the service 
water system, so checkout of any automatic control valves within the system will be 
covered under a subsequent Startup Test procedure. 

Government Furnished Services/ Items: 

None identified 
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Contract Output 4: Safely execute the Waste Solidification Building project activities in a cost 
effective manner and on the schedule necessary to meet the MFFF need date and in accordance 
with the requirements of ASME NQA-1-2000 (or successor as invoked) and DOE Order 413.3A 
(or successor). 

35% ($2,400,000) of the allocated fee for the construction of the WSB will be earned as 
follows: 

58% ($1,400,000) of the allocated fee for this contract output may be earned for completion of 
criteria I. The cumulative Project Cost Performance Index (CPI) will be reviewed by NNSA 
monthly. Award fee payments will be made quarterly based on cumulative Project Cost 
Performance Index at the end of each quarter. 

42% ($1,000,000) of the allocated fee for this contract output may be earned for completion of 
criteria 2. The cumulative overall Project Schedule Performance Index will be reviewed by 
NNSA monthly. However, award fee payments will be made quarterly based on cumulative 
Schedule Performance Index for Total Estimated Cost <TEC} construction activities at the end of 
each quarter (WBS element O 1.25.60.01.02.01.03). 

Completion Criteria: 

• The WSB Project is executed with a Cost Performance Index (cumulative) of 0.98 or 
greater ($250,000 at the end of each quarter). If the cumulative CPI is 0.95 - 0.98, the 
PBI will be reduced to $125,000 for that quarter. If the cumulative CPI is 1.02 or greater, 
the PBI for the quarter will be increased to $350,000. 

• The WSB Project is executed with a Construction Schedule Performance Index 
(cumulative) of 0.95 or greater ($250,000 at the end of each quarter). If the cumulative 
Construction SPI is less than 0.95, but is 1.0 or greater for the individual quarter, the 
criteria will be considered to have been met. 

Assumptions: 

• Construction activities associated with other NNSA contractors will not unduly affect the 
work on the Waste Solidification Building. SRNS has the responsibility for adequately 
coordinating and integrating the WSB scope of work with other entities on-site. 

• Funding is available to complete the task. 
• It is recognized that CPI's and SPI's may fluctuate for a variety of reasons, some of 

which do not accurately reflect project performance. In the event that the cumulative CPI 
and/or construction SPI falls below the threshold value at the end of a quarter, the 
quarterly payments for the affected CPI and/or SPI will be withheld. However, the 
performance fee for a previous quarter under this measure may be earned at the end of a 
subsequent quarter if the cumulative CPI and/or construction SPI increases above the 
required threshold. At the conclusion of FY2011, however, any performance fee for the 
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4th or previous quarters not yet earned will not be paid. Available fee under this measure 
is not eligible to be earned in FY2012. 

Government Furnished Services / Items: 

None identified. 

Contract Output 5: Safely execute SRNS assigned work on the MOX Fuel Fabrication Facility 
(MFFF) project in accordance with approved cost and schedule baselines for the PDP electrical 
substation or contained in authorized Work Task Agreements. 

$600,000 of the Nuclear Nonproliferation PBI will be paid on a quarterly basis for providing 
timely support to the MFFF project and MIFT program in accordance with the integrated project 
schedule. 

Completion Criteria: 
Oversee the closeout of the PDP electrical substation contract with South Carolina Electric and 
Gas to ensure all subcontract requirements are met 
Support energizing the substation and tie-in to the MFFF temporary power 
Complete the physical modifications to the MOX supplied analytical lab equipment in 
accordance with the approved nuclearization design 
Execute assigned support tasks in accordance with approved Work Task Agreements with Shaw 
AREVA MOX Services in a timely and efficient manner 
Construction support (badging, training, utilities, waste hauling/disposal) 
Instrument calibration 
Execute assigned tasks as requested by NNSA in support of the MFFF project and MIFT 
program in a timely and efficient manner 
Program management 
Feed materials characterization 
Alternate Feed Stock (AFS) studies 
MOX start-up strategy, proposal and operations planning reviews 

Assumptions: 

Funding will be adequate to support the scope. 

Government Furnished Services/ Items: 

None identified 
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Contract Output 6: Execute SRNS assigned work related to NNP Pu Disposition 
Infrastructure and associated work activities by providing cost-effective support for those 
activities common to the nonproliferation program and projects. 

$250,000 of the Nuclear Nonproliferation PBI will be paid for executing assigned work related 
to the Nuclear Nonproliferation Program (NNP) Pu Disposition Infrastructure and associated 
work activities. Each completion criteria is valued as noted below. 

WBS: 01.25.60.05 

Completion Criteria: 
Prepare and maintain the MOX Feed Gap Analysis Study 
Prepare study to the target PDC funding (project operational in 2024) by October 30, 2010. 
($12,500) 
Maintain and update the study throughout the fiscal year ($12,500) 
Complete the Pu Disposition Program Programmatic Risk Assessment by February 28, 2011. 
($25,000) 
Prepare a Needs Assessment for a multi-purpose building line item project by March 31, 2011 to 
support the FY2013 budget process. ($25,000) 
Prepare the Plutonium Disposition Program Execution Plan - Prepare a review quality draft of an 
updated Plutonium Disposition Program Execution Plan within 60 days of receiving written 
guidance from NNSA on content and major programmatic assumptions. For planning purposes, 
assume delivery of product in the 4th quarter of FY 2011. The plan must be consistent with and 
integrated with other site strategic and system plans. ($25,000) 
Provide support for Pu Disposition Program integration activities: 
The Plutonium Disposition Integrated Program schedule is updated, analyzed, and issued not less 
than quarterly. ($12,500) 
Support two semi-annual project and program reviews consistent with the content and format 
requested by NNSA-HQ. ($7,500) 
Maintain all required interface control documents for the Pu Disposition Program including 
development of revisions or new ICD's as requested by NNSA. ($12,500) 
The concurrence version of the revised AFS ICD incorporating AFS-2 material should be 
submitted by 4/29/11. 
The concurrence version of the Pantex - SRS Pit Shipment ICD should be submitted by 4/29/11. 
Support the development of the Surplus Pu Disposition Supplemental Environmental Impact 
Statement including: 
Provide timely, quality responses to data calls for technical input for SRS facilities and 
capabilities including K-Area, H-Canyon, DWPF, PDC, WSB, and the Pu Disposition Program 
($15,000) 
Provide technical and programmatic support to NNSA in the development of responses to 
comments, analysis, revisions, and additional data required for the SEIS ($15,000) 
Demonstrate leadership and management of the NNSA Pu Disposition Program through 
development of an organizational entity that provides timely, quality, contractor neutral 
information, recommendations, reports, and studies. Business systems and management 
structure are adequate to provide clear ownership of the Pu Disposition Program within SRNS, to 
provide a direct counterpart to NNSA NNP organizations at SRS, and demonstrates SRNS's 
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commitment to providing the resources necessary to support the projects and programs that make 
up the Pu Disposition Program. ($87,500) 
Feedback on performance for this objective will be provided in writing on a quarterly basis and 
will be provided verbally during monthly meetings between counterparts. 

Assumptions: 

Funding will be adequate to support the scope. 

Government Furnished Services / Items: 

None identified 

$3,900,000 of the Nuclear Nonproliferation PBI will be paid for executing assigned work 
related to the PDC project activities, per Alternative # 8 level one schedule, dated 6/29/10 
and BCP 10-0009. 

WBS 01.25.60.01.03 

Contract Output 7: Support NNSA-SR and NNSA-HQ reviews of the accelerated PDC CD-I 
package resulting in NNSA-HQ CD- I approval. "Pink" document preparations and submissions 
are ongoing and provide enhanced information to support CD- I. Coordinate preparation, 
submission, and approval process for the PDC Vulnerability Assessment documents (VA). 

17% ($650,000) of the allocated fee for the execution of assigned work related to the PDC 
project will be earned as follows: 

7A. Coordinate preparation, submission, and approval process for full PDC Vulnerability 
Assessment document(s) to support ESAAB decision (by 10 Dec 2010 BCP 10-0009). 
($100,000) 

Completion Criteria: 

I. VA supports design, cost and schedule requirements. 
2. VA document(s) are fully coordinated and approved by all required stakeholders. 
3. Review periods are published and appropriate for all required stakeholders. 

Assumptions: 

I . Funding will be available to support this scope. 
2. SRNS is the project integrator for PDC. 
3. NNSA-HQ CD-I approval by December IS, 2010. 

Government Furnished Services/Items: 
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1. NNSA will complete reviews within 10 working days or as agreed. 

7B. Provide Project Integrator and Design Authority support for NNSA-SR and NNSA-HQ 
reviews resulting in an accelerated CD-I package ready for ESAAB approval by 12/15/10. 
($550,000) 

Completion Criteria: 

I. Per the PDC Integrated Project Team (IPT) accelerated CD- I schedule, prepare CD-1 NNSA 
review packages and disposition CD-1 comments in a timely and accurate manner. 

2. CD-I package process is fully supported by SRNS and package is ready for ESAAB and 
other NNSA reviews in sufficient time to meet a December 15, 2010 scheduled approval. 

3. I st QTR FY 11 "Pink" documents that support CD- I approval are of high quality with 
minimal revisions, and are available per BCP I 0-0009) scheduled dates. 

Assumptions: 

1. Funding will be available to support this scope. 
2. SRNS is the project integrator for PDC Project. 

Government Furnished Services/Items: 

1. NNSA will complete reviews within 10 working days or as agreed. 

Contract Output 8 - Provides Material Storage (MS) design support as design authority (DA), 
technology development, and operability expert; coordinates and implements safety/security 
planning and documents; develops long-lead procurement planning and procurement activities; 
prepares and implements Congressional cost/ schedule/ baseline preparation for MS CD-2/3A; 
plan and execute construction / execution readiness activities; project integration role; and CD 
document preparation / packaging / support. 

20% ($800,000) of the allocated fee for the execution of assigned work related to the PDC 
project will be earned as follows: 

8A. Develops, updates, and/or prepares safety documentation for CD-2/3A (30 Sep 2011) for 
Material Storage subproject in accordance with DOE-STD 1189 and DOE O 413.3A. ($75,000) 

Completion Criteria: 

I. All required safety documents are approved and available for MS CD-2/3A package and 
procurement packages. 

2. Design reviews focus on safety systems. 

Assumptions: 
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1. NNSA will complete reviews within IO working days or as agreed. 

88. Develops, updates, and/or prepares security documentation for MS CD-2/3A in accordance 
with DOE O 413.3A (30 Sep 2011 ). ($75,000) 

Completion Criteria: 

1. Update to Preliminary Security Vulnerability Assessment Report is fully tailored to meet MS 
requirements in preparation for its D&R construction activities for CD-2/3A package and 
procurement packages. 

2. Design reviews focus on security systems. 

Assumptions: 

I. Funding will be available to support this scope. 
2. SRNS is the project integrator for PDC Project. 

Government Furnished Services/Items: 

I. NNSA will complete reviews within 10 working days or as agreed. 

SC. Contractor develops and implements activities for Construction or Execution Readiness 
activities for MS CD-2/3A (30 June 2011). ($100,000) 

Completion Criteria: 

I. Prepares for and supports all activities required for an External Independent Review for 
Construction or Execution Readiness (CD-3A) review by DOE-OECM and DOE-CM. 

2. External review generates no substantial comments that would cause a deviation from the 
PDC Project cost/scope/schedule. 

Assumptions: 

I. Funding will be available to support this scope. 
2. SRNS is the project integrator for PDC Project. 

Government Furnished Services/Items: 

I. NNSA will complete reviews within IO working days or as agreed. 
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8D. Prepare for and baseline the CD-2/3A MS subproject schedule as part of the overall PDC 
schedule. Schedule, cost, and performance measurement baseline are established and used for 
variance analysis and indices measures. Functional reviews are completed by the contractor 
personnel to ensure the schedule elements reflect level of detail to manage project activities 
effectively (30 June 2011 ). ($200,000) 

Completion Criteria: 

I. Prepare and baseline CD-2/3A MS subproject schedule, estimate, and performance 
measurement baseline that are complete and functionally reviewed. 

2. Resource loaded schedule is proactively used to manage cost and schedule performance 
indices within planned and approved thresholds. 

Assumptions: 

I. Funding will be available to support this scope. 
2. SRNS is the project integrator for PDC Project. 

Government Furnished Services/Items: 

I. Funding profiles for planning. 

SE. Contractor prepares long-lead and other procurement packages for MS in accordance with 
the approved baseline schedule to support D&R (and construction) (30 July 2011). ($100,000) 

Completion Criteria: 

I. Prepare long-lead and other MS procurement packages that will support early FY 12 
requirements per the IPS. 

2. Procurement packages are complete and useable packages with required NNSA 
reviews/approvals planned for and obtained based upon established thresholds. NNSA 
review and approval periods are established in the IPS. 

3. Procurement plans are updated as needed to recognize and accommodate scope, cost, 
schedule, and procurement methodology revisions. 

Assumptions: 

1. Funding will be available to support this scope. 
2. NNSA-HQ CD-I approval by December 15, 2010. 

Government Furnished Services/Items: 

I. NNSA will complete reviews within 10 working days or as agreed. 
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8F. Provides design and technology development support for MS subproject for CD-2/3A. 
Execution of Design Authority (DA) and project integrator roles ensures a 50% design at CD-
2/3A that conforms to procurement strategy (30 May 2011 ). ($125,000) 

Completion Criteria: 

1. Design has been reviewed for quality in the areas of technology, constructability, operability 
and meeting project scope/mission needs, including safety and security requirements. 

2. Design documents have been coordinated with design agent, NNSA, and other stakeholders 
to meet procurement packaging needs, and approved schedule for completion. 

Assumptions: 

1. Funding will be available to support this scope. 
2. NNSA-HQ CD-I approval by December 15, 2010. 

Government Furnished Services/Items: 

1. NNSA will complete reviews within 10 working days or as agreed. 

8G. Contractor provides Project Integrator support for NNSA-SR and NNSA-HQ reviews 
resulting in a MS CD-2/3A D&R package ready for ESAAB by September 30, 2011. ($125,000) 

Completion Criteria: 

1. Project integration is functioning and teams are progressing efficiently and effectively toward 
project execution goals. 

2. CD package has fully coordinated disposition comments by document and Project Integrator 
supports NNSA reviews in a timely and quality manner. Documents meet DOE O 413.3A 
and project schedule dates. 

Assumptions: 

I. Funding will be available to support this scope. 

Government Furnished Services/Items: 

I. NNSA will complete reviews within IO working days or as agreed. 

Contract Output 9: Earned Value Management System (EVMS) is applied to the PDC Project 
per DOE O 413.3A. 

2% ($100,000) of the allocated fee for the execution of assigned work related to the PDC 
project will be earned as follows: 
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I. EVMS system meets certification requirements as stipulated in DOE O 413.JA and therein 
cited standards and threshold(s). Required compliance reviews are ful ly coordi nated with 
review periods to meet order intent. ($25,000) 

2. Issue Project Controls Plan by November 11 , 20 IO December 20, 20 I 0. ($25,000) 
3. Issue EVMS Implementation Plan by December 6, 20 IO January 26, 20 11 . ($25,000) 
4. Issue TPC Estimate Execution Strategy & Plan October 14, 20 I 0. ($25,000) 

Assumptions: 

I. Punding will be available to support this scope. 
2. Documents are thorough and complete and requi re minimal rework. 

Government Furnished Services/Items: 

I. NNSA wi ll complete reviews within IO working days or as agreed. 

Contract Output 10 - Stabil ization and Packaging (S&P) Conceptual Design (CD) CD-3A 
Demolition and Removal (D&R) package by September 30, 201 1. 

20% ($800,000) of the allocated fee for the execution of assigned wo rk related to the PDC 
project will be earned as fo llows: 

1 OA. Develop and implement Safety CD-JA documentation for S&P in accordance vvith DOE
STD I I 89 and DOE O 413 .3A ($75,000) 

Completion Criteria : 

I. Safety documents support CD-3A approva l by NNSA by 30 Sep 2011. 

Assumptions: 

I. Funding will be available to support this scope. 

Government Furnished Services/Items : 

I. NNSA will complete rev iews within l 0 working days or as agreed. 

1 OB. Develop and implement Security CD-3A documentation for S&P (30 Sep 20 I I) ($75,000) 

Completion Criteria: 
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2. Update to Preliminary Security Vulnerability Assessment Report is fully tailored to meet 
S&P requirements in preparation for its D&R construction activities for CD-3A package and 
procurement packages. 

3. Design reviews focus on security systems. 

Assumptions: 

1. Funding will be available to support this scope. 

Government Furnished Services/Items: 

1. NNSA will complete reviews within 10 working days or as agreed. 

lOC. Contractor develops and implements activities for Construction or Execution Readiness 
activities for S&P CD-3A (30 June 2011 ). ($100,000) 

Completion Criteria: 

1. Supports activities associated with a CD-3A External Independent Review for Construction 
or Execution Readiness per DOE O 413.3A. 

2. Report(s) content is thorough, complete, and provides documentation that provides a sound 
basis for the subproject's approval for construction. 

3. Report(s) are provided in time for review and comment period that supports the decision 
approval dates. 

Assumptions: 

I. None. 

Government Furnished Services/Items: 

I. NNSA will complete reviews within IO working days or as agreed. 

10D. Prepare for CD-3A S&P subproject schedule as part of the overall PDC schedule. 
Schedule, cost, and performance baseline are established and used for variance analysis and 
indices measures. Functional reviews are completed by the contractor personnel to ensure the 
schedule elements reflect level of detail to manage project activities effectively. (30 June 2011) 
($200,000) 

Completion Criteria: 

I. Prepare CD-3A S&P subproject schedule, estimate, and performance baseline that are 
complete and functionally reviewed. 
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2. Resource loaded schedule is proactively used to manage cost and schedule performance 
indices within planned and approved thresholds. 

Assumptions: 

1. Funding will be available to support this scope. 
2. SRNS is the project integrator for PDC Project. 

Government Furnished Services/Items: 

I. NNSA will complete reviews within IO working days or as agreed. 

IOE. Prepare long-lead and other procurement packages for S&P in accordance with the 
approved baseline schedule to support D&R (and construction) (30 July 2011) ($100,000) 

Completion Criteria: 

1. Prepare long-lead and other S&P procurement packages that will support FYI 2 requirements 
per the IPS. 

2. Procurement packages are complete and useable packages with required NNSA approvals. 
NNSA review and approval periods are accommodated in the IPS. 

3. Procurement plans are updated as needed to recognize and accommodate scope, cost, 
schedule, and procurement methodology revisions. 

Assumptions: 

I. Funding will be available to support this scope. 

Government Furnished Services/Items: 

1. NNSA will complete reviews within 10 working days or as agreed. 

IOF. Provides design and technology development support for S&P subproject for CD-3A. 
Execution of Design Authority (DA) and project integrator roles ensures a design at CD-3A that 
conforms to S&P procurement strategy. (30 May 2011) ($125,000) 

Completion Criteria: 

1. Design has been reviewed for quality in the areas of technology, constructability, operability 
and meeting project scope/mission needs, including safety and security requirements. 

2. Design documents have been coordinated with design agent, NNSA, and other stakeholders 
to meet procurement packaging needs, and approved schedule for completion. 

Assumptions: 
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I. NNSA will complete reviews within IO working days or as agreed. 

lOG. Contractor provides Project Integrator support for NNSA-SR and NNSA-HQ reviews 
resulting in an S&P CD-3A D&R package ready for ESAAB by September 30, 2011. ($125,000) 

Completion Criteria: 

I. Project integration is functioning and teams are progressing efficiently and effectively toward 
project execution goals. 

2. CD package has fully coordinated disposition comments by document and Project Integrator 
supports NNSA reviews in a timely and quality manner. Documents meet DOE O 413.3A 
and project schedule dates. 

Assumptions: 

I. Funding will be available to support this scope. 

Government Furnished Services/Items: 

I. NNSA will complete reviews within IO working days or as agreed. 

Contract Output 11 - Submit a contractor approved DSA MS and S&P D&R which has been 
full coordinated with EM/NNSA by June I, 2011. ($250,000) 

6% ($250,000) of the allocated fee for the execution of assigned work related to the PDC 
project will be earned as follows: 

Completion Criteria: 

1. Submit revised K-Area DSA to DOE-EM for review and approval that meets project 
schedule requirements. 

2. Support of the SER approval process meets project schedule need date(s). 
3. Quality of document(s) is (are) such that minimal revisions are identified. 

Assumptions: 

1. Funding will be available to support this scope. 
2. SRNS is the project integrator for PDC. 
3. NNSA-HQ CD-1 approval by December 15, 2010. 
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I. NNSA wilt complete reviews within IO working days or as agreed. 

Contract Output 12: Execute PDC activities in compliance with the current version of DOE 
Order 413.3A along with all contractual requirements in a quality, responsive, and cost effective 
manner in accordance with the PDC IPT schedule. 

33% ($1,300,000) oftbe allocated fee for the execution of assigned work related to the PDC 
project will be earned as follows: 

NNSA will provide a periodic evaluation of SRNS' performance with respect to these 
completion criteria as part of the normal contractor feedback process. 

12A. Integrated Safety and Security 

NNSA expects SRNS have a mature PDC project integrated safety and security 
management systems in accordance with DOE Policies 450.4 and 470.1 and have a 
standard methodology/business model for integrating safety and security within all project 
systems, processes, and procedures such that there exists a high likelihood of no safety or 
security events. 

It is understood that Excellence goes well beyond maturity. It is understood that SRNS has 
established some level of maturity already to achieve excellence in integrated safety and 
security management with respect to completion of smaller projects and operating the SRS 
in the past. However, because PDC is a unique large major system acquisition and very 
complex it may take SRNS a few years to achieve. 

It is expected by the end of FY I I that SRNS will have in place and be implementing the 
necessary integrated safety and security management techniques, systems, processes, and 
procedures to support PDC and the S&P and MS sub-projects. As SRNS continues to 
mature during project execution, it is expected that more successes than failures will occur. 
When SRNS is performing in an excellence mode it is expected that there is continuous 
stream of successful set of activities/fragnets/sub-projects. It is understood that even after 
establishing a culture and execution of excellence, there will still be some failures. 

Completion Criteria: 

l. No safety incidents, issues, or concerns during the performance period. 
2. No safeguards and security incidents, issues, or concerns during the 

performance period. 
3. Any incidents, issues, or concerns will be properly communicated and be 

addressed in a timely manner and evaluated to avoid reoccurrence. 
4. Identify corrective actions when incidents occur and monitor effectiveness. 
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5. Institute a proactive program to avoid safety and security issues and these 
report activities. 

6. Effectively participate in the Safety Design Integration Team and the Security 
Design Integration Team to optimize PDC design, construction, and 
operations activities. 

7. Respond to IPT members, customer, and stakeholders in an integrated, timely, 
constructive, and quality manner. 

Assumptions: 

I. Funding will be available to support this scope. 

Government Furnished Services/ Items: 

I. NNSA will complete reviews within IO working days or as agreed. 

128. Contractor Assurance 

NNSA expects SRNS have a mature Contractor Assurance system that integrates SRNS 
Management and Governance, Project Execution Management and NNSA Project 
Oversight Management System into a single comprehensive Project performance 
management system. It is expected that Contractor Assurance system establish a standard 
methodology with accompanying systems, processes, and procedures such that there exists 
a high likelihood of repeated successes (80/20). 

To be effective, the PDC CAS must integrate project contractor(s) management (SRNS, 
URS, LANL) governance, and NNSA PDC oversight management systems into a single 
comprehensive PDC project performance management system: 

I) The PDC CAS enables PDC contractor management to provide reasonable assurance 
that project scope, schedule, and cost objectives will be met and contract requirements 
fulfilled; that site workers, the public, and the environment are protected; and that project 
execution and business systems are effectively run and continuously improved. 
2) The PDC CAS enables the project contractor's governance system to define acceptable 
performance outcomes, to provide oversight of project and contract performance, and to 
hold contractor management accountable for these outcomes so that the contractor may 
provide assurance to NNSA. 
3) Finally, a robust and effectively functioning PDC CAS builds trust between NNSA and 
its contractors, helps to ensure alignment between the NNSA and executing contractors in 
accomplishing and addressing Project needs, and allows NNSA to optimize its oversight 
function to leverage the processes and outcomes of its contractor(s). 

It is understood that Excellence goes well beyond maturity. It is understood that SRNS 
must have maturity to achieve excellence and excellence with the Contractor Assurance 
System and it may take SRNS and the contractor project team a few years to achieve. 
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It is expected by the end of FY 11 that SRNS will have in place and be implementing the 
necessary Contractor Assurance system tools, techniques, processes, and procedures. As 
SRNS begins to mature within the Contractor Assurance system, it is expected that more 
successes than failures will occur. When SRNS is performing in an excellence mode it is 
expected that there is continuous stream of successful set of activities/fragnets/sub-projects. 
It is understood that even after establishing a culture and execution of excellence, there will 
still be some failures. 

Completion Criteria: 

I. Perform planned assessments per the approved PDC Contractor Assurance 
Plan. 

2. Submit an approved FY 12 Contractor Assurance Plan during the 4th quarter of 
FYI I. 

3. Submit a Quality Implementation Plan for PDC compliant with ANME NQA-
1 version 2008 and 2009 addendum. 

4. Monitor and document PDC Project Contractor Assurance through scheduled 
QA oversight surveillance. 

5. Document analyses, resolution, and tracking/retrieval of issues to enhance 
project performance. 

6. Issue Operating Experience to the PDC IPT. 
7. Effectively manage the PDC Lessons Learned Program 
8. Respond to IPT members, customer, and stakeholders in an integrated, timely, 

constructive, and quality manner. 

Assumptions: 

I . Funding will be available to support this scope. 

Government Furnished Services/ Items: 

I. NNSA will complete reviews within IO working days or as agreed. 

12C. Conduct of Project Management 

NNSA expects SRNS have a mature DOE O 413.3A project management system and 
executes project management with a standard methodology/business model with 
accompanying systems, processes, and procedures such that there exists a high likelihood 
of repeated successes (80/20). 

It is expected that SRNS develop a project management culture throughout the entire 
lifecycle of the PDC project that consistently executes project management tools, 
techniques, processes, and procedures. Excellence will be achieved when SRNS matures 
the PDC project environment such that there exists a continuous stream of successfully 
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managed activities, fragnet of activities and/or subprojects and where success is measured 
by what is in the best interests of both the project and project organizations. 

It is understood that Excellence goes well beyond maturity. It is understood that SRNS 
must have maturity to achieve excellence and excellence in project management may take 
SRNS a few years to achieve. 

It is expected by the end of FY 11 that SRNS will have in place and be implementing the 
necessary project management tools, techniques, processes, and procedures. As SRNS 
begins to mature within project management, it is expected that more successes than 
failures will occur. When SRNS is performing in an excellence mode it is expected that 
there is a continuous stream of successful set of activities/sub-projects. It is understood 
that even after establishing a culture and execution of excellence, there will still be some 
failures. 

Completion Criteria: 

I. The trend program and CCB function in a disciplined and timely manner. 
2. Earned Value Management System is utilized to monitor and report 

performance and provides required project performance metrics that meet 
project thresholds. 

3. The Risk Management program captures/document risks and identifies 
opportunities. Identified risks will be managed and monitored for on-going 
mitigating actions. 

4. Accurate monthly reports are provided to NNSA demonstrating prudent 
project management and ownership. 

5. Contract and business management is efficient and documents require little or 
no revisions. Cost reports accurately demonstrate effective project 
management, integrator roles and responsibilities, and project status. 

6. Project integration role is inculcated within all teams and work proceeds 
seamlessly toward project goals and milestones. 

7. Site coordination efforts provides PDC project with required information, 
agreements and approvals to meet IPS. 

8. A resource loaded Integrated Project Schedule is in place within the first 
quarter to which the team monitors project performance on at least a weekly 
basis. Schedule covers the FY 12 and 13 activities with sufficient detail to 
support budget year and out year Federal budget processes. 

9. Effectively manage the PDC Value Management program to optimize project 
performance and document activities and results. 

I 0. Fully support the Federal Budget Process with high quality, timely planning 
tools and deliverables 

11. Respond to IPT members, customer, and stakeholders in an integrated, timely, 
constructive, and quality manner. 

Assumptions: 
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I. NNSA will complete reviews within IO working days or as agreed. 

12D. Conduct of Engineering 

NNSA expects SRNS have a mature DOE O 413.3A Engineering oversight & Design 
Authority and execute engineering and oversight with a standard methodology with 
accompanying systems, processes, and procedures such that there exists a high likelihood 
of repeated successes (80/20). 

NNSA expects SRNS to be an independent Engineering Authority that is responsible for 
technical requirements and identification of all waivers/exceptions/exemptions to them, and 
will build a disciplined, systematic approach to identifying, analyzing, and controlling 
requirements and hazards throughout the life cycle of the PDC Project execution. It is 
expected the independent Engineering Authority does the following as a minimum: 

a) D_evelop and maintain FDD & SDD for the PDC project 
b) Be the sole waiver/exceptions/exemptions authority for technical standards bringing 

those to the NNSA Authority Having Jurisdiction for approvals 
c) Conduct trend and risk analysis at the component, sub-system, system, and sub

project levels 
d) Conduct, support, and oversee integrated hazard analysis 
e) Independently verify project and operational technical readiness 

It is understood that Excellence goes well beyond maturity. It is understood that SRNS has 
established a level of maturity already to achieve excellence and excellence in engineering 
management may not take SRNS as long to achieve as the other functional areas. 

It is expected by the end of FY 11 that SRNS will have in place and be implementing the 
necessary engineering tools, techniques, processes, and procedures. As SRNS continues to 
mature within engineering, it is expected that more successes than failures will occur. 
When SRNS is performing in an excellence mode it is expected that there is continuous 
stream of successful set of activities/fragnets/sub-projects. It is understood that even after 
establishing a culture and execution of excellence, there will still be some failures. 

Completion Criteria: 

I. Actively participate and provide integrated, timely, constructive, and quality 
support to the Technical Oversight Group (TOG) and the Integrated Project 
Team (IPT). Technology maturity issues that have the potential to impact 
PDC Project scope, cost, or schedule are reported timely to NNSA. 
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2. SRNS activities and support should enhance, not adversely impact, other IPT 
activities. 

3. Design Authority (DA) role provides solid engineering documents and input 
to design agent, NNSA, and other stakeholders. 

4. GB test bed final design, fabrication, and testing are successful in 
demonstrating 'real life' GB conditions. Test bed demonstrations confirm 
design assumptions and/or provide information for input to modify designs 
through appropriate configuration management. 

5. K-Area Complex (KAC) site conditions for as-built structures and 
infrastructure; seismic analysis information; geotechnical sampling plans, 
field sampling and analyses meet PDC technical input requirements for design 
and CD-2/3A documents. 

6. Support for studies, technical reviews, technology development review and 
assessment are supported to provide project scope affirmation and/or changes. 

7. Manage Engineering activities to optimize project performance. 
8. Fully support project trend program by identifying potential opportunities, 

cost, or schedule issues as early as possible. 

Assumptions: 

I. Funding will be available to support this scope. 

Government Furnished Services/ Items: 

1. NNSA will complete reviews within 10 working days or as agreed. 

12E. Conduct of Construction 

NNSA expects SRNS have a mature DOE O 413.3A Construction Management and 
Construction execution organization that has a standard methodology with accompanying 
systems, processes, and procedures such that there exists a high likelihood of repeated 
successes (80/20). 

Construction Management: 
NNSA expects SRNS as the construction manager provide NNSA with specialized 
knowledge, experience, and resources to navigate through the complexities of the PDC 
project execution and satisfying the DOE O 413.3A requirements. It is expected that SRNS 
tailor the construction management services to satisfy the needs of the PDC project. It is 
expected that SRNS construction management services support the pre-planning, design, 
construction, post construction award-engineering services, and project management 
expertise that can assure the best possible project outcome no matter what type of project 
delivery method used. It is expected that the SRNS CM services with expertise knowledge 
in organizing. scheduling. mobilizing, and directing eguipment, material, and personnel in 
performance of a construction contracts. SRNS CM should add value by providing the 
resources and expertise needed to manage quality, cost, schedule, scope, and risks 
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associated with design and construction to help NNSA achieve its project and 
programmatic objective. 

Construction Execution: 
NNSA expects SRNS as the prime construction execution contractor be responsible for 
the best value means and methods to be used in the construction execution of the project 
in accordance with the approved construction execution plans and detailed work 
packages. SRNS should be responsible for the supplying of all material, labor, 
equipment. (engineering vehicles and tools) and services necessary for the construction of 
the project on schedule and in safe, secure, and quality manner. SRNS may contract 
portions of the PDC project and NNSA expectations would then be covered under the 
CM responsibilities. 
It is understood that Excellence goes well beyond maturity. It is understood that SRNS 
has established some level of maturity already to achieve excellence in construction 
management and execution with respect to completion of smaller projects in the past. 
However, because of the size and complexity of PDC it may take SRNS a few years to 
achieve. 

It is expected by the end of FYI I that SRNS will have in place and be implementing the 
necessary construction management and execution tools, techniques, processes, and 
procedures to support PDC and the S&P and MS sub-projects. As SRNS continues to 
mature within Construction management and execution, it is expected that more 
successes than failures will occur. When SRNS is performing in an excellence mode it is 
expected that there is continuous stream of successful set of activities/fragnets/sub
projects. It is understood that even after establishing a culture and execution of 
excellence, there will still be some failures. 

Completion Criteria: 

I. Construction Strategy and Execution Plan are approved by 21 Oct 20 I 0 
2. Utility/site infrastructure planning and input provides for sound engineering, 

timely criteria coordination/planning with site stakeholders to support early 
FY 12 construction-phase activities. 

a. By 31 Jan 2011, provides a PDC K-Area Master Plan; 
1. Locating all support facilities buildings and/or new or 

temporary structures, 
ii. Locating traffic flow routes 

b. By 31 Jan 2011, provides proposed functions for the temporary PDC 
structure. 

i. Including dimensions/square footage (SF) requirements 
ii. Identify current and future utility locations 

3. Integrates the NNSA PDC federal staff / K-Area operations, and other 
required stakeholders in the construction planning development process. 
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4. Contractor actively participates in project design development by performing 
constructability / operability / maintainability reviews and providing 
constructability input to the design process. 

5. Provides pre-construction site planning and permitting strategy coordination 
to support timely D&R and FY 12 D&R and construction activities. 

6. Collaborates on construction plans and strategy with the NNSA Construction 
Lead. 

7. Prepare a PDC Construction Planning and Executing Strategy for KAC 
support facilities (structures [temporary vs. permanent] and utilities) that is 
prioritized, and available for execution should construction funding become 
available in near-term fiscal years. 

8. Contractor shall demonstrate a fully functional and efficient QA/QC 
organization is in place to support all vendors, suppliers, subcontractors, 
internal self-assessment reviews, etc. 

9. Manage Construction activities to optimize project performance. 
IO. Fully support project trend program by identifying potential opportunities, 

cost, or schedule issues as early as possible. 

Assumptions: 

1. Funding will be available to support this scope. 

Government Furnished Services / Items: 

1. NNSA will complete reviews within 10 working days or as agreed. 
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Performance Outcome: Provide cost-effective management and technical support to the 
Nuclear Nonproliferation Programs so that the WSB project is completed within the cost and 
schedule baselines and in accordance with DOE Order 413 .3A ( or successor) and other 
applicable DOE directives, regulations, and requirements. 

Contract Output 1: Safely execute the construction of the Waste Solidification Building in 
accordance with the approved project baseline, on a schedule which supports the need date of the 
Mixed Oxide Fuel Fabrication Facility, and in accordance with the requirements of ASME 
NQA-1-2000 (or successor as invoked). 

Available Fee: The fee available for this contract output is structured as an incentive for the 
sharing of cost under-runs. The fee to be earned will be provided by WSB line-item funds and is 
in addition to the potential fees earned through the annual award fee pool as delineated in the 
M&O contract. The fee earned will be 50% of the funds remaining after project closeout. 
NNSA OPC costs are not included in this determination; therefore, the final actualized TPC will 
be subtracted from a ceiling of $341,555,000 for the purpose of calculating fee. 

Contract Measure: Up to l 00% of the allocated incentive fee may be earned by Contract Output 
as follows: 
Complete the WSB project, through project and contract closeout, at a Total Project Cost of less 
than $341,555,000. 
The approval of Critical Decision 4 must be on a schedule to support the need date of the Mixed 
Oxide Fuel Fabrication Facility and does not result in cost impacts to that project due to WSB 
schedule delays. 

Completion Criteria: 

Critical Decision 4 is approved by NNSA. 
All costs have completed the accrual process. 
All contracts and subcontracts have been closed out and any required DOE reviews completed. 
All claims for equitable adjustments and contract disputes have been resolved to a point that no 
further financial liability would be provided from project funds (see Conditions below). 
All records documenting the completion of the subject activities in accordance with the 
applicable requirements are complete. 
The completion date is currently forecast for 3rd quarter FY 13 (see Conditions below). 
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Cost Overruns: In the event that project costs exceed the approved WSB project baseline 
(currently $341,555,000), SRNS will be responsible for a portion of the actualized overrun. The 
overrun will be shared with the government at a ratio of 80% (NNSA) - 20% (SRNS). The 
maximum amount that SRNS will be liable for is capped at $6,000,000. 

Assumptions: 

• Funding is available to support the project execution. 
• In the event that NNSA directed scope changes result in an increase to the project 

baseline; i.e., additional funds provided for the line-item, the total available fee will be 
calculated based on the revised cost ceiling. This provision does not apply to a project 
baseline increased due to project performance. 

• It is anticipated that changes will be experienced. Potential changes have been allocated 
for in project contingency analyses. These changes will be funded through available 
management reserve/contingency. SRNS should not assume that additional funds will be 
added to the line item and should expect that all changes will be provided for by current 
project funds (see Scope Changes below). 

• Critical Decision 4 will be approved by NNSA in a timely manner to support the WSB 
schedule. SRNS is not responsible for delays in CD-4 approval, provided: 

o The request for approval is submitted in accordance with the WSB schedule and 
provides the necessary time for the NNSA review process. 

o The reason for delay is not attributable to SRNS performance or execution. 

Conditions: 

Fee under this incentive will be paid in its entirety upon project completion as delineated above. 
Completion is based on the Early Finish date, with the overriding goal of not impacting the 
MFFF schedule. There will be no penalty to SRNS should the MFFF need-date be delayed. In 
that event, the WSB project may have additional opportunities to save costs by adjusting 
schedule; e.g., less overtime required. Exceeding the Late Finish date does not necessarily 
eliminate the ability to earn fee under this incentive provided that Critical Decision 4 is approved 
prior to the MFFF need-date. 
Should the MFFF need-date be earlier, but within the baseline WSB schedule contingency 
window, the WSB project will expend the funds necessary to meet the need-date. See Contract 
Measure 2 above. 
Upon payment to SRNS under this incentive, any additional late claims from a subcontractor 
related to the WSB scope will be paid by SRNS unless specifically accepted by NNSA. 

Scope Changes: The TPC includes contingency funds to address anticipated events. However, it 
is expected that the project will be expected to absorb any new scope (including directed scope) 
using contingency funds. Examples of such scope changes that could impact project cost and/or 
schedule include, but are not limited to, new or revised DOE Orders/Standards, DNFSB 
Recommendations, or new laws issued by Congress. Because the only funds available for this 
incentive are within the project baseline, the contingency currently available will be used to 
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support project needs and will reduce the fee available as those funds are expended. It is not the 
intent of NNSA to penalize SRNS potential fee that it could have earned if additional funding 
had been provided, however fee is available only as long as a surplus is maintained. NNSA 
will make an equitable determination of "new and significant" scope items at the completion of 
the project for the purposes of identifying those funds available to be earned under this PBI. In 
this eventuality, costs for these scope increases will be provided first from the NNSA half of any 
under run to the extent available. If new and significant changes result in cost impacts greater 
than half of the surplus that would have been available, then NNSA would receive $0 and the 
contractor's fee would be reduced to cover the difference. The potential exists that should 
project costs rise to the current TPC ceiling, little if any funds may remain available for this 
incentive. Any adjustment is intended to cover new and significant additions to scope that are 
driven by external conditions and not addressed by existing risk analyses and will be made at the 
discretion ofNNSA. Finally, if in NNSA's detennination, the WSB project would have been 
completed within the approved baseline except for such new and significant scope, and the scope 
resulted in exceeding the TPC, SRNS will not be liable for the cost overrun. 

In the event that additional funding is obtained to address new scope, the WSB Perfonnance 
Measurement Baseline will be revised. Any additional contingency commensurate with the new 
scope will not necessarily be considered as additional available fee. This PBI will be evaluated 
at that time to detennine if an adjustment to the incentive is warranted. 

Government Furnished Services/ Items: 

Approval of Critical Decision 4. 
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CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause i-53 DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to provide incremental funding to CLIN 00001 (WFO

Defense-Related Activities) in accordance with SRNS FY2011 FINPLAN 3.  Funds in the amount

of $2,506,402.67 are hereby obligated to CLIN 00001, thereby increasing the total funds

obligated to CLIN 00001 from $2,355,887,612.11 to $2,358,394,014.78.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,755,914,138.28. to

$3,758,420,540.95.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/20/2010
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/133

        C.  Administrative corrections:  In Mod 128
        Paragraph C, the from and to amounts should be
        from $3,720,908,487.11 to $3,721,185,124.36.

        D. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN 3

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM000716See Block 16C134
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$24,987.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I-53 DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to deobligate funding from CLIN 00001 (WFO

DHS-Related Activities) in accordance with SRNS FY2011 FINPLAN 3.  Funds in the amount of

-$24,987.00 are hereby deobligated from CLIN 00001, thereby decreasing the total funds

obligated to CLIN 00001 from $2,358,394,014.78 to $2,358,369,027.78.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from $3,758,420,540.95. to

$3,758,395,553.95.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/22/2010
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/134

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN 3

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM000716See Block 16C135
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $4,845.40

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I-53 DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to provide incremental funding to CLIN 00001 (WFO

State-Related Activities) in accordance with SRNS FY2011 FINPLAN 3.  Funds in the amount of

$4,845.40 are hereby obligated to CLIN 00001, thereby increasing the total funds obligated

to CLIN 00001 from $2,358,369,027.78 to $2,358,373,873.18.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,758,395,553.95. to

$3,758,400,399.35.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/22/2010
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/135

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN 4

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM000828See Block 16C136
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $29,414,042.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I-53 DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to provide incremental funding to CLIN 00001 Base

Scope Funding in accordance with SRNS FY2011 FINPLAN 4.  Funds in the amount of

$29,414,042.00 are hereby obligated to CLIN 00001, thereby increasing the total funds

obligated to CLIN 00001 from $2,358,373,873.18 to $2,387,787,915.18.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,758,400,399.35 to

$3,787,814,441.35.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/29/2010
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/136

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT r · CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITTON/PURCHASE REQ. NO. 15· PROJECT NO. (N applicable} 

137 See Block 16C 11EM001073 
6. ISSUEOBY CODE 00901 7. ADMINISTERED BY {If other than Item 6} CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No.,-. COU!ly, Stato /Jlld ZIP COdoJ (x) 9A AMENDMENT OF SOLICITATION NO. -SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER BB. DATED (SEE ITEM 11} 

203 LAURENS ST SW 
AIKEN SC 298012421 10A. MODIFICATION OF CONTRACT/ORDER NO. 

X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13} 

CODE 798861048 FACILITY CODE 01/10/2008 

n. '"''"''""'un1.T_.,..,...., ·- UI' ,..,.,. .. , I,. .. _,.v 

:::] The above numbered SOticita!ion is amended as S01 f011h in llsm 14. Tho hour and date speci1iod for receipt of Off11111 0 is extended. Dis nat extended. 

OffetS must OCknowtedge receipt of this amendment prior to the hour and dale specified in lhe solieitaticn or as amended. by one of the following methods: (o) By compl8ling 
ttsms 8 and 15. and returning ____ coplos of the amendment; (b) By acknowledging raoeipt of this amendment on each copy of the offer submttlod; or (c) By 
separato loller or lele{lram \llhlch Includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOIM.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR ANO DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
vit1ue of this amendment you deslto to change an offer alteady submitted, suCll change may be mado lly telegram ot loller, provided each telegram or kilter m.iket reference 
to the solicilalion and this amendment, and is 1'8C8ivad prier to the opening hour and date lp8Cffled. 

12. ACCOUNTING AND APPROPRIATION DATA(ff requ/1811} 

No change in accounting and appropriation data 
U. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

X 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authotity} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

a. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changas in paying otrica, 
appropriation date, etc.} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

Clause DEAR 952.215-70 Key Personnel (DEC 2000) and Letter ffSRNS-Ul000-2011-00005 

E. IMPORTANT: Contraclor OOis not Dis required to sign thb doaunent and relum O copies to Ille lssuingofflca. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section heBdings. including solicitation/oontl3ct subject ma/tar whete feasble.) 

Tax ID Number: 26-0240191 
DUNS Number: 798861048 
A. The purpose of this modification is to revise Section J, Appendix D, Key Personnel. 

B. Part III, Section J, Appendix D, Key Personnel, is deleted in its entirety and replaced 
by Appendix D attached hereto. 

C. All other terms and conditions remain unchanged. 

Except as provided herein, all tam,1 and conditions of Ille document refer8nced in Item 9A er 10A, as heretcfore c:hanijad, remainS undlanged and in fuU force and effoct. 

15A NAME AND nnE OF SIGNER (Type or ptinl} 16A. NAME AND TTTlE OF CONTRACTING OFFICER (Type or print} 

158. CONTRACTOR/OFFEROR 

NSN 7540-01-152-6070 
PIIIViOUS Bdilien unusable 

15C. DATE SIGNED 

James Lovett 
18B. UNITED STATES OF AMERICA 

Signature on File 
(SJgnat,n ot eo.itt-., Ollbt) 

16C. DATE SIGNED 

01/21/2011 

STANDARD FORM 30 (REV. 10-&) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



Contract No. DE-AC09-08SR22470 
Modification No. 137 

PART III - LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 

SECTION J - LIST OF ATTACHMENTS 

APPENDIXD 

KEY PERSONNEL 

Pursuant to the clause entitled "Key Personnel," the following positions are considered to 
be essential to work being performed. 

Flowers, Garry 

Dohse, Fred 

Deason, Paul T. 

Chiou, J.D. 

Michalske, Terry A. 

Feather, David 

Fagan,Jon 

Curtis, Jennifer 

Hanna, Jim 

Umek, Anthony 

Bilson, Helen E. 

President 

Executive Vice President and Chief 
Operating Officers 

Acting SRNL Director 

Director, Closure Projects & Waste 
Management 

Vice President, Nuclear Materials 
Operations 

Acting Lead for NNSA Programs 

Chief Engineer & Nuclear Safety Officer 

General Counsel 

Director, Human Resources 

Director, ESH&Q 

Director, Business Services 

Section J Page 4 



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN 5

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001106See Block 16C138
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $64,659,762.07

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I-53 DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to provide incremental funding to CLIN 00001 Base

Scope Fundin in accordance with SRNS FINPLAN 5.  Funds in the amount of $64,659,762.07 are

hereby obligated to CLIN 00001, thereby increasing the total funds obligated to CLIN 00001

from $2,387,787,915.18 to $2,452,447,677.25.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,787,814,441.35. to

$3,852,474,203.42.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

01/21/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/138

        C. Administrative Correction:  Mod 129, paragraph
        C is revised to read, "Administrative Correction:
        Mod 128, paragraph C, the from and to amounts
        should be from $3,720,908,487.11 to
        $3,721,185,124.36.

        D. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN 5

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001106See Block 16C139
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $56,803.97

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I-53 DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to provide incremental funding to CLIN 00001 (WFO

Defense-Related Activities) in accordance with SRNS FINPLAN 5.  Funds in the amount of

$56,803.97 are hereby obligated to CLIN 00001, thereby increasing the total funds obligated

to CLIN 00001 from $2,452,447,677.25 to $2,452,504,481.22.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from  $3,852,474,203.42.  to

$3,852,531,007.39.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

01/24/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/139

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN 5

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001106See Block 16C140
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,637,551.65

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I-53 DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to provide incremental funding to CLIN 00001 (WFO

DHS-Related Activities) in accordance with SRNS FINPLAN 5.  Funds in the amount of

$1,637,551.65 are hereby obligated to CLIN 00001, thereby increasing the total funds

obligated to CLIN 00001 from $2,452,504,481.22 to $2,454,142,032.87.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from  $3,852,531,007.39  to

$3,854,168,559.04.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

01/25/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/140

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT r· CONTRACTIDCODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISmON/PURCHASE REQ. NO. r- PROJECT NO. (" appJicab/8) 

141 See Block 16C 11EM001128 
6. ISSUEOBY CODE 00901 7. ADMINISTERED BY (If other than 119m 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8 NAME AND ADDRESS OF CONTRACTOR (No., ,net ccunty, State -ZIP CodoJ (x) 9A. AMENDMENT OF SOLICITATION NO. 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A !KEN SC 298012421 

10A MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11, '""" """" vn1,1 ,.,-,-uc,o IU ur- ---··~··-··-

C The above numbotud so!icilalion ia am81lded as sat fcrth in Item 14. The hour and date spaciflCld for l1IC8ipl of Offers O ii extanded. D ii not extended. 
Offers must od<nowladge niceipl of this amendment poor to lhe hour and dato specified in the solieitalion or as amondod, by one of the fol!owing methods: (a) By comp'leting 
ltoms 8 and 15, and retuming ____ coploa ol lhe amendment (bl By acknowloc!Glng rocoipt of this amendment on each copy of lhe offer submitted; or (cJ By 

separate lollar or lelegram which Includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOW\.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
vittue of this amendment ycu desire to change an offet already submitted, sud! change may be made by telegram or IGltor, provided eadl telegram or letlet makes reference 
to the solici1ation and this amendment, and is rac:eived poor to tile opening hour and da1& spaciflOd. 

12. ACCOUNTING AND APPROPRIATION DATA(" required) 

No change in accounting and appropriation data 
13. THIS ITEM ONLY APPUES TO MODIFICATION OF CONTRACTSIORDERS. IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 

A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spe;;ify aulholity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A 

X 

e. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such 8S changes in paying offioa, 
appropriation da/9, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. HIS 0: 

Clause I.28 - DEAR 952.215-70 Key Personnel (DEC 2000) 
E. IMPORTANT: Contractor [!] is not. O ia required to sign this document and return O copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Otr,anized byUCF section ooadings, induding SOiicilatiotllb3nlmct subject mattBrwhere feasillle.J 

Tax ID Nu.1\ber: 26-0240191 
DUNS Number: 798861048 
A. The purpose of this modification is to revise Section J, Appendix D, Key Personnel. 

B. Part III, Section J, Appendix Key Personnel, is deleted in its entirety and replaced by 
Appendix D attached hereto. 

C. All other terms and conditions remain unchanged. 

Except as provided herein. all tetms and condilions of tile documant referencod in Item 9A or 10A. as oorotofcre c:hangod, rornains unchangad and in fl.II fcn:e and effect. 

15A. NAME ANO TITLE OF SIGNER (Typo or print} 16A NAME AND TITLE OF CONTRACTING OFFICER (Typo or print} 

158. CONTRACTOR/OFFEROR 

NSN 7540-01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 

James Lovett 
168. UNITED STATES OF AMERICA 

Signature on File 
(S/pllln ol eoni,_,, om-, 

16C. DATE SIGNED 

01/25/2011 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



Contract No. DE-AC09-08SR22470 
Modification No. 141 

PART W-LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 

SECTION J - LIST OF ATTACHMENTS 

APPENDIXD 

KEY PERSONNEL 

Pursuant to the clause entitled "Key Personnel,tt the following positions are considered to 
be essential to work being perfonned. 

Flowers, Garry 

Dohse, Fred 

Michalske, Terry A. 

Eyler, David E. 

Feather, David 

Fagan,Jon 

Curtis, Jennifer 

Hanna,Jim 

Umek, Anthony 

Bilson, Helen E. 

President and Chief Executive Officer 

Executive Vice President and Chief 
Operating Officer 

Director, Savannah River National 
Laboratory 

Vice President, Nuclear Materials 
Operations 

Acting Lead for NNSA Programs 

Vice President, Engineering 

Vice President and Chief Legal Officer 

Vice President, Workforce Services 

Vice President, ESH&Q 

Vice President, Business Services 

Section J Page 4 



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN 5

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM00110601/25/2011142

 21

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $7,378.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I-53 DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to provide incremental funding to CLIN 00001 (WFO

State-Related Activities) in accordance with SRNS FINPLAN 5.  Funds in the amount of

$7,378.00 are hereby obligated to CLIN 00001, thereby increasing the total funds obligated

to CLIN 00001 from $2,454,142,032.87 to $2,454,149,410.87.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from  $3,854,168,559.04 to

$3,854,175,937.04.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

01/25/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/142

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See FINPLAN 5

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001106See Block 16C143

 21

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $31,140.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I-53 DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to provide incremental funding to CLIN 00001 (WFO

NRC-Related Activities) in accordance with SRNS FINPLAN 5.  Funds in the amount of

$31,140.00 are hereby obligated to CLIN 00001, thereby increasing the total funds obligated

to CLIN 00001 from $2,454,149,410.87 to $2,454,180,550.87.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from  $3,854,175,937.04 to

$3,854,207,077.04.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

01/25/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/143

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See FINPLAN 5

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001106See Block 16C144
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$11,556.79

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds   (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to deobligate funding from CLIN 00001 (WFO Other

Federal Agency - Energy Related Activities) in accordance with SRNS FINPLAN 5.  Funds in

the amount of -$11,556.79 are hereby deobligated from CLIN 00001, thereby decreasing the

total funds obligated to CLIN 00001 from $2,454,180,550.87 to $2,454,168,994.08.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from  $3,854,207,077.04 to

$3,854,195,520.25.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Charlene Smith

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

01/26/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/144

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY2011 FINPLAN 6

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001174See Block 16C146

 11

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $2,923,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds   (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (NNSA Base Scope)

in accordance with SRNS FY2011 FINPLAN 6.  Funds in the amount of 2,923,000.00 are hereby

obligated to CLIN 00001, thereby increasing it from $2,454,168,994.08 to $2,457,091,994.08.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,854,195,520.25 to

$3,857,118,520.25.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Charlene Smith

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

01/28/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS Finplan 7

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001434See Block 16C147
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $36,228,632.52

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds   (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (EM Base Funds)

in accordance with SRNS FY2011 FINPLAN 7.  Funds in the amount of 36,228,632.52 are hereby

obligated to CLIN 00001, thereby increasing it from $3,857,118,520.25  to

$3,893,347,152.77.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,857,118,520.25 to

$3,893,347,152.77.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

02/18/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/147

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

        Change Item 00001 to read as follows(amount shown
        is the total amount):

        FOR OFFICIAL USE ONLY
00001   MANAGEMENT AND OPERATING CONTRACT FOR THE                                  4,000,000,000.00
        SAVANNAH RIVER SITE.
        Line item value is:$4,000,000,000.00
        Incrementally Funded Amount: $2,871,916,507.77

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS Finplan 7

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001434See Block 16C148
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $4,550,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds   (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense-Related

Funds) in accordance with SRNS FY2011 FINPLAN 7.  Funds in the amount of $4,550,000.00 are

hereby obligated to CLIN 00001, thereby increasing it from $2,493,320,626.60  to

$2,497,870,626.60.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,893,347,152.77 to

$3,897,897,152.77.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

02/18/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/148

        C. Administrative corrections:  In Mod 147
        Paragraph A, The from and to amounts should read
        as follows: $2,457,091,994.08 to
        $2,493,320,626.60.

        D. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

SRNS FINPLAN 7

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001434See Block 16C149
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,485,049.47

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds   (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense-Related

Funds) in accordance with SRNS FY2011 FINPLAN 7.  Funds in the amount of $1,485,049.47 are

hereby obligated to CLIN 00001, thereby increasing it from $2,497,870,626.60  to

$2,499,355,676.07.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,897,897,152.77 to

$3,899,382,202.24.

Continued ...
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(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070
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THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

SRNS FINPLAN 7
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $25,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds   (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense-Related

Funds) in accordance with SRNS FY2011 FINPLAN 7.  Funds in the amount of $25,000.00 are

hereby obligated to CLIN 00001, thereby increasing it from $2,499,355,676.07  to

$2,499,380,676.07.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,899,382,202.24 to

$3,899,407,202.24.
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16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable
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FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN 7
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $19,418.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds   (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense-Related

Funds) in accordance with SRNS FY2011 FINPLAN 7.  Funds in the amount of $19,418.00 are

hereby obligated to CLIN 00001, thereby increasing it from $2,499,380,676.07  to

$2,499,400,094.07.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,899,407,202.24 to

$3,899,426,202.24.
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 ___________

(x)
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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting and appropriation data
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H.28 - Performance Based Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to incorporate the revised and updated Fiscal Year

2011 Performance Evaluation and Measurement Plan (PEMP) Revision 2 which is attached hereto.

B.  The PEMP is approved with the understanding that additional revision may be necessary

when concurrences by the Chief Counsel and Manager are received.  When concurrences are

received they will be added to the file and no other actions will be required.

C.  All other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN 9
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $57,488,407.22

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (EM-Base) in

accordance with SRNS FY2011 FINPLAN 9.  Funds in the amount of $57,488,407.22 are hereby

obligated to CLIN 00001, thereby increasing it from $2,499,400,094.07 to  $2,556,888,501.29.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,899,426,620.24 to

$3,956,915,027.46.
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        C.  Administrative corrections:  In Mod 151
        Paragraph B. The from and to amounts should read
        as follows: $3,899,407,202.24 to
        $3,899,426,620.24.

        D.  The contract estimated value and all other
        terms and conditions remain unchanged.

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN 9
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $110,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense-Related

Funds) in accordance with SRNS FY2011 FINPLAN 9.  Funds in the amount of $110,000,00 are

hereby obligated to CLIN 00001, thereby increasing it from $2,556,888,501.29

to $2,556,998,501.29.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,956,915,027.46  to

$3,957,025,027.46.
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03/18/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/154

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001853See Block 16C155
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $4,627,126.92

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (DHS Funds) in

accordance with SRNS FY2011 FINPLAN 9.  Funds in the amount of $4,627,126.92 are hereby

obligated to CLIN 00001, thereby increasing it from $2,556,998,501.29.

to $2,561,625,628.21.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,957,025,027.46 to

$3,961,652,154.38.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

03/21/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/155

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY11 FINPLAN 9

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001853See Block 16C156
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $24,272.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Funds)

in accordance with SRNS FY2011 FINPLAN 9.  Funds in the amount of $24,272.00 are hereby

obligated to CLIN 00001, thereby increasing it from $2,561,625,628.21 to $2,561,649,900.21.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,961,652,154.38 to

$3,961,676,426.38.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

03/21/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/156

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting and appropriation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001935See Block 16C157
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to increase the cost ceiling to 100% for American

Recovery and Reinvestment Act Project A (P&R Areas) and Project D (TRU and Solid Waste).

The updated Work Authorizations are attached hereto.

B.  All other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Charlene Smith

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

03/22/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting and appropriation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001951See Block 16C158
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H.28 - Performance Based Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to incorporate the revised Performance Evaluation

and Measurement Plan for the American Recovery and Reinvestment Act projects.  The revised

Plan is attached hereto.

B.  All other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Charlene Smith

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

03/24/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY 11 FINPLAN 10

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001999See Block 16C159
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $38,522,751.06

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (EM Base Funds)

in accordance with SRNS FY2011 FINPLAN 10.  Funds in the amount of $38,522,751.06 are

hereby obligated to CLIN 00001, thereby increasing it from $2,561,649,900.21 to

$2,600,172,651.27 .

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $3,961,676,426.38 to

$4,000,199,177.44.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

03/30/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/159

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY11 FINPLAN 10

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001999See Block 16C160

 21

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $100,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense-Related

Funds) in accordance with SRNS FY2011 FINPLAN 10.  Funds in the amount of $100,000.00 are

hereby obligated to CLIN 00001, thereby increasing it from $2,600,172,651.27 to

$2,600,272,651.27.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,000,199,177.44 to

4,000,299,177.44.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

03/30/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/160

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

        Change Item 00001 to read as follows(amount shown
        is the total amount):

        FOR OFFICIAL USE ONLY
00001   MANAGEMENT AND OPERATING CONTRACT FOR THE                                  4,000,000,000.00
        SAVANNAH RIVER SITE.
        Line item value is:$4,000,000,000.00
        Incrementally Funded Amount: $2,978,868,532.44

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY11 FINPLAN

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001999See Block 16C161
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $33,010.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (State Funds) in

accordance with SRNS FY2011 FINPLAN 10.  Funds in the amount of $33,010.00 are hereby

obligated to CLIN 00001, thereby increasing it from $2,600,272,651.27 to 2,600,305,661.27.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from 4,000,299,177.44 to

4,000,332,187.44.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

03/30/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/161

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

        Change Item 00001 to read as follows(amount shown
        is the total amount):

        FOR OFFICIAL USE ONLY
00001   MANAGEMENT AND OPERATING CONTRACT FOR THE                                  4,000,000,000.00
        SAVANNAH RIVER SITE.
        Line item value is:$4,000,000,000.00
        Incrementally Funded Amount: $2,978,901,542.44

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY11 FINPLAN 10

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM001999See Block 16C162
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $223,583.25

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Funds)

in accordance with SRNS FY2011 FINPLAN 10.  Funds in the amount of $223,583.25 are hereby

obligated to CLIN 00001, thereby increasing it from  $2,600,305,661.27 to $2,600,529,244.52.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,000,332,187.44 to

$4,000,555,770.69.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

03/30/2011
Signature on File



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
11 CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ. NO 15 PROJECT NO. (II app/1cable) 

163 04/07/2011 11EM002135 
6 ISSUEDBY CODE 00901 7. ADMINISTERED BY (If other than Item 6/ CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department o~ Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8 NAME AND ADDRESS OF CONTRACTOR /No. street, county, stoto and ZIP Coda/ (x) 9A AMENDMENT OF SOLICITATION NO -SAVANNAH RIVER NUCLEAR SOLUTIO:--JS, LLC 
Attn: LLOYD CLEVINGER 98 DATED (SEE ITEM 11/ 

203 LAURENS ST SW 
AIKEN SC 298012421 

10A MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

1CB. DATED (SEE ITEM 13/ 

CODE 798861048 FACILITY CODE 01/10/2008 
11. , "'" ,, ~•" um. ,..., LIES IU 1~ Ur .:i-UU\.llf'n""n~ 

Tho abov8 rumbered soholalion rs am8nded as set forth,, Item 14 The hou1 and date speclf1ed fo, tecc,pt cf Offers · · ,s extended. _ : Is not extended 
Offers must a~ rece.pl of th,s amendment poor to the hour and date specified in Ille so!oeitat,on or as amerded. by one of the follow,ng methods {a) By complot,ng 
Items 8 and 15. and 1etuming ____ copies cf the amendment. (b) By acknowtedg1ng 1ecoIpt of th,s an-endment on each copy of Ille offer subm,tted. or (c) By 

separate letter or telegram whlCh oncJudes a reference to the sollCtlatiOn and amendment numbers FAILURE OF YOUR ACKNOIM.EDGEMENT TO BE RECENED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER tf by 
vI1tue of this amendment you des110 to cha~ge an offe1 already submitted, such change may be made by telegram or letter, provided each telegraM or letter makes reference 
to the sohc1tation and this amendment, and is received prior to the opening hour and date specified 

12 ACCOUNTING AND APPROPRIATION DATA (If required/ 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/OROERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A THIS CHANGE ORDER 15 ISSUED PURSUANT TO (Speofy autlrontI/ THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO IN ITEM 10A 

B. THE ABOVE NUMBERED CONTRACT/ORDER 15 MODIFIED TO REFLECT THE ADMINISTRATNE CHANGES {such as changes ,n paying office, 
appropriation elate, etc I SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b). 

C. THIS SUPPLEMENTAL AGREEMENT 15 ENTERED INTO PURSUANT TO AUTHORITY OF· 

u uTHER 1::,peoty type or moomcaDon and au/nontyJ 

FAR 52.250-1, Indemnification under ?ublic Law 85-804 (Apr 1984) 
E. IMPORTANT: Contractor =.- is not. ,i is 1equired 10 s,gn th,s document and ro1urn _____ ...;1___ copies to the ,ssuIng off1ca 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF sect,on lreael:ngs, including sol1c,tat1onlconfr.ict subject matter where feasible.) 

A. The purpose of this modifi~ation is to extend Public Law 85-804 indem~ification to 
Savannah River Nuclear Solutions, LLC (SRNS} and its subcontractors engaged in tasks or 
activities directed by the Contracting Officer in response to the Japan earthquake and 
tsunami, including related events such as the damage to several Japanese nuclear power 
plants. The H Clause (H-63) t~at addresses this Public Law is attached hereto. 

B. All other terms and conditions re~ain unchanged. 

Except as p,ovoded herein. all :erms and cona~,ons of the document 1eferencod In Uem 9A or 10A. as heretofore changed, remains unchangod and 11'1 full force and effed 

15A NAME AND TITLE OF SIGNER (Type Of pnnt) 16A NAME AND TrnE OF CONTRACTING OFFICER (Type er print) 

158 CONTRACTOR/OFFEROR 

NSN 7540-01-152-a070 
Previous od1tlOll unusable 

15C DATE SIGNED 

James Lovett 
16B. UNITED STATES OF AMERICA 

Signature on File 
fSJgnature of Controatng omeor) 

16C. DATE SIGNED 

04/07/2011 

STANDARD FORM 30 (REV 10-83) 
Prescnbed by GSA 
FAR (48 CFR) 53 243 



Contract No. DE-AC09-08SR22470 
Modification No. 163 

Page 2 of2 

The following contract clause is added to Section Has H-63: 

H-63 SECRETARIAL DETERMINATION AUTHORIZING PUBLIC LAW 85-804 
INDEMNIFICATION FOR CONTRACTORS ENGAGED IN ACTIVITIES 
RESPONDING TO THE JAPAN EARTHQUAKE AND TSUNAMI 

(a) The Secretarial Determination and Authorization under FAR Clause 
52.250-1, Indemnification under Public Law 85-804 is for the Japan 
earthquake and tsunami activities only. Therefore, FAR 52.250-1, 
Indemnification under Public Law 85-804 (Apr 1984) and Alternate 1 
(Apr 1984) are incorporated by reference for only Japan as it relates to 
paragraph (b) below. 

(b) The following activities are covered by this indemnification: 

"Participation in tasks or activities by the Contractor or its 
subcontractors on or after March 11, 2011 that is directed or authorized 
by the Contracting Officer of the U.S. Department of Energy or the 
U.S. Department of Energy National Nuclear Security Administration 
as an element of activities taken in response to the Japanese earthquake 
and tsunami, including efforts to address and assess damage to nuclear 
power plants and potential radioactive releases from these plants now 
and in the future." 

End of Modification 163 



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY11 FINPLAN 11

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM002205See Block 16C164
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,464,106.33

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (EM Base Funds)

in accordance with SRNS FY2011 FINPLAN 11.  Funds in the amount of $1,464,106.33 are hereby

obligated to CLIN 00001, thereby increasing it from $2,600,529,244.52 to $2,601,993,350.85.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,000,555,770.69 to

$4,002,019,877.02.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

04/08/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/164

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY11 FINPLAN 11

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM002205See Block 16C165
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $800,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

A.  The purpose of this modification is to obligate funding to CLIN 00001 (DHA Related

Activities) in accordance with SRNS FY2011 FINPLAN 11.  Funds in the amount of $800,000.00

are hereby obligated to CLIN 00001, thereby increasing it from $2,601,993,350.85 to

$2,602,793,350.85.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,002,019,877.02 to

$4,002,819,877.02.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

04/08/2011
Signature on File
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/165

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11 CONTRACT ID CODE I PAGE OF PAGES 

1 I 3 
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REO NO l5 PROJECT NO (If appl,cable) 

166 See Block 16C 11EM002222 
6 ISSUED BY CODE 00901 7. ADMINISTERED BY (lfo/her than //em 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Ene:gy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

B NAME ANO ADDRESS OF CONTRACTOR /No .. Sltoot. COU/lty. Stato and ZIP Coa<,J (x) 9A AMENDMENT OF SOLICITATION NO 
1--

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 98 DATED (SEE ITEM 11} 

203 LAURENS ST SW 
AIKEN SC 298012~21 10A MODIFICATION OF CONTRACT/ORDER NO 

X DE-AC09-08SR22470 

108 DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11, 1 "'"' 11 ,_,., UNI. l At't'Ut::, I U ,,.u,-:,uuvllAh,.,,w 

The abOve numbered solicitation ,s amended as set forth ,n Item 14 The hour and date speClf,ed for receipt of Offers ,s extended ,s not extended 

Offers must acknowledge receipt of this amendment pnor to the hour and date spec,f,ed in the sohcrtat,on or as amended, by one of tile follow.ng methOds (a) By complet,ng 
Items 8 and t 5. and returnir;i ____ cop.es of tho amendment, (b) By acknowtedg,ng rece,pt of th,s amendment on each copy of the offer subm,tted. or (C) By 

separate tottor or telegram which <nciudes a reference to the sohc,tat,on and amendment numbers FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
wtue cf th,s amendment you descre to chang8 an off or already submitted. such change may be made by telegram or letter. provided each telegram or letter maxes reference 
to the so1ce,ta1,on and thJS anendment. and is received pncr to the opencn;i hour and date specified 

12 ACCOUNTING ANO APPROPRIATION DATA (If required) 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authonty} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as Changes m pay,ng off,ce. 
appropnation dale, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b) 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

o OTHER (Speoty type 01 m:xt,ncatJon aM authonty) 

X E~ lnteri~ Co~:rac: Cl~~se to I~ple~er:t EISA 20C7 anct E.O. 1351~ at Cepar~~e~: ~! E~~:qy S1~~s 

E. IMPORTANT: Contract0t ,snot. x ,s reqwed 10 sign thcs document and return ------=-1- co~,es to the ,ssu,ng off,ce 

14 DESCRIPTION OF MIENOMENT/MOOIFICATION (O,panized by UCF sec/ion headings, mcJudmg sol1c,/allonlcontroct subiect matter whef!l feas,Ole) 

Tax ID Number: 26-0240191 
A. The purpose of this modification is to incorporate Clause H-65, Interim Contract Clause 
to Implement EISA 2007 and E.O. 13514 at Department of Energy Sites, into Contract No. 
DE-AC09-08SR22470. 

E. All other terms and conditions remain unchanged. 

Except as prov,dod here,n, all terms and cond lions of the document referenced ,n Item 9A or 10A. as heretofore changed, remains unchanged and ,n full force and effect 

15A NAME AND TITLE OF SIGNER (Typeorpnnt} 16A NAME AND TITLE OF CONTRACTING OFFICER (Typeo,pnn/J 

15B CONTRACTORIOFFEROR 

NSN 7540-0t-152.a070 
PrevJOUs Od,t<on unusable 

15C DATE SIGNED 

Jarr.es Lovett 
16B UNITED STATES OF AMERICA 

Signature on File 
16C DATE SIGNED 

05/02/2011 

STANDARD FORM 30 (REV 1~3) 
Prescnbed by GSA 
FAR (48 CFR) 53 243 



Contract No. DE-AC09-08SR22470 
Modification No. 166 

Page 2 of 3 

H-65 Interim Contract Clause to Implement EISA 2007 and E.O. 13514 at Department of 
Energy Sites 

The contractor shall: 

Assist the Department through direct participation and other support in achieving the 
Department's scope I, 2, and 3 greenhouse gas emission reduction goals and other goals and 
objectives contained in Executive Order 13514. 

Report annually a comprehensive inventory of absolute greenhouse gas emissions, including 
specified scope 3 emissions, as directed by the Contracting Officer. Develop and implement 
internal policies to calculate and track greenhouse gas emissions following Federal guidelines. 

Implement the Technical Guidance on Implementing the Stormwater Runoff Requirements for 
Federal Proiects under Section 438 o[lhe Energy Independence and Security Act issued by the 
Environmental Protection Agency. 

Use low-OHO-emitting vehicles, optimize number of vehicles in fleet and follow DOE fleet 
guidance as provided by the Contracting Officer. 

Assist the Department in meeting the pollution prevention and waste diversion goals in E.O. 
13514 through source reduction and, as supported by cost-benefit analysis, diverting from 
disposal non-hazardous solid wastes and construction and demolition materials and debris. 

Assist the Department in meeting its high performance sustainable building design, construction, 
operation and management, maintenance, and deconstruction goals as provided in E.O. 13514. 

• Pursue cost-effective, innovative strategies, such as highly reflective and vegetated roofs, 
to minimize consumption of energy, water, and materials and to contribute to efforts to 
bring facilities into compliance with Federal Guiding Principles for high perfonnance 
buildings; 

• Manage existing building systems to reduce the consumption of energy, water, and 
materials, and identify alternatives to renovation that reduce existing assets' deferred 
maintenance costs; 

• Identify opportunities to consolidate and dispose of existing assets, optimize the 
performance of the Department's real-property portfolio, and reduce associated 
environmental impacts. 

[EISA §433]: Assist the Department in ensuring that new Federal buildings and Federal 
buildings undergoing major renovations reduce their fossil fuel-generated energy consumption 
(baseline 2003) by 55% (20 I 0), 65% (2015), 80% (2020), 90% (2025), and I 00% (2030). 



Contract No. DE-AC09-08SR224 70 
Modification No. 166 

Page 3 of 3 

[EISA §434]: Ensure major replacements of installed equipment, renovation, or expansion of 
existing space employ the most energy efficient designs, systems, equipment, and controls that 
are life-cycle cost effective. And ensure such activities contribute to compliance with the 
Federal Guiding Principles for high performance buildings. 

[EISA §432]: As directed by the Contracting Officer, designate a facility energy manager and 
complete energy and water evaluations every 4 years for each facility. Ensure that facility 
energy managers commission equipment and establish O&M plans for measuring, verifying, and 
reporting energy and water savings. 

Assist the department in advancing sustainable acquisition for products and services as outlined 
in E.O. 13514. 

• Promote electronics stewardship; 
• Establish and implement policies to enable power management, duplex printing, and 

other energy-efficient or environmentally preferable features on all eligible agency 
electronic products; 

• Employ environmentally sound practices with respect to the agency's disposition of all 
agency excess or surplus electronic products; 

• Implement best management practices for energy-efficient management of servers and 
Federal data centers; 

Assist the Department to sustain environmental management, by: 

• Continuing implementation of formal environmental management systems at all 
appropriate organizational levels; and 

• Ensuring these formal systems are appropriately implemented and maintained to achieve 
the performance necessary to meet the goals of E.O. 13514. 

End of Modification 166 



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting and appropriation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM002323See Block 16C167
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H.28 - Performance Based Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

A.  The purpose of this modification is to incorporate the updates to the Fiscal Year 2011

Performance Evaluation and Measurement Plan (PEMP) Revision 3 which is attached hereto.

B.  In addition, this modification adminstrative correct the titles and numbering of the

following Section H Clauses:

1.  Modification No. M022, added Scetion H Clause H-60, EVMS.

2.  Modification No. A024, added Section H Clause H-61, Special clause for ARRA.

3.  Modification No. 0065, added Section H Clause H-62, ITER.

4.  Modifications No. 0053, 0085, and 0097 all shoud be change to identify Section H Clause

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

04/29/2011
Signature on File
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NAME OF OFFEROR OR CONTRACTOR

 2  2
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REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/167

        H-63 as Project Management Control.
        5.  Modification No. 0163 shall be corrected and
        change to Section H Clause H-64, Japan
        Indemnification.
        .

        C.  All other terms and conditions remain
        unchanged

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY11 FINOLAN 12

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM00237704/29/2011168
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $102,662,356.49

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

A.  The purpose of this modification is to obligate funding to CLIN 00001 (EM Base Funds)

in accordance with SRNS FY2011 FINPLAN 12.  Funds in the amount of $102,662,356.49 are

hereby obligated to CLIN 00001, thereby increasing it from $2,602,793,350.85 to

$2,705,455,707.34.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,002,819,877.02 to

$4,105,482,233.51.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

04/29/2011
Signature on File
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NAME OF OFFEROR OR CONTRACTOR
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REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/168

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY11 FINPLAN 12

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM00237704/29/2011169
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$66,843.12

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

Tax ID Number:  26-0240191

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Commerce Funds)

in accordance with SRNS FY2011 FINPLAN 12.  Funds in the amount of $-66,843.12 are hereby

obligated to CLIN 00001, thereby decreasing it from $2,705,455,707.34 to $2,705,388,864.22.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from $4,105,482,233.51 to

$4,105,415,390.39.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

04/29/2011
Signature on File
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC
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        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY11 FINPLAN 12
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9A. AMENDMENT OF SOLICITATION NO.
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $15,897.90

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
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D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
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x
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A.  The purpose of this modification is to obligate funding to CLIN 00001 (Commerce Funds)

in accordance with SRNS FY2011 FINPLAN 12.  Funds in the amount of $-66,843.12 are hereby

obligated to CLIN 00001, thereby decreasing it from $2,705,455,707.34 to $2,705,388,864.22.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from $4,105,482,233.51 to

$4,105,415,390.39.

C. The contract estimated value and all other terms and conditions remain unchanged.
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1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
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Net Increase: $1,580,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
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A.  Administrative correction to Modification 170:  Paragraph A is corrected to read:  The

purpose of this modification is to obligate funding to CLIN 00001 (Defense Funds) in

accordance with SRNS FY2011 FINPLAN 12.  Funds in the amount of $15,897.90 are hereby

obligated to CLIN 00001, thereby increasing it from $2,705,388,864.22 to $2,705,404,762.12.

and Paragraph B is corrected to read:   As a result of this modification, Part I - The

Schedule, Section B, Supplies or Services and Price/Cost, Paragraph B-4 entitled

"Obligation of Funds" is hereby revised to increase the total amount of funds obligated to

the contract from $4,105,415,390.39 to $4,105,431,288.29

B.  In addition, the purpose of this modification is to obligate funding to CLIN 00001
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CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
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C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
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Tax ID Number:  26-0240191

A.  Administrative correction:  In paragraph B. of modification 171 the to and from amount

should be "from $2,705,404,762.12 to $2,706,984,762.12."

B.  The purpose of this modification is to obligate funding to CLIN 00001 WFO (State Funds)

in accordance with SRNS FY2011 FINPLAN 12.  Funds in the amount of $73,787.00 are hereby

obligated to CLIN 00001, thereby increasing it from $2,706,984,762.12

to $2,707,058,549.12.

C.   As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

04/29/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/172

        increase the total amount of funds obligated to
        the contract from $4,107,011,288.29 to
        $4,107,085,075.29.

        D.   The contract estimated value and all other
        terms and conditions remain unchanged

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110





SAVANNAH RIVER RECOVERY ACT PROGRAM 

Performance Evaluation and 
Measurement Plan 

 
Savannah River Nuclear Solutions, LLC 

Contract No. DE-AC09-08SR22470 
 

Performance Period: 
August 1, 2010 through December 31, 2012 

 
American Recovery and Reinvestment Act of 2009 

U.S. Department of Energy 
Savannah River Operations Office 

Post Office Box A 
Aiken, South Carolina 29802 

 
Contact DOE-SR Office of External Affairs at 803-952-7697, visit www.srs.gov, or call the 

SRS ARRA Hotline at 1-866-GO-RECOVER (1-866-467-3268) for more information. 

This information is not approved for release to the 
public or a foreign national; further distribution is 
prohibited without written approval from the 
Technical Information Officer of Savannah River 
Operations Office, U.S. Department of Energy. 

Program Document No. SR-ARRA-10-0039 
Revision: 2 
Date: May 18, 2011 

 



Page Intentionally Left Blank 

 





Page Intentionally Left Blank 

 

 



Savannah River Recovery Act Program PDN: SR-ARRA-10-0039 
Performance Evaluation and Measurement Plan Revision: 2 
Savannah River Nuclear Solutions, LLC Date: May 18, 2011 
Contract No. DE-AC09-08SR22470 Page: i 
Performance Period: Aug. 1, 2010 through Dec. 31, 2012   

 

 
 

 

Change Synopsis 

Revision Effective Date Affected Pages Summary of Change 

0 August 1, 2010 All Initial issue. 

1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

March 23, 2011 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Various 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 Deleted references in 
Sections 6.0 and7.1 regarding 
payment of $1,000,000 of 
provisional fee 

 Added Section 10.1.5 
contract output SWM-5 for 
DUO shipments 

 Revised sections 11.1.1 
through 11.2.2 to move 
$1,040,576 from the TRU 
Waste PBIs to the newly 
added DUO PBI 

 Revised SRNS cost 
(obligation) amounts based 
on Mod 145 in Section 2.2 

 

2 May 18, 2011 Various  Added section 12.1.10, 
12.1.10.1, 12.1.10.2, 
12.1.10.3.  Modified Section 
6.0 

 
 



PDN: SR-ARRA-10-0039 Savannah River Recovery Act Program 
Revision: 2 Performance Evaluation and Measurement Plan 
Date: May 18, 2011 Savannah River Nuclear Solutions, LLC 
Page: ii Contract No. DE-AC09-08SR22470 
  Performance Period: Aug. 1, 2010 through Dec. 31, 2012 

 

 
 

Page Intentionally Left Blank 



Savannah River Recovery Act Program PDN: SR-ARRA-10-0039 
Performance Evaluation and Measurement Plan Revision: 2 
Savannah River Nuclear Solutions, LLC Date: May 18, 2011 
Contract No. DE-AC09-08SR22470 Page: iii 
Performance Period: Aug. 1, 2010 through Dec. 31, 2012   

 

 
 

 

Table of Contents 

1.0 PURPOSE AND INTRODUCTION ................................................................. 1
2.0 RECOVERY ACT PEMP PROCESS ............................................................... 2
2.1 Background........................................................................................................ 2
2.2 Final Obligation of Recovery Act Funds to SRNS............................................ 4
2.3 Performance Document Hierarchy .................................................................... 5
2.4 Performance Planning........................................................................................ 5
2.5 Completion Criteria and Validation Documentation ......................................... 6
2.6 Performance Fee Agreement.............................................................................. 7
2.7 Performance Fee Agreement for ARRA Scope ................................................. 7
3.0 CHANGE CONTROL....................................................................................... 7
4.0 FEDERAL OVERSIGHT OF CONTRACTOR PERFORMANCE ................. 8
5.0 PERFORMANCE EVALUATION................................................................... 9
6.0 PAYMENT OF FEE........................................................................................ 10
7.0 SRRAP FEE..................................................................................................... 11
7.1 Fee Available to SRNS for SRRAP Projects................................................... 11
7.1.1 Subjective Measures and Fee........................................................................... 11
7.2 Cost Limitations............................................................................................... 12
8.0 FEE INVOICING PROCESS.......................................................................... 13
9.0 GOVERNMENT FURNISHED SERVICES/ITEMS ..................................... 13
10.0 SOLID WASTE MANAGEMENT FEE AGREEMENT ............................... 13
10.1 Performance Outcome ..................................................................................... 13
10.1.1 Contract Output SWM-1.................................................................................. 14
10.1.1.1 Description/Background/Justification.............................................................. 14
10.1.1.2 Fee Schedule .................................................................................................... 15
10.1.2 Contract Output SWM-2.................................................................................. 15
10.1.2.1 Description/Background/Justification.............................................................. 16
10.1.2.2 Fee Schedule .................................................................................................... 16
10.1.3 Contract Output SWM-3.................................................................................. 16
10.1.3.1 Description/Background/Justification.............................................................. 16
10.1.3.2 Fee Schedule .................................................................................................... 16
10.1.4 Contract Output SWM-4.................................................................................. 17
10.1.4.1 Description/Background/Justification.............................................................. 17
10.1.4.2 Fee Schedule .................................................................................................... 17
10.1.5 Contract Output SWM-5.................................................................................. 17
10.1.5.1 Description/Background/Justification.............................................................. 18
10.1.5.2 Fee Schedule .................................................................................................... 18
10.2 GFS/I Requirements for PBI No. SRNSARRA-SWM.................................... 18
11.0 ACCELERATED LEGACY TRANSURANIC WASTE DISPOSITION FEE 

AGREEMENT................................................................................................. 19
11.1 Performance Outcome ..................................................................................... 19
11.1.1 Contract Output TRU-1 ................................................................................... 20



PDN: SR-ARRA-10-0039 Savannah River Recovery Act Program 
Revision: 2 Performance Evaluation and Measurement Plan 
Date: May 18, 2011 Savannah River Nuclear Solutions, LLC 
Page: iv Contract No. DE-AC09-08SR22470 
  Performance Period: Aug. 1, 2010 through Dec. 31, 2012 

 

 
 

Table of Contents 

11.1.1.1 Description/Background/Justification.............................................................. 21
11.1.1.2 Fee Schedule .................................................................................................... 23
11.1.2  Contract Output TRU-2 .................................................................................. 26
11.1.2.1 Description/Background/Justification.............................................................. 26
11.1.2.2 Fee Schedule .................................................................................................... 26
11.1.3  Contract Output TRU-3 .................................................................................. 27
11.1.3.1 Description/Background/Justification.............................................................. 27
11.1.3.2 Fee Schedule .................................................................................................... 27
11.2 GFS/I Requirements for PBI No. SRNSARRA-TRU ..................................... 28
11.2.1 GFS/I to be provided by DOE-SR through DOE-CBFO, Washington TRU 

Solutions (WTS), and CCP.............................................................................. 28
11.2.2 GFS/I to be provided by DOE-SR ................................................................... 29
12.0 FOOTPRINT REDUCTION (AREA COMPLETION) FEE AGREEMENT 30
12.1 Performance Outcome ..................................................................................... 30
12.1.1 Contract Output FPR-1 .................................................................................... 31
12.1.1.1 Description/Background/Justification.............................................................. 34
12.1.1.2 Fee Schedule .................................................................................................... 34
12.1.2 Contract Output FPR-2 .................................................................................... 34
12.1.2.1 Description/Background/Justification.............................................................. 34
12.1.2.2 Fee Schedule .................................................................................................... 35
12.1.3 Contract Output FPR-3 .................................................................................... 35
12.1.3.1 Description/Background/Justification.............................................................. 35
12.1.3.2 Fee Schedule .................................................................................................... 35
12.1.4 Contract Output FPR-4 .................................................................................... 36
12.1.4.1 Description/Background/Justification.............................................................. 36
12.1.4.2 Fee Schedule .................................................................................................... 36
12.1.5 Contract Output FPR-5 .................................................................................... 36
12.1.5.1 Description/Background/Justification.............................................................. 37
12.1.5.2 Fee Schedule .................................................................................................... 37
12.1.6 Contract Output FPR-6 .................................................................................... 37
12.1.6.1 Description/Background/Justification.............................................................. 37
12.1.6.2 Fee Schedule .................................................................................................... 37
12.1.7 Contract Output FPR-7 .................................................................................... 38
12.1.7.1 Description/Background/Justification.............................................................. 38
12.1.7.2 Fee Schedule .................................................................................................... 38
12.1.8 Contract Output FPR-8 .................................................................................... 39
12.1.8.1 Description/Background/Justification.............................................................. 39
12.1.8.2 Fee Schedule .................................................................................................... 39
12.1.9 Contract Output FPR-9 .................................................................................... 40
12.1.9.1 Description/Background/Justification.............................................................. 40
12.1.9.2 Fee Schedule .................................................................................................... 40
12.1.10 Contract Output FPR-10 .................................................................................. 40



Savannah River Recovery Act Program PDN: SR-ARRA-10-0039 
Performance Evaluation and Measurement Plan Revision: 2 
Savannah River Nuclear Solutions, LLC Date: May 18, 2011 
Contract No. DE-AC09-08SR22470 Page: v 
Performance Period: Aug. 1, 2010 through Dec. 31, 2012   

 

 
 

Table of Contents 

12.1.10.1 Description/Background/Justification.............................................................. 40
12.1.10.2 Fee Schedule .................................................................................................... 41
12.1.10.3 Additional GFS/I Requirements Specific to FPR-10....................................... 41
12.2 GFS/I Requirements for PBI No. SRNSARRA-FPR ...................................... 42
13.0 GLOSSARY .................................................................................................... 42
 
 

List of Figures 

Figure 1. Award Fee Pool Distribution for PBI No. SRNSARRA-SWM ........................ 14
Figure 2. Award Fee Pool Distribution for PBI No. SRNSARRA-TRU.......................... 20
Figure 3. Award Fee Pool Distribution for PBI No. SRNS ARRA-FPR.......................... 31
 
 

List of Tables 

Table 1. DOE Financial Source Data for P & R Recovery Act Project.............................. 3
Table 2. DOE Financial Source Data for M & D Recovery Act Project ............................ 3
Table 3. DOE Financial Source Data for D&D, Soil & Groundwater Activities ............... 4
Table 4. DOE Financial Source Data for TRU & Solid Waste Recovery Act Project ....... 4
Table 5. Financial Source Data for P & R RA Project to Support SRNS Contract Mod. 
145....................................................................................................................................... 4
Table 6. Financial Source Data for M & D RA Project to Support Contract Mod. 145..... 5
Table 7. Financial Source Data for D&D, Soil & Groundwater Activities RA Project to 
Support Contract Mod. 145................................................................................................. 5
Table 8. Financial Source Data for TRU & SW RA Project to Support Contract Mod. 
145....................................................................................................................................... 5
Table 9. Recovery Act Award Fee Summary for PBI No. SRNSARRA-SWM............... 13
Table 10. Fee Schedule for Contract Output SWM-1....................................................... 15
Table 11. Fee Schedule for Contract Output SWM-2....................................................... 16
Table 12. Fee Schedule for Contract Output SWM-3....................................................... 17
Table 13. Fee Schedule for Contract Output SWM-4....................................................... 17
Table 14. Fee Schedule for Contract Output SWM-5....................................................... 18
Table 15. Recovery Act Award Fee Summary for PBI No. SRNSARRA-TRU .............. 19
Table 16. Fee Schedule for Contract Output TRU-1 ........................................................ 23
Table 16a. Supplemental Fee Schedule for Contract Output TRU-1.01a......................... 24
Table 16b. Supplemental Fee Schedule for Contract Output TRU-1.01b ........................ 25
Table 16c. Supplemental Fee Schedule for Contract Output TRU-1.01c......................... 25
Table 17. Fee Schedule for Contract Output TRU-2 ........................................................ 27
Table 18. Fee Schedule for Contract Output TRU-3 ........................................................ 28
Table 19. Recovery Act Award Fee Summary for PBI No. SRNSARRA-FPR ............... 30



PDN: SR-ARRA-10-0039 Savannah River Recovery Act Program 
Revision: 2 Performance Evaluation and Measurement Plan 
Date: May 18, 2011 Savannah River Nuclear Solutions, LLC 
Page: vi Contract No. DE-AC09-08SR22470 
  Performance Period: Aug. 1, 2010 through Dec. 31, 2012 

 

 
 

List of Tables 

Table 20. Technical Basis for Contract Output FPR-1 ..................................................... 31
Table 21. Fee Schedule for Contract Output FPR-1 ......................................................... 34
Table 22. Fee Schedule for Contract Output FPR-2 ......................................................... 35
Table 23. Fee Schedule for Contract Output FPR-3 ......................................................... 36
Table 24. Fee Schedule for Contract Output FPR-4 ......................................................... 36
Table 25. Fee Schedule for Contract Output FPR-5 ......................................................... 37
Table 26. Fee Schedule for Contract Output FPR-6 ......................................................... 38
Table 27. Fee Schedule for Contract Output FPR-7 ......................................................... 38
Table 28. Fee Schedule for Contract Output FPR-8 ......................................................... 39
Table 29. Fee Schedule for Contract Output FPR-9 ......................................................... 40
Table 30. Fee Schedule for Contract Output FPR-10 ....................................................... 41
 



Savannah River Recovery Act Program PDN: SR-ARRA-10-0039 
Performance Evaluation and Measurement Plan Revision: 2 
Savannah River Nuclear Solutions, LLC Date: May 18, 2011 
Contract No. DE-AC09-08SR22470 Page: vii 
Performance Period: Aug. 1, 2010 through Dec. 31, 2012   

 

 
 

 
List of Acronyms 

AgCl  Silver Chloride 
AM  [DOE-SR] Assistant Manager 
ARRA  American Recovery and Reinvestment Act of 2009 
BCP  Baseline Change Proposal 
BOE  Basis of Estimate 
CBFO  Carlsbad Field Office 
CCB  Configuration Control Board 
CCP  Central Characterization Project 
CERCLA Comprehensive Environmental Response, Compensation and Liability Act of 

1980 
CH  contact-handled [TRU] 
CMP  Contractor Management Plan 
CPAF  Cost Plus Award Fee [contract] 
CY  calendar year 
D&D  deactivation and decommissioning 
DAOU  D Area Operable Unit 
DEAR  Department of Energy Acquisition Regulations 
DOE  [U.S.] Department of Energy 
DPFR  Decommissioning Project Final Report 
DSA  Documented Safety Analysis 
EA  Expert Analysis 
ECODS Early Construction and Operations Disposal Site 
EM  Office of Environmental Management 
EMAAB Environmental Management Acquisition Advisory Board 
EVMS  Earned Value Management System 
FAR  Federal Acquisition Regulations 
FDO  Fee Determining Official 
FFA  Federal Facility Agreement 
FIS  Fee Invoicing System 
FPD  Federal Project Director 
FY  Fiscal Year 
GFS/I  Government Furnished Services & Items 
HGS  Head Gas Space 
HW  hazardous waste 
HWCTR Heavy Water Components Test Reactor 
IMP  Interface Management Plan 
IPABS  Integrated Planning, Accountability, and Budgeting System 
IPABS-IS IPABS-Information System 
IPAM  Integrated Performance Assurance Manual 
IPT  Integrated Project Team 
ISMS  Integrated Safety Management System 
LC  Large Container 
LLW  low-level radioactive waste 
M&O  Management and Operating [Contractor] 



PDN: SR-ARRA-10-0039 Savannah River Recovery Act Program 
Revision: 2 Performance Evaluation and Measurement Plan 
Date: May 18, 2011 Savannah River Nuclear Solutions, LLC 
Page: viii Contract No. DE-AC09-08SR22470 
  Performance Period: Aug. 1, 2010 through Dec. 31, 2012 

 

 
 

List of Acronyms 

MAOU  M Area Operable Unit 
MLLW  mixed hazardous low-level radioactive waste 
NDA  Non-Destructive Assay 
NDE  Non-Destructive Examination 
NNSA  National Nuclear Security Administration  
NTS  Nevada Test Site 
OSA  Onsite Safety Assessment 
PAOU  P Area Operable Unit 
PBS  Project Baseline Summary 
PBI  Performance Based Incentive 
PEMP  Performance Evaluation Measurement Plan 
PFA  Performance Fee Agreement 
POP  Project Operating Plan 
RAOU  R Area Operable Unit 
RCRA  Resource Conservation and Recovery Act of 1976 
RH  remote-handled [TRU] 
RMP  Risk Management Plan 
SCDHEC South Carolina Department of Health and Environmental Control 
SLB  Standard Large Box 
SME  Subject Matter Expert 
SOW  Statement of Work 
SRM  [DOE] Savannah River Manual 
SRS  Savannah River Site 
SRNS  Savannah River Nuclear Solutions, LLC 
SWB  Standard Waste Box 
TDOP  Ten Drum Overpack Containers 
TSCA  Toxic Substances Control Act of 1976 
TRU  transuranic waste 
USEPA  U.S. Environmental Protection Agency 
USFS  U.S. Forestry Service 
WBS  Work Breakdown Structure 
WIPP  Waste Isolation Pilot Plant 
 

 
 
 



Savannah River Recovery Act Program PDN: SR-ARRA-10-0039 
Performance Evaluation and Measurement Plan Revision: 2 
Savannah River Nuclear Solutions, LLC Date: May 18, 2011 
Contract No. DE-AC09-08SR22470 Page: ix 
Performance Period: Aug. 1, 2010 through Dec. 31, 2012   

 

 
 

 

Page Intentionally Left Blank 





Savannah River Recovery Act Program PDN: SR-ARRA-10-0039 
Performance Evaluation and Measurement Plan Revision: 2 
Savannah River Nuclear Solutions, LLC Date: May 18, 2011 
Contract No. DE-AC09-08SR22470 Page: 1 
Performance Period: Aug. 1, 2010 through Dec. 31, 2012   

 

 
 

1.01.0  PURPOSE  AND  INTRODUCTION  PURPOSE AND INTRODUCTION

This document serves as the Performance Evaluation Measurement Plan (PEMP) for Savannah 
River Nuclear Solutions, LLC (SRNS) as work is performed under Contract No. DE-AC09-
08SR22470 and funded by the American Recovery and Reinvestment Act of 2009 (ARRA; 
henceforth referred as Recovery Act). U.S. Department of Energy (DOE) Office of 
Environmental Management (EM) chartered the Savannah River Recovery Act Program 
(SRRAP) to execute Recovery Act funds by performing EM mission activities at the Savannah 
River Site (SRS) in Aiken, South Carolina. 
 
The SRS is government-owned and contractor-operated. At SRS, the DOE utilizes management 
and operating (M&O) contracts to provide landlord services and perform Departmental mission 
activities. These contracts are subject to the appropriate provisions of Code of Federal 
Regulations (CFR), Title 48, “Federal Acquisition Regulations System,” Chapter 1, “Federal 
Acquisition Regulation (FAR),” and in CFR, Title 48, Chapter 9, “Department of Energy 
Acquisition Regulations (DEAR),” and Subchapter I, Agency Supplementary Regulations, Part 
970, “DOE Management and Operating Contracts.” 
 
SRNS is the M&O Contractor at the SRS. The SRNS Contract is a cost-reimbursable contract 
with performance-based award fee or, as commonly referred to as cost, plus award fee (CPAF). 
 
Development of a PEMP is identified in Section H-28, “Performance Based Incentives,” of the 
SRNS Contract; a separate Recovery Act PEMP is referenced in Contract Modification A024, 
awarded on April 8, 2009. 
 
This document addresses development of Performance Fee Agreements (PFA) between DOE-SR 
and SRNS. This includes administration of performance measures, including Performance-Based 
Incentives (PBI), and award fee defined in the Contract. The performance incentives that EM 
established under the Contract are contained in this PEMP as are provisions regarding 
establishment of the award fee pool and payment of incentives awards. 
 
To ensure compliance with intent of the Recovery Act, guidelines were reviewed and 
incorporated as applicable. Guidance such as the “Supplement Guidance to CFO/MA 
Memorandum of March 3, 2009” and the “Guidance for Modifications” were reviewed. 
 
The total scope of this PEMP is based on the total obligation of Recovery Act funding to SRNS 
of $1,396,182,026 to execute SRRAP scope during the period of performance from April 8, 2009 
through December 31, 2012. For work performed during the period from April 8, 2009 through 
July 31, 2010, a fixed fee structure was utilized. The PFAs described in this PEMP provide 
incentives for work performed from August 1, 2010 through December 31, 2012. 
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2.02.0  RECOVERY  ACT  PEMP  PROCESS  RECOVERY ACT PEMP PROCESS

2.12.1  Background  Background

The Recovery Act is an unprecedented effort to jumpstart the United States economy, create and 
retain millions of jobs, and put a down payment on addressing long-neglected challenges to allow 
the country to thrive in the 21st century. The Recovery Act, which was passed by the 111th 
Congress on February 13, 2009 and signed into law by the President on February 17, is an 
extraordinary response to a crisis unlike any since the Great Depression, and includes measures to 
modernize the nation’s infrastructure, enhance energy independence, expand educational 
opportunities, preserve and improve affordable health care, provide tax relief, and protect those in 
greatest need. The purposes of the Recovery Act are the following: 

To preserve and create jobs and promote economic recovery; 

To assist those most impacted by the recession; 

To provide investments needed to increase economic efficiency by spurring technological 
advances in science and health; 

To invest in transportation, environmental protection, and other infrastructure that will provide 
long-term economic benefits; and 

To stabilize state and local government budgets in order to minimize and avoid reductions in 
essential services and counterproductive state and local tax increases. 

 
Office of Environmental Management identified several opportunities to significantly reduce its 
cleanup program lifecycle costs by making upfront investments on its core mission activities as 
described in Report to Congress: Status of Environmental Management Initiatives to Accelerate 
the Reduction of Environmental Risks and Challenges Posed by the Legacy of the Cold War 
(January 2009). These upfront investments include: 

Near-Term Completion – Accelerating the completion of mission activities at EM’s smaller 
sites and at DOE’s national laboratories thereby reducing EM’s remaining work to the larger 
sites; 

Footprint Reduction – Accelerating the completion of environmental (soil and groundwater) 
remediation and facility deactivation and decommissioning (D&D) at the larger sites thereby 
reducing EM’s remaining work to the areas of the site where long-term mission activities still 
need to be completed; and  

Solid Radioactive Waste Disposal – Accelerating the disposal of transuranic waste and low-
level radioactive waste in an effort to maximize the use of readily available disposal facilities 
and capabilities. 

 
Congress and the President have afforded EM the opportunity to execute these initiatives and 
realize a return on investment by providing funds through the Recovery Act. Title IV—Energy 
and Water Development, Department of Energy, Energy Programs of the Recovery Act provides 
a total of $6,000,000,000 in the following appropriations: 

$483,000,000 for Non-Defense Environmental Cleanup, 
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$390,000,000 for Uranium Enrichment Decontamination and Decommissioning Fund, of 
which $70,000,000 shall be available in accordance with Title X, Subtitle A of the Energy 
Policy Act of 1992, and 

$5,127,000,000 for Defense Environmental Cleanup. 
 
At the SRS, an investment of $1,615,400,000 in the Defense Environmental Cleanup 
appropriation was made to achieve the objectives of the Recovery Act while executing the EM 
strategic initiatives. These funds are in addition to those received through the annual 
appropriations of the Energy and Water Development Appropriation Act for EM’s base program. 
 
The SRRAP was initially divided into four SRS Recovery Act “projects” with four corresponding 
Budget Authorities. The DOE financial source data for each of the four “projects” are provided in 
the tables below. These tables do not reflect obligations to the SRNS contract. 
 

Table 1. DOE Financial Source Data for P & R Recovery Act Project 

Recovery Act Project: Savannah River Site D&D P & R Recovery Act Project 
TAFS: 89-09/10-0253 

Project Identification Code: 2002150  

Recovery Act Bill Reference: 
PL 111-5, Title IV – Energy and Water Development, Defense 
Environmental Cleanup (H.R. 1-26) 

Project Cost: $579,000,000  
Budget Authority: 06049, FD.05.11.00.0 - $579,000,000 

Program Office: Environmental Management (EM) 
Recovery Program Plan: EM – Defense 

Completion Date: September 30, 2011 
 

Table 2. DOE Financial Source Data for M & D Recovery Act Project 

Recovery Act Project: Savannah River Site D&D M & D Recovery Act Project 
TAFS: 89-09/10-0253 

Project Identification Code: 2002151 

Recovery Act Bill Reference: 
PL 111-5, Title IV – Energy and Water Development, Defense 
Environmental Cleanup (H.R. 1-26) 

Project Cost: $130,000,000 
Budget Authority: 06049, FD.05.12.00.0 - $130,000,000 

Program Office: Environmental Management (EM) 
Recovery Program Plan: EM – Defense 

Completion Date: September 30, 2011 
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Table 3. DOE Financial Source Data for D&D, Soil & Groundwater Activities 

Recovery Act Project: Savannah River Site D&D, Soil & Groundwater Activities 
TAFS: 89-09/10-0253 

Project Identification Code: 2002152 

Recovery Act Bill Reference: 
PL 111-5, Title IV – Energy and Water Development, Defense 
Environmental Cleanup (H.R. 1-26) 

Project Cost: $365,400,000 
Budget Authority: 06049, FD.05.13.00.0 - $365,400,000 

Program Office: Environmental Management (EM) 
Recovery Program Plan: EM – Defense 

Completion Date: September 30, 2011 
 

Table 4. DOE Financial Source Data for TRU & Solid Waste Recovery Act Project 

Recovery Act Project: Savannah River Site TRU & Solid Waste Recovery Act Project 
TAFS: 89-09/10-0253 

Project Identification Code: 2002153 

Recovery Act Bill Reference: 
PL 111-5, Title IV – Energy and Water Development, Defense 
Environmental Cleanup (H.R. 1-26) 

Project Cost: $541,000,000 
Budget Authority: 06049, FD.05.30.00.0 - $541,000,000 

Program Office: Environmental Management (EM) 
Recovery Program Plan: EM – Defense 

Completion Date: September 30, 2011 

2.22.2  Final  Obligation  of  Recovery  Act  Funds  to  SRNS  Final Obligation of Recovery Act Funds to SRNS

In July 2010, the U.S. Office of Management and Budget (OMB) approved the DOE’s request to 
reapportion Recovery Act funds based on the technical scope, performance milestones and 
measures, funding levels, and cost profile described in the Project Operating Plan (POP) (June 18, 
2010) for each of the four Recovery Act Projects. Contract Modification 90 and Modification 91 
were issued in August 2010 to obligate funds accordingly. In February 2011, Modification 145 
was issued to show the total funds obligated as of September 30, 2010.  The tables below reflect 
the SRNS obligations, and serve as the basis, in part, for determining the award fee pool. 
 

Table 5. Financial Source Data for P & R RA Project to Support SRNS Contract Mod. 145 

Recovery Act Project: Savannah River Site D&D P & R Recovery Act Project 
TAFS: 89-09/10-0253 

Project Identification Code: 2002150  
SRNS Cost (Obligation): $416,711,472.35 

 Revised Budget Authority: 06049, FD.05.11.00.0 - $417,715,000 
Revised Completion Date: September 30, 2012 

SRNS PEMP Period of Performance: August 1, 2010 through September 30, 2012 
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Table 6. Financial Source Data for M & D RA Project to Support Contract Mod. 145 

Recovery Act Project: Savannah River Site D&D M & D Recovery Act Project 
TAFS: 89-09/10-0253 

Project Identification Code: 2002151 
SRNS Cost (Obligation): $23,530,068.83 
Revised Budget Authority: 06049, FD.05.12.00.0 - $23,550,000 

Completion Date: September 30, 2011 
SRNS PEMP Period of Performance: August 1, 2010 through September 30, 2011 
 

Table 7. Financial Source Data for D&D, Soil & Groundwater Activities RA Project to Support 
Contract Mod. 145 

Recovery Act Project: Savannah River Site D&D, Soil & Groundwater Activities 
TAFS: 89-09/10-0253 

Project Identification Code: 2002152 
SRNS Cost (Obligation): $235,738,869.79 
Revised Budget Authority: 06049, FD.05.13.00.0 - $236,199,000 

Completion Date: September 30, 2011 
SRNS PEMP Period of Performance: August 1, 2010 through September 30, 2011 
 

Table 8. Financial Source Data for TRU & SW RA Project to Support Contract Mod. 145 

Recovery Act Project: Savannah River Site TRU & Solid Waste Recovery Act Project 
TAFS: 89-09/10-0253 

Project Identification Code: 2002153 

SRNS Cost (Obligation): $720,201,615.20 
 Revised Budget Authority: 06049, FD.05.30.00.0 - $737,936,000 
Revised Completion Date: December 31, 2012 

SRNS PEMP Period of Performance: August 1, 2010 through December 31, 2012 
 

2.32.3  Performance  Document  Hierarchy  Performance Document Hierarchy

This Recovery Act PEMP is subordinate to the prime contract. Therefore, where matters of 
interpretation are concerned the original contract supersedes the Recovery Act PEMP and 
represents the final decision. Any matters of interpretation are to be identified to the CO for 
resolution. 

2.42.4  Performance  Planning  Performance Planning

This Recovery Act PEMP was developed with federal and contractor staff input. Both federal and 
contractor parties strive to reach mutual agreement on expected business, operational and 
technical performance and work together to develop incentives and award fee descriptions and 
associated measures tied to key end products, DOE strategic goals and objectives. Incentives and 
fee demonstrate direct flow down of DOE strategic goals and priorities. 
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The CO reserves the unilateral right to make final decisions on all performance objectives and 
incentives (including the associated measures and targets) used to evaluate contractor 
performance, including any modifications. Only the CO can change the Recovery Act PEMP. No 
changes will occur to the Recovery Act PEMP in the last 60 days of the evaluation period, unless 
with bilateral agreement between the DOE-SR and SRNS.  
 
The CO may mutually negotiate with the contractor additional available fee for additional work 
not covered by the available budget. The funds for such work and the associated available fee is 
funded through the contractor's efficiencies in accomplishing the otherwise funded work. The 
additional work must be performed in a safe manner meeting all necessary requirements; and the 
performance of the additional work cannot affect the safe, proper performance of the otherwise 
funded work. Any additional work will be authorized in accordance with provision in the contract 
Section H entitled, Work Authorization System and is considered Super Stretch scope. This 
additional work falls under the management of DOE Order 412.1A, Work Authorization System. 
 
A Super Stretch Incentive is defined as a performance-based incentive designed to motivate the 
contractor to accomplish unbudgeted work through cost efficiencies and/or savings realized 
during execution of an existing performance measurement baseline and/or contract work 
authorization document. Work that is associated with a Super Stretch incentive may be initiated 
under a pre-approved (through the formal change control process) baseline planning package and 
then executed and completed under a work package. Because Super Stretch-incentivized work 
and the associated award fee pool are unbudgeted and unfunded, the contractor must provide 
objective evidence that cost efficiencies/savings are realized or that cost efficiencies/savings are 
forecasted at a high degree of certainty. In some cases, initiation of a Super Stretch-incentivized 
planning package may result in an over-target baseline condition. The contractor is expected to 
exercise diligence and discretion to ensure work is completed and objectives are achieved under 
the existing approved performance baseline while planning and executing Super Stretch-
incentivized work. Because a Super Stretch Incentive is focused on delivery of an end product, 
measures and metrics must be objective. 

2.52.5  Completion  Criteria  and  Validation  Documentation  Completion Criteria and Validation Documentation

Savannah River Recovery Act Program federal and contractor management developed 
performance criteria to complete work authorization outputs. The criterion considers fee 
allocation based on assumption of liability per FAR Subpart 950.71, “General Contract Authority 
Indemnity,” and project risk assumptions, including Government Furnished Services/Items 
(GFS/I). Assumptions and GFS/I are identified in Work Breakdown Structure (WBS) Basis of 
Estimate (BOE), and are communicated to the DOE through the contract performance baseline 
(CPB). In addition, a list of GFS/I is identified for each PFA in this PEMP. 
 
Completion criteria are identified within the PFAs to ensure DOE and the contractor agree what 
constitutes completion of the performance.  This documentation can take many forms such as a 
shipping manifest, completion of a walk-down, a report, etc.  It is important that actual means of 
verification is agreed to and documented during the PFA development. 
 
NOTE: Performance language should reflect sensitivities relative to site activities and facilities, 
and operational security, according to DOE Order 470.4A, Safeguards and Security Program. 
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2.62.6  Performance  Fee  Agreement  Performance Fee Agreement

A PFA is the agreement between DOE-SR and SRNS that identifies specific performance criteria 
for executing SRRAP objectives as well as EM mission objectives and contains criteria for 
evaluating performance completion. The PFAs identify the PBIs and associated contractor 
outputs that achieve the PBI. The PFAs include: 

Correlation to SRRAP reporting structure and the financial accounts 

Performance period and allocated fee 

Federal and contractor points of contact, review and approval 

Performance outcome 

Contract output (from contract statement of work) 

Output requirement (from contract listing of directives and standards) 

Completion criteria, including specific criteria to demonstrate completion 

Evaluation criteria 

Scope, Schedule, Cost 

GSF/I 
 
The agreements represent formal and binding performance fee expectations on the part of DOE 
and SRNS and identify the fee allocation amount for each performance component. 
 
The Integrated Project Team (IPT) may determine early fee payment is an appropriate incentive 
for work completed ahead of schedule, provided all other requirements for completing work are 
satisfied, and necessary change/configuration controls and risks have been addressed. 

2.72.7  Performance  Fee  Agreement  for  ARRA  Scope  Performance Fee Agreement for ARRA Scope

The fee pool for Recovery Act scope is commensurate with the fee pool percentage SRNS bid on 
for the competed work scope under the original base prime contract.  
 
A Fee Allocation Model is used to demonstrate distribution of fee based on weighting of funding, 
priority and complexity. The Fee Allocation Model outcome is used to develop expected fee 
earning based on the Performance Fee Agreements. 
 
Multiple Performance Fee Agreements were prepared to align with performance-related 
groupings of project activities. 

3.03.0  CHANGE  CONTROL  CHANGE CONTROL

All correspondence regarding proposed changes to PFAs shall be sent to the CO. The CO 
consults with the SRRAP FPD to determine if the proposed change impacts the CPB. If the 
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proposed change does not impact the baseline, the CO will issue correspondence to SRNS that 
incorporates the advice of a Subject Matter Expert (SME) concerning the proposal. 
 
Action directed by CO correspondence is considered to be within scope of work of the existing 
contract.  If SRNS considers that carrying out this direction may increase contract costs or delay 
any delivery, SRNS shall promptly notify the CO orally, confirming and explaining the 
notification in writing as soon as possible, but within no more than five (5) working days. 
Following oral notification and submission of the written notice of impacts, SRNS shall await 
further direction from the CO prior to implementing the action. 
 
If the proposed change impacts the baseline and exceeds the established change thresholds, then 
the CO will request SRNS to develop a BCP for review by the SRRAP Change Control Board. 
The DOE has an established a Change Control Board (CCB) with assigned levels of approval 
authority based on change thresholds and/or contractual authority. This approach was designed to 
ensure changes can be addressed rapidly without compromising control. Both parties recognize 
that modified work scope may occur and change control actions will be processed in a timely 
manner.  

4.04.0  FEDERAL  OVERSIGHT  OF  CONTRACTOR  
PERFORMANCE  
FEDERAL OVERSIGHT OF CONTRACTOR
PERFORMANCE

Central to administration of the contract is assessment of SRNS performance. All federal staff 
members performing assessments are expected to understand terms and conditions of the 
contract. In order to verify performance, a systematic process of assessment, analysis, 
documentation and feedback will be required. A range of assessment techniques from data/metric 
reviews and analysis, to review of self-assessments by SRNS, to formal multidisciplinary 
assessments will be employed. The assessments will be tailored based on the level of definition of 
the work requirements and complexity of the function. 
 
Procedures for assessing contract performance are described in the SR Manual (SRM) 226.1.1, 
Integrated Performance Assurance Manual. The intent of the oversight processes described in the 
manual is to assure SRNS compliance with contract requirements, provide for timely 
identification and correction of deficient conditions, verify effectiveness of completed corrective 
actions, and pursue excellence through continued improvement. Additionally, the manual is 
intended to assist DOE in implementing the site contractor oversight system (a management 
framework of related processes to determine whether DOE and SRNS assurance programs are 
performing effectively and/or complying with DOE requirements).  
 
The SRNS oversight system is founded on an integrated safety management system (ISMS), 
emulating DOE Policy 450.4, Safety Management System. SR Manual 226.1.1 describes 
processes comprising the contractor oversight system, which enables DOE to: (1) clearly 
communicate requirements and expectations to contractors; (2) assess the quality, effectiveness, 
and efficiency of contractor assurance systems and resulting work products in complying with 
contract requirements; (3) effect continuous improvement in contractors’ operations; and (4) 
enhance the effectiveness of DOE-SR oversight of contractor performance. 
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The SRNS oversight system provides DOE site management information needed to make 
informed decisions regarding both contractor and DOE performance and to determine whether 
program corrections are necessary. Communicating requirements and expectations to the 
contractor is an essential component in the SRNS oversight system. Requirements and 
expectations are communicated through the Statement of Work, special clauses, contract 
modifications, and through technical direction by the CO or representative. 
 
SR Manual 226.1.1 provides detailed requirements for standardized scheduling, planning, 
conducting, reporting, and follow-up and closure activities for Type 1, 2, and 3 Assessments.  
Assessments are designed to provide managers with meaningful, accurate, and current 
information on the status of program compliance, productivity, and quality.  Use of standardized 
assessment methods is a key feature of DOE site performance assurance. 
 
In accordance with DOE Order 226.1A, Implementation of Department of Energy Oversight 
Policy, the site also uses independent and self-assessments to determine effectiveness of site 
assessment of the implementation of contractor assurance systems for environment, safety, and 
health; safeguards and security; emergency management; cyber security; and business practices 
systems and their sub elements. Results from these independent and self-assessments in addition 
to external assessments provide insight into areas where improvements in contractor oversight 
can be made. The end result is a management system regularly assessing performance, assuring 
comprehensive corrective action, and providing continuous improvement by identifying, 
correcting, and preventing problems hindering achievement of site missions. 
 
The DOE will dedicate resources to verify interface management and interface control activities, 
led by SRNS, are the result of collaborative efforts on the part of all contractors who perform 
work at SRS to define system boundary and interfacing systems, document system boundaries 
and interfacing systems, and define interface functions and requirements.  In addition to verifying 
all required documentation is in place, DOE will resolve disputes between and/or among 
contractors.  
 
The DOE prime contractors will provide or receive services from other contractors and ensure 
deliverables, including GFS/I, are identified and documented in accordance with Interface 
Management plan/program. The Interface Management IPT will verify when SRNS requests 
services from another contractor; they provide specifications, requirements, hazard information, 
quality assurance, technical, safety, and environmental requirements for the work to be 
performed. Contractors requesting services from SRNS are responsible for oversight of 
requirements related to the specific work task(s) to ensure the performing contractor delivers a 
product or service meeting requirements of the requesting contractor. The DOE is responsible for 
the oversight of the individual DOE prime contractors and ensuring they meet the requirements 
for delivery of services. The performing contractor is expected to consult DOE whenever 
requirements conflict with, or are greater than, its own baseline requirements. 

5.05.0  PERFORMANCE  EVALUATION  PERFORMANCE EVALUATION

Upon completion of performance criteria described in the PFA, SRNS will provide 
documentation in the Fee Invoicing System (FIS) and forward the documentation to the relevant 
DOE organization technical representative, who in turn will perform a verification to confirm 
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output criterion has been met. This may also require an in-field validation. Upon verification 
and/or in-field validation, recommendation is forwarded through the primary division office to 
the SRRAP FPD. Results of the verification should be documented per SRM 226.1.1C, 
Integrated Performance Assurance Manual (IPAM). 
 
Members of the IPT who are federal employees participate in reviewing technical representative 
verification and/or in-field validation reports, discussions relative to contractor performance, and 
recommending to the SRRAP FPD a percentage of fee appropriated for a specific incentive. The 
SRRAP FPD will verify documentation provided demonstrates satisfactory completion according 
to performance incentive requirements. Fee determination will be made in accordance with the 
Recovery Act PEMP based on fee identified in the PFA. 
 
SRNS may perform a self-assessment of their performance. The SRRAP FPD will review any 
assessment provided by SRNS. If the SRRAP FPD does not concur with the SRNS’ self-
evaluation and recommendation, all such disagreements shall be expressed in a performance 
evaluation letter to SRNS. The SRNS CO shall submit written comments and any supporting 
documentation to the SRRAP FPD within five (5) working days of receiving the evaluation letter. 
Within ten (10) working days of receiving any contractor comments or reclama, the SRRAP FPD 
shall provide the DOE CO a recommendation, including amount, rationale, and justification. 
 
When disputes occur during the verification process and resolution is not forth coming between 
SRNS and the appropriate DOE-SR Assistant Manager (AM), the IPT is the avenue for dispute 
resolution.  The parties should request a special IPT review to present the case and the IPT should 
be responsible for making the determination on an appropriate path forward. 
 
The IPT will routinely measure and report contractor: 

Technical performance (quality of product/service) 

Cost control 

Adherence to schedule 

Business relations 
 
The survey is critical to record contract performance that is considered implicit, or subjective. 
Clear measures will be defined and consistent with standards of reporting contractor performance 
(FAR 42.15, FAR 15.3, FAR 9.1, and DEAR 909.1), The Federal Acquisition Streamlining Act of 
1994, and the Federal Acquisition Guide, Chapter 42.15. 

6.06.0  PAYMENT  OF  FEE  PAYMENT OF FEE

The contractor requests fee payment by submitting an invoice. Following verification by the 
relevant DOE organization manager/agreement owner, recommendation is forwarded to the 
SRRAP FPD/Fee Determining Official (FDO).  The SRRAP FPD provides a recommendation to 
the FDO and CO on fee payment for each invoice, or recommends to the CO a change to the fee 
payment (unearned fee). Fee payment is considered provisional throughout the performance 
period. Pursuant to Contract Clause I.40 - DEAR 970.5215-1 Total Available Fee:  Base Fee 
Amount and Performance Fee Amount (DEC 2000) ALTERNATE II (DEC 2000) ALTERNATE 
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IV (DEC 2000), the Government shall, at the conclusion of the SRRAP performance period (i.e., 
August 1, 2010 through the end of ARRA project), evaluate the contractor’s performance of all 
requirements, including performance based incentives completed during the period, and 
determine the total available fee earned.  Determination of the total available fee earned, 
including performance incentive fee earned, is the unilateral determination of the FDO.    
  
Total available earned fee amount payments are made by direct payment or withdrawn from 
funds advanced or available under the contract, as determined by the CO in accordance with 
contractor’s compliance with special terms and statutory conditions of the Recovery Act. The CO 
may offset against any such fee payment the amounts owed to the government by the contractor, 
including any amounts owed for disallowed costs under the contract. No Recovery Act earned fee 
may be withdrawn without the prior written approval of the CO. 
 
The contractor will be advised in writing of the amount and basis of the determination of the total 
available fee earned. Unearned fee will not be allocated to future performance periods. However, 
fee may be allocated to new performance-based incentives as developed by the IPT, as long as the 
completion of the newly developed incentive does not extend beyond the performance period.   

7.07.0  SRRAP  FEE  SRRAP FEE

7.17.1  Fee  Available  to  SRNS  for  SRRAP  Projects  Fee Available to SRNS for SRRAP Projects

As delineated in Contract Modification A045, “the ARRA PEMP for FY10 & FY11 will be 
supplemented when the baseline is more defined. The basis for earning fee is included in the 
ARRA Performance Evaluation and Measurement Plan (PEMP) and contract modifications.” 
 
Based on OMB’s approval of DOE’s request to reapportion funds among the four SRS Recovery 
Act Projects in July 2010, Contract Modification 90 and Modification 91 were issued in August 
2010 to obligate funds according to the new funds distribution. 
 
The total available fee pool is $87,471,189, from which $32,076,741 has been paid for the period 
April 8, 2009 through July 30, 2010. The total remaining fee pool available for SRNS to earn is 
$55,394,448 during the remaining SRRAP period from August 2010 through December 2012. 
The earning of award fee shall be based on completing objective performance milestones as set 
forth in Section 10.0, “Solid Waste Management Fee Agreement,” Section 11.0, “Accelerated 
Legacy Transuranic Waste Disposition Fee Agreement,” and  Section 12.0, “Footprint Reduction 
(Area Completion) Fee Agreement” of this PEMP. Each of the identified performance milestones 
includes percentage values for fee recovery relative to the remaining fee, along with objective 
criteria to define completion of the contract output. 
 

7.1.17.1.1  Subjective  Measures  and  Fee  Subjective Measures and Fee

Subjective fee may be earned by SRNS in an amount not to exceed $1,000,000 through the end of 
the SRRAP period of performance, payable quarterly (10 quarterly payments, beginning at the 
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end of 4th quarter 2010) based on DOE-SR’s subjective determination of SRNS’ SRRAP-specific 
business performance. In most cases, the SRRAP-specific business services and deliverables are 
driven by Recovery Act-specific requirements, including those: mandated by OMB; in response 
to U.S. Government Accounting Office or U.S. Office of the Inspector General recommendations; 
required by programmatic direction from Office of Environmental Management Recovery Act 
Program (EM-3.1); and required by SRRAP as needed for business operations and work 
execution. Examples of the SRRAP-specific business services and deliverables are listed below. 

Weekly Plan of the Week (POW) Project Reports  

Quarterly reports submitted to federalreporting.gov 

Weekly, monthly and quarterly headcount & FTE reports 

Supplemental Information Report for Monthly Projects Reviews 

Monthly Performance Report of Record for SRRAP 

Monthly (2nd Wednesday) SRS Counterparts Meeting: SRRAP Progress Report 

EVMS Format 1 and Format 5 reports at the 12 and the 70 subproject levels 

Monthly variance package at the 12 and the 70 subproject levels  

Monthly Performance Curves at the 12 sub-project level 

Monthly Performance Metrics (e.g. EM Gold Metrics, EM Corporate Measures)  

Monthly Citizens Advisory Board Metrics 

Monthly Certified Cost Report 

Monthly report of actual cost plus 60 day spend projection compared to cost authority for each 
Recovery Act Project 

Monthly SRRAP Project Subcontract Commitments 

SRRAP Monthly Newsletter 

Public Affairs stories for EM Newsletter & EM Recovery Newsletter 

Public Affairs SRRAP and Human Interest videos 

Public Affairs weekly news releases 

Ad hoc data calls and reports requested by DOE-HQ and DOE-SR 
 
The DOE-SR’s determination will be based on the timeliness and quality of business services and 
products delivered. The success of SRNS is determined solely by DOE-SR, which will consider 
the related conditions under which the work was performed and SRNS’ specific performance as 
measured against the SRRAP objectives. 

7.27.2  Cost  Limitations  Cost Limitations

Costs are limited to the Budget Authority established for each Recovery Act Project (refer to 
tables 5, 6, 7, and 8). Specific Contract cost limitations will be established by Work Authorization 
Documents consistent with the Budget Authority for each Recovery Act Project. 
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8.08.0  FEE  INVOICING  PROCESS  FEE INVOICING PROCESS

SRNS has developed an automated FIS that utilizes measurement data from each PFA. The 
contractor works with DOE-SR to identify appropriate DOE-SR approvers. The system assigns 
responsibility to each output so that the routing process ensures appropriate review by federal and 
contractor staff. Time limits are assigned to each step to ensure smooth processing and timely 
approvals. The system notifies responsible approvers when the time limit has been exceeded. 

9.09.0  GOVERNMENT  FURNISHED  SERVICES/ITEMS  GOVERNMENT FURNISHED SERVICES/ITEMS

Government Furnished Services/Items are factored into the final fee determination. Government 
Furnished Services/Items are identified in the BOE found in WBS dictionaries for specific tasks 
and have been attached to the PEMP. The purpose of the GFS/I are to identify inherent 
government responsibilities and may pose some level of risk to the contractor in completing 
award fee or performance based incentives. Government Furnished Services/Items are the burden 
of the government, mutually accepted as part of the performance fee agreements. 

10.010.0    SOLID  WASTE  MANAGEMENT  FEE  AGREEMENT  SOLID WASTE MANAGEMENT FEE AGREEMENT

Table 9. Recovery Act Award Fee Summary for PBI No. SRNSARRA-SWM 

Activity Name Solid Waste Disposition  
PBI Number SRNSARRA-SWM 
Revision Number 0 
Allocated Fee $5,762,157 

Affected Recovery Act Project(s) 

This PBI provides Contractor incentives for quality delivery of the 
following Recovery Act Project(s): 

 RA Project: SRS TRU & Solid Waste 
  Project ID Code: 2002153 
  Budget Authority: 06049, FD.05.30.00.0 
  Completion: 12/31/2012 

IPABS PBS Level 3 SR-0013.R1.1 
SRNS PEMP Period of Performance August 1, 2010 through September 30, 2011 
Senior Level Manager Name Terry Spears 
Senior Level Supervisor/Division 
Manager Name 

Jonathan (Mike) Simmons 

10.110.1  Performance  Outcome  Performance Outcome

Ensure the handling, treatment, storage, transportation and disposal of newly generated and 
existing “legacy” solid waste is environmentally sound, cost effective, and in compliance with 
DOE Directives, and applicable regulations and requirements. 
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DUO
$1,040,576

18%

N-Area RCRA Closure
$661,021

11%

Slit Trench Covers
$708,237

12%
Engineered Trench 

#2 Sump
$47,216

1%

Sitewide Solid Waste 
Ops

$3,305,107
58%

Distribution of Fee Pool for Solid Waste Management
Total Fee Available = $5,762,157

10% of Remaining ARRA Fee Pool

 

Figure 1. Award Fee Pool Distribution for PBI No. SRNSARRA-SWM 

 

10.1.110.1.1  Contract  Output  SWM-1  Contract Output SWM-1

Treat and dispose of all SRS newly generated sanitary (non-hazardous), low-level radioactive 
waste (LLW), mixed hazardous low-level radioactive waste (MLLW), and hazardous waste (HW) 
to prevent future waste accumulation. 

10.1.1.110.1.1.1  Description/Background/Justification  Description/Background/Justification

Timely disposal of all newly generated sanitary, LLW, HW, and MLLW will facilitate waste 
generators’ normal operations, prevent potential spread of contamination, ensure regulatory 
compliance, reduce the need for waste storage space, maximize labor resource utilization and 
reduce the overall cost of SRS waste management. For the purposes of this PBI, a waste is 
determined to be treated when treatment is completed in accordance with applicable regulations 
(e.g., DOE Order 435.1, Resource Conservation and Recovery Act of 1976 (RCRA), Toxic 
Substances Control Act of 1976 (TSCA), etc.) for on-site treatment or has been shipped for off-
site treatment.  Disposal is defined as being physically placed in an approved disposal location for 
on-site disposition or shipped off-site for final disposition. 
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10.1.1.210.1.1.2  Fee  Schedule  Fee Schedule

Up to 70% of the Performance Milestone Period allocated fee may be earned by Contract Output 
SWM-1 as provided in the table below. 
 

Table 10. Fee Schedule for Contract Output SWM-1 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA SWM-1.01 7% $377,726 Sanitary Waste-Reduce the amount of 
routine (i.e. office type) waste being 
disposed in local land fill sites through 
recycling at least 30% by weight over a 
three month rolling average. Incremental 
quarterly payments through Sept. 30, 2011. 
First quarterly payment will be Aug/Sept 
2010 (2 months). 

SRNSARRA SWM-1.02 25% $1,416,474 LLW – Newly generated LLW will be 
disposed in a timely manner such that in-
storage volume of newly generated LLW 
shall not exceed 400 cubic meters at any 
time over a three month rolling average. 
Wastes temporarily stored for near-term 
disposal will not be included in this 
calculation. Incremental quarterly payments 
through Sept. 30, 2011. First quarterly 
payment will be Aug/Sept 2010 (2 months). 

SRNSARRA SWM-1.03 13% $755,453 HW – Newly generated HW shall not 
exceed an in-storage timeframe of greater 
than one year from the accumulation start 
date, unless being stored for the purpose of 
accumulation in accordance with 40 CFR 
268.50. Incremental quarterly payments 
through Sept. 30, 2011. First quarterly 
payment will be Aug/Sept 2010 (2 months). 

SRNSARRA SWM-1.04 13% $755,453 MW – Newly generated MLLW shall not 
exceed an in-storage timeframe of greater 
than one year from the accumulation start 
date, unless being stored for the purpose of 
accumulation in accordance with 40 CFR 
268.50 or per the SRS Site Treatment Plan. 
Incremental quarterly payments through 
Sept. 30, 2011. First quarterly payment will 
be Aug/Sept 2010 (2 months). 

10.1.210.1.2  Contract  Output  SWM-2  Contract Output SWM-2

Timely installation of impermeable covers over LLW Slit Trenches is a Comprehensive 
Environmental Response, Compensation and Liability Act of 1980 (CERCLA) requirement. 
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10.1.2.110.1.2.1  Description/Background/Justification  Description/Background/Justification

Slit Trenches 1, 2, 3 and 5 are currently ready for cover installation, while Slit Trench 4 must be 
completed and filled. 

10.1.2.210.1.2.2  Fee  Schedule  Fee Schedule

Up to 15% of the Performance Milestone Period allocated fee may be earned by Contract Output 
SWM-2 as provided in the table below. 
 

Table 11. Fee Schedule for Contract Output SWM-2 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA SWM-2.01 8% $472,158 Slit Trench 1 - 4 Project - Complete 
construction, perform facility acceptance 
inspection (FAI-51), and obtain acceptable 
resolution of punchlist items by 9/30/2011.   

SRNSARRA SWM-2.02 4% $236,079 Slit Trench 5 Project - Complete 
construction, perform facility acceptance 
inspection (FAI-51), and obtain acceptable 
resolution of punchlist items by 5/15/2011. 

10.1.310.1.3  Contract  Output  SWM-3  Contract Output SWM-3

Install a new sump in Engineered Trench #2. 

10.1.3.110.1.3.1  Description/Background/Justification  Description/Background/Justification

Engineered Trenches #1 and #2 are two drive-in earthen trenches used for boxed LLW disposal.  
These two trenches use a common sump located in Engineered Trench #1.  Per procedure, this 
sump is sampled prior to pumping water to grade.  Samples have shown an increase in radiation 
levels (still below release limits) over the past two years.  The reason for the elevated sump 
sampling results is waste containers are suspected to be leaking due to corrosion.  This project is 
to install a new sump in Engineered Trench #2 and close the Engineered Trench #1 sump. 

10.1.3.210.1.3.2  Fee  Schedule  Fee Schedule

Up to 1% of the Performance Milestone Period allocated fee may be earned by Contract Output 
SWM-3 as provided in the table below. 
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Table 12. Fee Schedule for Contract Output SWM-3 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA SWM-3.01 1% $47,216 Complete Engineered Trench #2 – 
Complete construction, perform facility 
acceptance inspection (FAI-51), and obtain 
acceptable resolution of punchlist items by 
12/15/2010.   

10.1.410.1.4  Contract  Output  SWM-4  Contract Output SWM-4

Complete RCRA Closure for the 645-N complex. 

10.1.4.110.1.4.1  Description/Background/Justification  Description/Background/Justification

Hazardous and mixed waste operations will be consolidated from B and N Areas into E Area 
during the SRRAP. Once the inventories of hazardous and mixed wastes have been removed from 
the buildings, SRNS will perform RCRA Closure on the facilities and submit a Closure Report to 
South Carolina Department of Health and Environmental Control (SCDHEC). 

10.1.4.210.1.4.2  Fee  Schedule  Fee Schedule

Up to 14% of the Performance Milestone Period allocated fee may be earned by Contract Output 
SWM-5 as provided in the table below. 
 

Table 13. Fee Schedule for Contract Output SWM-4 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA SWM-4.01 11% $661,021 Complete RCRA Closure of 645-N 
Complex and submit Closure Report to 
SCDHEC by 9/12/2011. This Contract 
Output does not include removal of 
structural slab or excavation of underlying 
soils. 

10.1.510.1.5  Contract  Output  SWM-5    Contract Output SWM-5

Complete the remaining shipments of Depleted Uranium Oxide (DUO) waste to Nevada National 
Security Site (NNSS) 
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10.1.5.110.1.5.1  Description/Background/Justification  Description/Background/Justification

Due to issues with disposal of the material at the EnergySolution’s Clive, UT facility, 
approximately 9,400 palletized drums have been in storage awaiting disposal since April 
2010.  A total of 56 railcars contain 5,776 palletized drums and approximately 3,615 
palletized drums that have been stored in multiple locations in N Area.  The disposal of 
this material will reduce the ongoing burden of material storage and potential 
contamination due to deterioration of aging packaging.  The completion of shipping 
activities will be defined as being physically shipped offsite and accepted by the 
receiving disposition entity (NNSS) for final disposal.  In addition, all 21gondola railcars 
belonging to the Paducah Gaseous Diffusion Plant need to be safely returned to the 
Paducah Gaseous Diffusion Plant once emptied. 

10.1.5.210.1.5.2  Fee  Schedule  Fee Schedule

Up to 18% of the Performance Milestone Period allocated fee may be earned by Contract Output 
SWM-5 as provided in the table below. 
 

Table 14. Fee Schedule for Contract Output SWM-5 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA SWM-5.01 7% $400,000 Complete shipment of ~3,615 palletized 
drums stored in N-Area by 9/30/2011 

SRNSARRA SWM-5.02 11% $640,576 Complete the remaining shipments of DUO 
waste stored in railcars by 9/30/2011.   

10.210.2  GFS/I  Requirements  for  PBI  No.  SRNSARRA-SWM  GFS/I Requirements for PBI No. SRNSARRA-SWM

 Timely Review/Approval of Regulatory Renewals – DOE’s concurrence and approval 
on all RCRA permit renewals and Site Treatment Plan renewals within 30 days of 
submittal provided DOE has no unresolved comments. 

 Timely Review/Approval of Documented Safety Analysis (DSA) Updates – DOE’s 
concurrence and approval on all yearly, Documented Safety Analysis updates within 30 
days of submittal provided DOE has no unresolved comments. 

 Provision of National Nuclear Security Site  (NNSS) – The NNSS remains open to 
accept SRS MLLW and LLW and is direct DOE funded resulting in no disposal fee to 
SRNS.  (Assumes the waste is properly forecasted and scheduled by SRNS in the NNSS 
system such as not to require overtime by NTS operations). 

 Timely Processing of LLW/MLLW Profiles – Profiles for new LLW/MLLW streams 
will be processed by NTS in 45 working days. 

 Timely Approval of NNSS Shipments – Approval to ship by NNSS is received within 10 
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days of the request for shipment. 

 Timely Approval of Special Analyses – DOE's concurrence and approval of all Special 
Analyses and Performance Assessment revisions within 30 days of submittal provided 
DOE has no unresolved comments. 

 Timely Support for Waste Volume Determinations – DOE will respond within 15 days 
to requests for excluding select volumes of LLW from the three month rolling average 
storage volume. 

 DOE will provide a continuous disposition path for the disposal of DUO waste. 

 At least 100 truck/trailers will be provided by the DOE Transportation subcontractor. 

 
 

 

 

11.011.0  ACCELERATED  LEGACY  TRANSURANIC  WASTE  
DISPOSITION  FEE  AGREEMENT  
ACCELERATED LEGACY TRANSURANIC WASTE
DISPOSITION FEE AGREEMENT

Table 15. Recovery Act Award Fee Summary for PBI No. SRNSARRA-TRU 

Activity Name Solid Waste Disposition  
PBI Number SRNSARRA-TRU 
Revision Number 0 
Allocated Fee $26,495,468 (plus $8,000,000 Super Stretch Fee) 

Affected Recovery Act Project(s) 

This PBI provides Contractor incentives for quality delivery of the 
following Recovery Act Project(s): 

 RA Project: SRS TRU & Solid Waste 
  Project ID Code: 2002153 
  Budget Authority: 06049, FD.05.30.00.0 
  Completion: 12/31/2012 

IPABS PBS Level 3 SR-0013.R1.2 
SRNS PEMP Period of Performance August 1, 2010 through December 31, 2012 
Senior Level Manager Name Terry Spears 
Senior Level Supervisor/ Division 
Manager Name 

Bert Crapse 

11.111.1  Performance  Outcome  Performance Outcome

Complete disposition of all remaining legacy transuranic waste (TRU) at SRS. 
 
The scope of work includes the disposition of 5,000 cubic meters of the estimated total of 5,200 
cubic meters of legacy TRU waste, as of April 8, 2009. For purposes of the PEMP and this PFA, 
the 5,000 cubic meters target is more specifically defined as the total legacy waste inventory 
minus the TRU very difficult waste as documented in SRNS-P2100-2010-00048 Legacy TRU 
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Inventory for PEMP 7-16-10. It is further agreed and understood that this inventory may be 
modified in writing from time to time to reflect mutually agreed upon changes. Disposition paths 
may include shipping to Waste Isolation Pilot Plant (WIPP) as TRU waste; on-site burial as 
LLW, or treatment and disposal as MLLW. MLLW generated prior to July 1, 2012 as a result of 
TRU dispositioning operations shall be dispositioned off-site. However, disposition of MLLW 
after October 1, 2011 is subject to Base Program funds availability. An implementation plan for 
dispositioning the last 200 cubic meters of waste that currently do not have a disposition path will 
be developed. When these objectives are accomplished, disposition of all legacy TRU waste at 
SRS, with the exception as stated above covered by the implementation plan, will be completed. 
Disposition of the 200 cubic meters is a Super Stretch Contract Output in this PBI to incentivize 
completion of disposition of all 5,200 cubic meters of legacy TRU waste. An additional Super 
Stretch Contract Output provides incentives to disposition all newly generated TRU waste such 
that at the completion of the performance period, no more than 200 cubic meters of TRU waste 
remains on site that has been generated prior to July 1, 2012. Shipment and placement of TRU 
containers at WIPP is funded by DOE Carlsbad Field Office (CBFO) and is not included in the 
SRNS Recovery Act funding.  

Distribution of Fee Pool for Accelerated TRU Disposition
Total Fee Available = $26,495,469
48% of Remaining ARRA Fee Pool

Super Stretch Fee = $8,000,000

PROGRESS PAYMENTS 
TOWARD COMPLETION OF 

5,000m3 LEGACY TRU
$15,921,627

60%

DEVELOP Plan for Very 
Difficult 200m3

$275,360
1%

BALANCED CERTIFICATION 
AND SHIPPING TO WIPP

$4,791,273
18%

FINAL COMPLETION OF 
ALL 5,000m3 LE$GACY TRU

$5,507,209
21%Disposition 5200m3

SUPER STRETCH
$6,000,000

(additional fee)

LIMIT ON-SITE TRU TO 
<200m3 AT END OF ARRA

SUPER STRETCH
$2,000,000

(additional fee)

 
 

Figure 2. Award Fee Pool Distribution for PBI No. SRNSARRA-TRU 

 

1111..11..11  CCoonnttrraacctt  OOuuttppuutt  TTRRUU--11  

Complete disposition of 5,000 cubic meters of legacy TRU waste by December 31, 2012. 
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1111..11..11..11  DDeessccrriippttiioonn//BBaacckkggrroouunndd//JJuussttiiffiiccaattiioonn  

To complete disposition of 5,000 cubic meters of legacy TRU waste will require safe and very 
efficient operations in multiple facilities in E Area, F Canyon, and H Canyon as well as full and 
timely support from the Central Characterization Project (CCP) in terms of waste characterization 
and shipment to WIPP. Some of the waste will be dispositioned offsite or into the on-site 
inventory in E Area as MLLW if screened out as non-TRU waste.   
 
The remaining inventory of legacy TRU at SRS is comprised of wastes purposefully set aside 
during the course of the TRU program because the many unique challenges presented by the 
material. In general, this waste is presently stored in boxes of varying sizes or aged drums 
containing high concentrations of plutonium (Pu)-238 with greater than 95% of this inventory 
requiring invasive hands-on remediation to address non-conforming conditions. The contents and 
challenges vary on a container by container basis necessitating flexibility in the remediation and 
processing approaches. This flexibility involves the need to shift priorities as necessary to focus 
on achieving both early shipments of the more straight forward material while advancing the 
more problematic, longer duration material to reduce the risk to completion by the established 
milestone. 
 
The PBIs for the Accelerated TRU Legacy Waste Program will be defined as single PBI focused 
on properly incentivizing the completion of the disposition of the inventory by a date certain 
while at the same time focusing on sustaining continuity in the feed to CCP for characterization 
and shipping. The PBI has been crafted to provide the flexibility SRNS needs to manage the 
many complex challenges presented by this program, its waste streams and the involved facilities.   
 
This PBI is for the completion of the disposition of 5,000 cubic meters of legacy TRU waste. This 
PBI contains three subparts to properly incentivize SRNS to: 1) progressively advance toward the 
final waste volume goal providing benefit for early disposition through the near term receipt of 
progress payments; 2) focus on the entire waste inventory including the small volume more 
difficult segments by providing a significant fee allocation to full completion of the final volume 
by the date certain; and 3) ensure a stable and consistent feed is provided to CCP/WIPP for 
characterization and shipping to promote optimal utilization of their resources to the maximum 
extent practical. The attributes of each of the three subparts of the PBI are more thoroughly 
discussed below. 

Part 1 – Incentives for Progressing Toward the Final Volume Goal of 5,000 m3 
 

As previously stated, the 5,000 cubic meters of TRU waste incentivized by this 
PBI is comprised of a large number of differing waste streams and differing 
container types generally exhibiting high concentrations of Pu-238 or Pu-239. To 
complete the disposition of this inventory requires a series of tasks conducted in 
one or multiple facilities at SRS. Many of these tasks such as venting or 
remediation must be tailored specifically to the particulars of the discrete waste 
stream or container. SRS is simultaneously advancing these waste streams at 
differing paces based on the complexity of the waste stream to the ultimate goal 
of producing a compliant container for final CCP characterization and shipping. 

 
To provide a predictive tool for forecasting production levels, predicting 
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bottlenecks and conducting “what-if” analyses, a model has been developed by 
SRNS enveloping the many processes and facility capabilities necessary to 
accomplish this PBI. This modeling shows that an average shipping rate 
exceeding four and one half (4.5) shipments per week is necessary to achieve the 
5,000 cubic meters disposed by December 31, 2012. This requires sufficient 
waste packages be provided for certification three (3) months in advance of the 
required shipping schedule. 
 
This component of the PBI incentivizes SRNS to continuously advance toward 
the 5,000 cubic meters volume goal as expeditiously as possible in full 
recognition that the available window for shipping and the total number of 
available shipments is limited and must be taken advantage of from the start of 
the shipping program in August 2010 to the end in December 2012 (or whenever 
the annual WIPP shipping period ends). The PBI requires close coordination with 
WIPP/CCP to ensure that every available shipping date is met through feeding 
waste into the characterization process at a rate that as individual streams are 
slowed by complexities in the process are encountered that opportunities to ship 
are not missed. This part of the PBI in conjunction with the others ensure that 
SRNS keeps a proper perspective on early shipments while maintaining focus on 
the small more troublesome streams and the end volume goal.   

Part 2 – Complete Disposition of 5,000 cubic meters of Legacy TRU Waste by December 31, 
2012 

 
This part of the PBI incentivizes SRNS to maintain a continued, vigilant focus on 
attaining the overall completion volume goal by the date certain. This incentive 
requires SRNS to utilize strong project management principles to work to the 
critical path of the project, remove obstacles in a timely manner and maintain a 
strong focus on the risk to completion. Additionally, during the course of the 
project, small quantity troublesome waste streams will be identified requiring 
special and timely attention to develop and implement solutions to achieve the 
overall completion goal. This part of the PBI strongly incentivizes SRNS to 
engage on these waste streams as they emerge through a coordinated effort with 
CCP/WIPP and select and implement the most expeditious, safe course of action 
to address them.   

Part 3 – Maintain Optimized Shipping Rate  
 

Part 3 provides incentives for SRNS to work together with CBFO contractors to 
ensure project success by optimizing resource utilization. The single PBI requires 
SRNS to produce sufficient WIPP certifiable waste as early in the program as 
possible. This will allow a level characterization and shipping work load 
throughout the project period.  This will also optimize utilization of both SRNS 
and CCP resources and contribute to the shipping EM National TRU Program 
target of 30 contact-handled (CH) shipments and five (5) remote-handled (RH) 
shipments to WIPP per week. The SRS shipping target is an average of four and 
one half (4.5) WIPP shipments per week for the shipping period of October 1, 
2010 through November 30, 2010 and March 1, 2011 through May 31, 2011 and 
an  average of over five (5) per week thereafter, unless superseded by a revised 
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mutually agreed upon approved shipping schedule, utilizing both TRUPACT-II 
and TRUPACT-III shipping casks starting in June 2011 for CH TRU with 
additional RH TRU shipment campaigns in FY 2010 and FY 2011. This will 
prevent back end loaded characterization and shipping schedule.  If during any 
month the number of shipments exceeds the required monthly average, those 
additional shipments can be applied to previous month’s shipments where the 
average was not met.  In addition, if the total 5,000 m3 is shipped by December, 
31, 2012, all fee under this output can be earned. 
 

1111..11..11..22  FFeeee  SScchheedduullee  

Up to 99% of the Performance Milestone Period allocated fee may be earned by Contract Output 
TRU-1 as provided in the table below.  
 
Disposal of remaining 4,288 cubic meters toward the 5,000 cubic meters target by December 31, 
2012 (712 cubic meters already disposed of within SRRAP scope through July 2010). 
 
 

Table 16. Fee Schedule for Contract Output TRU-1 

Number Target Date 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA 
TRU-1.01a 

12/31/2012 60% $15,921,627 
See Table 

Part 1 – Progress toward completion 
of 5,000 m3 of TRU waste by 
12/31/2012 

 See table for fee amounts 
for each of the 22 
increments of 200 m3** 

 
SRNS ARRA 
TRU-1.01b 

12/31/2012 21% $5,507,209 Part 2 – Final Completion Lump sum 
payment upon completion of all 
5,000 m3 

 Complete disposition of 
5,000 m3 of legacy TRU 
waste by 12/31/2012.** 
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Table 16. Fee Schedule for Contract Output TRU-1 

Number Target Date 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA 
TRU-1.01c 

12/31/2012 18% $4,791,273 
See Table 

Part 3 – Balanced certification and 
shipping approach 

 Based on a monthly 
average of 4.5 WIPP 
shipments per week for the 
period 10/01/2010 – 
11/30/10 and 3/01/2011 
through 5/31/2011, and an 
average of over 5 per week 
thereafter, unless 
superseded by a revised 
mutually agreed upon 
approved shipping 
schedule.  If during any 
month the number of 
shipments exceeds the 
required monthly average, 
those additional shipments 
can be applied to previous 
month’s shipments where 
the average was not met.  
In addition, if the total 
5,000 m3 is shipped by 
December 31, 2012, all fee 
under this output can be 
earned. 

 
** The disposition paths for the 5,000 m3 also include LLW and MLLW, if screened out as non TRU 
waste, transferred offsite or into the on-site inventory in E Area. Also, see attached GFS/I requirements. 
 

Table 16a. Supplemental Fee Schedule for Contract Output TRU-1.01a 

SRNSARRA-
TRU FEE 
POOL 

$26,495,470 100% Total Fee Pool for PBI No. SRNSARRA-TRU 

Contract Output 
TRU-1.01.a 

$15,921,627 60% Available Fee for 5,000 cubic meters TRU   

200 2.834% $750,983 
200 2.834% $750,983 
200 2.834% $750,983 
200 2.834% $750,983 
200 2.834% $750,983 
200 2.834% $750,983 
200 2.834% $750,983 
200 2.834% $750,983 
200 2.834% $750,983 

August 1, 2010 through 
December 31, 2012 

200 2.834% $750,983 
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Table 16a. Supplemental Fee Schedule for Contract Output TRU-1.01a 

SRNSARRA-
TRU FEE 
POOL 

$26,495,470 100% Total Fee Pool for PBI No. SRNSARRA-TRU 

Contract Output 
TRU-1.01.a 

$15,921,627 60% Available Fee for 5,000 cubic meters TRU   

200 2.646% $700,983 
200 2.646% $700,983 
200 2.646% $700,983 
200 2.646% $700,983 
200 2.646% $700,983 
200 2.646% $700,983 
200 2.646% $700,983 
200 2.646% $700,983 
200 2.646% $700,983 
200 2.646% $700,983 
200 2.646% $700,983 

 

88 2.646% $700,983 
TOTAL 4288 60.0% $15,921,627 

 

Table 16b. Supplemental Fee Schedule for Contract Output TRU-1.01b 

SRNSARRA-
TRU FEE 
POOL 

$26,495,470 100% Total Fee Pool for PBI No. SRNSARRA-TRU 

Contract 
Output  
TRU-1.01.b 

$5,507,209 21% Complete disposition of 5000 m3 of Legacy CH-
TRU by 12/31/2012   

 

Table 16c. Supplemental Fee Schedule for Contract Output TRU-1.01c 

SRNSARRA-
TRU FEE 
POOL 

$26,495,470 100% Total Fee Pool for PBI No. SRNSARRA-TRU 

Contract 
Output 
TRU-1.01.c 

$4,791,273 18% Based on a monthly average of 4.5 WIPP 
shipments per week for the period 10/01/2010 – 
through 11/30/2010 and 3/1/2011 through 
5/31/2011 and an average of over 5 per week 
thereafter, available to CCP. Paid in 23 monthly 
payments from October 2010 through December 
2012 (excluding shipments in January and 
February 2011 and December 2011) further 
defined on Table 16, Part 3. 

10/31/2010 0.62% $165,216 
11/30/2010 0.83% $220,288 
1/31/2011 0.00% $0 
2/28/2011 0.00% $0 
3/31/2011 0.79% $209,799 

August 1, 2010 through 
December 31, 2012 

4/30/2011 0.79% $209,799 
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Table 16c. Supplemental Fee Schedule for Contract Output TRU-1.01c 

SRNSARRA-
TRU FEE 
POOL 

$26,495,470 100% Total Fee Pool for PBI No. SRNSARRA-TRU 

5/31/2011 0.79% $209,799 
6/30/2011 0.79% $209,799 
7/31/2011 0.79% $209,799 
8/31/2011 0.79% $209,799 
9/30/2011 0.79% $209,799 
10/31/2011 0.79% $209,799 
11/30/2011 0.79% $209,799 
1/31/2012 0.79% $209,799 
2/29/2012 0.79% $209,799 
3/31/2012 0.79% $209,799 
4/30/2012 0.79% $209,799 
5/31/2012 0.79% $209,799 
6/30/2012 0.79% $209,799 
7/31/2012 0.79% $209,799 
8/31/2012 0.79% $209,799 
9/30/2012 0.79% $209,799 
10/31/2012 0.79% $209,799 

 

11/30/2012 0.79% $209,799 
 12/31/2012 0.79% $209,789 

TOTAL  18% $4,791,273 
 
 

1111..11..22    CCoonnttrraacctt  OOuuttppuutt  TTRRUU--22  

Develop and submit a plan by September 30, 2010 for disposition of nominally 200 cubic meters 
of legacy TRU waste identified as very difficult waste that do not have clear disposition paths. 

1111..11..22..11  DDeessccrriippttiioonn//BBaacckkggrroouunndd//JJuussttiiffiiccaattiioonn  

This plan is necessary for developing the BCP to incorporate the final work scope into the 
Baseline and facilitate the completion of disposition of the last 200 cubic meters of SRS legacy 
TRU waste. Many technical and security issues will need to be resolved. 

1111..11..22..22  FFeeee  SScchheedduullee  

Up to 1% of the Performance Milestone Period allocated fee may be earned by Contract Output 
TRU-2 as provided in the table below. 
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Table 17. Fee Schedule for Contract Output TRU-2 

Number Target Date 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA 
TRU-2.01 

9/30/2010 1% $275,360 Develop and submit an 
implementation plan including 
technical approach, logic-driven 
schedule, Class 3 cost estimate 
(based on the AACE International 
Recommended Practice No. 17R-
97; Appendix J) on or before 
9/30/2010 for disposition of the 
estimated 200 cubic meters of 
VERY difficult wastes that cannot 
be disposed with the existing 
processes defined in the baseline. 

 

1111..11..33    CCoonnttrraacctt  OOuuttppuutt  TTRRUU--33  

Complete disposition of the nominally 200 cubic meters of legacy TRU waste identified as very 
difficult waste that do not have clear disposition paths. This scope is defined as potential scope in 
the POP. For purposes of this super stretch objective, “disposition” means removal from the TRU 
waste inventory and/or shipment off the SR site. 

1111..11..33..11  DDeessccrriippttiioonn//BBaacckkggrroouunndd//JJuussttiiffiiccaattiioonn  

Although not currently included in the Baseline or POP due to the lack of clear disposition paths, 
it is the strong desire of DOE-SR to complete disposition of this waste as part of the SRS legacy 
TRU Waste Program completion by December 31, 2010. The plan developed in Contract Output 
TRU-2 will be the basis of this challenging work scope. This scope will need to be funded from 
cost efficiencies within the existing Baseline funding level and therefore is considered as a Super-
Stretch PBI. 

1111..11..33..22  FFeeee  SScchheedduullee  

Up to additional $8,000,000 fee may be earned, pending the identification of funding sources 
from cost efficiencies to implement Contract Output TRU-3 Super-Stretch work scope. 
 
 
 



PDN: SR-ARRA-10-0039 Savannah River Recovery Act Program 
Revision: 2 Performance Evaluation and Measurement Plan 
Date: May 18, 2011 Savannah River Nuclear Solutions, LLC 
Page: 28 Contract No. DE-AC09-08SR22470 
  Performance Period: Aug. 1, 2010 through Dec. 31, 2012 

 

 
 

 
 

Table 18. Fee Schedule for Contract Output TRU-3 

Number Target Date 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA 
TRU-3.01a 

12/31/2012 N/A $6,000,000 
(total over base 
fee of 
$26,495,469) 
 
Split 60/40 
 
100% if 
dispositioned, 
40% if ready to 
certify 
 
Fee will be 
awarded in 
increments of 
$600,000 for 
each 20 m3 of 
very difficult 
waste 
dispositioned up 
to a total of 200 
m3. 

Super-Stretch fee applies to the final 
nominally 200 cubic meters of very 
difficult legacy TRU Wastes on or 
before 12/31/2012. This Super-
Stretch fee is contingent on the 
complete dispositioning of the 5000 
m3 identified in TRU-01.01a and 
TRU-01.01b.   

SRNSARRA 
TRU-3.01b 

12/31/2012 N/A $2,000,000 
(total over base 
fee of 
$26,495,469) 

Remaining inventory of TRU waste 
at SRS shall not exceed 200 m3 at 
end of ARRA. Does not include 
TRU waste generated after 
6/30/2012. 

11.211.2  GFS/I  Requirements  for  PBI  No.  SRNSARRA-TRU  GFS/I Requirements for PBI No. SRNSARRA-TRU

11.2.111.2.1  GFS/I  to  be  provided  by  DOE-SR  through  DOE-CBFO,  
Washington  TRU  Solutions  (WTS),  and  CCP  
GFS/I to be provided by DOE-SR through DOE-CBFO,
Washington TRU Solutions (WTS), and CCP

Extended Large Container (LC)/Non-Destructive Assay (NDA) Gamma Detector Calibration 
Range to 40g Plutonium-238 – Complete by December 31, 2010. 

Large Container/Non-Destructive Examination (NDE) Certification – Complete a certification 
audit in October 2010 and receive approval by March 30, 2010. 

NDA, NDE, Head Gas Space (HGS) Sampling Equipment – Provide, maintain, and operate all 
necessary equipment to characterize and certify TRU waste containers for shipment 
throughout the project duration achieving less than 15% down time per week including 
LC/NDA and LC/NDE. 
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Characterization Production Rate 

(A) Provide sufficient resources starting in June 2010 or earlier to 
build a backlog of certified waste containers and support an 
average shipment rate of four and one half (4.5) shipments per 
week starting in August 23, 2010 through May 31, 2011 and 
increase to up to eight (8) shipments per week by June 2011. 

(B) Maintain a 90 calendar day or less certification period from the 
day a container is placed in CCP backlog by SRNS to the day it 
is entered into the Waste Data System. 

TRUPACT-III 

(A) Provide six (6) TRUPACT-III shipping casks by June 2011. 

(B) Provide and achieve operational status for one (1) mobile 
loading unit for TRUPACT-III shipments by June 2011 

(C) Maintain shipping capacity of five (5) TRUPACT-III shipments 
per week starting June 2011 through December 2012 

Expert Analysis (EA) Support – Provide timely EA support to evaluate NDA results necessary 
to maintain the characterization production rate 

Standard Waste Box (SWB), Ten Drum Overpack Containers (TDOP), and Standard Large 
Box (SLB) Delivery 

(A) Deliver new containers at a rate as requested by SRNS and 
necessary to maintain TRU waste repackaging and remediation 
operations without any interruptions due to shortage of new containers 

(B) TDOP receipt at a rate of five (5) per week starting the week of 
July 12, 2010 until an inventory of 48 is attained at SRS 

(C) SLB-2 receipt at a rate of six (6) per week until an inventory of 
194 is attained at SRS 

Shipping Schedule – Provide appropriate transportation capability for shipments to WIPP 
using TRUPACT-II, TRUPACT-III, or 72-B shipping casks when backlog of certified 
containers is available 

Loading and Transportation Support – Provide the necessary level of loading and 
transportation support (expected to be up to eight (8) shipments per week) using TRUPACT-
II, TRUPACT-III or the 72-B casks to align with the SRNS container production schedule and 
the overall objective to disposition 5,000 cubic meters by December 31, 2012.   

DOE’s CBFO Technical Support – DOE-CBFO and difficult waste team continue to provide 
technical support in developing acceptable methods of unique waste packaging, 
characterization, certification, and disposal. 

11.2.211.2.2  GFS/I  to  be  provided  by  DOE-SR  GFS/I to be provided by DOE-SR

DSA/Onsite Safety Assessment (OSA) Review Approval – Complete all DSA and OSA 
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reviews and approvals within the timeframe specified in the approved Baseline. 

Baseline Change Proposal (BCP) Approval – Timely approvals and support of the TRU Waste 
Project BCPs 

Continue SLIT Trench and Engineering Trench Operation – Maintain the current LLW SLIT 
Trench and Engineering Trench operational requirements throughout the project 

Offsite MLLW Treatment and Disposal Facilities – Provide viable options of treatment, 
storage, or disposal facilities for all MLLW screened out from the TRU waste inventory and 
necessary funding to complete all disposition by calendar year (CY) 2012 

12.012.0  FOOTPRINT  REDUCTION  (AREA  COMPLETION)  FEE  
AGREEMENT  
FOOTPRINT REDUCTION (AREA COMPLETION) FEE
AGREEMENT

Table 19. Recovery Act Award Fee Summary for PBI No. SRNSARRA-FPR 

Activity Name Area Completion Project   
PBI Number SRNSARRA-FPR 
Revision Number 0 
Allocated Fee $22,136,821 (plus $4,740,768 Super Stretch Fee) 

Affected Recovery Act Project(s) 

This PBI provides Contractor incentives for quality delivery of the 
following Recovery Act Project(s): 

 SRS D&D P & R Areas 
  Project ID Code: 2002150 
  Budget Authority: 06049, FD.05.11.00.0 
  Completion: 9/30/2012 

 SRS D&D M & D Areas 
  Project ID Code: 2002151 
  Budget Authority: 06049, FD.05.12.00.0 
  Completion: 9/30/2011 

 SRS D&D, Soil & Groundwater Activities Site-Wide 
  Project ID Code: 2002152 
  Budget Authority: 06049, FD.05.13.00.0 
  Completion: 9/30/2011 

IPABS PBS Level 3 
SR-0030.R1.1; SR-0030.R1.2; SR-0030.R1.3; SR-0030.R1.4; SR-
0030.R1.5; SR-0030.R2.1; SR-0030.R3.1; SR-0030.R3.1; SR-
0040C.R1.1 

SRNS PEMP Period of Performance August 1, 2010 through September 30, 2012 
Senior Level Manager Name Karen Guevara, Helen Belencan (Deputy) 
Senior Level Supervisor/ Division 
Manager Name 

Wade Whitaker  

12.112.1  Performance  Outcome  Performance Outcome

Reduce risk and out-year baseline costs by achieving a strategic goal to reduce the SRS footprint 
by 75% under ARRA. Completion of waste units and reactor facilities D&D is defined as 
completion of construction, performance of a facility acceptance inspection consistent with 
Procedure 51 of the 8Q Manual (form OSR 20-22) and acceptable resolution of DOE-SR 
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punchlist items. Completion of all other facility D&D is defined as submittal of Revision 0 
Decommissioning Project Final Report (DPFR), or equivalent, to DOE-SR.  
 
This Performance Fee Agreement is structure in a manner that expects SRNS to meet all 
regulatory commitments, to do work safely, to continue to develop and implement cost-effective 
remedial technologies and approaches to reduce out-year costs, and to maintain an effective and 
productive working relationship with SRS regulatory agencies. 
 

Distribution of Fee Pool for ER and D&D
Total Fee Available = $22,136,821
40% of Remaining ARRA Fee Pool

Super Stretch Fee = $4,740,768

C-AREA & PAR POND
$673,563 

3%
ACHIEVE OVERALL 75% 
FOOTPRINT REDUCTION 

$4,490,417 
20%

P-AREA
$5,388,500 

24%

R-AREA
$5,388,500 

24%

M-AREA
$280,651 

1%

B-AREA
$673,563 

3%

SITEWIDE ER & D&D
$5,163,979 

23%

D-AREA
$392,911 

2%

Disposal of K-Area 
Heavy Water Off-Site
(Drummed & Tanked)

SUPER STRETCH
$3,000,000

(additional fee)

Evaporation and 
Grouting of C-

Dissassembly Basin
$1,740,768

(additional fee)

 

Figure 3. Award Fee Pool Distribution for PBI No. SRNS ARRA-FPR 

 

12.1.112.1.1  Contract  Output  FPR-1  Contract Output FPR-1

Complete 75% footprint reduction at the Savannah River Site upon completion of all waste units 
and facilities identified in the table below. 
 

Table 20. Technical Basis for Contract Output FPR-1 

Square 
Miles 

Completed 

SRS 
Index # 

Waste Units / Facilities Area 

3.9 477 
Complete construction/fieldwork at P-AREA REACTOR AREA CASK 
CAR RR TRACKS, NBN 

P 
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Table 20. Technical Basis for Contract Output FPR-1 

Square 
Miles 

Completed 

SRS 
Index # 

Waste Units / Facilities Area 

3.9 539 
Complete submittal of regulatory decision document for ECODS P-2 
(South of P-Area) (Issue ROD) 

P 

1.8 478 
Complete construction/fieldwork at R-AREA REACTOR AREA CASK 
CAR RR TRACKS, NBN 

R 

1.8 540 
Complete submittal of regulatory decision document for ECODS R-1A, -
1B, -1C (EAST OF R REACTOR) (Issue ROD) 

R 

7.0 2243 Complete D&D of 710-B SRTC Hazard Waste Storage Facility B 
1.8 163 Complete construction/field work at GUNSITE 012 RUBBLE PILE, NBN R 

1.8 337 
Complete construction/field work at RUBBLE PILE ACROSS FROM 
GUNSITE 012, NBN 

R 

1.8 544 
Complete construction/field work at ECODS G-3 (ADJACENT TO 
GUNSITE 012), NBN 

R 

1.8 288 Complete construction/field work at R-AREA GROUNDWATER, NBN R 

9.9 326 
Complete construction/fieldwork at POTENTIAL RELEASE OF HEAVY 
METALS FROM 321-M SL  

M 

9.9 340 Complete construction/fieldwork at SALVAGE YARD, 741-A M 

9.9 465 
Complete construction/fieldwork at UNDERGROUND SUMP 321 M 
#001 321-M 

M 

9.9 466 
Complete construction/fieldwork at UNDERGROUND SUMP 321 M 
#002 321-M 

M 

3.9 314 
Complete submittal of regulatory decision document for POTENTIAL 
RELEASE FROM P-AREA DISASSEMBLY BASIN, 105-P (Issue 
ROD) 

P 

3.9 316 
Complete submittal of regulatory decision document for POTENTIAL 
RELEASE FROM P-AREA RX COOLING WATER, 186/190-P (Issue 
ROD)  

P 

36.5 1744 Complete D&D of 185-3K Cooling Tower K 

1.8 39 
Complete submittal of regulatory decision document for GUNSITE 218 
RUBBLE PILE, 631-23G (Issue ROD) 

R 

1.8 271 
Complete construction/fieldwork at COOLING WATER EFFLUENT 
SUMP, 107R 

R 

1.8 556 
Complete construction/fieldwork at R-AREA PROCESS SEWER LINES 
AS ABANDONED 

R 

7.0 528 
Complete construction/fieldwork at ECODS B-3 (East of B Area, South of 
Road C) 

B 

7.0 530 
Complete construction/fieldwork at ECODS B-5 (Adjacent to ECODS B-
3) 

B 

1.8 231 
Complete construction/fieldwork at AREA ON THE NORTH SIDE OF 
BUILDING 105-R, NBN 

R 

1.8 233 
Complete construction/fieldwork at LAYDOWN AREA NORTH OF 
105R, NBN 

R 

1.8 513 
Complete construction/field work at RELEASE FROM DECON R-
REACTOR DISASSEMBLY BASIN 

R 

1.8 517 
Complete construction/field work at COMBINED SPILLS NORTH OF 
BUILDING 105-R, NBN 

R 
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Table 20. Technical Basis for Contract Output FPR-1 

Square 
Miles 

Completed 

SRS 
Index # 

Waste Units / Facilities Area 

1.8 324 
Complete submittal of regulatory decision document for POTENTIAL 
RELEASE OF NAOH/H2 SO4 FROM 183-2R, NBN (Issue ROD) 

R 

1.8 330 
Complete submittal of regulatory decision document for POTENTIAL 
RELEASE FROM R-AREA DISASSEMBLY BASIN, 105-R (Issue 
ROD) 

R 

3.9 126 
Complete construction/fieldwork at SPILL ON 3/15/79 OF 500 GALS OF 
CONTAM WATER, NBN 

P 

3.9 557 
Complete construction/field work at P-AREA PROCESS SEWER LINES 
AS ABANDONED 

P 

1.8 329 Complete construction/fieldwork at R-AREA ASH BASIN, 188-0R R 

5.3 69 
Complete construction/fieldwork at 25% of the D-AREA COAL PILE 
RUNOFF BASIN, 489-D 

D 

5.3 70 
Complete construction/fieldwork at D-AREA WASTE OIL FACILITY, 
484-10D 

D 

5.3 211 Complete construction/fieldwork at D-AREA ASBESTOS PIT, 080-20G D 

5.3 558 
Complete construction/fieldwork at D-AREA PROCESS SEWER LINES 
AS ABANDONED, NBN 

D 

5.3 570 
Complete construction/fieldwork at D-006 PETROLEUM RELEASE 
SITE, NBN 

D 

9.9 359 
Complete construction/fieldwork at SMALL ARMS TRAINING AREA 
(SATA), NBN 

M 

5.30 265 
Complete construction/fieldwork at COMBINED SPILLS FROM 483-D 
AND ASSOCIATED AREAS 

D 

6.95 2003 Complete D&D of 770-U Heavy  Water Component Test Reactor B 
1.80 1921 Complete D&D of 105-R Reactor Building Complex R 

3.90 313 
Complete construction/fieldwork at P-AREA ASH BASIN (including 
Outfall P-007), 188-0P 

P 

1.60 1483 Complete D&D of 651-6G Primary Transformer Substation/681-6G 
PAR 
Pond 

1.60 1491 Complete D&D of 681-6G PAR Pond Pump House 
PAR 
Pond 

1.60 1492 
Complete D&D of 681-7G Pump House Equip Building - Adjacent to 
681-1G 

PAR 
Pond 

1.60 1488 Complete D&D of 681-23G Chlorine Building 
PAR 
Pond 

1.60 1506 Complete D&D of 735-7G Environmental Support Facility, Par Pond 
PAR 
Pond 

1.60 1507 Complete D&D of 735-8G Greenhouse 
PAR 
Pond 

3.9 1902 Complete D&D of 105-P Reactor Building Complex P 

1.9 475 
Complete construction/field work at C Area Reactor Cask Car Railroad 
Tracks as Abandoned, NBN 

C 

1.9 240/242 
Complete construction/fieldwork Potential Release from C Area 
Disassembly Basin & C Area Reactor Cooling Water System 186/190-C 

C 

1.9 1201 
Complete construction/fieldwork at 717-C Contaminated Maintenance 
Facility 

C 
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Table 20. Technical Basis for Contract Output FPR-1 

Square 
Miles 

Completed 

SRS 
Index # 

Waste Units / Facilities Area 

1.9 2237 
Complete construction/fieldwork at 108-3C Fuel Unloading Facilities 
Power 

C 

1.9 2240 
Complete construction/fieldwork at 904-89G Retention Basin for 100-C 
Containment 

C 

1.9 522 Complete construction/fieldwork at of ECODS C-1 C 

1.9 555 
Complete construction/fieldwork at C Area Process Sewer Lines as 
Abandoned 

C 

1.9 511 Complete construction/fieldwork at C Area Reactor Discharge Canal C 
1.9 146 Complete construction/fieldwork at C Area Groundwater Operable Unit C 

12.1.1.112.1.1.1  Description/Background/Justification  Description/Background/Justification

Compliance with SRS Federal Facility Agreement (FFA) milestones and the SRS RCRA Permit 
commitments will allow SRS to maintain a steady pace of area completions and reduce site 
footprint. Establish and complete negotiated regulatory commitments and milestones allowing 
SRS to demonstrate cleanup progress to regulators and stakeholders. 

12.1.1.212.1.1.2  Fee  Schedule  Fee Schedule

Up to 20% of the Performance Milestone Period allocated fee may be earned by Contract Output 
FPR-1 as provided in the table below. 
 

Table 21. Fee Schedule for Contract Output FPR-1 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA FPR-1.01  
20% 

 

$4,427,364 Achieve 75% footprint reduction by 
9/30/2012 by completing all waste units and 
facilities identified in Table 21 above. 

12.1.212.1.2  Contract  Output  FPR-2  Contract Output FPR-2

Complete P Area Operable Unit (PAOU). 

12.1.2.112.1.2.1  Description/Background/Justification  Description/Background/Justification

P Area Operable Unit, composed of P Reactor, ancillary facilities, and waste units as defined in 
the FFA, is the first reactor at SRS to be addressed using Area Completion Strategy, negotiated 
with US Environmental Protection Agency (USEPA) and SCDHEC and supported by 
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stakeholders. Key near-term waste unit cleanup and facility D&D activities must be performed to 
achieve PAOU completion. 

12.1.2.212.1.2.2  Fee  Schedule  Fee Schedule

Up to 24% of the Performance Milestone Period allocated fee may be earned by Contract Output 
FPR-2 as provided in the table below. 
 

Table 22. Fee Schedule for Contract Output FPR-2 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA FPR-2.01 4% $885,473 Complete evaporation/removal of P Reactor 
Disassembly Basin water by 9/30/2011 

SRNSARRA FPR-2.02 3% $664,105 Complete 105-P Reactor vessel cap 
installation by 9/30/2011. 

SRNSARRA FPR-2.03 4% $885,473 Complete grouting of the -40 and – 20 
levels (excluding the reactor vessel) in the 
105-P Reactor by 9/30/2011. 

SRNSARRA FPR-2.04 2% $442,736 Completion of the P-Area Ash Basin waste 
unit by 9/30/2011.  

SRNSARRA FPR-2.05 2% $442,736 Complete installation of cover over P 
Reactor Disassembly Basin by 11/30/2011. 

SRNSARRA FPR-2.06 9% $1,992,314 Complete PAOU by 12/31/2011. 

12.1.312.1.3  Contract  Output  FPR-3  Contract Output FPR-3

Complete R Area Operable Unit (RAOU). 

12.1.3.112.1.3.1  Description/Background/Justification  Description/Background/Justification

R Area Operable Unit, composed of R Reactor, ancillary facilities, and waste units as defined in 
the FFA, is the second reactor at SRS to be addressed using Area Completion Strategy, negotiated 
with USEPA and SCDHEC and supported by stakeholders. Key near-term waste unit cleanup and 
facility D&D activities must be performed to achieve RAOU completion. 

12.1.3.212.1.3.2  Fee  Schedule  Fee Schedule

Up to 24% of the Performance Milestone Period allocated fee may be earned by Contract Output 
FPR-3 as provided in the table below. 
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Table 23. Fee Schedule for Contract Output FPR-3 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA FPR-3.01 2% $442,736 Completion of R Area Process Sewer Lines 
waste unit by 9/30/2011. 

SRNSARRA FPR-3.02 3% $664,105 Complete 105-R Reactor vessel grouting 
and cap installation by 9/30/2011. 

SRNSARRA FPR-3.03 2% $442,736 Completion of R-Area Ash Basin waste unit 
by 9/30/2011. 

SRNSARRA FPR-3.04 4.5% $996,157 Complete grouting of -40 and -20 levels 
(excluding the reactor vessel) in 105-R 
Reactor by 9/30/2011. 

SRNSARRA FPR-3.05 3.5% $774,789 Complete installation of cover over R 
Reactor Disassembly Basin by 9/30/2011. 

SRNSARRA FPR-3.06 9% $1,992,314 Complete RAOU by 12/31/2011. 

12.1.412.1.4  Contract  Output  FPR-4  Contract Output FPR-4

Complete M Area Operable Unit (MAOU). 

12.1.4.112.1.4.1  Description/Background/Justification  Description/Background/Justification

M Area Operable Unit will be the first Area Completion achieved under the Recovery Act. 
Completing the 45-acre MAOU addresses contaminated soils associated with waste units as 
defined in the FFA, and removes the remaining known sources to the 1,500-acre groundwater 
plume in M Area. Key near-term cleanup activities that must be performed to achieve MAOU 
Completion are described below. 

12.1.4.212.1.4.2  Fee  Schedule  Fee Schedule

Up to 1.25% of the Performance Milestone Period allocated fee may be earned by Contract 
Output FPR-4 as provided in the table below. 
 

Table 24. Fee Schedule for Contract Output FPR-4 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA FPR-4.01 1.25% $276,710 Submittal of the Rev 0 Post Construction 
Report to DOE-SR by 9/30/2010. 

12.1.512.1.5  Contract  Output  FPR-5  Contract Output FPR-5

Conduct Area Completion activities at the D Area Operable Unit (DAOU). 
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12.1.5.112.1.5.1  Description/Background/Justification  Description/Background/Justification

In the DAOU, waste units as defined in the FFA will be addressed. The DAOU ARRA scope to 
support Area Completion is the remediation of soils and sediments that are contaminated with 
volatile organic compounds, metals and/or pesticides, and soils and concrete that is contaminated 
with tritium. Key near-term activities that will be conducted at the DAOU are described below. 

12.1.5.212.1.5.2  Fee  Schedule  Fee Schedule

Up to 1.75% of the Performance Milestone Period allocated fee may be earned by Contract 
Output FPR-5 as provided in the table below. 
 

Table 25. Fee Schedule for Contract Output FPR-5 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA FPR-5.01 0.6% $132,821 Start operations of the D-Area Enhanced 
Soil Vapor Extraction System by 
12/31/2010.   

SRNSARRA FPR-5.02 1.15% $254,573 Start operations of the D-Area soils & 
concrete thermal detritiation remediation 
system by 3/31/2011.   

12.1.612.1.6  Contract  Output  FPR-6  Contract Output FPR-6

Complete B-Area, to include the Heavy Water Components Test Reactor (HWCTR), 710-B, and 
Early Construction and Operations Disposal Site (ECODS) B3/B5.  

12.1.6.112.1.6.1  Description/Background/Justification  Description/Background/Justification

Activities that will be conducted for the HWCTR Project, 710-B, and the Remediation of ECODS 
B3/B5 will support B Area Operable Unit Completion. Key near-term activities that will be 
performed to complete B-Area are described below. 

12.1.6.212.1.6.2  Fee  Schedule  Fee Schedule

Up to 3% of the Performance Milestone Period allocated fee may be earned by Contract Output 
FPR-6 as provided in the table below. 
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Table 26. Fee Schedule for Contract Output FPR-6 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA FPR-6.01 1.0% $221,368 Complete grouting the HWCTR.  Complete 
by 9/30/2011.    

SRNSARRA FPR-6.02 1.0% $221,368 Complete decommissioning of the HWCTR. 
Complete by 9/30/2011. 

SRNSARRA FPR-6.03 1.0% $221,368 Complete decommissioning of 710-B and 
remediation of ECODS B3/B5.  Complete 
by 9/30/2011. 

12.1.712.1.7  Contract  Output  FPR-7  Contract Output FPR-7

Conduct Area Completion activities that support footprint reduction and/or regulatory 
compliance.   

12.1.7.112.1.7.1  Description/Background/Justification  Description/Background/Justification

This scope includes the F Area Barrier Wall extension, the H Area Silver Chloride (AgCl) 
Injection System Installation and Operation and the K-Area Cooling Tower Decommissioning. 

12.1.7.212.1.7.2  Fee  Schedule  Fee Schedule

Up to 23% of the Performance Milestone Period allocated fee may be earned by Contract Output 
FPR-7 as provided in the table below. 
 

Table 27. Fee Schedule for Contract Output FPR-7 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA FPR-7.01a 2% $442,737 Complete construction of the H Area Base 
Injection/AgCl System by 12/31/2010. 

SRNSARRA FPR-7.01b 2% $442,737 Start operations of the H Area Base 
Injection/AgCl System by 9/30/2011. 

SRNSARRA FPR-7.02 3% $664,105 Complete decommissioning of the K-Area 
Cooling Tower by 12/31/2010. 

SRNSARRA FPR-7.03 5.5% $1,217,525 Completion of the F-Area barrier wall 
project by 9/30/2011. 

SRNSARRA FPR-7.04 6% $1,328,209 Complete D&D and cleanup of SATA by 
9/30/2011.   

SRNSARRA FPR-7.05 0.5% $110,684 Submittal of the Rev 0 Statement of 
Basis/Proposed Plan for the Consolidated 
Incinerator Facility to DOE-SR by 
9/30/2011. 



Savannah River Recovery Act Program PDN: SR-ARRA-10-0039 
Performance Evaluation and Measurement Plan Revision: 2 
Savannah River Nuclear Solutions, LLC Date: May 18, 2011 
Contract No. DE-AC09-08SR22470 Page: 39 
Performance Period: Aug. 1, 2010 through Dec. 31, 2012   

 

 
 

Table 27. Fee Schedule for Contract Output FPR-7 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA FPR-7.06 4% $885,473 Completion of the remaining General Plant 
Projects as identified: ATTA Construction, 
Gunsite 012 Remediation, and initiation of 
oxidizing agent injection at the A-014 
(MACO II) site by 9/30/2011 

12.1.812.1.8  Contract  Output  FPR-8  Contract Output FPR-8

Conduct Area Completion activities that support footprint reduction and/or regulatory 
compliance.   

12.1.8.112.1.8.1  Description/Background/Justification  Description/Background/Justification

This scope includes the Characterization and Remediation of the C Area Discharge Canal, C 
Reactor Groundwater, and C Area Operable Unit Waste Units Completion of this scope results in 
approximately 8% towards the 75% sitewide footprint reduction goal. 

12.1.8.212.1.8.2  Fee  Schedule  Fee Schedule

Up to 3% of the Performance Milestone Period allocated fee may be earned by Contract Output 
FPR-8 as provided in the table below. 
 

Table 28. Fee Schedule for Contract Output FPR-8 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA FPR-8.01 0.30% $66,410 Complete C Discharge Canal 
characterization and remediation by 
9/30/2012. 

SRNSARRA FPR-8.02 0.30% $66,410 Complete C Reactor groundwater 
characterization and remediation by 
9/30/2012. 

SRNSARRA FPR-8.03 1.70% $376,326 Complete C Area Operable Unit Waste Unit 
Characterization and Remediation by 
9/30/2012. 

SRNSARRA FPR-8.04 0.70% $154,958 Complete PAR Pond Facilities D&D by 
9/30/2011. 
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12.1.912.1.9  Contract  Output  FPR-9  Contract Output FPR-9

Conduct Area Completion activities that support footprint reduction and/or regulatory 
compliance.   

12.1.9.112.1.9.1  Description/Background/Justification  Description/Background/Justification

This scope includes the removal of the entire inventory of surplus, bulk reactor moderator (heavy 
water) from K-Area and the disposal of bulk reactor moderator to an appropriately permitted off-
site facility. This scope and the associated fee will need to be funded from cost efficiencies within 
the existing Baseline funding level and therefore is considered as a Super Stretch PBI. 

12.1.9.212.1.9.2  Fee  Schedule  Fee Schedule

Up to additional $3,000,000 fee may be earned, pending the identification of funding sources 
from cost efficiencies to implement Contract Output FPR-9 Super-Stretch work scope. 
 

Table 29. Fee Schedule for Contract Output FPR-9 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA FPR-9.01 SUPER 
STRETCH 

$1,500,000 Drummed Reactor Moderator: Remove 
entire surplus inventory from K-Area and 
disposition to an off-site facility by 
9/30/2011. 

SRNSARRA FPR-9.02 SUPER 
STRETCH 

$1,500,000 Tanked (Undrummed) Reactor Moderator: 
Remove entire surplus inventory from K-
Area and disposition to an off-site facility 
by 9/30/2011. 

12.1.1012.1.10  Contract  Output  FPR-10  Contract Output FPR-10

Complete C-Area Disassembly Basin Water Evaporation and Grouting.  The cost of performing 
this scope of work and paying additional fee will be funded by efficiencies recognized within the 
ARRA baseline.  This is a super stretch PBI and the associated $1,740,768 of fee is in addition to 
the definitized award fee pool. 

12.1.10.112.1.10.1  Description/Background/Justification  Description/Background/Justification

C-Area Disassembly Basin contains approximately 3.0M gallons of contaminated water, sludge, 
and activated scrap metal.  This water needs to be evaporated in addition to approximately 
400,000 gallons of contaminated water present in the 100-C Containment Basin Storage Tank 
which will be pumped into the C Disassembly Basin for evaporation.  Once evaporation is 
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complete, the remaining sludge and activated scrap metal will be stabilized by grouting in place.  
FPR10.03, FPR10.04, FPR10.05 and FPR 10.06 will be completed at DOE’s discretion.  In the 
event that any of the Sub-PBI’s listed below are not authorized by DOE to be started, no award 
fee will be due for these tasks. 

12.1.10.212.1.10.2  Fee  Schedule  Fee Schedule

Up to additional $1,740,768 fee may be earned, pending the identification of funding sources 
from cost efficiencies to implement Contract Output FPR-10 Super-Stretch work scope. Up to 
100% of the Performance Milestone Period allocated fee may be earned by Contract Output FPR-
10 as provided in the table below. 
 

Table 30. Fee Schedule for Contract Output FPR-10 

Number 
Allocated 
PBI Fee % 

Fee Amount Completion Criteria 

SRNSARRA FPR-10.01 42%  
$726,802 

 

Complete installation and commence 
operation of 7 of 10 C-Area Evaporators by 
1/31/2012. 

SRNSARRA FPR-10.02 11% $183,862 Complete evaporation of sufficient amount 
of water from the assembly basin to allow 
shield layer of grouting by 9/30/2012 
(approximately 1.7M gallons) 

SRNSARRA FPR-10.03 13% $228,862 Complete the layer of shield grouting 
sufficient to stabilize the sludge and 
activated scrap metal in the bottom of the 
disassembly basin by 9/30/2012   

SRNSARRA FPR-10.04 9% $166,369 Complete evaporation of the remaining 
water in the disassembly basin to allow final 
grouting of the complete basin by 9/30/2012 

SRNSARRA FPR-10.05 20% $344,873 Complete the final grouting of the 
disassembly basin to fill to grade level by 
9/30/2012.. 

SRNSARRA FPR-10.06 5% $90,000 Complete disposition of D&R equipment 
via ex-situ disposal by 9/30/2012.. 

12.1.10.312.1.10.3  Additional  GFS/I  Requirements  Specific  to  FPR-10  Additional GFS/I Requirements Specific to FPR-10

 Timely management & resolution of SC State Historic Preservation Office issues 
 
 Timely authorization to proceed with phased execution approach after formal 

request by SRNS 
 

 DOE reserves the right to not authorize any of the above phases of work.  No 
award fee is due for any phase which has not been authorized. 
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1122..22  GGFFSS//II  RReeqquuiirreemmeennttss  ffoorr  PPBBII  NNoo..  SSRRNNSSAARRRRAA--FFPPRR  

Timely Review/Approval of Documents – Provide within 15 calendar days of submittal 
reviews and approvals of final documents and products. Such submittals may include but are 
not limited to: FFA and RCRA regulatory documents and correspondence; Facility 
Decommissioning Reports; property disposition documents; Decommissioning End Point 
documents; Decommissioning Project Final reports; project management documents. 

Coordination of Activities for Acceptance Verification – Coordinate required activities 
support Mechanical Completion commitments, including, but not limited to: participating in 
timely facility inspections and walk downs upon completion of field construction activities; 
coordinating facility inspections and walk down inspections with representative(s) of the 
regulatory agencies (e.g., USEPA, SCDHEC, etc.) upon completion of field construction 
activities; and, reviewing, signing and submitting regulatory letters documenting the 
completion of field construction activities and mechanical completion. 

Re-alignment of Due Dates in Response to Changed Conditions – Lead the effort to modify 
regulatory and/or contractual milestones or commitments due to changed or unexpected field 
conditions, including additional investigations; newly promulgated regulatory requirements or 
changes to existing regulatory requirements, agreements or vehicles; and, delays in the review 
and /or approval of regulatory, contractual or project documents.   

Inter-Agency Liaison – Serve as the lead agency in interactions with the Department of 
Defense regarding use of lands and facilities that may impact SRNS contractual and 
regulatory commitments, milestones and agreements and communicating the results of these 
interactions to SRNS.   

Historical Preservation Coordination – Serve as the lead agency in interactions with the State 
Historic Preservation Office regarding the preservation of land and facilities that may impact 
SRNS contractual and regulatory commitments, milestones, and agreements, and 
communicating the results of these interactions to SRNS.  

Regulatory Coordination – Coordinate regulator availability and provide regulators ready 
access to the Site to support project schedules for accelerated work through FY 2012, e.g. 
document reviews/approvals, issuance of permits, completion of walk downs.   

Notification of any changes in determinations made in accordance with the Davis–Bacon Act 
of 1931 – Notify SRNS within 15 days of any work that is determined to be covered under the 
Davis–Bacon Act of 1931.  

Coordination of U.S. Forestry Service (USFS) Activities – Coordinate USFS activities such as 
controlled burns, animal control events (trapping, hunting, etc.) timber harvesting, pesticide 
application and other land management activities to minimize impact on SRNS activities. 

13.013.0  GLOSSARY  GLOSSARY

Award Fee. See Performance Fee Agreement. Award fee is performance fee developed using 
subjective criteria. 
 
Base Incentive. An incentive associated with work to be performed under the scope of the 



Savannah River Recovery Act Program PDN: SR-ARRA-10-0039 
Performance Evaluation and Measurement Plan Revision: 2 
Savannah River Nuclear Solutions, LLC Date: May 18, 2011 
Contract No. DE-AC09-08SR22470 Page: 43 
Performance Period: Aug. 1, 2010 through Dec. 31, 2012   

 

 
 

contract and which is believed by the parties to be within available funding. 
 
Baseline change proposal (BCP). The contractor normally generates the BCP for documenting 
baseline changes. It should provide a complete description of a proposed change and its resulting 
baseline impacts. The BCP serves as an audit tool for baseline changes. The BCP must be 
submitted in accordance with the baseline change control guidelines contained in the change 
control section of this document. 
 
Baseline. The quantitative expression of the project scope, schedule, and cost, against which the 
status of resources and progress can be measured. The field maintains the project baseline as a 
collection of documents, including resource loaded schedule networks, cost estimates, and 
documented assumptions. The baseline is the key component of the project controls system 
because it documents the program plan for performing the work and provides the information 
required by DOE business practices for evaluating resources and program performance. For 
planning purposes, project baselines should reflect full regulatory compliance and should be 
based on reasonable out-year funding assumptions.  
 
Change Control. A documented process applying technical and management review and approval 
of changes to technical, schedule, and cost baselines. 
 
Completion Criteria. A defined set of performance actions, the completion of which objectively 
confirms achievement of a performance milestone 
 
Contractor. The term contractor as used in this document refers to management and operation 
(M&O) contractor unless otherwise stated. Synonymous with contractor and M&O contractor is 
site contractor. 
 
Federal Project Director (FPD). The FPD resides at either the field or HQ and serves as the single 
point of contact between Federal and contractor staff for matters relating to the project and its 
execution. The Program Secretarial Officer may delegate certain authorities and responsibilities 
to the FPD. 
 
Fee Determining Official (FDO).The Fee Determining Official for ARRA is the Site Manager, 
Savannah River Operations Office.  
 
Fiscal Year (FY). The U.S. government fiscal year begins on October 1 and ends on the following 
September 30 of every year. 
 
Gateway. A gateway creates the requirement that previously incentivized work, usually in the 
same work package, is to be performed prior to any follow-on incentives being earned (these may 
be subsequent annual incentives or “Super Stretch” Incentives). Gateways are to be used to 
ensure that priority work will be performed and that necessary tasks are not deferred as 
contractors make decisions relative to the application of resources relative to potential fee. 
 
Hybrid Incentives. Hybrid incentives contain both subjective and objective elements. An example 
of such an incentive might be the achievement of an acceptable Safety Program by a specific 
date. The extent to which it is acceptable will be determined subjectively, while the date of 
achievement will be determined objectively. 
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Integrated Incentive. An integrated incentive is an incentive that appears in several contracts 
which has the same end goal and requires the various contractors to work together in achieving 
that goal. An example would be to include in all contracts addressing the shipment of TRU waste 
to WIPP an incentive to ship the TRU waste and to coordinate such shipments such that 
TRUPACTs and trucks would be available to the various contractors when needed. 
 
Integrated Planning, Accountability, and Budgeting System (IPABS). The objective of IPABS is 
to establish a single integrated EM corporate database to support budget, performance, technical 
analyses, and inquiries for eliminating redundant requirements and reporting systems and 
providing a single source for data management. IPABS-IS should correlate to baselines. The 
IPABS-IS is IPABS user interface for data input and reporting. 
 
Legacy Transuranic (TRU) Waste. The inventory of TRU waste existing at SRS on April 09, 
2009. 
 
Life cycle. Project inception through project completion. 
 
Management and operating (M&O). “Management and operating contract” means an agreement 
under which the Government contracts for the operation, maintenance, or support, on its behalf, 
of a Government-owned or -controlled research, development, special production, or testing 
establishment wholly or principally devoted to one or more major programs of the contracting 
Federal agency (Federal Acquisition Regulations System Section 17.601). 
 
Milestone. A milestone is an important or critical event with no duration required for achieving 
project objective(s). Milestones are comprised of a noun; modifiers; active, results-oriented verb; 
and a date. Milestones can signify activity starts and completions. 
 
Objective Incentives. Objective incentives tend to be specific in nature and lend themselves to 
evaluation against quantifiable measures (i.e., objective performance measures). To the extent 
that a performance measure is defined and measured in objective terms, the fee associated with its 
achievement is earned based on the extent to which the contractor’s performance meets those 
objective terms. 
 
Office of Engineering and Construction Management (OECM). The OECM is a DOE HQ 
organization within the Office of the Chief Financial Officer. It serves as DOE principal point of 
contact relating to program and project management and develops policy and assists in the 
planning, programming, budgeting, and execution process for the acquisition of capital assets in 
coordination with the PSO and project management support offices.  
 
Office of Environmental Management (EM). DOE created this organization in 1989 to mitigate 
the risks and hazards posed by the legacy of nuclear weapons production and research. Included 
are an unprecedented amount of contaminated waste, water, and soil, and a vast number of 
contaminated structures remaining radioactive for thousands of years. EM is composed of the 
Offices of ER and Waste Management. 
 
Organizational Breakdown Structure (OBS). The project’s functional organization. Control 
accounts are identified at a natural intersection point of the Work Breakdown Structure and OBS.  



Savannah River Recovery Act Program PDN: SR-ARRA-10-0039 
Performance Evaluation and Measurement Plan Revision: 2 
Savannah River Nuclear Solutions, LLC Date: May 18, 2011 
Contract No. DE-AC09-08SR22470 Page: 45 
Performance Period: Aug. 1, 2010 through Dec. 31, 2012   

 

 
 

 
Performance Based Incentive (PBI). See Performance Fee Agreement. 
 
Performance Evaluation Measurement Plan (PEMP). The PEMP, required by the Contract, 
illustrates the process management will use to identify strategic goals that can be achieved by 
contract, develop performance incentives to accomplish that strategy, and verify completion of 
invoiced incentives. The Recovery Act PEMP is related to other project documents, such as the 
Project Execution Plan and the Quality Assurance Surveillance Plan. 
Performance Fee Agreement (PFA). The PFA is between the federal government and a 
contractor, and identifies specific performance criteria that can be documented when completed, 
and an amount of fee, used as an incentive, associated with completing and documenting 
performance. The contract defines performance fee can be an incentive fee component for 
objective performance requirements (e.g. Performance-Based Incentive), and/or an award fee 
component for subjective performance requirements. 
 
Performance Fee Agreement Schedule. A chronological listing of the Performance Fee 
Agreement completion criteria, including cost. 
 
Performance Fee Board. Federal staff members of the Integrated Project Team who are 
responsible for reviewing all Performance Fee Agreement performance reporting, and providing 
recommendation to the Fee Determining Official concerning payment of fee. 
 
Performance Measurement Baseline. The time-phased budget (budgeted cost of work scheduled) 
plan plus any undistributed budget against which project performance is measured.  
 
Project Baseline Summary (PBS). The PBS is the main source of summary EM project 
information needed to support planning, budgeting, execution, and reporting/evaluation. IPABS-
IS collects data by PBS, and EM funds projects by PBS. The majority of projects have one PBS.  
PBS is the common denominator for the planning, budgeting, execution, and reporting/evaluation 
functions. 
 
Project Risk. A factor, element, constraint, or course of action on a project introducing an 
uncertainty of outcome and the possibility of technical deficiencies, inadequate performance, 
schedule delays, or cost overruns that could impact a mission. In the evaluation of project risk, 
the potential negative or positive impacts and the probability of occurrence must be considered. 
 
Project. A unique effort supporting a program mission, having defined start and end points, 
undertaken to create a product, facility, or system, and containing interdependent activities 
planned to meet a common objective or mission. Project types include planning and execution of 
construction, renovation, modification, line items for maintenance and repair, environmental 
restoration, deactivation and decommissioning efforts, information technology, and large capital 
equipment or technology development activities. Tasks such as basic research, grants, ordinary 
repairs, maintenance of facilities, and operations are not considered projects. For simplicity, this 
document uses “projects” when referring to both programs and projects. 
 
Stretch. A Stretch incentive motivates the contractor to accelerate contractual work by achieving 
cost efficiencies, thereby accomplishing all work within the same work package at a cost less than 
that reflected in the approved baseline. The cost efficiencies achieved are normally within the 
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range of the original estimate (budget) for the work or achievable through efficiencies in the 
performance of such work. Any fee associated with the acceleration of such work is part of the 
basic Total Estimated Fee Pool. By designation as a Stretch Performance Fee Agreement, the 
contractor is authorized to initiate activity at its discretion at the time the incentive is created. The 
Contractor does not need to obtain approval from the Change Control Board prior to beginning 
work on a Stretch Performance Fee Agreement. 
 
Subjective Incentives. Subjective incentives use adjectival measures related to quality of service 
or product. The success of a contractor against subjective measures is determined by the 
government, which will consider the related conditions under which the work was performed and 
the contractor’s specific performance as measured against the government’s objective. 
 
Super-Stretch. A Super Stretch Incentive is defined as a performance-based incentive designed to 
motivate the contractor to accomplish unbudgeted work through cost efficiencies and/or savings 
realized during execution of an existing performance measurement baseline and/or contract work 
authorization document. Work that is associated with a Super Stretch incentive may be initiated 
under a pre-approved (through the Change Control process) baseline planning package and then 
executed and completed under a work package. Because Super Stretch-incentivized work and the 
associated fee are unbudgeted and unfunded, the contractor must provide objective evidence that 
cost efficiencies/savings are realized or that cost efficiencies/savings are forecasted at a high 
degree of certainty. In some cases, initiation of a Super Stretch-incentivized planning package 
may result in an over-target baseline condition. The contractor is expected to exercise diligence 
and discretion to ensure work is completed and objectives are achieved under the existing 
approved performance baseline while planning and executing Super Stretch-incentivized work. 
Because a Super Stretch incentive is focused on delivery of an end product, measures and metrics 
must be objective. 
 
Validation. Validation is a method of comparison between a Performance Fee Agreement and 
physical completion of performance criteria. The comparison is evaluated to determine adequacy 
of meeting the intent of the Performance Fee Agreement. 
 
Verification. Verification is a method of comparison between a Performance Fee Agreement and 
documentation of completion of performance criteria. The comparison is evaluated to determine 
adequacy of documenting completion of the Performance Fee Agreement. 
 
Work Breakdown Structure (WBS). The WBS is a product-oriented family tree subdivision of the 
work required to produce the end product. The WBS is structured in accordance with the way 
work will be performed and reflects the way in which project costs and data will be summarized 
and eventually reported. 
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $81,185,189.55

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to obligate funding to CLIN 00001 (EM Base Funds)

in accordance with SRNS FY2011 FINPLAN 14.  Funds in the amount of $81,185,189.55 are

hereby obligated to CLIN 00001, thereby increasing it from $2,707,058,549.12 to

$2,788,243,738.67.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,107,085,075.29 to

$4,188,270,264.84.

C.  The contract estimated value and all other terms and conditions remain unchanged.
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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $19,417.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Commerce Funds)

in accordance with SRNS FY2011 FINPLAN 14.  Funds in the amount of $19,417.00 are hereby

obligated to CLIN 00001, thereby increasing it from $2,788,243,738.67 to $2,788,263,155.67.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,188,270,264.84 to

$4,188,289,681.84.

C.  The contract estimated value and all other terms and conditions remain unchanged.
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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $698,488.98

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I-53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Funds)

in accordance with SRNS FY2011 FINPLAN 14.  Funds in the amount of $698,488.98 are hereby

obligated to CLIN 00001, thereby increasing it from $2,788,263,155.67 to $2,788,961,644.65.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,188,289,681.84 to

$4,188,988,170.82.

C.  The contract estimated value and all other terms and conditions remain unchanged.
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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $2,037,192.86

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Funds) in accordance with SRNS FY2011 FINPLAN 14.  Funds in the amount of $2,037,192.86 are

hereby obligated to CLIN 00001, thereby increasing it from $2,788,961,644.65 to

$2,790,998,837.51.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $$4,188,988,170.82 to

$4,191,025,363.68.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

05/26/2011
Signature on File
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NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901
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Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM002682See Block 16C178
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $625,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I-53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (DHS Funds) in

accordance with SRNS FY2011 FINPLAN 14.  Funds in the amount of $625,000.00 are hereby

obligated to CLIN 00001, thereby increasing it from $2,790,998,837.51 to $2,791,623,837.51.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,191,025,363.68 to

$4,191,650,363.68.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

05/26/2011
Signature on File
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/178

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM002682See Block 16C179
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $50,526.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (NRC Funds) in

accordance with SRNS FY2011 FINPLAN 14.  Funds in the amount of $50,526.00 are hereby

obligated to CLIN 00001, thereby increasing it from $2,791,623,837.51 to $2,791,674,363.51.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,191,650,363.68 to

$4,191,700,889.68.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

05/26/2011
Signature on File
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/179

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM002682See Block 16C180
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $43,985.06

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (State Funds) in

accordance with SRNS FY2011 FINPLAN 14.  Funds in the amount of $43,985.06 are hereby

obligated to CLIN 00001, thereby increasing it from $2,791,674,363.51 to $2,791,718,348.57.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,191,700,889.68 to

$4,191,744,874.74 .

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

05/26/2011
Signature on File
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC
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        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT , 1. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO l5 PROJECT NO /If ap~l~ble} 

181 See Block 16C 11EM002761 
6 ISSUED BY CODE 00901 7 ADMINISTERED BY /If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

9 NAME AND ADDRESS OF CONTRACTOR /No $/100/. co,nty. St•to and ZIP c_, (x) 9A AMENDMENT OF SOLICITATION NO 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 98 DATED (SEE ITEM 11) 

203 LAUR'.::NS ST SW 
A IKEN SC 298012421 

10A MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

108 DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 

11. "'" 11 CM UNL T AP~u,;,> I U , .. u~ :ouu1,, ,.., .. '"" 

Tho above rn.mbered sohc,Iat,on ,s amended as sel lor1h ,n llem 14 The hour and dale specd,ed for rece,pt or Offers ,s exlended ,s noI exlended. 

orrers musl acknowledge rece,pt of th,s amendment prtor to lhe hour and date spec,t,ed in the sohc,tation or as amended. by one of the rollowmg methods (a) By compleI,ng 

ucms 8 and 15 and returnu,g ____ cop,es of lhe amendment (b) By acknowledgtng rece,pl of this amondmenl on each copy cf lhe offer subm,ned or (c) By 

separale lellet or lelegram W'lach ancludes a rererence 10 the sohcatat,on atad amendmenl numbers FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER ~ by 
vartu8 of !his amendment you desire lo Change an offer already submitted, such change may be made by telegram or letter, providod eaeh Ieleg,am or letter makes reference 
10 lhe sohcatat,on ond lhis amendment ond is received pt,or lo the opening hour and dale $p8Cified 

12 ACCOUNTING AND APPROPRIATION DATA (If roqu,roo) 

No change in accounting and appropriation data 
13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14, 

CHECK ONE 

X 

A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO IN ITEM 10A 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as Changes tn pay,ng off,ce, 
appropnat,on date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b) 

1,; THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

u v • Ht:K (:;peory type or moamcat,on ana autnontyJ 

DEAR 970.5211-1 WORK AUTHORIZATION (MAY 2007) 

E. IMPORTANT: Contractor x cs not. ,s requtred 10 sign lh1s document and return cop,es to lhe ,sswr.g offoce 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Ot[Jan,zed by UCF secllon headings. tnCludmg soltc1tat1onlcontract sub;ect matler where leas,ble) 

A. The purpose of this modification is to delete Clause H-54 and add DEAR 970.5211-1 and 

DOE Order 412.lA. 

11) Clause H-54 WORK AUTHORIZATION SYSTEM is hereby deleted in its entirety. 

(2) DEAR 970.5211-1 WORK AUTHORIZATION (MAY 2007) is hereby added to Section I of the 
contract. See page 2 for full text of the clause. 

(3) DOE Order 412.lA WORK AUTHORIZATION SYSTEM is hereby added to Section J, Appendix E -
List B/Applicable DOE Directives and Orders. 

B. All references in the contract to Clause H-54 WORK AUTHORIZATION SYSTEM are hereby 

changed to DEAR 970.5211-1 WORK AUTHORIZATION. 

Except as provodod here,n. all I01ms and COnd,I,ons of the document referenced ,n Item 9A o, 1 OA. as hetelcforo Cllanged. rema<ns unehanged and ,n full force and effect 

15A NAME ANO TITLE OF SIGNER /Type or pnnl) 16A NAME AND TITLE OF CONTRACTING OFFICER (Tyl)fJ or pnnt) 

158 CONTRACTORIOFFEROR 

NSN 7540-01-152-8070 
Pre,oous e~,I,on unusable 

15C DATE SIGNED 

Charlene Smith 

168 UNITED STATES OF AMERICA 

Signature on File 
js;r;,,•l<Uo or Con:,aa,ng Offlcv) 

16C DATE SIGNED 

06/16/2011 

STANDARD FORM 30 (REV 1C-83) 
Prescribed by GSA 
FAR (48 CFR) 53 243 



DEAR 970.5211-1 WORK AUTHORIZATION (MAY 2007) 

Contract No. DE-AC09-08SH.22470 
~lodilication '.'.11. 181 

Pngc 2 of2 

(a) Work authorization proposal. Prior to the start of each fiscal year, the Contracting Officer or 
designee shall provide the Contractor with program execution guidance in sufficient detail to enable 
the Contractor to develop an estimated cost, scope, and schedule. In addition, the Contracting 
Officer may unilaterally assign work. The Contractor shall submit to the Contracting Officer or 
other designated official, a detailed description of work, a budget of estimated costs, and a schedule 
of performance for the work it recommends be undertaken during that upcoming fiscal year. 

(b) Cost estimates. The Contractor and the Contracting Officer shall establish a budget of estimated 
costs, description of work, and schedule of performance for each work assignment. If agreement 
cannot be reached as to scope, schedule, and estimated cost, the Contracting Officer may issue a 
unilateral work authorization, pursuant to this clause. The work authorization. whether issued 
bilaterally or unilaterally shall become part of the contract. No activities shall be authorized or costs 
incurred prior to Contracting Officer issuance of a work authorization or direction concerning 
continuation of activities of the contract. 

(c) Performance. The Contractor shall perform work as specified in the work authorization, 
consistent with the terms and conditions of this contract. 

(d) Modification. The Contracting Officer may at any time, without notice, issue changes to work 
authorizations within the overall scope of the contract. A proposal for adjustment in estimated costs 
and schedule for performance of work, recognizing work made unnecessary as a result, along with 
new work, shall be submitted by the Contractor in accordance with paragraph (a) of this clause. 
Resolution shall be in accordance with paragraph (b) of this clause. 

(e) Increase in estimated cost. The Contractor shall notify the Contracting Officer immediately 
whenever the cost incurred, plus the projected cost to complete work is projected to differ (plus or 
minus) from the estimate by IO percent. The Contractor shall submit a proposal for modification in 
accordance with paragraph (a) of this clause. Resolution shall be in accordance with paragraph (b) 
of this clause. 

(f) Expenditure of funds and incurrence of costs. The expenditure of monies by the Contractor in the 
performance of all authorized work shall be governed by the · 'Obligation of Funds" or equivalent 
clause of the contract. 

(g) Responsibility to achieve environment, safety, health, and security compliance. Notwithstanding 
other provisions of the contract, the Contractor may, in the event of an emergency, take that 
corrective action necessary to sustain operations consistent with applicable environmental, safety, 
health, and security statutes, regulations, and procedures. If such action is taken. the Contractor 
shall notify the Contracting Officer within 24 hours of initiation and, within 30 days, submit a 
proposal for adjustment in estimated costs and schedule established in accordance with paragraphs 
(a) and (b) of this clause. 

(End of clause) 



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY2011 FINPLAN

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM002788See Block 16C182
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $11,133,966.47

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (EM Base Funds)

in accordance with SRNS FY2011 FINPLAN 15.  Funds in the amount of $11,133,966.47 are

hereby obligated to CLIN 00001, thereby increasing it from $2,791,718,348.57 to

$2,802,852,315.04.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,191,744,874.74 to

$4,202,878,841.21.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Charlene Smith

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

06/07/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/182

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY2011 FINPLAN #16

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM002939See Block 16C183
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $96,317,409.11

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (EM Base Funds)

in accordance with SRNS FY2011 FINPLAN 16.  Funds in the amount of $96,317,409.11 are

hereby obligated to CLIN 00001, thereby increasing it from $2,802,852,315.04 to

$2,899,169,724.15.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,202,878,841.21 to

$4,299,196,250.32.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

06/21/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/183

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY2011 FINPLAN #16

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM00293906/21/2011184
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $204,884.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds(DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Activities)  in accordance with SRNS FY2011 FINPLAN 16.  Funds in the amount of $204,884.00

are hereby obligated to CLIN 00001, thereby increasing it from $2,899,169,724.15 to

$2,899,374,608.15.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,299,196,250.32.

to $4,299,401,134.32.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

06/21/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/184

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY2011 FINPLAN #16

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM00293906/22/2011185
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$412.11

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds(DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Commerce Funds)

in accordance with SRNS FY2011 FINPLAN 12.  Funds in the amount of $-412.11 are hereby

obligated to CLIN 00001, thereby decreasing it from $2,899,374,608.15 to $2,899,374,196.04.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from $4,299,401,134.32 to

$4,299,400,722.21.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

06/22/2011



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY2011 FINPLAN #16

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM002939See Block 16C186
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$100,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to obligate funding to CLIN 00001 (DHS Funds) in

accordance with SRNS FY2011 FINPLAN 16.  Funds in the amount of $-100,000.00 are hereby

obligated to CLIN 00001, thereby decreasing it from $2,899,374,196.04 to $2,899,274,196.04 .

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from $4,299,400,722.21 to

$4,299,300,722.21.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

06/23/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY2011 FINPLAN  #16

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM002971See Block 16C187
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,262,717.01

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (EM Base Funds)

in accordance with SRNS FY2011 FINPLAN 16.  Funds in the amount of $1,262,717.01 are hereby

obligated to CLIN 00001, thereby increasing it from $2,899,274,196.04 to $2,900,536,913.05 .

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,299,300,722.21 to

$4,300,563,439.22.

Continued ...
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Revision Summary Page 
 
Rev. # Rev. Date Affected 

Sections / Pages 
Description of Revision 

0 10/01/10 All Initial Issue for this evaluation period 

1 12/14/10 Page 13, add paragraph to 
section 7. Payment of Fee 

Contract clause H-33, PROVISIONAL PAYMENT OF 
INCENTIVE FEE, allows provisional payment of fee for 
partial completion of subjectively evaluated [subjective] 
incentives. The contractor may request up to 50% of the total 
fee available for each subjective incentive. If requests are 
monthly, the contractor must use a 1/12 divisor; if requests are 
quarterly, then 1/4 divisor; if semi-annual, then 1/2 divisor. 
Provisional fee is not considered earned fee, and is contingent 
upon a final fee determination by the FDO. 

1 12/14/10 Page 16 Revise Available Fee amounts for Nuclear Materials’ Contract 
Outputs 

1 12/14/10 Pages 19 and 21 Update the titles of the  IPT members 
1 12/14/10 Page 29, Management PBI, 

changes in the section for 
Assistant Manager for Closure 
Projects 

Technical Performance 
o Contribute toward achieving all high performance 

sustainable building goals. 
o Operate and Improve various infrastructure systems 
 

Cost Control 
o Develop and maintain an Critical Infrastructure IPL 

1 12/14/10 Page 53, revised Acceptance 
Criteria 1 on milestone 
SRNS2011-MGT-11.01 

Assessment performed per WSRC 1B, "Management 
Requirements and Procedures, MRP 4.23, "Corrective 
Action Program".  Assessment findings will be tracked in 
STARS. 

1 12/14/10 Page 57, milestone SRNS2011-
MGT -11.02b 

Added “per the graded approach.” to the Completion Criteria. 

1 12/14/10 Page 65, milestone 
SRNS2011IS-01.03, revised 
Acceptance Criteria 

DOE-SR will conduct physical walkdown and final acceptance 
inspection of completed infrastructure tie-ins/ modifications 
review SRNS steam outage documentation. 

1 12/14/10 Page 65, milestone 
SRNS2011IS-01.04, revised 
Acceptance Criteria 

DOE-SR will review SRNS steam outage documentation 
electrical and river water outage documentation. 

1 12/14/10 Pages 65-66, milestone 
SRNS2011IS-01.05, revised 
Acceptance Criteria 

DOE-SR will review SRNS electrical and river water outage 
documentation document log of completed document reviews, 
including resulting feedback/ recommendations/ assistance. 

1 12/14/10 Page 66, milestone 
SRNS2011IS-01.06, revised 
Acceptance Criteria 

DOE-SR will review SRNS document log of completed 
document reviews, including resulting feedback/ 
recommendations/ assistance. 
1. DOE will review the document log of supporting activities 

provided by SRNS for the commissioning. 
2. DOE-SR will review the document log of supporting 

activities provided by SRNS for the DOE Readiness 
Assessment. 

1 12/14/10 Page 72, Contract Output 
SRNS2011NMO-01 GFSI 
revised 

GFSI:  Y-12 HEU Np Oxide must all arrive by commercial 
shipment to HB-Line (not KAC) by June 30, 2011. BRR cask 
availability required for BRR cask equipment testing, training, 
dry-runs, and assessment (10/31/10).  Approval by DOE for 
direct disposal of high aluminum UNF by 10/1/10 or within 30 
days of receipt of request from SRNS – whichever is later.  
The LANL HEU “Fines” must all arrive by commercial 
shipment to H Canyon (not KAC) by 12/15/10. 

1 12/14/10 Page 72, Contract Output 
SRNS2011NMO-01 
Assumptions revised 

Assumptions: NEPA SA/ROD for UNF required prior to 
September 30, 2010 by January 31, 2011 to meet FY2010 FY 
2011 UNF milestones.  Contractual Agreement to extend 
supplying TVA with LEU material for FY2011 expected by 
December 1, 2010 June 30, 2011. 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No 188 

Revision 4 

 

Page 4 of 166 

1 12/14/10 Page 72, Contract Output 
SRNS2011NMO-01 

Update allocated fee amount: Up to $3,950,000 $3,031,000 of 
the allocated PBI fee will be paid for Contract Output 1 

1 12/14/10 Page 72, milestone 
SRNS2011NMO-01.01 

Changes to Fee and Completion Criteria: 
Fee:  $420,000; $186,000; 
$3000 per bundle shipped; invoiced quarterly 
Completion Criteria: Load and ship 140 62 bundles of UNF 
from L to H. 

1 12/14/10 Page 72, milestone 
SRNS2011NMO-01.04 

Changes to Date, Fee and Completion Criteria: 
Date:  9/30/11 8/31/11 
Fee: Up to $480,000; $360,000; 
$30,000 per trailer; invoiced quarterly 
Completion Criteria: Ship 16 12 LEU trailers in FY11. 

1 12/14/10 Page 73, milestone 
SRNS2011NMO-01.05 

Changes to Fee and Completion Criteria: 
Fee: Up to $1,300,000; $520,000; 
$10,000 per bundle; invoiced quarterly 
Completion Criteria: Charge 130 52 bundles of UNF. 

1 12/14/10 Page 73, added a new 
milestone SRNS2011NMO-
01.07 

Date:  1/31/11 
Fee: $215,000; $26,875 per drum 
Completion Criteria: Dissolve 8 ES3100 drums of LANL 
fines in 6.1.D. GFSI:  Final shipment will be provided by 
12/15/10. 
Acceptance Criteria:  DOE-SR will review dissolver log 
sheets / documentation. 

1 12/14/10 Page 74, Contract Output 
SRNS2011NMO-02 
Assumptions and GFSI deleted 

Assumptions:  Eight of the 13 prompt gamma items under 
IAEA control can be measured or items can be substituted.  
Implementation of the HB-Line 3009 DSA will not require 
significant plant modifications.  None. 
 
GFSI:  Final shipment of LAP must arrive at HB-Line (not 
KAC) by 10/15/10.  None. 

1 12/14/10 Page 74, Contract Output 
SRNS2011NMO-02 Amount 

Up to $2,135,000 of the allocated PBI fee will be paid for 
Contract Output 2 as follows: 

1 12/14/10 Page 75, Contract Output 
SRNS2011NMO-02.09 

Changes to Date, Fee and Completion Criteria: 
Date:  5/9/11 9/30/11 
Fee: Up to $100,000; $200,000; 
Completion Criteria:  HB-Line 3009 DSA Submittal (to 
include repack of non-moxable 3013 oxides for either 
dissolution in HB-Line or blending for WIPP). 

1 12/14/10 Page 75, Contract Output 
SRNS2011NMO-02.10 

Changes to Fee, Completion Criteria, and Acceptance Criteria: 
Fee: Up to $100,000; $75,000; 
Completion Criteria:  HB-Line 3009 DSA Implementation. 
Revise K-Area DSA to store all “special items” in culverts 
outside 105-K. 
Acceptance Criteria:  DOE-SR will validate completion of 
the SRNS Safety Basis Implementation Plan. 
Submit high quality SRNS approved DSA. 

1 12/14/10 Page 76, Contract Output 
SRNS2011NMO-03 Amount 

Up to $1,490,000 $1,976,000 of the allocated PBI fee will be 
paid for Contract Output 3 as follows: 

1 12/14/10 Page 77, added a new 
milestone SRNS2011NMO-03. 
11 

Date:  1/20/11 
Fee: $35,000 
Completion Criteria: Develop “Case 3 Preliminary 
Deinventory and Flush Plan” to remove bulk SNM. 
Acceptance Criteria:  DOE-SR will review Deinventory and 
Flush plan. 

1 12/14/10 Pages 77-78, added a new 
milestone SRNS2011NMO-03. 
12 

Date:  6/15/11 
Fee: $416,000; $1,000 per kg, invoiced quarterly. (416 kgs is 
the estimated quantity; the final amount of EU will be 
determined based on the EUS tank being pumped to heel, 
refilled, and pumped back to heel). 
Completion Criteria:  Complete processing of the EUS tank 
material through the solvent extraction cycles. 
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Acceptance Criteria:  DOE-SR will review processing logs. 
1 12/14/10 Page 78, added a new 

milestone SRNS2011NMO-03. 
13 

Date:  12/31/10 
Fee: $35,000 
Completion Criteria: Develop detailed scope and schedule to 
move Heavy Water from K Area to C Area. 
Acceptance Criteria:  DOE-SR will review scope and 
schedule. 

1 12/14/10 Page 78, Contract Output 
SRNS2011NMO-04 revised 
GFSI 

GFSI:  NNSA funding (allowed per NNSA Contracting 
Officer letter) is available for use by 10/1/10 to refurbish third 
cask and rail car for UNF shipments.  DOE will approve DSA 
rev for L Basin Vacuum System within 30 days. 

1 12/14/10 Page 78, Contract Output 
SRNS2011NMO-04 Amount 

Up to $1,100,000 $1,458,000 of the allocated PBI fee will be 
paid for Contract Output 4 as follows: 

1 12/14/10 Page 78, revised milestone 
SRNS2011NMO-04.03 

Date:  2/28/11 1/31/11 
Fee: $25,000 $75,000; $25,000 per installed manipulator. 
Completion Criteria: Provide 235-F Risk Reduction 
preliminary PEP.  Install three Z Band Manipulators in 772-F. 
Acceptance Criteria:  Submit high quality SRS approved 
preliminary PEP to DOE-SR.  DOE-SR will review completed 
work packages or visually validate by walkdown. 

1 12/14/10 Page 79, deleted words on 
completion criteria for  
SRNS2011NMO-04.08 

Completion Criteria: Complete upgrade of a third 70 ton cask 
and rail car and load with UNF for shipment. 
 

1 12/14/10 Page 780, added a new 
milestone SRNS2011NMO-04. 
10 

Date:  9/30/11 
Fee: $208,000; $4,000 per connector’ invoiced quarterly 
Completion Criteria: Fabricate and install 52 Hanford 
dummy connectors on open cooling Water Out nozzles. 
Acceptance Criteria:  DOE-SR will review completed work 
packages or visually validate using Crane monitors. 

1 12/14/10 Page 80, added a new 
milestone SRNS2011NMO-04. 
11 

Date:  2/28/11 
Fee: $100,000; $50,000 per installed manipulator 
Completion Criteria: Fabricate, install and functionally test 
the L Basin Vacuum System to operable service and clean the 
Transfer Pit. 
Acceptance Criteria:  DOE-SR will review completed work 
packages or visually validate by walkdown. 

1 12/14/10 Page 82, SRNS2011SRNL-
01.01 revised Completion 
Criteria and Acceptance 
Criteria 

Completions Criteria:  The contractor shall provide objective 
evidence demonstrating satisfactory completion of quality 
products and provision of services (such as flow sheets, 
technology development and deployment) to reduce the 
technical risks of EM operations and projects at SRS and 
across DOE.  This includes technical support to DOE-EM HQ, 
Nuclear Materials Stabilization Project, Liquid Waste 
Operations, Closure Project, and the EM DOE Complex. 
Quarterly reports of progress will be provided and fee will be 
assessed quarterly. (Funding, scope and schedule will be 
provided by EM-HQ and EM Contractors). Customers.  As 
EM customers task SRNL with work scope throughout FY11, 
SRNL will document the status of deliverables and milestones 
for each project and track progress. 
Acceptance Criteria: 
Review and evaluate work deliverables and documentation 
quarterly to validate milestone completion of milestones and 
deliverables. and Ssolicit customer feedback to assess quality 
of SRNL work products and support. 

1 12/14/10 Page 84-85, SRNS2011SRNL-
03.01 revised Completion 
Criteria 

Prepare procurement and WFO procedure revisions related to 
foreign national involvement and submit them for approval; 
the objective is to eliminate the requirement for identification 
of foreign nationals if the statement of work provided by 
SRNS is releasable to the public and no SRS site visit is 
involved. 
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While maintaining compliance with DOE Order 142.3a 
(Unclassified Foreign Visits and Assignments Program) and 
DOE Order 481.1C (Work for Others), revise SRNS 
procurement and Work for Others (WFO) procedures to 
facilitate work where foreign nationals may be involved. 

1 12/14/10 Page 138, revised milestone 
SRNS2011NNP-09.02 date 

2.  Issue Project Controls Plan by November, 11, 2010 
December 20, 2010 

1 12/14/10 Page 138, revised milestone 
SRNS2011NNP-09.03 date 

3.  Issue EVMS Implementation Plan by December, 6, 2010 
January 26, 2011 

2 3/25/11 Page 20, revised the EM 
individual NMO Contract 
Output amounts (NMO total 
fee remains the same, $8.6M) 

Objective NMO-1 1,848,000

NMO-2 2,538,000

NMO-3 2,481,000

NMO-4 1,733,000  
2 3/25/11 Page 71-72, revised milestone 

SRNS2011-IS-02.01 
completion criteria 

Provide technical guidance, inspection criteria, materials and 
labor to inspect and perform corrective maintenance and 
repairs to four (4) refurbishment of one of the Turbine 
generators at 484-D to ensure capability for power and steam 
generation. 

2 3/25/11 Page 74, revised SRNS2011IS-
04.04 

Fee:  $200,000 $25,000 
Completion Criteria:  Make intermediate improvements to 
habitability issues associated with the SRSO/EOC and address 
obsolescence / performance issues within the “alternate” EOC 
facility and develop a scope of work which will identify future 
funding needs. to be identified upon receipt of funding and 
authorization of FY11 scope by 12/31/10.  
Acceptance Criteria:  DOE-SR will conduct a physical 
walkdown, and will review Final Acceptance Inspection (FAI) 
for the completed project, and will review the scope of work 
for the “alternate” EOC facility. 

2 3/25/11 Page 74, revised SRNS2011IS-
04.05 

Fee:  $25,000 $150,000 
Completion Criteria:  Develop option analysis and subsequent 
design of replacement function for Replace the 785-A Cooling 
Tower, to be identified upon receipt of funding and 
authorization of FY11 scope by 12/31/10. 
Acceptance Criteria:  DOE-SR will review the design for the 
785-A Cooling Tower, DOE-SR will conduct a physical 
walkdown and will review Final Acceptance Inspection (FAI) 
for the completed project. 

2 3/25/11 Page 74, added milestone 
SRNS2011IS-04.06 

Date:  9/30/2011 
Amount:  $25,000 
Completion Criteria:  Replace 50 older HVAC units (at 8 to 10 
SEER) with 410-A units that are more efficient with 13 to 14 
SEER ratings. 
Acceptance Criteria:  DOE-SR will conduct physical 
walkdown and review Final Acceptance Inspection (FAI) of 
completed infrastructure upgrades and completed work 
packages. 

2 3/25/11 Page 74-5, added milestone 
SRNS2011IS-04.07 

Date:   7/31/2011 
Amount:  $25,000 
Completion Criteria:  Coordinate and conduct a sitewide steam 
outage and ensure necessary repair work is completed with 
minimal disruption in mission work. 
Acceptance Criteria:  DOE-SR will review the schedule 
performance, the assessment of the outage performance 
(including level of disruption), and the completed work 
packages. 

2 3/25/11 Page 77 revised Contract 
Output SRNS2011NMO-01 

GFSI:  BRR cask availability required for BRR cask 
equipment testing, training, dry-runs, and assessment 
(10/31/10).  The LANL HEU “Fines” must all arrive by 
commercial shipment to H Canyon (not KAC) by 12/15/10.  
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SA/ROD for UNF required by July 1, 2011 to meet FY 2011 
UNF milestones.  If SA/ROD is not approved by July 1, 2011, 
DOE authorizes SRNS to renegotiate the fee from milestones 
NMO-01.01 and NMO-01.05 after July 1, 2011 to other work 
scope. 
Assumptions: SA/ROD for UNF required by January 31, 2011 
to meet FY 2011 UNF milestones.  Contractual Agreement to 
extend supplying TVA with LEU material for FY2011 
expected by June 30, 2011.  None. 
 
Up to $3,031,000 $1,848,000 of the allocated PBI fee will be 
paid for Contract Output 1 as follows: 

2 3/25/11 Page 77, revised milestone 
SRNS2011NMO-01.01 

Fee:  $186,000; $93,000; $3000 per bundle shipped; invoiced 
quarterly 
Completion Criteria:  Load and ship 62 31 bundles of UNF 
from L to H. 

2 3/25/11 Page 77, revised milestone 
SRNS2011NMO-01.02 

Acceptance Criteria:  DOE-SR will validate review Cask Data 
Sheets for casks received and unloaded against the Receipt and 
Unloading Schedule Agreement 

2 3/25/11 Page 77, revised milestone 
SRNS2011NMO-01.03 

Completion Criteria:  Declare readiness Complete actions to 
receive and unload BRR Cask in L-Area (exclusive of crane 
readiness) 
Acceptance Criteria:  DOE-SR will perform physical walk 
down and / or evaluate completed work packages. confirm: 
SRNS submitted high quality SRNS-approved DSA: SRNS 
approved procedure (SOP-DHS-160-L) has been SRNS 
validated, CHAP/NCSE has been SRNS approved, and BRR 
cask rigging is located in L Area. 

2 3/25/11 Page 78, revised milestone 
SRNS2011NMO-01.04 

Fee:  Up to $360,000; $460,000; $30,000 per trailer for the 
first 12; invoiced quarterly; $50,000 per trailer for the two 
additional trailers. 
Completion Criteria: 1) Ship 12 LEU trailers in FY11, 2) Ship 
two additional full (9 containers each) LEU trailers (numbers 
13 and 14). 

2 3/25/11 Page 78, revised milestone 
SRNS2011NMO-01.05 

Fee:  Up to $520,000; $260,000; $10,000 per bundle; invoiced 
quarterly 
Completion Criteria:  Charge 52 26 bundles of UNF 

2 3/25/11 Page 78, deleted milestone 
SRNS2011NMO-01.06 

 

2 3/25/11 Page 78, added milestone 
SRNS2011NMO-01.08 

Date:  6/30/11 
Fee:  $50,000; $25,000 on 3/31/11 and $25,000 on 6/30/11. 
Completion Criteria:  Maintain L Area proficiency by 
periodically shipping cask cars with dummy bundles from L to 
H.  This ensures compliance with Public Law 108-136. 
Acceptance Criteria:  DOE-SR will review L Area logbooks to 
verify periodic cask car shipments. 

2 3/25/11 Page 78-79, added milestone 
SRNS2011NMO-01.09 

Date:  6/30/11 
Fee:  $120,000; $60,000 on 3/31/11 and $60,000 on 6/30/11. 
Completion Criteria:  Maintain H Canyon operator proficiency 
on Dissolving Unit Ops.  This ensures compliance with Public 
Law 108-136. 
Acceptance Criteria:  DOE-SR will review H Area logbooks to 
verify periodic charging of dummy bundles into the Mockup 
Dissolver. 

2 3/25/11 Page 79, revised Contract 
Output SRNS21011NMO-02 

GFSI:  None.  DOE will provide WIPP Termination of 
Safeguards (downgrade to Type D material without ball 
milling) by 5/15/11.  DOE will revise existing NEPA Interim 
Action for direct disposal of DE-3013 by 5/15/11.  DOE will 
provide 3 WIPP acceptable pipe overpack containers (POCs) 
for training by 5/30/11 and an additional 70 POCs by 6/30/11.  
Approval of WIPP Acceptable Knowledge (AK) 
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characterization by 6/30/11 assuming SRNS provides AK by 
5/31/11.  DOE will approve Onsite Shipping Analysis for 
POCs by 6/30/11 if SRNS delivers a high quality document by 
5/31/11. 
 

Up to $2,135,000 $2,538,000 of the allocated PBI fee will be 
paid for Contract Output 2 as follows: 

2 3/25/11 Page 80, revised milestone 
SRNS2011NMO-02.02 

Fee:  $360,000; $240,000;  
Completion Criteria:  18 12 Destructive Evaluation (DE) 
Surveillances  
Acceptance Criteria:  DOE-SR will review operations log of 
DE completed and validation review of Surveillance Program 
Authority (SPA) Data Set 1 parameters for the DE samples. 

2 3/25/11 Page 81, revised milestone 
SRNS2011NMO-02.08 

Fee:  $470,000; $235,000; 
Completion Criteria:  Dissolve 50 25 kgs DE-3013 (total 
oxide). 

2 3/25/11 Page 81, revised milestone 
SRNS2011NMO-02.10 

Completion Criteria:  Revise K-Area DSA to allow storage of  
store all “special items” in culverts outside 105-K 

2 3/25/11 Page 81, added milestone 
SRNS2011NMO-02.11 

Date:  9/30/11 
Fee:  $300,000 
Completion Criteria:  Consolidate Bulk Pu for H Canyon and 
HB-Line for Sludge Batch 8. 
Acceptance Criteria:  DOE-SR will review that bulk Pu is 
stored in three or less Canyon tanks by a review of Pu 
Concentration round sheet. 

2 3/25/11 Page 81, added milestone 
SRNS2011NMO-02.12 

Date:  3/31/11 
Fee:  $75,000 
Completion Criteria:  Detailed Bulk Flush Plan for HB-Line 
from RD-13 / 14 to 11.1. 
Acceptance Criteria:  DOE-SR will review the SRNS approved 
Bulk (single volume) Flush Plan. 

2 3/25/11 Page 81, added milestone 
SRNS2011NMO-02.13 

Date:  9/30/11 
Fee:  $300,000; 1); $45,000; 2) $45,000; and 3) $210,000, 
payable at $3000 for each Pipe Overpack Container (POC). 
Completion Criteria:  1) Complete WIPP demonstration CHAP 
and USQ.  2) Develop and approve procedures for WIPP 
demonstration.  3) Blend and package 70 POCs, not shipped to 
WIPP. 
Acceptance Criteria:  DOE-SR will review that: 1) SRNS 
approved WIPP demonstration CHAP and USQ.  2) all 
Operations procedures for WIPP demonstration have been 
SRNS validated.  3) SRNS has loaded 70 POCs and transferred 
at least 35 POCs to E Area, but not shipped to WIPP. 

2 3/25/11 Page 82, added milestone 
SRNS2011NMO-02.14 

Date:  9/30/11 
Fee:  $83,000 
Completion Criteria:  Technical evaluation whether a single F 
Canyon Exhaust Fan is sufficient after TRU processing. 
Acceptance Criteria:  DOE-SR will review technical 
evaluation that shows whether on Canyon Exhaust Fan is 
required after TRU processing. 

2 3/25/11 Page 82, revised Contract 
Output SRNS21011NMO-03 

Up to $1,976,000 $2,481,000 of the allocated PBI fee will be 
paid for Contract Output 3 as follows: 

2 3/25/11 Page 82, revised milestone 
SRNS2011NMO-03.01 

Date  9/30/11  5/15/11 
Fee:  $175,000  $200,000 
Completion Criteria:  Install 11.5 Bi-Cell Tank and Jumpers 
(assumes Tank/Jumpers but not 2nd/3rd level/GV mods)   
Modify waste processing route (8.7 to 8.1) for 1DW to be 
processed in HAW 9.1E and 9.2E to reduce 2nd U cycle time. 
Acceptance Criteria:  DOE-SR will review completed crane 
installation procedures or visually verify by inspection.   DOE-
SR will review completed procedures and work packages. 
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2 3/25/11 Page 83, revised milestone 
SRNS2011NMO-03.04 

Date:  6/15/11  3/31/11 
Completion Criteria:  Revise 221-H DSA for EU/Pu and Pu 
concentration.  Examples include: reduced cell cover 
restrictions during waste neutralization, LR-56 increased MAR 
limits, HAW temperature controls to SC, increase post seismic 
air purge.  (DSA revision submittal to DOE, not approval). 

2 3/25/11 Page 83, revised milestone 
SRNS2011NMO-03.05 

Date  9/30/11:  3/31/11 
Fee:  $120,000  $50,000 
Completion Criteria:  410 Valve Box Mods, CHAP and Design 
to 11.1 and 9.6.  Develop Staffing Plan and impacts from DOE 
Letter of Direction, 2/8/11. 
Acceptance Criteria:  DOE-SR will review completed CHAP 
and design documentation. SRNS submitted high quality 
documents. 

2 3/25/11 Page 84, revised milestone 
SRNS2011NMO-03.08 

Fee: $275,000 $200,000 
Completion Criteria:  H Canyon UNF bundle Storage turnover 
to Ops complete.  Complete design and model of bundle 
storage rack in 717-F 
Acceptance Criteria:   DOE-SR will review completed storage 
rack installation documentation and/or visual inspection using 
crane.  Bundle storage rack design and model in 717-F. 

2 3/25/11 Page 84, revised milestone 
SRNS2011NMO-03.09 

Fee:  $250,000 $150,000 
Completion Criteria:  Complete redeactivation of F-Canyon 
Complete “Proof of Concept” study to determine use of the 
VSD to potentially convert non-MOXable to MOXable 
plutonium. 
Acceptance Criteria:  DOE-SR will verify end-point 
documentation review study. 

2 3/25/11 Page 85, added milestone 
SRNS2011NMO-03.14 

Date:  9/30/11 
Fee:  $475,000 
Completion Criteria:  Up to $475,000; reduce F Canyon S&M 
to: 1) $10M or less (at a 0.74 burden rate) per year starting in 
FY12 for $475,000; or 2) $12M or less (at a 0.74 burden rate) 
per year starting in FY12 for $350,000. 
Acceptance Criteria:  DOE-SR will review FY12 BOE for F 
Canyon PBS 11C. 

2 3/25/11 Page 85, added milestone 
SRNS2011NMO-03.15 

Date:  9/30/11 
Fee:  $100,000 
Completion Criteria:  SRNS will submit L Area DSA to DOE, 
to include 420.1B. 
Acceptance Criteria:  DOE-SR will submit high quality SRNS-
approved DSA. 

2 3/25/11 Page 86, added milestone 
SRNS2011NMO-03.16 

Date:  9/30/11 
Fee:  $100,000 
Completion Criteria:  Complete actions to make VTS racks in 
the dry cave available for use. 
Acceptance Criteria:  DOE-SR will review the SRNS approved 
DCA, 302 manual revision, rack positions are labeled and the 
positions in LANMAS are enabled. 

2 3/25/11 Page 86, added milestone 
SRNS2011NMO-03.17 

Date:  9/30/11 
Fee:  $50,000 
Completion Criteria:  Implement a plan to reduce the quantity 
of each SRNL DE sample to 28 grams or less. 
Acceptance Criteria:  DOE-SR will review the SRNS 
implementation for the reduction of DE sample quantity. 

2 3/25/11 Page 86, revised Contract 
Output SRNS21011NMO-04 

GFSI:  NNSA funding is available for use by 10/1/10 to 
refurbish third cask and rail car for UNF shipments.  DOE will 
approve DSA rev for L Basin Vacuum System within 30 days.  
Source of funding for the Purification roof repair (Contract 
Output 04.13) must be identified and made available by 
4/15/11. 
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Up to $1,458,000 $1,733,000 of the allocated PBI fee will be 
paid for Contract Output 4 as follows: 

2 3/25/11 Page 86, revised milestone 
SRNS2011NMO-04.01 

Fee:  $150,000 (for completion by 6/15/11); Reduction of 
$25,000 for completion by 6/30/11  ($125,000).1) $125,000 if 
completed by 7/31/11; 2) $150,000 if completed by 6/15/11 

2 3/25/11 Page 88, revised milestone 
SRNS2011NMO-04.09 

Fee: $200,000 $150,000 
Completion Criteria:  Complete final design for DNFSB 
Recommendation 2004-2 for 772-F ventilation confinement 
modifications.  Install three cryostats in 772-1F. 
Acceptance Criteria:  DOE-SR will review design for 
adequacy to meet ventilation standards for confinement.   
DOE-SR will review completed work packages or visually 
review by walkdown. 

2 3/25/11 Page 88, added milestone 
SRNS2011NMO-04.12 

Date:  9/30/11 
Fee:  $50,000 
Completion Criteria:  Vacuum HTS (excluding resin affected 
zone). 
Acceptance Criteria:  DOE-SR will review completed work 
packages or visually validate by walkdown. 

2 3/25/11 Page 88, added milestone 
SRNS2011NMO-04.13 

Date:  9/30/11 
Fee:  $100,000 
Completion Criteria:  Complete Purification roof repair in 
KAC. 
Acceptance Criteria:  DOE-SR will review completed work 
packages or visually validate by walkdown. 

2 3/25/11 Page 88, added milestone 
SRNS2011NMO-04.14 

Date:  9/30/11 
Fee:  $75,000; $25,000 per installed manipulator. 
Completion Criteria:  Purchase 4 Z Band Manipulators and 
install 3 in 772-1F. 
Acceptance Criteria:  DOE-SR will review completed work 
packages or visually validate by walkdown. 

2 3/25/11 Page 88-89, added milestone 
SRNS2011NMO-04.15 

Date:  9/30/11 
Fee:  $100,000; $25,000 per SOM reduced. 
Completion Criteria:  Consolidate and reduce headcount in 
PBS 11C by one SOM in F Area per shift after completion of 
cross qualification. 
Acceptance Criteria:  DOE-SR will review revised 
organization chart and qualification records. 

3 4/29/11 Page 32, revised Contract 
Output SRNS2011MGT-01, 
deleted reference to H-33, and 
fee reference on completion 
criteria. 

Up to $8,900,000 of the Comprehensive PBI will be paid for 
Contract Output 1.  Per contract clause H-33: 
PROVISIONAL PAYMENT OF INCENTIVE FEE,  the 
contractor may request monthly provisional fee payments for 
subjective incentives up to 1/12th of 50% of the total 
subjective fee for the performance period. Provisional fee is 
not considered earned fee and is contingent upon a final fee 
determination by the Fee Determination Official. 
Completion Criteria:  Fee will be invoiced monthly. 

3 4/29/11 Page 39, revised Subjective 
measures for Office of 
Acquisition Management 

Measure the extent to which sensitive and high risks personal 
property subject to physical inventory is located during annual 
inventory.  Inventory data is tabulated either manually or by 
an automated system and extracted for sensitive and high risk 
items.  The amount that was physically located divided by the 
amount of formal accountable items subject to physical 
inventory.  Annual Inventories are required of both Federal 
and contractor entities in order to ensure the accountability 
and system integrity of the personal property management 
program.  The improper handling of sensitive and high risk 
items poses a considerable risk to the Department.  
Inventories of these types of items are conducted annually and 
require discipline. 
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Personal Property Monthly Walk Through Program 

SRNS personal property management of their system 
requirements whereby effectively implementing a life-cycle 
management program of Government furnished and 
contractor acquired materials.  This element includes the 
proper handling and control of subcontract issued materials, 
loans, transfers, and the effective utilization and proper 
disposition of assigned Government owned personal property 
assets. 

3 4/29/11 Page 75, revised Contract 
Output SRNS2011IS-04 

The Contractor shall build, modernize, and/or maintain 
facilities and infrastructure to achieve mission goals and ensure 
a safe and secure workplace for all SRS personnel.  In support 
of this, the Contractor will also execute a strategy to 
disposition legacy Oil filled Circuit Breakers (OCBs) and 
Transformers per the regulatory requirements of Toxic 
Substances Control Act (TSCA) Regulations 40 CFR 761. 

3 4/29/11 Page 76, revised milestone 
SRNS2011IS-04.01 

Fee: $25,000 $75,000 
Completion Criteria:  Rebuild, repair or repave fatigued 
sections of Road C, to be identified upon receipt of funding 
and authorization of FY11 scope by 12/31/10. Develop a scope 
of work, and complete the disposition of 35 legacy Oil filled 
Circuit Breakers (OCBs) and 12 Transformers.  
Acceptance Criteria:  DOE-SR will review Final Acceptance 
Inspection (FAI) for the project.  conduct physical walkdown 
to verify all Transformers and OCBs have been shipped offsite 
and/or review the applicable shipping documentation (either 
waste manifest or bill of lading) for validation of the 
completion of the project. 

3 4/29/11 Page 76, deleted milestone 
SRNS2011IS0-04.02 

 

3 4/29/11 Page 76, deleted milestone 
SRNS2011IS0-04.03 

 

3 4/29/11 Page 79 revised milestone date 
on SRNS2011NMO-01.04 

Date: 8/31/11;  9/30/11 
 

3 4/29/11 Page 92, revised milestone 
SRNS2011SRNL-02.01 

Fee: added  g. $15k,  h. $50k 
Completion Criteria:  g. Y626, Replace HVAC Unit, 736-A, 
Environmental Sciences Lab:   Set HVAC unit assembly in 
place on pad. 
h. Y625, Connect Chilled Water Supply to 735-11A:  Set 
underground piping in place and complete hydrotest for 
underground piping. 
Acceptance Criteria:  (g) Field walk down of unit set in place 
on pad. 
(h) Review and evaluation of hydrotest documentation for 
underground piping. 

3 4/29/11 Page 92-93, revised milestone 
SRNS2011SRNL-02.02 

Fee:  a. $15k  b. $15k  c. $10k  d. $10k;  $70,000 
Completion Criteria:  e. Replace 15 HVAC package units. 
Acceptance Criteria:  (a & b & e) Mechanical Field complete 
through Final Acceptance Inspection (8Q, 51) ready for 
turnover for testing. 

3 4/29/11 Page 93, revised milestone 
SRNS2011SRNL-02.04 

Fee:  a. $50k  b. $50k  c. $50k  d. $60k  e. $50k;  $95,000 
Completion Criteria: Execute DNFSB 2004-2 Projects as 
follows: 
a. SRNL B/C OGE Standby Fan Autostart. Complete Design 
Input Document (Modification Traveler).  Issue Autostart 
Design for review. 
b. SRNL B/C CHEX HEPA Bank Blanks.  Develop Work 
Package for first HEPA Bank Blank installation.  Complete 
first HEPA Bank Blank installation as model for remaining 
locations for finalizing schedule and costs. 
c. SRNL B/C Tertiary Exhaust Interlocks.  
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d. c.  SRNL E Wing Ventilation (Project Y189).  Complete 
Power Feed Modification Design.  Complete Shop Work 
Packaging and Shop Fabrication of HEPA support structure. 
e. d.  SRNL E Wing Supply and Exhaust Interlocks.  Complete 
Design Input document (Modification Traveler).  Issue 
Interlock Design for review.   
*Assumes funding is approved by 12/1/2010. 
Acceptance Criteria:  (a-c)  Complete project Title II design, 
estimate and major work package development. 
(d)  Complete and update project Title II design, estimate, and 
set Fan/HEPA Filters and support structure. 
(e)  Complete project Title II design.    
 

a. Review and evaluation of design review package. 
b. Review and evaluation of Work Package and installation. 
c. Review and evaluation of design and fabrication.  
d. Review and evaluation of design review package. 

3 4/29/11 Page 94 revised milestone fee 
on SRNS2011SRNL-02.05 

Fee:  $50,000;  $55,000 
 

3 4/29/11 Page 94, revised milestone 
SRNS2011SRNL-02.06 

Fee:  $75,000;  $150,000 
Completion Criteria:  SRNL DSA Upgrade Project – Complete 
Hazards Analysis (CHA), Control Selection and Accident 
Analysis calculation(s) sections of the DSA.  Also, submit 
DSA update related to Defense in Depth/Important to Safety 
(DID/ITS) controls.  
Acceptance Criteria:  Review SRNS approved CHA and 
Control Selection and Accident Analysis calculation(s) 
documents/lists. Review DSA update submittal associated with 
DID/ITS controls.  

3 4/29/11 Page 125, revised Contract 
Output 8 total 

$800,000 $700,000 

3 4/29/11 Page 125, deleted Contract 
Output 11 summary 

 

3 4/29/11 Page 125, revised Contract 
Output 12 total 

$1,300,000 $1,650,000 

3 4/29/11 Page 143, revised Contract 
Output 8 percentage and 
amount 

20% ($800,000) 18% ($700,000) of the allocated fee for the 
execution of assigned work related to the PDC project will be 
earned as follows: 

3 4/29/11 Page 144, deleted Contract 
Output 8C 

 

3 4/29/11 Page 146, revised Contract 
Output 9 percentage 

2.5% ($100,000) of the allocated fee for the execution of 
assigned work related to the PDC project will be earned as 
follows: 

3 4/29/11 Page 147, revised Contract 
Output 10 percentage 

20.5% ($800,000) of the allocated fee for the execution of 
assigned work related to the PDC project will be earned as 
follows: 

3 4/29/11 Page 150-151, deleted Contract 
Output 11 

 

3 4/29/11 Page 151, revised Contract 
Output 12 percentage and 
amount 

33% ($1,300,000) 42% ($1,650,000) of the allocated fee for 
the execution of assigned work related to the PDC project will 
be earned as follows: 

3 4/29/11 Page 158-159, added contract 
output 12F with Completion 
Criteria 1 and 2 and 
assumptions. 

12F.  PDC Alternatives Analysis 
Integrate, and lead as appropriate, the evaluation of the fifteen 
(15) K-Area low cost opportunities and final report for 
opportunities and perform a qualitative evaluation of the PDC 
Alternatives Analysis.  ($350,000) 

4 6/xx/11 Page 81, revised Contract 
Output 1 total. 

$1,848,000  $1,580,000 

4 6/xx/11 Page 81, deleted milestone 
SRNS2011NMO-01.01 

 

4 6/xx/11 Page 82, deleted milestone  
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SRNS2011NMO-01.05 
4 6/xx/11 Page 82, revised milestone 

SRNS2011NMO-01.08 fee and 
Completion Criteria wording. 

$50,000; $75,000; 
$25,000 on 3/31/11 and $25,000 on 6/30/11. 
$25,000 on 9/30/11 
This ensures compliance with Public Law 108-136. 

4 6/xx/11 Page 82, revised milestone 
SRNS2011NMO-01.09 fee and 
Completion Criteria wording. 

$120,000;  $180,000; 
$60,000 on 3/31/11 and $60,000 on 6/30/11.   
$60,000 on 9/30/11 
This ensures compliance with Public Law 108-136. 

4 6/xx/11 Page 83, revised Contract 
Output 2 total 

$2,538,000  $2,763,000 

4 6/xx/11 Page 84, revised milestone 
SRNS2011NMO-02.04 fee and 
number of units 

$300,000;  $525,000; 
$7,500 per 3013 measured; invoiced quarterly 
K-Area Uranium measurements of (40) (70) 3013s; results are 
not required to fall in acceptance range 

4 6/xx/11 Page 90, revised Contract 
Output 4 total 

$1,733,000  $1,776,000 

4 6/xx/11 Page 91, added milestone 
SRNS2011NMO-04.16  

9/30/11 
$43,000 
Complete 2 design packages to install a post indicator valve in 
the 772-1F courtyard, a fire department connection on the 
north wall of 772-1F and expand sprinkler coverage. 
DOE-SR will review completed design packages. 

4 6/xx/11 Page 109, changed date on 
Completion Criteria 1a. 

For Project Y504 He-3 Separation and Bottling Process, 
mechanical complete (excluding the DI tie in) will be by July 
30 September 15, 2011. 

4 6/xx/11 Page 110, changed date on 
Completion Criteria 1e. 

For Project Y587, TEF Tie-in DCS to HANM, mechanical 
complete will be by May 31, August 31, 2011. 

4 6/xx/11 Page 110, deleted several 
words on Completion Criteria 
2h. 

For Project Y554, Unloading Line B Modification, a satisfactory 
completed design will be submitted to SRSO, initial equipment 
and supplies purchased, and construction work packages prepared
and submitted by September 15, 2011 that will allow start of 
construction in October, 2011. 

4 6/xx/11 Page 127, updated NNP 
Contract Output summary 

Deleted SRNS2011NNP-08, SRNS2011NNP-10. 
SRNS2011NNP-11.  Changed amounts on SRNS2011NNP-06, 
SRNS2011NNP-09 and SRNS2011NNP-12 

4 6/xx/11 Page 143, NNP Contract 
Output 6 amount changed 

$250,000 $1,050,000 of the Nuclear Nonproliferation PBI will 
be paid for executing assigned work related to the Nuclear 
Nonproliferation Program (NNP) Pu Disposition Infrastructure 
and associated work activities.   

4 6/xx/11 Page 143-144, NNP Contract 
Output 6 two completion 
criteria deleted, amount 
changed on one, and one was 
added 

Maintain and update the study throughout the fiscal year 
($12,500) 
Complete the Pu Disposition Program Programmatic Risk 
Assessment by February 28, 2011.  ($25,000) 
Demonstrate leadership and management of the NNSA Pu 
Disposition Program through development of an organizational 
entity that provides timely, quality, contractor neutral 
information, recommendations, reports, and studies.  Business 
systems and management structure are adequate to provide 
clear ownership of the Pu Disposition Program within SRNS, 
to provide a direct counterpart to NNSA NNP organizations at 
SRS, and demonstrates SRNS’s commitment to providing the 
resources necessary to support the projects and programs that 
make up the Pu Disposition Program.  ($87,500)  ($100,000) 
Develop a Test Plan with Los Alamos National Laboratory to 
demonstrate 3013 container equivalency is achieved at a lower 
oxidation temperature and that no metal exists in oxides after 
oxidization at lower temperatures, consistent with the MOX 
feed specification.  ($25,000) 

4 6/xx/11 Page 144-145, added a 
subjective milestone to 

Subjective milestone added. 
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Contract Output 6

4 6/xx/11 

Page 145, changed amount for 
PCD project activities 

$3,900,000 $3,100,000 of the Nuclear Nonproliferation PBI 
will be paid for executing assigned work related to the PDC 
project activities, per Alternative # 8 level one schedule, dated 
6/29/10 and BCP 10-0009. 

4 6/xx/11 
Page 146, changed NNP 
Contract Output 7 percentage 

17% 21% ($650,000) of the allocated fee for the execution of 
assigned work related to the PDC project will be earned as 
follows: 

4 6/xx/11 
Pages 147-150, deleted NNP 
Contract Output 8 

 

4 6/xx/11 

Page 150, revised NNP 
Contract Output 9 

2.5% ($100,000) 2.4% ($75,000) of the allocated fee for the 
execution of assigned work related to the PDC project will be 
earned as follows: 
 
Completion Criteria: 
1. EVMS system meets certification requirements as 

stipulated in DOE O 413.3A and therein cited standards 
and threshold(s).  Required compliance reviews are fully 
coordinated with review periods to meet order intent. 
($25,000) 

2. Issue Project Controls Plan by December 20, 2010.  
($25,000) 

3. Issue EVMS Implementation Plan by January 26, 2011. 
($25,000) 

4. Issue TPC Estimate Execution Strategy & Plan October 
14, 2010. ($25,000) 

4 6/xx/11 
Pages 150-153, deleted NNP 
Contract Output 10 

 

4 6/xx/11 
Page 154, revised NNP 
Contract Output 12 percentage 
and amount 

42% ($1,650,000) 76.6% ($2,375,000) of the allocated fee for 
the execution of assigned work related to the PDC project will 
be earned as follows: 

4 6/xx/11 

Page 155, added NNP Contract 
Output 12A Completion 
Criteria 8 

8. Provides support of tasks for evaluations of: 
a. K Area 2 MT Low Scope Option 
b. K Area 3.5 MT more cost effective project 
c. 3.5 MT K Area Feasibility Study 
d. Integrated Priority List 

4 6/xx/11 

Page 156, added NNP Contract 
Output 12B Completion 
Criteria 9 

9. Provides support of tasks for evaluations of: 
a. K Area 2 MT Low Scope Option 
b. K Area 3.5 MT more cost effective project 
c. 3.5 MT K Area Feasibility Study 
d. Integrated Priority List 

4 6/xx/11 

Page 158, added NNP Contract 
Output 12C Completion 
Criteria 12 

12. Provides support of tasks for evaluations of: 
a. K Area 2 MT Low Scope Option 
b. K Area 3.5 MT more cost effective project 
c. 3.5 MT K Area Feasibility Study 
d. Integrated Priority List 

4 6/xx/11 

Page 159, added NNP Contract 
Output 12D Completion 
Criteria 9 

9.     Provides support of tasks for evaluations of: 
a. K Area 2 MT Low Scope Option 
b. K Area 3.5 MT more cost effective project 
c. 3.5 MT K Area Feasibility Study 
d. Integrated Priority List 

4 6/xx/11 

Pages 161, added NNP 
Contract Output 12E 
Completion Criteria 11 

11.   Provides support of tasks for evaluations of: 
a. K Area 2 MT Low Scope Option 
b. K Area 3.5 MT more cost effective project 
c. 3.5 MT K Area Feasibility Study 
d. Integrated Priority List 
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1. Purpose 
 
This document serves as the fiscal year 2011 Performance Evaluation Measurement Plan 
(PEMP) identified in Section H-28, Performance Based Incentives, of Contract No. DE-AC09-
08SR22470 between the U.S. Department of Energy (DOE) Environmental Management (EM) 
Savannah River (SR) and Savannah River Nuclear Solutions (SRNS) LLC, approved January 10, 
2008. 
 
The PEMP is developed annually by DOE and SRNS to provide lessons learned from the 
previous evaluation period; illustrate performance improvements for the fiscal year, and identify 
performance incentives and measures for all work performed by the contractor during the 
evaluation period. Fee-bearing scope and incentives in support of the American Recovery and 
Reinvestment Act (ARRA) are addressed in a separate PEMP. 
 
The SRNS contract is a cost plus award fee (CPAF) performance-based management and 
operating (M&O) contract, regulated under Department of Energy Acquisition Regulation 
(DEAR), Subchapter I, Agency Supplementary Regulations, Part 970, DOE Management and 
Operating contracts. 
 
This document addresses development of Performance Incentive Documents between DOE-SR 
and SRNS. This includes administration of performance measures, including Performance-Based 
Incentives (PBI), and award fee defined in the contract, Section B, Supplies or Services and 
Prices/Costs.  
 
National Nuclear Security Administration (NNSA) and EM incentives established under the 
contract are contained in the PEMP as are provisions regarding payment of incentives and award 
fee. Specific requirements regarding payment of an incentive, or an award fee, may also be 
included in the incentive document. 
 
2. PEMP Integrated Project Team (IPT) 
 
An Integrated Project Team (IPT) has been established in accordance with DOE O 413.3A, 
Program and Project Management for the Acquisition of Capital Assets. The team’s charter 
defines specific roles and responsibilities of the IPT. IPT roles and responsibilities are further 
defined in Savannah River Implementing Procedure (SRIP) 412.1, Performance Evaluation and 
Measurement. Reference Attachment A, Integrated Project Team (IPT) Charter. 
 
3. The PEMP Process 
 
The PEMP process for SRNS is based on fiscal year performance as identified in the contract. 
The PEMP process is further defined in Savannah River Implementing Procedure (SRIP) 412.1, 
Performance Evaluation and Measurement. 
 
3.1 Incorporating DOE, EM and Site Mission 
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The Savannah River Site publishes a Strategic Plan each year in support of DOE-EM and 
NNSA missions. The Strategic Plan articulates the site vision and missions to 
successfully execute current missions while welcoming and preparing for new 
opportunities. 
 
During the past several years federal and contractor staff have worked together to define 
performance measures for those strategies in order to develop performance statements, 
metrics and milestones. As a result of this effort, EM, NNSA and site missions are tied to 
the contract statement of work. 
 
Functional areas of the contract statement of work identify mission-critical outcomes. 
Outputs and measures define how work is performed in order to meet the outcomes.  This 
framework is used to develop criteria in the Performance Incentive Document. 
 
3.2 Performance Planning 
 
The PEMP is developed with federal and contractor staff input.  Both federal and 
contractor parties strive to reach mutual agreement on expected business, operational and 
technical performance and work together to develop incentives and award fee 
descriptions and associated measures tied to key end products, DOE strategic goals and 
objectives. Incentives and fee demonstrate direct flow down of DOE strategic goals and 
priorities. 
 
The CO reserves the unilateral right to make final decisions on all performance objectives 
and incentives (including the associated measures and targets) used to evaluate contractor 
performance, including any modifications. 
 
The PEMP is revised and approved prior to the beginning of each evaluation period. Only 
the CO can change the PEMP. No changes will occur to the PEMP in the last 60 days of 
the evaluation period, unless with bilateral agreement between the CO and the contractor.  
 
3.3 Risk Management 

 
DOE site management uses an integrated risk management process for the EM Life Cycle 
baseline.  This process provides programmatic risk analyses of the EM Scope of Work, 
establishes a process for identification and management of risks within, and integrates 
risk data from prime contractors, including SRNS.   
 
The SRS integrated approach to risk management ensures project teams and management 
are involved in the risk management process: risk identification, grading, handling, 
impact determination, and integration. The process concludes with preparation of the 
Risk Management Plan (RMP) and contingency estimates contained in the SRS Risk 
Summary and Integrated Contingency Analysis.  Each project RMP provides a summary 
description of the integrated approach employed in the development of a project risk 
plan. 
 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No 188 

Revision 4 

 

Page 18 of 166 

An assessment process is used to identify risks and opportunities associated with each 
project.  The risks and opportunities are analyzed and handling strategies developed to 
ensure risks are managed to acceptable levels and opportunities are availed to improve 
the probability of successful completion of the project work scope.  A detailed 
description of the methodology employed for the risk and opportunity assessment 
conducted by each of the Integrated Project Risk Teams appears in Systems Engineering 
Methodology Guidance Manual. 
 
3.4 Performance Incentive Document 
 
A Fee Allocation Model is developed by the IPT and used to demonstrate distribution of 
contract fee based on weighting of funding, priority and complexity.  Analysis is used to 
develop expected fee earning based on the Performance Incentive Documents. 
 
A Performance Incentive Document includes: A Performance Outcome statement, 
Contract Output performance statements, metrics, Completion Criteria, and Acceptance 
(documentation) Criteria. The Performance Incentive Document is further defined in 
Savannah River Implementing Procedure (SRIP) 412.1, Performance Evaluation and 
Measurement. 
 
3.5 Other Incentives 
Incentives that are negotiated as a result of the cost reduction process per SRNS-RP-
2009-01188, SRNS Continuous Improvement System Implementation, will be managed 
per SRNS Contract clause I.42, DEAR 970.5215-4, Cost Reduction, in conjunction with 
the SRNS Continuous Improvement Process.  This process replaces incentives formerly 
identified as “Super-Stretch.” 
 
The CO may mutually negotiate with the contractor additional available fee for additional 
work not covered by the available budget. The funds for such work and the associated 
available fee are funded through the contractor's efficiencies in accomplishing the 
otherwise funded work. The additional work must be performed in a safe manner meeting 
all necessary requirements; and the performance of the additional work cannot affect the 
safe, proper performance of the otherwise funded work.  Any additional work will be 
authorized in accordance with provision in the contract Section H-54 entitled, Work 
Authorization System and is considered above base scope.  This additional work falls 
under the management of DOE O 412.1A, Work Authorization System. 
 
Incentives created as a result of implementing the above contract clause and/or directive 
will be managed per separate contract requirements, and authorized through contract 
modification. 
 

 
4. Change Control 
 

1. All proposed changes to Performance Incentive Documents will be discussed at 
scheduled Performance Fee Board/IPT meetings. 
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2. Following Fee Board/IPT discussion, the contractor will submit formal correspondence to 
the Contracting Officer (CO) requesting the proposed change to the Performance 
Incentive Document. The correspondence should include: 

a. Any proposed change to the original incentive document 
b. Proposed new incentives tied to the current Contract Performance Baseline (CPB) 
c. Proposed fee allocation adjustment between current incentives and/or new 

incentives 
d. Elimination of current incentives 

3. Upon receiving correspondence from the contractor, the CO will consult the appropriate 
Assistant Manager/Office Director (AM/OD) and Subject Matter Expert to determine: 

a. If the proposed change impacts the CPB 
b. If the proposed change identifies new and/or unfunded scope 
c. If the proposed change impacts multiple site organizations 

4. If the proposed change does not meet any one of the above determinations, the CO will 
issue correspondence to the contractor approving such change to the Performance 
Incentive Document that incorporates advice of the AM/OD and/or Subject Matter 
Expert. 

5. If the proposed change meets any one of the above determinations, the CO will request 
the contractor develop and submit a Baseline Change Proposal (BCP) for review by the 
federal (site) configuration control board. 

a. Following the recommendation of the federal configuration control board, the CO 
will issue correspondence to the contractor approving such change to the 
Performance Incentive Document that incorporates the advice of the board. 

6. The CO will issue a modification to the contract for any change to the currently approved 
PEMP. 

7. The CO may deny any proposed changes to the Performance Incentive Document. 
 

Action directed by CO correspondence is considered to be within scope of work of the existing 
contract.  If the contractor considers that carrying out direction may increase contract costs or 
delay any delivery, the contractor shall promptly notify the CO orally, confirming and explaining 
the notification in writing as soon as possible, but within no more than five (5) working days. 
Following oral notification and submission of the written notice of impacts, the Contractor shall 
await further direction from the CO prior to implementing the action. 

 
5. Federal Oversight of Contractor Performance 
 
Central to administration of the contract is assessment of contractor performance.  All federal 
staff members performing assessments are expected to understand terms and conditions of the 
contract.  In order to verify performance, a systematic process of assessment, analysis, 
documentation and feedback will be required.  A range of assessment techniques from 
data/metric reviews and analysis, to review of self-assessments by the contractor, to formal 
multidisciplinary assessments will be employed.  The assessments will be tailored based on the 
level of definition of the work requirements and complexity of the function. 
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Procedures for assessing contract performance are described in the SR Manual (SRM) 226.1.1, 
Integrated Performance Assurance Manual.  The intent of the oversight processes described in 
the manual is to assure contractor compliance with contract requirements, provide for timely 
identification and correction of deficient conditions, verify effectiveness of completed corrective 
actions, and pursue excellence through continued improvement.  Additionally, the manual is 
intended to assist DOE in implementing the site contractor oversight system (a management 
framework of related processes to determine whether federal and contractor assurance programs 
are performing effectively and/or complying with DOE requirements).  
 
The contractor oversight system is founded on an integrated safety management system (ISMS), 
emulating DOE P 450.4, Safety Management System.  SRM 226.1.1 describes processes 
comprising the contractor oversight system, which enables DOE to: (1) clearly communicate 
requirements and expectations to contractors; (2) assess the quality, effectiveness, and efficiency 
of contractor assurance systems and resulting work products in complying with contract 
requirements; (3) effect continuous improvement in contractors’ operations; and (4) enhance the 
effectiveness of DOE-SR oversight of contractor performance. 
 
The contractor oversight system provides DOE site management information needed to make 
informed decisions regarding both contractor and DOE performance and to determine whether 
program corrections are necessary.  Communicating requirements and expectations to the 
contractor is an essential component in the contractor oversight system.  Requirements and 
expectations are communicated through the Statement of Work, special clauses, contract 
modifications, and through technical direction by the CO or representative. 
 
SRM 226.1.1 provides detailed requirements for standardized scheduling, planning, conducting, 
reporting, and follow-up and closure activities for Type 1, 2, and 3 Assessments.  Assessments 
are designed to provide managers with meaningful, accurate, and current information on the 
status of program compliance, productivity, and quality.  Use of standardized assessment 
methods is a key feature of DOE site performance assurance. 
 
6. Performance Evaluation 
 
Upon completion of performance criteria described in the Performance Incentive Document, the 
contractor will document completion in the Fee Invoicing System (FIS) and forward the 
documentation to the relevant DOE organization technical representative, who in turn will 
perform a verification of documentation to confirm output criterion has been met. This may also 
require an in-field validation. 
 
Upon verification, recommendation is forwarded through management to the Performance Fee 
Board. The Board verifies documentation provided demonstrates satisfactory completion 
according to performance incentive requirements through presentation by the AM/OD, and peer-
level discussion. Fee recommendation (to the FDO) will be made according to the Performance 
Incentive Document. 
 
The contractor may perform self-assessment of their performance. The Board will review any 
assessment provided by the contractor. If the Board does not concur with the contractor’s self-
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evaluation and recommendation, all such disagreements shall be expressed in a performance 
evaluation letter to the contractor.  The contractor shall submit written comments and any 
supporting documentation to the Board within five (5) working days of receiving the evaluation 
letter. Within ten (10) working days of receiving any contractor comments or reclama, the Board 
shall provide the FDO a recommendation, including amount, rationale, and justification. 
 
Disputes that occur during verification, and resolution is not forth coming between the contractor 
and the appropriate AM/OD, will be resolved by the Performance Fee Board during regularly 
scheduled meetings. 
 
 
7. Payment of Fee 
 
The contractor requests fee payment by submitting an invoice. Following verification by the 
relevant AM/OD recommendation is forwarded to the Performance Fee Board and FDO.  The 
FDO determines fee payment, following Performance Fee Board review and recommendation. 
Determination of fee earned is the unilateral decision of the FDO.  
 
The contractor will be advised in writing of the amount and basis of the performance incentive 
fee determination. Performance incentive fee not earned during the performance period will not 
be allocated to future performance periods. However, fee may be allocated to new performance-
based incentives as developed by the IPT, as long as the completion of the newly developed 
incentive does not extend beyond the evaluation period.  
 
Fee is considered provisional throughout the performance period. The FDO determines the total 
fee awarded to the contractor. Fee may be reduced per contract Section B.5 DEAR 970.5215-3 
Conditional Payment of Fee, Profit, and Other Incentives – Facility Management Contracts 
(JAN 2004) ALTERNATE II |JAN 2004) |DEVIATION).  
 
Contract clause H-33, PROVISIONAL PAYMENT OF INCENTIVE FEE, allows 
provisional payment of fee for partial completion of subjectively evaluated [subjective] 
incentives. The contractor may request up to 50% of the total fee available for each subjective 
incentive. If requests are monthly, the contractor must use a 1/12 divisor; if requests are 
quarterly, then 1/4 divisor; if semi-annual, then 1/2 divisor. Provisional fee is not considered 
earned fee, and is contingent upon a final fee determination by the FDO. 
 
Total available fee amount earned payments are made by direct payment or withdrawn from 
funds advanced or available under the contract, as determined by the CO. The CO may offset 
against any such fee payment the amounts owed to the government by the contractor, including 
any amounts owed for disallowed costs under the contract. No base fee amount, or total available 
fee amount, payment may be withdrawn against the cleared payments financing arrangement 
without the prior written approval of the CO. 
 
The contractor has developed an automated Fee Invoicing System (FIS) that uses measurement 
data from each Performance Incentive Document.  The contractor works with DOE to identify 
appropriate DOE approvers.  The system assigns responsibility to each output so that the routing 
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process ensures appropriate review by federal and contractor staff.  Time limits are assigned to 
each step to ensure smooth processing and timely approvals.  The system notifies responsible 
approvers when the review / approval allotted time has been exceeded.  
 
 
8. Government Furnished Services/Items (GFS/I) 
 
GFS/I are factored into the final fee determination for this incentive contract. GFS/I are 
identified in the Basis of Estimates (BOE) found in WBS dictionaries for specific tasks. The 
purpose of the GFS/I are to identify inherent government responsibilities that may pose some 
level of risk to the contractor in completing award fee or performance based incentives. GFS/I 
are the burden of the government, mutually accepted as part of the performance agreement. If the 
government fails to achieve GFS/I equitable adjustment may be made specific to the incentive.  
These adjustments, however, cannot exceed the maximum available fee for the specific 
incentive. 
 
9. Reporting Requirements 
 
The contract requires each report must be accompanied by a letter or other document which: 

 Identifies the contract number under which the item is being delivered; and 
 Identifies the contract requirement or other instruction which requires the delivered 

item(s). 
 
The contractor is responsible for maintaining all records and controlled documents related to the 
PEMP per DOE O 200.1, Information Management Program, and DOE Order 243.1, Records 
Management Program.  
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10. Fee Allocation Model 
 

Available
Fee

EM - Base*
PBS (11C, 12, 20) 25,662,746

NNSA
DP - Tritium 12,437,254
NN 11,650,000

Total NNSA 24,087,254

Total EM Base & NNSA 49,750,000

* Excludes ARRA

2011 SRNS  Fee 
( $ )
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$49,750,000

Avail
Award Contract Fee 
Type Output (000)

EM

8,600,000
Objective NMO-1 1,848,000 Receive, Store, characterize, dispostion uranium materials & SNF

NMO-2 2,538,000 Receive, Store, characterize, dispostion plutonium materials
NMO-3 2,481,000 Uranium and Plutonium throughput improvement & preparation 
NMO-4 1,733,000 Infrastructure / Facility life extension

2,000,000
Objective SRNL-1 1,250,000 Enable EM Mission Accomplishment

SRNL-2 650,000 Enhance SRNL Infrastrucure and Facility Safety
SRNL-3 100,000 Establish SRNL as a preferred partner for industry,universities 

and small businesses

2,000,000
Objective IS-1 800,000 Biomass Project Support

IS-2 700,000 D Area Reliabilty Enhancements
IS-3 200,000 Sustainabilty Plan
IS-4 300,000 Road C and Road 4 - rebuild, repair & repave

All EM Organizations Subjective MGT-1 8,900,000 Improve Management Effectiveness and Control of activities

Safeguards & Security Objective MGT-2 200,000
50,000 Complete installation & startup of Argus components for Bldg 723-A

150,000 Complete installation & startup of Argus components for remaining A & B Area Bldgs

Safety Objective MGT-3a 100,000 Enterprise Integrated Safety Management - Exposure Assessment (EISM-EA)

Safety Objective MGT-3b 350,000 Medical Efficiency Improvements

Integrated Groundwater Objective MGT -4 200,000
100,000 Issue Project Plan to baseline current site plan
50,000 Issue Groundwater Technical Assessment
50,000 Issue SRS integrated Groundwater Program Plan

Quality Assurance Objective MGT -5 200,000
50,000 Update impacted procedures (est. 5 new procedures & 26 revisions)
50,000 Develop & deliver training for Procurement & Engineering

100,000 Implementation of NQA-1-2008 requirements

COBRA Implementation Objective MGT -6 200,000
50,000 Complete COBRA implementation
50,000 Determine COBRA interfaces with new Finance  replacement systems

100,000 Determine COBRA interfaces with new Procurement replacement systems

Description

EM Management Comprehensive 

2011 SRNS PBI Fee Structure Supporting EM & NNSA

Nuclear Materials

SRNL

Site Infrastructure

 
 
(Continued next page)
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Business Process Modernization Objective MGT -7 750,000
125,000 Complete Installation & SRNS Aceptance Testing of Gen Ledger Phase 1
500,000 Attain system design Stage Exit for Supply Chain Mgmt Phase 2
125,000 Complete installation & acceptance testing of the Supply Chain Mgmt Phase 2

Work Force Services Objective MGT -8 150,000
25,000 Expand Talent
25,000 Increase Leadership Develoment
25,000 Continue developing Future Workforce labor resource pipelines
25,000 Take BCBS Business to Bid
50,000 Implement revised Actuary Processes

Risk Management Objective MGT -9 450,000
150,000 Complete assessment of current risk & opportunity mgmt processes
150,000 Conduct analysis of high value risks currently identified
150,000 Develop a risk end state vision action plan

Supplier Diversity Objective MGT -10 100,000 Consistent with Prime Contract, meet mutually agreed to goals for FY2011

Comprehensive Site Planning Objective MGT -11 1,000,000

700,000 Implement an integrated Comprehensive Planning System
100,000 Improve FIMS Data Base
100,000 Complete Condition Assessments on 20% of  Real Property Assets
100,000 Develop a process to identify completed Deferred Maintenance in FIMS

Baseline Process Improvements Objective MGT -12 150,000
125,000 Develop & deliver an integrated baseline management & control process
25,000 Incorporate lessons learned from FY2011-2015 Baseline development

Interface Management Objective MGT -13 150,000
100,000 Improve cost tracking capability of site tenant scopes
50,000 Assist DOE in integration efforts

Continuous Improvement Objective MGT -14 162,746 Demonstrate the impact of Continuous Improvement deployment

Total EM

Nuclear Material 8,600,000
SRNL 2,000,000

 Site Infrstructure 2,000,000
Management Comprehensive 13,062,746

25,662,746 65% Objective, 35% Subjective  
 
(Continued next page)
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NNSA

Tritium Programs 12,437,254  45% Objective, 65% Subjective

TP-01 3,109,314 Support Nuclear Weapons Stockpile
TP-02 373,118 Extraction of Tritium from TPBARS
TP-03 248,745 Conduct R&D and ST&E related to mission of SRSO
TP-04 621,863 Support Tritium Programs by safe and efficient execution
TP-05 1,243,725 NNSA Multi -Site Incentives
TP-06 2,487,451 Operations: Maintain Tritium Facilities
TP-07 1,865,588 ES&H and S&S: : Maintaion Tritium Facilities
TP-08 2,487,451 Business: Maintain Tritium Facilities

Nuclear Nonproliferation 11,650,000
  Less Funding for EM 600,000 MOX support

3,900,000 PDC
6,900,000 WSB

250,000 Pu Disp Inf

Total NNSA (Excluding Funding to EM) 24,087,254

Total Fee Available 

Total EM 25,662,746

Total NNSA 24,087,254

Total Fee Available 49,750,000
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Attachment A, Integrated Project Team (IPT) Charter 
 
INTEGRATED PROJECT TEAM (IPT) CHARTER 
 

IPT NAME:  PEMP Integrated Project Team (IPT)  
 
LEVEL OF IPT:  Savannah River Operations Office, Deputy Manager for Business 
Operations 
 
IPT MISSION/OBJECTIVES 
 
The purpose of the IPT is to provide site senior federal management a process for evaluating 
and measuring performance tied to strategic goals.  This charter defines roles, responsibilities, 
authorities and accountabilities for this process.  The mission of the IPT is to lead 
performance, and help avoid potential barriers to success. 

 
The DOE-SR Executive Sponsor for the IPT is the Deputy Manager.  The IPT Lead is the 
Assistant Manager for Integration and Planning (AMIP).  The IPT will be composed of both 
federal and contractor employees.  Federal members will include the Deputy Manager for 
Cleanup Operations, the DOE Contracting Officer for M&O, Technical Leads, NNSA SRSO 
Manager and NNSA NA-262. Contractor members will include the Management and 
Operations (M&O) Vice President for Business Services, the SRNS Director of Contracts, and 
Technical Leads.  The IPT will be augmented, as necessary, with Subject Matter Experts as 
well as matrix support personnel (both federal and contractor) who possess specific 
competencies and the skill and expertise required for successful execution of the projects. 
 
The Performance Fee Board will be comprised of select Federal IPT members responsible for 
reviewing all submitted invoices for payment determination, and making recommendations to 
the Fee Determining Official (FDO). 
 
SCOPE OF IPT RESPONSIBILITIES 
The IPT will: 
 Provide input to develop and approve Performance Incentive Documents 
 Monitor progress made in completing work 
 Support the invoicing, validation and approval process. 
 

The IPT shall meet: 
 Regularly to monitor progress of submitted invoices for payment 
 Identify incentives that will be complete in the next 30 days 
 Identify and discuss any changes to incentives 

 
 
     IPT Executive Sponsor 
 
The IPT Executive Sponsor will provide performance input to the IPT Lead and members.  
The IPT Executive Sponsor will also be the senior DOE member on the Performance Fee 
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Board. 
 

 
     IPT Lead 
  
The IPT Lead is the federal official responsible for project success.  In accordance with DOE 
O 413.3A and DOE M 413.3-1, the IPT Lead shall perform the following: 
 
 Charter and lead the IPT 
 Schedule and hold IPT meetings 
 Request support from the DOE functional resources as required to resolve issues 
 Assess contractor performance  
 Identify and resolve critical issues  
 Present any performance evaluation and measurement issues that cannot be resolved by the 

PEM IPT to the appropriate SR authority for final decision 
 
 
     IPT Members 
 
IPT members are responsible for supporting the IPT Lead in fulfilling technical and project 
management responsibilities during project execution.  Members conduct and/or coordinate 
activities for their respective organizational element or functional area of responsibility.  The 
members are assigned specific roles and responsibilities for project success and report to the 
IPT Lead for execution of these responsibilities.  IPT members shall perform the following 
generic responsibilities: 
 
 Ensure interfaces are identified, defined, and documented 
 Review and assess performance and project status against parameters, baselines, milestones, 

and deliverables 
 Support the IPT Lead 
 Review and comment on deliverables 
 
The names of IPT members are current as of the issue date of this charter.  Names or 
functional responsibilities may change at the discretion of the IPT Lead without having to 
modify or update this charter.  
 
The Table identifies the members of the IPT, the Performance Fee Board and the Technical 
Leads. 
 

NAME FUNCTION ORGANIZATION 

HINTZE, Doug IPT and Fee Board Lead 
Assistant Manager for Integration and 

Planning 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No 188 

Revision 4 

 

Page 29 of 166 

DEAROLPH, Douglas 
NNSA Performance Fee Board Member 
IPT Member 

Manager NNSA SRSO 

CLARK, William 
NNSA Alternate Performance Fee Board 
Member 
IPT Member 

Manager NNSA NA-262 

LOVETT, James IPT Member DOE M&O Contracting Officer 

BILSON, Beth IPT Member SRNS VP Business Services 

TEMPLE, John IPT Member SRNS Director of Contracts  

CHRISTIAN, John DOE IPT Technical Lead Mission Planning Division 

PENNINGTON, Michele SRNS IPT Technical Lead SRNS M&O Business Services 

MOODY, Dave DOE Fee Determining Official DOE Site Manager 
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 Attachment B, Performance Incentive Documents 
The Performance Incentive Documents for FY2011 are attached. 
 
Management Comprehensive Incentive Document 
Infrastructure Incentive Document 
Office of Laboratory/SRNL Incentive Document 
Nuclear Material Stabilization Project Incentive Document 
Tritium Incentive Document 
Nuclear Non-Proliferation Incentive Document
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Performance Incentive Document 
 

PBI Number: 
 

SRNS2011MGT  

Activity Name: 
 

Management Comprehensive 

WBS Number: 
 

Multiple 

Performance Period: 
 

October 1, 2010 -  September 30, 2011 

Allocated Fee:  
 

$8,900,000 (Subjective) 
$4,162,746 (Objective)  
 

Revision Number: 
 

2 

Senior level manager name: 
 

Doug Hintze 

Senior level supervisor/division manager name: 
 

TBD 

Performance Outcome: 
 
Implement management processes and systems providing timely, accurate and traceable 
information to enable more transparent and efficient execution of SRS missions. 
 
This incentive is a hybrid incentive, containing subjective and objective elements. The 
subjective element uses an adjectival rating to measure technical performance, cost control, 
schedule performance and business relations / management for all of the fiscal year 2011 
incentives. The objective elements identify specific completion and/or acceptance criteria. 
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Contract Output: SRNS2011MGT-01 – Subjective Milestone 
Improve management effectiveness and control of activities. 
 
This Contract Output will receive an adjectival grade and numerical score. The following table 
will be used to define the different levels of performance and the corresponding grade/score that 
goes with the evaluation thereof. 
 

Adjectival Rating Percent of allocable fee Definition 
Exceptional 90-100 Technical – Met all performance requirements/Exceeded 20% or 

more; Minor problems/Highly effective corrective actions/Improved 
performance and quality results 
Cost Control – Significant reductions while meeting all contract 
requirements; Use of value engineering or other innovative 
management techniques; Quickly resolved cost issues/Effective 
corrective actions facilitated cost reductions 
Schedule (Timeliness) – Significantly exceeded delivery 
requirements (All on-time with many early deliveries to the 
Government’s benefit); Quickly resolved delivery issues/Effective 
corrective actions 
Business Relations/Management – Highly 
professional/Responsive/Proactive; Significantly exceeded 
expectations; High user satisfaction; Significantly exceeded SB/SDB 
subcontractor goals; Minor changes implemented without cost 
impact/Limited change proposals/Timely definitization of change 
proposals; number and significance of audit findings, response to 
audits and associated corrective actions.  

Very Good 81-90 Technical –Met all performance requirements/Exceeded 5% or 
more; Minor problems/Effective corrective actions 
Cost Control – Reduction in overall cost/price while meeting all 
contract requirements; Use of value engineering or other innovative 
management techniques; Quickly resolved cost/price 
issues/Effective corrective actions to facilitate overall cost/price 
reductions 
Schedule (Timeliness) – On-time deliveries/Some early deliveries 
to the Government’s benefit; Quickly resolved delivery 
issues/Effective corrective actions 
Business Relations/Management – Professional/Responsive; 
Exceeded expectations; User satisfaction; Exceeded subcontractor 
goals; Limited change proposals/Timely definitization of change 
proposals; number and significance of audit findings, response to 
audits and associated corrective actions. 

Satisfactory 50-80 Technical – Met all performance requirements; Minor 
problems/Satisfactory corrective actions 
Cost Control – Met overall cost/price estimates while meeting all 
contract requirements 
Schedule (Timeliness) – On-time deliveries; Minor problems/Did 
not effect delivery schedule 
Business Relations/Management – Professional/Reasonably 
responsive; Met expectations; Adequate user satisfaction; Met 
subcontractor goals; Reasonable change proposals/Reasonable 
definitization schedule; number and significance of audit findings, 
response to audits and associated corrective actions. 

Marginal 26-49 Technical – Some performance requirements not met; Performance 
reflects serious problems/Ineffective corrective actions 
Cost Control – DO not meet cost/price estimates; Inadequate 
corrective action plans/No innovative techniques to bring overall 
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expenditures within limits 
Schedule (Timeliness) – Some late deliveries; No corrective actions 
Business Relations/Management – Less professionalism and 
responsiveness; Lower user satisfaction/No attempts to improve 
relations; Unsuccessful in meeting subcontractor goals; Unnecessary 
change proposals/Untimely definitization of change proposals; 
number and significance of audit findings, response to audits and 
associated corrective actions. 

Unsatisfactory 0-24 Technical – Most performance requirements are not met; Recovery 
not likely 
Cost Control – Significant cost overruns; Not likely to recover cost 
control 
Schedule (Timeliness) – Many late deliveries; Negative cost 
impact/Loss of capability for the Government; Ineffective corrective 
actions/Not likely to recover 
Business Relations/Management – Delinquent responses/Lack of 
cooperative spirit; Unsatisfied user/Unable to improve relations; 
Significantly under subcontractor goals; Excessive unnecessary 
change proposals to correct poor management; Significantly 
untimely definitization of change proposals; number and 
significance of audit findings, response to audits and associated 
corrective actions. 

 
Up to $8,900,000 of the Comprehensive PBI will be paid for Contract Output 1.   
  
Description/Background/Justification: 
To achieve its vision and implement all desired management improvement efforts will require an 
organized, systematic approach to project execution.  EM has developed and implemented the 
EM Program Management System (EMPMS) to clarify roles and responsibilities, to provide for 
more integrated operations, and to further establish a solid baseline for workforce planning.   
 
The EMPMS is a performance-based management system. Performance-based management uses 
performance measurement information to help set agreed-upon performance goals, to allocate 
and prioritize resources, to inform managers so they can manage program activities to meet 
those goals, and to report on their status.  It also offers opportunity to learn from any failures in 
performance and to continuously improve management practices. 
 
The Performance Fee Board, as identified in the Performance Evaluation Measurement Plan 
(PEMP) will survey the following organizations:  
 
Deputy Manager of Business 
Office of External Affairs 
Office of Chief Counsel 
Office of Support Services 
Office of Civil Rights 
Chief Financial Officer 
Office of Human Capital Management 
Assistant Manager for Integration and Planning 

 
Deputy Manager of Closure 
Assistant Manager for Closure Projects 
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Assistant Manager for Nuclear Material Stabilization Projects 
Assistant Manager for Waste Disposition Projects 
Office of Safety and Quality Assurance 
Office of Safety, Safeguards and Emergency Services 
Office of Acquisition Management 
Office of Laboratory Oversight 
 
SRNS organizations will provide monthly self-assessments throughout the performance period 
to provide contractor feedback in cross-cutting areas of performance, such as safety, efficient use 
of trained and qualified human capital, quality, continuous improvement, cost effectiveness, 
timeliness of deliverables, compliance with contract, etc.  The self-assessments will be used to 
measure and report contractor technical performance (quality of product/service), cost control, 
adherence to schedule, and business relations / management as these relate to the contractor 
support of the individual and collective DOE organizations.  These self-assessments will be 
captured on the electronic web-based DOE Scorecard and used to facilitate enhanced 
communication between DOE-SR and SRNS. 
 
These assessments are critical to record contract performance that is considered implicit, or 
subjective. Clear measures will be defined and consistent with standards of reporting contractor 
performance (FAR 42.15, FAR 15.3, FAR 9.1, and DEAR 909.1), The Federal Acquisition 
Streamlining Act of 1994, and the federal acquisition guide, chapter 42.15. 
 
Subjective incentives use adjectival measures related to quality of service or product. The 
success of a contractor against subjective measures is determined by the government, which will 
consider the related conditions under which the work was performed and the contractor’s 
specific performance as measured against the government’s objective. 
 
What follows is a listing of organizations and suggested performance measures that will be 
subject to survey on a regular periodic basis. The listing represents only a sample of 
performance measures; customer service is an implicit performance expectation. Both federal 
and contractor employees will strive to reach mutual expectations and conduct beneficial 
communications in support of site missions. 
 
 
Office of External Affairs: 
 
 
SRNS Public Affairs builds and maintains stakeholder trust and confidence through:  
 
 Frequent and effective message development and communications with key SRNS stakeholders; 
 Building and maintaining credibility with key media outlets on a local, regional and national basis; 
 Developing and implementing proactive employee communications in support of the SRNS Employment 

Engagement Plan; 
 Developing and implementing SRS and SRNS executive and business communications to targeted community 

organizations and media outlets; 
 Providing video and still photography direction, production and documentation of SRNS and SRS activities – 

including in hazardous and high-security areas; 
 Developing and implementing comprehensive community relations programs for areas surrounding SRS; 
 Maintaining effective government relations for SRS at local, state and Federal levels; 
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 Implementing the DOE education outreach initiatives and mandates on Historical Preservation; 
 Implementing DOE public tours program in conjunction with providing visitor support planning and execution 

for mission related tours and visits; 
 Providing guidance, direction and implementation of events for SRNS and DOE-SR.  
 
Office of Chief Counsel: 
 
The Contractor shall provide general planning, management and administrative services for all its legal advice, 
services and litigation for itself, and for other organizations as directed by the CO. 
 

Office of Support Services: 
 
The Contractor shall provide general planning, management and administrative services for all its business 
activities and for other organizations as directed by the CO. 
 

Office of Civil Rights: 
 
 Maintain essential elements of a Model Equal Employment Opportunity program 
 Demonstrate firm commitment to equality of opportunity for all employees and applicants for employment. 
 Strive to meet DOE-SR expectations to be model employers in the area of workforce equal employment 

opportunity and diversity, and provide policies, procedures, and assign responsibilities and authorities for the 
oversight of contractor equal employment opportunity and affirmative action at the site as specified in 
applicable state and federal laws and regulations. 

 
Chief Financial Officer: 
 
 Provide timely and accurate submittal of monthly Spend Plans for all major and minor Budget and Reporting 

(B&R) codes prior to issuance of DOE-SR monthly Fin Plan. Submittal shall include all funds control points 
and should be received by DOE-SR on or before the 15th day of each month. 

 Manage overhead (G&A, ESS, Dept. O/H) consistent with DOE-SR’s Program Execution Guidance (PEG) 
letters. 

 Review service center and unit bill pools for opportunities to reduce cost. 
 Provide timely and accurate performance of SRNS internal audits consistent with Approved Audit Plan. 
 Provide timely and accurate communications to DOE-SR of emerging budget and financial issues. 
 Provide timely and accurate reporting of contractor (SRNS) financial data to DOE corporate financial systems. 

Monthly submission of Integrated Contractor accounting data is due by noon (local time) on the 2nd business 
day following the end of the accounting period. Data includes the “Statement of Cash Activity” and the IC 
Interface. 

 Provide timely and accurate responses to all scheduled monthly, quarterly and annual financial 
statement/financial reporting requirements. Requirements will be defined and transmitted to SRNS via DOE 
accounting schedule maintained by the DOE CFO Finance Division.  Ad hoc requirements will be transmitted 
and scheduled on a case-by-case basis. 

 Provide timely and accurate responses as required to support and satisfy DOE IG/KPMG financial statement 
audit requirements.  Requirements will generally be scheduled within known audit schedules; however, 
requirements may be ad hoc at times. 

 Perform self-assessment of selected contractor financial/accounting policies/procedures to update, incorporate 
best practices, and insure continued compliance with DOE requirements. Or, provide assurance that 
policies/procedures are current and in compliance. 

 Report monthly by the 15th day current and cumulative costing actuals by all major and minor Budget and 
Reporting (B&R) codes for cost actuals tracking and variance analysis against the Spend Plan. This is a 
measure of cost planning accuracy to costing actuals. The cost variance metric is to stay within plus or minus 
5%. 

Assistant Manager for Closure Projects: 
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 Technical Performance 
o Continue project field performance, including technology deployment 
o Continue progress towards meeting DOE energy intensity reduction goal 
o Continue successful operation of aged equipment and systems 
o Safety metrics (TRC, DART, etc.) 
o Implement effective feedback and improvement (e.g., MFO, BBS, lessons learned, etc.) 
o Submit quality reports/key documents (e.g., ORPS reports, annual and quarterly reports, planning 

documents, RODs, etc.) 
o Comply with regulatory requirements, permits, inspections 
o Improve various infrastructure systems 

 Cost Control 
o Develop and maintain Critical Infrastructure IPL 
o Complete additional tasks through effective cost management practices 
o Perform projects within baseline cost (EVMS) 
o Reduce project cost 

 Schedule (timeliness) 
o Complete annual environmental reports on time 
o Provide timely notifications to DOE regarding abnormal field events 
o Conduct prompt, effective, fact finding meetings and thorough investigations 
o Customer support to others 
o Corporate support 
o Perform projects within baseline schedules (EVMS) 

 Business Relations/Management 
o Identify and implement effective, auditable corrective actions that correct the deficiency, and track 

them to closure 
o Maintain regulatory documents 

 
Assistant Manager for Nuclear Material Stabilization Projects: 
 
 Support programmatic studies on an as needed basis 
 Develop and submit Nuclear Materials planning assumptions and planning assumptions roadmap to include a 

plan, approved by SRNS and issued by 11/30/10, to accomplish disposition of 400 kgs of Pu by the end of 
FY12.  Based on a review of the plan by DOE-SR, the NMO PBI (SRNS2011NMO) may be revised. 

 Support overall cost effectiveness by quickly resolving cost issues and identifying opportunities to become 
more cost effective via improvements or corrective actions 

 Provide “lessons learned” from significant readiness reviews or investigations and share with others (DOE, 
management, other sites, stakeholders, etc.) as appropriate. 

 
Assistant Manager for Waste Disposition Projects: 
 
 The Contractor shall manage the Solid Waste Program to safely and effectively prevent and/or minimize the 

generation of solid waste to include hazardous, low level, transuranic, mixed, and municipal sanitary wastes. 
The Contractor shall ensure that the handling, treatment, storage, transportation and disposal of existing 
"legacy" and future solid waste is environmentally sound and in compliance with DOE Directives, and 
applicable regulations and requirements. 

 The Contractor shall manage and integrate site-wide solid waste recycling, treatment, storage, disposal and 
transportation activities and implement waste minimization/pollution prevention initiatives. The Contractor 
shall also provide on-site/off-site waste generators with technical support and verification of compliance with 
waste acceptance criteria, including Safety Basis and Performance Assessment objectives. 

 
 
Assistant Manager for Integration and Planning: 
 
Project Management and Project Controls (DOE O 413.1B) 
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Provide support to federal project management and project controls systems (Earned Value Management System, 
Risk Management, Baseline and Budget Planning, Environmental Liability) as described below: 

 
Scheduling: 
 Identification of Risk trigger points 
 Identification of GFS/I, and planning for communication, initiation and closure of GFS/I 
 Identification of Regulatory milestones 
 Identification of PBI 
 Full integration of cost, schedule and scope 
 Improve schedule communication and reporting 
 
Earned Value Management System: 
 Certification and maintenance of EVMS 
 Development and implementation of a robust EVMS surveillance program 
 Provide timely and accurate detailed explanation of EVM variances 
 Provide timely resolution and/or well developed proposals to improve negative trends or errors 
 Institutionalize DOE Order 413 across all projects 

 
Risk Management: 
 Full integration of Risk Management into the Project Management process 
 Assist DOE with the development/integration of the risk management process throughout the site and 

with other DOE prime contracts 
 Improve Risk Management communication process between SRNS and DOE 
 Complete integration of SRNS risk process with a single point of contact for technical, estimate, and 

schedule risks 
 Provide risk documentation in a timely manner to support the DOE mission.  
 During the risk assessment process make sure that the risk analysis is thoroughly documented (e.g., 

assumptions, risk impact, basis of calculations, etc.) with input from all stakeholders 
 Hold regularly scheduled meetings that involve DOE to discuss and track (monitor) the project risk 

status 
 
Baseline and Budget Planning: 
 Be responsive to and actively participate in developing integrated and defensible site wide budgets as 

requested by DOE 
 Provide accurate and timely turnaround of data to develop creditable planning estimates. 
 Propose cost effective alternatives to the budget 
 Maintain integrated contract performance baseline 
 Effectively communicate changes in direct and indirect work scope and rate changes to all Project 

Management Staff (DOE and SRNS) and how those changes impact the cost and schedule of other site or 
departmental programs 

 
Environmental Liability: 
 Timely delivery of actual cost and out year cost estimate and any known changes or adjustments to the cost 

estimates as requested by DOE  
 Provide assistance during the annual headquarters environmental liability audit by being  available to discuss 

the methodology used in the development of the cost estimates to the auditors when requested 
 Have sufficient documentation to support and defend the cost estimates that are submitted to book the 

environmental liability in the official DOE accounting system 
 
 
Site Planning & Real Property (DOE 430.1B) 
Provide support to federal program management of site planning & real property as described below: 
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Site Strategic Planning: 
 Coordinate strategic planning process for the Savannah River Site (SRS) 
 Publish strategic planning documents as identified by federal program management 
 Develop and document horizontal and vertical linkage within and between SRS strategic performance 

measures and metrics 
 Support the development of the EM Program Management Plan (PMP). 
 
Real Property Asset Management: 
 Manage integrated site real property process in accordance to DOE Order 430.1B 
 Enhance and deliver Ten Year Site Plan which incorporates an integrated landlord approach to assess real 

property assets with respect to mission requirements, a 10 year IFI crosscut budget that identifies projects and 
funding requirements necessary to sustain mission requirements, and designation of facilities according to 
mission criticality with projections when facilities will become excess and available for disposition. 

 Assist federal program management with the integrated real property asset management process 
  
Cost Management: 
 Assist federal project management with the development of the monthly cost reporting of ECES data into EM 

ECAS system.   
 
Site Integration and Performance Management  
Provide support to federal program management of site integration and performance as described below: 
 
Site Interface Management: 
 Develop and maintain site interface process, policy and procedures, and communication of the interface 

process, procedures and issues 
 Develop interface agreements and issue resolution metrics 
 
Performance Measurement Development & Tracking: 
 Develop performance measures aligned with the site strategic plan  
 Develop, analyze and report performance metrics that are associated with goals and objectives outlined in 

management and measurement plans 
 Develop and track performance-based incentives 
 Develop and provide training to evaluators and staff responsible for administering the program on a daily 

basis. 
 

Process Excellence and Continuous Improvement: 
 Supply centralized resources for implementing the Continuous Improvement System (CIS) and facilitating 

Continuous Improvement (CI) growth 
 Facilitate implementation of SRNS initiatives to demonstrate and promote the importance of CI results that 

leverage customer focused outcomes, improved process efficiency, increased workforce productivity, and 
greater financial impact  

 Communicate CI achievements as a means to encourage employee participation in CI activities and 
recognition of CI leadership within SRNS 

 
Business Systems: 
 Effectively manage project resources that maximize value and return on investment for project funding 
 Implement concurrent process improvements in business processes and systems that will assure the 

modernization project captures best practices, and prevents the automation of an existing ineffective or 
outdated process 

 Identify key personnel required for system operation and maintenance following installation and start-up of 
new process.  Manage project and support staffing to prepare personnel to fill roles identified for system 
operation and maintenance.   

 
Business Transformation: 
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 Evaluate impacts of proposed project changes on operating costs following project completion.  Identify and 
present opportunities for improvement that reduce future operating costs while improving stakeholder 
satisfaction. 

 Develop BPMP system architecture with provisions for integration of additional business systems that also 
require modernization and may be established in future business system improvements 

 Develop strategies to minimize the degree of customization required for implementation of selected vendor 
software 

 
Stakeholder Involvement: 
 Maintain project transparency that provides visibility of project goals, scope changes and key performance 

metrics for DOE and other stakeholders. 
 Establish assessment criteria and performance measures to address stakeholder involvement, reengineering 

core business functions, and establishing improved business processes. 
 
Office of Safety and Quality Assurance: 
The words below are not intended to add requirements to the M&O Contract words found in Section C of the Contract. 
 

 Manage site Quality Assurance Program in accordance with DOE O 414.1C and 10CFR 830, Subpart A. 
 Develop baseline QA Staffing Plan and enhance staffing as appropriate. 
 Develop QA Performance Measures in alignment with goals and objectives and report to DOE-SR on a 

monthly basis. 
 Manage site Radiation Protection Program in accordance with 10CFR 835 (Does not include Parsons or MOX). 
 Manage the site Corrective Action Management Program (CAMP) in accordance with DOE O 414.1C and 

DOE O 470.2B. 
 Manage the improvement initiatives necessary to fully comply with the SRS corrective action management 

procedure MRP 4.23, in accordance with DOE O 226.1A, DOE O 414.1C and NQA-1. 
 Manage the site Lessons Learned/Operating Experience Program in accordance with DOE O 210.2. 
 Manage site Price-Anderson Amendments Act (PAAA) noncompliance and Worker Safety and Health (WSH) 

regulation noncompliance reporting program and associated corrective actions in accordance with 10 CFR 820, 
appendix A (PAAA) and 10 CFR 820, appendix A (PAAA) and 10 CFR 851 (WSH). 

 Manage site occurrence reporting program (ORPS) in accordance with DOE Manual 231.1-2. 
 Manage the fire protection program in accordance with SRID Functional Area 12 and DOE Guide 420.1-3. 

Maintain program integration with other site contractors performing fire protection work (SRR). Staff and 
maintain the SRS Fire Department in accordance with the latest approved Baseline Needs Assessment. 

 Manage the SRNS site Standard/Requirements Identification Document (S/RID) Program for the identification 
of ES&H standards/requirements in accordance with DOE O 251.1C and S/RID Functional Area 01, 
Management Systems, S/RID Requirement Number 01.04.155. 

 Assess, measure, document, and control employee exposure to workplace chemicals, physical hazards, and 
environmental conditions in such a manner as to prevent adverse impacts on employee health and well-being 
and ensure compliance with all applicable regulations (e.g. 10 CFR part 851, 10 CFR 850). 

 Improve Hazards Analysis process/procedure to address internal and external assessment issues per established 
schedule. 

 Implement effective Worker Safety and Health Program for all SRNS workforce (i.e. Operations, Construction, 
and Subcontractors) in accordance with 10 CFR 851 requirements. 

 Establish educational programs for Industrial Hygienist and Technicians for continuing education in the 
industrial hygiene field.  Make provisions for industrial hygienists to attend AIHA conference as resources 
allow. 

 Complete and update baseline for Industrial Hygiene program and conduct periodic walk-throughs to determine 
if any changes in process, chemicals, and controls per the SRNS Exposure Assessment Process.  

 Develop sampling strategy based upon hazard assessments and sampling priorities in SRNS facilities.  
 NI/PISA Closure 

o Develop and track metrics for timely closure of NIs and PISAs 
 USQ Quality        

o Develop plan for measuring and tracking USQ screening quality as an intermediate milestone 
o Measure performance against goals established in plan 
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 Nuclear Safety Training and Qualification 
o Submit training and Qualification plan as an intermediate milestone including performance goals 
o Meet performance goals established in plan 

 Safety Basis Process Improvement Initiative   
o  Submit final report including improvement recommendations 

 
Office of Safeguards, Security and Emergency Services: 
 
 Joint monthly review meetings are held.  At the conclusion of these meeting, DOE will provide a grade for the 

four categories:  Technical, Cost Control, Schedule (Timeliness), and Business Relations / Management. 
 
Office of Acquisition Management: 
 
 SRNS personal property management of their system requirements whereby effectively implementing a life-

cycle management program of Government furnished and contractor acquired materials.  This element includes 
the proper handling and control of subcontract issued materials, loans, transfers, and the effective utilization 
and proper disposition of assigned Government owned personal property assets. 

 Management of subcontracting and purchasing 
 Develop, as required by the clause in Section 1 entitled, DEAR 970.5244-1 "Contractor Purchasing System," 

procedures for evaluating the ES&H records of companies submitting offers/bids/proposals for performing 
subcontract work in Government-owned or leased facilities under the contract. 

 Management of Contractor Human Capital Programs (Defined Benefit Plan, Compensation, Employee 
Relations, Labor Relations, Workforce Alignment & Re-structuring, etc.) 

 
Office of Laboratory Oversight: 
 
SRNL’s three-fold mission is to enable the success of SRS operations; to provide technical leadership for future site 
missions; and to utilize its technical expertise to provide vital national and regional support in achieving the broader 
goals of DOE and the federal government in a safe manner.  In addition to progress against SRS Strategic Plan 
goals, performance will be evaluated in the following areas: 
 
 Safe and Secure Operations:  Provide a work environment that is protective of workers and the environment 

through a robust ISMS and ISSMS and performance assurance process.  This includes evaluation of SRNL 
conduct of operations; radiological performance; nuclear safety; quality assurance; feedback and improvement; 
safety, environmental and security performance; and emergency management. 

 Support to SRS and EM Mission Accomplishment: Meet SRS and EM customer milestone and schedule 
commitments; conduct activities within budget; provide high quality and technically sound products, advice, 
and communications with customers and DOE; and meet customer technical expectations. 

 Progress towards operating SRNL as a defined work activity within the overall M&O contract structure:   
Implement a clear and consistent vision and effective plans to meet program and DOE goals including fiscal 
requirements while evaluating alternative options. 

 Institutional Management:  Progress in timely development and implementation of quality planning documents; 
use of corporate resources and advisory boards; articulation of a clear and consistent vision; and maintenance of 
core competencies.  Effectively manage laboratory projects on schedule and within budget. 

 Laboratory Infrastructure and Maintenance: Effectively manage projects to meet commitments; develop quality 
and timely documentation to support new projects; develop and implement a comprehensive infrastructure 
plan; and identify and pursue potential funding strategies to address critical need projects. 

 Effectiveness of SRNL as EM’s Corporate National Laboratory: Progress in implementation of a strategy to be 
EM’s center for coordination of research, development, and deployment of technologies to cleanup the 
environmental legacy of the Nation’s nuclear programs.  Diversify customer base and funding sources for 
SRNL to increase efficiencies for the benefit of customers.  Implement an effective LDRD program.  

 Support to National Priorities: Diversify customer base for national and nuclear security; energy security; 
hydrogen and other initiatives.  Meet customer milestone, schedule and quality requirements.  Increase 
opportunities for continued growth through partnerships with industry, academia and small businesses. 
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Number Date Fee Completion Criteria Acceptance Criteria 
SRNS2011MGT 
-01.01 

9/30/2011 Up to 
$8,900,000 

Provide a monthly 
report measuring 
technical, cost, 
schedule performance 
and business relations / 
management in 
accordance with 
contract requirements. 
The report will include 
trending data and 
analysis.   

Contractor monthly report 
measuring technical, cost, 
schedule performance and 
business relations / 
management in accordance 
with contract requirements. 
The report will include 
identification of issues 
related to the above 
measurements, root cause 
analysis of those issues, 
corrective actions planned 
to remedy the issues, 
trending data and analysis. 

 
 
Contract Output: SRNS2011MGT-02 – Safeguards and Security 
The contractor will comply with terms and conditions of the contract relating to safeguarding 
information and comply with security requirements of the contract. This includes oversight of 
security systems.  This Contract Output supports two SRS Strategic Objectives: (13) Improve 
and maintain Site Infrastructure, and (14) Manage technical challenges of aging systems and 
equipment to avoid risk of outages and mission disruptions. 
 
Up to $200,000 of the Comprehensive PBI will be paid for Contract Output 2. 
 
Description/Background/Justification: 
The Argus Implementation Project was initiated in 2007 to replace the aging SRS Electronic 
Safeguards and Security System (E3S) with the DOE-Complex standard Argus Security System.  
The initial planning has been completed and design was issued for the security interests in SRS 
A and B Areas.  Due to higher funding priorities, the actual field implementation has been on 
hold for the past two years.  With FY10 changes in funding, an additional $3.0M has become 
available to implement Argus in A and B Areas.  Recently, the Argus System has been 
successfully implemented for the FBI REEF Project.  This success has provided valuable 
information for final configuration of the equipment and introduced the newer generation of 
some specialized equipment.  The FY11 work will consist of changing the design to incorporate 
lessons learned and new equipment configurations.  Software will be updated, configured, and 
tested.  The field activities, including cutover from E3S to Argus for security force monitoring 
and response will be completed on a building by building basis. 
 
 

Number Date Fee Completion Criteria Acceptance Criteria 
SRNS2011 
MGT-02.01 

1/31/11 
 

$50,000 Complete installation 
and startup of the 
Argus components 
required to manage 

SRNS will provide a 
copy of the Argus 723-
A acceptance test to 
DOE-SR. 
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Building 723-A.  
SRNS2011 
MGT-02.02 

9/30/11 
 

$150,000 Complete installation 
and startup of the 
Argus components 
required to manage the 
remaining A Area and 
B Area buildings with 
security interest.  
Completion of 
Sensitive 
Compartmented 
Information Facilities 
(SCIF) is not included 
in this scope. 

SRNS will provide 
copies of the Argus 
acceptance tests for 
Buildings 703-A, 773-
A and 720-2A (this 
includes B-Area 
security interests) to 
DOE-SR. 
 

 
 
Contract Output: SRNS2011MGT-03 – Safety (Two sub-parts) 
The contractor is required to execute work in a safe and secure manner.  This Contract Output 
supports three SRS Strategic Objectives:  (36) Integrate safety and security into every element of 
mission accomplishment, and enhance the “safety first” culture to safeguard employees and 
assets; (37) Establish safety programs and processes that continuously improve safety and 
security performance; and (42) Establish a corporate, performance-based approach to manage 
site assets and resources that links planning, budgeting, implementation and evaluation to 
program mission projections and performance outcomes. 
 
Up to $450,000 of the Comprehensive PBI will be paid for Contract Output 3. 
 
Description/Background/Justification: 
3a. 
The Enterprise Integrated Safety Management - Exposure Assessment (EISM-EA) is an 
industrial hygiene tool that will be utilized to track, trend, and analyze worker industrial 
exposure at the Savannah River Site. SRS is piloting the Enterprise Integrated Safety 
Management - Exposure Assessment (EISM-EA) program for DOE.  As part of EISM-EA 
implementation, SRNS is creating interfaces with numerous SRS systems as shown below to 
enhance the performance of EISM-EA.  For the purpose of this performance element, a 
“facility” is defined as the organization, personnel and complex of structures involved in 
completing a unique, major, and well-defined portion of the SRS mission (e.g. H-Canyon and all 
associated operations and structures as being one facility). 
 
SRS Authoritative Source  Data to be shared  Receiving System or Entity  
Site Personnel Roster  Personnel information  EISM-EA  
Field Material Tracking 
System / Chemical Information 
System  

Chemical Hazard information  EISM-EA  

Site Shared Structures 
Database  

Site Structures (locations)  EISM-EA  

EISM-EA  Medical Surveillance notification MEDGATE  
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Assisted Hazard Analysis  Work Package review 
notification to IH Professional  

E mail to IH with notification to 
Review Work within EISM-EA 

EISM-EA  Hazards and Controls (from IH 
exposure assessments)  

Assisted Hazard Analysis  

Radiation Monitoring 
Equipment  
 

IH Instrumentation  EISM-EA  

Number Date Fee Completion 
Criteria 

Acceptance 
Criteria 

SRNS2011MGT
-03a.1 

12/10/10 $100,000 Complete one area 
/ facility exposure 
assessment pilot 
using the 
Enterprise 
Integrated Safety 
Management – 
Exposure 
Assessment 
(EISM-EA) data 
system. 

SRNS will 
document 
completion of one 
area / facility 
exposure 
assessment pilot 
using the 
Enterprise 
Integrated Safety 
Management – 
Exposure 
Assessment 
(EISM-EA) data 
system. 

Description/Background/Justification: 
3b. 
As part of the strategy to establish a performance-based approach to managing site assets and 
resources, SRNS is to increase efficiency by at least a 5% reduction in total patient time away 
from work for medical physical examinations. This will reduce time spent by the site workforce 
completing medical requirements. SRNS will accomplish this by establishing a Savannah River 
Site Medical Improvement Process.  Two outcomes are expected: 
 Outcome I - External Impact:  The SRS workforce will spend more time attending to the 

site mission, thereby increasing productivity on the site; and,  
 Outcome II - Internal Impact:  Medical Operations & Services will develop and 

implement a comprehensive Disciplined Operations Sustainability Plan. This ensures that 
Medical Operations & Services continually progresses towards a more disciplined 
Conduct of Operations culture, institutionalizes the effort, and ensures continuous 
improvement. 

 
Savannah River Site Medical Improvement Process 
 
For Outcome I - External Impact, the following milestones will be completed: 
 
Number Date Fee Completion 

Criteria 
Acceptance 
Criteria 

SRNS2011 
MGT-03b.1 

11/30/2010 $25,000 Measurement of 
present outcomes 
and demand; 
analysis of 

Measure and 
analyze current 
performance and 
document and 
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scheduling 
requirements, 
issues and 
relationship with 
staff availability; 
analysis of 
medical process 
and 
diagramming/proc
ess maps for 
scheduling, 
medical process, 
and data 
distribution. 

transmit results to 
DOE-SR including 
pre-intervention 
data established in 
May 2010, process 
description and 
process maps for 
behaviors in 
scheduling, 
medical process 
and data 
distribution 
required to support 
the new outcomes. 

SRNS2011 
MGT-03b.2 

01/03/2011 $50,000 
 

Implementation 
and problem 
solving of a new 
medical process. 

Documentation of 
problem solving 
activities will be 
transmitted to 
DOE-SR 
describing the 
implementation 
process; including 
key performance 
indicators, 
measurement 
systems and 
problem solving 
process that will 
measure outcomes, 
maintain gains and 
integrate 
continuous 
improvement into 
the staff culture. 

SRNS2011 
MGT-03b.3 

06/01/2011 $50,000 
 

Re-measurement 
of outcomes to 
determine 
increased 
efficiency of at 
least 5 % 
reduction in total 
patient time away 
from work for 
medical physical 
examinations. The 
reduction will 
result from 
medical process 
change from a 
two-phase 

Measure resulting 
improvements and 
provide results to 
DOE-SR including 
post-intervention 
outcome data, 
comparison with 
pre-intervention 
data and measures 
of value of the 
change to the 
Savannah River 
Site.  Fee will be 
earned if a 5% 
improvement is 
demonstrated. 
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physical exam to 
one-phase physical 
exams. 

For Outcome II - Internal Impact, the following milestones will be completed: 
 
Number Date Fee Completion 

Criteria 
Acceptance 
Criteria 

SRNS2011 
MGT-03b.4 

12/30/2010 $50,000 Develop and 
submit Disciplined 
Operations 
Sustainability 
Plan. 

Submit plan to 
DOE-SR 
identifying 
processes for the 
following critical 
performance areas: 
 Procedures 

Management 
 STAR 

Corrective 
Action 
Performance 

 Certification 
and Credentials 

 Staffing & 
Critical 
Services 
Continuity 

 Assessment & 
Review 

 Continuous 
Improvement 

SRNS2011 
MGT-03b.5 

8/30/2011 $25,000 
 

Complete a review 
of medical 
procedures as 
detailed in 
Medical 
Procedures 
Review Schedule 
(plan submitted 
07/15/10). Review 
Program-level 
Medical 
Procedures:  
 Manual Q3.1 

Administrative 
Policies and 
Procedures 

 Manual Q3.2  
Health 
Information 
Services 

Submit 
verification of 
medical procedure 
review to DOE-
SR.  Verification 
should provide 
evidence that each 
procedure was 
reviewed; 
analyzed for 
hazards per 
procedure 8Q122; 
revised/updated as 
necessary; 
approved and 
issued/put into 
effect. 
 
Note: Fee structure 
will be indexed 
and based directly 
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 Manual Q3.3 
X-Ray & EKG 

 Manual Q3.4 
Laboratory 

 Program Q3.6 
Substance 
Abuse Testing 

 Program Q3.7 
First Aid & 
Nursing 

upon percentage of 
procedures 
completed (i.e., 
reviewed, 
analyzed for 
hazards, 
revised/updated, 
approved and 
issued). (E.g., 
100% of 
procedures 
completed earns 
100% of fee, 90% 
of procedures 
completed earns 
90% of fee, and so 
on.) 
 

SRNS2011 
MGT-03b.6 

03/01/2011 $25,000 
 

Complete review 
of credentialing 
and certification 
for medical 
personnel. 

Submit 
verification of 
Medical 
credentials and 
certifications for 
positions and 
functions within 
Medical 
Operations & 
Services to DOE-
SR. 

SRNS2011 
MGT-03b.7 

05/31/2011 $25,000 
 

Complete Medical 
Staffing 
Continuity of 
Operations Plan. 

Report will be 
provided to DOE-
SR on Staffing & 
Critical Services 
Continuity 
 Critical 

Functions 
 Organizational 

Core 
Competencies 

 Minimum 
Staffing 

 Training and 
Qualifications 

 Continuity 
SRNS2011 
MGT-03b.8 

09/16/2011 $50,000 
 

Analyze Medical 
Services 
performance 
improvement 
resulting from 
disciplined 

Analysis report 
will be provided to 
DOE-SR on 
qualitative impacts 
to Medical 
Services & 
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operations. Operations 
through revised 
conduct of 
operations 
 Qualitative 

impact analysis 
 Cultural and 

institutional 
barriers 
impacting 
organizational 
transformation 

 Lessons learned 
 Path forward 

for continuous 
growth/improve
ment 

SRNS2011 
MGT-03b.9 

09/30/2011 $50,000 
 

Complete 
Accreditation 
Association for 
Ambulatory 
Health Care self-
assessment of SRS 
Medical Services. 

Submit completed 
report and gap 
analysis to DOE-
SR.  Report will 
include a 
comprehensive 
plan and cost 
benefit analysis for 
achieving 
AAAHC 
certification, for 
discussion and 
identification of a 
path forward. 
 

 
Contract Output: SRNS2011MGT-04 – Integrated Groundwater Program 
The contractor is required to execute work in an environmentally safe manner.  This Contract 
Output supports four SRS Strategic Objectives:  (17) Ensure protection of human health and the 
environment is factored into mission development and execution; (18) Maintain compliance 
with environmental permits, clean-up agreements and decision documents; (19) Integrate site-
wide regulatory permitting-strategies to ensure operational and future mission flexibility; and 
(20) Promote long-term stewardship of SRS natural, archeological and cultural resources.  This 
Contract Output will result in SRNS coordinating with other site organizations and contractors 
to establish and manage an Integrated Groundwater Program for the Savannah River Site. 
 
Up to $200,000 of the Comprehensive PBI will be paid for Contract Output 4. 
 
Description/Background/Justification: 
SRNS, in cooperation with other site contractors, will establish and maintain an integrated, site-
wide groundwater program to support DOE decision-making and regulatory compliance. This 
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Program shall integrate groundwater monitoring information, applicable modeling and risk 
assessment results, as well as identify emerging issues/opportunities that could impact SRS 
groundwater.  Such a Program will support current and future operations as well as post-closure 
monitoring of remediated sites.  In order to ensure proper breadth of the program, a baselining 
project will be performed in FY2011. 

 
Number Date Fee Completion 

Criteria 
Acceptance 
Criteria 

SRNS2011MGT
-04.01 

1/15/11 $100,000 Issue Project Plan 
to baseline current 
site program.  

SRNS will issue 
the Project Plan 
and deliver it to 
DOE-SR. 

SRNS2011MGT
-04.02 

6/15/11 $50,000 Issue Groundwater 
Technical 
Assessment. 

SRNS will issue 
the Groundwater 
Technical 
Assessment and 
deliver it to DOE-
SR. 

SRNS2011MGT
-04.03 

9/30/11 $50,000 Issue SRS 
Integrated 
Groundwater 
Program Plan.  

SRNS will issue 
the SRS Integrated 
Program Plan to 
DOE-SR. 

 
Contract Output: SRNS2011MGT-05 – Quality Assurance 
The contractor is required to execute work in a safe and secure manner.  This Contract Output 
supports three strategic objectives: (17) Ensure protection of human health and the environment 
is factored into mission development and execution; (36) Integrate safety and security into every 
element of mission accomplishment, and enhance the “safety first” culture to safeguard 
employees and assets; and (37) Establish safety programs and processes that continuously 
improve safety and security performance.  This Contract Output will result in SRNS shifting 
from NQA-1-2000 to NQA-1-2008. 

 
Up to $200,000 of the Comprehensive PBI will be paid for Contract Output 5. 
 
Description/Background/Justification: 
On November 6, 2008, Ines Triay, Principal Deputy Assistant Secretary for Environmental 
Management (EM), issued a Corporate Quality Policy Statement and EM Quality Assurance 
Program (QAP) which was endorsed by the EM QA Corporate Board.  This QAP provides the 
basis to achieve quality across the EM complex for all mission-related work while providing a 
consistent approach to QA using the NQA-1-2004 Quality Assurance requirements for Nuclear 
Facility Applications, as the national consensus standard for implementing the EM QAP due to 
the high hazards and costs of DOE’s activities and facilities. The requirements contained within 
the document apply to EM (HQ), EM Field Offices/Project offices, and contractors as applicable 
to the work being performed by each entity.  The letter required each contractor to develop a 
Quality Assurance Implementation Plan (QIP).  Savannah River Nuclear Solutions (SRNS) 
submitted a QIP that used NQA-1-2008 instead of NQA-1-2004 as a consensus standard.  This 
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QIP was approved by DOE-SR in December of 2009 which included the results of a gap and 
cost analysis.  The gap analysis identified tasks to be completed to bridge the gap between 
NQA-1-2000 and NQA-1-2008. 
 
Number Date Fee Completion 

Criteria 
Acceptance 
Criteria 

SRNS2011MGT
-05.01 

3/30/11 $50,000 Update impacted 
procedures 
(Current analysis 
shows 5 new 
procedures are 
needed and 26 
revisions are 
needed). 

SRNS will issue 
the needed 
procedures to 
support the 2011 
NQA-1 update. 

SRNS2011MGT
-05.02 

5/30/11 $50,000 Develop and 
deliver training to 
support the 
following areas: 
Procurement – 
Vendor Surveys 
and Engineering – 
Technical 
Evaluations. 

SRNS will provide 
documentation to 
DOE-SR that 
required training 
for Procurement, 
Vendor Surveys 
and Engineering 
personnel was 
completed. 

SRNS2011MGT
-05.03 

9/30/11 $100,000 Implementation of 
NQA-1-2008 
requirements is 
complete. 

 Declaration 
of NQA-1-2008 
implementation 
completion. 
S/RIDs 
revision 
submitted and 
approved. 
Quality 
Assurance 
Management 
Plan, SRNS-RP-
2008-00020, 
revision 
submitted and 
approved. 
ALL required 
training 
completed and 
documentation 
provided to DOE-
SR. 

 
Contract Output: SRNS2011MGT-06 – COBRA Interfaces 
The contractor is required to maintain and manage to an accurate multi-year performance 
baseline, and provide a systematic project management system which provides cost estimating, 
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scheduling, and risk for establishment and maintenance of an appropriate technical baseline. 
 
Up to $200,000 of the Comprehensive PBI will be paid for Contract Output 6. 
 
Description/Background/Justification: 
 
With the SRNS financial system being replaced, and the Procurement and Contracts system scheduled to 
be replaced by the end of the first quarter, FY2011, effort is required to determine the COBRA interfaces 
with these new system replacements. Follow-up is also needed to ensure that identified functionalities 
contained within ICTS are dispositioned accordingly. 
 
Number Date Fee Completion 

Criteria 
Acceptance 
Criteria 

SRNS2011MGT  
-06.01 

12/31/10 $50,000 Complete COBRA 
implementation. 

Provide DOE-SR 
IPABS report out 
of COBRA. 

SRNS2011MGT  
-06.02 

12/31/10 $50,000 Determine 
COBRA interfaces 
with the new 
replacement 
systems for 
Finance and Funds 
Management and 
establish 
functionalities as 
necessary for 
operation of the 
cost processor. 
 

Provide DOE-SR 
requirements 
document 
reflecting interface 
process between 
the COBRA cost 
processor and 
Hyperion and the 
interfaces 
established. 

SRNS2011MGT  
-06.03 

3/31/11 $100,000 
 

Determine 
COBRA interfaces 
with the new 
replacement 
systems for 
Procurement and 
Contracts and 
establish 
functionalities as 
necessary for 
operation of the 
cost processor. 
 

Provide DOE-SR 
requirements 
document 
reflecting interface 
process between 
the COBRA cost 
processor and 
PeopleSoft and the 
interfaces 
established. 

Contract Output: SRNS2011MGT-07 – Business Process Modernization Project 
The contractor will develop and implement innovative approaches and adopt practices that foster 
continuous improvement in accomplishing missions of the site. DOE expects the Contractor to 
produce effective and efficient business and technical management structures, systems, and 
operations that maintain high levels of safety and quality in accomplishing the work required 
under this contract. 
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This Contract Output supports three SRS Strategic Objectives:  (43) Implement solid financial 
and performance based management systems with metrics that help management to improve 
efficiency and sustainability, (45) Continuous improvement of Business Systems cost-
effectiveness and performance through process, procedure, technology and communications 
enhancements, and (46) Support development of potential future missions and opportunities for 
SRS. 
 
Up to $750,000 of the Comprehensive PBI will be paid for Contract Output 7. 
 
Description/Background/Justification: 
To support SRNS' site business transformation initiatives along with the multi-contractor 
environment, including the management service agreements, enhanced financial transparency is 
needed to support both operations and DOE reporting.  The current IT technology and 
architecture have significant issues, which have been identified in the annual OMB-A-11 risk 
assessment results the past four years. In addition, there are significant needs for system changes 
to support the business changes required for the project execution of the FY11-15 baseline 
management. 
 
As identified in FY2010, the current business software and hardware tools are not cost effective, 
have continuing risk of failure, are inflexible, and are not aligned with the Office of 
Management and Budget (OMB) Federal Enterprise Architecture guidelines. These legacy 
applications developed over twenty years ago no longer support efficient, business processes 
compared to today’s industry standards.  Current systems require substantial resources to 
accommodate delivery of real time data in support of project schedule, financial budget and 
forecast decision making. 
 
SRNS continues FY2011 with a phased approach that began in FY2010 with the identification 
of Oracle/PeopleSoft as the Commercial Off the Shelf (COTS) software that will enable the 
business process re-engineering and implementation of industry best practices.   SRNS has 
analyzed business systems for replacement, including Financial Management, Procurement/ 
Supply Chain, and Project Controls systems.  DOE Records Management requirements will be 
integrated into new systems to mitigate risk from a functional and Vital Records perspective.  
During FY2010, processes were identified for elimination, as well as retirement.  The 
achievement of business driven productivity improvements continue to be supported by new 
technologies planned and executed where a positive return on investment can be demonstrated. 
SRNS will proceed in alignment with the SRS Strategic Objectives in support of the business 
mission, goals, and objectives.  SRNS will include business stakeholders, organizations and 
processes.  SRNS will reengineer core business functions to enhance strategic, supportable, and 
integrated business-enabling solutions. 
 
Number Date Fee Completion 

Criteria 
Acceptance 
Criteria 

SRNS2011MGT
-07.01 

10/31/10 $125,000 Complete 
installation and the 
SRNS acceptance 

Specific plans and 
documents to be 
provided are listed 
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testing of the 
General Ledger 
Phase 1. 

in the DOE G 
413.3-14 

SRNS2011MGT
-07.02 

4/30/11 $500,000 Attain System 
Design Stage Exit 
business system 
upgrade for the 
Supply Chain 
Management 
Phase 2.   

Specific plans and 
documents to be 
provided are listed 
in the DOE G 
413.3-14 

SRNS2011MGT
-07.03 

9/30/11 $125,000 Complete 
installation and 
acceptance testing 
of the Supply 
Chain 
Management 
Phase 2. 
 

Specific plans and 
documents to be 
provided are listed 
in the DOE G 
413.3-14 

 
Contract Output: SRNS2011MGT-08 – Workforce Services 
SRNS Workforce Services manages employee compensation, benefits, performance, and 
development.  Evaluations of current benefit plans will be done to ensure maximum cost 
effectiveness.  A workforce planning initiative is necessary to ensure SRNS will be positioned to 
accomplish current and future missions.  
 
Up to $150,000 of the Comprehensive PBI will be paid for Contract Output 8. 
 
Description/Background/Justification: 
SRNS will continue to work toward a diverse and professional work environment that identifies 
future resource needs that align to achieve program mission projections.  This Contract Output 
supports three SRS Strategic Objectives:  (39) Foster a corporate perspective and a teamwork 
culture through communication of a common vision; (40) Ensure the SRS workforce is diverse 
and appropriately sized and aligned to achieve the Site vision; and (41) Enhance SRS leadership, 
administrative and technical skill base while ensuring a diverse and professional work 
environment. 
 
Number Date Fee Completion 

Criteria 
Acceptance 
Criteria 

SRNS2011MGT 
-08.01 

9/30/11 $25,000 Expand Talent 
Management and 
Workforce of the 
Future 
developmental 
efforts, including 
leadership and 
labor resource 
pipelines,  

SRNS will 
document 
accomplishments 
on the following to 
DOE: 
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to ensure 
availability of a 
skilled, 
knowledgeable 
workforce 
required for 
successful 
mission 
accomplishment. 

SRNS2011MGT 
-08.01a 
 

9/30/11 $25,000 Increase 
Leadership 
Development 
through Talent 
Management 
developmental 
opportunities. 
 

1. Develop 
feeder 
forums for 
Leadership 
Development 
at the 
division/func
tional 
organization 
level. 

2. Expand 
Mentoring 
Circles. 

3. Develop and 
implement 
leadership 
talent 
pipelines. 

SRNS2011MGT 
-08.01b 
 

9/30/11 $25,000 Continue 
developing 
Future 
Workforce labor 
resource 
pipelines and 
determine which 
skill sets will be 
needed at what 
time. 

1. Implement 
the 
Workforce 
Development 
Simulation 
(WDS) Phase 
II to: 
- Collect and 
analyze 
workforce 
transitions 
and training 
data.  
 - Determine 
skill set 
sequencing 
and 
scheduling. 

2. Complete 
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roll-out and 
refinements 
of the Labor 
Resource 
Management 
(LRM) tool 
needed to 
support the 
WDS. 

3. Integrate 
SRNS 
functional 
areas, local 
educational 
institutions 
and 
community 
organizations 
into the 
Workforce of 
the Future 
project to 
gain their 
support. 

SRNS2011MGT 
-08.02 

Begins 2Q 2011 
and ends 3Q 2011 
with the selection.  
Implementation 
will begin 
1/01/2012 

$25,000 Take BCBS 
Business out to 
Bid 

1. Bid current 
medical / dental / 
FSA / COBRA 
plans to determine 
best value (claims 
discounts / 
customer service / 
networks / admin 
fees) 
2. Review retiree 
medical plan 
options - both 
Incumbent and 
Non-Incumbent 
options 
3. Develop Health 
Savings Account 
alternative 
4. Revise plan 
documents/process
es to reflect 
standard market 
practices 

SRNS2011MGT Valuation $50,000 Implement revised 1. Improve 
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-08.03 implementation 
2Q 2011 and 
pension 
calculation 
component 3Q 
2011. 

Actuary Processes. Actuary valuation 
by implementing 
regular file feeds, 
allowing current 
information to be 
accessed through 
reporting 
2. Transition 
pension 
calculation process 
from manual 
process to 
automated process 
housed on vendor 
website - 
accessible by 
deferred vested / 
terminated plan 
participants.  This 
will eliminate in 
house pension 
estimator tool and 
allow for more 
accuracy. 

 
Contract Output: SRNS2011MGT-09 – Risk Management 
 
Institutionalize the Risk & Opportunity Management (R&OM) across SRNS entities.  Apply DOE 
413.3A Risk management principles to include all division functions under the current Contract. 
 
Up to $450,000 of the Comprehensive PBI will be paid for Contract Output 9. 
 
Description/Background/Justification: 
As part of a Management Excellence strategy, SRNS will implement a process that captures and 
manages risks associated with meeting Program mission projections and performance 
milestones. 

 Establish a corporate, performance-based approach to manage site assets and resources that links 
planning, budgeting, implementation and evaluation to program mission projections and 
performance outcomes. 

 Continuous improvement of Business Systems cost-effectiveness and performance through 
process, procedure, technology and communications enhancements. 

 
Number Date Fee Completion 

Criteria 
Acceptance 
Criteria 

SRNS2011MGT 
-09.01 

9/30/11 $150,000 Complete an 
assessment of 
current risk and 
opportunity 

Documented 
assessment, 
including 
attributes, 
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management 
processes for 
compliance to 
established 
procedures and 
based on DOE 
Standard Review 
Plan for RM, and 
/or Corrective 
Measure 3. 

observations, 
causal factors and 
recommendations. 
 
Assessment 
Report will 
include the 
following as a 
minimum:  
 Categories 

evaluated 
(Ref 
Corrective 
Measure 3): 

 Risk planning 
 Risk 

identificatio
n 

 Risk analysis 
 Risk handling 
 Risk 

monitoring  
 Risk 

reporting 
 Determinatio

n of 
alignment 
with 
measurement 
criteria  

 Listing of 
areas for 
improvement 
and 
corrective 
measures  

 Identificatio
n of 
management 
programs, 
documents 
and 
procedures 
used to 
integrate risk 
into project 
planning  

 Improvemen
t Plan that 
includes 
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metrics and 
monitoring 
process 

 Corrective 
actions 
entered into 
STARS or 
current 
assessment 
and action 
tracking 
system  

SRNS2011MGT 
-09.02 

9/30/11 $150,000 Conduct an 
analysis of high 
value risks 
currently 
identified for a 
specific PBS with 
focus on 
improving/optimiz
ing risk reduction 
by investigating 
multiple risk-
reduction 
scenarios with 
considerations to 
configuration of 
site assets, change 
management and 
controls system, 
and human capital 
resource needs. 
The results of the 
analysis will lay 
the ground work 
for potential use 
on other PBS. 

Documented 
analysis with 
multiple scenarios 
tied directly to the 
analysis results. 
 
Analysis of risks 
& opportunities 
will include 
measurement or 
standard used to 
perform analysis, 
limited analysis of 
historic, current, 
and emerging risks 
& opportunities 
based on project 
assumptions, and 
multiple risk-
reduction multi-
year scenarios 
based on 
configuration of 
site (Real Property 
Asset 
Management) 
assets, change 
management & 
controls system, 
Contractor 
Assurance 
Program and 
human capital 
resource needs.  
Scenarios are 
ranked using a 
defined 
methodology and a 
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path forward 
recommended, 
including key 
decision 
milestones 

SRNS2011MGT 
-09.03 

9/30/11 $150,000 Develop a risk 
end-state vision 
action plan, 
identifying key 
decision 
milestones based 
on each risk-
reduction scenario 
identified in 
SRNS2011MGT-
09.02. 

Documented 
analysis with 
multiple scenarios 
tied directly to the 
analysis results. 
 
Risk end-state 
vision action plan, 
identifying key 
decision 
milestones based 
on the 
recommended 
risk-reduction 
scenario identified 
in 
SRNS2011MGT-
09.02. 

 
Contract Output: SRNS2011MGT -10 – Supplier Diversity 
 
This Contract Output addresses Supplier Diversity as required by Federal Acquisition 
Regulation (FAR) 19, Department of Energy Acquisition Regulation (DEAR) 919 and 13 Code 
of Federal Regulations (CFR) Chapter 1. 
 
Up to $100,000 of the Comprehensive PBI will be paid for Contract Output 10. 
 
Description/Background/Justification: 
 

It is the policy of the United States that small business concerns, veteran-owned small business 
concerns, service-disabled veteran-owned small business concerns, HUBZone small business 
concerns, small disadvantaged business concerns, and women-owned small business concerns 
shall have the maximum practicable opportunity to participate in performing contracts let by any 
Federal agency, including contracts and subcontracts. This requirement is flowed down to SRNS 
in the prime contract. 

Representatives in the Supplier Diversity Office manage, plan, direct and monitor the activities 
of SRNS’s Small Business Program including managing the program as it relates to the 
procurement function and the prime contract with the Department of Energy. 

SRNS submits and negotiates an annual supplement to the subcontracting plan that includes 
goals, expressed in terms of percentages of total planned subcontracting dollars that separately 
addresses subcontracting with small business concerns, veteran-owned small business, service-
disabled veteran-owned small business, HUBZone small business concerns, small disadvantaged 
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business, and with women-owned small business concerns. 

Number Date Fee Completion 
Criteria 

Acceptance 
Criteria 

SRNS2011MGT 
-10.01 

9/30/11 $100,000 Develop an action 
plan identifying 
activities that 
support efforts to 
provide maximum 
practicable 
opportunity for 
small and small 
disadvantaged 
businesses to 
participate in 
performing 
subcontracts let by 
SRNS. 

SRNS will provide 
documentation to 
support efforts to 
achieve the 
majority of the 
goals defined in 
the FY 2011 
Supplement to the 
subcontracting 
plan. 

 
Contract Output: SRNS2011MGT-11 – Comprehensive Site Planning 
 
Develop design level recommendations and specific objectives for FY2011 that will improve 
integration and streamline the processes supporting program mission planning and real property 
asset planning. These recommendations and objectives will demonstrate improved linkage and 
dependencies at strategic, operational and tactical levels in support of the successful execution of 
the EM cleanup mission and landlord functions at SRS. It is the desire of DOE-SR to ensure 
planning activities are integrated within SRNS.  In addition the improved linkages include 
appropriate levels of interfacing with an NNSA-SR strategic and operational planning. This 
milestone supports the improvement of the integration of planning and is to be comprehensive, 
i.e., include objectives that encompass the entire planning process at all levels and for all 
functions.   
 
Up to $1,000,000 of the Comprehensive PBI will be paid for Contract Output 11. 
 
Description/Background/Justification: 
The overall goal is to develop and implement an integrated planning process for SRNS that 
efficiently and effectively links top level strategic missions and mission success goals with 
operational/functional planning required for goal achievement.  This planning process should 
facilitate the effective flow of information regarding work breakdown, funding, schedules, 
resource allocation, interface dependencies, and other factors vital to performing the required 
work. 
 
A joint DOE-SR / SRNS task team has been established to support this contract output. 
Number Date Fee Completion 

Criteria 
Acceptance 
Criteria 

SRNS2011MGT 
-11.01 

9/30/2011 $700,000 Implement a 
comprehensive 
planning system 

1. Completed 
self-assessment 
report of 
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that links life-
cycle program 
missions, life-
cycle real property 
asset planning, 
landlord functions, 
budgeting, 
evaluation, and 
performance 
outcomes. 

planning 
documents at 
beginning of 
performance 
period to assess 
integration of 
planning 
documents. 

-The report 
will include 
identifying 
process 
improvements 
to be 
incorporated in 
the planning 
management 
system. 
Assessment 
findings will be 
tracked in 
STARS. 

 

2. Provide a 
planning 
management 
system 
description to 
include the 
following 
attributes: 

-Demonstrates 
linkage of EM 
planning and 
budget 
formulation 
-Integrated 
schedule of 
plan 
development 
and revisions 
-An integrated 
planning 
process flow 
-Process for 
configuration 
control for 
planning 
document 
changes. (e.g. 
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when one plan 
changes that 
affects other 
plans, how are 
the changes 
implemented/u
pdated in the 
other plans?) 
-Roles and 
responsibilities 
(e.g. --SME 
responsibility 
structure and 
team contacts 
(between 
organizations) 
for plan 
development 
and updates 
(e.g. review 
matrix). Verify 
participation 
and ownership 
from program 
and project 
SME in the 
plan 
development 
and updates 
(e.g. signature 
page verifying 
participation 
and ownership 
of information 
in the plan). 
-Process for 
centralizing 
data tracking 
EM lifecycle 
performance 
metrics and 
milestones. 
Attributes 
include: 
Collection, 
process flow 
and schedule, 
information 
control, 
definition 
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control, and 
document 
retention 
compliance. 

 
3. DOE-
Approved 
Comprehensive 
Ten Year Site 
Plan (TYSP) 
with attributes 
that meet the 
intent of 
SRNS2011 
MGT-13.01 
Acceptance 
Criterion 3 
(below). 
 
4. Updated SRS 
Life Cycle 
Baseline with the 
integration of 
Strategic, 
Programmatic, 
System and 
Business Plans.  
-Integrated SRS 
Life Cycle 
Baseline, to 
include links to 
all SRS contract 
baselines.  
Acceptance will 
be based upon 
the same criteria 
under 
configuration 
control used to 
develop the 
contract 
performance 
baseline. 
 
5.  Contractor-
approved system 
plans for Nuclear 
Materials 
Stabilization 
(pre-decisional), 
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Waste 
Disposition-Solid 
Waste, and Area 
Completion, 
Infrastructure 
and ensure 
integration of 
these plans with 
the NNSA Pu 
Disposition 
Program 
Execution Plan. 
-Plans should 
include goals, 
planning 
assumptions, 
planning bases, 
operational 
process 
descriptions, 
dependencies on 
other systems, 
facility and 
infrastructure 
requirements, 
and annual key 
performance 
measures with 
both historical 
(actual values) 
and lifecycle 
projections. 

SRNS2011MGT -11.02 – Infrastructure Assessments 
SRNS2011 
MGT -11.02a 

9/30/11 $100,000 Develop a graded 
approach plan by 
3/31/11 to cost 
effectively put the 
site on a path to 
populate the FIMS 
database with all 
applicable 
facilities within 
three years.  By 
9/30/11 FIMS will 
be populated based 
on the graded 
approach plan. 

1. DOE-SR will 
review the graded 
approach plan with 
schedule and 
metrics. 
 

2.  DOE-SR will 
review evidence of 
implementation – 
documentation in 
FIMS records 
demonstrated by 
performance 
against metrics 
implementation 
schedule. 

SRNS2011 9/30/11 $100,000 Per the 1. DOE-SR will 
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MGT -11.02b requirements of 
DOE Order 
430.1B, 
complete 
condition 
assessments on 
20% of real 
property assets 
identified in 
FIMS as of 
10/1/2010 per 
the graded 
approach.  Fee 
will be invoiced 
for every 5% 
completed. 
 

review the site 
graded approach 
plan with 
schedule and 
metrics that 
outlines the 
completion of 
the condition 
assessments 
within five years. 
 

2. DOE-SR will 
review the 
condition 
assessment 
reports for the 
structures 
inspected in 
FY11. The 
facilities 
assessed should 
be a 
representative 
cross section of 
facility types. 

SRNS2011 
MGT-11.02c 

9/30/11 $100,000 Develop and 
document an 
integrated process 
to identify 
completed 
deferred 
maintenance for 
major HVAC 
replacements, 
roof 
replacements, and 
IS direct 
infrastructure 
IPL, and update 
applicable CAIS 
records. 
 
 

DOE-SR will 
review 
documentation to 
identify completed 
deferred 
maintenance for 
major HVAC 
replacements, roof 
replacements, and 
IS direct 
infrastructure IPL, 
and updated CAIS 
records. 

SRNS2011MGT-11.01 Acceptance Criterion 3: 
 
Development of a Comprehensive Plan/Ten Year Site Plan that meets the intent of DOE Order 
430.1B.  That is, it will be a meaningful product that is the reflection of actual overarching 
planning that is integrated and comprehensive, not just a summary of disjointed planning 
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documents resulting from stove piped planning efforts. It will be a tool for bringing planning 
efforts together and guiding lower level implementing plans as intended.  As such, it would 
reflect the following: 
 
The utilization of EM program life cycle plans, System plans, and other Site mission plans 
(NNSA), including tenant organizations, in determining the real property asset life cycle 
management requirements.  Further, it will reflect the participation of the organizations 
responsible for those plans in translating the mission plans into the real property asset 
requirements needed to support the lifecycle of the missions and articulating them in a clear 
manner. 
 
The real property asset requirements to support Site missions will be shown by geographic areas 
of the site.  Planning for each area of the Site will be holistic, reflecting the real property asset 
requirements for all missions utilizing, or projected to utilize, the areas.  This approach would 
reflect thoughtful consideration of the future and the integration of all aspects such as EM area 
closure, site specific requirements for clean up projects that will required transition to Long 
Term Stewardship, support for continuing missions, consideration of potential new missions, as 
well as recommendation for transitioning the site to more efficient configurations.  The 
information would be developed through the participation of subject matter experts and 
presented in tables, maps and narrative in sufficient detail to serve as the basis for lower level 
planning.  This would require multiple organizations working together to develop this 
information. 
 
Crosscutting infrastructure planning will be a participant in the process, addressing the path 
forward for meeting the sum of the requirements from the area by area analysis and projected 
future site configuration.  Such integrated planning will be the basis for determining critical 
infrastructure projects and priorities and will be reflected in the plan and will constitute the 
Infrastructure Master Plan.   
 
The overarching planning described above will serve as the guide and basis for integrating 
related lower level real property asset life cycle management functions such as acquisition, 
condition assessments, maintenance, recapitalization, disposition, and long term stewardship and 
include participation from subject matter experts from these disciplines.  Comprehensive 
planning would include participation from financial organizations and the requirements would in 
turn be reflected in a transparent manner in the Integrated Facilities & Infrastructure crosscuts 
budget in the Comprehensive Plan/TYSP. 
 
 The Comprehensive Plan/TYSP will be utilized in a unifying manner such that it will result in a 
consolidated and integrated plan that serves to replace the numerous disjointed, parallel, 
overlapping and duplicative plans.  For example, examining the potential to integrate the PMP 
requirements as part of the overarching plan.  It will be the result of an integrated effort of 
multiple organizations coordinating their resources and working together for efficiency rather 
than continuing to approach planning and implementation as isolated stove pipes, looking for 
additional resources to support the stove pipe approach. 
 
Contract Output: SRNS2011MGT-12 – Baseline Planning 
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The contractor is required to maintain and manage to an accurate multi-year performance 
baseline, and to support the development and integration of a life cycle baseline to meet the 
DOE-SR requirements to HQ.  The multi-year performance baseline will be updated utilizing a 
systematic project management approach which provides detailed cost estimating, resource-
loaded scheduling and risk for maintaining an appropriate technical baseline.   
 
Up to $150,000 of the allocated PBI fee will be paid for Contract Output 12 as follows: 
 
Description/Background/Justification: 
 
The FY11-15 baseline was developed in FY2010 and will be updated / enhanced based on 
internal and external feedback.  An additional year will be developed and included in the 
baseline using a project management approach.  A multi-year baseline update process will be 
developed to ensure continuous improvement of this product.  
 
Number Date Fee Completion 

Criteria 
Acceptance 
Criteria 

SRNS2011 
MGT-12.01 

12/31/2010 $125,000 Develop and 
deliver an 
integrated baseline 
management and 
control process. 

Provide to DOE-
SR the following 
items: 
 Annual 

schedule of 
baseline 
update 
deliverables  

 Corporate 
plan for 
baseline and 
database 
management 
and control 

 Procedure for 
annual 
baseline 
updates to 
incorporate 
the 5-year 
rolling scope 

 Procedure for 
developing 
work 
packages in 
upcoming 
fiscal year, 
including 
requirements 
for work 
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package 
versus 
planning 
package 
content 

 Procedure for 
development 
and 
incorporation 
of 
Management 
Reserve into 
operations 
activities 

  
SRNS2011 
MGT-12.02 

8/15/2011 $25,000 Develop lessons 
learned from the 
FY2011-2015 
Baseline 
development by 
12/31/2010. 
Incorporate these 
lessons learned 
and any necessary 
corrective actions 
into guidance 
documents and 
baseline update 
by 8/15/2011. 
 

Lessons learned 
will be provided 
to DOE-SR.  All 
guidance and the 
baseline update 
will incorporate 
all identified 
lessons learned 
and any 
subsequent 
corrective actions.

 
Contract Output: SRNS2011MGT-13 – Interface Management 
 
The Contractor shall execute Interface Management with site tenants to deliver landlord services 
in support of mission completion.  
 
Up to $150,000 of the allocated PBI fee will be paid for Contract Output 13 as follows: 
 
Description/Background/Justification: 

Continue to demonstrate effective implementation of the site interface management process 
and integration of new and existing site tenants and contractors into the program through 
o Development and maintenance of site interface process and procedures 
o Communication of the interface process, procedures and issues to all site tenants and 

contractors 
o Development of interface agreements with site tenants and contractors for exchange of 

services, interface boundaries, and responsibilities 
Number Date Fee Completion 

Criteria 
Acceptance 
Criteria 
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SRNS2011 
MGT-13.01 

1/31/2011 $100,000 Improve cost 
tracking 
capability of site 
tenant work 
scopes as 
follows: 
 

1. Implement 
new Service 
Level 
Agreements 
(SLAs) 
computer 
program 
upgrades to 
accomplish 
improved 
cost tracking. 

2. Develop and 
issue a cost 
performance 
report for 
USFS. 

DOE-SR will 
review the new 
SLA system 
generated cost 
tracking and 
performance 
reports. 

SRNS2011 
MGT-13.02 

9/30/2011 $50,000 Perform SRNS 
integration 
efforts by: 
 

1. Executing 
annual revision 
of interface 
agreements 
(SRR, Shaw-
Areva, Parsons, 
Ameresco, WSI, 
URS, USFS, US 
Army, National 
Guard, SREL). 
2. Support DOE 
in 
implementation 
of identified 
Lessons Learned 
actions. 

DOE-SR will 
review revised 
interface 
agreements and 
identified lessons 
learned 
deliverables. 

 
Contract Output: SRNS2011MGT-14 – Continuous Improvement 
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The contractor will develop and implement innovative approaches and adopt practices that foster 
continuous improvement in accomplishing missions of the site.  
This Contract Output supports the SRS Strategic Objectives:  (39) foster a corporate perspective 
and a teamwork culture through communication of a common vision  
(43) Implement solid financial and performance based management systems with metrics that 
help management to improve efficiency and sustainability, and (46) Support development of 
potential future missions and opportunities for SRS. 
 
Up to $162,746 of the Comprehensive PBI will be paid for Contract Output 14. 
 
Description/Background/Justification: 
Continuous Improvement System 
 
The Process Excellence team is responsible for leading activities that promote maturity of the 
SRNS Continuous Improvement System (CIS). The resulting process improvements enable 
SRNS to more effectively respond to customer, employee and corporate interests.  In the ideal 
future state, SRNS personnel are equipped to participate in CI activities, improvements are 
implemented by local process teams, and non-value added activities are eliminated in each 
process.  The objectives for Process Excellence in FY2011 focus on increasing stakeholder 
reliance on the results of CI implementation. 
 
Number Date Fee Completion 

Criteria 
Acceptance 
Criteria 

SRNS2011MGT
-14.01 

9/30/11 $162,746 Demonstrate the 
impact of CI 
deployment on 
core organizational 
functions 
including 
implementation of 
cost reduction 
proposal, 
validation of cost 
savings, 
communication of 
process 
improvements, and 
management of 
improvement 
initiatives. 

1. CI activities 
communicated 
in a manner that 
promotes 
growth of the 
CIS and 
alignment with 
the SRNS 
Mission 
Development 
Plan. 

2. CI metrics 
revised to 
sustain SRNS 
focus on 
leading 
indicators and 
critical 
behaviors. 

3. CI training 
updated to 
incorporate 
program 
elements 
identified for 
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new CI Experts. 
4. Financial 

validation 
provided for CI 
activities that 
meet savings 
criteria defined 
by SRNS. 

5. CI database 
upgraded with a 
web interface to 
improve access 
to project data 
and visibility of 
CI project 
results. 

6. Integrated 
process for Cost 
Reduction 
Proposals 
established for 
SRNS and 
coordinated 
with DOE-SR 
AMIP 
personnel. 
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Performance Incentive Document 
 

PBI Number: 
 

SRNS2011IS 
 

Activity Name: 
 

Infrastructure Services  
 

WBS Number: 
 

Multiple direct and indirect 
 

Performance Period: 
 

October 1, 2010 -  September 30, 2011 

Allocated Fee:  
 

$2,000,000 

Revision Number: 
 

3 

Senior level manager name: 
 

Karen Guevara 

Senior level supervisor/division manager name: 
 

As identified with each output below 
 

Performance Outcome: 
 
 
The Contractor shall execute assigned Landlord responsibilities and provide a range of services to 
other organizations doing work on the Savannah River Site.  These services include supporting the 
Biomass Project, ensuring service for utilities’ customers, and supporting the DOE complex-wide 
strategic Sustainability Performance Plan. 
 
Senior level supervisor/division manager name: Ben Gould 

 
Contract Output: SRNS2011IS-01 – Biomass Project Support 
 
Biomass Project Support.  The Contractor shall meet all SRNS agreed upon scheduled milestones, 
activities and reviews related to construction and startup of the Biomass Cogeneration Facility and 
the K and L Area Biomass Heating Plants. 
 
Up to $800,000 of the allocated PBI fee will be paid for Contract Output 1. 
 
Description/Background/Justification: 
 
The purpose of the new Biomass Cogeneration Facility and the K and L Area Biomass Heating 
Plants is to provide reliable steam while maximizing the use of a renewable energy source.  The 
impacts associated with not successfully constructing and starting up these new facilities in a 
timely manner include: (1) the inability to provide reliable steam to facilities such as the Tank 
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Farms, DWPF, and K and L Areas, (2) not meeting target dates for deactivation of the 484-D 
powerhouse, and (3) incurring additional delays in achievement of renewable energy goals 
outlined in current federal legislation. Infrastructure Services will be utilized as a technical agency 
to provide operational, technical, and logistical input on matters associated with the multitude of 
utility services, interfaces, and impediments to help ensure successful execution of the project. 
 
Number Date Fee Completion 

Criteria 
Acceptance 
Criteria 

SRNS2011IS-
01.01 

9/30/2011 $50,000 Facilitate onsite 
permit 
development and 
approval process. 

DOE-SR will 
review SRNS 
document log of 
completed permit 
documentation 
activities. 

SRNS2011IS-
01.02 

9/30/2011 $100,000 Provide 
infrastructure 
liaison support 
(SME, CTM, 
performing 
observations, e.g. 
project schedule, 
review of 
commissioning 
plan, 
procedure/training, 
maintenance etc.) 
to facilitate 
Ameresco’s 
schedule, and 
identifying 
impediments and 
facilitating GFSI. 

DOE-SR will 
review SRNS 
document log of 
reviewed 
impediments that 
have been identified 
and overcome, 
including 
documentation of 
specific mitigation 
activities. 

SRNS2011IS-
01.03 

5/31/2011 $100,000 Provide Steam 
Outage 
Coordination for 
Biomass 
Cogeneration 
Facility (BCF) 
steam tie-in per 
agreed upon 
schedule. 

DOE-SR will 
review SRNS steam 
outage 
documentation. 

SRNS2011IS-
01.04 

9/30/2011 $100,000 Provide River 
Water tie-in & 
Electrical tie-in 
Coordination for 
Biomass 
Cogeneration 
Facility (BCF). 

DOE-SR will 
review SRNS 
electrical and river 
water outage 
documentation. 

SRNS2011IS- 9/30/2011 $50,000 Perform document DOE-SR will 
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01.05 reviews requested 
by DOE within 
agreed upon 
timeframe. 

review SRNS 
document log of 
completed 
document reviews, 
including resulting 
feedback/ 
recommendations/ 
assistance. 

SRNS2011IS-
01.06 

4/30/2011 $100,000 Support 
Commissioning of 
the K & L 
Biomass Facilities 
to include 
consultation to the 
DOE Readiness 
Assessment Team.  

1. DOE will 
review the 
document log 
of supporting 
activities 
provided by 
SRNS for the 
commissioning. 

2. DOE-SR will 
review the 
document log 
of supporting 
activities 
provided by 
SRNS for the 
DOE Readiness 
Assessment. 

SRNS2011IS-
01.07 

6/30/2011 $300,000 Develop 484-D 
powerhouse to 
Biomass 
Cogeneration 
Facility (BCF) 
Transition 
Strategy with the 
following:   
Coordination of 
the Steam and 
Electrical Supply 
Transition, 
River Water Pump 
operating 
contingency 
strategy, 
River Water 
Supply Line Re-
commissioning 
strategy, 
SCE&G Contract 
Re-negotiation 
strategy, 
D Area 
Powerhouse 

DOE-SR will review 
SRNS Transition 
Strategy for 484-D 
Powerhouse. 
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Stand-by 
operational 
strategy, 
Development of a 
Traffic Plan which 
establishes traffic 
flow patterns/ 
options for 
Biomass 
Cogeneration 
Facility (BCF) 
Project.  

 
Contract Output: SRNS2011IS-02 - D Area Reliability Enhancements 

This scope will facilitate the continued, uninterrupted operation of the D-Area powerhouse by 
providing necessary or critical equipment upgrades, rebuilding / refurbishments, and/or 
replacements outside of routine or normal corrective maintenance necessary to meet the Facility’s 
mission of providing steam to the F/H/S Steam System until the Ameresco Biomass Facility is 
operational in FY2012. 
 
Up to $700,000 of the allocated PBI fee will be paid for Contract Output 2. 
 
Senior level supervisor/division manager name: Ben Gould 

 
Description/Background/Justification: 
 
The D-Area 484-D Powerhouse serves SRS facilities by exporting both steam and electrical 
power.  The powerhouse currently contains four coal-fired boilers, seven turbine generators, and 
support systems / equipment.  Steam is exported to the following facilities:  H Canyon, F&H Tank 
Farms, Tritium, DWPF and F&H Analytical Laboratory.  Additionally, electrical power is 
generated at 484-D and exported to the Site 115KV grid for sitewide use. 
 
This powerhouse has been in operation since the early 1950s, and a need for the facility beyond 
2005 was not anticipated as a result of a planned replacement powerhouse.  Based on this plan, a 
patch / corrective maintenance strategy with little or no preventive maintenance was employed by 
SCE&G during the ten years the powerhouse was under their jurisdiction (1995 to 2005).  Due to 
the age of the equipment and this maintenance strategy, the reliability of the powerhouse has 
deteriorated to the point of failure.  The replacement powerhouse has since been delayed until 
FY2012. Therefore, the D-Area 484-D powerhouse must continue to meet the site missions until 
this new powerhouse is constructed and operational. Upgrades and replacements began in FY2010 
with the approval of a PBI milestone. 
 
Number Date Fee Completion Criteria Acceptance Criteria 
SRNS2011IS-
02.01 

9/30/2011 $350,000 Provide materials and labor 
to inspect and perform 
corrective maintenance and 

DOE-SR will conduct 
physical walkdown and 
final acceptance inspection 
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repairs to four (4) Turbine 
generators at 484-D to 
ensure capability for power 
and steam generation. 

of completed infrastructure 
upgrades and/or completed 
work packages with 
examples of before and 
after pictures for validation 
documentation. 

SRNS2011IS-
02.02 

9/30/2011 $150,000 Perform system analysis 
and risk assessment to 
determine strategy for 
critical repairs on 2 boiler 
systems (e.g. boiler tubes, 
bunker walls) to ensure 
steam generation to support 
Site missions. Perform 
critical repairs on 2 boiler 
systems. 

DOE-SR will conduct 
physical walkdown and 
final acceptance inspection 
of completed infrastructure 
upgrades and/or completed 
work packages with 
examples of before and 
after pictures for validation 
documentation. 

SRNS2011IS-
02.03 

9/30/2011 $100,000 Perform precipitator 
structural repairs to a 
minimum of two boilers to 
ensure steam generation to 
support Site missions and 
air emission compliance. 

DOE-SR will conduct 
physical walkdown and 
final acceptance inspection 
of completed infrastructure 
upgrades and/or completed 
work packages with 
examples of before and 
after pictures for validation 
documentation. 

SRNS2011IS-
02.04 

9/30/2011 $100,000 Refurbish selected sections 
of the ash removal system 
for 484-D powerhouse, 
based on Engineering 
evaluations, to ensure 
environmental compliance 
and continued steam 
generation.  

DOE-SR will conduct 
physical walkdown and 
final acceptance inspection 
of completed infrastructure 
upgrades and/or completed 
work packages with 
examples of before and 
after pictures for validation 
documentation. 

 
Contract Output: SRNS2011IS-03 - Sustainability Initiative 
 
The Contractor shall meet all SRNS agreed upon scheduled milestones and activities to ensure 
continued focus and development of sustainability efforts. 
 
Up to $200,000 of the allocated PBI fee will be paid for Contract Output 3. 
 
Senior level supervisor/division manager name: 
 

Donell Jenkins 
 

Description/Background/Justification: 
 
In FY10, DOE approved a Complex-wide Strategic Sustainability Performance Plan. This plan 
addresses such topics as greenhouse gas emission reductions, High Performance Sustainable 
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Buildings, water use, and pollution prevention / waste elimination. DOE sites have been tasked to 
make progress toward goals established for 2015 and 2020. 
 
Number Date Fee Completion Criteria Acceptance Criteria 
SRNS2011IS-
03.01 

1/31/2011 $25,000 Develop an SRS 
Sustainability Plan to 
ensure SRS is working 
toward goals outlined in the 
Strategic Sustainability 
Performance Plan (SSPP) 
prepared by DOE-HQ. 

DOE-SR will review the 
SRS Sustainability Plan. 

SRNS2011IS-
03.02 

9/30/2011 $175,000 Implement planned FY11 
High Performance 
Sustainability Building 
Guiding Principles 
compliance activities in 
15% of existing building 
square footage.  

DOE-SR will review 
summary report of 
activities accomplished 
to meet the planned 
Guiding Principle 
compliance actions. 

Contract Output: SRNS2011IS-04 Facilities and Infrastructure 
 
The Contractor shall build, modernize, and/or maintain facilities and infrastructure to achieve mission 
goals and ensure a safe and secure workplace for all SRS personnel.  In support of this, the Contractor 
will also execute a strategy to disposition legacy Oil filled Circuit Breakers (OCBs) and 
Transformers per the regulatory requirements of Toxic Substances Control Act (TSCA) 
Regulations 40 CFR 761. 
 
Up to $300,000 of the allocated PBI fee will be paid for Contract Output 4. 
 
Senior level supervisor/division manager name: 
 

Ben Gould 
 

Description/Background/Justification: 
 
The infrastructure mission is to efficiently configure and optimize SRS infrastructure to meet the 
21st century stewardship programs. Although SRS is gaining new missions, the infrastructure is 
approaching 60 years old.  In addition, over the past 10 years, funding for infrastructure 
repairs/replacements has declined considerably as budget pressures increased and funds were 
needed to support direct mission activities. New and existing missions can be performed safely 
and efficiently only with a reliable infrastructure in place.  The Contractor will re-invest in Site 
Infrastructure through the implementation of repairs and upgrades as identified in the approved 
Infrastructure Mission Alignment Plans.  The scope will include projects or purchases from the 
SRNS Critical Infrastructure Improvement Projects IPL which are currently identified in the 
SRS FY11-FY16 baseline and emergent work that is performed relative to the improvement of the 
site infrastructure. 
 
Number Date Fee Completion Criteria Acceptance Criteria 
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SRNS2011IS-
04.01 

9/30/2011 $75,000 
 

Develop a scope of work, and 
complete the disposition of 
35 legacy Oil filled Circuit 
Breakers (OCBs) and 12 
Transformers.  

DOE-SR will conduct 
physical walkdown to 
verify all Transformers 
and OCBs have been 
shipped offsite and/or 
review the applicable 
shipping documentation 
(either waste manifest or 
bill of lading) for 
validation of the 
completion of the project. 

SRNS2011IS-
04.02 
(deleted) 

    

SRNS2011IS-
04.03 
(deleted) 

    

 

SRNS2011IS-
04.04 

9/30/2011 $25,000 Make intermediate 
improvements to habitability 
issues associated with the 
SRSO/EOC and address 
obsolescence / performance 
issues within the “alternate” 
EOC facility and develop a 
scope of work which will 
identify the future funding 
needs.  

DOE-SR will conduct 
physical walkdown, and 
will review Final 
Acceptance Inspection 
(FAI) for the completed 
project, and will review 
scope of work for the 
“alternate” EOC facility. 

SRNS2011IS-
04.05 

9/30/2011 $150,000 Replace the 785-A Cooling 
Tower.  

DOE-SR will conduct a 
physical walkdown and 
will review Final 
Acceptance Inspection 
(FAI) for the completed 
project. 

SRNS2011IS-
04.06 

9/30/2011 $25,000 
 

Replace 50 older HVAC units 
(at 8 to 10 SEER) with 410-A 
units that are more efficient 
with 13 to 14 SEER ratings.   

DOE-SR will conduct 
physical walkdown and 
review Final Acceptance 
Inspection (FAI) of 
completed infrastructure 
upgrades and completed 
work packages. 

 

SRNS2011IS-
04.07 

7/31/2011 $25,000 
 

Coordinate and conduct a 
sitewide steam outage and 
ensure necessary repair work 
is completed with minimal 

DOE-SR will review the 
schedule performance, 
the assessment of the 
outage performance 
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disruption in mission work. (including level of 
disruption), and the 
completed work 
packages. 
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Performance Incentive Document 
 

 
PBI Number: 
 

SRNS2011NMO  

Activity Name: 
 

Nuclear Material Operations 

WBS Number: 
 

1.29.20.04.01, 1.29.20.05.01, 1.29.20.04.02  
 

Performance Period: 
 

October 1, 2010 -  September 30, 2011 

Allocated Fee:  
 

$8,600,000 
 

Revision Number: 
 

4 

Senior level manager: Pat McGuire 

Senior level supervisor/division manager: 
 

Vickie Wheeler 

Contract Performance Outcome: 
 
 
Receive, store, ship, and disposition nuclear materials in a safe, and secure manner. Operate 
and maintain the H Canyon Complex to support disposition of nuclear materials and used 
nuclear fuel (UNF) in coordination with the NNSA Nuclear Nonproliferation Program and 
other applicable DOE programs.  De-inventory and transition excess nuclear facilities and 
ancillary structures for D&D.  
 

Contract Output:  SRNS2011NMO-01 
 
Receive, store, characterize, and disposition surplus uranium materials and UNF. 
 

Description/Background/Justification: 
 
Enriched Uranium Disposition (EUD) requires receiving, dissolving, processing and 
blending the high enriched uranium (HEU) metals, oxides and UNF down to low enriched 
uranium (LEU).   
 
Activities associated with the contract outputs below support receipt and processing of 
enriched uranium and are needed to meet or support DOE Strategic Objectives. These 
objectives include: maximizing risk reduction of surplus nuclear materials (including used 
nuclear fuel), supporting nuclear nonproliferation, utilizing SRS facilities to process surplus 
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nuclear materials and UNF for reuse in commercial power reactors. 
 
GFSI:  BRR cask availability required for BRR cask equipment testing, training, dry-runs, 
and assessment (10/31/10).  The LANL HEU “Fines” must all arrive by commercial 
shipment to H Canyon (not KAC) by 12/15/10.  SA/ROD for UNF required by July 1, 2011 
to meet FY 2011 UNF milestones.  If SA/ROD is not approved by July 1, 2011, DOE 
authorizes SRNS to renegotiate the fee from milestones NMO-01.01 and NMO-01.05 after 
July 1, 2011 to other work scope. 
Assumptions:  None. 
 
Up to $1,848,000 $1,580,000 of the allocated PBI fee will be paid for Contract Output 1 
as follows: 
 

Number Date Fee 
Completion 
Criteria 

Acceptance Criteria 

SRNS2011
NMO-01.01 

9/30/11 $93,000; 
$3000 per 
bundle 
shipped; 
invoiced 
quarterly 

Load and ship 31 
bundles of UNF 
from L to H. 

DOE-SR will review L-Area 
UNF to H-Area shipping 
logs/documentation. 

SRNS2011
NMO-01.02 

9/30/11 
 

$500,000; 
$125,000 
fee paid 
each quarter 

Receive and unload 
FRR/DRR fuel per 
schedule.  

DOE-SR will review Cask 
Data Sheets for casks 
received and unloaded 
against the Receipt and 
Unloading Schedule 
Agreement. 

SRNS2011
NMO-01.03 

5/31/11 $150,000 Complete actions 
to receive and 
unload BRR Cask 
in L-Area 
(exclusive of crane 
readiness) 

DOE-SR will confirm: SRNS 
submitted high quality 
SRNS-approved DSA; SRNS 
approved procedure (SOP-
DHS-160-L) has been SRNS 
validated; CHAP/NCSE has 
been SRNS approved, and 
BRR cask rigging is located 
in L Area. 

SRNS2011
NMO-01.04 

9/30/11 Up to 
$460,000; 
$30,000 per 
trailer for 
the first 12; 
invoiced 
quarterly; 
$50,000 per 

1) Ship 12 LEU 
trailers in FY11. 
2)   Ship two 
additional full (9 
containers each) 
LEU trailers 
(numbers 13 and 
14). 

DOE-SR will review MC&A 
form 741 (transfer 
documentation) for each LEU 
trailer. 
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trailer for 
the two 
additional 
trailers. 

SRNS2011
NMO-01.05 

9/30/11 Up 
to$260,000; 
$10,000 per 
bundle; 
invoiced 
quarterly 

Charge 26 bundles 
of UNF  

DOE-SR will review UNF 
dissolver log sheets / 
documentation. 
 

SRNS2011
NMO-01.06 
 (deleted) 

    

SRNS2011
NMO-01.07 

1/31/11 $215,000; 
$26,875 per 
drum 
 

Dissolve 8 ES3100 
drums of LANL 
fines in 6.1D.  
GFSI:  Final 
shipment will be 
provided by 
12/15/10. 

DOE-SR will review 
dissolver log sheets / 
documentation. 
 

SRNS2011
NMO-01.08 

6/30/11 
 

$50,000; 
$75,000; 
$25,000 on 
3/31/11 and 
$25,000 on 
6/30/11. 
$25,000 on 
9/30/11. 

Maintain L Area 
proficiency by 
periodically 
shipping cask cars 
with dummy 
bundles from L to 
H.  This ensures 
compliance with 
Public Law 108-
136. 

DOE-SR will review L Area 
logbooks to verify periodic 
cask car shipments. 

SRNS2011
NMO-01.09 

6/30/11 $120,000; 
$180,000; 
$60,000 on 
3/31/11 and 
$60,000 on  
6/30/11.  
$60,000 on 
9/30/11. 

Maintain H 
Canyon operator 
proficiency on 
Dissolving Unit 
Ops.  This ensures 
compliance with 
Public Law 108-
136. 

DOE-SR will review H Area 
logbooks or procedures to 
verify periodic charging of 
dummy bundles into the 
Mockup Dissolver. 

 
Contract Output:  SRNS2011NMO-02 
 
Receive, store, characterize and disposition surplus plutonium materials. 
 
Description/Background/Justification: 
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H Area facilities are scheduled to process surplus plutonium materials and transfer the 
plutonium solution to the Defense Waste Processing Facility for disposition.  Plutonium 
oxide removed from 3013 containers are repackaged and temporarily stored in K-Area until 
it is shipped to H Area facilities for processing.  H Area facilities will also process other 
surplus plutonium materials such as GFSI metals and EU/Pu metals. 
 
Activities associated with the contract outputs below support receipt, storage, and processing 
of surplus plutonium and are needed to meet or support DOE Strategic Objectives. These 
objectives include: maximizing risk reduction of surplus nuclear materials, supporting 
nuclear nonproliferation, and utilizing SRS facilities in collaboration with NNSA to store or 
disposition surplus plutonium. 
 
Assumptions:  None. GFSI:  DOE will provide WIPP Termination of Safeguards 
(downgrade to Type D material without ball milling) by 5/15/11.  DOE will revise existing 
NEPA Interim Action for direct disposal of DE-3013 by 5/15/11.  DOE will provide 3 WIPP 
acceptable pipe overpack containers (POCs) for training by 5/30/11 and an additional 70 
POCs by 6/30/11.  Approval of WIPP Acceptable Knowledge (AK) characterization by 
6/30/11 assuming SRNS provides AK by 5/31/11.  DOE will approve Onsite Shipping 
Analysis for POCs by 6/30/11 if SRNS delivers a high quality document by 5/31/11. Up to 
$2,538,000 $2,763,000 of the allocated PBI fee will be paid for Contract Output 2 as 
follows: 
 

Number Date Fee 
Completion 
Criteria 

Acceptance Criteria 

SRNS2011
NMO-02.01 

9/30/11 $130,000; 
$10,000 per 
can 
measured; 
invoiced 
quarterly 

Prompt Gamma 
measurements of 
(13) 3013s in KIS 

DOE-SR will review 
prompt gamma 
measurement data / 
documentation. 

SRNS2011
NMO-02.02 

9/30/11 $240,000; 
$20,000 per  
can; 
invoiced 
quarterly 

12 Destructive 
Evaluation (DE) 
Surveillances. 

DOE –SR will review 
operations log of DE 
completed and review of 
Surveillance Program 
Authority (SPA) Data Set 1 
parameters for the DE 
samples. 

SRNS2011
NMO-02.03 

9/30/11 $100,000; 
$25,000; 
invoiced 
quarterly 

K-Area SNM 
Receipts 

DOE-SR will verify drums 
stored in K-Area. 

SRNS2011
NMO-02.04 

9/30/11 $300,000; 
$525,000; 
$7,500 per 

K-Area Uranium 
measurements of 
(40) (70) 3013s; 

DOE-SR will review 
uranium measurement data 
/ documentation. 
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3013 
measured; 
invoiced 
quarterly 

results are not 
required to fall in 
acceptance range.  

SRNS2011
NMO-02.05 

9/30/11 $300,000; 
$75,000; 
invoiced 
quarterly 

Prepare and ship 
Pu items from 
KAC to support 
H-Canyon and 
HB-Line 
dissolution. 

DOE-SR will review 
documentation of Pu and 
EU/Pu shipments from 
KAC to H. 
 

SRNS2011
NMO-02.06 

1/31/11 $50,000 OSA submittal to 
DOE-SR for 9975 
shipments from 
KAC to H. 

Submit high quality SRNS 
approved OSA. 

SRNS2011
NMO-02.07 

12/31/10 Up to 
$150,000; 
$50,000 for 
each drum 
processed. 

Complete 12 
drums LAP 
Dissolution 
Campaign.  

DOE-SR will review LAP 
dissolver log sheet / 
documentation. 
 

SRNS2011
NMO-02.08 

9/30/11 $235,000; 
$9,400 fee 
per kg 
dissolved; 
invoiced 
quarterly 

Dissolve 25 kgs 
DE-3013 (total 
oxide).  

DOE-SR will review 
DE3013 log sheet, FRM 
221-HB-830 
documentation. 

SRNS2011
NMO-02.09 

9/30/11 $200,000 HB-Line 3009 
DSA Submittal 
(to include repack 
of non-moxable 
3013 oxides for 
either dissolution 
in HB-Line or 
blending for 
WIPP). 

Submit high quality SRNS 
approved DSA. 

SRNS2011
NMO-02.10 

9/30/11 $75,000 Revise K-Area 
DSA to allow 
storage of 
“special items” in 
culverts outside 
105-K.   

Submit high quality SRNS 
approved DSA.    

SRNS2011
NMO-02.11 

9/30/11 $300,000 Consolidate Bulk 
Pu for H Canyon 
and HB-Line for 
Sludge Batch 8. 

DOE-SR will review that 
bulk Pu is stored in three or 
less Canyon tanks by a 
review of Pu Concentration 
round sheet. 
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SRNS2011
NMO-02.12 

3/31/11 $75,000 Detailed Bulk 
Flush Plan for 
HB-Line from 
RD-13 / 14 to 
11.1. 

DOE-SR will review the 
SRNS approved Bulk 
(single volume) Flush Plan.

SRNS2011
NMO-02.13 

9/30/11 $300,000; 
1) $45,000; 
2) $45,000; 
and 3) 
$210,000, 
payable at 
$3000 for 
each Pipe 
Overpack 
Container 
(POC). 

1) Complete 
WIPP 
demonstration 
CHAP and USQ 
2) Develop and 
approve 
procedures for 
WIPP 
demonstration 3) 
Blend and 
package 70 
POCs, not 
shipped to WIPP. 

DOE-SR will review: 1) 
SRNS approved WIPP 
demonstration CHAP and 
USQ 2) all Operations 
procedures for WIPP 
demonstration have been 
SRNS validated 3) SRNS 
has loaded 70 POCs and 
transferred at least 35 
POCs to E Area, but not 
shipped to WIPP. 

SRNS2011
NMO-02.14 

9/30/11 $83,000 Technical 
evaluation 
whether a single 
F Canyon 
Exhaust Fan is 
sufficient after 
TRU processing. 

DOE-SR will review 
technical evaluation that 
shows whether one Canyon 
Exhaust Fan is required 
after TRU processing. 

 
Contract Output:  SRNS2011NMO-03 
 
Uranium and Plutonium throughput improvement and preparation initiatives. 
 
Description/Background/Justification: 
 
In order to disposition all the various Uranium and Plutonium items, preparations for each 
campaign must be completed including DSA, NCSE, and facility mods.  In order to increase 
throughput and interim storage of plutonium awaiting a sludge batch, additional DSA, 
NCSE and facility mods are required.  This Contract Output integrates both initiatives to 
minimize changes and maximize work performed. 
 
The contract outputs below support receipt, storage, and processing of surplus nuclear 
materials or UNF and are needed to meet or support DOE Strategic Objectives. These 
objectives include: maximizing risk reduction of surplus nuclear materials, supporting 
nuclear nonproliferation, utilizing SRS facilities in collaboration with NNSA to store or 
disposition surplus plutonium, or utilizing SRS facilities to process surplus nuclear 
materials and UNF for reuse in commercial power reactors. 
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GFSI:  None identified. 
 
Up to $2,481,000 of the allocated PBI fee will be paid for Contract Output 3 as follows: 

Number Date Fee 
Completion 
Criteria 

Acceptance Criteria 

SRNS2011
NMO-03.01 

5/15/11 $200,000 Modify waste 
processing route 
(8.7 to 8.1) for 
1DW to be 
processed in 
HAW 9.1E and 
9.2E to reduce 
2nd U cycle time. 

DOE-SR will review 
completed procedures and 
work packages. 

SRNS2011
NMO-03.02 

5/30/11 $25,000 
 

Complete HB-
Line Phase II 
flush 

DOE-SR will review 
completed 
procedures/documentation. 

SRNS2011
NMO-03.03 

1/31/11 $100,000 Perform three 
VSD runs in HB-
Line glovebox. 

DOE-SR will review 
completed packages or 
visually verify by 
walkdown. 

SRNS2011
NMO-03.04 

3/31/11   $70,000 
 
 

Revise 221-H 
DSA. Examples 
include: reduced 
cell cover 
restrictions during 
waste 
neutralization, 
LR-56 increased 
MAR limits, 
HAW temperature 
controls to SC, 
increase post 
seismic air purge. 
(DSA revision 
submittal to DOE, 
not approval) 

Submit high quality SRNS 
approved DSA. 

SRNS2011
NMO-03.05 

3/31/11 $50,000 
 

Develop Staffing 
Plan and impacts 
from DOE Letter 
of Direction, 
2/8/11. 

DOE-SR will review SRNS 
submitted high quality 
documents. 
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SRNS2011
NMO-03.06 

7/31/11 $200,000 Complete K-Area 
PAV 
Construction, with 
the exception of 
opening the 
KAMS wall and 
closing the North 
wall. 

DOE-SR will review 
completed construction 
work packages and perform 
a walkdown verification. 

SRNS2011
NMO-03.07 

9/30/11 $100,000 3009 DSA 
Evaporator SC 
steam valve 
installations. 

DOE-SR will review 
completed work packages/ 
documentation or visually 
verify by walkdown.  

SRNS2011
NMO-03.08 

8/15/11  $200,000 Complete design 
and model of 
bundle storage 
rack in 717-F. 

DOE-SR will review 
bundle storage rack design 
and model in 717-F. 

SRNS2011
NMO-03.09 

9/30/11 
 

$150,000 Complete “Proof 
of Concept” study 
to determine use 
of the VSD to 
potentially 
convert non-
MOXable to 
MOXable 
plutonium. 

DOE-SR will review study. 

SRNS2011
NMO-03.10 

9/30/11 $175,000 Facility 
Acceptance of 
PAV MAA 

DOE-SR will verify PAV 
MAA is established. 

SRNS2011
NMO-03.11 

1/20/11 $35,000 Develop “Case 3 
Preliminary De-
inventory and 
Flush Plan” to 
remove bulk 
SNM. 

DOE-SR will review De-
inventory and Flush Plan. 

SRNS2011
NMO-03.12 

6/15/11 $416,000; 
$1,000 per 
kg, invoiced 
quarterly. 
(416 kgs is 
the 
estimated 
quantity; the 
final amount 
of EU will 

Complete 
processing of the 
EUS tank material 
through the 
solvent extraction 
cycles. 

DOE-SR will review 
processing logs. 
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be 
determined 
based on the 
EUS tank 
being 
pumped to 
heel, 
refilled, and 
pumped 
back to 
heel.) 

SRNS2011
NMO-03.13 

12/31/10 $35,000 Develop detailed 
scope and 
schedule to move 
Heavy Water from 
K Area to C Area. 

DOE-SR will review scope 
and schedule. 

SRNS2011
NMO-03.14 

9/30/11 $475,000 Up to $475,000; 
reduce F Canyon 
S&M to:  
1) $10M or less 
(at a 0.74 burden 
rate) per year 
starting in FY12 
for $475,000; or 
2) $12M or less 
(at a 0.74 burden 
rate) per year 
starting in FY12 
for $350,000.  

DOE-SR will review FY12 
BOE for F Canyon PBS 
11C. 

SRNS2011
NMO-03.15 

9/30/11 $100,000  SRNS will submit 
L Area DSA to 
DOE, to include 
420.1B. 

SRNS will submit high 
quality SRNS-approved 
DSA. 

SRNS2011
NMO-03.16 

9/30/11 $100,000  Complete actions 
to makeVTS racks 
in the dry cave 
available for use. 

DOE-SR will review the 
SRNS approved DCA, 302 
manual revision, rack 
positions are labeled and 
the positions in LANMAS 
are enabled. 

SRNS2011
NMO-03.17 

9/30/11 $50,000  Implement a plan 
to reduce the 
quantity of each 
SRNL DE sample 
to 28 grams or 
less. 

DOE-SR will review the 
SRNS implementation for 
the reduction of DE sample 
quantity. 
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Contract Output:  SRNS2011NMO -04 
 
Infrastructure / Facility life extension 

Description/Background/Justification: 
 
Continuing operations increases the risk of an unplanned failure of a system, structure or 
component (SSC) that supports nuclear material operations.  Many SSCs are old and are 
very expensive to replace and flat funding for infrastructure upgrades has limited the 
amount of spares that can be kept in inventory.  
 
772-1F Fire Protection modifications replace the Fire Alarm Control Panels and all 
associated devices.  
 
 The contract outputs below support receipt, storage, and processing of surplus nuclear 
materials and are needed to meet or support DOE Strategic Objectives. These objectives 
include: maximizing risk reduction of surplus nuclear materials, supporting nuclear 
nonproliferation, utilizing SRS facilities in collaboration with NNSA to store or disposition 
surplus plutonium, or utilizing SRS facilities to process surplus nuclear materials and UNF 
for reuse in commercial power reactors. 
 
GFSI:  NNSA funding is available for use by 10/1/10 to refurbish third cask and rail car for 
UNF shipments.  DOE will approve DSA rev for L Basin Vacuum System within 30 days.  
Source of funding for the Purification roof repair (Contract Output 04.13) must be identified 
and made available by 4/15/11. 
 
Up to $1,733,000 $1,776,000 of the allocated PBI fee will be paid for Contract Output 4 
as follows: 

Number Date Fee 
Completion 
Criteria 

Acceptance Criteria 

SRNS2011
NMO-04.01 

6/15/11 
 

$150,000;  
1)  $125,000 
if completed 
by 7/31/11; 
2)  $150,000 
if completed 
by 6/15/11. 

Complete L Area 
85/30 ton crane 
upgrade. 

DOE-SR will review 
completed work 
packages and verify 
return to service. 

SRNS2011
NMO-04.02 

9/30/11 $200,000 Complete 772-1F 
Fire Protection 
Modifications. 

DOE-SR will review 
completed work 
packages. 

SRNS2011
NMO-04.03 

1/31/11 $75,000; 
$25,000 per 
installed 

Install three Z Band 
Manipulators in 
772-F. 

DOE-SR will review 
completed work 
packages or visually 
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manipulator. validate by walkdown. 

SRNS2011
NMO-04.04 

9/30/11 $100,000 Complete design 
for the 285-H 
substation. 

DOE-SR will review 
approved substation 
design. 

SRNS2011
NMO-04.05 

9/30/11 $100,000 Complete design 
for the K Area 
13.8KV switchgear. 

DOE-SR review of 
approved K-Area 
switchgear design. 

SRNS2011 
NMO-04.06 

9/30/11 $100,000 Replace roof over 
911 Fan Room in 
K-Area. 

DOE will review 
completed work 
packages or visually 
validate by walkdown. 
 

SRNS2011 
NMO-04.07 

5/31/11  $100,000 Replace ARU 
Condenser Column. 

DOE-SR will review 
completed work 
packages. 

SRNS2011 
NMO-04.08 

1/15/11 or 
no later than 
the L-Area 
crane outage 
begins 

$125,000 
 

Complete upgrade 
of a third 70 ton 
cask and rail car.  

DOE-SR will review 
completed work 
packages. 

SRNS2011 
NMO-04.09 

9/30/11 $150,000 Install three 
cryostats in 772-1F. 
 

DOE-SR will review 
completed work 
packages or visually 
review by walkdown. 
 

SRNS2011 
NMO-04.10 

9/30/11 $208,000; 
$4,000 per 
connector; 
invoiced 
quarterly. 

Fabricate and install 
52 Hanford dummy 
connectors on open 
Cooling Water Out 
nozzles. 

DOE-SR will review 
completed work 
packages or visually 
validate using Crane 
monitors. 

SRNS2011 
NMO-04.11 

2/28/11  $100,000 Fabricate, install 
and functionally 
test the L Basin 
Vacuum System to 
operable service 
and clean the 
Transfer Pit. 

DOE-SR will review 
completed work 
packages or visually 
validate by walkdown. 

SRNS2011 
NMO-04.12 

9/30/11  $50,000 Vacuum HTS in L 
Area (excluding 
resin affected 
zone). 

DOE-SR will review 
completed work 
packages or visually 
validate by walkdown. 
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SRNS2011 
NMO-04.13 

9/30/11  $100,000 Complete 
Purification roof 
repair in KAC. 

DOE-SR will review 
completed work 
packages or visually 
validate by walkdown. 

SRNS2011
NMO-04.14 

9/30/11 $75,000; 
$25,000 per 
installed 
manipulator.

Purchase 4 Z Band 
Manipulators and 
install 3 in 772-1F. 

DOE-SR will review 
completed work 
packages or visually 
validate by walkdown. 

SRNS2011
NMO-04.15 

9/30/11 $100,000; 
$25,000 per 
SOM 
reduced 

Consolidate and 
reduce headcount in 
PBS 11C by one 
SOM in F Area per 
shift after 
completion of cross 
qualification. 

DOE-SR will review 
revised organization 
chart and qualification 
records. 

SRNS2011
NMO-04.16 

9/30/11 $43,000 Complete 2 design 
packages to install a 
post indicator valve 
in the 772-1F 
courtyard, a fire 
department 
connection on the 
north wall of 772-
1F and expand 
sprinkler coverage. 

DOE-SR will review 
completed design 
packages. 
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Performance Incentive Document 
 

PBI Number: 
 

SRNS2011SRNL 

Activity Name: 
 

Savannah River National Laboratory (SRNL) 

WBS Number: 
 

Multiple 

Performance Period: 
 

October 1, 2010 -  September 30, 2011 

Allocated Fee:  
 

$2,000,000 

Revision Number: 
 

2 

Senior level manager name: 
 

Karen Hooker 

Senior level supervisor/division manager name: 
 

Ann Thomas 

Performance Outcome: 
 
SRNL’s three-fold mission is to enable the success of SRS and the Office of Environmental 
Management (EM) operations and projects, to provide technical leadership for future site 
missions, and to utilize its technical expertise to provide vital national and regional support in 
achieving the broader goals of DOE and the federal government. The vision for SRNL is to be the 
nation’s premier applied science laboratory in Environmental Management, National & Homeland 
Security, and Energy Security. A primary goal is to position SRNL into a financially sustaining, 
distinct business unit. 
 
Contract Output: SRNS2011SRNL-01 
 

Enable EM Mission Accomplishment. 
 

Up to $1,250,000 of the allocated PBI fee will be paid for Contract Output 1 
 
Description/Background/Justification: 
 
Lead the EM Engineering and Technology program to reduce the risk associated with legacy 
defense nuclear and industrial cleanup.  Develop and implement major new initiatives to provide 
science-based approaches to the EM mission. 
 
Number Date Fee Completion Criteria Acceptance Criteria 
SRNS2011 
SRNL-

Quarterly $1,250,000 The contractor shall 
provide objective 

Review and evaluate work 
deliverables and 
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01.01 evidence demonstrating 
satisfactory completion 
of quality products and 
provision of services 
(such as flow sheets, 
technology development 
and deployment) to 
reduce the technical risks 
of EM operations and 
projects at SRS and 
across DOE.  This 
includes technical 
support to DOE-EM HQ, 
Nuclear Materials 
Stabilization Project, 
Liquid Waste 
Operations, Closure 
Project, and the EM 
DOE Complex. 
Quarterly reports of 
progress will be 
provided. Funding, scope 
and schedule will be 
provided by EM-HQ and 
EM Customers.  As EM 
customers task SRNL 
with work scope 
throughout FY11, SRNL 
will document the status 
of deliverables and 
milestones for each 
project and track 
progress. 

documentation quarterly to 
validate completion of 
milestones and 
deliverables.  Solicit 
customer feedback to 
assess quality of SRNL 
work products and support. 

 
Contract Output: SRNS2011SRNL-02 
 
Enhance SRNL Infrastructure and Facility Safety. 
 
Up to $650,000 of the allocated PBI fee will be paid for Contract Output 2. 
 
Description/Background/Justification: 
Secure additional sponsors, missions, and funding, including development of enduring funding 
sources, to support Laboratory infrastructure to meet laboratory needs for future mission support 
while sustaining safety performance excellence. 
 
Number Date Fee Completion Criteria Acceptance Criteria 
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SRNS2011 
SRNL -
02.01 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

9/30/2011 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
a.  $35K 
 
 
b.  $35K 
 
 
c.  $35K 
 
 
d.  $35K 
 
e.  $30K 
 
 
 
f.  $30K 
 
 
g.  $15K 
 
 
 
h.  $50K 

Implement the following 
approved IGPPs for FY11 
(assumes $4M IGPP funds 
available): 
a. Replace Air Compressors 
CMP-2 and CMP-3 and Air 
Dryers, 775-A  (LF0903)   
b. Replace Plenum Room 
HVAC Unit for Rooms 131 & 
132, 736-A (LF1034)  
c.  Replace HVAC Unit - 
Standards Lab - Room 124, 736-
A  (LR0512)   
d. Install B-Wing HAD Exhaust 
Filter Housing, 773-A (LF0618)  
e. Replace Fire Alarm Panel in 
773-A, Room C-041 (Control 
Room) and 773-41A & 
42A(LF1212) 
f. Replace HVAC Unit for 
Environmental Sciences Lab, 
736-A  (LF0617)   
g. Y626, Replace HVAC Unit, 
736-A, Environmental Sciences 
Lab:   Set HVAC unit assembly 
in place on pad. 
h. Y625, Connect Chilled Water 
Supply to 735-11A:  Set 
underground piping in place and 
complete hydrotest for 
underground piping. 

(a-e) Mechanical Field 
complete through Final 
Acceptance Inspection 
(8Q, 51) ready for 
turnover for testing. 
 
(f) Complete design 
and issue purchase 
orders for major 
equipment in prep for 
outage and installation 
in FY2012. 
 
 
(g) Field walk down of 
unit set in place on pad. 
 
 
(h) Review and 
evaluation of hydrotest 
documentation for 
underground piping. 
 

SRNS2011 
SRNL -
02.02 

9/30/2011 $70,000 
 
 
 
 
 
b.  $15K 
 
 
 
 
 
 
 
 

Complete the following major 
maintenance cost work items: 
a. Complete Replacement E-
Wing Air Handling Unit, SRNL 
- EP-20984 HVAC Supply Unit 
on Upper E-Wing Roof, 773-A 
(LF0612, Work Order # 953401)  
b. Replace HVAC-FAN-209004 
(Heat pump) located on D Wing 
Roof - Work Order # 894444.   
c.  Complete design and work 
package preparation for 
Installation of New Lighting 
System in E-079, 773-A - Work 
Order 920956 

(a & b & e) Mechanical 
Field complete through 
Final Acceptance 
Inspection (8Q, 51) 
ready for turnover for 
testing. 
 
 
 
 
(c & d) Review and 
evaluation of design 
and work package 
documents. 
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d. Complete design and work 
package preparation for 
Increasing size of 125# Steam 
Regulator MST-PCV-6105.  
(This would increase the 
regulator size to 2" providing 
greater steam capacity). 
e. Replace 15 HVAC package 
units. 

SRNS2011 
SRNL -
02.03 

6/30/2011 
 

$15,000 Implement SRNL Multi-Media 
capability in 703-41A 
Conference center. (Includes 
guest conferencing and video 
conferencing). 

Equipment is installed 
and ready for use. 

SRNS2011 
SRNL- 
02.04 

9/30/2011 $95,000 
 
 
 

Execute DNFSB 2004-2 Projects 
as follows: 
a. SRNL B/C OGE Standby Fan 
Autostart. Complete Design 
Input Document (Modification 
Traveler).  Issue Autostart 
Design for review. 
b. SRNL B/C CHEX HEPA 
Bank Blanks.  Develop Work 
Package for first HEPA Bank 
Blank installation.  Complete 
first HEPA Bank Blank 
installation as model for 
remaining locations for 
finalizing schedule and costs. 
c. SRNL E Wing Ventilation 
(Project Y189).  Complete 
Power Feed Modification 
Design.  Complete Shop Work 
Packaging and Shop Fabrication 
of HEPA support structure. 
d. SRNL E Wing Supply and 
Exhaust Interlocks.  Complete 
Design Input document 
(Modification Traveler).  Issue 
Interlock Design for review.   
 

 
 
a. Review and 
evaluation of design 
review package. 
 
b. Review and 
evaluation of Work 
Package and 
installation. 
 
c. Review and 
evaluation of design 
and fabrication.  
 
d. Review and 
evaluation of design 
review package. 
 

SRNS2011 
SRNL- 
02.05 

9/30/2011 $55,000 Execute Elevator Cylinder 
Replacement Project in 773-A.  
This assumes funding is 
approved by 11/1/2010. 

Receive replacement 
cylinders and complete 
installation for two of 
the four elevators 
through Final 
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Acceptance Inspection 
(8Q, 51) ready for 
turnover for testing.  

SRNS2011 
SRNL- 
02.06 

9/30/2011 
 

$150,000 SRNL DSA Upgrade Project –
Complete Hazards Analysis 
(CHA), Control Selection and 
Accident Analysis calculation(s) 
sections of the DSA.  Also, 
submit DSA update related to 
Defense in Depth/Important to 
Safety (DID/ITS) controls. 

Review SRNS 
approved CHA and 
Control Selection and 
Accident Analysis 
calculation(s) 
documents/lists. 
Review DSA update 
submittal associated 
with DID/ITS controls. 

 
Contract Output: SRNS2011SRNL-03 
 
Establish SRNL as a preferred partner for industry, universities and small businesses.   
 
Up to $100,000 of the allocated PBI fee will be paid for Contract Output 3. 
 
Description/Background/Justification: 
Provide resources and tools for developing leading edge technologies in support of the industrial, 
economic, and educational strength of the United States.  
 
Number Date Fee Completion Criteria Acceptance Criteria 
SRNS2011 
SRNL -
03.01 

2/28/2011 $25,000 While maintaining 
compliance with DOE 
Order 142.3a (Unclassified 
Foreign Visits and 
Assignments Program) and 
DOE Order 481.1C (Work 
for Others), revise SRNS 
procurement and Work for 
Others (WFO) procedures 
to facilitate work where 
foreign nationals may be 
involved. 

Review and evaluation of 
revised procurement and 
WFO procedures supporting 
milestone completion. 

SRNS2011 
SRNL -
03.02 

7/31/2011 $25,000 Complete partnership 
agreements with at least 2 
more Universities for the 
Savannah River University 
Alliance. 

Review and evaluation of 
partnership agreements. 

SRNS2011 
SRNL -
03.03 
 

9/30/2011 
 

$25,000 
 

Continue in leadership 
roles in the 
Congressionally 
established DOE 

Review and evaluation of all 
completed documents 
supporting milestone 
completion. 
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Technology Transfer 
Working Group (TTWG).  
Select best practices for 
SRNL from the Speed of 
Business Study and initiate 
implementation. 

SRNS2011 
SRNL -
03.04 

9/30/2011 
 

$25,000 Complete an SRNL Skills 
Inventory as addressed in 
the SRNL Human Capital 
Plan. Populate SRNS’s 
data base with R&D (only) 
current staffing and 
proposed needs for FY12 
and outyears.  

Review and evaluation of all 
completed documents 
supporting milestone 
completion. 
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Performance Incentive Document 
 

   
   
PBI Number: 
 

SRNS2011TP 

Activity Name: 
 

Tritium Programs   

WBS Number: 
 

1.03 

Performance Period: 
 

October 1, 2010 -  September 30, 2011 

Allocated Fee:  
 

Objective Amount:  
(45% of allocated fee) 

Nominal $5,596,764 
 

Subjective Amount: 
(55% of allocated fee) 

Nominal $6,840,490 
 

Revision Number: 
 

Revision 1 
 
Senior level manager name: 
Douglas Dearolph   
 
Senior level supervisor/division manager name: 
Tim Fischer    
  
                                              

 
Performance Outcome: 
 
The Contractor shall manage the Tritium program as a defined severable work activity 
within the Management and Operating (M&O) contract structure so that it will be 
positioned to be responsive to any future direction with the National Nuclear Security 
Administration (NNSA) Nuclear Security Enterprise (NSE). 
 
Contract Output: SRNS2011TP 
 
The Tritium Performance Fee Agreement has eight contract outputs which are fully 
developed in the Tritium Performance Based Incentives (PBI).  A summary of each contract
output is provided below.  The Performance Outcome and associated Contract Outputs and 
Completion Criteria are based on anticipated fully-funded NNSA-Headquarters (HQ) 
program level Work Authorizations.  In the event there are any substantive differences 
identified in work scope or funding, this PBI will be modified in a timely manner to allow 
the allocated fee to be earned in FY 2011.  The PBI includes both objective and subjective 
performance elements.  The subjective elements will receive an adjectival rating using the 
enclosed Subjective Rating and Criteria Description table. 
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Number           Value Indicator 
SRNS2011TP-01 $3,109,314 Support the nuclear weapons stockpile by 

safely providing tritium and non-tritium loaded
reservoirs to the Department of Defense and 
NNSA (i.e., Pantex Plant) in accordance with 
NNSA guidance and direction.  Provides 
incentive to the contractor to meet all 
requirements associated with the Helium 3 
mission.  This output also provides the 
contractor incentive to facilitate a reduction in 
the number of classified parts to reduce 
inventory of legacy classified materials.  
Provide the contractor incentive to achieve 
NNSA Reservoir Surveillance Operations 
work scope that is required for continuing 
Stockpile certification, Life Extension 
Program, First Production Unit and related 
functions. 

 
SRNS2011TP-02 $373,118 Extraction of tritium from irradiated Tritium-

Producing Burnable Absorber Rods (TPBARs).
 

SRNS2011TP-03 $248,745 Conduct research and development and 
Science, Technology and Engineering (ST&E) 
sustainment activities that solve complex 
problems related to mission of SRSO and the 
NNSA.  These activities are sponsored by the 
Readiness and Engineering Campaigns, and 
Plant-Directed Research & Development 
(PDRD) and support development activities for 
NNSA missions at Savannah River and other 
NNSA sites and maintain skill and core 
competencies that are critical to mission 
sustainability and execution. 
 

SRNS2011TP-04 
 

$621,863 Support the Tritium Programs mission by safe 
and efficient execution of projects. 
 

 
SRNS2011TP-05 

 
$1,243,725 

 

 
NNSA Multi-Site Incentives 
 

SRNS2011TP-06 $2,487,451 Operations:  Maintain the Tritium Facilities in a
safe, secure and responsive operating condition.
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Facility and Site Management 
Maintenance Effectiveness 
Operations and Work Planning 
Quality Assurance 
Engineering 
Nuclear Safety and Fire Protection 
Radiation Protection 
National Lab Support to NNSA 
Training and Qualification 
 
 

SRNS2011TP-07 $1,865,588 ES&H and S&S:  Maintain the Tritium 
Facilities in a safe, secure and responsive 
operating condition. 
 
Emergency Management 
Health & Safety (excludes fire protection) 
Environmental Management 
Waste Management 
Safeguards and Security 
Cyber Security 
 

SRNS2011TP-08 $2,487,451 Business:  Maintain the Tritium Facilities in a 
safe, secure and responsive operating condition.
 
Fiscal Management 
Contractor Assurance System 
Program Management 
Project Management 
Information Technology/Process Control 
Modernization 
Governance 
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Evaluation Criteria: 
SRNS2011TP Objective and subjective evaluation criteria will be used to 

document review and acceptance of this performance fee 
agreement. 

 
Objective Evaluation 
Criteria: 
 
 
 

Subjective Adjectival 
Rating Criteria: 
 

 
Will be evaluated as performance is completed and will be 
discussed and documented in the monthly SRSO and contractor 
performance meeting. 
 
For those Completion Criteria that receive an adjectival grade 
and numerical score the following table will be used to define 
the different levels of performance and the corresponding 
grade/score that goes with the evaluation thereof. 
 

 
Subjective 

Rating 
Criteria 

Subjective Rating Evaluation Criteria Description At Risk Fee 
Earned 

Excellent Contractor has exceeded almost all of the significant 
award fee criteria and has met overall cost, schedule 
and technical performance requirements of the contract
as defined and measured against the criteria in the 
award fee plan for the award fee evaluation period. 

 
 

91 – 100% 

Very Good Contractor has exceeded many of the significant award 
fee criteria and has met overall cost, schedule and 
technical performance requirements of the contract as 
defined and measured against the criteria in the award 
fee plan for the award fee evaluation period. 

 
 

76 – 90% 

Good Contractor has exceeded some of the significant award 
fee criteria and has met overall cost, schedule and 
technical performance requirements of the contract as 
defined and measured against the criteria in the award 
fee plan for the award fee evaluation period. 

 
 

51 – 75% 

Satisfactory Contractor has met overall cost, schedule and technical
performance requirements of the contract as defined 
and measured against the criteria in the award fee plan 
for the award fee evaluation period. 

 
1 – 50% 

Unsatisfactory Contractor has failed to meet overall cost, schedule and
technical performance requirements of the contract as 
defined and measured against the criteria in the award 
fee plan for the award fee evaluation period. 

 
0% 
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Contract Output 1.  Support the nuclear weapons stockpile by safely providing tritium and non-
tritium loaded reservoirs to the Department of Defense and NNSA (i.e., Pantex Plant) in 
accordance with NNSA guidance and direction.  
 
This work is the highest priority Stockpile Stewardship mission at the Savannah River Site.  This 
Contract Output provides the contractor incentive to meet all Production Directive and shipping 
commitments on schedule.  The work covered by this Contract Output is to accomplish the 
Directed Stockpile Work (DSW) mission to provide loaded reservoirs in support of the nuclear 
weapons stockpile, and to meet all monthly directive commitments for delivery of Limited Life 
Components (LLC) to the Department of Defense and Pantex Plant. 
 
In addition to providing reservoirs to meet LLC directive commitments, a goal of this PBI is to 
drive the improvement of reservoir quality for each weapon system.  The goal is to achieve a high 
Tritium Production Acceptance Group (TPAG) acceptance rate for each reservoir system. 
 
This Contract Output provides contractor incentive to meet all requirements associated with the 
Helium-3 mission. 
 
This Contract Output provides contractor incentive to facilitate a reduction in the number of 
classified parts to reduce inventory of legacy classified materials.  The decrease of classified parts 
is accomplished by unloading reservoirs, and disposing of non-reclaimable reservoirs and other 
components. 
 
This Contract Output also provides the contractor incentive to achieve NNSA Reservoir 
Surveillance Operations (RSO) work scope that is required for continuing Stockpile certification, 
Life Extension Program First Production Unit, and related functions.  The Gas Transfer System 
(GTS) testing program is a key activity in the Nuclear Weapons Stockpile Surveillance Program.  
The NNSA and Design Agencies have placed a high priority on timely GTS testing and reporting.  
The on-time delivery of GTS test data provides key information on the performance and aging 
effects of GTS components, and support decisions for future weapon design. 
 
The work scope consists of function testing, burst testing, nondestructive examinations, and 
metallographic examination of Stockpile Laboratory Tests (SLTs), Retrofit Evaluation System 
Tests (RESTs), and similar testing of units from the Life Storage Program (LSP).  The work scope 
also includes testing of production samples. Other activities in support of the surveillance program 
include loading, unloading, reclamation, and storage of LSP reservoirs.  Work scope is considered 
complete when 1) GTS performance data is documented in Rapid Analysis Promulgated To Obtain 
Results (RAPTOR) reports and 2)  
 
destructive examination results are documented in Reservoir and Integrated Surveillance 
Information Network (RAISIN) reports for SLT and REST units, Metallurgical reports for LSP 
units, and annual production sample pinch weld reports for production samples.  Specific work 
scope is documented and tracked to completion in the RSO schedule. 
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Up to $3,109,314 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 1.  The available fee, portion of the maximum Contract Output 1 fee, and criteria for 
payment are as follows. 
 

Essential Fee 
1. $870,608 available fee for Completion Criterion 1. Monthly fee payments (1/12th of the 

available fee) will be earned, consistent with successful monthly performance of 
Completion Criterion 1. 

2. $621,863 available fee of the Contract Output may be earned at the end of the assessment 
period for the completion of Completion Criterion 2. 

3. $248,745 available fee of the Contract Output may be earned at the end of the assessment 
period for the completion of Completion Criterion 3.   

4. $497,490 available fee of this Contract Output may be earned for the completion of 
Completion Criterion 4 

5. $497,490 available fee for Completion Criterion 5. Fee payments will be made quarterly, 
consistent with completed performance of Completion Criterion 5 at the end of each 
quarter (December 31, 2010; March 31, 2011; June 30, 2011 and September 30, 2011). 

6. $373,118 available fee for Completion Criterion 6.  Fee payments will be made quarterly 
consistent with completed performance of Completion Criterion 6 at the end of each 
quarter (December 31, 2010; March 31, 2011; June 30, 2011 and September 30, 2011). 

 
Completion Criteria 

1. Complete the monthly loading, packaging, and shipping of reservoirs per Savannah River 
Site Office (SRSO) Production Directive and the monthly shipping schedule. 

2. The total reservoir product of all weapon systems will have a facility TPAG acceptance 
rate of 98.5% or greater for completed items.  The weapon systems to be measured are 
B61, W76-0, W76-1, W78, W80, B83, W87, and W88.  The calculation will be annualized 
such that the defect rate will be based on the total number of reservoirs submitted for 
inspection during the year.  If the TPAG acceptance rate performance is 98.5% or greater, 
then 100% of the available fee will be earned.  The fee earned for this Completion Criterion 
will be determined as follows: 

 TPAG acceptance rate greater than or equal to 98.5%, fee earned will be 100% of 
the available fee. 

 
 TPAG acceptance rate equal to 98.0% but less than 98.5%, fee earned will be 75% 

of the available fee. 
 TPAG acceptance rate equal to 97.0% but less than 98.0%, fee earned will be 50% 

of the available fee. 
 TPAG acceptance rate less than 97.0%, no fee will be earned for this Completion 

Criterion. 
3. The Helium-3 program is executed to support the Memorandum of Understanding 

between the NNSA-SRSO and the Department of Energy (DOE) Isotope Program.  
 a.   Process Helium-3 by-product so that it is available for sale through the DOE Isotope 

Program.  This is to be accomplished without adverse impact to the central mission 
of the H-Area New Manufacturing (HANM) facility. 
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b. Quantify the amount of Helium-3 that is currently not recovered from routine gas 
processing operations by February 1, 2011. 

c. Define the operational activities or processes with the potential for improved 
recovery of Helium-3, and quantify the additional amount that could be recovered 
from each activity or process by April 1, 2011. 

d. Develop a proposal that outlines opportunities to increase the amount of Helium-3 
recovered from routine gas processing operations.  Discuss the difficulty and 
expected cost of each opportunity by June 1, 2011. 

4.   Dispose of 2634 reservoirs as part of the Classified Parts Reduction program.  Criterion is 
met when reservoirs are stored in waste containers (e.g., B-12/B-25/RD-100) for disposal.  

5    Function Testing.  Completion of 140 Function Test Equivalents with test data   
documented in RAPTOR reports. 

6.    Post-Function Testing. Completion of destructive examinations of 30 LSP units and 
documentation of results in Metallurgical reports. 

 
Assumptions 
 

1. For Completion Criterion 1. 
a. The basis for evaluation will be loading / shipping of Production Directive 

requirements as specified to the contractor by NNSA-SRSO in a 3 month "look ahead" 
Production Directive schedule.  A new Production Directive will be issued by NNSA-
SRSO each month.  If SRNS considers that the specified schedule changes will increase 
costs or delay any delivery, SRNS shall promptly notify the NNSA-SRSO Contracting 
Officer, orally, followed by confirmation and explanation of the notification in writing 
within 5 working days.  Following submission of the written notice of impacts, SRNS 
shall await further direction.  Shipping is performed in accordance with a monthly 
shipping  

 schedule.  If packaging is completed but a shipment is missed for some reason beyond 
SRNS control, the Completion Criteria shall be considered complete. 

b. Performance is evaluated monthly.  Any missed shipment as a result of SRNS 
performance will result in nonpayment for that month's portion of this Contract Output.  

c.    Failure to maintain acceptable quality performance, as indicated by the following 
established metrics will subject SRNS to the following described fee reductions. 

1.   Cost of Non-Conformance (CONC) evaluates the Tritium Facilities cost of 
nonconformance as compared to the Tritium Facilities total product cost.  A fee 
deduction may be imposed if cost exceeds 1.75% in any month.  At the end of the 
PBI period if the annual CONC is less than or equal to 1%, SRSO may grant 
payment of any previously unearned CONC fee. 

 2.   The maximum total fee deduction associated with any month’s reservoir 
shipment (Completion Criteria 1) cannot exceed the monthly maximum fee  

 payment.  
 

2.   For Completion Criteria 2, TPAG formula is based on the following; 
a.   The formula for arriving at a Fiscal Year To Date (FYTD) percentage for First-  Time 

Use Evaluation (FUE) is as follows:  Combined percentage ((Monthly percentage of 
finished units accepted +  Monthly percentage of reclamation units accepted) /2) 
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provides the average monthly percentage.  To annualize the monthly averages are 
added together YTD divided by the number of months YTD. 

3. For Completion Criterion 5. 
a. This PBI will use the Function Test Equivalents which have been developed and jointly 

agreed upon by SRSO and SRNS.  Test equivalents may be modified to respond to 
changes in testing requirements or methodology by SRSO or the Design Agencies. 

b. Completed function tests that have not had their respective RAPTOR reports issued 
before the next fiscal year begins for reasons not attributable to SRNS performance 
shall not be cause for fee reduction. 

c. Completion Criteria delays resulting from a function test system or environmental 
conditioning system malfunction not attributable to SRNS performance will allow the 
adjustment of the Completion Criteria and reallocation of the fee.  SRSO has accepted 
risk for single-point failure in lieu of additional costs to provide redundant and backup 
capability. 

 
Government Furnished Services / Items 

1. War Reserve components required from other sites to support the Production Directive 
must be received at SR, free of defects, with sufficient plant required lead time in advance 
of the scheduled ship date.  Processing and shipping of components  
not meeting these requirements, and / or due to changes to the Production Directive less 
than 90 days in advance of the ship date, will be accomplished in a "best effort" manner, 
and SRNS will not be penalized for failure to meet the scheduled date. 

2. The number of reservoirs to prepare for disposal is based upon current direction as to which 
reservoirs were authorized for disposal.  In the event that SRNS is directed to delay 
disposal of additional reservoir types, the number of reservoirs established in Completion 
Criterion 4 will be reduced consistent with delayed quantities. 

3. Supporting agencies must provide timely delivery of components required for testing. 
4. There will not be a delay in testing that is directed from the Design Agencies due to 

systematic anomaly not associated with SRNS negligence.   
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Contract Output 2. Extract tritium from irradiated Tritium-Producing Burnable Absorber Rods. 
 
This Contract Output provides the contractor incentive to complete selected tritium production-
related milestones that are significant to support the Tritium Readiness Program and operation of 
the Tritium Extraction Facility (TEF) to receive and extract TPBARs.  The TEF will be operated in 
accordance with the TEF Annual Operating Plan and the Responsive Operations Plan.    
 
Completion of the activities cited in this Contract Output will replenish the Nuclear Security 
Enterprise inventory of tritium. Meeting these work requirements is dependent upon the proper 
functioning and availability of a one-of-a-kind facility, many complex pieces of equipment, and 
the availability of a knowledgeable staff for operation and maintenance. 
 
Up to $373,118 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 2 as follows. 

Essential Fee 
1. $373,118 of available fee for Contract Output 2 may be earned at the completion of 

Completion Criterion 1. 
 
Completion Criteria 

1. Extract Cycle 9B TPBARs by July 31, 2011.  Tritium extraction activity is complete when 
gas has been extracted from the Cycle 9B TPBARs and is accounted for in ARMS. 

 
Assumptions 

None. 
 
Government Furnished Services / Items 

None. 
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Contract Output 3.  Conduct Research and Development and Science, Technology and 
Engineering (ST&E) sustainment activities that solve complex problems related to mission of 
SRSO and the NNSA.   
 
These activities are sponsored by the Readiness and Engineering Campaigns, and Plant-Directed 
Research & Development (PDRD) and support development activities for NNSA missions at 
Savannah River and other NNSA sites and maintain skill and core competencies that are critical to 
mission sustainability and execution. 
 
Research and development activities are conducted to solve complex problems related to the 
mission of SRSO and the NNSA. 
 
A focused research and development program advances the design and manufacture of Gas 
Transfer System components and manufacturing methods.  
 
This Contract Output provides the contractor incentive to complete research and development 
activities that support NNSA missions at Savannah River and other NNSA sites and maintain skill 
and core competencies that are critical to mission sustainability and execution. 
 
Up to $248,745 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 3 as follows. 
 
Essential Fee 

1. $49,749 available fee for this Contract Output may be earned for the completion of 
Criterion 1. 

2. $49,749 available fee for this Contract Output may be earned for the completion of 
Criterion 2. 

3. $49,749 available fee for this Contract Output may be earned for the completion of 
Criterion 3. 

4. $49,749 available fee for this Contract Output may be earned for the completion of 
Criterion 4. 

5. $49,749 available fee for this Contract Output may be earned for the completion of 
Criterion 5. 

 
Completion Criteria  

1. Complete an annual Enhanced Surveillance stockpile aging assessment and provide a 
report to support the annual assessment process and the Technical Basis for Stockpile 
Planning (TBSTP). Issue annual report to NNSA-HQ by December 31, 2010. 

2. Support of the Enhanced Surveillance stockpile aging annual assessment. Develop design 
and cost estimate for enhanced fracture toughness test high-pressure hydrogen apparatus 
and issue summary report by September 30, 2011. 

3. Install next suite of Gas Transfer Systems diagnostics for surveillance by developing 
ultrasonic inspection method for W76-0 reservoir and issue report on laboratory 
demonstration of methodology by September 30, 2011. 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No 188 

Revision 4 

 

Page 108 of 166 

4. Complete testing of Zinc-65 filter configurations per Test Plan and issue report by June 30, 
2011.  

5. Complete TMED-4 baseline materials property testing and issue report by September 30, 
2011. 

 
Assumptions 

None 
 
Government Furnished Services / Items 

None. 
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Contract Output 4. Support the Tritium Programs missions by safe and efficient execution of 
projects.   
 
Up to $621,863 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 4 as follows. 

Essential Fee   
1. $37,312 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 1. 
2. $124,373 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2a. 
3. $124,373 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2b. 
4. $37,312 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2c. 
5. $37,312 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2d. 
6. $124,373 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2e. 
7. 37,312 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2f. 
8. $37,312 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2g. 
9. $37,312 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2h. 
10. $24,875 available fee of the Contract Output may be earned for the Completion of 

Completion Criterion 2i. 
 
Completion Criteria 
 
1. He-3 Projects 
   
      a.   The Helium-3 program is executed to support the Memorandum of Understanding between 

the NNSA-SRSO and the DOE Isotope Program. 
 

For Project Y504 He-3 Separation and Bottling Process, mechanical complete (excluding 
the DI tie in) will be by July 30 September 15, 2011.    

 
2. Facility Projects  

 
a. For the Project Y607, Hydro burst Relocation project, a satisfactory completed design 
will be submitted to SRSO and procure the brazer, drill press, and data acquisition system 
by September 15, 2011. 
 
b. For Project Y606, Process Support Building Utilities mechanical complete will be 
accomplished by March 30, 2011. 
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c. For Project Y567, PS/ZR Glovebox Piping Modifications, mechanical complete will be 
accomplished by August 31, 2011.  

 
d. For Project Y600, HOAM Remote Alarm Monitoring, installation, mechanical complete 
will be by June 30, 2011.    
 
e. For Project Y587, TEF Tie-in DCS to HANM, mechanical complete will be by May 31, 
August 31, 2011.    
 
f. For Project Y556, Wireless Sensor, installation, and prototype testing in 723-A will be 
completed by December 10, 2010.    

 
g. For Project Y523, 720-H Chiller Replacement, mechanical complete will be by January 
30, 2011. 
 
 h. For Project Y554, Unloading Line B Modification, a satisfactory completed design will 
be submitted to SRSO, initial equipment and supplies purchased, and construction work 
packages prepared and submitted by September 15, 2011 that will allow start of 
construction in October, 2011. 
 
i. For Project Y568, Control Room Cooling, mechanical complete will be by February 28, 
2011. 

 
Assumptions 

Assumptions are included in the individual Completion Criteria.  
 
Government Furnished Services / Items 

None   
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Contract Output 5.  Participate in the NNSA Multi-Site Incentives and NNSA Nuclear Security 
Enterprise Initiatives. 
 
Participate in the NNSA Multi-Site Incentives (MSIs) by working with Nuclear Security 
Enterprise partners to achieve Enterprise-wide goals. Although SRS Tritium Programs' level of 
participation will vary across the individual Multi-Site Incentives, the distribution of available fee 
according to Assumption 1 encourages partnership with other Nuclear Security Enterprise (NSE) 
sites to achieve NNSA's objectives. This is the purpose of Multi-Site Incentives. 
 
Up to $1,243,725 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 5 as follows. 

Essential Fee 
1. 10% available fee of the allocated Tritium Program PBI fee may be earned at the 

completion of Completion Criterion 1. The fee is distributed per Assumptions 1 and 2. 
 
Completion Criteria 

1. Participate in the FY 2011 MSIs cited in the NNSA Milestone Reporting Tool (MRT) by 
working with Nuclear Security Enterprise (NSE) partners to achieve NSE-wide goals. 
Successful completion for each individual milestone within the overall MSI is assigned by 
NNSA Headquarters.  Any unspecified % allocation to the Site Office Manager discretion 
will be provided as Technical Direction to the Contractor subsequent to this PBI approval. 

 
Multi-Site Target Assumptions 

1. Letter, NA-10 to Distribution, FY2011 Multi-Site Targets and Success Criteria.  
2. Inclusion of specific scope and fee distribution into this PBI will be accomplished through 

a letter issued by the National Nuclear Security Administration Savannah River Site Office 
(NNSA-SRSO) Manager to Savannah River Nuclear Solutions, LLC (SRNS).   

 
Government Furnished Services / Items 

1. NNSA Headquarters defines the FY 2011 Multi-Site Incentives with associated completion 
criteria and fee distribution method. 
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Contract Output 6. Maintain the Tritium Facilities in a safe, secure and responsive operating 
condition.  (Operations) 
 
This Contract Output emphasizes Operations programs that provide the physical infrastructure and 
operational capabilities required to conduct Directed Stockpile and Campaign activities. 
 
This Contract Output has a single Completion Criteria associated with Operations in the following 
areas: 
 
 Facility and Site Management 
 Maintenance Effectiveness 
 Operations and Work Planning  
 Quality Assurance 
 Engineering 
 Nuclear Safety and Fire Protection 
 Radiation Protection 
 National Lab NNSA Support 
 Training and Qualification 
 
 
Up to $2,487,451 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 6 as follows. 
 

Essential Fee 
1. 20% available fee of the allocated Tritium Program PBI fee may be earned at the end of the 

assessment period for Completion Criteria associated with Operations. Fee will be 
determined at the end of the assessment period for each Completion Criterion 
commensurate with performance as measured by the Subjective Adjectival Rating Criteria. 

 
Completion Criteria 
 
   Operations 
 

A. Facility and Site Management. SRNS will comprehensively manage the Tritium Facilities 
and will continuously assess and report on all aspects of the health and condition of Tritium 
Operations facilities to ensure that issues and problems are raised to the appropriate level for 
resolution through submittal of appropriate metrics. 

 
 
Completion criteria include: 
1. The ten year site plan for the Tritium Facilities, as required by NNSA and RPAM, will be 

updated annually to reflect the facility improvements, replacements-in-kind, and general 
facility maintenance required to support the active programs and missions.  This document 
will comply with the format, content, and schedule provided by NNSA/HQ.  
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2. Health and condition of the major production facilities, as evidenced by facility 
assessments and the monthly facility availability metric, will be accurately reported each 
month and will demonstrate that the facilities are available to meet the mission 
deliverables.  

3. Real property assets will be maintained in a cost-effective manner that includes 
management of Deferred Maintenance (reported yearly), facility improvements, and 
Replacement-In-Kind (RIK) projects to ensure facilities and equipment are available to 
meet mission deliverables.  The Facility Information Management System (FIMS) 
reporting requirements are timely, accurate, and include the Facility Condition Index (FCI).  

4. Concurrent with the budget cycle and ten year site plan for the Tritium Facilities, provide 
NNSA/SRSO an analysis of the Tritium Facilities deferred maintenance, replacement plant 
value and FCI.  Include funding needs to stabilize and improve the FCI along with 
maintenance and project recommendations.   

 
B. Maintenance Effectiveness. Ensure implementation of a cost-effective, comprehensive, and 
efficient Maintenance Program that accomplishes the work required to prevent degradation of 
the condition of the facilities and equipment to ensure that the facilities and equipment are 
available to support the mission.  Metrics (such as locked-in completion, open work activities, 
corrective maintenance backlog, etc.) shall provide an accurate representation of performance, 
and will identify areas for improvement. 
 
C. Operations and Work Planning.  SRNS Tritium Programs’ work will be effectively executed 
in accordance with Conduct of Operations practices and requirements as defined in the S/RIDs 
and work will be effectively planned and coordinated. 
 
Completion criteria include: 
 
1. Effective Operations and Work Planning implementation, as indicated with Conduct of 

Operations issues metrics, the valving performance metric and the lockout/tagout metric 
will be accurately reported each month and will demonstrate acceptable trends. 

2. Implementation of continuous improvement initiatives of Operations and Work Planning, 
as indicated by the Self-Reported Errors, Assessments, and Reviews for Continuous 
Improvement metric, will be accurately reported each month and will demonstrate that self 
assessments and facility personnel are identifying errors and other areas for improvement.  
The metric will also demonstrate that fact finding and post job reviews are being conducted 
as appropriate and in a timely manner.  In addition, corrective actions identified in the 
reviews are effective and result in improving trends in operations and work planning 
activities. 

 
D. Quality Assurance. The Tritium Quality Assurance Program will be managed and 
implemented in accordance with the requirements of 10 CFR 830, DOE Order 414.lC, NNSA 
directives (e.g., QC-1, Primary Standards Laboratory memorandum, Development and 
Production Manual) as defined in S/RIDS and the SRS 1Q Manual. 
  
Completion criteria include: 
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Business: 
 
1. The aggregate of survey and assessment (SRSO, SRNS and external) results provide 

confidence that quality is assured through an effectively implemented QA program. 
2. Provide quality and process improvements, report and trend improvements including 

corrective action/prevention of recurrence. 
 
       Product: 

 
3. Effectiveness of product/production is evidenced by quality trending of defects and non-

conformance metrics from TCNCR, UR, and IMR reports, and the associated Cost of 
Nonconformance.  

4. Effectively perform delegated stamping authority and ship product as scheduled that meets 
NNSA quality acceptance and shipping requirement 

 
E. Engineering. The Engineering Program will be managed and implemented in accordance 
with the requirements of DOE O 420.1B Facility Safety (as defined in S/RIDS) and the SRNS 
Engineering Manual (E7) Procedures. 
 
Completion criteria include: 
1. Perform and maintain compliant engineering product deliverables that support operations 

and projects. 
2. Engineering function provides Safety System configuration management and ensures that 

Safety Systems will perform as described in the safety basis.  The engineering function will 
also support the Defense Programs mission and support design agency requirements.  
These functions will generally be met by the following expectations: 
i. Existing system Technical Baseline drawings are current and reflect the field 

conditions. 
ii. System Design Descriptions (SDDs), as indicated by the monthly engineering metric, 

will be updated to reflect the current facility configuration in accordance with the SDD 
update schedule.   

iii. The assigned system engineer demonstrates sufficient depth of knowledge of their 
system to support the operations, maintenance, and safety basis management. 

iv. Execute field trials and pilots of System Life Planning, System Engineer Notebooks, 
and System Walkdowns.  Monitor and report progress for engineering pilot initiatives 
through metrics, engineering notebooks, and new electronic system walkdowns.  
Provide planned actions to abandon modify or fully implement each initiative.   

 
3. Demonstrate Technical Leadership both within SRNS and in the Nuclear Security 

Enterprise through appropriate participation in DOE-HQ engineering related improvement 
initiatives, and ongoing staff initiatives. 

 
F.  Nuclear Safety & Fire Protection. The Tritium Safety Basis and Fire Protection (FP) 

Programs will be managed in accordance with applicable regulations, DOE Directives (as 
defined in S/RIDS), and site requirements 
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Completion criteria include: 
1. SRNS and SRSO review results confirm the Safety Basis Program achieves and maintains 

full compliance with regulatory requirements (10CFR830, Subpart B), DOE/NNSA 
requirements, and S/RID applicable safety basis requirements. 

2. Perform and maintain compliant safety basis engineering product deliverables that support 
operations and projects.  These products include DSAs, TSRs, hazard evaluations, USQD 
documents, and supporting analyses. 

3. Demonstrate a mature company independent review process for safety basis documents 
requiring submittal to NNSA SRSO for approval (e.g., DSA and TSR including all annual 
updates and revisions). 

4. Continue the TORC and the process and expectations for assessments.  The TORC shall 
provide routine oversight of the facility safety basis program in accordance with the 
approved TORC Charter, with review and assessment of emerging facility safety issues as 
well as major occurrences associated with facility safety performance. 

5. Develop and submit the following items per the target completion dates: 
a. Develop and submit the FY11 Tritium Facilities Annual Safety Basis Update as 

defined by the Tritium Programs Milestone Schedule. 
b. Develop and submit the FY11 TEF Annual Safety Basis Update as defined by the 

Tritium Programs Milestone Schedule. 
c. Finalize and submit the TEF DSA upgrade as defined by the Tritium Programs 

Milestone Schedule. 
 

6. Proper implementation and maintenance of the Fire Protection Program will be indicated 
through metrics which reflect the minimization of system impairments, false alarms, and 
track and trend system and component failures.   

G.  Radiation Protection. SRS Tritium Programs' Radiation Protection Program will be 
managed and implemented in accordance with the requirements of 10 CFR 835, applicable 
S/RIDs, and the SRNS Radiological Protection Program. 
 
Completion criteria include: 
1. The aggregate evaluation of assessment results and metrics, including facility 

contamination events, personnel contaminations and radiation exposure, habitability survey 
performance, and breached glove events, shows the radiological protection program is 
implemented in accordance with requirements.   

2. No significant deficiencies occur which negatively impact the performance of Tritium 
operations or accomplishment of missions.  

 
H. SRNL Support to NNSA  

      
Completion Criteria include:  
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1.    PDRD – Maximize Relevance, Quality, and Performance.  List of measures (or 
demonstrate) PDRD impact, quality and relevance by periodic reports.   

 
I. Training and Qualification. The Tritium Training and Qualification Program will be 
managed and implemented in accordance with the requirements of DOE Order 462.2, 
Personnel Selection, Qualification, and Training Requirements for DOE Nuclear Facilities, as 
defined in the S/RIDS, and plant policies and procedures. 
 
Completion criteria include:   
1. No significant programmatic training deficiencies will occur which affect the performance 

of Tritium Program activities or accomplishment of mission. 
2. Operations Technical Qualification Expiration for all Operations Watchstander employees 

is tracked, reported, and maintained to demonstrate that fully qualified facility personnel 
are available to support accomplishment of the mission. 

 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No 188 

Revision 4 

 

Page 117 of 166 

 
Contract Output 7. Maintain the Tritium Facilities in a safe, secure and responsive operating 
condition.  (ES&H/S&S) 
 
This Contract Output emphasizes Safety and Health and Safeguards and Security programs that 
provide the physical infrastructure and operational capabilities required to conduct Directed 
Stockpile and Campaign activities. 
 
This Contract Output has a single Completion Criteria associated with Safety and Health and 
Safeguards and Security in the following areas: 
 
 Emergency Management 
 Health and Safety 
 Environmental Management 
 Waste Management 
 Safeguards and Security 
 Cyber Security 
  
Up to $1,865,588 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 7 as follows. 
 

Essential Fee 
 
1. 15% available fee of the allocated Tritium Program PBI fee may be earned at the end of the 

assessment period for Completion Criteria associated with Safety and Health and 
Safeguards and Security. Fee will be determined at the end of the assessment period for 
each Completion Criterion commensurate with performance as measured by the Subjective 
Adjectival Rating Criteria. 

 
Completion Criteria  
 
 Safety & Health / Safeguards & Security 

 
A. Emergency Management. Ensure implementation of a cost-effective, comprehensive, and 
efficient Emergency Management Program that ensures response to and mitigation of abnormal 
events by a knowledgeable and fully trained workforce with minimum impact to mission 
accomplishment. Metrics shall provide an accurate representation of performance, and will 
identify areas for improvement.   

 
 
B. Health & Safety. Ensure implementation of a cost-effective, comprehensive, and efficient 
Health & Safety Program that ensures response to and mitigation of abnormal events by a 
knowledgeable and fully trained workforce with minimum impact to mission accomplishment. 
Metrics shall provide an accurate representation of performance, and will identify areas for 
improvement.   
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C. Environmental Management. Ensure implementation of a cost-effective, comprehensive, and 
efficient Environmental Management Program that ensures no significant deficiencies will occur 
that affect the performance of the SRNS Tritium operations accomplishment of missions. Metrics 
shall provide an accurate representation of performance, and will identify areas for improvement.  
 
D. Waste Management. Ensure implementation of a cost-effective, comprehensive, and efficient 
Waste Management Program that ensures minimum waste generation, minimum waste 
accumulation in the facilities, and compliance with the waste acceptance criteria for disposal. 
Metrics shall provide an accurate representation of performance, and will identify areas for 
improvement.  
 
E. Safeguards and Security. 

 
Operate an effective and efficient Safeguards and Security Program that meets DOE, NNSA, and 
Site requirements/directives and expectations as verified by Contractor self- assessment, SRSO 
oversight, and external inspections.  Maintain effective performance while completing milestones 
on schedule and within budget 
 
Completion Criteria include: 
1. Support the NNSA Enterprise through DNS Management Excellence.  

a. Provide transparency into the security budget formulation and execution activities.  
Site FS-20 budgets must align with NNSA Field CFO issued costing principles.   

b. Incorporate traceability across all security planning documentation, (i.e., Tritium 
Programs Work Authorization and Execution Plan (WAEP), Budget Requests, Site 
Safeguards and Security Plans, Performance Evaluation Plans, including 
Performance Based Incentives, etc.)  Site Office approved FY11 WAEP must be 
provided to DNS by October 1st for the following Fiscal Year  

c. Provide 100% alignment of resources, i.e., Full Time Equivalent (FTE) and 
subcontractors to WAEP. 

2. Security plans, policies and procedures are to be updated to reflect NNSA security policy by 
FY 2011 or as stated in the NNSA security policy. 

a. Implement security reform to improve mission effectiveness and drive cost efficiency. 
b. Implement program improvement tied to NNSA security standards in accordance with 

SRNS Contract Modification process and mutually agreed upon implementation 
schedule. 

 
3. Achieve efficiencies based on the current state of the site security footprint.  (Security footprint 

includes documents, buildings, clearances, VTRs, etc.) 
a. Drive cost efficiencies through reducing the Security Footprint. 
b. S&S should work with site operations to evaluate and implement a plan to achieve a 

reduction in the site security footprint to include reducing unnecessary facilities and 
surplus materials (classified parts, documents, VTCs, etc.) to ensure a “cradle to grave” 
handling of classified 

 reduce classified document holding 5% (Stretch 10%) 
 reduce classified part inventory as described in contract Output No.1. 
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4. Develop site specific condition assessments and life cycle cost management plans for all FS-20 
funded security systems and components.  Produce a plan with components that address the 
following concepts: 

a.       Realize operational efficiencies through modernization or operational/process 
improvements. 

b. Evaluate, develop, and implement a systems modernization plan to include economical 
life cycle management for physical security systems as approved by the Site Office 
considering the Enterprise-wide perspective. 

 
5. Achieve overall satisfactory or effective performance on Site Office and external surveys or 

assessments.  There should be no repeat findings or deficiencies to include DNS and HSS OIO 
identified issues. 

a.       Maintain and sustain an effective S&S programs in all function areas (PM&S, 
Information Protection, MC&A, Physical Security and SAP). 

b. Conduct S&S self-assessment in all S&S Tritium functional areas and provide periodic 
performance conclusions to the Site Office. 

c.       All corrective actions are completed on-time, within agreed budget, and effectively 
address the performance issues. 

 
6.   Use current Site Lessons Learned program to ensure S&S information is shared throughout the 
Tritium Facility.   

 
7.  Ensure S&S security staff are trained in accordance with the site S&S Training Plan. 
 
F.  Cyber Security.  Operate effective and efficient Cyber Security activities that meet DOE, 
NNSA, and Savannah River Nuclear Solutions (SRNS) requirements/directives and expectations 
as verified via contractor self-assessments, SRSO oversight, and external inspections. 
 
Completion Criteria include: 
1. Develop and implement an effective risk management framework utilizing NIST guidelines by 

12-01-2010.  Risk management framework must define cyber governance processes and 
organizations. 

2. Implement an effective management operating system that incorporates a comprehensive self-
assessment program that provides assurance to Federal Site Manager that the site is managing 
the risk envelope appropriately, security weaknesses are identified in a timely manner and 
corrective action plans are developed, tracked and maintained, corrective action plans are 
closed per schedule, significant Tritium risks are adequately evaluated and that sensitive 
information and information systems are properly protected. 

3. Provide quarterly status report to NNSA OCIO CSPM on the state of cyber security program to 
include cyber security requirements implementation. 

4. Actively participate in the NNSA Headquarter zero-based review of cyber security. 
5. Actively participate in the feasibility study, development of plans and selection of an 

automated FISMA reporting and data collection capability; risk management registry; asset 
management, configuration and patch management capability; continuous monitoring 
capability; and tool sets for network mapping for NNSA environments. 

6. Participate in Cyber Tracer (TracerFire) Activities. 
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Contract Output 8.  Maintain the Tritium Facilities in a safe, secure, and responsive operating 
condition.  (Business Management) 
 
This Contract Output emphasizes Business programs that provide the physical infrastructure and 
operational capabilities required to conduct Directed Stockpile and Campaign activities. 
 
This Contract Output has a single Completion Criterion associated with Business in the following 
areas: 
 
 Fiscal Management 
 Contractor Assurance System 
 Program Management 
 Project Management 
 Information Technology/Process Control 
 Modernization 
 eSourcing 

Governance 
 
Up to $2,487,451 of the allocated Tritium Programs PBI fee may be earned by Contract 
Output 8 as follows. 
 

Essential Fee 
1. 20% available fee for the Tritium Programs performance may be earned at the end of the 

assessment period associated with Business Management.   Fee will be determined at the end 
of the assessment period for each Completion Criterion commensurate with performance as 
measured by the Subjective Adjectival Rating Criteria. 

 
Business Management 
 
A. Fiscal Management. Budget and financial deliverables per the Planning, Programming, Budget, 

and Evaluation (PPBE) process will be provided in accordance with established due dates. 
 
Completion criteria include: 
SRNS Tritium will maintain effective and timely information response processes. Information 
requests, budget exercises, work insertion requests, etc., will be fully supported and evaluated on 
criteria such as quality and timeliness, proactive resolution of emergent issues and concerns, 
communications, etc. 
 
SRNS will maintain an effective and efficient funds controls system. 
 

i. No legal or administrative violations occur with regards to the management of 
appropriations for which controls have been established by DOE/HQ, or for which 
funds of other federal agencies or governmental entities have been entrusted to 
DOE for performance of supporting scopes of work. (Tritium only) 
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ii. Uncosted balances are maintained consistent with sound financial management.  
Due consideration will be given to multi year expense projects, multi-year program 
and productivity strategies and timing of funding and scope direction. 

iii. Reprogramming actions and supplemental financial plans will be timely, accurate, 
comprehensible, and minimized via advance planning and forecasting processes.  
Any identified need for a reprogramming action will be identified early in the fiscal 
year, have SRSO program approval, and clearly identify all funding sources. Due 
consideration will be given for late year reprogramming request driven from 
customer requested schedule changes and mutually agreed upon program and 
business opportunities. 

iv. Indirect costs and rates will be tracked and managed to identify and mitigate 
potential perturbations to planned direct work.  

v. Outline a strategy and procedures to maximize the utilization of the unique 
scientific expertise of the laboratories while providing a rational financial basis for 
acceptance of such work. 

 
SRNS will have a controlled integrated baseline for all Tritium programs, projects and functions 
by the end of FY 2011.  The baseline will appropriately: 
 

i. Include the NNSA Uniform Program Cost Reporting Structure format elements 
ii. Be compatible with and in a Work Breakdown Structure (WBS) format ready 

for incorporation into the NNSA Cost Management Initiative database 
iii. Have tools in place to (1) manage mission changes in scope, cost and schedule, 

(2) compare Actual Cost to Budgeted Cost (3) accurately forecast estimated cost 
to complete and estimated total costs at completion, and (4) document 
deviations from the performance measurement baseline and notify the 
Contacting Officer of such changes on a timely basis 

iv. Prohibit retroactive changes to records pertaining to work performed that will 
change previously reported costs, except for correction of errors and routine 
accounting adjustments 

v. Prohibit retroactive changes for funding fluctuations or revisions in EAC 
 

 
Completion criteria include: 
1. Offline quarterly and year-end reporting will be provided per reporting requirements. 
2. Impact analyses and ad hoc exercises will be responded to in a timely manner and be 

coordinated with SRNS. 
3. Budget formulation requirements will be provided per requirements and coordinated with 

all appropriate organizations. 
4. Financial reporting will demonstrate effective and transparent accounting practices. 
5. The integrated baseline will be in place and ready for validation by the NNSA CFO by 

September 30, 2011.  (Implementation is predicated on receiving requirements in 
appropriate timeframe.). 

 
B. Contractor Assurance System. SRNS will have a Tritium-wide, comprehensive, and integrated 
Contractor Assurance System (CAS). As efforts move forward to implement “Governance” within 
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the Tritium Facilities, SRSO acknowledges that the CAS will be evolving to fit the new 
governance model. 
 
Completion criteria include: 
1. Demonstrate an effective, comprehensive, integrated CAS Program. Elements include the 

following. 
i. Integrated assessment schedule (includes internal audit, independent assessments, and 

management activities) 
ii. Integrated assessment results (includes all formal assessment activities) 
iii. Integrated risk management priorities 

2. Demonstrate that an issues management system is implemented, and results are regularly 
reviewed by senior management. (This includes capturing program and performance 
deficiencies, regardless of their source, in a system or systems that provides for analysis, 
resolution, and tracking.) 

3. Support the Line Oversight Contractor Assurance System (LOCAS) initiative. 
i. Identify LOCAS control metrics to support the following six Performance Categories. (1) 

Environment, Safety, and Health (ES&H), (2) Nuclear Safety, (3) Cyber Security, (4) 
Safeguards and Security, (5) Emergency Management, and (6) Business Management. 

ii. Review metrics with the SRSO LOCAS Manager quarterly basis to demonstrate the 
effectiveness of LOCAS control metrics in measuring contract/contractor performance.  
The metrics may be reviewed more frequently if warranted. 

iii. Refine metrics as LOCAS performance matures. 
 

C. Program Management. SRNS will manage programs consistent with the NNSA Program 
Management Policy (BOP-006.001) and the Defense Programs Program Management Manual.  A 
Program is a group of ongoing activities and related projects conducted with a defined set of 
resources (financial, human, etc.) managed in a coordinated way to achieve mission objectives and 
obtain benefits not available from managing them individually.   

 
Program Management within Tritium Programs applies primarily to RTBF, DSW, Engineering 
and Readiness Campaigns, FIRP, S&S, etc.     
 
Program Management philosophy views programs as falling across a spectrum ranging from 
operational or level-of-effort programs, such as surveillance of the nuclear weapons stockpile 
at one end, to major capital acquisition projects at the other end.  The diversity of programs 
within the NNSA demands the “tailored” application of the program management principles to 
accommodate the requirements of each program. 
 
Completion criteria include: 
Plan, execute, and manage to established scope, cost, schedule, and risk baselines for all 
program elements including: 
 
1. Each individual program will be planned, executed, managed, and will maintain acceptable 

cost and schedule performance as established by Work Authorization Directives, 
Prioritized Project Lists, PCD Requirements, Baseline Dismantlement Schedule, program 
implementation plans, program execution plan, and all other program requirements. 
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2. Aggregate evaluation of review results indicates programs are routinely implemented in 
accordance with requirements. No significant deficiencies will occur which affect the 
performance of the SRNS Tritium operations or accomplishment of missions. 

3. SRNS’ scope associated with NNSA Milestone Reporting Tool (MRT) Level 1 and 2 
milestones will be completed on schedule.  This excludes milestones associated with the 
Multi-Site PBI that are addressed in Contract Output 5. 

4. Information requests, budget exercises, work insertion requests, etc., will be supported.  
Develop and submit business cases as requested. 

5. Submit Performance reports as required by individual Programs’ Execution Plans. 
6. Quarterly program status reviews are conducted that contain overall indices of 

performance, analysis of baseline variances, trends, funds and reserve management, and 
risk management.  A review of HQ deliverables and issues will also be discussed. 

 
D. Project Management.  

 
Completion criteria include: 
1. Aggregate evaluation of review results indicates projects are routinely implemented in 

accordance with requirements. No significant deficiencies will occur which affect the 
performance of the SRNS Tritium operations or accomplishment of missions. 

2. Safety will be emphasized for all aspects of the project from design through startup.  
Ensure effective integration of safety and security into the design and construction of all 
nuclear line item projects in accordance with DOE-STD-1189.  Projects safety indices 
demonstrate prime and subcontractor performance meet or exceed national safety 
performance standards and the Departmental/Site Office safety goals as prescribed. 
Projects will routinely discuss safety in meetings for project personnel and will emphasize 
lessons learned at SRS construction sites and projects at other DOE sites.  During 
construction phase each project manager or designee will proactively participate and 
conduct safety walk downs and document on Management Field Observation forms in 
STAR.  

3. Manage projects within established scope, cost, and schedule baselines per SRSO approved 
Integrated Priority List.  Cost and schedule performance are measured through Cost 
Performance Index (CPI) and Schedule Performance Index (SPI) for large projects and cost 
and schedule baselines for small projects.  CPI and SPI are at or above 0.90 

4. Project activities and resources are effectively planned and integrated to ensure the 
performance baseline is maintained.  This includes the use of integrated, resource loaded 
schedules in the day –to-day management of projects. 

5. Monthly project status reports are timely and submitted for each line item project, 
GPP/GPE/MIEs, and for selected operating expense funded projects.  Reports contain 
indices of overall project performance.  Reports include analysis of baseline variances, 
trends, funds, and contingency management, risk management.  Reports contain baseline 
change control register.  

6. Provide an end state assessment for buildings 234-H (office area), 236-H, 237-H, and 238-
H by April 30, 2011.  
 

E. Information Technology/Process Control.  Ensure implementation of a cost-effective, 
comprehensive, and efficient Information Technology/Process Control Management Program 
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that ensures no significant deficiencies will occur that affect the performance of the SRNS 
Tritium operations accomplishment of missions. Metrics shall provide an accurate representation 
of performance, and will identify areas for improvement.  The system availability of the Tritium 
classified network and the Enterprise Secure Network (ESN), as evidenced by the System 
Availability metric, will demonstrate that the classified networks are available to support NNSA 
missions. 
 
F. Modernization 

Completion criteria include: 
1. Enterprise Initiatives 

a. Record of Decision 
i. Facilitate communication and implement actions needed by the Nuclear 

Security Enterprise to support the Record of Decision.(Tritium R&D)  
b.  Transformation Activities 

i. Support key modernization and strategic planning initiatives.  
c. Stockpile Services Modernization Plan (SSMP) 

i. Work with NNSA-SRSO, NNSA-HQ, and the NSE to support the key 
Congressional inputs required in SSMP document updates and it’s strategies 
within funding limits. 

 
2. Facility Modernization 

a. Demonstrate support for implementation of the Tritium Programs transformation 
strategies and goal per NNSA direction within funding limits. 

b. Support key facility modernization and strategic planning initiatives, such as the 
Tritium Programs Strategic Plan, Human Capital Management Plan, and Business 
Transformation Plan within funding limits. 

 
G.   eSourcing: 
 
Completion criteria include: 
Evaluate the eSourcing tools available at the NNSA Supply Chain Management Center, develop an 
implementation plan.  The plan should address the schedule for (1) incorporating SCMC tools into 
the SRNS purchasing practices and resources to (2) support SCMC commodity teams as 
applicable.  The evaluation should at a minimum address the available tools and applicability to 
SRNS purchases, compatibility with the proposed ERP system, an implementation schedule, 
estimated costs, and potential savings.  
 
H.   Governance:  
 
Completion criteria include: 
SRNS will support the NNSA Governance Reform initiative being implemented across the 
complex, such as the Enterprise Reengineering Team and the NNSA Directives Review as needed 
if not addressed by the current facility governance initiative. The current expectation is that the 
majority of the activities necessary to implement governance within the Tritium facilities will be 
completed in FY11, but SRSO acknowledges that some activities may extend into FY12.   
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Performance Incentive Document 
 

PBI:    SRNS2011NNP 
 
Activity   Nuclear Non-proliferation Program 
 
WBS:    01.25.60 
 
Performance Period:  October 1, 2010 – September 30, 2011 
 
Allocated Fee:    $11,650,000 
 
Revision Number:  3   

 
_______________________________________________________________________ 
 
Performance Outcome:  
Provide cost-effective management and technical support to the Nuclear Nonproliferation 
Programs so that the program is executed within the Performance Management Baselines and in 
accordance with DOE Order 413.3A and other applicable DOE directives, regulations, and 
requirements. 
 
 

Contract Output Value Indicator 
SRNS2011NNP-01 $2,900,000 Safely execute the construction of the Waste 

Solidification Building (WSB) in accordance 
with the approved Performance Management 
Baseline, on a schedule which supports the 
need date of the Mixed Oxide Fuel Fabrication 
Facility, and in accordance with the 
requirements of ASME NQA-1-2000 (or 
successor as invoked). 

SRNS2011NNP-02 $ 750,000 Conduct Title III Design Engineering and 
Design Authority activities and planning in 
accordance with the baseline schedule in order 
to support construction, acceptance testing, 
and facility operation. 

SRNS2011NNP-03 $ 850,000 Execute Startup and Operations activities and 
planning in accordance with the baseline 
schedule in order to support system and 
facility readiness testing: 

SRNS2011NNP-04 $2,400,000 Safely execute the Waste Solidification 
Building project activities in a cost effective 
manner and on the schedule necessary to meet 
the MFFF need date and in accordance with 
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the requirements of  ASME NQA-1-2000 (or 
successor as invoked) and DOE Order 413.3A 
(or successor). 

SRNS2011NNP-05 $ 600,000 Safely execute SRNS assigned work on the 
MOX Fuel Fabrication Facility (MFFF) 
project in accordance with approved cost and 
schedule baselines for the PDP electrical 
substation or contained in authorized Work 
Task Agreements. 

SRNS2011NNP-06 $ 250,000 
$1,050,000 

Execute SRNS assigned work related to NNP 
Pu Disposition Infrastructure and associated 
work activities by providing cost-effective 
support for those activities common to the 
nonproliferation program and projects. 

SRNS2011NNP-07 $650,000 
 

Support NNSA-SR and NNSA-HQ reviews of 
the accelerated PDC CD-1 package resulting 
in NNSA-HQ CD-1 approval.  “Pink” 
document preparations and submissions are 
ongoing and provide enhanced information to 
support CD-1. VA documents for CD-1. 

SRNS2011NNP-08 
(deleted) 

$700,000 Provides Material Storage (MS) design 
support as design authority (DA), technology 
development, and operability expert; 
coordinates and implements safety/security 
planning and documents; develops long-lead 
procurement planning and procurement 
activities; prepares and implements 
Congressional cost / schedule / baseline 
preparation for MS CD-2/3A; project 
integration role; and CD document preparation 
/ packaging / support. 

SRNS2011NNP-09 $100,000 
$75,000 

Earned Value Management System (EVMS) is 
applied to the PDC Project per DOE O 
413.3A.   

SRNS2011NNP-10 
(deleted) 

$800,000 Stabilization and Packaging (S&P) Conceptual 
Design (CD) CD-3A Demolition and Removal 
(D&R) package. 

SRNS2011NNP-11 
(deleted) 

  

SRNS2011NNP-12 $1,650,000 
$2,375,000 

Subjective Milestones. 

NNP Multi-year   Safely execute the construction of the Waste 
Solidification Building in accordance with the 
approved project baseline, on a schedule 
which supports the need date of the Mixed 
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Oxide Fuel Fabrication Facility, and in 
accordance with the requirements of  ASME 
NQA-1-2000 (or successor as invoked). 
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_________________________________________________________________________ 
 
$6,900,000 of the Nuclear Nonproliferation PBI will be paid for the construction of the 
WSB. 
 
WBS: 01.25.60.01.02 
 
Contract Output 1: Safely execute the construction of the Waste Solidification Building 
(WSB) in accordance with the approved Performance Management Baseline, on a schedule 
which supports the need date of the Mixed Oxide Fuel Fabrication Facility, and in accordance 
with the requirements of ASME NQA-1-2000 (or successor as invoked). 
 
42% ($2,900,000) of the allocated fee for the construction of the WSB will be earned as 
follows: 
 
1A. Complete the placement of the concrete for the roof deck of the main structure of the Waste 
Solidification Building by 2/28/2011 ($500,000) 
  
Completion Criteria: 
 
 Correctly install all reinforcing steel, hangers, anchors, and other embeds. 
 Remove all concrete forms and temporary supports for the roof  
 Complete all records documenting the completion of the subject activities in accordance 

with the applicable requirements. 
 
Assumptions: 
 
 Funding is available to support the Balance of Plant (BOP) contract execution. 
 Hatches and/or access openings are allowed for equipment installation and ease of 

construction. 
 The completion date is based on the construction subcontractor’s baseline schedule.  

Should the subcontractor propose a schedule modification that does not impact the 
construction critical path, the fee associated with this contract measure will be paid upon 
completion of roof construction. 

 
Government Furnished Services / Items: 
 
None identified 
 
 
1B. Complete wall placements for the main structure of the Waste Solidification Building in 
accordance with the BOP subcontractor’s placement schedule by November 30, 2010.   
($100,000) 
 
Completion Criteria: 
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 Correctly install all reinforcing steel mats, embedded piping, and plate embeds. 
 Remove all concrete forms where required. 
 Complete all records documenting the completion of the subject activities in accordance 

with the applicable requirements. 
 
Assumptions: 
 
 Funding is available to support the Balance of Plant contract execution.  
 Block-outs are allowed for equipment installation and ease of construction. 
 The scope does not include any concrete pours associated with adjacent structures or 

facilities, i.e., diesel generator pad, chemical unloading, etc. 
 The completion date is based on the construction subcontractor’s schedule.  Should the 

subcontractor later propose a schedule modification that does not impact the construction 
critical path; e.g., leaving a construction opening not previously planned, this contract 
measure will be considered complete.  Payment, however, would be withheld until the 
wall placements are complete (less any necessary construction openings). 

 
Government Furnished Services / Items: 
 
None identified 
 
 
1C. Place the High Activity Waste (HAW) Tanks and Evaporator in accordance with the BOP 
subcontractor’s placement schedule as delineated below   ($1,300,000) 
 
Completion Criteria: 
 
1.  Correctly locate all tanks, components, and related ancillary equipment required prior to 
placement of roof trusses over the respective High Activity Process Rooms. 
Complete all records documenting the completion of the subject activities in accordance with the 
applicable requirements. 
 
This Contract Output is in effect for the following tanks/components: 
HAW Receipt tanks (2):  ($400,000) Date:  10/25/2010 
HAW Evaporator/Condenser:  ($200,000) Date:  10/25/2010 
HAW Head Tank:   ($200,000) Date:  10/25/2010 
HAW Acid Overflow Tank:  ($200,000) Date:  11/01/2010 
HAW Bottoms Collection Tank: ($100,000) Date:  11/01/2010 
HAW Condensate Hold Tank: ($200,000) Date:  11/10/2010   
 
Assumptions: 
 
 Funding is available to support the Balance of Plant contract execution.  
 The completion date is based on the construction subcontractor’s baseline schedule.  

Should the subcontractor later propose a schedule modification that does not impact the 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No 188 

Revision 4 

 

Page 131 of 166 

construction critical path; e.g., leaving a construction opening not previously planned to 
facilitate later placement, this contract measure will be considered complete.  Payment, 
however, would be withheld until the component(s) are placed and verification of no 
impact validated. 

 Setting of the equipment is exclusive of installation of ancillary equipment  (dip tubes, 
agitators, etc.) that: 

o can be installed with the tanks, intermediate deck and roof trusses in place, and  
o does not result in additional cost impacts to the project. Fee will be reduced to 

cover additional cost impacts resulting from alternative installation strategies. 
 Installation of the fluidic transfer pressure vessel within the HAW tanks is included in 

this contract measure; however, SRNS may elect to install the pump eductors at a later 
date to support the BOP installation schedule.  

 Field piping connections are not included in this contract measure. 
 
 
Government Furnished Services / Items: 
 
None identified 
 
 
1D.   Place the Low Activity Waste (LAW) Tanks and Evaporator in accordance with the BOP 
subcontractor’s placement schedule as delineated below   ($600,000) 
 
Completion Criteria: 
 
1.  Correctly locate all tanks, components, and related ancillary equipment in the Low Activity 
Process Area. 
Complete all records documenting the completion of the subject activities in accordance with the 
applicable requirements. 
 
This Contract Output is in effect for the following tanks/components: 
MFFF LAW Receipt tanks (2): ($200,000) Date:  01/26/2011 
PDC LAW Receipt tank:  ($100,000) Date:  01/26/2011 
LAW Evaporator/Condenser:  ($100,000) Date:  01/26/2011 
LAW Head Tank:   ($100,000) Date:  01/26/2011 
LAW Effluent Hold Tank  ($100,000) Date:  01/26/2011 
 
Assumptions: 
 
 Funding is available to support the Balance of Plant contract execution.  
 The completion date is based on the construction subcontractor’s baseline schedule.  

Should the subcontractor later propose a schedule modification that does not impact the 
construction critical path, this contract measure will be considered complete.  Payment, 
however, would be withheld until the component(s) are placed and verification of no 
impact validated. 
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 Setting of the equipment is exclusive of installation of ancillary equipment  (dip tubes, 
agitators, etc.) that: 

o can be installed with the tanks, intermediate deck and roof trusses in place, and  
o does not result in additional cost impacts to the project. Fee will be reduced to 

cover additional cost impacts resulting from alternative installation strategies. 
 Field piping connections are not included in this contract measure. 

 
Government Furnished Services / Items: 
 
 None identified 
 
 
1E. Place the HAW and LAW Cementation Units in accordance with the BOP subcontractor’s 
placement schedule as delineated below:   ($200,000) 
 
Completion Criteria: 
 
Correctly locate four Cementation gloveboxes in the respective cementation rooms.  Complete 
all records documenting the completion of the subject activities in accordance with the 
applicable requirements. 
 
The HAW gloveboxes installed: ($100,000) Date:  02/28/2011  
The LAW gloveboxes installed: ($100,000) Date:  02/28/2011 
 
 
Assumptions: 
 
 Funding is available to support the Balance of Plant contract execution.  
 The completion date is based on the construction subcontractor’s baseline schedule.  

Should the subcontractor later propose a schedule modification that does not impact the 
construction critical path, this contract measure will be considered complete.  Payment, 
however, would be withheld until the component(s) are placed and verification of no 
impact validated. 

 Setting of the equipment is exclusive of installation of any ancillary equipment (HVAC 
ductwork, electrical connections, drum handling equipment.) and does not include field 
piping connections. 

 
Government Furnished Services / Items: 
 
 None identified 
 
 
1F. Place the WSB Main High Efficiency Particulate Air (HEPA) Filter housing by 12/31/2010   
($50,000) 
 
Completion Criteria: 
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Correctly locate the main HEPA filter housing.  Complete all records documenting the 
completion of the subject activities in accordance with the applicable requirements. 
 
Assumptions: 
 
 Funding is available to support the Balance of Plant contract execution.  
 The completion date is based on the construction subcontractor’s baseline schedule.  

Should the subcontractor later propose a schedule modification that does not impact the 
construction critical path, this contract measure will be considered complete.  Payment, 
however, would be withheld until the component(s) are placed and verification of no 
impact validated. 

 
Government Furnished Services / Items: 
 
 None identified 
 
 
1G.   Energize the 13.8 kVA/480V electrical substation and complete testing by May 31, 2011: 
($150,000) 
 
Completion Criteria: 
 
Complete the Startup Test procedure for energization and initial checkout of the 13.8kVA/480v 
electrical substations A, B, & C.  This includes verification that the 13.8kVA/480v electrical 
substations A, B, & C meet that portion of the Acceptance Criteria defined in the Functional 
Acceptance Criteria for initial energization and is determined to be ready to support downstream 
loads. 
 
Assumptions: 
 
 Funding is available to support the Balance of Plant contract execution.  
 The completion date is based on the construction subcontractor’s baseline schedule.  

Should the subcontractor later propose a schedule modification that does not impact the 
construction critical path, this contract measure will be considered complete.  Payment, 
however, would be withheld until the component(s) are placed and verification of no 
impact validated. 

 
Government Furnished Services / Items: 
 
 None identified 
 
 
 
_____________________________________________________________________________ 
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Contract Output 2:  Conduct Title III Design Engineering and Design Authority activities and 
planning in accordance with the baseline schedule in order to support construction, acceptance 
testing, and facility operation. 
 
11% ($750,000) of the allocated fee for the construction of the WSB will be earned as 
follows: 
 
2A.   57% ($400,000) of the allocated fee for this contract output may be earned for completion 
of the criteria below.  NNSA will provide a periodic evaluation of SRNS’ performance with 
respect to this completion criterion as part of the normal contractor evaluation process.  Award 
fee payments will be made quarterly ($100,000 at the end of each quarter) based on the 
acceptability of performance for the quarter as determined by NNSA.  If NNSA determines that 
SRNS’ performance for a quarter is not satisfactory, NNSA will determine the amount of 
quarterly award fee to be deducted. 
 
Completion Criteria: 
 
 Engineering support and responses for the BOP subcontractor are provided in a timely 

manner and ensure the project is constructed to appropriate codes and standards. 
 Coordination is achieved between SRNS and the BOP subcontractor in establishing 

engineering priorities and ensuring timely resolution to support the subcontractor’s 
procurement and construction schedule. 

 Requests for deviations and changes are evaluated within the time allotted within the 
contract, at a minimum.  However, communication, coordination, and expediting of 
requests will be necessary to maintain, improve, or mitigate schedule impacts.  
Communication between SRNS and the subcontractor will be assessed to ensure that 
submittals are resolved with minimal iterations for clarifications or corrections. 

 
Assumptions: 
 
None 
 
Government Furnished Services / Items: 
 
None identified 
 
 
2B. All Functional Acceptance Criteria (FAC) documents are approved by March 31, 2011. 
($100,000) 
  
Completion Criteria: 
 
FACs are issued as Rev. 1 or later, with no unresolved comments. 
The following FACs are included under this contract measure: 
 HAW 
 LAW 
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 HVAC 
 Electrical 
 Analytical Laboratory 
 Process Sewer 
 Sanitary Sewer 
 Plant Air 
 PCS 
 Fire Protection 
 Cold Chemical 
 Material Handling 
 Safety and Health Monitoring 
 Compressed Gas 
 Plant Water 
 Communication 
 Process Sewer 
 Steam 
 Sanitary Sewer 
 Building Structure 

 
 
Individual FAC’s are issued on a schedule which supports the needs of the Startup/Testing 
program and the development of lower-tier startup documents in support of the overall project 
schedule. 
 
Assumptions: 
 
 In the event of unusual and unanticipated developments which necessitate the diversion 

of resources to address high priority emergent issues, the completion date for this 
measure may be deferred with NNSA concurrence.  

 Funding is available to support the WSB contract execution. 
 The completion date is based on the construction subcontractor’s baseline schedule.  

Should the subcontractor later propose a schedule modification that does not impact the 
construction crucial path, this contract measure will be considered complete.  Payment, 
however, would be withheld until the FACs are issued and verification of no impact 
validated. 

 Holds and TBDs will be included in the FACs where information is not yet available to 
complete the FAC.  This includes inputs from the BOP construction subcontractor and 
the GFE vendors that have not been submitted to and approved by SRNS. 

 Emergent information (as identified) will be included in future revisions of the FACs as 
required. 

 
  
Government Furnished Services / Items: 
 
None identified 
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2C.   The WSB Documented Safety Analysis Input Deck is approved and issued by June 30, 
2011. ($200,000) 
  
Completion Criteria: 
 
The WSB Inputs and Assumptions in support of the DSA, a.k.a. the Input Deck, will be 
documented in a level 1 calculation that is issued as Rev. 0 or later, with no unresolved 
comments by June 30, 2011. 
 
The Input Deck is issued on a schedule which supports the needs of the DSA development 
process in support of the overall project schedule. 
 
The approval and issuance of the Input Deck calculation will be based upon review of all WSB 
accident scenarios documented in the WSB Consolidated Hazards Analysis by the Safety Design 
Integration Team.  
 
Assumptions: 
 
 In the event of unusual and unanticipated developments which necessitate the diversion 

of resources to address high priority emergent issues, the completion date for this 
measure may be deferred with NNSA concurrence. 

 Funding is available to support the WSB contract execution. 
 The completion date is based on the construction subcontractor’s baseline schedule.  

Should the subcontractor later propose a schedule modification that does not impact the 
construction crucial path, this contract measure will be considered complete.  Payment, 
however, would be withheld until the Input Deck is issued and verification of no impact 
validated. 

 Emergent information (as identified) will be included in future revisions of the Input 
Deck as required. 

 External events, such as revision to the DOE Orders which describe safe harbor 
methodology for DSA preparation or other Orders that have similar impact on the Input 
Deck/DSA scope, will not be considered without NNSA direction and commensurate 
revision to this PBI scope/schedule. 

 
Government Furnished Services / Items: 
 
None identified 
 
 
2D. The WSB Waste Compliance Plan (WCP) for the solidified HAW waste stream will be 
written and approved by SRNS by June 30, 2011.  ($50,000) 
 
Completion Criteria: 
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 The WSB WCP will be written, approved and issued to document control as a planning 
document, with no unresolved comments. 

 Waste Management Area Project (WMAP) personnel will review the WCP and provide 
documentation that the WCP as written will meet the 1S Manual WAC and that the 
solidified HAW waste stream will be capable of meeting the WIPP Waste Acceptance 
Criteria. 

 All successor activities necessary for the final approval for the certification process and 
for the certification of the waste form will be identified and scheduled. 

 
Assumptions: 
 
 In the event of unusual and unanticipated developments which necessitate the diversion 

of resources to address high priority emergent issues, the completion date for this 
measure may be deferred with NNSA concurrence. 

 Funding is available to support the WSB contract execution and WMAP staffing to 
perform the review. 

 Emergent information (as identified) will be included in future revisions of the Waste 
Compliance Plan as required. 

 External events, such as revision to the DOE Orders which describe revisions to TRU 
waste management requirements or permit revisions altering the WIPP WAC, will not be 
considered without NNSA direction and commensurate revision to this PBI 
scope/schedule. 

 WMAP are procedurally required to approve the WCP after their review of facility 
implementing procedures, personnel training and qualification, analytical methodologies 
used for waste characterization, etc.  These activities are part of the WSB Project 
Schedule and will be completed when the operating staff is available.  This will preclude 
WMAP from actually approving the WSB WCP for the HAW waste stream in FY11; 
however, the documentation provided by WMAP will clearly document that the WSB 
WCP meets both 1S Manual WAC and the WIPP WAC.  WMAP documentation that the 
WSB HAW WCP will meet the 1S WAC may include identification of changes required 
and being pursued by WMAP personnel to modify the 1S manual requirements to 
accommodate the WSB waste stream.  The document would include the technical 
justification for the change and demonstration that the revised WAC will meet the WIPP 
WAC.  The documentation may identify actions required by WSB to meet the 1S manual 
requirements as revised. 

 
_____________________________________________________________________________ 
 
Contract Output 3:  Execute Startup and Operations activities and planning in accordance with 
the baseline schedule in order to support system and facility readiness testing: 
 
12% ($850,000) of the allocated fee for the construction of the WSB will be earned as follows: 
 
3A.   All Maintenance Loop Calibration Procedures (approximately 75 individual procedures 
covering approximately 300 instruments) will be in high quality draft form by June 30, 2011.  
($100,000) 
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Completion Criteria: 
 
Completion of the WSB Maintenance Loop Calibration Procedures will be documented by a 
letter from the Procedure Lead to WSB Operations Manager showing the completion status of all 
calibration procedures for the equipment that is part of the design baseline as of June 30, 2011.  
NNSA will review procedures as necessary to validate the reported status. 
 
Assumptions: 
 
 Draft procedures will include all instrumentation identified in Smartplant on June 30, 

2011. 
 Procedures will be written, reviewed, and in letter revision ready for first time validation 

during startup and testing operations. 
 Any instruments not in the baseline design as of June 30, 2011 will be written, reviewed, 

and in letter revision ready for first time validation to support startup and testing of the 
affected systems 

 
Government Furnished Services / Items: 
 
None identified 
 
 
3B.   The first 11 MST’s will be assigned to the WSB project by June 30, 2011. ($100,000) 
  
Completion Criteria: 
 
The Operations Manager will document the assignment of the MSTs to the WSB project via a 
letter to the WSB Project Owner listing each MST by name, showing their assigned dates and 
listing their Financial Organizational codes as listed in the Human Capital system documenting 
their assignment to the WSB. 
  
Assumptions: 
 
 Funding is available to support hiring the additional 11 multi-skilled technicians and to 

sustain this level of support for the remainder of the project.  If funding is not available to 
support the June 30, 2011 date (i.e., Continuing Resolution or equivalent), then the fee 
will be earned when the funding supports the additional FTEs.  If funding is not provided, 
then the fee will be earned based on the identification of the FTEs to be assigned to the 
WSB through the SRNS Human Capital program. 

 If an MST leaves the company after they have been assigned to the WSB because of 
retirement, death, disability, termination or a seniority related transfer, a request for a 
replacement will be initiated through the Human Capital system.  Having personnel leave 
under these circumstances will not affect the award fee. 

 
Government Furnished Services / Items: 
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None identified 
 
 
3C.   Energize Motor Control Centers 1 – 9 and complete checkout procedures by July 31, 2011. 
($250,000)   
  
Completion Criteria: 
 
Complete the Startup Test procedure for energization and initial checkout of the 480v MCCs 1-9.  
This includes verification that the MCCs meet that portion of the Acceptance Criteria defined in 
the Functional Acceptance Criteria for initial energization and are determined to be ready to 
support downstream loads. 
 
Assumptions: 
 
 The startup test boundaries for the individual MCCs are defined such that the individual 

feeder breakers for the MCCs are not part of the startup test boundary. 
 The energization for the MCCs will be via normal power; energization via the standby 

diesel generator will be included in a subsequent Startup Test. 
 
Government Furnished Services / Items: 
 
None identified 
 
 
3D.  Complete activities necessary to ready Control Systems for software checkout by September 
30, 2011. ($200,000) 
  
Completion Criteria: 
 
Complete Factory Acceptance Testing (FAT) and Receipt Inspection of the Basic Process 
Control System (BPCS) hardware by 12/31/2010.  The FAT report will be SRNS approved and 
in Document Control.   ($50,000) 
Complete Factory Acceptance Test of the Balance of Plant Control System (BPCS) software by 
06/30/2011. The FAT report will be SRNS approved and in Document Control.($50,000) 
Complete Process Control System energization by September 30, 201.  The energization of the 
system will be documented through completion of a Startup Test energization procedure, to be 
performed subsequent to the PCS01 system turnover by the BOP Contractor.  Note that the scope 
of the procedure will include PCS01, but does not include PCS02 or PCS03, etc. as these are 
turned over at a later time ($100,000) 
 
Assumptions:  
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 In the event of unusual and unanticipated developments which necessitate the diversion 
of resources to address high priority emergent issues, the completion date for this 
measure may be deferred with NNSA concurrence. 

 Funding is available to support the WSB contract execution and BPCS procurement 
activities. 

 The completion date is based on the construction subcontractor’s baseline schedule.  
Should the subcontractor later propose a schedule modification that does not impact the 
construction crucial path, this contract measure will be considered complete.  Payment, 
however, would be withheld until the criteria identified are completed and verification of 
no impact validated. 

 Emergent information (as identified) will be included in future revisions of the BPCS as 
required. 

 Open items, punch list items and action items will be documented in the FATs reports for 
future action.  The identification of these items does not indicate that the FAT is not 
complete, but documents the actions required to be performed following FAT 
completion. 

 
 
Government Furnished Services / Items: 
 
None identified. 
 
3E. Pressurize the Service water header and complete checkout procedures by September 30, 
2011. ($200,000)   
  
Completion Criteria: 
 
Complete the Startup Test procedure for energization and initial checkout of the Service Water 
header.  This includes verification that the Service Water header meets that portion of the 
Acceptance Criteria defined in the Functional Acceptance Criteria for initial pressurization and is 
determined to be ready to support downstream users. 
 
Assumptions: 
 
 The startup test boundary for the Service Water header is defined such that verification is 

made that service water is available to all legs of the system as shown on the system 
turnover boundaries. 

 The PCS may not be available at the time of turnover and pressurization of the service 
water system, so checkout of any automatic control valves within the system will be 
covered under a subsequent Startup Test procedure. 

 
Government Furnished Services / Items: 
 
 None identified 
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_____________________________________________________________________________ 
 
Contract Output 4: Safely execute the Waste Solidification Building project activities in a cost 
effective manner and on the schedule necessary to meet the MFFF need date and in accordance 
with the requirements of  ASME NQA-1-2000 (or successor as invoked) and DOE Order 413.3A 
(or successor). 
 
35% ($2,400,000) of the allocated fee for the construction of the WSB will be earned as 
follows: 
 
58% ($1,400,000) of the allocated fee for this contract output may be earned for completion of 
criteria 1.  The cumulative Project Cost Performance Index (CPI) will be reviewed by NNSA 
monthly.  Award fee payments will be made quarterly based on cumulative Project Cost 
Performance Index at the end of each quarter.   
 
42% ($1,000,000) of the allocated fee for this contract output may be earned for completion of 
criteria 2.  The cumulative overall Project Schedule Performance Index will be reviewed by 
NNSA monthly.  However, award fee payments will be made quarterly based on cumulative 
Schedule Performance Index for Total Estimated Cost (TEC) construction activities at the end of 
each quarter (WBS element 01.25.60.01.02.01.03). 
  
Completion Criteria: 
 

 The WSB Project is executed with a Cost Performance Index (cumulative) of 0.98 or 
greater ($250,000 at the end of each quarter).  If the cumulative CPI is 0.95 - 0.98, the 
PBI will be reduced to $125,000 for that quarter.  If the cumulative CPI is 1.02 or greater, 
the PBI for the quarter will be increased to $350,000. 

 The WSB Project is executed with a Construction Schedule Performance Index 
(cumulative) of 0.95 or greater ($250,000 at the end of each quarter).  If the cumulative 
Construction SPI is less than 0.95, but is 1.0 or greater for the individual quarter, the 
criteria will be considered to have been met. 

 
Assumptions: 
 
 Construction activities associated with other NNSA contractors will not unduly affect the 

work on the Waste Solidification Building.  SRNS has the responsibility for adequately 
coordinating and integrating the WSB scope of work with other entities on-site. 

 Funding is available to complete the task. 
 It is recognized that CPI’s and SPI’s may fluctuate for a variety of reasons, some of 

which do not accurately reflect project performance.  In the event that the cumulative CPI 
and/or construction SPI falls below the threshold value at the end of a quarter, the 
quarterly payments for the affected CPI and/or SPI will be withheld.  However, the 
performance fee for a previous quarter under this measure may be earned at the end of a 
subsequent quarter if the cumulative CPI and/or construction SPI increases above the 
required threshold.  At the conclusion of FY2011, however, any performance fee for the 
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4th or previous quarters not yet earned will not be paid.  Available fee under this measure 
is not eligible to be earned in FY2012. 

 
 
Government Furnished Services / Items: 
 
None identified. 
 
_____________________________________________________________________________ 
 
Contract Output 5:  Safely execute SRNS assigned work on the MOX Fuel Fabrication Facility 
(MFFF) project in accordance with approved cost and schedule baselines for the PDP electrical 
substation or contained in authorized Work Task Agreements. 
 
$600,000 of the Nuclear Nonproliferation PBI will be paid on a quarterly basis for providing 
timely support to the MFFF project and MIFT program in accordance with the integrated project 
schedule. 
 
Completion Criteria: 
Oversee the closeout of the PDP electrical substation contract with South Carolina Electric and 
Gas to ensure all subcontract requirements are met  
Support energizing the substation and tie-in to the MFFF temporary power  
Complete the physical modifications to the MOX supplied analytical lab equipment in 
accordance with the approved nuclearization design  
Execute assigned support tasks in accordance with approved Work Task Agreements with Shaw 
AREVA MOX Services in a timely and efficient manner  
Construction support (badging, training, utilities, waste hauling/disposal) 
Instrument calibration 
Execute assigned tasks as requested by NNSA in support of the MFFF project and MIFT 
program in a timely and efficient manner  
Program management 
Feed materials characterization 
Alternate Feed Stock (AFS) studies 
MOX start-up strategy, proposal and operations planning reviews 
 
Assumptions: 
 
Funding will be adequate to support the scope. 
 
Government Furnished Services / Items: 
 
None identified 
 
_____________________________________________________________________________ 
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Contract Output 6: Execute SRNS assigned work related to NNP Pu Disposition 
Infrastructure and associated work activities by providing cost-effective support for those 
activities common to the nonproliferation program and projects. 
 
$250,000 $1,050,000 of the Nuclear Nonproliferation PBI will be paid for executing assigned 
work related to the Nuclear Nonproliferation Program (NNP) Pu Disposition Infrastructure and 
associated work activities.  Each completion criteria is valued as noted below. 
 
WBS: 01.25.60.05 
  
Completion Criteria: 
Prepare and maintain the MOX Feed Gap Analysis Study 
Prepare study to the target PDC funding (project operational in 2024) by October 30, 2010. 
($12,500) 
Maintain and update the study throughout the fiscal year ($12,500) 
Complete the Pu Disposition Program Programmatic Risk Assessment by February 28, 2011.  
($25,000) 
Prepare a Needs Assessment for a multi-purpose building line item project by March 31, 2011 to 
support the FY2013 budget process.  ($25,000) 
Prepare the Plutonium Disposition Program Execution Plan - Prepare a review quality draft of an 
updated Plutonium Disposition Program Execution Plan within 60 days of receiving written 
guidance from NNSA on content and major programmatic assumptions.  For planning purposes, 
assume delivery of product in the 4th quarter of FY 2011.  The plan must be consistent with and 
integrated with other site strategic and system plans.  ($25,000) 
Provide support for Pu Disposition Program integration activities: 
The Plutonium Disposition Integrated Program schedule is updated, analyzed, and issued not less 
than quarterly. ($12,500) 
Support two semi-annual project and program reviews consistent with the content and format 
requested by NNSA-HQ. ($7,500) 
Maintain all required interface control documents for the Pu Disposition Program including 
development of revisions or new ICD’s as requested by NNSA. ($12,500) 
The concurrence version of the revised AFS ICD incorporating AFS-2 material should be 
submitted by 4/29/11. 
The concurrence version of the Pantex – SRS Pit Shipment ICD should be submitted by 4/29/11. 
Support the development of the Surplus Pu Disposition Supplemental Environmental Impact 
Statement including: 
Provide timely, quality responses to data calls for technical input for SRS facilities and 
capabilities including K-Area, H-Canyon, DWPF, PDC, WSB, and the Pu Disposition Program 
($15,000) 
Provide technical and programmatic support to NNSA in the development of responses to 
comments, analysis, revisions, and additional data required for the SEIS ($15,000) 
Demonstrate leadership and management of the NNSA Pu Disposition Program through 
development of an organizational entity that provides timely, quality, contractor neutral 
information, recommendations, reports, and studies.  Business systems and management 
structure are adequate to provide clear ownership of the Pu Disposition Program within SRNS, to 
provide a direct counterpart to NNSA NNP organizations at SRS, and demonstrates SRNS’s 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No 188 

Revision 4 

 

Page 144 of 166 

commitment to providing the resources necessary to support the projects and programs that make 
up the Pu Disposition Program.  ($87,500)  ($100,000) 
Develop a Test Plan with Los Alamos National Laboratory to demonstrate 3013 container 
equivalency is achieved at a lower oxidation temperature and that no metal exists in oxides after 
oxidization at lower temperatures, consistent with the MOX feed specification.  ($25,000) 
Feedback on performance for this objective will be provided in writing on a quarterly basis and 
will be provided verbally during monthly meetings between counterparts.   
 
Assumptions: 
 
Funding will be adequate to support the scope. 
 
Government Furnished Services / Items: 
 
None identified 
 
 
Contract Output 6-SUB:  Conduct program and project management activities supporting 
NNSA’s nuclear nonproliferation program in a safe, secure, and responsive manner.  (Business 
Management). 
 
Fee Available 
 
Up to $800,000 of fee may be earned at the end of the assessment period for the nuclear 
nonproliferation program performance associated with Business Management.   Fee will be 
determined at the end of the assessment period for each Completion Criterion commensurate with 
performance as measured by the Subjective Adjectival Rating Criteria. 
 
A. Financial Management. Budget and financial deliverables per the Planning, Programming, 

Budget, and Evaluation (PPBE) process will be provided in accordance with established due 
dates. 

 
Completion criteria include: 

 
1. The SRNS Nuclear Nonproliferation Program (NNP) will maintain an effective and timely 

information response process.  All information requests, budget exercises, work insertion 
requests, etc., will be fully supported at both the NNP and SRNS corporate level.  The 
fiscal management efforts and work products will be evaluated on such factors as 
responsiveness, quality, timeliness, proactive resolution of emergent issues and concerns, 
and communication with NA-26/SRS and SRNS. 

 
2. SRNS NNP will keep NNSA apprised of any and all accounting changes that affect NNSA 

costs.  This includes, but is not limited to, changes to indirect rates, cost collection 
methodologies for pension and Work Force Restructuring costs, etc.  SRNS NNP must 
ensure that NNSA’s interests are considered and SRNS corporate provides NNSA (NA-26-
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SR and/or SRSO) sufficient opportunity to participate in discussions prior to at decision 
being made.    

 
3.   SRNS will maintain an effective and efficient funds controls system.  Uncosted balances 

are maintained consistent with sound financial management.  Due consideration will be 
given to multi year expense projects, multi-year program and productivity strategies and 
timing of funding and scope direction.  Indirect costs and rates will be tracked and 
managed to identify and mitigate potential perturbations to planned direct work. 

 
B. Program & Project Management. SRNS will manage their portions of the nuclear 

nonproliferation program consistent with the NNSA Program Management Policy (BOP-
006.001) and in an integrated, professional manner.  The NNP includes both major line item 
projects and day to day program management functions.  NNSA relies upon SRNS to provide 
technical information, advice, and program management functions that must be strategic in 
nature and focused with the best interests of NNSA and the program at the forefront. 
 
Completion criteria include: 
 
Plan, execute, and manage to established scope, cost, schedule, and risk baselines for all 
program elements including: 
 
1. Each individual program will be planned, executed, managed, and will maintain 

acceptable cost and schedule performance as established by Work Authorization 
Directives, Prioritized Project Lists, PCD Requirements, Baseline Dismantlement 
Schedule, program implementation plans, program execution plan, and all other program 
requirements. 

2. Aggregate evaluation of review results indicates programs are routinely implemented in 
accordance with requirements.  

3. Information requests, budget exercises, work insertion requests, etc., will be supported.  
Develop and submit business cases as requested. 

4. Safety will be emphasized for all aspects of the NN program ensuring effective 
integration of safety and security into the design and construction of all nuclear line item 
projects in accordance with DOE-STD-1189.  Project and program meetings will 
routinely discuss safety for project personnel and will emphasize lessons learned at SRS 
construction sites and projects at other DOE sites.  Management presence in the field is 
significant and observable. 

5. Manage projects within established scope, cost, and schedule baselines. 
6. Project activities and resources are effectively planned and integrated to ensure 

deliverables are timely, meet requirements, and are of good quality. 
 
_____________________________________________________________________________ 
 
$3,900,000 $3,100,000 of the Nuclear Nonproliferation PBI will be paid for executing 
assigned work related to the PDC project activities, per Alternative # 8 level one schedule, 
dated 6/29/10 and BCP 10-0009. 
 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No 188 

Revision 4 

 

Page 146 of 166 

WBS 01.25.60.01.03 
 
Contract Output 7: Support NNSA-SR and NNSA-HQ reviews of the accelerated PDC CD-1 
package resulting in NNSA-HQ CD-1 approval.  “Pink” document preparations and submissions 
are ongoing and provide enhanced information to support CD-1.  Coordinate preparation, 
submission, and approval process for the PDC Vulnerability Assessment documents (VA).  
 
17% 21% ($650,000) of the allocated fee for the execution of assigned work related to the 
PDC project will be earned as follows: 
 
7A. Coordinate preparation, submission, and approval process for full PDC Vulnerability 
Assessment document(s) to support ESAAB decision (by 10 Dec 2010 BCP 10-0009). 
($100,000) 
 
Completion Criteria: 
 
1. VA supports design, cost and schedule requirements. 
2. VA document(s) are fully coordinated and approved by all required stakeholders.  
3. Review periods are published and appropriate for all required stakeholders. 

 
Assumptions: 
 
1. Funding will be available to support this scope. 
2. SRNS is the project integrator for PDC. 
3. NNSA-HQ CD-1 approval by December 15, 2010. 
 
Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 

 
7B. Provide Project Integrator and Design Authority support for NNSA-SR and NNSA-HQ 
reviews resulting in an accelerated CD-1 package ready for ESAAB approval by 12/15/10. 
($550,000) 

 
Completion Criteria: 
 
1. Per the PDC Integrated Project Team (IPT) accelerated CD-1 schedule, prepare CD-1 NNSA 

review packages and disposition CD-1 comments in a timely and accurate manner. 
2. CD-1 package process is fully supported by SRNS and package is ready for ESAAB and 

other NNSA reviews in sufficient time to meet a December 15, 2010 scheduled approval. 
3.  1st QTR FY11 “Pink” documents that support CD-1 approval are of high quality with 

minimal revisions, and are available per BCP10-0009) scheduled dates.  
 
Assumptions: 
 
1. Funding will be available to support this scope. 
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2. SRNS is the project integrator for PDC Project. 
 
Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 
 
 
Contract Output 8 – Provides Material Storage (MS) design support as design authority (DA), 
technology development, and operability expert; coordinates and implements safety/security 
planning and documents; develops long-lead procurement planning and procurement activities; 
prepares and implements Congressional cost / schedule / baseline preparation for MS CD-2/3A; 
plan and execute construction / execution readiness activities; project integration role; and CD 
document preparation / packaging / support. 
 
18% ($700,000) of the allocated fee for the execution of assigned work related to the PDC 
project will be earned as follows: 
 
8A. Develops, updates, and/or prepares safety documentation for CD-2/3A (30 Sep 2011) for 
Material Storage subproject in accordance with DOE-STD 1189 and DOE O 413.3A. ($75,000) 

 
Completion Criteria: 
 
1. All required safety documents are approved and available for MS CD-2/3A package and 

procurement packages. 
2. Design reviews focus on safety systems. 

 
Assumptions: 
 
1. Funding will be available to support this scope. 
2. SRNS is the project integrator for PDC Project. 
 
Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 

 
8B. Develops, updates, and/or prepares security documentation for MS CD-2/3A in accordance 
with DOE O 413.3A (30 Sep 2011). ($75,000) 

 
Completion Criteria: 
 
1. Update to Preliminary Security Vulnerability Assessment Report is fully tailored to meet MS 

requirements in preparation for its D&R construction activities for CD-2/3A package and 
procurement packages. 

2. Design reviews focus on security systems. 
 
Assumptions: 
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1. Funding will be available to support this scope. 
2. SRNS is the project integrator for PDC Project. 
 
Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 

 
 

 
 

8D. Prepare for and baseline the CD-2/3A MS subproject schedule as part of the overall PDC 
schedule.  Schedule, cost, and performance measurement baseline are established and used for 
variance analysis and indices measures.  Functional reviews are completed by the contractor 
personnel to ensure the schedule elements reflect level of detail to manage project activities 
effectively (30 June 2011). ($200,000) 

 
Completion Criteria: 
 
1. Prepare and baseline CD-2/3A MS subproject schedule, estimate, and performance 

measurement baseline that are complete and functionally reviewed. 
2. Resource loaded schedule is proactively used to manage cost and schedule performance 

indices within planned and approved thresholds.  
 
Assumptions: 
 
1. Funding will be available to support this scope. 
2. SRNS is the project integrator for PDC Project. 
 
Government Furnished Services/Items: 
 
1. Funding profiles for planning. 

 
 
8E. Contractor prepares long-lead and other procurement packages for MS in accordance with 
the approved baseline schedule to support D&R (and construction) (30 July 2011). ($100,000) 

   
Completion Criteria: 
 
1. Prepare long-lead and other MS procurement packages that will support early FY12 

requirements per the IPS. 
2. Procurement packages are complete and useable packages with required NNSA 

reviews/approvals planned for and obtained based upon established thresholds.  NNSA 
review and approval periods are established in the IPS. 

3. Procurement plans are updated as needed to recognize and accommodate scope, cost, 
schedule, and procurement methodology revisions. 
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Assumptions: 
 
1. Funding will be available to support this scope. 
2. NNSA-HQ CD-1 approval by December 15, 2010. 
 
Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 

 
8F. Provides design and technology development support for MS subproject for CD-2/3A.  
Execution of Design Authority (DA) and project integrator roles ensures a 50% design at CD-
2/3A that conforms to procurement strategy (30 May 2011). ($125,000) 

   
Completion Criteria: 
 
1. Design has been reviewed for quality in the areas of technology, constructability, operability 

and meeting project scope/mission needs, including safety and security requirements.  
2. Design documents have been coordinated with design agent, NNSA, and other stakeholders 

to meet procurement packaging needs, and approved schedule for completion.  
 
Assumptions: 
 
1. Funding will be available to support this scope. 
2. NNSA-HQ CD-1 approval by December 15, 2010. 
 
Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 

 
 
8G. Contractor provides Project Integrator support for NNSA-SR and NNSA-HQ reviews 
resulting in a MS CD-2/3A D&R package ready for ESAAB by September 30, 2011. ($125,000) 

 
Completion Criteria: 
 
1. Project integration is functioning and teams are progressing efficiently and effectively toward 

project execution goals. 
2. CD package has fully coordinated disposition comments by document and Project Integrator 

supports NNSA reviews in a timely and quality manner.  Documents meet DOE O 413.3A 
and project schedule dates.  

 
Assumptions: 
 
1. Funding will be available to support this scope. 
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Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 
 
 
Contract Output 9: Earned Value Management System (EVMS) is applied to the PDC Project 
per DOE O 413.3A.  
 
2.5% ($100,000) 2.4% ($75,000) of the allocated fee for the execution of assigned work 
related to the PDC project will be earned as follows: 
 
Completion Criteria: 
 
1. EVMS system meets certification requirements as stipulated in DOE O 413.3A and therein 

cited standards and threshold(s).  Required compliance reviews are fully coordinated with 
review periods to meet order intent. ($25,000) 

2. Issue Project Controls Plan by December 20, 2010.  ($25,000) 
3. Issue EVMS Implementation Plan by January 26, 2011. ($25,000) 
4. Issue TPC Estimate Execution Strategy & Plan October 14, 2010. ($25,000) 
 
Assumptions: 
 
1. Funding will be available to support this scope. 
2. Documents are thorough and complete and require minimal rework. 
 
Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 
 
 
Contract Output 10 – Stabilization and Packaging (S&P) Conceptual Design (CD) CD-3A 
Demolition and Removal (D&R) package by September 30, 2011. 
 
20.5% ($800,000) of the allocated fee for the execution of assigned work related to the PDC 
project will be earned as follows: 
 
10A. Develop and implement Safety CD-3A documentation for S&P in accordance with DOE-
STD 1189 and DOE O 413.3A ($75,000) 

 
Completion Criteria: 
 
1. Safety documents support CD-3A approval by NNSA by 30 Sep 2011. 
 
Assumptions: 
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1. Funding will be available to support this scope. 
 

Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 

 
 
10B. Develop and implement Security CD-3A documentation for S&P (30 Sep 2011) ($75,000) 

 
Completion Criteria: 

 
1. Security documents support CD-3A approval by 30 Sep 11.  
2. Update to Preliminary Security Vulnerability Assessment Report is fully tailored to meet 

S&P requirements in preparation for its D&R construction activities for CD-3A package and 
procurement packages. 

3. Design reviews focus on security systems. 
 
Assumptions: 
 
1. Funding will be available to support this scope. 
 
Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 

 
 
10C. Contractor develops and implements activities for Construction or Execution Readiness 
activities for S&P CD-3A (30 June 2011). ($100,000) 

 
Completion Criteria: 
 
1. Supports activities associated with a CD-3A External Independent Review for Construction 

or Execution Readiness per DOE O 413.3A. 
2. Report(s) content is thorough, complete, and provides documentation that provides a sound 

basis for the subproject’s approval for construction. 
3. Report(s) are provided in time for review and comment period that supports the decision 

approval dates.   
 
Assumptions: 
 
1.  None. 
 
Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 
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10D. Prepare for CD-3A S&P subproject schedule as part of the overall PDC schedule.  
Schedule, cost, and performance baseline are established and used for variance analysis and 
indices measures.  Functional reviews are completed by the contractor personnel to ensure the 
schedule elements reflect level of detail to manage project activities effectively. (30 June 2011) 
($200,000) 

 
Completion Criteria: 
 
1. Prepare CD-3A S&P subproject schedule, estimate, and performance baseline that are 

complete and functionally reviewed. 
2. Resource loaded schedule is proactively used to manage cost and schedule performance 

indices within planned and approved thresholds.  
 
Assumptions: 
 
1. Funding will be available to support this scope. 
2. SRNS is the project integrator for PDC Project. 
 
Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 
 
 
10E. Prepare long-lead and other procurement packages for S&P in accordance with the 
approved baseline schedule to support D&R (and construction) (30 July 2011) ($100,000) 
 
Completion Criteria: 
 
1. Prepare long-lead and other S&P procurement packages that will support FY12 requirements 

per the IPS. 
2. Procurement packages are complete and useable packages with required NNSA approvals.  

NNSA review and approval periods are accommodated in the IPS. 
3. Procurement plans are updated as needed to recognize and accommodate scope, cost, 

schedule, and procurement methodology revisions. 
 
Assumptions: 
 
1. Funding will be available to support this scope. 
 
Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 
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10F. Provides design and technology development support for S&P subproject for CD-3A.  
Execution of Design Authority (DA) and project integrator roles ensures a design at CD-3A that 
conforms to S&P procurement strategy. (30 May 2011) ($125,000) 
 
Completion Criteria: 
 
1. Design has been reviewed for quality in the areas of technology, constructability, operability 

and meeting project scope/mission needs, including safety and security requirements.  
2. Design documents have been coordinated with design agent, NNSA, and other stakeholders 

to meet procurement packaging needs, and approved schedule for completion.  
 
Assumptions: 
 
1. Funding will be available to support this scope. 

 
Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 

 
 

10G. Contractor provides Project Integrator support for NNSA-SR and NNSA-HQ reviews 
resulting in an S&P CD-3A D&R package ready for ESAAB by September 30, 2011. ($125,000) 

 
Completion Criteria: 
 
1. Project integration is functioning and teams are progressing efficiently and effectively toward 

project execution goals. 
2. CD package has fully coordinated disposition comments by document and Project Integrator 

supports NNSA reviews in a timely and quality manner.  Documents meet DOE O 413.3A 
and project schedule dates.  

 
Assumptions: 
 
1. Funding will be available to support this scope. 

 
Government Furnished Services/Items: 
 
1. NNSA will complete reviews within 10 working days or as agreed. 
 
 
Contract Output 11 – (deleted)  
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Contract Output 12: Execute PDC activities in compliance with the current version of DOE 
Order 413.3A along with all contractual requirements in a quality, responsive, and cost effective 
manner in accordance with the PDC IPT schedule. 
  
42% ($1,650,000) 76.6% ($2,375,000) of the allocated fee for the execution of assigned work 
related to the PDC project will be earned as follows: 
 
NNSA will provide a periodic evaluation of SRNS’ performance with respect to these 
completion criteria as part of the normal contractor feedback process.   

 
 12A. Integrated Safety and Security  
 

NNSA expects SRNS have a mature PDC project integrated safety and security 
management systems in accordance with DOE Policies 450.4 and 470.1 and have a 
standard methodology/business model for integrating safety and security within all project 
systems, processes, and procedures such that there exists a high likelihood of no safety or 
security events.   

 
It is understood that Excellence goes well beyond maturity.  It is understood that SRNS has 
established some level of maturity already to achieve excellence in integrated safety and 
security management with respect to completion of smaller projects and operating the SRS 
in the past.  However, because PDC is a unique large major system acquisition and very 
complex it may take SRNS a few years to achieve. 

 
It is expected by the end of FY11 that SRNS will have in place and be implementing the 
necessary integrated safety and security management techniques, systems, processes, and 
procedures to support PDC and the S&P and MS sub-projects.  As SRNS continues to 
mature during project execution, it is expected that more successes than failures will occur.  
When SRNS is performing in an excellence mode it is expected that there is continuous 
stream of successful set of activities/fragnets/sub-projects.  It is understood that even after 
establishing a culture and execution of excellence, there will still be some failures. 

 
 Completion Criteria: 
 

1. No safety incidents, issues, or concerns during the performance period. 
2. No safeguards and security incidents, issues, or concerns during the performance 

period.     
3. Any incidents, issues, or concerns will be properly communicated and be addressed in 

a timely manner and evaluated to avoid reoccurrence. 
4. Identify corrective actions when incidents occur and monitor effectiveness.    
5. Institute a proactive program to avoid safety and security issues and these report 

activities.  
6. Effectively participate in the Safety Design Integration Team and the Security Design 

Integration Team to optimize PDC design, construction, and operations activities.  
7. Respond to IPT members, customer, and stakeholders in an integrated, timely, 

constructive, and quality manner.  
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8. Provides support of tasks for evaluations of: 
a. K Area 2 MT Low Scope Option 
b. K Area 3.5 MT more cost effective project 
c. 3.5 MT K Area Feasibility Study 
d. Integrated Priority List 

 
Assumptions: 
 
1. Funding will be available to support this scope. 

 
Government Furnished Services / Items: 
 

1. NNSA will complete reviews within 10 working days or as agreed. 
 

 12B. Contractor Assurance  
 

NNSA expects SRNS have a mature Contractor Assurance system that integrates SRNS 
Management and Governance, Project Execution Management and NNSA Project 
Oversight Management System into a single comprehensive Project performance 
management system.  It is expected that Contractor Assurance system establish a standard 
methodology with accompanying systems, processes, and procedures such that there exists 
a high likelihood of repeated successes (80/20). 

 
To be effective, the PDC CAS must integrate project contractor(s) management (SRNS, 
URS, LANL) governance, and NNSA PDC oversight management systems into a single 
comprehensive PDC project performance management system: 
 
 1)  The PDC CAS enables PDC contractor management to provide reasonable assurance 
that project scope, schedule, and cost objectives will be met and contract requirements 
fulfilled; that site workers, the public, and the environment are protected; and that project 
execution and business systems are effectively run and continuously improved. 
2) The PDC CAS enables the project contractor’s governance system to define acceptable 
performance outcomes, to provide oversight of project and contract performance, and to 
hold contractor management accountable for these outcomes so that the contractor may 
provide assurance to NNSA. 
3) Finally, a robust and effectively functioning PDC CAS builds trust between NNSA and 
its contractors, helps to ensure alignment between the NNSA and executing contractors in 
accomplishing and addressing Project needs, and allows NNSA to optimize its oversight 
function to leverage the processes and outcomes of its contractor(s). 

 
It is understood that Excellence goes well beyond maturity.  It is understood that SRNS 
must have maturity to achieve excellence and excellence with the Contractor Assurance 
System and it may take SRNS and the contractor project team a few years to achieve.  
 
It is expected by the end of FY11 that SRNS will have in place and be implementing the 
necessary Contractor Assurance system tools, techniques, processes, and procedures.  As 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No 188 

Revision 4 

 

Page 156 of 166 

SRNS begins to mature within the Contractor Assurance system, it is expected that more 
successes than failures will occur.  When SRNS is performing in an excellence mode it is 
expected that there is continuous stream of successful set of activities/fragnets/sub-projects.  
It is understood that even after establishing a culture and execution of excellence, there will 
still be some failures. 

 
  Completion Criteria: 
 

1. Perform planned assessments per the approved PDC Contractor Assurance 
Plan. 

2. Submit an approved FY12 Contractor Assurance Plan during the 4th quarter of 
FY11. 

3. Submit a Quality Implementation Plan for PDC compliant with ANME NQA-
1 version 2008 and 2009 addendum. 

4. Monitor and document PDC Project Contractor Assurance through scheduled 
QA oversight surveillance. 

5. Document analyses, resolution, and tracking/retrieval of issues to enhance 
project performance. 

6. Issue Operating Experience to the PDC IPT. 
7. Effectively manage the PDC Lessons Learned Program  
8. Respond to IPT members, customer, and stakeholders in an integrated, timely, 

constructive, and quality manner. 
9. Provides support of tasks for evaluations of: 

a. K Area 2 MT Low Scope Option 
b. K Area 3.5 MT more cost effective project 
c. 3.5 MT K Area Feasibility Study 
d. Integrated Priority List 

 
 

Assumptions: 
 
1. Funding will be available to support this scope. 

 
Government Furnished Services / Items: 
 

1. NNSA will complete reviews within 10 working days or as agreed. 
 
 

 12C. Conduct of Project Management  
 

NNSA expects SRNS have a mature DOE O 413.3A  project management system and 
executes project management with a standard methodology/business model with 
accompanying systems, processes, and procedures such that there exists a high likelihood 
of repeated successes (80/20).   
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It is expected that SRNS develop a project management culture throughout the entire 
lifecycle of the PDC project that consistently executes project management tools, 
techniques, processes, and procedures.  Excellence will be achieved when SRNS matures 
the PDC project environment such that there exists a continuous stream of successfully 
managed activities, fragnet of activities and/or subprojects and where success is measured 
by what is in the best interests of both the project and project organizations. 

 
It is understood that Excellence goes well beyond maturity.  It is understood that SRNS 
must have maturity to achieve excellence and excellence in project management may take 
SRNS a few years to achieve.  
 
It is expected by the end of FY11 that SRNS will have in place and be implementing the 
necessary project management tools, techniques, processes, and procedures.  As SRNS 
begins to mature within project management, it is expected that more successes than 
failures will occur.  When SRNS is performing in an excellence mode it is expected that 
there is a continuous stream of successful set of activities/sub-projects.  It is understood 
that even after establishing a culture and execution of excellence, there will still be some 
failures.  

 
  Completion Criteria: 
 

1. The trend program and CCB function in a disciplined and timely manner. 
2. Earned Value Management System is utilized to monitor and report 

performance and provides required project performance metrics that meet 
project thresholds. 

3. The Risk Management program captures/document risks and identifies 
opportunities. Identified risks will be managed and monitored for on-going 
mitigating actions. 

4. Accurate monthly reports are provided to NNSA demonstrating prudent 
project management and ownership. 

5. Contract and business management is efficient and documents require little or 
no revisions. Cost reports accurately demonstrate effective project 
management, integrator roles and responsibilities, and project status. 

6. Project integration role is inculcated within all teams and work proceeds 
seamlessly toward project goals and milestones. 

7. Site coordination efforts provides PDC project with required information, 
agreements and approvals to meet IPS. 

8. A resource loaded Integrated Project Schedule is in place within the first 
quarter to which the team monitors project performance on at least a weekly 
basis.  Schedule covers the FY12 and 13 activities with sufficient detail to 
support budget year and out year Federal budget processes.  

9. Effectively manage the PDC Value Management program to optimize project 
performance and document activities and results.  

10. Fully support the Federal Budget Process with high quality, timely planning 
tools and deliverables  
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11. Respond to IPT members, customer, and stakeholders in an integrated, timely, 
constructive, and quality manner.  

12. Provides support of tasks for evaluations of: 
a. K Area 2 MT Low Scope Option 
b. K Area 3.5 MT more cost effective project 
c. 3.5 MT K Area Feasibility Study 
d. Integrated Priority List 

 
Assumptions: 
 
1. Funding will be available to support this scope. 

 
Government Furnished Services / Items: 
 

1. NNSA will complete reviews within 10 working days or as agreed. 
 
 

12D. Conduct of Engineering  
 

NNSA expects SRNS have a mature DOE O 413.3A Engineering oversight & Design 
Authority and execute engineering and oversight with a standard methodology with 
accompanying systems, processes, and procedures such that there exists a high likelihood 
of repeated successes (80/20). 
 
NNSA expects SRNS to be an independent Engineering Authority that is responsible for 
technical requirements and identification of all waivers/exceptions/exemptions to them, and 
will build a disciplined, systematic approach to identifying, analyzing, and controlling 
requirements and hazards throughout the life cycle of the PDC Project execution. It is 
expected the independent Engineering Authority does the following as a minimum:  
 

a) Develop and maintain FDD & SDD for the PDC project   
b) Be the sole waiver/exceptions/exemptions authority for technical standards bringing 

those to the NNSA Authority Having Jurisdiction for approvals 
c) Conduct trend and risk analysis at the component, sub-system, system, and sub-

project levels  
d) Conduct, support, and oversee integrated hazard analysis  
e) Independently verify project and operational technical readiness  

 
It is understood that Excellence goes well beyond maturity.  It is understood that SRNS has 
established a level of maturity already to achieve excellence and excellence in engineering 
management may not take SRNS as long to achieve as the other functional areas.  
 
It is expected by the end of FY11 that SRNS will have in place and be implementing the 
necessary engineering tools, techniques, processes, and procedures.  As SRNS continues to 
mature within engineering, it is expected that more successes than failures will occur.  
When SRNS is performing in an excellence mode it is expected that there is continuous 
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stream of successful set of activities/fragnets/sub-projects.  It is understood that even after 
establishing a culture and execution of excellence, there will still be some failures. 

 
  Completion Criteria: 
 

1. Actively participate and provide integrated, timely, constructive, and quality 
support to the Technical Oversight Group (TOG) and the Integrated Project 
Team (IPT).  Technology maturity issues that have the potential to impact 
PDC Project scope, cost, or schedule are reported timely to NNSA. 

2. SRNS activities and support should enhance, not adversely impact, other IPT 
activities. 

3. Design Authority (DA) role provides solid engineering documents and input 
to design agent, NNSA, and other stakeholders. 

4. GB test bed final design, fabrication, and testing are successful in 
demonstrating ‘real life’ GB conditions.  Test bed demonstrations confirm 
design assumptions and/or provide information for input to modify designs 
through appropriate configuration management. 

5. K-Area Complex (KAC) site conditions for as-built structures and 
infrastructure; seismic analysis information; geotechnical sampling plans, 
field sampling and analyses meet PDC technical input requirements for design 
and CD-2/3A documents. 

6. Support for studies, technical reviews, technology development review and 
assessment are supported to provide project scope affirmation and/or changes. 

7. Manage Engineering activities to optimize project performance. 
8. Fully support project trend program by identifying potential opportunities, 

cost, or schedule issues as early as possible. 
9. Provides support of tasks for evaluations of: 

a. K Area 2 MT Low Scope Option 
b. K Area 3.5 MT more cost effective project 
c. 3.5 MT K Area Feasibility Study 
d. Integrated Priority List 

 
Assumptions: 
 
1. Funding will be available to support this scope. 

 
Government Furnished Services / Items: 
 

1. NNSA will complete reviews within 10 working days or as agreed. 
 
 

12E. Conduct of Construction  
 

NNSA expects SRNS have a mature DOE O 413.3A Construction Management and 
Construction execution organization that has a standard methodology with accompanying 
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systems, processes, and procedures such that there exists a high likelihood of repeated 
successes (80/20). 
 
Construction Management: 
NNSA expects SRNS as the construction manager provide NNSA with specialized 
knowledge, experience, and resources to navigate through the complexities of the PDC 
project execution and satisfying the DOE O 413.3A requirements. It is expected that SRNS 
tailor the construction management services to satisfy the needs of the PDC project. It is 
expected that SRNS construction management services support the pre-planning, design, 
construction, post construction award-engineering services, and project management 
expertise that can assure the best possible project outcome no matter what type of project 
delivery method used. It is expected that the SRNS CM services with expertise knowledge 
in organizing, scheduling, mobilizing, and directing equipment, material, and personnel in 
performance of a construction contracts. SRNS CM should add value by providing the 
resources and expertise needed to manage quality, cost, schedule, scope, and risks 
associated with design and construction to help NNSA achieve its project and 
programmatic objective. 

 
Construction Execution: 

NNSA expects SRNS as the prime construction execution contractor be responsible for 
the best value means and methods to be used in the construction execution of the project 
in accordance with the approved construction execution plans and detailed work 
packages. SRNS should be responsible for the supplying of all material, labor, 
equipment, (engineering vehicles and tools) and services necessary for the construction of 
the project on schedule and in safe, secure, and quality manner. SRNS may contract 
portions of the PDC project and NNSA expectations would then be covered under the 
CM responsibilities.  
It is understood that Excellence goes well beyond maturity.  It is understood that SRNS 
has established some level of maturity already to achieve excellence in construction 
management and execution with respect to completion of smaller projects in the past.  
However, because of the size and complexity of PDC it may take SRNS a few years to 
achieve. 

 
It is expected by the end of FY11 that SRNS will have in place and be implementing the 
necessary construction management and execution tools, techniques, processes, and 
procedures to support PDC and the S&P and MS sub-projects.  As SRNS continues to 
mature within Construction management and execution, it is expected that more 
successes than failures will occur.  When SRNS is performing in an excellence mode it is 
expected that there is continuous stream of successful set of activities/fragnets/sub-
projects.  It is understood that even after establishing a culture and execution of 
excellence, there will still be some failures. 
 

Completion Criteria: 
 
1. Construction Strategy and Execution Plan are approved by 21 Oct 2010 

http://www.businessdictionary.com/definition/organizing.html�
http://www.businessdictionary.com/definition/scheduling.html�
http://www.businessdictionary.com/definition/directing.html�
http://www.businessdictionary.com/definition/equipment.html�
http://www.businessdictionary.com/definition/material.html�
http://www.businessdictionary.com/definition/personnel.html�
http://www.businessdictionary.com/definition/performance.html�
http://www.businessdictionary.com/definition/construction-contract.html�
http://www.answers.com/topic/material�
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2. Utility/site infrastructure planning and input provides for sound engineering, 
timely criteria coordination/planning with site stakeholders to support early 
FY12 construction-phase activities. 
 

a. By 31 Jan 2011, provides a PDC K-Area Master Plan; 
i. Locating all support facilities buildings and/or new or 

temporary structures, 
ii. Locating traffic flow routes 

b. By 31 Jan 2011, provides proposed functions for the temporary PDC 
structure. 

i. Including dimensions/square footage (SF) requirements 
ii. Identify current and future utility locations 

3. Integrates the NNSA PDC federal staff / K-Area operations, and other 
required stakeholders in the construction planning development process. 

4. Contractor actively participates in project design development by performing 
constructability / operability / maintainability reviews and providing 
constructability input to the design process. 

5. Provides pre-construction site planning and permitting strategy coordination 
to support timely D&R and FY12 D&R and construction activities.   

6. Collaborates on construction plans and strategy with the NNSA Construction 
Lead. 

7. Prepare a PDC Construction Planning and Executing Strategy for KAC 
support facilities (structures [temporary vs. permanent] and utilities) that is 
prioritized, and available for execution should construction funding become 
available in near-term fiscal years. 

8. Contractor shall demonstrate a fully functional and efficient QA/QC 
organization is in place to support all vendors, suppliers, subcontractors, 
internal self-assessment reviews, etc. 

9. Manage Construction activities to optimize project performance. 
10. Fully support project trend program by identifying potential opportunities, 

cost, or schedule issues as early as possible. 
11. Provides support of tasks for evaluations of: 

a. K Area 2 MT Low Scope Option 
b. K Area 3.5 MT more cost effective project 
c. 3.5 MT K Area Feasibility Study 
d. Integrated Priority List 

 
Assumptions: 
 
1. Funding will be available to support this scope. 

 
 

Government Furnished Services / Items: 
 

1. NNSA will complete reviews within 10 working days or as agreed. 
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12F.   PDC Alternatives Analysis 

 
Integrate, and lead as appropriate, the evaluation of the fifteen (15) K-Area low cost 
opportunities and final report for opportunities and perform a qualitative evaluation of the 
PDC Alternatives Analysis.  ($350,000) 
 
Completion Criteria: 
 
1. On or before April 29, 2011, transmit to NNSA a qualitative evaluation of the PDC 

Alternatives Analysis (reference document Y-AES-G-00012) to determine and 
document whether any alternatives previously screened out would now be potential 
alternatives as a result of the change in program requirements.  For those that are 
identified as potential alternatives, document the pros and cons as compared to the K-
Area alternative.  

 
a. Criteria used for the program requirements are included in the qualitative 

evaluations document. 
b. Pros and cons for potential alternatives are well supported in the document 

and demonstrate depth and breadth of knowledge for program and technical 
requirements.  ($50,000) 

2. By May 31, 2011, transmit to NNSA fifteen (15) opportunity evaluation reports 
incorporating NNSA comments; an overarching / recommendation opportunity 
evaluation report via the Cost Reduction report consisting of a verification/check of 
the PDC K- Area low cost value.  ($200,000);  if final report(s) incorporating NNSA 
comments are completed by April 29, 2011, then completion criteria #2 is valued at 
($300,000).   

 
a. The opportunity evaluations have been integrated to mitigate conflicting 

technical or feasibility issues. 
b. The individual opportunity reports make clear recommendations regarding 

technical feasibility, capital cost, and/or life cycle costs from which best 
decisions can be made by DOE. 

c. The overarching summary report for opportunity evaluation reports is fully 
capable of assisting in defining the requirement for a low-scope PDC project. 

d. The Cost Reduction report clearly defines the baseline cost estimate being 
used and the opportunity cost reduction elements and potential risks. 

  
 

Assumptions: 
 
1. Funding is available to support this scope. 
2. NNSA programmatic direction is received through a Program Requirements 

Document update or Contracting Officer direction. 
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3. Per the IPT Opportunity Evaluation schedule, NNSA will complete reviews for 
completion criteria #2 within 5 working days. 
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Nuclear Nonproliferation Multi-year PBI 
 
Time Period: October 1, 2009 – September 30, 2013 
 
Allocated Fee:  $TBD (see Available Fee below) 
Rev. 1 
 
Performance Outcome: Provide cost-effective management and technical support to the 
Nuclear Nonproliferation Programs so that the WSB project is completed within the cost and 
schedule baselines and in accordance with DOE Order 413.3A (or successor) and other 
applicable DOE directives, regulations, and requirements.   
___________________________________________________________________________ 
Contract Output 1: Safely execute the construction of the Waste Solidification Building in 
accordance with the approved project baseline, on a schedule which supports the need date of the 
Mixed Oxide Fuel Fabrication Facility, and in accordance with the requirements of  ASME 
NQA-1-2000 (or successor as invoked). 
 
Available Fee:  The fee available for this contract output is structured as an incentive for the 
sharing of cost under-runs.  The fee to be earned will be provided by WSB line-item funds and is 
in addition to the potential fees earned through the annual award fee pool as delineated in the 
M&O contract.  The fee earned will be 50% of the funds remaining after project closeout.  
NNSA OPC costs are not included in this determination; therefore, the final actualized TPC will 
be subtracted from a ceiling of $341,555,000 for the purpose of calculating fee. 
 
Contract Measure:  Up to 100% of the allocated incentive fee may be earned by Contract Output 
as follows: 
Complete the WSB project, through project and contract closeout, at a Total Project Cost of less 
than $341,555,000. 
The approval of Critical Decision 4 must be on a schedule to support the need date of the Mixed 
Oxide Fuel Fabrication Facility and does not result in cost impacts to that project due to WSB 
schedule delays. 
 
  
Completion Criteria: 
 
Critical Decision 4 is approved by NNSA. 
All costs have completed the accrual process. 
All contracts and subcontracts have been closed out and any required DOE reviews completed. 
All claims for equitable adjustments and contract disputes have been resolved to a point that no 
further financial liability would be provided from project funds (see Conditions below). 
All records documenting the completion of the subject activities in accordance with the 
applicable requirements are complete. 
The completion date is currently forecast for 3rd quarter FY13 (see Conditions below). 
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Cost Overruns:  In the event that project costs exceed the approved WSB project baseline 
(currently $341,555,000), SRNS will be responsible for a portion of the actualized overrun.  The 
overrun will be shared with the government at a ratio of 80% (NNSA) – 20% (SRNS).  The 
maximum amount that SRNS will be liable for is capped at $6,000,000. 
 
Assumptions: 
 
 Funding is available to support the project execution. 
 In the event that NNSA directed scope changes result in an increase to the project 

baseline; i.e., additional funds provided for the line-item, the total available fee will be 
calculated based on the revised cost ceiling.  This provision does not apply to a project 
baseline increased due to project performance. 

 It is anticipated that changes will be experienced.  Potential changes have been allocated 
for in project contingency analyses.  These changes will be funded through available 
management reserve/contingency.  SRNS should not assume that additional funds will be 
added to the line item and should expect that all changes will be provided for by current 
project funds (see Scope Changes below). 

 Critical Decision 4 will be approved by NNSA in a timely manner to support the WSB 
schedule.  SRNS is not responsible for delays in CD-4 approval, provided: 

 
o The request for approval is submitted in accordance with the WSB schedule and 

provides the necessary time for the NNSA review process. 
o The reason for delay is not attributable to SRNS performance or execution. 

  
Conditions: 
 
Fee under this incentive will be paid in its entirety upon project completion as delineated above. 
Completion is based on the Early Finish date, with the overriding goal of not impacting the 
MFFF schedule.  There will be no penalty to SRNS should the MFFF need-date be delayed.  In 
that event, the WSB project may have additional opportunities to save costs by adjusting 
schedule; e.g., less overtime required.  Exceeding the Late Finish date does not necessarily 
eliminate the ability to earn fee under this incentive provided that Critical Decision 4 is approved 
prior to the MFFF need-date. 
Should the MFFF need-date be earlier, but within the baseline WSB schedule contingency 
window, the WSB project will expend the funds necessary to meet the need-date.  See Contract 
Measure 2 above. 
Upon payment to SRNS under this incentive, any additional late claims from a subcontractor 
related to the WSB scope will be paid by SRNS unless specifically accepted by NNSA. 
 
 
Scope Changes:  The TPC includes contingency funds to address anticipated events.  However, it 
is expected that the project will be expected to absorb any new scope (including directed scope) 
using contingency funds.  Examples of such scope changes that could impact project cost and/or 
schedule include, but are not limited to, new or revised DOE Orders/Standards,  DNFSB 
Recommendations, or new laws issued by Congress.  Because the only funds available for this 
incentive are within the project baseline, the contingency currently available will be used to 



U.S. Department of Energy 
Savannah River Operations Office 
Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 
Modification No 188 

Revision 4 

 

Page 166 of 166 

support project needs and will reduce the fee available as those funds are expended. It is not the 
intent of NNSA to penalize SRNS potential fee that it could have earned if additional funding 
had been provided, however fee is available only as long as a surplus is maintained.    NNSA 
will make an equitable determination of “new and significant” scope items at the completion of 
the project for the purposes of identifying those funds available to be earned under this PBI.  In 
this eventuality, costs for these scope increases will be provided first from the NNSA half of any 
under run to the extent available.  If new and significant changes result in cost impacts greater 
than half of the surplus that would have been available, then NNSA would receive $0 and the 
contractor’s fee would be reduced to cover the difference.  The potential exists that should 
project costs rise to the current TPC ceiling, little if any funds may remain available for this 
incentive.  Any adjustment is intended to cover new and significant additions to scope that are 
driven by external conditions and not addressed by existing risk analyses and will be made at the 
discretion of NNSA.  Finally, if in NNSA’s determination, the WSB project would have been 
completed within the approved baseline except for such new and significant scope, and the scope 
resulted in exceeding the TPC, SRNS will not be liable for the cost overrun. 
 
In the event that additional funding is obtained to address new scope, the WSB Performance 
Measurement Baseline will be revised.  Any additional contingency commensurate with the new 
scope will not necessarily be considered as additional available fee.   This PBI will be evaluated 
at that time to determine if an adjustment to the incentive is warranted.  
 
 
Government Furnished Services / Items: 
 
Approval of Critical Decision 4. 
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PART III-LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 

SECTION J - LIST OF ATTACHMENTS 

APPENDIXD 

KEY PERSONNEL 

Pursuant to the clause entitled "Key Personnel," the following positions are considered to 
be essential to work being performed. 

Flowers, Garry----------------------------President and Chief Executive Officer 

Dohse, Fred--------------------------------Executive Vice President and Chief Operating 
Officer 

Michalske, Terry A.----------------------Director, Savannah River National Laboratory 

Hunt, Paul ---------------------------------Vice President, Nuclear Materials Operations 

Donati, Dennis----------------------------Vice President, NNSA Programs 

Eyler, David E----------------------------Vice President Engineering 

Curtis, Jennifer ---------------------------Vice President and Chief Legal Officer 

Hanna, James----------------------------- Vice President, Workforce Services 

Doswell, Alice C. ------------------------Vice President, ESH&Q 

Bilson, Helen E. --------------------------Vice President, Business Services 
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FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)
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01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $54,348,055.01

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.
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x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
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 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (EM Base Funds)

in accordance with SRNS FY2011 FINPLAN 17.  Funds in the amount of $54,348,055.01 are

hereby obligated to CLIN 00001, thereby increasing it from $2,900,536,913.05 to

$2,954,884,968.06 .

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,300,563,439.22 to

$4,354,911.23.

C. The contract estimated value and all other terms and conditions remain unchanged.
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CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.
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x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  Administrative correction:  In paragraph B. of modification 190 the to and from amount

should read "from $4,300,563,439.22 to $4,354,911,494.23."

B.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Activities Funds) in accordance with SRNS FY2011 FINPLAN 17.  Funds in the amount of

$3,049,100.00 are hereby obligated to CLIN 00001, thereby increasing it from

$2,954,884,968.06 to $2,957,934,068.06.

C.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,354,911,494.23 to
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9A. AMENDMENT OF SOLICITATION NO.
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CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Department of

Homeland Security Funds) in accordance with SRNS FY2011 FINPLAN 17.  Funds in the amount of

$1,225,800.00 are hereby obligated to CLIN 00001, thereby increasing it from

$2,957,934,068.06 to $2,960,983,168.06.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,357,960,594.23 to

$4,359,186,394.23.

C. The contract estimated value and all other terms and conditions remain unchanged.
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NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/192

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in the accounting and appropriation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM003347See Block 16C193

 11

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H.28 - Performance Based Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to incorporate the updates to the Fiscal Year 2011

Performance Evaluation and Measurement Plan (PEMP) as Revision five which is attached

hereto.  There are minor updates with no changes in overall fee.

B. The contract estimated value and all other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

07/27/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY11 FINPLAN #18

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM003401See Block 16C194
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $8,059,005.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  Administrative correction:  In paragraph 14 A. of modification 192 the to and from

amount should read "from $2,957,934,068.06 to $2,959,159,868.06."

B.  The purpose of this modification is to obligate funding to CLIN 00001 (Contract Base

Work Scope) ) in accordance with SRNS FY2011 FINPLAN 18.  Funds in the amount of

$8,059,005.00 are hereby obligated to CLIN 00001, thereby increasing it from

$2,959,159,868.06 to $2,967,218,873.06.

C.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

07/28/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/194

        Services and Price/Cost, Paragraph B-entitled
        "Obligation of Funds" is hereby revised to
        increase the total amount of funds obligated to
        the contract from $4,357,960,594.23 to
        $4,367,245,399.23.

        D. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY2011 FINPLAN #19

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM003610See Block 16C195
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $25,702,855.72

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (EM Base Funds)

in accordance with SRNS FY2011 FINPLAN 19.  Funds in the amount of $25,702,855.72 are

hereby obligated to CLIN 00001, thereby increasing it from $2,967,218,873.06 to

$2,992,921,728.78.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,367,245,399.23 to

$4,392,948,254.95.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

08/18/2011
Signature on File
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NAME OF OFFEROR OR CONTRACTOR

 2  2
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REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/195

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #19

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM003610See Block 16C196
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,941,747.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  Administrative Correction:  Modification 196 corrects all total obligations to contract

DE-AC09-08SR22470.

B.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Activities Funds) in accordance with SRNS FY2011 FINPLAN 19.  Funds in the amount of

$1,941,747.00 are hereby obligated to CLIN 00001, thereby increasing it from

$2,992,921,728.78 to $2,994,863,475.78.

C.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

08/19/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/196

        Services and Price/Cost, Paragraph B-entitled
        "Obligation of Funds" is hereby revised to
        increase the total amount of funds obligated to
        the contract from $4,392,948,254.95 to
        $4,394,890,001.95.

        D. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #19

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM003610See Block 16C197
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,525,497.44

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Activities Funds) in accordance with SRNS FY2011 FINPLAN 19.  Funds in the amount of

$1,525,497.44 are hereby obligated to CLIN 00001, thereby increasing it from

$2,994,863,475.78 to $2,996,388,973.22.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,394,890,001.95 to

$4,396,415,499.39.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

08/19/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/197

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #19

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM003610See Block 16C198

 11

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $184,236.37

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense  Funds)

in accordance with SRNS FY2011 FINPLAN 19.  Funds in the amount of $184,236.37 are hereby

obligated to CLIN 00001, thereby increasing it from $2,996,388,973.22 to $2,996,573,209.59.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,396,415,499.39 to

$4,396,599,735.76.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

08/19/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #19

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM003610See Block 16C199
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $315,534.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense  Funds)

in accordance with SRNS FY2011 FINPLAN 19.  Funds in the amount of $315,534.00 are hereby

obligated to CLIN 00001, thereby increasing it from $2,996,573,209.59 to $2,996,888,743.59.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,396,599,735.76 to

$4,396,915,269.76.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

08/19/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting and appropriation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM003696See Block 16C200
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to incorporate the corrected American Recovery and

Reinvestment Act (ARRA) Work Authorizations, which are attached hereto.

B.  This modification corrects administrative errors pertaining to: (1) the close-out date

for Projects A, B, C and D; and (2) incidental activities under Projects A and D that were

inadvertently omitted from the previous Statements of Work, but were part of the expected

performance as of September 30, 2010.

C.  Costs associated with ARRA close-out activities shall be charged to the ARRA funds

obligated under the contract.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Scott D. Langston

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/06/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/200

        D.  All other terms and conditions remain
        unchanged.

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting and appropriation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM003956See Block 16C201
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section H, Clause H-28 Performance-Based Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to delete the American Recovery and Reinvestment

Act (ARRA) Performance Evaluation and Measurement Plan (PEMP) Revision 2, incorporated by

Modification No. 173, and to add the attached ARRA PEMP Revision 3 for the performance

period of August 1, 2010 through December 31, 2012.

B.  All other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Charlene Smith

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/13/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY2011 FINPLAN #20

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM004064See Block 16C202
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $5,940,815.67

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (EM Base Funds)

in accordance with SRNS FY2011 FINPLAN 20.  Funds in the amount of $5,940,815.67 are hereby

obligated to CLIN 00001, thereby increasing it from $2,996,888,743.59 to $3,002,829,559.26.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,396,915,269.76 to

$4,402,856,085.43.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/21/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/202

        C. The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY2011 FINPLAN #20

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM004064See Block 16C203
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,174,999.82

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Activities Funds) in accordance with SRNS FY2011 FINPLAN 20.  Funds in the amount of

$1,174,999.82 are hereby obligated to CLIN 00001, thereby increasing it from

$3,002,829,559.26 to $3,004,004,559.08.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,402,856,085.43 to

$4,404,031,085.25.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED
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9A. AMENDMENT OF SOLICITATION NO.
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1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,375,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
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x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Department of

Homeland Security Funds) in accordance with SRNS FY2011 FINPLAN 20.  Funds in the amount of

$1,375,000.00 are hereby obligated to CLIN 00001, thereby increasing it from

$3,004,004,559.08 to $3,005,379,559.08.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,404,031,085.25 to

$4,405,406,085.25 .

C. The contract estimated value and all other terms and conditions remain unchanged.
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Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 
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10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.
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8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $41,262.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (National

Aeronautics Space Administration Funds) in accordance with SRNS FY2011 FINPLAN 20.  Funds

in the amount of $41,262.00 are hereby obligated to CLIN 00001, thereby increasing it from

$3,005,379,559.08 to $3,005,420,821.08.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,405,406,085.25 to

$4,405,447,347.25.

C. The contract estimated value and all other terms and conditions remain unchanged.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $26,494.74

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (State Funds) in

accordance with SRNS FY2011 FINPLAN 20.  Funds in the amount of $26,494.74 are hereby

obligated to CLIN 00001, thereby increasing it from $3,005,420,821.08 to $3,005,447,315.82 .

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,405,447,347.25 to

$4,405,473,841.99.

C. The contract estimated value and all other terms and conditions remain unchanged.
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separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $975,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Department of

Justice Funds) in accordance with SRNS FY2011 FINPLAN 20.  Funds in the amount of

$975,000.00 are hereby obligated to CLIN 00001, thereby increasing it from

$3,005,447,315.82 to $3,006,422,315.82.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,405,473,841.99 to

$4,406,448,841.99.

C. The contract estimated value and all other terms and conditions remain unchanged.
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separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM004064See Block 16C208

 11

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$34,795.27

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Commerce Funds)

in accordance with SRNS FY2011 FINPLAN 20.  Funds in the amount of -$34,795.27 are hereby

obligated to CLIN 00001, thereby decreasing it from $3,006,422,315.82 to $3,006,387,520.55.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from  $4,406,448,841.99 to

$4,406,414,046.72.

C. The contract estimated value and all other terms and conditions remain unchanged.
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THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$748.98

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Funds)

in accordance with SRNS FY2011 FINPLAN 20.  Funds in the amount of -$748.98 are hereby

obligated to CLIN 00001, thereby decreasing it from $3,006,387,520.55 to $3,006,386,771.57.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from  $4,406,414,046.72 to

$4,406,413,297.74.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/23/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM004216See Block 16C210
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $766,876.10

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Environmental

Base Funds) in accordance with SRNS FY2011 FINPLAN 21.  Funds in the amount of $766,876.10

are hereby obligated to CLIN 00001, thereby increasing it from $3,006,386,771.57 to

$3,007,153,647.67.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from  $4,406,413,297.74 to

$4,407,180,173.84.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/28/2011
Signature on File
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Sponsored by GSA
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM004216See Block 16C211
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $63,099.61

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Activities Funds) in accordance with SRNS FY2011 FINPLAN 21.  Funds in the amount of

$766,876.10 are hereby obligated to CLIN 00001, thereby increasing it from

$3,007,153,647.67 to $3,007,216,747.28.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from  $4,407,180,173.84 to

$,407,243,273.45.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/28/2011
Signature on File
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC
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DE-AC09-08SR22470/211

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #21
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations
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Savannah River Operations
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $400,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  Administrative correction to Modification 211:  Paragraph A is corrected to read:  The

purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Activities Funds) in accordance with SRNS FY2011 FINPLAN 21.  Funds in the amount of

$63,099.61 are hereby obligated to CLIN 00001, thereby increasing it from $3,007,153,647.67

to $3,007,216,747.28  and Paragraph B is corrected to read:   As a result of this

modification, Part I - The Schedule, Section B, Supplies or Services and Price/Cost,

Paragraph B-4 entitled "Obligation of Funds" is hereby revised to increase the total amount

of funds obligated to the contract from $4,407,180,173.84 to $4,407,243,273.45.

B. In addition, the purpose of this modification is to obligate funding to CLIN 00001

(Department of Homeland Securiy Funds) in accordance with SRNS FY2011 FINPLAN 21.  Funds in

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/28/2011
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ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/212

        the amount of $400,000.00 are hereby obligated to
        CLIN 00001, thereby increasing it from
        $3,007,216,747.28 to $3,007,616,747.28

        C.   As a result of this modification, Part I -
        The Schedule, Section B, Supplies or Services and
        Price/Cost, Paragraph B-4 entitled "Obligation of
        Funds" is hereby revised to increase the total
        amount of funds obligated to the contract from
        $4,4,407,243,273.45 to $4,407,643,273.45.

        D.  The contract estimated value and all other
        terms and conditions remain unchanged.

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #21

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM004216See Block 16C213
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $116,505.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Nuclear

Regulatory Commission Funds) in accordance with SRNS FY2011 FINPLAN 21.  Funds in the

amount of $116,505.00 are hereby obligated to CLIN 00001, thereby increasing it from

$3,007,216,747.28 to $3,007,733,252.28.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from  $4,407,643,273.45 to

$4,407,759,778.45.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/28/2011
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        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #21

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $72,816.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (State Funds) in

accordance with SRNS FY2011 FINPLAN 21.  Funds in the amount of $72,816.00 are hereby

obligated to CLIN 00001, thereby increasing it from $3,007,733,252.28 to $3,007,806,068.28.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from   $4,407,759,778.45 to

$4,407,832,594.45.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/28/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #21

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM004216See Block 16C215

 11

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$13,322.51

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Funds)

in accordance with SRNS FY2011 FINPLAN 21.  Funds in the amount of -$13,322.51 are hereby

obligated to CLIN 00001, thereby decreasing it from $3,007,806,068.28 to $3,007,792,745.77.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from  $4,407,832,594.45 to

$4,407,819,271.94.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/29/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in the accounting and appropriation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

11EM004272See Block 16C216
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H.28 - Performance Based Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to incorporate the Fiscal Year 2012 Performance

Evaluation and Measurement Plan (PEMP)  which is attached hereto.

B. The contract estimated value and all other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/30/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #1

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000087See Block 16C217
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $89,531,184.42

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Environmental

Management Base Funds) in accordance with SRNS FY2012 FINPLAN 1.  Funds in the amount of

$89,531,184.42 are hereby obligated to CLIN 00001, thereby increasing it from

$3,007,792,745.77 to $3,097,323,930.19.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from  $4,407,819,271.94 to

$4,497,350,456.36.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

10/20/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/217

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN # 2

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000164See Block 16C218
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $3,850,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Environmental

Management Base Funds) in accordance with SRNS FY2012 FINPLAN 2.  Funds in the amount of

$3,850,000.00 are hereby obligated to CLIN 00001, thereby increasing it from

$3,097,323,930.19 $ to $3,101,173,930.19.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from  $4,497,350,456.36 to

$4,501,200,456.36.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

10/26/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/218

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

SRNS FY12 FINPLAN 3

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000414See Block 16C219
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $58,374,416.74

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Environmental

Management Base Funds) in accordance with SRNS FY2012 FINPLAN 3.  Funds in the amount of

$58,374,416.74 are hereby obligated to CLIN 00001, thereby increasing it from

$3,101,173,930.19 $ to $3,159,548,346.93.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from  $4,501,200,456.36.

to $4,559,574,873.10.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

11/30/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/219

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

SRNS FY2012 FINPLAN 3

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000414See Block 16C220

 11

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $38,834.95

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Commerce Funds)

in accordance with SRNS FY2012 FINPLAN 3.  Funds in the amount of $38,834.95 are hereby

obligated to CLIN 00001, thereby increasing it from $3,159,548,346.93 to $3,159,587,181.88.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-4 entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,559,574,873.10 to

$4,559,613,708.05.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

11/30/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

SRNS FY 2012 FINPLAN 3

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000414See Block 16C221
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $36,626.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Funds)

in accordance with SRNS FY2012 FINPLAN 3.  Funds in the amount of $36,626.00 are hereby

obligated to CLIN 00001, thereby increasing it from $3,159,587,181.88 to $3,159,623,807.88.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from  $4,559,613,708.05 to

$4,559,650,334.05.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

11/30/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

SRNS FY 2012 FINPLAN 3

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000414See Block 16C222
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,997,861.80

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Activities Funds) in accordance with SRNS FY2012 FINPLAN 3.  Funds in the amount of

$1,997,861.80 are hereby obligated to CLIN 00001, thereby increasing it from

$3,159,623,807.88 to $3,161,621,669.68.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from  $4,559,650,334.05 to

$4,561,648,195.85.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

11/30/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/222

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

SRNS FY 2012 FINPLAN 3

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000414See Block 16C223
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $656,690.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (NASA Funds) in

accordance with SRNS FY2012 FINPLAN 3.  Funds in the amount of $656,690.00 are hereby

obligated to CLIN 00001, thereby increasing it from $3,161,621,669.68 to $3,162,278,359.68.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from  $4,561,648,195.85 to

$4,562,304,885.85.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

11/30/2011
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

SEE SRNS FY 2012 FINPLAN 5

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000709See Block 16C224
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $7,846,472.52

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Environmental

Management Base Funds) in accordance with SRNS FY2012 FINPLAN 5.  Funds in the amount of

$7,846,472.52 are hereby obligated to CLIN 00001, thereby increasing it from

$3,162,278,359.68 to $3,170,124,832.20.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from 4,562,304,885.85 to

$.$4,570,151,358.37

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/27/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/224

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

SEE SRNS FY 2012 FINPLAN 5

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000709See Block 16C225
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $53,398.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Environmental

Management Base Funds) in accordance with SRNS FY2012 FINPLAN 5.  Funds in the amount of

$53,398.00 are hereby obligated to CLIN 00001, thereby increasing it from $3,170,124,832.20

to $3,170,178,230.20.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,570,151,358.37 to

$4,570,204,756.37

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/27/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/225

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

SEE SRNS 2012 FINPLAN 5

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000709See Block 16C226
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $420,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Funds)

in accordance with SRNS FY2012 FINPLAN 5.  Funds in the amount of $420,000.00 are hereby

obligated to CLIN 00001, thereby increasing it from $3,170,178,230.20 to $3,170,598,230.20.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,570,204,756.37 to

$4,570,324,756.37

C.  Administrative correction to Modification 225:  In paragraph A.  (Environmental

Management Base Funds ) is changed to read (State Funds).

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/27/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/226

        D.  The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

SEE SRNS FY2012 FINPLAN 5

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000709See Block 16C227

 21

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,050,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Activities Funds) in accordance with SRNS FY2012 FINPLAN 5.  Funds in the amount of

$1,050,000.00 are hereby obligated to CLIN 00001, thereby increasing it from

$3,170,598,230.20 to $3,171,648,230.20.

B.  Administrative correction to Modification 226:  In paragraph B.is corrected to read the

total amount of funds obligated to the contract from $4,570,324,756.37 to 4,570,624,756.3

C.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,570,624,756.37 to

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/27/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/227

        4,571,674,756.37

        D.  The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

SEE SRNS FY 2012 FINPLAN 5

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000709See Block 16C228
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$250,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to deobligate funding to CLIN 00001 (Department of

Homeland Security Funds)

in accordance with SRNS FY2012 FINPLAN 5.  Funds in the amount of $-250,000.00 are hereby

deobligated to CLIN 00001, thereby decreasing it from $3,171,648,230.20 to

$3,171,398,230.20.

B.   As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from $4,571,674,756.37 to

4,571,424,756.37.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/27/2011
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/228

        C.  The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No changes in the accounting and appropiation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000723See Block 16C229

 11

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H-28 - Performance Based Incentives,  and Clause I.28 - DEAR 952.215-70 Key Personnel (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to incorporate the revised Fiscal Year 2012

Performance Evaluation and Measurement Plan (PEMP).  This is revision one to the approved

PEMP  which is attached hereto.

B.  In addition, this modification is to revise Section J. Appendix D, Key Personnel.  Part

III, Section J, Appendix Key Personnel is deleted in it entirety and replaced by Appendix D

attached hereto.

C The contract estimated value and all other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/28/2011
Signature on File
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Revision Summary Page 

 

Rev. # Rev. Date 
Affected 

Sections / Pages 
Description of Revision 

0 10/01/11 All 

 

Initial Issue for this evaluation period. 

 

1 12/xx/11 Page 35, Landlord Services 

PBI, Contract Output 1 

Acceptance Criteria number 1 

modified and number 3 deleted 

Modified: 1.a.  including a planning document for land use 

analysis and strategies by site areas 

3.  Revised Nuclear Materials Operations Systems Plan 

by April 30, 2012 to reflect latest nuclear material 

storage, disposition and stabilization assumptions, risks, 

and facility capabilities.   

1 12/xx/11 Page 20, milestone 

SRNS2012NMO-1.05 changed 

date and Completion Criteria 

Date:  12/30/11  3/31/12 

Completion Criteria:  Prepare and issue H Canyon Resumption 

Plan documenting activities required to resume operations.  per 

the revised scope of the DOE letters of direction (11/10/11 and 

11/22/11). 

1 12/xx/11 Page 22, milestone 

SRNS2012NMO-2.05 changed 

date 

Date:  1/31/12  6/30/12 

1 12/xx/11 Page 24, milestone 

SRNS2012NMO-4.01 add 

second date and change 

Completion Criteria and 

Acceptance Criteria 

Date:  3/31/12  6/22/12 

Fee:  $500,000   a.  $350,000   b.  $150,000 

Completion Criteria: 

a. Complete Vault Acceptance for the 9975 shipping 

containers and turnover to operations by 3/31/12  

($350,000) 

b. Complete PAV CD-4 milestone by 6/22/12  ($150,000) 

Acceptance Criteria: 

1. DOE-SR will verify / witness the contractor Readiness 

Assessment.  All Type “A” findings will be closed, the 

Authorization Agreement approved, and the vault turned 

over to operations for storage of the 9975 shipping 

containers. 

2. DOE-SR will verify an acceptable complete CD-4 

package has been submitted in accordance with 413.3 for 

project close-out verification. and that the PAV area has 

been turned over for operations will all startup findings 

closed. 

1 12/xx/11 

Page 25, milestone 

SRNS2012NMO-4.02 change 

date and Completion Criteria 

Date:  12/30/11  9/30/12 

Completion Criteria:  Repair Replace 235-F roof, south side, 

phase 1. 
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1. Purpose 

 

This document serves as the Performance Evaluation Measurement Plan (PEMP) for fiscal year 

2012 as identified in Section H-28, Performance Based Incentives, of Contract No. DE-AC09-

08SR22470 between the U.S. Department of Energy (DOE) Environmental Management (EM) 

Savannah River (SR) and Savannah River Nuclear Solutions (SRNS) LLC, approved January 10, 

2008. 

 

Individual incentives are developed annually by DOE and SRNS to provide lessons learned from 

the previous evaluation period; illustrate performance improvements for the fiscal year, and 

identify performance incentives and measures for all work performed by the contractor during 

the evaluation period. Fee-bearing scope and incentives in support of the American Recovery 

and Reinvestment Act (ARRA) are addressed in a separate PEMP. 

 

The SRNS contract is a cost plus award fee (CPAF) performance-based management and 

operating (M&O) contract, regulated under Department of Energy Acquisition Regulation 

(DEAR), Subchapter I, Agency Supplementary Regulations, Part 970, DOE Management and 

Operating contracts. 

 

This document addresses development of Performance Incentive Documents between DOE-SR 

and SRNS. This includes administration of performance measures, including Performance-Based 

Incentives (PBI), and award fee defined in the contract, Section B, Supplies or Services and 

Prices/Costs. Incentives are approved only when funding is authorized for fee-bearing work. 

 

National Nuclear Security Administration (NNSA) and EM incentives established under the 

contract are contained in the PEMP as attachments. Specific requirements regarding payment of 

an incentive, or an award fee, may also be included in the incentive document. The PEMP, 

incentive documents and revisions become part of the contract through contract modification. 

 

NNSA works with DOE-SR to develop incentives for the site. Development, review and 

approval of incentives are managed through the Program and are approved by the NNSA 

Program Administrator. The approved NNSA incentives are included as Attachment D of the 

PEMP. 

 

2. PEMP Integrated Project Team (IPT) 

 

An Integrated Project Team (IPT) has been established in accordance with DOE O 413.3B, 

Program and Project Management for the Acquisition of Capital Assets. The team’s charter 

defines specific roles and responsibilities of the IPT. IPT roles and responsibilities are further 

defined in Savannah River Implementing Procedure (SRIP) 412.1, Performance Evaluation and 

Measurement Plan. Reference Attachment A, Integrated Project Team (IPT) Charter. 

 

3. The PEMP Process 
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The PEMP process for SRNS is based on fiscal year performance as identified in the contract. 

The PEMP process is further defined in Savannah River Implementing Procedure (SRIP) 412.1, 

Performance Evaluation and Measurement Plan. 

 

3.1 Incorporating DOE, EM and Site Mission 

 

The Savannah River Site publishes a Strategic Plan each year in support of DOE-EM and 

NNSA missions. The Strategic Plan articulates the site vision and missions to 

successfully execute current missions while welcoming and preparing for new 

opportunities. 

 

During the past several years federal and contractor staff have worked together to define 

performance measures for those strategies in order to develop performance statements, 

metrics and milestones. As a result of this effort, EM, NNSA and site missions are tied to 

the contract statement of work. 

 

Functional areas of the contract statement of work identify mission-critical outcomes. 

Outputs and measures define how work is performed in order to meet the outcomes.  This 

framework is used to develop criteria in the Performance Incentive Document. 

 

3.2 Performance Planning 

 

The PEMP is developed with federal and contractor staff input.  Both federal and 

contractor parties strive to reach mutual agreement on expected business, operational and 

technical performance and work together to develop incentives and award fee 

descriptions and associated measures tied to key end products, DOE strategic goals and 

objectives. Incentives and fee demonstrate direct flow down of DOE strategic goals and 

priorities. 

 

EM and NNSA headquarters contracting authorities review and approve the PEMP and 

any change to an incentive’s total amount of available fee. The Contracting Officer (CO) 

reserves the unilateral right to make final decisions on all performance objectives and 

incentives (including the associated measures and targets) used to evaluate contractor 

performance, including any modifications. 

 

The PEMP is revised and approved prior to the beginning of each evaluation period. Only 

the CO can change the PEMP. No changes will occur to the PEMP in the last 60 days of 

the evaluation period, unless with bilateral agreement between the CO and the contractor.  

 

3.3 Risk Management 

 

DOE site management uses an integrated risk management process for the EM Life Cycle 

baseline.  This process provides programmatic risk analyses of the EM Scope of Work, 

establishes a process for identification and management of risks within, and integrates 

risk data from prime contractors, including SRNS.   
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The SRS integrated approach to risk management ensures project teams and management 

are involved in the risk management process: risk identification, grading, handling, 

impact determination, and integration. The process concludes with preparation of the 

Risk Management Plan (RMP) and contingency estimates contained in the SRS Risk 

Summary and Integrated Contingency Analysis.  Each project RMP provides a summary 

description of the integrated approach employed in the development of a project risk 

plan. 

 

An assessment process is used to identify risks and opportunities associated with each 

project.  The risks and opportunities are analyzed and strategies developed to ensure risks 

are managed to acceptable levels and opportunities are identified to improve the 

probability of successful completion of the project work scope.  A detailed description of 

the methodology employed for the risk and opportunity assessment conducted by each of 

the Integrated Project Risk Teams appears in Systems Engineering Methodology 

Guidance Manual. 

 

3.4 Performance Incentive Document 

 

A Fee Allocation Model is developed by the IPT and is illustrated in Attachment B. It is 

used to demonstrate distribution of contract fee based on weighting of funding, priority 

and complexity. 

 

The Performance Incentive Document is used to manage detailed site level incentive 

outcomes and acceptance documentation. The Performance Incentive Document is 

similar to a work authorization document based on approved and funded scope. 

 

A Performance Incentive Document includes: A Performance Outcome statement, 

Contract Output performance statements, metrics, Completion Criteria, and Acceptance 

(documentation) Criteria. The Performance Incentive Document is further defined in 

Savannah River Implementing Procedure (SRIP) 412.1, Performance Evaluation and 

Measurement Plan. 

 

3.5 Other Incentives 

 

Incentives negotiated as a result of the cost reduction process per SRNS-RP-2009-01188, 

SRNS Continuous Improvement System Implementation will be managed per SRNS 

Contract clause I.42, DEAR 970.5215-4, Cost Reduction, in conjunction with the SRNS 

Continuous Improvement Process.   

 

The CO may mutually negotiate with the contractor additional available fee for additional 

work not covered by the available budget. The funds for such work and the associated 

available fee are funded through the contractor's efficiencies in accomplishing the 

otherwise funded work. The additional work must be performed in a safe manner meeting 

all necessary requirements; and the performance of the additional work cannot affect the 

safe, proper performance of the otherwise funded work.  Any additional work will be 

authorized in accordance with provision in the contract entitled, Work Authorization 



U.S. Department of Energy 

Savannah River Operations Office 

Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 

Modification No. 229 

Revision 1  

 

Page 8 of 131 

System and is considered above base scope.  This additional work falls under the 

management of DOE O 412.1A, Work Authorization System. 

 

Incentives created as a result of implementing the above contract clause and/or directive 

will be managed per separate contract requirements, and authorized through contract 

modification. 

 

4. Change Control 

 

Performance incentives and fee allocation will not be changed unless there is a significant impact 

by a change to the scope of the contract, baseline or funding as directed by the government or 

government delay affecting the contractor's ability to achieve the stated performance incentives 

and measures in the PEMP. Any changes are subject to DEAR 970.5243-1, Changes as provided 

in the contract and must be approved by the Contracting Officer and FDO. 

 

1. All proposed changes to Performance Incentive Documents will be discussed at 

scheduled Performance Fee Board/IPT meetings. 

2. Following Fee Board/IPT discussion, the contractor will submit formal correspondence to 

the CO requesting the proposed change to the Performance Incentive Document. The 

correspondence should include: 

a. Any proposed change to the original incentive document 

b. Proposed new incentives tied to the current Contract Performance Baseline (CPB) 

c. Proposed fee allocation adjustment between current incentives and/or new 

incentives 

d. Elimination of current incentives 

3. Upon receiving correspondence from the contractor, the CO will consult the appropriate 

Assistant Manager/Office Director (AM/OD) and Subject Matter Expert to determine: 

a. If the proposed change impacts the CPB 

b. If the proposed change identifies new and/or unfunded scope 

c. If the proposed change impacts multiple site organizations 

4. If the proposed change does not meet any one of the above determinations, the CO will 

issue correspondence to the contractor approving such change to the Performance 

Incentive Document that incorporates advice of the AM/OD and/or Subject Matter 

Expert. 

5. If the proposed change meets any one of the above determinations, the CO will request 

the contractor develop and submit a Baseline Change Proposal (BCP) for review by the 

federal (site) configuration control board. 

a. Following the recommendation of the federal configuration control board, the CO 

will issue correspondence to the contractor approving such change to the 

Performance Incentive Document that incorporates the advice of the board. 

6. The CO will issue a modification to the contract for any change to the currently approved 

PEMP. 

7. The CO may deny any proposed changes to the Performance Incentive Document. 
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Action directed by CO correspondence is considered to be within scope of work of the existing 

contract.  If the contractor considers that carrying out direction may increase contract costs or 

delay any delivery, the contractor shall promptly notify the CO orally, confirming and explaining 

the notification in writing as soon as possible, but within no more than five (5) working days. 

Following oral notification and submission of the written notice of impacts, the Contractor shall 

await further direction from the CO prior to implementing the action. 

 

5. Federal Oversight of Contractor Performance 

 

Central to administration of the contract is assessment of contractor performance.  All federal 

staff members performing assessments are expected to understand terms and conditions of the 

contract.  In order to verify performance, a systematic process of assessment, analysis, 

documentation and feedback will be required.  A range of assessment techniques from 

data/metric reviews and analysis, to review of self-assessments by the contractor, to formal 

multidisciplinary assessments will be employed.  The assessments will be tailored based on the 

level of definition of the work requirements and complexity of the function. 

 

Procedures for assessing contract performance are described in the SR Manual (SRM) 226.1.1D, 

Integrated Performance Assurance Manual.  The intent of the oversight processes described in 

the manual is to assure contractor compliance with contract requirements, provide for timely 

identification and correction of deficient conditions, verify effectiveness of completed corrective 

actions, and pursue excellence through continued improvement.  Additionally, the manual is 

intended to assist DOE in implementing the site contractor oversight system (a management 

framework of related processes to determine whether federal and contractor assurance programs 

are performing effectively and/or complying with DOE requirements).  

 

The contractor oversight system is founded on an integrated safety management system (ISMS), 

emulating DOE P 450.4A, Safety Management System Policy.  SRM 226.1.1D describes 

processes comprising the contractor oversight system, which enables DOE to: (1) clearly 

communicate requirements and expectations to contractors; (2) assess the quality, effectiveness, 

and efficiency of contractor assurance systems and resulting work products in complying with 

contract requirements; (3) effect continuous improvement in contractors’ operations; and (4) 

enhance the effectiveness of DOE-SR oversight of contractor performance. 

 

The contractor oversight system provides DOE site management information needed to make 

informed decisions regarding both contractor and DOE performance and to determine whether 

program corrections are necessary.  Communicating requirements and expectations to the 

contractor is an essential component in the contractor oversight system.  Requirements and 

expectations are communicated through the Statement of Work, special clauses, contract 

modifications, and through technical direction by the CO or representative. 

 

SRM 226.1.1D provides detailed requirements for standardized scheduling, planning, 

conducting, reporting, and follow-up and closure activities for Type 1, 2, and 3 Assessments.  

Assessments are designed to provide managers with meaningful, accurate, and current 
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information on the status of program compliance, productivity, and quality.  Use of standardized 

assessment methods is a key feature of DOE site performance assurance. 

 

6. Performance Evaluation 

 

Upon completion of performance criteria described in the Performance Incentive Document, the 

contractor will document completion in the Fee Invoicing System (FIS) and forward the 

documentation to the relevant DOE organization technical representative, who in turn will 

perform a verification of documentation to confirm output criterion has been met. This may also 

require an in-field validation. 

 

Upon verification, recommendation is forwarded through management to the Performance Fee 

Board. The Board verifies documentation provided demonstrates satisfactory completion 

according to performance incentive requirements through presentation by the AM/OD, and peer-

level discussion. Fee recommendation to the Fee Determining Official (FDO) will be made 

according to the Performance Incentive Document. 

 

The contractor may perform self-assessment of their performance. The Board will review any 

assessment provided by the contractor. If the Board does not concur with the contractor’s self-

evaluation and recommendation, all such disagreements shall be expressed in a performance 

evaluation letter to the contractor.  The contractor shall submit written comments and any 

supporting documentation to the Board within five (5) working days of receiving the evaluation 

letter. Within ten (10) working days of receiving any contractor comments or reclama, the Board 

shall provide the FDO a recommendation, including amount, rationale, and justification. 

 

Disputes that occur during verification, and resolution is not forth coming between the contractor 

and the appropriate AM/OD, will be resolved by the Performance Fee Board during regularly 

scheduled meetings. 

 

7. Payment of Fee 

 

The contractor requests fee payment by submitting an invoice. Following verification by the 

relevant AM/OD recommendation is forwarded to the Performance Fee Board and FDO.  The 

FDO determines fee payment, following Performance Fee Board review and recommendation. 

Determination of fee earned is the unilateral decision of the FDO.  

 

The contractor will be advised in writing of the amount and basis of the performance incentive 

fee determination. Performance incentive fee not earned during the performance period will not 

be allocated to future performance periods. However, fee may be allocated to new performance-

based incentives as developed by the IPT, as long as the completion of the newly developed 

incentive does not extend beyond the evaluation period.  

 

Fee is considered provisional throughout the performance period. The FDO determines the total 

fee awarded to the contractor. Fee may be reduced per contract Section B.5 DEAR 970.5215-3 

Conditional Payment of Fee, Profit, and Other Incentives – Facility Management Contracts 

(JAN 2004) ALTERNATE II |JAN 2004) |DEVIATION).  
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Contract clause H-33, PROVISIONAL PAYMENT OF INCENTIVE FEE, allows 

provisional payment of fee for partial completion of subjectively evaluated [subjective] 

incentives. The contractor may request up to 50% of the total fee available for each subjective 

incentive. If requests are monthly, the contractor must use a 1/12 divisor; if requests are 

quarterly, then 1/4 divisor; if semi-annual, then 1/2 divisor. Provisional fee is not considered 

earned fee, and is contingent upon a final fee determination by the FDO. 

 

Total available fee amount earned payments are made by direct payment or withdrawn from 

funds advanced or available under the contract, as determined by the CO. The CO may offset 

against any such fee payment the amounts owed to the government by the contractor, including 

any amounts owed for disallowed costs under the contract. No base fee amount, or total available 

fee amount, payment may be withdrawn against the cleared payments financing arrangement 

without the prior written approval of the CO. 

 

The contractor has developed an automated Fee Invoicing System (FIS) that uses measurement 

data from each Performance Incentive Document.  The contractor works with DOE to identify 

appropriate DOE approvers.  The system assigns responsibility to each output so that the routing 

process ensures appropriate review by federal and contractor staff.  Time limits are assigned to 

each step to ensure smooth processing and timely approvals.  The system notifies responsible 

approvers when the review / approval allotted time has been exceeded.  

 

8. Government Furnished Services/Items (GFS/I) 

 

GFS/I are factored into the final fee determination for this incentive contract. GFS/I are 

identified in the Basis of Estimates (BOE) found in WBS dictionaries for specific tasks. The 

purpose of the GFS/I are to identify inherent government responsibilities that may pose some 

level of risk to the contractor in completing award fee or performance based incentives. GFS/I 

are the burden of the government, mutually accepted as part of the performance agreement. If the 

government fails to achieve GFS/I equitable adjustment may be made specific to the incentive.  

These adjustments, however, cannot exceed the maximum available fee for the specific 

incentive. 

 

9. Reporting Requirements 

 

The contract requires each report must be accompanied by a letter or other document which: 

 Identifies the contract number under which the item is being delivered; and 

 Identifies the contract requirement or other instruction which requires the delivered 

item(s). 

 

The contractor is responsible for maintaining all records and controlled documents related to the 

PEMP per DOE O 200.1A, Information Management Program, and DOE Order 243.1, Records 

Management Program.  
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Attachment A, Integrated Project Team (IPT) Charter 

 

INTEGRATED PROJECT TEAM (IPT) CHARTER 

 

IPT NAME:  PEMP Integrated Project Team (IPT)  

 

LEVEL OF IPT: Savannah River Operations Office, Deputy Manager 

 

IPT MISSION/OBJECTIVES 

 

The purpose of the IPT is to provide site senior federal management a process for evaluating and 

measuring performance tied to strategic goals.  This charter defines roles, responsibilities, 

authorities and accountabilities for this process.  The mission of the IPT is to enable performance 

and help avoid potential barriers to success. 

 

The Deputy Manager is the DOE-SR Executive Sponsor of the IPT, and Fee Board Lead. The 

IPT is composed of federal and contractor employees.  Federal members include the Contracting 

Officer (CO), Performance Incentive Managers, Technical Leads, NNSA SRSO Manager and 

NNSA NA-262. Contractor members include Management and Operations (M&O) Vice 

President for Business Services, SRNS Director of Contracts, and Technical Leads.  The IPT is 

augmented as necessary with Subject Matter Experts and matrix support personnel (both federal 

and contractor) who possess specific competencies, skills and expertise required for successful 

execution of projects. 

 

The CO is a member of the IPT, and has authority to make final decisions on all performance 

objectives and incentives (including associated measures and targets) used to evaluate Contractor 

performance, in accordance with the Contract, Section H-28 (b). 

 

The DOE-SR Site Manager is an ex officio member of the IPT. The Site Manager is the Fee 

Determination Official [FDO]. 

 

SCOPE OF IPT RESPONSIBILITIES 

 

IPT Executive Sponsor/ Fee Board Lead 

  

The IPT Executive Sponsor also serves as the senior federal member of the Fee Board. The IPT 

Executive Sponsor is the federal official responsible for project success.  In accordance with 

DOE O 413.3B, the IPT Executive Sponsor is responsible for the following: 

 

 Charter and lead the IPT 

 Schedule and hold IPT meetings 

 Request support from DOE functional resources as required to resolve issues 

 Lead Fee Board assessment and discussion of contractor performance  

 Identify and resolve critical issues 

 

IPT Members 
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IPT members are responsible for supporting the Executive Sponsor with technical and project 

management responsibilities during project execution.  Members conduct and/or coordinate 

activities for their respective organizational element or functional area of responsibility. IPT 

members are responsible for the following: 

 

 Ensure interfaces are identified, defined, and documented 

 Review and assess performance and project status against parameters, baselines, 

milestones, and deliverables 

 Support the IPT Executive Sponsor 

 Review and comment on deliverables 

 

The names of IPT members listed below are current as of the issue date of this charter.  Names or 

functional responsibilities may change at the discretion of the IPT Executive Sponsor without 

having to modify or update this charter. The Table identifies IPT members, Fee Board members, 

and Technical Leads. 

 

Fee Board Organization 

 

The Fee Board is a subset of the IPT. The Fee Board is comprised of federal IPT members. Fee 

Board members discuss proposed revision to the PEMP and incentive documentation; review 

supporting documentation for fee payment determination; and make recommendations to the Fee 

Determination Official (FDO) via the Fee Board Lead. 

 

The Fee Board is responsible for assuring quality assessments have been completed for fee-

bearing work, and that the assessment has been formally documented per site directives before 

recommending payment of fee to the FDO. 

 

Fee Board Rules of Conduct 

 

Call to Order: 

The IPT Executive Sponsor, acting as Fee Board Lead, will call the Fee Board portion of the 

meeting to order following dismissal of all non-federal IPT members. 

 

Fee Board presentation: 

The Fee Board Lead will open the floor for federal staff to discuss IPT presentations regarding 

matters such as proposed revisions to incentive documents, supporting documentation for fee 

payments, or general discussion of performance. The Performance Incentive Manager leads the 

presentation related to his/her incentive. Other Fee Board members may discuss the presentation 

and make recommendations to the Performance Incentive Manager. 

 

Fee Board determinations: 

Following Fee Board presentations, or if there are none, the Fee Board Lead will lead an 

informal review and discussion of completed fee-bearing work that is being considered for 

invoicing, including supporting documentation for fee payment determination. Performance 
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Incentive Managers, or their designee, are responsible for discussing completion documentation 

and evaluation of performance of the fee-bearing work. 

 

Following discussion, Fee Board members make a motion to: 

 

 Accept the recommendation of the Performance Incentive Manager for the incentive as 

described in the invoice; 

 Accept the recommendation of the Performance Incentive Manager, but request 

additional documentation be added to document satisfactory completion of the incentive 

as described in the invoice; 

 Require additional documentation in order to recommend a determination. 

 Require federal manager attend next scheduled Fee Board to discuss adequate 

documentation in order to recommend a determination. 

 

Fee Board members may support, or second, the motion and provide discussion. No quorum is 

required for the Fee Board meeting. The Fee Board Lead, seeing no objections, shall accept the 

motion with Manager NNSA SRSO, or designee, concurrence. 

 

 

NAME FUNCTION ORGANIZATION 

MOODY, Dave 
IPT Member [ex officio] 

DOE Fee Determination Official [FDO] 
DOE-SR Site Manager 

SMITH, T. Zack IPT Executive Sponsor/Fee Board Lead DOE-SR Assistant Manager 

HINTZE, Doug 
IPT/Fee Board Member/Performance 

Incentive Manager 

Assistant Manager for Mission Support 

(AMMS) 

MCGUIRE, Pat IPT/ Performance Incentive Manager 
Assistant Manager for Nuclear Material 

Stabilization Project (AMNMSP) 

SPEARS, Terry IPT /Performance Incentive Manager 
Assistant Manager for Waste Disposition 

Project (AMWDP) 

GUEVARA, Karen IPT/ Performance Incentive Manager 
Assistant Manager for Infrastructure & 

Environmental Stewardship (AMI&ES) 

HOOKER, Karen IPT/ Performance Incentive Manager 
Director, Office of Laboratory Oversight 

(OLO) 

DEAROLPH, Douglas 
IPT/Fee Board Member/Performance 

Incentive Manager 
Manager NNSA SRSO 
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CLARK, William IPT/ Performance Incentive Manager Manager NNSA NA-262 

LOVETT, James 
IPT Member [ex officio] 

Fee Board Member 
Contracting Officer M&O Contract 

BILSON, Beth IPT Member Vice President SRNS Business Services 

TEMPLE, John IPT Member Director SRNS Contract 

CHRISTIAN, John DOE IPT Technical Lead 
Program Analyst for Mission Planning 

Division 

PENNINGTON, Michele SRNS IPT Technical Lead SRNS M&O Business Services 
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Attachment B, Fee Allocation Model 

 

Funding Assumptions for Fee Allocation 

 

Funding for fiscal year 2012 represents targets SRNS will use in the FY12-16 Baseline Update, 

with DOE-SR concurrence.  These funding targets reflect a “reasonable” program that is 

regulatory compliant.  Any changes to these funding targets will require analyses to determine 

impacts at the Contract Output level. 

 

Fee Allocation (based on current funding assumptions) 

 

The SRS allocation model for the M&O performance incentive fee is based on a ratio of four 

factors: 

 

Direct Funding Indirect Funding 

Directly funded/objectively measured Indirectly funded/objectively measured 

Directly funded/subjectively measured  Indirectly funded/subjectively measured 

 

Funding comes from EM Project Baseline Summaries (PBS) and NNSA funds. Funds are 

divided into two categories: contract scope cost is directly funded (direct). Scope cost for support 

activities funded indirectly by placing a tax on individual funds. See table below for FY12 

estimated funding: 

 

Est. Funding Funding Source: 

$222,453,000  PBS 11C 

$39,639,000  PBS 12 

$50,585,000  PBS 13 

$49,766,000 PBS 30 

$362,443,000 Total EM Funding 

$122,584,000  Nuclear Nonproliferation Funding  

$190,733,000  Defense Programs Funding 

$25,562,000 PBS 20 (EM Safeguards & Security)  

$11,660,000 NNSA Safeguards & Security 

$712,982,000 Total Projected Funding without Minors and WFO 

[NOTE: This does not include $68.3M for ESS support to SRR (PBS 14C) 

     

 

The M&O contract identifies $48,950,000 available fee for fiscal year 2012 (October 2011 – 

September 2012). When the fee is subtracted from the Total Projected Funding, the fee base in 

fiscal year 2012 becomes $664,032,000. 

 

In addition to estimated program funding DOE-SRS EM has developed two incentive schemes 

with multiple scenarios in order to determine the most effective method of performance 
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evaluation. The first Incentive Scheme employs both subjective and objective measurements 

within each incentive. Subjective measures constitute a range from 5 to 15 percent of the total for 

each incentive. The second Incentive Scheme separates subjective measurements from objective 

measurements. Subjective measurements are then documented in a single incentive for the M&O 

contract. In both Schemes, subjective measures are defined by the four major measurement 

categories of the Contractor Performance Assessment Reporting System (CPARS). For fiscal 

year 2012, DOE-SR EM has decided to subjectively evaluate Contractor performance in a single 

incentive. 

 

For fiscal year 2012, EM provides 57 percent of the Total Projected Funding, while NNSA 

provides 43 percent. This percentage is used to allocate the contract fee between EM and NNSA.  

For fiscal year 2012, EM will manage $28M of fee applied to incentive work, and NNSA will 

manage $21M of fee applied to incentive work. 

 

Performance Incentive Documents in Attachment C (EM) and Attachment D (NNSA) were 

developed based on the current President’s budget for fiscal year 2012. Work described is based 

on the current contract. Actual performance of contract outputs may be revised based on an 

approved fiscal year budget, continuing resolution, program execution guidance, and/or available 

funding. All work is performed within existing financial agreements and authorization. 

 

The following is the DOE-SR EM incentive scheme determined to be the most effective for the 

fiscal year 2012 performance period: 

 

Program Objective Subjective 

Nuclear Materials Stabilization $9,400,000  

Solid Waste $2,100,000  

Area Completion Project $3,500,000  

EM Landlord Services $4,000,000  

Savannah River National Lab $4,000,000  

Management & Operations  $5,039,000 

Total $23,000,000  $5,039,000  
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Attachment C, EM Performance Incentive Documents for fiscal year 2012 

 

(See attached) 
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Performance Incentive Document 
 

PBI Number: 

 

SRNS2012NMO 

Activity Name: 

 

Nuclear Material Operations 

WBS Number: 

 

1.29.20.04.01, 1.29.20.05.01, 1.29.20.04.02 

 

Performance Period: 

 

October 1, 2011 -  September 30, 2012 

Allocated Fee:  

 

$9,400,000 

 

Revision Number: 

 

0 1 

Senior level manager/Performance Incentive 

Manager: 

Pat McGuire 

Assistant Manager for Nuclear Material 

Stabilization Project (AMNMSP) 

Senior technical advisor: 

 

Allen Gunter 

Contract Performance Outcome: 

 

Receive, store, ship, and disposition nuclear materials in a safe, and secure manner. Operate 

and maintain the H Canyon Complex to support disposition of nuclear materials.  Receive 

Foreign Research Reactor (FRR) and Domestic Research Reactor (DRR) used nuclear fuel 

(UNF) in L Basin in coordination with the NNSA Nuclear Nonproliferation Program and 

other applicable DOE programs.   

 

 

Contract Output SRNS2012NMO-01: 

 

Receive, store, characterize, and disposition uranium materials. 

 

Description/Background/Justification: 

 

Activities associated with the contract outputs support receipt of FRR/DRR and are needed 

to meet or support DOE Strategic Objectives. These objectives include: maximizing risk 

reduction of surplus nuclear materials, supporting nuclear nonproliferation, and utilizing 

SRS facilities to store surplus nuclear materials.  

 

GFSI:  Oak Ridge to provide $170,000 in early FY12 to perform HFIR rack design review. 
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Up to $3,402,500 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-1.01 

12/30/11 $140,000  Ship remaining LEU offsite to satisfy existing TVA 

contract (For a minimum total of 301 MT of LEU). 

Acceptance Criteria 

DOE-SR will validate the LEU shipment via the MC&A form 741 transfer documentation 

for each LEU shipment. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-1.02 

2/28/12 $500,000 Complete flushing of bulk fissile material in H 

Canyon. 

Acceptance Criteria 

DOE-SR will review H Canyon flush procedures or engineering memo documenting 

completion of flushing for meeting reduced MC&A surveys. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-1.03 

9/30/12 $500,000; 
$125,000 fee 

paid each 

quarter. 

Charge two dummy bundles of UNF to the H 

Canyon dissolver mock-up each quarter 

(minimum). 

Acceptance Criteria 

DOE-SR will review H Canyon UNF dummy dissolver proficiency procedure 1969-CR to 

ensure procedure completeness and minimum frequency and quantities are met. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-1.04 

9/30/12 $1,000,000 
$250,000 fee 

paid each 

quarter. 

Perform Canyon Cold Runs to address equipment 

operability and maintain operator proficiency. 

Acceptance Criteria 

DOE-SR will review the completed quarterly Cold Run Operations procedures for 

completeness.  Selected activities will also be observed and documented in a performance 

assessment. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-1.05 

12/30/11 

3/31/12 

$200,000 
 

Prepare and issue H Canyon Resumption Plan 

documenting activities required to resume 

operations. per the revised scope of the DOE letters 

of direction (11/10/11 and 11/22/11). 

Acceptance Criteria 

DOE-SR will review the SRNS issued H Canyon Resumption Plan to ensure appropriate 

elements (for example: inspection, functional testing and surveillances of systems removed 

from operations) are considered for future deliberate system resumption. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-1.06 

9/30/12 $500,000 
$125,000 fee 

paid each 

quarter. 

Receive and unload FRR/DRR fuel per schedule. 
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Acceptance Criteria 

DOE-SR will review Cask Data Sheets for casks received and unloaded against the Receipt 

and Unloading Schedule Agreement. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-1.07 

12/30/11 

 9/30/12 

a.$100,000 

b.$100,000 

a. Develop augmented Surveillance & 

Maintenance (S&M) strategy for L Basin fuel 

by 12/30/11. 

b. Implement FY12 actions from S&M strategy by 

9/30/12. 

 

Acceptance Criteria 

DOE-SR will review the augmented S&M strategy for Used Nuclear Fuel (UNF) and 

authorize implementation upon acceptance.  Implementation will be validated through an 

assessment of readiness and identification of A and B punch list items. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-1.08 

6/30/12 $100,000 Review HFIR storage rack design and provide 

estimate for design update, fabrication, and 

installation. 

Acceptance Criteria 

DOE-SR will review the HFIR storage rack estimate and schedule to accommodate an 

additional 100 HFIR cores. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-1.09 

9/30/12 $262,500; 
$8,750 per can 

measured; 

invoiced 

quarterly. 

Perform 30 uranium measurements of 3013s; 

measurement results are not required to meet 

acceptance range. 

Acceptance Criteria 

DOE-SR will review uranium measurement data / documentation and associated Combined 

Limits of Error (CLOE) for comparison. 

 

Contract Output SRNS2012NMO-02: 

 

Receive, store, characterize and disposition surplus plutonium materials. 

 

Description/Background/Justification: 

 

K Area will continue to perform surveillance of the DOE-STD-3013 containers in storage.  K 

Area will continue to receive and store containers of surplus plutonium from off-site.  H 

Area facilities are scheduled to disposition surplus non-MOXable plutonium oxide and 

transfer to WIPP.   

 

GFSI: WIPP repackaging milestones are dependent on DOE funding the HB-Line 3009 DSA 

implementation, availability of POCs, WIPP Acceptable Knowledge characterization, 

approval of the OSA for POCs, and ROD approval by 6/30/12 to repackage more than 70kgs 
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to WIPP.  SRR will provide a transfer window by 12/1/11 to a Sludge Batch #8 or 

completion date and/or milestone 2.05 will be renegotiated.  DOE to ensure shipper readiness 

and execution within the receipt window (gap Pu). 

 

Up to $1,980,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-2.01 

9/30/12 $180,000; 
$20,000 per 

can; invoiced 

quarterly. 

Complete 9 Destructive Evaluation (DE) 

Surveillances on DOE-STD-3013 Storage 

Containers. 

Acceptance Criteria 

DOE-SR will review operations log of DEs completed and review Surveillance Program 

Authority (SPA) Data Set 1 parameters for the DE samples.  Sample size per DE is 28g or 

less. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-2.02 

9/30/12 $200,000; 
$50,000 fee 

paid each 

quarter. 

Receive K Area SNM shipments per schedule 

including gap Pu. 

Acceptance Criteria 

DOE-SR will verify receipts to KAC. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-2.03 

6/30/12 $1,050,000; 
$15,000 per kg 

paid quarterly. 

Repackage 70kgs bulk material of NEPA covered 

DE-3013 plutonium for WIPP. 

Acceptance Criteria 

DOE-SR will review completed in-hand procedures or log sheets to verify repackaging. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-2.04 

9/30/12 $300,000 
$15,000 per kg 

paid quarterly. 

Repackage an additional 20 kgs bulk material of 

DE-3013 plutonium for WIPP. 

Acceptance Criteria 

DOE-SR will review completed in-hand procedures or log sheets to verify repackaging. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-2.05 

1/31/12 

6/30/12 

$250,000 Transfer all remaining Pu solution from Tanks 11.1 

& 16.3 to Sludge Batch #8. 

Acceptance Criteria 

DOE-SR will review H Canyon neutralization / transfer log sheets or in-hand procedures for 

compliance. 

 

Contract Output SRNS2012NMO-03: 
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Research and Development and Cost Saving Initiatives. 

  

Description/Background/Justification: 

 

This contract output supports innovative and cost effective means for receipt, storage, and 

dispositioning of surplus nuclear materials to meet or support DOE Strategic Objectives. H 

Canyon Complex will work with other agencies such as NNSA and Office of Nuclear 

Energy to support research and development for initiatives such as Vacuum Salt Distillation 

(VSD) and Fuel Cycle Research & Development and Used Fuel Disposition (FCRD/UFD). 

 

GFSI:  DSA implementation and readiness to allow storage of Special Items in culverts 

requires ARRA funding by 11/1/11.  

 

Up to $2,967,500 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-3.01 

9/30/12 $1,217,500; 
$304,375 per 

quarter. 

Implement LEAN initiatives in H Area to improve 

operational efficiency (LEAN events completed in 

late FY11 / early FY12). 

Acceptance Criteria 

DOE-SR will review implementation documentation of LEAN initiatives to validate 

efficiency improvements and projected / documented savings. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-3.02 

6/30/12 $300,000 Issue strategy for disposition of high Al / low U 

UNF which includes cost and schedule. 

Acceptance Criteria 

DOE-SR will review the business plan for disposition of high Al / low U UNF to ensure 

objectives are met as communicated by DOE-SR (e.g. storage space made available for 

additional FRR/DRR receipts to minimize additional rack storage design, fabrication and 

installation, etc.). 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-3.03 

9/30/12 $300,000 
 

Issue strategy for SRE disposition which includes 

cost and schedule. 

Acceptance Criteria 

DOE-SR will validate the cost, schedule and planning assumptions for SRE to ensure 

objectives are met as communicated by DOE. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-3.04 

9/30/12 $300,000 Develop H Canyon cost and schedule for FY13 and 

beyond activities to become a Collaborative R&D 

facility. 

Acceptance Criteria 

DOE-SR will review H Canyon cost and schedule for becoming a Collaborative R&D 

facility ensure objectives are met as communicated by DOE. 
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Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-3.05 

12/31/11 $200,000 Complete heavy water sampling plan & treatability 

study. 

Acceptance Criteria 

DOE-SR will review the sampling plan and treatability study in accordance with approved 

Work for Others contract/agreement. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-3.06 

6/30/12 $150,000 Revise and submit (high quality SRNS approved) 

DSA to include revised functional classification of 

the KIS diesel generator. 

Acceptance Criteria 

DOE-SR will review the DSA.  Validation criteria includes ensuring submitted DSA has 

been approved by SRNS, is a high quality document and includes as a minimum the revised 

functional classification of the KIS diesel generator. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

NMO-3.07 

9/30/12 $500,000 Complete DSA implementation and declare 

readiness for culvert receipts. 

Acceptance Criteria 

DOE-SR will validate DSA implementation, assess readiness activities and review readiness 

documentation. 

 

Contract Output SRNS2012NMO-04: 

 

Infrastructure / Facility life extension  

 

Description/Background/Justification: 

 

Infrastructure must be maintained to support the facilities in a safe and operable condition. 

 

Up to $1,050,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRSN2012

NMO-4.01 

3/31/12 

6/22/12 

$500,000 

a) $350,000 

b) $150,000 

a. Complete Vault Acceptance for the 9975 

shipping containers and turnover to operations 

by 3/31/12  ($350,000) 

b. Complete PAV CD-4 milestone by 6/22/12  

($150,000) 

Acceptance Criteria 

1.  DOE-SR will verify / witness the contractor Readiness Assessment.  All Type “A” 

findings will be closed, the Authorization Agreement approved, and the vault turned 

over to operations for storage of the 9975 shipping containers. 

2. DOE-SR will verify an acceptable complete CD-4 package has been submitted in 

accordance with 413.3 for project close-out verification. and that the PAV area has 

been turned over for operations with all startup findings closed. 
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Number Date Fee Contract Output Completion Criteria: 

SRSN2012

NMO-4.02 

12/30/11 

9/30/12 

$50,000 Repair Replace 235-F roof, south side, phase 1. 

Acceptance Criteria 

DOE-SR will walk down roof repairs or review completed work package for completeness. 

Number Date Fee Contract Output Completion Criteria: 

SRSN2012

NMO-4.03 

9/30/12 $400,000 Implement F/H Lab footprint reduction and 

optimization. 

Acceptance Criteria 

DOE-SR will observe implementation of footprint reduction activities (attend meetings, 

review and assess issued plans (e.g. ventilation balancing, etc.)). 

Number Date Fee Contract Output Completion Criteria: 

SRSN2012

NMO-4.04 

9/30/12 $100,000 Install a post indicator valve in 772-1F, a fire 

department connection and expand sprinkler area. 

Acceptance Criteria 

DOE-SR will walk down installation of new fire equipment and/or review completed work 

package(s). 
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Performance Incentive Document 
 

 

PBI Number: 

 

SRSN2012SW 

Activity Name: 

 

Solid Waste 

WBS Number: 

 

1.29.32.25 

Performance Period: 

 

October 1, 2011 – September 30, 2012 

Allocated Fee:  

 

$2,100,000 

 

Revision Number: 

 

0 

Senior level manager/Performance Incentive 

Manager: 

Terry Spears 

Assistant Manager for Waste Disposition 

Project (AMWDP) 

Senior level supervisor/division manager: 

 

Jim Folk 

Contract Performance Outcome: 

 

The Contractor shall manage the Solid Waste Program to safely and effectively prevent 

and/or minimize the generation of solid waste to include hazardous, low level, transuranic, 

mixed, and municipal sanitary wastes.  The Contractor shall ensure that the handling, 

treatment, storage, transportation and disposal of existing “legacy” and future solid waste is 

environmentally sound and in compliance with DOE Directives, and applicable regulations 

and requirements.   

 

The Contractor shall manage and integrate site-wide solid waste recycling, treatment, 

storage, disposal and transportation activities and implement waste minimization/pollution 

prevention initiatives.  The Contractor shall also provide on-site/off-site waste generators 

with technical support and verification of compliance with waste acceptance criteria, 

including Safety Basis and Performance Assessment objectives. 

 

 

Contract Output SRNS2012SW-01: 

 

Ensure the handling, treatment, storage, transportation and disposal of newly generated and 

existing “legacy” solid waste is environmentally sound, cost effective, and in compliance 

with DOE Directives, and applicable regulations and requirements. 
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Treat and dispose of all SRS newly generated sanitary (non-hazardous), low-level 

radioactive waste (LLW), mixed hazardous low-level radioactive waste (MLLW), and 

hazardous waste (HW) to prevent future waste accumulation. 

 

Description/Background/Justification: 

 

Timely disposal of all newly generated sanitary, LLW, HW, and MLLW will facilitate waste 

generators’ normal operations, prevent potential spread of contamination, ensure regulatory 

compliance, reduce the need for waste storage space, maximize labor resource utilization and 

reduce the overall cost of SRS waste management. For the purposes of this PBI, a waste is 

determined to be treated when treatment is completed in accordance with applicable 

regulations (e.g., DOE Order 435.1, Resource Conservation and Recovery Act of 1976 

(RCRA), Toxic Substances Control Act of 1976 (TSCA), etc.) for on-site treatment or has 

been shipped for off-site treatment.  Disposal is defined as being physically placed in an 

approved disposal location for on-site disposition or shipped off-site for final disposition. 

 

Up to $2,000,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SW-1.01 

9/30/12 $200,000; 
$50,000 per 

quarter 

Sanitary Waste-Reduce the amount of routine (i.e. 

office type) waste being disposed in local land fill 

sites through recycling at least 30% by weight over 

a three month rolling average.  

 

Acceptance Criteria 

DOE will perform validation by reviewing the total volume of sanitary waste shipped to an 

off-site recycling facility minus the volume of material recycled.  Validation of performance 

is based on actual invoices received from the vendor. The percentage of waste recycled is 

calculated on the above delta on a monthly basis to be included a three month rolling 

average.  Twenty-five percent of the total fee is awarded quarterly if the 30% recycling goal 

for the entire quarter is met.   

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SW-1.02 

9/30/12 $800,000; 
$200,000 per 

quarter 

LLW – Newly generated LLW will be disposed in 

a timely manner such that in-storage volume of 

newly generated LLW shall not exceed 400 cubic 

meters at any time over a three month rolling 

average. Wastes temporarily stored for near-term 

disposal will not be included in this calculation.   

Acceptance Criteria 

DOE will perform validation by reviewing end of month Waste Inventory Tracking System 

(WITS) reports, which lists all individual packages and associated volume in storage at time 

of the report. End of month report date is to be the same as utilized in reporting monthly 

IPABS performance measure volumes. The end of month in-storage volume is not to exceed 

400 cubic meters over a three month rolling average.  Review of WITS reports is 

supplemented with field walk-downs to visually validate reported information.  Twenty-five 
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percent of the total fee is awarded quarterly if the 400 cubic meters in-storage volume over a 

three month rolling average goal for the entire quarter is met. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SW-1.03 

9/30/12 $400,000; 
$100,000 per 

quarter 

HW – Newly generated HW shall not exceed an in-

storage timeframe of greater than one year from the 

accumulation start date, unless being stored for the 

purpose of accumulation in accordance with 40 

CFR 268.50. 

Acceptance Criteria 

DOE will perform validation by reviewing end of month E-14 reports, which lists all 

containers and associated accumulation start dates (ASD). End of month report date is to be 

the same as utilized in reporting monthly IPABS performance measure volumes.  All in-

storage container data is reviewed to ensure the one-year storage limit, based on ASD, is not 

exceeded. Validation is supplemented with facility walk-downs to visually validate reported 

information. Twenty-five percent of the total fee is awarded quarterly if no containers exceed 

storage timeframes at any time within the in the quarter. Exception is storage for the purpose 

of accumulation in accordance with 40 CFR 268.50.  However, justification shall be 

documented and an agreement reached with DOE-SR prior to invoking exception. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SW-1.04 

9/30/12 $600,000; 
$150,000 per 

quarter 

MW – Newly generated MLLW shall not exceed an 

in-storage timeframe of greater than one year from 

the accumulation start date, unless being stored for 

the purpose of accumulation in accordance with 40 

CFR 268.50 or per the SRS Site Treatment Plan.   

Acceptance Criteria 

DOE will perform validation by reviewing end of month E-14 reports, which lists all 

containers and associated accumulation start dates (ASD). End of month report date is to be 

the same as utilized in reporting monthly IPABS performance measure volumes.  All in-

storage container data is reviewed to ensure the one-year storage limit, based on ASD, is not 

exceeded. Validation is supplemented with facility walk-downs to visually validate reported 

information. Twenty-five percent of the total fee is awarded quarterly if no containers exceed 

storage timeframes at any time within the in the quarter. Exception is storage for the purpose 

of accumulation in accordance with 40 CFR 268.50.  However, justification shall be 

documented and an agreement reached with DOE-SR prior to invoking exception. 

 

 

Contract Output SRNS2012SW-02: 

 

Provide technical and project management support for E-Area activities required for first 

shipment of non-MOXable plutonium to the Waste Isolation Pilot Plant (WIPP). 

 

Description/Background/Justification: 

 

To support the SRS Strategic Plan, it is necessary to begin the process of shipping non-
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MOXable plutonium from SRS to WIPP.  This contract output ensures that SRS will meet 

commitments as put forth in the Strategic Plan. 

 

Up to $100,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SW-2.01 

9/30/12 $100,000  Complete actions necessary to support DOE-SR 

waste shipment activities to include Centralized 

Characterization Project support necessary to 

achieve first shipment in FY2012. This effort may 

include revising and obtaining approval of changes 

to the Solid Waste management Facility 

Documented Safety Analysis / Technical Safety 

Requirements for receiving, storing and shipping 

pipe over-packs; developing / modifying E-Area 

Solid Waste Management Facility procedures.  

 

Acceptance Criteria 

DOE will perform validation by reviewing shipping manifest and documentation necessary 

to support the shipment. 
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Performance Incentive Document 
 

PBI Number: 

 

SRNS2012ACP 

Activity Name: 

 

Area Completion Project 

WBS Number: 

 

1.29.32.01, 1.29.32.02, 1.29.32.03, 1.29.32.04, 1.29.32.05, 

1.29.32.06 

Performance Period: 

 

October 1, 2011 – September 30, 2012 

Allocated Fee:  

 

$3,500,000 

 

Revision Number: 

 

0 

Senior level manager/Performance Incentive 

Manager: 

Karen Guevara 

Assistant Manager for Infrastructure & 

Environmental Stewardship (AMI&ES) 

Senior level supervisor/division manager: 

 

Helen Belencan 

Contract Performance Outcome: 

 

Meet all regulatory commitments, develop and implement alternative long range strategies, 

technologies and approaches in the refinement of the Area Completion Strategy and long-

term stewardship. 

 

 

Contract Output SRNS2012ACP-01: 

 

Meet all FFA Milestones and RCRA Permit commitments due between October 1, 2011, and 

September 30, 2012, as described in the Federal Facility Agreement for the Savannah River 

Site (Administrative Document # 89-05-FF) and the SRS RCRA Part A & B Permits (SC 

1890 008 089) to meet the Area Completion Strategy. 

 

Description/Background/Justification: 

 

Full compliance with all Area Completion Project FFA milestones and RCRA Permit 

commitments will allow SRS to meet regulatory requirements that will meet the Area 

Completion Strategy to clean up the SRS and reduce the Site footprint.  Establishing 

regulatory commitments and milestones is the most direct way for the regulators and 

stakeholders to measure the progress of DOE EM cleanup activities at SRS. The regulatory 

and stakeholder support of the SRS depends on continued full regulatory compliance and 

achievement of commitments and milestones.  
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Up to $2,500,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

ACP-1.01 

3/31/12 $1,250,000 All RCRA Permit commitments and FFA 

milestones are achieved from October 1, 2011, 

through March 31, 2012.  

Acceptance Criteria 

All FFA milestones and RCRA Permit commitments are met by the milestone/submittal 

dates.  Documentation is provided demonstrating that milestone/submittal dates were met 

which will be verified by a DOE ACP review of Document Status information and/or the 

Administrative Record File. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

ACP-1.02 

9/30/12 $1,250,000 All RCRA Permit commitments and FFA 

milestones are achieved from April 1, 2012, 

through September 30, 2012.  

Acceptance Criteria 

All FFA milestones and RCRA Permit commitments are met by the milestone/submittal 

dates.  Documentation is provided demonstrating that milestone/submittal dates were met 

which will be verified by a DOE ACP review of Document Status information and/or the 

Administrative Record File. 

 

 

Contract Output:  SRNS2012ACP-02: 

 

Evaluate ACP groundwater sampling and reporting activities to identify opportunities to 

reduce project costs. 

 

Description/Background/Justification: 

 

Prepare and provide to DOE ACP a plan that will define a comprehensive, technical 

approach for the evaluation and optimization of groundwater monitoring and reporting 

performed by SRNS Area Completion Projects which are required by the SRS RCRA Permit 

and SRS Federal Facility Agreement (FFA) Records of Decision.  The plan will describe the 

approach to identify opportunities to reduce costs associated with reducing / optimizing the 

number of wells, analytes, monitoring frequency, and reporting requirements for ACP 

groundwater units.  SRNS will submit this plan to DOE ACP by November 30, 2011.  SRNS 

ACP and DOE ACP will discuss the plan with the regulators.  

 

Using the DOE-approved plan, SRNS will conduct a technical evaluation of monitoring and 

reporting optimization opportunities for ACP groundwater units.  A report documenting the 

results of this evaluation and a schedule for negotiating recommended changes to existing 

RCRA Permit and FFA requirements with the regulators will be prepared and submitted to 

DOE ACP by April 30, 2012.  SRNS ACP, in collaboration with DOE ACP, will engage the 
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regulators in negotiations in Fiscal Year 2012 if evaluation results indicate that groundwater 

optimization opportunities exist. 

 

Up to $1,000,000 of the allocated fee will be paid for this Contract Output. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

ACP-2.01 

11/30/11 $500,000 Prepare and provide to DOE ACP a groundwater 

optimization plan for ACP groundwater units. 

Acceptance Criteria 

Submittal of the plan by the due date.  The plan comprehensively addresses all RCRA Permit 

groundwater plumes and CERCLA groundwater plumes for which there is a ROD.  The plan 

contains a logical, clearly defined, and technically defensible approach for evaluating 

groundwater monitoring and reporting opportunities.   

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

ACP-2.02 

4/30/12 $500,000 Prepare and provide to DOE ACP a report 

documenting the groundwater monitoring and 

reporting optimization opportunities for ACP 

groundwater units. 

 

Acceptance Criteria 

Submittal of the report by the due date.  The report contains a thorough evaluation of 

groundwater optimization opportunities for all RCRA Permit groundwater plumes and 

CERCLA groundwater plumes for which there is a ROD with a ROM estimate of 

implementation and cost avoidance.  The report contains technically defensible and 

comprehensive recommendations for changes to RCRA Permit and CERCLA ROD 

requirements.  The report contains a reasonable schedule for negotiating with the regulators 

any recommended changes to RCRA Permit and CERCLA ROD requirements.   
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Performance Incentive Document 
 

PBI Number: 

 

SRNS2012LS 

Activity Name: 

 

EM Landlord Services 

WBS Number: 

 

Various / Indirect 

Performance Period: 

 

October 1, 2011 – September 30, 2012 

Allocated Fee:  

 

$4,000,000 

 

Revision Number: 

 

0 

Senior level managers/Performance Incentive 

Managers: 

Doug Hintze, AM Mission Support (AMMS) 

Karen Guevara, AM Infrastructure & 

Environmental Stewardship (AMI&ES) 

Senior level supervisor/division manager: 

 

Nick Delaplane 

Arthur Gould 

Contract Performance Outcome: 
 

The Contractor shall execute assigned landlord responsibilities and provide a range of 

services to other organizations and site tenants, including other agencies and contractors, 

doing work on the Savannah River Site.  These services encompass both direct and indirect 

scope.   

 

 

Contract Output SRNS2012LS-01: 

 

Comprehensive Site Planning 

 

Implement Site wide planning process to integrate site mission planning, real property asset 

management, and workforce planning. These recommendations and objectives will 

demonstrate improved linkage and dependencies at strategic, operational and tactical levels 

in support of the successful execution of the EM cleanup mission and landlord functions at 

SRS that includes support of all Site missions to include tenant organizations and the 

developing Enterprise SRS vision.  

 

Description/Background/Justification: 

 

The overall goal is to implement a formal integrated planning process for SRNS that 

efficiently and effectively links top level strategic missions and mission success goals with 
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operational/functional planning required for goal achievement.  This planning process should 

facilitate the effective flow of information regarding work breakdown, funding, schedules, 

resource allocation, interface dependencies, and other factors vital to performing the required 

work. 

 

A joint DOE-SR / SRNS task team has been established to support this contract output. 

 

Up to $750,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee  

SRNS2012 

LS-1.01 

9/30/12 $750,000   

Contract Output Completion Criteria: 
Development of a Comprehensive Plan is the reflection of actual overarching planning that is integrated and 

comprehensive, not just a summary of disjointed planning documents resulting from stove piped planning 

efforts. It will be a vehicle for bringing planning efforts together and guiding lower level implementing plans as 

intended.  As such, it would reflect the following: 

 

The utilization of EM program life cycle plans, System plans, and other Site mission plans (NNSA), including 

tenant organizations, in determining the real property asset life cycle management requirements.  Further, it will 

reflect the participation of the organizations responsible for those plans in translating the mission plans into the 

real property asset requirements needed to support the lifecycle of the missions and articulating them in a clear 

manner. 

 

The real property asset requirements to support Site missions will be shown by geographic areas of the site.  

Planning for each area of the Site will be holistic, reflecting the real property asset requirements for all missions 

utilizing, or projected to utilize, the areas.  This approach would reflect thoughtful consideration of the future 

and the integration of all aspects such as EM area closure, site specific requirements for clean up projects that 

will required transition to Long Term Stewardship, support for continuing missions, consideration of potential 

new missions, as well as recommendation for transitioning the site to more efficient configurations.  The 

information would be developed through the participation of subject matter experts and presented in tables, 

maps and narrative in sufficient detail to serve as the basis for lower level planning.  This would require 

multiple organizations working together to develop this information. 

 

Crosscutting infrastructure planning will be a participant in the process, addressing the path forward for 

meeting the sum of the requirements from the area by area analysis and projected future site configuration.  

Such integrated planning will be the basis for determining critical infrastructure projects and priorities and will 

be reflected in the plan and will constitute the Infrastructure Master Plan.   

 

The overarching planning described above will serve as the guide and basis for integrating related lower level 

real property asset life cycle management functions such as acquisition, condition assessments, maintenance, 

recapitalization, disposition, and long term stewardship and include participation from subject matter experts 

from these disciplines.  Comprehensive planning would include participation from financial organizations and 

the requirements would in turn be reflected in a transparent manner in the Integrated Facilities & Infrastructure 

crosscuts budget in the Comprehensive Plan. 

 

Acceptance Criteria 
DOE will review and evaluate documentation provided for technical accuracy, quality of product, review level 

and comment resolution, and if the documentation meets the intent of an improved comprehensive planning 

system as described in the Contract Output Completion Criteria. 

 

The following list of various documents, although not inclusive, will be reviewed by DOE-SR in order to 
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evaluate acceptance of the Completion Criteria: 

1. SRS Comprehensive Plan (DOE 430 requirement) will be delivered to DOE-SR per established schedule 

a. including a planning document for land use analysis and strategies by site areas 

b. representing policy in terms of program mission, physical requirements and new mission 

development (e.g. transportation, utilities, land use, housing) 

2. EM Lifecycle Baseline (Integrated Lifecycle Baseline) management planning strategy for integrating site 

Contractor Performance Baselines, Change Control, Risks and Assumptions 

3. Revised Nuclear Materials Operations Systems Plan by April 30, 2012 to reflect latest nuclear material 

storage, disposition and stabilization assumptions, risks, and facility capabilities.  (Delete) 

4. Strategic initiatives supporting Enterprise SRS have been integrated with overall site planning 

5. Annual updates to Contractor Performance Baseline and Integrated Lifecycle Baseline are integrated 

6. EM Liability response to DOE-SR request for supporting preparation of the role forward “explanation of 

changes from prior year liability” 

7. Documentation demonstrating the comprehensive planning system is institutionalized (e.g. contractor 

procedures have been developed and approved) 

8. Continue to improve implementing Condition Assessments on at least 20% of additional SRNS structures 

per the DOE approved SRS Real Property Asset Management Plan 

9. Populate the FIMS database with all applicable facilities per the DOE approved SRS Real Property Asset 

Management Plan (SRNS-PR-2011-00202) schedule.   

10. Develop and implement an integrated process to identify completed major deferred maintenance (DM) 

and update the DOE-HQ Condition Assessment Information System to offset DM cost. 

 

Contract Output SRNS2012LS-02: 

 

The contractor is required to maintain and manage to an approved multi-year performance 

baseline, and to support the development and integration of a life cycle baseline to meet the 

DOE-SR requirements to HQ.  The multi-year performance baseline will be updated in 

COBRA utilizing a project management approach conforming to DOE Orders & Guidance 

and will contain resource & cost estimates, schedule and risk management at appropriate 

levels as defined by SRNS Procedures for technical baseline development and management. 

 

Description/Background/Justification: 

 

With the SRNS financial system being replaced, and the Procurement and Contracts system 

scheduled to be replaced by the end of the first quarter, FY2012, effort is required to 

determine the COBRA interfaces with these new system replacements. Follow-up is also 

needed to ensure that identified functionalities contained within ICTS are dispositioned 

accordingly. 

 

Up to $400,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

LS-2.01 

9/30/12 $400,000 Utilizing COBRA, ensure all programs, including 

indirects, NNSA and SRNL are managed and 

controlled.  This includes: 

1. Planning for all programs and indirects – 

demonstrated by submittal of the baseline 

BCPs and Work Authorization Execution 

Plan (WAEP)  
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2. Performance measurement (EV), quarterly 

report submittal 

3. Change Control, quarterly submittal of the 

SRNS Change Log 

4. Reporting, quarterly submittal of monthly 

IPABS and PARS reports for EM and 

required NNSA reports 

Acceptance Criteria 

The following documentation will be submitted to DOE-SR for review: 

1. Baseline BCPs and the WAEP to demonstrate Baseline Planning 

2. Quarterly EV internal surveillance program results based on COBRA generated 

reports to demonstrate performance measurement for EM Programs 

3. Quarterly SRNS Change Log submittal to demonstrate Change Control 

4. Monthly IPABS and PARS reports for EM and required NNSA reports submitted on 

a quarterly basis to demonstrate Reporting. 

 

 

Contract Output  SRNS2012LS-03: 

 

Continue to analyze methods and opportunities to reduce site overhead costs through various 

methods, including, but not limited to, cost sharing among site tenants, cost reductions, 

increased transparency, and other such initiatives.  Estimated savings will be measured as a 

result of Continuous Improvement Projects, Lean Events, Quick Hits in the C.I. Tracking 

System database (CITS), etc. 

 

Description/Background/Justification: 

 

Site indirect costs include various components including overheads and essential site 

services which require continual review to ensure these costs appropriately reflect the size 

and function of the work performed at SRS by the M&O contractor for M&O and other site 

tenants.  A Blue Team, comprised of DOE-SR EM and NNSA members, was established in 

FY2011 to review and assess the site ESS requirements, and present recommendations to 

senior DOE-SR and SRNS management for acceptance. 

 

Up to $100,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

LS-3.01 

9/30/12 $100,000 (1) Implement those initiatives briefed to the DOE-

SR/SRNS Blue Team that are required to meet 

aggressive reduction targets, and (2) implement 

other Continuous Improvement (CI) initiatives as 

identified by SRNS and agreed to by DOE-SR.  

Acceptance Criteria 

 

DOE-SR will validate the CI improvements based on documentation (such as revised 
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procedures, tailored implementation of requirements, organizational changes, etc.) provided 

by SRNS that describes the actions taken and resulting change control documentation as 

initiatives are implemented.    
 

DOE-SR will review the final cost report at year end that reflects meeting the revised 

baseline target. 

 

Contract Output  SRNS2012LS-04: 

 

The Contractor shall execute Interface Management with site tenants to deliver landlord 

services in support of mission execution. 

 

Description/Background/Justification: 

 

Effective implementation of site interface management process (necessary maintenance and 

communication of interface processes, procedures and agreements) results in the effective 

delivery of landlord services.  This ensures an efficient process to support tenant site mission 

completion activities. 

 

Up to $200,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

LS-4.01 

9/30/12 $150,000 Define Landlord Services in partnership with DOE. 

Acceptance Criteria 

DOE-SR will be provided the following documents: 

1. Landlord Services definition and list of landlord services / service areas 

2. Cost distribution model for landlord services costs 

3. Model Landlord Services contract language for tenant contracts 

4. Reorganization strategy for Landlord Services Program 

 

The documents will be reviewed for technical accuracy, quality of content, and how well 

they meet the intent of the Contract Output. 

 

NOTE: The documents must include input from other site tenants, as applicable. Each 

document must demonstrate effort by site Subject Matter Experts and management, and 

provide DOE-SR the ability to assess, analyze and provide a viable decision-making process. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

LS-4.02 

9/30/12 $50,000 Perform SRNS integration efforts by: 

1. Executing annual revision of interface 

agreements (SRR/SWPF, Ameresco, WSI, 

USFS, SREL, SCE&G, MOX, PDC) 

2. Improve the site interface process by 

defining, planning and implementing per 

implementation plan, applicable 
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improvements from the EFCOG Complex-

wide benchmarking survey 

Acceptance Criteria 

DOE-SR will review the annual interface agreement revisions and the improvements 

implemented from the benchmarking survey. 

 

Contract Output  SRNS2012LS-05: 

 

Biomass Project Support for the Biomass Cogeneration Facility (BCF).  The Contractor 

shall meet all SRNS agreed upon scheduled milestones to ensure successful construction and 

startup of the BCF. 

 

Description/Background/Justification: 

The purpose of the new Biomass Cogeneration Facility is to provide reliable steam while 

maximizing the use of a renewable energy source.  The impacts associated with not 

successfully constructing and starting up these new facilities in a timely manner will lead to 

the following: (1) the inability to provide reliable steam to facilities such as H Canyon, F and 

H Tank Farms, and DWPF, (2) not meeting target dates for deactivation of the 484-D 

powerhouse, and (3) additional delays in achievement of renewable energy goals outlined in 

current federal legislation.  Operational issues have occurred in the aged 484-D plant which 

have impacted site steam requirements, and this will worsen over time without a new 

replacement facility.  Site Infrastructure will be utilized as a technical agency to provide 

operational, technical, and logistical input on matters associated with the multitude of utility 

services to help ensure successful execution of the project.  SRNS Infrastructure Services 

will support the project by facilitating required interfaces with other SRS organizations and 

the Ameresco on-site construction team. 

 

Up to $1,100,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012LS

-5.01 

9/30/12 $200,000 Provide infrastructure liaison support (Subject 

Matter Experts, Project & Contract Management, 

performing observations, etc.) that facilitates 

Ameresco’s schedule by identifying, eliminating 

or mitigating impediments and facilitating 

Government Furnished Services/Items (GFSI) to 

also include the site use/site clearance permit 

development and approval process. In addition, 

provide services per Service Level Agreement 

(SLA) as requested and funded by Ameresco. 

Acceptance Criteria 

 

DOE-SR will review SRNS document log of impediments that have been identified and 

overcome, including documentation of specific mitigation activities, perform verification 
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field walk down if applicable, and use the following to validate this performance based 

initiative. 

 

 Log of liaison support 

 River water supply history records 

 Post traffic set-up to support succinct biomass delivery 

 Log of Telecommunications support and infrastructure coordination support for the K, L-

Area Biomass Steam Plants and Biomass Cogeneration Facility 

 Transmission & steam line operations and maintenance records as generated 

 Domestic water and sanitary utility operations and maintenance records as generated 

 Log of site use/site clearance permits 

 Approved Service Level Agreements 

 Timely documentation and communication of potential issues 

 Project & Contract Management Support 

 Monthly report of activities 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012LS

-5.02 

9/30/12 $200,000 Provide DOE-SR/Ameresco Biomass 

Cogeneration Facility Readiness Assessment 

support as requested by DOE-SR. 

Acceptance Criteria 

DOE-SR will review the following documentation and perform a field/system walk down to 

verify evidence of implementation: 

 

 Readiness Assessment Plan for Operation of the Biomass Cogeneration Facility SRNS 

input including Lines of Inquiry (LOIs) & observations 

 Field verifications of Lines of Inquiry (LOIs) 

 Operations Memoranda of Agreement (MOA), Functional Service Agreements (FSA), 

Operations Service Level Agreements and interface procedures 

 Finding determinations 

 Issue Resolution 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012LS

-5.03 

9/30/12 $100,000 Provide DOE-SR capitalization recommendations 

and the initial document control for the Biomass 

Cogeneration Facility. 

Acceptance Criteria 

 

 DOE-SR will review the Ameresco-provided documentation of asset cost basis. 

 DOE-SR will review documentation of SRNS-recommended capitalized assets.  

 DOE-SR will perform a system walk down to verify that sampling assets have been 

booked into the Asset Management Information System (as information is timely 

provided by Ameresco/DOE).  

 DOE-SR will perform a system walk down to verify that sampling initial as-builts have 
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been established in the Document Control system (as information is timely provided by 

Ameresco/DOE-SR).  

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012LS

-5.04 

9/30/12 $400,000 Implement and maintain the “Infrastructure 

Services 484-D Powerhouse Transition Strategy 

Plan Phases I, II, and III” which is outlined in the 

site document SRNS-RP-2011-00978. 

Acceptance Criteria 

 

DOE-SR will review Infrastructure Services 484-D Powerhouse Transition Strategy Plan 

Phases I, II, and III (SRNS-RP-2011-00978) activities supported by the Ameresco schedule 

and DOE-SR direction and use the following to validate this performance based initiative. 

 

 Schedule showing completed activities 

 Monthly report of activities 

 Field/system walk down to verify evidence of completed activities 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

LS-5.05 

9/30/12 $100,000 Ensure steam and electrical power generation and 

transmission during the Biomass Cogeneration 

Facility (BCF) operational readiness testing with 

the D-Powerhouse as the primary source. 

Acceptance Criteria 

 

DOE-SR will review D-Powerhouse steam and power availability data relative to site 

support needs and perform a system walk down for data validation. 

 

 Steam and electrical power availability data during (BCF) operational readiness testing 

 Monthly report of activities 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012

LS-5.06 

9/30/12 $100,000 Ensure that D-Powerhouse will provide 

contingency steam supply (hot standby boiler 

operation) for Savannah River Site as directed by 

DOE when BCF is the primary steam supplier 

during operational testing. 

Acceptance Criteria 

 

DOE-SR will review D-Powerhouse steam and electrical power availability data relative to 

site support needs and perform a system walk down for data validation. 

 

 Steam and electrical power availability data during (BCF) operational readiness testing 
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Contract Output  SRNS2012LS-06: 

 
The Contractor shall meet all SRNS agreed upon scheduled milestones and activities to ensure 

continued focus and development of sustainability efforts. 

 

Description/Background/Justification: 

 
DOE has approved a Complex-wide Strategic Sustainability Performance Plan.  This plan addresses 

such topics as greenhouse gas emission reductions, High Performance Sustainable Buildings (HPSB), 

water use, and pollution prevention/waste elimination.  DOE sites have been tasked to make progress 

toward goals established for 2015 and 2020.  The benchmark for the HPSB 15% reduction is defined 

in Executive Order (E.O.) 13514 section 2(g).  

 

Up to $200,000 of the allocated fee will be paid for this Contract Output. 

 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

LS-6.01 

9/30/12 $200,000 Develop the annual SRS Site Sustainability Plan by 

3/31/12 to ensure SRS is working toward goals 

outlined in the Strategic Sustainability Performance 

Plan established by DOE-HQ, and implement 

planned FY2012 high performance Sustainability 

Building Guiding Principles compliance activities 

in 15% of existing building square footage which is 
defined in Executive Order (E.O.) 13514 section 2(g).  
 

Acceptance Criteria 

 

DOE-SR will review the Site Sustainability Plan. 

 

DOE-SR will perform a field walk down to verify evidence of implementation: 

 
 Summary letter and supporting documentation on FY12 High Performance Sustainability 

Building- Existing Buildings (HPSB-EB) progress to include: 

o Energy Audits - Complete energy audit actions described in “Summary of Progress 

Associated with High Performance Sustainable Building Guiding Principles in Existing 

Buildings” (Sept. 2010) in approximately one-half of square footage identified in this 

document. 

o Commissioning – Complete FY12 commissioning actions described in “Summary of 

Progress Associated with High Performance Sustainable Building Guiding Principles in 

Existing Buildings” (Sept. 2010) in approximately one-half of square footage identified in 

this document. 

o Ventilation Comfort – Evaluate compliance with ASHRAE standards 55-2004 and 62.1-2004 

described in “Summary of Progress Associated with High Performance Sustainable Building 
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Guiding Principles in Existing Buildings” (Sept. 2010) in approximately one-half of square 

footage 

o Utility Metering – Obtain data from installed chilled water meters (730-B, -1B, -2B, -4B, 

735-B, -2B) and new electricity meters (704-C, 704-N, 704-1N, & 705-1C) to support data 

collection requirements associated with HPSB-EB. 

o Construction Waste / Pollution Prevention – Provide strategies to achieve the 50% recycle 

goal for C&D waste by September 2015.  The plan shall be based on FY12 receipt data and a 

forecast of FY13 to FY16 waste to be transported to the SRS C&D landfill for disposal.  

Costs to meet the 50% goal will be established and funding requested for the FY14 budget 

cycle. 

 

 

Contract Output  SRNS2012LS-07: 

 
The Contractor shall build, modernize, and/or maintain facilities and infrastructure to achieve 

mission goals and ensure a safe and secure workplace for all SRS personnel and support Enterprise 

SRS for successful new mission opportunities (i.e., implement infrastructure rightsizing initiatives, 

execute infrastructure projects per the Critical Infrastructure IPL, etc.). 

 Execute projects to improve the aging site infrastructure (i.e., fire water distribution system). 

 Further develop & maintain the Critical Infrastructure IPL that will include other SRS tenants 

(NNSA, SRR, WSI, USFS and SREL).  

 Develop and initiate implementation of Comprehensive Site Housing Consolidation Plan. 

 Identify and implement infrastructure right-sizing initiatives. When feasible, make 

recommendations and coordinate opportunities for the beneficial reuse of DOE assets in 

support of local community economic development. 

 

Description/Background/Justification: 

 
New and existing SRS missions can be performed safely and efficiently only with a reliable 

infrastructure in place. Over the past 10 years, funding for infrastructure repairs/replacements has 

declined considerably as budget pressures increased and funds were needed to support direct mission 

activities. The Contractor will re-invest in Site Infrastructure through the implementation of repairs 

and upgrades as identified in the approved Infrastructure Mission Alignment Plans. The scope will be 

based on projects from the SRNS Critical Infrastructure IPL which are currently identified in the SRS 

FY12-FY17 baseline and additional emergent work required.  

 

Through the Infrastructure right sizing initiatives, surplus assets are identified and, when feasible, 

made available to the SRS Community Reuse Organization for economic development and job 

creation.  

 

Up to $600,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

LS-7.01 

9/30/12 $600,000 Provide Facilities & Infrastructure Modernization 

and Asset Revitalization to achieve mission goals 

as follows:  

 Execute projects to improve the aging Site 

infrastructure ($300,000)  
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 Develop and initiate implementation of 

Comprehensive Site Housing Consolidation 

Plan ($100,000) 

 Identify and implement infrastructure right-

sizing initiatives. Recommend and 

coordinate opportunities for beneficial reuse 

of DOE assets in support of local 

community economic development 

($100,000) 

 Further develop and maintain the Critical 

infrastructure IPL that will also include 

other key SRS tenants ($100,000) 

 

Acceptance Criteria 

DOE-SR will review the following documentation and, if applicable, perform a field/system 

walk down to verify evidence of implementation: 
 Final Acceptance Inspection (FAI) of the completed projects.  

 Comprehensive Site Housing Consolidation Plan.  

 Monthly report of activities to show implementation of right-sizing initiatives to also include 

support of the local community economic development. 

 Revised SRS Critical Infrastructure Integrated Priority List (CIIPL) Executive Integrated Project 

Team Charter and a consolidated priority listing to include the following SRS tenants: SRNS, 

SRR, NNSA, WSI, USFS, and SREL.  

 

 

Contract Output  SRNS2012LS-08: 

 
The Contractor shall develop and implement innovative approaches to gain cost efficiencies in 
support of government liability reduction initiatives and address challenging budget constraints.  

 

Description/Background/Justification: 

 
In support of government liability reduction initiatives, Infrastructure Services will evaluate 

organizational requirements and practices to identify efficiency gains and cost improvements 

resulting in minimum expenditure of energy, time, or resources. Also evaluate outsourcing and 

consolidation of facilities, services and functions resulting in: (1) lowering the overall cost of the 

service to the business.  This will involve reducing the scope, defining quality levels, cost re-

structuring, etc. (2) Allows resources to focus on developing the Core Business; (3) access to 

operational expertise or best practices that would be too difficult or time consuming to develop in-

house; (4) access to intellectual property and wider experience and knowledge; and (5) access to a 

larger talent pool and a sustainable source of skills. 

 

Up to $100,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 
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SRNS2012 

LS-8.01 

9/30/12 $100,000 Develop and implement cost efficiencies in 

Infrastructure Services such as reducing site facility 

maintenance requirements and through evaluating 

outsourcing and consolidation opportunities. 

Acceptance Criteria 

DOE-SR will review documentation that outlines the cost efficiency improvement activities 

and perform a field/system walk down to verify evidence of implementation. 

 

 

Contract Output  SRNS2012LS-09: 

 

The Contractor shall support DOE-SR in moving toward the Enterprise SRS vision which 

encompasses national security, clean energy and environmental stewardship. 

 

Description/Background/Justification: 

 

Clean Energy – Programmatic Environmental Impact Statement 
The DOE and DOD have signed a MOU to collaborate on energy projects. SRNS has been requested to lead 

preparation of the Southeast Energy Initiative (SEEI) to develop energy projects in support of the DOE/DOD 

MOU. 

 

National Security- Clean Energy- Southeast Defense Energy Initiative 
This initiative supports the MOU between DOE and DOD Concerning Cooperation in Strategic Partnerships to 

Enhance Energy Security signed July 22, 2010. 

 

Environmental Stewardship - Nuclear Security - Used Fuel Storage 
SRS would benefit from having access to used nuclear fuel in support of several related missions: 

 

 SRS will need to have an inventory of used fuel to support advanced reactor fuel design and fuel 

fabrication 

 SRS will need to have material for advanced fuel recycling R&D 

 SRS will need access to used nuclear fuel for modeling of material aging and degradation during 

proposed extended storage periods (65 years) 

 

Clean Energy –National Security -SMR Test Facility 
SMR designs have not been tested and due to the new designs, it is anticipated that testing will be required to 

support licensing.  Rather  than each company building individual test facilities, SRNS is proposing that an 

SMR Test Facility be constructed that can become a user facility for all U.S.manufacturers.  This would be one 

of the first steps to locating SMRs at SRS.  Funds for a test facility can be private or public/private that 

minimizes or eliminates the need of DOE funds. 

 

Clean Energy-National Security-Small Modular Reactors 
Small Modular Reactors are the corner stone of Enterprise SRS.  Several companies have concepts for small 

modular reactors that are factory made, transportable, have enhanced safety features and are far less costly to 

produce. 

 

Clean Energy-National Security-Advanced Reactors 
Advanced Reactors (fast spectrum reactors) have the capability to produce sufficient heat for industrial 

applications including hydrogen production, water purification and other purposes.  These reactors also can 
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burn fuel manufactured from excess nuclear materials, in support of the nuclear non-proliferation mission. 

Advanced small reactors can be used to generate power at DOD forward positions. Candidate designs have the 

capability to produce greenhouse gas free power. 

 

Environmental Stewardship-Clean Energy-National Security-Infrastructure Improvements, 

New Facilities and Consolidation 
SRS is not a closure site and requires infrastructure improvements.  Capital funding is extremely difficult to 

obtain and with shrinking federal budgets, future budgets are most likely to be even more austere.  Southern 

Carolina Regional Development Alliance has provided DOE with an unsolicited proposal to rebuild/replace 

several areas of the site 

 

National Security- Tritium Production 
NNSA produces tritium in commercial TVA reactors and the rods permeate more tritium than designed, a 

significant problem for a commercial operation.  Small modular light water reactors can be located at SRS that 

produce both clean electrical power to the site and tritium.  This would place tritium production back under 

complete control of NNSA and consolidate all tritium operations at NNSA’s Tritium Center of Excellence – 

SRS. 

 

Up to $550,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

LS-9.01 

8/30/12 $50,000; 
50% fee paid 

when the 

estimate/ 

proposal is sent 

to DOE, 50% 

remaining fee 

paid upon DOD 

authorizing 

SRNS to begin 

work 

Prepare a programmatic environmental impact 

statement (mission need, risk analysis, cost estimate 

and alternatives analysis) in support of the 

DOE/DOD Southeast Energy Initiative (SEEI). 

Acceptance Criteria 

 

DOE-SR will perform a technical review of the EIS estimates, analyses and proposed 

scenarios to ensure compliance with requirements for both agencies. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

LS-9.02 

9/30/12 $50,000 Implement a teaming agreement with companies 

that can provide the technology necessary to meet 

federal mandates in support of the DOE/DOD 

MOU Concerning Cooperation in Strategic 

Partnerships to Enhance Energy Security. 

 

Acceptance Criteria 

 

DOE-SR will review the signed Teaming Agreement and perform a technical assessment 

measuring effectiveness of implementation. 

 

Number Date Fee Contract Output Completion Criteria: 
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SRNS2012 

LS-9.03 

9/30/12 $50,000 Develop multiple business case scenarios, endorsed 

by a South Carolina Utility, showing economics for 

constructing an interim used fuel storage facility at 

SRS, along with storage methods and potential site 

locations. 

Acceptance Criteria 

 

DOE-SR will perform a cost review of the business cases to ensure estimated costs are valid 

and accurate, and DOE-SR will perform a technical review of proposed options endorsed by 

a South Carolina Utility. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

LS-9.04 

3/30/12 $150,000 Prepare a conceptual design of a Small Modular 

Reactor Test Facility, including a siting plan for on- 

and off-site locations to facilitate commercial 

interest and use. 

 

Acceptance Criteria 

 

DOE-SR will perform a technical review of the conceptual design of an SMR Test Facility, 

and provide a summary of cost and technical scenarios including discussion on feasibility 

issues and alternatives. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

LS-9.05 

9/30/12 $50,000 Execute a teaming agreement with a public utility 

and Small Modular Reactor (SMR) vendor for the 

SMR project at SRS. 

 

Acceptance Criteria 

 

DOE-SR will review the signed teaming agreement and assess effectiveness of its 

implementation based on legal and regulatory binding parameters, cost estimates and 

alternatives analyses. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

LS-9.06 

9/30/12 $100,000 Develop a proposed regulatory strategy for 

Advanced Reactors and review this strategy with 

the NRC and with no less than three Advanced 

Reactor Design companies. 

 

Acceptance Criteria 

 

DOE-SR will review the proposed regulatory strategy, comments provided by NRC and the 

Advanced Reactor Design companies, and analyze cost and feasibility of suggested/proposed 
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corrective measures. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

LS-9.07 

9/30/12 $50,000 Assist the regional economic development 

organization by providing specific opportunities for 

development and requirements necessary to use 

these facilities.  A functions and requirements 

document will be developed for the regional 

economic development organization. 

Acceptance Criteria 

 

DOE-SR will review functions and requirements documentation, as well as perform review 

and analysis of estimates, alternatives, scenarios related to federal and state laws, regulatory 

requirements, standards, directives and funding as applicable and/or identified in the 

documentation. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

LS-9.08 

6/30/12 $50,000 Perform pre-conceptual planning, with review by 

SMR vendors, which provides an independent cost 

review and program requirements documentation 

assessing the quantity of tritium that can be 

produced and power generated, and cost per gram 

estimated for each type of SMR reactor. 

 

Acceptance Criteria 

 

DOE-SR will perform a technical review of the estimates and proposed requirements related 

to the quantity of tritium produced and electrical power generation.   
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Performance Incentive Document 
 

PBI Number: 

 

SRNS2012SRNL 

Activity Name: 

 

Savannah River National Laboratory (SRNL) 

WBS Number: 

 

Multiple 

Performance Period: 

 

October 1, 2011 – September 30, 2012 

Allocated Fee:  

 

$4,000,000 

 

Revision Number: 

 

0 

Senior level manager/Performance Incentive 

Manager: 

Karen Hooker 

Senior level supervisor/division manager: 

 

Ann Thomas 

Contract Performance Outcome: 

 

SRNL’s three-fold mission is to enable the success of SRS and the Office of Environmental 

Management (EM) operations and projects, to provide technical leadership for future site 

missions, and to utilize its technical expertise to provide vital national and regional support 

in achieving the broader goals of DOE and the federal government.  The vision for SRNL is 

to be the nations’ premier laboratory in Environmental Management, National & Homeland 

Security, and Energy Security (Source:  SRNS Contract). 

 

 

Contract Output SRNS2012SRNL-01: 

 

Establish Center for Applied Separations Sciences and Engineering (CASSE). 

 

Description/Background/Justification: 

 

For over 50 years, the H Canyon/HB Line facility has performed radiochemical separations 

of irradiated fuel and targets to produce materials for national defense, research, medical use 

and the National Aeronautics and Space Administration (NASA). The re-emergence of the 

commercial nuclear power industry offers another opportunity to leverage the assets of the H 

Canyon facility in the national interest. 

 

H Canyon and HB Line offer a unique combination of capabilities, equipment and 
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infrastructure that are not available anywhere else in the U.S. H Canyon can receive and 

dissolve irradiated nuclear fuel and targets, separating and recovering many useful products 

in a series of process cells using existing equipment. H Canyon design flexibility allows for 

equipment to be replaced or reconfigured to accommodate changing process demands, 

including the installation of stand-alone, modular processes configured on prefabricated 

structural frames. HB Line contains a series of shielded glove box lines that allow “hands-

on” processing, including purification, solidification and packaging of smaller quantities of 

plutonium and other minor actinides or special products. 

 

As commercial interest in all aspects of the nuclear fuel cycle accelerates, laboratory 

research and development for existing and advanced fuel cycles can be scaled up and 

demonstrated in H Canyon. Whether for an individual corporate sponsor or a public-private 

partnership, the investment made in the facility infrastructure, including “safety class” 

confinement systems, liquid waste handling facilities and trained workforce can provide a 

cost-effective option for the advancement of critical technologies for a sustainable nuclear 

energy future. The replacement cost for H Canyon/HB Line is estimated to be $15-20 billion 

and represents significant startup cost avoidance relative to establishing this kind of 

capability in a new facility. 

 

Up to $75,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-1.01 

9/30/12 $75,000 Assuming funding is available, develop a multi-

institution partnership to establish the Center for 

Applied Separations Sciences and Engineering 

(CASSE).   Identify partner organizations and 

execute Memoranda of Agreement/Understanding 

with appropriate institutions.  Develop a 

governance model and establish a leadership and 

steering team for CASSE activities.  Develop a 

CASSE Program Plan that addresses missions’ 

needs and aligns work scope with facility 

capabilities and CASSE partner institutions. 

Acceptance Criteria 

 Review and evaluate Memoranda of Agreement/Understanding with appropriate 

institutions. 

 Review and evaluate governance model and a leadership and steering team for 

CASSE activities. 

 Review and evaluate Program Plan documentation that addresses mission’s needs 

and aligns work scope with facility capabilities and CASSE partner institutions. 

 

 

Contract Output SRNS2012SRNL-02: 

 

Develop Solutions to advance the Nuclear Fuel Cycle R, D, & D Program. 
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Description/Background/Justification: 

 

One of the most daunting tasks facing further deployment of nuclear power in the U.S. is the 

question of what to do with the used fuel once it is discharged from a reactor. Other countries 

have “closed the fuel cycle” and reprocess the used fuel in order to salvage much of the 

material for use in the manufacture of fresh fuel and reduce the volume of radioactive waste. 

In the U.S., reprocessing was stopped many years ago by Presidential mandate so used fuel 

must be stored indefinitely. This approach places our nuclear power program at a significant 

disadvantage for several reasons. First, large quantities of highly radioactive nuclear used 

fuel must be stored and managed at significant cost. 

 

Second, used fuel stored in this way represents a security, health and safety, and 

environmental risk that must also be managed. Third, without a viable path to safe 

disposition of used fuel, the commercial nuclear industry is vulnerable to criticism by 

intervening groups and political pressure which makes investment in new plants unattractive. 

SRS will address these issues and further develop the safe technology for processing used 

fuel and retrieving the useful constituents while converting the waste to a safer form for 

permanent disposal. 

 

Up to $225,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-2.01 

9/30/12 $225,000 Execute all SRNS scope defined and funded by the 

DOE-NE Fuel Cycle Research & Development 

(FCR&D) program.  Develop an integrated program 

plan to align SRS/SRNL facilities and capabilities 

with the Nation’s Used Nuclear Fuel storage and 

disposition strategy as recommended by the 

President’s Blue Ribbon Commission (BRC) on 

America’s Nuclear Future.  This is a key SRS 

strategic initiative that will help revitalize the site, 

SRNL, and their ability to continue to support EM. 

Acceptance Criteria 

 Reports, presentations, and publications associated with funded DOE-NE FCR&D 

scope. 

 An integrated program plan aligning SRS/SRNL facilities and capabilities with the 

recommended actions from the BRC. 

 

Contract Output SRNS2012SRNL-03: 

 

Deliver products and services that reduce technical risk and enhance the schedule of liquid 

high level waste dispositioning. 

 

Description/Background/Justification: 

EM’s goal at SRS is to reliably complete radioactive liquid waste treatment, safely manage 



U.S. Department of Energy 

Savannah River Operations Office 

Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 

Modification No. 229 

Revision 1  

 

Page 51 of 131 

 

the treated waste and meet DOE commitments to close the liquid waste tanks, while 

incorporating new technology and to enhance efficiency as we go. In so doing, EM is closing 

the circle on the legacy of radioactive liquid waste.  These programs support The Roadmap 

for EM's Journey to Excellence, December 2010, especially Goal 1 (Complete the three 

major tank waste treatment construction projects), and Goal 2 (Reduce the lifecycle costs 

and accelerate the cleanup of the Cold War legacy).   

 

The insoluble sludge solids from tank waste are vitrified at the Defense Waste Processing 

Facility (DWPF) and converted into a solid glass form. This process safely and permanently 

immobilizes the waste material and enables permanent safe storage. 

 

Design is nearing completion and construction has begun on a high capacity Salt Waste 

Processing Facility that will remove almost all the radioactivity from salt waste in SRS 

tanks. The removed radioactive component of the waste will be vitrified at DWPF for 

disposition off-site. This will enable cost effective conversion of the remaining 

decontaminated liquids from the tank waste to “saltstone” for safe onsite disposal. 

 

The Tank Closure Program at SRS has made significant progress. Tank Closure Program 

activities are on schedule to meet or exceed all Federal Facility Agreement commitments. 

 

Up to $1,735,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-3.01 

9/30/12 $1,735,000 Objective evidence demonstrating satisfactory 

completion of quality products and provision of 

services (such as flow sheets, technology 

development and deployment) to reduce the 

technical risks and accelerate the schedule of EM 

liquid waste projects and operations and projects at 

SRS and across DOE.  This includes technical 

support to SRS-focused Liquid Waste Operations 

and projects and other high level waste-related 

activities in the EM DOE Complex. Quarterly 

reports of progress will be provided. Funding, 

scope and schedule will be provided by EM-HQ 

and EM Customers.  As EM customers task SRNL 

with work scope throughout FY12, SRNL will 

document the status of deliverables and milestones 

for each project and track progress. 

Acceptance Criteria 

Review and evaluate work deliverables and documentation quarterly to validate completion 

of milestones and deliverables.  Solicit customer feedback to assess quality of SRNL work 

products and support. 

 

Contract Output SRNS2012SRNL-04: 
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Deliver disposition paths for nuclear materials. 

 

Description/Background/Justification: 

 

SRS’s unique facilities and capabilities enable it to support consolidation and processing of 

nuclear materials from other DOE facilities as well as other U.S. and foreign sources. This is 

important for reducing nuclear and proliferation threats, avoiding the additional costs of 

protecting materials at multiple sites and enabling closure of other facilities that are no 

longer needed. 

The Site will continue to safely and securely store nuclear materials (plutonium, enriched 

uranium, used nuclear fuel, and other nuclear materials) pending disposition to meet 

commitments to the State of South Carolina. 

 

Plutonium 

 

SRS has been placed in a lead role by DOE to dispose of plutonium from the cleanup of 

weapons facilities throughout the DOE Complex. 

Plutonium from the cleanup of weapons facilities (non-pit plutonium) has been primarily 

consolidated at SRS where, depending on future decisions, it is planned to be disposed of by 

a variety of alternative means including; 

• Blending, packaging and shipping to the Waste Isolation Pilot Plant (WIPP) in New 

Mexico 

• Processing through H Canyon and vitrifying with high level waste at the Defense Waste 

Processing Facility 

(DWPF) at SRS 

• Converting to reusable nuclear fuel 

 

Highly Enriched Uranium 

 

SRS continues to support the DOE complex-wide effort to down blend excess HEU to a 

more useable and less proliferable low enriched uranium (LEU) enrichment. The LEU is 

provided to the Tennessee Valley Authority (TVA). A TVA vendor then uses the LEU to 

manufacture commercial nuclear fuel for use in TVA reactors for the generation of 

electricity. Commitments of LEU delivery by SRS to TVA will be completed in FY11. 

Additional LEU commitments from the processing of Used Nuclear Fuel (UNF) could be 

made to TVA pending a decision by DOE to extend the provisions of an interagency 

agreement. 

 

Used (Spent) Nuclear Fuel 

 

SRS supports the nation’s nonproliferation goals by receiving U.S. owned/loaned HEU fuel 

from foreign countries. The UNF is safely being stored in L Basin pending disposition. 

 

Up to $375,000 of the allocated fee will be paid for this Contract Output. 
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Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-4.01 

9/30/12 $375,000 Objective evidence demonstrating satisfactory 

completion of quality products and provision of 

services (such as flow sheets, technology 

development and deployment including spent fuel 

and 3013 programs) to reduce the technical risks of 

EM operations and projects at SRS and across 

DOE.  This includes technical support to SRS 

Nuclear Materials projects and operations.  

Quarterly reports of progress will be provided.  

Funding, scope and schedule will be provided by 

EM-HQ and EM Customers.  As EM customers 

task SRNL with work scope throughout FY12, 

SRNL will document the status of deliverables and 

milestones for each project and track progress. 

Acceptance Criteria 

Review and evaluate work deliverables and documentation quarterly to validate completion 

of milestones and deliverables.  Solicit customer feedback to assess quality of SRNL work 

products and support. 

 

Contract Output SRNS2012SRNL-05: 

 

Reduce greenhouse gas emission via Clean Alternative Energy Projects. 

 

Description/Background/Justification: 

 

SRS is heavily involved in several initiatives that will reduce greenhouse gases in 

accordance with Executive Order 13514. The SMR initiative mentioned earlier will have a 

significant benefit to this reduction when they are deployed. Further, SRNL’s hydrogen 

center will continue to advance the concept of clean fuels based on the hydrogen technology 

that SRS has developed over years of tritium research and production. In the near-term, SRS 

is converting local steam and electrical generation facilities to cleaner bio-fueled technology 

with a reduced greenhouse gas environmental impact. 

 

Hydrogen has the potential to play a major role in America’s future energy system. An 

energy economy based on hydrogen could resolve growing concerns about America’s energy 

supply, security, air pollution, and greenhouse gas emissions. 

 

SRS has over 50 years of experience in developing and deploying technologies for safely 

and efficiently working with hydrogen. This expertise is grounded in five decades of 

technology support by SRNL for SRS’s work with tritium, the radioactive isotope of 

hydrogen that is a vital component of modern nuclear defense. SRS operates the Hydrogen 

Technology Research Laboratory and works extensively with DOE, commercial companies, 

and national and international universities to expand the hydrogen and fuel cell 

infrastructure. SRS was awarded the lead for DOE’s Hydrogen Storage Engineering Center 
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of Excellence and continues to work with DOE to expand the center’s mission beyond 

transportation applications to stationary and portable hydrogen storage systems.  

 

Further, the near-term conversion of SRS electrical and steam generation from traditional 

coal-fired boilers to new bio-fueled plants that significantly reduce Site contributions to 

greenhouse gases is another demonstration of the SRS commitment to modernize operations 

and reduce its environmental footprint. At present one bio-fueled cogeneration facility is in 

full operation and construction is well under way on a much larger, central generation 

facility that will allow the shutdown of the 50-year-old central coal-fired generation facility. 

 

Projects to reduce greenhouse gas emissions are a key SRS strategic initiative and goal for 

EM sites.  SRNL will be receiving about $8M in funding through EERE and the Office of 

Science.  Although not EM funded, this work does support EM goals. 

 

Up to $600,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-5.01 

9/30/12 $160,000 Through the Hydrogen Storage Engineering Center 

of Excellence (HSECoE), complete demonstration 

of a flow through cooling system and verify 

thermal models for a cryo-adsorbent media.  

Funded by DOE EERE. 

Acceptance Criteria 

Deliver to DOE-EERE Milestone documentation for meeting HSECoE key milestone. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-5.02 

9/30/12 $75,000 Provide direct technical assistance in the design, 

specification, integration, configuration, and 

deployment of a high fidelity, custom Data 

Acquisition System (DAS) for the Drive Train Test 

Facility (DTTF).  Issue the design drawings for the 

DAS for the 7.5 Mega Watt test rig.  Write and 

issue all purchasing information and specifications 

for the DAS equipment for the 7.5 Mega Watt test 

rig.  Funded by DOE EERE. 

 

Acceptance Criteria 

 Transmittal letters of Design drawings 

 Transmittal letters of Purchase Specifications  

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-5.03 

9/30/12 $30,000 Perform a risk assessment of algal production 

systems on a DOE EERE Office of Biomass funded 

project.  Execute all scope associated project within 

defined scope and schedule.  Complete “Results 
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and Risk Analysis Report” with recommendations. 

Acceptance Criteria 

Review and evaluate work deliverables and final report. 

Solicit customer feedback to assess quality of SRNL work. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-5.04 

12/31/11 $85,000 Deliver to US ITER Project Office (US IPO) 

documentation and make presentation for SRNL 

scope (Tokamak Exhaust Process) for Office of 

Science Review.  

Acceptance Criteria 

Evaluation of documentation to US IPO. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-5.05 

9/30/12 $250,000 Provide direct technical performance of the design, 

specification, integration, and configuration of the 

ITER TEP project.  Transmittal of documents to 

ITER International Organization: Evaluation of 

vendor manufacturing study on the conceptual 

design of TEP, Updated TEP Process Flow 

Diagram, and suggested compensatory measures to 

comply with the French regulation (ESPN/PED) of 

hydrostatic testing for TEP tritium equipment.  

Funded by Office of Science. 

Acceptance Criteria 

Evaluation of documentation. 

 

Contract Output SRNS2012SRNL-06: 

 

Develop and deploy Next Generation Cleanup Technologies. 

 

Description/Background/Justification: 

 

The environmental cleanup of SRS will continue to receive emphasis for the foreseeable 

future as we reverse the environmental impact from legacy operations performed on the Site. 

With each success, the Site becomes safer for future generations and less costly to maintain. 

These cleanup operations are not trivial nor are they straightforward. 

 

SRS has had to develop new and innovative applied technologies in order to accomplish 

much of the cleanup. This will continue to be the case as the cleanup challenges get more 

and more difficult. SRS plans to make these new technologies available across the country 

and internationally to assist others in their own cleanup efforts. 
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Up to $375,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-6.01 

9/30/12 $375,000 Objective evidence demonstrating satisfactory 

completion of quality products related to 

technology development and deployment of 

cleanup technologies primarily in Soil and 

Groundwater and D&D.  This includes technical 

support to DOE-EM HQ, SRS contractors and EM 

DOE Complex. Quarterly reports of progress will 

be provided. Funding, scope and schedule will be 

provided by EM-HQ and EM Customers.  As EM 

customers task SRNL with work scope throughout 

FY12, SRNL will document the status of 

deliverables and milestones for each project and 

track progress. 

Acceptance Criteria 

Review and evaluate work deliverables and documentation quarterly to validate completion 

of milestones and deliverables.  Solicit customer feedback to assess quality of SRNL work 

products and support. 

 

Contract Output SRNS2012SRNL-07: 

 

Expand reach and impact of National Center for Radioecology. 

 

Description/Background/Justification: 

 

SRNL is the lead and is teaming with leading U.S. and international universities, including 

SREL, as part of the National Center for Radioecology. Radioecology (NCoRE) is a branch 

of ecology, which studies how radioactive substances interact with nature; how different 

mechanisms affect the substances’ migration and uptake in the food chain and ecosystems. 

The Site has long been a premier research center for the study of how radionuclides interact 

and affect the environment. We will expand this effort and provide knowledge which will be 

applied worldwide to minimize and manage any adverse environmental impacts due to the 

use of nuclear energy or nuclear material (e.g., medical isotopes, nuclear instruments) 

production.  This work will support SRS, other DOE sites, and the global community in the 

field of radioecology. 

 

Up to $115,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-7.01 

9/30/12 $115,000 Assuming funding is available, lead and expand 

with NCoRE key partners, including SREL, in 

establishing radioecology research needs and 
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priorities. Utilize SRS Site facilities. This will 

include studies of lessons learned from the 

Japanese Fukushima incident. Expand NCoRE key 

partners by completing agreements with McMaster 

University and Russian Institute of Agricultural 

Radiology and Agroecology.  Organize and hold a 

special session on radioecology at a national 

society conference (e.g., ANS or HPS).  Initiate 

preparation of and/or publish special supplements 

on radioecology in the Health Physics journal.  

Submit proposals with key partners for 

radioecology projects.  Support/host radioecology 

graduate students with key partners.   

Acceptance Criteria 

Review and evaluate the following: 

 Documentation of NCoRE meetings and national conference special sessions 

 Completed Memoranda of Agreement/Understanding with new key partner 

 Documentation or copies of special supplements in Health Physics 

 Copies of submitted research proposals 

 Documentation associated with NCoRE graduate students 

 

 

Contract Output SRNS2012SRNL-08: 

 

Leverage and revitalize assets to solve National issues. 

 

Description/Background/Justification: 

 

Although SRNL was originally built as a part of the nuclear weapon complex to maintain the 

U.S. nuclear deterrent, the facilities obtained and constructed for that purpose represent a 

significant asset to the country and have the potential to be repurposed to solve National 

issues.  SRNL will actively seek ways to revitalize and present these assets for more wide-

spread beneficial use.  

 

Up to $500,000 of the allocated fee will be paid for this Contract Output. 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-8.01 

9/30/12 $300,000 SRNL will implement candidate IGPP capital 

projects needed to restore and sustain critical 

facility infrastructure considered necessary to allow 

adequate safe operations and support Site and 

Headquarters EM missions. This assumes funding 

level is sustained at $4M for FY12.   

Acceptance Criteria 
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Review and evaluation of documentation for completion of planned scopes of IGPP projects. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-8.02 

8/31/12 $75,000 Modify and revitalize 705-A for new National 

Security missions for DOE-IN.  705-A will be 

ready for inspection per OSR 20-22, SRS Final 

Acceptance Inspection.  $1-1.5M will be spent on 

this project in FY12 ($4M total).   

Acceptance Criteria 

Review and evaluation of documentation that 705-A will be ready for inspection per OSR 

20-22, SRS Final Acceptance Inspection. 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-8.03 

9/30/12 $25,000 Review and approve DSA Major Upgrade. 

Acceptance Criteria 

Review and evaluate documentation for the SRNL DSA Major Upgrade, including DSA, 

DOE-SR Manager approval letter, and the Safety Evaluation Report (SER). 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SRNL-8.04 

9/30/12 $100,000 Meet project milestones on the approved schedule 

for the Y189 Project, E-wing Ventilation.  (assumes 

$1.3M funding) 

Acceptance Criteria 

Review of work completion in accordance with the project schedule and associated 

documentation. 
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Performance Incentive Document 
 

PBI Number: 

 

SRNS2012SUBJ 

Activity Name: 

 

Management & Operations - Subjective 

WBS Number: 

 

Various / Indirect 

Performance Period: 

 

October 1, 2011 – September 30, 2012 

Allocated Fee:  

 

$5,039,000 

 

Revision Number: 

 

0 

Senior level manager: Doug Hintze 

Assistant Manager 

Mission Support  (AMMS) 

Senior level supervisor/division manager: 

 

Nick Delaplane 

Contract Performance Outcome: 

 

Operations Support  

 
The Contractor shall implement site-wide programs and coordinate their implementation 

with all site organizations.  The Contractor shall provide technical support for all its activities 

and operations.  The Contractor shall also provide technical support for other organizations 

as directed by the CO or as requested by other organizations and approved by the CO.  

Except as otherwise directed by the CO, services to other contractors generally do not extend 

to within their facilities or areas under the control of other tenant organizations. 

 

Business Services 

 

The Contractor shall provide general planning, management and administrative services for 

all its activities and for other organizations as directed by the CO.  

 

 

Contract Output SRNS2012SUBJ-01: 

 

This incentive is measured with an adjectival rating to measure technical performance, cost 

control, schedule performance and business relations / management for all of the fiscal year 

2012 authorized scope.  
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Adjectival Rating Percent of allocable fee Definition 

Excellent 91% - 100% 

Contractor has exceeded almost all of the 

significant award-fee criteria and has met 

overall cost, schedule, and technical 

performance requirements of the contract as 

defined and measured against the criteria in the 

award-fee plan for the award-fee evaluation 

period. 

Very Good 76% - 90% 

Contractor has exceeded many of the 

significant award-fee criteria and has met 

overall cost, schedule, and technical 

performance requirements of the contract as 

defined and measured against the criteria in the 

award-fee plan for the award-fee evaluation 

period. 

Good 51% to 75% 

Contractor has exceeded some of the significant 

award-fee criteria and has met overall cost, 

schedule, and technical performance 

requirements of the contract as defined and 

measured against the criteria in the award-fee 

plan for the award-fee evaluation period. 

Satisfactory 1% to 50% 

Contractor has met overall cost, schedule, and 

technical performance requirements of the 

contract as defined and measured against the 

criteria in the award-fee plan for the award-fee 

evaluation period. 

Unsatisfactory 0% 

Contractor has failed to meet overall cost, 

schedule, and technical performance 

requirements of the contract as defined and 

measured against the criteria in the award-fee 

plan for the award-fee evaluation period. 

To achieve its vision and implement all desired management improvement efforts will 

require an organized, systematic approach to project execution.  EM has developed and 

implemented the EM Program Management System (EMPMS) to clarify roles and 

responsibilities, to provide for more integrated operations, and to further establish a solid 

baseline for workforce planning.   

 

The EMPMS is a performance-based management system. Performance-based management 

uses performance measurement information to help set agreed-upon performance goals, to 

allocate and prioritize resources, to inform managers so they can manage program activities 

to meet those goals, and to report on their status.  It also offers opportunity to learn from any 

This Contract Output will receive an adjectival grade and numerical score. In order to 

provide for consistency across the Complex, DOE-SR will use the five tier adjectival ratings 

and definitions set forth in FAR 16.4 described below. 

 

Description/Background/Justification: 
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failures in performance and to continuously improve management practices. 

 

The IPT, as identified in the PEMP, will conduct informal surveys of the following 

organizations in order to solicit feedback related to contractor performance in the areas of 

Business Relations, Technical Quality, Cost Control and Schedule (timeliness):  

 

 Assistant Manager for Infrastructure and Environmental Stewardship (AMIES)  

 Assistant Manager for Mission Support (AMMS)  

 Assistant Manager for Integration and Planning (AMIP)  

 Office of Acquisition Management (OAM)  

 Office of Human Capital Management (OHCM)  

 Assistant Manager for Nuclear Material Stabilization Project (AMNMSP)  

 Assistant Manager for Waste Disposition Project (AMWDP)  

 Office of Field Chief Financial Officer (CFO)  

 Office of Chief Counsel (OCC)  

 Office of Civil Rights (OCR)  

 Office of External Affairs (OEA)  

 Office of Laboratory Oversight (OLO)  

 Office of Safety and Quality Assurance (OSQA)  

 Office of Safeguards, Security and Emergency Services (OSSES) 

 

SRNS organizations will provide monthly self-assessments throughout the performance 

period to provide contractor feedback in cross-cutting areas of performance, such as safety, 

efficient use of trained and qualified human capital, quality, continuous improvement, cost 

effectiveness, timeliness of deliverables, compliance with contract, etc.  The self-

assessments will be used to measure and report contractor technical performance (quality of 

product/service), cost control, adherence to schedule, and business relations / management as 

these relate to the contractor support of the individual and collective DOE organizations.  

These self-assessments will be captured on the electronic web-based DOE Scorecard and 

used to facilitate enhanced communication between DOE-SR and SRNS. 

 

These assessments are critical to record contract performance that is considered implicit, or 

subjective.  Clear measures will be defined and consistent with standards of reporting 

contractor performance (FAR 42.15, FAR 15.3, FAR 9.1, and DEAR 909.1), The Federal 

Acquisition Streamlining Act of 1994, and the federal acquisition guide, chapter 42.15. 

 

Subjective incentives use adjectival measures related to quality of service or product.  The 

success of a contractor against subjective measures is determined by the government, which 

will consider the related conditions under which the work was performed and the 

contractor’s specific performance as measured against the government’s objective. 

 

Customer service is an implicit performance expectation.  Both federal and contractor 

employees will strive to reach mutual expectations and conduct beneficial communications 

in support of site missions. 
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Per contract clause H-33: PROVISIONAL PAYMENT OF INCENTIVE FEE,  the 

contractor may request monthly provisional fee payments for up to 1/12th of 50% of the total 

subjective fee for the performance period.  Provisional fee is not considered earned fee and is 

contingent upon a final fee determination by the Fee Determination Official. 
 

Up to $5,039,000 of the allocated fee will be paid for this Contract Output. 
 

 

Number Date Fee Contract Output Completion Criteria: 

SRNS2012 

SUBJ-1.01 

9/30/12 $5,039,000 Provide a monthly report measuring trends and 

improvements in technical, cost, schedule 

performance and business relations / management 

activities. The report will include trending data and 

analysis of direct program (PBS) continuous 

improvement efforts, and cost performance of the 

Indirect cost pools (Essential Site Services and 

G&A). 

Acceptance Criteria 

DOE-SR will review the contractor monthly report measuring technical, cost, schedule 

performance and business relations / management in accordance with site performance 

reporting to support the DOE-SR Contractor Performance Assessment Reporting (CPAR) 

requirements.  
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Attachment D, NNSA Performance Incentive Documents for fiscal year 2012 

 

(See attached) 
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Performance Fee Agreement 
 

 

PBI Number: 

 

SRNS2012TP 

Activity Name: 

 

Tritium Programs   

WBS Number: 

 

1.03 

Performance Period: 

 

October 1, 2011 -  September 30, 2012 

Allocated Fee:  

 

Objective Amount:  
(45% of allocated fee) 

Nominal $6,252,750 

 

Subjective Amount: 
(55% of allocated fee) 

Nominal $7,642,250 

 

Revision Number: 

 

Revision 0 

 

Senior level manager name: 

Douglas Dearolph   

 

Senior level supervisor/division manager name: 

Tim Fischer    

  

                                              

 

Performance Outcome: 
 

The Contractor shall manage the Tritium program as a defined severable work activity 

within the Management and Operating (M&O) contract structure so that it will be 

positioned to be responsive to any future direction with the National Nuclear Security 

Administration (NNSA) Nuclear Security Enterprise (NSE). 

 

Contract Output: SRNS2012TP 

 

The Tritium Performance Fee Agreement has eight contract outputs which are fully 

developed in the Tritium Performance Based Incentives (PBI).  A summary of each contract 

output is provided below.  The Performance Outcome and associated Contract Outputs and 

Completion Criteria are based on anticipated fully-funded NNSA-Headquarters (HQ) 

program level Work Authorizations.  In the event there are any substantive differences 

identified in work scope or funding, this PBI will be modified in a timely manner to allow 

the allocated fee to be earned in FY 2012.  The PBI includes both objective and subjective 

performance elements.  The subjective elements will receive an adjectival rating using the 

enclosed Subjective Rating and Criteria Description table. 
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Number           Value Indicator 

SRNS2012TP-01 $3,473,750 Support the nuclear weapons stockpile by safely 

providing tritium and non-tritium loaded 

reservoirs to the Department of Defense and 

NNSA (i.e., Pantex Plant) in accordance with 

NNSA guidance and direction.  Provides 

incentive to the contractor to meet all 

requirements associated with the Helium 3 

mission.  Provide the contractor incentive to 

achieve NNSA Reservoir Surveillance 

Operations work scope that is required for 

continuing Stockpile certification, Life 

Extension Program, First Production Unit and 

related functions.  Includes receipt and 

extraction of tritium from irradiated Tritium-

Producing Burnable Absorber Rods (TPBARs).  

 

 
   

SRNS2012TP-02 $694,750 Conduct research and development and 

Science, Technology and Engineering (ST&E) 

sustainment activities that solve complex 

problems related to mission of SRSO and the 

NNSA.  These activities are sponsored by the 

Readiness and Engineering Campaigns, and 

Plant-Directed Research & Development 

(PDRD) and support development activities for 

NNSA missions at Savannah River and other 

NNSA sites and maintain skill and core 

competencies that are critical to mission 

sustainability and execution. 

 

 

SRNS2012TP-03 
 

$694,750 Support the Tritium Programs mission by safe 

and efficient execution of projects. 

 

 

 

   

 

SRNS2012TP-04 
 

 

 

$1,389,500 

 

NNSA Multi-Site Incentives 

 

SRNS2012TP-05 $694,750 Governance:   

 

Support the NNSA Governance Reform 

initiative being implemented across the Nuclear 
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Security Enterprise (NSE). 

 

SRNS2012TP-06 $2,779,000 Operations:  Maintain the Tritium Facilities in a 

safe, secure and responsive operating condition.  

 

Facility and Site Management/ Maintenance 

Operations and Work Planning 

Quality Assurance 

Engineering 

Nuclear Safety and Fire Protection 

Radiation Protection 

Training and Qualification 

 

SRNS2012TP-07 $2,084,250 ES&H and S&S:  Maintain the Tritium 

Facilities in a safe, secure and responsive 

operating condition. 

 

Emergency Management 

Health & Safety (excludes fire protection) 

Environmental and Waste Management 

Safeguards and Security 

Cyber Security 

Project Management 

 

SRNS2012TP-08 $2,084,250 Business:  Maintain the Tritium Facilities in a 

safe, secure and responsive operating condition. 

 

Fiscal Management 

Program Management 

Information Technology/Process Control 

Modernization 

e-Sourcing 
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Evaluation Criteria: 

SRNS2012TP Objective and subjective evaluation criteria will be used to 

document review and acceptance of this performance fee 

agreement. 

 

Objective Evaluation 

Criteria: 
 

 

 

Subjective Adjectival 

Rating Criteria: 
 

 

Will be evaluated as performance is completed and will be 

discussed and documented in the monthly SRSO and contractor 

performance meeting. 

 

For those Completion Criteria that receive an adjectival grade 

and numerical score the following table will be used to define 

the different levels of performance and the corresponding 

grade/score that goes with the evaluation thereof. 

 

 
Subjective 

Rating 

Criteria 

Subjective Rating Evaluation Criteria Description At Risk Fee 

Earned 

Excellent Contractor has exceeded almost all of the significant 

award fee criteria and has met overall cost, schedule 

and technical performance requirements of the contract 

as defined and measured against the criteria in the 

award fee plan for the award fee evaluation period. 

 

 

91 – 100% 

Very Good Contractor has exceeded many of the significant award 

fee criteria and has met overall cost, schedule and 

technical performance requirements of the contract as 

defined and measured against the criteria in the award 

fee plan for the award fee evaluation period. 

 

 

76 – 90% 

Good Contractor has exceeded some of the significant award 

fee criteria and has met overall cost, schedule and 

technical performance requirements of the contract as 

defined and measured against the criteria in the award 

fee plan for the award fee evaluation period. 

 

 

51 – 75% 

Satisfactory Contractor has met overall cost, schedule and technical 

performance requirements of the contract as defined 

and measured against the criteria in the award fee plan 

for the award fee evaluation period. 

 

1 – 50% 

Unsatisfactory Contractor has failed to meet overall cost, schedule and 

technical performance requirements of the contract as 

defined and measured against the criteria in the award 

fee plan for the award fee evaluation period. 

 

0% 

 

 



U.S. Department of Energy 

Savannah River Operations Office 

Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 

Modification No. 229 

Revision 1  

 

Page 68 of 131 

Contract Output 1.  Support the nuclear weapons stockpile by safely providing tritium and non-

tritium loaded reservoirs to the Department of Defense and NNSA (i.e., Pantex Plant) in 

accordance with NNSA guidance and direction.  

 

This work is the highest priority Stockpile Stewardship mission at the Savannah River Site.  This 

Contract Output provides the contractor incentive to meet all Production Directive and shipping 

commitments on schedule.  The work covered by this Contract Output is to accomplish the 

Directed Stockpile Work (DSW) mission to provide loaded reservoirs in support of the nuclear 

weapons stockpile, and to meet all monthly directive commitments for delivery of Limited Life 

Components (LLC) to the Department of Defense and Pantex Plant. 

 

In addition to providing reservoirs to meet LLC directive commitments, a goal of this PBI is to 

drive the improvement of reservoir quality for each weapon system.  The goal is to achieve a high 

Tritium Production Acceptance Group (TPAG) acceptance rate for each reservoir system. 

 

This Contract Output provides contractor incentive to meet all requirements associated with the 

Helium-3 mission. 

 

This Contract Output also provides the contractor incentive to achieve NNSA Reservoir 

Surveillance Operations (RSO) work scope that is required for continuing Stockpile certification, 

Life Extension Program First Production Unit, and related functions.  The Gas Transfer System 

(GTS) testing program is a key activity in the Nuclear Weapons Stockpile Surveillance Program.  

The NNSA and Design Agencies have placed a high priority on timely GTS testing and reporting.  

The on-time delivery of GTS test data provides key information on the performance and aging 

effects of GTS components, and support decisions for future weapon design. 

 

The work scope consists of function testing, burst testing, nondestructive examinations, and 

metallographic examination of Stockpile Laboratory Tests (SLTs), Retrofit Evaluation System 

Tests (RESTs), and similar testing of units from the Life Storage Program (LSP).  The work scope 

also includes testing of production samples. Other activities in support of the surveillance program 

include loading, unloading, reclamation, and storage of LSP reservoirs.  Work scope is considered 

complete when 1) GTS performance data is documented in Rapid Analysis Promulgated To Obtain 

Results (RAPTOR) reports and 2)  

destructive examination results are documented in Reservoir and Integrated Surveillance 

Information Network (RAISIN) reports for SLT and REST units, Metallurgical reports for LSP 

units, and annual production sample pinch weld reports for production samples.  Specific work 

scope is documented and tracked to completion in the RSO schedule. 

 

 

Extract tritium from irradiated Tritium-Producing Burnable Absorber Rods.  The work scope 

consists of completing selected tritium production-related milestones that are significant to support 

the Tritium Readiness Program and operation of the Tritium Extraction Facility (TEF) to receive 

and extract TPBARs.  The TEF will be operated in accordance with the TEF Annual Operating 

Plan and the Responsive Operations Plan.    
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ARMs:  This contract output provides incentive to the contractor in FY12 for scope associated 

with the ARMS II computer system as described in the post project scope cost, plan, and schedule 

transmitted in FY10 (Tritium Automated Reservoir Management System (ARMS) Modernization 

Post-Project Plan (Rev. 0) dated January 28, 2010).  Stretch completion criteria have been 

identified that ensure progress is being made towards supporting the July 2013 ARMS II 

implementation date.  

 

 

Up to $3,473,750 of the allocated Tritium Programs PBI fee may be earned by Contract 

Output 1.  The available fee, portion of the maximum Contract Output 1 fee, and criteria for 

payment are as follows. 

 

Essential Fee 

1. $972,650 available fee for Completion Criterion 1. Monthly fee payments (1/12th of the 

available fee) will be earned, consistent with successful monthly performance of Completion 

Criterion 1. 

2. $694,750 available fee of the Contract Output may be earned at the end of the assessment 

period for the completion of Completion Criterion 2. 

3. $277,900 available fee of this Contract Output may be earned for the completion of 

Completion Criterion 3. 

4. $416,850 available fee for Completion Criterion 4. Fee payments will be made quarterly, 

consistent with completed performance of Completion Criterion 4 at the end of each quarter 

(December 31, 2011; March 31, 2012; June 30, 2012 and September 30, 2012). 

5. $277,900 available fee for Completion Criterion 5.  Fee payments will be made quarterly 

consistent with completed performance of Completion Criterion 5 at the end of each quarter 

(December 31, 2011; March 31, 2012; June 30, 2012 and September 30, 2012). 

6. $138,950 available fee for Completion Criterion 6.  Fee payments will be made at the 

completion of Criterion 6. 

7. $416,850 available fee for Completion of Criterion 7.  Fee payments will be made at the 

completion of Criterion 7. 

8. $277,900 available fee for Completion of Criterion 8.   Fee payments will be made at the 

completion of Criterion 8.  

 

 

 

Completion Criteria 

 

1. Complete the monthly loading, packaging, and shipping of reservoirs per Savannah River 

Site Office (SRSO) Production Directive and the monthly shipping schedule.  Perform 

delegated stamping authority and ship product as scheduled that meets NNSA quality 

acceptance and shipping requirement. 

2. The total reservoir product of all weapon systems will have a facility TPAG acceptance 

rate of 98.5% or greater for completed items.  The weapon systems to be measured are 

B61, W76-0, W76-1, W78, W80, B83, W87, and W88.  The calculation will be annualized 

such that the defect rate will be based on the total number of reservoirs submitted for 

inspection during the year.  If the TPAG acceptance rate performance is 98.5% or greater, 
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then 100% of the available fee will be earned.  The fee earned for this Completion Criterion 

will be determined as follows: 

a. TPAG acceptance rate greater than or equal to 98.5%, fee earned will be 100% of 

the available fee. 

 

b.   TPAG acceptance rate equal to 98.0% but less than 98.5%, fee earned will be 75% 

of the available fee. 

 

c.   TPAG acceptance rate equal to 97.0% but less than 98.0%, fee earned will be 50% 

of the available fee. 

 

d.   TPAG acceptance rate less than 97.0%, no fee will be earned for this Completion 

Criterion. 

 

3.   The Helium-3 program is executed to support the Memorandum of Understanding between 

the NNSA-SRSO and the Department of Energy (DOE) Isotope Program. 

a.   Process Helium-3 by-product so that it is available for sale through the DOE   

Isotope Program.  This is to be accomplished without adverse impact to the central 

mission of the H-Area New Manufacturing (HANM) facility. 

b.   Complete first byproduct loading run for Project Y504, He-3 Separation and 

Bottling Process by June 30, 2012.  Completion is recognized at receipt of 

satisfactory mass spectroscopy results.   

c.   Complete operations plan (schedule and cost estimate) for extraction of He-3 from 

process beds by February 29, 2012, if funded. 

 

4.   Function Testing.  Completion of 140 Function Test Equivalents with test data   

documented in RAPTOR reports. 

5.   Post-Function Testing.  Completion of destructive examinations of 35 LSP units and 

documentation of results in Metallurgical reports. 

6.   Receive Cycle 10a and 10b TPBARS and place in storage by December 30, 2011.  Activity 

is complete when Cycle 10a and 10b TPBARs are in storage location in the TEF Remote 

Handling Building. 

7.   Extract Cycle 10a TPBARS by July 31, 2012.  Tritium extraction activity is complete when 

gas has been extracted and is accounted for in ARMS.   

8.   Continue to follow the baseline (ref. FY10 PBI ARMS 2 Implementation Cost Plan & 

Schedule) from the ARMs implementation plan for FY 12 to include: 

 

a.   Accelerate the H1616 container certification and management scope from the   plan.  

Complete the outlined scope and have operational by March 31, 2012. 

      b.   Accelerate the Non-robust container scope from the plan and have programming 

completed by April 30, 2012 

      c.   Accelerate and complete post project scope programming and validation testing on the 

W80 and W87 (tritium filled) programs by March 31, 2012.  

 

Assumptions 
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1. For Completion Criterion 1. 

a. The basis for evaluation will be loading / shipping of Production Directive 

requirements as specified to the contractor by NNSA-SRSO in a 3 month "look ahead" 

Production Directive schedule.  A new Production Directive will be issued by NNSA-

SRSO each month.  If SRNS considers that the specified schedule changes will increase 

costs or delay any delivery, SRNS shall promptly notify the NNSA-SRSO Contracting 

Officer, orally, followed by confirmation and explanation of the notification in writing 

within 5 working days.  Following submission of the written notice of impacts, SRNS 

shall await further direction.  Shipping is performed in accordance with a monthly 

shipping  

 schedule.  If packaging is completed but a shipment is missed for some reason beyond 

SRNS control, the Completion Criteria shall be considered complete. 

b. Performance is evaluated monthly.  Any missed shipment as a result of SRNS 

performance will result in nonpayment for that month's portion of this Contract Output.  

c.    Failure to maintain acceptable quality performance, as indicated by the following 

established metrics will subject SRNS to the following described fee reductions. 

 

1.   Cost of Non-Conformance (CONC) evaluates the Tritium Facilities cost of 

nonconformance as compared to the Tritium Facilities total product cost.  A fee 

deduction may be imposed if cost exceeds 1.5% in any month.  At the end of the 

PBI period if the annual CONC is less than or equal to 1%, SRSO may grant 

payment of any previously unearned CONC fee. 

 

 2.   The maximum total fee deduction associated with any month’s reservoir 

shipment (Completion Criteria 1) cannot exceed the monthly maximum fee  

 payment.  

 

2.   For Completion Criteria 2, TPAG formula is based on the following; 

a.   The formula for arriving at a Fiscal Year To Date (FYTD) percentage for First-  Time 

Use Evaluation (FUE) is as follows:  Combined percentage ((Monthly percentage of 

finished units accepted +  Monthly percentage of reclamation units accepted) /2) 

provides the average monthly percentage.  To annualize the monthly averages are 

added together YTD divided by the number of months YTD. 

 

3. For Completion Criterion 4. 

a. This PBI will use the Function Test Equivalents which have been developed and jointly 

agreed upon by SRSO and SRNS.  Test equivalents may be modified to respond to 

changes in testing requirements or methodology by SRSO or the Design Agencies. 

b. Completed function tests that have not had their respective RAPTOR reports issued 

before the next fiscal year begins for reasons not attributable to SRNS performance 

shall not be cause for fee reduction. 

c. Completion Criteria delays resulting from a function test system or environmental 

conditioning system malfunction not attributable to SRNS performance will allow the 

adjustment of the Completion Criteria and reallocation of the fee.  SRSO has accepted 

risk for single-point failure in lieu of additional costs to provide redundant and backup 

capability. 
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Government Furnished Services / Items 

 

1. War Reserve components required from other sites to support the Production Directive 

must be received at SR, free of defects, with sufficient plant required lead time in advance 

of the scheduled ship date.  Processing and shipping of components  

not meeting these requirements, and / or due to changes to the Production Directive less 

than 90 days in advance of the ship date, will be accomplished in a "best effort" manner, 

and SRNS will not be penalized for failure to meet the scheduled date. 

2.   Supporting agencies must provide timely delivery of components required for testing. 

3    There will not be a delay in testing that is directed from the Design Agencies due to 

systematic anomaly not associated with SRNS negligence.   

4.  For Completion Criteria 6 and 7 related to receive and extract TPBARS, the TPBARs must 

be received on the SRS property from TVA and NAC by October 24, 2011.  If the casks 

are received beyond this date, there will be a day-for-day slip in the completion dates for 

these activities. 
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Contract Output 2.  Conduct Research and Development and Science, Technology and 

Engineering (ST&E) sustainment activities that solve complex problems related to mission of 

SRSO and the NNSA.   
 

These activities are sponsored by the Readiness and Engineering Campaigns, and Plant-Directed 

Research & Development (PDRD) and support development activities for NNSA missions at 

Savannah River and other NNSA sites and maintain skill and core competencies that are critical to 

mission sustainability and execution. 

 

Research and development activities are conducted to solve complex problems related to the 

mission of SRSO and the NNSA. 

 

A focused research and development program advances the design and manufacture of Gas 

Transfer System components and manufacturing methods.  

 

This Contract Output provides the contractor incentive to complete research and development 

activities that support NNSA missions at Savannah River and other NNSA sites and maintain skill 

and core competencies that are critical to mission sustainability and execution. 

 

Up to $694,750 of the allocated Tritium Programs PBI fee may be earned by Contract 

Output 2 as follows. 

 

Essential Fee 
1. $69,475 available fee for this Contract Output may be earned for the completion of 

Criterion 1.a. 

2. $69,475 available fee for this Contract Output may be earned for the completion of 

Criterion 1.b. 

3. $138,950 available fee for this Contract Output may be earned for the completion of 

Criterion 1.c. 

4. $138,950 available fee for this Contract Output may be earned for the completion of 

Criterion 2.a. 

5. $69,475 available fee for this Contract Output may be earned for the completion of 

Criterion 2.b. 

6. $69,475 available fee for this Contract Output may be earned for the completion of 

Criterion 2.c. 

7. $138,950 available fee for this Contract Output may be earned for the completion of 

Criterion 2.d. 

 

 

 

 

Completion Criteria  

1. STOCKPILE SUPPORT 

1.a   Annual Stockpile Aging Assessment Report. 
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Deliverable:  Perform tests to quantify and understand tritium effects on fracture toughness 

properties of reservoir structural materials as directed by the weapons Design Agencies.  

Prepare samples, expose to tritium and/or hydrogen, and perform mechanical tests. 

Complete an annual Enhanced Surveillance stockpile aging assessment and Issue annual 

report to NNSA-HQ by November 30, 2011.   

Why it’s Important:  Provides input to Los Alamos and Sandia to support the annual 

assessment process and the Technical Basis for Stockpile Planning (TBSTP).   Funded by 

Engineering Campaign.   

 

1.b  Stockpile Surveillance Transformation Support. 

Deliverable: Annual report of aging studies and diagnostic development activities to 

NNSA- HQ March 31, 2012 

Why It’s Important:  Supports the development of aging models and assessments, 

diagnostics, and tools needed to achieve science based lifetime predictions and stockpile 

surveillance transformation (MYSO).  Funded by Engineering Campaign.  

   

1.c   Aging Studies of EPDM O-Ring Material for H1616 Containers 

Deliverable: Perform testing to develop technical bases to extend the life time of EDPM O-

Rings used to seal the H1616 Containers. Provide a status report on Phase I of the testing.   

Why It’s Important: The purpose of this scope of work is to evaluate O-ring 

material performance to determine whether the EPDM seals can withstand a 

lifetime within the H1616 (-1 &-2) containers of up to at least two years and  

possibly longer. This is a substantial cost savings.  

FUNDED in DSW. 

 

 

2  MODERNIZATION 

 

2.a   Mini-TCAP System Demonstration. 

Deliverable: Design and develop engineering Design Input Document for a Plant 

Configured Mini-TCAP System; fabricate, and demonstrate a plant-configured Pd/K –MS 

experimental unit with D2/H2 separation by 9/30/2012. 

Why It’s Important: To totally eliminate the use of hot/cold nitrogen in the Process, the 3 

current users, namely 1) current TCAP units, 2) Flow Through Beds (FTBs), and 3) 

hydride storage beds must be re-designed to perform without the hot/cold nitrogen system. 

This project will demonstrate acceptable operation of a HOT/Cold nitrogen free Mini-

TCAP plant configured unit. 

FUNDED by continuing PDRD activity into FY12.   

 

2.b  Tritium Advanced Research Test Facility (Function test station and tritium   

       gas handling glove box) conceptual design.   

Deliverable: Complete conceptual design study and cost estimate for a R&D Function Test 

Station & Glovebox at SRS by 9/30/12. 

Why It’s Important:  Provides cost estimate and schedule information to enable the 

proposed project.  Sandia intends to establish on-going tritium R&D activities at Savannah 

River in support of Sandia GTS development.  Having the ability to perform R&D function 
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tests without displacing Surveillance tests will support both GTS development and 

Surveillance.  This supports and enables the Tritium R&D Mission ROD. 

Funded by Stockpile Readiness Campaign.   

 

2.c   FISH (Four Inch Short Hydride) Beds Development 

Deliverable: Experimentally verify that engineering strains under design conditions are 

within ASME Code allowable on the prototype FISH bed, and document results by 

9/30/2012.  

Why It’s Important: To totally eliminate the use of hot/cold nitrogen in the Process, the 3 

current users, namely 1) current TCAP units, 2) Flow Through Beds (FTBs), and 3) 

hydride storage beds must be re-designed to perform without the hot/cold nitrogen system. 

The FISH beds are the proposed replacement storage beds that do not use Hot/Cold 

nitrogen.  

FUNDED by continuing PDRD activity into FY12.   

 

2.d   Micro-TCAP System Demonstration 

Deliverable: Design and develop Micro-TCAP units to support tritium & deuterium NA-11 

and NA-12 cleanup requirements at the LLNL NIF and University of Rochester OMEGA 

facilities. Construct and test the OMEGA Facility Unit by 9/30/2012 

Why It’s Important: The National Ignition Facility (NIF) at LLNL and the OMEGA 

Facility in the Laser Lab for Energetics (LLE) at the University of Rochester use tritium 

and deuterium in the targets for the fusion energy experiments at each facility. The Micro-

TCAP Units will allow both facilities to perform T2/D2/H2 isotope separation at the 

facilities, avoiding the shipment of T2/D2/H2 mixtures over the road to SRS for separation. 

The on-site separation capability will also allow LLNL to close couple the target 

manufacturing process, and meet a more aggressive shot schedule as the experiments 

escalate. 

 

UNFUNDED.  Expected Funding source is NA-11 and NA-12.   

GFSI: $400K  Funding from NA-11.  Project execution is contingent on timely receipt of 

funding. 

 

Assumptions 

None 

 

Government Furnished Services / Items 

 

1. Tritium Advanced Research Test Facility design and cost element is contingent upon 

receipt of funding.        

2. Project execution for Micro-TCAP System Demonstration is contingent on timely receipt 

of $400K funding from NA-11. 
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Contract Output 3. Support the Tritium Programs missions by safe and efficient execution of 

projects.   

 

Up to $694,750 of the allocated Tritium Programs PBI fee may be earned by Contract 

Output 3. 

 

Essential Fee 

$694,750 available fee for this Contract Output may be earned for the completion of Criterion 

1. 

 

Completion Criteria 

 

1. The following project work is to be completed in FY12 and SRSO will allow Tritium 

Programs to manage the work scope to achieve the lowest cost to NNSA by leveling work 

scope for design authority, design, and construction resources while expending the desired 

funds for Fiscal Year 2012.  All specified work will be completed by September 28, 2012 

within approved baselines. 
 

1. Facility Projects  

 

a. For the Project Y551, Replace HANM UPS, the new UPS will be mechanical 

complete.  Procurement of the UPS will start in FY11 and it is assumed that funding 

required to meet the milestone is available in FY12 .  This achieves replacement of the 

old existing UPS; thereby reducing HANM deferred maintenance.   

 

b. For Project Y552, UPS Bypass, will be mechanical complete.  This project will reduce 

production downtime in HANM in the future when other UPS work is needed. 

 

c. For Project, SS System Piping Modifications, will be design complete. This scope must 

be accomplished and ready for construction activities to run parallel to an ARMS outage 

in FY13.  Otherwise, two significant loading outages will be required instead of one. 

 

d. For Project Y587, TEF Tie-in DCS to HANM, the facility will demonstrate operations.  

Completion of this scope allows the program to achieve the final cost reductions of the 

TEF Responsive Operations Plan. 

 

e. For Project Y608, TEF Diffuser Stacking, design will be completed.   Completion of 

this scope reduces risk to stacking operations in both TEF and HANM. 

 

f. For TRIM project, Removal of Compressor A (part of HANM Finishing scope), 

conceptual design will be complete.  This scope provides a refined estimate and schedule 

to complete a portion of the TRIM scope. 
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 g. For Project Y554, Unloading Line B Modification, will be mechanical complete. 

Completion of this project allows for unloading of Gas Transfer Systems in the existing 

stockpile and recovery of tritium for future loading commitments.  

 

h. Electrical Metering Project – For the Energy Modernization and Investment Program 

(EMIP), complete the facility metering project to install electrical meters on HANM 

substation T2, the unclassified data center in 248-H, and the classified data center in 248-

H.  This PBI assumes additional energy funding is available Oct 1, 2011 to allow for a 

conceptual design start early in FY12. 

 

 

 

Assumptions 

Assumptions are included in the individual Completion Criteria.  

 

Government Furnished Services / Items 

1. Electrical Metering Project – requires additional energy funding is available Oct 1, 2011 to 

allow for a conceptual design start early in FY12. 

 

 



U.S. Department of Energy 

Savannah River Operations Office 

Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 

Modification No. 229 

Revision 1  

 

Page 78 of 131 

 

Contract Output 4.  Participate in the NNSA Multi-Site Incentives and NNSA Nuclear Security 

Enterprise Initiatives. 

 

Participate in the NNSA Multi-Site Incentives (MSIs) by working with Nuclear Security 

Enterprise partners to achieve Enterprise-wide goals. Although SRS Tritium Programs' level of 

participation will vary across the individual Multi-Site Incentives, the distribution of available fee 

according to Assumption 1 encourages partnership with other Nuclear Security Enterprise (NSE) 

sites to achieve NNSA's objectives. This is the purpose of Multi-Site Incentives. 

 

Up to $1,389,500 of the allocated Tritium Programs PBI fee may be earned by Contract 

Output 4 as follows. 

Essential Fee 

1. $1,389,500 available fee of this Contract Output may be earned at the completion of 

Completion Criterion 1. The fee is distributed per Assumptions 1 and 2. 

 

Completion Criteria 

1. Participate in the FY 2012 MSIs cited in the NNSA Milestone Reporting Tool (MRT) by 

working with Nuclear Security Enterprise (NSE) partners to achieve NSE-wide goals. 

Successful completion for each individual milestone within the overall MSI is assigned by 

NNSA Headquarters.  Any unspecified % allocation to the Site Office Manager discretion 

will be provided as Technical Direction to the Contractor subsequent to this PBI approval. 

 

Multi-Site Target Assumptions 

1. Letter, NA-10  to Distribution, FY2012 Multi-Site Targets and Success Criteria.  

2. Inclusion of specific scope and fee distribution into this PBI will be accomplished through 

a letter issued by the National Nuclear Security Administration Savannah River Site Office 

(NNSA-SRSO) Manager to Savannah River Nuclear Solutions, LLC (SRNS).   

 

Government Furnished Services / Items 

1. NNSA Headquarters defines the FY 2012 Multi-Site Incentives with associated completion 

criteria and fee distribution method. 
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Contract Output 5.  Governance  (Business Management) 

 

This Contract Output emphasizes Performance Activities that enable implementation of 

Governance for SRNS Tritium Programs.   

 

This Contract Output has a two Completion Criteria associated with Governance in the following 

areas: 

Governance 

Contractor Assurance System 

 

Governance:  

SRNS will support the NNSA Governance Reform initiative being implemented across the 

complex. The current expectation is that the activities necessary to implement governance within 

the Tritium facilities will be completed per the agreed upon implementation schedule. 

 

SRNS will report accomplishments achieved through the governance reform effort (effective CAS, 

reduced Federal oversight, and requirements reform) including information on cost savings and 

efficiencies. 

 

Contractor Assurance System 

SRNS will have a Tritium-wide, comprehensive, and integrated Contractor Assurance System 

(CAS). As efforts move forward to implement “Governance” within the Tritium Facilities, SRSO 

acknowledges that the CAS will be evolving to fit the new governance model.  

 

 

Up to $694,750 of the allocated Tritium Programs PBI fee may be earned by Contract 

Output 5 as follows. 

Essential Fee 

1. $694,750 available fee for the Tritium Programs performance may be earned at the end of the 

assessment period.  Fee will be determined at the end of the assessment period for each 

Completion Criterion commensurate with performance as measured by the Subjective 

Adjectival Rating Criteria. 

 

 

 

Completion Criteria 

 

Completion criteria include: 

1. TP will complete the FY12 scheduled activities as identified in the CAS improvement plan 

submitted in FY09. 

 

2. Demonstrate an effective, comprehensive, integrated CAS Program. Elements include the 

following. 

i. Integrated assessment schedule (includes internal audit, independent assessments, and 

management activities) 

ii. Integrated assessment results (includes all formal assessment activities) 
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iii. Integrated risk management priorities 

  

3. Demonstrate that an issues management system is implemented, and results are regularly 

reviewed by senior management. (This includes capturing program and performance 

deficiencies, regardless of their source, in a system or systems that provides for analysis, 

resolution, and tracking.) 

 

4. Support the Line Oversight Contractor Assurance System (LOCAS) initiative. 

 

5. Complete all FY12 activities required to support LOCAS affirmation in FY13. 

 

6. Accomplishments achieved through the governance reform effort (effective CAS, reduced 

Federal oversight, and requirements reform) including information on cost savings and 

efficiencies, where available, with a target 5% annual efficiency gain and/or cost saving 

compared to the previous year. 

 

 

Assumptions 

Assumptions are included in the individual Completion Criteria.  

 

Government Furnished Services / Items 

None.
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Contract Output 6. Maintain the Tritium Facilities in a safe, secure and responsive operating 

condition.  (Operations) 

 

This Contract Output emphasizes Operations programs that provide the physical infrastructure and 

operational capabilities required to conduct Directed Stockpile and Campaign activities. 

 

This Contract Output has a single Completion Criteria associated with Operations in the following 

areas: 

 

 Facility and Site Management/Maintenance 

 Operations and Work Planning  

 Quality Assurance 

 Engineering 

 Nuclear Safety and Fire Protection 

 Radiation Protection 

 Training and Qualification 

 

 

Up to $2,779,000 of the allocated Tritium Programs PBI fee may be earned by Contract 

Output 6 as follows. 

 

Essential Fee 

1. $2,779,000 available fee of the Contract Output may be earned at the end of the assessment 

period for Completion Criterion 1 associated with Operations. Fee will be determined at the 

end of the assessment period for each Completion Criterion commensurate with 

performance as measured by the Subjective Adjectival Rating Criteria. 

 

Completion Criteria 

 

1.A. Facility and Site Management/Maintenance.  

SRNS will comprehensively manage the Tritium Facilities and will continuously assess and 

report on aspects of the health and condition of Tritium Operations facilities to ensure that 

issues and problems are raised to the appropriate level for resolution through submittal of 

appropriate metrics. 

 

 

Completion criteria include: 

1. The ten year site plan for the Tritium Facilities, as required by NNSA and RPAM (Real 

Property Asset Management), will be updated annually to reflect the facility improvements, 

replacements-in-kind, and general facility maintenance required to support the active 

programs and missions.  This document will comply with the format, content, and schedule 

provided by NNSA/HQ.  

2. Health and condition of the major production facilities, as evidenced by facility 

assessments and the monthly facility availability metric, will be accurately reported each 
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month and will demonstrate that the facilities are available to meet the mission 

deliverables.  

3. Real property assets will be maintained in a cost-effective manner that includes 

management of Deferred Maintenance (reported yearly), facility improvements, and 

Replacement-In-Kind (RIK) projects to ensure facilities and equipment are available to 

meet mission deliverables.  The Facility Information Management System (FIMS) 

reporting requirements are timely, accurate, and include the Facility Condition Index (FCI).  

4. Concurrent with the budget cycle and ten year site plan for the Tritium Facilities, provide 

NNSA/SRSO an analysis of the Tritium Facilities deferred maintenance, replacement plant 

value and FCI.  Include funding needs to stabilize and improve the FCI along with 

maintenance and project recommendations.   

5.   Ensure implementation of a cost-effective, comprehensive, and efficient Maintenance 

Program that accomplishes the work required to prevent degradation of the condition of the 

facilities and equipment to ensure that the facilities and equipment are available to support 

the mission.  Metrics (such as locked-in completion, open work activities, corrective 

maintenance backlog, etc.) shall provide an accurate representation of performance, and 

will identify areas for improvement. 

 

B. Operations and Work Planning.   

SRNS Tritium Programs’ work will be effectively executed in accordance with Conduct of 

Operations practices and requirements as defined in the S/RIDs and work will be effectively 

planned and coordinated. 

 

Completion criteria include: 

 

1. Effective Operations and Work Planning implementation, as indicated with Conduct of 

Operations issues metrics will be accurately reported each month and will demonstrate 

acceptable trends.   

2. Implementation of continuous improvement initiatives of Operations and Work Planning, 

will be accurately reported each month and will demonstrate that self assessments and 

facility personnel are identifying errors and other areas for improvement.  The Conduct Of 

Operations metrics will also demonstrate that fact finding and post job reviews are being 

conducted as appropriate and in a timely manner.  In addition, corrective actions identified 

in the reviews are effective and result in improving trends in operations and work planning 

activities. 

 

C.  Quality Assurance.  

The Tritium Quality Assurance Program will be managed and implemented in accordance with 

the requirements of 10 CFR 830, DOE Order 414.lD, NNSA directives (e.g., QC-1, Primary 

Standards Laboratory memorandum, Development and Production Manual) as defined in 

S/RIDS and the SRS 1Q Manual. 

  

Completion criteria include: 

 

1. The aggregate of survey and assessment (SRSO, SRNS and external) results provide 

confidence that quality is assured through an effectively implemented QA program. 



U.S. Department of Energy 

Savannah River Operations Office 

Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 

Modification No. 229 

Revision 1  

 

Page 83 of 131 

2. Provide quality and process improvements, report and trend improvements including 

corrective action/prevention of recurrence. 

3. Effectiveness of product/production is evidenced by quality trending of defects and non-

conformance metrics from NCR, TCNCR, UR, and IMR reports, and the associated Cost of 

Nonconformance.   

a. A fee deduction may be imposed if reports exceed 3 in any month. At the end 

of the PBI period, if the total count of annual nonconforming material reports 

and unsatisfactory reports collectively for the year is less than or equal to 24, 

SRSO may grant payment of any previously unearned fee. IMR and URs that 

will be included in the total count are: 

 

 Monthly UR/IMR received at SRNS TP that are determined to violate 

design requirements due to SRNS TP processing.  These will not be 

included in the count until they are dispositioned as being a fault of SRNS 

TP not upon receipt of the notification of an UR/IMR. 

 

Excluded from the total count is any UR or IMR: 

 

 Received that met Design and Administrative requirements and/or that is 

not the fault of SRNS.   

 That is dispositioned and closed by the Design Agency and sent for 

information only. 

 That is identified greater than twenty four months after the shipment date 

from SRNS TP 
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D. Engineering:  

Engineering will be managed and implemented in accordance with the requirements of 

applicable DOE orders as defined in S/RIDS and SRNS Engineering Procedures as defined 

per manual E7.  

 

Completion Criteria include: 

 

1. Deliver/maintain compliant engineering products in support of facility operations and 

projects. Acceptable performance in this area will be based on the following: 

a. engineering products shall be configured in accordance with site and facility 

procedures 

b. engineering errors will be identified and tracked via facility protocols.  Errors will 

be evaluated by engineering management to determine if lessons learned exist 

2. Deliver/maintain configuration controlled Safety Systems that will perform as described 

in the safety basis, that will support the Tritium Programs mission including support to 

the weapons design agencies.  Acceptable performance in this area will be based on the 

following: 

a. Documents constituting the technical baseline for Tritium Programs shall be 

maintained current reflecting the field conditions. 

b. Engineering self-assessments shall be identified that take into account issues and 

events.  Performance shall be documented. These self-assessments will include 

lines of inquiry that assess performance in accordance with the Safety Basis as 

applicable.  

c. System health reports are generated per the requirements of SRNS procedures and 

per the expectations of TP Engineering Management. 

d. Principles of Reliability Centered Maintenance (RCM) are investigated and 

evaluated for use in the facilities.  At a minimum, a pilot for 

evaluation/implementation of PMs or evaluation/reduction of CMs for one system 

based on RCM principles will be performed.  The results of the pilot will be 

written up in report format with recommendations to TP management regarding 

further involvement in the program.  

 

3. System engineers shall have sufficient depth of knowledge of their assigned systems to 

support operations and maintenance while ensuring operation of the systems within the 

safety basis.  Acceptable performance will be based on the following: 

a. System engineer training will be developed/implemented to meet the training 

program description on the schedule presented in the Plan of the Week. Training 

development will be on a forward-fit basis with objective of all newly-assigned 

System Engineers qualifying via the new training program.  

b. Shift Technical Engineer training will be developed/implemented to meet the 

training program description on the schedule presented in the Plan of the Week. 

New STEs entering STE training as of 10/1/11 will qualify via the new STE 

training program.  

c. Engineering Technical Staff personnel take on-going continuing training.   
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4. The engineering organization shall support the goals of the TP mission. Acceptable 

performance will be based on the following: 

a. Ensure safe and secure operations based on using HPI tools, conduct of 

engineering principles, and good housekeeping.  Errors will be identified and 

tracked in the error reporting tool with actions taken as required to correct 

programmatic deficiencies.  

b. Ensure delivery of quality products on time  by meeting schedules, honoring 

commitments, and identifying/correcting issues and problems.  

c. Participate in continuous improvement (CI) initiatives to include continuous 

improvement training participation, leading/participating on CI projects.    

 

 

E. Nuclear Safety & Fire Protection: The Tritium Safety Basis and Fire Protection Programs 

will be managed in accordance with applicable regulations, DOE Directives as defined in 

SRIDS, and site requirements. 

 

Completion criteria include: 

 

1) The SRNS Safety Basis Program(s) achieves and maintains full compliance with 

regulatory requirements as defined in the S/RID-applicable safety basis requirements.  

2) Produce and maintain compliant safety basis engineering product deliverables that 

support operations and projects.  These products include DSAs, TSRs, hazard analyses, 

USQD documents, and supporting analyses.  

3) The TORC process is managed in a manner which provides an appropriate and adequate 

level of oversight of the facility safety basis program as defined by the TORC charter.  

4) Develop and submit the following items per the target completion dates as identified in 

the TP Plan of the Week: 

a. Develop and submit  FY12 Annual Safety Basis updates for all applicable 

facilities in accordance with the required delivery schedule 

b. Implement the TEF DSA upgrade 

5) The Fire Protection Program shall be implemented and maintained as required by the 

safety basis documents and by applicable NFPA requirements.  Acceptable performance 

will be based on the following: 

a. Planned and unplanned impairments and their duration shall be documented and 

tracked with emphasis on minimization of number and duration of unplanned 

impairments 

False and nuisance alarms shall be documented and tracked with emphasis on 

minimization of these types of alarms.   

c. Failure of components which impact the reliability of the fire protection 

equipment (such as heat detectors, smoke detectors, sprinkler heads, etc) shall be 

documented and tracked so that the potential for improvements can be identified.   

 

F.  Radiation Protection.  

SRS Tritium Programs' Radiation Protection Program will be managed and implemented in 

accordance with the requirements of 10 CFR 835, applicable S/RIDs, and the SRNS 

Radiological Protection Program. 
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Completion criteria include: 

1. The aggregate evaluation of assessment results and metrics, including facility 

contamination events, personnel contaminations and radiation exposure, habitability survey 

performance, shows the radiological protection program is implemented in accordance with 

requirements.   

2. No significant radiological deficiencies occur which preclude the performance of Tritium 

operations or accomplishment of missions.  

 

G. Training and Qualification.  

The Tritium Training and Qualification Program will be managed and implemented in 

accordance with the requirements of DOE Order 426.2, Personnel Selection, Qualification, and 

Training Requirements for DOE Nuclear Facilities, as defined in the S/RIDS, and plant 

policies and procedures. 

 

Completion criteria include:   

1. No significant programmatic training deficiencies will occur which affect the performance 

of Tritium Program activities or accomplishment of mission. 

2. Operations Technical Qualification Expiration for all Operations Watchstander employees 

is tracked, reported, and maintained to demonstrate that fully qualified facility personnel 

are available to support accomplishment of the mission. 
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Contract Output 7. Maintain the Tritium Facilities in a safe, secure and responsive operating 

condition.  (ES&H/S&S) 

 

This Contract Output emphasizes Safety and Health and Safeguards and Security programs that 

provide the physical infrastructure and operational capabilities required to conduct Directed 

Stockpile and Campaign activities. 

 

This Contract Output has a single Completion Criteria associated with Safety and Health and 

Safeguards and Security in the following areas: 

 

 Emergency Management 

 Health and Safety 

 Environmental and Waste Management  

 Safeguards and Security 

 Cyber Security 

 Project Management 

 

Up to $2,084,250 of the allocated Tritium Programs PBI fee may be earned by Contract 

Output 7 as follows. 

 

Essential Fee 

 

1. $2,084,250 available fee of the Contract Output may be earned at the end of the assessment 

period for Completion Criterion 1 associated with Safety and Health and Safeguards and 

Security. Fee will be determined at the end of the assessment period for each Completion 

Criterion commensurate with performance as measured by the Subjective Adjectival Rating 

Criteria. 

 

Completion Criteria  

 

A.  Emergency Management.  

Ensure implementation of a cost-effective, comprehensive, and efficient Emergency 

Management Program that ensures response to and mitigation of abnormal events by a 

knowledgeable and fully trained workforce with minimum impact to mission accomplishment. 

Metrics shall provide an accurate representation of performance, and will identify areas for 

improvement.   

 

B.  Health & Safety.  

Ensure implementation of a cost-effective, comprehensive, and efficient Health & Safety 

Program that ensures response to and mitigation of abnormal events by a knowledgeable and 

fully trained workforce with minimum impact to mission accomplishment. Metrics shall provide 

an accurate representation of performance, and will identify areas for improvement.   

 

C.  Environmental and Waste Management.   
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Ensure implementation of a cost-effective, comprehensive, and efficient Environmental 

Management Program that ensures no significant deficiencies will occur that affect the 

performance of the SRNS Tritium operations accomplishment of missions. Metrics shall provide 

an accurate representation of performance, and will identify areas for improvement.  Ensure 

implementation of a cost-effective, comprehensive, and efficient Waste Management Program 

that ensures minimum waste generation, minimum waste accumulation in the facilities, and 

compliance with the waste acceptance criteria for disposal. Metrics shall provide an accurate 

representation of performance, and will identify areas for improvement.  

 

D.  Safeguards and Security   

Operate an effective and efficient Safeguards and Security Program that meets DOE, NNSA, and 

Site requirements/directives and expectations as verified by Contractor self- assessment, SRSO 

oversight, and external inspections.  Maintain effective Tritium Programs performance while 

completing milestones on schedule and within budget.  

 

Completion Criteria include: 

1. Support the NNSA Enterprise through DNS Management Excellence.  

a. Provide transparency into the security budget formulation and execution activities.  

Site FS-20 budgets must align with NNSA Field CFO issued costing principles.   

b. Achieve full compliance, upon final issuance of  PPM NAP, with DNS Costing 

Principles and Budget Reporting (B&R) categorizations in both budgeting and 

execution.  Provide all DNS Planning, Programming, Budgeting and Evaluation 

(PPBE) deliverables according to DNS schedule and instructions. 

c. Incorporate traceability across all security planning documentation, (i.e., Tritium 

Programs Work Authorization and Execution Plan (WAEP), Budget Requests, Site 

Safeguards and Security Plans, Performance Evaluation Plans, including 

Performance Based Incentives, etc.)  Site Office approved FY12 WAEP must be 

provided to DNS by October 1st for Fiscal Year 2012.  

d. Provide 100% alignment of resources, i.e., Full Time Equivalent (FTE) and 

subcontractors to WAEP. 

e. Support NA-70 initiatives, both  the Security Commodity Team and Physical 

Security Technology Management Plan (PSTMP), by providing data and expertise 

as requested. 

 

2.   Security plans, policies and procedures are to be updated to reflect NNSA security policy by 

FY 2012 or as stated in the NNSA security policy. 

     a.       Implement security reform to improve mission effectiveness and drive cost efficiency. 

     b.       Implement program improvement tied to NNSA security standards in accordance 

with SRNS Contract Modification process and mutually agreed upon implementation 

schedule. 

     c.      Continue to update security program to align with forthcoming NNSA Policy (NAP) 

documents in accordance with agreed upon schedules. 

 

3.   Achieve efficiencies based on the current state of the site security footprint.  (Security footprint 

includes documents, buildings, clearances, Closed Areas (CAs), etc.) 
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  a.       S&S should work with site operations to evaluate and implement a plan to achieve 

cost efficiencies to include a reduction in the site security footprint to include 

reducing unnecessary facilities and surplus materials (classified parts, documents, 

CAs, etc.)in accordance with the Ten Year Site Plan.. 

  b.  Ensure that PF posts are automated as much as is feasible. 

 

4.   Develop site specific condition assessments and lifecycle cost management plans for all FS-20 

funded security systems and components.  Produce a plan with components that address the 

following concepts: 

 a         Realize operational efficiencies through modernization or operational/process 

improvements. 

 b.       Evaluate, develop, and implement a systems modernization plan to include    

economical life cycle management for physical security systems as approved by the 

Site Office considering the Enterprise-wide perspective. 

 

5.   Achieve overall satisfactory or effective performance on Site Office and external surveys or 

assessments.   

  a.       Maintain and sustain an effective S&S program in all applicable functional of the 

DOE F 470.8. 

  b.       Conduct S&S self-assessment in all applicable S&S functional areas and provide  

periodic performance conclusions to the Site Office. 

  c.      All corrective actions are completed on-time, within agreed budget, and effectively 

address the performance issues. 

  d.      Ensure that there are no repeat findings in any S&S functional area. 

  e.      Demostrate that the Contractor Assurance System (CAS) incorporates all   applicable 

functional areas and requirement  

 

6.   Use current Site Lessons Learned program to ensure S&S information is shared throughout the 

SRNS NNSA Facilities.   

 

7.   Ensure S&S security staff are trained in accordance with the site S&S Training Plan. 

 a.  Identify and address skill gaps for S&S personnel in the S&S personnel in the  S&S 

Training Plan. 

 

E.  Cyber Security.  

Operate effective and efficient Tritium Programs Cyber Security activities that meet DOE, NNSA, 

and Savannah River Nuclear Solutions (SRNS) requirements/directives and expectations as 

verified via contractor self-assessments, SRSO oversight, and external inspections. 

 

Completion Criteria include: 

 

1. Implement a Cyber Security Program, based on the NNSA Program Cyber Security 

Program (PCSP), to protect classified, sensitive-unclassified, and unclassified 

information to which the site has access or custody. 



U.S. Department of Energy 

Savannah River Operations Office 

Performance Evaluation and Measurement Plan 

Contract No. DE-AC09-08SR22470 

Modification No. 229 

Revision 1  

 

Page 90 of 131 

2. Develop and implement a risk management framework for cyber security, utilizing the 

NIST SP 800-37, 800-39 DRAFT, and 800-60 as a guideline for the development of the 

framework. 

a. Risk management framework will be developed and submitted to headquarters. 

b. Update the site CSPP with new and updated policies and procedures under the 

risk management framework. 

3. Continue to implement and, where possible, accelerate the implementation of the NNSA 

PCSP. 

4. Implement information system minimum security configurations established by the 

NNSA. 

5. Ensure that significant site risks are adequately evaluated and managed and that sensitive 

information and systems on the SRS unclassified networks are properly protected. 

6. Establish and maintain effective feedback and improvement mechanisms to identify 

cyber security vulnerabilities, eradicate them from site networks, and prevent recurrence. 

7. Establish and maintain a comprehensive self-assessment program for the SRS Cyber 

Security Program. 

8. Actively participate in the NNSA Headquarters’ ZBSR for cyber security. 

9. Participate in Cyber Tracer (TracerFire) activities, as funded. 

10. Establish an effective program to manage risk associated with the implementation of 

wireless computer technology. 

11. Prepare and provide a quarterly status report to the NNSA OCIO CSPM on the SRS 

program that includes AOP status, Cyber Security Program implementation, budget 

execution performance, and other status/performance information as requested. 

12. Ensure that POA&Ms and CAPs are appropriately monitored and closed, per schedule. 

13. Identify requirements and fully Implement Data Loss Prevention (DLP) tool as funded.  

14. Identify requirements and fully implement a continuous monitoring plan by September 

2012. 

 

F. Project Management.  

 

Completion criteria include: 

1. Aggregate evaluation of review results indicates projects are routinely implemented in 

accordance with requirements. No significant deficiencies will occur which affect the 

performance of the SRNS Tritium operations or accomplishment of missions. 

2. Safety will be emphasized for all aspects of the project from design through startup.  Ensure 

effective integration of safety and security into the design and construction of all nuclear line 

item projects in accordance with DOE-STD-1189.  Projects safety indices demonstrate prime 

and subcontractor performance meet or exceed national safety performance standards and the 

Departmental/Site Office safety goals as prescribed. Projects will routinely discuss safety in 
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meetings for project personnel and will emphasize lessons learned at SRS construction sites 

and projects at other DOE sites.  During construction phase each project manager or designee 

will proactively participate and conduct safety walk downs and document on Management 

Field Observation forms in STAR.  

3. Manage projects within established scope, cost, and schedule baselines per SRSO approved 

Integrated Priority List.  Cost and schedule performance are measured through Cost 

Performance Index (CPI) and Schedule Performance Index (SPI) for large projects and cost 

and schedule baselines for small projects.  CPI and SPI are at or above 0.90 

4. Projects use a graded approach compliant with DOE 413.3B principles.  Project activities and 

resources are effectively planned and integrated to ensure the performance baseline is 

maintained.  This includes the use of integrated schedules in the day-to-day management of 

projects. 

5. Monthly project status reports are timely and submitted for each line item project, 

GPP/GPE/MIEs, and for selected operating expense funded projects.  Reports contain indices 

of overall project performance.  Reports include analysis of baseline variances, trends, funds, 

and contingency management, risk management.  Reports contain baseline change control 

register.  

 

Contract Output 8.  Maintain the Tritium Facilities in a safe, secure, and responsive operating 

condition.  (Business Management) 

 

This Contract Output emphasizes Business programs that provide the physical infrastructure and 

operational capabilities required to conduct Directed Stockpile and Campaign activities. 

 

This Contract Output has a single Completion Criterion associated with Business in the following 

areas: 

 

 Fiscal Management 

 Program Management 

 Information Technology/Process Control 

 Modernization 

 eSourcing 

 

Up to $2,084,250 of the allocated Tritium Programs PBI fee may be earned by Contract 

Output 8 as follows. 

Essential Fee 

1. $2,084,250 available fee for the Tritium Programs performance may be earned at the end of the 

assessment period associated with Business Management.   Fee will be determined at the end 

of the assessment period for each Completion Criterion commensurate with performance as 

measured by the Subjective Adjectival Rating Criteria. 

 

Business Management 

 

A. Fiscal Management.  

Budget and financial deliverables per the Planning, Programming, Budget, and Evaluation (PPBE) 

process will be provided in accordance with established due dates. 
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Completion criteria include: 

1. The SRNS Tritium Program (TP) will maintain an effective and 

timely information response process.  Information requests, budget exercises, work 

insertion requests, etc., will be fully supported at both the TP and SRNS corporate level.  

The fiscal management efforts and work product will be evaluated on such factors as 

responsiveness, quality and timeliness, proactive resolution of emergent issues and 

concerns, and communication with SRSO and SRNS. 

2. SRNS TP will keep SRSO apprised of and invited to participate in 

joint contractor-Federal discussions, meetings, and briefings germane to accounting 

changes that affect NNSA costs or have potential service impacts.  This includes, but is not 

limited to, changes to indirect rates, cost collection methodologies for pension and Work 

Force Restructuring costs, etc.  SRNS must ensure that unilateral actions are not taken to 

the disadvantage of NNSA’s interests without attempting to influence the decision and 

providing SRSO sufficient opportunity to intercede at the Federal level.   

3.         SRNS will maintain an effective and efficient funds controls system including the 

following: 

a.   No legal or administrative violations occur with regards to the management of 

appropriations for which controls have been established by DOE/HQ, or for which 

funds of other federal agencies or governmental entities have been entrusted to DOE for 

performance of supporting scopes of work. (Tritium only) 

b    Uncosted balances are maintained consistent with sound financial management.  Due 

consideration will be given to multi year expense projects, multi-year program and 

productivity strategies and timing of funding and scope direction. 

c.   Reprogramming actions and supplemental financial plans will be timely, accurate, 

comprehensible, and minimized via advance planning and forecasting processes.  Any 

identified need for a reprogramming action will be identified early in the fiscal year, 

have SRSO program approval, and clearly identify all funding sources. Due 

consideration will be given for late year reprogramming request driven from customer 

requested schedule changes and mutually agreed upon program and business 

opportunities. 

d.   Indirect costs and rates will be tracked and managed to identify and mitigate potential 

perturbations to planned direct work.  

4.         SRNS will have a controlled integrated baseline for all Tritium programs, projects and 

functions.  The baseline will appropriately: 

a.   Include the NNSA Uniform Program Cost Reporting Structure format elements. 

b    Be compatible with and in a Work Breakdown Structure (WBS) format ready for 

incorporation into the NNSA Cost Management Initiative database. 

c    Have tools in place to (1) manage mission changes in scope, cost and schedule, (2) 

compare Actual Cost to Budgeted Cost (3) accurately forecast estimated cost to 

complete and estimated total costs at completion, and (4) document deviations from the 

performance measurement baseline and notify the Contacting Officer of such changes 

on a timely basis. 

d.   Prohibit retroactive changes to records pertaining to work performed that will change 

previously reported costs, except for correction of errors and routine accounting 

adjustments. 
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e.   Prohibit retroactive changes that result in funding fluctuations or revisions to the EAC. 

 

5.  Offline quarterly and year-end reporting will be provided per reporting requirements. 

6.  Impact analyses and ad hoc exercises will be responded to in a timely manner and be 

coordinated with SRNS. 

7.  Budget formulation requirements will be provided per requirements and coordinated with all 

appropriate organizations. 

8.  Financial reporting will demonstrate effective and transparent accounting practices. 

9.  The integrated baseline will be in place and ready for validation by the NNSA CFO by 

September 30, 2012.  (Implementation is predicated on receiving requirements in appropriate 

timeframe). 

 

B. Program Management.    

SRNS will manage programs consistent with the NNSA Program Management Policy (BOP-

006.001) and the Defense Programs Program Management Manual.  A Program is a group of 

ongoing activities and related projects conducted with a defined set of resources (financial, human, 

etc.) managed in a coordinated way to achieve mission objectives and obtain benefits not available 

from managing them individually.   

 

Program Management within Tritium Programs applies primarily to RTBF, DSW, Engineering 

and Readiness Campaigns, FIRP, S&S, etc.     

 

Program Management philosophy views programs as falling across a spectrum ranging from 

operational or level-of-effort programs, such as surveillance of the nuclear weapons stockpile 

at one end, to major capital acquisition projects at the other end.  The diversity of programs 

within the NNSA demands the “tailored” application of the program management principles to 

accommodate the requirements of each program. 

 

Completion criteria include: 

Plan, execute, and manage to established scope, cost, schedule, and risk baselines for all 

program elements including: 

 

1. Each individual program will be planned, executed, managed, and will maintain acceptable 

cost and schedule performance as established by Work Authorization Directives, 

Prioritized Project Lists, PCD Requirements, Baseline Dismantlement Schedule, program 

implementation plans, program execution plan, and all other program requirements. 

2. Aggregate evaluation of review results indicates programs are routinely implemented in 

accordance with requirements. No significant deficiencies will occur which affect the 

performance of the SRNS Tritium operations or accomplishment of missions. 

3. SRNS’ scope associated with NNSA Milestone Reporting Tool (MRT) Level 1 and 2 

milestones will be completed on schedule.  This excludes milestones associated with the 

Multi-Site PBI that are addressed in Contract Output 4. 

4. Information requests, budget exercises, work insertion requests, etc., will be supported.  

Develop and submit business cases as requested. 

5. Submit Performance reports as required by individual Programs’ Execution Plans. 
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6. Quarterly program status reviews are conducted that contain overall indices of 

performance, analysis of baseline variances, trends, funds and reserve management, and 

risk management.  A review of HQ deliverables and issues will also be discussed. 

 

C.  Information Technology/Process Control.   

Ensure implementation of a cost-effective, comprehensive, and efficient Information 

Technology/Process Control Management Program that ensures no significant deficiencies will 

occur that affect the performance of the SRNS Tritium operations accomplishment of missions. 

Metrics shall provide an accurate representation of performance, and will identify areas for 

improvement.   SRNS must demonstrate that all classified networks are available to support 

NNSA missions by meeting the following criteria: 

      1.   Maintain the Tritium Programs Classified Network (TFnet) Availability at greater than 

98%. 

      2.   Maintain Tritium’s Programs Enterprise Secure Network (ESN) Availability at greater 

than 98%. 

      3.   Complete a minimum of 4 Intrusion Detection System (IDS) Reviews per month. 

      4.   Maintain Tritium Programs Data Server Availability at greater than 98.7%. 

 

D.  Modernization 

 

Completion criteria include: 

1. Enterprise Initiatives 

a. Record of Decision 

i. Facilitate communication and implement actions needed by the Nuclear 

Security Enterprise to support the Record of Decision.(Tritium R&D)  

b.  Transformation Activities 

i. Support key modernization and strategic planning initiatives.  

c. Stockpile Services Modernization Plan (SSMP) 

i. Work with NNSA-SRSO, NNSA-HQ, and the NSE to support the key 

Congressional inputs required in SSMP document updates and it’s strategies 

within funding limits. 

2. Facility Modernization 

a. Demonstrate support for implementation of the Tritium Programs transformation 

strategies and goal per NNSA direction within funding limits.  

b. Support key facility modernization and strategic planning initiatives, such as the 

Tritium Programs Strategic Plan, Human Capital Management Plan, and Business 

Transformation Plan within funding limits. 

 

E.   eSourcing: 

 

Completion criteria include: 

1.   Implement e-Sourcing for NNSA procurements where applicable. Participate and 

support SCMC activities and EM like initiatives as appropriate.     

2.  Utilize the eSourcing tools available at the NNSA Supply Chain Management Center 

and achieve ten eSourcing events.  
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3.  Continue to work with SCMC to modify supplier agreements allowing SRNS to 

purchase using SCMC e-catalogs and other supplier agreements.   
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Performance Incentive Document 

 

PBI:    SRNS2012NNP 

 

Activity   Nuclear Nonproliferation Program 

 

WBS:    01.25.60 

 

Performance Period:  October 1, 2011 – September 30, 2012 

 

Allocated Fee:    $7,016,000 

 

Revision Number:  0 

 

_______________________________________________________________________ 

 

Performance Outcome:  
Provide cost-effective management and technical support to the Nuclear Nonproliferation 

Program so that the program is executed within the Performance Management Baselines and in 

accordance with DOE Order 413.3B and other applicable DOE directives, regulations, and 

requirements. 

 

Contract Output Value Indicator 

SRNS2012NNP-01 $100,000 Safely execute the Operations Activities required in 

support of the readiness completion of the Waste 

Solidification Building (WSB) in accordance with 

the approved Performance Management Baseline, 

on a schedule which supports the need date of the 

Mixed Oxide Fuel Fabrication Facility, and in 

accordance with the requirements of ASME NQA-

1-2000 (or successor as invoked). 

SRNS2012NNP-02 $495,000 Conduct WSB Title III Design Engineering and 

Design Authority activities and planning in 

accordance with the baseline schedule in order to 

support construction, acceptance testing, and 

facility operation. 

SRNS2012NNP-03 $795,000 Execute WSB Startup and Construction activities 

and planning in accordance with the baseline 

schedule in order to support system and facility 

readiness testing. 

 

 

 

 

OFFICIAL USE ONLY 
Contains information which may be exempt from public release 

under the Freedom of Information Act (5 U.S.C. 552), Exemption 

number 4,  Commercial/ Proprietary. Approval by the 

Department of Energy prior to public release is required. 
Reviewed by:   P. O. “Tim” DuVall, PDC O&M Engineer      
Date:  09/21/2011    Guidance Used:  N/A 
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SRNS2012NNP-04 $2,610,000 Safely execute the WSB project activities in a cost 

effective manner and on the schedule necessary to 

meet the MFFF need date and in accordance with 

the requirements of ASME NQA-1-2000 (or 

successor as invoked) and DOE Order 413.3B (or 

successor). 

SRNS2012NNP-05 $350,000 Safely execute SRNS assigned work on the MOX 

Fuel Fabrication Facility (MFFF) project and MOX 

Fuel Irradiation, Feedstock and Transportation 

(MIFT) program scope and activities in accordance 

with approved cost and schedule baselines and 

scope defined in work authorizations/approved 

Work Task Agreements. (Subjective) 

SRNS2012NNP-06 

 

$600,000 

 

Prepare, submit, and support the NNSA review of a 

Pit Disassembly and Conversions (PDC) project 

Critical Decision (CD) 1 package in accordance 

with DOE Order 413.3B.   

SRNS2012NNP-07 

 

$400,000 

 

Execute PDC activities in compliance with the 

current version of DOE Order 413.3B along with 

all contractual requirements in a quality, responsive 

and cost effective manner in accordance with the 

PDC IPT schedule. (Subjective) 

SRNS2012NNP-08 $1,566,000 Execute SRNS assigned work related to NNP Pu 

Disposition Program management and integration 

and associated work activities by providing cost-

effective support for those activities common to the 

nonproliferation program and projects. 

 

Execute program and project management in 

accordance with NNSA Program and Project 

Management Policy (BOP-006.001), provide 

support to the NN Planning, Programming, Budget 

and Evaluation Process (PPBE), and support NN 

program communications and outreach efforts. 

(Subjective) 

SRNS2012NNP-09 $100,000 Develop plan and cost estimate for restoration of F 

Area facilities in support of NNP needs.  Restore 

identified facility in a cost effective, timely manner.  

NNP Multi-year   Safely execute the construction of the Waste 

Solidification Building in accordance with the 

approved project baseline, on a schedule which 

supports the need date of the Mixed Oxide Fuel 

Fabrication Facility, and in accordance with the 

requirements of  ASME NQA-1-2000 (or successor 

as invoked). 
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Evaluation Criteria: 

 

 

SRNS2012NNP 
Objective and subjective evaluation criteria will be used to document 

review and acceptance of this performance fee agreement. 

 

Objective Evaluation 

Criteria: 

 

 

 

Subjective Adjectival 

Rating Criteria: 

 

Will be evaluated as performance is completed and will be discussed 

and documented in the monthly NNSA and contractor performance 

meeting. 

 

For those Completion Criteria that receive an adjectival grade and 

numerical score the following table will be used to define the 

different levels of performance and the corresponding grade/score 

that goes with the evaluation thereof. 

 

 

 

Subjective 

Rating Criteria 
Subjective Rating Evaluation Criteria Description 

At Risk Fee 

Earned 

Excellent Contractor has exceeded almost all of the significant 

award fee criteria and has met overall cost, schedule and 

technical performance requirements of the contract as 

defined and measured against the criteria in the award 

fee plan for the award fee evaluation period. 

 

 

91 – 100% 

Very Good Contractor has exceeded many of the significant award 

fee criteria and has met overall cost, schedule and 

technical performance requirements of the contract as 

defined and measured against the criteria in the award 

fee plan for the award fee evaluation period. 

 

 

76 – 90% 

Good Contractor has exceeded some of the significant award 

fee criteria and has met overall cost, schedule and 

technical performance requirements of the contract as 

defined and measured against the criteria in the award 

fee plan for the award fee evaluation period. 

 

 

51 – 75% 

Satisfactory Contractor has met overall cost, schedule and technical 

performance requirements of the contract as defined and 

measured against the criteria in the award fee plan for 

the award fee evaluation period. 

 

1 – 50% 

Unsatisfactory Contractor has failed to meet overall cost, schedule and 

technical performance requirements of the contract as 

defined and measured against the criteria in the award 

fee plan for the award fee evaluation period. 

 

0% 
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$4,000,000 of the Nuclear Nonproliferation PBI will be paid for the construction, startup 

testing and operational preparedness of the WSB. (Contract Outputs 1-4) 

 

WBS: 01.25.60.01.02 

 

Contract Output 1: Safely execute the Operations Activities required in the support of the 

readiness completion of the Waste Solidification Building (WSB) in accordance with the 

approved Performance Management Baseline, on a schedule which supports the need date of the 

Mixed Oxide Fuel Fabrication Facility, and in accordance with the requirements of ASME NQA-

1-2000 (or successor as invoked). 

 

3% ($100,000) of the allocated fee for the Operational Activities required to support the 

operational readiness of the WSB will be earned as follows: 

 

1A. Complete System Specific Classroom Training - MSTs by July 30, 2012 (Schedule ID 

XXTR000085). ($20,000) 

 

Completion Criteria: 

 System specific training modules will be completed and approved. 

 Training will be provided in a classroom environment to the MSTs and will not include field 

job performance measures (JPMs) to be completed later. 

 Documentation of training completion will be through the MST Qualification Card. 

 

Assumptions: 

 System specific training will be developed based on the existing, approved Plant and process 

design.  If there are significant design changes that require development of additional system 

specific training, it will be considered additional scope. 

 The completion date is based on the specific training activity in the WSB project baseline 

schedule.  If the decision is made to extend training period to support other critical path 

needs of the project (i.e., support for construction or testing), and the extension does not 

result in training becoming a critical path activity, the fee associated with this contract 

measure will be paid upon completion, provided that the completion is within the fiscal year. 

 

Government Furnished Services / Items: 

None identified. 

 

1B. Complete the 12 modules of Conduct of Operations Training for the MSTs by 

December 30, 2011 (Schedule ID XXTR000600). ($20,000) 

 

Completion Criteria: 

 Training of the 12 Conduct of Operations modules will be provided in a classroom 

environment. 

 Documentation of training completion will be through the MST Qualification Card. 
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Assumptions: 

The completion date is based on the specific training activity in the WSB project baseline 

schedule.  If the decision is made to extend training period to support other critical path needs of 

the project (i.e., support for construction or testing), and the extension does not result in training 

becoming a critical path activity, the fee associated with this contract measure will be paid upon 

completion, provided that the completion is within the fiscal year. 

 

Government Furnished Services / Items: 

None identified. 

 

1C. Develop and approve the training courses for MST E&I qualification by January 26, 2012 

(Schedule ID XXTR000550). ($20,000) 

 

Completion Criteria: 

 The training curriculum required for MSTs to attain E&I qualification defined and approved. 

 Based on the curriculum, actual training courses will be developed and approved. 

 Documentation will be the approved curriculum and approval of the training courses 

supporting the curriculum by Site Training 

 

Assumptions: 

At present, there is no program on Site to allow MSTs to attain E&I Qualifications.  A proposal 

has been developed to allow the WSB MSTs to attain E&I Qualification based on an electrical 

training curriculum.  The proposed curriculum will be approved by SRNS Site Management and 

then detailed training courses will be developed and approved based on this curriculum. 

 

The completion date is based on the specific training course development activity in the WSB 

project baseline schedule.  If the decision is made to extend training period to support other 

critical path needs of the project (i.e., resources needed to develop more critical path training), 

and the extension does not result in this training course development becoming a critical path 

activity, the fee associated with this contract measure will be paid upon completion, provided 

that the completion is within the fiscal year. 

 

Government Furnished Services / Items: 

None identified. 

 

1D. The WSB Readiness Assessment Plan will be developed, approved and issued by 

March 30, 2012 (Schedule ID XXOPS0580). ($20,000) 

 

Completion Criteria: 

Early readiness planning is critical to ensure that the WSB project has adequately addressed all 

issues necessary to ensure a successful Contractor Readiness Assessment.  The WSB will 

develop, approve and issue a DOE Order 425.1D compliant Readiness Assessment Plan by 

March 30, 2012.  Documentation of completion will be the approved Plan in Document Control. 

 

Assumptions: 

The completion date is based on the Contractor Readiness Assessment Plan approval date in the 
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WSB project baseline schedule.  This represents the initial revision of the RA Plan.  It is 

understood that throughout the life of the WSB Project, the RA Plan will be revised based on 

lessons learned from other projects and any potential changes to the requirements. 

 

Government Furnished Services / Items: 

None identified. 

 

1E. The WSB EPIPs (Emergency Plan Implementing Procedures) will be developed, approved 

and issued by July 19, 2012 (Schedule ID XXCNDSA324). ($20,000) 

 

Completion Criteria: 

Developing the Emergency Plan Implementing Procedures is key to establishing the necessary 

actions that must be taken and integrated at the Site level to ensure adequate training and 

response for potential emergency conditions.  This represents the initial revision of the 

procedures and ensures the procedures are written, approved and in place prior to the Readiness 

Assessment.  Documentation of completion will be the approved Emergency Plan Implementing 

Procedures in Document Control. 

 

Assumptions: 

The completion date is based on the schedule activity in the WSB Project baseline schedule for 

development of the Emergency Plan Implementing Procedures.  This represents the initial 

revision of the Emergency Plan Implementing Procedures.  It is understood that throughout the 

life of the WSB Project, the Emergency Plan Implementing Procedures will be revised as 

necessary to support any potential changes to the requirements. 

 

Government Furnished Services / Items: 

None identified. 

 

Contract Output 2: Conduct Title III Design Engineering and Design Authority activities and 

planning in accordance with the baseline schedule in order to support construction, acceptance 

testing, and facility operation. 

 

12% ($495,000) of the allocated fee for the construction of the WSB will be earned as 

follows: 

 

2A. The fee allocated ($300,000) for this contract output may be earned for completion of the 

criteria below. NNSA will provide a periodic evaluation of SRNS’ performance with respect to 

this completion criterion as part of the normal contractor evaluation process. Award fee 

payments will be made quarterly ($75,000 at the end of each quarter) based on the 

acceptability of performance for the quarter as determined by NNSA. If NNSA determines that 

SRNS’ performance for a quarter is not satisfactory, NNSA will determine the amount of 

quarterly award fee to be deducted.  

 

Completion Criteria: 

 Engineering support and responses for the BOP subcontractor are provided in a timely 

manner and ensure the project is constructed to appropriate codes and standards. 
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 Coordination is achieved between SRNS and the BOP subcontractor in establishing the 

engineering priorities and ensuring timely resolution to support the subcontractor’s 

procurement and construction schedule. 

 Requests for deviations and changes are evaluated within the time allotted within the 

contract, at a minimum. However, communication, coordination, and expediting of requests 

will be necessary to maintain, improve, or mitigate schedule impacts. 

 Communication between SRNS and the subcontractor will be assessed to ensure that 

submittals are resolved with minimal iterations for clarifications or corrections. 

 

Assumptions: 

None. 

 

Government Furnished Services / Items: 

None identified. 

 

2B. Approve and issue the ETP Waste Compliance Plan for Water Runs by May 1, 2012 

(Schedule ID XXDAWR85). ($15,000) 

 

Completion Criteria: 

The ETP Waste Compliance Plan for WSB Water Runs will be approved to support any water 

transfers between the WSB Facility and the ETP.  Documentation will be the ETP Waste 

Compliance Plan in document control. 

 

Assumptions: 

The completion date is based on the specific activity in the WSB project baseline schedule for 

having an approved ETP Waste Compliance Plan for Water Runs.  If the decision is made to 

extend the completion date for this out to allow key resources to address other critical path needs 

of the Project, and the extension does not result in this activity becoming a critical path activity, 

the fee associated with this contract measure will be paid upon completion, providing the 

completion is within the fiscal year. 

 

If the decision is made that it is more prudent for the WSB Project to dispose of the water 

generated for water runs in a different manner than transferring the water to ETP, this contract 

deliverable may be converted to address the necessary plan development required for the 

alternate disposal method at the discretion of NNSA. 

 

Government Furnished Services / Items: 

None identified 

 

2C. Approve and Issue the Waste Acceptance Criteria for WSB liquid waste streams by 

September 18, 2012 (Schedule ID XXDAWAC95). ($15,000) 

 

Completion Criteria: 

The Waste Compliance Criteria for WSB liquid waste streams will be approved to support the 

WSB Contractor Readiness Assessment.  Documentation will be the Waste Acceptance Criteria 

document in document control. 
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Assumptions: 

The completion date is based on the specific activity in the WSB project baseline schedule for 

having an approved Waste Acceptance Criteria for WSB waste streams.  If the decision is made 

to extend the completion date for this to allow key resources to address other critical path needs 

of the Project, and the extension does not result in this activity becoming a critical path activity, 

the fee associated with this contract measure will be paid upon completion, providing the 

completion is within the fiscal year. 

 

Government Furnished Services / Items: 

None identified. 

 

2D. Complete development of the Tech Staff Training Requirements by  

October 24, 2011 (Schedule ID XXDATS005). ($15,000) 

 

Completion Criteria: 

 The training curriculum required for WSB Tech Staff will be defined and approved. 

 Based on the curriculum, actual training course requirements will be developed and 

approved. 

 Documentation will be the approved curriculum and the training courses requirements by 

Site Training. 

 

Assumptions: 

To support the Contractor Readiness Assessment, WSB Tech Staff training must be defined 

through a course curriculum and training course requirements to support the curriculum defined.  

The proposed curriculum will be approved by SRNS Site Management and then detailed training 

course requirements will be defined and approved based on this curriculum. 

 

The completion date is based on the specific training course curriculum development activity in 

the WSB project baseline schedule.  If the decision is made to extend training development 

period to support other critical path needs of the project (i.e., resources needed to support more 

critical path project specific activities), and the extension does not result in this training course 

curriculum development becoming a critical path activity, the fee associated with this contract 

measure will be paid upon completion, providing the completion is within the fiscal year. 

 

Government Furnished Services / Items: 

None identified. 

 

2E. Compl-098765ete the required training and formally establish the WSB FOSC by 

June 1, 2012 (Schedule ID XXFOSC013). ($15,000) 

 

Completion Criteria: 

The membership and training requirements for the WSB FOSC are defined by Site Level 

procedures and requirements.  The FOSC is a critical component for normal plant operations and 

is required to be functional to support the Contractor Readiness Assessment.  A FOSC Charter 
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will be written and approved establishing the WSB FOSC and defining the FOSC membership 

and required training.  Documentation of training completion will be in the Site Train Program.   

 

Assumptions: 

To support the Contractor Readiness Assessment, the WSB FOSC must be established and all 

FOSC members have to complete the required training.  It is recognized that through the course 

of the WSB Project, organizational changes may take place that will involve the FOSC.  

Alternate FOSC members will be defined by the FOSC charter.  The FOSC is considered 

established and trained as long as there are members or alternates available for all defined FOSC 

positions. 

 

The completion date is based on the date in the WSB project baseline for this specific activity.  If 

the decision is made to extend the date for establishing the FOSC beyond this date to support 

more critical project activities, and the extension does not result in this activity becoming critical 

path, the fee associated with this contract measure will be paid upon completion, providing the 

completion is within the fiscal year. 

 

Government Furnished Services / Items: 

None identified 

 

2F. Complete the Seismic Analysis and Testing for the equipment that requires seismic testing at 

an independent laboratory in support of the construction subcontractor’s need date.  The 

completion date is based on the delivery date for the final piece of seismically qualified 

equipment that SRNS is responsible for as defined by the equipment delivery date in the WSB 

project baseline schedule – May 14, 2012 (Schedule ID XXBOPST100). ($15,000) 

 

Completion Criteria: 

Design Engineering is responsible for ensuring that seismic testing for certain critical 

components is completed on those components in time for system turnover from the 

subcontractor to SRNS Startup and Testing.  SRNS will ensure that seismic testing is complete 

and the required documentation to support the testing is in document control.   

 

Assumptions: 

All seismically qualified equipment is identified in the WSB project baseline schedule and a 

need date has been established for having the equipment seismic testing completed and the 

testing documentation in Document Control.  The schedule dates support the subcontractor’s 

system turnover dates.  If the subcontractor elects to move the system turnover date out, the need 

date for completing the seismic testing may move accordingly; however, because the seismic 

testing is performed by an independent laboratory and the testing window is fixed, the seismic 

testing can not be move forward. 

 

Any new equipment identified as a result of design changes or equipment needed to replace 

equipment that fails the initial seismic testing is not included as part of this contract performance 

measure. 

 

Government Furnished Services / Items: 
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None identified. 

 

2G. Submit the WSB non-radioactive air emissions Operational Flexibility Request (application 

for increases in air emissions from WSB) to SCDHEC, which supports approval from SCDHEC 

to begin simulant runs by September 20, 2012 (Schedule ID XXDAISD035). ($15,000) 

 

Completion Criteria: 

The non-radioactive air emissions Operational Flexibility Request is a precursor to beginning 

simulant runs in the WSB facility.  This request for increased air emissions will document the 

increased air emissions which will occur due to acid fumes emitted during simulant runs.  

Approval from SCDHEC will document their authorization for increases non-radioactive air 

emissions from the WSB.  The completion criteria will be the completed non-radioactive air 

emissions Operational Flexibility Request formally transmitted to SCDHEC for their action. 

 

Assumptions: 

All necessary information will be available to support the development of the WSB Operational 

Flexibility Request.  If there are changes in the requirements for the Operational Flexibility 

Request that require additional actions by SRNS to support the permit application and these 

requirements were outside of the control of SRNS, NNSA may elect to modify the completion 

date for this contract deliverable. 

 

Government Furnished Services / Items: 

None identified. 

 

2H.  Issue the EPHA and EAL Procedures by June 25, 2012 (Schedule ID XXCNDSA323).  

($15,000) 
 

Completion Criteria: 

The EPHA and the EAL procedures are critical to ensuring that the Project is adequately 

prepared from an Emergency Response perspective. The EPHA and EAL procedures must be 

approved and in Document Control to support the Contractor’s Readiness Assessment.  

Completion of the WSB EPHA and EAL Procedures will be documented by copies of the 

procedures as Revision 0 or later in Document Control.   

 

Assumptions: 

All necessary information will be available to support the development of the WSB EPHA and 

EAL procedures.  The completion date is based on the date in the WSB project baseline for this 

specific activity.  If the decision is made to extend the date for completing the EPHA and EAL 

procedures beyond this date to support more critical project activities, and the extension does not 

result in this activity becoming critical path, the fee associated with this contract measure will be 

paid upon completion, providing the completion is within the fiscal year. 

 

Government Furnished Services / Items: 

None identified. 
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2I. Transmit the Documented Safety Analysis (DSA) and Technical Safety Requirements (TSRs) 

to NNSA by September 30, 2012 (Schedule ID XXCNDSA305).  ($75,000) 
 

Completion Criteria: 

The WSB Documented Safety Analysis (DSA) and Technical Safety Requirements documents 

will be formally transmitted to NNSA.  The DSA and TSR are necessary documents to support 

the Contractor’s Readiness Assessment.  Completion of this contractor deliverable will be the 

formal transmittal of the documents to NNSA. 

 

Assumptions: 

All necessary information will be available to support the development of the WSB Documented 

Safety Analysis (DSA) and Technical Safety Requirements (TSR) documents.  The completion 

date is based on the date in the WSB project baseline for this specific activity.  If the decision is 

made to extend the date for the development of the WSB DSA and TSR documents beyond this 

date to support more critical project activities, and the extension does not result in this activity 

becoming critical path, the fee associated with this contract measure will be paid upon 

completion, providing the completion is within the fiscal year. 

 

Government Furnished Services / Items: 

None identified 

 

2J. Complete the Radiological Controls dose calculations and issue the formal report by 

June 22, 2012 (Schedule ID XXR037005).  ($15,000) 
 

Completion Criteria: 

The WSB Radiological Controls dose calculations and report are necessary documents to support 

the Contractor’s Readiness Assessment.  Completion of this contractor deliverable will be 

documented by transmittal of the documents to Document Control.   

 

Assumptions: 

All necessary information will be available to support the Radiological Controls dose 

calculations and report development.  The completion date for this activity is based on the date in 

the WSB project baseline.  If the decision is made to extend the date for completing the 

Radiological Controls dose calculations beyond this date to support more critical project 

activities, and the extension does not result in this activity becoming critical path, the fee 

associated with this contract measure will be paid upon completion, providing the completion is 

within the fiscal year. 

 

Government Furnished Services / Items: 

None identified. 

 

Contract Output 3: Execute Construction and Startup activities and planning in accordance 

with the baseline schedule in order to support system completion, turnover and facility readiness 

testing: 
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20% ($795,000) of the allocated fee for the construction and startup of the WSB will be 

earned as follows: 

 

There are 3 key system turnovers for the Waste Solidification Building that are critical to 

demonstrating process operations.  These 3 key system turnovers are: the HAW Evaporator 

System (HA02), LAW Evaporator System (LA02), and the Process Control System (PCS01).  

Demonstration of the functional performance of these three systems is essential to ensuring plant 

operations consistent with the design and functional requirements for the Facility and will also 

necessitate completion of a number of interrelated systems.  As such, these 3 key systems will be 

established as critical contract performance measures and the startup testing completion dates as 

defined in the WSB project baseline schedule will be used to drive support for the WSB Project 

meeting the CD-4 completion date. 

 

3A. Complete the startup testing of the Process Computer System (PCS01) by June 4, 2012 

(Schedule ID XPCS01130). ($200,000) 

 

Completion Criteria: 

Completion of startup testing of the Process Computer System (PCS01) is defined by the Startup 

system turnover boundaries and the PCS Startup Test Procedure.  The completion date is the date 

that field testing is completed.  The documentation for the completion of testing will be the 

formal approval of the Startup Test Procedure by the WSB Test Review Board.  The date for 

formal approval of the Startup Test Procedure will by definition lag the completion date for the 

field testing.  The contract performance measurement will be determined by the date testing is 

completed. 

 

Assumptions: 

The completion date for this activity is based on the WSB project baseline schedule.  If the WSB 

Project schedule baseline is formally changed through a Baseline Change Proposal, then the 

completion date for this activity will be modified accordingly. 

 

The Process Computer System (PCS01) is an integrated system that provides modular control for 

various independent systems throughout the facility.  If it becomes necessary to prioritize 

modules within the PCS integrated system to support more critical system startups and this 

results in a delay in completion of the entire scope of the PCS, NNSA may elect at their 

discretion to award partial payment of this contract performance measure based on support for 

critical startup testing. 

 

Government Furnished Services / Items: 

None identified. 

 

3A-1. Complete the startup testing of the Process Computer System Power Supply (ELLVIPP02) 

by June 4, 2012 (Schedule ID XVIPP02100). ($25,000) 

 

Completion Criteria: 

Completion of startup testing of the Process Computer System Power Supply (ELLVIPP02) is 

defined by the Startup system turnover boundaries and the Process Computer System Power 
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Supply (ELLVIPP02) Test Procedure.  The completion date is the date that field testing is 

completed.  The documentation for the completion of testing will be the formal approval of the 

Startup Test Procedure by the WSB Test Review Board.  The date for formal approval of the 

Startup Test Procedure will by definition lag the completion date for the field testing.  The 

contract performance measurement will be determined by the date testing is completed. 

 

Assumptions: 

The completion date for this activity is based on the WSB project baseline schedule.  If the WSB 

Project schedule baseline is formally changed through a Baseline Change Proposal, then the 

completion date for this activity will be modified accordingly. 

 

The Process Computer System Power Supply (ELLVIPP02) system is required to support the 

operational testing of the Process Computer System (PCS01) and therefore is more critical to 

support for the Process Computer System than it is to the overall project startup logic.  As a 

result, the startup testing completion date for the Process Computer System Power Supply 

(ELLVIPP02) is more critical as it relates to the Process Computer System (PCS01) completion 

date.  Therefore, the contract performance measure for the Process Computer System Power 

Supply (ELLVIPP02) will be considered met as long as the startup testing completion date 

supports the Process Computer System (PCS01). 

 

Government Furnished Services / Items: 

None identified. 

 

3B. Complete the startup testing of the High Activity Evaporator System (HA02) by July 2, 2012 

(Schedule ID XHA02130). ($200,000) 

 

Completion Criteria: 

Completion of startup testing of the High Activity Evaporator System (HA02) is defined by the 

Startup system turnover boundaries and the High Activity Evaporator System (HA02) Test 

Procedure.  The completion date is the date that field testing is completed.  The documentation 

for the completion of testing will be the formal approval of the Startup Test Procedure by the 

WSB Test Review Board.  The date for formal approval of the Startup Test Procedure will by 

definition lag the completion date for the field testing.  The contract performance measurement 

will be determined by the date testing is completed. 

 

Assumptions: 

The completion date for this activity is based on the WSB project baseline schedule.  If the WSB 

Project schedule baseline is formally changed through a Baseline Change Proposal, then the 

completion date for this activity will be modified accordingly. 

 

The High Activity Evaporator System (HA02) demonstrates the ability to transfer material into 

the HAW Evaporator and boil the material, generating evaporator overheads and simulated 

concentrate.  If it becomes necessary to defer testing of portions of the HAW Evaporator system 

to support more critical system startup activities and this results in a delay in completion of the 

entire scope of the HA02, NNSA may elect at their discretion to award partial payment of this 

contract performance measure based on support for critical startup testing. 
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Government Furnished Services / Items: 

None identified. 

 

3B-1.  Complete the startup testing of the Instrument Air System (IA01) by May 1, 2012 

(Schedule ID XIA01130). ($25,000) 

 

Completion Criteria: 

Completion of startup testing of the Instrument Air System (IA01) is defined by the Startup 

system turnover boundaries and the Instrument Air System (IA01) Test Procedure.  The 

completion date is the date that field testing is completed.  The documentation for the completion 

of testing will be the formal approval of the Startup Test Procedure by the WSB Test Review 

Board.  The date for formal approval of the Startup Test Procedure will by definition lag the 

completion date for the field testing.  The contract performance measurement will be determined 

by the date testing is completed. 
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Assumptions: 

The completion date for this activity is based on the WSB project baseline schedule.  If the WSB 

Project schedule baseline is formally changed through a Baseline Change Proposal, then the 

completion date for this activity will be modified accordingly. 

 

The Instrument Air System (IA01) system is required to support the operational testing of the 

High Activity Evaporator System (HA02) and therefore is more critical to support for the HAW 

Evaporator system than it is to the overall project startup logic.  As a result, the startup testing 

completion date for the Instrument Air System (IA01) is more critical as it relates to the High 

Activity Evaporator System (HA02) completion date.  Therefore, the contract performance 

measure for the Instrument Air System (IA01) will be considered met if as long as the startup 

testing completion date supports the High Activity Evaporator System (HA02). 

 

Government Furnished Services / Items: 

None identified. 

 

3B-2. Complete the startup testing of the Cooling Tower Water System (CTW01) by 

May 1, 2012 (Schedule ID XCTW01130). ($25,000) 

 

Completion Criteria: 

Completion of startup testing of the Cooling Tower Water System (CTW01) is defined by the 

Startup system turnover boundaries and the Cooling Tower Water System (CTW01) Test 

Procedure.  The completion date is the date that field testing is completed.  The documentation 

for the completion of testing will be the formal approval of the Startup Test Procedure by the 

WSB Test Review Board.  The date for formal approval of the Startup Test Procedure will by 

definition lag the completion date for the field testing.  The contract performance measurement 

will be determined by the date testing is completed. 

 

Assumptions: 

The completion date for this activity is based on the WSB project baseline schedule.  If the WSB 

Project schedule baseline is formally changed through a Baseline Change Proposal, then the 

completion date for this activity will be modified accordingly. 

 

The Cooling Tower Water System (CTW01) system is required to support the operational testing 

of the High Activity Evaporator System (HA02) and therefore is more critical to support for the 

HAW Evaporator system than it is to the overall project startup logic.  As a result, the startup 

testing completion date for the Cooling Tower Water System (CTW01) is more critical as it 

relates to the High Activity Evaporator System (HA02) completion date.  Therefore, the contract 

performance measure for the Cooling Tower Water System (CTW01) will be considered met as 

long as the startup testing completion date supports the High Activity Evaporator System 

(HA02). 

 

Government Furnished Services / Items: 

None identified. 
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3B-3. Complete the startup testing of the High Activity Waste Receipt Tanks (HA01) by 

May 17, 2012 (Schedule ID XHA01130). ($25,000) 

 

Completion Criteria: 

Completion of startup testing of the High Activity Waste Receipt Tanks (HA01) is defined by 

the Startup system turnover boundaries and the High Activity Waste Receipt Tanks (HA01) Test 

Procedure.  The completion date is the date that field testing is completed.  The documentation 

for the completion of testing will be the formal approval of the Startup Test Procedure by the 

WSB Test Review Board.  The date for formal approval of the Startup Test Procedure will by 

definition lag the completion date for the field testing.  The contract performance measurement 

will be determined by the date testing is completed. 

 

Assumptions: 

The completion date for this activity is based on the WSB project baseline schedule.  If the WSB 

Project schedule baseline is formally changed through a Baseline Change Proposal, then the 

completion date for this activity will be modified accordingly. 

 

The High Activity Waste Receipt Tanks (HA01) system is required to support the operational 

testing of the High Activity Evaporator System (HA02) and therefore is more critical to support 

for the HAW Evaporator system than it is to the overall project startup logic.  As a result, the 

startup testing completion date for the High Activity Waste Receipt Tanks (HA01) is more 

critical as it relates to the High Activity Evaporator System (HA02) completion date.  Therefore, 

the contract performance measure for the High Activity Waste Receipt Tanks (HA01) will be 

considered met if as long as the startup testing completion date supports the High Activity 

Evaporator System (HA02). 

 

Government Furnished Services / Items: 

None identified. 

 

3B-4. Complete the startup testing of the Package Process Steam System (PST01) by (Schedule 

ID XPST01130) April 18, 2012. ($25,000) 

 

Completion Criteria: 

Completion of startup testing of the Process Steam System (PST01) is defined by the Startup 

system turnover boundaries and the Process Steam System (PST01) Test Procedure.  The 

completion date is the date that field testing is completed.  The documentation for the completion 

of testing will be the formal approval of the Startup Test Procedure by the WSB Test Review 

Board.  The date for formal approval of the Startup Test Procedure will by definition lag the 

completion date for the field testing.  The contract performance measurement will be determined 

by the date testing is completed. 

 

Assumptions: 

The completion date for this activity is based on the WSB project baseline schedule.  If the WSB 

Project schedule baseline is formally changed through a Baseline Change Proposal, then the 

completion date for this activity will be modified accordingly. 
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The Process Steam System (PST01) system is required to support the operational testing of the 

High Activity Evaporator System (HA02) and therefore is more critical to support for the HAW 

Evaporator system than it is to the overall project startup logic.  As a result, the startup testing 

completion date for the Process Steam System (PST01) is more critical as it relates to the High 

Activity Evaporator System (HA02) completion date.  Therefore, the contract performance 

measure for the Process Steam System (PST01) will be considered met as long as the startup 

testing completion date supports the High Activity Evaporator System (HA02). 

 

Government Furnished Services / Items: 

None identified. 

 

3C. Complete the startup testing of the Low Activity Evaporator System (LA02) (Schedule ID 

XLA02130) by June 4, 2012. ($200,000) 

 

Completion Criteria: 

Completion of startup testing of the Low Activity Evaporator System (LA02) is defined by the 

Startup system turnover boundaries and the Low Activity Evaporator System (LA02) Test 

Procedure.  The completion date is the date that field testing is completed.  The documentation 

for the completion of testing will be the formal approval of the Startup Test Procedure by the 

WSB Test Review Board.  The date for formal approval of the Startup Test Procedure will by 

definition lag the completion date for the field testing.  The contract performance measurement 

will be determined by the date testing is completed. 

 

Assumptions: 

The completion date for this activity is based on the WSB project baseline schedule.  If the WSB 

Project schedule baseline is formally changed through a Baseline Change Proposal, then the 

completion date for this activity will be modified accordingly. 

 

The Low Activity Evaporator System (LA02) demonstrates the ability to transfer material into 

the LAW Evaporator and boil the material, generating evaporator overheads and simulated 

concentrate.  If it becomes necessary to defer testing of portions of the LAW Evaporator system 

to support more critical system startup activities and this results in a delay in completion of the 

entire scope of the LA02, NNSA may elect at their discretion to award partial payment of this 

contract performance measure based on support for critical startup testing. 

 

Government Furnished Services / Items: 

None identified. 

 

3C-1. Complete the startup testing of the Low Activity Waste Receipt Tanks (LA01) (Schedule 

ID XLA01130) by May 17, 2012. ($25,000) 

 

Completion Criteria: 

Completion of startup testing of the Low Activity Waste Receipt Tanks (LA01) is defined by the 

Startup system turnover boundaries and the Low Activity Waste Receipt Tanks (LA01) Test 

Procedure.  The completion date is the date that field testing is completed.  The documentation 

for the completion of testing will be the formal approval of the Startup Test Procedure by the 
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WSB Test Review Board.  The date for formal approval of the Startup Test Procedure will by 

definition lag the completion date for the field testing.  The contract performance measurement 

will be determined by the date testing is completed. 
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Assumptions: 

The completion date for this activity is based on the WSB project baseline schedule.  If the WSB 

Project schedule baseline is formally changed through a Baseline Change Proposal, then the 

completion date for this activity will be modified accordingly. 

 

The Low Activity Waste Receipt Tanks (LA01) system is required to support the operational 

testing of the Low Activity Evaporator System (LA02) and therefore is more critical to support 

for the LAW Evaporator system than it is to the overall project startup logic.  As a result, the 

startup testing completion date for the Low Activity Waste Receipt Tanks (LA01) is more 

critical as it relates to the Low Activity Evaporator System (LA02) completion date.  Therefore, 

the contract performance measure for the Low Activity Waste Receipt Tanks (LA01) will be 

considered met as long as the startup testing completion date supports the Low Activity 

Evaporator System (LA02). 

 

Government Furnished Services / Items: 

None identified. 

 

3D. Complete the installation of the diesel generator by October 12, 2011 (Schedule ID 

SR-SDG01). ($25,000) 

 

Completion Criteria: 

Correctly locate the diesel generator and associated equipment.  Complete all records 

documenting the completion of the subject activity in accordance with the applicable 

requirements. 

 

Assumptions: 

Funding is available to support the Balance of Plant contract execution. 

 

The completion date is based on the construction subcontractor’s baseline schedule.  Should the 

subcontractor later propose a schedule modification that does not impact the construction critical 

path, this contract measure will be considered complete.  Payment, however, would be withheld 

until the component(s) are placed and verification of no impact validated. 

 

Government Furnished Services / Items: 

None identified. 

 

3E. Place the Floor Drain Collection Tank in accordance with the BOP subcontractor’s 

placement schedule (Schedule ID SR-BLDG02) by November 16, 2011 ($20,000) 

 

Completion Criteria: 

Correctly locate the Floor Drain Collection Tank in the cell.  Complete all records documenting 

the completion of the subject activity in accordance with the applicable requirements. 

 

Assumptions: 

Funding is available to support the Balance of Plant contract execution. 
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The completion date is based on the construction subcontractor’s baseline schedule.  Should the 

subcontractor later propose a schedule modification that does not impact the construction critical 

path, this contract measure will be considered complete.  Payment, however, would be withheld 

until the component(s) are placed and verification of no impact validated. 

 

Setting of the equipment is exclusive of the final tie-ins of the various piping systems that 

provide inputs to the Floor Drain Collection Tank and are considered part of other system 

turnover boundaries. 

 

Government Furnished Services / Items: 

None identified. 

 

Contract Output 4: Safely execute the Waste Solidification Building project activities in a cost 

effective manner and on the schedule necessary to meet the MFFF need date and in accordance 

with the requirements of ASME NQA-1-2000 (or successor as invoked) and DOE Order 413.3B 

(or successor). 

 

65% ($2,610,000) of the allocated fee for the Project Management and Construction of the 

WSB will be earned as follows: 

 

4A.  Cost Performance Index - $1,510,000 of the allocated fee for this contract output may be 

earned for completion of criteria 1. The cumulative Project Cost Performance Index (CPI) will 

be reviewed by NNSA monthly. Award fee payments will be made quarterly based on 

cumulative Project Cost Performance Index at the end of each quarter. 

 

4B . Schedule Performance Index - $1,100,000 of the allocated fee for this contract output may 

be earned for completion of criteria 2. The cumulative overall Project Schedule Performance 

Index will be reviewed by NNSA monthly. Award fee payments will be made quarterly based on 

cumulative Project Schedule Performance Index at the end of each quarter. 

 

Completion Criteria: 

1. The WSB Project is executed with a (TPC) Cost Performance Index (cumulative) of 0.98 or 

greater ($290,000 at the end of each quarter). If the cumulative CPI is 0.95 - 0.98, the PBI 

will be reduced to $150,000 for that quarter. If the cumulative CPI is 1.02 or greater, the PBI 

for the quarter will be increased to $377,500. 

 

2. The WSB Project is executed with a (TPC) Schedule Performance Index (cumulative) of 0.98 

or greater ($275,000 at the end of each quarter). If the cumulative WSB Project (TPC) SPI is 

less than 0.98, but is 1.0 or greater for the individual quarter, the criteria will be considered to 

have been met. 

 

Assumptions: 

 Construction activities associated with other NNSA contractors will not unduly affect the 

work on the Waste Solidification Building. SRNS has the responsibility for adequately 

coordinating and integrating the WSB scope of work with other entities on-site. 

 Funding is available to complete the task. 
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 It is recognized that CPI’s and SPI’s may fluctuate for a variety of reasons, some of which do 

not accurately reflect project performance. In the event that the cumulative CPI and/or SPI 

falls below the threshold value at the end of a quarter, the quarterly payments for the affected 

CPI and/or SPI will be withheld. However, the performance fee for a previous quarter under 

this measure may be earned at the end of a subsequent quarter if the cumulative CPI and/or 

SPI increases above the required threshold. At the conclusion of FY 2012, however, any 

performance fee for the 4th or previous quarters not yet earned will not be paid. Available fee 

under this measure is not eligible to be earned in FY 2013. 

 

Government Furnished Services / Items: 

None identified. 

 

 

$350,000 of the Nuclear Nonproliferation PBI will be paid quarterly for providing timely 

support to the MFFF project and MOX Fuel Irradiation, Feedstock and Transportation 

(MIFT) program in accordance with the integrated project schedule. (Contract Output 5) 

 

WBS: 01.25.60.03 

Contract Output 5:  Safely execute SRNS assigned work on the MOX Fuel Fabrication Facility 

(MFFF) project in accordance with approved cost and schedule baselines contained in authorized 

Work Task Agreements (WTA’s) and MOX Fuel Irradiation, Feedstock and Transportation 

(MIFT) scope assigned through either WTAs or NNSA work authorization process. 

100%($350,000) of the fee allocated for execution of the NNP scope related to SRNS 

support of MOX and MIFT is based on the following completion criteria. (Subjective) 

 

Completion Criteria: 

Fee will be assessed on a quarterly basis ($87,500 at the end of each quarter). Fee for this 

contract output will be subjectively evaluated based on the contractor’s performance, 

documented quarterly, of the objectives identified below.   

 

1. Execute assigned support tasks in accordance with approved Work Task Agreements with 

Shaw AREVA MOX Services in a timely and efficient manner. 

- Construction support (utilities, waste hauling/disposal, badging, training) 

- Support security modeling exercises and simulation analysis 

- Support physical security design activities 

- Support installation and testing of meteorological tower and air quality monitors 

2. Execute assigned tasks as requested by NNSA in support of the MFFF project and MIFT 

program in a timely and efficient manner. 

- Program management 

- Feed materials characterization, including support in identification of feed materials for 

direct introduction into fuel manufacturing (MP) process of MFFF 

- Alternate Feed Stock (AFS) studies, including preparation of AFS certification packages 

that will be transmitted to MOX Services that characterizes feed material 

- MOX start-up strategy and operations planning reviews 
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Assumptions: 

Funding will be adequate to support the scope. 

 

Government Furnished Services / Items: 

None identified. 

 

 

$1,000,000 of the Nuclear Nonproliferation PBI will be paid for executing assigned work 

related to the PDC project activities. (Contract Outputs 6 - 7) 

 

WBS 01.25.60.01.03 

 

Contract Output 6: This contract output includes the preparation, submittal, and support of the 

NNSA review of a PDC CD-1 package in accordance with DOE O 413.3B.   

 

60% ($600,000) of the allocated fee for the execution of assigned work related to the PDC 

Project will be earned as follows: 

 

6A. Based on the selected PDC alternative, prepare and submit a CD-1 package to NNSA. 

($240,000) 
 

Completion Criteria: 

1. Consistent with the CD-1 requirements in DOE O 413.3B, prepare and submit a CD-1 

package to NNSA-SR by March 31, 2012. 

2. In accordance with the current, approved version of the CD-1 document tree, prepare and 

submit supporting documents for the CD-1 package by June 1, 2012. 

3. The CD-1 deliverables in the Integrated Project Team (IPT) schedule will be maintained to 

reflect actual status and will be aligned with ongoing work efforts.  

4. CD-1 document deliverables are of a high quality from an overall perspective of technical 

content, editorial completeness, document format and adherence to applicable requirements. 

5. Work is performed within agreed upon cost and schedule. 

 

Assumptions: 

FY 2012 new BA funding for PDC is assumed to be $13M OPC. 

 

Government Furnished Services / Items: 

1. By October 31, 2011, the PDC alternative will be selected. 

2. NNSA will complete reviews within 10 working days or as agreed. 

 

6B. Provide Project Integrator and Design Authority support for NNSA site and HQ reviews 

resulting in a CD-1 package ready for ESAAB approval.  ($360,000) 

 

Completion Criteria: 
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1. CD-1 package process is fully supported by SRNS and the package is ready for ESAAB and 

other NNSA reviews in sufficient time to meet a June 1, 2012 scheduled approval. 

2. Support CD-1 package reviews, submit corrective actions, if any; and disposition CD-1 

comments in a timely and accurate manner. 

 

Assumptions: 

1. Funding will be available to support this scope. 

2. SRNS is the project integrator for PDC Project. 

 

Government Furnished Services/Items: 

1. NNSA will complete reviews within 10 working days or as agreed. 

 

 

Contract Output 7: Execute PDC activities in compliance with the current version of DOE 

Order 413.3B along with all contractual requirements in a quality, responsive, and cost effective 

manner in accordance with the PDC IPT schedule.  

  

40% ($400,000) of the allocated fee for PDC project activities will be earned for executing 

the PDC project within the expectations defined below. (Subjective) 

 

Fee will be assessed on a quarterly basis ($100,000 at the end of each quarter). NNSA will 

provide a quarterly evaluation of SRNS’ performance with respect to these completion criteria in 

accordance with the rating system used in the contractor feedback process. 

 

 7A. Integrated Safety and Security  

 

NNSA expects SRNS to have a mature PDC project integrated safety and security management 

systems in accordance with DOE Policies 450.4 and 470.1 and have a standard 

methodology/business model for integrating safety and security within all project systems, 

processes, and procedures such that there exists a high likelihood of no safety or security events.   

 

Completion Criteria: 

1. No safety incidents, issues, or concerns during the performance period. 

2. No safeguards and security incidents, issues, or concerns during the performance period.     

3. Any incidents, issues, or concerns will be properly communicated and addressed in a timely 

manner and evaluated to avoid reoccurrence. 

4. Identify corrective actions when incidents occur and monitor effectiveness.    

5. Institute a proactive program to avoid safety and security issues and these report activities.  

6. Effectively participate in the Safety Design Integration Team and the Security Design 

Integration Team to optimize PDC design, construction, and operations activities.  

7. Responds to IPT members, customers, and stakeholders in an integrated, timely, constructive, 

and quality manner. 

8. Tracks, provides status and reports Safety and Security metrics. 

 

Assumptions: 

Funding will be available to support this scope. 
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Government Furnished Services / Items: 

NNSA will complete reviews within 10 working days or as agreed. 

 

 7B. Contractor Assurance  

 

PDC Project Contractor Assurance systems are uniquely tailored and effectively implemented to 

meet requirements for managing project risks; and protect the interests of all parties with respect 

to the environment, safety, health, safeguards, security, and cyber security.  Assessments, 

Surveillances, and Audits are appropriately selected to achieve the proper level of PDC Project 

assurance, quality, and performance of work products. 

 

Completion Criteria:  

1. Maintains the CAS Plan as necessary to ensure a single comprehensive PDC Project 

performance management system.  This includes updates to the Requirements Applicability 

Matrix. 

2. Performs planned assessments per the approved PDC Project Management Assessment Plan 

and monitor and document oversight through QA surveillances. 

3. Recommend for NNSA approval, and then publish, specific performance indicators for the 

PDC Project to demonstrate performance and identify trends. 

4. Documents analyses, resolutions, and tracking/retrieval of issues to enhance project 

performance. 

5. Issues Operating Experience to the PDC IPT and effectively manage the PDC Project 

Lessons Learned Program.  

6. Publishes a PDC Project Lessons Learned Procedure   

7. Develop an integrated PDC Project Assessment Schedule that combines SRNS, URS, and 

LANL assessment activities to increase efficiency and productivity. 

8. Coordinates appropriate information exchanges with URS, LANL, and NNSA counterparts 

to ensure alignment in accomplishing project needs and goals. 

9. Responds to IPT members, customers, and stakeholders in an integrated, timely, constructive, 

and quality manner. 

 

Assumptions: 

Funding will be available to support this scope. 

 

Government Furnished Services / Items: 

NNSA will complete reviews within 10 working days or as agreed. 

 

 7C. Conduct of Project Management  

 

NNSA expects SRNS to have a mature DOE O 413.3B project management system and to 

execute project management with a standard methodology/business model with accompanying 

systems and processes.  
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It is expected that SRNS develop a project management culture throughout the entire lifecycle of 

the PDC project that consistently executes project management tools, techniques, processes, and 

procedures. 

 

Completion Criteria: 

1. Earned value management principles are utilized to monitor and report performance and 

provide required project performance metrics that effectively depict the project health. The 

trend program and Change Control Board (CCB) function in a disciplined and timely 

process. 

2. The Risk Management program captures/document risks and identifies opportunities. 

Identified risks will be managed and monitored for on-going risk handling actions. 

3. Accurate monthly reports are provided to NNSA demonstrating prudent project management 

and ownership. 

4. Project budget, cost, schedule, contract and business management activities are effectively 

coordinated with NNSA staff and IPT members.  Processes and procedures are efficient and 

work products require few or no revisions. Cost and schedule reports accurately demonstrate 

effective project management, integrated content, and project status. 

5. The project integration role is instilled and evident within all teams, and work proceeds 

seamlessly toward project goals and milestones. 

6. A resource-loaded Integrated Project Schedule is in place to monitor project performance on 

at least a bi-weekly basis.  

7. Fully support the Federal Budget Process with high quality, timely planning tools and 

deliverables. 

8. Develop and maintain, as necessary, an Integrated Priority List (IPL), aligned with the 

project Work Breakdown Structure (WBS) that readily allows for decisions for work 

prioritization and budget determinations. 

9. Responds to IPT members, customers, and stakeholders in an integrated, timely, constructive, 

and quality manner. 

10. The contractor, as the project integrator, will proactively manage resources throughout FY 

2012 to allow for the effective execution of preliminary design from July 1, 2012 to 

September 30, 2012. 

 

Assumptions: 

Funding will be available to support this scope. 

 

Government Furnished Services / Items: 

NNSA will complete reviews within 10 working days or as agreed. 

 

7D. Conduct of Engineering  

 

NNSA expects SRNS to have a mature DOE O 413.3B Engineering oversight & Design 

Authority (DA) and to execute engineering and oversight with a standard methodology with 

accompanying systems, processes. 

 

NNSA expects SRNS, as the DA, to be an independent Engineering Authority that is responsible 

for technical requirements and identification of all waivers/exceptions/exemptions to them, and 
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will build a disciplined, systematic approach to identifying, analyzing, and controlling 

requirements and hazards throughout the life cycle of the PDC Project execution. It is expected 

DA does the following as a minimum:  

 

a) Develop and maintain FDD & SDD for the PDC project.  

b) Be the waiver/exception/exemption authority for technical standards bringing those to the 

NNSA Authority Having Jurisdiction for approvals. 

c) Conduct trend and risk analysis at the appropriate level commensurate with the maturity of 

the project.  

d) Conduct, support, and oversee integrated hazard analysis.  

e) Independently verify project and operational technical readiness.  

 

Completion Criteria: 

1. Actively participate and provide integrated, timely, constructive, and quality support to the 

Technical Oversight Group (TOG) and the Integrated Project Team (IPT).   

2. SRNS activities and support should enhance, not adversely impact, other IPT activities, 

members or schedule. 

3. Design Authority (DA) role provides timely and solid engineering documents and input to 

the design agent, NNSA, and other stakeholders. 

4. Studies, technical reviews, technology development review and assessment are supported by 

the DA and operations to provide project scope affirmation and/or changes. 

5. Supports Project Engineering Integration Manager activities in order to optimize project 

performance. 

6. Fully supports project trend program by identifying potential opportunities, cost, or schedule 

issues as early as possible. 

7. Actively participates and supports Value Engineering to aid in the identification of cost 

saving opportunities. 

8. The contractor, as the project integrator, will proactively manage resources throughout FY 

2012 to allow for the effective execution of preliminary design from July 1, 2012 to 

September 30, 2012. 

 

Assumptions: 

Funding will be available to support this scope. 

 

Government Furnished Services / Items: 

NNSA will complete reviews within 10 working days or as agreed.  (Emphasis is added that 

reviews for Safety Documentation will be per mutually agreed schedule.) 

 

 

$1,666,000 of the Nuclear Nonproliferation PBI will be paid for executing assigned scope 

related to the Plutonium Disposition Infrastructure and Integration activities. (Contract 

Outputs 8-9) 

 

WBS: 01.25.60.05 
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Contract Output 8: Execute assigned SRNS scope and associated work activities related to 

management and integration of the Plutonium Disposition Program.  Provide program planning 

and cost-effective support for activities common to the SRS scope associated with the Defense 

Nuclear Nonproliferation program and projects. 

 

94% ($1,566,000) of the Plutonium Disposition Infrastructure and Integration activities fee 

is allocated for the execution of scope related to the Plutonium Disposition Program 

planning, integration and technical support. (Subjective) 

 

Completion Criteria: 

Fee will be assessed on a quarterly basis ($391,500 at the end of each quarter). Fee for this 

contract output will be evaluated quarterly based on SRNS performance using Subjective Rating 

Evaluation Criteria and documented for each of the areas identified below. 

 

8A. Program Planning and Integration 

SRNS will support NNSA in program planning and execution; technical and regulatory support; 

nuclear materials planning; and program integration for major aspects of the Plutonium 

Disposition Program associated with the following objectives.  

 

1. Demonstrate leadership and management of the NNSA Plutonium Disposition Program 

through development of an organizational entity that provides timely, quality, contractor 

neutral information, recommendations, reports, and studies.  SRNS will provide the business 

systems and management structure necessary to define clear ownership of the Plutonium 

Disposition Program within SRNS, maintain a direct counterpart to NNSA Office of Fissile 

Material Disposition organizations at SRS, and demonstrate SRNS’s commitment to provide 

the resources necessary to support the projects and programs that make up the Plutonium 

Disposition Program. 

2. Maintain key Plutonium Disposition Program planning and management documents 

including the Program Execution Plan, integrated schedule, and risk management plan and 

assessment.  Update documents on an annual basis consistent with NNSA direction. 

3. Maintain all required interface control documents (ICDs) for the Plutonium Disposition 

Program including development of new or revised ICDs requested by NNSA.  Provide 

central access to the latest revisions of all ICDs. 

4. Support NNSA’s evaluation of alternatives in support of a PDC decision. 

5. Support the development of the Surplus Plutonium Disposition Supplemental Environmental 

Impact Statement (SEIS) including: responses to information and data requests, hearings on 

the draft SEIS, and support for NNSA development of responses to comments. 

6. Integrate implementation of the test plan with Los Alamos National Laboratory to 

demonstrate 3013 container equivalency at a lower stabilization temperature and support 

Plutonium Disposition Program efforts integrate changes associated with the lower 

stabilization temperature.  

7. Provide communications and outreach support to NNSA as requested.  Support development 

of communications publications and graphics. 

8. Support at least two semi-annual project and program reviews consistent with the content and 

format requested by NNSA-HQ.  
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Assumptions: 

Funding will be adequate to support the scope. 

 

Government Furnished Services / Items: 

None identified. 

 

8B. Financial Management 

Budget and financial deliverables per the Planning, Programming, Budget, and Evaluation (PPBE) 

process will be provided in accordance with established due dates. 

 

Completion Criteria: 

1. The SRNS Nuclear Nonproliferation Program (NNP) will maintain an effective and timely 

information response process.  All information requests, budget exercises, work insertion 

requests, etc., will be fully supported at both the NNP and SRNS corporate level.  The fiscal 

management efforts and work products will be evaluated on such factors as responsiveness, 

quality, timeliness, proactive resolution of emergent issues and concerns, and communication 

between NA-26/SRS and SRNS. 

2. SRNS NNP will keep NNSA apprised of any and all accounting changes that affect NNSA 

costs.  This includes, but is not limited to, changes to indirect rates, cost collection 

methodologies for pension and Work Force Restructuring costs, etc.  SRNS NNP must ensure 

that NNSA’s interests are considered and SRNS corporate provides NNSA (NA-26/SRS and/or 

SRSO) sufficient opportunity to participate in discussions prior to at decision being made.    

3.   SRNS will maintain an effective and efficient funds controls system.  Uncosted balances are 

maintained consistent with sound financial management.  Due consideration will be given to 

multi-year expense projects, multi-year program and productivity strategies, and timing of 

funding and scope direction.  Indirect costs and rates will be tracked and managed to identify 

and mitigate potential perturbations to planned direct work. 

 

Assumptions: 

Funding will be adequate to support the scope. 

 

Government Furnished Services / Items: 

None identified. 

 

8C. Program & Project Management 

SRNS will manage their portions of the Nuclear Nonproliferation Program (NNP) consistent 

with the NNSA Program Management Policy (BOP-006.001) and in an integrated, professional 

manner.  The NNP includes both major line item projects and day to day program management 

functions.  NNSA relies upon SRNS to provide technical information, advice, and program 

management functions that must be strategic in nature and focused with the best interests of 

NNSA and the program at the forefront. 

 

Completion Criteria: 

Plan, execute, and manage to established scope, cost, schedule, and risk baselines for all program 

elements including: 
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1. Each individual program will be planned, executed, managed, and will maintain acceptable 

cost and schedule performance as established by Work Authorization Directives, Prioritized 

Project Lists, PRD Requirements, program implementation plans, program execution plan, 

and all other program requirements. 

2. Aggregate evaluation of review results indicates programs are routinely implemented in 

accordance with requirements.  

3. Information requests, budget exercises, work insertion requests, etc., will be supported.  

Develop and submit business cases as requested. 

4. Safety will be emphasized for all aspects of the Nuclear Nonproliferation Program ensuring 

effective integration of safety and security into the design and construction of all nuclear line 

item projects in accordance with DOE-STD-1189.  Project and program meetings will 

routinely discuss safety for project personnel and will emphasize lessons learned at SRS 

construction sites and projects at other DOE sites.  Management presence in the field is 

significant and observable. 

5. Manage program and projects within established scope, cost, and schedule baselines and 

budget authority. 

6. Project activities and resources are effectively planned and integrated to ensure deliverables 

are timely, meet requirements, and are of good quality. 

  

Assumptions: 

Funding will be adequate to support the scope. 

 

Government Furnished Services / Items: 

None identified. 

____________________________________________________________________ 

 

Contract Output 9: Assess and maintain infrastructure and facilities common to all projects 

associated with the NNP Pu Disposition Program.  Support facility planning for future program 

needs.   

 

6% ($100,000) of the Nuclear Nonproliferation PBI will be paid for executing assigned 

work related to the Nuclear Nonproliferation Program (NNP) Pu Disposition 

Infrastructure and associated work activities. 
 

WBS: 01.25.60.05 

  

Completion Criteria: 

 

 Assess current conditions of NNP and other F Area facilities and recommend improvements 

to increase logistical efficiency. ($5,000) 

 Upon NNSA Authorization, execute F Area improvements ($15,000) 

 Develop a plan and cost estimate for the restoration of 720-F to be used as a multi-functional 

training and support building. ($10,000)   
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 Upon NNSA authorization, execute restoration of 720-F in a cost effective, timely manner. 

($70,000) 

Feedback on performance for this objective will be provided in writing on a quarterly basis and 

will be provided verbally during monthly meetings between counterparts.   

 

Assumptions: 

 

 Funding will be adequate to support the scope.   

 NNSA authorization of scope for F Area improvements and 720-F facility refurbishment will 

be done in a timely manner. 

 

Government Furnished Services / Items: 

 

None identified. 
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________________________________________________________________________ 

 

Nuclear Nonproliferation Multi-year PBI 

 
Time Period: October 1, 2009 – September 30, 2013 

 

Allocated Fee:  $TBD (see Available Fee below) 

Rev. 1 

 

Performance Outcome: Provide cost-effective management and technical support to the 

Nuclear Nonproliferation Program so that the WSB project is completed within the cost and 

schedule baselines and in accordance with DOE Order 413.3A (or successor) and other 

applicable DOE directives, regulations, and requirements.   

 

Contract Output: Safely execute the construction of the Waste Solidification Building in 

accordance with the approved project baseline, on a schedule which supports the need date of the 

Mixed Oxide Fuel Fabrication Facility, and in accordance with the requirements of  ASME 

NQA-1-2000 (or successor as invoked). 

 

Available Fee:  The fee available for this contract output is structured as an incentive for the 

sharing of cost under-runs.  The fee to be earned will be provided by WSB line-item funds and is 

in addition to the potential fees earned through the annual award fee pool as delineated in the 

M&O contract.  The fee earned will be 50% of the funds remaining after project closeout.  

NNSA OPC costs are not included in this determination; therefore, the final actualized TPC will 

be subtracted from a ceiling of $341,555,000 for the purpose of calculating fee. 

 

Contract Measure:  Up to 100% of the allocated incentive fee may be earned by Contract Output 

as follows: 

 Complete the WSB project, through project and contract closeout, at a Total Project Cost 

of less than $341,555,000. 

 The approval of Critical Decision 4 must be on a schedule to support the need date of the 

Mixed Oxide Fuel Fabrication Facility and does not result in cost impacts to that project 

due to WSB schedule delays. 

 

  

Completion Criteria: 

 

1. Critical Decision 4 is approved by NNSA. 

2. All costs have completed the accrual process. 

3. All contracts and subcontracts have been closed out and any required DOE reviews 

completed. 

4. All claims for equitable adjustments and contract disputes have been resolved to a point that 

no further financial liability would be provided from project funds (see Conditions below). 

5. All records documenting the completion of the subject activities in accordance with the 

applicable requirements are complete. 
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6. The completion date is currently forecast for 3rd quarter FY13 (see Conditions below). 

7. Cost Overruns:  In the event that project costs exceed the approved WSB project baseline 

(currently $341,555,000), SRNS will be responsible for a portion of the actualized overrun.  

The overrun will be shared with the government at a ratio of 80% (NNSA) – 20% (SRNS).  

The maximum amount that SRNS will be liable for is capped at $6,000,000. 

 

Assumptions: 

 

 Funding is available to support the project execution. 

 In the event that NNSA directed scope changes result in an increase to the project 

baseline; i.e., additional funds provided for the line-item, the total available fee will be 

calculated based on the revised cost ceiling.  This provision does not apply to a project 

baseline increased due to project performance. 

 It is anticipated that changes will be experienced.  Potential changes have been allocated 

for in project contingency analyses.  These changes will be funded through available 

management reserve/contingency.  SRNS should not assume that additional funds will be 

added to the line item and should expect that all changes will be provided for by current 

project funds (see Scope Changes below). 

 Critical Decision 4 will be approved by NNSA in a timely manner to support the WSB 

schedule.  SRNS is not responsible for delays in CD-4 approval, provided: 

 

o The request for approval is submitted in accordance with the WSB schedule and 

provides the necessary time for the NNSA review process. 

o The reason for delay is not attributable to SRNS performance or execution. 

  

Conditions: 

 

8. Fee under this incentive will be paid in its entirety upon project completion as delineated 

above. 

9. Completion is based on the Early Finish date, with the overriding goal of not impacting the 

MFFF schedule.  There will be no penalty to SRNS should the MFFF need-date be delayed.  

In that event, the WSB project may have additional opportunities to save costs by adjusting 

schedule; e.g., less overtime required.  Exceeding the Late Finish date does not necessarily 

eliminate the ability to earn fee under this incentive provided that Critical Decision 4 is 

approved prior to the MFFF need-date. 

10. Should the MFFF need-date be earlier, but within the baseline WSB schedule contingency 

window, the WSB project will expend the funds necessary to meet the need-date.  See 

Contract Measure 2 above. 

11. Upon payment to SRNS under this incentive, any additional late claims from a subcontractor 

related to the WSB scope will be paid by SRNS unless specifically accepted by NNSA. 

 

 

12. Scope Changes:  The TPC includes contingency funds to address anticipated events.  

However, it is expected that the project will be expected to absorb any new scope (including 

directed scope) using contingency funds.  Examples of such scope changes that could impact 

project cost and/or schedule include, but are not limited to, new or revised DOE 
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Orders/Standards,  DNFSB Recommendations, or new laws issued by Congress.  Because the 

only funds available for this incentive are within the project baseline, the contingency 

currently available will be used to support project needs and will reduce the fee available as 

those funds are expended. It is not the intent of NNSA to penalize SRNS potential fee that it 

could have earned if additional funding had been provided, however fee is available only as 

long as a surplus is maintained.    NNSA will make an equitable determination of “new and 

significant” scope items at the completion of the project for the purposes of identifying those 

funds available to be earned under this PBI.  In this eventuality, costs for these scope 

increases will be provided first from the NNSA half of any under run to the extent available.  

If new and significant changes result in cost impacts greater than half of the surplus that 

would have been available, then NNSA would receive $0 and the contractor’s fee would be 

reduced to cover the difference.  The potential exists that should project costs rise to the 

current TPC ceiling, little if any funds may remain available for this incentive.  Any 

adjustment is intended to cover new and significant additions to scope that are driven by 

external conditions and not addressed by existing risk analyses and will be made at the 

discretion of NNSA.  Finally, if in NNSA’s determination, the WSB project would have been 

completed within the approved baseline except for such new and significant scope, and the 

scope resulted in exceeding the TPC, SRNS will not be liable for the cost overrun. 

 

In the event that additional funding is obtained to address new scope, the WSB Performance 

Measurement Baseline will be revised.  Any additional contingency commensurate with the 

new scope will not necessarily be considered as additional available fee.   This PBI will be 

evaluated at that time to determine if an adjustment to the incentive is warranted.  

 

 

Government Furnished Services / Items: 

 

Approval of Critical Decision 4. 
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H-14 EMPLOYEE COMPENSATION: PAY AND BENEFITS 

 

(a) Human Resources Compensation Plan 

 

The Contractor shall submit by close of contract transition, a Human 

Resources Compensation Plan demonstrating how the Contractor will 

comply with the requirements of this Contract.  The Human Resources 

Compensation Plan shall describe the Contractor’s policies regarding 

compensation, pensions and other benefits, and how these policies will 

support at reasonable cost the effective recruitment and retention of a highly 

skilled, motivated, and experienced workforce. 

 

(b) Total Compensation System 

 

The Contractor shall develop, implement and maintain formal policies, 

practices and procedures to be used in the administration of its 

compensation system including a compensation system Self-Assessment 

Plan consistent with FAR 31.205-6 and DEAR 970.3102-05-6; 

“Compensation for Personal Services” (Total Compensation System").  

DOE-approved standards (e.g., set forth in an advance understanding or 

appendix), if any, shall be applied to the Total Compensation System.  The 

Contractor’s Total Compensation System shall meet the tests of allowability 

established by and in accordance with FAR 31.205-6 and DEAR 970.3102-

05-6, be fully documented, consistently applied, and acceptable to the 

Contracting Officer.  Costs incurred in implementing the Total 

Compensation System shall be consistent with the Contractor's documented 

Human Resources Compensation Plan as approved by the Contracting 

Officer.   

 

(c) Appraisals of Contractor Performance  

 

 DOE will conduct periodic appraisals of Contractor performance with 

respect to Total Compensation System implementation.  Such appraisals 

will be conducted through either DOE validation of the Contractor's 

performance self-assessment of its Total Compensation System or third 

party expert review. 

 

(d) Reports and Information 

 

The Contractor shall provide the Contracting Officer with the following 

reports and information with respect to pay and benefits provided under this 

Contract: 

 

(1) An Annual Contractor Salary-Wage Increase Expenditure Report to 

include, at a minimum, breakouts for merit, promotion, variable pay, 

special adjustments, and structure movements for each pay structure 
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showing actual against approved amounts. 

(2) A list of the top five most highly compensated executives as defined in 

FAR 31.205-6(p)(2)(ii) and their total cash compensation at the time 

of Contract award, and at the time of any subsequent change to their 

total cash compensation.  

(3) An Annual Report of Contractor Expenditures for Employee 

Supplemental Compensation through the Department Workforce 

Information System (WFIS) Compensation and Benefits Module no 

later than March 1 of each year. 

(4) A performance self-assessment of the Total Compensation System 

implementation and results to include an evaluation of total benefits 

using the Employee Benefits Value Study and the Employee Benefits 

Cost Survey Comparison Analysis described in paragraph (f) below. 

 

(e) Pay and Benefit Programs 

 

The Contractor shall establish pay and benefit programs for Incumbent 

Employees and Non-Incumbent Employees as defined in paragraphs (1) and 

(2) below; provided, however, that employees scheduled to work fewer than 

20 hours per week receive only those benefits required by law.  Employees 

are eligible for benefits, subject to the terms, conditions, and limitations of 

each benefit program.   

 

(1) Incumbent Employees are the employees who hold regular 

appointments, excluding discretionary incumbent management 

personnel as defined in Section H-57(b), with the Washington 

Savannah River Company (WSRC) performing entity as of date of 

award.  

 

(A) Pay.  Subject to Section H-57 below, the Contractor shall provide 

equivalent pay to Incumbent Employees as compared to pay 

provided by WSRC performing entity for at least the first year of 

the term of the Contract.   

 

(B) Pension and Other Benefits.  The Contractor shall provide a total 

package of benefits to Incumbent Employees comparable to that 

provided by WSRC.  Comparability of the total benefit package 

shall be determined by the CO in his/her sole discretion.   

 

Incumbent Employees shall remain in their existing pension plans (or 

comparable successor plans if continuation of the existing plans is not 

practicable) pursuant to pension plan eligibility requirements and 

applicable law. The Contractor shall become a sponsor of the existing 
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pension and other benefit plans (or comparable successor plans), 

including other post-retirement benefit (PRB) plans, as applicable, for 

Incumbent Employees and retired plan participants, with responsibility 

for management and administration of the plans.  The Contractor shall 

be responsible for maintaining the qualified status of those plans.  The 

Contractor shall carry over the length of service credit and leave 

balances accrued as of the date of the Contractor’s assumption of 

Contract performance. 

 

(2) Non-Incumbent Employees are new hires, i.e., employees other than 

Incumbent Employees who are hired by the Contractor after date of 

award.  All Non-Incumbent Employees shall receive a total pay and 

benefits package that provides for market-based retirement and 

medical benefit plans that are competitive with the industry from 

which the Contractor recruits its employees and in accordance with 

Contract requirements.   

 

(3) Cash Compensation  

 

(A) The Contractor shall submit the following to the Contracting 

Officer for a determination of cost allowability for 

reimbursement under the Contract: 

 

(i) Any additional compensation system self-assessment data 

requested by the Contracting Officer that may be needed to 

validate and approve the total compensation system.  

 

(ii) Any proposed major compensation program design changes 

prior to implementation. 

 

(iii) An Annual Compensation Increase Plan (CIP). 

 

(iv) Individual compensation actions for the Key Personnel, at 

initial contract award and when key personnel are replaced 

during the life of the contract. Information to be provided 

includes initial base salary and/or payments under an 

Executive Incentive Compensation Plan.  

 

(v) Any proposed establishment of an incentive compensation 

plan (variable pay plan/pay-at-risk).   

 

(vi)  Access to individual salary reimbursements (upon request). 

 

(B) The Contracting Officer’s approval of individual compensation 

actions will be required only for the chief executive officer.  
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(C) Severance Pay is not payable to an employee under this Contract 

if the employee: 

 

(i) Voluntarily separates, resigns or retires from employment, 

(ii) Is offered employment with a successor/replacement 

contractor, 

(iii) Is offered employment with a parent or affiliated company, 

or 

(iv) Is discharged for cause.   

 

(D) Service Credit for purposes of determining severance pay does 

not include any period of prior service for which severance pay 

has been previously paid through a DOE cost-reimbursement 

contract.   

 

(f) Pension and Other Benefit Programs 

 

(1) No presumption of allowability will exist when the Contractor 

implements a new benefit plan or makes changes to existing benefit 

plans for either Incumbent Employees or Non-Incumbent Employees 

until the Contracting Officer makes a determination of cost 

allowability for reimbursement for new or changed benefit plans.   

 

(2) Cost reimbursement for Incumbent Employee and Non-Incumbent 

Employee pension and other benefit programs sponsored by the 

Contractor will be based on the Contracting Officer’s approval of 

Contractor actions pursuant to an approved “Employee Benefits Value 

Study” and an “Employee Benefits Cost Survey Comparison” as 

described below.   

 

(3) Unless otherwise stated, or as directed by the Contracting Officer, the 

Contractor shall submit the studies required in paragraphs (A) and (B) 

below. The studies shall be used by the Contractor as part of its 

performance self assessment described in paragraph (d) (4) above and 

in calculating the cost of benefits under existing benefit plans.  In 

addition, the Contractor shall submit updated studies to the 

Contracting Officer for approval prior to the adoption of any change to 

a pension or other benefit plan. 

(A) An Employee Benefits Value Study (Ben-Val), every two years 

each for Incumbent and Non-Incumbent Employees benefits, 

which is an actuarial study of the relative value (RV) of the 

benefits programs offered by the Contractor to Incumbent and 

Non-Incumbent Employees measured against the RV of benefit 

programs offered by comparator companies approved by the 
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Contracting Officer.  To the extent that the value studies do not 

address post retirement benefits other than pensions, the 

Contractor shall provide a separate cost and plan design data 

comparison for the post retirement benefits other than pensions 

using external benchmarks derived from nationally recognized 

and Contracting Officer approved survey sources and, 

 

(B) An Employee Benefits Cost Study Comparison, annually each 

for Incumbent and Non-Incumbent Employees that analyzes the 

Contractor’s employee benefits cost for Incumbent and Non-

Incumbent Employees on a per capita basis per full time 

equivalent employee and as a percent of payroll and compares it 

with the cost reported by the U.S. Chamber of Commerce 

Annual Employee Benefits Cost Survey or other Contracting 

Officer approved broad based national survey. 

 

(4) When the net benefit value exceeds the comparator group by more 

than five percent, the Contractor shall submit a corrective action plan 

to the Contracting Officer. 

 

(5) When the average total benefit per capita cost or total benefit cost as a 

percent of payroll exceeds the comparator group by more than five 

percent, when and if required by the Contracting Officer, the 

Contractor shall submit an analysis of the specific plan costs that are 

above the per capita cost range or total benefit cost as a percent of 

payroll and a corrective action plan to achieve conformance with a 

Contracting Officer directed per capita cost range or total benefit cost 

as a percent of payroll. 

 

(6) Within two years of Contracting Officer approval of the Contractor's 

corrective action plan, the Contractor shall align employee benefit 

programs with the benefit value and per capita cost range as approved 

by the Contracting Officer. 

 

(7) The Contractor shall submit the Report of Contractor Expenditures for 

Supplementary Compensation for the previous calendar year via the 

DOE Workforce Information System (WFIS) Compensation and 

Benefits Module no later than March 1 of the current calendar year. 

 

(8) The Contractor may not terminate any benefit plan during the term of 

the Contract without the prior approval of the Contracting Officer in 

writing. 

 

(9)  Cost reimbursement for PRBs is contingent on DOE approved service 

eligibility requirements for PRB that shall be based on a minimum 

period of continuous employment service not less than 5 years under a 
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DOE cost reimbursement contract(s) immediately prior to retirement. 

Unless required by Federal or State law, advance funding of PRBs is 

not allowable.   

 

(g) Establishment and Maintenance of Pension Plans for which DOE 

Reimburses Costs  

 

(1) For cost allocability and reimbursement purposes, any defined benefit 

(DB) or defined contribution (DC) pension plans established and/or 

implemented by the Contractor shall be maintained consistent with the 

requirements of the IRC and ERISA.  

 

(2) Contractor policies, practices, and procedures used in the 

administration of pension plans shall be consistent with applicable 

laws and regulations. 

 

(3) Employees working for the Contractor shall only accrue credit for 

service under this Contract after the date of Contract award. 

 

(4) Any pension plan maintained by the Contractor, for which DOE 

reimburses costs, shall be maintained as a separate pension plan 

distinct from any other pension plan which provides credit for service 

not performed under a DOE cost-reimbursement contract. 

 

(5) For each pension plan or portion of a pension plan for which DOE 

reimburses costs, the Contractor shall provide the Contracting Officer 

with the following information within nine months of the last day of 

the current pension plan year. 

 

(A) Copies of IRS forms 5500 with schedules; and 

 

(B) Copies of all forms in the 5300 series that document the 

establishment, amendment, termination, spin-off, or merger of a 

plan. 

 

(6) Prior to the adoption of any changes to a pension plan, the Contractor 

shall submit the information required below, as applicable, to the 

Contracting Officer for approval or disapproval and a determination as 

to whether the costs to be incurred are consistent with the Contractor's 

documented Human Resources Compensation Plan and are deemed 

allowable pursuant to FAR 31.205-6, as supplemented by DEAR 

970.3102-05-6. 

 

(A) For proposed changes to pension plans and pension plan funding, 

an analysis of the impact of any proposed changes on actuarial 

accrued liabilities and an analysis of relative benefit value; and, 
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(B) The Contractor shall obtain the advance written approval of the 

Contracting Officer for any non-statutory pension plan changes 

that may increase costs or liabilities, and any proposed special 

programs (including, but not limited to, plan-loan features, 

employee contribution refunds, or ancillary benefits) and shall 

provide DOE with an analysis of the impact of special programs 

on the actuarial accrued liabilities of the pension plan, and on 

relative benefit value, if applicable.   

 

(C) The Contractor shall not terminate any pension plan without at 

least 60 days notice to and the approval of the Contracting 

Officer prior to the scheduled date of plan termination. 
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PART III – LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS 

SECTION J - LIST OF ATTACHMENTS 

APPENDIX D 

KEY PERSONNEL 

Pursuant to the clause entitled “Key Personnel,” the following positions are considered to be 

essential to work being performed.  

 

Name  Title  

Dwayne Wilson -------------------------- President and Chief Executive Officer 

 

Dohse, Fred ------------------------------- Executive Vice President and Chief Operating Officer 

                                                               

Michalske, Terry A. --------------------- Executive Vice President & Laboratory Director -   

                                                              Savannah River National Laboratory 

 

Eyler, David E.  ---------------------------Senior Vice President & Deputy Laboratory Director –  

                                                               Savannah River National Laboratory 

 

Donati, Dennis  --------------------------- Senior Vice President- NNSA Operations & Programs 

 

Hunt, Paul  -------------------------------- Senior Vice President- Environmental Management 

                                                              Operations 

                                                 

Bilson, Helen E. -------------------------- Senior Vice President – Support Services & Chief  

                                                              Business Officer 

 

Hanna, Jim -------------------------------- Senior Vice President - Corporate Services 

 

Curtis, Jennifer ----------------------------Vice President & General Counsel 

 

Doswell, Alice C. -------------------------Senior Vice President – Environment, Safety,  

                                                               Security & Health 
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to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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A.  The purpose of this modification is to obligate funding to CLIN 00001 (Environmental

Management Funds)

in accordance with SRNS FY2012 FINPLAN 6.  Funds in the amount of $200,065,469.85 are

hereby obligated to CLIN 00001, thereby increasing it from $3,171,398,230.20 to

$3,371,463,700.05.

B.   As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from 4,571,424,756.37 to

$4,771,490,226.22.

Continued ...
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A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Funds)

in accordance with SRNS FY2012 FINPLAN 6.  Funds in the amount of $30,000.00 are hereby

obligated to CLIN 00001, thereby increasing it from $$3,371,463,700.05 to $3,371,493,700.05.

B.   As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to
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(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #6

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000972See Block 16C233
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,050,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Department of

Homeland Security Funds) in accordance with SRNS FY2012 FINPLAN 6.  Funds in the amount of

$1,050,000.00 are hereby obligated to CLIN 00001, thereby increasing it from

$3,371,493,700.05 to $3,372,543,700.05.

B.   As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,771,520,226.22  to

$4,772,570,226.22.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

01/31/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/233

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #6

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000972See Block 16C234
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$275,388.80

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Activities Funds) in accordance with SRNS FY2012 FINPLAN 6.  Funds in the amount of

$-275,388.80.00 are hereby obligated to CLIN 00001, hereby decreasing it from

$3,372,543,700.05 to $3,371,218,311.25.

B.   As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from $4,772,570,226.22 to

$4,772,294,837.42.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

01/31/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/234

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #6

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM000972See Block 16C235
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$44,246.91

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to obligate funding to CLIN 00001 (State Funds) in

accordance with SRNS FY2012 FINPLAN 6.  Funds in the amount of $-44,246.91 are hereby

obligated to CLIN 00001, hereby decreasing it from $3,371,218,311.25 to $3,371,174,064.34.

B.   As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from $4,772,294,837.42 to

$4,772,250,590.51.

C.  The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

02/01/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in the accounting and appropiation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM001091See Block 16C236
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to incorporate the revised Fiscal Year 2012

Performance Evaluation and Measurement Plan (PEMP).  This is revision two to the approved

PEMP  which is attached hereto.

B.  The contract estimated value and all other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

02/08/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting and appropriation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM001034See Block 16C237
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section H, Clause H-28 Performance-Based Incentive

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to delete the American Recovery and Reinvestment

Act (ARRA) Performance Evaluation and Measurement Plan (PEMP) Revision 3, incorporated by

Modification No. 201, and to add the attached ARRA PEMP Revision 4 for the performance

period of August 1, 2010 through December 31, 2012.

B.  All other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Charlene Smith

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

02/13/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #7

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM001143See Block 16C238
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$20,452,841.65

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  Administrative Correction:  Modification 238 corrects all total obligations to contract

DE-AC09-08SR22470.

B.  The purpose of this modification is to de-obligate funding from CLIN 00001

(Environmental Management Funds) in accordance with SRNS FY2012 FINPLAN 7.  Funds in the

amount of $-20,452,841.65 are hereby de-obligated from CLIN 00001, thereby decreasing it

from $3,372,224,064.34 to $3,351,771,222.69.

C.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from $4,772,250,590.51 to
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

The Atomic Energy Act of 1954, Public Law 83-703, 68 Sata. 919,  August 30, 1954

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to incorporate Clause H-66, Non-Federal Agreements

for Commercializing Technology (Pilot), into Contract No. DE-AC09-08SR22470 to enable

Agreements for Commercialization of Technology (ACT) activities under the Management and

Operating contract.  Clause H-66 is set forth on pages 2-13 herein.

B.  All other terms and conditions remain unchanged.
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STANDARD FORM 30 (REV. 10-83)
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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN #8
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $73,279,999.61

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Environmental

Management Funds) in accordance with SRNS FY2012 FINPLAN 8.  Funds in the amount of

$73,279,999.61 are hereby obligated to CLIN 00001, thereby increasing it from

$3,351,771,222.69 to $3,425,051,222.30.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,751,797,748.86 to

$4,825,077,748.47.

C. The contract estimated value and all other terms and conditions remain unchanged.
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN #8
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $33,946.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Funds)

in accordance with SRNS FY2012 FINPLAN 8.  Funds in the amount of $33,946.00 are hereby

obligated to CLIN 00001, thereby increasing it from $3,425,051,222.30 to $3,425,085,168.30.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,825,077,748.47 to

$4,825,111,694.47.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #8
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,820,191.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Activities Funds) in accordance with SRNS FY2012 FINPLAN 8.  Funds in the amount of

$1,820,191.00 are hereby obligated to CLIN 00001, thereby increasing it from

$3,425,085,168.30 to $3,426,905,359.30.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,825,111,694.47 to

$4,826,931,885.47.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

02/29/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/242

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #8
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $29,410.44

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (State Funds) in

accordance with SRNS FY2012 FINPLAN 8.  Funds in the amount of $29,410.44 are hereby

obligated to CLIN 00001, thereby increasing it from $3,426,905,359.30 to $3,426,934,769.74 .

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,826,931,885.47 to

$4,826,961,295.91.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination
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(Signature of person authorized to sign) (Signature of Contracting Officer)
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STANDARD FORM 30 (REV. 10-83)
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Previous edition unusable
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in the accounting and appropiation data
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H.28 - Performance Based Incentives,

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to incorporate the revised Fiscal Year 2012

Performance Evaluation and Measurement Plan (PEMP).  This is revision three to the approved

PEMP  which is attached hereto.

B.  In addition, this modification correct modification 236 by deleting item 13 D "Clause

I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)" and replace it with "Clause H-28

Performance Based Incentives".

C.  The contract estimated value and all other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

03/06/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

SEE SRNS FY12 FINPLAN #9

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901
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Savannah River Operations
U.S. Department of Energy
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $75,935,168.60

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Environmental

Management Base Funds) in accordance with SRNS FY2012 FINPLAN 9.  Funds in the amount of

$75,935,168.60 are hereby obligated to CLIN 00001, thereby increasing it from

$3,426,934,769.74 to $3,502,869,938.34 .

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,826,961,295.91 to

$4,902,896,464.51.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

03/26/2012
Signature on File
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        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN #9
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $38,835.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Funds)

in accordance with SRNS FY2012 FINPLAN 9.  Funds in the amount of $38,835.00 are hereby

obligated to CLIN 00001, thereby increasing it from $3,502,869,938.34 to $3,502,908,773.34 .

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,902,896,464.51 to

$4,902,935,299.51.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

03/26/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN #9
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Aiken SC 29802
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Savannah River Operations
U.S. Department of Energy
Savannah River Operations
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00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM001614See Block 16C247
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $62,754.98

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Activities Funds) in accordance with SRNS FY2012 FINPLAN 9.  Funds in the amount of

$62,754.98 are hereby obligated to CLIN 00001, thereby increasing it from $3,502,908,773.34

to $3,502,971,528.32 .

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,902,935,299.51 to

$4,902,998,054.49.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

03/26/2012
Signature on File
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Sponsored by GSA
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN # 9
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Savannah River Operations
U.S. Department of Energy
Savannah River Operations
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00901

P.O. Box A
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $23,301.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (State Funds) in

accordance with SRNS FY2012 FINPLAN 9.  Funds in the amount of $23,301.00 are hereby

obligated to CLIN 00001, thereby increasing it from $3,502,971,528.32 to $3,502,994,829.32 .

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,902,998,054.49 to

$4,903,021,355.49.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

03/26/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN # 9
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U.S. Department of Energy
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U.S. Department of Energy
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,393,976.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Department of

Homeland Security Funds) in accordance with SRNS FY2012 FINPLAN 9.  Funds in the amount of

$1,393,976.00 are hereby obligated to CLIN 00001, thereby increasing it from

$$3,502,994,829.32 to $3,504,388,805.32 .

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,903,021,355.49 to

$4,904,415,331.49.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED
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STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243
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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting and appropriation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC
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P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H-28 - Performance Based Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to incorporate the revised Fiscal Year 2012

Performance Evaluation and Measurement Plan (PEMP).  This is revision four to the approved

PEMP  which is attached hereto.

B.  The contract estimated value and all other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED
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James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243
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Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting and appropriation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM001822See Block 16C251
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Contract Clause DEAR 970.5243.1 Changes (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

The purpose of this modification is to incorporate the Sustainability Clauses as follows by

reference:

A.  Incorporate FAR 52.223-2: Affirmative Procurement of Biobased Products Under Service

and Construction Contracts (DEC 2007).

B.  Incorporate FAR 52.223-15: Energy Efficiency in Energy-Consuming Products (DEC 2007).

C.  Incorporate FAR 52.223-16: IEEE 1680 Standard for the Environmental Assessment of

Personal Computer Products (DEC 2007).

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070
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DE-AC09-08SR22470/251

        D.  Incorporate FAR 52.223-17: Affirmative
        Procurement of EPA-designated Items in Service
        and Construction Contracts (MAY 2008).

        E.  Incorporate FAR 52.223.19:  Compliance with
        Environmental Management Systems (MAY 2008).

        F.  Incorporate FAR 52.232-25 Prompt Payment (OCT
        2008) ALT I (FEB 2002).

        G.  Incorporate DEAR 952.223-78 Sustainable
        Acquisition Program (OCT 2010).

        H.   Incorporate DEAR Clause 970.5223-6 Executive
        Order 13423, Strengthening Federal Environmental,
        Energy, and Transportation Management (OCT 2010).

        I.   Incorporate DEAR Clause 970.5223-7
        Sustainable Acquisition Program OCT 2010).

        All other terms and conditions remain the same.

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS Finplan #11

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
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Savannah River Operations
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $81,323,949.95

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Environmental

Mangement Base Funds) in accordance with SRNS FY2012 FINPLAN 11.  Funds in the amount of

$81,323,949.95 are hereby obligated to CLIN 00001, thereby increasing it from

$3,504,388,805.32  to $3,585,712,755.27.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,904,415,331.49 to

$4,985,739,281.44 .

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #11

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM001909See Block 16C253
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $288,242.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Funds)

in accordance with SRNS FY2012 FINPLAN 11.  Funds in the amount of $288,242.00 are hereby

obligated to CLIN 00001, thereby increasing it from $3,585,712,755.27 to $3,586,000,997.27.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,985,739,281.44 to

$4,986,027,523.44.

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

04/20/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #11

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM001909See Block 16C254
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $2,386,282.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Activities Funds) in accordance with SRNS FY2012 FINPLAN 11.  Funds in the amount of

$2,386,282.00 are hereby obligated to CLIN 00001, thereby increasing it from

$3,586,000,997.27 to $3,588,387,279.27.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,986,027,523.44 to

$4,988,413,805.44.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

04/25/2012
Signature on File
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC
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DE-AC09-08SR22470/254

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting and appropriation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802
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Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM002202See Block 16C255
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

a.  The purpose of this modification is to extend the period of performance for the

American Recovery and Reinvestment Act (ARRA) Projects A and D for continuation of existing

work scopes.

b.  The period of performance for Project A (P&R Areas) is hereby changed:

FROM:  4/8/2009 to 9/30/2012   TO:  4/8/2009 to 6/30/2013

c.  The period of performance for Project D (TRU and Solid Waste) is hereby changed:

FROM: 4/8/2009 to 12/30/2012   TO:  4/8/2009 to 7/31/2013

d.  All other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Scott D. Langston

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

05/18/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #12

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM002196See Block 16C256
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $5,825.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Funds)

in accordance with SRNS FY2012 FINPLAN 12.  Funds in the amount of $5,825.00 are hereby

obligated to CLIN 00001, thereby increasing it from $3,588,387,279.27 to $3,588,393,104.27.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,988,413,805.44 to

$4,988,419,630.44 .

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Charlene Smith

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

05/17/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN #12

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM002196See Block 16C257
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $2,824,875.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Defense Related

Funds) in accordance with SRNS FY2012 FINPLAN 12.  Funds in the amount of $2,824,875.00 are

hereby obligated to CLIN 00001, thereby increasing it from $3,588,393,104.27 to

$3,591,217,979.27.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,988,419,630.44 to

$4,991,244,505.44 .

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

05/17/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/257

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN #12

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM002196See Block 16C258
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $820,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Department of

Homeland Security Funds) in accordance with SRNS FY2012 FINPLAN 12.  Funds in the amount of

$820,000.00 are hereby obligated to CLIN 00001, thereby increasing it from

$3,591,217,979.27 to $3,952,037,979.27.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,991,244,505.44 to

$4,992,064,505.44 .

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

05/18/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/258

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN # 12

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM002196See Block 16C259
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $7,767.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (State Funds) in

accordance with SRNS FY2012 FINPLAN 12.  Funds in the amount of $7,767.00 are hereby

obligated to CLIN 00001, thereby increasing it from $3,952,037,979.27 to $3,952,045,746.27.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $4,992,064,505.44 to

$4,992,072,272.44 .

C. The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

05/18/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN # 12

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM002196See Block 16C260
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$373,565.77

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to de-obligate funding to CLIN 00001 (Environmental

Mangement Base Funds) in accordance with SRNS FY2012 FINPLAN 12.  Funds in the amount of

-$373,565.77 are hereby obligated to CLIN 00001, thereby decreasing it from

$3,952,045,746.27 to $3,591,672,180.50.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from $4,992,072,272.44 to

$4,991,698,706.67 .

C. The contract estimated value and all other terms and conditions remain unchanged.
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STANDARD FORM 30 (REV. 10-83)
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copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting and appropriation data
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Savannah River Operations
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to administratively correct Modifications 258, 259,

and 260 of this contract.  Modification 258 in pargraph A the to amount is corrected to

$3,592,037,979.27 and in modification 259 the from amount is corrected to $3,592,037,979.27

and the to amount is $3,592,045,746.27.  Modification 260 pargraph A the from amount is

$3,592,045,746.27.

C. The contract estimated value and all other terms and conditions remain unchanged.
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(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPEC FIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting and appropriation data
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNT NG AND APPROPRIATION DATA (If required)

is not extended.is extended  

tems 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADM NISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT D CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MOD FIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT Contractor is not, is required to sign this document and return     copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section C-3.2 and DEAR 970.5211-1 Work Authorization (May 2007)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

1.  The purpose of this modification is to incorporate the attached Work Authorization No.

IN00802, Revision 0, for the Savannah River National Laboratory counterintelligence

operation.

2.  All other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN # 13
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Savannah River Operations
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $14,918,330.21

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Environmental

Mangement Base Funds) in accordance with SRNS FY2012 FINPLAN 13.  Funds in the amount of

$14,918,330.21 are hereby obligated to CLIN 00001, thereby increasing it from

$3,591,672,180.50 to $3,606,590,510.71.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from $4,991,698,706.67 to

$5,006,617,036.88.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN # 13
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $87,873.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds (DEC 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Department of

Homeland Security Funds) in accordance with SRNS FY2012 FINPLAN 13.  Funds in the amount of

$87,873.21 are hereby obligated to CLIN 00001, thereby increasing it from $3,606,590,510.71

to $3,606,678,383.71.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from $5,006,617,036.88 to

$5,006,704,909.88.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in the accounting and appropiation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
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U.S. Department of Energy
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H.28 - Performance Based Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to incorporate the revised Fiscal Year 2012

Performance Evaluation and Measurement Plan (PEMP).  This is revision five to the approved

PEMP  which is attached hereto.

B.  The contract estimated value and all other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

06/01/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in the accounting and appropiation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM002486See Block 16C267
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.138-DEAR 970.5204-2 Laws, Regulations, and DOE Directives (Dec 2000) (Amendment 003)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to revise and update the list of DOE Directives and

Orders applicable to subject contract.

B.  Section J - List of Attachments,  Appendix E - List B/Applicable DOE Directives and

Order (Amendment 003) is deleted in its entirety and is hereby replaced with Appendix E,

attached hereto.

C.  All other terms and conditions of subject contract remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

06/15/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in the accounting and appropiation data
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

DEAR 970.5243-1 Changes (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to incorporate Clause H-67, NNSA/EM Strategic

Sourcing Partnership, into Contract No. DE-AC09-08SR22470, EM Complex-wide Strategic

Sourcing Initiative Special Contract Requirement, effective June 30, 2012.  Clause H-67 is

set forth on page 2 of 2 herein.

B.  All other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN #14
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $82,137,453.70

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds  (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Environmental

Management Funds) in accordance with SRNS FY2012 FINPLAN 14.  Funds in the amount of

$82,137,453.70 are hereby obligated to CLIN 00001, thereby increasing it from

$3,606,678,383.71 to $3,688,815,837.41.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from $$5,006,704,909.88 to

$5,088,842,363.58.

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN #14
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $9,708.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds  (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 00001 (DefenseFunds) in

accordance with SRNS FY2012 FINPLAN 14.  Funds in the amount of $9,708.00 are hereby

obligated to CLIN 00001, thereby increasing it from $3,688,825,545.41 to $3,688,815,837.41.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

increase the total amount of funds obligated to the contract from $5,088,842,363.58 to

$5,088,852,071.58.  Inaddition, this modification change the word "decrease" in

modification 269 to "increase".

C. The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)
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(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.
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        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN  #14
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $86,937.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds  (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001 (Defense Related

Funds) in accordance with SRNS FY2012 FINPLAN 14, and revised paragraph A, under

Modification 270.

1) Under Modification 270, paragraph A, last line as read "from $3,688,825,545.41 to

$3,688,815,837.41," is hereby changed to read "from $3,688,815,837.41 to

$3,688,825,545.41."  Numbers were inadventently transferred.

2)  Defense Related Funds in the amount of $86,937.00 are hereby obligated to CLIN

00001, thereby increasing it from $3,688,825,545.41 to $3,688,912,482.41.

Continued ...
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        B .  As a result of this modification, Part I -
        The Schedule, Section B, Supplies or Services and
        Price/Cost, Paragraph B-entitled "Obligation of
        Funds" is hereby revised to increase the total
        amount of funds obligated to the contract from
        $5,088,852,071.58 to $5,088,939,008.58.

        C.  The contract estimated value and all other
        terms and conditons  remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN #14
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$15,797.94

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I. 53 - DEAR 970.5232-4 Obligation of Funds  (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to obligate funding to CLIN 00001 (Department of

Homeland Security Funds) in accordance with SRNS FY 2012 FINPLAN 14.  Funds in the amount

of (-$15,797.94) are hereby obligated to CLIN 0001, thereby decreasing it from

$3,688,912,482.41 to $3,688,896,684.47.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, Paragraph B-entitled "Obligation of Funds" is hereby revised to

decrease the total amount of funds obligated to the contract from $5,088,939,008.58 to

$5,088,923,210.64.

C.  The contract estimated value and all other terms and conditions remain unchanged.
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting and appropriation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM002748See Block 16C273
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H-28 - Performance-Pased Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of subject modification is to incorporate the American Recovery and

Reinvestment Act (ARRA)Performance Evaluation and Measurement Plan (PEMP), Revision 5, for

the performance period of August 1, 2010 through July 31, 2013.  Previous editons of the

ARRA PEMP  are hereby superseded and replaced with Revision 5.

B.  All other terms and conditons remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Marie A. Garvin

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

07/19/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN #16

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM002859See Block 16C274
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $35,157,571.65

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to obligate funding to CLIN 0001(Environmental

Management Funds) in accordance with SRNS FY2012 FINPLAN 16.  Funds in the amount of

$35,157,571.65 are hereby obligated to CLIN 0001, thereby increasing it from

$3,688,896,684.47 to $3,724,054,256.12.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to

increase the total amount of funds obligated to the contract from $5,088,923,210.64 to

$5,124,080,782.29.

C.  The  contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Charlene Smith

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

07/27/2012
Signature on File
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 2  2
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REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/274

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FY12 FINPLAN #16

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM002859See Block 16C275
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $39,793.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001 (Department of

Homeland Security funds) in accordance with SRNS FINPLAN 16.  Funds in the amount of

$39,793.00 are hereby obligated to CLIN 0001, thereby increasing it from $3,724,054,256.12

to $3,724,094,049.12.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to

increase the total amount of funds obligated to the contract from $5,124,080,782.29 to

$5,124,120,575.29.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Charlene Smith

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

07/27/2012
Signature on File
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NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #16

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM002859See Block 16C276
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $24,245.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001 (Other Federal

Agency-Defense Related Activities) in accordance with SRNS FINPLAN 16.  Funds in the amount

of $24,245.00 are hereby obligated to CLIN 0001, thereby increasing it from

$3,724,094,049.12 to $3,724,118,294.12.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to

increase the total amount of funds obligated to the contract from $5,124,120,575.29 to

$5,124,144,820.29.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Charlene Smith

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

07/27/2012
Signature on File
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)
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NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #16

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $53,398.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001 (Department of

State Activities) in accordance with SRNS FINPLAN 16.  Funds in the amount of $53,398.00

are hereby obligated to CLIN 0001, thereby increasing it from $3,724,118,294.12 to

$3,724,171,692.12.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to

increase the total amount of funds obligated to the contract from $5,124,144,820.29 to

$5,124,198,218.29.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Charlene Smith

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

07/27/2012
Signature on File
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Sponsored by GSA
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #16

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $185,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001 (Environmental

Management Funds) in accordance with SRNS FINPLAN 16.  Funds in the amount of $185,000.00

are hereby obligated to CLIN 0001, thereby increasing it from $3,724,171,692.12 to

$3,724,356,692.12.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to

increase the total amount of funds obligated to the contract from  $5,124,198,218.29 to

$5,124,383,218.29.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Charlene Smith

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

07/27/2012
Signature on File
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/278

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #16

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM002886See Block 16C279
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $660,207.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001 (Department of

Homeland Security Funds) in accordance with SRNS FINPLAN 16.  Funds in the amount of

$660,207.00 are hereby obligated to CLIN 0001, thereby increasing it from $3,724,356,692.12

to $3,725,016,899.12.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to

increase the total amount of funds obligated to the contract from $5,124,383,218.29 to

$5,125,043,425.29.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Charlene Smith

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

07/27/2012
Signature on File
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NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/279

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting and appropriation data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM002926See Block 16C280
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H-28, Performance-Based Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of subject modification is to incorporate Performance Evaluation

Measurement Plan (PEMP), Revision 6, for the period October 1, 2011 through September 30,

2012.  Previous editions of the FY 2012 PEMP are hereby superseded and replaced with

Revision 6.

B.  All other terms and  conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Scott D. Langston

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

08/08/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM002932See Block 16C281
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section G.1 Correspondence Procedures

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

The purpose of this modification is to revise Section G - Contract Administration Data,

G-1, (a) Technical and Administrative Correspondence as follows:

A.   Add the Office of Project Assessment on the distribution list for Contractor Monthly

Progress (Status)  Reports.   These reports shall be sent to ContractorsMPR@hq.doe.gov.

B.  All other terms and conditions of subject contract remain unchanged.

C.  The Contractor hereby releases the Government from any and all liability under this

contract for equitable adjustments attributable to such facts or circumstances giving rise

to the modification agreed to herein.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Angela S. Morton

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

08/14/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #17

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM003144See Block 16C282
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $52,235,496.17

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001 (Environmental

Mangement Funds) in accordance with SRNS FINPLAN 17.  Funds in the amount of $52,235,496.17

are hereby obligated to CLIN 0001, thereby increasing it from $3,725,016,899.12 to

$3,777,252,395.29.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to

increase the total amount of funds obligated to the contract from $5,125,043,425.29 to

$5,177,278,921.46.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Marie A. Garvin

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

08/17/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/282

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Scheduled SRNS FINPLAN #17

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM003144See Block 16C283
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $20,974.86

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001 (Defense Funds) in

accordance with SRNS FINPLAN 17.  Funds in the amount of $20,974.86 are hereby obligated to

CLIN 0001, thereby increasing it from $3,777,252,395.29 to $3,777,273,369.15.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to

increase the total amount of funds obligated to the contract from $5,177,278,921.46 to

$5,177,299,896.32.

C.  The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Marie A. Garvin

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

08/17/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See SRNS FINPLAN #17

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM003144See Block 16C284
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $3,123,501.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001 (Defense Related

Activities Funds) in accordance with SRNS FINPLAN 17.  Funds in the amount of $3,123,501.00

are hereby obligated to CLIN 0001, thereby increasing it from $3,777,273,369.15 to

3,780,396,871.15.

B.  As a result of this modification, Part I - The Schedule, Section B, Supplies or

Services and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to

increase the total amount of funds obligated to the contract from $5,177,299,896.32 to

$5,180,423,397.32.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Marie A. Garvin

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

08/21/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/284

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM003096See Block 16C285
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section I, DEAR 970.5211-1 Work Authorization (May 2007)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to incorporate work authorization numbers

RH050601-2-SRNS, 0004337, 0004099, 0004074, McQ/2012, HQ1001-0-SR, HU6-0-SRNS,

WW-410003-12, and KC/SR1/2, see attachments 1 thru 9, hereto.

B.  This modification formally incorporates the above reference work authorizations as part

of the contract.   There is no change to the total amount obligated.   Funding allocation

associated with the attached work authorizations were provided under separate funding

modifications.   As stated under DEAR 970.5211-1 Work Authorization (May 2007), paragraph

(b), The work authorization, whether issued bilaterally or unilaterally shall become a part

of the contract.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Marie A. Garvin

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

08/23/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/285

        C.  All other terms and conditions remain
        unchanged.

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in accounting data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM003392See Block 16C286
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

EXERCISE OF OPTION in accordance with FAR 52.217-9

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to exercise the option to extend the term of the

Contract for an additional 38 months, thereby extending the period of performance from

August 1, 2013 to September 30, 2016.

B.  Funding will continue to be allocated by separate modifications in accordance with

monthly FINPLANS.

C.  All other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Scott D. Langston

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/07/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM003494See Block 16C287
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $39,020,886.05

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001, (Environmental

Management) in accordance with SRNS FINPLAN 18, and revised paragraph A, under

modifications 283 and 284 for administrative error in rounding numbers.

1) . Under Modificatin 283, paragraph A, last line as read "to $3,777,273,369.15," is

changed to read "to $3,777,273,370.15."

2).  Under Modification 284, paragraph A, last line as read "from $3,777,273,369.15," is

changed to read "from $3,3777,273,370.15."

3).  Environmental Management Funds in the amount of $39,020,886.05 are hereby obligated to

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/18/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/287

        CLIN 0001, thereby increasing it from
        $3,780,396,871.15 to $3,819,417,757.20.

        B.  As a result of this modification, Part I -
        Schedule, Section B, Supplies or Services and
        Price/Cost, paragraph B, entitled "Obligation of
        Funds," is hereby revised to increase the total
        amount of funds obligated to the contract from
        $5,180,423,397.32 to $5,219,444,283.37.

        C.  The contract estimate value and all other
        terms and conditions remain uncanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM003494See Block 16C288
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $448,028.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 0001, Defense) in

accordance with SRNS FINPLAN 18.  Funds in the  amount of $448,028.00 are hereby obligated

to CLIN 0001, thereby increasing it from $3,819,417,757.20 to $3,819,865,785.20.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $5,219,444,283.37 to

$5,219,892,311.37.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/18/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/288

        C.  The contract estimate value and all other
        terms and conditions remain uncanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM003494See Block 16C289
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $44,660.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001, (State) in

accordance with SRNS FINPLAN 18.  Funds in the  amount of $44,660.00 are hereby obligated

to CLIN 0001, thereby increasing it from $3,819,865,785.20 to $3,819,910,445.20.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $5,219,892,311.37 to

$5,219,936,971.37.

C.  The contract estimate value and all other terms and conditions remain uncanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/18/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

See Schedule09/18/2012290

 21

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,503,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001, (Department of

Homeland Security (DHS)) in accordance with SRNS FINPLAN 18.  Funds in the  amount of

$1,503,000.00 are hereby obligated to CLIN 0001, thereby increasing it from

$3,819,910,445.20 to $3,821,413,445.20.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $5,219,936,971.37 to

$5,221,439,971.37.

C.  The contract estimate value and all other terms and conditions remain uncanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Marie A. Garvin

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/18/2012
Signature on File
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        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM003566See Block 16C291
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section I, DEAR 970.5211-1 Work Authorization (May 2007)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to incorporate work authorization numbers

WW-410003-12, 0004033, 12/CJ000/12/01/00, and OSSES Lab-FY12, see attachments 1 through 5,

hereto.

B.  This modification formally incorporates the above reference work authorizations as part

of the contract.  There is no change to the total amount obligated.  Funding allocations

were provided under separate funding modifications.  As stated under DEAR 970.5211-1 Work

Authorization (May 2007), paragraph (b), The work authorization, whether issued bilaterally

or unilaterally shall become a part of the contract.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Marie A. Garvin

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/28/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in the accounting data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM003643See Block 16C292
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H-28, Performance-Base Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of subject modification is to incorporate Performance Evaluation

Measurement Plan (PEMP), for the period October 1, 2012 through September 30, 2013, which

is attached hereto.

B.  The contract estimated value and all other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Scott D. Langston

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/28/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in the accounting data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM003643See Block 16C293

 11

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H-28, Performance-Base Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to replace Fiscal Year 2013 Performance Evaluation

and Measurement Plan (PEMP) under Modification No. 292 in it's entirety.

B.  The contract estimated value and all other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Angela S. Morton

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/28/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in the accounting data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM003643See Block 16C294
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause DEAR 970.5243.1 Changes (DEC 2000) and SRNS Ltr SRNS-H500-6012-00166, CAN to DOE O 436.1

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to incorporate Contract Administrator Notice for

SRNS-DOE0436.1-IP-2, Site Sustainability Plan (SSP) for compliance with DOE (O) 436.1

Department Sustainability.   The SSP implement a long-term graded approach for compliance

without additional cost to the Contract.  This modification hereby definitize Mod 251.

B.  The contract estimated value and all other terms and conditins remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Scott D. Langston

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/29/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change in the accounting data

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM003643See Block 16C295
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section I, DEAR 970.5211-1 Work Authorization (May 2007)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to incorporate contract work authorization numbers

14C-FY13 Support, 12-FY13, 13-FY13, 20-FY13, 30-FY13, AND 11C-FY13, see attachments 1

through 6, hereto.

B.  This modification formally incorporates the above reference contract work

authorizations as part of the contract.  There is no change to the total amount obligated.

Funds authorization will continue to be allocated by separate modifications in accordance

with the DOE-SR FIN PLANs.  As stated under DEAR 970.5211-1 Work Authorization (May 2007),

paragraph (b), The work authorization, whether issued bilaterally or unilaterally shall

become a part of the contract.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Scott D. Langston

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/29/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/295

        C.  All other terms and conditions remain
        unchanged.

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM003733See Block 16C296
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $1,346,211.25

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001, (Environmental

Management (EM)) in accordance with SRNS FINPLAN 20.  Funds in the  amount of $1,346,211.25

are hereby obligated to CLIN 0001, thereby increasing it from $3,821,413,445.20 to

$3,822,759,656.45.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $5,221,439,971.37 to

$5,222,786,182.62.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Angela S. Morton

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/29/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/296

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM00373309/29/2012297
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $30,500.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001, (Defense Funds)

in accordance with SRNS FINPLAN 20.  Funds in the  amount of $30,500.00  are hereby

obligated to CLIN 0001, thereby increasing it from  $3,822,759,656.45 to $3,822,790,156.45.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $5,222,786,182.62 to

$5,222,816,682.62.

C.  The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Angela S. Morton

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/29/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM00373309/29/2012298
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $100,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

Tax ID Number:  26-0240191

DUNS Number:  798861048

A.  The purpose of this modification is to obligate funding to CLIN 0001, (Department of

Homeland Security (DHS))  in accordance with SRNS FINPLAN 20.  Funds in the  amount of

$100,000.00  are hereby obligated to CLIN 0001, thereby increasing it from

$3,822,790,156.45 to $3,822,890,156.45.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $5,222,816,682.62 to

$5,222,916,682.62.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Angela S. Morton

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/29/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/298

        C.  The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

12EM00373309/29/2012299
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $24,272.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001, (State)  in

accordance with SRNS FINPLAN 20.  Funds in the  amount of $24,272.00  are hereby obligated

to CLIN 0001, thereby increasing it from $3,822,890,156.45 to $3,822,914,428.45.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $5,222,916,682.62 to

$5,222,940,954.62.

C.  The contract estimated value and all other terms and conditions remain unchanged.

FOB: Destination

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Angela S. Morton

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

09/29/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

13EM000033See Block 16C300
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H-28, Performance-Based Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to incorporate Performance Evaluation Measurement

Plan (PEMP), Revision 1, for the period October 1, 2012 through September 30, 2013.

Previous edition of the FY 2013 PEMP is hereby superseded and replaced with Revision 1.

B.  All other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Angela S. Morton

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

10/03/2012
Signature on File



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

13EM000059See Block 16C301

 11

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section I, DEAR 970.5211-1 Work Authorization (May 2007)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to incorporate Revision 1 to Contract Work

Authorization No. 12/0J000/12/01/00, incorporated under Modification 291, dated 09/28/2012.

Revision 1, Project Title:  Covelent and Metal-Organic Framework High-Capacity, is

attached hereto.

B.  The contract estimated value and all other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Marie A. Garvin

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

10/12/2012
Signature on File



AMENDMENT OF SOLICITATIONIMOOIFICATION OF CONTRACT 11 · CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO r PROJECT NO. (If app/ieable) 

302 10/22/2012 13EM000145 

6 ISSUED BY CODE 00901 7 ADMINISTERED BY (It other than /lam 6) CODE j00901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Bo.x A P.O. Bo.x A 
Aiken SC 29802 Aiken SC 29802 

8 NAME ANO ADDRESS OF CONTRACTOR /No.,_,. county, S/lllo andZIPC<>doJ (x) 9A. AMENDMENT OF SOLICITATION NO 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11/ 

203 LAURENS ST SW 
A !KEN SC 298012421 10A. MODIFICATION OF CONTRACT/ORDER NO 

X DE-AC09-08SR22470 

108 DATED (SEE ITEM 13/ 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[l The above numbeted so!icdlllion is amended as set forth in llem 14. The hour and date spec,fKld tor receipt of Offers O ,s extencled. O ,s not extended 
Olfers must acl<nowladQe receipt of this amendment prior to the hour and date spec,fllld in the sohcrtabon or as amended. by one of the following methods: (a) By completinQ 
Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledOin!I receipt of this amendment on each copy of the offer submrtted. or (c) By 

separate 1ettBr or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOV\\.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER 11 by 
v111ue of this amendment you desire lo change an offer already subm11ted, such change may be made by tolegram or letter, provided each telegram or letter makes relBrence 
to the solicitation and this amendment, and is received prior to the opernng hOUr and date spec,fied 

12 ACCOUNTINGANDAPPROPRIATIONDATA(lfrequ,red/ Net Increase: $235,427,739.80 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO (Speafy authority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes ,n paying office. 
appropria/lon dale, etc./ SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

D. OTHER (::;peaty type of moctmcabon and authonty/ 

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Contractor [!],snot. lJ is rllGIJited lo sign this document and relum ______ 0 ___ _ copios to the issuing office 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, tncludrng solialationlconlract subj~ matler where feasible.) 

A. The purpose of this modification is to obligate funding to CLIN 0001, (Department of 
Energy (DOE)) in accordance with SRNS FINPLAN 1. Funds in the amount of $235,427,739.80 

are hereby obligated to CLIN 0001, thereby increasing it from $3,822,914,428.45 to 

$4,058,342,168.25. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 
the total amount of funds obligated to the contract from $5,222,940,954.62 to 
$5,458,368,694.42. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
Continued ... 
Except as provided hofein, all terms and cond1t1ons of the document referenced in Item 9A or 10A, es heretofore changed, remalfls unchanged and in lull force and effoc:1 

15A. NAME AND TITLE OF SIGNER (Type or pnnl} 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print/ 

James Lovett 

158. CONTRACTOR/OFFEROR 

---------
(Sign,duro at ,-son iUAtlOnZOd 10 s,gtl} 

NSN 7540-01-152,8070 
Previous ed~ion unusable 

15C OATE SIGNED 16B UNITED STATES OF AMERICA 

Signature on File 
/5,gnlllun, or Co,,/roct,ng Otlle<tt/ 

16C DATE SIGNED 

10/22/2012 

STANDARD FORM 30 (REV 10-83) 
Presa,bed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

)NTINUATION SHEET DE-AC09-08SR224 70/302 

: OF OFFEROR OR CONTRACTOR 

'ANNAH RIVER NUCLEAR SOLUTIONS, LLC 

MNO. SUPPLIES/SERVICES 

A) (B) 

FOB: Destination 

76-tO-Of-152-8067 

QUANTITY 

(C) 

j I 

~NIT UNIT PRICE 

(D) (E) 

I 
I 

OF 

AMOUNT 

(F) 

OPTIOWJ. FORM 336 (4-88} 
~lrtGSA 

2 



AMENDMENT OF SOLICITATJONIMODIFICATJON OF CONTRACT 11 CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2 AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ. NO. 15 PROJECT NO. (If appl,cable) 

303 10/22/2012 13EM000145 

6 ISSUEDBY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR /No .• street, county. Stoto 01111 ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 

-
AVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
ttn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11} 

03 LAURENS ST SW 

s 
A 

2 
A IKEN SC 298012421 

X 
10A MODIFICATION OF CONTRACT/ORDER NO. 
DE-AC09-08SR22470 

108. DATED (SEE ITEM 13} 

CODE 798861048 FACILITY CODE 01/10/2008 
11. TlllS ITEM oNL Y APPLIES TO AMENDMENTII oF SOUCITA TIONli 

O The above numbered soloedal10n is amended as set forth ,n 11am 14. The hour and dale $p8C<fl8d for receipt of Offers D ,s ext8nded. D ,s not extended 
Offers musl acknowledge roco,pt of this amendment pr,or to the hour and dote specified in the solicitation or os amended, by ono of the following metllOds: (a) By completing 
Items 8 ond 15. and returning ____ copies of the amenclmont; (b) By acknowledging rececpt of this amendment on ooch copy of the offer submitted, or (c) By 

separale letlet or telegram which includes a reference to the solicttation and amendment numbers FAILURE OF YOUR ACKNOV\11.EOGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR ANO DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
virtue of this amendment you descre to change an offer alroady subm~ted, such change may bo made by telegram or letter. provided each telegram or letter makes raferenoe 
to tho sol,crtation and this omondment, and ,s received pncr to the opening hour and dale spec,fcad 

12 ACCOUNTINGANDAPPROPRIATIONOATA(lfrequired) Net Increase: $29,500.00 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spec,fy authority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes ,n paying office. 
appropnallOn dale. etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b) 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

D OTHER (:;peafy type ol modJficatton and auttronty} 

X Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Conlroclor l•lis riol LJ is required to sign this document and relurn O copies to the issuing office 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (0111amzed by UCF section headings. tncluclmg sol,atat,onA:cntraa subjeCI matter wtrere feas,ble.) 

A. The purpose of this modification is to obligate funding to CLIN 0001, (Department of 
Homeland Security (OHS)) in accordance with SRNS FINPLAN 1. Funds in the amount of 
$29,500.00 are hereby obligated to CLIN 0001, thereby increasing it from $4,058,342,168.25 
to $4,058,371,668.25. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 

the total amount of funds obligated to the contract from $5,458,368,694.42 to 
$5,458,398,194.42. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
Continued ... 
Excepl as provedacl horecn, all Ierms and condrt,ons of the document raferoncod ,n l!ern 9A or 10A. as herelofore changed, ramoins unchanged and en lull force and effect 

15A. NAME ANO TITLE OF SIGNER (Type or print) 16A NAME ANO TITLE OF CONTRACTING OFFICER (Type or print) 

James Lovett 

158 CONTRACTOR/OFFEROR 

(Signatu,e ol pmon authorizod lo Slgtl} 

NSN 7540-01-152-8070 
Prev10Us ed4ten unusablo 

15C DATE SIGNED 168 UNITED STATES OF AMERICA 

Signature on File 
(Signaturo of Contracting Officer} 

16C DATE SIGNED 

10/22/2012 

STANDARD FORM 30 (REV 10-83) 
Proscrcbed by GSA 
FAR (48 CFR) 53 243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/303 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO. SUPPLIES/SERVICES 

(Al (B) 

FOB: Destination 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (El 

AGE OF 

2 2 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4•86) 
Sponsa,ad by GSA 
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AMENDMENT OF SOLICIT A TIONIMODIFICATION OF CONTRACT 11. CONTRACT 10 CODE l PAGE OF PAGES 

1 I 2 
2 AMENDMENT/MODIFICATION NO 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. l5 PROJECT NO. (If applicable) 

304 10/22/2012 13EM000145 

6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME ANO ADDRESS OF CONTRACTOR /No. strool, oounty, Stlllo and ZIP Codo/ (x) 9A AMENDMENT OF SOLICITATION NO. -AVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
ttn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11) 

03 LAURENS ST SW 

s 
A 

2 
A IKEN SC 298012421 

X 
10A MODIFICATION OF CONTRACT/ORDER NO 
DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. TillS ITEM ONLY APPLIES TO J ,MENDMENTli OF SOLICITATIONS 

D The above numbefed solicitalion is amended as sot forth in Item 14. The hOur and date specdiod for recoipt of Offers Dis extended. Dis not extended. 
Offers must ac:knowledge receipt of this amendment prior to the hour and dato specified in the solicita~on or as amended. by one of the following mathods: (a) By oompleIing 
Items 8 and 15, and returning ____ copies of tho mnendment, (bl By acknowledging recoipl of llus amendment on each copy of lhe offer submitted; or (c) By 

separate letter°' telogram whlCh a,cludes a refe,ence to the soI1Cl1alicn and amendment numbefs FAILURE OF YOUR ACKNO~EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR ANO DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such chan11e may be made by talogram °' letler, provided eaeh tele11ram °' letter makes reference 
to the solicitation and this amendment. and is recoived prior to the opening hour and dale specified 

12 ACCOUNTING ANO APPROPRIATION OATA(lf,equiled) Net Increase: $51,761.83 

13. THIS ITEM ONLY APPLIES TO MOOIFICA TION OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A b~IgE~~9t ii~rc: ISSUED PURSUANT TO (Speafy authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office. 
app,opriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

D u, nER (Speafy type of modiflcatron and authOnty) 

X Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Contractor 00 is not. 0 is requored to sign this documont and return O copies to the issuing office. 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Orr,anized by UCF sedron headings, mdud,ng so/1citationleontract sub}'JCt matter where feas,ble ) 

A. The purpose of this modification is to obligate funding to CLIN 0001, (Reimbursable 
Work Commercial) in accordance with SRNS FINPLAN 1. Funds in the amount of $51,761.83 

are hereby obligated to CLIN 0001, thereby increasing it from $4,058,371,668.25 to 
$4,058,423,430.08. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 
the total amount of funds obligated to the contract from $5,458,398,194.42 to 
$5,458,449,956.25. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
Continued ... 
Except as provided herein. all terms and condrtions of the documenl relerencocl ,n Item 9A or 10A. as haretofore changed, romains und\nn(Jed and in full force and effed 

15A NAME ANO TITLE OF SIGNER (Type or pnnt) 16A NAME ANO TITLE OF CONTRACTING OFFICER (Type or pnnt) 

158 CONTRACTOR/OFFEROR 

(S/gnatum ol,,.,.,,,, autnortzod lo sign} 

NSN 7540-01-152-8070 
Prev,ous edition unusable 

15C DATE SIGNED 

James Lovett 

16B UNITED STATES OF AMERICA 

Signature on File 
/Signatum ol COtltroct1119 0111""'1 

16C. DATE SIGNED 

10/22/2012 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53 243 
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AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 11. CONTRACTIDCODE I PAGE OF PAGES 

1 I 1 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REC. NO. 15. PROJECT NO. (If applicable) 

305 See Block 16C 13EM000218 
6. ISSUEOBY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

B. NAME ANO ADDRESS OF CONTRACTOR (No., '11reet. county. State and ZIP Code) (x) 9A AMENDMENT OF SOLICITATION NO. 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER SB. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A !KEN SC 298012421 10A. MODIFICATION OF CONTRACT/ORDER NO. 

X DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOUCITA 110NS 

O The above numbered solicltalion is amended as set forth in Item 14. ll'le hour and data specified for receipt of Offers Dis extended, O is not extended. 
Olfers must acknowledge receipt cf lhis amendment prior to Iha hour and date specified in the solicitation or as amended. by one of the following methods: (a) By completing 
Items Band 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate loner or telegram which includes a referenoe to Iha solicitation and amendment numbers. FAILURE OF YOUR ACKNO\f!J\.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of lhis amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or loller makes reference 
to the solicitation and this amendment, and is received prior to lhe opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA(lfrequired) 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECKONE A iwgEc~~~f, iiiEfi:. ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

0. OTHER (Speedy type of modification and authority) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 
E, IMPORTANT: Contractor Dis not. Iii] is requited to sign this document and return 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicita/ionlcontract subject matter where feasible.) 

A. The purpose of this modification is to incorporate Contract Work Authorization numbers 
APO #2013, HQl000l-0-SR, SR071801, and H0091101, see attachments 1 through 4, hereto (See 
pin and ink changes attachment 1, APO #2013). 

B. This modification formally incorporates the above referenced contract work 
authorizations as part of the contract. Funds authorizations will continue to be 
allocated by separate modifications in accordance with the DOE-SR FIN PLANs. As stated 
under DEAR 970.5211-1 Work Authorization (May 2007), paragraph (b), the work authorization, 
whether issued bilaterally or unilaterally shall become a part of the contract. 

C. The contract estimated value and all other terms and conditions remain unchanged. 

Except as provided herein, all terms and condaions of U,e document referenced in Item SA or 1 0A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAMltAl'il'\ TIJl,i: OF .SIGNER (J:¥pe or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
L,\.,;, \.,;Ievtnger ll 

Manager, Contracts 
15C. DATE SIGNED 

IJ/ t,/1 -z_ 

Previous edition unusable 

Marie A. Garvin 
16C. DATE SIGNED 

I I 
STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFRJ 53.243 



Contract Work Authorization 

AOP #2013 

Project Title: Solar Energy 

Attachment 1 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Proiect Title 1 b. Work Proposal Number 
Solar Energy AOP #2013 

2. Headauarters Prociram Point of Contact 
Name: Minh Le Organization Code: Telephone No. 202-287-1372 

3. Headauarters Budaet Point of Contact 
Name: Kyra Humphreys Organization Code: EE-38 Telephone No. 202-586-8138 

4. Resoonsible Proaram 5. Resoonsible Secretarial Officer 
Office of Energy Efficiency and Renewable Energy David Danielson 

6. Resoonsible Field Oraanization 
Savannah River Site Office 

7a. Site and Facilitv Manaaement Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Revision Number 
SL-410003-12 1 

10. Funds Authorized ($ in thousandsHSee NOTE below) 
NOTE: Funding obligated under most current contract modification and related approved financial plan executed under contract 
clauses 8-4, Obligation of Funds, and 1.53, DEAR 970.5232-4 Obligation of Funds (Dec 2000) ai:;plies. 
Budaet and Reoortina Code: Previous = Carry Over Chanqe = New BA Current = TAC 
EB2101010 $0 $1 ,000,000 $1,000,000 

11. Performance Period Covered by Funds 12. Work Start Date 13. Expected Completion Date 

From: 10/1/2012 'To: 9/30/2013 10/1/2012 9/30/2013 

14. Statement of Work (Includes attachments) 
This revision provides further clarification to Attachment 1. Funding in the amount of $1,000,000.00 is authorized by the Solar 
Energy to perform work in the areas of: The U.S. Department of Energy (DOE) SunShot Initiatives and Solar Energy Technologies 
Program (SETP) authorizes funding in accordance with the program Annual Operating Plan (AOP). This operating plan authorizes 
specific funding amounts for each project and agreement, and required detailed performance milestones and deliverable be met or 
completed within the period of performance. 
Please refer to Work Proposal Number (1 b) to determine wich section(s) of the AOP for which this authorization provides funding. 
This funding will be split (Reference Attachment 2) between proposals titles "Low-Cost Metal Hydride Thermal Energy Storage 
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l. Project Overview 
a. Background 

Three of the major areas for Thermal Energy Storage(TES) system improvements are in 
lowering their costs, reducing their full charging time to less than 6 hours and increasing their 
temperature of operation to improve the CSP overall production efficiency. Metal hydride TES 
systems have the ability to enable all of these improvements. In addition, many of the high and 
even the new lower temperature metal hydrides are fairly inexpensive. Preliminary calculations 
indicate that existing metal hydride TES systems can approach $15-$25/kWh. Only 3-4 kg of 
material would be needed per kWh. Because of their very high thermal capacity (approximately 
20 times that of current systems), the size of the overall TES system along with its associated 
BOP can be substantially reduced leading to additional capital cost savings. Metal hydride TES 
systems can also be made to be self-regulating, thereby simplifying their design and lowering not 
only their capital but their operating costs as well. Because of their high energy capacity and 
reasonable kinetics many metal hydride systems can be charged rapidly. Metal hydrides for 
vehicle applications have demonstrated charging rates in minutes and tens of minutes as opposed 
to houn. This coupled with high heat of reaction allows metal hydride TES systems to produce 
very high thermal power rates (approx. lkW per 6-8 kg of material). Finally, many new metal 
hydride materials have recently become available. One of the problems with metal hydride TES 
systems in the past has been selecting a suitable high capacity low temperature metal hydride 
material to pair with the high temperature material. 

b. Objectives 
The objectives of this research will be to evaluate and demonstrate a metal hydride-based TES 
system for use with a CSP system. A unique approach will be applied to this proposed project 
that makes use of the hierarchal modeling methodology developed by the Savannah River 
National Laboratory(SRNL). This approach combines our modeling experience with the 
extensive material knowledge and expertise at both SRNL and Curtin Univenity (CU) to screen 
several promising metal hydride candidate materials and then select the best candidates for more 
thorough evaluation through experiments and more detailed models. During the second year, 
material optimization, bench-scale testing and more detailed component and system models will 
lead to a proof-of-concept demonstration and a preliminary system design. The culmination of 
this proposed research will be the design, fabrication and evaluation of a prototype metal hydride 
energy storage system that is aimed at meeting the SunShot cost and performance targets for 
TES systems allowing CSP systems to further expand their role in the renewable energy 
marketplace. 

c. Novelty 
The main novelty of this research is the use of high capacity metal hydride materials for thermal 
energy storage. The amount of thermal energy that can be stored per kilogram of metal hydride is 
typically very large and often 15 to 20 times more than what can be stored in traditional molten
salt systems. The higher energy density provided by the use of metal hydride systems can 
substantially lower the size and the capital cost of many CSP TES systems. While a few 
investigations of metal hydride TES systems were undertaken in the past, today because of the 
recent research in hydrogen energy systems the choices of metal hydride materials are now better 
than ever. This will strongly increase the probability of these systems becoming 
successful.Another unique aspect of metal hydride TES systems is that many of these systems 



can be located on or near dish/engine collectors _due to their high thermal capacity and small size. 
This will facilitate the use of TES systems on dish collectors where previously they were 
considered impractical and uneconomical.Many new hydrides have been recently discovered and 
can be implemented to achieve a cost effective thermal storage system. 

2. Technical Work Piao 

BUDGET PERIOD 1 l12 months) 

Task 1.1: Obtain and Generate Preliminary Material Engineering Data 

Both SRNL and CU will be actively involved in collecting and evaluating existing material 
property data for various proposed metal hydride candidate materials. This data, which will 
include physical, thermodynamic and kinetic properties of several candidate materials, will be 
used initially as input to into the screening tool/preliminary system model. Both SRNL and CU 
have extensive metal hydride and material characterization equipment to perform these analyses. 
The initial materials to be evaluated will be discussed among the partners and the material 
property collection and analyses work will be divided so as to make best use of each partner's 
capabilities and to avoid duplication of effort. SRNL and CU have worked with many of our 
proposed candidate materials, which include MgH2, MgFe~, NaAll-4, NaMgH3, TiH2, CaH2, 
NaH, LaNis, TiFe, TiCru, CaNisand others. Relevant subtasks and milestones include: 

• Task I. I: Complete the generation of preliminary data on at least l O candidate MH TES 
material pairs against targets for operating temperature, pressure and hydrogen capacity. 

• Milestone 1.1: We will determine and present to DOE the temperature-dependent kinetic 
rate expression for each individual MH in the 10 MH TES material pairs. We will 
determine the thermodynamic properties for each MH material and use this value to 
generate temperature-dependent pressures-curves. 

Task 1.2: Refine and Apply Material Screening Tool (Preliminary System Models) 

The use of numerical screening tools based on preliminary system models that evaluate the 
material properties against SunShot CSP TES targets will allow us to screen various metal 
hydride materials early on in the project to come up with the best candidate materials for further 
testing. The screening tool is a one-dimensional model based on steady state energy balance of 
the storage system considering the hydrogen charging process in a selected time range. The heat 
released during the charging process causes a temperature increase inside the bed material, which 
is evaluated by the model considering the balance between the thermal diffusion process inside 
the bed and the heat produced during the hydrogen up-taking. 

The tool will be modified to the operating conditions and environment for TES systems in CSP 
plants. SRNL has found that this approach not only helps to focus the materials property testing 
efforts on the most suitable materials but also helps to focus the experimentalist on what key 
properties are needed to arrive at the best overall solutions. Relevant subtasks and milestones 
include: 



• Subtask 1.2.1: Refine material screening tool to apply it to CSP TES applications. The 
tool will be used by researchers to determine which properties the system needs to have 
(in terms of heat of reaction, thermal conductivity, hydrogen absorption capacity) to 
achieve SunShot TES targets (such as charging time, volumetric energy density, expected 
exergetic efficiency and preliminary material and system costs) and to compare different 
materials to each other. 

• Subtask 1.2.2: Screen at least 10 material candidate pairs against targets, as defined in 
Task 1.2.1. 

• Subtask 1.2.3: Submit a peer reviewed paper on proposed metal hydride CSP TES 
system and use of screening tool and criteria. 

• Milestone 1.2: Screen a minimum of 10 material candidate pairs against targets to arrive 
at 2 to 3 preliminary candidate material pairs that meet all technical targets defined as: 
charging time of less than 6h, volumetric energy density :::25kWhtt/m3

, cycle life 
demonstrates ~5% degradation in thermal capacity over 1000 exercises with a plausible, 
scientifically valid pathway to less than 1 % degradation, and exergetic efficiency :::95% 
(as defined in the ARP A-E HEATS FOA). Cost estimation must demonstrate a viable 
path to TES cost of.~15/kWhth, 

Task 1.3: Design and Fabricate a Bench-Scale MH TES System 

To further evaluate the top 2-3 candidate material pairs, SRNL will develop and fabricate 
abench-scale metal hydride TES system suitable for testing 10-20 g of material. The purpose of 
this system is to provide preliminary materials engineering data on the performance of the 
selected metal hydride material pair as well as to obtain longer-term performance data for the 
development of future TES systems. In addition to being able to augment the materials property 
data in Task 1.1, the bench-scale system will also be able to obtain preliminary operating data 
from the coupling of two metal hydride materials which will be needed by both system and 
detailed vessel design models. Based on the previous experience at both SRNL and CU in 
designing and evaluating metal hydride prototype and full-scale systems, it is believed that the 
data from this bench-scale system, when combined with the material property data and the 
engineering models developed in years 1 and 2, will be sufficient to design and fabricate a 
nominal 30kWh prototype system (which is described in more detail in section 3.2). Relevant 
subtasks include: 

• Subtask 1.3.1: Complete 10-20g bench-scale MH TES design. One of the critical 
performance issues with a metal hydride TES system is the interaction of the metal 
hydride material pairs. The bench-scale system will be designed to provide valuable 
pressure, temperature and material flow data on the best candidate material pairings. The 
bench-scale system will also be designed to enable normal and accelerated material 
cycling data later in the program (see Tasks 2.1 and 3.1). 

• Subtask 1.3.2: Complete bench-scale MH TES fabrication. The fabrication of the bench
scale designed in Task 1.3.1 will include materials of construction similar to the 
anticipated prototype system as well as advanced heat transfer and media compaction 



techniques to ensure that this type of material engineering data is adequately evaluated 
and tested prior to the design and testing of the prototype system. 

• Milestone 1.3: The majority of the SRNL MH system engineering team will agree that 
the design is appropriate for the collection of the relevant technical data for the MH 
system (i.e. Detailed kinetic data for at least for 3 pressures and temperatures; Additional 
thennodynamic data (pressure, temperature and composition data) suitable for more 
detailed transport models, and; Improved thennal conductivity, heat capacity, bulk 
density and preliminary cycling data for any media enhancement or additions required to 
better meet the DOE SunShot targets). SRNL in-house pressurized vessel safety 
operations will review and approve the bench-scale design. 

Go/No-Go Decision Point 1: Successful completion of all milestones in Budget Period l. 
Engineering materials property data evaluation is complete indicating that the perfonnance of the 
MH TES system can meet the proposed system technical targets. Technical targets are defined 
as: charging time of less than 6h, volumetric energy density 2:2SkWhti/m3

, cycle life 
demonstrates ~% degradation in thennal capacity over 1000 exercises with a plausible, 
scientifically valid pathway to less than 1 % degradation, and exergetic efficiency 2:95% (as 
defined in the ARP A-E HEATS FOA). Cost estimation must demonstrate viable path to TES 
cost of !::$15/k.Whlh,Changes to the target numerical values for any milestone, including those 
shown to require adjustment based upon modeling resultsor other learning throughout the course 
of the phase, must receive DOE concurrence in order to be altered to a value other than listed in 
this document. Without DOE concurrence, the original target value remains the milestone and 
therefore will remain the go/no-go criteria by which the project will be evaluated for 
continuation. 

Ma result of the go/no-go or stage-gate or continuation reviews, DOE may, at its sole 
discretion, make any of the following detenninations: (I) continue to fund the project, depending 
on the availability of appropriations; (2) recommend specific direction or redirection of work 
under the project; (3) place a hold on the project pending further supporting data, funding, or to 
evaluate other projects concurrently; or (4) stop funding the project due to noncompliance, 
insufficient progress, inadequate business plan, schedule slip, change in strategic direction, or 
other factors. 

Patents and Publications: File patents for relevant intellectual property. Results of research 
published in high-visibility, high-impact, peer-reviewedjoumal(s). All publications resulting 
from the funded research are required to include an acknowledgement that the work was 
supported by the U.S. Department of Energy, SunShot Initiative, under the specific award 
number. 

BUDGET PERIOD 2 (12 months) 

Task 2.1: Generate Detailed Engineering Property Data for Most Promising Candidate 
Materials and Systems 

Both SRNL and CU will be actively involved in evaluating and developing new engineering 
material property data for the proposed metal hydride candidate materials. This data will be used 



as input to the more detailed vessel and system models. While many properties for some of the 
materials already exist, some of the properties needed for the engineering models such as thermal 
conductivity and heat capacity do not always exist and if they do they are not always suitable for 
the conditions (i.e. higher temperatures) or media form (i.e. compacted etc.) needed for this 
work. Both SRNL and CU have extensive metal hydride and material characterization 
equipment to perform these analyses. The initial materials to be evaluated will be discussed 
among the partners and the material property collection and analyses work will be divided so as 
to make best use of each partner's capabilities and to avoid duplication of effort.Relevant 
subtasks and milestones include: 

• Subtask 2.1.1 : Complete the generation of engineering data on best 2-3 candidate material pairs. 
The engineering data to be collected includes: l) Detailed kinetic data for at least for 3 
pressures and temperatures; 2) Additional thermodynamic data (pressure, temperature 
and composition data) suitable for more detailed transport models; 3) Improved thermal 
conductivity, heat capacity, bulk density and preliminary cycling data for any media 
enhancement or additions required to better meet the DOE SunShot targets. The 
engineering data obtained in Task 2.1 will be used in Task 2.2 below to develop more 
detailed models that will be applied to the design and evaluation of the performance and 
operation of the prototype MH TES system. 

Task 2.2: Develop and Evaluate Transport and System MR TES Models 

Following the development and application of the screening models, existing SRNL 3D metal 
hydride finite element models will be modified and evaluated for the TES application. Heat and 
mass transfer are critical to the operation and performance of metal hydride systems. Detailed 
metal hydride models have already been developed by SRNL for other applications and are 
available for this program. The modifications that need to be made involve coupling two metal 
hydride vessels together as well as the different operating and boundary conditions. 

In addition, a higher level system model will be developed similar to what was done by SRNL on 
previous projects. These Simulink™ models will evaluate the overall performance of various 
metal hydride TES configurations along with inputs and outputs from various solar collectors 
and power generators (turbines, heat engines etc.). SRNL will work with NREL's Solar 
Advisory Model (SAM) and other SunShot partners to help develop these interfaces. Relevant 
subtasks and milestones include 

• Subtask 2.2.1: Develop preliminary vessel design model.Operation of the metal hydride 
based thermal energy storage system depends on the temperature and pressure in the high 
and low temperature beds and the exchange of heat with a heat transfer fluid or heat pipe. 
A finite element heat and mass transport model will be developed that will predict the 
transient behavior of these parameters for the small-scale and prototype tests at locations 
that are critical to system performance. 

• Subtask 2.2.2: Develop preliminary MH TES and CSP system model. The system-level 
MH model is based on suitably simplified transient mass and energy balance equations 
and will be included in SAM (or other similar programs) to interface the TES system 
with the other CSP equipment (power generators, solar concentrators, etc). In order to 



evaluate the perfonnance of the integrated system, the key parameters from the MH 
model that will need to be exchanged with the interfaced components will include 
temperature, pressure and hydrogen concentration during the charging/discharging 
process. In addition the MH system size and material properties will also be included, to 
evaluate the costs related to the CSP system. 

• Subtask 2.2.3: Submit a peer reviewed paper on the analysis and modeling of a metal 
hydride CSP TES system. 

• Milestone 2.2: Complete detailed analysis of at least 1 MH TES system material pair that 
is capable of meeting all of the DOE CSP TES targets. These targets include TES cost of 
~ 1 S/kWht1i, charging time ofless than 6h, volumetric energy density ~2S kW a/m3

, cycle 
life demonstrates $2% degradation over 1000 exercises with a plausible, scientifically 
valid path towards :Sl o/o degradation, and process efficiency/exergy ~95% (as defined in 
the ARP A-E HEATS FOA). 

Go/No-Go Decision Point 2: Successful completion of all milestones in Budget Period 2. Using 
the best available engineering materials property data, evaluate the perfonnance of the MH TES 
system and compare these predicted results to the proposed system targets. These targets include 
TES cost of~• 5/k.Whlh, charging time of less than 6h, volumetric energy density ~SkW a/m3

, 

cycle life demonstrates S2% degradation over 1000 exercises with a plausible, scientifically 
valid path towards :SI% degradation, and process efficiency/exergy ~9S% (as defined in the 
ARPA-E HEATS FOA). If the predicted system is shown that it can meet all of the SunShot CSP 
targets and DOE SunShot objectives then the program should continue. 

Changes to the target numerical values for any milestone, including thosefound to require 
modification based upon modeling outputs or other learning throughout the course of the phase, 
must receive DOE concurrence in order to be altered to a value other than what is listed in this 
document. Without DOE concurrence, the original target value remains the milestone and 
therefore remains the go/no-go criteria by which the project will be evaluated for continuation. 

As a result of the go/no-go or stage-gate or continuation reviews, DOE may, at its sole 
discretion, make any of the following detenninations: (1) continue to fund the project, depending 
on the availability of appropriations; (2) recommend specific direction or redirection of work 
under the project; (3) place a hold on the project pending further supporting data, funding, or to 
evaluate other projects concurrently; or (4) stop funding the project due to noncompliance, 
insufficient progress, inadequate business plan, schedule slip, change in strategic direction, or 
other factors. 

Patents and Publications: File patents for relevant intellectual property. Results of research 
published in high-visibility, high-impact, peer-reviewedjoumal(s). All publications resulting 
from the funded research are required to include an acknowledgement that the work was 
supported by the U.S. Department of Energy, SunShot Initiative, under the specific award 
number. 

BUDGET PERIOD 3 (12 months} 



Task 3.1: Operate the Bench-Scale MH TES System to Obtain Long-Term Operation Data 

SRNL will operate the bench-scale metal hydride TES system during the third year to obtain 
longer-tenn perfonnance data for the development of future TES systems. A major objective of 
this task is to obtain accelerated material cycling data attemperature and pressure conditions 
representative from both the pilot and future larger scale TES systems. Relevant subtasks and 
milestones include: 

• Subtask 3.1.1: Begin long-tenn bench-scale accelerated thennal cycle testing of at least 1 
to 2 MH pairs in order to be able to estimate 10 years of operational perfonnance (i.e. 
5,000 cycles). The thennal cycle testing will go from a temperature of =:;250°C to 
~650°C and use an appropriate ramp rate for the MH system being testing. The system 
will be held at the minimum and maximum temperature for 15 min before ramping 
begins again. 

• Milestone 3.1: Submit a peer reviewed paper on the bench-scale and proof-of-concept 
operation of a metal hydride CSP TES system The report will contain data from long
tenn bench-scale testing of at least 1 metal hydride pair that demonstrates the satisfactory 
perfonnance for an estimated 10 year of operation (accelerated cycling of 5,000 cycles 
with no more than 5% loss of perfonnance, with performance defined as the energy 
storage capacity of the system after 5,000 cycles divided by the original energy storage 
capacity). The report will also provide long tenn perfonnance resultsincluding operating 
temperature, pressure, and gas transfer rates for preliminary validation of the vessel and 
component designs. 

Task 3.2: Design and Fabricate Prototype MB TES Vessel and Components 

Using the results from the vessel and system models along with the preliminary bench-scale 
results, CU will design and fabricate a suitable sized MH TES prototype system. The size and 
scale will be guided by the SRNL modeling results and the resources available at CU.The 
anticipated scale for the prototype will be on the order of 30kWh for a minimum of 6 hrs. SRNL 
will assist in the design of the prototype vessels and main components. CU will perfonn the 
final design and fabrication. Relevant subtasks and milestones include: 

• Subtask 3.2.1: Design and fabricate prototype MH TES vessels that are capable of 
demonstrating all of DOE SunShot MH TES targets. These targets include TES cost of 
:SSlS/kWhth, charging time ofless than 6h, volumetric energy density ~SkW iJm3

, cycle 
life demonstrates =:£2% degradation over 1000 exercises with a plausible, scientifically 
valid path towards :S:l % degradation, and exergetic efficiency ~95% (as defined in the 
ARP A-E HEATS FOA). Preliminary estimates show that approximately 2 kg of 
hydrogen would need to be cycled back and forth for a 30kWh scale prototype. The 
actual sizes of the prototype vessels will depend on the fmal metal hydrides selected but a 
nominal 5% capacity metal hydride material would require approximately 40 kg of metal 
hydride material to be contained in the vessel. 

• Subtask 3.2.2: Design and fabricate key as-needed prototype MH TES components 
(includes heat exchangers, thennocline etc.). In addition to the metal hydride vessels 



themselves, SRNL and CU will design internal heat exchangers and/or heat pipes capable 
of removing or adding sufficient heat to maintain the operation of a nominal 30kWh 
prototype system for 6 hours. 

Milestone 3.2: Complete design of a nominal 30kWhprototype metal hydride TES 
system capable of demonstrating and validating the SunShot CSP TES targets. These 
targets include TES cost ofS$lS/kWh11,, charging time of less than 6h, volumetric energy 
density~SkW,t/m3

, cycle life demonstrates S2% degradation over 1000 exercises with a 
plausible, scientifically valid path towards~•% degradation, and process exergetic 
efficiency~95% (as defined in the ARPA-E HEATS FOA). The majority of the SRNL 
MH system engineering team will agree that the design is appropriate to demonstrate the 
relevant technical milestones (i.e. TES cost of g 15/kWhth, charging time ofless than 6h, 
volumetric energy density ~25kW it/m3

, cycle life demonstrates S2% degradation over 
I 000 exercises with a plausible, scientifically valid path towards SI% degradation, and 
exergetic efficiency~95% (as defined in the ARPA-E HEATS FOA)). SRNL in-house 
pressurized vessel safety operations will review and approve the prototype design. 

Task 3.3: Test and Evaluate Prototype Components and Vessels 

Using the results from the vessel and system models along with the preliminary bench-scale 
results, CU will test and evaluate a suitable sized MH TES prototype system.A testing and 
evaluation plan will be developed between the experimentalists and the modelers to ensure that 
the right quantity and right quality of data is obtained during the prototype testing. The results 
need to be adequate to validate the models for later use for full-scale TES systems. Due to the 
time available for this project, long term material performance data will be obtained from the 
bench-scale testing where accelera.ted material cycling should be possible. The operation and 
data collection will be guided by the SRNL modeling results and the resources available at CU. 
Relevant subtasks and milestones include: 

• Task 3.3: Complete 6-12 months of testing and evaluation of prototype components and 
vessels. Operation of the metal hydride based thermal energy storage system depends on 
the temperature and pressure in the high and low temperature beds and the exchange of 
heat with a heat transfer fluid or heat pipe. Transient measurements of these parameters 
will be made for the prototype tests at locations that are critical to system performance. 
Transient parameters will be measured and subsequently compared to model predictions. 
Key parameters that will be measured will include: operating temperatures, pressures, gas 
transport rates and cycle times. Results for steady-state, startup and shutdown operations 
will be demonstrated. Additional data measurements to support complete system and 
component mass and energy balances will also be obtained. 

• Milestone 3.3: Submit a peer-reviewed journal publication that describes the operation 
and performance of the nominal 30kWh prototype MH TES system. The results of the 
testing described in the report will be of sufficient duration and quality so that when 
combined with the modeling and the bench-scale results they can be used to demonstrate 
and validate the SunShot CSP targets. These targets include TES cost of SSIS/kWhth, 
charging time of less than 6h, volumetric energy density ~2SkW th/m3

, cycle life 



demonstrates $2% degradation over I 000 exercises with a plausible, scientifically valid 
path towards SI% degradation, and exergetic efficiency ~95% (as defined in the ARP A
E HEATS FOA). 

Task 3.4: Update and Validate Transport and System MB TES Models 

Following the completion and analysis of the bench-scale and prototype perfonnance results both 
the more detailed vessel transport model as well as the system level Simulink™ models will be 
updated and validated. Model validation consists of ensuring that the models accurately predict 
experimentally measured values. This effort requires not only that that experimental data are 
properly measured, but that experimental conditions are also recorded to be used as input to the 
models. 

Relevant subtasks and milestones include: 

• Subtask 3.4.1: Validate final vessel design model.Operation of the metal hydride based 
thennal energy storage system depends on the temperature and pressure in the high and 
low temperature beds and the exchange of heat with a heat transfer fluid or heat pipe. 
Transient measurements of these parameters will be made for the small-scale and 
prototype tests at locations that are critical to system perfonnance. Validation of the 
detailed model will consist of running a model that simulates the experiments, using 
appropriate material data together with the boundary and initial conditions that existed for 
the experiments. Transient parameter values predicted by the model(s) will be compared 
against measured values. The model will be considered successfully validated if the error 
between measured and predicted parameter values is less than 10% throughout the 
transient. 

• Subtask 3.4.2: Validate final MH TES and CSP system model. Temperatures, pressures 
and hydrogen concentrations data available from the system-level lvlH model will be 
validated against data available from the prototype design and testing the model to 
experimental validation should be within I 0%. MH system cost analysis estimates are 
expected to be within 20% of the mass produced cost (based on future large-scale, 
approx.1000 units/yr. production). 

• Subtask 3.4.3: Submit a peer reviewed paper on the operation and model validation for a 
30 kWh prototype metal hydride CSP TES system. 

• Milestone 3.4: Complete final analysis of a 30kWh MH TES system versus targets and 
validate that the error between measured and predicted parametervalues is less than 10%. 
Also provide future recommendations and develop a commercial partnership/technology 
transfer plan for a metal hydride based TES system At least 2 commercial companies (at 
least one U.S.) will be identified during the course ofthis project that with be willing to 
further develop and test commercial metal hydride based TES systems. 

Final Deliverables: 

• Final Deliverable I: Publication of an article in a peer-reviewed journal that contains a 



completed and validated vessel model against prototype testing data that demonsttates 
and validates the model with respect to all DOE CSP TES SunShot targets. The final 
design package will also include future vessel recommendations, improvements and scale 
up options. 

• Final Deliverable 2: A completed and validated system model, against date from the 
prototype, that agrees to experimental data to within 100/4. 

• Final Deliverable 3: A thoroughly tested nominal 30kWhprototype metal hydride TES 
system that demonstrates a MH system can meetthe SunShot CSP TES targets. These 
targets include TES cost of~ 15/kWhth, charging time of less than 6h, volumetric energy 
density ~SkW tJ/m3

, cycle life demonstrates Sl% degradation over 1000 exercises with a 
plausible, scientifically valid path towards =::I% degradation, and process exergetic 
efficiency:;>::95% (as defined in the ARPA-E HEATS FOA). . 

Patents and Publications: File patents for relevant intellectual property. Results of research 
published in high-visibility, high-impact, peer-reviewed journal(s). All publications resulting 
from the funded research are required to include an acknowledgement that the work was 
supported by the US. Department of Energy, SunShot Initiative, under the specific award 
number. 

Changes to the target numerical values for any milestone, including those found to require 
modification based upon modeling outputs or other learning throughout the course of the phase, 
must receive DOE concurrence in order to be altered to a value other than what is listed in this 
document. Without DOE concurrence, the original target value remains the milestone and 
therefore remains the go/no-go criteria by which the project will be evaluated for continuation. 
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This project seeks to reduce corrosion at high operating temperature in concentrating solar power 
systems through the identification of heat transfer fluid systems and corrosion protection 
strategies to predict and control corrosion rates with common heat transfer materials. 



l. Project Overview 
a. Background 

Concentrating solar power (CSP) systems are projected to need to produce energy with a cost of 
$0.06 / kWh when implemented on a very large scale. It is generally believed that temperatures 
of the heat transfer fluids (HTFs) will need to be higher than 800°C to drive an advanced Brayton 
cycle or Rankine cycle with superheated steam to reach this target. To make this system 
technically feasible, HTFs need to be developed that can operate at these temperatures for long 
periods of time without significant degradation of either the HTF or the materials of construction 
for the system. Increasing the lifetime and operating temperature of HTFs in CSP systems will 
allow capital costs to be amortized over longer time periods and, hence, reduce the cost of energy 
generation. Decreasing materials corrosion will lower system maintenance costs due to less 
frequent component failure and replacement. 

b. Objectives 

The objective of this research is to improve materials durability in CSP systems in the presence 
of high operating temperature (HOT) HTFs that can be used with advanced power production 
processes. Improvements in materials durability wiU be achieved by creating an integrated 
experimental and numerical approach that wiU allow identification of optimal combinations of 
HOT HTFs with materials of construction and corrosion protection schemes that maintain the 
HTFs good heat transfer properties, achieve low corrosion rates, and indicate good performance 
in CSP system simula?ons. This objective will be achieved by combining: 1) experimental 
determination of corrosion rates in model HOT HTF systems and identification of critical 
parameters of corrosion mechanisms 2)thermodynamic property modeling for HOT HTFs3) risk 
mitigation methods for the identified corrosion mechanisms, 3) demonstrating the effectiveness 
of corrosion mitigation methods and 4) modeling of corrosion and corrosion in heat transfer 
systems. 

c. Novelty 

While materials durability studies have been conducted for lower temperature HTFs that are 
common in industry, detailed characterizations of molten salt systems capable of high 
temperature operation at temperatures routinely exceeding 800°C have either not been performed 
or not been extensive. The corrosion management strategies employed with higher temperature 
salts is often drastically different when compared to those for the lower temperature nitrate salts 
that can utilize weU lmown oxide passivation layers for corrosion prevention. Whereas at higher 
temperatures, activity gradient driven mass transfer and thermal gradient driven mass transfer are 
often dominant, especially in many chloride and fluoride salt systems that are among the most 
promising HOT HTFs. This research will characterize corrosion and material degradation at 
these conditions and compare corrosion rates and mechanisms with state-of-the-art systems. In 
addition, thermodynamic properties of binary and higher order mixtures will be calculated 
because data for these more complex systems is not readily available in the literature. 



2. Technical Work Plan 

BUDGET PERIOD 1 ( 12 months) 

Task 1.1: Measure the Corrosion Properties of State of the Art HOT HTFs in Static and 
Isothermal Systems 

We will design and refine test equipment for accurate, reproducible measurement of corrosion 
rates for containment materials in contact with hot molten salts at temperatures up to 1000°C in 
static environments with no fluid flow. We will determine the corrosion rates of state of the art 
HTFs with common containment materials including stainless steels, superalloys, refractory 
alloys, and ceramics. or other advanced materials agreed upon with SunShot Program 
Management. The testing in Task 1.1 will include electrochemical testing such as linear 
polarization resistance (LPR) determination, polarization testing, electrochemical impedance 
spectroscopy (EIS), and cyclic potentiodynamic polarization (CPP) scans to determine 
susceptibility to localized corrosion. Potentiostatic experiments may also be conducted in 
specific regions of interest in tests to accelerate corrosion mechanisms. The following subtasks 
will be performed: 

• Subtask 1.1.1 : Development of an experimental apparatus capable of isothermal and 
static corrosion testing and temperatures up to l 000°C under varying ~nvironments 
(argon gas, nitrogen, ammonia, etc.). The apparatus will include the capability for a 
static electrochemical potential hold device for rapid corrosion measurements and long
term static corrosion cells (for testing up to 1000 hours). 

• Subtask 1.1.2: Perform post testing microscopic, spectroscopic and analytical 
characterization of corrosion samples with state-of-the art HTF systems. Specific 
techniques to be used may include: SEM and TEM for surface morphology 
characterization, EDS for surface elemental analysis and element mapping, Raman, 
Auger, and XPS for oxidation state characterization, XRD for phase identification, and 
scanning electrochemical microscopy (SECM) for corrosion inspection and localized 
surface characterizations including electrochemical impedance spectroscopy (EIS). Salt 
composition and corrosion product composition may also be analyzed using ICP-AES, 
ICP-MS, AA or other techniques. 

• Milestone (Subtask 1.1.1): Commissioning of high temperature isothermal and static 
corrosion apparatus system capable of measurements at temperatures up to 1000°C and 
proof of operation by validation with typical corrosion rates in chloride and fluoride salts. 
The system will be capable of temperature control within 4°C of the set point temperature 
and will be capable of operation from vacuum up to 15 psig with controlled atmosphere 
and gas flow rates up to 50 seem. The reactor will be capable of sustained ramp rates of a 
minimum of 5°C I minute. 

• Milestone (Subtask 1.1.2): Measurement of the general corrosion rates and trends for 
Incoloy-B00H, Hastelloy-N (if available, other alloy with Cr level ~ 10% if not), and Ni-
201 in FLiNaK. at 850°C will be compared with values of29 mg/cm2

, 13 mg/cm2
, and 0 

mg/cm2
, at 500 hours from Olson (2009) to demonstrate proper operation of the system. 

Weight-loss will not exceed that seen from Olson (2009) for each particular alloy by 
more than 25%, and will be correlated to mean alloy Cr content. 



Task 1.2: Numerical Simulations of Corrosion in State of the Art HOT HTFs 

Corrosion mechanisms will be identified and preliminary models will be developed to predict 
corrosion rates observed in state of the art molten salt heat transfer systems. These corrosion 
models will account for the effect of mass transport and will be used to predict corrosion rates in 
systems with fluid flow. A framework for incorporation of general corrosion reactions with 
soluble products at a containment surface will be developed later and incorporated into 
computational fluid dynamics (CFO) models. 

• Subtask 1.2.1: Identification of relevant corrosion reactions, reactants, and mechanisms. 
Development and application of 0-D and/or 1-D corrosion models that are capable of 
analyzing and predicting the local chemical environment, corrosion rates, and corrosion 
mechanisms for state of the art systems and advanced HOT HTFs. Validation of 
predictions requires data from, and will be accomplished in, year 2. 

• Subtask 1.2.2: Development of a 3-D CFO-based modeling platfonn capable of 
predicting local chemical environment and corrosion rates based on corrosion models 
developed in Subtask 1.2.1. 

• Milestone (Subtask 1.2.1): Identify two corrosion mechanisms that explain prominent 
localized and general corrosion phenomena and that correlate with electrochemical and 
physical characterizations of results in Tasks 1.1 and 1.4 

• Milestone (Subtask 1.2.2): Demonstration of a CFO-based 3-D numerical modeling 
platform capable of calculations over a surface area greater than 50 cm2 that incorporates 
relevant physiochemical mechanisms to the dominant corrosion mechanisms to allow for 
the prediction of key system variables such as localized concentration and 
electrochemical potential. The numerical model will agree with published values from 
the literature to within +/- 10%. 

Task 1.3: Prediction solubility and stability of species in advanced molten salt systems 

Use Gibbs energy minimization to calculate thermodynamic solubility of species in molten salts 
and thermal stability of molten salts in equilibrium with container and heat exchanger materials. 
Species solubility modeling will be useful for corrosion analysis and modeling to determine 
whether corrosion products are likely to passivate metal surfaces and reduce corrosion. 
Solubility data can aid identification of corrosion inhibitors, as well as identify key contaminants 
that may play an active role in determining corrosion susceptibility in the localized 
electrochemical environment. Solubility data will feed into models as bounding conditions to 
approximate the local electrochemical environment, which may be very different from the 
predicted bulk composition. Understanding corrosion product stability may allow for prediction 
of likely corrosion species fanned for various molten salt combinations with alloys. 

• Subtask LJ.l: Prediction of the solubility of alloy components and corrosion products in 
molten salts. This work will focus on calculating the solubility of fluorides from alloy or 
ceramic constituents in all materials proposed for use with high temperature molten salt 
systems. Of specific interest are metals selectively attacked by dissolution such as Cr or 
involved in forming passive layers such as Ni. Modeling will identify the most stable 
corrosion products for the alloys and their solubility in the molten salt mixtures to be 
studied. 



• Subtask 1.3.2: Prediction of corrosion potential at the alloy surface. Thennodynamic 
simulation results will be compared with SRNL experimental data. Specific detennined 
corrosion potential data, and potentially modify the thennodynamic model if necessary. 
The effect of variables such as temperature and composition of the salt media and 
containment materials will be assessed. 

• Subtask 1.3.3: Prediction ofthennal stability and decomposition of molten salt in contact 
with the alloy. Research will be conducted utilizing temperatures and atmospheres in the 
proposed window of operation and where salts or dissolved species may be unstable. 

• Milestone (Subtask 1.3.1): The species solubility from the alloys in molten salts will be 
predicted using a Gibbs energy minimization method. The solubility will be predicted to 
within a maximum deviation of~ 10% of the values reported in the literature or 
experimentally determined values. The species composition in molten salt predictions 
will be carried out at various temperatures (>800°C). Molten salt composition and alloy 
composition will be input variables for the thennodynamic predictions. Equilibrium 
species concentrations will be predicted using equilibrium constants and activity 
coefficients. · 

• Milestone (Subtask 1.3.2): The stable solid corrosion products fonned at the alloy or 
ceramic surface in equilibrium with molten salt and alloy will be evaluated using the 
Gibbs energy minimization method. These products will be evaluated with the species 
non-ideality in the solution. Subsequently, the Gibbs energy for the reaction in the actual 
working condition can be detennined by using the activity of each substance. The 
thennodynamic potentials CUcorr) for corrosion (which are used with electrochemical 
kinetics for prediction of Ecorr) calculated from the Gibbs energy will be compared with 
the experimentally detennined corrosion potential measured in Task 1.1 to illustrate (by 
subtraction) the extent of kinetics and mass transfer in those measurements. The most 
stable corrosion products will be suggested from the comparison with Ecorr, The values 
for Ecoir(calculated) will be compared to Ecorr(experimental, SRNL) and the error will be 
!S 10% 

• Milestone (Subtask 1.3.3): The composition change for the molten salt at temperatures 
above >800°C will be calculated using Gibbs energy minimization method. The vapor 
pressure of the individual salt components and decomposition to other liquid and solid 
components will detennined to guage the stability of the salt mixture. Stability is defined 
as a weight loss of:51%. Interaction among the different species in the molten salt in 
equilibrium with the alloys or ceramics will be considered in evaluations. 

Task 1.4: Isothermal Performance Qualification Testing in Advanced HOT HTFs 

A set of performance qualification tests will be carried out by UTRC on a minimum of six test 
coupons of each containment material type including stainless steels, superalloys, refractory 
alloys, and ceramics. For each material, static testing for corrosion will he carried out under 
isothermal conditions. Pretreated test coupons will be immersed in the HOT molten salt systems 
(placed in crucibles and under an inert gas environment) and the weight-change due to corrosion 
will be measured at different intervals of time and up to 10,000 hours total testing time. In these 
tests, high-purity molten salt will be used to establish a baseline for each material at a pre
specified temperature. 



Multiple samples will be tested for extended times to provide statistical information needed to 
provide quantitative corrosion data required for use of HOT HTF / container material 
combinations in commercial systems. It should be noted that Task 1.1 focuses on short-term 
corrosion characterization and aims to detennine corrosion mechanisms using electrochemical 
testing techniques designed to accelerate corrosion and elucidate corrosion mechanisms. Testing 
under Task 1.4 will mostly focus on flat test coupons submerged into the corrosive environment 
and held at the desired isothermal temperature for extended times followed by post testing 
characterization of the test coupons. This will allow for validation of mechanisms determined by 
Task 1.1 and ensure potential errors are not propagated in other tasks. In this task multiple 
samples will be tested for at least an order of magnitude longer times to provide statistical 
information needed to provide quantitative corrosion data required for use of HOT HTF / 
container material combinations in commercial systems. Comparison of results between Tasks 
1.1 and 1.4 will be essential in determining the long-term importance of corrosion mechanisms 
observed and quantified in short-tenn electrochemical characterization, and shorter-term static 
corrosion tests. 

• Subtask 1.4.1: Baseline long-term performance qualification testing for HOT HTFs 
under isothennal and static conditions 

• Subtask 1.4.2: Develop physics-probabilistic-based models to predict service lifetime of 
containment materials. Employed physics-probabilistic-based models will include the 
Arrhenius model and/or the Eyring model. The constants in either of these two models 
will be determined empirically based on results from testing in subtask 1.4.1. 

• Subtask 1.4.3: Identification of degradation mechanisms and mitigation methods. 
Examples of potential failure mechanisms that may be uncovered during the execution of 
the experiments in Subtask 1.4.1 may include: a) Dealloying of metals (such as Cr) from 
the containment material that contacts the hot molten salt system by direct chemical 
reactions between the containment material and the salt, b) The products of dealloying 
may completely dissolve in the molten salt system but at lower temperatures these 
dealloying products may reprecipitate, and c) Impurity-driven corrosion where the hot 
molten salt system react with impurities in the containment material. Sometimes, these 
reaction products deposit as a corrosion-resistant layer on the surface of the containment 
material. For each identified failure mechanism, risk mitigation methods will be 
developed. Examples of the proposed risk mitigation methods may include: the addition 
of corrosion inhibitors and the use of protective surface coating for the containment 
material. 

• Milestone (fask 1.4): By the end of this reporting period, Task 1.4 milestones to be 
delivered are: 1) Determine long-term weight loss by corrosion due to contact of the 
molten salt (at temperatures above >800°C) with each of the selected containment 
materials [Task 1.4.1]. 2) Physics-probabilistic models to predict the time-dependent 
material loss by corrosion [Task 1.4.2]. 3) Demonstration of effectiveness of proposed 
risk mitigation methods for the identified corrosion mechanisms As shown by a corrosion 
rate ofless than 3mpy. Cost/benefit analysis will also be undertaken. 

Go/No-Go Decision Point 1: 



The GO criterion at the end of this reporting period signifies that an the milestones listed 
for Budget Period I above are fully met. 

Changes to the target numerical values for any milestone, including those indicated to be 
adjusted based upon modeling outputs or other learning throughout the course of the phase, must 
receive DOE concurrence in order to be altered to a value other than what is listed in this 
document. Without DOE concurrence, the original target value remains the milestone and 
therefore the go/no-go criteria by which the project will be evaluated for continuation. 

As a result of the go/no-go, stage-gate, or continuation reviews, DOE may, at its sole discretion, 
make any of the following determinations: (1) continue to fund the project, depending on the 
availability of appropriations; (2) recommend specific direction or redirection of work under the 
project; (3) place a hold on the project pending further supporting data, funding, or to evaluate 
other projects concurrently; or (4) stop funding the project due to noncompliance, insufficient 
progress, inadequate business plan, schedule slip, change in strategic direction, or other factors. 

Patents and Publications: File patents for relevant intellectual property. Results of research 
published will be directed towards high-visibility, high-impact, peer-reviewedjoumal(s). All 
publications resulting from the funded research include an acknowledgement that the work was 
supported by the U.S. Department of Energy, SunShot Initiative, under the specific award 
number. 

BUDGET PERIOD 2 <l2 months} 

Tuk 2.1: Meuure the Corrosion Properties of State of the Art HOT HTFs in Systems 
with Fluid Flow and Thermal Gradients 

In most fluid heat transfer systems, fluid flow and thermal gradients are intrinsic system design 
parameters. Non-isothermal systems cause distributions in alloy-salt thennodynamic 
equilibriums that manifest as temperature dependent corrosion rates, temperature dependent 
equilibrium corrosion product concentrations, and material stresses that can aggravate corrosion 
mechanism. Fluid flow can enhance corrosion by continually interrupting the formation of 
temperature dependent thermodynamic equilibriums and can cause erosion-corrosion 
mechanisms. SRNL will design and refine test equipment for accurate, reproducible 
measurement of corrosion rates in environments with thermal gradients and fluid flow. The 
testing in Task 2.1 will mirror that performed in Task 1.1. The following subtasks will be 
performed: 

• Subtask 2.1.1: Development of an experimental apparatus capable of corrosion testing 
with temperature gradients and fluid flow at temperatures up to 1000°C under varying 
environments (argon gas, etc.). The apparatus may consist of either a natural convection 
flow loop, or thermosiphon for the study of thermal gradient driven mass transfer 
measurements. 

• Subtask 2.1.2: Perform post testing characterization identical to Subtask 1.1.2 but for 
samples from Subtask 2.1.1. 

• Milestone (Subtuk 2.1.1): Commissioning of high temperature corrosion apparatus 
system capable of measurements with fluid flow and thermal gradients at temperatures up 
to 1000°C. The system will be capable of operation with minimum temperature gradients 



of 50°C between the hot and cold legs and will be capable of naturally convective flows 
generated by these temperatures. The temperatures of the hot leg of the system will be 
capable of having temperatures varied at a minimum of 5°C / minute. Fluid flow will be 
verified by direct measurements or a combination of temperature measurement and CFD. 

• Milestone (Subtask 2.1.2): Observation and quantification of the changes in corrosion 
mechanisms and corrosion rates in the presence of hi~ intermediate, and low thermal 
gradients and fluid flow. Experiments will allow quantification of the average and 
standard deviation for sample weight-change at specific locations in the natural 
convection system with the presence of thermal gradients and fluid flow. We will deliver 
a rank ordered list of the best alloys (at least of those measured) for corrosion resistance with the 
HTF used at the temperature and flow conditions. 

Task 2.2: Numerical Simulations of Corrosion in State of the Art HOT HTFs 

Corrosion models that include thermal gradients and fluid flow will be developed to predict 
corrosion rates and mechanisms observed in state of the art molten salt heat transfer systems. 
These corrosion models will account for the effect of heat and mass transport and will be used to 
predict local electrochemical environment and corrosion rates in systems with fluid flow. 
Coupling of non-isothermal experiments with CFD modeling of systems with thermal gradients 
and natural convection will allow enhanced evaluation of corrosion on samples. Changes in 
corrosion mechanisms and rates compared with isothermal cases with no fluid flow will be 
evaluated. The impact of dimensionless parameters such as Rayleigh number and Grashof 
number on corrosion in systems with natural convection will be characterized. 

• Subtask 2.2.1: Extend 0-D and 1-D models of year 1 (Task 1.2) to 2-D and 3-D 
platforms. Analyze and predict corrosion rates and mechanisms in the presence of 
thermal gradients, concentration gradients, and fluid flow. 

• Subtask 2.2.2: Application of CFO modeling to understand heat and mass transport in 
experiments with thermal gradients and fluid flow. Integration of corrosion modeling 
with CFO thermal and mass transport modeling to predict corrosion phenomena observed 
in non-isothermal experiments. 

• Milestone (Subtask 2.2.1): Prediction of local electrochemical environment for 
materials at 800°C, 850°C and 900°C based on corrosion potential values, calculation of 
Tafel and Butler-Volmer kinetic parameters from polarization at 800°C, 850°C and 
900°C. Compare of long-term corrosion rates with linear polarization resistance values at 
800°C, 850°C and 900°C. Incorporation of CPP experimental results and thermodynamic 
modeling results at 800°C, 850°C and 900°C for evaluation of localized corrosion 
susceptibility. The numerical model will agree with published values from the literature 
or experimentally determined values to within +/- 10%. 

• Milestone (Subtask 2.2.1): Use models to evaluate local electrochemical environment 
for cases with high, medium, and low thermal gradients and fluid flow experiments 
conducted at high temperature. Quantify kinetic parameters using Tafel and Butler 
Volmer kinetic expressions. Evaluation ofCPP experiments to determine significance of 
localized corrosion mechanisms in systems with thermal gradients and fluid flow. 

• Milestone (Subtask 2.2.2): CFO-based 3-D numerical model of the flow and thermal 
gradients in the SRNL experimental apparatus from Task 2.1.1 for non-isothermal 



corrosion testing without externally forced electrochemical reactions to support 
understanding of fluid flow and thennal gradients on corrosion phenomena. The 
numerical model will agree with published values from the literature or experimentally 
detennined values to within +/- 10%. 

Task 2.3: Prediction of corrosion products and suggestion of corrosion inhibiting 
modifications to advanced molten salt systems 

Measurements of corrosion potential at SRNL will be compared to the thennodynamic 
predictions and the predicted local chemical compositions will then be provided to USC for 
modeling of corrosion systems. The effect of variables such as temperature, changes to 
composition of the salt media, and containment materials on corrosion potential will be 
theoretically predicted. The corrosion potential is related to Gibbs energy of the system and is 
calculated as a function of temperature and composition. This modeling will be used to predict 
molten salt mixtures that may bring about superior corrosion resistance through the addition of 
corrosion inhibitors to proposed HOT HTFs. Corrosion inhibitors such as ZF4 can be used to 
react with oxide, moisture, and other impurities (1, 2) or adjust the acidity or basicity of the 
molten salt to alter the solubility of corrosion products such as CrF1 (3). The success of the use 
of corrosion inhibitors in different molten salt mixture families such as molten fluorides, molten 
chlorides, has been shown to be broadly applicable by [l-4]. The corrosion properties of these 
novel HOT HTF mixtures will be tested. 

• Subtask 2.3.1: Prediction of corrosion products from Uc:mr data. Using the Gibbs energy 
model, the Ucorr for container and heat exchanger material combinations with different 
molten salts will be evaluated. These will be compared with the experimentally 
detennined corrosion potentials, BCOff, that are generated from Tasks 1.1 and 2.1. lfthe 
plot of calculated UCOfl' for the molten salt system shows linear dependence with the 
experimental data, this indicates that the calculated UCOfl' is proportional to the Ecorr value 
and the kinetics and mass transfer mechanism are similar. 

• Subtask 2.3.2: Prediction of properties of the molten salts with the addition of corrosion 
inhibitors. The thermodynamic modeling approach based on Gibbs energy of fusion and 
interaction among salt components will be used to predict properties such as eutectic 
compositions and temperatures. 

• Milestone (Subtask 2.3.1): Predict principle corrosion products for all Year I and Year 
2 experiments based on corrosion potential data. Compare predicted corrosion products 
with analytical results to determine corrosion products from the samples. Work with 
USC researchers to incorporate UCOfl' predictions into CFD models The values for Ecorr 
(calculated) will be compared to Bcorr(experimental, SRNL) and the error will be 5 10%. 

• Milestone (Subtask 2.3.2): Calculate the thennodynamic stability of salt/corrosion 
inhibitor mixtures under a variety of temperatures and pressures to ensure the eutectic 
liquid is going to be stable. Stability is def med as a weight loss of 51 %. These 
calculations will be used to predict salt/corrosion inhibitor mixture heats of fusion, heat 
capacity, and eutectic points for inclusion in models. The model will have a maximum 
deviation of 5 I 0% of the values reported in the literature or experimentally detennined 
values. 



Task 2.4: Thermal Cycling Performance Qualification Testing in Advanced HOT HTFs 

Tests for quantifying the corrosion behavior under thennal cycling and thennal gradients with 
the coupons immersed in the molten salts will be carried out. At a minimum 6 coupons of each 
material type will be tested at each specified high temperature. The main objective of this series 
of tests is to identify how thennal cycling and the potential for thennal gradient driven mass 
transfer affects the corrosion rate compared to isothennal conditions, as well as the effect of 
thennal cycling on brittle materials such as ceramics or composites. Thennal cycling protocols 
will detennine the effects of repeated heating and cooling of the samples in the molten salt on 
corrosion rates and corrosion mechanisms. A set of specific perfonnance qualification tests will 
be carried out by UTRC on test coupons of each containment material type of interest. Weight
change due to corrosion will be measured after specific time intervals and up to 10,000 hours 
total testing time. 

• Subtask 2.4.1: Cyclic long-term qualification testing for HOT HTFs (pure molten salts). 
With respect to identifying the acceptable perfonnance of materials exposed to highly 
corrosive environments, UTRC perfonned comprehensive reviews of the industry's 
operating experience of best-corrosion-resistant materials. UTRC reviewed the 
requirements of corrosion-resistant materials per applicable industry codes and standards 
such as ASME, ASTM, API, NACE and EN standards. The insights of these reviews 
indicate that materials with maximum allowable corrosion rates below 3 mpy (mils per 
year; where 1 mpy is equivalent to 0.025 mm/yr) are typically recommended and 
materials with corrosion rates above 20 mpy are not recommended for highly corrosive 
environments. In our materials qualification testing, our target maximum allowable 
corrosion rate will be at S 3 mpy. 

• Subtask 2.4.2: Develop physics-probabilistic-based models to predict the service lifetime 
of the containment materials. Employed physics-probabilistic-based models will include 
the Arrhenius model and/or the Eyring model. The constants in either of these two 
models will be detennined empirically based on results from testing in subtask 2.4.1. 

• Subtask 2.4.3: Identification of degradation mechanisms and mitigation methods. 
Identical to task 1.4.3 but for cyclic long-term qualification tests performed in Subtask 
2.4.1. 

• Milestones (Task l.4): By the end of this reporting period, the following milestones will 
be delivered: I) Results of impact of the long-term cycling tests on corrosion rates for the 
selected containment materials [Task 2.4.1]. 2) Physics-probabilistic based models for 
predicting weight loss by corrosion and with parameters empirically estimated from tests 
perfonned under Task 2.4.1 [Task 2.4.2]. 3) Demonstration of effectiveness of risk 
mitigation methods for the corrosion mechanisms identified in Task 2.4.1 [Task 2.4.3] as 
shown by a corrosion rate of less than 3mpy. Cost/benefit analysis will also be 
undertaken. 

Go/No-Go Decision Point 2: 

The GO criterion at the end of this reporting period signifies that all the milestones listed 
for Budget Period 2 above are fully met. 



Changes to the target numerical values for any milestone, including those indicated to be 
adjusted based upon modeling outputs or other learning throughout the course of the phase, must 
receive DOE concurrence in order to be altered to a value other than what is listed in this 
document. Without DOE concurrence, the original target value remains the milestone and 
therefore the go/no-go criteria by which the project will be evaluated for continuation. 

As a result of the go/no-go, stage-gate, or continuation reviews, DOE may, at its sole discretion, 
make any of the following determinations: (I) continue to fund the project, depending on the 
availability of appropriations; (2) recommend specific direction or redirection of work under the 
project; (3) place a hold on the project pending further supporting data, funding, or to evaluate 
other projects concurrently; or (4) stop funding the project due to noncompliance, insufficient 
progress, inadequate business plan, schedule slip, change in strategic direction, or other factors. 

Patents and Publications: File patents for relevant intellectual property. Results of research 
published in high-visibility, high-impact, peer-reviewedjoumal(s). All publications resulting 
from the funded research are required to include an acknowledgement that the work was 
supported by the U.S. Department of Energy, SunShot Initiative, under the specific award 
number. 

BUDGET PERIOD 3 (12 months} 

Task 3.1: Measure the Corrosion Properties or Advaneed BOT HTFs ineluding Corrosion 
Inhibitors and Protective Surfaee Coatings 

We will investigate and characterize corrosion and document the impact of more complex 
molten salt mixtures with corrosion inhibitors in advanced HOT HTFs. For the HOT HTFs, such 
as binary and ternary systems composed of chlorides or fluorides like MgCh-KCI or FLiNaK, 
research will focus on adding trace corrosion inhibitors to the HOT HTF salts that will act to 
either I) reduce the solubility of the metallic component of the piping alloys in the salt through 
the use ofredox agents or buffers that will reduce the basicity of the salt and its corrosion 
potential, 2) reduce active alloy component dissolution by reducing the solubility thermal 
dependence, 3) react with the alloy to help form or stabilize a passive layer in contact with the 
salt, making a spontaneously-generated, self-healing corrosion inhibiting layer, and 4) interfere 
with common corrosion mechanisms. For example, carburizing and nitriding components could 
potentially address 3) in chloride salts, while I) could potentially work in chloride and fluorides 
salts by contacting them with metallic Zr, Na, or K. This project will also incorporate molten 
salt systems and alloys under study on other programs and in consultation with SunShot program 
management. 

• Subtask 3.1.1: Characterization and determination of bulk, intergranular, and pitting 
corrosion rates and mechanisms of alloy and ceramic materials of interest at temperatures 
>800°C in HOT HTFs with corrosion inhibitors. Testing will focus on determining the 
effect of changes in salt composition, corrosion inhibitor additives, cathodic protection, 
and coatings on reducing corrosion. This testing will integrate corrosion management 
concepts developed by the project team over prior years of the project. Testing will mix 
isothermal and non-isothermal testing and will focus on materials and conditions 
determined to be of the most interest to the SunShot Program and assist in supporting 
peer reviewed publications. 



• Subtask 3.1.2: Perform post testing characterization identical to Subtasks 1. 1 .2 and 2.1.2 
but for samples from Subtask 3.1.1. 

• Milestone (Subtask 3.1.1): Submission of an article for publication in a peer reviewed 
journal detailing corrosion rates and mechanisms in HOT HTFs and the impact of 
corrosion on high temperature CSP system economics. 

• Milestone (Subtask 3.1.1 and Subtask 3.1.2): Develop a detailed evaluation of 
corrosion mitigation strategies including: changing salt composition, addition of 
corrosion inhibitors, cathodic protection schemes, and coating of metals. Provide 
recommendations for the best state-of-the-art corrosion reduction strategies. The 
corrosion rate for tests with corrosion inhibitors will be quantified and compared with 
baseline results from Year 1 and Year 2 of the project to determine the overall reduction 
in the corrosion rate. Corrosion mitigation strategies will be deemed viable if they can 
deliver corrosion rates of :s3mpy with less than 20% additional cost to the salt or to the 
heat transfer system materials, or less than or equal to 170 $/kWn, (estimated cost of HTF 
system divided by heat transport capability) given in the Feb. 2012 SunShot Vision Study 
as the 2020 Tower Roadmap HTF System cost. 

Task 3.2: Numerical Simulations of Corrosion in Advanced HOT HTFs 

Corrosion models will be developed to explain corrosion rates and mechanisms observed in 
advanced HOT heat transfer systems and roles and impact of corrosion inhibitors. These 
corrosion models will include the effect of mass transfer and will be used to predict corrosion 
rates in systems with fluid flow. Sensitivity analysis will be used to determine how variation in 
specific fluid parameters affects corrosion rates. CPD models will be used and subroutines will 
be developed for cases where corrosion products are not soluble in solution and create 
passivating and non-passivating coatings. 

• Subtask 3.2. l: Perform a sensitivity analysis on HOT HTF fluid properties to determine 
the properties that most affect corrosion rates. Sensitivity analysis will investigate fluid 
properties including heat capacity, viscosity, density, fluid velocity, and temperature as 
well as concentration of impurities including oxide species, chromium, and corrosion 
inhibitors. Other key parameters to be studied include the equilibrium and kinetic 
parameters associated with chemical and electrochemical reactivity of the species in 
solution, and parameters controlling mass transfer such as diffusion coefficients of 
species. 

• Subtask 3.2.2: Perform CFD modeling of CSP systems that include non-soluble 
corrosion products, cathodic protection schemes, and corrosion inhibitors. 

• Design cathodic protection scheme for chosen heat exchanger and container 
configuration and materials using CFD model which includes relevant corrosion 
mechanism. 

• Milestone (l'ask 3.2): Sensitivity analysis detailing the impact of system conditions and 
salt properties on system corrosion. The sensitivity analysis will outline how system 
conditions can be optimized to reduce corrosion in CSP heat transfer systems while 
operating in the optimal range for CSP power plants using high temperature power 
cycles. The sensitivity analysis will be based on the corrosion models developed as part 
of this project. 



• Milestone (fask 3.2.2): Submission of an article for publication in a peer reviewed 
journal detailing modeling of corrosion in HOT HTFs and integration of corrosion 
modeling with CFD tools. 

Task 3.3: Prediction of corrosion rates, inhibitors and surface coatings of Advanced 
Molten Salt Systems 

Use Gibbs energy minimization to evaluate the corrosion rates, corrosion inhibitors and surface 
coatings of molten salt and container materials systems for the HOT HTFs. The effect of 
variables such as temperature and composition of the salt media and system (i.e., containment 
and heat exchanger) materials on corrosion thermodynamics will be theoretically predicted. 
Team interactions will allow for estimation of corrosion kinetics for these inhibitors and 
coatings. Calculated corrosion rates will be compared to experimentally determined data. 
Modeling will predict corrosion rates of materials in molten salts and identify allowable 
container materials for HOT HTFs. UA will corroborate with SRNL on experimentally 
determined corrosion rates, CFO model development with USC and UTRC's long term thermal 
cyclic corrosion rates and corrosion system mechanisms. 

• Subtask 3.3. l: Predict the corrosion resistance in the molten salts from Ecoir and lcmr 
using thermodynamic modeling. The corrosion resistance is evaluated from the Ecoir and 
Icoir for the molten salt and alloy system. The resistance value is calculated for each 
temperature at fixed salt and alloy compositions and for various corrosion environments. 
The calculated resistance value R is obtained from the slope ofEcoir vs Icoir plot. The 
predicted icoir value can be expressed as the equation ICOII'= -K•(L\O°- RTlna)/(nF·R). 

• Subtask 3.3.2: Prediction of suitable corrosion inhibitors and corrosion resistant surface 
coatings for the container materials and molten salt system. The Gibbs energy 
minimization approach will be adopted in predicting suitable corrosion inhibitors and 
corrosion resistant surface coatings for the molten salt system as a function of 
temperature, composition and static and dynamic corrosion environment. 

• Subtask 3.3.3: Prediction of corrosion rates. Corrosion rates will be predicted from the 
predicted Icon- using Gibbs energy expressions as proposed in sub task 3.3 .1. The 
corrosion rate at a specific temperature is dependent on the corrosion current ICOII'. The 
predicted corrosion rate at a specific temperature can be determined as a function of 
Gibbs energy equation: r = A· L\Gr. The A is derived for specific composition, 
temperature and corrosion environment. Thus the corrosion rate can be predicted using 
Gibbs energy minimization method for molten salt systems. 

• Milestone (Task 3.3.1): Thermodynamic prediction of the corrosion resistance for 
container materials exposed to various molten salts at temperatures within the window of 
operation for HOT HTF systems. The predicted values will be in agreement with the 
experimentally determined values to within +/- 5%. 

• Milestone (Task 3.3.2): The changes in Ecorr and Icoir compared with base cases will be 
evaluated when: corrosion inhibitors are added to the molten salt, reducing agents are 
added to the salt, or when coatings are applied to alloys. 

• Milestone (Task 3.3.3): Corrosion rates will be calculated for molten salt and container 
material systems based on thermodynamic principles. The corrosion rates will be 
calculated from thermodynamics and will be used to refine CFO modeling of corrosion in 



static and flow systems. The predicted values will be in agreement with the 
experimentally detennined values to within+/- 5%. 

Task 3.4: Impurity Qualification Testing in Advanced HOT HTFs 

Impurities and corrosion inhibiting additives will be added to baseline high-purity HOT molten 
salts in coupon immersion tests to detennine the impact of impurities on material's corrosion 
behavior. As a minimum, six coupons of each type will be tested and the statistically relevant 
data (means, standard deviations, upper and lower bound values) will be reported. Experiments 
under this task will investigate the long-tenn stability of corrosion inhibitors undergoing thennal 
cycling and experiencing thennal gradients. High-purity molten salt will be used to isolate the 
effect of impurities and prevent coupling with thennal cycling and thennal gradients in the 
corrosion rate. Industry experiences and codes and standards requirements indicate that materials 
with maximum corrosion rates below 3 mpy are recommended and materials with corrosion rates 
above 20 mpy are not recommended. For our qualification testing, our target maximum 
allowable corrosion rate will be set at S 3 mpy. 

• Subtask 3.4. l: Impurity long-tenn qualification testing for HOT HTFs perfonned under 
isothennal and thennal cycling conditions. For qualification testing, a target maximum 
allowable corrosion rate will be set at S 3 mpy. 

• Subtask 3.4.2: Physics-probabilistic-based model for predicting service lifetime 
considering the effects of temperature cycling and presence of impurities. The epistemic 
uncertainties of the Arrhenius parameters (pre-exponential factor and the activation 
energy) will be propagated in the predictive model using Monte Carlo sampling (MCS) 
or the Latin Hypercube sampling (LHS) techniques. As a result, the predicted corrosion 
rate will be generated as a probability distribution (in the fonn of a probability density 
function as well as cumulative function) with a mean and a standard deviation. The 
prediction will be at 95% confidence. The mean, upper bound and lower bound values of 
the corrosion rate will be compared with the experimentally measured value at a given 
time (t). 

• Subtask 3.4.3: Identification of degradation mechanisms and mitigation methods. 
Examples of the proposed risk mitigation methods that will be investigated include: the 
addition of corrosion inhibitors and the use of protective surface coating on the 
containment material. 

• Milestone (Task 3.4): By the end of this reporting period, the following milestones will 
be delivered: l) Results of tests perfonned to characterize the impact of impurities on 
corrosion rates in the selected containment materials [Task 3.4.1 ]. 2) Physics
probabilistic models to predict weight loss by corrosion. The model parameters will be 
estimated empirically based on the tests perfonned under Task 3.4.1. Also, model 
predictions will account for the parameters' uncertainty [Task 3.4.2]. 3) Demonstration of 
effectiveness of proposed risk mitigation methods for the identified materials 
degradation/corrosion mechanisms [Task 3.4.3]. The maximum allowable corrosion rate 
will be S 3 mpy. 

Final Proiect Technical Report: 



The final deliverables at the end of this project will be documented in a final technical 
report that documents all the milestones listed under the three Budgetary Periods 1 to 3. 

Changes to the target numerical values for any milestone, including those indicated to be 
adjusted based upon modeling outputs or other learning throughout the course of the phase, must 
receive DOE concurrence in order to be altered to a value other than what is listed in this 
document. Without DOE concurrence, the original target value remains the milestone and 
therefore the go/no-go criteria by which the project will be evaluated for continuation. 

As a result of the go/no-go, stage-gate, or continuation reviews, DOE may, at its sole discretion, 
make any of the following detenninations: (1) continue to fund the project, depending on the 
availability of appropriations; (2) recommend specific direction or redirection of work under the 
project; (3) place a hold on the project pending further supporting data, funding, or to evaluate 
other projects concu1Tently; or (4) stop funding the project due to noncompliance, insufficient 
progress, inadequate business plan, schedule slip, change in strategic direction, or other factors. 

Patents and Publications: File patents for relevant intellectual property. Results of research 
published in high-visibility, high-impact, peer-reviewedjoumal(s). All publications resulting 
from the funded research are required to include an acknowledgement that the work was 
supported by the U.S. Department of Energy, SunShot Initiative, under the specific award 
number. 
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• WAS Project No.: 2013-HS-2001036 

Laboratory/Contractor: The Savannah Riyer Site CCID#; 410225) 

Laboratory/Contractor Contact: Regina Price Phone: 803-9S2-6288 

HS Program Contact: Greg Lewis Org: HS-14 Phone: 202-S86-2784 

OVERALL PROJECI' GOAIJOBJECTIVE: 

The Energy Employees Occupational Dlness Compensation Program Act of 2000 (BBOICPA) 
establishes a program to provide compensation to current and fonner employees of the 
Department of Energy (DOE), its contractors and subcontractors, companies that provided 
beryllium to DOB. and atomic weapons employers (A WB's). Under EBOICPA, DOB is 
required to verify employment histories, provide medical records, and provide radiation dose 
records and other infonnation pertinent to National Institute for Occupational Safety and 
Health (NIOSH) radiation dose reconstruction and Department of Labor (DOL) Subtitle B and 
Subtitle E case pieparation for anyone who applies for compensation under EEOICPA. 

FUNDING FOR THE FOLLOWING ACTIVITIES: 

The funding provided through this financial plan is to be used to conduct the following work 
tasks to implement BEOICPA, Including claims under both Subtitle B and Subtitle E of the 
EEOICPA. These tasks include: 

1) Perform the work necessary to complete Employment Verifications requested by DOL for 
the EBOICPA Subtide B program. 

• Work with corporate entities or unions to verify employment of fonner site workers. 
• Complete all necessary claims forms associated with the request. 
• Research and retrieve records needed to complete claims fonns. 
• Complete declassification, as needed, of iecords required for the processing of claims 

fonns. 

2) Perfonn the work necessary to provide radiation dose records requested by NIOSH as pan 
of the EEOICPA Subtitle B program. 

• Complete and sign off on all necessary claims forms associated with the request. 
• Research and retrieve records needed to complete claims fonns. 
• Complete declassification, as needed, of records required for the processing of claims 

fonns. 

3) Perfonn the work necessary to complete Document Acquisition Request (DAR) requested 
by DOL as part of the EBOICPA Subtitle E program. 

• Complete and sign off on all necessary claims fonns associated with the iequesL 
• Research and retrieve records needed to complete claims forms. 



WAS Project No.: 20l3-HS-2001036 

• Complete declassification, as needed, of records required for the processing of claims 
forms. 

4) Perfonn other necessary EBOICPA related records work as needed. 

5) Maintain local records to track the activities conducted under BBOICPA. 

FY 2013 DBLJYBRABLES: 

Provide monthly reports that include the 
number of records requests received, 
number completed and cost per request for 
each of the three types of requests. This 
report should be sent to: 
• HS-14 (Greg Lewis), 
• HS-10 Budget Contact (Jeanette 

Ymington) 
• HS-81 Budget Contact (Debra James). 

DATES: 

15111 of the following month 

FY 2013 FUNDING FOR OCl'OBBR FINANCIAL PLAN: 
$125,000 

*The FY 2013 Annual Financial Plan (APP) amount of $500,000 ls the amount allocated for a 
full year of BBOICP A activity. Your site should only obligate $125,000 that is indicated in 
this Work Authorization. If your site has already obligated the full APP amount and a 
contractor or contractors have exhausted funds, please contact the EEOICP A Program 
Manager (Gregory Lewis 202-586-2784) and the HS-10 Budget Contact (Jeanette Yarrington 
301-903-7030) immediately. 
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Allcnu:atlon-Bascd Remedies for the Subsurface Applied Field Rcscar.:h Initiative 111 Savannah River FV2013 Rcqucst(CR) 

Technical Task Plan 

NEEDS STATEMENT: 

The objective of the Attenuation-Based Remedies for the Subsurface Applied Ffeld Re$earch Initiative (ABRS 
AFR!) at the Savannah River Site Is to develop and bring to maturity science based approaches and associated 
tools to clean up sites contaminated with combinations of metals, radionuclldes, and recalcitrant organic 
compounds. Without these approaches and tools many contaminated sites In the DOE complex wlll be unable to 
achieve acceptable end-states. 

BACKGROUND AND PURPOSE: 

Groundwater contamination plumes with toxic metals and/or radlonuclldes are present at the majority of DOE 
complex facilities. These plumes have reached up to a mile in length at some sites and discharge to surface 
water exposure points (e.g., Hanford, Savannah River Site and Oak Ridge). Remediation of these groundwater 
units to negotiated end-states Is required to meet federal and state regulations. The F-Area groundwater 
contaminant plume at the Savannah River Site is the primary filed research site of the ABRS AFRI. Contaminants 
being addressed at this site are uranium, strontium-90, lodlne-129, and tntlum. SRNL and SRS are designated as 
the lead for the EM•12 funded ABRS AFRI because: 

• SRNL and the Savannah River Nuclear Solutions Area Completion Projects have a decades long history of 
working together to develop and deploy Innovative technical approaches to achieving desired end· 
states at contaminated sites 

• SRNL was a key collaborator in development of the in situ remediation at the F•Area plume that allowed 
the abandonment of the pump-and-treat system, moving the site closer to end-state goals In a more 
cost effective and efficient way 

• The desfred end-state at F-Area will be met In phases that are specified In the SRS RCRA Permit (2009) 
that also encourages continued development and deployment of Innovative technologles to achieve the 
end-state 

• Successful applied research conducted at this AFRI will provide the means of achieving the end-state 
specified In the RCRA permit, as well as being widely applicable across the OOE complex 

Applied science at the ABRS AFRI Is directed at five program areas- Understanding the System, Sampling and 
Characterization Approaches and Tools, Decision-Making Tools, Enhanced Attenuation Technologies, and Long
Term Monitoring Strategies and Tools. 

Advancements achieved at the ABRS AFRI work in conjunction with those achievements realized at the Hanford 
and Oak Ridge AFRls as well as the Advanced Simulation capablllly for Environmental Management (ASCEM} 
Initiative to make up the applied science portfollo established within the EM-12 Soll and Groundwater 
Remediation Program. Speclflcally, the data-rich and mature nature of the SRS F-Area site provides a great 
opportunity for testing ASCEM developed concepts. 



AaenuadOl\.Basccl Ranedlesfbrlba ~ Applied Pfohl lle.seaich lnldatlvcat Savannah River FY2013 Request (CR) 

ABRS AFRI GOALS 

As stated fn the ABRS AFRI Strategic Plan, the f nltlatlves goals are: 

• Develop tools and approaches for attenuatfon~based remedies and lntegrate them Into the regulatoay 
framework established by the us EPA and ITRC. 

• Develop chara~m.atlon and monitoring tools that focus on the geochemical propertfes that control 
contaminant fate and transport, facllltate evaluation on the field-scale, and are lnexpenslVe and easy tu 
use. 

• Develop approaches that wlll optimize the number of locations and the number of samples and 
measurements required to achieve an acceptable level of uncertainty In declSlon making. 

• Develop remediation technolosles that will effectively and efficiently attenuate contaminants and result 
In their Ions-term stabllliatfon. 

• Through a collaboratton of applfed and basic research provide the technically defensible underpinnings 
for approaches, tools and technologtes to Implement attenuatlon.t>ased remedies leading to completion 
of remediation activities for contamination of groundwater by metals and radfonuclldes. 

• Transfer the ABRS AFRI products to site owners, regulators and other members of the communities of 
practice to foster usage by the DOE community, as well as the natlonaf communlty. 

AFRI COLLABORATORS 
DOE Office of Science funded Sustainable Systems Scientific Focus Area at LBNL Is the main collaborator 
providing funding Independent of thls AFR!. Other coOaborators lndude: 
Interstate Technology & Regulatory Council 
North Olrollna State University 
GSI Environmental, LLC 
Oregon State.University 
Sandta Natlonal Laboratory 
Paclftc Northwest National Laboratory 
Technfcal Assistance Collaborators TBD 

2018 TECHNICAL APPROACH 
BIP am,1: understandlngtheSystgm (200K} 
Task 1.1: Phase II of Understanding Aquifer Heteroaenelty with the Reactive Facles Approach 

Phase I of Understanding Heterogeneity with the Reactive Fades Approach focused on the upper aquifer at the F
Area Applied Field Research Sfte. Reactive fades proved to be a valuable construct for understanding geochemical 
heterogeneity In this relatlvely simple system. The lower aquifer Is more complex and the degree of heterogeneity 
·more representative of aquifers across the DOE complex. Phase I was completed In collaboratlon with the Sdence 
Focus Area (SFA) Plume Challenge at LBNL. Phase II began In FYll but was Interrupted by a funding hiatus In FY12. 
The actlvhtes of Phase II wRI be resumed In colfaboratlon with L8Nl. to develop the concept of reactive fades Into a 
more seneral approach to aquifer heterogeneity that can be appHed across the DOE complex. The general _ 
approach to aquifer heterogenelty, based on reactive facles, will ultimately transfer to ASCEM allowing Inclusion of 
a powerful means of accounting for subsurface heterogeneity ln modellns, 

Sub-tasks 

1.1.1 SampDn, and analysis of existing lower aquifer cores by hTsh vertical resolution •ray fluorescence and 
add-base tltrations; providing samples to L8NL for mlneraloglcal and surface chemistry analysls 

1,1.2 Continued analysis of sample textures by optical microscopic lmqe analysis 
1,1.3 Borehole flow-meter tests at two wells to obtain a vertical profile of aquifer flow properties 



Attenuatlo.Bued .Rmtedles fbr the Subtur&co Appllcd Piold R.esearcll ln(Uatlvo at Savannah River PY2013 Request (Cll) 

BIQAma2; Cbaraeter1zat190 r100K) 
Task 2.1: SUpporttns the development of Rlsk based end states: Indicators of systemic changes that predict 
likely changes to mobllltv of stabfflzed contaminants (100K). Seepllnes are the endpoint of the ktnetlc source 
term for metals and radlonuctldes. They become part of the source term because the relative abundance of 
organic matter and sudden chanses In "master vatlable11 sradlents cause sorptlon or precipitation of 
contaminants. Even after elfmlnatlng contaminant flux Into these zones they may continue to release 
contaminants to the assodated stream. Understandlns the factors that control this release Is critical to 
estabffshlng a path toward an acceptable end state, developing a tlmellne to reach that end state, and provldlns 
a basis for Ions-term monitoring. Consistent with the ABRS AFRI Strateafc Plan, this task wtll proVlde basellne 
data for understandlna the processes controlUng contaminant release from seepllnes and hyporhelc zones and 
the effects of boundary conditions, such as fluctuations In water table, on these processes. The seepltne at the 
F-Area Field Resean:h Sita wlll be the focus of these Initial studies. These studies will advance the capabflltv of 
ASCEM products to Incorporate the dynamic processes occurring at seepllnes and hyporhelc zones. This task will 
leverage support from the SRNS Environmental Compftance & Area Completion Projects division. The results of 
this actMty wlll support end state monftorlns Initiatives at SRS as well as the Oak Ridge and Hanford sites, as 
well u other sites within In larger DOE complex. 
Sub-task 
2.1.1 Establish correlations between variation In master variables and contaminant attenuation/release In 

reactive facles at the seepDne 

R&DAreai: EnhanptdAttcaYMiPD (SQQK) 
Task s.1: Enhanced Attenuation of Uranium a~d m, by HumlcAdd 
Uranium and 129t are primary contaminants of concern at the F-Area Applied Field Research stte. 8oth are also of 
concern at Hanford and uranium Is a concern across the DOE complex. Bench•scale studies by Lawrence 
Berkeley National Laboratory showed that,humlc add stronaly binds uranium at mildly acidic pH and potendally 
binds ,al. This suaests humlc add would be an Ideal enhanced attenuatton amendment for use for hot-spot 
treatment at the f.Area Applled Field Research site where both contaminants are present In acidic sroundwatar. 
It would also be appllcable to a wide variety of other DOE sites. Fleld tests and optlmizatlon of this technology 
are required to move It from basic science to deployment. 

Su• toslu 
:1.1.1 Column studies to optimize use of humlc acid at the F-Area Reid Research Site 
:U.2 field test of humlc acid technoloav for uranium and 1291 remediation at the P..Area Ftetd Research 

Site usrns single well pushi)uH type tests deployed by direct push methods 

Task a.2: Monitoring of the Biostimulatfon Site for Remediation of Uranium 
In 2010 Arcadls began a small pllot demonstration of uranium and other radionucnde removal from groundwater 
at the F--Area AppJled Field Research site. The project funded by DOE-EM involved Injection of molasses into the 
subsurface to create a zone of redudng conditions designed to force predpltatfon of uranium and Dr~ by 
converting them to their less soluble reduced forms. Funding to Arcadls from DOE·EM ended In F\'2012. The 
purpose of the test was to evaluate whether immobilization of uranium and "re by creation of a zone of reduced 
Iron minerals Is sustatnable for long perlods In an oxypnated aquifer. The period of funding to Arcadls was Iona 
enough to demonstrate that reducing conditions were created by the molasses Injection. It was not long enough 
to determine whether the reducing zone wlU remain or wUI quickly become re-oxidized accompanied by 
remoblr111t1on of uranium and "Tc. Additional monitoring of the reduced zone Is Important to ensure the goals 
of the Initial fundlna are reallted. 
Sub-task$ 

3.2..1 Sampling and analysis of groundwater from monttortng wells at the lnjectfon site 
3.2,2 Push-pull tests to Interrogate the reduced zone for mineralogy and stabllltv of uranium and "Tc 



AltCIIUallon-Bascd Rolltcdfes tor die SubsurCllco Applied Pie.Id Reaeardl lnitflllvo at Savannah River PY2013 Requa& (Cll) 

Task 4: Management of the Technlcel Assistance Pro&ram 
For over two decades, SRNL has managed a dynamic and effldent national program sponsored by DOE Office of 
Environmental Management that provides teams of technical experts with a broad experience base to 
recommend strategies to address OOE's challenging environmental problems when standard approaches haven't 
worked. The Technfcal Assistance program Is managed through the Center for Sustainable Soll and Groundwater 
Solutions at SRN1.. The Technical Assistance program oruanlzes and mapa,es small teams of nationally recosnlzed 
experts In support of both OOE's smaller sites, such as Paducah, Portsmouth, Pinellas, Ashtabula, Fernald, Mound, 
and Kansas City Plant, and laraer slteS such as Oak Ridge, Los Alamos, Lawrence Livermore and Savannah River. 
1\'plcally these teams vlslt the sites for a week to work wlth site problem holders to develop effldent and 
effective solutions to address their complex/difficult technfcal Issues. This task provides fundtns for 
administration of the technlcal asslStance program Including helplna site problem holders to develop technical 
needs statements, selection of the technical experts, contracttna of non-SRNL participants, management of the 
team m·eetlng, and preparation of the technical assistance tea~ report. 



Contract Work Authorization 

No. HO091101 

Attachment 4 

Project Title: Advanced Simulation Capability for Environmental 

Management 



U.S. DEPARH.1ENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Proiect Title lb. Worl< Prooosnl Number 
Advanced Simulation Gapabffity for Environmcnlal Managemenl DE-AC09-08SR221t70 - H0091 t0t 

2. Headauarters Prooram PoinTofContact 
Name: Justin Marble Organization Code: EM-12. Soil and Phone: 30HJ03-7210 

Groundwater Remedialion E-mail: justin.marble@em.doe.aov 

3. Headauarters Budaet Point of Contact 
Name: Tracey Whipp Organizalion Code: EM·G 1. Olrico of Dudgot Telephone No. 301·903-7157 

4. Resoonsible Proaram :__:;:-_-;;;:(,. - 5. Resoonslble Secrelarlal Officer 

Ollice ol Environmenlul Monagcmcnl Tracy P. Mustin 
Phone: 202-586-7709 
Rouling: EM- I 

6. Resoonsible Field Oraanizatlon 
- -~"' - -

U.S. Department of Energy. Savannah River Opcralfons 

17a. Site and Eacllltv Manaaement Contractor ~ 7b. Contractor Point of Contact 

Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 
- . V - 9. Revision Number ,::_ ... 

~ 

:0E-AC09-0BSR22470 • H0091 101 0 

10. Funds Authorized 15 in lhousandsl(See NOTE below) 
NOTE: Funding obllgaled under mosl curronl conlracl modificalion and related approved linanr:ial plan execuled under contract clauses 
8-4, Obligation ol Funds, and 1.53, DEAR 970.5232-4 Obligation ol Funds (Dec 2000) applies. 

Budaet and Reoortlno Code: Previous: Chnnflo: Current: 

EY4049110 so ~ff' ~ ":i?_, {,ICC. cc s 59,000.00 

11. Performance Perioi:i Covered by Funds 12. Work Start Date 13. Expected Completion Date 

~ 

From: October 1, 2012 To: Seplember 30. 2013 From: Oct. I. 2012 To: Sept. 30, 2013 

14. Statement of Work llncfudes attachments\ 
,._ 

NEEDS STATEMENT: 
tTlle United Stales Department ol Energy (DOE), Ollice of Environmental Mnn.igcmcnt (EM), in collaboralion with other DOE offices, is 
leading a mulll-lnstllutlon, multi-cftsclpflnary learn of geoscientists, malerial scionlfsls, and compulallonal sclenllsts from Los Alamos. 
Lawrence Berkeley, Pacific Northwest. Oak Ridge, and Savannah River Nallonol Laboratories with support from Argonne, Lawrence 
i.lvermoro, and Idaho NaUonal Laboratories to develop a modeling iniliativc lor Advanced Simulation Capablllty for Environmental 
~anagoment (ASCEM). ASCEM Is a stale-of-the-art scientific toolsel 
land approach for understanding and predicting conlaminant fale and lransporl In nalural and engineered systems. This modular and 
open source high performance computing (HPC) tool will facmlale graded and inlcgraled approaches 10 modeling and site 
characterizalion that enable more robust and standardized assessments ol performance and risk for EM disposal operations, deanup 
land dosure activities. The ASCEM Multi-Laboralory program is aimed at addrcssin!J crilicnl EM program needs to provide the capability 
o bolter understand and quantify subsurface flow and contaminant transport 
behavior in complex geological systems and the long-term performance ol engineered components Including cemenlilious materials in 
nuclear waste dlsposal facli\ios. in order to reduce uncertainties nnd risks associated with DOE EM's disposal, environmental cleanup 
and closure programs. 

Fund Year Reporting Program B&R Projocl PBS Amount (Sk) 
Enlitv 

01250 2013 -110003 1110676 EV•l0~9I IO 000,1017 M0091I01 s 59,000.00 

15. DOE Budact Official 
Name (lun,wtl; Sionature:,,~· - , Date: 
Harold K. Nielsen ~ ·f.1/ -i L_ L / 0/~3/1.2.. ~ • &<": .. ~ · . ' , I ~ ... _ 
16. Contractor's Authorized Renrcscntatlvc 
Name (lvo<!d): ISlanature: Date: 
I.John Temple I ~ ,- - I / 0 2 - l 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORI< AUTHORIZATION 

la. Pro·ect Tille lb. Worl< Pro osol Number 
Advanced Simulation Capabilily lor Environmental Mnnngcmcnt OE-AC09·08SR22470 - H0091 Io 1 

Officer or delc 



NEEDS STAT&'\fflNT: 
The United S1ates Department of Energy (DOE), Office of Bnviromnental Management {BM), in collaboration with other 
DOB offices, is leading a multi-institution, multi-disciplinary team of geoscientists, material scientists, and computational 
scientists &om tos Alamos, Lawrence Berkeley, Pacific Northwest, Oak Ridge, and Savannah River National Laboratories 
with support from Argonne. Lawrence Livennore, and Idaho National Laboratories to develop a modeling initiative for 
Advanced Simulation Capability far Environmental Management (ASCEM). ASCEM is a staHf-the-art scientific toolset 
and approach fonmderstanding and predicting contaminant fate and transport in natunsl and engineer:ed systems. This 
modular and open source high pedonnance computing (BPC) tool will facilitate graded and integrated approaches to 
modeling and site characterization tbal enable more robust and standardizod assessments of performance and risk for BM 
disposal operations. cleanup and oloSUie activities. The ASCBM Multi-Laboratory program is aimed at addressing critical 
BM program needs to pIOYidc tho capability to better understand and quantify subsurface flow and conlaminant transport 
behavior in complex geological systems and the long-tam pcribrmance of engineered components inoluding ccmentitious 
materials in nuclear wasto dlaposal Aoilities, in order to rcclU1:C uncertainties and risks associated with DOB EM's disposal, 
environmental cleanup and closure programs. 

BACKGRQUNDANDPURPOSE; 
EM-30's Office of Technology and Innovation Development (OIID) mission is to develop technologies that advance tho 
safe and timely cleanup of legacy wastes and facilities &om defense nuclear applications. This is the largest oleanup 
program In the world (1). Although EM has made great props toward this goal during the past twentf yean, the 
remaining clean-up challenges me m mme complex than those proviously addlcsscd. The role of the ASCBM initiative is to 
develop a transformational modeling approach and toolsct to help EM better meet these challenges through improving its 
long-term risk and performance modeling capabilities and by cbuacteriz.ing and reducing the unc:erlainty associated with the 
resulting predictions for the types ofBM clean-up sites illustrated in the figure below. · 

In a review of the EM technology roadmap. the National Research Co\fflcfl (NRC) of tho National Academics provided 
~dvioe to DOE-BM for a~sing p~cipal science and technology gaps. The NRC identified the prinoipal teohnology gaps 
m the groundwater and soil remediation program and the major recommendation was on the development and use or 
advanced computational models to better understand subsurface fiO\v and contaminant transport behavior in complex 
~Jogioal s.YStems. and the Jong-tcnn performance of engineered components and barriers, includina ce.mentitious materials 
m nuolearwaste ell sal facilities. 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT , 1. CONTRACT ID CODE I PAGE OF PAGES 

1 I 1 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15' PROJECT NO. (If applicable) 

306 See Block 16C 13EM000343 
6. ISSUEOBY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME ANO ADDRESS OF CONTRACTOR (No.,-,, county, Stato lltld ZIP C<ldoJ (X) 9A. AMENDMENT OF SOLICITATION NO. 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 9B. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A IKEN SC 298012421 

10A MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

• The above numbefed solicitation is amended as set forth in llem 14. The hour and date specified for receipt of Offers Dis extended, Dis not extended. 
Offers must acknowledge receipt of this amendment prior to Iha hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of Iha offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOVIILEOGEMENTTO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. II by 
virtue of this amendment you desire to change an offer already submilled, such change may be made by telegram or loller, provided each telegram or letter makes reference 
to the solicitation and this amendment. and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A 6W~EC~~~~ ii~rn:. ISSUED PURSUANT TO: (Spedfy authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date. etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (::ipedfy type of modification and authority) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 
E. IMPORTANT: Contract0< Dis not, 00 is required to sign this document and return 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (O(flanized by UCF section headings, including so/idtationlcontract subject matter whe,v feasible.) 

A. The purpose of this modification is to incorporate Contract Work Authorization numbers 
IN13021, HI-410003-13, and KP/W/SRl/3 (See attachments 1 through 3), hereto. 

B. This modification formally incorporates the above referenced contract work 
authorizations as part of the contract. Funds authorizations will continue to be 
allocated by separate modifications in accordance with the DOE-SR FIN PLANs. As stated 
under DEAR 970.5211-1 Work Authorization (May 2007), paragraph (bl, the work authorization, 
whether issued bilaterally or unilaterally shall become a part of the contract. 

C. The contract estimated value and all other terms and conditions remain unchanged. 

Except as provided herein, all terms and conditions of Iha document referenced in Item 9A or 10A, as hereto!ore changed, remains unchanged and in full force and effect. 

15A NAME AND TITLE OF SIGNER (Type or print) John W . .,., Dlraotr), 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or ptint) 

Conncta 

15C. DATE SIGNED 

Previous edition unusable 

Marie A. Garvin 
16B. UNITED STATES OF AMERICA 

~~ Cl ~. A~c: 
(~ of Contra<:tlllg Officerj 

16C, DATE SIGNED 

STANDARD FORM 30 ( 
Prescribed by GSA 
FAR (48 CFR) 53.243 



Contract Work Authorization 

No. IN13021 

Project Entitled: Energy and Threat 

Attachment 1 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION __ /'' ~ ·-

1a. Proiect TIUe ;___ -.,=......rr,._ ..;;._ 1 b. Work Proposal Number 
... - ... 

-
Energy and Threat IN13021 

2. Headquarters Proaram Point of Contact I 

Name: Sunny Slacum Organlzalion Code: Phone: 202-586-8865 

3. Headauarters Budaet Point of Contact !3;J 

Name: Debbra Dayton Organization Code: Telephone No. 202·586-4370 

4. Resoonsible Proqram 5. Responsible Secretarial Officer ~ 

Analysis, Investigations & Office of the SCIO Office ol Energy and Threat 

6. Resoonslble Field Onianlzatlon - Ji - ·--
U S. Department of Energy, Savannah River Operations 

7a. Site and Facilltv Manaaement Contractor ~ - 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W . Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number - 9. Revision Number ry 3 '"'CJ -

IN13021 0 

10. Funds Authorized($ in thousandsllSee NOTE below) 
NOTE: Funding obligated under most current contract modification and related approved financial plan executed under contract clauses 
B-4, Obligation of Funds, and 1.53, DEAR 970.5232·4 Obligation of Funds (Dec 2000) applies. 
Budaet and Reoortlna Code: Previous: Chanae: Current: 
GD2540980 $0 171~?, '16?1~ 

$189,468.00 

11. Performance Period Covered by Funds 12. Work Start Date 13. Expected Completion Date 

From: October 1, 2012 ITo: September 30, 2013 From: Oct 1, 2012 To: Sept. 30, 2013 

14. Statement of Work (Includes attachments) 
Statement of Wor1c Pending enactment of the FY 2,013 Energy end Water AppropriaUons bill, DOE will be operating under a 
Continuing Resolution (CR) (HJ. Res. 117). Funding distribution in the Approved Funding Program (AFP) for the CR will be 48.7% of a 
s• reduction from the FY 2012 enacted. Of that amount 100% will be allotted during the CR. The AFP will be adjusted In the future, as 
necessary, to reflect the enacted appropriation (or other appropriation legislation). Additional funding restrictions may be forthcoming 
and will be reflected In future work authorizations as required. 

15. DOE Budaet Official - -
Name (tvoedl: Signature: _, Date: 
Harold K. Nielsen ~; ~-<:J. ., "'~~A,/, . 7/-;.£, _ 10/~.3/1 :Z., 
16. Contractor's Authorized Reoresentatlve - -- -
Name ltvoedl: Sianature: Date: 
John Temple (,\\ ~ 0 

, L'l" U I I .... ~C\ - /0 ,21.tt} J Z., 
17. DOE Contractlna Offlcen (or delec ated reDhM{entalive) ' J I 
Name (tvoedl : / / I Sianijltne: /1 A Date: 

Ulm Loye~?I!,~~ ; ~ ._I U~ A£-:&-/! 1 / It. /1,.1 ~Yi f JI'. ~ u"l / ---- ~ / I / fr' " / I 



Contract Work Authorization 

No. Hl-410003-13 

Attachment 2 

Project Entitled: Fuel Cell Technologies Program 



. 
U. S. DEPARTMENT OF ENERGY 

CONTRACT WORK AUTHORIZATION 

1a. Prolect Titte - 1b. Work Proposal Number 
Fuel Cell Technologles Program Hl-410003-13 

2. Headquarters eroaram Point of Contact --- - _, -
Name: Sunlta Satyapal Organization Code: EE-2H Phone: 202-586-2336 

3. Headauartera Budaet Point of Contact -
Name: Olnnls Lin Organization Code: Telephone No. 202-586-7285 

4. Rnoonslble Proaram :y; 5. Resoonslble Secretariat Officer 
omce of Energy Efficiency and Renewable Energy David Danielson 

6. Rnoonslbfe Field Oraanlzatlon - -
U.S. Department of Energy, Savannah River Operations 

7a. Site and Facllltv Manaaement Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number - - 9. Revision Number 
Hl-410003-13 0 

10. Funds Authorized CS in thousandsXSee NOTE below) 

NOTE: Funding obligated under most current contract modification and related approved financial plan executed under contract clauses 
18-4, Obligation of Funds, and 1.53, DEAR 970.5232-4 Obligation of Funds (Dec 2000) applies. 
Budaet and Reoortina Code: Previous: Chanae: Current: 
Congressional Control Point $0 $1,695,000 $1,695,000.00 
iHTOOOOOOO 
~1. Performance Period Covered by Funds 12. Work Start Date 13. Expected Completion Date 

~rom:October1,2012 ITo: September 30, 2013 From: Oct. 1, 2012 To: Sept. 30, 2013 

14. Statement of Work Clncfudes attachments! 
unding In the amount of $1,695,000.00 is authorized by the Fuel Cell Technologies Program lo perfonn work In the 

areas of: 

• Producllon & Delivery: Production of hydrogen from domestic resources with a focus on renewables and low 
carbon pathways, as well as delivery of hydrogen to meet costs of $2 lo S4 per gallon gasoline equivalent 
• Hydrogen Storage: Storage of hydrogen on vehicles with secondary emphasis on early market applications. 
i. Fuel Cells: Conversion of hydrogen and other fuels to electricity with a focus on transportation applications and 
isecondary emphasis on stationary and portable power applications. 
• Technology Validation: Technical validation of systems In real-wor1d environments. 
• Safety, Codes & Standards: Safety-related research and facllltallon of the development of model codes and 
lstanclards for widespread domestic and lntematlonal commerclallzatlon of hydrogen and fuel cell technologies. 
• Systems Analysis: Understanding the complex interactions among components, system costs, energy efficiency, 
!environmental Impacts, societal impacts, and system trade-offs. 

i- Manufacturing: Research and development of manufacturing technologies and processes lo lower the cost and 
Improve the quality of hydrogen and fuel cell systems and components. 
• Market Transformation: Accelerates the commercialization and early adoption of hydrogen and fuel cell 
technologies. 

16. DOE Budget Official -
!Name (typed): SIQnaturs: - _1 J Date: 
Harold K. Nielsen ~~~!YfJ,A_ Jo/30/J;z ~ 

16. Contractor's Authorized Recresentatlve ( { 

Name llvDedJ: Signal"· : -
Date: -

~Te'71: ~~- 11/ .r// :Z~ 
, 

'P. • 1:' ~I( c.-• -



Officer or dele 
Date: 
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Contract Work Authorization 

No. KP/W/SRl/3 

Attachment 3 

Project Entitled: Biological and Environmental Research 
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Savannah River Operations Savannah River Operations 
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8. NAME AND ADDRESS OF CONTRACTOR (No., -,, colffll)', Stoto and ZIP COdo/ (x) 9A AMENDMENT OF SOLICITATION NO. 
I-

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 98 DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A IKEN SC 298012421 

10A MODIFICATION OF CONTRACT/ORDER NO 
X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO A•~ DMENTS OF :KJUCITATluN"' 

• The abovo numbeted solieltalion is amended as set forth in Item 14. The hour and dale spectfoed for receipl of Offers Dis oxtonded. Dis ncl extended 

Offers musl acknow1adge receipl of this amendment prior lo the hour and data specified in the solicitation or as amended, by one of the following molhods: (a) By compleling 

llems 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendmenl on each copy of the offer submtttad; or (c) By 

separate letter or lalegram which includes o ruference to the solieitation and amendment numbers FAILURE OF YOUR ACKNOV\11.EOGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR ANO DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. H by 
virtue cf lhis amendment you desire to change on effet almody submitted, suc:h change may be made by telegram or letter. provided each telegram or letter makos ruforenc:e 
to the solicilalion and this amendment, and is received prior lo the opening hour ond data specified. 

12.ACCOUNTINGANOAPPROPRIATION DATA(/frequillld) Net Increase: $49,449,847.28 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A b'i1~ECRH~S~t ~l~ffJI ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as challlJ(tS in payihg olllce. 
approptialion date. etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

0 OTHER (:,pecny type ot modllicalion and autltottty) 

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Contractor I!] is net. Dis roqulred to sign this document and rotum ______ _ copies to the issuing offic:e. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (O~anized by UCF section headings, including so/icitl!bonlcontrad subject matterwha,u feasible.) 

A. The purpose of this modification is to obligate funding to CLIN 0001, (Department of 
Energy (DOE)) in accordance with SRNS FINPLAN 2. Funds in the amount of $49,449,847.28 
are hereby obligated to CLIN 0001, thereby increasing it from $4,058,423,430.08 to 
$4,107,873,277.36. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 
the total amount of funds obligated to the contract from $5,458,449,956.25 to 
$5,507,899,803.53. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
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10A. MODIFICATION OF CONTRACT/ORDER NO. 
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10B. DATED (SEE ITEM 13} 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in llem 14. The hour and date specified for receipt of Offers D Is extended. Dis not extended. 
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicilation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning ____ copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (e) By 

separate latter or telegram which includes a reference to the solicilation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. II by 
virtue of this amendment you desire to change an offer already submttted, such change may be made by telegram or letter, provided aach telegram or letter makes reference 
to the solicitation and this amendment, and is recalvad prior to the opening hour and date specified. 

12.ACCOUNTINGANDAPPROPRIATIONDATA(/fll!qui,edJ Net Increase: $1,960,034.00 

13. THIS ITEM ONLY APPLIES TO MODIRCATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. b~tEi~~~~ ~iiEri:. ISSUED PURSUANT TO: (Specify authority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

X 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
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C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authonty} 

Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Contractor l!lisnot. Dis required to sign this document and retum 0 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

A. The purpose of this modification is to obligate funding to CLIN 0001, (Department of 
Defense (DOD)) in accordance with SRNS FINPLAN 2. Funds in the amount of $1,960,034.00 
are hereby obligated to CLIN 0001, thereby increasing it from $4,107,873,277.36 to 
$4,109,833,311.36. 

B. As a result of·this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 
the total amount of funds obligated to the contract from $5,507,899,803.53 to 
$5,509,859,837.53. 

c. The contract estimated value and all other terms and conditions remain unchanged. 
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THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
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12.ACCOUNTINGANDAPPROPRIATIONDATA(/f,equillld} Net Increase: $675,111.49 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES TitE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
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A. The purpose of this modification is to obligate funding to CLIN 0001, (Reimbursable 
Work Commercial) in accordance with SRNS FINPLAN 2. Funds in the amount of $675,111.49 
are hereby obligated to CLIN 0001, thereby increasing it from $4,109,833,311.36 to 
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B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 
the total amount of funds obligated to the contract from $5,509,859,837.53 to 
$5,510,534,949.02. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
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U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Project Title 1 b. Work Proposal Number 
FY 2013 Program Guidance - Fuel Cycle Technologies NE CR for Appropriation 89X0319 

2. Headquarters Proqram Point of Contact ,= 
Name: Robert Rava Organization Code: NE-5 Telephone: 301-903-9096 

3. Headquarters Budqet Point of Contact =~ -
Name:Daphne M. Lugenbeel Organization Code: NE-34 Telephone: 301-903-2251 

4. Responsible Proaram ·- :,- ~ 5. Responsible Secretarial Officer - - - -

Office of Nuclear Energy John Herczeg 

6. Resoonsible Field Oraanization i ~,::,..., .::,--, 
lc=I. ..c:::'=-::::11-- - --

U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Manaoement Contractor - "' 7b. Contractor Point of Contact ~ 

Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Author ization Number . - u 
9. Revision Number ·-

~ 

NE CR for Appropriation 89X0319 1 

10. Funds Authorized'(See NOTE beloWJ 
NOTE: Funding obligated under most current contract modification and related approved financial plan executed under contract 
clauses 8-4, Obligation of Funds, and 1.53, DEAR 970.5232-4 Obligation of Funds (Dec 2000) applies. 

Budget and Reportino Code: Previous: Chanqe: Current: 
See attached $0 $1,755,670 $1,755,670 

11. Performance Period Covered by Funds ~ 12. Work Start Date 13. Expected Completion Date 

From: Oct. 1, 2012 ITo: Mar. 27, 2013 From: Oct. 1. 2012 To: Sept. 3(D, 2013 

~ 
14. Statement of Work (Includes attachments) "" - ~ - - J 

(See Attached) 

15. DOE-SR Program Point of Contact, ::r-i;;r• ·;;:r,;r- -- - -~ 

Name (printed): SiQnature: Date: 

:i-oHtJ ~ rJ (c'_lq / (~ OJ ctl,~- 11 / 111/ Jo/)-
16. DOE Budget Offi~ial 

• 
I c,/""' ' ' 

Name (typed): Stgn9 ture;.~ 
' - Date: 

Harold K. Nielsen -~fi~7LZ- // /l1(/2D/'}_ 
17. Contractor's Authorized Reoresentat1ve " " 
Name (tvoed): Signature: Date: 
John Temple (__ \ l\ ,-1, 0\. ID~ 11 J4/ 201z.. 
18. DOE Contractino Officer (or deleaated fo~resentative\ ' ( I 
Name (t\/ped): Siqnature: Date: 
Scott Langston --<-~ -------- \ I /2., 1 / 17---

C,,J I 
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United States Government Department of Energy 

memorandum 
1>, 11 October 10, 2012 

I.! l 'I \ I I • 

,\ 1 1 , , >I NE -5 

,1 11 11 < 1 Fiscal Year (FY) 2013 Program Guidance-Fuel Cycle Technologies (FCT) 

11, David C. Moody Il l, M anager 
Savannah River Operations Office 

This memorandum provides Office of Nuclear Energy (NE) guidance regarding FCT 

activities to be conducted by the Savannah River Site (SRS) and Savannah River 

National Laboratory (SRNL) in FY 2013. The funding provided for authorized FCT 

work scope activities performed by SRS/SRNL is _~3,583,000. This guidance is based 
on funding provided under the FY 2013 Continuing l~esolution (CR) for 

Appropriation 89X0319 and reflected in the AF58 Budget and Reporting codes for 
the October/Initial Approved Funding Program (AFP). Under th1!. 1 £P, 
aporox1mately 49% t!>'tlva~lable for obUg_a t ion whil L nd, the CR (6-months) ending 
March 27, 2013. 

The FCT work packages defin ing the authorized work scope are maintained in the 
Program Information Collection System NE (PICSNE). PICSNE will be used for all 

monthly performance reporting to Headquarters Management including, but not 

limited to the status of: Level 2 mi lestones, del iverables. cost and schedule, 
Baseline Change Proposals, and ca rryover projections. The funding allocation by 
B&R code is shown in the attached table. 

Funds covered by this guidance memorandum are not to be used for Headquarters 
programmatic support services. In addition, these funds are not to be used to hire 
support service contractors who are then used by Headquarters Federal personnel 
to perform specific tasks directed by a Federa l employee . 

. Atta~ is a _Wor~ Authorization System form consistent wi th this program 

guidance. Please obtain the appropriate signatures and return a copy of the 

completed authorization to Daphne Miss-Lugenbeel, NE-34. 

I appreciate your cooperation and support to ensure that th is program is 
successful ly carried out. The Headquarters point of contact for this work is Bob 
Rava, who can be con tacted at (301)903-9096. 

1 Attachment 

~ .Y~ 
Associa te Deputy Assistant Secretary 

for Fuel Cycle Technologies 
Office o f Nuclear Energy 



cc: M. Gonzalez, SR 
H. Gunter, SR 
Wflllam Summers, SRNL 
J. Aljayoushf, ID 
Brad Couch, INL {TIO) 
Sandra Knoll, INL (TIO) 
M. Brainard, PRC 
M. Venhuizen, ASTC 



Ft11·I C _H· l1· I el'1111ul11~il'~ 
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S:1v:11111:1 h l{in·I' Opn:11i1111s CHfi('l' 
S:1v:1111111h l{in·r Si1l'/S:l\·:11111:1h nin·r \':1 1ion:1 I l.:1h11r:1111r_, 

( SJ58J,ll00 ) 

Control Account Title 

Separations Campaign - 1.2.03 

.03 - Sigma Teams • M,nor l\ctin1cles 

.011 - Fundamental S&M / M&S 

.OS · l\dvanced Separations Process l\ltern;:i t 1ves 

.07 · Waste Form Cha ractenzat 1on 

08 · lldVilllCed Waste Form ProceSSlll(J 

U sed Fuel Disposition - 1.2.08 

.07 - ST f,eld Demonstration 

.or. DR I hermal Load Mo11<1ye111e11l I:'< Des,911 Concepts 

.05 · ST Storage ancl T1anspo1lilt1011 Lxpe11111e11ts 

.09 · OR Inventory 

. 12 DR low Level Rad,oact,ve Wilste D1spos1t,on 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

. 13 · ST Tr;insportat1on / 

. 16 · CX Storage, Transportation and D,sposill lntcrf;ice Analysis/ 

N FST Pl annin g Project - 1. 2.09 

.02 • SX Systems Analysis 

. I 2 • TR Operat ional 

Program Assessment & Coordiniltion - 1. 2.11 

.02 · Program Support 

Fuel Cycle Options - 1.2.1 2 

.OJ · L valuation and Screen ing 

.03 · ln tegr;;ted Fuel Cycle l\nalys1s ( 11 ( I\) 

.04 · Nuclear Energy Systems l\naly~•~ 

Totals 

BNR/CAM 

A.F5805 

Bruce Moyer 

Leigh Martin 

Bob Jub,n 

Wilhilm l:llert 

John v ,enna 

AFS865 

Ken Sorenson 

Kev,n McMahon 

Ken So,enson 

Kev,n McMahon 

Kevin McMahon 

Ken Sorenson 

Jo /111 Wagner 

A FS865 

John Wagner 

John Wagner 

AFS83203 

Brilcl Couch 

AF583202 

Tern, Til l\'JO 

Tem 1 la,wo 

SRNL 

$ 1,503,000 

S318,000 

S 140,000 

S200,000 

5365,000 

S480,000 

S1,225, 000 

S100,000 

S65,000 

S'100,000 

5 200,000 

5 2 10,000 

$150,000 

S 100,000 

S525,000 

$3 75,000 

SI 50,000 

S75,000 

$75,000 

$255,000 

S 75,000 

SI0S,000 

S75,0 00 

..,_,-,.r .. ., "'J 

r/'9-:.,. :~:JV 

I J : ' r , / ;] r,,,.,..-, 
, Ir- v 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
11 CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 15 PROJECT NO (If applicable} 

311 12/04/2012 13EM000448 

6 ISSUEO BY CODE 00901 7 ADMINISTERED BY (If other than Item 6} CODE 100901 

Savannah River Operations Savannah River Operations 

U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 

P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

B NAME AND ADDRESS OF CONTRACTOR (No. -· """">'· 511119 -ZIP Codi!/ (x) 9A AMENDMENT OF SOLICITATION NO 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 98 DATED (SEE ITEM 11} 

203 LAURENS ST SW 
AIKEN SC 298012421 10A MODIFICATION OF CONTRACT/ORDER NO 

X DE-AC09-08SR22470 

108 DATEO (SEE ITEM 13} 

CODE 7 98861048 FACILITY CODE 01/10/2008 

11. uu;;t 111:M ONLY APPLIEll TO l ,MEN""'""'"' Of llOUt:ITATIONll 

O Tho above numbered scliedalion is amended BS !IOI fottn in Item 14 Tho hour and date spoctfoed for receipt o1 OffOfll Dis eldendod. 0 is not eldended 
OffOfll mulll acknowtedge receipl of tlus amendment pr,or to the hour and date ,ipeaflOd in the S()jl0talion or 1111 amoncled. by one ol lhe following methods: (a) By completing 

noms a and 15. and rllll.rning ____ cop,os o1 Iha amondment; (b) By acknowledging roceipl ol lhls amendment on ll8d'I copy o1 Iha cffor subtM1ed; ot (CJ By 

sapon11e loner ot telegram which ineludos a reference lo the SOhcdation and amendment nurnbanl FAILURE OF YOUR ACKNO~EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER K by 
m11e of this amendmen1 you desae to change an cffet a!roacly :Mlbmilled, suc:h change may bo made by telogram or lotter, provided each telegram ot lettor makes reforonco 
to lhe scllCltatJOn and lhis amendnlent, and IS rec:eMld pnor IO Iha 098"'"9 hour and date ,ipeafoed 

12 ACCOUNTINGANDAPPROPRIATIONDATA(lfroquilUdJ Net Decrease: -$8, 041. 34 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSJORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A b~gE'iii:s~~ i~~Efa'f ISSUED PURSUANT TO (Specify au/horny} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ASOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office. 
approprra/ion date, eh:.} SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43103(b) 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

0 U I HER (Spooty type of moa,""""on and authenly} 

X Clause I.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Cantradot O is not. ~ IS requited lo sign lhis dOcument and return 1 copies to lhe issuing office 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Olf1t1nized by UCF section headings, includmg sc/lCltationleonlract subject matter where feaSible.) 

A. The purpose of this modification is to de-obligate American Recovery and Reinvestment 
Act (ARRA) funds in the amount of $8,041.34, in accordance with SRNS FINPLAN 4. This 
de-obligation consists of $4,020.67 in direct/indirect costs and $4,020.67 in fee. The 
de-obligation of fee funding results in the ARRA award fee pool being reduced by $4,020.67 
from $87,471,189 to $87,467,168.33. 

B. Revised WAs are attached to reflect the de-obligation in each B&R Ceiling Cost for 
Projects A, B, C, and D. 

C. The Contractor hereby releases the Government from any and all liability attributable to 
such facts or circumstances giving rise to the actions taken by and effected by this 
Continued ... 
Except as providod herein, all terms and condrtions ol lhe documont roforonced in Item 9A or 10A. as heretofore changed, remains unchanged and in lull force and affect 

NSN 7540-01-152-8070 
PrevlO\JS od4ion unusable 

15C DATE SIGNED 

12 ~6JZ. 

16C DATE SIGNED 

12/04/2012 

STANDARDFORM30(REV 10-83) 
Presctlbed by GSA 
FAR (48 CFR) 53 243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/311 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO SUPPLIES/SERVICES 

(A) (B) 

modification (modification 311). 

D. All other terms and conditions remain 
unchanged. 
FOB: Destination 

NSN 754CH>l-152°8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Spanscntd "'J GSA 
FAR (•8 CFR) 53.110 

2 



DOE O 412.1A 
4-21 -05 WORK AUTHORIZATION 

U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Project Title: 1b. Work Proposal Number (if aoolicable): 

Project A (P&R Areas) DE-AC-09-08SR22470 

2. Headquarters Program Point of Contact. 

Name: I Organization Code: Telephone No. 

3. Headquarters Budqet Point of Contact. 

Name: I Organization Code: Telephone No. 

4. Responsible Program: 5. Responsible Secretarial Officer: 

Office of Environmental Management 

6. Responsible Field Organization: 

U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Management Contractor: 7b. Contractor Point of Contact. 

Savannah River Nuclear Solutions 
Name: Telephone No. 

8. Work Authorization Number: 9. Treasury Accountin~ Symbol: 

Page 1 

ARRA-SRS-3-09-01 Rev. 13 TAS::89-09/10-0253: :TAS Recovery Project A 

10. Funds Authorized ($ in millions . Shall not exceed ceilings w/o orior written aooroval of the Contractina Officer. 
Budget and Reporting Code: Prior De-Obligation Revised Ceiling 

FD.05.11 .00.0 $ 416,711 ,472.35 $ 5,408.00 $ 416,706,064.35 

From: To: 

4/8/2009 6/30/2013 
4/8/2009 6/30/2013 

14. Statement of Work: 

No Change to Project Statement of Work 

15. Reporting Requirements (Status reports, scientific and technical information or similar): 

No Change to Reporting Requirements 

16. Work Authorization Program Official - Contractino Officer's Representative 
Name (typed): Signature: Date: 

17. DOE Budget Official. 
Name (typed): : Sigrratuqi: Date: 

Patricia Petty '" ~ ,-,, ;~ , e_ ~ ;A 
I .. r .,. ' lc7!l//Mv 

18. Contractor's Authorized Representative. t .Jl I I 
Name (typed): Signature: .. Date: 

John W. Temple 0JJv,-1w~ 12/+/20/z_ 
19. DOE Contracting Officer (or deleoated rem'esentative . ' 

, 

Name (typed): Signature: Date: 

Scott D. Langston c-$- (----- 1'2., - '-/-/1..... 

/' ) 



DOE O 412.1A 
4-21-05 WORK AUTHORIZATION 

U. :S. Ut:t-'ARI Mt:N I OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1 a. Project Title: 1b. Work Proposal Number (if applicable): 

Project B (M&D Areas) DE-AC-09-08SR22470 

2. Headquarters Program Point of Contact: 

Name: I Organization Code: Telephone No. 

3. Headquarters Budget Point of Contact. 

Name: I Organization Code: Telephone No. 

4. Responsible Program: 5. Responsible Secretarial Officer: 

Office of Environmental Management 

6. Responsible Field Organization: 

U.S. Department of Energy, Savannah River Operations 

7a. Site and Facilitv Manaqement Contractor: 7b. Contractor Point of Contact. 

Savannah River Nuclear Solutions 
Name: Telephone No. 

8. Work Authorization Number: 9. Treasury Accounting Symbol: 

Page 1 

ARRA-SRS-3-09-02 Rev. 10 TAS: :89-09/10-0253::TAS Recovery Project B 

10. Funds Authorized ($ in millions . Shall not exceed ceilings w/o prior written approval of the Contracting Officer. 
Budget and Reporting Code: Prior De-Obligation Revised Ceiling 

FD.05.12.00.0 $23,530,068.83 $60.42 $23,530,008.41 

From: To: 

4/8/2009 9/30/2011 
4/8/2009 9/30/2011 

14. Statement of Work: 

No Change to Project Statement of Work 

15. Reporting Requirements (Status reports, scientific and technical information or similar): 

No Change to Reporting Requirements 

16. Work Authorization Program Official - Contracting Officer's Representative 
Name (typed): Signature: Date: 

17. DOE Budget Official. 
Name (typed): .8lgnatl:i[e: ~ Date: 

Patricia Petty 1,) J~ ~ , L 

l / J IJ. 7 -..> Jc)-'/ 1//MJ-Z-
18. Contractor's Authorized Representative. l /) I I 
Name (typed): Signature: A V Date: 

John W. Temple 9Jk w'"loJP-iQA. !2)4-/21JJ2-
19. DOE Contracting Officer (or delegated reb(esentative . r . f 

Name (typed): Signature: Date: 

Scott D. Langston ~ ~\_--- l'l.. - ~ - I 2 
,/) -



DOEO412.1A 
4-21-05 WORK AUTHORIZATION 

U. S. ut::PARlMENl U t- ENERGY 
CONTRACT WORK AUTHORIZATION 

1 a. Project Title: 1b. Work Proposal Number (if applicable): 

Project C (Other Site Areas) DE-AC-09-08SR22470 

2. Headquarters Proqram Point of Contact. 

Name: I Organization Code: Telephone No. 

3. Headquarters Budget Point of Contact. 

Name: I Organization Code: Telephone No. 

4. Responsible Proqram: 5. Resoonsible Secretarial Officer: 

Office of Environmental Management 

6. Responsible Field Orqanization: 

U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Manaqement Contractor: 7b. Contractor Point of Contact. 

Savannah River Nuclear Solutions 
Name: Telephone No. 

8. Work Authorization Number: 9. Treasurv Accountim:1 Svmbol: 

Page 1 

ARRA-SRS-3-09-03 Rev. 9 TAS::89-09/10-0253::TAS Recovery Project C 

10. Funds Authorized ($ in millions . Shall not exceed ceilinas w/o orior written aooroval of the Contractina Officer. 
Budget and Reporting Code: Prior De-Obligation Revised Ceiling 

FD.05.13.00.0 $235,738,869.79 $454.99 $235,738,414.80 

From: To: 

4/8/2009 9/30/2011 
4/8/2009 9/30/201 1 

14. Statement of Work: 

No Change to Project Statement of Work 

15. Reportinq Requirements (Status reports, scientific and technical information or similar): 

No Change to Reporting Requirements 

16. Work Authorization Proqram Official - Contracting Officer's Reoresentative 
Name (typed): Signature: Date: 

17. DOE Budget Official 
Name (typed): Signature.:. Date: 

Patricia Petty ( ~ ( r--1 // 
/.J7,,(,,U ) ;Pit;/ U);z-, 

18. Contractor's Authorized Representative. C /} I '/ 
Name (typed): Signature: V Date: 

John W . Temple W.,-,L0~-p~ 12/4-)~12-. 
19. DOE Contracting Officer (or delegated re&resentative). 

·r 

Name (typed): Signature: Date: 

Scott D. Langston ~ - \------ 11-. -'-/-l'L 
/'l 



DOE O 412.1A 
4-21-05 WORK AUTHORIZATION 

U . ::S . IJt:~AK I Mc:N I UI"' t:NERGY 

CONTRACT WORK AUTHORIZATION 

1 a. Project Title: 1b. Work Proposal Number (if applicable): 

Project D (TRU and Solid Waste) DE-AC-09-08SR224 70 

2. Headquarters Proqram Point of Contact. 

Name: I Organization Code: Telephone No. 

3. Headquarters Budget Point of Contact. 

Name: I Organization Code: Telephone No. 

4. Responsible Proqram: 5. Responsible Secretarial Officer: 

Office of Environmental Management 

6. Responsible Field Organization: 

U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Manaqement Contractor: 7b. Contractor Point of Contact. 

Savannah River Nuclear Solutions 
Name: Telephone No. 

8. Work Authorization Number: 9. Treasury Accounting Symbol: 

Page 1 

ARRA-SRS-3-09-04 Rev. 13 TAS::89-09/10-0253::TAS Recovery Project D 

10. Funds Authorized ($ in millions . Shall not exceed ceilings w/o prior written approval of the Contracting Officer. 
Budget and Reporting Code: Prior De-Obligation Revised Ceiling 

FD.05.30.00.0 $720,201,615.20 $2,117.93 $720,199,497.27 
From: To: 

4/8/2009 12/31/2013 ,m,,,v 4/8/2009 *l31l2G4o~ 
07 / :Ii I/ :2. 0 I :3 07/31/U,(3 

14. Statement of Work: 

No Change to Project Statement of Work 

15. Reporting Requirements (Status reports, scientific and technical information or similar): 

No Change to Reporting Requirements 

16. Work Authorization Proqram Official - Contracting Officer's Representative 
Name (typed): Signature: Date: 

17. DOE Budqet Official 
Name (typed): Sig njltllre;..._ ~ Date: 

Patricia Petty ~;r,,:~ ~-HJ /~0 I ,t:o'/Z/ 
18. Contractor's Authorized Representative. ~ ( ) ( I 
Name (typed): Signature: \./ Date: 

John W. Temple c , n-w~ 7·1--ri11 I 12/4-) 20/Z. 
19. DOE ContractinQ Officer (or delegated rep(esentative). 
Name (typed): Signature: Date: 

Scott D . Langston ~- ~ /2.~ c..r--12-. 
r / 



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

13EM00052312/07/2012312

 11

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H-28, Performance-Base Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to incorporate the Performance Evaluation

Measurement Plan (PEMP), for Savannah River Recovery Act Program, Revision 6,  period

August 1, 2010 through July 31, 2013,  attached hereto.

B.  The contract estimated value and all other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Scott D. Langston

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/10/2012
Signature on File



'-MENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2 AMENDMENT/MODIFICATION NO 

313 

3 EFFECTIVE DATE 

12/10/2012 
i. ISSUED BY CODE 00901 

Savannah River Operations 
U.S. Department of Energy 
Savannah River Operations 
P.O. Box A 
Aiken SC 29802 

8 NAME ANO ADDRESS OF CONTRACTOR /No, stroat, county. stato 1111d ZIP COdeJ 

iAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
~ttn: LLOYD CLEVINGER 
!03 LAURENS ST SW 

11 CONTRACT ID CODE 

4. REQUISITION/PURCHASE REQ. NO 

13EM000538 
7. ADMINISTERED BY (If other than Item 6} 

Savannah River Operations 
U.S. Department of Energy 
Savannah River Operations 
P.O. Box A 
Aiken SC 29802 

(x) 9A AMENDMENT OF SOLICITATION NO 
>--

98 DATED (SEE ITEM 11} 

IPAGE OF PAGES 

1 I 2 r PROJECT NO (If applicable} 

CODE 100901 

1IKEN SC 298012421 
X 10A MODIFICATION OF CONTRACT/ORDER NO 

DE-AC09-08SR22470 

CODE 798861048 FACILITY CODE 

108. DATED (SEE ITEM 13} 

01/10/2008 

11. THIS ITEM uNLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[_]The above numbered sohcdat10n ,s amended as set fOlth in Item 14 The hour ond date speofted for rece,pt of Offers [] is exlsnded. U is not extended 

Offers must ad<nowledge receipt of th,s amendment prlO< to tha hour and date speofied in the solicitahon or as amended, by one of the lollow,ng methods (a) By c:omplet,ng 
IIBms 8 and 15, and returning ____ copies of the amendment; (bl By od<nowtedg,ng receipt of this omertdmertl on each copy of the offer submtlted, or (c) By 

separate loller or lelegram whidl includes e reference to the sohc,talion and amendment numbers FAILURE OF YOUR ACKNOv.11.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER II by 
v,rtue cf lh,s amendment you dos~e to chonge an offer already sul>mtlted, such changa may be made by telegram or letter, provided each telegram or let1er makes reference 
to the solicrtation and this amendment, and is received prior to the openong hour and date speofosd 

12 ACCOUNTING AND APPROPRIATION DATA(lf ,equired) Net Decrease: -$169, 400. 00 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Speafy authonty} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO IN ITEM 10A. 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (sueh as changes ,n paying office. 
appropna/iOn dale. etc.} SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b) 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

D. OTHER (Speafy type of mod,hca1,on and aulhonty} 

X Clause 1.53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Contractor [J ,snot. LxJ 1s roquirad lo s,gn this document and return 1 cop10s to the ,ssuing off,ca 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, includmg S011atal1onlcon/racl subJect matter where feasible) 

A. The purpose of this modification is to de-obligate American Recovery and Reinvestment 

Act (ARRA) funds in the amount of (-$169,400.00), in accordance with SRNS FINPLAN 5, Wind 

and l!ydropower Technologies Program, Project entitled: Wind Turbine Drivetrain Research 

and Testing. Work Authorization WW-410003-20818-10, Revision 3 is attached, hereto. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to decrease 

the total amount of funds obligated to the contract from $5,510,526,907.68 to 
$5,510,357,507.68. 

C. All other terms and conditions remain unchanged. 
Continued ... 

15C DATE SIGNED 16C. DATE SIGNED 

{/). ~ 
12~2012 

STANDARD FORM 30 (REV 10-83) 
Pr8SCl1bed by GSA 
FAR (48 CFRJ 53 243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/313 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO SUPPLIES/SERVICES 

(A) (B) 

FOB: Destination 

NSN 7S.0-01-152•8Q67 

QUANTITY UNIT UNIT PRICE 

{C) (D) (E) 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-$8) 
Sponscrod by GSA 
FAR(48CFR)S3110 

2 



DOE O412.1A 
4-21-05 

. 
-

WORK AUTHORIZATION 
u. :5. LJ!::--:::-:. I IWll:ft I ur c,. __ ._:T 

CONTRACT WORK AUTHORIZATION 

1 a. Project Title: 1 b. Work Prooosal Number (If aoollcable): 

2004580-Wind Turbine Drivetraln R&D and Testing DE-AC-09-08SR22470 

2. Headauarters Program Point of Contact 

Name: I Organization Code: Telephone No. 

3. Headauarters Budget Point of Contact. 

Name: I Organization Code: Telephone No. 

4. Responsible Program: 6. Responsible Secretarial Officer: 

Office of Energy Efficiency and Renewable Energy 

6. Responsible Field Oraanization: . 

U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Management Contractor: 7b. Contractor Point of Contact. 

Savannah River Nuclear Solutions 
Name: Telephone No. 

8. Work Authorization Number: 9. Treasurv Accountina Svmbol: 

Page 1 

WW-410003-20818-10 Rev 3 
TAS::89-09/10-0331::TAS Recovery Project Wind Turbine 
Drivetrain Research & Testing 

10. Funds Authorized ($ in millions . Shall not exceed ceilings w/o prior written aooroval of the Contracting Officer. 
Budget and Reporting Code: Prior De-Obligation Revised Ceiling 

EB2501030-05794-1004255 $1,389,600.00 $169,400.00 $1,220,100.00 

From: To: 

5/14/2010 9/30/2012 5/14/2010 9/30/2012 

14. Statement of Work: 

No Change to SOW 

16. Reportina Reauirements (Status reports, scientific and technical information or similar): 

No Change to Reporting Requirements 

16. Work Authorization Program Official - Contracting Officer's Representative 
Name (typed): Signature: Date: 

17. DOE Budget Official 
Name (typed): SiQAt!lttl(e: Date: 

Patricia Petty li>,A±~;~( ~ /1,/ c; v_A4) 1.;i/1 tJ / UI z--
18. Contractor's Authorized Representalive. '-- A , , 
Name (typed): Signature: . Date: 

John W. Temple all,1w~ 0 J 2fitJ / 2012-
19. DOE Contractina Officer (or deleaated rebl:(§sentative). . . 

Name (typed): Signature: Date: 

Scott D. Langston \ (__ - \L//() /z.~11---C. _j' 

<....) 



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901
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U.S. Department of Energy
Savannah River Operations
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Savannah River Operations
U.S. Department of Energy
Savannah River Operations
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section I, DEAR 970.5211-1 Work Authorization (May 2007)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 1

A.  The purpose of this modification is to incorporate Contract Work Authorization numbers:

1) HQTD1001, for Waste Retrieval and Closure Technologies; 2) 410003, for Packaging and

Certification Program and Packaging and Transportation Operations Support; 3) HQTD1000, for

Technical Planning, Integration and Risk Management;  4), 11C-FY13,  for SR-0011C NM

Stablization and Disposition - 2035; 5) 20-FY13,  for SR-0020 Protective Forces - Savannah

River; 6) 12-FY13, for SR-0012 SNF Stablization and Disposition; 7) 14C-FY13,  for SR

Services & Contract Interface; 8) RH031-2013-SRNS, for Classification Resource; and  9)

SR091701, for In Situ Decommissioning Technology Development and Demonstration,  attached

hereto.

B.  This modification formally incorporates the above referenced contract work

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/17/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/314

        authorization as part of the contract.   Funds
        previously allocated under FINPLANs #19, and #20
        (FY 12), and FINPLAN #1 (FY 13) by separate
        modifications.  As stated under DEAR 970.5211-1
        Work Authorization (May 2007), paragraph (b), the
        work authorization, whether issued bilaterally or
        unilaterally shall become a part of the contract.

        C.  The contract estimated value and all other
        terms and conditions remain unchanged.

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

13EM00057512/18/2012315
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $95,243,853.66

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I 53 - DEAR 970.5232-4 Obliagion of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to incorpoirate the following:

(1) Obligate funding to CLIN 0001, (Department of Energy (DOE))  in accordance with SRNS

FINPLAN 6.

(2) Incorporate 14 Work Authorization(s), Attachment 1, hereto (80 pages).

Funds in the  amount of $95,243,853.66  are hereby obligated to CLIN 0001, thereby

increasing it from  $4,109,863,311.36 to $4,205,107,165.02.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/18/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/315

        the total amount of funds obligated to the
        contract from $5,510,357,507.68 to
        %5,605,601,361.34.

        C.  The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

13EM00057512/18/2012316
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $4,327,670.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

A.  The purpose of this modification is to obligate funding to CLIN 0001, (Reimbursable

Work for Other Federal Agency (Largest Department of Defense (DOD))  in accordance with

SRNS FINPLAN 6. Funds in the  amount of $4,327,670.00  are hereby obligated to CLIN 0001,

thereby increasing it from $4,205,107,165.02 to $4,209,344,835.02.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $5,605,601,361.34 to

$5,609,929,031.34.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/18/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/316

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

13EM00057512/18/2012317
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $30,000.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001, (Reimbursable

Work for Commercial)  in accordance with SRNS FINPLAN 6. Funds in the  amount of $30,000.00

are hereby obligated to CLIN 0001, thereby increasing it from $4,209,344,835.02 to

$4,209,374,835.02.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $5,609,929,031.34 to

$5,609,959,031.34.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/18/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/317

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No Change

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901
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Savannah River Operations
U.S. Department of Energy
Savannah River Operations

13EM00061312/19/2012318
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to correct clerical error and/or administrative

oversight under Modification 315, which recurs in Paragraph 14(A) of modifications 316 and

317.  The last line of Paragraph 14(A) of each modification is hereby changed to reflect

the correct total amount obligated to CLIN 0001 as cited below (incorrect total amount

transferred for calculation of new total amount obligated, from previous funding obligation

to CLIN 0001, reference Modificaton 309):

1)  Modification 315, pargarph A, last line  is changed to read "Funds in the amount of

$95,243,853.66 are hereby obligated to CLIN 0001, thereby increasing it from

$4,110,508,422.85 to $4,205,752,276.51.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/19/2012
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/318

        2)  Modification 316, pargarph A, last line  is
        changed to read "Funds in the amount of
        $4,327,670.00 are hereby obligated to CLIN 0001,
        thereby increasing it from $4,205,752,276.51 to
        $4,210,079,946.51.

        3)  Modification 317, pargarph A, last line  is
        changed to read "Funds in the amount of
        $30,000.00 are hereby obligated to CLIN 0001,
        thereby increasing it from $4,210,079,946.51 to
        $4,210,109,946.51.

        The above changes correct clerical error and/or
        administrative error for claculation of the total
        value obligated to CLIN 0001 which caused a
        ripple effect to modifications 316 and 317.  The
        total obligtion for the contract in Paragraph
        14(B) is correct on all three (3) modifications.

        B.  The contract estimated value and all other
        terms and conditions remain unchanged.

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No Change

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

13EM00063812/20/2012319

 11

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section I, DEAR 970.5211-1 Work Authorization (May 2007)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

X

 0

A.  The purpose of this modification is to incorporate Contract Work Authorization No.

HQTD1002 for Alternative Waste Pretreatment, see attachments 1, hereto.

B.  This modification formally incorporates the above referenced contract work

authorization as part of the contract.   Funds were allocated by separate modifications in

accordance with the DOE-SR FIN PLAN 3.  As stated under DEAR 970.5211-1 Work Authorization

(May 2007), paragraph (b), the work authorization, whether issued bilaterally or

unilaterally shall become a part of the contract.

C.  The contract estimated value and all other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

12/20/2012
Signature on File



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11 CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2 AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO NO 15 PROJECT NO. (If appl,cable) 

320 01/03/2013 13EM000690 
6 ISSUED BY CODE 00901 7 ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8 NAME AND ADDRESS OF CONTRACTOR /No. -,. a,unty, State and ZIP Codo/ (x) 9A AMENDMENT OF SOLICITATION NO 
-

AVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
ttn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11) 

03 LAURENS ST SW 

s 
A 

2 
A IKEN SC 298012421 

X 
10A MODIFICATION OF CONTRACT/ORDER NO 
DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 

11. THIS ITEM CINL Y APPLIES TO AMENDMt:NTS OF SOLICIT A TICINS 

n The above numbered sohcrtallOll IS amended as sot fcnh ,n Item 14 Tho hour and date SJ)8Clfl8d for receipt of Offers O iS extencled. cl IS not extended 
Offers must acknowledge reco,pt of this amendmont pnor to the hour and date SJ)8Clfl8d III tho sohcrtabon or as amended. by one of tho followtng methods (a) By c:omplet1ng 
llems 8 and 15. and returning ____ cop,es of the amendment. (b) By acknowtedg1ng rec:e,pt of this amendment on each copy of the offer submitted. or (c) By 

separate letter or toleoram which includes a reforenca to Iha sohc,tal1on and amendmen! numbers FAILURE OF YOUR ACKNO\"A.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. II by 
w1ue of this amendment you dosire to change on olfer already submitted, such change may be made by lelegram or letter, pr011idod each tele11ram or lelter makes reference 
lo the solici1at,on and this amendment. and ,s received prior to the opening hour and date spec,118d 

12 ACCOUNTING AND APPROPRIATION DATA (If requited} 

No Change in accountng data 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A i~gEi~s~~ ii~Ef o'l ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes ,n pay,ng office, 
appropnat,on date. etc J SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43 103(b) 

X 
C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

0 OT HER ($peaty type of mod1f1cat,on and authonty) 

X Clause B-2.3 Total Available Fee (Restated ref Mod 286) 

E. IMPORTANT: Contractor [!],snot 0 is required to s,gn lhiS dOcument and return ______ 0 __ _ copies to the issu,ng office 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headmgs, 1ndudlng soliatabon,tontract subJ(ld matter where feasible) 

The purpose of this modification is to revise the Fee Table to coincide with the Contract 

Period of Performance (POP) through September 30, 2016, reference exercise of option, 

Modification No. 286, dated September 07, 2012. Accordingly, the Fee Table is realigned 

to reflect the Base Contract Period inclusive of the 38 Month POP, and restates the 
remaining options. 

See page 2, attached hereto. 

Except as provided hormn. all terms and cond1tlOlls of the document referenced ,n Item 9A or 10A, as horotofore changed, romoIns unchanged and In full force and effect 

15A NAME AND TITLE OF SIGNER (Type or print) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

158 CONTRACTOR/OFFEROR 
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James Lovett 

15C DATE SIGNED 16C DATE SIGNED 

01/03/2013 
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l. B-2.3 Total Available Fee 

DE-AC09-08-SR224 70 
Mod 320 
Page 2 o.f2 

(a) The total available fee for the base period of the contract, beginning 
August 1, 2008, inclusive of the 38 month period of performance, with 
the remaining option period (if exercised) is shown below. The total 
available fee shall be made available in accordance with Section I 
Clause entitled, DEAR 970.5215-1 "Total Available Fee: Base Fee 
Amount and Performance Fee Amount." Since the total available fee 
for each period has been established below, there will be no annual 
negotiation of total available fee at the beginning of each fiscal year as 
contemplated in paragraph (b) of the above referenced clause. 

PERFORMANCE PERIOD Total Available Fee 
Base Contract Period Inclusive of 38 

Month POP 
Au2ust 1, 2008-January 31, 2009 $10.325, 707 
February 1, 2009-September 30, 2009 $22,502,292 
October 1, 2009 - September 30, 2010 $50,354,780 
October l, 2010- September 30, 2011 $49,750,000 
October l, 2011 -September 30, 2012 $48,950,000 
October 1, 2012 - September 30, 2013 $56,035,000 
October 1, 2013 - September 30, 2014 $46,535,000 
October 1, 2014- September 30, 2015 $45,730,000 
October 1, 2015- September 30, 2016 $44,930,000 

Remainin2 Option Period 
October 1, 2016- September 30, 2017 $44,211,120 
October 1, 2017-July 31, 2018 $39,363,880 

Total Fixed and Available Fee $458,687,779 

2. All other terms and conditions remain unchanged. 



AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 

321 01/17/2013 
6. ISSUEDBY CODE 00901 
Savannah River Operations 
U.S. Department of Energy 
Savannah River Operations 
P.O. Box A 
Aiken SC 29802 

8. NAME ANO ADDRESS OF CONTRACTOR (No .• mwt, "'unty, Slalo ond ZfP eode) 

AVANNAH RIVER NUCLEAR s 
A ttn: LLOYD CLEVINGER 
203 LAURENS ST SW 

SOLUTIONS, LLC 

, 1. CONTRACTIDCOOE I PAGE OF PAGES 

1 I 1 
4. REQUISITION/PURCHASE REQ. NO. r PROJECT NO. (If applicabla) 

13EM000792 
7. ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations 
U.S. Department of Energy 
Savannah River Operations 
P.O. Box A 
Aiken SC 29802 

(x) ...._ 
9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

A IKEN SC 298012421 
10A. MODIFICATION OF CONTRACT/ORDER NO. 

X DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOUCITA TIONS 

O The above numbered solicitation is amended as setforth in Item 14. The hour and date specifl8d for receipt of Olfers Dis extended, Dis not extended. 
Offers must acknowleclge receipt of lhis amendment prior to the hour and date specified in Iha solicitation or es amended, by one of the tollawing methods: {a) By completing 
Items 8 and 15, and returning ____ copies of the amendment; (bl By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference lo the solicitation and amendment numbers. FAILURE OF YOUR ACKN01NI.EDGEMENTTO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtLJ8 Qf lhis amendment you desire to change an offer already submitted, such change may be made by telegram o, letter, provided each telegram or letter makes reference 
to Iha solicitation and lhis amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

No Change in accountng data 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes in paying office, 
approplialion data, ate.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 
E. IMPORTANT: Ccntrador Ii!:) is not. 0 is required to sign lhis document and return 0 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, induding SDlicilationlcontlBCI subject matter where feasible.) 

A. The purpose of this modification is to incorporate Contract Work Authorization No. 
HQTDl000 Rev. 1, attached hereto. 

B. The period of performance is extended to March 27, 2013. As stated under DEAR 
970.5211-1 Work Authorization (May 2007), paragraph (b), the work authorization, whether 
issued bilaterally or unilaterally shall become a part of the contract. 

C. The contract estimated value and all other terms and conditions remain unchanged. 

Except as provided herein, all terms and concl~ions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and elf ed. 

15A NAME AND TITLE OF SIGNER (Type or print) 16A. NAME ANO TmE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTORIOFFEROR 
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Previous edition unusable 

Scott D. Langston 
15C. DATE SIGNED 16C. DATE SIGNED 

01/17/2013 
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I U. S. DEPARTMENT OF ENERGY 'C:::, 

CONTRACT WORK AUTHORIZATION 

1 a. Proloct TlUo 1 b. Worl1 Proposal Numbor 

Technical Planning, Integration and Risk Management HQID10D0 

2. H1Ddnuartors Proanim Point of Contact 
Name: Slevon P. Schnelder Organlzallon Code: EM--21 Telephone: 301-903--4307 

3. Hoadauartors Buda at Point of Contact 
Name: Connie Flohr OrganlZDlion Code· EM-61 Telephone: 301-903--0393 

4. Rll!lponslblo Pnxiram 5. Rcsponslb lo Socrotarlol Officer - -
omco of Environmental Management Tracy P. Mustin 

Phone: 202-586-7709 
Routing: EM-1 

6. Re=onslblo Field OmanizaUon :,....,£ -
U.S. Department of Energy, Savannah River Operations 

7o. Sito and F.icUltv Manaaement Contractor 7b. Contractor Point of Contact 
Sava Mah River Nuclear Solutions, LLC Namo: John W . Temple Telophono No. (803) 952• 7210 I 
B. Work Authortz.1Uon Number u·· ~..-> 9. Revision Numbt?r 
HQT01000 1 

10. Fundli Authorlzod :a 
n ,is is a Net SO revision by the Program O ffice to continua funding Statcmenl ol Work. 

BudRlt and Report Ina Code: Previous: ChanQO! Current: 
EY4049110 ~ t1 I <6• v 'J !) so S185,000 

11 Porformanco Per iod Covorod by Funds 112. Work Stnn Dnte 13. Eltpected Compl etion Dato 

From: Oct 1, 2012 To: Sep: 1111: ID•B ,(l_ -~ From: Oct. 1. 2012 To. ~ Ma.r :t 7 2u13 £O f"/1..M.. l.1 l..Ol '2 
14. Statemont of Work (lncludas attachmontsl (/ -
f'l'DYlde support lo EM-21, Office of Tnnk Waste Man egemenl In lhe development and deproymenl of lechnologlcal solutions 10 EM 
deanup problems to Include support of tho Tank Waslo Technical Oevelopmcnl and Deployment Program, as well as providing a 
ledlnlcal Integration function. i.e. prov,dlng a rapid response to emergenl HQ requests and the Issuance o f report and le1:hnlcal 
reviews as needed. (See attached documentation) 

Fund Yaar Reporting Program B&R Project PBS Amount 
Enlitv ISkl 

01250 201J 41000J 1110S7G EY4049110 Oll04261 KQ.T0-1000 S 1&5.000 00 

15. DOE-SR Pro11ram Point of Contact 
11.ame (orfntadl: Siana lure: ..,. Dale: 

~ .\nc-ll.1. 3c~ lJ<'-' ?~--11. G,L/1v-- 'l,o /,3 
16. DOE Budaot Official ,I 
'wn& IMled: s1---·- · _,,,. /1 ) I , Date: 
Harold K. Nielsen //7-,~r.~ ·-f/_ J/11/13 
17. Conlrnctor's Authorized ReDrcsonmth/o I I 

Hnme thmodl: S l11naturc:~ Dalo: 
lahn Temp!e ( '-I} - ~ 

"--:r"' ,- w • 1l>J 'JI,. --1~ ....__ ,J14-/J3 
18. DOE Contractl na Officer lor doloqatod tootosontalivcl V 

/) 
I , 

Name IIVPodl: Sl11notutc: / - - Dalo: 

r~~~ l/ <'.!. • ARrc."' -;-.c.o ,J < {_)~ ~{ ),_; ~ 1/is- / 2--0 13 
I J/ _) 

I 

I ' \ I 



-- .. - ·-·-
OfflCI OJI' TANK WAS'nt & NUCLKAH MATKRIAI.S (RM-20) 
WORK AUTHORIZATION fr ASK CIIANGR RBQUIST (TCR) .. -

__ [_ 011~·112Sept~2012. I AFPChnngo~~h: I ~-2012 
·-

l'rojccl Number : JIQ'ITIJOOO 

Project Tillo: Tcchalcal PlaMlng. Integration Md Risk Management 
·sRNUPNNL ·-

( W•o Pmcessfng A,._;WP-0 
- -Slit IConlraclor: 

Coatnlet Jllumbs fr other than National Laboratory or DOB alto contractor. 

Nome of Prfncfpal lnvoalfptor: Jefl'Orfffln, Savannah Rlvor Nallonal Laboratory, (803) m.1343,Jefl'.arfffln@srnLdoo.aov 
Blll WIimarth, Sawnnah Rlwr Natloaal Lab, 803· 725-1727, b11L,Yllmarth@sml.doo.ac>v 
Reid Pebnoa, Pacific Notthw.a Nlllkmal l.abofatocy, S09-376-Sk0, reld.petonaa@pnlgov 

Name of Badgec Analyst If site: Leza Roborson, SRS. (103)952-9196, faza.robnon@n.gov 
Kathy Hams. PNNL (sot) 37S-6340, kalhy.harrla@pnl.ac-v 

·-
New BA (SK) Rcquosced Prior Funding {SK) fn Total Uncosted (SK) as or Tolal Aftflablo Fundfq(SK) lllcblma 

this PY Beglivdng or this FY thll ffll'&Olt (add ftnl 11m eollfflllll) 
. - - ·-S 260 K distributed as follows: -······· -- ·-.. SIIS K10SRNL 

SOK SOK S260K b. $15 K to PNNL 
Sllbjecl 10 ftnal appoprlatlona. . .. 

Snend Plall for Tolal Annual Fundlna (use aelual cmled fmulf for orovlous aaarton> 
111 Qaartor or PY rvQtrofP'Y 3re Qtmrtor or ,v 4"' Q11arter ofll'V PrDJtdod 11ncosted 11t 

tbetad ar1•11n 
S260K $0 K $Ok SOK SOK 

Ji'undlna Code, lTo bo Completed 1w Bud•ot Offleol 
Reportlag Objod 

Fuad Year Allotleo Enllly SGL Clau Proaram Project Amount 
--• a 

__ .,__ __ 
·-

c::""- -~'- \ -
Sbort 

To ICCOlllpllsb Ila mlufoa. DOE-BM Offlce orTank Waslo M11111gomeat (BM-21) relles on 11.,.,art toaa, the 
Ylrfous national laboralorlos such III SRNL and PNNL. 1beso labs assist BM•2 I In lhe dovelopmnt Gad DaerfptfoD of doplo)'n1en1 or tccllnologlcal 1ohtllons 10 EM cleanup problem• 10 l11cludo support or the Tank Wnsle WorkSeopo Tccl1nlcal l>cvolopmcnl and Deploymonl fn>I>) Pros,am as woll as providing a 1cclutlcaJ lalqrlllon Authorized fltncllon. I.e. providing a rapid rospo111e 10 enuqonl HQ rcqaosts 1111d lhc luulnco or rcpons and ledmlcaJ /Canged for 
mfe\VS a needed. laputfaAPP: 

Tnanaf'er S 260 K aa rollows: S 185 K 10 SRNL and S 75 K 10 PNNL subject 10 ftnal approprlallona. 

Form Revised August 3, 2012 
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~ . . . ' 

Technical Task Plan - Technical Planning, Integration and Risk Management (WP-0) 

:OS STATEMENT: 

1:M Offii:c: of Tank \Vustc Management 111mmg1.-s lhc t-;M Tank Waste Tcchnolog)' l>cvclopmcnt ;u1d Oc11loymc111 (TDD) 
imm lhnt 1.-01Kluus npplicd research and tcchnnlogy development, dcmnnstmtion and deployment. This ollicc is ch:t11crcd to 
:clio11c the radioac:tivc 111nk \\'8!1IC thal is stored ;11 the tlm .. -c major l~M sites (Hnnfonl, srts, .ind ldnho). rl1c objccli\•c of the 
•~.,111 is tn n:dncc the technical risk and 11nccrt11in1y in the l)cpnr1mcnl's tm1k wui.tc di1,1>0si1in11 projects. To reduce thos1: ,isks 
1mccr1ai111ics, 1he 11rogmr11 will provide lcchnicnl solutions where none ci.hil, improved solulions thnt cnhnncc :,,nfoty :ind 
"l!ing cmcicncy. or technical alternatives th:11 rcchu:,: pr\1~111111111:llic ri~k~ (co<1t, sd1cdnlc. or 1:ffcl.livcm:1,'I) 

E-EM will be assisted in cnnying 0111 th .. -sc: nclivith:s by the Savnnn11h ltivcr Nutionnl l.ahorntory (~l(NI.). which will 11wvidc 
~r:nmnatic support 101>01!-F.M and nssist in ntitigntintt 1c.:hnic11I nnd program1n:1tic risks. 

CHNICAL APPROACH: 

rnmary of the Approach 

~mmmatic tllSks in suppcm orll1c omcc or \\'nslc Processing include supp(lrl of the Tank Waste Tcchnicnl Dcvclopmc11111nd 
:loymcut (TOD) Program. This support includes coonJinnling 1cams of National Lnb, DUI~ staff and staO' of scJc..,1cd dlrcc:1cd 
i1111ions lo assist the development of the 1echnic11I scope lo be nccompllshcd In each n:scarch nn:n, rcconuucnding lhe 
tnr:ning organi1.a1lons and reco11m,ondlng n1,1,ropri11tc funding levels. Assess progress ,,r the performing organr1.ntlon11 nnd 
,-c rccommcnclations to HM-21 for project di11:c1iun. ·n,is nlso im:ludcs assuring lhat the lntc:rnmiunal 1nogran\ is ull~ with 
h Tcc:hnical l'rojce1 An:n. Furlhcnnon: this supponi; n.i,orllng on projccc costs nnd scb1.-d11lcs, os well n!I lhc onntrnl rq,nns .tnd 
hlighls, tec:lmlcul 1cvicws nnd other repo11S ns needed, "'-lt- the Rcp0t1 to Congress. 

:HEDULE / MILESTONES: 

cifvifi -- -- ·---· -· -· -· - - - -· - -- - - --- · ··--·-Q!lte·- ·- · 
80 -----·- __ -·---·---·-·-·----- ··--·- TBD. -·· ·-·-
--------------------- ---·-·· --·-- ·- --- ·- - ----------------------· ---- -·-------· -·•---<t--------- ---
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AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT r· CONTRACTIDCODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15' PROJECT NO. (If 11pplicable) 

322 01/18/2013 13EM000814 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (If other than I/em 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No .• -t c:ounty, stalu and ZIP Coda} (x) 9A. AMENDMENT OF SOLICITATION NO. 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER SB. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
IKEN SC 298012421 

10A MODIFICATION OF CONTRACT/ORDER NO. 
X 

A 

DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITl:M ONLY APPLIES TO AMENDMENn; OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and dale specified for receipt of Offers Dis extended, Dis nol extended. 
Offers must admowledge reoeipt of lhis amendment prior to lhe hour and date specified in lhe solicilation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning ____ copies of lhe amendment; (b) By acknowledging receipt of this amendment on each copy of lhe offer submilled; er (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue ol lhis amendment you desire lo change an offer already submitted, such change may be made by telegram or loller. provided each telegram or teller makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and dale specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If requited) 

No Change in accountng data 

CHECKONE 

X 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. r,~18Ec~~GI~ ?fe~fJ'. ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation dllte, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of mod1~cation and authority) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 
E. IMPORTANT: Contractor [!] is not. Dis required to sign lhis document and return O copies lo the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

A. The purpose of this modification is to incorporate the apporpriation and funds 
statement for funds associated with contract work authorization incorporated under 
modificatins 301, 305, 306, 314, and 319. The statement cited below is applicable for all 
contract work authorization with completion dates beyond March 27, 2013; with the exception 
of WAs with prior year funds. Reference Appropriation Act for Fiscal Year 2013: 

"Appropriations and funds made available and authority granted pursuant to this joint 
resolution shall be available until whichever of the following first occurs: (1) the 
enactment into law of an appropriation for any project or activity provided for in this 
joint resolution; (2) the enactment into law of the applicable appropriations Act for 
fiscal year 2013 without any provision for such project or activity; or (3) March 27, 2013." 
Continued ... 
Except as provided herein. all terms and condijions ol lhe document referenced in Item 9A or 1 DA, as heretofore changed, remains unchanged and in full lorc:e and effect. 

15A NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Scott D. Langston 
158. CONTRACTOR/OFFEROR 15C. DATE SIGNED 

-r: 
(Signature of pe,$C11 autllorlzod lo sign} 

16B~ATES 0. F AMERICA 

NSN 7540.01-152.a070 
Previous ed~ion unusable 
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NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

If by oversight a modification is not noted that 
incorporated a contract work authorization for FY 
2013, and the expected completion date was 
addressed for the complete period of performance, 
anticipated for the project the above statement 
is applicable, with exception to WAs with prior 
year funds. 

B. The contract estimated value and all other 
terms and conditions remain unchanged 

QUANTilY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 336 (-) 
SjlenlOfed by GSA 
FAR (48 CFR) 53.110 
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule

798861048
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Aiken SC 29802
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Savannah River Operations
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P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $33,621,029.29

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001, (Department of

Energy)  in accordance with SRNS FINPLAN 7. Funds in the  amount of $33,621,029.29  are

hereby obligated to CLIN 0001, thereby increasing it from $4,210,109,946.51 to

$4,243,730,975.80.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $5,609,959,031.34 to

$5,643,580,060.63.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Scott D. Langston

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

01/24/2013
Signature on File
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NAME OF OFFEROR OR CONTRACTOR

 2  2
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/323

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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00901
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U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901
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Savannah River Operations
U.S. Department of Energy
Savannah River Operations
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $839,259.54

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001, (Reimbursable

Work Commercial)  in accordance with SRNS FINPLAN 7. Funds in the  amount of $839,259.54

are hereby obligated to CLIN 0001, thereby increasing it from $4,243,730,975.80 to

$4,244,570,235.34.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $5,643,580,060.63 to

$5,644,419,320.17.

C.  The contract estimated value and all other terms and conditions remain unchanged

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Marie A. Garvin

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

01/24/2013
Signature on File
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC
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NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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Savannah River Operations
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Decrease: -$25,388.35

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001, (Reimbursable

Work for Other Federal Agency)  in accordance with SRNS FINPLAN 7. Funds in the  amount of

(-$25,388.35) are hereby obligated to CLIN 0001, thereby decreasing it from

$4,244,570,235.34 to $4,244,544,846.99.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to decrease

the total amount of funds obligated to the contract from $5,644,419,320.17 to

$5,644,393,931.82.

C.  The contract estimated value and all other terms and conditions remain unchanged

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Marie A. Garvin

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

01/24/2013
Signature on File
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 2  2
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC
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AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 11 CONTRACT ID CODE I PAGE OF PAGES 

1 I 1 
2 AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. r PROJECT NO. (If app!icab/8) 

326 01/30/2013 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME ANO ADDRESS OF CONTRACTOR (No.. - CDUl!ly, SlmD and ZIP Coda/ (x) 9A. AMENDMENT OF SOLICITATION NO 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 98. DATED (SEE 17EM 11) 

203 LAURENS ST SW 
A !KEN SC 298012421 

10A MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) . 
CODE 798861048 FACILITY CODE 01/10/2008 

11. THIii II cM ONL T APPLIES TO AMENDMt:Ntli OF liUUCfTA 1lON11 

D Tho above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extended, Dis not mended. 
Offm must ac:know1edgo receipt of this nmendment priOr to the hour and date specifl8d in the solicitation or as amendod, by ono of the following methods: (a) By canpleting 
Items Band 15, and re1urning ____ copies of the amendmettl; (b) Byacknowtedgingrece,ptofthisamenclmentonoochcopyof lheoffsr submitted; or(c) By 

separate lettsr or telegram which includes a referooco to the solicitatiOn and amendment numbsrs. FAILURE OF YOUR ACKNOv.\.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue or this amendment you desiJe to change an offsr already submitted, such change may bo made by telegram or leUsr. provided each telegram or lettsr makes reference 
to the solic:ilalion and this amendmen1. and is received priOr to tho 0?8"in9 hour and da1o specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If ,equillld) 

No Change in accounting data 
13. THIS ITEM ONLY APPLIES TO MODIFICA llON OF CONTRACTSIOROERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying a/lice, 
appropriaoon dale, elr:.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.11Xl(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type or modi/icalion and authority) 

X Clause B-2.3 Total Available Fee (Correct Mod 320 ref M015) 
E. IMPORTANT: Contrador 00 is not. O is required to sign this documen1 and retum O copies to tho issuing OfflCO. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (O,r,anized by UCF section headinas, including solidtaliollll:olltroct subject motterwhero teasib/8.) 

A. The purpose of this modification is to revised the Fee Table under Modification No. 
320. The Fee Table do not reflect changes mandated by Mod M015 which added a month to the 
original contract period. The first entry in the Fee Table under Performance Period should 
read "August 1, 2008 - February 28, 2009," and the second entry should read "March 1, 2009-
September 30, 2009." 

B. Page 2 of Modification No. 320, is revised to reflect the correct period of performance 
based on the extension,under Modification No. M015 see Page 2, attached hereto. 

C. All other terms and conditions remain unchanged. 

Except os provided herein, au terms and condllicns er Iha doamlont refsrenced ,n ttom 9A or 10A. as heretofore changed, remains unchanged and in full force and effect 

15A. NAME ANO TITLE OF SIGNER (Type or print) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Marie A. Garvin 
158. CONTRACTOR/OFFEROR 

-· ----·•-------------
(Slgnat,nt>l--od/olign) 

NSN 7540-01-152-8070 
Previous edttion unusable 

15C. DATE SIGNED 168. UNITED STATES OF AMERICA 16C. DATE SIGNED na~ _iL£j_g,.~ 'I /~oTConnctingO-, 
01/30/2013 

STANDARD FORM 30 (REV. 10-83) 
Prosaibod by GSA 
FAR (48 CFR) 53.243 



1. B-2.3 Total Available Fee 

DE-AC09-08-SR22470 
Mod 326 
Page 2 o/2 

(a) The total available fee for the base period of the contrac4 beginning 
August I, 2008, inclusive of the 38 month period of performance, with 
the remaining option period (if exercised) is shown below. The total 
available fee shall be made available in accordance with Section I 
Clause entitled, DEAR 970.5215-1 "Total Available Fee: Base Fee 
Amount and Performance Fee Amount." Since the total available fee 
for each period has been established below, there will be no annual 
negotiation of total available fee at the beginning of each fiscal year as 
contemplated in paragraph (b) of the above referenced clause. 

PERFORMANCE PERIOD Total Available Fee 
Base Contract Period Inclusive of 38 

Month POP 
Au2ust 1. 2008 - February 28, 2009 $10.325,707 
March 1. 2009 - September 30, 2009 $22.502,292 
October 1, 2009-September 30, 2010 $50.354, 780 
October 1, 2010-September 30, 2011 $49. 750.000 
October 1, 2011 - September 30, 2012 $48,950.000 
October 1, 2012-September 30, 2013 $56,035,000 
October 1, 2013-September 30, 2014 $46.535,000 
October 1, 2014- September 30, 2015 $45,730.000 
October 1, 2015 - September 30, 2016 $44.930,000 

Remainin2 Option Period 
October 1, 2016 - September 30, 2017 $44,211,120 
October 1, 2017 - July 31, 2018 $39,363,880 

Total Fixed and Available Fee $458,687,779 

2. All other terms and conditions remain unchanged. 



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No changes in Accounting Data
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U.S. Department of Energy
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Savannah River Operations
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Savannah River Operations
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause H-28, Performance-Based Incentives

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to incorporate Performance Evaluation Measurement

Plan (PEMP), Revision 2, for the period October 1, 2012 through September 30, 2013.

Previous edition of the FY 2013 PEMP is hereby superseded and replaced with Revision 2,

effective February 11, 2013.

B.  All other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

02/14/2013
Signature on File



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11 CONTRACT ID CODE I PAGE OF PAGES 

1 I 1 
2. AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REO NO 15 PROJECT NO. (If app/1cab!e) 

328 02/14/2013 
6 ISSUED BY CODE 00901 7. ADMINISTERED BY (If other l hDn //em 6/ CODE 100901 

Savannah River Operations Savannah River OperaLions 
U. S . Department of Energy U. S . DepartmenL of Energy 
Savannah River Operations Savannah River Ope ra tions 
P . O. Box A P . O. Box A 
Aiken SC 29802 Aiken SC 29802 

8 NAME AND ADDHESS OF CONTHACTOH /No, suoet. counly, S1>10 and ZIP Cod<!) (x) - 9A AMENDMENT OF SOLICITATION NO 

AVANNAJ! RIVER NUCLEAR SOLUTIONS , LLC 
ttn : LLOYD CLEVINGER 98. DA TED (SEE ITEM 11) 

03 LAURENS ST SW 

s 
A 

2 
A IKEN SC 298012 421 

X 
10A MODIFICATION OF CONTRACT!ORDER NO 
DE-AC09-08SR22 47 0 

100. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

[_] The above numbered sohcita110n is amendod as sot forth ,n Item 14 The Mur and dato spectfied lot receipt or Offers 0 ,s extended [1 ,s not extended 

Offers must acknawktdge receipt of lhis amendment prior to tho hour and dote spoc1fied ,n the sohc,taUon or as amondod, by one of the following methods. (a) By compteting 
Items 6 and 15. and roturmng ____ copies of tho amondmont. (b) By acknowledg.ng roceipt or lhls ameoomont on each copy or tho offer subm,ued. 0< (c) By 

separate loller Of telegram whrch rncludos a reference lo the solrcrtahon and amendment numbors. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
nm PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER II by 
wtuo of this amendment you destre to change an offer already submrtted. such chango may bo mado by tologram or loUor, prov1dod oncn tologram or letter makes reference 
to tho solicitation ond this amondmont, and is received prior to tho opening hour and date specif red 

12 ACCOUNTING AND APPROPRIATION DATA (If 1equucd) 

No Change in accounting data 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A nus CHANGE ORDER IS ISSUED PURSUANT TO (Spec,ty authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO IN ITEM 10A 

B TliE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office. 
appropnation Cf81e, OIC.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 t 03(b) 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

D OTHEH /Spco/y type of mocMcat1on and authonty) 

X Section I , DEAR 970 . 5211-1 Work Authorization (May 2007) 

E. IMP0RTANT: Con1mctor txl ,s not. 0 1s reqwred to s,gn this document and roturn O copies to the isswng o1f1ce. 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (OtgamzecJ by UCF section heaeflngs, tncluamg SOl10tauontconrrae1 subJect matter where feasible. ) 

A. The purpose of t h i s modification is to incorporate Contract Work Authorization numbers 

110003-TechSupt (or SRNL Technical Support ; and /\OP ffWW PP-FY12 , for Wind and l!ydropower 
Technologies Program, Agreement ri25716 (See actachmencs 1 and 2) , he r eto . 

B. This modi ficat ion (ormally incorporates the above referenced contract work 

authorizations as part of the contract . Fund authorizations were p r ovided under separate 
modifications under FINPLAN ~7 , FY 2013 , and FINPLAN ~18 , FY 2012 . As stated und er DEAR 

970 . 5211-1 Work Authorization (May 2007) , paragraph (b) , the work authorization , whecher 
issued bilaterally or u nilaterally s hall b ecome a part of t h e contract . 

C. The contract estimated value and all other terms and c o nditions remain unchanged . 

Except as prov,ded hore1n, a11 terms and cond111ons of the document referenced 1n Item 9A or 10A, as horetoforo changed. remains unchanged ond ,n full rorco and effect 

15A NIIME AN D TITLE OF SIGNER (Type or pnnt) 

158. CONTRACTOR/OFFEROR 

- - - - - - -------
(Sfgnatu,e of person autnotiz&a to siQnJ 

NSN 7540--0 t - 152-8070 
Previous ed1tton unusable 

15C. DATE SIGNED 

t6A NAME AND TITLE OF C/RAC'ffG OFFICER (Type or pnnt) 

Jame ovett I 
16C. DATE SIGNED 

02 /14/2013 

STANDARD FORM 30 (REV 10-63) 
PreS<:11bed by GSA 
FAR (48 CFR) 53 243 



Attachment 

1 
2 

Contract Work Authorizations 

Work Proposal Number 

110003-TechSup 
AOP #WWPP-FY12 

Project Title 

SRNL Technical Support (1 page) 
Wind and Hydropower Technical 
Program, Agreement #25716 (2 pages) 



Attachment 1 

No. 110003-TechSupp 

Project Title: SRNL Technical Support 



u. s. o e'i>11RTMENfoF MEfl"oV --
CONTRIICT WORK /\UTHORIZATIO'i 

1:1. Pro1ee1 Tlllo H,. Work P rooo,ol tlu mher 
SRNL Techn cnl 5 Ul)POII 110003•TcchSupl 

2. Hcadaullrton Pniarum Polnl ol C onu, 1 I 
Homo Olnonlr ollonlll Code Tclcohono 
~tlurecn O'Oo~ Er.:.,· 1301-!lDJ-'10311 

l. He:ldauorlors BudDCI Point of Conloer 
Homo Ornanlr o llon"1 Corle !Telephone 
Tr:,a,ywtipp EM ·G· ,J:J , .!)03-7\57 

~. Rcsoonslblo Pro~- s. R~no,,,;lblo Scero1orlnl ornccr 
Olfico ol ErMrorvnc nlal Managcmcnl Toocy I.I• ctn 

G. Rcs11on1lbl0 Fleld o ,~nlclion 
US Dop.111lnenl ol Energy, Savannah Ro·,ct Opcr•t • -, 

7;,. SIio and FoclUtv M :,n1nomcnt Conlrnc_10 1 Th. Co ntrntlor Polnl a l Conla cl I 
i5av:im.lh ~ • Nlr.Jear SoluUons . LLC N:,me John VI rcmri'c 1Tclephone No (IIOJ) g52. 7210 

a. Work Aulhart,allon tlumbor o. Re\Jl, ion Number 
410003-Tccl\SUpl 

10. Funds AulhOtl<Cd (See Nole bel'J'.'I) 
NOTE: Rclc rcn.:o Appr011m1110n Acl fe r Fr..cal Yo111 w :J ·11u1110111101t, n, ;.rltl funds m odo •~•doblo and oull1orijyg,anled pu,suanl lo II» 
olnl 1csolul-0n 1h3JJ ha avas!oblo uJ\l~ ,•,h chc•,ar of mo Iola·:.,, IJ lo• I c:c., · {I 11,c cna,111Vnl 11\IO 101101 an 0pprop111hon lcr 111YP10.ecl 

et admty prov dod lor ,n II• , 1c,,n1 rasalut11>n. 12) Iha 011,,clmcnl ,11:, ,, .,., cl u• • app' : oll!o • pp,opr ot,an, /\cl tor r,sal \'Co< 20I J wrthoul 
/l"Y provision for :u:h pro;KI or aw-,rr. or (J) M>rch 21 201 . TI • so:trobu: "'b-1 II c Pro-;;,•m 011,cc lun:1s lo cor\l'nue funding 
Slllkmcnt o/ Work 

Dola llud got 11nd Rcpon lno Pr0Jcc1 Vohtc Ptcvlou, : Ch•ngc : Currant: 
Cnd..- I 

- .a EYIIMQ10K J07~ s n.c to oo 
....... 8 EYl1010K .:202 S 5?.0t0.00 I 

Dtc.. 1 EYll1M110K <10 74 S :o.otO IIO ' tan 4 EYI04110K .:-07-1 s .is 000 oo I 

an. -I EYB04910K J 202 ~ ,~ cco 00 s 165,000.0ll 

It. Porformanco Period COYCtl)d lly Funt!~ (Sec nOTE 111 12. Work Storl Dalo pJ, E• 11cc1a d f omplallon Dato 
8lodi 10) 
~rom: 101112012 IT• a1~0:ag• i , 3 / L -, / r~ r,on, 10 1 7012 !To olJ-ie'!'~t!! -'-,. / 'L"") /J? 
14. 5 1:ltament o l Worl< llnc ludn :,1t:,cllmo111SI . 

I 
The Offrco ot Enw onmen\11 Comp ,:i.n~ a ull'cr :i:: l'lt S~•,J,1W1 R , a , IIJ ' cn)l l ab:••t,:ry 10 rromlo ,upporl commanl reso!ul!an and 
updo1es lo lho 1ochn,c:11 s1ondords. ou ::e:. nn~ o·c: r ,~ c •~o,·~r r,,, lor r,011 ,;~u~rcc to• c.-, NRC 11\CII ~nd olhct exlt tl\lll deve'.opm1nts 
!NI cwld Impact lhc o rder: .ind dcvc'• P ,,~, lo 3::a•c1. -~.-• ..-, . ,,.,. en h • .,, c•tc·•, ~- .-c1,p,.~,., to,~ lc chnrc.il 111 ndtrds. g u:dc•. 
3ndordcr. Add•l'0113Uy. lhe01fice o! Envrronmcnl~I c.;cr.,pt ••c~' ,., .•. : <. 1r • ~J•.,•nJh R •CI Nil c•:,I bor.110 ,YIO PIO'~ lechllicl 
1,uppctt as nctdt d \0 odetc1s \\"alto ma1a;cmcn1 :...,c: :,t.., .. .. J :• :- ~:.,r~•t:, "- . .. .. ..>rd rre, ~, c. .... n,mc l: on rcgubtory .at.tiV.t.e., ond 
'c~w· LFRG rotated dovr opmont, ho,,, oAJe,n:it c ,.::,., .·:u ".nr.. •,.rr ,·t rr.-, ,:• * ' . ,.. r'fl:"~".l: ,..n , .. , mp/ementJl•cn ol 11\t up~a\c lo 
DO E Order 435.1. :ind oart.0112te n o:-d ~,o, c ob• , ' r g: 'er l I llu n,~, • •• 

15. DOE· S R Prnnrom Polnl o r Contact I 
N;Jmc lcr.n1cd1: IS,ar~lurc: J"\ !Dote t 

Patrick R. Jackson f t'"- .1. - '.{ 'l7 lt ... - -L"-- I 01/29/13 
1G. OOE,SR Field Butlnal Olflclol V I 
l'\mlN', ( IYDC(JJ! I S lon.~c# ~ ~ . .,; IOntc, I 
Herold K. Nrcl, c n l'U, - L', ,x--;,., ,;// I I/J.l/13 
17. Comrocto,·1 Aulho,llod Rapro,;c nl~llw ( , I I 

NJmc u..-,: 15 .nMILJC IOJlc, 
John T emp&o M ~{'/,--r .Id~ ~T I ,il./11/11 
1a.. DOE ContRcttnn omc:ar 10, dalen:u on ranr0Eo111:un,r1 
Nlmo IIVOCd l. IS n ,-..,iu,(' - 10.,,. 
Stoll LDng• lon -->c) . 2.-f-/LI il I . 

SRNL J ~nunry Tcf.h Supporl.xls. 
I o l 1 



Attachment 2 

No. AOP #WWPP-FY12 

Project Title: Wind and Hydropower Technologies, 
Program Agreement #25716 



. . 
CONTRACT WORK AUTHORIZATION 

'A;fetmll\t 

, 



FED 12-213B SEP 

Eleetronically signed by Jose Zayas 

fdc52c39·909e-4866·b377-d5754ccb29aa 
Program Manager: Zayas, Joso 
Site Officer. 

Laboratory/Contractor. 
Contracting Officer. 

MEMORANDUM FOR: Terry Michalske, Savannah River Nuclear Solutions 
Savannah River National Laboratory (SRNL) 

SUBJECT: FY 20 I 2 Wind and Hydropower Technologies Program Funding for Savannah River National 
Laboratory (SRNL) 

In accordance with the approved Energy Efficiency and Renewable Energy Wind and Hydropower 
Technologies•Program FY 2012 spend plan, funding has been planned for obligation and expenditure in 
accordance with program guidance as indicated below. Required changes can be completed via an 
Agreement Funds Transfer coordinated in the Corporate Planning System (CPS). The laboratory receiving 
the funds detailed in this letter will be responsible for reporting all funding obligations and cost to 
headquarters. The laboratory recipient must maintain obligations and cost data at the agreement level, and 
the data must be made available to Energy Efficiency and Renewable Energy. 

PROGRAM GUIDANCE: 

Funding Summary 

B&Rcode BA (S) 

EB250 IO I 0-05450-1004253 $413,000.00 

Funding Action # 40538 (Regular, Operating), HQ POC: Derby, Michael R. , Field POC: Nichols, Ralph 

Agreement/solicitation ID & Title B&RCode Funding Amount 

Agreement #-25716 - WE I.I Wind Turbine EB250 IO I 0-05450-1004253 $250,000.00 
Testing Facilities (SRNL) 
-

Description of Work: Agreement: 25716; WE I. I Wind Turbine Testing Facilit_ies (SRNL) 

SRNL will support Clemson University in the development of the 15MW Hardware in the Loop Grid 

Simulator project by assisting with the control system and data acquisition architecture and real time digital 
simulator specification and design: 

•Control system architecture, specification (SRNL and Clemson) 

•Real Time Digital Simulator specification and manufacturer interface (SRNL and Clemson) 

•Data acquisition system design and specification (SRNL) 

•Control system mockup and programming (SRNL) 

•IT technical support to ensure cyber and data security (SRNL) 

•Software/Hardware design of the interface between the RTDS and the Power Amplification System (SRNL) 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT , , . CONTRACT ID CODE I PAGE OF PAGES 

1 I 1 
2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DA-rE 4 REQUISITION/PURCHASE REQ. NO Is PROJECT NO /If appl,cable/ 

329 02/15/2013 13EM001024 
6 ISSUED BY CODE 00901 7 ADMINISTERED BY (If o/her than Item 6) CODE 100901 

savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8 NAME AND ADDRESS OF CONTRACTOR /No. -- ocunty, Stato and ZIP CodoJ (x) 9A AMENDMENT OF SOLICITATION NO -
AVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
ttn: LLOYD CLEVINGER 9B DATED (SEE ITEM 11) 

03 LAURENS ST SW 

s 
A 

2 
A IKEN SC 298012421 

X 
10A MODIFICATION OF CONTRACT/ORDER NO 
DE-AC09-08SR22470 

10B DATED (SEE ITEM 13) 

CODE 798861048 FACllllY CODE 01/10/2008 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATION$ 

[J The above nwnbered solicrtation ,s amended as 581 forth ,n ttem 14 The hour and date spocdoed for receipt of Offers n IS extonded. [J IS not extended 

Offers must acl<nowl8dg8 receipt of this amendment pnor to the hout and date spec,fl8d ,n the solicrta~cn or as amended. by one of the following methods (a) By complet,ng 

Items 8 and 15. and returning ____ cop,as of the amendment. (b) By acknow1edg,ng receipt of this amendment on each copy of the offer submllled: or (c) By 

separate letter or telogram which includes a ref1nence to the sohe1tat1on and amendmam numbers FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
vor1ue of this amondment you desire to chango an offer already submitted, such change may be made by telegram or letter. provided each telegram or letter makes reference 
to the solicrtat1on and this amendment, and 1s received prior to the opening hour and date specd,ed 

12 ACCOUNTING AND APPROPRIATION DATA /If required) Net Increase: $960,248.22 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A iwgEi~~~~ ii~rn: ISSUED PURSUANT TO (Spec,ly authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES {such as changes ,n pay,ng office. 
appropnatlOtl dale, ere J SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43 1~b) 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

D OTHER (Spec,ly type of mod1/1cat1on and authonty) 

X Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Contractor [x] 1s not [-:: 1s requ11od to sign th,s documen1 and relurn O copies to the 1ssu,ng off,ce 

14 DESCRIPTION OF AMENDMENT/MODIFICATION {O(fJan,zed by UCF section headings 1nc/udlng so/1c,tat,onlconlract sub}8Ct matter where feas,bie) 

A. The purpose of this modification is to obligate funding to CLIN 0001 (Department of 

Energy), in accordance with SRNS FINPLAN 8. Funds in the amount of $960,248.22 are hereby 

obligated to CLIN 0001, thereby increasing it from $4,244,544,846.99 to $4,245,505,095.21. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 

the total amount of funds obligated to the contract from $5,644,393,931.82 to 

$5,645,354,180.04. 

C. The contract estimated value and all other terms and conditions remain unchanged. 

FOB: Destination 

Except as provided herein, all terms and conditions of the document roferonced ,n ltom 9A or 10A as horotofore changed_ remains unchanged and'" full force and effect 

15A NAME AND TITLE OF SIGNER (Type or pnnl) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or pnnt) 

Angela S. Morton 

158 CONTRACTOR/OFFEROR 

(5,gnatute ol pe,scn aurttonzod ,o s,g,,J 

NSN 7540-01-152-8070 
Previous edition unusable 

15C DATE SIGNED 

16~Ev~-~--

16C DATE SIGNED 

02/1:>/2013 
/5,gnaturo 01 CotttroctJng om-, 

STANDARD FORM 30 (REV 10-83) 
Ptoscr1bod by GSA 
FAR (48 CFR) 53.243 
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Savannah River Operations 
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 
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11 CONTRACT 10 CODE 

4 REQUISITION/PURCHASE REQ NO 

13EM001024 
7. ADMINISTERED BY (If other than //em 6) 

Savannah River Operations 
U.S. Department of Energy 
Savannah River Operations 
P.O. Box A 
Aiken SC 29802 

(x) 9A AMENDMENT OF SOLICITATION NO. 
,--

98 DATED (SEE ITEM 11) 

I 
PAGE OF PAGES 

1 I 2 
15 PROJECT NO. (If appltcable) 

CODE 100901 

AIKEN SC 298012421 
X 10A MODIFICATION OF CONTRACT/ORDER NO. 

DE-AC09-08SR22470 

CODE 798861048 FACILITY CODE 

108 DATED (SEE ITEM 13) 

01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

LJ The above numbered solJCdat,on Is amended as sot forth ,n Item 14 The hour and dale specified for receipl of Offe,s t] IS extended. LJ IS net extended. 

Offers must acknowledge receipt of this amendment prior to the hour ond dote spec1f1ed en the solccilat1on or as amended. by one of the followcng methods (a) By comploling 

Items 8 and 15. and returning ____ copies of the amendment. (b) By acknow1edg1ng rocecpt of ttus amendment on each copy of the offer submrttod, or (c) By 

separale letter or telegram which includes a reference to lhe sohCltalion and amendment numbers FAILURE OF YOUR ACKNOINI.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
v,rtue of this amendment you doscre to change an offer already subm1Hod, such change may be made by telogram or latter, provided each telegram or letter makes reference 
to the solicitot,cn and this amendment. and Is receoved prlOf to the opening hour and dato speolled 

12 ACCOUNTINGANDAPPROPRIATIONOATA(lfrequ,recl) Net Increase: $3,115,977.68 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Speedy authOnty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes m pay,ng olhce, 
approptiat,on date. etc) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43 103(b) 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

D OTHER (Spec,ty type of mod,fica/Jon and authonty) 

X Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Contractor ii] Is not. [1 ,s required lo sign this documenl and retum O copces lo tho issuing office 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF sectcon headings. including sc/1atat1onlcontract subject matter where feasible.) 

A. The purpose of this modification is to obligate funding to CLIN 0001 (Reimbursable Work 
Commercial), in accordance with SRNS FINPLAN 8. Funds in the amount of $3,115,977.68 are 
hereby obligated to CLIN 0001, thereby increasing it from $4,245,505,095.21 to 
$4,248,621,072.89. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 

the total amount of funds obligated to the contract from $5,645,354,180.04 to 

$5,648,470,157.72. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
Continued ... 
Except as provtdod herein, all terms and condrtIons of lhe documenl referenced In ttam 9A o, 1 OA, as heretofore changed, remains unchanged and in full force and effecl 

15A NAME ANO TITLE OF SIGNER (Type or pnnt) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or pnntJ 

Angela S. Morton 

158 CONTRACTOR/OFFEROR 15C OATE SIGNED 

NSN 7540-01-152-8070 
P rovious edrt1011 unusable 

16C DATE SIGNED 1v:TED STATES OF AMERICA 

- -~ (? ~ 02/15/2013 
t5,grnltute ol Contromng Olfiootl 

STANDARD FORM 30 (REV 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53 243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/330 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO. SUPPLIES/SERVICES 

(A) (BJ 

FOB: Destination 

NSN 7~0-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(CJ (D) (E) 

AGE OF 

2 2 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4•861 
Sponsored by GSA 
FAR (4BCFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT , 1. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4. REQUISITION/PURCHASE REO NO 15 PROJECT NO (II ap{iicable/ 

331 02/19/2013 13EM001024 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (II other lhlln Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONlRACTOR /No .• - e<>unty, State lllld ZJP Coda/ (X) 9A AMENDMENT OF SOLICITATION NO 

-
AVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
ttn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11/ 

03 LAURENS ST SW 

s 
A 

2 
A !KEN SC 298012421 

X 
10A MODIFICATION OF CONTRACT/ORDER NO. 
DE-AC09-08SR22470 

10B DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11, "'" 11cm un"T Krru,;.:, IU 11;;:,Ut~u""'"''"""'""' 

=-The above numborod solicrtot,on is amendod as set forth in Item 14. The hour and date spoc,f1od for receipl of Offers ~: ,s exlended. i ·: is not extended. 
Offers musl acknowledge receipt of this amendmenl prior to the hour and date specified in the solieilation or as amended, by one of lhe following methods. (o) By completing 
Items 8 and 15. and returning ____ cop,es of tho amendment; (b) By aduiowlodging rece,pt of lhis amendment on eaeh copy of the offer submllled; or (c) By 

separate letter or telegram wnlCh orn:!udes o referenco to the solic!Ult,on and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR ANO DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to Chonge an off or already submrtted, sueh Change moy be made by lelegram or letter, provided eaeh telegram or letter makes referonco 
to the solicitation and this amendment. and is received prior lo tho opening hour and date spec,fied 

12 ACCOUNTINGANDAPPROPRIATIONDATA(ff,equ,,vd/ Net Decrease: -$212, 007 .10 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A ~~ECRH~~~ ii~E~o~ ISSUED PURSUANT TO: (Specify authonty} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONlRACT 

B THE ABOVE NUMBERED CONlRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (sueh as Changes in paying office. 
appropnat,on date, etc.} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b). 

C. tHIS SUPPLt:MENTAL AGREEMENT I:; ENTER!:D INTO PUR:;UANT TO AUTHORITY OF 

U VI ncR (l>pecl/y type Or mQamC8/TOn 8nQ /Ju/tton/y) 

X Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 
E. IMPORTANT: Contrador is not • ,s requorod lo sign lh,s documenl and rotum 1 copies lo the ,sswng off,ce 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including sc/icitationlcontract subject matter where le11sible.) 

A. The purpose of this modification is to incorporate a net de-obligate of funds to CLIN 
0001, in the amount of (-$212,007.10), in accordance with SRNS FINPLAN 8 as cited below: 

1) Department of Defense $38,883.97 
2) Department of Home Land Security (-$188,678.62) 
3) Departement of Justice (-$62,212.45) 

Funds in the amount of (-$212,007.10) are hereby de-obligated from CLIN 0001, thereby 
decreasing it from $4,248,621,072.89 to $4,248,409,065.79. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
Continued ... 
Except as ptOYodod herein, all tenns and cond~,ons of tho document referenced on Item 9A or 10A. as heretofore changod, remains unchanged and ,n lull fon:e and effect. 

15A NAME AND TITLE OF SIGNER (Type or pnnl} John W. Temple. IJtrecior 16A NAME ANO TITLE OF CONTRACTING OFFICER (Type or print/ 

Contracts ovett 

,. 
(SignatoJtO 0 

Prev,ous edrtion unusable 

16C. DATE SIGNED 

02/19/2013 

A DARO FORM 30 (REV. 10-83) 
rescribed by GSA 

FAR (48 CFR) 53.243 



REFERENCE NO OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR224 70/331 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

and Price/Cost, paragraph B, entitled "Obligation 
of Funds," is hereby revised to decrease the 
total amount of funds obligated to the contract 
from $5,648,470,157.72 to $5,648,258,150.62. 

C. The contract estimated value and all other 
terms and conditions remain unchanged. 
FOB: Destination 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AGE OF 

2 2 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Spontored by GSA 
FAR (•8 CFR) $3 110 



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

No change to accounting data

798861048
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Aiken SC 29802
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U.S. Department of Energy
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Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section I, DEAR 970.5211-1 Work Authorization (May 2007)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to revised Modification 322.  Paragraph A, second

line as read, "The statement cited below is applicable for all contract work authorizations

with completion dates beyond March 27, 2013; with the exception of WAs with prior year

funds," is hereby changed to read "The statement cited below is applicable for all contract

work authorizations with completion dates beyond March 27, 2013, with the exception of WAs

issued by NNSA and/or with prior year funds.

B.  The contract estimated value and all other terms and condition remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

02/19/2013
Signature on File



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT r· CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. r- PROJECT NO. (If applicable) 

333 02/19/2013 
6 ISSUEDBY CODE 00901 7. ADMINISTERED BY (If other than I/em 6) CODE !00901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (Nil, slreel, ccuniy, Slato anct ZIP Code} (x) 9A. AMENDMENT OF SOLICITATION NO. 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A IKEN SC 298012421 10A. MODIFICATION OF CONTRACT/ORDER NO. 

X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. IMl<>IICM ONLY ........ ,c .. TO Of liOUClI><uw,.~ 

' I Tha above numbered solicitalion is amended as set forth in Item 14. The hour and date spectfied for receipt of Offers :-1 is extended, L J is not extended. 
Offars must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items B and 15, end returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

saparate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. llby 
virtue cl this amendment you desire to change an offer already submitted. such change may be made by telegram or latter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to Iha opening hour and dale specified. 

12. ACCOUNTING AND APPROPRIATION DATA(lfrequired) 

No change in the accounting and appropriation data 

CHECK ONE 

X 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. ri'~l8E~~~~ ?r~~ErJ:> ISSUED PURSUANT TO: (Specify authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (sue/I as changes in paying office, 
appropriation dale, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 103(b). 

C. THIS SUPPLEMl:NTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

u. uTHER (;;peary type or moamcat1on ana autnonty) 

DEAR 970.5243-1 Changes (Dec 2000) 
E. IMPORTANT: Contractor x_; is required to sign this document and return -----..... 1~- copies to lhe issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitalionlcontracl subject matter where feasible.) 

A. The purpose of this modification is to incorporate Clause H-68, Report and Approval 
Requirements for Conference Related Activities, into Contract No. DE-AC09-08SR22470, as 
prescribed in the Department of Energy Memorandum "Updated Guidance on Conference-Related 
Activies and Spending." Clause H-68 is set forth on page 2 of 2 herein. 

B. All other terms and conditions remain unchanged. 

·:.US,i st: 3 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 OA, as heretofore changed. remains unchanged and in full force and affect. 

15A. NAME AND TITLE OF SIGNER (Type or Piinl)c Cl , II 1 SA NAME AND TITLE OF CONTRACTING OFFICER (Type Of print) 
L. • evmeer 
Manager, Co~tracts 

Previous edition unusable 

( t. -~-t.GMIQ,.,,. z:. .. m, t .;w 

1SC. DATE SIGNED 

z/ts/1J 

.J.J:U.t. 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53 243 

. . :;;:oo;:c;:. . z .&@C&G½.e.,m..:m:w;;m10.'t<.'W. , exwzxe:o:o. ec.o.z.n t t , ... ,,;;;;;;;:;:;n:;::;,;:::;a;;, .e . :;;.aw_ . it.t.W.BlW 



Contract No. DE-AC09-08SR22470 
MOD No. 333 
Page 2 of 2 

H-68 REPORT AND APPROVAL REQUIREMENTS FOR CONFERENCE RELATED ACTIVITIES 

The contractor is required to report and obtain approval from the contracting officer before 
incurring any costs associated with conference related activities. Conference expenses are 
defined as follows: 

Conference expenses are defined as all direct and indirect conferences cost paid by the 
Government, whether paid directly by agencies or reimbursed by agencies to contractors, 
travelers or others associated with the conference, but do not include funds paid under Federal 
grants to grantees. Conference expenses Include any associated authorized travel and per diem 
expenses, rental of rooms for official business, audiovisual use, light refreshments, registration 
fees, ground transportation, and other expenses as defined by the Federal Travel Regulations 
{FTR). All outlays for conference preparation and planning should be Included, but employee 
time for conference preparation should not be included. The FTR provides some examples of 
direct and indirect conference costs included within conference expenses. See 41 CFR 301-74.2. 
Conference expenses should be net of any fees or revenue received by the agency or contractor 
through the conference. 



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Schedule
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section I, DEAR 970.5211-1 Work Authorization (May 2007)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

X

 0

A.  The purpose of this modification is to incorporate Contract Work Authorization number

89X0319 - FY 2013 Program Guidance - Fuel Cycle Technologies (See attachment 1), hereto.

B.  This modification formally incorporates the above referenced contract work

authorizations as part of the contract.   Fund authorizations were provided under separate

modification under FINPLAN #1, FY 2013.  As stated under DEAR 970.5211-1 Work Authorization

(May 2007), paragraph (b), the work authorization, whether issued bilaterally or

unilaterally shall become a part of the contract.

C.  The contract estimated value and all other terms and conditions remain unchanged.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Marie A. Garvin

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

02/25/2013
Signature on File



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11 CONTRACT 10 CODE I
PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 

335 

3. EFFECTIVE DATE 

02/26/2013 

4 REQUISITION/PURCHASE REQ. NO l5 PROJECT NO. (If applicable} 

6 ISSUEOBY CODE 00901 7 ADMINISTERED BY (If other than Item 6) 

Savannah River Operations 
U.S. Department of Energy 
Savannah River Operations 
P.O. Box A 

CODE 100901 

Savannah River Operations 
U.S. Department of Energy 
Savannah River Operations 
P.O. Box A 
Aiken SC 29802 

8 NAME AND ADDRESS OF CONTRACTOR (No._,. county, Sla/o and ZIP Codo/ 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 
203 LAURENS ST SW 
AIKEN SC 298012421 

CODE 798861048 FACILITY CODE 

Aiken SC 29802 

(x) 9A AMENDMENT OF SOLICITATION NO. 

-
98 DATED (SEE ITEM 11) 

X 10A MODIFICATION OF CONTRACT/ORDER NO 
DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

01/10/2008 

11. TillS ITEMONLT APPLIES TO AM1:I111MEN1:.OF SOLICITATIONS 

[J The abOve numbered scl1Crtat10n 1s amended as set fo111l ,n llom 14 The hour and date specified for receipt of Offers DIS extended. n ,s not extended 

Offers must acknowledge reco1pt of this amendment prior to the hour and dale specified in the sot1c,tat1cn or as amended. by one of the following methods (a) By completing 
Items e and 15. and return,ng ____ copies of the amendment, (b) By acknowledging receipt of this amendment an eaeh copy of the offer submdted. or (c) By 

separate letter or telegram which 1nciudos a rofBrent;e to the sohcitat,on and amendment numbers FAILURE OF YOUR ACKNOIM.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER II by 
virtue of this amendment you desire 10 change an offer already submitted. such change may be made by telegram or letter. provided each telegram or letter makes reference 
to the sot1Crtat1on and lh1s amondment. and 1s received pnor to !he opening hour and data specd1ed 

12. ACCOUNTING AND APPROPRIATION DATA /If required} 

No Change to accounting data 
13. TillS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO IN ITEM 10A 

8 THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES /Sueh 8$ Changes ,n pay,ng office, 
appropnat,on date. etc J SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103{b) 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF· 

D OTHER (Speofy type ol modl~c.itron and authOnty) 

Section I, DEAR 970.5211-1 Work Authorization (May 2007) 

E. IMPORTANT: Contractor [i I 1s not. D 1s requcred to sign this document and rotum ______ _ copies to the issuing off1co 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Of!Jantzed by UCF section headings. mdurfrng so/iatatronleontrad sub}8C1 matter where /eas,ble) 

A. The purpose of this modification is to incorporate Contract Work Authorization numbers: 

1) SR071103, for Risk Management Review & Assessment-D&D Design Guidance; 2) SCW-0052, for 

Collaborative Research: The Importance of Organo-lodate & lodate in lodine-127, 129 

Speciation, Mobility, & Microbial Activity in Groundwater at DOE Sites; 3) HQl00l-0-SR, for 

Energy Employees Occupational Illness Compensation Program (EEOICPA); 4), SCW-0091, for 

Fate of Uranium During Transport Across the Groundwater-Surface Water Interface; and 5) 

SR071801-2-13, for Attenuation-Based Remedies for the Subsurface Applied Field Research 

Initiative at SR, attached hereto. 

B. This modification formally incorporates the above referenced contract work 
authorization as part of the contract. 
Continued ... 

Funds were previously allocated under FINPLANs #2, 

Except as provided herein. all terms and cond1t,ons of the document referenced 1n Item 9A or 10A, as heretororo Changed, rema,ns unehanged and 1n lull force and affect 

15A. NAME AND TITLE OF SIGNER /Type or pnnt) 16A NAME AND TITLE OF CONTRACTING OFFICER /Type or pnnt) 

158 CONTRACTORIOFFEROR 

NSN 7540-01-152,8070 
Prev,ous ooaion unusable 

15C DATE SIGNED 16C DATE SIGNED 

02/26/2013 

STANDARD FORM 30 (REV 10·83) 
Prescnbed by GSA 
FAR (48 CFR) 53 243 



REFERENCE NO. OF' ,MENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/335 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(Bl 

#7 and #8 (FY 13) by separate modifications. As 
stated under DEAR 970.5211-1 Work Authorization 
(May 2007), paragraph (bl, the work 
authorization, whether issued bilaterally or 
unilaterally shall become a part of the contract. 

C. The contract estimated value and all other 
terms and conditions remain unchanged. 

NSN 75'~1-152-8067 

QUANTITY UNIT 

(Cl (D} 
UNIT PRICE 

(E} 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4•86) 
SpcnS<>red by GSA 
FAR (48 CFR) 53.110 

2 



Contract Work Authorizations 

Project Title Number Pages 

1) Risk Management Review & 
Assessment-D&D Design Guidance SR071103 1 

2)Collaborate Research: The Importance 
Of Organo-lodate & Iodate in lodine-127, 
129 Speciation, Mobility & Microbial 
Activity in Groundwater at DOE Sites SCW-0052 2 

3) Energy Employees Occupational 
Illness Compensation Program (EEOICPA) HQl00l-0-SR 5 

4) Fate of Uranium During Transport Across 
The Groundwater-Surface Water Interface SCW-0091 1 

5) Attenuation-Based Remedies for the ¼(t~'D 
Subsurface Applied Field Research CfYV ·o~9-' 
Initiative at SR SR0718<j,2-13 4 



Attachment 1 

Project Title: Risk Management Review & Assessment-D&D Design Guidance 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION -. 

1a. Project TIUe 1b. Work Prooosal Number 
Risk Management Review & Assessment-D&D Design SR071103 
Guidance 

2. Headauarters Proaram Point of Contact - - - ~-- - -
Name: Gary Peterson Organtzation Code: EM-21 Phone: 301-903-1619 

E-mail: gary .peterson@em.doe.aov 
3. Headauarters Budaet Point of Contact ~. -:;-'. 
Name: Jeffrey McMIiian Organization Code: EM-61 Telephone: 301-903-7701 

E-mail: leffrev.mcmillan@em.doe.aov 
il. Resoonalble Proaram -':!O 6. Resoonsible Secretarial Officer - - -
Office of Environmental Management Tracy P. Muslin 

6. Responsible Field Ol"Qanizatlon _ ~ ?=:.=;-S :-=_~. , -.. n-:_ ~ --- -
U.S. Department or Energy, Savannah River Operations 

7a. Site and Facllltv Manaaement Contractor :;--.-. 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number '~,-C,:~~~ ~~ 9. Revision Number ---- -
SR071103 0 

10. Funds Authorized m 

Transfer or funds Is between to projects; but within the same Budget & Reporting code EY4049130 

TCR: Previous: Chanae: Current: 
SR071203 $ 310.00 $ (310.001 $ . 
SR071103 · $ . s 310.00 $ 310.00 
11. Performance Period Covered by Funds ~ ~ 12. Work Start Date 13. Expected Completion Date 

,. ~ 

From: Oct 1. 2012 ITo: September 30, 2013 From: Oct. 1, 2012 To: Sept. 30, 2013 

14. Statement of Work (Includes attachments I -= ,._ --= ~-
Complete development of D&D design guidance. 

15. DOE-SR Proaram Point of Contact ~:..~~ ~=- ~.,_ ... 'Sy- • 
Name (orintedl: Sionature: Date: 

Patrick R. Jackson [~ .. ,~ .... ,... ...... ,J February 20, 2013 

16. DOE Budaet Official ...,.., -. 
Name (tvoed): SionatU(e:..,, Date: 
Harold K. Nielsen ¾ .. :--,%?;~ :L;jl/13 
17. Contractor's Authorized Reoresentattve - .:... 
Name (tvoed): Sianature:"' Date: 
John Temple ( -\_/J - ~_n"Y\ n I 2 21/ r3 ,,.,.. yr I 
18. DOE Contractlna Officer for delACated mmesentative) V I I 

~ ·-•-

Name (printed): Sionature: Date: 
Scott Langston &< "2/2/ /;,!_ 

0 I 



Attachment 2 

Project Title: Collaborate Research:The Importance of Organo -Iodate & Iodate in 
lodine-127, 129 Speciation, Mobility & Microbial Activity in 
Groundwater at DOE Sites 



U. 8. DEPARTMt:NT OF-·-··-. 
CONTRACT WORK AUTHORIZATION 

1L.,.'--Tltla 1b. Work Pro_.l Nwnber 
colabotative Research: ma Importance of Organo-lodale & SCW-OOS2 
laclala In lodlna-127, 129 Speclatlon, Mobility, & MICl'Dbial 
Acllvllv In Graundwatar at DOE Sites 
11!. Hea Point of Cont.11ct 
Name: Sharlene Weatherwax Otganlzatlon Cade: SC-23 Telephone: 301-903-3251 

s. Hea Bu11m1t Point of Contact 
Name: Liu Yost Organization Code: SC-41.2 Telephone: 301-903-2310 

I, Rftnnnalbla llrnnram I. Ruaonslble RAeretartal Offtcer 
office of Science Patricia Detlmer, Deputy Dlntclor for Science Pragrama 

•• e Fltld On111.nlzaUon 
U.S. Olpaltment of Energy. Savannah River Operations 

ra. Slbl and FacJIHv u.naaa-t Contractor 7b. Cnntractor Point of Contact 
SaVIMah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

1, Woltc Aualorlzatlon Number 8. Revision Number 
5CW-ocJ52 0 

10. Funds Aulllorlzllcl 1818 NDTE below) 
NOTE Refafence Appropriation Act for Rscal Year 2013: •Approprfatlons and funds made avaDable and aulhorlty granlad pursuant 
ID 1lus folnt raolutlon shall be evanable untD whichever of Iha following first occurs: (1) lhe enaelment Into law .of an appropriation for 
any projecl or activity provfded for In this Joint reaolutlon; (2) the enactment Into law of lhe applicable appropriations Act far fllcaJ yur 
2013 without any provision for such project or activity: or (3) March 27, 2013. Thia Is a dlabibutlon by the Pragram Office funds to 
c:anllnua funcfng Statement of Work. The attached budget detaD and program comments relate to the January AFP recantJy 
---~:....: to the Chief Flnanclal Officer by the Biological and EnvlrcnmantaJ Resean:h program. In accordance with DOE Order 
412.fa, the currant FY 2013 Work Authorization far the Management and Operating (M&.O) contract with tNt Savannah River Nuclear 
,_ , LLC. ccntlnuu lo cover funding through Iha February AFP. 

11Ud..t and Re-rtlna Code: Pntvlou•!... Chan-: CUmtnt: 
1tP170203 f--c ft>3ci 

--c;. $18,639 
BrJ 

11, Performance Period Covered by Funds (See NOTE In 12. Work Start Date 13. Expected Completion Data 
Blau. 10} 
From: Oct. 1, 2012 To: Sep 30. 2013 From: Oct. 1, 2012 To: Sep 30, 2013 

1'- BlalllmefttofWork Uncludea allachmenlll 
i:unc1s redinlcted from prior year uncoated balancea within Envlranmental Remediation to support prqect SCW-oo52 to c:cntlnua 
~ Statement of Work. 

Year B&R Project Amount 

FY2007 KP1302 SCW-G044 C8378J 
FY2009 KP110401 8CW-oot1 Cffl7) 
FY2G09 KP1&0401 SCW-G044 C1478) 
FY2007 KP170203 8CW-G091 8378 
FY2009 KP170203 SCW-0081 10283 



Dale 
~14. 2013 

Date. 

~ 2( 13 

Date: 

2 21 /';> 

SCW-0052-2-13 



~ 
I 

Attachment 3 

Project Title: Energy Employees Occupational Illness Compensation Program 
(EEOICPA) 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1 a. Project Tille 1b. Work Procosal Number 
Energy Employees Occupational Illness Compensation HQ1001-0-SR 
Program (EEOICPA) 

2. Headquarters Prot:iram Point of Contact 
Name: Greg Lewis Organization Code: HS-14 Phone: 202-586-2784 

3. Headauarters Budaet Point of Contact 
Name: Debra James Organization Code: HS-10 Telephone No. 301-983-3465 

4. Responsible Proaram - - 5. Responsible Secretarial Officer 
Office of Health, Safety, and Security Stephen Kirchhoff 

6. Responslble Fleld Oraanlzallon 
U.S. Department of Energy, Savannah River Operations 

7a. Site and Facllltv Manaaement Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Revision Number 
HQ1001-0-SR 1 

10. Funds Authorized (See NOTE below) 

NOTE: Reference Appropriation Act for Fiscal Year 2013: "Appropriations and funds made available and authority granted pursuant to 
this joint resolution shall be available until whichever of the following first occurs: (1) the enactment Into law of an appropriation for any 
project or activity provided for in this joint resolution; (2) the enactment Into law of the appllcable appropriations Act for fiscal year 2013 
!Without any provision for such project or activity; or (3) March 27, 2013. This Is a distribution by the Program Office lo continue funding 
Statement or Work. 

Date Budget and Reporting 
r~,.~• 

Previous: Change: Current: 

Oct HQ1001000 s 125.000.00 s . 
Jan HQ1001000 s 100.000.00 s 225 000.00 
11. Performance Period Covered by Funds (See NOTE i n 12. Work Start Date 13. Expected Completion Date 
Block 10) 
From: October 1, 2012 'To: September 30, 2013 From: Oct. 1, 2012 To: Sept. 30, 2013 

14. Statement of Work (Includes attachments) 

The funding provided through this financial plan Is to be used lo conduct the following work tasks to implement EEOICPA. including 
claims under both Subtitle Band Subtitle E of the EEOICPA. These tasks Include: 
1) Perform lhe work necessary to complete Employment Verifications requested by DOL for the EEOICPA SubUtle B program. 
2) Perform the work necessary to provide radiation dose records requested by NIOSH as pert of the EEOICPA SubUlle B program. 
3) Perform the work necessary to complete Document AcquisiUon Request (DAR) requested by DOL as part of the EEOICPA Sublllle E 
J)fogram. 

14) Perform other necessary EEOICPA related records work as needed. 
5) Maintain local records lo track the activities conducted under EEOICPA. 

FY 2013 DELIVERABLES: 

By Iha 15th of each month provide monthly reports that Include the number of records requests received. number completed and cost 
per request for each of the three types of requests. This report should be sent to: 
• HS-14 (Greg Lewis), 
• HS-10 Budget Contact (Jeanette Yarrington) 
• HS-81 Budget Contact (Debra James) 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Pro'ect TIiie 1b. Work Pro osal Number 
Energy Employees Occupational Illness Compensation 
Program (EEOICPA) 

15. DOE-SR Pro ram Point of Contact 
Name rinted : SI 

17. Contractor's Authorized Re 

Name 
Jim Lovett 

HQ1001-0· SR 

Date: 

Date: 

Date: 

r 



@ Department of Energy 
Washinuruu. OC 2058.~ 

Januan. l. ~ll 

MEMORANDUM FOR OR. I>,\ \'I! MOODY 
MANAOfiR 
SAVANNAH RIVER OPERATIONS OFFICE 

FROM: STEPH~ A. KIRCHHOFF 
DIRl:CTOR 
OFFIC'E OF RESOURCE MANAOEM 
OFFICE OF HEAL TH. SAFF.TY AND SECURITY 

SUBJECT: January FY l0IJ Approved Funding Proumm 

1he anachcd ,vark autllom.utfon ~ consistent with chaflses made in Ibo January 2013 financial 
plans. As lllllad in L>OE Order 41 :?. I. ,~ authorizalions ore to be isaucd/m,ised when there is 
• dmnae in lirndin1 or pn)ltl'llm p11idance. 

Plasc n.1um a~- oftbc sill"'°" "'n au1h\lriai1it111 u, rhc OPfl'Tlprintc I lcadquatten budpa 
poln1-ol'-con11et listed 11n tlh: ,u~rl. 11uahari1.11km. To.: •iSJ11.'II (and n:tumcd) wen authorization is 
wriuen documentaaion 1hu1 P"-"'icf"'l' Ilk? Haclquancrs pl\,gnam ananagur willt conflnnalion that 
1rl1ISfem:d funds were rcceh·al. wurk acc.-eptc.-d. nml 1t.: c:O'on will p~lQ.W as lfJdc:d. 

We appreciate )'OUr assill&UlCI: and 1111ppon in Qffl)'ing out die \\'ork Authorization S)'Stem. 
Please camacl me lf)'Ou him: any questions on lOl-586-3373. lfyoursalfha anyquesaionsar 
probloals. plrm COllUICI lhe 1pp1opsiate budgel poiat-of-comact listed on lhe wade au1harimlloa. 

AIIIChmcal: 
2013-HS-2001036. Rev. I 

CC \V/anachmcnt: 
Elibeno Segulno1. SR 
Rachel Zou. SR 
H. Kriss Nielsen. SR 
Paukia Pell). SR 

®·· 



Pref eel Number. 2013-HS-2001038 

WORK AUTHORIZATION 

U.S. DEPARTMENT OF ENERGY 

1. INITIATOR(&): 

-~?""o..,.u,.111•01----• 
Pat Wot1h!nglon ~ HS-10 301-903-6926 

2. PROJECT TlllE: Energy Employees Occupallcnal Illness Compensation Program (EEOICPA) AC: 

3. RESPONSIBLE PROGRAM SECRETARIAL OFFICE: Office ofHeallh, Sal'ely, and Security ---------------------------
4. RESPONSIBLE FIELD OFFICE: Savannah Rhler ----------------------------
5. M & 0 CONTRACTOR NAME: Savannah River/ 410225 / 410225 (SR· SRO) 

8. WORK AUTHORIZATION NO: HQ1001 • 0 • SR -------------
7. FUNDS HEREBY AUTHORIZED (WHOLE DOLLARS) 

B&R PIGgnlffl ORG Transaction Type Rev. 

HQ1001000 3184701 HS-10 Fund Prqec:t from BIR 0 

H01001000 3184701 HS-10 Fund Ptofect from B&R 1 

TOTAL BUDGET AUTHORITY: $225.000.00 

TOTAL BUDGET OUTlAY: $225,000.00 

Date Budget = Authorlly 

10/112012 $125,000.00 $125,000.00 

1/112013 $100,000.00 $100,000.00 

8. PERFORMANCE PERIOD COVERED BY FUNDS: 

9. WORK START DATE: 10/1/2012 

FROM: 10/112012 TO: DQQ/2013 

10. EXPECTED COMPLETION DATE: Df2 

11. FUTURE FUNDING PLANNED: To Be Qelerrnl[JEld 

12. WORKAUTHORIZED: 
See 8llaClled Statement ofWofk. 

13. WORK AUTHORIZATION OFFICIAL: 

14. OPERATIONS OFFICE OFFICIAL: 

1V18l201211:05:29AM 



.. 
WAS Project No.: 2013-HS-2001036 

Laboratory/Contractor: The Savannah River Site (CID#: 410225} 

Laboratory/Contractor Contact: Regina Price Phone: 803-952-6288 

HS Program Contact: Greg Lewis Org: HS-14 Phone: 202-586-2784 

OVERALL PROJECT GOAUOBJECTIVE: 

The Energy Employees Occupational Illness Compensation Program Act of 2000 (EEOICPA) 
establishes a program to provide compensation to current and former employees of the 
Department of Energy (DOE), its contractors and subcontractors, companies that provided 
beryllium to DOE, and atomic weapons employers (AWE's). Under EEOICPA, DOE is 
required to verify employment histories, provide medical records, and provide radiation dose 
records and other information pertinent to National Institute for Occupational Safety and 
Health (NIOSH) radiation dose reconstruction and Department of Labor (DOL) Subtitle B and 
Subtitle E case preparation for anyone who applies for compensation under EEOICPA. 

FUNDING FOR THE FOLLOWING ACTIVITIES: 

The funding provided through this financial plan is to be used to conduct the following work 
tasks to implement EEOICPA. including claims under both Subtide B and Subtitle E of the 
EEOICP A. These tasks include: 

I) Perform the work necessary to complete Employment Verifications requested by DOL for 
the EEOICPA Subtitle B program. 

• Work with corporate entities or unions to verify employment of former site workers. 
• Complete all necessary claims forms associated with the request. 
• Research and retrieve records needed to complete claims forms. 
• Complete declassification, as needed, of records required for the processing of claims 

forms. 

2) Perform the work necessary to provide radiation dose records requested by NIOSH as part 
of the EEOICPA Subtitle B program. 

• Complete and sign off on all necessary claims forms associated with the request. 
• Research and retrieve records needed to complete claims forms. 
• Complete declassification, as needed, of records required for the processing of claims 

forms. 

3) Perform the work necessary to complete Document Acquisition Request (DAR) requested 
by DOL as part of the EEOICPA Subtitle E program. 

• Complete and sign off on all necessary claims forms associated with the request. 
• Research and retrieve records needed to complete claims forms. 



WAS Project No.: 20l3-HS-2001036 

• Complete declassification, as needed, of records required for the processing of claims 
forms. 

4} Perform other necessary EEOICPA related records work as needed. 

S) Maintain local records to track the activities conducted under EEOICPA. 

FY 2013 DELIVERABLES: 

Provide monthly reports that include the 
number of records requests received, 
number completed and cost per request for 
each of the three types of requests. This 
repon should be sent to: 
• HS-14 (Greg Lewis), 
• HS- t 0 Budget Contact (Jeanette 

Yarrington) 
• HS-81 Budget Contact (Debra James). 

DATES: 

ts"' of the following month 

FY 2013 FUNDING FOR JANUARY FINANCIAL PLAN: 
$100,000 



Attachment 4 

Project Title: Fate of Uranium During Transport Across the Groundwater-Surface 
Water Interface 



U.S. DEPARTMENT OF ENERGY 
CONTRACT WORI< AUTHORIZATION 

1a. Prefect Title 1 b. Work Prooosnl Number 
Fate of UrnniLim During Transport /\cross lhe Groundwater- SCW-0091 
Surface Waler Interface 

2. Hcadouartcrs Prociram Point of Contact 
Name: Sharlene Weatherwax Organization Code: SC-23 Telephone: 301-903-3251 

3. Headouartcrs BudQct Point of Contact 
Name: Lisa Yost Organiza1,on Code· SC--11 .2 Telephone: 301-903-2310 

4. Rcsoonsible Pro(Jrarn 5. Rcsoonsiblc Secretarial Oflicer 
o mce or Science Pntricia Del1mer, Deputy Director for Science Programs 

6. Resoonslblc Field Orqaniz:itlon 
U.S. Department of Energy, Savannah River Operations 

7a. Site and Facllltv Manaoement Contrnctor 71J. Contractor Point of Cont~ct 
Savannah River Nuclear Solutions. LLC Momc: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Revision Number 
SCW-0091 0 

10. Funds Authorized (See NOTE below) 
NOTE: Reference Appropriation Act for Fiscal Year 2013: "/\pproprlmions .ind funds made available nn:J authorily granted pursuan1 
lo thls joint resolution shall be available until whichever of the iollov.ong first occurs : (1) the enactment inio law of an appropriation for 
any project or activity provided for in this joint resolulion: (2) the enactmenl into law of the applicable appropriations Acl for fiscal ;-car 
2013 v,i lhout any provision for such project or aclivity: or (3) March 27. 2013. This is a distribulion by the Program Ollice funds to 
continue funding Statement of Work. The at:act1ed budge I detail anu program comments relate to 111e January AFP recently submiltcd 
to the Chief Financial Officer by the 8iolog1cat and E~v,ronmental Research ;:iro£ram. In accordance v~th DOE Order 412.la. the 
current FY 2013 Work Authorization for the M.inagcmcnt and Opcrn t,ng (~l&O) contract \'/ilh the Savannah River Nuclear Solutions, 
LLC, conlinues ta cover funding through the JanLiary AFP. 

Budnct and Rcllortlnn Code: Previous: Ch,,noe: I Current: 
KP170203 so $18,039 IS18.639 

11. Performance Period Covered by Funds (Sec NOTE in 12. Work Stnrt Dntc 13. Expected Completion Dntc 
Block 10) 
From: Oct. 1, 2012 To: Sep 30. 2013 From: Oct. 1. 2012 To: Sep 30. 2013 

14. Statement of Work (Includes nttnchmcnts) 
Funds redirected from prior year t.:ncos\ed balances williin Environmental Remediation 10 support project SCW-0091 to co,ntinuc 
funding Statement or Work. 

Yeor B&R Project Amount 

FY2007 f<P1302 SCW-0044 (8376) 

FY2009 KPl 50401 SCW-0052 (4787) 

FY2009 l(P150401 SCW-004~ (5476) 

FY2007 l(P170203 SCW-0091 837G 

FY2009 KP170203 SCW-0091 10263 

15. DOE-SR Prooram Point of Contact 
Name (printed): Siqnalurc: I\ Date: I 

Patrick R. Jackson r~f- '} ri/_\1,-~ 01/29/13 
16. DOE Bud• ct Officl:il V 
Name (typed): Siqnaiurc;/ Date: 
Harold K. Nielsen l?4i:r<0f,~J1 //3!/)3 
17. Contractor 's Authorized Rcnresentntive ( I I 
Name (tvoedl: Sianatur~ Date: 
John Temple ~r½, Ar.: ~~ J'Wt c2../.2.1 f I] 
18. DOE Contrncllnn Officer for deice ated renrcs c11t:itive) /r 
Name (typed): Sianalure. V 

D:ile: 
Scolt Langston ~-\ ~ /;J;).,_ /1 ? - CJ 

{ 



Attachment 5 

Project Title: Attenuation-Based Remedies for the Subsurface Applied Field 
Research Initiative at SR 



u. 8. -- ... "''"''-"' gf EN11;KliT 
CONTRACT WORK AUTHORIZATION 

1L ~ Tltl9 1b. Work "Number 
A.ttanuaUon-Based Remedies for the Subsurface Applied Field 
:Reiean:h lnltia11ve at Savannah River 

:r. H1ta111nuartars Pmanun Point of Contact 
Name amani-ttonal Coda Twmhone 
Grover Chamberlain EM-12 301.903.7248 

3. He1Utaua1tam Budaet Point of Contact 
Name Oraanlzatlonal Code Tel8Dhone 
Jeffrey McMIOan EM-61 301.903.7701 

1. RN-1- Praaram I. ·--nslbre s-nttar1a1 Officer 
Environmental Management M. GIibertson 

II. Ible Field Omanlzatl-
U.S. Department of Energy, Savannah River Operations 

FL Sita and Facflltv Ma Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

1. Work Authorization NHfflhAr 9. Revision NU111bAr 
SRO71801-2-13 0 

10. Funda ••"""limd fSee NOTE baNNR 
NOTE: Reference Appropriation Act fer Flscal Year 2013; "Appropriations and funds made avallable and authority granted pursuant to 
~Is Joint resolullon shall be available until Whichever of the foll owing first occurs: (1) the enactment Into law of an appropriation for any 
,reject or activity provided for In this Joint resolution; (2) the enactment Into law of the applicable appropriations Act for fiscal year 2013 
iwtlhcut any provision for such project or acllvlty; or (3) March 27, 2013. 

Budget and Reporting Code: Previous: Change: Cunent: 
l:Y4049110 $ 115,062.37 $0.00 s 115,062.37 

11 Perfonnance Period CoveNd.., Funds 12. Work &ran oat• 13. Cnn1.,letfonl>ate 
10/1/2012 13/27/2013 10/1/2012 3/27/2013 

14. Stallment of Work flncludes attaclvnentsl 
Taak 1: Enhanced Attenuation of Uranium and -a by Humlc Acid 
Pilot field-scale tests and opUmlzatlcn of this technology to move this technical approach from baalc aclenca to actual field deployment 
and regulatory acceptance. 
Task 2: Develop Sttategyfrom SOMERS wlPNNL 
SRNL pat1 leipatlon en the SClentlllc Opportunities fer Monitoring Environmental Remediation Sites (SOMERS) team to deVelop 
Improved strategies for monitoring subsurface groundwater contamination. 
Task 3: Road map for End Points wlPNNL 
SRNL participation on the DOE·EM Roadmap team that Is tasked with defining technically defensible end states, syatems·based 
remediation approaches and aystema-baaed monitoring strategies that Include closure solutlona that are cost-eftecllve, sustainable, and 
protective of public health and natural 
rascun:ea at DOE sites. 
Task 4: Management of the Technical Assistance Proaram 
Management ofthe technical a11lstance program lncludlng helping site problem holders to develop technical needs atataments, 
~ladlon of the technical experts, contracting of non-SRNL participants, management of the team meeting, and preparation of the 
~nlcal aaalstanca team report 
Note: Period of perf0m1ance for ttus work scope ends Sentamber 30.2013. 

SR071801-2-13a.xlsx 1of2 



Year B&RCode Project Amount 

2006 EY4049110 0003925 $ 2,984.79 

2007 EY4049110 0003925 $ 2,871.76 

2009 EY4049110 0003925 s 89,437.70 

2011 EY4049110 0003925 s 19,768.12 

2006 EY40491 10 0001774 $ (2,984.79) 

2007 EY4049110 0003945 $ (2,871.76) 

2009 EY4049110 0003962 $ (77,205.53) 

2011 EY4049110 0003958 $ (19,768.12) 

2009 EY4049110 0003970 $ (12,232.17) 

15. DOE-SR Prnnram Point of Contact 
Name l orlntedl: Sianature: Date. 
Patrick R . Jackson [ APPROVED , J ,,,~It.,...., ... ,, ... ,.. »fJ February 20 / 2013 

18. DOE-SR Field Budoet Offlclal 
Name lhmedl: Sianalure: /2" - .,~ Date: 
Harold K. Nielsen I~~ .~, ~ ~/4,£_ a_/ 2 1 /;l~ 
17. Contractor's Authorized Renresentatlve I w I I 

Name thmed\: Sianalure: Date: 
John Temple c_; ' J - .11 .-"'\ I 2/21/13 a:::;,r- ,, .. '.FY'-. -
18. DOE Contractlna Officer for del..,,ated re tlvel , I , 
Name lhmed): Sianalure: Date: 
Scott Langston ~-<----- 1,, } '2-I // J 

C/ . 

SR071801-2-13a.xlsx 2 of 2 



B!ock 10 
B&R Code Previous Change= New BA Current=TAC 
EY4049110 $115,062.37 $0.00 $115,062.37 

Block 14 Statement of Work 

ApprYear B&RCode Project Amount 
2006 EY4049110 0003925 $2,984.79 
2007 EY4049110 0003925 $2,871.76 
2009 EY4049110 0003925 $89,437.70 
2011 EV4049110 0003925 $19,768.12 
2006 EV4049110 0001774 ($2,984.79) 
2007 EY4049110 0003945 ($2,871.76) 
2009 EY4049110 0003962 . ($77,205.53) 
2011 EY4049110 0003958 ($19,768.12) 
2009 EY4049110 0003970 ($12,232.17) 

Funds redirected from prior year uncosted balances within B&R EY4049110 
to support proJect 0003925 to continue funding Statement of Work. 



Funding Codes 

- - ·- ... 
Reporting Object 

Site Fund Year Alloctce Entltv SGL Class Proaam l'roJect Amount 
SRNL 01250 2006 36 410003 61000000 25400 1110676 0003925 2.985 
SRNL 01250 . 2007 36 410003 61000000 25400 1110676 0003925 2.871 
SltNL 01250 2009 36 410003 61000000 25400 1110676 000392.S 89.437 

~ SRNL 01250 2011 36 410003 61000000 25400 1110676 000392.S 1'.768 
SRNL 01250 2006 36 410003 61000000 25400 1110676 0001714 -2,985 
SltNL 01250 2001 36 410003 61000000 25400 1110676 0003945 -2,871 
SRNL 01250 2009 36 410003 61000000 25400 1110676 0003962 •77,'2.0S /J~~ . . 

SRNL 01250 2011 36 410003 61000000 2S400 1110676 0003951 -1'1.761 '/'F( 
SRNL 01250 2009 36 410003 61000000 25400 1110676 0003970 -12,232, 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2 AMENDMENT/MODIFICATION NO. 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 15 PROJECT NO (II app/icable) 

336 03/07/2013 
6 ISSUED BY CODE 00901 7 ADMINISTERED BY (II other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 

Aiken SC 29802 Aiken SC 29802 

8 NAME AND ADDRESS OF CONTRACTOR /No. stroet. county. Stille and ZIP Cod>/ (x) 9A AMENDMENT OF SOLICITATION NO 
>--

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 9B DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A IKEN SC 298012421 

10A MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 

11. ntls ITEM ONLY APPLIES To AMENDMl:NTS OF SOLICITATIONS 

nThe above numbered solicitot,on is amended as set lorlh in 11am 14. The hour and date specified for reco,pl of 0ff8fs [l,s exlended. Dis not extended 

OffEtrS must acknowledge reco,pt cl \hos amendment prcot to the hour and date specrfoed en lho soliCltat1011 01 as amended. by one of the lollowcng methods (a) By complelcng 
Items 8 and 15. and retum,ng ____ cop,os of the amendment. (b) By ac:knOwledg,ng receipt of this amendment on each copy of the offer submitted. 01 (c) By 

separate lellar or telegram whtch includes a relerenco to the sohcrtatcon and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue cl lh,s amendment yoo desire to change an offer already submrtled. such change may bo made by telegram or letter, pr0111ded each telegram or letter makes refe,ence 
to the sahcrtat1011 and this amendment. and Is rece!V8d prcot to the opening hour and date spoc,foed 

12 ACCOUNTING ANO APPROPRIATION OATA(II ,uqu1rod) 

No Change to accounting data. 
13. ntlS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO IN ITEM 10A 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes ,n paying office. 
appropnat,on date. etc/ SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43 103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF· 

D OTHER (Specify type of mod1hcat1on and aulhonty) 

Section I, DEAR 970.5211-1 Work Authorization (May 2007) 

E. IMPORTANT: Cor11racIor [x) is not. D ,s required to scgn this document and return ______ _ copies to the <Ssu,ng office 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF sect,on headings, including sa/1citalionleontrael subject matter where feasible) 

A. The purpose of this modification is to incorporate the following: 

11 Contract Work Authorization No. SR071801, Project Title: Center for Sustainable 

Groundwater & Soil Remediation at SRS (incl Attentuation-Based Remedies for the Subsurface 

Applied Field Research Initiative at Savannah River, attachment 1, hereto. 

2) Reference Modification 335, the revisions cited below are incorporated: 

(a) Replace Contract Work Authorization SCW-0052, with attachment 2, hereto. Block 

14, project number pin and ink change to reflect project No. as read "SCW-0091," changed to 
read "SCW-0052," and 

(b) Replace the cover sheet/index page for contract work authorizations to correct 
Continued ... 
Except as prov,ded here,n, all \arms and cond,I,ons of tho document roforencod ,n ttem 9A or 10A, as herolclore cl'langed, rema,ns uncl'langed and in full force and effect 

15A NAME AND TITLE OF SIGNER /Type or print) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or pnnt) 

15B CONTRACTOR/OFFEROR 

/Slgnat""1 01,.,,..,, aulhoflzod /0 s,gn/ 

NSN 7540-01-152-8070 
Previous ed1110n unusable 

15C. DATE SIGNED 16C DATE SIGNED 

03/07/2013 

STANDARD FORM 30 (REV. 10·83) 
Presa1bed by GSA 
FAR (48 CFR) 53 243 



REFERENCE NO OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/336 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO 

(Al 
SUPPLIES/SERVICES 

{Bl 

clerical errors, attachment 3, hereto. 

B. This modification formally incorporates the 
above referenced contract work authorization as 
part of the contract. Funds were previously 
allocated under FINPLANs #7, FY 13 by separate 
modification. As stated under DEAR 970.5211-1 
Work Authorization {May 2007), paragraph (b), the 
work authorization, whether issued bilaterally or 
unilaterally shall become a part of the contract. 

C. The contract estimated value and all other 
terms and conditions remain unchanged. 

NSN 7540-01-152-8007 

QUANTITY UNIT 

(Cl (Dl 
UNIT PRICE 

(E) 

AGE OF 

2 2 

AMOUNT 

(Fl 

OPTIONAL FORM 336 (f-ll8) 
Sponsored t,y GSA 
FAR (48 CFR) 53 110 



Attachment 1 

Contract Work Authorization No. SR071801 
Project Title: Center for Sustainable Groundwater & Soil Remediation at SRS 

(incl Attenuation-Base Remedies for the Subsurface Applied 
Field Research Initiative at Savannah River) 



U. S. DEPARTMENT OF ENERGY 

I CONTRACT WORK AUTHORIZATION 

1..-
ta. Proioct TIiie l1b. Work Prooosal Number 
Cooter for Sustainablo Groundwater & S01I Remediation at SRS SR071801 I 

I 
(incl Attentuatlon-Bascd Remedies for the Subsurface Applied 
Field Research lnruat.ive at Savannah River) 

2. Hoadauartors ProQram Point of Contact -
Grover Chamberla'n EM-12 301 .903.7248 

3. Hoadouarters BudQel Point or Contact 
~ 

-
Jeffrey McMIiian EM-61 301 903 7701 

~. Rosoonslble Prooram 5. Rosoonslblo Secrotanat Officer -
Office or Environmental Management Mark GIibertson. DAS Site Restoration 

6. Rosoonslble Field Oraanization ~1.- s~-,.,..,. 
US. Department of Energy. Savannah River Operations 

I 
I 

7a. SIie and Facilitv Mana~omonl Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions. LLC Name John W Temple Telephone No (803) 952- 7210 

8. Work Authorizati.on Number :::::r- • . 9 . Revision Number -~ =-
I SR071801-R2 2 I 

10. Funds Authorized (Sin thousandsi/See NOTE below, 
NOTE· Reference Appropriallon Act fo, Fiscal Year 2013: "Appropriations and funds made available and aulhorily granted pursuant to 
this joint resolution shall be avallable untll whichever or the following first occurs: (1) the enactment into law of an appropriation for any 
projecl or acllvlly provided for in this joint resolution; (2) the enaclmenl inlo law of tho applicable appropriations Act ror fiscal year 2013 
without any provision for such project or activity. or (3) March 27. 2013 

Budaet and ReoortlnQ Code: Provlous: Chanco: Current: 
EY4049110 S115.062.37 so $115,062.37 

1
11. Performance Ponod Covored by Funds -· 12. Work Start Dato 13. E\ pectod Completion Dato -

1From October 1. 2012 ITo Marcil 27. 2013 From Oct 1. 2012 To. Sept 30. 2013 

\ I\ Statomont of Work !Includes anachmontsl ... ,i=---..,:- ~- I 
Task S· A S C E M Support 

Provide support and funding to ASCEM proIcct including but not limited to F-Area f1cld·mIe data for model validation The ASCEM Multi 
Laboratory program Is aimed al addressing crilrcal EM program needs lo provide the capabilily to better understand and quantify 
subsurface now and contaminant lransport behavior In complex geological syslems and the long-term performance ol engineered 
componenIs Including comenliltous matenals in nuclear waste disposal faciht,es. ,n order 10 reduce uncertainties and risks associated 
twith DOE EM's disposal. environmental cleanup and closure programs The alignment or tne AFRI work and the data needs for ASCEI, 
model development and validation ensure an integraled approach 10 dee slons necessary to accomplish the DOE EM clean up mission 
Note· Period of performance for this work scope ends September 30.2013 

15. DOE-SR Program Point of Contact ""':!J'i~ .. 
- D ~ 

Name (orintedl S1onature Date 
Po hic k R. Jocl:son ( !"!!?!~ ... ,._ .... ~_ ... .J M arc h 5. 2013 

17. DOE Budoot Otficial ~ -
Name /lvoedl: Slonaturer., 

- - -
- I Dale 

Harold K. Nielsen ·r-1/:::' -£Y~~ 3/5/13 I/ ; ; ,-"t,.~ ')(, 
1B Contrac tor·s Authorirod Roarcsenta1Tvc - ~ 

Name (tvDed): S1onaIu1c Date 
~ohn Temple 

;t~,L. / :J,I, ·13 . ~ -
#/ 



U.S.OEPARTMENTOFENERGY l 

I CONTRACT WORI( AUTHORIZATION I 
1a. Projoct TiUo 1b. Work Prooosal Number -
Center ror Sustainable Groundwater & Soil Remediation al SRS SR071801 
!(met Attentualion-Based Remedies for the Subsurface Applied 
Field Research lni'.iallve al Savannah River) 

19. DOE Contracllnn Officer tor delec ated ropresontalivol ~~..:..-
Name (tvoedl: Siqnature: , Date. 
Jim Lovell I I j Ill // 

{~It{ I ) I~ -:-~ II\.._ - I 

/ I - / 



Attachment 2 

Contract Work Authorization No. SCW-0052 
Project Title: Collaborate Research: The Importance of Organo -Iodate & Iodate in 

lodine-127, 129 Speciation, Mobility & Microbial Activity in 
Groundwater at DOE Sites (Replacement copy with pin and ink 
Changes to project number, SCW-0091 changed to read SCW-0052). 







Attachment 3 

Revised Cover/Index Page (reference Mod 335) 



Rev. 01 (Replacement Cover/Index Page) 
Modification 335 

Contract Work Authorizations 

Project Title Number Pages 

1) Risk Management Review & 
Assessment-D&D Design Guidance SR071103 1 

2)Collaborate Research: The Importance 
Of Organo-lodate & Iodate in lodine-127, 
129 Speciation, Mobility & Microbial 
Activity in Groundwater at DOE Sites SCW-0052 2 

3) Energy Employees Occupational 
Illness Compensation Program (EEOICPA) HQ1001-0-SR 6 

4) Fate of Uranium During Transport Across 
The Groundwater-Surface Water Interface SCW-0091 1 

5) Attenuation-Based Remedies for the 
Subsurface Applied Field Research 
Initiative at SR SR071801-2-13 4 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2 AMENDMENT/MODIFICATION NO. 3 EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO 15 PROJECT NO (II app/icable) 

336 03/07/2013 
6 ISSUED BY CODE 00901 7 ADMINISTERED BY (II other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 

Aiken SC 29802 Aiken SC 29802 

8 NAME AND ADDRESS OF CONTRACTOR /No. stroet. county. Stille and ZIP Cod>/ (x) 9A AMENDMENT OF SOLICITATION NO 
>--

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 9B DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A IKEN SC 298012421 

10A MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 

11. ntls ITEM ONLY APPLIES To AMENDMl:NTS OF SOLICITATIONS 

nThe above numbered solicitot,on is amended as set lorlh in 11am 14. The hour and date specified for reco,pl of 0ff8fs [l,s exlended. Dis not extended 

OffEtrS must acknowledge reco,pt cl \hos amendment prcot to the hour and date specrfoed en lho soliCltat1011 01 as amended. by one of the lollowcng methods (a) By complelcng 
Items 8 and 15. and retum,ng ____ cop,os of the amendment. (b) By ac:knOwledg,ng receipt of this amendment on each copy of the offer submitted. 01 (c) By 

separate lellar or telegram whtch includes a relerenco to the sohcrtatcon and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue cl lh,s amendment yoo desire to change an offer already submrtled. such change may bo made by telegram or letter, pr0111ded each telegram or letter makes refe,ence 
to the sahcrtat1011 and this amendment. and Is rece!V8d prcot to the opening hour and date spoc,foed 

12 ACCOUNTING ANO APPROPRIATION OATA(II ,uqu1rod) 

No Change to accounting data. 
13. ntlS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO IN ITEM 10A 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes ,n paying office. 
appropnat,on date. etc/ SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43 103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF· 

D OTHER (Specify type of mod1hcat1on and aulhonty) 

Section I, DEAR 970.5211-1 Work Authorization (May 2007) 

E. IMPORTANT: Cor11racIor [x) is not. D ,s required to scgn this document and return ______ _ copies to the <Ssu,ng office 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF sect,on headings, including sa/1citalionleontrael subject matter where feasible) 

A. The purpose of this modification is to incorporate the following: 

11 Contract Work Authorization No. SR071801, Project Title: Center for Sustainable 

Groundwater & Soil Remediation at SRS (incl Attentuation-Based Remedies for the Subsurface 

Applied Field Research Initiative at Savannah River, attachment 1, hereto. 

2) Reference Modification 335, the revisions cited below are incorporated: 

(a) Replace Contract Work Authorization SCW-0052, with attachment 2, hereto. Block 

14, project number pin and ink change to reflect project No. as read "SCW-0091," changed to 
read "SCW-0052," and 

(b) Replace the cover sheet/index page for contract work authorizations to correct 
Continued ... 
Except as prov,ded here,n, all \arms and cond,I,ons of tho document roforencod ,n ttem 9A or 10A, as herolclore cl'langed, rema,ns uncl'langed and in full force and effect 

15A NAME AND TITLE OF SIGNER /Type or print) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or pnnt) 

15B CONTRACTOR/OFFEROR 

/Slgnat""1 01,.,,..,, aulhoflzod /0 s,gn/ 

NSN 7540-01-152-8070 
Previous ed1110n unusable 

15C. DATE SIGNED 16C DATE SIGNED 

03/07/2013 

STANDARD FORM 30 (REV. 10·83) 
Presa1bed by GSA 
FAR (48 CFR) 53 243 



REFERENCE NO OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/336 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO 

(Al 
SUPPLIES/SERVICES 

{Bl 

clerical errors, attachment 3, hereto. 

B. This modification formally incorporates the 
above referenced contract work authorization as 
part of the contract. Funds were previously 
allocated under FINPLANs #7, FY 13 by separate 
modification. As stated under DEAR 970.5211-1 
Work Authorization {May 2007), paragraph (b), the 
work authorization, whether issued bilaterally or 
unilaterally shall become a part of the contract. 

C. The contract estimated value and all other 
terms and conditions remain unchanged. 

NSN 7540-01-152-8007 

QUANTITY UNIT 

(Cl (Dl 
UNIT PRICE 

(E) 

AGE OF 

2 2 

AMOUNT 

(Fl 

OPTIONAL FORM 336 (f-ll8) 
Sponsored t,y GSA 
FAR (48 CFR) 53 110 



Attachment 1 

Contract Work Authorization No. SR071801 
Project Title: Center for Sustainable Groundwater & Soil Remediation at SRS 

(incl Attenuation-Base Remedies for the Subsurface Applied 
Field Research Initiative at Savannah River) 



U. S. DEPARTMENT OF ENERGY 

I CONTRACT WORK AUTHORIZATION 

1..-
ta. Proioct TIiie l1b. Work Prooosal Number 
Cooter for Sustainablo Groundwater & S01I Remediation at SRS SR071801 I 

I 
(incl Attentuatlon-Bascd Remedies for the Subsurface Applied 
Field Research lnruat.ive at Savannah River) 

2. Hoadauartors ProQram Point of Contact -
Grover Chamberla'n EM-12 301 .903.7248 

3. Hoadouarters BudQel Point or Contact 
~ 

-
Jeffrey McMIiian EM-61 301 903 7701 

~. Rosoonslble Prooram 5. Rosoonslblo Secrotanat Officer -
Office or Environmental Management Mark GIibertson. DAS Site Restoration 

6. Rosoonslble Field Oraanization ~1.- s~-,.,..,. 
US. Department of Energy. Savannah River Operations 

I 
I 

7a. SIie and Facilitv Mana~omonl Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions. LLC Name John W Temple Telephone No (803) 952- 7210 

8. Work Authorizati.on Number :::::r- • . 9 . Revision Number -~ =-
I SR071801-R2 2 I 

10. Funds Authorized (Sin thousandsi/See NOTE below, 
NOTE· Reference Appropriallon Act fo, Fiscal Year 2013: "Appropriations and funds made available and aulhorily granted pursuant to 
this joint resolution shall be avallable untll whichever or the following first occurs: (1) the enactment into law of an appropriation for any 
projecl or acllvlly provided for in this joint resolution; (2) the enaclmenl inlo law of tho applicable appropriations Act ror fiscal year 2013 
without any provision for such project or activity. or (3) March 27. 2013 

Budaet and ReoortlnQ Code: Provlous: Chanco: Current: 
EY4049110 S115.062.37 so $115,062.37 

1
11. Performance Ponod Covored by Funds -· 12. Work Start Dato 13. E\ pectod Completion Dato -

1From October 1. 2012 ITo Marcil 27. 2013 From Oct 1. 2012 To. Sept 30. 2013 

\ I\ Statomont of Work !Includes anachmontsl ... ,i=---..,:- ~- I 
Task S· A S C E M Support 

Provide support and funding to ASCEM proIcct including but not limited to F-Area f1cld·mIe data for model validation The ASCEM Multi 
Laboratory program Is aimed al addressing crilrcal EM program needs lo provide the capabilily to better understand and quantify 
subsurface now and contaminant lransport behavior In complex geological syslems and the long-term performance ol engineered 
componenIs Including comenliltous matenals in nuclear waste disposal faciht,es. ,n order 10 reduce uncertainties and risks associated 
twith DOE EM's disposal. environmental cleanup and closure programs The alignment or tne AFRI work and the data needs for ASCEI, 
model development and validation ensure an integraled approach 10 dee slons necessary to accomplish the DOE EM clean up mission 
Note· Period of performance for this work scope ends September 30.2013 

15. DOE-SR Program Point of Contact ""':!J'i~ .. 
- D ~ 

Name (orintedl S1onature Date 
Po hic k R. Jocl:son ( !"!!?!~ ... ,._ .... ~_ ... .J M arc h 5. 2013 

17. DOE Budoot Otficial ~ -
Name /lvoedl: Slonaturer., 

- - -
- I Dale 

Harold K. Nielsen ·r-1/:::' -£Y~~ 3/5/13 I/ ; ; ,-"t,.~ ')(, 
1B Contrac tor·s Authorirod Roarcsenta1Tvc - ~ 

Name (tvDed): S1onaIu1c Date 
~ohn Temple 

;t~,L. / :J,I, ·13 . ~ -
#/ 



U.S.OEPARTMENTOFENERGY l 

I CONTRACT WORI( AUTHORIZATION I 
1a. Projoct TiUo 1b. Work Prooosal Number -
Center ror Sustainable Groundwater & Soil Remediation al SRS SR071801 
!(met Attentualion-Based Remedies for the Subsurface Applied 
Field Research lni'.iallve al Savannah River) 

19. DOE Contracllnn Officer tor delec ated ropresontalivol ~~..:..-
Name (tvoedl: Siqnature: , Date. 
Jim Lovell I I j Ill // 

{~It{ I ) I~ -:-~ II\.._ - I 

/ I - / 



Attachment 2 

Contract Work Authorization No. SCW-0052 
Project Title: Collaborate Research: The Importance of Organo -Iodate & Iodate in 

lodine-127, 129 Speciation, Mobility & Microbial Activity in 
Groundwater at DOE Sites (Replacement copy with pin and ink 
Changes to project number, SCW-0091 changed to read SCW-0052). 







Attachment 3 

Revised Cover/Index Page (reference Mod 335) 



Rev. 01 (Replacement Cover/Index Page) 
Modification 335 

Contract Work Authorizations 

Project Title Number Pages 

1) Risk Management Review & 
Assessment-D&D Design Guidance SR071103 1 

2)Collaborate Research: The Importance 
Of Organo-lodate & Iodate in lodine-127, 
129 Speciation, Mobility & Microbial 
Activity in Groundwater at DOE Sites SCW-0052 2 

3) Energy Employees Occupational 
Illness Compensation Program (EEOICPA) HQ1001-0-SR 6 

4) Fate of Uranium During Transport Across 
The Groundwater-Surface Water Interface SCW-0091 1 

5) Attenuation-Based Remedies for the 
Subsurface Applied Field Research 
Initiative at SR SR071801-2-13 4 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11 CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15 PROJECT NO. (It appl,cable) 

337 03/15/2013 13EM001277 
6 ISSUED BY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE 100901 
Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8 NAME AND ADDRESS OF CONTRACTOR (No .. - couttly, SIDIB and ZIP COctoJ (x) 9A AMENDMENT OF SOLICITATION NO. -AVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
ttn: LLOYD CLEVINGER 9B DATED (SEE ITEM 11) 

03 LAURENS ST SW 

s 
A 
2 
A IKEN SC 298012421 

X 
10A MODIFICATION OF CONTRACT/ORDER NO 
DE-AC09-08SR22470 

10B DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOUCITA TIONS 

• The above numbered solicitalicn is amended as set torth 111 Item 14. The hour and date specifl8d for receip1 of Offera Dis extended, D ,s not extended 

Offers must acknowledge rsceipt of th,s amendment prior lo the hour and date specd'ied in the solicitallon or as amonded, by ane of the followrng methods: (a) By cxmpletrng 
ttems 8 and 15, and returning ____ copies of the amendment. (b) By BCMOWledgLfl!l recoipt of this amendment on oach copy o1 the offer submitted; or (c) By 

separate leUor or telegram which includes a reference to Iha solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
virtue of this amandment you desire to change an offer already subm1t1ed, such change moy be made by telegram or letler, provided eoch telogram or tenor makes reference 
to the solicitation and this omendment, and is received prior to the openmg hour and date speciflOd. 

12.ACCOUNTINGANDAPPROPRIATIONDATA(/frequirod) Net Increase: $1,466,796.98 

13, THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO {Speafy au1hottty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103{b) 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

D OTHER {;:,peaty type oJ modficatoon and au1honty) 

X Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 
E. IMPORTANT: Contractor l!J is not. O is required to sign this doaJment and retum O ccpios to tho issuing off1C0 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Of!Jarrized by UCF sedoon headings, including solicitaliorrlcontract subject matter where feasible.) 

A. The purpose of this modification is to obligate funding to CLIN 0001 (Department of 
Energy), in accordance with SRNS FINPLAN 11. Funds in the amount of $1,466,796.98 are 
hereby obligated to CLIN 0001, thereby increasing it from $4,248,409,065.69 to 
$4,249,875,862.67. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 
the total amount of funds obligated to the contract from $5,648,258,150.62 to 
$5,649,724,947.60. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15· PROJECT NO. (If applicable) 

338 03/15/2013 13EM001277 

6 ISSUED BY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

B NAME AND ADDRESS OF CONTRACTOR (No., street. oounty. stale and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 9B. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A IKEN SC 298012421 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

10B. DATED (SEE. ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLT APPLIES TO AMENDMENTS OF SOLICITATIONS 

D Tho above numbered solicitation is amended as set forth in Item 14. The hour and dale specified for receipt of Offers Dis extended. Dis not extended. 

Offers must acknowledge reoeipt of this amendment prior to the hour and date specified in the solicilation or as amended, by one of the following methods: (a) By completing 

Items Band 1 S, and retuming ____ copies of the amendment; (b) By acknowledging receipt ol this amendment on each capy of tho offer submitted; or (c) By 

separate letter or telegram which includes a relerence to tho solicrtation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. II by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter. provided each telegram or letter makes reference 
to the solicitation and this amendment. and is received prior 10 the opening hour and date specified. 

12.ACCOUNTINGANDAPPROPRIATIONDATA(/frequired) Net Increase: $372,531.68 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. iwgEiH~~~~ ?te~ro: ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

0. OTHER (Specify type of mod1~ca/ion and authority) 

X Clause I 53 - DEAR 970.5232-4 Obligation of Funds {Dec 2000) 

E. IMPORTANT: Contractor I!] is not. Dis required to sign this document and return O copies to the issuing office 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, inciuding solicilationlconlract subject matter where feasible.) 

A. The purpose of this modification is to obligate funding to CLIN 0001 {Reimbursable Work 

Commercial), in accordance with SRNS FINPLAN 11. Funds in the amount of $372,531.68 are 
hereby obligated to CLIN 0001, thereby increasing it from $4,249,875,862.67 to 
$4,250,248,394.35. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 
the total amount of funds obligated to the contract from $5,649,724,947.60 to 
$5,650,097,479.28. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
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1 I 1 
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8. NAME AND ADDRESS OF CONTRACTOR (No., sln>et, 001mty. state and ZIP Code} 

~ 
9A. AMENDMENT OF SOLICITATION NO. 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 9B. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A !KEN SC 298012421 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbefed solicitation is amended as set forth in llem 14. The hour and dale specified for receipt of Offsrs Dis extended. Dis not exlended. 
Offers must acknowledge receipt of this amendment prior to the hour and dale specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submttted; or (c) By 

separate letter or telegram which includes a reference to the solicttation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire lo change an offer already submttled. such change may be made by telegram or letter. provided each telegram or letter makes reference 
lo the solicitation and this amendment, and is received prior lo the opening hour and dale specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

No Change in Accounting Data 

CHECK ONE 

X 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43. 103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authonty) 

Clause H-28, Performance-Based Incentives 
E. IMPORTANT: Contractor I!] is not. Dis required lo sign this document and return _____ ..... O __ _ copies to the issuing offlC8. 

14. DESCRIPTION OF AMENDMENTJMOOIFICATION (OlfJanized by UCF section headings, including solicitafiontcontract subject matter whete feasible.) 

A. The purpose of this modification is to incorporate Performance Evaluation Measurement 
Plan (PEMP), Revision 3, for the period October 1, 2012 through September 30, 2013. 
Previous edition of the FY 2013 PEMP is hereby superseded and replaced with Revision 3, 
effective April 2, 2013. 

B. All other terms and conditions remain unchanged. 

Except as provided herein. all terms and condttions of the document referenced in Item 9A or 10A. as heretofore changed, remains unchanged and in full force and effect. 
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(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section I, DEAR 970.5211-1 Work Authorization (May 2007)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

The purpose of this modification is to incorporate the following:

A.  Modification 322 is hereby superseded by Mod 341, hereto.  FY 2013 Contract Work

Authorization(s) referenced in the attached list are extended through September 30, 2013

(See Attachment A).  This extension allows for the continuation of work subject to funds

availability and an approved "Full Year FY 2013 Continuing Resolution Act."

B.  This modification further formally incorporates Contract Work Authorization listed

below:

1) 89X0319, Rev 3, for FY 2013 Program Guidance - Fuel Cycle Technologies (See Attachment B)
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/341

        2) HQ-PS-4012, for Low Level Waste (LLW) Disposal
        Facility Federal Review Group (LFRG) (See
        Attachment C)
        3) HQ1001-0-SR, for Energy Employees Occupational
        Illness Compensation Program (EEOICPA) (See
        Attachment D)

        In additionally, Contract Work Authorization No.
        IN13012, for Energy and Threat, is hereby
        formally incorporates (See Attachment E), hereto.
         Funds were allocated under FINPLAN 1, for FY
        2013.  In oversight the work authorization was
        not formally incorporated under the Contract.  A
        separate modification will be issued to revised
        the work authorization to reflect funding
        allocated under IN13012, Rev. 1, inclusive of the
        basic, IN13012.

        As stated under DEAR 970.5211-1 Work
        Authorization (May 2007), paragraph (b), the work
        authorization, whether issued bilaterally or
        unilaterally shall become a part of the contract.

        C.  The contract estimated value and all other
        terms and conditions remain unchanged.
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 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section I, DEAR 970.5211-1 Work Authorization (May 2007)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  Modification 322 is hereby superseded by Mod 342, reference baseline contract work

authorizations listed below (See Attachment 1 through 6, hereto.

1)   11C-FY13, Rev 3, for SR-0011C NM Stabilization and Disposition - 2035

2)  12-FY 13, Rev 3, for SR-0012 SNF Stabilization and Disposition

3)  13-FY13, Rev 3, for SR-0013 Solid Waste Disposition

4)  14C-FY13 Support, Rev 3, for SR Services and Contract Interface

5)  20-FY13, Rev 3, for SR-0020 Protective Forces - Savannah River

6)  30-FY13, Rev 3, for SR-0030 Environmental Compliance

FY 2013 Contract Work Authorization(s) listed above are extended through September 30,

Continued ...
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ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/342

        2013.  This extension allows for the continuation
        of work subject to funds availability and an
        approved "Full Year FY 2013 Continuing Resolution
        Act."

        B.  As stated under DEAR 970.5211-1 Work
        Authorization (May 2007), paragraph (b), the work
        authorization, whether issued bilaterally or
        unilaterally shall become a part of the contract.

        C.  The contract estimated value and all other
        terms and conditions remain unchanged.
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1 I 2 
2 AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4 REQUISITION/PURCHASE REO. NO 15 PROJECT NO. (II appl,ca//le) 

343 03/26/2013 
6 ISSUED BY CODE 00901 7 ADMINISTERED BY (II other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8 NAME AND ADDRESS OF CONTRACTOR /No. areet. ccunty. State Md ZIP CO<lel (x) 9A AMENDMENT OF SOLICITATION NO 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 9B. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
AIKEN SC 298012421 10A MODIFICATION OF CONTRACT/ORDER NO 

X DE-AC09-08SR22470 

108 DATED (SEE ITEM 13} 

CODE 798861048 FACILITY CODE 01/10/2008 

11. THIS ITEM ONLT APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numborod sohcrta!Jen is amended as set lollh in Item 14 The hour and date specified for receipt of Offers O Is eXlended. C is not extended 

Offors must acknowledge rece,pt of this amendment poor to the hour and date specified in tho sohcrtat,on or as amended, by ono ol the following method$ (a) By completing 
Items 8 and 15, and retumIng ____ copies of the amendment. (b) By acknow1edg1ng receipt of this amendment on each copy of tho offer submitted; or (c) By 

separate letter or telegram which includes a reference to tho solicrtation and amBndment numbers FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
virtue of lhis amendment you desire to change an offer already submitted. such change may be made by telegram or letter, provided each telegram or letl8' makes reference 
to the solicitation and this amendment, and is roeeived prior to the opening hour and date spec~ied 

12 ACCOUNTING AND APPROPRIATION DATA (II requited} 

No change to accounting data 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A g~IgEi~s~~ ii~Ef~ ISSUED PURSUANT TO. (Spealy authority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

X 

e THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes lfl pay,ng office, 
appropna/,on date. etc} SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43103(b) 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF· 

0. OTHER (Speafy type of mod1hcat,on and authonly} 

Section I, DEAR 970.5211-1 Work Authorization (May 2007) 

E. IMPORTANT: Contractor [!J ,s net [1 is rsquired to sign this documen1 and return ______ 0 __ _ copies to the Issu1ng offoce 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (O,gamzed t,y UCF section head,ngs, 1t1clud1t1g so/1ala~on/contract sub}CC1 matter where teas,ble ) 

Tax ID Number: 26-0240191 

DUNS Number: 798861048 

A. The purpose of this modification is to provide replacement pages for attachment 1 

through 6, under Modification 342, dated 03/22/2013. Revision 3 for contract work 

authorizations numbers 11C-FY13, Rev 3, for SR-00llC NM Stabilization and Disposition -

2035; 12-FY 13, Rev 3, for SR-0012 SNF Stabilization and Disposition; 13-FY13, Rev 3, for 

SR-0013 Solid Waste Disposition; 14C-FY13 Support, Rev 3, for SR Services and Contract 

Interface; 20-FY13, Rev 3, for SR-0020 Protective Forces - Savannah River; and 30-FY13, Rev 
3, for SR-0030 Environmental Compliance were corrected to reflect no change to current 

funding. The intent of Modification 342 was to extend the FY2013 Contract Work 
Authorizations date through September 30, 2013. 
Continued ... 
Except as provided herelll. all terms and condrtIons of the document referenced ,n nem 9A or 10A. as haralofore changed. mmI1Lns unchanged and in full force and effect 

15A NAME AND TITLE OF SIGNER (Type or pnnl) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or pnnt) 

158 CONTRACTOR/OFFEROR 

(5,gnaturo ol pe,soo autnonzed to s,gnl 

NSN 7540-01-152-6070 
Previous edrt1011 unusable 

15C DATE SIGNED 

Scott D. Langston 

168 UNITE~SYICA 

--~~01~-o~. 

16C DATE SIGNED 

03/26/2013 

(_/ STANDARD FORM 30 (REV 10-83) 
Prescr1bod by GSA 
FAR (48 CFR) 53 243 



REFERENCE NO OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/343 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO SUPPLIES/SERVICES 

(A) (Bl 

B. As stated under DEAR 970.5211-1 Work 
Authorization (May 2007), paragraph (b), the work 
authorization, whether issued bilaterally or 
unilaterally shall become a part of the contract. 

C. The contract estimated value and all other 
terms and conditions remain unchanged. 

NSN 7~~01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53110 

2 



Contract Work Authorization(s} 

Attachment CWANo, Prolact Dtte No Pans 

1 11C-FY13, Rev 3 SR-0011C NM Stabilization and Disposition -2035 3 

2 12-FY13, Rev 3 SR-0012 SNF Stabilization and Disposition 3 

3 13-FY13, Rev 3 SR-0013 Solid Waste Disposition 3 

4 14C-FY13 Supt, Rev 3 SR Services and Contract Interface 3 

5 20-FY13, Rev 3 SR-0020 Protective Forces - Savannah River 3 

6 30-FY13, Rev 3 SR-0030 Environmental Compliance 3 



Attachment 1 

Work Authorization No. 11C-FY13, Rev 3 

Project Title: SR-0011C NM Stabilization and Disposition - 2035 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Project Title 1 b. Work Proposal Number 
SR-0011C NM Stabilization and Disposition - 2035 DE-AC-09-08SR224 70-1 1C-FY13 

2. HeadQuarters Program Point of Contact 
Name:Deleon Jr. Edgardo C. {Gary) Organization Code: EM-22. Director Nuclear Telephone No. 301-903-7668 Fax: 301-903-

Materials Disposition 
3. HeadQuarters Budaet Point of Contact 

7165 E-mail:(edgardo.deleon@em.doe.gov) 

Name: Tracey Whipp Organization Code: EM-61 , Office of Budget Telephone No. 301-903-71 57 

4. Responsible Program 5. Responsible Secretarial Officer 
Office of Environmental Management Collazo, Yvette T. (Yvette) 

Phone:(202-586-5280) Fax:(202-586-0449) Routing:(EM-1) E-
mail:(yvette.collazo@hq.doe.gov) 

6, Responsible Field Organization 
U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Management Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Revision Number 
DE-AC-09-08SR224 70-11C-FY13 3 

10. Funds Authorized (Sin thousandsl(See NOTE below) 
NOTE: Funding obligated under most current contract modification and related approved financial plan executed under contract 
clauses 8-4, Obligation of Funds. and 1.53, DEAR 970.5232-4 Obligation of Funds (Dec 2000) applies. 
Budget and Reporting Code: Previous = Carry Over Change = New BA Current= TAC 
EY.86.48.11.0 $5,903,800 $110,180.680 $116,083,680 

11. Performance Period Covered by Funds 12. Work Start Date 13. Expected Completion Date 

Oct. 1, 2012 ITo: Sept. 30, 2013 Oct. 1. 2012 Sept. 30, 2013 

14. Statement of Work (Includes attachments) 
PBS 11 C current period activities include the operations of H Canyon. HB Line. Analytical Labs {buildings. 772-F and 772 1 F) and 
K Area; the surveillance and maintenance of F Area Complex (FB Line and F Area Materials Storage [FAMS] facilities) and 
Receiving Basin for Offsite Fuels (RBOF) pending transfer to PBS 30 for decommissioning. 

Sublevel B&R (non-control point) scopes of work include H Canyon operations. Plutonium Preparation Project operations FAMS 
operations, K area operations and the balance of the Nuclear Materials program. Funds authorization is in accordance with the 
DOE-SR Fin Plan. A more detailed description of the work scope can be reviewed in the SRNS FY 13-17 CPB once change 
requests are approved by DOE-SR. 

All work shall be conducted in accordance with this Modification. 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1 a. Project Title 1 b. Work Proposal Number 
SR-001 1 C NM Stabilization and Disposition - 2035 DE-AC-09-08SR224 70-11C-FY13 

16. Work Authorization Program Official - ContractinQ Officer's Representative 
Name (typed): Siqnature: Date: 
Doug Hintze 

17. DOE-SR Budaet Official (Field CFO) 
Name (typed): .Siana tu re: ---- Date: , 
~ Id K. Nielsen 

f (LJ/;~Cl~( ·--J .tL 
(J ~,(,,0 , 3/;i~fao,0 

18. Contractor's Authorized Represenlative '- / ) I I 
Name (typed): Siqnature: Date: 
John W . Temple 

19. DOE Contractina Officer (or delE!"Clated representative) 
Name (typed): Signature: Date: 
d~C01lelt-- r-S=Y-- 3 / 2. G// J ~wTr l___ ~1 0<:,77Jv 

J u 



Attachment 2 

Work Authorization No. 12-FV13, Rev 3 

Project Title: SR-00U SNF Stabilization and Disposition 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1 a. Project Title 1b. Work Proposal Number 
SR-0012 SNF Stabilization and Disposition OE-AC-09-08SR224 70-12-FY1 3 

2. Headauarters Proaram Point of Contact 
Name:Oeleon Jr. Edgardo C. {Gary) Organization Code: EM-22. Director Nuclear Telephone No. 301-903-7668 Fax: 301 -903-

Materials Disposition 7165 E-mail:(edgardo.deleon@em.doe.gov) 
3. Headauarters Budctet Point of Contact 
Name: Tracey Whipp Organization Code: EM-61. Office of Budget Telephone No. 301-903-7157 

4. Responsible ProQram 5. Responsible Secretarial Officer 
Office of Environmental Management Collazo. Yvette T. (Yvette) 

Phone:(202-586-5280) Fax:(202-586-0449) Routing:(EM-1) E-
mail:(yvette.collazora>hq.doe.Qov) 

6. Responsible Field OrQanization 
U.S. Department of Energy. Savannah River Operations 

7a. Site and Facilitv ManaQement Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solulions. LLC Name: John W. Temple Telephone No. (803) 952· 7210 

8. Work Authorization Number 9. Revision Number 
DE-AC-09-08SR224 70-12-FY13 3 

10. Funds Authorized (S in thousands)(See NOTE below) 
NOTE: Funding obligated under most current contract modification and related approved financial plan executed under contract 
clauses B-4. Obligation of Funds, and 1.53, DEAR 970.5232-4 Obligation or Funds (Dec 2000) applies. 
Budaet and Reoortina Code: Previous = Carry Over Change = New BA Current = TAC 
EY.86.48.12.1 $345,11 6 $18,164,250 $18,509,366 

11. Performance Period Covered by Funds 12. Work Start Date 13. Expected Completion Date 

Oct.1.2012 ITo: Sept. 30, 2013 Oct. 1, 2012 Sept. 30. 2013 

14. Statement of Work (Includes attachments) 
PBS 12 work scope in the current baseline includes the operation or L area facilities, continued receipt and storage of Used 
Nuclear Fuel (UNF) and management or Heavy Water at SRS. Funds authorization is in accordance with the DOE-SR Fin Plan. 
A more delailed description or the work scope can be reviewed in the SRNS FY 13-1 7 CPS once change requests are approved 
by DOE-SR. 

All work shall be conducted in accordance with this Modification. 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Proiect Title 1 b. Work Proposal Number 
SR-0012 SNF Stabilization and Disposition DE-AC-09-08SR224 70-12-FY1 3 

16. Work Authorization Program Official - Contracting Officer's Representative 
Name (typed}: Signature: Date: 
Doug Hintze 

17. DOE Budget Official 
Name (typed): / Sign_ature: ,.,--..,. Date: 
\;larold I<. Nielsen 
1-1"/ l ~/"'~hR 
18. Contractor's Authorized Representative 

, 
/'/ 

Name (tvoed): Signature: V Date: 
John W. Temple 

19. DOE Contracting Officer (or delegated representative) 
Name (typed}: Signature: Date: 
~etl .-r- J- :3 - 2l;> - i}, ~u17, l W11.t"10,\ 

u 



Attachment 3 

Work Authorization No. 13-FV13, Rev 3 

Project Title: SR-0013 Solld Waste Disposition 



., ,-.~1~ U. S. DEPARTMENT OF ENERGY ;~ ll 

CONTRACT WORK AUTHORIZATION 

1a. Project Title .- -= 1 b. Work Proposal Number ~ 

SR-0013 Solid Waste Disposition DE-AC-09-08SR224 70-13-FY13 

2. Headauarters Proqram Point of Contact 
Name: Marcinowski, Frank N. Organization Code: EM-30, Deputy Assistant Telephone No. 202-586-0370 Email: 

Secretary for Waste Mgmt (frank.marcinowski@em.doe.gov) 
3. Hcadauarters BudQet Point of Contact 
Name: Tracey Whipp Organization Code: EM-61, Olfice or Budget Telephone No. 301-903-71 57 

4. Responsible ProQram ;i;T!=° i : - 5. Resoonsiblo Secretarial Officer 
Office of Environmental Management Collazo, Yvette T. (Yvette) 

Phone:(202-586-5280) Fax:(202-586-0449) Routing:(EM-1) E-
mail:(yvelte.collazo@hq.doe.gov) 

6. Responsible Field Organization 
U.S. Department of Energy. Savannah River Operations 

7a. Site and Faci lity Management Contractor :;. ·~ 7b. Contractor Point of Contact -

Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number ~~- ~- -~~ Jt 9. Revision Number ffi 
DE-AC-09-08SR224 70-13-FY13 3 

10. Funds Authorized (Sin lhousand.s)(See NOTE.below) 
NOTE: Funding obligated under most current contract modification and related approved financial plan executed under contract 
clauses B-4, Obligation of Funds, and 1.53, DEAR 970.5232-4 Obligation or Funds (Dec 2000) applies. 
Budget and Reporting Code: Previous = Carrv Over Chanoe = New BA Current = TAC 
EY.86.48.1 3.0 $11,522,083 $7,392,562 S18,914.645 

11. Performance Period Covered by Funds 1, -J 12. Work Start Date 13. Expected Completion Date I 

Oct.1.2012 JTo: Sept. 30, 2013 Oct.1.2012 Sept. 30. 2013 

14. Statement of Work (Includes attachments) 
Current period work scope includes the receipt. storage and disposal or legacy and newly generated Low Level Waste (LLW), Low 
Level Mixed Waste (LLMW), Transuranic (TRU) waste, HW, Pipe Overpack Containers (POCs) from HS-Line, and sanitary waste. 
The DOE-SR Pollution Prevention (P2) Program employs the EM's preference or source reduction and recycling over treatment. 
storage and disposal and the preferred use or energy-efficient and resource-conservative practices and operations. Surveillance 
and maintenance activities for the Consolidated Incineration Facility will continue through FY 2013, al which point 
decommissioning will commence. 

This current period work scope also includes capital type projects (capital equipment and general plant projects) executed by 
Infrastructure Services to support facilities and activities. and support for the Historic Preservation program. Funds authorization is 
in accordance with the DOE-SR Fin Plan. A more detailed description of the work scope can be reviewed in the SRNS FY 13-17 
CPB once change requests are approved by DOE-SR. 

All work shall be conducted in accordance with this Modification. 



... . !. 

'f. .j 
1a. Pro oct Title 
SR-001 3 Solid Waste Disposition 

16. Work Authorization Pro 
Name t ed : 
Doug Hintze 

et Offic ial •-. 

~(d K. Nielsen 

18. Contractor;s Authorized Re 
Name (I ed : 
John W. Temple 

Officer 

U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1b. Work Pro osal Number 
DE-AC-09-08SR224 70-13-FY1 3 

Officer's Re rosontative 
Date: 

lure: 

~-

Date: 

3/2 



Work Authorization No. 14C-FV13 Support, Rev 3 

Project Title: SR Services and Contract Interface 

Attachment 4 



- u~~=ti - U. S. DEPARTMENT OF ENERGY w1?u ~ ..... CONTRACT WORK AUTHORIZATION {~~ . ·•-l,11,_• ~-

1 a. Project Title - 1 b. Work Proposal Number 
SR Services & Contract Interface DE-AC-09-08SR224 70-1 4C-FY13 Support 

2. Headquarters Proi:iram Point of Contact ~~ 

Name: Organization Code: Telephone No. 

3. Headauarters Budaet Point of Contact 
Name: Tracey Whipp Organization Code: EM-61 , Office or Budget Telephone No. 301 -903-7157 

4. Responsible Pro.ciram L 5. Responsible Secretarial Officer 
Office of Environmental Management Collazo. Yvette T. (Yvette) 

Phone:(202-586-5280) Fax:(202-586-0449) Routing:(EM-1) E-
mail:(yvette.collazo@hq.doe.gov) 

6. Responsible Field Oraanization ~ Cl 

:::, "' 
U.S. Department of Energy. Savannah River Operations 

7a. Site and Facilitv Manai:iement Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions. LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 
. 

9. Revision Number - - -
DE-AC-09-08SR224 70-14C-FY13 Support 3 

10. Funds Authorized (S in thousandsl (See NOTE below) 
NOTE: Funding obligated under most current contract modification and related approved financial plan executed under contract 
clauses 8 -4, Obligation of Funds. and 1.53. DEAR 970.5232-4 Obligation of Funds (Dec 2000) applies. 
Budi:iet and Reoortini:i Code: Previous = Carry Over Chani:ie = New BA Current = TAC 
EY87481 41 S1 ,973,613 $74,425,500 $76,399.113 

11 . Performance Period Covered by Funds - . 12. Work Start Date 13. Expected Completion Date 
r . 

Oct. 1, 2012 lTo: Sept. 30. 201 3 Oct. 1. 2012 Sept. 30. 201 3 

14. Statement of Work (Includes attachments) 
Current period work scope includes services provided to the Liquid Waste (LW) contractor per current modification of Contract 
No. DE-AC09-08SR22470, Section PART I - THE SCHEDULE SECTION C DESCRIPTION/SPECIFICATION/WORK 
STATEMENT DESCRIPTION OF WORI< AND SERVICES, C-3.4 Landlord Services and Site Support (Amendment 003), and C-4 
INTERFACES WITH OTHER SITE USERS, and in conjunction with Contract No. DE-AC09-09SR22505 PART Ill - LIST OF 
DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS SECTION J - LIST OF ATTACHMENTS APPENDIX N - SR SERVICES 
& CONTRACT INTERFACE REQUIREMENTS MATRIX . SR contractors retain the responsibility to reach agreement on interfaces 
and for the appropriate delivery of services. The SR Management and Operating (M&O) Contractor shall maintain an Interface 
Management Plan (IMP) and its portion of controlling agreements (i.e., MOAs/MOUs). The IMP is an interface management tool 
only and does not take precedence over the requirements identified herein. Costs for material. labor and subcontracts used for 
acquisition and installation or real property as defined by DOE O 430.1 B Chg 2. Real Property and Asset Management. will be 
charged lo this runding. up to and including cost of replacing deficient materials or rework. 

All work shall be conducted in accordance with this Modification. 



~ .... 
'\ . 

1a. Pro·ect Title 
SR Services & Contract Interface 

16. Work Authorization Pro 
Name (I ed : 
Doug Hintze 

et Official 

· Officer 

U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1 b. Work Pro osal Number 
DE-AC-09-08SR224 70-14C-FY13 Support 

Officer's Re resentative 
Date: 

Date: 



Attachment 5 

Work Authorization No. 20-FV13, Rev 3 

Project Title: SR-0020 Protective Forces - Savannah River 



U. 8. DEPARTMENT OF·ENERGY 
CONIRACTWORK AUTHORIZATION 

1a. Prof act Title 1b. Work ProlHNIIII Number 
SR-0020 Protective Forces - Savannah River DE-AC-09-08SR22470-20-FY13 

2. Headnuartera Proaram Point of Contact 
Name: Moury, Matthew B. Organization Code: EM-40, Deputy Assistant Telephone No. 202-586-5151 Email: 

Secretary for Safety. Security and Quality (matthew.moury@em.doe.gov 

3. HIadnuartara Budaat Point of Contact 
Name: Tracey Whipp Organization Code: EM-61, Office of Budget Telephone No. 301-903-7157 

14. 11am1enalblI •. s. Reananalbla Sacratarlal Officer 
Office of Environmental Management Collazo, Yvette T. (Yvette) 

Phone:(202-686-5280) Fax:(202-586-0449) RouUng:(EM-1) E-
mall:(yvette.collazodnhq.doe.gov) 

8. ReeDOlllllble Flald Oraanlzatfon 
U.S. Department of Energy, Savannah River Operations 

7L Sita and Facllltv Manaaement Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Revision Number 
DE-AC-09-08SR22470-20-FY13 3 

10. Funds Authorized IS In thouaandallSee NOTE belowl 
NOTE: Funding obligated under most current contract modification and related approved financial plan executed under contract 
clauses B-4, Obligation of Funds, and l.53, DEAR 970.5232-4 Obligation of Funds (Dec 2000) ac :>lies. 
Budaet and Renortlna Code: Previous = Carrv Over Chana•= New BA Current m TAC 
fS.50.48.01.0 $12,183,756 $13,393,000 $25,576,756 

11. Perfonnance Period Covarad by Funcls 12. Work Start Data 13. Expectad Completion Date 

Oct.1.2012 lTo: Sepl 30, 2013 Oct. 1, 2012 Sept. 30, 2013 

14. statamant of Work Oncludes attaahmantal 
The S&S Program provides technical support and documentation to manage an Integrated system for the protection of nuclear 
materials, classified Information, Site property and personnel. The Nuclear Material, Control and Accountability (MC&A) Program 
ensures SNM accounting In accordance with DOE requirements and supports ongoing and new risk reduction, material 
consolidation and nuclear material hold up removal activities (e.g., residual materials In process equipment). These activities 
provide assurance that SNM is properly controlled and accounted for at all times. The Information Security Program ensures that 
material and documents that may contain sensitive or classified lnfonnatlon are Identified, reviewed, appropriately marked and 
protected from unauthorized disclosure and ultimately destroyed In a timely manner. The PersoMel Security Program 
encompa888S those activities necessary to ensure only authorized personnel access the Sita and ensure adequate control for 
areas within the Site. The Cyber Security Program ensures the protection of sensitive or classified Information that Is electronlcally 
transmitted. 

Funds authorization Is in accordance with the DOE-SR Fin Plan. A more detalled description of the work scope can be 
reviewed fn Iha SRNS FY 13-17 CPB once change requests are approved by DOE-SR. 

All work shall be conducted in accordance with this Modification. 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Proiect Title 1b. Work Proposal Number 
SR-0020 Protective Forces - Savannah River DE-AC-09-08SR224 70-20-FY13 

16. Work Authorization Proqram Official - ContractinQ Otticor's Representative 
Name (tvoed): Signature: Date: 
Doug Hintze 

17. DOE Budqet Offlclal 
Name (tvoed): , Sigflqture: Date: 
~ (old K. Nielsen 

- i(' \ -;) I • ( ) ,J J 

,...._ iCCidt~ '--- L!J ,1,/',// 3)-;i~ fav;.3 
18. Contractor's Authorized Representative / J I 

Name (typed): Sit:inature: L / Date: 
John W . Temple 

19. DOE Contracting Officer (or delegated representative) 
Name (tvoed): Signature: Date: 
~~_,1Co1elt 

~ 
..... 

. C.illi" I M / 1.C7V I) ~-2,{;-15 
J 0 



Attachment 6 

Work Authorization No. 30-FV13, Rev 3 . 

Project Title: SR-0030 Environmental Compliance 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Proiect Title 1 b. Work Prooosal Number 
SR-0030 Environmental Compliance DE-AC-09-08SR224 70-30-FY13 

2. Headauarlers Proaram Point of Contact 
Name:Levitan, William M. (Bill) Organization Code: EM-10, Associate Telephone No. 301-903-3339 Fax: 301-903-

Deputy Assistanl Secrelary for Site 4303 E-mail: william.levitan@em.doe.gov 
3. Headauarters Budaet Point of Contact 
Name: Tracey Whipp Organization Code: EM-61, Office of Budget Telephone No. 301-903-7157 

4. Resoonsible Proaram 5. Responsible Secretarial Officer 
Office of Environmental Management Collazo, Yvette T. (Yvette) 

Phone:(202-586-5280) Fax:(202-586-0449) Routing:(EM-1) E-
mail:(yvette.collazo@hq.doe.gov) 

6. Resoonslble Field Organization 
U.S. Department of Energy, Savannah River Operations 

7a. Site and Facilltv Management Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W . Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Revision Number 
DE-AC-09-08SR22470-30-FY13 3 

10. Funds Authorized ($ in thousandsllSee NOTE below) 
NOTE: Funding obligated under most current contract modification and related approved financial plan executed under contract 
clauses 8 -4, Obligation of Funds, and 1.53, DEAR 970.5232-4 Obligation or Funds (Dec 2000) applies. 
Budaet and Reoorting Code: Previous = Carrv Over Chanae = New BA Current= TAC 
EY.86.48.30.0 S868,926 $22.278,064 S23, 146,990 

11. Performance Period Covered by Funds 12. Work Start Date 13. Expected Completion Date 

Oct. 1, 2012 ITo: Sept. 30, 2013 Oct.1 . 2012 Sept. 30, 2013 

14. Statement of Work (Includes attachments} 
The current period scope for PBS 30 includes Area Completion activities while maintaining RCRA and FFA compliance and 
required surveillance and maintenance of inactive facilities. 

Funds authorization is in accordance with the DOE-SR Fin Plan. A more detailed description of the work scope can be reviewed 
in the SRNS FY 13-1 7 CPB once change requests are approved by DOE-SR. 

All work shall be conducted in accordance with this Modification. 

16. Work Authorization Proaram Official - Contractlna Officer's Reoresentatlve 
Name (tvoed): Siana lure: Date: 
Doug Hintze 

17. DOE Budaet Official 
Name (tvoedl: 1 t iam lure: Date: _ t~d K. Nielsen \ 7 ;--zt~~~µC ~ -=:Ji> 
18. Contractor's Authorized Reoresenlatlve 7:" () 
Name (typed): Sianature: Date: 



U.S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Prolect Title 1 b. Work Proposal Number 
SR-0030 Environmental Compliance DE-AC-09-08SR224 70-30-FY13 

John W. Tempie 

19. DOE Contractina Officer (or delegated representative) 
Name (tvoed): Signature: Date: 
~JflO"S'to<leU· ,--y- 3 -2 G, - f? S.ldtt LJ)./\ ~ ~'"\ c-r, 

'-.) u 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVE DATE 

344 04/10/2013 
6 ISSUED BY CODE 00901 

Savannah River Operations 
U.S. Department of Energy 
Savannah River Operations 
P.O. Box A 
Aiken SC 29802 

8 NAME ANO ADDRESS OF CONTRACTOR /No. -· <0""'Y, State - ZIP Code) 

s 
A 

AVANNAH RIVER NUCLEAR 
ctn: LLOYD CLEVINGER 

203 LAURENS ST SW 
A !KEN SC 298012421 

CODE 798861048 

SOLUTIONS, LLC 

FACILITY CODE 

, ,. CONTRACT 10 CODE I PAGE OF PAGES 

1 I 2 
4. REQUISITION/PURCHASE REQ. NO. 15 PROJECT NO (If appNcable} 

13EM001521 
7 ADMINISTERED BY (If othor than Item 6} CODE j00901 

Savannah River Operations 
U.S. Department of Energy 
Savannah River Operations 
P.O. Box A 
Aiken SC 29802 

(x) 9A AMENDMENT OF SOLICITATION NO 

-
98. DATED (SEE ITEM 11) 

10A MODIFICATION OF CONTRACT/ORDER NO 
X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

01/10/2008 
11. THIii iTEM ONL T APPLIES TO AMENDMCN ID Of 11oucIT .. 11UND 

• The above numbered soticit/Jtcon Ia amonded as sat lorUI ,n Item 14. The hour and date specified !or r9C8tpl ol Ollets Dis ol1ended. Dis not el1ended. 

OIiers must acknowledge r8C8ipl of this omendment pnor to lho hour and dale specified In Iha solicitation or as amended, by ono of the following mothods (a) By ccxnploling 
Items 8 and 1 S. and rotuming ____ ccpcos of Iha amondment; (b) By acknowledging ruceapt of lhls amondmont on oach ccpy of lho offer 11\lbmatted; or (c) By 
separate letter or lalagram which mcludes a relOfence to lho solicitatcon and amondmenl numbers. FAILURE OF YOUR ACKNOv.tEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER II by 
vcl1llB of this amendmartl you desire lo chango Bn offer alroady submitted, sucll change may bo mado by telegram or letlot, provadod oach lologrom or lotter makes rolerence 
10 the solicrtalion and this amondment. and is rucerved p,i0t 10 Iha opening hour and date specified. 

12 ACCOUNTINGANOAPPROPRIATIONDATA(lfreq111tedJ Net Increase: $84,138,470.00 

U. THIS ITEM OHL Y APPLIES TO MOOIFICA TION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 1,. 

CHECK ONE A ~~Ei~~~ ?ri~Er: ISSUED PURSUANT TO. (Speafy authonty} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

e THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (Such as changes Ill P8Y,llfl offlce. 
app,opnatJon date. otr I SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b) 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

D OTHER (Speafy type ol modl~ca&OII and autlronty) 

X Clause r 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Contractor ;•'.,snot U is required lo sign lhis document and retum O cop,01 to the Issu1119 office 

14 DESCRIPTION OF AMENDME NTIMODIFICA TION (OIJ]anrzed by UCF sedion headings, rncludmg so/iatatrofllto11tract sub;ect matter w/lo,e feasrb/9) 

The purpose of this modification is to incrementally fund CLIN 0001, and correct clerical 

error and/or administrative oversight under Modification 337, which recurs in Paragraph 

14(a) of modification 338, and 339. Accordingly, the following applies: 

A. Funds in the amount of $84,138,470.00 is obligate to CLIN 0001 (Department of Energy), 
in accordance with SRNS F'INPLAN 12, thereby increasinq it from $4,?.52,?.0J,')48.19 to 
$4,336,340,418.19. 

As a result of this moditication, Part I - Schedule, Section B, Supplies or Services and 

Price/Cost, pdragraph B, entitled "Obligation of Funds," is hereby revised to increase the 

total ilmount of f11n<is obliqated to the contract from $5,65?.,051,033.0?. to $5,736,189,503.02. 
Continued ... 
E•cept as P"O•odod ho10111 all terms and cond,t,ons of tllo coa,ment referenced ,n hem 9A or 10A. as ~etolore cnangoa, 1ema111s unchanged and ,n full force and effOd 

15A NAME AND TITLE OF SIGNER t Type o, pnnf) 
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1S.-O,,M1.,rct Olf)Ol'SOl'I 41.tf'tOftlodto s,g,,J 

NSN 7540-01-152.ao70 
Prev10us edition unusable 

15C DATE SIGNED 

16A NAME AND TITLE OF CONTRACTING OFFICER (Type o, pnnt) 

Marie A. Garvin 

16Ba ED ST~TES OF ~~RICA 
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16C DATE SIGNED 
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STANDARD FORM 30 (REV 10-83) 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR224 70/34 4 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO 

(Al 
SUPPLIESJSERVICES 

(B) 

B. Clerical error and/or administrativ.e 
oversight under Modification 337, which recurs in 
Paragraph 14(A) of modification 338 and 339, the 
revisons as cited below are hereby incorporated: 

1) Modification 337, pargarph 14(A), last 
sentence should read "from $4,248,409,065.79 to 
$4,249,875,862.77." 

2) Modification 338, pargarph 14(A), last 
sentence should read "from $4,249,875,862.77 to 
$4,250,248,394.45." 

3) Modification 339, pargarph 14(A), last 
sentence should read "from $4,250,248,394.45 to 
$4,252,201,948.19." 

The total obligtion for the contract in Paragraph 
14(8) of modifications 337, 338 and 339 is 
correct, no changes required. 

C. The contract estimated value and all other 
terms and conditions remain unchanged. 

FOB: Destination 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(E) 

AGE OF 

2 2 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-88) 

SponlCNldbyOS,, 
FAR (49 CFR) 53. I 10 



AMENDMENT OF SOLICITATIONJMODIFICATION OF CONTRACT 
11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. r PROJECT NO. (" appflCBble} 

345 04/11/2013 13EM001521 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No.,-• eounly. state and ZIP Code) (x) 9A AMENDMENT OF SOLICITATION NO. 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER SB. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A !KEN SC 298012421 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11, lltlS ITEM ONL T APPLIES TO AMEi DMENTS OF SOLICITATIONS 

O The abovo numbetod solicitation is amended as set forth in 11am 14. The hour and date specifiod for receipt of Offers O is extendod, 0 is not extendod. 
Offers must acknowledgo receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 1 S, and returning ____ copies of the amendment; (bl By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submttted, such change may be made by telegram or letter, provided each telegram or letter makes raferenco 
to the solicitation and this amendmoot, and is receivod prior to the opening hour and dale speciflOd. 

12. ACCOUNTING AND APPROPRIATION DATA(lt,equimd) Net Decrease: -$3, 912. 40 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A ~~Ei~~~t ?,-~~Ef o!{l ISSUED PURSUANT TO: (Spedfy authority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation dale, etr:.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authotity) 

X Clause I 53 - DEAR 970.5232-4 Obligation of Funds {Dec 2000) 
E. tMPORTANT: Contractor O is not. I!] is rBCluirod to sign lhis document and retum 1 copies to the issuing off,ce. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Orr,anized by UCF sedion headings, including solicitation/contract subject matter whe,e feasi/1/e.) 

The purpose of this modification is to incorporate Contract Work Authorization No. 
SL-410003, Rev. l; and obligate FY 2013 funding to CLIN 0001. In according to the 
following: 

A. Contract Work Authorization No. SL-410003-13, Rev. 1, for Solar Eenergy, is hereby 
incorporated, see Attachment 1, hereto. 

As stated under DEAR 970.5211-1 Work Authorization {May 2007), paragraph (bl, the work 
authorization, whether issued bilaterally or unilaterally shall become a part of the 
contract. 

Continued 
Except as provided herein, all terms and condrtions of the document referenced in Item 9A or 1 OA, as heretofore changed, remains unchangod and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

L.C. Clevinger II 

Previous edition unusable 
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16C. DATE SIGNED 
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STANDARD FORM 30 (REV. 11>-83) 
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~ ----------------- ---------------REFERENCE NO. 0 JMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/345 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO. 

(Al 

SUPPLIES/SERVICES 

(Bl 

B. In accordance with SRNS FINPLAN 12, 
Reimbursable Work Commercial funds in the amount 
of (-$3,912.40) are hereby obligated to CLIN 
0001, thereby decreasing it from 
$4,336,340,418.19 to $4,336,336,505.79. 

C. As a result of this modification, Part I -
Schedule, Section B, Supplies or Services and 
Price/Cost, paragraph B, entitled "Obligation of 
Funds," is hereby revised to decrease the total 
amount of funds obligated to the contract from 
$5,736,189,503.02 to $5,736,185,590.62. 

D. The contract estimated yalue and all other. 
terms and conditions remain unchanged. 
FOB: Destination 

NSN 7540-01-152-8087 

QUANTITY UNIT 

(Cl (Dl 
UNIT PRICE 

(El 

2 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
~byGSA 
FAR (48 CfR) 53.110 

2 



Attachment 1 

Contract Work Authorization No. SL-410003-13, Rev 1 

Project Title: Solar Energy 

Note: Three (3) pages, inclusive of Cost and Obligation Report 

Vear-To-Date Values (supporting documentation) 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1 a. Protect Title 1 b. Work Prooosal Number 
~olar Energy AOP #2013; Agreement No. 25835 

2. Headauarters Proaram Point of Contact 
Name: Minh Le Organization Code: Telephone No. 202-287-1372 

3. Headauartera Budaet Point of Contact 
Name: Kyra Humphreys Organization Code: EE-38 Telephone No. 202-586-8138 

~- Responsible Proaram 5. Responsible Sec"retarial Officer 
Office of Energy Efficiency and Renewable Energy David Danielson 

6. Responsible Field Omanlzatlon 
Savannah River Site Office 

7a. Site and Facllltv Management Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Rovlslon Number 
SL-410003-13 1 

10. Funds Authorized (See NOTE below) 
NOTE: Work subject to funds availabUity and an approved ·Full Year FY 2013 Continuing Rosolulion Act." 

Budaet and Reportlna Code: Previous Chamie Current 
::;L0100000 $691,087 $209,138 $900,225 

11. Porfonnance Period Covered by Funds (Seo NOTE In 
Block 10) . 

12. Work Start Dato 13. Expected Completion Date 

From: 10/1/2012 110: 9/30/2013 10/112012 9/30/2013 

14, Statement of Work (Includes attachments) 
Funding In the amount of $209,138.00 is authorized by the Solar Energy to perform work in the areas of : 
The U.S. Department of Energy (DOE) SunShot Initiative and Solar Energy Technologies Program (SETP) authorizes funding in 
accordance with the program Annual Operating Plan (AOP). This operating plan authorizes specific funding amounts for each 
project and agreement, and requires detailed performance milestones and deliverable be met or completed within the period of 
performance. Please refer to the Work Proposal Number (1b) to determine which section(s) of the AOP for which this authorizalior 
provides funding. 

15. DOE-SR Proaram Point of Contact 
Name (printed): Siqnature: - Date: 

?~"Cit.I.UL~. ::r~~c»,.( r -Ki:lf?_ I ~h-_ '3/z7 /p3 ~ 

16. DOE-SR Budaet Official fFleld CFO) I.. 
Name (typed): SianatCJw./ /) / / Date: 
Harold K. Nielsen ~-ff.U~ v_ ___ /-//;/ /3 
17. Contractor's Authorized Reoresentatlve I ( 

Name (typed): Sicmature: Date: 
John W. Temple dLW771~ /o~ .JlU/ 1/z/ 13 
18. DOE Contractlna Officer for deleaatad re_presentaaver 
Name Ctvoedl: Signatu.re: Date: 
Scott Langston d--T <f 2../1s 

0 



R-FDSlS-10-001 

36 - MANAGER, SAVANNAH RIVER OPERATIONS OFFICE 

U.S.DEPARTMENT OF ENERGY 
;7JNDS DISTRIBIITION SYSTEM 
APPROVED FUNDJNG PROGRAM 

89X0321 · ENERGY EFFICIENCY AND RENEWABLE ENERGY 

FISCAL YEAR, 2013 

03/20/2013 
PAGE, 6 

APPROVED FUNDING PROGRAM NO . 

a,R APPROPRIATION CURRElff REVISED 

CODE B&R TITLE BRN YEAR TYPE APPROVED FN CHANGE FN . AMOUNT 

AMOtJNT 

OPERATING EXPENSES , 89X0321.91 (05'o50) 

0 BMOl BIO~-!I\SS/BIOFUELS ENERGY SYSTEMS 

0 BMOl TOTAL, BIO~lASS/BIOFUELS ENERGY SYSTEMS 

0 EL17 FEDERAL ENERGY MANAGEMENT PROGRAM 

0 ELl 7 TOTAL, FEDERAL ENERGY /IJ\NIIGEMENT i'ROGRAM 

0 HT HYDROGEN ANO FUEL CELLS TECr.NOLOGIES 

0 l!T TOTAL, HYDROGEN ANO FUEL CELLS TECHNOLOGIES 

0 • OBLIGATIONAL COm'ROL LEVEL NOT TO BE ,:XCEEOED 

2013 NEW OA 

UNOB BAL 

TOTAL OA 

NEW OJ\ 

UNOB BAL 

TOTAL OA 

2013 NEW OJ\ 

UNOB BAL 

TOTAL OA 

NEW OA 

UNOB BAL 

TOTAL OJ\ 

2013 NEW OA 

UNOB 81\L 

2013 

TOTAL OA 

NEW OA 

UNOB BAL 

TOTAL OJ\ 

NEW OA 

UNOB BAL 

TOTAL 01\ 

187,500 . 00 

0 . 00 

187,500.00 

187 , 500 . 00 

0 . 00 

187,500.00 

12,000 . 00 

0 . 00 

12,000 . 00 

12,000.00 

0.00 

12,000.00 

1 ,695,000 . 00 

0.00 

1 ,695,000 . 00 

1 ,695 , 000 . 00 

0 . 00 

1 , 695 , 000 . 00 

691,087.00 

0.00 

0.00 

0 . 00 

0.00 

0.00 

0.00 

0 . 00 

0.00 

0 . 00 

0.00 

0.00 

0 . 00 

0.00 

0 . 00 

0.00 

0.00 

0.00 

0.00 

0.00 

209 .138 . 00 

0 . 00 

187,500 . 00 

0 . 00 

187,500 . 00 

187,500.00 

0.00 

187,500 . 00 

12 , 000 . 00 

0 . 00 

12 ,000.00 

12,000 . 00 

0 . 00 

12,000.00 

1 , 695 , 000 . 00 

0.00 

1 , 695 , 000.00 

1,695,000.00 

0 . 00 

1 , 695 , 000 . 00 

900 , 225.00 

0.00 

o~• . 2. ~ JO 

3 



3ns12013 

11.0S:SSAM 

Appr Fund 

Yur Codt ------

Fiscal Yc:ir 2013 

Fiscal Month 6 (Morch - GL Opct1) 

Ltgacy ugacy 

FT Prognam B&R 

Legacy Program Parent: SL0100000 

2013 05450 b\ 1005615 SLOHIOOOO 

2013 05450 ZA 1005615 SL0100000 

Projtcl WFO 

) 0000000 0000000 

0000000 0000000 

Objtcl 

Class 

Cost and Obligation Report 

YTD Values 

Funding Source: All 

Local 

Use Purchase Order BUO ------
75102 0000000 9999999 -, 
25<00 0000000 ~ 

Total for Legacy Program Parent: SL0100000 

Report Total 

000 

0.00 

0.00 

0.00 

BEARS 

BA 

Committed 

:?09.138 00 

691,087.00 

900,225.00 

900,225.00 

Alloncc 36 

Si1c. SR 

BA Curr Yr 

Obligaltd Obligated 

0.00 0.00 

691,087.00 691.087.00 

691 ,087.00 691,087.00 

691 ,087.00 691,087,00 

,'TA RS 

Curr Yr 

Costs 

000 

0.00 

0.00 

0.00 

Page I of I 

Report: REX0006 

Ending 

Uncos led 

000 

691.087.00 

691,087,00 

691,08700 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11· CONTRACTIDCODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15' PROJECT NO. (If app/ica/Jfe) 

346 04/11/2013 13EM001521 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (If otherlhan Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No., =-t. a,unly, Slato and ZIP Code) (x) ...._ 
9A. AMENDMENT OF SOLICITATION NO. 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
AIKEN SC 298012421 10A. MODIFICATION OF CONTRACT/ORDER NO. 

X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis ext8nded. Dis not extended. 
Offers must acknowledge receipt of lhis amendment prior to Iha hour and date specified in lhe solicitation or as amended, by one of Iha following methods: (a) By completing 
Items 8 and 15, and returning ____ copies of lhe amendment: (bl By acknowledging receipt of lhis amendment on each copy of lhe offer submitted; Of (c) By 

separate letter Of telegram which includes a reference to Iha solicitation and amendment nwnbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR lHE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of lhis amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram Of letter makes reference 
to Iha solicitation and lhis amendment. and is received prior to Iha opening hour and date specified. 

12. ACCOUNTING ANO APPROPRIATION OATA(lfrequired) Net Decrease: -$143, 534. 87 

CHECKONE 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. . 

8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying of/ice, 
appropriation date, etc.) SET FORlH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

0. OTHER (Specify type of mcdification and authority) 

X Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 
E. IMPORTANT: Cornractor Dis not. 00 is required to sign this document and return 1 copies to Iha issuing olf1CO. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF sedion headings, including so/idlalionlconlract subject matter where feasible.} 

A. The purpose of this modification is to obligate FY 2013 funding to CLIN 0001, in the 
amount of (-$143,534.87), in accordance with SRNS FINPLAN 12, as cited below: 

1) Department of Defense (-$146,267.87) 
2) Department of Homeland Security, $22,150.00 
3) Executive Office of the President (-$19,417.00) 

The amount of (-$143,534.87) are hereby obligated to CLIN 0001, thereby decreasing it from 
$4,336,336,505.79 to $4,336,192,970.92. 

C. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
Continued ... 
Except as provided herein, all terms and cond~ions of Iha document referenced in Item 9A Of 10A. as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME ANO TITLE OF SIGNER (Typeorplinl) L.C. Clevinger II 16A. NAME AND TITLE OFCO CTING OFFICER(Typeorplinl) 

Manager, Contracts 
15C, DATE SIGNED 16C. DATE SIGNED 

NSN 7540-01-152-8070 
Previous edltion unusable 
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04/11/2013 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFRJ 53.243 
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REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/346 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO 

(Al 

SUPPLIES/SERVICES 

(B) 

and Price/Cost, paragraph B, entitled "Obligation 
of Funds," is hereby revised to decrease the 
total amount of funds obligated to the contract 
from $5,736,185,590.62 to $5,736,042,055.75. 

D. The contract estimated value and all other 
terms and conditions remain unchanged. 
FOB: Destination 

NSN 7540-01-152-8007 

QUANTITY ~NIT 

(Cl (Dl 

UNIT PRICE 

(El 

AGE OF 

2 2 

AMOUNT 

(Fl 

OPTIONAL FORM 336 ('"88) 
SpanllOllldbyGSA 
FAR (48 CFR) 53. 110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
, 1. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENTIMODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. r PROJECT NO. (If applicable} 

347 04/16/2013 13EM001532 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (If olhar than Item 6} CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No.,-,. a,unty. Stato and ZIP ~J (x) 9A AMENDMENT OF SOLICITATION NO. -SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 9B. DATED (SEE ITEM 11} 

203 LAURENS ST SW 
AIKEN SC 298012421 10A. MODIFICATION OF CONTRACT/ORDER NO. 

X DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

O The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers O is extended, Dis not extended. 

Offers must acknowledge receipt of lhis amendment prior to lhe hour and date specified in the solicitation or as amended, by one of lhe following methods: (a) By completing 
ttems 8 and 15, and returning ____ copies of lhe arnendmant; (bl By ac:knowledging rec:aipt of this amendment on each copy of lhe offer submitted; or (c) By 

separate letter or telegram which includes a reference to lhe solicitation and amendment numbers. FAILURE OF YOUR ACKNOVv'LEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. II by 
virtue of this amendment you desire lo chango an offor already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and lhis amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA(lf requited) 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO, AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify aulholily} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation dale, ale.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

O. uTHER (Specify type of modification and autlwlity) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 
E. IMPORTANT: Contractor [!] is not. Dis required to sign lhis doaJment and return O copies to the issuing office. 

14. DESCRIPTION OF AMENDMENTIMODIFICATION (O,r,anizad by UCF section headings, lnduding solicilalion/conlract subject matter whaie feasible. J 

A. Reference Modification 035, the purpose of this modification is to incorporate Contract 
Work Authorization for Project Code 2005000, Project Title: Basic Energy Sciences -
Energy Frontier Research Centers, see attachments 1, hereto. The original performance 
period under Mod 035 was changed in error. The attached Work Authorization restates the 
project period as intended prior to changed, as cited below: 

Work Start Date: From: Aug 2009 
Expected Completion Date: To: Jul 2014 

B. This modification formally incorporates the above referenced contract work 
authorization as part of the contract. Funds were allocated previously under Mod 035, in 
Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heratofore changed, remains Wlchanged and in lull force and affect. 

15A. NAME AND TIIlE OF SIGNER (Type or plinl) 16A. NAME ANO TITLE OF CONTRACTING OFFICER (Type or plinl} 

158. CONTRACTOR/OFFEROR 

NSN 7540.01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 16C. DATE SIGNED 

04/16/2013 

STANDARD FORM 30 (REV. 10-83) 
Presaibed by GSA 
FAR (48 CFRJ 53.243 



REFERENCE NO. OF OOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/347 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO. SUPPLIES/SERVICES 

(A) (B) 

accordance with the DOE-SR FIN PLAN 19, Fiscal 
Year 2009, dated August 7, 2009. As stated under 
DEAR 970.5211-1 Work Authorization (May 2007), 
paragraph (b), the work authorization, whether 
issued bilaterally or unilaterally shall become a 
part of the contract. 

C. The contract estimated value and all other 
terms and conditions remain unchanged. 

QUANTITY µNIT UNIT PRICE 

(C) (D) (E) 

OF 

AMOUNT 

(F) 

OPTIONAi. FORM 338 ('-86) 
SponlotadbyGSA 
FAR (43 CFR) 53.110 

2 



Attachment 1 

Contract Work Authorization No. Project Code 2005000 

Project Title: Basic Energy Sciences - Energy Frontier Research 
Centers 

Note: Three (7) pages, inclusive original WA, Funding 

Document, copy of page 1 of FINPLAN 19, reference funds 

previously allocated under Mod 035 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1 a. Project Title 1 b. Work Proposal Number 
Basic Energy Sciences - Energy Frontier Research Centers Various; Project Code 2005000 

2. Headquarters Proaram Point of Contact-
Name: Harriet Kung Organization Code: SC-22 Telephone: 301-903-3081 

3. Headquarters Budqet Point of Contact 
Name: Mike Osinski/Donna Gilbert Organization Code: SC-41 .2 Telephone: 301-903-3590 

4. Resoonsible Proaram 5. Resoonsible Secretarial Officer 
Office of Science: Basic Energy Sciences Patricia Dehmer, Deputy Director for Science Programs 

6. Responsible Field Orqanization 
U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Manaqement Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Revision Number 
Various; Project Code 2005000 0 

10. Funds Authorized (See NOTE below) 
NOTE: Work subject to funds availability and an approved "Full Year FY 2013 Continuing Resolution Act." 

Budqet and Reportinq Code: Previous: Chanqe: Current: 
KC0307010 $1,100,000 $0 $1,100,000 

11. Performance Period Covered by Funds (See NOTE in 12. Work Start Date 13. Expected Completion Date 
Block 10) 
From: 2/17/09 ITo: Sep 30, 2014 From: Aug 2009 To: July 2014 

14. Statement of Work (Includes attachments) 
Funds in the amount of $1 ,100,000 are provided under KC030701 for FWP #SCW0056, entitled "Materials Sciences of Actinides 
(Lead Institute - Univerity of Notre Dame)." EFRC Director: Burns, Peter. The project period for this FWP is August 7, 2009 through 
July 31, 2014. 

15. DOE-SR Proaram Point of Contact 
Name (printed): Signature: Date: 
Patrick R. Jackson [ !'::!?:';.!>._. ... ,,,~-·~ ..,,] 3/28/2013 

16. DOE Budqet Official 
Name (typed): --Si(tftall.J re: ,----....__ Date: 

4 r rold K. Nielsen \ , ;x,-;:;/;;,:!~~ ~J?1~f 3/ f /;14)3 
17. Contractor's Authorized Representatil(e ~ / \ / 

, 
Name (typed): Sianature: ---.A '----../ Date: , 

f1 
~~n Temple ~~~-~ rll~/::?&/"J 
18. DOE Contractina Officer (or delec ated reor'esentativel 
Name (tvoedl: Sionature: Date: 
Scott Langston A-c' 3 I q / 2-,u ,1 ----0 

KC SR1 9 



U.S. DEPARTMENT OF ENERGY 
CONTACf WORK AUTHORIZATION 

1a. Pn>Jed lltle: 1b. Work Proposal Number(lf appUcable: 
Basic Ea Sciences - Ea Fronlier Research CcnlcrS Pro" cct code 2005000 Various 

2. Headquarters Program Point of Contact 
Name: Hanict H. K 0 anization Code: SC-22 Tele hone No.: 
3. Headquarters Budget Point of Contact. 

Name: Mike OsinsldlDanna Gilbert ext 4815 0 lzatlon Code: SC41 Tel hone No.: 
4. Responsible Program: 5. Respanalble Secreterlal Officer: 
Basic Ea Sciences Under S for Science 

8. Responsible Field Organization: 

Savannah River ons Office 

7a. Site and Fadllly Management Contractor: 7b. Contractor Point of Contad. 
Savannah River Nudcar Sollllio LLC Tel hone No.: 
B. Work Autholfzatlon Number: 
KCISRt/9/ARRA•I 
10. Funds Aulhorized (S In thousands). 

9. Revision Number: 
00 

B&R Code: KCo~ 0 · 1-0 I Previous: $0 Chan e: Current: sr.100 
11. Performance Period Covered by Funds. 12. Wortc Start Date: 13. Expec:ted Completion Data: 

1,.:-:Fro __ m __ : -~02/=17._'/09~----l.:.::o;.:.:_..;;0_913_0/=I0;;...... _ ___. _____ .a..:A;::,ua.:2_00_9;;...... __ _._ ____ ...=.;Ju:.:.1,..;;;i:=-=::;.:."-1,,---1 :iJt--
14. Statement of Work: 

This Work Auihoriwlon is issued for the sole purpose of authorizing work In support or the American Rccovc 
2 ub. L. 111-.S) (Rccov Ac:t). All contrac1 terms and condldons apply to lhe wo,~r:enSi~~crc~~n.~~!i!cu~ar!"con~trac1~~'P".-
provis10 • 'bed in this work Alllhormtion shall be pcrf'onned using funds obllga&cd under the canlract. 
approprlaled under lhc Recovery ACI and as such is subject lo special slalUtory condlllons. 
The Office or Science (SC) is committed to conducting all work authorized hcn:ln. In a manner lhat ensures pn,ICc:t.ion orlhe we lhe 
public. and lhe cnvironmcnL Protecting the workcn, the public. and the environment ls a direct and individual responsibility of all S I 
managers and SC-supponed c:onlraCtors. Funds provided by SC will be applied as~ lo ensure thllt all svpporled aclivitics BR 

conducted safely and In an environmentally conscientious manner. Only work condllCled in this manner will be supponed. · 

Spc;cjfic Rccoyery Ag SWemen1 or work: 
Funds In the amoun1 ors 1,100.000 ate provided under KC030701 ror FWP # SCW0056, cnlitlcd .. 
Institute -University of Notre Dame)." EFRC Direclor; Bums. Pc:ler. The project period for1his FWP August'], 2009 rough Ju ~ L. 
.,,...'1-0\!, 
Anachmcn1 A. Conll'lletor Rccomy Act Perf'onn1111cc Rcqulremcn&s, Identifies the Contractor Recovery Act Stliiilllllc1!0llles1oncs. 
Performance Measures and Outcomes and Deliverables for dus Work Aulhorir.allon. The con1nu:tor'1 pcrf onnance aplnsc lhc idcnli cd 

ulrcmcnts In Auadlmcnt A will be cwlull!ccl under the Office of Science lab raisa1 roccss. 
15. Reporting Requirements (Status reports, scientific and tedlnlcal lnfonnatlon or similar): 
The recipient offimdlng In this Work Auihorizalion is raponslblc for meeting all reporting requirements established by the Dcpv1m t of 

for acdvllics funded b the American Rccov and Rclnvesuncnt Act of 2009, 

Date: 
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A IT ACIIMENT A - CONTRACTOR RECOVERY ACT PER1''0RMANCE REQUIREMENTS 
Energy Frontier Research Centers (2005000) 

Section A: Contractor Rccovcrv Act Schedule or Milestone Requirements 

4Q FY09: Initiate research as u portion of the Energy Frontier Research Center (EFRC) led b., 
the uppropriatc university, which is funded separately under a finunciaJ assistance 
award (grant). l f the Contractor is a participant in more than one EFRC, the 
Attachment pertains to the Contractor's ponion of all those Ef'RCs. 

1 Q FY I 0: First quarterly progress report due. 

Progress report due ench quarter through 4th Q FY 2014. 
Section B: Contructor Recovery Act Performance Outcomes and Mcusurcs 

• Pcrfonn the contractor's portion of the research proposed for the EFRC(s). federal program 
mnnugers will verify the research performance of the whole EFRC through conference calls, 
site visits, n.:gulur EFRC directors' meetings, topical conference meetings uttcndcd by EFRC 
investigators, and annual research progress reports. 

Section C: Contractor Rccovcrv Act Dclivcrublcs 

• Quanerly progress reports on the contractor's activities within the EFRC(s). 
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FT Program U&R 
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AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 11 · CONTRACT 10 CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15. PROJECT NO. (If applicable} 

348 04/16/2013 13EM001552 
6 ISSUEOBY CODE 00901 7. ADMINISTERED BY (If other than Item 6} CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME ANO ADDRESS OF CONTRACTOR (No, mN1. moa,ty, SIDie and ZiP CodeJ (x) 9A AMENDMENT OF SOLICITATION NO. 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 9B. DATED (SEE ITEM 11} 

203 LAURENS ST SW 
A IKEN SC 298012421 

10A MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

10B. OATEO (SEE ITEM 13} 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOUCITA nuNS 

O The above numbered so!ialalion ,s amended as set forth in Hom 14 The hour and date specifl8d for raceipt of Offers Dis extended. Dis not extended 

Offers must ad<nowtedge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the follow,ng mothods: (a) By completing 

Items 8 and· 1 S, and retummg ____ copies of lhe amendment; (bl By 11dtnow1edg1119 rece,pl of this amendment on ouch copy cf 1h11 Gffer submrtled; or (c) By 

separate letter°' telegram which mctudos a reference to lhe solicitation and amcndmen1 numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR ANO DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of lhis amendment you desire lo change an offer alroady submitted, such change may be made by telegram °' letter. provided ench telegram or lotter makes ref8fence 
to tho solicitation and this amendment, and is received prior to lhe opening hour and date specifl8d. 

12ACCOUNTINGANOAPPROPRIATIONDATA(lf,equiled} Net Decrease: -$120, 741.00 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

aiECKONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (suet, as changes in paying office, 
app,optiaticn data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103{b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

0. u, ni:.R (Specify type or modl~cabon and autllonly) 

X Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 
E. IMPORTANT: Contractor O iS not. 00 iS requited to sign this document and return 1 copies to Iha issuing offoce. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF sec1ion headings, including soliCltalion/contract subject matter where feasible.) 

A. The purpose of this modification is to de-obligate American Recovery and Reinvestment 
Act (ARRA) funds in the amount of (-$120,741.00). This de-obligation is for certain costs 
incurred by the Contractor for items cited below: 

1) The commemoration event for P&R reactor area completions (-$94,800.00) 
2) Billboards (-$25,941) 

Revised contract work authorizations for Project A (P&R Areas), Project B (M&D Areas), 
Project C (Other Site Areas), and Project D (TRU and Solid Waste), are attached to reflect 
the de-obligation and revised ceiling amounts. 

Continued ... 
Except as provldod herein, on terms and conditions cf lho document referenced in Hom 9A or 10A, as hetelcf018 changed, remains uu:honged and in fun fota1 and effed. 

15A NAME ANO TITLE OF SIGNER (Type or plinl} 
1 

, 16A. NAME ANO TlnE OF CONTRACTING OFFICER (Type or prinf) 
L.C. C evmgerII 
Manager, Contracts 

1SC. DATE SIGNED 

'//,t(J 
Previous aclitlon unusable 

Scott D. Langston 
16C. DATE SIGNED 

STANDARD FORM 
Prosaibed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-0BSR224 70/348 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO. 

(A) 

SUPPLIES/SERVICES 

(Bl 

B. As a result of this modification, Part I -
Schedule, Section B, Supplies or Services and 
Price/Cost, paragraph B, entitled "Obligation of 
Funds," is hereby revised. The total amount of 
funds obligated to the contract is changed from 
$5,736,042,055.75 to $5,735,921,314.75. 

C. This modification reflects the parties 
agreement to full and final resoultion of all 
matters associated with the matters addressed in 
paragraph A above. 

D. All other terms and conditions remain 
unchanged. 
FOB: Destination 

NSN 7540.0M52-8ll67 

QUANTITY UNIT 

(Cl (D) 

UNIT PRICE 

(E) 

OF 

AMOUNT 

(F) 

OPTIONAi.FORM 338 (4-118) 
Spansan,d by GSA 
FAR (48 CFR) 53.110 

2 



DOE O412.1A 
4-21-05 W ORK AUTHORIZATION 

U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1 a. Project Title: 1b. Work Proposal Number (if applicable): 

Project A (P&R Areas) DE-AC-09-08SR22470 

2. Headquarters Promam Point of Contact. 

Name: I Organization Code: Telephone No. 

3. Headauarters Budaet Point of Contact. 

Name: I Organization Code: Telephone No. 
4. Responsible Proqram: 5. Responsible Secretarial Officer: 

Office of Environmental Management 

6. Responsible Field Orqanization: 

U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Manaqement Contractor: 7b. Contractor Point of Contact. 

Savannah River Nuclear Solutions 
Name: Telephone No. 

8. Work Authorization Number: 9. Treasury Accounting Symbol: 

• -, 

Page 1 

ARRA-SRS-3-09-01 Rev. 14 T AS: :89-09/10-0253: :T AS Recovery Project A 

10. Funds Authorized ($ in millions . Shall not exceed ceilings w/o prior written aooroval of the Contracting Officer. 
Budget and Reporting Code: Prior De-Obligation Revised Ceiling 

FD.05.11.00.0 $ 416,706,064.35 $42,874.28 $416,663,190.07 

From: To: 

4/8/2009 6/30/2013 
4/8/2009 6/30/201 3 

14. Statement of Work: 

No Change to Project Statement of Work 

15. Reportinq Requirements (Status reports, scientific and technical information or similar): 

No Change to Reporting Requirements 

16. Work Authorization Proqram Official - Contractinq Officer's Representative 
Name (typed): Signature: Date: 

17. DOE Budqet Official. 
Name (typed): Signature: .,.---..._ Date: 

Patricia Petty ( /3 ~ ., ,( ~ ~L-
/J ._,,,_,,~ I ~ > SL~t-/4o 

18. Contractor's Authorized Representative. \,. /) / / 
Name (typed): Signature: -

Date: 

John W. Temple J~~ /¾- /b.£~ #;7/;1 
19. DOE Contractinq Officer (or de leqated representaffve). ' I 

Name (typed): Signature: Date: 

Scott D . Langston A- £ -f J / e,);? - (J -



.. DOE O 412.1A 
4: 21-05 WORK AUTHORIZATION 

U.S. U I:.~ I MEN I UI" l:.1'4Cl'\U T 

CONTRACT WORK AUTHORIZATION 

1 a. Proiect Title: 1b. Work Proposal Number (if applicable): 

Project B (M&D Areas) DE-AC-09-08SR22470 

2. Headquarters Program Point of Contact: 

Name: I Organization Code: Telephone No. 

3. Headauarters Budaet Point of Contact. 

Name: I Organization Code: Telephone No. 

4. Responsible Program: 5. Responsible Secretarial Officer: 

Office of Environmental Management 

6. Responsible Field Organization: 

U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Manaaement Contractor: 7b. Contractor Point of Contact. 

Savannah River Nuclear Solutions 
Name: Telephone No. 

8. Work Authorization Number: 9. Treasury Accounting Symbol: 

Page 1 

ARRA-SRS-3-09-02 Rev. 11 TAS::89-09/10-0253::TAS Recovery Project B 
10. Funds Authorized ($ in millions . Shall not exceed ceilings w/o prior written approval of the Contracting Officer. 

Budget and Reporting Code: Prior De-Obligation Revised Ceiling 

FD.05.12.00.0 $23,530,008.41 $1 ,541 .69 $23,528,466.72 
From: To: 

4/8/2009 9/30/2011 
4/8/2009 9/30/2011 

14. Statement of Work: 

No Change to Project Statement of Work 

15. Reportina Reauirements (Status reports, scientific and technical information or similar): 

No Change to Reporting Requirements 

16. Work Authorization Proaram Official - Contracting Officer's Representative 
Name (typed): Signature: Date: 

17. DOE Budget Official. 
Name (typed): Siaoature: - Date: 

Patricia Petty ~~-~, ~-( h rzd t:t-t ? J~t1L3 
18. Contractor's Authorized Representative. { { I I 
Name (typed): Signature: '-" Date: 

John W. Temple ~e~~/~ /4,t_ .:rw-;- lf7}3 
19. DOE Contractina Officer (or delegated representativef.' 

. 
Name (typed): Signature: Date: 

Scott D. Langston r 
4 /!6 I/~ ( \ { 

'-...-/A I / ( I ./ 

L/ 



·DOE O 412.1A 
4-21-05 WORK AUTHORIZATION 

U. ~. Ut:t'AKIMCNI Ut- -·•-•"-:,T 

CONTRACT WORK AUTHORIZATION 

1 a. Project Title: 1 b. Work Proposal Number (if applicable): 

Project C (Other Site Areas) DE-AC-09-08SR22470 

2. Headquarters Proqram Point of Contact. 

Name: I Organization Code: Telephone No. 

3. Headquarters Budqet Point of Contact. 

Name: I Organization Code: Telephone No. 

4. Responsible Proqram: 5. Responsible Secretarial Officer: 

Office of Environmental Management 

6. Responsible Field Orqanization: 

U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Management Contractor: 7b. Contractor Point of Contact. 

Savannah River Nuclear Solutions 
Name: Telephone No. 

8. Work Authorization Number: 9. Treasury Accounting Symbol: 

Page 1 

ARRA-SRS-3-09-03 Rev. 10 TAS::89-09/10-0253: :TAS Recovery Project C 

10. Funds Authorized ($ in millions . Shall not exceed ceilings w/o prior written aooroval of the Contractlng Officer. 
Budget and Reporting Code: Prior De-Obligation Revised Ceiling 

FD.05.13.00.0 $235,738,414.80 $13,491.26 $235,724,923.54 

From: To: 

4/8/2009 9/30/2011 
4/8/2009 9/30/2011 

14. Statement of Work: 

No Change to Project Statement of Work 

15. Reportinq Requirements (Status reports, scientific and technical information or similar): 

No Change to Reporting Requirements 

16. Work Authorization Program Official - Contracting Officer's Representative 
Name (typed): Signature: Date: 

17. DOE Budaet Official 
Name (typed): Sigmrtu~: ,,............_ Date: I 

Patricia Petty lj_g~~~ })a/!! LI-//~ /p(/13 
18. Contractor's Authorized Representative. () I /" 

Name (typed): Signature: Date: 

John W. Temple )ffC~~ /4A-- rTIP'T l/,7)/3 
19. DOE Contractino Officer (or deleoated representativsi. 
Name (typed): Signature: Date: 

Scott D. Langston rl--'\ c; luf//1< - ,,,,-/ , , --



DOE O 412.1A 
4-21-05 WORK AUTHORIZATION 

U . ~ . Ul:t-'AK I MCN I O F CNCt<lH 

CONTRACT WORK AUTHORIZATION 

1 a. Project Title: 1b. Work Proposal Number (if applicable): 

Project D {TRU and Solid Waste) DE-AC-09-08SR224 70 

2. Headquarters Program Point of Contact. 

Name: I Organization Code: Telephone No. 

3. Headquarters Budget Point of Contact 

Name: I Organization Code: Telephone No. 

4. Responsible Program: 5. Responsible Secretarial Officer: 

Office of Environmental Management 

6. Responsible Field Organization: 

U.S. Department of Energy, Savannah River Operations 

7a. Site and Facility Management Contractor: 7b. Contractor Point of Contact. 

Savannah River Nuclear Solutions 
Name: Telephone No. 

8. Work Authorization Number: 9. Treasury Accounting Symbol: 

Page 1 

ARRA-SRS-3-09-04 Rev. 14 TAS::89-09/10-0253::TAS Recovery Project D 

10. Funds Authorized ($ in millions . Shall not exceed ceilings w/o prior written approval of the Contracting Officer. 
Budget and Reporting Code: Prior De-Obligation Revised Ceiling 

FD.05.30.00.0 $720,199,497.27 $62,833.77 $720,136,663.50 

From: To: 

4/8/2009 12/31/2013 
4/8/2009 12/31/2013 

14. Statement of Work: 

No Change to Project Statement of Work 

15. Reporting Requirements (Status reports, scientific and technical information or similar): 

No Change to Reporting Requirements 

16. Work Authorization Program Official - Contracting Officer's Representative 
Name (typed): Signature: Date: 

17. DOE Budget Official 
Name (typed): l'Signaiu(e: - Date: 

Patricia Petty ~~ CJt~J/i; ~16120/3 
18. Contractor's Authorized Representative. l ( \ I I 
Name (typed): Signature: Date: 

John W. Temple ku~ fl 11 /J:; 
19. DOE Contracting Officer (or delegated representatKk). 
Name (typed): Signature: Date: 

Scott D. Langston /4- ( --- '---( /1 l,/ I 7. 
.rl I , 



Fiscal Year. 2013 

Fiscal Month: 07 Financial Plan Report - Detail I S ite: S R 
Page I of2 

Report: RFPOOO I Financial Plan Number. 13 

Contrnct Modification Number. 348 
SR22470 • Savannah Rivtr Nuclear Solutioru (SRNS) 

Report Generated on: ,\pol 17. 2013 a1 10:58:46 AM 
Rpt Entity: SR Savannah River Nuclear Solutions, LLC 

Rpt Fund Leg Legacy Obj. Local Legacy Beginning BA 
Revised 

Total 

Available Entity Code Fl' Program B&R Class Use Project WFO Order Number Uncosted Obs Previous Change --- --- ------- -- ---- ---- ------------- -------- ------ - - ----- -------
410003 06049 EZ 111 1379 F00511000 25400 0000000 2002150 0000000 335,932.05 -5,408.00 -42,87428 

AY 2009 - Per diredion from Scott Langston per an email daled 3.11.13, the revised de-ot:iigation for the P&R 

CelebratiOn and Enterprise SRS BiDboan:ls Is $120.741. TIie bieakout of the de-obligaaon by B&R was provided by 

SRNS Accounting via an email dared 3.15. 13. The total amount to be de-0bligaled from the P&R ARRA B&R is 

$42.874.28 which is oomprised of: 533.938.40 for the P&R Ce/ebraaon and 58,935.88 for the 8illboards. 
Total for Program Parent/Control Point: FD0511000 

410003 00)49 EZ 1111300 F00512000 25400 0000000 2002151 0000000 

AY 2009- Per direction from Scott Langston per an ema/1 dated 3. 11. 13. the revised de-ot:iigation for the P&R 

CeJelxation and Enterprise SRS 8ilboards is S120.741. The breakout of the de,-0bliga6on by B&R was provided by 

SRNS Accoun~ng via an email dated 3.15.13. The total de-ob for the M&O ARRA B&R for this action is $1,541.69 

wllich is comprised of 51,515.80 for the PR& Celebration and 524.89 for the banne-s. 
Total for Program Parent/Control Point: FD0512000 

410003 06049 EZ 1111381 F00513000 2.5400 0000000 2002152 0000000 

AY 2009-Per direction from Scott Langston per an email dated 3.11.13, the revised de-0bligatlon for the P&R 

Ce/ebratiOn end Enterprise SRS Bi6boards Is S 120,741. The broakout of the de-obllgarion by B&R was provided by 

SRNS Accoun6ng via an ema,1 dated 3.15.13. The to/al de-ob for the Soil & Groundwater ARRA B&R for this act,on is 

513,491.26 which is comprised of $13,356.80 for the P&R Celebration and $124.46 for the banners. 
Taul for Program Parent/Control Point FD0513000 

410003 06049 EZ 1111347 FD0530000 25400 0000000 2002153 0000000 

AY 2009-Per direction from Scott Langston per an email dared 3.11.13, the revised de-0bligation for the P&R 

Celebrotion and Enterprise SRS BiUboan:ls is 5120.741. The breakout of the de-0b/Jgation by B&R was provided by 

SRNS Accoun~ng Ilia an emar7 dated 3.15.13. TIie to/al OO'IOunl to be de-0/jgaled from the TRU & SW ARRA B&R for 

this ection is $62,833. n which is ccmprised of $45,978.00 for the P&R Celebra~on and $16,855.n for the Billboards. 

Total for Program Parent/Control Point: FD0530000 

Total for Fund: 06049 

ToUI for Recipient Code: SR 

Total for ReportJng Entity: 410003 

Total for SR22470 • Savannah River Nuclear Solutions (SRNS) 

335,932.05 

998.10 

998.10 

454.99 

454.99 

26.724,611.21 

26,724,611.21 

27,061 ,996.35 

27,061,996.35 

27,061,996.35 

-5,408.00 -42.874.28 

-60.42 -1 .541.69 

-60.42 -1,541.69 

-454.99 -13,491.26 

-454.99 -13,491.26 

-2,117.93 -<>2.833.n 

-2,117.93 -62,833.n 

-8,041.34 -1 20,741.00 

-8,041.34 -120,741.00 

-8.041.34 -120,741.00 

-8,041 .34 -120,741 .00 

-48,282.28 

-48,282.28 

-1,602.11 

·1,602.11 

-13,946.25 

-13,946.25 

-64,951.70 

-64,951 .70 

-128.782.34 

• 128,782.34 

-128,782.34 

-1 28,782.34 

287,649.n 

287,649.n 

-604.01 

-604.01 

·13,491.26 

-13,491.26 

26,659,6.."9.51 

26,659,659.51 

26,933,214.01 

26,933,214.01 

26,933,214.01 

26,933,214.01 



Finmlcial Plan Number: 13 

ContrllCt Modifieaticn Number: 348 

Fiscal Year: 2013 

Fiscal Mondt: 07 

Rpt Enti1y: SR Sav1111nnh River Nude11r Solutions, LLC 

Agency Sub-Report 

Agtaey 

Total Appropriated Funds (Programs 40 or 55): 

Total DOE Funds: 

Total Non-Appropriated Funds: 

Grand Total: 

T AS Sub-Report 

DOE Fuadlag: 

Rtimbun• ble Faadiag: 

No Relmbursable Funding Exists 

This ftnancial plan was genera:ecl for the following options: AU Transactions 

Financial Plan Report - Detail 

SR2l470 - Savannah Rivtr Nuclear Soludons (SRNS) 

Obllg•doa Ch• age 
Amoaat 

8909/100253 

0.00 

·120,741.00 

0.00 

·120,741.00 

I Site: SR 
Pase2of2 

Repcn: RFP000 I 

Repcn Genaalcd on: April 17, 2013111 10:SS:46 AM 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 

2. AMENDMENT/MODIFICATION NO. 

349 

3. EFFECTIVE DATE 

04/17/2013 
6. ISSUEDBY CODE 00901 

Savannah River Operations 
U.S. Department of Energy 
Savannah River Operations 
P.O. Box A 
Aiken SC 29802 

B. NAME AND ADDRESS OF CONTRACTOR {No., -,_ oounty. SllSIII and ZIP Code/ 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 
203 LAURENS ST SW 

11. CONTRACT ID CODE 

4. REQUISITION/PURCHASE REQ. NO. 

13EM001577 
7. ADMINISTERED BY (It other than Item 6) 

Savannah River Operations 
U.S. Department of Energy 
Savannah River Operations 
P.O. Box A 
Aiken SC 29802 

(x) 9A AMENDMENT OF SOLICITATION NO. 
"--

98. DATED (SEE ITEM 11) 

!PAGE OF PAGES 

1 I . 1 
15· PROJECT NO. (It applicalile) 

CODE 100901 

AIKEN SC 298012421 
X 10A. MODIFICATION OF CONTRACT/ORDER NO. 

DE-AC09-08SR22470 

CODE 798861048 FACILITY CODE 

10B. DATED (SEE ITEM 13) 

01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOUCITA11ONS 

D The above numbered sohcilation is amendsd as set forth in ttem 14. The hour and date specified for receipt of Olfers Dis extended, Dis not extended. 
Offers must acknowledge receipt of this amendment prior lo lhe hour and dale specified in the solicitation or as amended, by one of the following methods: (a) By completing 
Items 8 and 15, and returning ------,. copies of the amendment; (bl By acknowledging receipt of this amendment on each copy of lhe offer submitted; or (c) By 
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submttted, such change may be made by telegram or letler, provided each telegram or letter makes reference 
to the solicilation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If requited) 

No Change accounting data. 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIRES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. r:~Ei~~~~ ii~Er~ ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying of/ice, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

u. OTHER (Specify type of modi~calion and authority) 

X Section I, DEAR 970.5211-1 Work Authorization {May 2007) 
I:. IMPORTANT: Contractor lilis not. Dis required lo sign this document and return O copies 10 the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, induding solieitalionll:onlract subject matter whe,e feasible.) 

A. The purpose of this modification is to incorporate Contract Work Authorization No. 
HQl00l-0-SR, Revision 1, for Energy Employees Occupational Illness Compensation Program 
(EEOICPA) (See attachments 1), hereto. 

B. This modification formally incorporates the above referenced contract work 
authorization as part of the contract, and authorizes continuation of work. The FINPLAN 
for Funds authorization will be issued by separate modification. As stated under DEAR 
970.5211-1 Work Authorization (May 2007), paragraph (b), the work authorization, whether 
issued bilaterally or unilaterally shall become a part of the contract. 

C. The contract estimated value and all other terms and conditions remain unchanged. 

Except as provided herein, all terms and conditions of the d0aJ111enl referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effecl. 

1 SA. NAME AND TITLE OF SIGNER (Type or print) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Marie A. Garvin 
15B. CONTRACTOR/OFFEROR 

(Slgnatun> of,,,,,_ authorized to ..-gn} 

NSN 7540-01-152-8070 
Previous edttion unusable 

15C. DATE SIGNED 168. UNITED STATES OF AME~ 

~Of!y_ f\. 
16C. DATE SIGNED 

04/17/2013 

STANDARD FORM 30 (REV. 10-a3) 
Prescnbad by GSA 
FAR (48 CFR) 53.243 



U.S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Prolect Title 1b. Work Proposal Number 
Energy Employees Occupational Illness Compensation Program HQ1 001-0-SR 
(EEOICPA) 

2. Headauarters Prooram Point of Contact 
Name: Greg l ewis Organization Code: HS-14 Phone: 202-586-2784 

3. Headauartors Budaet Point of Contact 
Name: Debra James Organization Code: HS-10 Telephone No. 301-983-3465 

4. Responsible Prooram 5. Responsible Secretarial Officer 
Office or Health, Safety, and Security Stephen Kirchhoff 

6. Responsible Field Oraanlzation 
U.S. Department or Energy. Savannah River Operations 

7a. Sito and Facllltv Manaooment Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, l LC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Revision Number 
HQ1001-0-SR 3 

10. Funds Authorized (See NOTE below) 
NOTE: Work subject to funds availability and an approved *Full Year FY 2013 Continuing Resolution Act: 

Date Budget and Reporting Previous: Change: Current: 
l('n,<n• 

Oct HQ1001000 s 125.000.00 
Jan HQ1001000 $ 100.000.00 
Mar HQ1001000 $ 65.000.00 
Apr HQ1 001000 $ 45,000.00 $ 335,000.00 

11. Performance Period Covered bv Funds !Seo NOTE In 12. Work Start Date 13. Exocctod Completion Date 
From: October 1, 2012 1To:=t;1;3 Se e"' r 30 #1 From: Oct.1 , 2012 To: Sept. 30, 2013 

14. Statement of Work (Includes attachments) 

The funding provided through this financial plan is to be used to conduct the following work tasks to implement EEOICPA, including claims 
under both Subtitle B and Subtitle E of the EEOICPA. These tasks include: 
1) Perform the work necessary to complete Employment Verifications requested by DOl for the EEOICPA Subtitle B program. 
2) Perform the work necessary to provide radiation dose records requested by NIOSH as part of the EEOICPA Subtitle B program. 
3) Perform the work necessary to complete Document Acquisition Request (DAR) requested by DOl as part of the EEOICPA Subtitle E 
program. 
4) Perform other necessary EEOICPA related records work as needed. 
5) Maintain local records to track the activities conducted under EEOICPA. 

FY 2013 DELIVERABLES: 
By the 15th of each month provide monthly reports that include the number of records requests received, number completed and cost per 
request for each or the three types of requests. This report should be sent to: 
• HS-14 (Greg lewis), 
• HS-10 Budget Contact (Jeanette Yarrington) 
• HS-81 Budget Contact (Debra James) 

15. DOE-SR Prooram Point of Contact 
Name (printed): Signature: 

' 
Date: 

Brenda Mills ~A ~ , d, n ; 11,,, 1-//;r;/;3 -
16. DOE Budoet Official 

, 

Name (tvoedl: Siana1>1re: / ,'1 . ,I , / Date: 
Harold K. Nielsen ~~ ~/7/4;1/4,_ L///7//3 
17. Contractor's Authorized Reoresentative t I 
Name l tvoed): Sionature: Date: .. 
John Temple 

18. DOE Contractino Officer (or deloaated representative) 
Name (tvoed): Sionatu e: Date: 
Marie Garvin 

(\J 11"'1 1'1 ~ • J::\cv.. ~, - N /1 1 /t3 
\ I 



Department of Energy 
Washington, DC 20585 

April 12, 2013 

MEMORANDUM FOR DR. DA VE MOODY 

FROM: 

SUBJECT: 

MANAGER 
SAVANNAH RJV ER OPERATIONS OFF! 

STEPHEN A. KIRCHHOFF AJ_ 
DIRECTOR O J'1 
OFFICE OF RESOURCE MANAGEMEN 
OFFICE OF HEAL TH, SAFETY AND SECURITY 

April FY 2013 Approved Funding Program 

The attached work authorization is consistent with changes made in the April 2013 financial 
plans. As stated in DOE Order 412.1, work nuthorizntions are to be issued/revised when tJ1ere is 
a change in funding or program guidance. 

Please return a copy of the signed work authorization to the appropriate Headquarters budget 
point-of-contact listed on the work authorization. The signed (and returned) work authorization is 
written documentation iliat provides the Headquarters program manager with confirmation that 
transferred funds were received, work accepted, ond the effort will proceed as stated. 

We appreciate your assistance ond support in carrying out the Work Authorization System. 
Please contact me if you have any questions on 202-586-3373. If your staff has any questions or 
problems, please contact the appropriate budget point-of-contact listed on the work authorization. 

Attachment: 
2013-HS-200 I 036, Rev. 3 

cc w/attachment: 
Eliberto Scguinot, SR 
Rachel Zoss, SR 
H. Kriss Nielsen, SR 
Patricia Petty, SR 

@ Ponied ,·111h soy Ink on rceycle<:1 paper 



/ 

Project Number: 2013-HS-2001036 

WORK AUTHORIZATION 

U.S. DEPARTMENT OF ENERGY 
Mangement and Operating (M & O) Contract Work AuthorlzaUon 

1. INITIATOR(s): PalWO-IOn~(;s) HS-10 301 ·903-5926 
Namo& Sl;Mtura diganiiaiioneooe 

2. PROJECT TITLE: Energy Employees OccupaUonal Illness CompensaUon Program (EEOICPA) AC: 

3. RESPONSIBLE PROGRAM SECRETARIAL OFFICE: Offlce of Health, Safely, and Security 
______ ......, _______________ _ 

4. RESPONSIBLE FIELD OFFICE: Savannah River -----------------------------
5. M & 0 CONTRACTOR NAME: Savannah River I 410225 / 410225 (SR· SRO) 

6. 'NORK AUTHORIZATION NO: HQ1001 • 0 • SR --------------
7. FUNDS HEREBY AUTHORIZED (WHOLE DOLLARS) TOTAL BUDGET AUTHORITY: $335,000.00 

TOTAL BUDGET OUTLAY: $335,000.00 

B&R Program ORG Transacllon Type Rev. Date Budget Budget 
Authority Outlay 

HQ1001000 3184701 Hs-10 Fund Project from B&R 0 10/1/2012 $125,000.00 $125,000.00 

HQ1001000 3184701 Hs-10 Fund Project from B&R 1 1/112013 $100,000.00 S100,000.00 

HQ1001000 3184701 Hs-10 Fund Project &om B&R 2 3/112013 165,000.00 $65,000.00 

t' le.a.~c, 'St' l'\CJlt vase.· 
6. PERFORMANCE PERIOD COVERED BY FUNDS: 

9. VVORK START DATE: 10/112012 

FROM: 10/1/2012 TO: 9/30/2013 

10. EXPECTED COMPLETION DATE: Im 

11. FUTURE FUNDING PLANNED: To Ba PeJermlned 

12. WORK AUTHORIZED: 
See attached Statement of Wolk. 

13. WORK AUTHORIZATION OFFICIAL: 

14. OPERATIONS OFFICE OFFICIAL: 

15. M&OCONTRACTOROFFICIAL: ~ 

HEAIJQW\ITTERSBUDBETP01trr0FCOl<fAt:f~~4 -
Debra James, 301· 3-

FIELO/CONTRACTOR POINT OF CONTACT: ------------------

4/412013 3:10:28 PM 

DATE 

tJ:) ,\12 



I.WAS Number: 2013-HS-2001036 

B&R Program ORO 

HQIOOIOOO 3184701 HS-10 

U.S. DeoartmentofEncfl)' 
Wodc Authorization 

Funding Data Continuation Sheet 

I 
Transaction Type Rev 

Entity 
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Note: •• We hereby certify that funds cited are proper for this authorization and In c:cmpUance wllh Appropriation Acts and Fiscal Law 

Budget Oull11y 

S4S,OOO.OO 

Olstribu1e s c:op11,s to: Co~ Offlce (white), Date Enby Point (blue), ControUer (pink), lnltlaUng Office (green) and Office of Small and Disadvantaged 
Business Ullllzatlon (goldenrod). 



• 
WAS Project No.: 2013-HS-2001036 

Laboratory/Contractor: The Savannah River Site (CID#: 410225) 

Laboratory/Contractor Contact: Regina Price Phone: 803-952-6288 

HS Program Contact: Greg Lewis Org: HS-14 Phone: 202-586-2784 

OVERALL PROJECT GOAUOBJECTIVE: 

The Energy Employees Occupational Illness Compensation Program Act of 2000 (EEOICPA) 
establishes a program to provide compensation to current and former employees of the 
Department of Energy (DOE), its contractors and subcontractors, companies that provided 
beryllium to DOE, and atomic weapons employers (A WE's). Under EEOICPA, DOE is 
required to verify employment histories, provide medical records, and provide radiation dose 
records and other information pertinent to National Institute for Occupational Safety and 
Health (NIOSH) radiation dose reconstruction and Department of Labor (DOL) Subtitle B and 
Subtitle E case preparation for anyone who applies for compensation under EEOICPA. 

FUNDING FOR THE FOLLOWING ACTIVITIES: 

The funding provided through this financial plan is to be used to conduct the following work 
tasks to implement EEOICPA, including claims under both Subtitle B and Subtitle E of the 
EEOICP A. These tasks include: 

1) Perform the work necessary to complete Employment Verifications requested by DOL for 
the EEOICPA Subtitle B program. 

• Work with corporate entities or unions to verify employment of former site workers. 
• Complete all necessary claims forms associated with the request. 
• Research and retrieve records needed to complete claims forms. 
• Complete declassification, as needed, of records required for the processing of claims 

forms. 

2) Perform the work necessary to provide radiation dose records requested by NIOSH as part 
of the EEOICPA Subtitle B program. 

• Complete and sign off on all necessary claims forms associated with the request. 
• Research and retrieve records needed to complete claims forms. 
• Complete declassification, as needed, of records required for the processing of claims 

forms. 

3) Perform the work necessary to complete Document Acquisition Request (DAR) requested 
by DOL as part of the EEOICPA Subtitle E program. 

• Complete and sign off on all necessary claims forms associated with the request. 
• Research and retrieve records needed to complete claims forms. 



WAS Project No.: 2013-HS-2001036 

• Complete declassification, as needed, of records required for the processing of claims 
forms. 

4) Perform other necessary EEOICPA related records work as needed. 

5) Maintain local records to track the activities conducted under EEOICPA. 

6) EEOICPA funding should not be used for any Freedom of Information Act (FOIA) or 
Privacy Act (PA) requests from the public, even if the individual making the FOIA and/or PA 
request has also applied to the EEOICPA program. 

FY 2013 DELIVERABLES: 

Provide monthly reports that include the 
number of records requests received, 
number completed and cost per request for 
each of the three types of requests. This 
report should be sent to: 
• HS-14 (Greg Lewis), 
• HS-10 Budget Contact (Jeanette 

Yarrington) 
• HS-81 Budget Contact (Debra James). 

DATES: 

15th of the following month 

FY 2013 FUNDING FOR APRil.. FINANCIAL PLAN: 
$45,000 



R- FDS1510-001 

110225-SAVANNAH RIVER OPERATIONS OFFICE 

U.S.DEPARTMENT OF ENERGY 
FUNDS DISTRIBUTION S YSTEM 
APPROVED FUNDING PROGRAM 

89130243 - OTHER DEFENSE ACTIVITIES 

FISCAL YEAR: 2013 

36-MANAGER , SAVANNAH RIVER OPERI\TlONS OFFICE 

04/15/2013 

PAGE: 6 

APPROVED FUNDING PROGRAM NO. 

B&R APPROPRIATION CURRENT RSVISED 

CODE B&R TITLE BRN YEAR TYPE APPROVED FN CHANGE FN AMOUNT 

AMOUllT 

OPERATING EXPENSES : 89130213.91 (01091) 

0 HQ 

HQl00l 

EMPLOYEE COMPENSATION INITIATIVE 

WORK.ER ADVOC,\CY 

0 HQ TOTAL, EMPLOYEE COMPENSATION INITIATIVE 

0 Ll-101 LEGACY MA!-IAGEMENT ACTIVITIES - DEFENSE 

~~010510 E!-IVIRONMENTAL JUSTICE 

0 LMOl TOTAL, LEGACY MANAGEMENT ACTIVITIES - DEFENSE 

TOTAL , OPERATING EXPENSES (01091) ......... . . .. . . 

COMBINED TOTAL, OPERATING EXPENSES ........ . ...... . 

TOTAL, DIRECT FUNDING .......... . . .... .. . ..... . . .•. 

TOTAL, OBLIGATIONAL AUTHORITY ... .. . .• . . . . . .. . .. . . 

0 - 091,IGATlONAL CONTRO[. [.8VEL NOT TO Bf: EXCEEDED 

2013 

2013 

NEW OA 

UNOl3 BAL 

TOTAL OA 

NEW OA 

UNOB BAL 

TO'rAL OA 

NEW OA 

UNOB BAL 

TOTAL OA 

NEW OA 

UNOB BAL 

TOTAL OA 

NEW OA 

UNOB BAL 

TOTAL OA 

NEW OA 

UNOB BAL 

TOTAL 01\ 

NEW OA 

UNOB BAL 

TOTAL 01\ 

NEW QA 

UNOB BAL 

TOTAL 01\ 

290 , 000.00 

0.00 

290 , 000.00 

290 , 000.00 

0.00 

290,000.00 

150,000.00 

0.00 

150,000.00 

150 , 000.00 

0.00 

150 , 000.00 

140,000.00 

0.00 

440,000.00 

441,000.00 

0.00 

4"1, 000.00 

441 , 000.00 

0 . 00 

411 , 000 . 00 

111 , 000.00 

0.00 

441,000.00 

4 5 , 000.00 

0.00 

45,000.00 

45 , 000.00 

0.00 

t,5,000.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

45 , 000.00 

0.00 

t,5,000.00 

',5,000.00 

0.00 

45,000.00 

45, 000.00 

0.00 

45 , 000 . 00 

45 , 000.00 

0.00 

45 , 000.00 

335 , 000.00 

0 . 00 

335 , 0 00 . 00 

335 , 000 . 00 

0 . 00 

335 , 000.00 

150,000 . 00 

0.00 

150 , 000.00 

150 , 000.00 

0.00 

150 , 000.00 

1,85 , 000.00 

0.00 

t.85,000 . 00 

t,86,000 . 00 

0.00 

486 , 000.00 

1,86, 000.00 

0 . 00 

486 , 000.00 

486 , 000 . 00 

0.00 

486 , 000.00 



Fmnnciol Plru1 Nrnnbct' 11 

Co111ract Modific,ition Number: 337 Tl IRU 339 

Fiscal Ye:ir: 2013 

Fiscal Month: 06 Financial Piao Report - Detail I 
Rpt En1i1y: SR S:l\'annnh River Nuclear SoluuonJ, LLC SR22470 • S,wannah River Nuclenr Solutions (SRNS) 

Rpl Fund Leg Legacy Obj. Local Legacy Beginning 

Entity Code FT Program B&R Class Use Projtcl WFO Order Number Uncoslcd Obs Previous -----
410003 01055 3F 1720352 400470000 25400 0000000 0000000 0411152 11 152 0.00 0.00 

410003 01055 3F 1720352 400470000 25400 0000000 0000000 0410858 OOD-J4 343,763.18 500,00000 

AY 2013 • WFO# SRDOD-J4 LR-809844 

410003 01055 3F 1720352 400470000 25400 0000000 0000000 0410956 FBl-04 1,000.27 000 

AY 2009 • WFO SRFBJ-04 A91902900 

410003 01055 3F 1720352 400470000 25400 0000000 0000000 0411028 FBI-S8 45,950.96 0.00 

AY 2010 - WFO: SRFBI.S8A0/004842d&--Obligateper email/mm Teny II.eeks dated 3-04-2013 

Total for Program ParenUControl Point: 400000000 390,714.41 500,000.00 

Total for Fund: 01055 390,714.41 500.000.00 

410003 01090 1714217 GD3009000 25400 0000000 0000000 0000000 0.00 0.00 

Total for Program ParenUControl Point: GD3001000 0.00 0.00 

Total for Fund: 01090 0.00 0.00 

410003 01091 311>4701 H01001000 25400 0000000 OOOCOO) 0000000 000 225,000.00 

Total for Program ParenUControl Poinl: HQ1001000 0.00 225,000.00 

Total for Fund: 01091 0.00 225,000.00 

410003 01250 TP 1110676 EY4049110 25400 0000000 0003925 0000000 15,138.97 253,061.49 

410003 01250 TP 1110676 EY4049110 25400 0000000 0003958 0000000 19.768.12 -17,768.00 

410003 01250 TP 1110676 EY4049110 25400 0000000 0004026 0000000 48,059.23 -22,059.00 

410003 01250 TP 1110676 EY4049110 25400 0000000 0004030 0000000 383,020.52 175,000.00 

41 0003 01250 TP 11 10676 EY4049110 25400 0000000 0004261 0000000 112,756.20 569,851.93 

Total for Program ParentJControl Point: EY 4000000 578,743.04 958,086.42 

410003 01250 TP 1110925 EY804910K 25400 0000000 0004074 0000000 0.00 100,000.00 

Total for Program ParenUConlrol Point: EY804910A 0.00 100,000.00 

410003 01250 TP 1110947 EY86481 10 25400 0000000 0001761 0000000 500,000.00 0.00 

AY 2010- Transfer $500,000from FYI0 EY8648110toFY10EY86481 1F perLynnHomeyemai/031313, MG031413 

410003 01250 TP 1111499 EY864811F 25400 0000000 0004366 0000000 110,373.09 9,000,S85.00 

AY 2010 · Transfer 5500,000 from FY10 EY864811O to EY864811F per Lynn Homey email 03131lMG031413 

Total for Program Parent/Control Point: EY8648020 610,373.09 9,006,985.00 

Tola! for Fund: 01250 1,189,116.13 10,065,071.42 

410003 01296 11 10462 EW1001206 25400 0000000 0000712 0000000 0.00 500,000.00 

AY 2013 • 3.12.2013 • Rcduced byS210K moved tosaJan&/benelits · mat 

Total for Program ParenUControl Point: EW1000000 0.00 500,000.00 

Total for Fund: 01296 0.00 500,000.00 

Site: SR 
Poge 2 ofS 

Report : RFPOOO I 

Report Gcnernted ow Mn,ch 18. 2013 nt 08:22:0S AM 

BA Total 

Change Revised Avai lable 

47,204.75 47,204.75 47,204.75 

250,000.00 750,000.00 1,093,763.18 

-1.000.27 ·1,000 27 0.00 

-45,950.96 -45,95096 0.00 

250,253.52 750,253.52 1, I 40,967.93 

250,253.52 750,253.52 1,140,967.93 

60,000.00 60,000.00 60,000.00 

60,000.00 60,000.00 60,000.00 

60,000.00 60,00000 60,00000 

65,000 00 290.000 00 29:l,00000 

65,000.00 290,000.00 290,000.00 

65,000.00 290,000.00 290,000,00 

,117,999.88 135,061.61 150,20058 

·2,000.12 -19,768,12 0.00 

-26,000.23 -48,059.23 0.00 

·25,000.00 150,000.00 533,020.52 

26,000.23 595,852.16 708,608.36 

-145,000.00 813,086.42 1,391,829.46 

24, 194,85 124,194.85 124,194.85 

24,194.85 124,194.85 124,194.85 

-500,000.00 -500.000.00 000 

500,000.00 9,506,985 00 9,617,358.09 

0.00 9,006,985.00 9,617,J.58.09 

-120,005.15 9,944,266V 11,133,382.40 

-210,000.00 290,000.00 29:l,00000 

-210,000.00 290,000.00 m.000.00 

-210,000.00 290.00000 290,000.00 



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

13EM00158504/19/2013350

 21

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $8,823,690.53

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001 (Department of

Energy), in accordance with SRNS FINPLAN 14.  Funds in the amount of $8,823,690.53 are

hereby obligated to CLIN 0001, thereby increasing it from $4,336,192,970.92 to

$4,345,016,661.45.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $5,735,921,314.75 to

$5,744,745,005.28.

D.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

04/19/2013
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/350

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

13EM00158504/19/2013351

 21

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $32,494.80

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funding to CLIN 0001 (Reimbursable Work

Commercial), in accordance with SRNS FINPLAN 14.  Funds in the amount of $32,494.80 are

hereby obligated to CLIN 0001, thereby increasing it from $4,345,016,661.45 to

$4,345,049,156.25.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $5,744,745,005.28 to

$5,744,777,500.08.

D.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

04/19/2013
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/351

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

See Schedule04/19/2013352
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $42,718.45

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

The purpose of this modification is to obligate funds to CLIN 0001 and correct clerical

error under MOD 349, 350, and 351.  Accordingly the following applies:

A.  Funds in the amount of $42,718.45 (Department of Defense) are obligated to CLIN 0001,

in accordance with SRNS FINPLAN 14.  CLIN 0001 total is thereby increased from

$4,345,049,156.25 to $4,345,091,874.70.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from  $5,744,777,500.08 to

$5,744,820,218.53.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

James Lovett

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

04/19/2013
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/352

        C. Under Modification 349, pargraph 14.A, as read
        "Contract Work Authorization No. HQ1001-0-SR,
        Revision 1," is changed to read "Contract Work
        Authorization No. HQ1001-0-SR, Revision 3.  In
        addition, modification 350 and 351, last
        paragraph as read "D," is changed to read "C,"
        clerical error.

        D.  The contract estimated value and all other
        terms and conditions remain unchanged.
        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



l.~TIONNO. 

353 
1. IIIIUID BY 

Savannah River operations 
U.S. Department of Ener9y 
SavaMah River Operations 
P.O. Box A 
Aiken SC 29802 

DAT& 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attnz LLOYD CLEVINGER 
203 LIWRBNS ST SIi 
AIICEN SC 298012421 

c:ooe '198861048 

,._,_,..,.. 
Savannah River Operations 
U.S. Department of Energy 
Savannah River Operations 
P.O. Box A 
Aiken SC 29802 

1M. 
x DB-

11111. DAT&D n&II fJ,t 

01/10/2008 

• n.--lllRtllrldlClllclilaiDtlll_...alltlllllllnllllll 14. n.,-a1-.IPIICftllllar--fllOflll • 11---... Ollllllllldllldlll 
Gin .. • lldgl,...fllllil1111 s • •••-'-mdCIIZl__...n .. lOliD'llllll'lor•....,.llf-fll .. .._.lllllllDdl:(aJa,~ 
.... ,_.,._ ... ,.... ___ ..... ollll.,_..,.,tll)B.•wllclgll•NmlplolWl_..,. __ _,., .. .._.,,.._arMa, 
............. .._.,....,.,.._ID .. NlclllllllllllllliMldN•lllldllll. FMURIO,'tOUAACICNOV4IDGEMEN10111!Aa:EMDAT 
THIPIAC& DIIIDM11DFOR TIil RICU'TO, OFP&RI PRIOR 10Tlll HOURMDDA11 IP£ClRIDtlAYRUULTINAl!JEC11QMO,'VOUROfflA. ltir 
._olNIIIIII Sr1•va,--1Dft1191Mdlar .......... lld\CNl"9CU,e. ... 1i, .... o,111tar,ll'IMlldelldatlllgra0tlltllr,....,.,.... .............. _ ... , ............... ~ ....... ....... 

II. M:COUN111COANDAPPROl'RIATIONDATA,.,_.. 
No change to accounting data 

1111:Nlll:IQ:U 

U. Vlir1liiiiif"I•.......--- -• ,..,.. , ... 

-· 
x Section I, DEAR 970.5211-1 Work Authoriution (May 2007) 

14.DUCRIPllONOF~TIONCQIJlnlalde,UCII--,--.,.....,,. 7 T IG•-----llllllw-...,._) 
A, The purpose of this modification is to incorporate the contract work authorizations 
listed below (See attachments l through 6, hereto)z 

l) No. KC/SRl/3, Rev. 1 for Basic Energy Sciences - Energy Frontier Research Center 
2) No. KP/N/SRl/3, Rev. 2 for Biological and Environmental Research 
3) No. 410003-TechSupt, Rev. 3, for SRNL Technical Support 
4) No. HQ091101, Rev 1, for Advanced Simulation capability for Environmental Management 
5) No. HQTDlOOS-4-13, Rev 1, for Increased Wasted Loadings 
6) No. IN13012, Rev 2, for Energy and Threat 

e. Thia modification formally incorporates the above referenced contract work 
Continued ••• 

----;:· ==.~,...===:::.,-:::.,..=-
1ec. DATI! SIGHl!D 

04/25/2013 
STAHOAADPOltM::IO(AIV. 1oa, 
Pl'elcNldllf 08A 
FAR(41CfR)U.20 



:-IA9IAINC&NO. GF DOCUMINflEINGCONTINUl!D 
CONTINUATION S::J D£-ACOt-08SR22410/353 

NMIIO,OfflllaRORCCIHnWffllR 
SAVANNAH RIVEll NOCLUJl SOLUTIONS, LLC 

IIIIINO. IUPPIJIIISEIMCa 
(A) (B> 

authorizations as part of the contract. runa 
authorizations were provided under separate 
modifications under FINPLAN 12, FY 2013, and 
FINPLAH 114, FY 2013. Aa stated under DUR 
970.5211-1 Nork Authorization (May 2007), 
paragraph (b), the work authorization, whether 
iaauad bilaterally or unilaterally shall become a 
part of the contract. 

c. The contract estimated value and all other 
te11:11111 and conditions remain unchanged. 

GVNn'l1Y kJNn UNITPAICII AMOUNT 
(C) (D) (E) ,,, 



Attachment 1 

Contract Work Authorization No. KC/SR1/3, Rev 1 

Project Title: Basic Energy Sciences - Energy Frontier Research 

Center 

Note: Eight (8) pages, inclusive of Headquarters transmittal 

Memorandum, Cost and Obligation Report Year-To-Date 

Values (supporting documentation) 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORl~TION 

1a. Project Title 1b. Work Proposal Number 
Basic Energy Sciences - Energy Frontier Research Centers Various: Project Code 2005000 

2. Headquarters Proqram Point of Contact 
Name: Harriet Kung Organization Code: SC-22 Telephone: 301-903-3081 

3. Headquarters 8 ud<1et Point of Contact 
Name: Kristy Shriver Organization Code: SC-41 .2 Telephone: 301-903-3129 

4. Responsible Promam 5. Responsible Secretarial Officer 
Office of Science: Basic Energy Sciences Patricia Dehmer. Deputy Director for Science Programs 

6. Responslblo Fleld Oraanlzatlon 
U.S. Department of Energy, Savannah River Operations 

7a. Site and Facilltv Mana<1ement Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Revision Number 
KC/SR1/3 1 

10. Funds Authorized ISee NOTE below) 
NOTE: Work subject to funds availability and an approved "Full Year FY 2013 Continuing Resolution Act." 

Budoet and Rcportinr:i Code: Previous: Chanqe: Current: 
KC0202050 $204,000 $76,000 $280,000 

11. Performance Period Covered by Funds (Seo NOTE In 12. 
Block 10) 

Work Start Dato 13. Expected Completion Dato 

From: 10/1/12 ITo: Sep 30. 2013 From: 10/1/12 To: 9/30/13 

14. Statement o f Work /Includes attachments} 
Materials Sciences and Engineering: 

Funds in the amount ofS76,000. under KC020205. are provided for project #SCW-0090 entitled "Elucidation of Hydride Interaction 
Mechanisms with Carbon Nanostructures and 1he Formation of Novel Nanocomposites," Zidan. principal investigator. 

15. DOE-SR Proaram Point of Contact 
Name (printed): Signature: Date: 

?A-1rt<.UL "'· Jk,tso~ r~J-L_ jt ,( ~k- .f \ ,, IJ 
16. DOE Budciet Official I,. 

Name (typed): Signaturv~ Date: 
Harold K. Nielsen 

~~11~ q/1r/iJ 
17. Contractor's Authorizod Rcprescn(ativc I / 

Name (typed): Siqnatllre: 
" Date: 

John Temple UU-t,,0Jo~ +/23/1'=? 
18. DOE Contraclinq Officer {or dole~ ated r<fpfescntativcl ' 

I , 
Name (tvped): Siqnature: Date: 
Scott Langston 

f ~ 
) 'II 1r I I' 1., --

KC SR I 3 



Department of Energy 
Office of Science 

Washington, DC 20585 

i\PR 1 7 2013 
MEMORANDUM FOR DOUGLAS J. DBAR.OLPH 

MANAGER 
~ Rl¥BR.JUTB OFFICE 
_ l<c"~ 1 ~ .- i I I. C 

FROM: {,, I HARRIET JcuNG 

SUBJECT: 

i ASSOCIATE DIRBCTOR OF SCIENCE 
FOR BASIC BNBRGV SCIENCP.S 

FY 2013 Office of Science Approved Punding Program -
Savannah River National Laboratory 

The attached budget detail and program guidance relate to the fimding amolllllB in the 
FY 2013 April Approved Funding Program (APP) recently BUbmiUed to the Chief 
Financial Officar by tho Office of Buie Encqy Sciences. Also attadied.. in accordance 
with DOB Order 412. IA, is the FY 2013 Wodt Authorization for the M&O c:outaact with 
Savannah River National Laboratory. This authorization covers funding through the April 
AFP. 

If you have any questions regarding the attached. please call Kristy Shriver on 
301-903-3129 or Mite Osinski on 301-903-3590. 

Attachment 

cc: D. Donati, SR (depnis.dopgtj@!p,goy) 
P. Jackson, SR (patrickJacktm@mvmv) 
R. Jump, SR lrnJ!pne.jump@nnsa.srs.gov) 
L. Robmaon. SR (l,eza.rpberson@lrs.gov} 



U.S. DEPARTMENT or ENERGY 
CONTRACI' WORK AUTHORIZATION 

11.PraleelTllr. 1b, Wolk Prapoul Num!Ntt Cl eppllclblt): 

Basic Enenv Sciences Various 
2. HNdqum(ln Pftlpam Point of Contact. 
NMII: HanietKuna OrpalallonCode: SC-22 Telephone No.: (301) 903-3081 
s. HudQum1llrl BudptPGlnt ofCGtdlct. 

Name: Kriltv Shriver 0spntmUan Codr. SC41 Telephol• No.: (301) 803-3129 
4. Rapondlle Pnlpn: ti. Relpolmllla 8ecnllaJtll 0llicer. 
Basic- -- Sciences Dhector. Office of Science 
I.RaponlllleFlelllOrpnlallon: 

Savannah River Onerations Office 
71. 8118111dF~MlnlpmentCafthctor. 7b. COnlnldor Point of ContacL 

Sawnnah River Nuclear Soludons. LLC Nmne: Telepbono No.: 

.. WodcAulhoilzalkill NIITIINlr. 1.RavlllonNundllr. 

KC/SRl/3 01 
10. fwldlAllllodled (I la lflauunds). 
BIRCOde: KC PINGus: S204 Clluge: $+76 CUn8nt $280 
11. P'elfcNmlacll PlltOd COWnd br FundL 112. Wark 81:111 DIIO: 13. EliiAcllld CG,;pldan DD: 
From: 10/01/12 To: 09/30/13 10/01/12 09/30/13 
14. 111111,lllnt of WOdc 

This PY 2013 Approved Funding Program provides funding to support Basic F.nergy Sciences activities. 
consistent with the Field Wolit Proposals, as amended. and the monthly program BUldance letters. 
The Office of Basic Energy Sciences (BBS) is committed to conducting research in a manner that 
ensures protection of the workers. the publi~ and the environment. Protecting the workers. the publl~ 
and the environment la a direct and individual responsibility of all BBS managers and BBS-supponed 
resean:bers and their staff. Funds provided by BES for research will be applied as necessary to ensure 
that all BES research activities are condUGtecl safely and in an environmentally conscientious manner. 
Only research conducted in this way will be supponed. 
11. RlpoJtlng Raqalmn•dl Cfllltul 11PGl1I. ICilnllllD and taclmtcal lld'onallon Of unlllr): 

It is recognized that for BBS the research will be reported as publications in the open literature. copies of 
which will be made available to DOE. 
An annual progress JepOrt must be included with each FWP including projects which are terminating. 
Throughout the year each program must receive . 

documentation of significant accomplishments. -18. Wlllk - -- Piagtam Offlclal 

Name (lJped):~-:~.:et Kuna ~,~ u l~ .. Om: y /1?/,3 
17. DOE Field Olpnladlon 0llldlL q I 

Nlme(tpd): ~ ' Date: 

tL ContnlctonA&dluldlld ~-
NamellYPN): Slgnlbn: D•: 

11. DOE Conblclflla Olllollr (Df dellpted 19Pretet1tatlve). 
NamellYPed): Slgnatun,: DD: 



&aymny Riyer Nadopat Labpntpry 

Materials Sciences and Engineering 

Puncla in the amount of$76,000, under KC020205, arc provided for pioject #SCW-0090 mtitlcd 
"Blucidation of Hydride Interaction Mechanisms with Carbon Nanostmctun:s and tho Formation of 
Novel Nanocomposites," Zidan, principal investigator. · 



Bulc Eaeru Sc1mtn 
FY 2013 AprD P,aanm Galduce AClacluneat 

Sl¥IIIDBh RJverOpsOfflce SAVANNAH RIVER NATIONALLABORA 

KCOl Marerials Sdmca and Eqineering 
KC020205 Physical Behavior or Ma1erials 

OPE 204.000 210,000 76.000 280,000 
TotalKC02 

Total SAVANNAH RIVER NATIONAL LABORA 



4118 '20 1 1 

., n Jo,,~, 

,\ppr 

Yur 

Fund 

Code 

l-o,c-:al YC"::u 201\ 

f tscal Mondi 7 t,\ pnl • (il. O,tenl 

L~acy Lc,:acy 

n Proi:ram O&H 

Leg.cy Program Pmnl: KC02.00000 

7:! ·• ··•·~.:,J ... ~ :·..:; .... ~ :.cr7. 4,.1.,1 

,013 ccsoo WA ?:1~295 KC0i'Oi'050 

Project WFO 

O'((((f' (,::r:,:,:,)'.I 

OCOCW) t>=-."'.CvOO 

Object 

Cius 

Cost and Obligation Report 
YTD Values 

Funding Source: /\II 

Local 

u~ r urchlSc Order UtlO ------
;,~mi (f,)(1)) ':!?'_.q,"!'; 

i:.:CO CC<XlCOO SR21470 

TCUI for Leg•cy Program P•rtnt: KC0200000 

RtFOrt Tol•I 

S110 Sit llqx,n, 111')(0001, 

111::,\_B STAH~ 

(I,\ HA C ulT Yr Cu IT Yr Endini: 

Commllltd Obli1;t1tcd Obli1;tl l t d Co• t• Unco.trd 

OOJ ;,;cc~ c.: 000 cco 0(•) OC•, 

000 io-:.cooco ,0:,00-000 20.:CQ:JOO 132.0?581 71 91' 13 

0.00 280,000.00 20!.00000 204,00000 132.025.87 71,974.13 

000 ?80.00000 :io:.00000 20:,000 00 137.01~87 /1 ,974 13 



4/ l?nOD 1'1><:ol Yeo, 2013 I Detail Funding Point History I S11c SR l'•t•< I 11( I 

I :56:581'.'1 [hie llnnf c: 1011/l012 10 ,l/ l')/21)11 llc1~u1 IU: XOOO, 

Allot• Rpt Ent Pgm Rrpl Obj Purchn r Local PY DA HA 

XIO AV l t t Parrnl fund l'rogram Parrnt Entity Projrct WFO Class Ordrr Uit nuo DUO Dtob DUO Deob Commllltd Oblii:attd FAC 

Chg Darr/ lime Usrr P~ ID Description 
49781 2013 36 SR 00500 292429S C002853 410003 OCO'JOOO lQ;,0000:: 25-ICO SR22470 'o::tt<X:O oco 000 000 :>av.ooooc 260.0C.O CO QC( 

., 11e.;o1311 ~.10 ~r.Gl £; ocr.o u;::00001 . Cb1nl(r ,\ mnunh : 000 OCJ 000 750COCC 1,; coooo O<X 

49781 7013 :!6 SR 00500 2924295 C002353 410003 00000C() ocooooo 25(00 SR22470 (00)000 0.00 000 000 20',000.00 204.00000 Q(X 

t0117f.1()l2 14'2l! 01 ~""~l EU:e110 UPD0001 Change Amount.s: 0.00 000 000 :ic: ococa 2C,: 00000 OC( 

49781 2013 ,. -~ SR 00500 2924295 C002853 ,10003 oooocoo 00"...0000 2~00 SR22470 0000000 000 0.00 000 000 0 00 occ 

10., 7/201214 27:49 SegJnc:l 8 bc11D UPOC-001 Change Amounts: 0.00 000 000 oco 000 OC( 

~1 2013 36 SR OC500 2924255 C002B53 41022~ CGCCOOO ~ 25102 9S99SS9 0000000 oco o.co oco oc.:i OC-0 OC( 

4/1&'2013 11:5-1:10 ~!,tlnclElbenl Ui'OC001 Reser.-es Change Amounts: 0.00 000 000 ,760:x>CO 000 QC( 

50,141 2013 3S SR 00500 2924295 COO,"SSJ 410225 OOOlOOO 00:COOO 25102 ~ 0000000 oco 000 oco 7a.00000 000 CCX: 

CJ11,?01311A3~9 Sq,rtoll~ Elllfr.ll Ui'OOOOI f<eser,-es Cha ngr Amounts: 000 000 000 760:-0CO 000 occ 

~41 2013 ::s SR ~ 7!1'4295 C('.02553 410,,S r.GCCOOO OC<X::.00 25102 S9S9S9 0000000 OC) 000 oco 000 000 QC( 

4/1112013 11 ~3 39 5cs,,,c1. E' ::«irto UPD0001 Chan~r Amounts: 0.00 000 000 o.co oo, QC( 



1 1.-, '2/l l l 

• • lltatl fmplim • • 

Cc.nll~tt \tNdic.;1t10n :,.'umbc-r • • ,"\n ~101) • • 

11~ :JYu r !Oi l 

Financial Plan Report - Detail I 
SR22470. Sannnah Rh·rr Nuclur Solurions (SRNS) 

Hpt Fund 

t:n1i1y Codr 

-110003 (0500 

l~ 
FT 

WA 

4ICOOJ 00500 VII\ 

~1(.:03 

Prognam 

2924214 

3i651J3 

1.rs:acy 

ll&R 

KPl70,030 

'.',IOl.C.X<Xl 

Obj. 

Clu• 

25-100 

Loul 

u~ Projrcr WFO 

(0000::0 OOOOCO:J 

ui:• cy 
Order Number 

Total for Program P•rrnl/Ccntrol Point: KC020000() 

Tct•I for Program PJ1tnl/Controi Peinl: KPOOOOOOO 

Toe.I fer Fund: 00500 
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410003 

~10003 
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01000 
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3203740 
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3203736 
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111('/J;>S 

I tlC'P.15 
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lllt05070l0 
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GD3015000 
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2:>!00 

2S:OO 
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TcUI for Fund: 01090 

25-:00 o:x:ocoo OCOOJOO 0000000 

TCUI for Program Pmnl/Conlrol Point: HQIOOIOOO 

Total for fund: 01091 

25400 0000000 OC04074 oooooco 
25.100 OOCO:OO CO>ll'~ CCOO)OO 
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Sl.671.60 

Sl.571.liO 
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000 

QOO 

0.00 
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000 
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oc., 
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000 

OC-0 

0,00 

0.00 
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0.00 

000 
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0.00 

om 
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oco 
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0.00 
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1,431,164.00 

290.00JOO 
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6500000 
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Iii\ 

C hange 

T6.Wl 00 

76.00000 
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138.00000 

214,000.00 

6 600 00)00 

6600.00000 
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..: 00000 
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,:oJ 700 00 

10,00000 
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45,00000 

45,00000 

45,00000 

50,000CO 

40.00000 
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6 600.00000 
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6 600 t'OO 00 

G,600.ro:l 00 

6..600,COO.OO 

42,718 45 

42,71845 

000 

000 

000 

000 

185,468.00 

1,1: s : ;.;oo 

;>0,00000 

S(}l.7COCO 

1.671,395.00 

1,856.$400 

335,00000 

335,00000 

335,00000 

174,194 65 

10500000 

279,19485 

279,194 85 



Attachment 2 

No. KP/W/SRl/3, Rev 2 

Project Title: Biological and Environmental Research 

Note: Seven (7) pages, inclusive of Headquarters transmittal 
Memorandum, Cost and Obllgatlon Report Year-To-Date 
Values (supporting documentation) 



U.S. DEPARTMENT OF ENERGY 

jci...j CONTRACT WORK AUTHORIZATION 
~ ',j 

1 a. Proioct TIiie -.,, - 1b. Work Proposal Numbor ~ ~ . -
Biological and Environmental Research Various 

2. HoadQuortors Proqram Point of Contact ~~ '"' 
Name: Sharlene Weatherwax Organization Code: SC-23 Telephone: 301-903-3251 

3. HoadQuartors BudQot Point of Contact . -,,,. ,_ 
'i 

Name: Lisa Yost Organization Code: SC-41 .2 Telephone: 301-903-2310 

. Rosoonsiblo Program -- 5. Rosponslblo Socrotarial Officer -
Biological and Environmental Research Patricia Dehmer. Deputy Director for Science Programs 

6. Rosoonslblo Fiold Or11anlzotlon --- ·- :z: ~ ~ . - ........,q ~ ~ ~ =:\..'11~ 
U.S. Department of Energy, Savannah River Operations 

7a. Sito and Foclllty Manaaomont Contractor - 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952• 7210 

8. Work Authorization Numbor l"li\• ,.J 4 
-, - 9. Rovislon Numbor ·~111 ~:c. r-... ,_,,--..'I,_ ~ _ nn .. 

KP/W/SR1/3 2 

10. Funds Authorized (Soc NOTE bolowl ~ ..... ·1. -- -

NOTE: Work subject to funds availability and an approved "Full Year FY 2013 Continuing Resolution Act." 

Budaot and Rooortina Codo: Provlous: Chanae: Currant: 
KP1702030 s 158,639.52 s 138,000.00 s 296,639.52 

11 . Porformanco Period Covorod by Funds (See NOTE in 12. Work Start Dato 13. Expoctod Completion Date 
Block 10) 
From: OcL 1. 2012 ITo: Sep 30, 2013 From: Oct. 1, 2012 To: Sep 30. 2013 

14. Statoment of Work (Includes attachments) 
The FY 2013 Approved Funding Program provides funding to support Biological and Environmental Research activities. consistenl with 
lhe Field Work Proposals (FWPs). as amended. and the monthly program guidance letters. The Office of Biological and Environmental 
Research (BER) is committed to conducting research in a manner that ensures protection of the workers, the public. and the 
environment. Protecting the workers. the public, and the environment is a direct and individual responsibility of all BER managers and 
BERsupponed researchers and their staff. Funds provided by BER for research will be applied as necessary to ensure that all BER 
research activities are conducted safely and in an environmentally conscientious manner. Only research conducted in this way will be 
supported. It is recognized that for BER the research will be reported as publications in the open literature. copies or which will be 
mode available to DOE. An annual progress report must be included with each FWP including projects which aro terminating. 
Tl1roughout tho year each program must receive written documentation of significant nccomplishmenls. 

15. DOE-SR Program Point of Contact -- - ~ ':: =-~ ~ g ~ '::'. 

Name (printed): Signature: Date: 
Patrick Jackson rf/~ l_ T2 ~~ L_ 4r'I I i ) 13 
16. DOE Budaet Official :.Ir. V " ,~ 

L ., 
Name flvoed\: Siqnat1..11e·~ Date: 
Harold K. Nielsen '24/-?~l:: ?'1--s _r_. <-- 1-///er/1 J 
17. Contractor's Authorizod Roproson olive ' l ...__-~ -~"I' 

Name (typed): Signature: ..... Date: 
John Temple ( A-ful w ~ [J i J. 4-/23 )13 
18. DOE Contractini:i Officor (or doloqntod rodmsentative) - ----.... .,.;,;;;, .:, 

Name (tvoed): Signature: Date: 
Scott Langslon ~ ~< 'i /1/(lf l 

I 
-

KP W SR! 3R2 



Department of Energy 
Office of Science 

Washington, DC 20585 

APR 1 8 2013 

MEMORANDUM FOR DAVID C. MOODY. m 
MANAGBR 
SAVANNAH RIVBR. OPBRA110NS OFPICB 

FROM: SHARLHNEWEATHBR.WAX.PH.D. ~Of) I \~~.J 
ASSOCIATE DIRBCTOR OF SCIENCE ~ -~ r 

FOR BIOLOGICAL AND BNVIRONMBNTALRESBARCH , 

SUBJECT: FY 2013 Office of Scimce Approved P.mdfns Program- Savannah 
River Nuclear Solutions 

Thrr auacbcd budpt detail and program ccunment9 relate to tho April AFP ftlCaDtly aubmiUed 1D 
the ChiafFhumcial Officer by the Biolopm and Bnvfromncmtal Research program. Also 
auached, In accordance with DOB Order 412. la, is tho FY 2013 Work Authorization for the 
Management and ()pending (M&O) CODtmct with the Savannah River Nuclear Solutions, LLC. 
This authorimion continues to cover flrnding through the April AFP. 

If you should have any questions, please call Lisa Y oat on 301-903-2310 or 
Mib Osinski OD 301-903-3590. 

CC! 

T. Micbalske, Oirectm, SRNL 
L. Roberson. SRO 
E. Sepinot. SRO 
P. Jackson, SRO, OLO 
N. Peralta, SRO, OLO 



u.s. DEPARTMENT or ENERGY 
CONTRACT WORK AUTHORIZATION 

ta.PlqedTIII: 1b. Worlc Prapoal Numller(f 1pplclble): 

Biolmdcal and Environmental Research Various 
2. Heldqulltln Prapn N,t of Conlacl 
Nana: Sharlene Weatherwax 0lpnatlan Cade: SC-23 Telipllone No.: (30 I l903-32S I 
3. Hladquar1m Budpt Point of Can1llcl 
Name: LisaYost 0,pnlallonCode: SC-41.2 Tefllplial• No.: (301) 903-2310 
4. RIIIPOllllblo Pragram: 11. Rlllpallllble 8eondadal 0ftiaer. 
Biolollical and Environmental Research Director. Office of Science 
I. RelpolllllllfleldOiyait&alluu: 

Savannah River Ooerations Office 
71. 811 end Facllly Mllll88ffllllll ConlrldDr: 7b. Cantradar Pad of Contact 

Savannah River Nuclear Solutions.. LLC Name: Tlf8phone Nu.: 

I. WorlcAuttoottulluri Nll'lllllr: ,~~Nuner. 
KP/W/SRl/3 
10. FundlAulllorlllld (I In lhaullndl). 
B&RCode: KP Pnwloul: $16S Chlngr. +138 CUmmt: $303 
11, Parfumma Plflud CcMnld br Funds. 112.WOlkSllltDa: I ~~~c«n-~nDat& Fftlln: 10/01/12 To: 09/30/13 10/0J/12 
14. Slaltw,IWII afWDfk: 

The FY 2013 Approvad Funding Program provides fimding to support Biological and Environmemal 
Rcsean:h activities, consistent with lhe Field Work Proposal, (FWP1), u amended, and the monthly 
program suidancc lotton. 

The Office ofBiolopal and Environmental Research (BER) is committed to conducting researc:h in a 
manner that ensures protection of the workersw the public, and the environment. Proteotlng the workers. 
the public, and the environment is a direct and individual responsibility of all BBR managers and BER-
supported researchers and their staff. Funds provided by BER for research will be applied u necessary to 
ensure that all BER research activities ara conducted safely and in an environmentally conscientious 
manner. Only research conducted in this way will be supported. 

11. Reporting Requfrlmenla (&IIIUI ,-PClltl, ICllntlftc and tocllftlcll lnforrnaUun at lmlll): 
It is recognized that for BER the racan:h will be reported as publications in the open literature, copies of 
which will be made avallablc to DOE. 

An annual progress report must be included with each FWP including projec1s which are tenninating. 
Throughout the year each program must receive written documentation or significant accomplisbmcats. 

11. Wodl AUlllcrlallon Paog,am OfflclaL 
8lgnalln: ~ (J \.)_. .µ _ -.,~ Date: d, /1_9-/;>i), ~ Hime (typed): Sharlene Weatherwax 

17. DOE Flelll O,..lllatfon Ofllclal I 
. -

Namel\nled): 81gna11ml: Dalr. 

18. Coatrldlll(•Authudllld Rllplwntallve. 
Nlma(lnlld): 8lgnatln: Da18: 

11. DOE COn1nlclfng Olllmr (or d1leg11ed reprwntatlwl), 
Name (type): Slpatunt: Om: 



RPT7.JlPT 
B&R: KP 89XD222 
Lab: All 

Biological• Bnviranmental Reeearcb 
PY 2013 April Program Guidance Attachment 

SBTASlDBS: Include All 
current Stage: 2013•06•43 
PrOpOeed Stage: 2013-07•43 
$: Whale 

1----- Approved Obligations -----1 
current Change PropOeed 

savannah River Op• Office 

operating BXpenses 
SAVAJmAH RlVBll BA'l'L LAB 

KP13 
KP1302 

JCP15 
KP150401 

1tP17 
1tP170201 

KP170203 

Bnviromaental Remediation 
Bnviromaental R811lediation Science• Research 

OPB -8,376 
Total D1302 -8, 371 
'1'ot:a1 DU •8,371 

Biological Research 
Bnviromlental Rnedlation Sciences Research Prag 

OPB -10,263 
Total D15H01 -10,21:s 
'l'ot:a1 D15 -10,213 

Climate and Bnviromaental sciences 
Terrestrial Bcoayatem Science 

on 25,000 
TOt:al D170201 25,000 

SU!)aurface Biogeochemical Research 
OPB 158,639 

Total D17020J 151,HI 
'l'ot:al Ul 7 183,HI 

Total Operating JNpea• .. 115,000 

'l'Otal IAVMDJI BXVJlll D'l'L LD 115,000 

0 
0 
0 

0 
0 
0 

D 
0 

138,000 
131,000 
ua,ooo 

138,000 

138,000 

-8,37' 
-1,311 
-8,SH 

-10,263 
-10,213 
-10,213 

25,000 
25,000 

296,639 
298,IJI 
321,IH 

303,000 

303,000 

1-------- Approved coats 
current Cbuge 

-8,376 
-1,37' 
-1,371 

·10,213 
-10,2'3 
•10,2H 

25,000 
21,000 

158,639 
151,131 
183,139 

HS,000 

HS,000 

0 
0 
0 

0 
0 
D 

a 
0 

138,000 
ua,ooo 
138,000 

131,000 

138,000 

10 Apr 13 
Page 20 

--------1 Propoeed 

-8,376 
-8,371 
•8,371 

•10,2'3 
-10,213 
-10,213 

25,000 
25,000 

296,&39 
211,131 
321,139 

JOJ,D00 

303,000 



FY 2013 lnltial Guldaace-Savanaab River National Labontory 

KP170203 -Clbnate ud Eaviromneatal Scieaces/Envlromneatal 8yltem 
SdencelSulmarfaee Blogeoclaemlcal Research 

$28,000 is provided for project SCW-0013, entitled --Self-Consistent Model of Plutonium 
Sorptlon." (Kaplan, Pl). 

$65,000 is provided for project SCW-0091, entitled "Pale of Uranium During Tnnsport 
Ac1oss the Oroundwatcr-Surface Water Interface," (Kaplan, Pl). 

$45,000 is provided for project SCW-0052, entitled "Collaborative Resean:h; 1be 
Importance ofOrgano-Iodino and Iodate in Jodine-127,129 Speciation. Mobility, and 
Microbial Activity in Orounclwalcr at DOB Sites," (Kaplan. Pl). 



1/ IUlil lJ l-n~;1I Yc;u 211 1 l Detail Funding Point History I S1h:· SI( l•u~11: I tlf I 

I ! :1f, t j l'~I l).11c l!.111gc ,1/ 1/ lll I.I lo -II I S/lO 1J l\ q x111 l!EX0003 

Allol- ltp1t:n1 Pgm Rtpt Obj rurcha,r Local l'Y UA llA 

XID A\' Irr l'nrrnl fund l'rogrnm Parent f.nlily Projtcl WH> Clu:1 Ordrr Use nuo BUODcob DUO Drob Commllltd Ohlli:a1rd l'AC 

Chi: Dale I Timt l/~cr Proi:, ID Ducriplion 

•1785-1 2013 36 Sfl C-0500 :1924211 C001024 41 C003 COO)OO() 0000000 25-:CO SR17470 0000000 0.00 000 0.00 218.00000 218.00'J.OO 000 

,IIIS.',013 11 59 57 Sc<.;u-r.01. El beo:o UPOC001 cr.ma!e and Env1ronmcritaf Changr Amounl3: 0.00 0.00 000 !JS.COO 00 138,000.00 0((1 

Soo.1ce:SiCmwnme:1tal System 

Scico::e/Sut>so;rl~cc E:ogccaiem<:al 

Resea-ch 

,w,, 2013 35 s~ co~ :?!'2421: coo102, : 10225 ro:ooJO C:00:000 25200 9s99!l':9 ocoxc" oco 000 000 000 000 000 

, 11a 2013 11 ~.;; ~9 St;ur.:t. P~r:o u;:e-0eo1 RESERVES Change Amounts: OC·l 000 000 .135 CC•l 00 000 000 

.:~ 71 :ou ~~ s·· " c-:s:,: :-;.;>! 2~ ! C(OlC,! : ~o;:s 00:C(l:<J CC(•Xt C IS.XO v:t~:~~ cw:o:-J JC-0 OC•l oco 1;~ ((,)(4: OCoJ cc 

.: ; l :'O~ 3 11 .:.0: .!2 ~.re.ct E1t,,c:i UF!X{01 ;iES~RVES Changt Amounts: OC-0 OC-0 oco 138C{,'.)C(I 000 OC-0 



l/ ( t)'".!0 11 

• • U1.11l F111plnr1 • • 

S :?7 U2,\~I 
Financial Plan Report - Detail I 

Cnntr~ t ~,,,Ji(i~~llon ~wnl~ 1 "• !'r:o ~!OD • • 

Hpt Eut1ty SR S:i, J.1111.ah R\\ ct :,,.:uclc:.11 Sqhmons. 1.1.C 
SR2ZHO - Sonnnah Rinr Nuclru Solulioru (SR/1/S) 

Rpl 

Entil)' 

,:1(003 

Fund l .tg l.rgacy Obj. Loco( l.tgocy 

OrdrrNumbn Code ~~I' Proi:ram U&R Ciu s Use Projrct WFO ---------KC01'02050 2S.tCO CCOJOOO OCOOlOO 00..Xl.'CO 

T otol lcr Program Pmnl/Ccntrol Point: KC021JOOOO 

2':}121 l 2$-100 C•::OJO:O c\"f.1Xo:l COXC<O 

Tctal forProgr,m Parent/Control Point: KPOOOOOOO 

Total for Fund: 00500 

00ii97 so 3165133 W:.32CCC<Xl 2S4CO COW lC-0 C(-00000 CwCOOl 

AY ZDI 7 - Transfer S6.6C,O_OOO ro S<JPIUYI the 1eter.::o:1 ot ,;ua!:6Cd pc,sonrd. ,ccc,p:. anl1 d:spos,t;cn o/ er,:r.t>NJ 

~ra,:um s:>"a:cnstcm l.fCL ml/ Car:,-on l l"f! WI/JZ fur.,;; Oli f'IJC.:::cd ro uie SRIIS F.r:p!an rooure pnc,, Jt:'JrJ/!1d: C11 

for uso by Pat /lcq11ro or J.J lfyncs l,IG().I I 813 

00910 3T mo291 400403200 

Tol>l lor Progrim Pmnl/Ccntrol Point WNOOOOOOO 

Total fer Fund: 00697 

25400 cooooco 0000000 041115'1 11 154 

;,y 101 J. 1'/FO SR/IR!.!-/.A6 SRAR.'JY-lv\6 !11PiW60S, OOl9 

•110003 

t. tC<:03 

,: 1c-:;:)3 

! tC<:03 

410COJ 

410:xl3 

~1CC03 

41COOJ 

( 10003 

010."0 

01050 

01@ 

01C:'O 

01090 

01G90 

01091 

IF 

TF 

01250 IP 

01250 1P 

3184820 

31S-18'19 

Jl'03i::.S 

:l.)3740 

1714209 

3203736 

31&:701 

11 l0'.l25 

1110C'25 

R•i0501010 

RH0007010 

G025-!0'So0 

G02:03JIO 

Gmcc«oo 
GD3015C-OO 

•101001COO 

EYe-049IOK 

EY~910K 

Total for Program Parent/Control Point: 400000000 

Totol fer Fund: 00910 

25400 COCC-000 

25400 C00..'1000 

Tcl>l lor Prcqr>m Pan,:,1/Ccntrcl Point: RH0301000 

Total for Fund: 01050 

, s.:co c~..:oxo cccr..cro ro::-::ooo 

2$-!CO 

25-!CO 

25-ICO 

Tolol lcr Progr>m Parent/Control Point: G0:2540000 

ocro:oo ocoooco OOX()CO 

COCCCGO CC«rol ococ«o 
00-:0000 OO'lOOOO oooooco 

TcUI lor Progr,m Parent/Centro! Point: GDlOOIOOO 

Total fer Fund: 01090 

25400 OCCOO:'l CCOOC<Xl 0000000 

Tot,1 for Progr,m Parent/Control Point: HQ100l000 

Total lcr Fund: 01091 

25100 COOOCC-0 C-00-107~ 0::00000 

25400 0000000 C©l,O? coooooo 
Total le: Frogram Parent/Control Pclnt: EY204910A 

TClal fer Fund: 01250 

Bti:inning 

Uncostrd Ob, 

000 

0.00 

84,671.60 

84,671.60 

oco 

0.00 

000 

0.00 

0.00 

0.00 

t,918:lE 

19360 

2.111,$ 

2,111.96 

0 00 

0,00 

000 

0.00 

0.00 

000 

0.00 

0 00 

0,00 

0.00 

0.00 

0.00 

000 

0.00 

Prc,·ious 

20,l,OCO C-0 

204,000.00 

158639 52 

158,639.52 

362.639.52 

000 

0.00 

0JXl 

000 

0.00 

0 00 

000 

000 

000 

0.00 

169.(68.00 

685!.E.C>J 

10,CCOCO 

345,700.00 

1,241,69600 

1.(31, 164.00 

m.coooo 
290,00000 

290,000.00 

124,19-1 85 

65,COO OO 

189,1948.S 

189,19-1.8S 

So" Sk ~ \'-\ 

*** D~\-r *"* 

(I,\ 

ChAnge 

76,0CO OO 

76,000.00 

1:;s.oco oo 

1j8,0CO,OO 

214,0CO.OO 

6.&CO.CCO 00 

6,600,0C0,00 

6.600.0CIJ.CO 

( 2_718.45 

42,718.45 

42,718 45 

-1 ,918 35 

-193.00 

•2,111 96 

-2,111.96 

-l,COOCO 

-4,000,00 

250,700.00 

10.c,oco 

159,000.00 

429,700.CO 

425,700.00 

45.00000 

45,000.00 

45.000.00 

50,0COCO 

40.COO.OO 

ro,coooo 

90,000.00 

lhvisrd 

780 00000 

2%,6:!9 52 

295,639 52 

576,63952 

5.&:lOC('OC•J 

6,f,00,000,00 

6,f:00,0COOO 

42,718 45 

42.71845 

42,718.45 

-1,916::5 

-193,f,J 

-2,111.SS 

-2,111.!:6 

185 •!6300 

185,468.00 

1.146,&% 00 

20.CCO.C<J 

504.700.00 

1,671.3$6.00 

1,856,864.00 

335.00v.C>J 

335,00000 

335.000.00 

17al.19-165 

105,00000 

279,194.85 

279, 19-1.85 

1•.1~c I of• 

I< cp<>n HI 1'000 I 

Total 

/\v~i11blr 

260,00000 

280,COOOO 

381,311, 17 

381,311.12 

661,311.12 

StCO.CCOCO 

6,600,000.00 

6.600,00:, 00 

,12,718 1,5 

42,71a45 

OC-0 

0.00 

0.00 

0.00 

1E5.~53.00 

lf.5,468.00 

1,145,6s-500 

20,CvOCO 

5()1,700.00 

1,671 ,1..<>;CO 

1,856,864.00 

3l5,0C•JOO 

335,000.00 

335.00000 

174,le..85 

105.000,00 

279,194.85 

279,194.85 



Attachment 3 

No. 410003-TechSupt 

Project Title: SRNL Technical Support 

Note: Seven (7) pages, Inclusive of Headquarters transmittal 
Memorandum, Cost and Obligation Report Vear-To-Date 
values (supporting documentation) 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

13. Proloct Tillo 1b. Work Prooosal Numbor 
SRNL Technical Suppon 410003• TcchSupl 

2. Hoadouartors Prooram Point of Contact 
Namo Omanlzntlonal Codo Toloohono 
Maureen O'Dell EM-11 301 -903-4636 

3. Hoadouartors Budoot Point of Contact 
Namo Organizational Codo Tolophono 

Tracey Whipp EM-61 301-903-7157 

4. Rosoonsiblo Proaram 5. Rosponslblo Socrotnrlal Officer 
Office of Environmenlal Management Trncy Mustin 

6. Rosoonslblo Flold Omanlzalion 
U.S. Department of Energy, Savannah River Operations 

7a. Sito and Facllltv Monaoomont Contractor 7b. Contractor Point or Conlact 
Savannah River Nuclear Solutions. LLC Name: John W. Temple Telephone No. (603) 952- 7210 

8. W ork Authorization Number 9. Rovlslon Number 
410003-TechSupt 3 

10. Funds Authorlzod /Sec Nole below) 
NOTE: Work subject to funds availabilily and an approved "Full Year FY 2013 Continuing Resolution Act .· 

Dato Budget and Reporting Pro)oct Valuo Previous: Chango: Currant: 
Codo: 

Nov. 8 EY804910K 4074 S 35,000.00 
Nov. 8 EY804910K 4202 S 50.000.00 
Dec. 7 EY804910K 4074 S 20,000.00 
Jan. 4 EY804910K 4074 S 45,000.00 
Jan. 4 EY804910K 4202 S 15.000.00 

I 

Apr. 15 EY804910K 40tt- '/'I ~I s 50,000.00 

Apr. 15 EY804910K 
f,4wa- LJ:20:;i. -flrj s 40,000.00 s 255,000.00 

11. Porfonnanco Period Covorod by Funds (Soo NOTE In 12. Work Start Dato 13. Expoctod Complotlon Dato 
Block 10) 
From: 1011/2012 JTo: 9/3012013 From: 10/ 1/2012 To: 9/30/20 13 

14. St.atomont of Work llncludos attachmonlsl 
[Tho Cinco of Environmenlal Compliance aulhorizes the Savannah River Nahonal Laboralory to provide suppon comment resolution and 
updates to tho technical standards. guides. and order in preparation lor final issuance; follow NRC, IAEA and other external 
dovotopments that could impact the order; and develop text lo addIess now information from external developments for the technical 
standards. guides. and order. Additionally, the Office of Environmenlal Compliance aulhorizos tho Savannah Rlvor National Laboratory to 
p1ovide technical support as needed to address I•Iaste management issues around the complex. review and provide comments on 
regulatory activities and tallow LFRG rotated developments from external organizations. support new activities in preparation lor 
implementation or the updole to DOE Order 435.1 . and participate in and provide briefings lor LFRG meetings. 

15. DOE-SR Proqram Point of Contact 
Name lorinted): Siqn~turo: /' Date: 

<:p #r -{ l't L ._I£_ ~ - -J" M-l-t, ~ <:v'~ (?..,.\_ '"--"l4--- 4/Lk/11 
16. DOE-SR Ftold Budool Otnclal I 
Name llvoed\: SianaJ11(0:/ .., , . Date: 
Harold K . Nielson ,-~ 4--6? /2/--?'l'~:t If I /1' // Y 
17. Contractor's Authorized Roorosontatlvo I l I / 
Name (typed : SicmalurG?""'.. I\ I Date: 
John Temple { ) /J I ·,) 11l 0 

~ • ~ 11 I I A "- ~ . '• 4-/23/J-:i. 
18. DOE Contmclln11 Officer lor dolooatod roor.d'stnt:,llvol II ' I 

Namo llvoed : SianalurV. Date: 
Scou Langston ,~\ 'f /J.f/; ? 

410003-4-13 Tech Support.xlsx I of I 



Department of Energy 
Wnshington, DC 20585 

APR l fi ZOiJ 

MEMORANDUM FOR PATRICIA PETTY 

FROM: 

SUBJECT: 

LEAD BUDGET ANALYST 
SAVANNAH RIVER OPERA TIO NS OFFICE 

TRACEY /\. WHIPP 
OFFICE OF BUDGET 
OFFICE Of- ENVIRONMENTAL MA 

Fiscal Y car 2013 Approved runding Program 

The Office of Environmental Compliance authorizes the Savannah River National Laboratory to 
provide technical support as needed to address waste management issues around the complex, 
review and provide comments on regulatory activities and follow LFRG related developments 
from external organizations, support new activities in preparation for implementation of the 
update to DOE Order 435.1, and participate in and provide briefings for LFRG meetings. (POC, 
Maureen O'Dell, 301-903-4638). 

The funding has been provided in the rv 2013 April AFP under the following codes: 

Fund 
Reporting Program 

Year Entl Value B&R 
Project 
Value PBS Amount 

01250 2013 410003 1110925 EYB04910K 0004074 HQ-PS-4012 50,000.00 

The Office of Environmental Compliance authorizes the Savannah River National Laboratory to 
provide support for comment resolution updates to the technical standards, guides, and order in 
preparation for final issuance; follow NRC, IAEA, and other external developments that could 
impact the order; and develop text to address new information from external developments for 
the technical standards, guides, and order. (POC, Maureen O'Dell, 301-903-463 8). 

The funding has been provided in the FY 2013 April /\FP under the following codes: 

Fund 
Reporting Program 

Year Entlt V.iluo B&R 
Project 
Value PBS 

01250 2013 410003 1110925 EY804910K 0004202 HQ•PS-4033 

If you require additional information, please contact Maureen O'Dell, 301-903-4638. 

cc: 
L. Roberson, SR 
M. O'Dell, EM- I I 

Amount 

40,000.00 



EXPLANATION OF CHANGES 
FY 2013 MARCH ARI 
(WHOLE DOLL.MS) 

IB&Rcooe,;;;J o~I =-..=:.rl REPORTING I BA 
ENTITY_ CHANGE I _EJCPL,ANA110N 

01250 ('IP) I Ell3 

DEFENSE PROGRAM SUPPORT 

OPERATING EXPENSES 

EY804810T 
Funding Is provided to CBC tD support Iha New Mexico 
Cammunily Foundation Grant. (POC: Mlc:helle Hudson, 

cc CBC 490815 250,000.CO 202-688-0848). 

EY804910A 
Funding Is pravidad to CBC far Hiltmlcal Black Colleges 

HQ-PS-TBD cc CBC 490815 S.000,000.CO aul Unlwnlles G31 (POC: Karen Skubal 301-903-8524). 

EY804910K 

HQ.PS-4280 cc CBC 490815 146,310.CO 

EY80491GK 
Fund!~ is provled to CBC fran Headquarters to be placed 
Cl'I Aspen contract Number DE-EM0002034, Provide 
support ID get ravlsed 435.1 submftt8d to REVC0M. This 
wlJ Include the follawlng--ables: carnJnleand 
resatva na GC eclts, naiagemeut ls8ues resolu1fon. 
support GC nwl8wd guides. past-Ge ravlaw prucesalng. 
8Slllt In CRD edits, QA ripple effeds to HLW and LLW 
guides. QA ripple elfedl to DAS Tech STD, prepmatlDn 
and AM81f dFRN, eaist In web posting wrlliage. asaisl 
In wabba' plamfng. asslstln MAJUlllflcalkn, nano, 
aubmlsalan for publlc:daa1, JUllk; camment perlad, 
wabina', A1S1J011118 ID public COIIM181dl, ftnal edil8. and 
submission ID REVCOM. (POC. Mauraan O'Dell, 301.ao:,. 

HQ.PS-4202 cc CBC 490815 205,000.00 4838) 

EY804910A 

Unit TedulCllugles, Inc. Cantra:l Work Area 11 1as1c 
Mullple Oxldn L8acNng Tecl,1101097 Davalopment -
Com1111t.alllwa Design Basis Cmupletioo. POC: Janm 

HQ-PS-TBD cc CBC 490816 25,000.00 Pop;IHI, 301-803-1733. 



EXPLANATION OF CHANGES 
FY 2013 MARCH #fl 
(WHOLE DOLi.MS) 

IB&Rcooe,P;I o~I :-~I REPORTING I BA 
ENfflY - C_ffANGE I EXPLANATION 

01250 (TP) I EM3 

DEFENSE PROGRAM SUPPORT 

EY80491DA 

Funds ma pravlded to the CBC from Headquartara for U.S. 
Nm/ Corps of Engbl98f'I (llstad as Halford Waste 
Treatment and Immobilization Plant and Tank Fanns • 

HQ-PS-4515 cc CBC 480815 150,000.00 c:onlrBcl #0001223 

EY8CM91DA 

Fundng Is provided to the CBC fnm1 HaadQuarters for 
HO-PS-lBO cc CBC 490815 31,000.00 Aspen Task onfar # DE-EM0004097, Task 3 

EY804910K 

Fundng Is pnMded to S8valullh River from Headquartara 
to provide lectl,dcat support - needed to 8ddras& waste 
managemmd lslues araund 818 complex. revtew and 
provide COUMl8tll8 an ~ activities and follow lFRG 
Allateef da\lelapmants from mdamal organizations, support 
new acMles In prepaiation for lmplamen1allan af lhe 
update to OOE Order 435.1. and particfpal8 In and pn,vlde 
bridngs for lFRG maatbigs. (POC, Mauean aoeu. 301-

HC-PS-1012 SR SRNL 410003 50,000.00 903-4638). 

EYIOoC810K 
Funclng Is provided to Savannah Rlvarfram Headquartara 
to pn,vlde suppmt far C0flffl8d r8SClll.d!an updaleS to the 
lechnlcal llalldaids. guides, and ardar In ptap&lalkm for 
final lssuau:c follow NRC. IAEA. and other external 
davelapmads that could Impact the anfar; and develGp text 
to adchss new Information from extamal devefapmants far 
the tachnlcal slandards. guides, and ardar. (POC: 

HQ.PS-4033 SR SRNL 410003 40,000.00 Maureen O'Dall, 301-90M838) 

EYI04910N 



EXPLANATION OP CHANGES 
FY 2013 MARCH APP 
(WHOLE DOLLARS) 

I -I OP$ I MP RECIPIENT I REPORTING 
B&R CODE IP OFFICE CONTRACTOR ENTITY 

BA 
CHANGE EXPLANATION 

01250 (TP) I EM3 

DEFENSE PROGRAM SUPPORT 

HQ.PS-2001 OR 

TOTAL. PROGRAM SUPPORT 

ORNL 470002 

The funclng authottly Is to auppolt the cun1lnuallon of lasb 
dlt8ded at supportkig EM ptOJect naeda 1111ative to 
CfillcaDty safely. lncludlng foDow.on advities that might 
arise from updated 8111Y8Y8 an EM Crttfcallly Saraty Naedl, 
which are being conductad on a continuing basis. Dr. 
Robert E. WIison Is serving as the ongoing Task Manager 

40,000 for lhls WOik. 

5.937.310.00 

] 
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oror,um sclu:.'ons /rr;po AECL in II Canyon Tile l'l,'JJ2 funds be:ng added IO the SRNS Fi~plan reqriJC pnet a:Aho.1ta~on 
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U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

"-2-.~- -~ "'Ii.: 

1a. Proioct Tlllo 1b. Work Prooosal Numbor ~.=.a~ L ~ 

/\!.lvanced Simulation Capability for Environmental Management HQO!J1101 

2. Hoadauartors Proqram Point of Contact 
-- - -T' l.----ii'. ;::; ~., l!ji,-. i:::::? -

Kurt Gerdes IEM-12 1301.903.7248 

3. Headauarlors Budaol Point of Cont.ict .. 'i-uj-'-., ~ - ._,~-

Jeffrey Mell.till.in IEM-61 1301.903.7701 

4. Resoonslblo Proaram ~ - 5. Rosoonsiblo Socrotarf:11 Officer ~J~'~" 

Office of Environmental Management Mmk Gilbertson. DI\S Site Restoration 

6. Resaonslblo Field Oraanlzation 
i.,=,,....~~ -c,. ;;_;i_ ~"'~-~ 

U.S. Department of Energy. Savannah River Operalions 

7.i. Sito and F.icllltv M.inaaomont Contractor <11 ~ L ,- 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions. LLC Nama: John W Temple Telephone No. (803) 952- 7210 

a. Work Authorization Number _'=l-r";: 9. Revision Number .; _. 
HQ091101 SR071801-R2 1 

10. Funds Authorized IS in thousandsl(See NOTE below} 
NOTE: Work subject to funds availability and an approved "Full Ye.ir FY 2013 Continuing Resolution l\cl." 

Budqot and Rooorlina Coda: Provlous: Chamio: Currant: 
EY4049110 S59.000 $40,000 S99,000 

11. Porformanco Period Covered by Funds ,-:] = 12. Work Start Dato 13. Expoctod Completion Date 

"' -
From: October 1. 2012 ITo: Sept. 30, 2013 From: Oct.1.2012 To: Sept. 30. 2013 

14. St.itomont of Work (Includes attachments) ,,...... ·-- -
Task 5: AS C E M Support 
Provide support and funding 10 ASCEM project induding but not limited to F-Area field si te data for model validatson. The ASCEM Multi-
Laboratory program is aimed at addressing critical EM program needs to provide Iha capability to better understand and quantify 
subsurface now and contaminant transport behavior in complex geological systems and the long-term performance of engineered 
components Including cementilious materials in nuclear waste disposal facilities. In order to reduce uncertainties and risks associated 
Nith DOE EM's disposal, environmental cleanup and closure programs. The alignment of the AFRI work and the data needs for ASCEM 
model development and validation ensure an integrated approach to decisions necessary to accomplish the DOE EM clean up mission. 
Note: Period of performance for this work scope ends September 30.2013. 

15. DOE•SR Program Point of Contact nr'7. - - Cl~• = -
r;" ,::a... 

Name (printed\: Sionature: r Dale: 
Patrick Jackson 'r'~ f2 { / rwL 4--'/lf' 13 
17. DOE Budqot Official - .. 
Name I1vnodl: Siqnature;., Date: 
Harold K. Nielsen .,,.. ~/417/.· /-? LJ __ '1/lr/13 
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Name Ctvned): Siqnatw.a:. (\ Dale: 
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Funding Coda 

Reporting Object 
Site Fund Year Allottee Eatltv SGL Clau Proeram ProJect Amount 
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PNNL 01250 2013 30 470006 61000000 2'400 1110676 0004017 515.000 
SRNL 01250 2013 36 410003 61000000 25400 1110676 0004017 40.000 
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mps §TA.TJMBNT; 
Tho United S1ates Dopartment oCJ!noray (DOB), omco of Environmental Management (EM), In collaboration with other 
DOB offlcos, ls leading a multl-lnstllullon. mulU-dlsclpllnary team of geosolontlsts, material scfenttscs, and computational 
aclendltl ftom Los Alamos, La'W1'911CO Borkaley, Paclflo Northwest, Oat Ridge, and Sa\lannab River National Laboratories 
with support ft'Gm Argonne. Lawrence Llwrmore, and Idaho National Labontorles to dovclop a modeling Initiative for 
Advanced Simulation ~lllty far Bnvlronmental Management (ASCBM). ASCBM ls a state-of-the-art sclentlflc toollet 
and approach ror understanding and predicting contaminant Ode lllcl transport In natural and enalne=d s,-m. This 
modular and open soun:o high porformanco computing (HPC) tool will facUUato graded and Integrated approaches to 
modollng and alto charactorlzatlon that onablo more robust and standardized assosamenlS otpertormanco and risk for BM 
disposal operations, cleanup and oloaun, actlYltles, TIJQ ASCBM Multi-Laboratory proa,am Is aimed at addressing orldcal 
BM proaram needs co provfdo tho capability to bcJ(or understand and quantify aubaurf'aco now and contaminant transport 
behavior In complex geological 118lems and tho long-tenn perfonnanco of englnecrod componcnll Including cementftious 
materials In nuclear waste dlspmal fBUltles, In order co reduce uncortaf ntlcs and risks associated with DOB BM11 dfsponl, 
environmental cleanup and closure pro.,..... 

BACKGROUND AND PURPOSE; . . 
The Site Restoration's mission Is to ·develop technologies that advance tho safo and timely cleanup of lepoy wastes and 
fkdHtl• ftom doOmse nuclear appllca&lons. This ls tho largest cleanup program In tho world [l]. Althou&b BM hu made 
great progress towmd tbla goal during the past twenty years. the remaining clean-up challenges an far more COIJll)lex than 
those pmrloualy addrossed. 1be role of tho ASCBM Initiative Is to dovelop a b'llllf'onnatlonal modeling approach and 
toolset to help EM boUer moot those challenges tJmwgh hnprovlna Its long-term risk and performance modeling capabllltlos 
and by oharactarlzlng and n:duolng tho uncortalnty aasootated with tho resulting predlcclom ror tho typos of BM cletllHlp 
sttes llluslrated In tho Ogure below. 

In a rovlow of tho BM technology roadmap, the Natkmal llcscarch Council (NRC) of tho National Academia provided 
advice to DOB-BM for addnmlng prlnclpal science and technology saps. Tho NR.C Identified tho principal tecbnology pps 
In tbo groundwater and soil remediation program and the major recommendation was on the dovolopmont and use of 
advanced computatlonal modols to bettor understand subsurface flow and contaminant lrampOJt behmor In complex 
gcologlcal systems_ and tho long-term performance of onglneorod components and banlors, Including comentltlous materfals 
In nuclear \Yasto dis facilities. 



In response to tho NAS and lntomal DOB rovlow recommondaUons, and to addfflSs by NRC ohallenge areas DOB-BM bas 
launched tho ASCBM lnltlatlWI along wllh other complementary and synergistic lnltladws with other DOB offices. Tho 
DOB Officos or Solenco, Nuclear Bnergy, and Fossll Bnorgy have made aJsnfflcant lnveshnents In dewloplns advanced, 
high performance computing models tor evaluating sroundwater ftow and transport. source term degradation and releao, 
and mechanical degTadadon of structures and barriers. ASCBM lowragos thcso Investments. In doing so, ASCBM b 
Improving the timeliness and cost eff'ectlvoness of ICS modeling approach and taollet, which Is not only to the benefit of 
DOB,,,BM, but the greater DOB community II well (e.g.. In 1ho areas of geologtc sequestration of carbon and bfib lovol waste 
rcpolltoly performance). 

A majar A8CEM goal Is to provide a community codo for D08-P.M and lho greater sclentlOo and cngfneerlag communities. 
To 1hat end. 1he ASCBM HPC modollng Cools Is being developed using an open source rnodol, wllh Involvement ftmn the 
DOB-SC community. 11lfa method Is allowing ASCBM lo lovorap tho conaldorable sdentlflc hMstmcnt that has already 
been made bolh whhln and outside or DOB-BM In tho ll'e8S or subsurface geosclences, modollng and alnmlatlon, and 
envlnmmenlll remediation. 

The ASCBM model will bo doptoyed at lho BM sites through a phased procoss. Tho phasod dcpJoymont of ASCBM wlll be 
done In close collaboratlon with tho slto end-users who have tho ulllmate ownership of this process. Inltlally lho A8CBM 
platform and high perftmnaneo computing toolsets will bo used to provldo additional technlc:al underpinning to lho existing 
risk and porformanco asSC1aments. Bventually ASCBM will become tho reaulatory 1SS111S111ent 1Dol used for updates and new 
rlllt and perfarma=e assessments at ell BM sites. 

TKCHNICN, AJ'PRQt\CB1 
Sanunary of tH Approach 
Tho A8CBM project Is orpnlad Into three lechnlcal thrust areas: tho Multi-Process High Perf'ormanco Computlq 
Simulator (HPC Simulator). which conatlwtes tho computational onafne; tho Platform and Intogndod Toolau. which provide 
the user lntertices; and Site Appllcetlom (aeo PJguro bolo\¥). Detalled descriptions of the tine thrust meu aro contained In 
the ASCBM PYlo-PYIS lntqrated Modeling Implementation Plan. 

Tho ASCSM project wlll be led by a management and Integration team ropnsemcd by senior repRICl1tat1ves ftom tho 
participating labomtorles. 11mllt areas leaden, and a Technical Syseems Intearatlon lead. A dedicated Project Manager 
(PM). will provldo tho alo&lo point of contact and overall Interface NSponslblllty to tho DOB program manager. 

This Tut Plan describes lhe owrall ASCBM Program wllh dotalled budpls1 laslcs and milestone descrlpllons for all tho 
ASCBM Thrust and management arou. Dc1aUed budpll. tasks and mlloatono descriptlona for each of the thNo darulla and 
tllo ASCBM piogram management areaa are contained In tho following task plans: . • 
I) ASCBM Tuk Plan WBS 1.1.1 Platform and Integrated Toolaets 
2) ASCBM Tak Plan WBS 1.1.2 Multi-Process HPC Simulator 
3) ASCBM Tak Plan WBS 1.1.3 Sito Applications 

ASCBMTakPlan WBS 1.1.4 ASCBM Pro Mana ment 
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ll1DGET1 
-- .- . .Rm 

Thraat BadeetJJY13 
I.I. I - Platronn and Jntematcd Toolsets $1.113 
1.1.2-Multl-Pnlcess HPC Slmulalor Sl.193 
1.1.3-She Annlioadons $698 
1.1.4-Pmtcct·. ont S4SO 
Tolal .13,455 

- . trV11.- - t!tJn 

Tllraat LANL LBNL PNNL ANL Lf~L ORNL SRNL 
I. l. I - Plattonn and 
lntesrated Toolsots 211 406 496 0 0 0 0 
1, l.2-Multl•Procea 
HPC Simulator StS6 339 288 0 2 0 0 
l, 1.3 - Sito Appllcatlom 17 236 262 0 0 1.6 180,8 
I .I .4-ASCBM Program 
Management 271 21 ll4 1 0 0 44.S 
Total 1.Ct65,3 1.002., 1.160.0 0 0 1.6 225.3 
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NJIPI U4IJMENT; 
'111a United States Department of Bncra, (DOB), Office or&vlronmontal Management (BM), In coUaboratlon with 
other DOB offices, Is leading a mulU•lnstltutlon, multMllsclpllnary loam of geosolcntlala, inaterlal scfentlals, and 
computational solentlsts ftom Los Alamos, Lamenco Berkeley, Paclflo NOl1hwest, Oak Ridge, and Savannah River 
National Lahoralorlos with support Rom Algonno. Lawrcnco LIYOnnOre, and Idaho National Laboratories to dewlap a 
modoHng Initiative fbr Advam:cd Slmulatlon CapabUlty for Bnvlronmental Management (ASCBM). ASCBM ls a 
ltatc-of-lbo-art aclontific toobet and approach lbr undoralandlng and predicting contaminant rate and transport In 
natural and engineered systems. This modular and open source blah porf'onnanco compudng (HPC) tool wlU taollltate 
IJ'l(led and lntogratod approachos to modeling and site charactorlr.atlon that enable mon, robust and standardlmd 
usenmonfl of perfbnnanco and risk for BM disposal opnlons, cleanup and olosuro actlYltles. The ASCBM Mulll
Laboratmy program Is aimed at addrmalng crltlcal BM program ncedl to provldo tho capability to better underatand 
and quandt, subsurtkco flow and contaminant 11'lnlpOd behavior In complex geological systems and the long-twm 
performanco oronglneored components, Including ccmontltlous matcrfals In nuclear ,vas1e dbposal ficllltles, In order 
to reduce UllCldalndos and risb assoclaled with DOB BM's disposal, onvlromnenlll cleanup and clasuro proa,ama. 

BA.CKQROJJND AND fURPOII; 
Tho purpose oflhe Platform and Integrated Toolaet ls to mako avallablo Ult use of the ASCBM HPC almulatlon 
capabDltles for the aolutlon of enylronmontal management tub, and to provldo support for tho related model 
development ind analysla 1111b. Application or htgb-ftdellly computational simulation to BM problems requires not 
only a well-deafped mulllphyslcs simulator, but also a computational environment that fllcllltates tho complex pracoss 
of code application to a stwn alte and problem, The Plalf'orm and Integrated Toolset ("Platfbrm") will build a set or 
tools Incorporated Into a powerfbl user lntedaco to support a modollns worldlow that la flexlblo, maintains quaJUy 
IIUlnCI procedures and da1a lntogrfty, and stgrddlc:antly enhances user efflclonoy. Tub within tbfs thruat area 
Include the care platfbrm deYelopmont with user lnterfices, Information and data managemont tooll, model setup took, 
parameter estimation approaches, uncertainty quantlftcatlon, decision aupport and rlak assessment toola, and adYlllCCd 
vlsualbatlons. 

TBCBNICAL APPBQAm: 
Sammary of the Approach . 
Tho Platform devolopmont effort Is structured as a set of tuks, as doscrlbcd below. Tho actMlles in thcso taab mo 
closoly coordinated to ensuro commonallUes are addressed appropriately and tho Platform software arcbltectan and 
dala IDIUllpffleftt support a broad act of capabUltles for the toolsets. 

Thia Task Plan cleacrlbes the overall ASCBM Platform thrust WBS I ,I. I with dotalled budgow, tub and mlleatono 
descriptions for all tho Plalfonn aotMtles. 

Plattorm Tbrast ManagementWBS 1.1.Lls 
Tho Thrust Arca Load (rAL) and the deputy are responstblo (or tho ovorall technical lcadcrshlp. planning and 
oxccutfon of tho scope within tho thrust,. The TAL and the deputy will ,vmk closely with the Tcclmlcal Systems 
Integration Lead to develop technical and design requirements for the ASCBM HPC Core and Platform Toolaots based 
on needs Identified ftom the BM alto ond users. Tho TAL and the deputy \Vll1 alect by project staff' and toclmlcal 
porfonnora fiom host aYallablo resources ftom tho particlpatlns National Laboratories to execute the ASCBM ,vork 
scape. The TAL will ieport monthly status and pn,aress, and ldontl~ and communlcato technical or programmatic 
lasuel. They wlll use tho ASCBM bascllno chango conlrol pn,cesa to recommend changes to tho lcchnlcal pn,gram. 
Plnally tho TAL will asswe the tluust area dollvem products that meet projoce requirements for quallty, cost, and 
schedule. Review thruat areas n,porta and products and tranamlt to tho core management team for review, as meded 
prior to submlnaJ to DOB. 

Data Manapment WB8 1,1.1.3: 
This task ,v1u further enhance the oldstlns PlRlf'orm data management ln&astruchHo to support modeling and analysis 
actlYftlM.. and nMYlcle more soDhlstlcated JntM111flon with vlaualfzallon tools. Tho task wlll work with ldcntlfled DOB 



.. 

sites to lnaest sito data Into the ASCBM databao, capCUrlng a conslatent set of motadata that Is usoclated wbb tho slto 
data mes. This data will then be made avallablo 10 Platfbrm users for lncorpontlon In modeling activllles. A Jcey focus 
wlll bo 1ho creation orprosnmuntng lntorf'acu to enable tho data In tho data managcmont ayatom to bo eaatly queried 
and oxt18Cted. .aultlng In a seamless Integration wllh Cho other Pla1form coolsols. Wo will allo, as ldtntlfted by lnldal 
Platrorm users, extend tho data management ayatem to lncorparato new data types such as bloremedla11on and tnatment 
histories. 

Model Setup and Anal,ata WBS 1.1.1.4: 
This t11k will eahanco the Initial Model Setup Toolset wilh new capabllltlos to aupport conceptual/numerical modo1 
creation: Tho otl'ort will extend tho•colJectlon of mesh types Chat a user can czaato, and Incorporate new oapabllltles to 
specify geochomlcal parameters r1qulred by apeclftc by Amaml modell. Working closely with tho Coro Platfbnn and 
HPC Thrust. this tat will help specify and ndlne the Amaml Input file fbrmat. and extend exlsdng capabJUdes 
avaUablo for lmportlawpneaadna Ibo computmlonal grlcl, lmproftatents to usability, robuat11111 and porftmnanco will 
also bo made based on testing by tho lnldal user community. 

Reqalremont Document, Dafan Doeamenc, and Rmffll WDS 1.1.1.10 
11tls last ,v1u wmlc wllh tho tuk teams, HPC Thrust and Sito Appllcatfons Thrust. as well a by ASCBM 
demonstntlon sites to revlao, refine and updato tho Plalrorm Requlremoms and Design documents. 

Abu WB81.1.1.11 
Akuna la the core Plalform user environment. Wo ,viii continue to build upon Ibo lnlrtaJ Akuna rolelse lo lmprow usor 
workflows, model manapment and Incorporate now plottf ng and vlauallzatlons. Working wllh tho Toolsets and Madel 
Setup talks, \YO will continue to create and Improve capabilities for users to exploit tho new algorlthms that uo 
avallablo In tho toolsets. 'Ibis requires extenalve \York to crcato appraprlato user lnterfilcos and oXICmlons to tho Akuna 
lntemal data model. Alfcnlfon will also bo given to perfbrmance and Ullblllty of tho environment, as well a suppoit1na 
Initial users with documentation. caso studies and \Yorbhops. 

Toolleta SA, PB, DB, UQ WBS 1,1.1.12 
We will work to add now capabllllles fbr Parameter Bstlmadon, Unca1alnty Quantification and Semltlvlty Analysis 
Into the Platf'onn. These will provide users with a broader range or capabilities that can be used In ccmjmlcdmwldi 
Amanzl and Akuna to execute modola and analyze results. Working olosely with tho Akuna task, wo will ensure lhat 
powai\d vlluaUzadon and dala provenance features aro built to support each toolset. Wo will also exploit 
commonalities In the toolseta to more efflclendy Implement theso featuras. Jn addition, we will ataJt to design and 
lmplomant and lnlUal wrafon of tho Decision Support toolset. This will provide useas ,vlth modof.l,ued decision 
analyses (I.e. based on modol ptedlctlons), along wflh support for 111111 to perform those analyses through Alcuaa. 

Apl WBS 1.t.U3 
Agni pnmdos a acalablo and oxtonslblo coupling between lho Akuna user fnfolftce and Amanzl by managing model 
Input and output to lho simulators. Jn addition to executing a aJnato slmulatlon nm, Agni oxecutos a series or model 
analysis tools, lncludlna parameter oatlmatlon. geosCatlstlcal almuladon, and uncertainty quantlflcatlan. We wlU 
continue to Incorporate tho new Toolset algorithms Into Agni, and Improve Us robustness and performanco. A key 
tbcua wlU bo to ensure a seam1oss Integration wtth Akuna, oxtendlng existing features to provldo pcnwrt\tl and floxlblo 
tools for simulation oxcoutlon and analysla. 



NJIPISTATDJKNT; 

Tho United States Department of Energy (DOB), Ofllco or Bnvlronmental Management (BM), In collaboration with 
other DOB offlces, ls leading a muld.fnstltutlon. multl-dlsclpllnary team or goosolentllfl. material scientists, and 
computational aclontfltl tom Los Alamos. Lawrenco Berkeley, Paolfto Northwest. Oak Ridge. and Snannah Rlver 
National Laboratories with support ftom Argonne. Lawrenco Livermore. and Idaho National Laboratories to clovelop a 
modollna Initiative for Advanced Simuladon Capability ror Bnvlronmental Management (ASCBM). ASCBM Is a 
atato-ol-thwrt sclontlflc coollet and approach Car undel'llandlns and predicting contaminant 8do and transport In 
natural and enafneered systems; Thia modular and open sourco hlsh parfonnance computing (ffPC) tool wUl fllcllltaee 
graded and Integrated approaches to modeling and alto characterization that enablo moro robuai and standardized 
messmenta or pertbrmanco and risk for BM dlsponl operotlons, cloanup and olosure actMttol. Tho ASCBM Multi
Laboratory program Is almod at addrosslng critical BM program needa to provide 1he capability to better undorstand 
and quantify aubsurtaco flow and contaminant transport behavior In complex gcologlcal ayatoms and tho long-term 
perftlrmance of engineered components including cemenlltlous matcrlala In nuclear waste disposal filcllllles, in onfer to 
Rduce wscomdldloa and rim associated with DOB BM's dbposal, environmental cleanup and closure pmgnuns. 

pACKGRQUND AND PJJBPQII! 

Tho Muld•Procoss Htgb Performance Computing (HPC) Simulator, Amaml, ,viii provide a flexible and oxtenslble 
computatlonal ongfne that wlll aimulato tho coupled ptOCOISel and flo,v scenarios described by tho conceptual models 
doveloped using tho ASCBM Platform. Th4SO conceptual models span a rango of pn,ce.ss complmdty, potentlally 
coupllna hydrologtcal. bio-geoclu:mical, geo-mec:hanlcal, and thamal proceaes and wlll bo used to quantlfY the 
associated unccdalnty, sensltlvl&y, and risk. Barty In tho cloYclopmont of 1h11 thrust we lbcused on documenting lhe 
mathematlcal descrlptlon of these processes as a moans to define tho modeling requlromonts for tho MulU-Process HPC 
Simulator. Bulldlng on these established requirements f'or process models. lhe HPC thrust has three tam: the HPC 
Toolslls, tho HPC Core Pramewmk. and Vorlflcallon and Valldldon. Tho HPC Toolsets cut provides the llllllllll 
building blocb (modules) for tho process models. Including grids, advanced dlscrellzatlons, multlacale techniques, and 
nonllnaarJllnear equation solYOra. fn addition, lhls task supports dovelopment of tho Multl-Procoa Coordinator (MPC). 
11te HPC Core Pramowark task provides tho underlying low-lovol semcos. such u pmUal 1/01 and data atructures. 
Tho lat tuk foCUIOI on code and algorithm verUk:atlon and model valldadon, and II an lmporcant brldp between 'Ibo 
Proeoss Models and the HPC Simulator, as well u tho Sito Applications Thrust (WBS 1.1.3). 

IIQINICAL APPROACH; . 
BPC11lr111t Management WBS Ll.2.1 

Tho :Jbrust Area Lead (rAL) and tho deputy are raponslblo for tho overall technical leadership. planning and 
execution of tho acope within tho thrusts. The TAL and the doputy will work closely with tho other thrust leads and the 
HPC Thrust 1emn to continue to evolve the technical and design requlromenta for the ASCBM HPC Toolaets, HPC 
Coro Pramowork, and their fntorf'aco with tho Platfom (WBS I.I.I) based on needs ldcntlficd from tho BM alto end 
usea. 'Ibo TAJ4 and tho dq,uty will select koy project staff and technical pcrf'ormon tom bost avallablo resources 
ftom tho participating National Laboratories, Industry and unlvcraltles to execute the ASCBM work scopo. Tho TAL 
will mport monthly status and progress, and Identify and communicate tecbnlcal or programmatic Issues. Thoy wllJ use 
the ASCBM baeUno change control pn,cess to m;ommend changes to tho technical program. Pinally tho TAL ,vOl 
11SSUJO tho thrust area delivers products that meet project requlremonts for quality, cost, and schedule. Rovle\Y tbrusl 
area reports and products and Cransmlt to tho core manapmcnt team for review, as needed prior to submittal to DOB. 

RPC Toolletl WBS 1.1.2.2 

Tho HPC Toolsets provide tho bulldlng blockl that lranafbnn tho ma&homallcal doscrtptlon of the process models Into a 
discrete fonn sultablo for stmulatlon on a comnutor. Tho acdvltlas In tbJt cask are allmted with tho dua tooisots: 



meshln& dlscntlzatlon, and solvers. In each taotset. \YO wlll leverago existing algorllhms. technique,. and 
lmplomentatlcms. whore appropriate. 

Tho mesh provides an essential and ftmdamentaJ data structure lhal brldps the conceptual site model and the numarlcal 
methods. and Is ultlmatoly the building block that cormcoll lhe raultlag simulation with lho computing hardware. Tho 
Meshlna Toolset provides mesh da1a structures and services fbr both structured meshes. which may bo adapted to flt to 
tho stratJanpby or features ot the solution. and ftdly uns1rUcCUnld mealies. Tho Dlsoretlatlon ToollCt Is composed of 
sowral modules. Including spatial and temporal discretization. goochomlcal reactions, and mulliscalo technlqua. 
Using those modules as f\mdarnantal building blocks wo create process kemeJs to simulate tho various procon models. 
Tho MulU-Proc:oa Cocnllnator (MPC) manages tho coupling of dtoso proceaos and fl at tho heart of providing a 
flexible and OXlentlble simulation c;apablllty. Actlvltlos In this ana will aignlflcantl:, enhanco the flaxlblllty of the 
MPc. and pnmdo moro robust and accurate dlscrote models. In addldon. features that enhance Integration with the 
Platrorm thrust (WBS I. I. I). such as' model gradients ror optimization. and 8U8fflOJ1led systtms £or direct evolution or 
parmnoler aonshiYltles. will be considered. 

rn the Solwrs Toolset \YO treat the nonlinear syatoms or equations that arlso throughout Bnvlronmental Manepmont 
appllcatlcms. ftom the time ovoladon of dlscretbaSlat111 and geochomlcal reaction netwom. to opthnbalkm 111d 
mfmllatloa. Tbrovgh tho f1nt two ASCBM demonstrations we havo ostabllahcd hfgh-lovol requirements tbr tho Sotver 
Toolset. and esllbllshed a baseline capabDlty that leveraged oxlltlng tools £or steady state ad time evolution problems. 
rn this acdvlly, wo ,v111 fllrthor enhance the deafp and lmplomontatlon of precondltlonon to fully support tho 
flexibility. robustness and scalability required by the graded and Iterative approach to alto asseamoncs. 

BPC Con l"nml\YOrk WBS 1.1.2.3 

This tult rocuses on tho lmy lnfhlstructuro that facilitates tho modular dtalgn or the HPC Simulator. as well • Ill 
portability- and Its graded Quality Assurance program. Thfa tuJt hu two by actlvltlos, tho HPC Core Inftutn1cture, 
and Portiblllty and Perfonnanco Tuning. The HPC Coro lnftastructuro activity provides a number ot low-lovol somca 
for tho HPC Toolsets (WBB 1.1.2.2), \Yhlch provide tho buUdlng blocb tor the process models. These lncludo data 
structunss, Input tlle speclflcatlon and utilities, parallel Input/output capabilities, application programming lntor&cea, 
and HPC n,lated vlsualfmtlon IUppOrt. Bxlstlna HPC Pramoworb wlll be IDWlllpted co Iden~ tools, algorltbms, and 
techniques that may bo lnereged In each of those activUJos. 

The portability and porf'ormanco tuning activities wlll ensure that tho HPC Simulator nms "'" on a wide nnp of 
platfonm, tiom laptops to suporcomputora. Thia activity will leverage an automated bulld procoss In coll)uncllon with 
automated tosdq and nportlns to ensure a rollable capablllty la available on all required plattbrma. TogeChor with the 
Verification and Validation task (WBS 1.1.2.4) this provides crltlcal sµpport for tho graded QA program planned for 
ASCBM. 

Verltleotlon and Validation WBS l.l.2,4 

Tho Verification and Valldatlcn (V&V) task will provide a unlfted hierarchical approach to tostln& wrlflcadon and 
vaUdatJon. and benchmarking In order to ensure the rellablllly and robustness of the HPC Simulator. At the lowest 
lovel of the hierarchy, unit lesls of Individual models will be used to vorlly the correctness otspeclflo sub-modules. At 
higher lowla wrfous Integrated tests wlll bo designed to span multiple coupled ~ and detallcd conceptual 
model descriptions with data requirements \viii be cfcvelopcd. Plnally. at tho highest lovot. bcnchmarb wlll bo 
developed or pthered ftom tho community that captures realistic alte-appllcatlon seonarlos. These test suites wlll be 
dowloped In collaboration \¥Ith tho Sito Applications thrust, particularly tho Site Working Oroups. and bonco. this 
eJemont ptOvldos a critical bridge between these thrusts. In addition, tbfa element enhances communlClllon between 
lho HPC Toolsels end HPC Cea Pramewodt lasks (WBS 1.1.2.2 and 1.1.2.3, respecdwly). 



Tho United States Department ofBnergy (DOB), Office ofBnvlrorunencat Manapment (BM). In collaboration with 
other DOB oftlces. la leading a nwlll-lnstltudon, mulll-dllclpllnary team or posclontl8l9. matertaJ scientists. and 
computatlonaJ aclentlsts ft'om Los Alamos, Lawronco Berkeley, Paoltlo Northwast, Oak Ridge_ and Savannah Rlvor 
Natlanal Laboratorl• with support ft'om Argonne. Lawrence Llvermoae, and Idaho National Laboratories to dowlop a 
modoUng Initiative for Advanced Sfmulatlon Capability far P.nvlronmenlll Manapmcnt (ASCBM). ASCBM Is a 
ICatooof-cJ».art saondflc toolsot and appn,acll tor undanlandlag and predicting ccmtamlnant fisto and transport in 
natural and onalneered systems. This modular and open sourco high performance computing (HPC) tool will faollltate 
8,flded and lntograted appro&Ghos to modollng and alto oharactorlzatlon that enablo moro robust and atandardlad 
lffllV!Dellts ofperformanco and risk for BM disposal oporatlo111, cleanup and closure actMlles. no ASCBMMultl• 
LabolatOty pn,gram Is aimed at addnalng critical BM program needs co provide tho capablllty lo better undeaatand 
and quantl~ subluriice flow and contaminant transport behavior In complex geological systems and the long-term 
performance or onglneered compononll Including cementltfous materials In ffllolear \Y8Ste dlsponl fAcllltles, ln order to 
reduce uncertalnttos and rfsJcs assoclaled \Ylth DOB BM's disposal, envlronmonlal cleanup and clmure programs. 

Pt\CIC9B9YNP ANP PJJRPQB&; 

11lo Sito AppHcations Thrust provides expertise and site dala for model dovelopment ml tes1lng and a lfnkaie Wtween 
the computational capabllltles and speotfio DOB BM sltas where cleaning up legacy wastes_, managlna d1apolal 
activities will requlro advanced modo11ng. Tho thrust will eatabllab and malnlaln llnkaps with ond usera. A by aspect 
otthe Site Applications Thrust Ana will be to provide testing and fetdbaok for developing the HPC and Platronn 
oomponema baaed on user oxporlonco, lo dlasemlnato lntbrmatlon. and provldo training. 

11lo Sito Appllcatioas Thrust includos tub co maintain an Interface wilh end USCII; establish demonstmlons; dovelop, 
expand, and coordlnato ,vorklng 8fOUPS fonned to perform domonstratlaas; and dlaemlnate working group proa1111 to 
the environmental CODllllunlty and, DOB management. Tasks focused on dowlopment of appllcatlon protocoll for the 
ASCBM toolset and Cralnlng u \WJI u a plan fbr long-torm malntenam:o otthe capability are also part ottho Sito 
Appllcatlons Thrust. 

TRC1INJW APPROACH; 

Site Applleatlona 'l'llllllt Area Management WBS 1.J.3.1 

'1111s laslc oncompassos threo key Items: (1) coordlnadon 111d oversight of tho Sito Applications Thrust aotlvltloa. 
ultimately leadfns to off'ectlve c:omplotlon of deUverabJcs within allotted budget and timoftamo; (2) pa11fclpaUon with 
oU. ASCBM loads in guiding tho ovolutlon, cross-thrust linkages. and Implementation of ASCBM; and (3) 
representation ortho Sito Applfcatlon Thrust activities to tho cnvlronmen111 communlty and, where appropriate. DOB 
managomenL The task Is staff'ed by tho Thrust Arca Lead and a Deputy Thrust Lead 

Vier Jntwce WD8 l.1.3.2 

This lask focuses on outreach to DOB BM performance assossment and risk assessment US011 and to solentlsts Involved 
In other modollna and lelUl'Ch acdvldes at DOB Sites. Bfrorts wlll contlnuo with on-going Interactions with tho LPRO, 
PA Community of Pnictlco. and Ibo Comeneltlous Barriers Partnonhlp. This IUk wlll provide a means 1br conttnuous 
f'oedback reprdlng ASCBM as tho project moves rorwant. Koy tasks In PYt3 \YIU bo developing a report on end user 
lntoractlons and leadtng a demonstration worklhop with tho User Steering Commlttoc. 

Sito Workla1 Groups WBS 1.1.3.6: 
Working groups have been fonacd around each oClho identified domonstratlon problems. Tho ,vatting groups are 
,aponslbto for (a) reftnlna tho working group scope; (b) assembling tho necessaiy Input (conceptual models. data, 

modell and othor In t and o world closet with tho devel to advance and lost ASCBM 111ln 



reaUsdo and relnant dataaetl; and (cl) engage end-usen ln the development and use of ASCBM. The curnnt working 
groups are formed around the SRS F Area Attenuation ofMetala and Radlonuolldos Applied Pleld Research lnltlallw 
(APR!), the Hant'of4 Deep Vaci• 7.ono APRI. Waste Tanlc Performance Aaseament, and the Oak Ridge Mercury 
problem. During FY13, eflbrts will be focused on demonstratlon worbbops using Che Phase II rmules, intcraotlcma 
w1lh the deve1opeq on testing ad\lllnCCllllOlds and reflnomenta In the capabilities, and completlog a Phase m 
demonstratlon. 

8R8 J'-Ana Seepap B8lln Working Group WBS t.1.3.6.b 
Tho goal of tho AUenuatlon-Baaed Remedies for the Subsurface Domonstra1lon la to demonstrate bow ASCBM 
capabllltles can be used to evaluate and guide remedlatlon 1trategloa In hotorogonoous IUbaurface environments at the 
Savannah P-Area. Butldlng on previous demonstratloas as well a APR1 and LBNL SPA advances. we will extend and 
Implement ASCBM capablllttes to simulate the effect of the pH manlpuJadon barrier and reolroulatlon on plumo 
moblllty In 3D. The developed capablllliea will then be used to ovalaato: I) Ibo duration roqulrcd for tho bao lnjoctlm 
lreatment to meet clean-up goals: 2) the posslblllty of replacing active groundwater remedlaflon by attenuation-based 
remcdles. lnoludlng nahmll and enhanoed attenuation. 'Ibo demcmsbatlon wlll lake advantage of multl-aoale motive 
facles clwaclerlratlon approach used to develop model parametorladon Input tor tho P~Area (Sisson et al., WRR. In 
press; Walnwriaht et al., In development and will onpp end mera (abe personnel and othen) In capablllty tasdng. 
Man)' A8CBM components wlll be re8ned and utlllml ln this demonstratlon: Da1a Manapmont wilt bo oxtended to 
arahlw and sem up datasem associated with the onglnaerlng heabnontB; HPC toolaecs will be used to develop reaction 
networb usoclatecl with the base h\lectlon tnatmenll; Model setup will be used to defino Ibo coupled phyliochemlcal 
heteropnelty (or reactive facles); Amanzl will be used to almutate 3D plume responses to \lll'lous remediation 
strategies owr a mlnfmum 100 year tlmefnmo: Ylsuallzatlon will be used to aJmulato model output, arul UQ will be 
used to 1SS011 by CODlrOII on plume romedtatlon. The P Area Seepage Basin working group omma will be elm f'aolll 
of lbe Phase m demonatrallon report and this wlll be the final yearof sJpUlcant effort Cor this working group. 1be 
working group members \VIII partlclpato In the demanllrldon wamhopl. 

Hanford Deep Vadoao Zone Worldn1 Gl'oup WBS 1.1.3.6.21 
Tho Hanford Deep Vadaso 1.ono (DVZ) Applied Plold Research Initiative has provided an opportunity to demonstrate 
ASCBM oapabilitles needed to heJp DOB BM evaluaao butovatlw treatment tochnologles for recalcitrant conllmlmnts 
In the deep vadoso zono. The current tcchnolOSY under evaluation at the BC Cribs site la son doslccatlon, an approach 
that mlnlmlDI "To mCMment In the vadoso zone by removlna pore water via lhe 1'1)ectkm of d,y air and oxnctlon of 
vapor. During the Phase D Demonstration, tho working groupa Rluslratod Integration of Plaltonn and HPC 
components. During PY 2013, efforts wlll tboua on making tho Phase n demonstration more robust In preparation for 
Iha demonstration worbhaps, The working group momben will paatlolpale In the demonstration worbhops and 
cantlnuo Interacting with tho dovolopmont teams to test and debug reftned ASCBM components. Future demonstration 
phases will lnc1udo c,xpllolt repreaentadon or soil doslccatlon II wen as odm remediation approachoa. such .. roam 
de1lwry or~ gu treatment of uranium as won as oxplorhlg tho concepts of end states for romcdlatlan. Tho 
remedlatton tecbnolc,sles will bo cfovefoped as part of tho Deep V~o Zono APRJ or by CH2M Btll Plateau 
Remediation Contract and evaluated with ASCBM. 

Wate Tank PA Working Group WBS 1.1.3.6.3: 
Wasee Cink olosms and comparablo dlsposala of residual waste In engineered containment systems aro a prominent 
component of lhe DOB BM complex. Bnglnccred barrlora also presont unique procou and requirements in comparison 
to purely geoloafo syatema In tho fonn of geometries, materfaJs and assooflded proporties. and physical and chemical 
processes. The Waste Tank PA Working Group ,viii conUnuo to dovolop ASCBM domonatratlona that are 
represontadw of tank closures at Hanford and Savannah River and almllarenglneered barrier aceaarlos, using data 
&am oxlstlngPertmmanco Aasaumcnt (PA) studios for offlolenoy and relevance. Increased emphasis wlll bo placed on 
working ,¥Ith real site dala rolovant to tank closure rather than repn,untallvo sites, Worktng a,oup aclivitles In PY12 
focused on ASCBM advancements In the areas of Adaptive Mesh Rof1noment (AMR) on atructured grids. radloaodvo 
decay and progeny fngn)wth, and collaboratlon with the Ccmantltlous Barrlcq Pat1nersbfp (CDP) on a joint 
demonstration. PY13 activity will bo rocu. 011 making the Phaso n demonstration mare robust and participating In tho 
demonstration wmbhops. In addition, the working group wlll comploto tho ASCBM-cBP Joint domonatratlon. and 
expand tho wato tantdomonstratlon using alhl daia ftom Savannah River and Hanford (as appropriate) commonsurato 
wilb ongolngAmaml code development. Interactions ,vlth Cho dovelapmcqat teama on tcsdng tho Amanzl code will 
continue. The warklng group will bogln to enpgo end uaem In lhe PA community related to modollng of comeatltloua 

tbnns Saltatane and other waste tank closure lsauaa. 



Tho United States Departmont ofBnergy (DOB), Office of Bnvlrunmental Management (BM), In collaboration with 
other DOB offlce.t, is leading a multMnslituelon. maltl-dlaclpllnary team of poaclentlats. fflllerlal aclendt¢1, and 

· camputatlonal soientJats ftom Loa Alamos, Lawrence Berkeley, Pacific Northwt, Oak Rldgo. and Savannah Rlvv 
National Laboratories with support ftom Argonne, Lawlonco Livermon, and Idaho National Laboratories to develop a 
moclollng lnlUatlvo for Advanced Shnulatlon CapabUlt.y for Environmental Management (ASCBM). ASCBM is a 
atat.of-cho-art sclenttflo toolset and approach fbr undoratandlng and predicting contaminant fito and transport In 
natural and engineered aya1em1. This modular and open SOIRO high perfimnanco computing (HPC) tool will facilitate 
gradod and lntograted approachoa to modeltns and slto charactarfntlon that onablo men robust and standardJad 
aaessnl01ds of pcrfonnanco and rlat for P.M disposal oporatlons, cleanup and c1osun, actlvltlos. Tho ASCBMMulll• 
Laboratory pro,rmn Is almtd at addressing crltlcal BM program noods to provldo tho capability to boUor understand 
and quantify subsurfiu:o 0ow and contaminant transport behavior In complex geological syaloms and tbo long-term 
performance of englneere,d componenls Including oementltlous materials In nuclear waste disposal t\ioWlles, In order to 
reduce uncortalntles and risks assoclaled ,vlth DOB BM's disposal, environmental cleanup and closure programs. 

M,CKQBQJJNP AND PJJRPOQ; 

'111e ASCBM pioject wHI bo led by a management and Integration team represented by senior repRlltllltatlves from tho 
pardclpadng laboratories, Thrust ueu leaders. and a Tecbnlcal Syam Inteantlon lead. A dedicated Project Maaagv 
(PM). solecled fimn one of the ccn laboratories, proYlda the alnglo point or conllcl and ownll lnterfico n,spomlblllty 
to the DOB program manager. This Task Plan describes tho ASCBM Project Maaapment WBS 1.1.4 detailed 
bud&oCs, tub and mllostono closcrlptlons. 

TljCIINICAL APPROACH; 

Propam ManqementWBS Lt.4.1 

ASCBM Mulll-Lab Pmmm Manapr; 
Tho ASCBM Program Manaasr (PM) serves a primaly proarammatlo point of contact tbr tho project and with DOB 
Program Manager. Tho ASCBM Mulll•Lab PM leads tho preparation, maintenance, and oxcoutlon a llt.cyclo Program 
Plan, whlch Includes quality auuranco plan, schedulo and mlleslono llllll18gelllent, budgeting and flnanolal control, and 
ncords malnlemmce. Through \Wetly managoment and Integration meetings tho PM will ownee projecC oxccudon 
activities, ensure tho pn,Ject f\dfllls the ollents• requirements, and assme that tho ASCBM project products meet 
cuatomera' requirements based on approved scope, schedule and budget. On a yearly basis. tho PM will work with tho 
ASCP.M Management and Intogratlon Team to pn:paro and approve tho annual technical acopo, staffing, and budgot 
plans for tho DOB annual budgeting pn,cess. Tho ASCBM mulU-lab PM will owrseo execution activities, Including 
drafting and submitting to DOB program execution guidanc:o for project pcrlonners and estabHsb and Implement a 
reportlns and communication mechanism among ASCBM project staff. Tho ASCBM Multi-Lab PM wlll chair tho 
project baaollno change control board composed of the Management and Int08flllon Team and submit requalS to DOB 
for chango approwis. This position Is also supported by a part time admln. 

Labomtory Representatlves; 
Bach of tho core laborarorlcssupportlng tho ASCBM Prosram will bo represented by a "Lab Lead•. Tho Lab Lead wlll 
provide nan-parochial anlor-lovol technical and programmatic oxperda:o to IISU1'0 project planning and execution Is 
clefimslblo, achtovable. and has tho full commitment of tho partlctpadng laboratory. Tho Lab Leads will auure the 
ASCBM Proa,am has tho needed laboratory rosouroes for program oxeoutlon by providing technical oxportiso to 
address tochnfcal pps and emerging Issues. Tito Lab Leadl wlll asslat tho ASCBM Mulll-Lab,PM In assuring tho 
proaram meets quality, cost, and schedule perf'onnance, and addras perfbrmanco Issues within their represented 
laboratory. 



User Steering Committee WBS U,4.3: 

Thia member of the ASCBM management team sena • tho primary pn>Jcct lntor&ce with Ibo PA Usor Community 
(o.g., BM Oftlce ofRqulllory Compllanco, Low-Level Waste Dlspoaal Paolllty Federal llovlow Oroup (LPRO) 
Membtn, al~ c:onpcCoJa, US NRC, and others u appllcablo). In addition, tho user steering commlttco lead wlll 
communlcatoBM user needs and requirements to tho ASCBM ManagemOnt and Jnlapltlcm Team. This member of tho 
A8CBM management tam will senro as coordinator fbr tho User 81eodng Committee, lncludlng development of Ill 
Chm1er, organizing lhe 81eoring Committee meetlnaa, and reporting to the Management and InteaJatlon Team on tho 
Unr Steering Commltta Meeting rmulta. This pmon wlll aJso serve as tho primary lntortico with BM Oftlce of 
Compllanco to coordlnato ASCBM with luturo updates of DOB Order 435.1. 

CommaaJaflom ud Wtblbe Team WBS UAA: 

Tho Communication and Website IIIIIDlpfflOllt team has lhreo roles: l) cmnlght and mabdenance of Ibo ASCBM 
Internal communication tool tbr sharing of project Information. 2) ovenlgbt and maintenance of tho oxtemal ASCBM 
website, and 3) praparatlon of presentations and docwnont productlon oversight tor Internal and cxtcmal ASCBM 
projeot reports. This team Is experienced In marketing. technical editing. website dmlgn. and ccmummlcadons. Tho 
communications 1\mcdon will support rogular communication producls, Including Input to BM ,wetly reporll, BM 
hfshllahts. and annual rapor1I. The lud for Ilda ,_ will provldo direct aupport to tho ThrustArea Teams II well II tho 
Core Management Team. Web-based communication resources will bo ostabllahod to maximize caso of access by all 
team momborl lncludlna DOB-BM management and advlsosy anmp mombora, and alto uaer collaborarora. These tools 
will provlcfo for ~-tlmo shlrlns of project lnCormallon through tools auoh u a shn point sites or other lntemet,,based 
networking producls to aupport mulU-lab, university. and Industry collaboratlon. 

Projeet Controls & Buahm Mgmt WB81.1.4.5: 

Tho project ccmo1s t\motloll wll1 provldo tho overall business. finance, and sohedulo tracking and roportlng support to 
the PM and management com team, lnoludlng TlmJllt Area loadonl and tuk manapn. Thia ftmotfon wl11 worlt w11h 
lndlvldml labarato,y ftnanco and proJact controls std to uaure tho overall project la nclclag and manealna 
dellverablos at an appropriate levol. Tho project Is employing an Barned Value Manapmeot System (BVMS) process 
and provldo DOB monthly niportlng on project porfonnance. ln1cmally, tho project will track crfflcal path actlvltla oa 
I IIUIJ9 ftequent basis. . 

Quality Aaurance WBS 1.t.+.s: 

The ASCBM platform and HPC tramowork will ulllmately bo deployed to support BM regulatory doclsicms (o.g., PA. 
rlllt aaossmonla, composho analyses). Therefore, NQA•l software quallty rcqulrmnonta will bo met ror tho final 
produals of tba project. To aauro NQA-1 compliance, a graded approach will be employed to allow for early 
dowlopmont and tcstlna of pn,lotypo components and systems without unneceauy burden on the reaoarcb and 
development oftbrt. Other software quality standards such II tho 1996119"7 BPA Ouldaace on "Oround-Water Model 
Testing: Systematic Bvaluatlon and Tostfng of Codo Puncelonallty and Paformanco" and ASTM D 6025 (niapproved 
2008) "Standard guide tor dovoloplng and ovaluatlng Oround-water modollng codes" wlll bo conaldoied for application, 
depending on regulatory requirements. As components and S)'8leml mature to depl~t ata!Us, enhanced QA 
RqUJmnents and corresponding procedures will be appUed. Tho QA fbnctlon la rasponsiblo for doveloplng and 
Instituting an overall QA project plan and QA requlremenls that will flow down to ptajeot participants. Tho QA 
f\mctlon wlll work across the Thrust Areas and laboratories to assure task level QA requirements aro approprfatoly and 
conslatond a lied and mlnlmJm tho A burden on Individual lask leaden. 



IClllmllLR l MILaTONRS; . 

WBS Mlledoae nue Dat .. 
Platform aad HPC Devalnment 

I.I .I RoltllO Workshop Version of Codo TDD 
1.1.1 Aloha Codo lntearatlon Comolu -33d. l/12/10l3 
I.I.I BolaCodcl 

.. Comnloto -23d. 7/15/1013 
I.I.I Rofean Candfdato 2 Comolete -30d. 9127/2013 

Plalrorm and ff PC Docume11t1don 
1.1.1 & ASCBM User Oufdo Documenll Complete 912712013 l.1.2 
1.1.2 ASCBM Dc\lofoaor Ouldo Document Comploto (Amlnzl Only) 7/29/2013 

Site AnnlleaUon, 
l.l.3 Phaso Ill Demonltnldon Plan TDD 
1,1.3 Demonmatlon Wo. 

. 
-22d, 3129/2013 

1.1.3 Phase Ill Domonstralion Reoort --23d, 9/30/2013 
P. M eat 

1.1.4.3 UI01'11eerma comm11tco meetiaa - . • 
1.1.4.4 ASCBM wcblfto mafntcnanco Onaofna 

1.1.4-' Monlhly lla1UI reports SubmlUed by Cho 15th 
of eacb monch 

1,t.4,S Integrated sclw:dulo Due yearly In August 

1.1.4.6 PY 13 Basic Phao OA Plan Rolled-out 3/l/2013 ... 
I.IA.6 ADDllcd Phase QA Plan ComDletc 9/30l2013 

*IUltdlllUH! DAD DKLAIID 1u11m l!UND(Ng 61 DE MABCB u. DI~ 
8£1ti!Dlml tLAN 

Monthl,i Anendl11 , Plan tor PY2013 
Ocf.12 Nn-12 Doc-12 ,Jan-13 Fell-13 Mar-13 Apr-13 I MQ-13 I J11n•l3 Jul-13 AuI•13 Scp-13 Total 

365 338 261 436 210 0 342 I 342 I 342 342 342 342 345.S 
•Fundccl with S60K carryover at project level 

Signature and Approwll ~~ HQ Proa,am Manaae,: 

Office Director: 

PrlnolpaJ' lnYOlll&ator 

Sito Representative 
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10 1$ 36,\\I D.m: R.lrlJ'< IO'W012 10 ~ 11 1 01) R<Ntt RE.'-:OOOJ 

Allot• Rpr Enl ri:m Rrpl Obj l'urcbur Loul PY BA BA 

XID ,\Y ltt Parrnl Fund P,oi:nm 1'1rtnl Entity Projrcl WFO Ous Onltr Usr BUO BUO Orob DUO Otob C:ommirttd Oblii:attd FAC 

Chi! Dair /"llmt Usrr Prog. II) Orstription 

:io~ 2013 36 SR omo 111Cloi6 cccoon 4l0C-OJ 000l2S cooxoo 2S:CO SR22470 cooxco 0.00 000 000 lllCIXlOO 113,0000'.) 000 

419;201316:2931 Sc;u net. El, borlO UPllGC01 JOIIIT INIERllAr SIUDY OF GlllSS ( ' ltuni:r .\ moun h : oc,o 000 000 l~OCQCO 15.0XlCO 000 

~7650 2013 35 SR 01?50 1110;;76 Cw:1:Ti 41 0CO) C00:255 CXXXXXlO ,s:co SR12~70 OOCOOC() 000 000 000 moooo ~00000 000 

12) 11,7012 15 20 (Q Se;,; act El bc,-.o UffiC{'Q! .'(l.1/T IIHERIIA T SIUDY OF GI.ASS Cbans:• Amounu: oco 000 000 ~accooo ~ OC()OO 000 

:1,;s2 ,013 35 SR 017~ 111C~76 COOOS77 410CO) 000:2b5 0:00000 25:00 SR22470 CC«coo 0.00 OCil 000 250COOO 25 ocooo 000 

12/11/2012 15:!6·25 Sc;u Nll. €1 bcrlO UPDOCOI IMPROVED VITRIFICMIOII C,Wl,CIT Chani:r Amounts: 0.00 000 000 25CCOOO 25,00000 0.00 

!ioS: 2013 ;:, SR 01250 11 1~76 cro..-v:;n ! IOC<IJ 000:2-53 0:00:00 25:00 SR22470 C\.."(00)3 000 000 000 1~0:000 1:;.)0COCO oco 

11/27"201715004! Se;. ·ot E' t:,,r'/1) UPIX.:01 Cb•nl?< AmounlJ: oco 000 000 1,oc:.:oC-0 13000000 oco 

476.."5 2013 35 SR 01250 111C6/6 COC(f)n 410003 0001262 0000(0() 25-100 SR22470 0000000 O.C-0 000 000 ~CC0.00 250,00000 oco 

10'17/2012 16 20 25 Scgu·oo1. Bbc<tl UFOO:OI cwrnn nous BARRIERS PARTIIERS Ch•ni:• Amounrs: 000 000 000 ~00000 250,00000 000 

! 7ci5a :1013 35 SR 01250 111C€76 Cr«';Tl !1(003 coo:;51 OX.COOi ;;:co SR22!70 CC«ooo 0C•J 000 000 ~IOCOC'J mo..~ro oco 
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' I 'h• nt:r ,\ mounh : 4/:l/2013 16 20 34 Sc;;M:. El !JCrl:l UP00001 M=a SubSurfocc ComPIJl./lg tor 
000 OIX) 000 '-OOCO OO : uroo ro 00 

Err,,~_•.mc,,~ l.•.ir..19tmt<I (A..<CCEI.I) -
47660 2013 J5 SR omo 11 10676 coooon 410C03 000:017 00000)() 2!>:00 SR22'70 OCiCOOOO 000 000 000 59COOOO 59.0COOO 000 

10/17/2012 16 14 52 Se,uncl Elbcrl:l UP00001 /..r,ar,ced Sub$ur1;,co Coirl)~og ro, Chaai:< AmouaU: 0.00 000 000 590COOO 59.0CO OO 0.00 

Env'ronmcn1,,1 Managcmonl (ASCEM) 

49781 2013 15 Sil 01250 111().,'76 rn:n;n -!tCOOJ oo:;:roo IXXXOJO 2S:OO SR22• 70 cr.o:io:o 003 000 000 15000000 1500COOO 000 

311171113 170010 ~Jnct. EHllltto UPOOOOI Chanitr AmounL1: 000 000 000 .;s.ococo .;5 c:cooo 000 
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t- t!.o.JI \fon1h 01 Financial Plan Report - Detail I 
SR22470 • Sannn•h Rh•r r Nuclu r Solu1ion3 (SRNS) Rq,on ( k nu.11eJ vn ,\pul 11. 11111,i 02·12 I.I 1'\I 

Rpl Fund l.<j: Lti:ary Obj. Local Lq:u y Drgiaaioi: B,\ T o12l 

f.nli ly Codr Fr Program B&R O au 1h r Projrcc WFO OrdrrNumbu lJnroJlrd Obs Prnions Chui:• Rr>Lud ,\ n ibblr 
- ----

(10003 01250 1P 1l1Cii75 EY(049110 25400 coooooo IJOOj925 0000000 15.138.91 135.00161 200.00000 335.061.61 JS0.200 58 
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U. S. DEPARTMENT OF ENERGY 

~~ 
CONTRACT WORK AUTHORIZATION 

,~..,.~~- ,.,_ -
1 a. Proiect Title _---,_ ;- ·- ~ . ,-- 1b. Work Prooosal Number ~~~-

Increased Waste Loadings HQT01005-4-13 

2. Headauarters Proaram Point or Contact - -_;-.. -- .__. :2 
Nome: Gary Smith Organization Code: EM-21 509-430-8830(cJ/ 509-376--0922(0), 

gory smith@em.doc.gov 
3. Headaunrters Budaet Point or Contact - - . ::2:: 
Name: Connie Flohr Organization Code: EM-61 Telephone: 301-903-0393 

4. Resoonsible Proaram -.:a,'. __ .. -=-=-- 5. Resnanslble Secretarial Officer ~--,;;;;:i~ ·~c:; 
Office or Environmental Management Tracy P. Mustin 

Phone: 202-586-7709 
Routing: EM-1 

6. Resconsible Field Ocaanization ,~-, c..; ..,.~ c;~· .. ,~ :I,_ 

U.S. Department or Energy. Savannah River Operations 

7a. Site and Fncllltv Manaaement Contractor ' 7b. Contractor Point or Contact 
Savannah River Nuclear Solutions, LLC Name: John W . Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number = -- c.~ 9. Revision Number " ~ - - ~~ 

HOTDl00S-4-13 1 

10. Funds Authorized /Pendino resolution of CR) ,.._ ~-
NOTE: Work subject to funds availability and an approved "Full Year FY 2013 Continuing Resolution Act." 

B&R Code: Previous: Change: Current: 
EY4049110 $98,000 S15,000 S113,000 

Pi-ca r4 WJ .:I b = /1/ 0676 
11. Performance Period Covered by Funds 2~ J="' 12. Work Start Dato 13. Expected Completion Date ~ 

1011/2012 19/30/2013 1011/2012 9130/2013 

14. Statement of Work /Includes attachments) LI ~ .,ii. ~ :i.<>:,_~ 

Task WP-5.2.2: Joint EM-NE-SC-International Study of Glass Behavior Over Geologic Time Scales 

The U.S. team has established several target areas for experimenlal and simulation-based investigations. These specific areas. when 
combined with the efforts of our international partners. are expected to provide tho greatest improvement In understanding in the long-
term behavior of glass and have the largest impact on the development or a more robust ond universal glass performance model. 
SRNL will support EM-21 in FY2013 to complete the following milestones: 

FY 13 Milestones: 
1. Publish corrosion experiment database for international access: SRNL. 7/15/2013 
2. Issue report on forward rate variability (pH, temperature. composition. etc. ): SRNL, 911312013 

15. DOE-SR Program Point of Contact - ~ 
r - _-.::, 
c..= 

Name (printed): Sionature: - . Date: 
Patrick Jackson 

~- l __ A_ 0 (~iA.- 4---/,y-/,3 
16. DOE Budaot Offic•ial V 

~ " -
Name ltvped): Sigr1ature: / / ,,...., .. ~ Date: J J 

Harold K. Nielsen H - 0~&__ / "ae-,,'~/ . ,/\ • --r.O • lf//7/13 
17. Contractor's Authorized Rcorosentativc :;_, =="'~ i=:. 
Name /tvoed): Sionature: ,. Date: 
John Temple Ll:A,-n l1J -..7Jrrvi00o 4- 23/J '3 
18. DOE Contractina Officer (or deleaated roo-ri!sentativo) V I I ::I -

Name (tvped): Signamre: Date: 
Scott Langston / '\~ '--1 /;1-/1) - u I 
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Funding Coda 

Reporting Object 
Site Fund Year Allottee EntllY SGL Clau Proaram ProJect Amount 

PNNL 01250 2013 30 470006 61000000 2$400 1110676 00042'6 75.000 
SRNL 01250 2013 36 410003 61000000 25400 1110676 0004266 15.000 
LBNL 01250 2013 61 480010 61000000 25400 1110676 0004266 25.000 
ORNL 01250 2013 30 470002 61000000 25400 1110676 0004266 20..000 



~/I 112013 Fuc::tl \' ~!11 20 I.:\ Detail Funding Point History r 
Site. SR P J )l:C I or 2 

10 I.S:.l6,\M l>olt Ranf t . 1011'2012 10 ~/ I 1/2013 R<1'0<1: REXOOO.l 

Allor- Rpt Ent Pgm Rept Obj Purchase Loni PY BA BA 

XID AV I« Parent Fund Program Pa«nl Entity f'rojtcl W FO Cius Ordtr Uu BUO BUO Dtob BUO Dtob Committed Obligated FAC 

Chg Datt/ Time User Pro,:. ID Description 

47650 2013 J6 SR 01250 1110676 oo:l:IJ77 4tC003 0004165 00:.-0000 25400 SR22470 0000000 000 00-0 ClOO 11300300 113.00000 000 

4/9.'2013 16 29:31 Scg<Jlnol Eeor:O UPOGOOI JOINT IIITERNA 1 STUDY OF GLASS ( · 11anl;!r ,\muunh : 000 0 00 0.00 150:000 15.00000 000 

47650 2013 36 SR 01250 1110u76 a:mm 410003 000.:266 coox.oo 25400 SR22470 OOtxXXlO 0.00 000 000 SS,000.00 SB.00000 0.00 

12/11/201215 2040 Sequ'ncl El0e1tl UP00001 JOUIT IIITERNA 1 STUDY OF GLASS Change Amoa11ts: 0.00 0.00 0.00 99,000.00 !:-6.000,00 0,00 

47652 2013 36 SR 01250 1110676 ctmJ77 410003 00042'65 0000000 25400 SR22470 0000COO O.C-0 0.00 0 00 25,000.00 25,00000 0,00 

12/11/2012 15·16 25 Seg-.u,cl Ei::.lftl UF00001 11,lf>ROVEO 1/ITRlFICA 11Qrl C,\PACIT Chunge Amounts: 000 0.00 000 2s.ooo.c-, 25,00000 0.00 

47~ 2013 36 SR 01250 1110676 cc,mn 410003 0004263 C«.0000 25400 SR22470 cococoo 000 0,00 000 130,000.0-~ 130,00000 0.00 

11127/2012 15.00« Segu nol S-::crtll UPOOOOl Chugt Amounts: 0.0-0 0.00 000 130000.00 1:lJ,CGOOO 000 

H556 2013 36 SR 01250 1110676 C!fm77 410003 tl:04262 C<XXIOCC 25400 SR22470 ()()00000 000 0.00 000 250.000.00 250.00000 000 

10/17/201216·20 25 SeQ'J ncl E!lberto UP00001 ce,~:Nll!IOUS BARRIERS P/,RTNERS Change Amoanu: 000 0 00 000 250.0COOO 25':l.OCOOO 000 

(7658 2013 36 s;i Oll50 111Cii76 coooon (1C003 000-!261 C-:<XJOOO 25400 SR22!70 oocoo:,o 000 oco 000 567,00J.00 557,00000 000 

12/11,'20121511'30 Scl,ut>Cl E't>ellO UPDO:,.Jl Tcdln'c:al 1'1.lMnJ. ln'.Cgr.ilicn and Rt;); 
Cbaagt AmounU: 000 000 000 372.000 00 372,00000 000 

Wana,;;ement (IIOT01000) 

47658 2013 35 SR 01250 1110676 C000977 410003 OOOl261 wOOCOO 25400 SR22470 cocoooo 0.00 O.C-0 000 165.0000J 185,00000 0.00 

10!17/201216 1257 Se;unol 8ibell0 U?00::01 T edln:c:al FiaMlng. ln:eg,a11¢n a.id Risk Change Amounts: ClOO O.C-0 000 185.000.00 165,00000 o_co 

1/.a:iagor:wnl (HOT01000) 

47660 2013 ~6 SR 01,50 1110676 crx-nm 410003 0004017 ccooooo 25400 SR22470 0000000 000 000 ClOO S9.0COOO 59,000.00 ClCO 

419.'2013 16.:10-34 Se;ur.cl.Elbet:D UPD00.)1 AC1a=<1 Subsurface Co:rP'Jtn; !er Change Amounts: 0.00 000 000 (Q,C,..."-0.00 (0.000.00 000 

Enwonmental i• anagamer,1 (ASC9,Q 

( 7660 2013 25 SR omo 1110676 ccwm 410003 000-:017 to:XlOOO 25400 SR22, 70 0000000 0.00 000 000 59.0COOO 59.000.00 000 

10!17/20121614:52 Segui r.01, El beflo UPD0001 Advanced Subsunacc Comp-Jtng for Chani e Amounu: 0.00 000 000 59.0CO.OO 59.000.00 000 

Er.vt01'.mmlai l,!an;igemtnt (ASCEl.1) 

49787 2013 35 Sil 01250 1110576 COOJ977 410003 00)4030 coooooo 25400 SR22470 0000000 0.00 0.00 0.00 150.000.00 150000.00 0.00 

J/11'201317:00:10 Sc<)l>eo:. Ell>Cflll UPDCO:ll Cbui:t AmoanlJ: 000 0.00 000 -25.00000 -2500000 ODO 
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Financial Plan Report - Detail ,,tl" ~K 
l mlt'tt"ul PLt.n ,'\111nhcr 11 t ,~l \lonth \l7 l!<J, rt I( fl'OOu I 

(."m111.:11:·1~ I01l1fic.m un:,,.;umbcr l-1 1 III KlJ l it, 

H1it ll11t1I)'. Sit SC\, ,mu,'lfl llt,n- Sudc-.u Sot111um,. 1.1.C SR22470 • Savannah Rinr Nuclear Solullons (SRNS) 
Hc1M.111 ( icncntt'll rn ,\pt1l t I. l:Ol l ., 1 0.? 32 lS P~1 

Rpl Fund J.ei: l .tf.atY Obj. I.oral u,:acy fk1:innin,: UA Tolal 

Enlity Code n Progr.m B&R Chm llsr Projecl Wl'O Order Number Uncosled Obs Prc,iou C han1:e ltn il,d i\vailable 

410003 01250 1r 111Cii7ci EY4Q.19110 i54CO 0000000 0003925 OOC<XlOO 15,138 97 135,061.61 iOO,OCOCO 335,061.61 350,.0058 

410003 01750 If' 1110076 EY4019110 25400 000000::, 00)4017 0000000 26,037.10 59.000.00 40,00000 99,000.00 125,037.10 

,,cool 01]~ 1r 1 i 10070 [Y4~1j110 ;5400 oc«roc o:C4265 00:XX:OO 10.61: ,a 147.CEOO 1500000 1s2.ooaoo na.112.,a 

TcUI fer Program P•rtnl/Conlrcl Point: EY4000000 117.790 35 )11,159.61 255.000CO 596.159.61 713.~900 

410003 om-0 1P It 11525 EYE&:81 11 25-:00 OOOlOOO 0001761 ccroooo 119,67295 1e9n.soooo 7,007 417 00 15.~65 217.00 ,5 104 eB'l 95 

A Y?O I 3 • iranlft:r ID SR,'IS pt; !JG/FP '1 

410003 01250 IP 111g51 EYto-1811B 25400 ooo:olO Cco-:J63 coooooo 1,317.92909 .g,epsro 500.COOCO ,418:75.CO 69-1,454 C$ 

AV 701 J. S500K cl turds /JfO spcemca:t/ to s~po,t tllo PAV prqect oct.v,t.cs ~, II. Gu.s!et. rr 

410003 0125,0 IP 1111'97 EYSl>=81 IO 25-;CO oooocx:,o OC0:35' 0000000 2,676.3009 60,2:35,(-29.92 16.21lo.919 00 76.522,54892 79,198,853.31 

AYi013- Tra-u!e, l:l SR!ISP'.t 'J&'PP rt 

! 10003 01250 IP 1111:sa :Y.!o:SltE ;s-:co C«cO:lJ ((/'.,:~ ccoc:,xo 118,: 510 19 n.e;a1: 1 ro 5 416:.900 ,a r:s 1.:00 ;.: 79:$'.I 19 

AY iOl:J . Sl.i.V :o«;!.;J~ ~ 'S70w< ltc~lurds nre u,ec~ca"f to !Ol'potl /S,:00~ !:it SRNS effctt; /!Jr a 

~•c-a:r.ceptual let VII~/ aS!e~: /GI me Wosto /:cta~on A.'c! Pl.sm and S.300< I~ SR//5 cllotts Jo den:lop iJJ> 

app.'tat'OO ~J.iJf)O /!Jr s:,t;m;tt.ll/lJ 11101/!Xl~Jr Rl."}uiJX)'y Ccmrniss,oolot tt>c :3013 9915 Sl);.p:rtJ /)3CL)c}c). SSOCK lr:r 
DSA 10& llp,,•ps'IIJ!cn:an:J~:,0n;sl4'.pot1/tJPAV-p<,H G""-'il r: 

4 IOC-Ol 01150 TP 1111(!!9 EYc&:81 !F 25,:00 0000000 C,:C.:; S OOlCC<Xl 110 373 09 95C,i~CO i~Cl\00 IHC9 41ii00 12.519159 09 

,;y iOU - irJr.:\" t> $ .'IS t:'!f MGIF? r, 

! IOC-03 01250 1? 111m,; EYe5:8171 25-!CO 00.XC<IO 00011,;1 ocococo 3,:4121 52 18.1&: l:5000 s.aN c:-300 N 03!? 145C,J 24.:aJ ::€7 52 

AV 101J - 1rar.-.l~:DSJ/VS,:el.li>'FP tJ 

410003 01250 TP 111~9 EYS~81l0 25400 0000000 CC017o3 ocooooo 11,288,05-! 07 1.:m.s2.co 3,778 782 00 11,171,344 CO 12.459.J;a 01 

AY2013 - 4 9 7017 . /nc,e;ned t'j 53.T78,1/J2pc, R!,10 P. Pc:ty-mal 

410003 01250 JP 1110950 EYf6483:xl 25400 0000000 0001755 OC<XX)OO B5892S :9 712781)5.:00 a.1S1.es200 JO 465 s-:, C>J JUJ.:S72S3 

,;vzo13 . 4 9 2013 , /r~,:~,c t:/ !H 181 W - PtrR'!-0 c<raJ P. ~ttf · m.>I 

rc-.. 1 fer Pro~run Pmnt/Ccntrol Pc!nc EY!GU020 17,905.001.69 158,515,!65.9'2 49,954,726.00 200.m.282.92 226,375784.61 

410C03 01250 IP 1111528 EV8748141 2$100 ocooooo C<Xll754 0000000 1.358.284.88 41,016,000.00 7.000.octJ co 48,016.COO.OO 49,m.284.ea 

410003 01250 IP 1111s1a EY87481 41 25400 ()(11107 0001764 0000000 0.00 18,062,500.00 4.000.000 00 n .ou2.soo.oo 72.C52,500.00 

410COJ 01750 IP 1111528 EY8748141 25400 0411103 0001754 IXXlOOOO 121.21( 20 7.741.00000 2.Cu'l.00'.l 00 9.741,00000 9.eo2.21, ;,o 

410003 01;!-0 11' 111ma EYa748141 ;s,:oo ().1 11130 COJ170-: 0000000 000 7.605,0:-000 2.COO,CCO CO 9.506.0C-OC·J 9,E-0.;00000 

Tcul let Progrl/1\ P•rcnt/Controf Peine EY874al.cQ 1.479.•99r.e 7(425,500.00 15,000,000.00 89,425,500.00 S0.90!.993 00 

410003 012!-0 IP 1111166 FS~l6010 254(0 OOCQXIO 0001n5 cooooco 165,166 65 1.950.000 CO 200,00000 2, l~.CC-0.00 2,335,156 b5 

4100)3 01250 IP 1111167 FSS0-18020 25-100 OllCCW) 0001765 coooooo 191,.501.97 5,407.00000 2,000,000 CO 7.407,00000 7,5S8.501 9/ 

·110003 01250 IP 1111172 FS504B070 25400 OO<XlCOO 0001765 0000000 820,100.84 565,000.00 :!00,000 CO $5,COO.OO 1,655,100 84 

To!II for Progrim ParcnVCcn1rol Point: FS5010010 1,1!13.879'6 7,922.000 00 2.500.000 CO 10,427.()00.00 11,618,87946 

Tct1J to, fund: 01250 20.699,170.58 24 I ,20,l,216.53 67.709.125 00 JCe,913,9,12.53 329,61l11l11 



No. IN13012, Rev 2 

Project Title: Energy and Threat 

Attachment 6 

Note: Six (6) pages, Inclusive of Cost and Obligation Report 
Year-To-Date values (supporting documentation) 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

- ..:1... ~ 

1 a. Project Title - = ~~r\e' 1b. Work Proposal Number - -
Energy end Threat IN13012 

2. Hoadauartors Proaram Point of Contact "t 

Name: Kevin Kremer Organization Code: Phone: 202-586-8865 

3. Headouarters Budaet Point of Contact :3"""c::i::.J~~ - '"> 
Name: Debbra Dayton Organization Code: Telephone No. 202-586~370 

4. Rosoonsible Proaram - ~ ~ 5. Responsible Secretarial Officer - -
Office of Energy and Threat Office of Energy and Threat 

6. Rosoonslble Field Oraanization 
U.S. Department of Energy, Savannah River Operations 

7a. Site and Facllltv Manaaement Contractor .c 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number 9. Revision Number 
IN13012 2 

10. Funds Authorized (Sin thousandsl(See NOTE below} 
NOTE: Work subject to funds availability and an approved "Full Year FY 2013 Continuing Resolution Act." 

Budaet and Reoortlna Code: Previous: Chango: Current: 
GD3003010/32037 40 s 885,996.00 s 260,700.00 s 1, 146,696.00 

GD3015000/3203736 s 345,700.00 s 159,000.00 s 604,700.00 

GD3006000/1714209 s 10,000.00 s 10,000.00 s 20,000.00 

Total Funds s 1,671,396.00 

11. Performance Period Covered bv Funds 12. Work Start Dato 13. Expected Completion Date 
From: October 1, 2012 ITo: September 30, 2013 From: Oct. 1, 2012 To: Sept. 30, 2013 

14. Statement of Work /Includes attachments} 
Staloment of Work: Support of ASD, such as Analytical Transformation WG, Analytic Integrity and Standards Evaluation Program, 
Analytic Tools Forums, and Intelligence Collection Requirement activilies. Reporting requirements: Provide monthly cost status reports 
to program managers. 

15. DOE-SR Proaram Point of Contact 
~ -

Name (orintedl: Sia nature: Date: 

Patrick R. Jackson l :,~~!?:!~ ...... ., r ... ~p ... ,.,, I April 18, 2013 

16. DOE Budi:iel Official 
Nome (tvocd): Slcmatur;e:# / Date: 
Harold K. Nielsen ~4;-n,J.., 1-/l!rl IJ 
17. Contractor's Authorized Representative 
Name ltvoed): Slqnalure: " Date: 
John Temple C-,.-)./Jun0~i 4/2s l'?J 
18. DOE Contractina Officer !or dclec atod regfesentative) I 

Name ltvoedl: S!Qnature: Date: 
Scott Langston ,~<--- '·-i/1J/1~ 

C/ 



U.S. DEPARTMENT OF ENERGY 
Work Authorization 

la. Project Title: Energy and Threat I b. Work Proposal Number: 

2. 

3. 

HQ Program Point of Contact: 

Name: Sandra WIiiis 

Stockton Butler 

HQ Budget Point or Con1act: 

Naml!: Debbra Dayton 

"" \" Kevin Kremer 

4 . Responsiblc Program Office: OHice of l::nergy and Threat 

Responsible Program Secretarial 
s. orncer. Office of Energy and Threat 

6. Responsible Ops/Site Office: Savannah River Operations Offtee 

Terry Creque 

7a. Major Operating Contractor: Savannah River Nuclear Sofut fons, LLC (410003) 

7b. Contractor Point of Contact: Anthony Burris 

8. Work Authorization Number: IN13012 Month: 

10. Funds Hereby Authorized: 

Dlrr~lor 
ln,1,ils B&R Code/STARS Value Code 

,J:~ GD3003010 1 )2037•0 · An~lyttl 

GD3003020 / 120)7•1 • fort '9n lluclt 

:.•:.. GD3004010 / 320)70 · Nuclrar Terro, 

GD3006000 / 171 •209 • An1ly1tc Supp

GD3009000 / 1714217 • M&O Cnnu«t 

G03012000 / 171 OIG • 5clenco & Ttc 

_g,1~ G03015000 / 3203736. H~llP 

GD3016000 / 32037•8 · lnteo••tt>d fxc 

Totals: 

Perfom1ance Period: 

Expected Completion Date: 

FY 2013 Initial 
Amount 

885,996 

10,000 

345,700 

Prior Changes to 
Date 

60,000 

1,241.696 

10/1/2012 to 9/30/2013 

60,000 

Continuing 

Apr 

YTDAmount 

885,996.00 

10,000.00 

60,000.00 

345,700.00 

1.30 I ,696.00 

12. Work Start Date: 

Telephonc II 

Telcphone # 

9. Revision: 

Current Mont h 
Change 

260,700.00 

10,000.00 

I 59,000.00 

429,700.00 

10/1/2012 

202-586-4370 

803·72S·347 1 

2 

FY 2013 Revised 
Amount 

1,146,696.00 

20,000.00 

60,000.00 

504,700.00 

1,731,396.00 
II . 

13. 

1-1. 
Sliltem,nr of Work: GD 3003, & G0301 S. Incremental funding 10 cover sllc costs till full ytJr CR fundi .ue allocJ1ed. 

15. 

16. 

17. 

G03006, •SI0,000 robe us,d In , upport ol ASO. such u Analytic.al Tr•mlormiltlon \VG. An•lvtlc lniegritV and Standard\ Evaluiillon Progr,1m, Analytic 
Tooh forums, ilnd tnttlligcnce Collection Requlremtnl actlv,,,. 

Reporting Requirements: Provide monthly cost status reports to 11rogra m mana gers. 

Work Authorlzatlon Program Offlclal: 

Name: John Gerrard 

DOE field Org/Slte Office Official: 

Name: 

V (1 
.._,, I\_.,'\_,..,--\ ~ 

J 

-----------------------

Date: 1 I ( I ( /3 

18. Contractor's Author ized Rep. 

DatC!: _______ _ 

Name: ______________________ _ 

19. DOE Contracting Officer (or delegated representative) 
Date: - -------

Name:_______________________ Date: ______ _ 

' lease return signed WORK AUTHORIZATION STATEMENTS (WAS) to the contr.ilized WAS e mail box at was@doe.gov and 
,onny.l.imbfldoe.gov within 4 weeks of start time. 
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:? 01 O!P\1 U.t!C f<Jni:t 10 I 101~ ;., 1 14' ~IJJJ K<P"' I\EXOOO' 

,\llol• ltpt Enl l'i:m lttpl Obj Purchur l.ocal P\' DA BA 

Xlll 1\ \' ••• l'artnl Fund l'rogram l'an,nt t:nllly Projrcl Wl'O ci.u. Onlrr Un RUO DUO Dcob DUO Ocob Commilled ObUi:altd FAC 

Chi: U••• / Timr U,rr Proi:. ID O<Seription 

4.007 2013 JS SR 0109() 3203740 C0025-!a 410125 ocox.oo OOCClllO 25200 !)99W,9 o:cocoo oco 000 000 000 oco 000 

MIW?013 11.07.03 Segulno1. E~tler:t> UPOCOO I llt'..cives Chani:r Amount,: oc,o 000 0 00 .;5(),70000 000 000 

:s.:o, 7013 ?C SR 01<Bl 32037: 0 coo;:--:a 4107'~ CC<:Cf.00 C,XX:,000 25200 ~Him coo:«.O OCv 000 000 ,'SO 700 00 000 000 

•1111,201316.:lil 35 Sego.not E i.ll«lO UPCOOOI ~ r.es Chani:r ,\mounts: OC-0 000 000 i&?,70000 oco 000 

45007 1013 35 SR 01090 3203740 COO;>S<:B t.10?2!> ~ oocooco 25200 99999'.,9 0000000 oco 0 00 oco 0 00 0 00 000 

10 17/201 2 15·16 13 ~,. r.ot E• ::o:o U?C<:001 Reser.es Chani:r Amount,: oco 000 000 -1.2'1 €;500 000 oco 

48001 2013 36 SR 01()';-0 Ji:03740 C0025-:5 410125 c.oc.,::a:o OO<XKX;O 25200 99999S9 000:-000 000 000 0 00 1.241,69500 000 000 

1os1012 10 44 n ~nC:.ElbcrlO UnXXXll Reser.!S Chani:r Amounu: 0C-0 000 000 1241 6.%00 000 000 

4&107 ,013 25 SR 01CSO ~;(0740 ccoa-:e .:ions c«oCCO 0000:00 25100 ~ CCl."OC<.-0 O.C-0 000 000 000 oco OC-l 

101l/2(l1210 43·12 Scllu:nct El 00110 UPDOOOI Chani:r Amounts: oco 000 0 00 000 oco oco 

:sm 201! ~5 SR 0111'.,J l20J740 COO:CS:8 J l02i!, 00:00C'O OC(XX(X) moo S999SS OOO'XOO OC-0 000 000 OOJ 000 000 

1as2012 10: j 03 Sej •. -.ct S:er:o UFDOO'.ll Cbans:t Amounts: oco OC-0 000 000 oco oco 

48007 2013 36 SR 010':Xl 3203740 C002543 ~10215 00::0CCO occocoo 25200 ~999S9 0000000 oco 000 0 00 0 00 0 00 000 

10'3'2012 10! 2 !9 Sc<;u r.ct E~r:o UFDOOOI Chan,:t Amounts: 0 00 000 0 00 0 00 000 oco 

.:; ·21 . •Jl; .. ~q 01c, ~,::J7J. r: ~:s:s .: : r.-:,~J ((((,j): )_0)):0: ::~.:o S~U-H~ {(OX(,: JC0 oco 000 ' ' !:::-ic,J ,JOC 

J,J6'i0131Vi'0 41 S..-;1, r.ct Etbcro Ul'I.JCOO I ( ·1mnc" ,\mounh: oco 000 000 ,w 7COOO OC!l 

49782 7013 16 SR 0111,0 3203740 C007':,¢8 410003 ():,00000 0000000 2~ 00 SR22470 OOCOOlO O.C-0 000 000 sasmoo ass.m oo OC·~ 

m·11t2012 1s 25 :ia $e<Ji. rct El ::em U? r.<:001 Ch• ni:t Amounts: 000 000 000 655 S%CO EE:.~ 00 oco 

49782 2013 .15 SR 010'.:0 3203740 C00™8 41000J oooocoo 0000000 25400 Sll22470 oc«,f.00 oco 000 0 00 0.00 oco 000 

I0/17/2012 15 ;5 ,J Sc,;,ct"l E' b,:r:o UPOOO)I Ch•n,:t Amounts: 000 000 0 00 000 0 00 000 
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.'O.!fllP\1 Dltc KsnsC' I W l :!012 In P t 1J101 \ R r;w1 I< l.\tlOO 1 

Allot- Rpt Ent P,:m lttpl Obj Purthast l.oul PY BA BA 
XII> A\' ltt Parral Fund Proi:ram Par-tat Entity Projt<I WFO Cills Onltr Utt uuo BUO Drob DUO 0tnb Committtd Obli~•trt.l FAC 

Chi: Dalt / Tlmt User Pro::, ID DHuiption 
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AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 
, 1. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO: 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15. PROJECT NO. (If applicable) 

354 04/29/2013 13EM001660 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE \00901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No., 8/18Ct, cow,ty, Sla/0 ond ZIP COde) (X) 9A. AMENDMENT OF SOLICITATION NO. 

---
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER SB. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
AIKEN SC 298012421 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. 1n1011r:.m UNLT ,...rue.a> TQ UFOUL.l\,II" N .. Y 

~l The above numbered solicitation is amended es set forth in Item 14. The hour and date specified for receipt of Offers fJ is extended, O is not eictended. 
Offers must acknowledge receipt of this amendment prier to the hour and dale specified in the solicitation or as amended. by one of the fellowing methods: (a) By completing 
Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy cf the offer submitted; or (c) By 

separate letter er telegram which includes a reference ta the solicitation and amendment numbers. FAILURE OF YOUR ACKNOINLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire 10 change an offer already submitted, such change may be made by telegram or letter. provided each telegram or letter makes reference 
to the solicitalion and this amendment and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If ,equired) 

No change to accounting data 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. imgifR~~~t ?riiE~:. ISSUED PURSUANT TO: (Specify authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropnation date, etc.} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY Oi-: 

o. uTHER (:Specify type or modmcalion ano autnority) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 
E. IMPORTANT: Contractor 00 is not. 0 is required to sign this document and return O copies le the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (019anized by UCF seciion headings, including scticita/ionlcontract subject matter where feasible.) 

A. The purpose of this modification is to incorporate Contract Work Authorization numbers: 
1) HQTDlOOO, Rev 4, for Technical Planning, Integration and Risk Management; 2) EM30 
ARI-4-13, for Asset Revitalization Initiative: DOE Site Impact on Local Economy and 
Natural Capital Asset Mangement DOE Complex system design; and 3) SR071801-4-13, Rev 3, for 
Attenuation-Based Remedies for the Subsurface Applied Field Research Initiative at Savannah 
River (See attachments 1 through 3. 

B. This modification formally incorporates the above referenced contract work 
authorization as part of the contract. Funds were allocated previously under FINPLAN 11 
and and 12, Fiscal Year 2013. As stated under DEAR 970.5211-1 Work Authorization (May 
2007), paragraph (b), the work authorization, whether issued bilaterally or unilaterally 
Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or pnnt) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or pnnl) 

Scott D. Langston 
158. CONTRACTOR/OFFEROR 

NSN 7540-01-152.S070 
Previous edition unusable 

. $66 .& .. ( j .2 id. 

15C. DATE SIGNED 

st.a 

168.UNl~ESOF_~\.M_E,..R-IC_A_-=-:-=_-....,.-_-_-_-_-_-_:-_ 

(----~· ___ ...; •• Officer/ 

16C. DATE SIGNED 

04/29/2013 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 

·•• _,...,@L-.. ~,4¥,Q..a.,, . --=~,~ &SA, . ...--JtPL,.::S, .. ,,,. .... '.L§i,.!£~~ t I 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/354 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO. SUPPLIES/SERVICES 

(Al (Bl 

shall become a part of the contract. 

C. The contract estimated value and all 
terms and conditions remain unchanged. 

NSN 7$,10-01-152-11087 

QUANTITY UNIT UNIT PRICE 

(Cl (Dl (El 

other 

OF 

AMOUNT 

(Fl 

OPTIONAL FORM 338 (4-86) 
Spon-,,d Dy GSA 
FAR (48 CFR) 53.110 

2 



Attachment 3 

Contract Work Authorization No. HQTDl000, Rev 4 

Project Title: Technical Planning, Integration and Risk 
Management 

Note: Ten (10) pages, inclusive of Cost and Obligation Report 

Vear-To-Date values and supporting documentation 



?_ () 

u. S. Dct"AKTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

to. Protect nuo 1b. W0111 Pr-DI Number 
Te:hn,cal PJ:u,n,ng, lnlcgrelion ond Risk Management HOTOtOOO 

2. Haadauartam Prnnram Pclnt cf Contncl 
Name S1even P Schne der 101gan,z:i1:on Code EM-21 !Telephone 301·903-4307 

3. Headoualters But1no1 Paint cf Conliact 
NJ,ne Connie Flohr ,o,gan,wl:on Code. EM.SI 'Telephone 301-S03-0393 

14. Rosoonolblo Pracnam 5. Ro1111onslblo Socrelarlal Offfc:or 
Office of Envuonmontol Monagemonl Tracy P. Mustin 

Phone: 202•586•7709 
Roubn.a EM•1 

6. Ramonatblo Field Oraanwatlon 
US. Depa1tment of Enetgy. S3Vllnnah River Oper.abcns 

T11. Silo and FocllllV M11"""11fflont Contnactor 7b. Ccnlnactor Point of Contact 
Sll\'annah River Nuclenr Solul•ons. LLC N11m11; JohnW. Tcmplll Telophone No. (803) 952• 7210 

a. Work Authorl1nllon Numbor 9. Revl•lon Numbor 
tlOTO1000 4 

10. Funds Authllftzed I Penmnn reso!ulteln of CRl 
11'-, ,s a Net SO d>stnlluttcn by 1he Prugram Ofllce or prtor )'llar uncosted funds IO con1inue funding Stolemenl of Worlt 

Buda11t & Renorttnn Coda: Prolect Codo: Pravfaus: Chonae: Current: 
EY40~9110 RV14Da01, S28,000.23 1S26.000.231 S0.00 
EV4049110 HQT0100D S68260813 S26000.23 S708.60836 .. 

-
TolAI: HulJ.60836 5000 5108.608 36 
11 Performonco Period Covered bY Funds 112. Work Sbu1 113. S:wnectod Comnlotlon Dlllo 
10·1·2012 19130/2013 10/112012 1913012013 

\ 

I 14. StAtomont of Work tlncludos 11ttachm1111tsl ·-SRNL w1111ssi51 EM-30 in FY2013 v.,lh development and dep!o)mtml or techno1og,col solutions to EM c!eunup problell\$ 10 indudo 
·I. Suppo11 five Toc:hnical P1111ec1 areas i 
a. WP.I Wosle RetrievDI and Closure Tedlndog,es 
iD WP•2 Altemawe Was1e Preueaunen1 
c WP• 3 Advanced u~, Operotions ilfld Scaling 
!d WP-4 Improved Vi1t1licat on Capacity 
e WP-5 ltteteDsed WaSle Load ngs 
12 Technical ln1egr:it10n • Pro, .. de rno1d respcnsc 10 emergent HO requcstll 
l HO Re1;ues11!d Stud,es and Reports• Issuance or reports and techn cal rev,ews as r,eeded 
4 Sys1ems Engineenng • P,o.,,de sys1ems eng111eering solutions to con,phealed Issues, 10 mdude ouisllng EM in the usk manugemenl or ,ts 
:eth:l·en• ponfol o; deveiop and ma:ntnin program execu!lon documents, and rucalilato tmploment111on of compfex-\\ide clean-up straleg•es 

15. DDE•SR Pr_,,,m Point of Contact 
Name 11mn1m11 I ISiana111w: !Dalo. 

:Tcu1" J Ci,,,,,,, .. J .._ • \oc \.1\ ••"- ~-~ ~ I 4-i.::/,:; 
18. DOE Budnot Offidlll I ,,,,,,., 

' ~mel"-""'dl ~--.anruure:..,1> ,. .J ./ IO:ile -Harold K N.ersen ~~l: /La'/!. I '1/2S/1~ I 17. Con1r:acto,•s Authorfzod Reoresenl411vo , I / ,, 
Nnme 1NDedl ISICNIIUfO" 10310· 
Johl'ITempre ;f'C~ . AA~rl i/lz,J~7 ... 
18. DOE Contnict.1n11 Officer,..., d11l11aatod renrosonhltlvel V 
Name•-l ISicn.iture· 10310. t 
I SCOt1 L:ings1on 

,..~/ I f.../ h -r/1.1 ~ 
-u , , 



OFFICE OF TANK WASTE & NUCLEAR MATERIALS (EM-20) 
WORIC AUTHORIZATION /fASK CHANGE REQUEST (TCR) 

Project Number : HQTDIO00 I Date: J March 2013 I AFP Change Month: I April 2013 

Project Title: Technical Planning, Integration and Risk Management 

Site /Contractor: SRNL I Waste Processing Area:WP-0 

Contract Number if other than National Laboratory or DOB site contractor: 

Name of Principal Investigator: Jeff Griffin, Savannah River National Laboratory, (803) 725-l343,jeff.griffin@srnl.doe.gov 
Bill Wilmarth, Savannah River National Lab, 803-725-1727, bill.wihnorth@sml.doe.gov 

Name ofBudgct Analyst at site: Leza Roberson, SRS, (803)952-9196, leza.roberson@srs.gov 

New BA (SK) Requested Prior Funding ($K) in Total Uncosted ($K) as of Total Available Funding ($K) including 
this FY Beginning of this FY !his request (add first three columns) 

Net $ 0 K distributed as follows: 
a. ($26 K) from SRNL project 

RV09l40I (FY09); and S69.8S2 112.7S6 $708.608K 

b. $26K to SRNL project 
HQTDl000 

Spend Pinn for Total Annual Fundln2 (use actual costed funds for nrevlous quarters) 
1" Quarter of FY 2n11 Qtr of FY 3"' Quarter or FY 4•n Qunrter of FY Projected uncosted nt 

the end otthls FY 
$177 K $177 K $l77K $177 K $ 0.608 K 

Fundine: Codes (To be Comnleted bv Bude.et Office) 
Reporting Object 

Fund Yenr Allottee Entity SGL Class Program Project Amount 

<a~~u... ... L b ,\ 

Short 
To accomplish its mission, DOE-EM Office of Tank Waste Management (EM-21) relies on support from the 

Description of 
various notional laboratories such as INL and ORNL. These labs assist EM-30 in the development and 

Work Scope 
deployment of technological solutions to EM cleanup problems to include: 

Authorized I. Support of the five Technical Project areas: /Changed for a. WP-1 Waste Retrieval and Closure Technologies 
b1put In AFP: b. WP-2 Alternative Waste Pretreatment 

c. WP3 Advanced Unit Operations and Scaling 
d. WP-4 Improved Vitrification Capacity 
e. WP-5 Increased Waste Loadings 

2. Technical Integration - Provides a rapid response to emergent HQ requests. 

3. HQ Requested Studies and Reports- Issuance of reports and technical reviews as needed. 

4. Systems Engineering - Provide systems engineering solutions to complicated issues, to include assisting . EM in the risk management of its technical portfolio; develop and maintain program execution 
documents, and facililatc implementation of complex-wide clean-up strategics. 

Net 0 sum TCR. Transfer$ 0 K as follows: ($26K) from SRNL project RV09140l (FY09) to SRNL project 
HQTDJO00. 

Form Revised October I, 2012 



Date: &' wr~✓ IJ 

Appro1•e,t bJ•: 

S11bmlllt1rl to: Daro: ] 

Form Rovlsed October I, 2012 



Funding Codes 

Reporting Object 
Site Fund Yea1· Allottee Entity SGL Class Proe:rnm Proiect Amount 

SRNL 01250 2009 36 4(0003 61000000 25400 1110676 0004026 -26,000 
SRNL 01250 2009 36 410003 61000000 25400 1110676 0004261 26,000 



NEEDS STATEMENT: 

The EM Office of Tank Waste Management manages the EM Tank Waste Technology Development and Deployment (TDD) 
Program that conducts applied research and technology development, demonstration and deployment. This office is chartered to 
remediate the radioactive tank waste that is stored at the three major BM sites (Hanford, SRS, and Idaho). The objective of the 
program is to reduce the technical risk and uncertainty in the Department's tank waste disposition projects. To reduce those risks 
and uncertainties, the program will provide technical solutions where none exist, improved solutions that enhance safety and 
operating efficiency, or technical alternatives that reduce programmatic risks (cost, schedule, or effectiveness). 

BACKGROUND AND PURPOSE: 

DOE-BM will be assisted in carrying out these activities by the Savannah River National Laboratory (SRNL), which will provide 
programmatic support to DOE-BM and assist in mitigating technical and programmatic risks. 

TECHNICAL APPROACH: 

Summary of the Approach 

Programmatic tasks in support of the Office of Waste Processing include support of the Tank Waste Technical Development and 
Deployment (TDD) Program. This support includes coordinating teams of National Lab, DOE staff and staff of selected directed 
institutions to assist the development of the technical scope to be accomplished in each research area, recommending the 
perfomling organizations and recommending appropriate ftmding levels. Assess progress of the performing organizations and 
make recommendations to EM-21 for project direction. This also includes assuring that the intemational program is aligned with 
each Technical Project Area. Furthermore this supports reporting on project costs and schedules, 11s well os the annual reports and 
highlights, technical reviews and other reports as needed, e.g. the Report to Congress. 

SCHEDULE / MILESTONES: 

Activity Date 
TBD TBD 



SPENDING PLAN 

Monthly Spending Plan for FY2013 ($K) 
Prior Year $4.732K 
Carrv Over: $149K 
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept Carryover Total 
12 12 12 13 13 13 13 13 13 13 13 13 
59 59 59 59 59 59 59 59 59 59 59 59 0.608 708.608 

Signature and Approvals 

HQ Program Manager: c;~ ~~ Office Director: 

BUDGET: 

Task Budget FY13 
($Kl 

Suooort the EM-21 Tanlc Waste TDD Proeram $708K 



Flrrnncial Plan Number: 11 

Conlrnct Modifica1ion Number 337 TilRU 339 

Fisc.11 Ycnr: 2013 

fiscal Mondi: 06 Financial Plan Report - DetaiJ I 
Rpl En1iiy: SR So»nnoh River Nuclcw- Solution.,, LLC SR22470 - Savannah Rivrr Nuclear Solution., (SRNS) 

Rpt Fund ug Lrgacy Obj. Local L~acy Btginning 
Enlily Codt FT Program B&R Class Ust Projtcl WFO Ordtr Numbtr Uncosrrd Obs Prtvious --- ---

410003 01055 JF 1720352 400470000 25400 0000000 0000000 0411152 11152 0.00 0.00 

4Hl003 01055 3F 1720352 400470000 25400 0000000 0000000 0410658 OOO-J4 343,763.18 500,00000 
AY 2013 - WFO# SRDOD-J4 LR-809844 

410003 01055 3F 1720352 400470000 25400 0000000 0000000 0410956 FBl-04 1,00027 0,00 

AY 2009 - WFO SRFBl-04 A91902'J()() 

410003 01055 3F 1720352 400470000 25400 0000000 0000000 0411028 FBI-S8 45,950.96 0.00 

AY 2010 - WFO: SRFBI-S8 A0/004842 de-obligate pe, emaa from Teny Meeks dated 3-04-2013 

Total !or Program Parent/Control Point: 400000000 390,714.41 500,000.00 

Total for Fund: 01055 390,714.41 500,000.00 

410003 01090 1714217 GD3009000 25400 0000000 0000000 0000000 0.00 0,00 

Total for Program Parent/Control Point: GD3001000 0.00 0.00 

Total for Fund: 01090 0.00 0.00 
410003 01091 3184701 H01001000 25400 0000000 0000000 0000000 0.00 225,000.00 

Total for Program Puent/Control Point: H0 1001000 0.00 225,000.00 

Total lor Fund: 01091 225,000.00 
410003 01250 TP 1110676 EY40491 IO 25400 0000000 0003925 0000000 15,138.97 253,061 .49 
410003 01250 TP 1110676 EY4049110 25400 0000000 0003958 0000000 19,768.12 -17,768.00 
410003 01250 TP 1110676 EY4049110 25400 0000000 0004026 0000000 48,059.23 ·22,059.00 
410003 01250 TP 1110676 EY4049110 25400 0000000 0004030 0000000 383,020.52 175,000.00 
410003 01250 TP I 110676 EY40491 10 25400 cooocoo 0004261 0000000 11 2.756.20 569,851.93 

Tot.II lor Program Parent/Control Point: EY 4000000 578,743.04 958,006.42 

410003 01250 TP 1110925 EY804910K 25400 0000000 0004074 0000000 0.00 100,000.00 

Total for Program Parent/Control Point: EY804910A 0.00 100,000.00 

410003 01250 TP 1110947 EY8648110 25400 0000000 0001761 0000000 500,000.00 0.00 

AY 2010 - Transfet $500,000/rom FY10 EY86481101oFYI0EY864811F pet Lynn Horneyemai/031313. MG031413 

410003 01250 TP 1111499 EY86481 1F 25400 0000000 0004366 0000000 110,373,09 9,006,985.00 
AY 2010 • Ttansfer SS00,000 from FYI0 EY864811D to EY!l64811F pet Lynn Homey emai 03131l/JG031413 

Total for Program Parent/Control Point: EY8648020 610,373.09 9,006,965.00 

Total for Fund: 01250 1,189,116.13 10,065,071.42 

410003 01296 1110462 EW1001206 25400 0000000 0::00712 0000000 0.00 500,000.00 
AY2013- 3122013 -Reduced byS210Kmoved to salarieweneflts -mar 

Total for Program Paronl/Control Point: EWIOOOOOO 0,00 500,000.00 

Total tor Fund: 01296 0.00 500,000.00 

Sile' SR 
Pni;c 2 ofS 

Report: RFPOOO I 

Report Gcncr:11cd on Moreh 18, 2013 Rt 08:22:0S AM 

BA Tota l 

Chang• Revisrd Available 

47,204.75 47.204.75 47,204.75 

250.00000 750,00000 1,093.763. 18 

-1,000.27 -1.000,27 0.00 

-45,950.96 -45,950.96 0.00 

250,253.52 750,253.52 1,140,967 93 

250,253.52 750,253.52 1,140,967.93 

60,00000 60,000.00 60,000,00 

60,000.00 60,000.00 60,00000 

60,000.00 60.000.00 60,000.00 

65,000,00 290,000.00 200,000.00 

65,000.00 290.00000 200,000.00 

65,000.00 290,00000 200,000.00 

-1 17,999.88 135,061.61 150,200.58 

·2,000 12 -19,76812 000 

-26,000 23 -48,059 23 0.00 

-25,000.00 150,000.00 533,020,52 

26,000 23 595.852.16 7G8.6-08 36 

-14S,000.00 813,006.42 l,391,829A6 

24,194.85 124,194.85 124,194.85 

24,194.85 124,194.85 124,194.85 

-500,000.00 -500.000.00 0.00 

500,000.00 9,500.985.00 9,617,358.09 

0.00 9,006,965.00 9,617,358.09 

-120,805.15 9,944,266.27 t I, 133,382.40 

-210,00000 290,00000 290,000.00 

-210,000,00 290,000.00 290,000.00 

-210,000.00 290,000.00 290,000.00 



~ 2~!201~ I Execution - Analyst Run ~ 10 -IS -15A~I FiSA;al Year 10 D 
Page I of I 

Site SR Rc1><>n I '1'1>000 I -
A ppr Rpl Ent Allol- Program Rpl Obj Purclmst Loral in:o Committtd Obli,:alttl 

XII) 
Yt':ir l'artnl '"" 

Fund l'roJ!rnm f'llrfllt •:ntily l'rojtcl wi,·o Class Ordrr lJsr nro l>t'ob HA HA --- -
49999 2007 SR J6 01250 1110676 C000977 410003 0004261 0000000 25400 SR22470 0000000 000 000 4.73300 4,733.00 
49998 2009 SR J6 01250 1110676 C000977 410003 0004261 0000000 25400 SR22470 0000000 000 000 34,11916 34,11916 

45434 2012 SR J6 01250 1110676 C000977 410003 0004261 0000000 25400 SR22470 0000000 112.756.20 000 0.00 000 
47658 2013 SR J6 01250 1110676 C000977 410003 0004261 0000000 25400 SR22470 0000000 0.00 000 557,00000 557,000.00 

49908 2013 SR 36 01250 1110676 C000977 410225 0004261 0000000 25102 9999999 0000000 000 000 000 0.00 

Report Totals: 112,756.20 o.oo 595,852.16 595,852.16 

H 01D rooa 



4!25/20 IJ 

I0.4S0MM 
11'cal \'car lOIJ 

Appr l(pt l•:111 Allut-
XID \'rar P11rt11t Ire 

411458 2009 SR J6 

Fund Program 

01250 1110676 

l'rOJ!.ram 

Parent 

C000977 

Rpt 

Entity 

410003 

Execution - Analyst Run 

l'rojert Wl-'O 

0004026 0000000 

Ohj 

C'l:iss 

l'urchnst 

Order 

25400 SR224 70 

Report Totals: 

I 
Lornl 

lJsr 

0000000 

HliO 

48,059.23 

48,059.23 

Sile. SR 

1nro 
Deoh 

-48,05923 

-48,059.23 

Pttgc I of I 

Report IJPl>0CI0I • 

Co111mi1trd 

IIA 

0.00 

0.00 

Oblii:ated 

II,\ 

0.00 

o.oo 



-1/ t?no13 Fiscal Ycnr: 2013 Detail Funding Point History ~ S11c: SR t>agc 2 of8 

l:49:05PJ\.I Drllc Range 1011no12 lo ,1119no1J Rcpon REXOOOJ 

Allot- Rpt Ent Pgm Rcpt Obj Purchase Local PY BA BA 

XID AY let Parent Fund Program Parent Entity Project WFO Class Order Use BUO BUO Otob BUO Otob Commilled Obliga ltd FAC 

C hg Datt/ Time User Prog. ID Oescriptfon 

48092 2013 36 SR 01250 11 10676 C000977 410225 0000000 0000000 25102 9999999 0000000 0.00 0.00 0.00 0.00 0.00 000 

4l8/201310:49:56 Segurnol, Elibel10 UPD0003 RESERVES Change Amounts: 000 0.00 0.00 0.00 0.00 0.00 

48092 2013 36 SR 01250 1110676 C000977 410225 0000000 0000000 25200 9999999 0000000 0.00 0.00 000 0.00 0.00 0.00 

10110/201214:47:38 Seguinot. EibeJ10 UPD0001 RESERVES Change Amounts: 0.00 0.00 0.00 0.00 0.00 0.00 

46093 2013 36 SR 01250 1110676 C000977 410225 0003199 0000000 25102 9999999 0000000 0.00 0.00 0.00 0.00 0.00 0.00 

10/1712012 16.09.52 Seguinot, El1berto UPDOOOt RESERVES Change Amounts: 0.00 0.00 0.00 -809,000.00 0.00 0.00 

40093 2013 36 SR 01250 1110676 C000977 410225 0003199 0000000 25102 9999999 0000000 0.00 0.00 0.00 809,000.00 0.00 0.00 

10/10/2012 15:09 05 Seguinot, Eliberto UPD0003 RESERVES Change Amounts : 0.00 0.00 0,00 0.00 0,00 0.00 

48093 2013 36 SR 01250 11 10676 C000977 410225 0003199 0000000 25200 9999999 0000000 0.00 0.00 0.00 809.000.00 0.00 0.00 

10/10/201214:56:08 Seguino1, Eliberto UPD0001 RESERVES Change Amounts: 0.00 0.00 0.00 809,00000 0.00 0.00 

48093 2013 36 SR 01250 1110676 C000977 410225 0003199 0000000 25200 9999999 0000000 0.00 0.00 0.00 0.00 0.00 0.00 

10/10/201214:55 54 Segu,noL Etoer1o UP00001 RESERVES Change Amounts: 000 0.00 0.00 0.00 0.00 0.00 

48458 2009 36 SR 01250 1110676 C000977 410003 0004026 0000000 25400 SR22470 0000000 48,059.23 -48,059.23 0.00 0.00 0.00 0.00 

_ 3/ll/201~:25.54 Seguinot. ~110 UPD0001 Ch~g• Amounts: 0.00 -26,000.23 0.00 0.00 0.00 0.00 

48458 2009 36 SR 01250 1110676 C000977 410003 0004026 0000000 25400 SR22470 0000000 48,059 23 -22,059.00 0.00 000 000 0.00 

_}113/201314 24 58 ~"101 Et~ UPDOOO.J.._ _ Chnni:c .\mounts: 000 000 0.00 26.00023 26,000 23 000 

48458 2009 36 SR 01250 11 10676 C000977 41 0003 0004026 0000000 25400 SR22470 0000000 48,059.23 -22,059.00 0.00 -26,000 23 ·26.000.23 000 

311:Y.201314 22.01 ll'lOt, 8ibeno UPIJOOOl Chani,:t .\moun1,: 000 0.00 0.00 -26.000 23 -26.000 23 000 

48458 2009 36 SR 01250 1110676 C000977 41 0003 0004026 0000000 25400 SR22470 0000000 48,059 23 ·22,059.00 0.00 0.00 0.00 0.00 

_ 12/12/201~3:45.02 Seguinot. E(jt,erto UPOOOOt Change Amounts: 000 -22,059.00 0.00 000 0.00 0.00 

48584 2009 36 SR 01250 1110676 C000977 410003 0003918 0000000 25400 SR22470 0000000 95160 -951.60 0.00 000 000 0.00 

12112/2012 13:5009 §eguinol, Eliberto UPIJOOOl C hange Amounts: 0.00 -951.60 0.00 0.00 0.00 0.00 
- -



Attachment 2 

Contract Work Authorization No. EM30 ARl-4-13 

Project Title: Asset Revitalization initiative: DOE Site Impact on 
Local Economy and Natural Capital Asset Management DOE 
Complex system design 

Note: Seven (7) pages, inclusive of Cost and Obligation Report 

Vear-To-Date values and supporting documentation 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1 a. ProJect TUia 1b. Work Prnnosal Number 
!Asset Revitalization Initiative: DOE Site Impact on Local See attached plan 
Economy and Natural Capllal Asset Management DOE Complex 
~vstem deslan 
2. Heai:tauarters Prnaram Point of Contact 
Name: Organization: Telephone: 
Name; Frank Marcinowskl Organization Code: EM-30, Office of Waste Phone: 2D2·586-037D 

Management 

3. Headquarters Budget Point of Contact 

Name: Organization: Telephone: 
Name: Tania Smith Organization Code: EM-54, Asset Telephone: 202•586-5008 

Revitalization 

4. Responslbla Program - 5. Responsible Secretarial Officer 

Office of Environmental Management Tracy P. Mustin 
Phone: 202•586-7708 _ 
Routlng:EM-1 
E-mail: lracy.musUn@em.doe.gov 

R. Rasaonslbla Flald 0rnanlzaUon 
U.S. Department of Energy, Sav8M8h River Operations 

?a. SIie and Facllllv Manaaement Contractor 7b. Contractor Point of Contact 
SavaMah River Nuclear Solutions. LLC Name: John W. Temole Telaohone No.7803I952• 7210 
8. Work Authorization Number D. Revision Number 
EM30ARl-4-13 0 

10. Funds Authorized CSee NOTE balnw\ 
NOTE: Work subject to funds availability and an approved •Fun Year FY 2013 Continuing Resolution Act.• 

Budaat and Reoortlna Coda: Previous: ICh&lffle: ICurront: 
EY804810JI.\I $206,441 1so ~ 

1S2as,441 

11. Perfonnance Period Covered by Funds (Seo NOTE In Black 12. Work Start Date 13. Expected Completion Date 
tD) 

1-Apr-13 I30-Sep-13 t-Apr-13 30•Sep-13 

14. Statemant of Work ffncludes attachments\ 
This Action Plan breaks out the economic study into lhtee (3) phases and adds scope lo address development of natural assels 
management system to ensure valuaUon of the total assets atlrlbutable to the DOE Complex. ,See attached action plan and NCAM 
15copedescription. This TCR anticipates lhe requested additional funds of 41K would.not be available until the fourth quarter and that 
lhe period of performance would carry into FY14 based on accessibility of funds. 

15. DOE-SR Prnaram Point of Contact 
IName fnrintedl: Sklnature: - Dale: 
Helen Belencan 
l~V\nr-~,J .lJPA~ 

r" lilul,L\ ff;fk1-t__ 4-11'-I"? 
16. DOE Burfnnt Official I J I J •-J 

Nam$-llllnedl: Slanature~ ~ Date: 
Harold K Nielsen .. 

~ ~?Z..·~ tt7 ;;}l/ 113 
17. Contr..ctor's Authorized Ranresontatlve I I I 
Name '""'edl: Sionaturu: Dale: i 

John Temple --- _..A Lf?rrY--a -~ ~~ ~ t.Jhr/~J 
18. DOE Contractlna nR1cer for deleaated renresonta1....,."' "' 
Name rrmed): Sia nature: Dale: 
!Scott Langston ~ 'l/1e;/1z -o , 

ARIRevO 



OFFICE OF TECHNOLOGY INNOVATION & DEVELOPMENT (EM-30) 
WORK AUTHORIZATION /fASK CHANGE REOUEST ITCR) 

Project Number : nm I Date: 12 Apr 2013 I AFP Change Month: I April 2013 

Project Title: Asset Revitalization Initiative: DOE Site Impact on Local Economy and Natural capital Asset Management DOE 
Complex system design 

Site /Contractor: SRNL Project Area from In/a I Technical Task Plan I yes 
Roadmap: Attached: 

Contract Number if other than National Laboratory or DOE site contractor: 
Name of Principal Investigator: Andrew Fellinger/ Ron Schroder 
Name of Budget Analyst at the site where the contract is held: SRS: Leza Roberson (803) 952-9196, le~.roberson@srs.goy 

New BA ($K) Requested Prior Funding Total Total Available Funding ($K) Including 
($K) Uncosted ($K) !his request (add firs! three columns) 

in this FY as of 
Beginning of 

this FY 
$41,000 (for added scope in 211<1 1/2 of FY) 0 $206,441.10 247,441.10 

Spend Plan fo.- Total Available Funding (use actual costed funds foa· nrevlous auarters) 
l" Quarter of FY zna Qtr of FY 3rd Quarter of FY 4th Quarter of FY Projected uncosted at 

the end or this FY 
88586.39 · 4759.01 98461.54 55634.10 $OK 

Fundine: Codes (To be Completed by Bude.et Office) 
Reporting Object 

Fund Year Allottcc Entity SGL Class Program Project Amount 

{)J 1-sO 36 o//OOo 3 Z'f°Yov i/10927 OIJoD 7o, 
This Action Plan breaks out the economic study Into three (3) phases and adds scope to address 

Short 
development of natural assets management system to ensure valuation of the total assets attributable to 

Description of the DOE Complex. See attached action plan and NCAM scope description. This TCR anticipates the 

Work Scope requested additional funds of 41K would not be available until the fourth quarter and that the period of 
Authol'lzed performance would carry into FY14 based on accessibility of funds. 
/Changed for 
Input in AFP: ~ . / 

Submitted by: ~A1/Vi 
. 

~ Date: kA J./1 :uJ /'-! 'bA;'d /. ( 
~ . 

Headquarters-Project Manager (Please Print & Sign) ' 
. , 

Field: Date: 

Field DOE Representative {Please Print & Sign) 

Approved by: Date: 

Office Director (Please Print & Sign) 

Approved by: Date: 

DAS Site Restoration Mission Unit 

Submilted to 

EM-HQ Budget Analyst for TDD to complete AFP change Date: 



\ilod i (ication 10 c.ontrac1 SOW #- 0060059882 

3.1.3 Task 3 
(Adds scope to existing contract based on HQ request within available funds at SRNL except 
where noted) 

A) Compile Natural Capital capacity and capability data for targeted communication among DOE 
Site stakeholders to support asset revitalization and programming decisions, using work done 
previously at the SRS and in this task to generate a demonstration case for Natural Capital Asset 
Management for the DOE Complex. 
--Asset Definition and Scope (regenerative assets, banked assets, natural infrastructure, restored 
assets) 
--Research and analysis (EIS, Permit analysis, banking records, other) 
--Interviews, stakeholder inputs 
--Select and prioritize asset categories for inventory compilation 
-Develop direct or derived quantified data inputs that reflect capacity availability 

Completion Date: 90 days from Task Award 

B) Develop an 'inventory' of current usable natural infrastructure supplies using the existing data 
and the results of tasks 1 and 2 above. This would need to be done on a site- by-site basis. The 
SRS will be used to demonstrate the mechanism and benefit of developing the 'inventory'. 
-Review inventory framework developed in Task 1 of this subcontract and revise as needed 
--Scope asset categories and review data 
--Input data from element A (above) into Inventory Framework 

Completion Date: 120 days from Task Award 

C) Recommend a process to perform the capacity and capability evaluations of the DOE Sites 
natural infrastructure for mission support and expansion (as needed) based on units of natural 
infrastructure available and in conjunction with the built and human capital capacity. The SRS will 
be used as the pilot site to demonstrate the process to perform the capacity and capability 
evaluations mechanism. This will serve as a guide as each Site will be different. 
--Scope performance, output, expansion, or mission goals and actions by natural capital use 
levels 
-Test alignment indexes that relate quantified units natural capital assets used to achieve the 
intended performance goal or output 
--Develop estimating tool for units of mission capability and output per unit of natural asset 
capacity 

Completion Date: 150 days from Task Award 

(Not included in 4/2/2013 estimate) 
D) Participate in the implementation of the process above to assign values to the various natural 
capital assets whether in use or held in reserve for various purposes. This would be done on a 
Site by Site basis and would be funded incrementally as Sites are evaluated. 
- Develop calculation for capacity and capability rates of underutilized assets 
--Craft recording process for 'use' assignment and utilization rates 
--Develop valuation protocols for mission use, banking, and regional access to underutilized asset 
capacity and capability 

Completion Date: 180 days from Task Award (For implementation only at SRS based on pilot 
demonstration) 



Action Plan for ARI DOE Site Impact on Local Economy 

This Action Plan breaks out the economic study into three (3) phases. 

Phase 1. Overview of the local economy within the region of influence {ROI) of DOE-Sites 

Actions for Phase 1 are: 

• Consider renaming Phase 1 report to better describe the content of the report - for example, 

"Overview of DOE Site' s Regional Economies" or "Local Economy of DOE-Sites" 

• Revise Introduction to reflect the purpose of Phase 1 

o Identify information/data are contained in the Ph 

o Caveats and general limitations of Phase 1 repo 

• Update and verify existing data 

• 
• 
• 

Add references as to the origin/source of the d ta 

Add a bibliography for referenced sources a; o~ r documen s e vant to the report 

Improve consistency in how data and inf~fma Ion is presented for c OE site 

o Figures for "Workforce versus lncfu tr I Sector''-make the le 

• 
• Summarize findings 

• 
• 

• 

• 

o Community Reuse Organizations 

o State and local government economic development offices 

• Identify the economic information/data/parameters required and/or desired 

o Delineate and finalize what information/data are required and determine w ith the 

desired information/data that will be included, for example: 

• A description of the inter-relationship between the National Laboratories and 

the different program offices at each site 

• Number of subcontractors at the site 

ARI Econ StudyRev3 Page 1 of 3 



Action Plan for ARI DOE Site Impact on Local Economy 

• Effects of trends in work for Others - consideration might need to be included 

regarding DOE's true investment/share to support this 

• Effects of trends in user sites 

• Trends in non-DOE diversity 

• Effects of trends to share sites w ith other agencies 

• Tax-base generated from transfers and other endeavors 

• Payments in lieu of taxes (PIL T) and its % of county revenues in RO I 

• Good & Services purchased within ROI 

• If requested, redefine each ROI based on t of site employees in each county 

and input from the site 

o Obtain the required and desired informatio , 

• 

0 

0 

• 
• 

• 
• 

Phase 3, Further Economic Analysis (Not included in Estimate) 

• Based on the recommendations in Phase 2 and approval by ARI and DOE Leadership 

o Examine selected DOE sites in-depth, including an analysis what t he implications will 

be on co-located program offices when the host program office completes their 

mission and leaves the site 

ARI Econ StudyRev3 Page 2 of 3 



Action Plan for ARI DOE Site Impact on Local Economy 

• What will be the implications for the community when large portions of the site are cleaned 

up, the missions are accomplished, and DOE staff and contractors no longer work at the site 

ARI Econ StudyRev3 Page 3 of 3 



CID HSZ0706 

01250. 200,. 36. 410225. 25300 .1110,21. 0000700. 0000000. 0 
000000. 000000 
01250. 2010. )6. 410225. 25300 .1110,21. 0000700. 0000000. 0 
ooooao. 000000 

Totalo for: H5Z0706 

CID HSZ0734 

01250. 2010. 36. 410225. 25300 .1110927. 0000700. 0000000. 0 
000000. 000000 

TotalB for, H5Z07J4 

CID SR22470 

01250. 2010. J6.4 l000l. 25400.1110927. 000D700,0000000. 0 
000000. 000000 
01250. 2011. 36.410003. 25400.1110927 .0000700.0000000. 0 
000000. 000000 
01250. 2012. l6. 410003. 25400 .1110927 .0000700. 0000000. 0 
000000. 000000 -
TotalD fon SR22470 ) 

rpy~eu\c-

Beginning 
llnec>llted 

1.ao, 

so.ooo 

Sl.809 

24.0ll 

24.031 

Allocation 

0 

0 

0 

0 

0 

280,722- 0 

346,959 0 

282. 750 0 

910.4H 0 

986.271 0 

~ 

DEPAR'TKEffl' OF E!IERCY 
STATUS OF OO1.IGATIONAL AIITIIORITY • CUIIRE!tr YBAR DATA 

l<El'ORT 

Expired PYA· 
unexpended 

ltecaat 
l\djuoti,.ento 

Obs Leos PYA-Expended 
PYA/Rc:"t 

0 0 0 0 

0 0 0 0 

0 0 0 0 

0 0 o 0 

0 0 o 0 

0 0 0 0 

0 0 0 0 

0 0 0 0 

0 0 0 0 

0 0 0 0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

ll.ec:aot •CO/lto 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

CostG Leso 
PYA/Rcllt 

•4 

0 

•4 

2,118 

2,118 

- 223,337 

0 

0 

223,337 

225,452 

Report Date: 
Page, 

Ending 
unc:osted 

1,913 

so, 000 

51,813 

21,913 

21,913 

57,385 

346,959 

282,750 

687,094 

760,820 

lO•APR•ll 08:0S 
2 of 2 

unobligated/ 
unccmmitted 

0 

0 

0 

0 

0 

- 0 

0 

0 

0 

0 



Attachment 1 

Contract Work Authorization No. SR071801-4-13, Rev 3 

Project Title: Attenuation-Based Remedies for the Subsurface 

Applied Field Research initiative at Savannah River 

Note: Ten (10} pages, inclusive of Cost and Obligation Report 

Year-To-Date Values and supporting documentation 



.S.D G 
CONTRACT WORK AUTHORIZATION 

Bu 
Nllll'IO 
Jeffrey McMIiian 

Telephone No. (803) 952· n,o 

Budget and Reporting Coda: Previous: Change: Current: 
EY.&049110 5255.06161 s 200.000 00 $45!1.061 61 

ask I Enhan:cd Anenuat-on or Uranium and 1291 by Hum•c Aod 
Pilot liold•scale tesis and 0ptimiza110n cf lh•s lechno!cgy lo move !his techn tal approaeh from ba~-c ,.ciencc to actua: ~eld 
eplo)fflent and regulatory accepl:lnte 
ask 2 Develop Stralllgy from SOMERS w/PNNL 

SRNL p11111C1p11bon on tho Sc:ienlilic Opportunllles ror MoMonng Enwonmontal RemedlallOn Sites (SOMERS) teom lo dovelcp 
mprovod s1n11egios for monitarfng subsurtaco groundwater contamination 
ask 3: ROlld map for End Paints wlPNNL 
RNL participation on Ille DOE•EM Roadmap team 1h41 1s tasked Wllh defining technic:any delens,blo ond stoles. systems b:lscd 
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FV2019 Technical Task Plan 

NEEDS STATEMENT: 
Remediation of subsurface ~ontamlnatlon Is a slanlflcant challenge facing the U.S. Department of Energy 
Office of Envlronmental Management (EM), EM manages one of the largest and most complex soil and 
groundwater cleanup programs In tho world, Although EM has completed cleanup activities at many of their 
sites, many of the remaining sites are technlcnlly challenglng, either due to the nature of the contaminants 
or to the nature of the subsurface environment. Althoush traditional standards-based closure goals have 
been successful at many sites, these approache$ may not be technlcally or economlcally feaslble at many of 
the remaining complex sites, EM has recently proposed the use of alternate endpoints to estabflsh o path 
for cleanup that may Include Intermediate remedlal milestones and transition points and/or regulatory 
alternatives at complex sites. Development and lmplcmentotlon of an alternate endpoint-based approach 
for remediation and waste site closure presents a number of challenges and opportunities. These challenges 
Include scientific and technical, regulatory, Institutional, and budget and resource allocatlon Issues. 
Opportunities exist to develop and Implement svstems for remedlal characterization, monltotlng, and 
remediation that In many cases wlll combine both Innovative and baseline approaches to reach the desired 
endpoint. Without these approaches and tools, many contaminated sites In the DOE complex wlll be unable 
to achieve acceptable end-states I~ a reasonable tlmeframe. 
The objective of the Attenuation-Based Remedies for the Subsurface Applled Field Research Initiative (ABRS 
AFRI) at the Savannah River Site Is to develop and deploy science-based approaches and tools to monitor 
and remedlate dlff[cult sites contaminated with combinations of metals, radlonuclldes, and recalcitrant 
organic compounds, Of particular Importance Is the development of strategies and tools that can be used to 
transition active/aggressive technolosles that are reaching diminishing effectiveness to strategies that 
emphasize natural attenuation processes with an ulllmate end state soal of monitored natural attenuation 
(MNA), There Is a wealth of basic science Information on attenuation mechanisms, yet the science and 
protocols for determining or demonstrating whether contaminants left In the subsurface pose an acceptable 
risk are Immature. There Is a maJor need for applled science that Incorporates the basic science Into a 
hollstlc understanding of how waste sites, especlally the nature of the attenuated contaminants, evolve over 
time. These studies are critical In order to evaluate sites for appllcablllty and selection of attenuation-based 
remedies, as well as demonstrate to regulators and stakeholders that attenuated contaminants wlll not 
remoblllze as the site evolves. Addltlonally, there Is an Important need to expand the toolbox of enhanced 
attenuation remedies. Addressing these needs wtll lead to development of approaches and toots that 
fa~llltate the use of attenuation-based remedies. 

BACKGROUND ANO PURPOSE: 
Complex groundwater contamination plumes with toxic metals and/or radtonuclldes are present at the 
majority of DOE facllltles, Those plumes have reached up to a mile In length at some sites and discharge to 
surface water exposure points (e.g., Hanford, Savannah River Site and Oak Ridge), To meet the needs stated 
above the Attenuation-Based Remedies for the Subsurface Applied Fleld Research lnltlatlvo (ABRS AFRI) was 
establlshed by EM-12 with the savannah River Natlonal Laboratory as the lead. The F•Aroa groundwater 
contaminant plume at the Savannah River Site Is the primary fleld research site of the ABRS AFRI and Is a 
plume that has been remedlated to an alternative end•polnt. A Innovative passive remedial system Is being 
monitored and evaluated over the long term prior to traditional regulatory closure. Contaminants being 
addressed at this site are uranium, strontlum•90, lodlne-129, and tritium. SRNL and SRS are designated as 
the lead for the EM-12 funded ABRS AFRI because: . 
• SRNL and the Savannah River Nuclear Solutions Area completion Projects have n decades long history 

of working together to develop and deploy Innovative technical approaches to achieving desired end• 
states at contaminated sites 

• SRNL was a key collaborator In development of the In situ remediation at the F·Area plume that 
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allowed the abandonment of the pump-and-treat system, moving the site closer to ehd-stato goals In a 
more cost effective and efficient way 

• The desired end-state at F-Aroa wlll be met In phases that are specified In the SRS RCRA Permit (2009) 
that also encourages continued development and deployment of Innovative technologies to achieve 
the end-state 

• Successful applled research conducted at this AFRI will provide the means of achieving the end-
state specified In the RCRA permit, as well as being widely appllcable across the OPE complex 

TheobJecUve of (ABRS AFRI) Is to develop and bring to maturity science-based approaches and 
associated tools that facllltate transition of sites with groundwater and soll contamination from active to 
more pa'sslve attenuation-based remedies Including MNA. This Includes development of enhanced 
attenuation remedies, as well as site characterliatlon, site evaluation, monitoring, and decision making 
approaches and tools necessary for successrul use of attenuation-based remedies, These activities 
facllltate the use Of attenuatlon•based remedies by providing tho Information necessary to prove their 
eff ecllveness, and hence allowlns negotiation of appropriate and reasonable end-states with regulatory 
agencies. 

Advancements achieved at tho ABRS AFRI work In confunctlon with those achievements reallzecl at the 
Hanford and oak Ridge AFRls as well as the Advanced Simulation Capability for Environmental Management 
(ASCEM) Initiative to make up the applied science portfolio established within the EM-12 Soll and 
Groundwater Remediation Program, Speclflcally, the data-rich and mature nature of the SRS F-Area site 
provides a groat opportunity for testing ASCEM developed concepts, · · 

ABRS AFRI GOALS 
As stated In the ABRS AFRI Strategic Plan, the Initiatives goals aro: 

• Develop tools and approaches for attenuation-based remedies and Integrate them Into the 
regulatory framework establlshed by the US EPA and ITRC, 

• Develop· characterization and monitoring tools that focus on the geochemlcal properties that 
control contaminant fate and transport, facllltate evaluation on the fleld•scale, and are Inexpensive 
and ·easy to use, · 

• Develop approaches that wlll optimize the number of locatlons and tho number of samples and 
measurements required to achieve an acceptable level of uncertainty In decision making, 

• Develop remediation technologies that will effectively and efflclently attenuate contaminants and 
result In their long-~erm stabilization, 

• Through a collaboration of applied and basic research provide the technlcally defensible 
underpinnings for approaches, tools and technologles to Implement attenuation-based remedies 
leading to completion of remediation actlvllles for contamination of groundwater by metals and 
radlonuclldes. 

• Transfer the ABRS AFRI products to site owners, regulators and other members of the communities 
of practice to foster usage by the DOE community, as well as the national community, 

AFRICOLLABORATORS 
DOE Office of Science funded sustalnable Systems Scientific Focus Area at LONL Is the main 
collaborator providing funding Independent of this AFRI, Other collaborators Include: 
Interstate Technology and Regulatory Council 
North €arollna State University 
GSI environmental, LLC 
Oregon State 
University Sandia 
National Laboratory 
Pacific Northwest National Laboratory 
Technical Assistance Collaborators TBD 
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2013 TECHNICAL APPROACH 
The ffve tasks llsted here cover the various focus areas of the AFRI ABRS, . . 
Task 11 Attenuation Remedies In Support of Alternative End-States 
One Important pathway to alternate endpoints Is development of effective long-lived attenul\tlon-based 
remedies. For such remedies to gain resulatorv approval, they must demonstrably reduce contaminant flux 
to compliance points for Ions periods of time. One of the primary goals of the AFRI ABRS Is tQ mature 
promising attenuation-based technolosles from concept to fleld-scalG pllot tests. Bench•scale studies done 
at Lawrence Berkeley National Laboratory showed that humates sorbed on aquifer minerals strongly bind 
uranium at mlldly acidic pH and potentlally bind 11'1. Their research SUlfBests that humates would be an 
Ideal enhanced attenuation amendment to use for hot-spot treatment at the F-Area Applied Field Research 
site whore both contaminants are present I~ acidic groundwater, Use of humate could also bo appllcable 
for contaminant stablllzatlon at a wide variety of other DOE sites. PIiot field-scale tests and optimization of 
this technology wlll be required to move this technical approach from basic science to actual field 
deployment and resulatory acceptance, This task also Involves collaboratfon with the Deep Vadose Zone 
AFRI at Pacific Northwest National Laboratory (PNNL), PNNL Is Interested In exploring mlorobfoloslcal 
aspocts of the redox chemistry of 1291 and potential Interaction with humates, The task wlll take two 
approaches. Tho first wlll be a one well test Injection test slmllar to a push-pull test In which humate wlll be 
Injected Into a well that wlll be subsequently monitored for uranium and m1, ihe second approach will use 
humate loaded sediments In diffusion sample~s. These are similar to blo•traps that PNNL wlll deploy In a 
Hanford 1291 plume. SRNL and PNNL wlll collaborate on microbial (PNNL) and Iodine speclatlon analyses 
(SRNL) of these samplers. 

Sub-tasks 

1,1 Field test of humate technology for uranium and 1191 remediation at the F-Area Field Research 
Sito using slngle well push-pull type tests using exlstlns wells 

1.2 Dlff uslon sampler study of sorptlon and mlcroblal Interactions of U and ml on 
humate treated and untreated F-Area sediments 

1.3 Send samples rrom diffusion samplers (sediments) and push-pull test (water! to 
PNNL for mlcroblal analysis and perform uranium and n,I speclatlon analysis on 
diffusion samplers and PNNL blo-traps 

Del/verab/es 

Sub-task 1,1 Progress report on trefd lnJectlon test 
Sub-task 1,2 Report on diffusion sampler study 

9/16/2013· 
9/08/2013 

Task 2: Develop Innovative Characterization and Monitoring strateulos to Support Implementation of 
Alternatlve End Points 
Implementation of lons-llved attenuation-based remedies wilt require significant lov~ls of monitoring to 
ensure that the remedies continue to be effective over Ions periods of time, This wlll be requfrcd to 
demonstrate to regulators and stakeholders that attenuated contaminants are behaving as predicted by site 
conceptual model and wlll not remobilize as the site evolves. Addltlonally, there Is an Important need to 
expand the toolbox of enhanced attenuation remedies. Addressing these needs will lead to development of 
approaches and tools that facllltate the uso of attenuation-based remedies. 
Sub-tasks 
2,1 SRNL Partlclpotlon on the SOMERS team 

This task supports SRNL participation on the Scientific Opportunities for Monitoring Environmental 
Remediation Sites (SOMERS) team to develop Improved stratoglos for monitoring subsurface 
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sroundwater contamination that wlll be used by DOE-EM to develop their thre-e-year Strategic Plan by 
the end of FY2013, The SOMERS team wlll be organlzad by the PNNL and the task wlll support 
attendance at team meetings and preparation of a contribution to the technical strategy document. 
Meeting dates and description of deliverables are TBD; 

Subtask 2,2 lmplementatlon of Innovative Paradigm for tong Term Monitoring at Metals and Rad sites 
This task wllfsupport a pilot ffeld Implementation of an alternative paradigm for long term monitoring that 
should simultaneously Improve performance monitoring systems and lower costs, Traditional long-term 
monitoring relies predominantly on point source measurement sof contaminant concentrations at 
monitoring wells. Concentration measurements_ for all types of contaminants In eroundwater are a fagging 
Indicator plume movement-slsnfffcant changes Indicate that contamination has already migrated.The new 
paradigm Is focused on measurement of the controlllng varlables that are leading Indications for changes In 
the stability of the plume. Thlswould be supplemented by a substantlally reduced number of concentration 
measurements at wells, The controlllng variables Include boundary COl;'ldltlons, mastervarlables, and 
plume/contaminant variables. Boundary conditions are the overall driving forces that control plume 
movement and therefore provide leadlng lndfcatlon to changes In plume stability, Master variables are the 
key variables that control the chemistry of the groundwater system, and lm;lude redox varlables (ORP, DO, 
chemicals), pH, specific conductivity, blologlcal community (breakdown/decay products), and temperature. 
A robust suite of tools Is commercially avallable to measure these variables. 
Currently, at F•area, monltorlns/sampllng analvses locatlons ("100 locatrons) can be divided Into the 
following categories: Background Wells, Point of Compllance wells associated with the F·area basin closure, 
Plume Definition Wells, Gate Monitoring Wells, Wotland Plezometers, and Stream Surface Water Sampllng 
points, We propose lmplementatlon of the pllot monitoring system In two phases. Phase 1 activities wlll 
consist of replacing contaminant sampling and analysis at selected Gate Monitoring Wells and Wetland 
Plezometer$ with a sensor system that measures master variables and boundary conditions (pH, ORP, water 
level). Phase 2 activities will consist of reducing the number of Plume Definition wells by fifty percent. The 
specifics of these activities wlll be developed and coordinated with the appropriate ,regulatory aaencles and 
stakeholder groups, 
The proposed system should Improve the performance of F-area monitoring systems while slg_nfflcantly 
lowering monitoring costs. In addltron, monitoring of leadlng Indicators (boundary conditions and 
geochemical conditions) wlll Identify deviations from expected plume behavior more effectively than 
baselrne contaminant monitoring systems, This wlll allow for early Identification of.changes In physical and 
chemical controls that wlll enable remedial response before contamination has migrated In an unacceptable 
manner, This approach can be used at other waste sites at SRS as well throughout the DOE and federal 
complex. 

Dellverablo 2,1 Deployment of sensor system at F•Aroa (8/5/2013) 

Dellverable 2,2 Submit Journal artlcle describing Innovative paradigm (9/20/2013) 

Task 3: Participation In the Development of the End Points Roadmap · 
This task WIii support SRNL participation on the DOE-EM Roadmap team that Is tasked with defining 
technfcally defensible end states, systems-based remediation approaches and systems-based monitoring 
strategies that Include closure solutions-that are cost-effective, sustainable, and protective of publlc 
health and natural resources at DOE sites, The team WIii be organized by the PNNL and the task wlll 
support attendance at team meetings and assistance In the preparation of a contribution to a technical 
whltepaper, Meeting dates and description of dellverables are TDD. 

Task 4: Management of the Technical Assistance Program 
For over two decades, SRNL has managed a dynamic and efficient national program sponsored by DOE Office 
of Environmental Management that provides teams of technlcal experts with a broad experience base to 
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recommend strategies to address DOE's challenglng environmental problems when standard approaches 
haven't worked. The Technical Assistance program organizes and manages s"mall teams of nationally 
recognized experts In support of both DOE's smaller sites, such as·Paducah, Portsmouth, Pinellas, Ashtabula, 
Fernald, Mound, and Kansas City Plant, and larger sites such 11s Oak Ridge, Los Alamos, Lawrence Livermore 
and savannah River, Typically these teams work with site problem holders to develop effh;lent and effective 
solutions to address their complex/difficult techn!cal Issues. FV2013 funding wlll administration of the 
technical assistance program Including helping site problem holders to develop technical needs statements, 
selection of the technical experts, contracting of non-SRNL participants, management of the team meeting, 
and preparation of the technical assistance team reports, Task 2 wllf support Identification and 
lmplementatton of 'Ciulck Win' Ideas for mercury characterization and remediation at Oak Ridge's Y•12 
faclllty. This funding wltl to leverage funding provided by the OR DOE office, Potential Task 2 projects Include: 

• Innovative Strategies for Characterltatlon of Mercury In Support of O&D activities 
Develop strat~gy/sampllng protocols to support D&D slab removal/sol! remed\atlon/closure activities 
similar to Site Excavation Plans developed by TA teams for Fernald and Mound 
Dovelop Innovative approaches and field detectors to support timely and cost-effective de\!lslon• 
making (Field mercury detectors, Fleld XRF, Flute liners, optlcaVneutron probes) 
Develop final closure verification sampllns requirements and strategies 

• Innovative Methods for Remediation/Mitigation of Source Zone Hg 
Thermal Remediation and Gas•phase Soquostratlon 
fxplore blending or Injection of sequestration materials (e.g., blochar/carbon, alu_mlna, etc.) 

explore beneficial use of current bulldlng sumps as long-term passive mercury reduction systems 
(e.g., fill with amendment a~d connect to stream) 

• Explore and extend the portfolio of low cost fleld screening methods to "bin" soils (e.g., contaminated, 
potentially contaminated, clean), constraining the magnitude of source material to be treated/excavated 

Deliverables 
4,1 Identify specific opportunities for-Quick Wins at OR and develop work scope (5/1/2013) 

4,2 Support lr!lplementatlon of Quick project at OR (9/30/2013) 

Task 5: Phase II of Understan~lng Aquifer Heterogeneity with the Reactive Facles Approach 
Aquifer heterogeneity Is a challenge to acceptance of alternate endpoints because It complfcates predlcUon 
of contaminant fate and transport and can Interfere with effective remediation. Hence, understanding 
aquifer heterogeneity at a site Is Important to demonstrating that alternate endpoints can achieve the risk 
reduction required by regulators and stakeholders. The reactive facles concept developed Jointly by SRNL and 
LBNL relates the complexity of aquifer heterogeneity to the original geologlc environment of deposition of 
the aquifer. It exploits the fact that heterogeneity In aquifers Is not random, but occurs In patterns defined by 
the environment of deposition, Phase I of Understanding Hetero1Jenelty with the Reactive Facles Approach 
focused on the upper aqulf er at the F-Area Applied fleld Research Site, Reactive facles proved to be a 
valuable construct for understanding geochemical heterogeneity In this refatlvely simple system, The lower 
aquifer Is more complex and the degree of heterogeneity more representative of aquifers across the DOE 
complex, Phase I was completed In collaboration with the Science focus Area (SFA) Plume Challenge at LBNL. 
Phase II began In FY11 but was Interrupted by a f undlng hiatus In FY12. The activities of Phase II will be 
resumed In collaboratlon with LSNL to.develop the concept of reactive facles Into a more general approach 
to aquifer heterogeneity that can be applied across the DOE complex. The concept o.f reactive facles wlll be 
extended to Include the distribution and role of granular Iron and phosphate minerals In natural attenuation, 
The lower aquifer zone at the F•Area flold Research Site contains abundant phosphate mlnerals that can 
potentially sequester uranium, as well as Iron minerals that can potentially poise redox conditions to be 
favorable for natural attenuation of ~ome contaminants. The general approach to aquifer heterogeneity, 
based on reactive facles, wlll ultlmately transfer to ASCEM allowlng Inclusion of a powerful means of 
accounting for subsurface heterogeneity In modelhig. 
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Sub-task$• 
3.1 sampllns and analysis of existing lower aquifer cores by high v.ertlcal resolutloo x-ray fluorescence 

and acid-base tltratlons to delineate reaytlve facfes and correlate to deposltlonal environments 
3,2 Continued analysis of sample textures by optical microscopic Imago analysis 
3,3 Analysis of the spatlal distribution and reactivity of the "heavy mineral" suite In the lower aquifer zone 

SPENDING PIAN: 
Monthly Spending Plan for FV13 ($1<) 
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410003 01250 TP 1111499 EY864811F 25400 0000000 0004366 0000000 110,373.09 9,506,985.00 2,902,431.00 12,409,416.00 12,519,789.09 

AY2013-TransfertoSRNSperMGIPP. rz 

410003 01250 TP 1111526 EYB648121 25400 0000000 0001762 0000000 344,221.52 18,164,25tl.OO 5,874,896.00 24,039,146.00 24,383,367.52 

AY2013-TransfertoSRNSperMGIPP. rz 

410003 01250 TP 1110949 EY8648130 25400 0000000 0001763 0000000 11,288,054.07 7,392,562.00 3,778,782.00 11,171,344.00 22,459,398.07 

AY 2013 -4.9.2012 - Increased by $3,778,782 per RMO P. Petty-mat 

410003 01250 TP 1110950 EY8648300 25400 0000000 0001766 0000000 868,926.39 22,278,064.00 8,187,882.00 30,465,946.00 31,334,872 39 

AY 2013 - 4.9.2013 - Increased by $8, I 87,882 -Per RMO email P. Petty -mat 

Total for Program Parent/Control Point: EY8648020 17,905,001.69 158,515,556.92 49,954,726.00 208,470,282.92 226,375,284.61 

410003 01250 TP 1111528 EY8748141 25400 0000000 0001764 0000000 1,358,284.88 41,016,000.00 7,000,000.00 48,016,000.00 49,374,284.88 

410003 01250 TP 1111528 EY8748141 25400 0411107 0001764 0000000 0.00 18,062,500.00 4,000,000.00 22,062,500.00 22,062,500.00 

410003 01250 TP 1111528 EY8748141 25400 0411108 0001764 0000000 121,2U.20 7,741,000.00 2.000,000.00 9,741,000.00 9,862,214.20 

410003 01250 TP 1111528 EY8748141 25400 0411130 0001764 0000000 0.00 7,606,000.00 2,000,000.00 9,606,000.00 9,606,000.00 

Total for Program Parent/Control Point: EY8748140 1,479,499.08 74,425,500.00 15,000,000.00 89.425,500.00 90,904,999.08 

410003 01250 TP 1111166 FS5048010 25400 0000000 0001765 0000000 185,186.65 1,950,000.00 200,000.00 2,150,000.00 2,335,186.65 

410003 01250 TP 1111167 FS5048020 25400 0000000 0001765 0000000 191,501.97 5,407,000.00 2,000,000.00 7,407,000.00 7,598,501.97 

410003 01250 TP 1111172 FS5048070 25400 0000000 0001765 0000000 820,190.84 565,000.00 300,000.00 865,000.00 1,685,190.84 

Total for Program Panmt/Conlrol Point: FS5010010 1,195,879.46 7,922.000.00 2,500,000.00 10,422,000.00 11,618,879.46 

Total for Fund: 01250 20,699,170.58 241,204,216.53 67,709,726.00 308,913,942.53 329,613,113.11 



~'2S'lflL1 Execution - Analyst Run ~ P,,~c I of I 

11 US l~,\1\1 
Fiscal Year WIJ S11c !>H Hcpon I! l'l>OOU I 

Appr Rpl Ent Allot- l'ro,:ram R111 Ohj l'urcbn~c- Local IHIO Committc-d Ohli,:att>tl 
XID 

Yc-ar Parc-nl IC't' 
Fund l'rol!ram 

l'lll"t'III Entit~· Projrct Wt"<) Class Ortlrr Usr m·o l>c-ob HA H.\ 

50238 2006 SR 36 01250 1110676 C000977 410003 0003925 0000000 25400 SR22470 0000000 0.00 0.00 2.984.79 2,984.79 

50239 2007 SR 36 01250 1110676 C000977 410003 0003925 0000000 25400 SR22470 0000000 0.00 0.00 2.871.00 2,871.00 

50240 2009 SR 36 01250 1110676 C000977 410003 0003925 0000000 25400 SR22470 0000000 0.00 0.00 29.43770 29,437.70 

50414 2009 SR 36 01250 1110676 C000977 410225 0003925 0000000 25300 M5Z0825 0000000 0.00 0.00 60,000.00 0.00 

49084 2011 SR 36 01250 1110676 C000977 410003 0003925 0000000 25400 SR22470 0000000 15.138.97 0.00 19,768.12 19,768.12 

49788 2013 SR 36 01250 1110676 C000977 410003 0003925 0000000 25400 SR22470 0000000 0.00 0.00 280,000.00 280.000.00 

50413 2013 SR 36 01250 1110676 C000977 410225 0003925 0000000 25300 M5Z0826 0000000 0.00 0.00 60,000.00 0.00 

Report Totals: 15,138.97 0.00 455,061.61 335,061.61 



AMENDMENT OF SOLICITATION/MODIFICATIOrt u F CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 126 
2. AMENDMENT/MODIFICATION NO 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. 15 PROJECT NO, {If applicable) 

355 07/29/2013 13EM001692 
6. ISSUED BY CODE 00901 7. ADMINISTERED BY/// other than Item 6) CODE 100901 

Savannah River Operat ions Savannah River Operations 
U. S . Department of Energy U. S . Department of Energy 
Savannah River Operations Savannah River Operation s 
P.O . Box A P . O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME ANO ADDRESS OF CONTRACTOR /No., street, county, State end ZIP COdo) 
~ 

9A. AMENDMENT OF SOLICITATION NO. 

SAVANNAH RIVER NUCLEJI.R SOLUTIONS , LLC 
A .ttn : LLOYD CLEVINGER 9B. DATED /SEE ITEM 11) 

203 LAURENS ST SW 
A IKEN SC 2980124 21 

10A MODIFICATION OF CONTRACT/ORDER NO. X DE- AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THI" I, cm uNLY At't'Ll t" TO I MENDMENTS Ut <>uu.,, ,,. luc<::> 

n The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [ ' is extended. n ;s not extended. 

Offers must acknowledge receipt of this amendment prior 10 the hour and date spec~ied in the solic,tation or as amended, by one or the following methods: (a) By completing 

Items 8 and 15, and returning ____ copies of the amendment. (b) By acknowledging receipt or this amendment on each copy of the offer submitted: or (c) By 

separale letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
virtue or this amendment you desire to change an offer already submilted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior 10 the opening hour and date specified. 

12. ACCOUNTING ANO APPROPRIATION DATA /II required) 

No change to account i ng data 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
OROER NO. IN ITEM 1 OA. 

B, THE AB()yE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT HIE ADMINISTRATIVE CHANGES (such as changes in paying office, 
Jppropnatron date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type or modmca11on and authority) 

Cl ause H-28 , Performance- Based Incentives 

E. IMPORTANT: Contractor 7 is not. .!,) is required to sign this document and retum ---- - -=1'-- copies to the issuing office. 

14, DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including so/icitationlconlmcl subject matter where feasible.) 

A. The purpose of this modification is to incorporate Performance Eva l uation Measu rement 

Plan (PEMP) , Revision 4 , for the period October 1 , 2012 through September 30, 201 3 . 
Previ ous edition of the FY 2013 PEMP is hereby superseded and repl aced with Revision 4 , 
effective July 29 , 2013 . 

B. Al l other ter ms and conditions remain unchanged . 

Except as provided herein. all terms and conditions of the document referenced in Item 9A or 10A, as heretofore d,anged, remains unchanged and in Cull force and effect. 

15A NAME AND TITLE OF SIGNER (Type or print) L.C. Clevinger II 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

NSN 7540-01-1 52-6070 

Previous ed1tt0n unusable 

Manager, Contracts Scott D. Lan gs ton 

15C. DATE SIGNED 166. UNITEFES OF AMERICA 

~ . ~srool Contracting Officer} 

16C. DATE SIGNED 

STANDARD FORM 30 (REV. 10-63) 
Prescnbed by GSA 
FAR (48 CFR) 53 243 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2 AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15 PROJECT NO. (If applicable) 

356 05/15/2013 13EM001856 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (II other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No .• moot """"'Y. srato-ZIP Code) (x) 9A AMENDMENT OF SOLICITATION NO. 

-
AVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
ttn: LLOYD CLEVINGER 98. DATED (SEE ITEM ff) 

03 LAURENS ST SW 

s 
A 

2 
A IKEN SC 298012421 

X 
10A. MODIFICATION OF CONTRACTIORDER NO. 
DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. 1nn1111,MONLYAPPUESTOA ,., OF IK.IU'-ITA 110NS 

• Tho above numbered 501iatation is amended as set for1h in Item 14. Tho hour and date specified for receipt of Offen Dis extended. Dis not extended 
Offon must oc:know18dge receipt of this amendment ptiof to lhe hour and date specified in the 60lici1otion or as amondod. by one of the following methods: (a) By completing 

Items 8 and 15. and reb.ming ____ copies of the am811dmon1; (b) By ad<nowled(Jing receipt of !his amendment on each copy of the offer Sllbmitled; or (c) By 

separa1o lotter or telogram which includes a reference to lhe SOliCltallon and amendment number.I. FAILURE OF YOUR ACKNOW..EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. II by 
virtue of this omendmen1 you desire lo change an offer already Sllbmitled, sudl change may be made by telegram or letter. provided each telegram or letter milkes rofsronce 
to the aollatolicn and this amendmen1. and is received prior to tho opening hour and dale specified 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

No change to accounting data 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSIORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A iwgEi~s~~ ~iEfC:. ISSUED PURSUANT TO: (S{'9Cify authcrity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (suet, as changes in paying office. 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTEREO INTO PURSUANT TO AUTHORITY OF: 

I.I. u, ncR (Speedy type ol mool1icallon and autllonty) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 
E. IMPORTANT: Conlrlldor I!) is not. 0 is required to sign this document and return O ccpies to tho issuing offlC8. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (019anized by UCF section headings, including solicitatioMX111tract subject matter where feasible.) 

A. The purpose of this modification is to incorporate the Contract Work Authorizations 
listed below: 

1) No. SL-410003-13, Rev 2, for Solar Energy 
2) No. KL/W/SRl/13, Rev 1, for Workforce Development for Teachers and Scientists 
3) No. SR071801-5-13, for Attenuation-Based Remedies for the Subsurface Applied Field 
Research Initiative at SR 
4) No. 89X0319, Rev 4, for Fuel Cycle Technologies 
5) No. KC/SRl/3, Rev 2, for Basic Energy Sciences - Energy Frontier Research Centers 
6) No. IN13012, Rev 3, for Energy and Threat 
7) No. IN13021, Rev 1, for Energy and Threat 
Continued ... 
Except as provided herein, all terms and cond~ions of the documant referenced in ltam 9A or 10A, as heretolora changed, remains unchanged and in full lorco and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Marie A. Garvin 
158. CONTRACTOR/OFFEROR 

(Signatln ot- authotiled to ,ign/ 

NSN 7540-01-152-8070 
Previous udllion unusablo 

15C. DATE SIGNED 168. UNITED STATES OF AMERICA 

Signature on File 
16C. DATE SIGNED 

05/15/2013 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/356 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO. 

(Al 
SUPPLIES/SERVICES 

(Bl 

8) No. HQl00l-0-SR, Rev 4, for Advanced 
Simulation Capability for Environment Management 
9l HQ091101, Rev 2, for Advanced Simulation 
Capability for Environment 
l0l No. 410003, Rev 3, for Funding for the 
Packaging and Certification Program and Packaging 
and Transportation Operatiohns Support 
lll No. HI-410003-13-5-13, Rev 1, for Fuel Cell 
Technologies Program 
12l No. HI-410003-13-5-13, Rev 2, for Fuel Cell 
Technologies 
13l No. HQTDl000, Rev 5, for Technical Planning, 
Integration and Risk Management 
14l No. 89X0319, Rev 5, Fuel Cycle Technologies 

The above reference contract work authorizations 
are provided as attachment 1 through 14, hereto. 
Funds are allocated under FINPLAN numbers 12, 
14, and and 15, for Fiscal Year 2013, by 
separate modifications. 

B. This modification formally incorporates the 
above referenced contract work authorizations as 
part of the contract. As stated under DEAR 
970.5211-1 Work Authorization (May 2007), 
paragraph (bl, the work authorization, whether 
issued bilaterally or unilaterally shall become a 
part of the contract. 

C. The contract estimated value and all other 
terms and conditions remain unchanged. 

NSN 75411-01-152-8067 

QUANTITY UNIT 

(Cl (Dl 
UNIT PRICE 

(El 

OF 

AMOUNT 

(Fl 

OPTIONAL FORM 336 (4-88) 
Sponsoted by GSA 
FAR (48 CFR) 53.110 
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Work Authorization No. SL-410003-13, Rev 2 

Project Title: Solar Energy 

Attachment 1 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Prefect Title 1b. Work Proposal Number 
Solar Energy AOP #2013: Agreement No. 25835 and 25683 

2. Headauarters Proaram Point of Contact 
Name: Minh Le Organization Code: Telephone No. 202-287-1372 

3. Headauarters Budaet Point of Contact 
Name: Kyra Humphreys Organization Code: EE-3B Telephone No. 202-586-8138 

4. Resconslble Proaram 5. Resconslble Secretarial Officer 
Office of Energy Efficiency and Renewable Energy David Danielson 

6. Resconslble Field Oraanlzatlon 
Savannah River Site Office 

7a. Sito and Facllitv Manaaoment Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions. LLC Name: John W . Temple Telephone No. (803) 952- 7210 

B. Work Authorization Number 9. Revision Number 
SL-410003-13 2 

10. Funds Authorized (See NOTE below) 
NOTE: Work subject to funds availability and an approved "Full Year FY 2013 Continuing Resolution Act." Funds will be divided by Agreement as 
llsted: Agreement 25835 - S105,931.00 
~greement 25683 - S278.873.00 

Budaet and Reportlna Code: Previous Chanao Current 
SL0100000 s 900,225.00 $ 384.804.00 $ 1,285,029.00 

11. Performance Period Covered by Funds (See NOTE 12. Work Start Date 13. Expected Completion Date 
In Block 10) 
From: 10/1/2012 ITo: 9/30/2013 10/1/2012 9/30/2013 

14. Statement of Work (Includes attachments) 
Funding in the amount of S384,804 is authorized by the Solar Energy to perform work In the areas of : 
The U.S. Department of Energy (DOE) SunShot Initiative and Solar Energy Technologies Program (SETP) authorizes funding in 
accordance with the program Annual Operating Plan (AOP). This operating plan authorizes specific funding amounts for each 
project and agreement, and requires detailed performance milestones and deliverable be met or completed within the period of 
performance. Please refer to the Work Proposal Number (1 b) to determine which section(s) of the AOP for which this authorization 
provides funding. 

15. DOE-SR Proaram Point of Contact 
Name lorinted): Sionature: Date: 

~µ,J <!,,11, t.1 s-rJ A"~ <n~~ L ---i ~ L .,, s·/ J/ ;Jo IS 
16. DOE-SR Budaet Official CField CFOl/ - ~ 

Name Ctvoedl: Si~naturs:'/ ~ ✓ ~ Date: I 

Harold K. Nielsen ~ ,'9/~J;~ 5/3/2tJ13 
17. Contractor's Authorized Recrosenmtlve I f r 

Name llvoed): Siqnature: - J Date: 
John W. Temple 
FOK ----=- ..--L -9'--7,,, ~- s-/ 9 I ::-?o..u 

18. DOE Contractlna Officer Cor doioaatod recresentative) 
Name ltvoed): Sionature: Date: 
Scott Langston 

~ \_ S-//u/J) -
u 



DOE0412.1A Attachment1 

U.S. DEPARTMENT OF ENERGY 

CONTRACT WORK AUTHORIZATION 

1 a. Program nue: 11 b. Work Proposal Number (if applicable): • .. <;-,.,,. .. ~ Solar Energy AOP #2013, AOP #2013 j-\ • /' 1 •,,F ',., .. ·•:-· 
"' 

--._ .. 
2. Headquarters Program Point of Contact: 

Name: Minh le Organization Code: Telephone No: (202) 287-1372 

3. Headquarters Budget Point of Contact: 

Name: Kyra Humphreys Organization Code: EE-38 Telephone No: (202) 586-8138 

4. Responsible Program: 5. Responsible Secreterial Officer: 

Office of Energy Efficiency and Renewable Energy I David Danielson 

6. Responsible Field Element: 

Savannah River Site Office 

7a. Site and Facility Management Contractor: 7b. Contractor Point of Contact: 

Savannah River Nuclear Solutions, LLC I Name: John Christian Telephone No: 

8. Work Authorization Number:• 

SL-410003-13 12 

10. Funds Authorized: 

Congressional Control Previous Change Current 
Point ---
--
SL0000000 $900,225.00 $384,804.00 $1,285,029.00 

11. Performance period covered by funds: 12. Work Start Date: 13. Expected Completion Date: 

From:10/01/2012 To:09/30/2013 I 1010112012 I 09130,2013 

14. Statement of Work: 

Funding in the amount of $384,804.00 is authorized by the Solar Energy to perform work in the areas of: 
The U.S. Department of Energy (DOE) SunShot Initiative and Solar Energy Technologies Program (SETP) 
authorizes funding in accordance with the program Annual Operating Plan (AOP). This operating plan authorizes 
specific funding amounts for each project and agreement, and requires detailed performance milestones and 
deliverable be met or completed within the period of performance. 
Please refer to the Work Proposal Number (1 b) to determine which section(s) of the AOP for which this authorization 
provides funding. 

15. Reporting Requirements (Status reports, scientific and technical information or similar): 

16. Work Authorization Program Official: 

Name (typed): John Conboy, Proxy I Signature: 564c7fd2-929d-4dbd- I Date: 4/15/2013 
for Minh Le 8b4e-8f662c77e921 

17. DOE Field Organization Official: 

Name (typed): I Signature: I Date: 

18. Contractor's Authorized Representative: 

Name (typed): I Signature: I Date: 

19. DOE Contracting Officer (or delegated representative): 

Name (typed): I Signature: I Date: 



I • The work authorizatfon number will consist of the praqram code. AFP code. and the flacal year 
FED 13-11083 • May 
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Attachment 2 

Work Authorization No. KL/W/SR1/13, Rev 1 
.. 

Project Title: Workforce Development for Teachers and Scientists 



U.S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Proloct TIiie 1b. Work Pronosal Numbor 
Workforce Development for Teachers and Scientists Various 

2. •Hoadouartors Proaram Point of Contact 
Name Oraanlz:atlonal Code Telonhone 
Patricio M. Ochmcr SC-27 202.287.6490 

3. Hoadauartors Budaot Point of Contact 
Namo Organiz:atlonal Codo Tolophone 
Andrea Condrad SC-4 1 301 .903.3310 

4. Rosnonslble Prooram 5. Rosoonslblo Socrotarial Officer 
Workforce Development for Teachers and Scientists Under Secrelary for Science 

6. Rosnonslblo Flotd Or11anlzallon 
U.S. Department of Energy. Sovonnoh River Operations 

7a. Sito and Facllltv Manaaomont Contrnctor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions. LLC Namo: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Numbor 9. Revision Number 
KLJW/SR1/13 1 

10. Funds Authorized (See NOTE below} 
NOTE: Reference Appropriation Act for Fiscal Year 2013: "Appropriations and tunds made available and authority granted pursuant to 
this joint resolution shall be available until whichever of the following first occurs: ( 1) lhc enactment into law of an appropriation for any 
project or activity provided for in lhis joinl rcsolulion: (2) the enactment inlo law of the applicable appropriations Act for fiscal year 2013 
without any provision for such project or activity: or (3) March 27, 2013. 

Budaot and Rooortlno Codo: Previous: Channo: Current: 
KL1001000 $ 10,000.00 s (8,726.50) s 1,273.50 

KL1002000 $ 10,000.00 s (8,726.50) s 1,273.50 

KL Total s 20,000.00 s ( 17.453.00) s 2,547.00 

11. Performance Period Coverod by Funds 12. Work Start Dato 13. Expected Completion Dato 

10/1/2012 19/30/2013 10/ 1/2012 9/30/2013 

14. Stntomont of Work llncludos attachmonts] 
Tho FY 2013 Approved Funding Program provides funding to accomplish Workforce Development for Teachers and Scientists 
activities, generally consistent with tho Field Work Proposal submissions and modlficotions and specific guidance provided by lho 
enclosed memorandum. The Office of Workforce Development for Teact1ers and Scientists (WDTS) is committed to conducting work in 
a manner that ensures protection of tho workers, the public, and the environment. Protecting the workers. the public and tho 
environment Is a direct and individual responsibility of all WDTS managers nnd WDTS-supported staff. Funds provided by WDTS will 
be applied as necessary to ensure lhat all WDTS activities arc conduclcd safely and In an environmentally conscientious manner. Only 
work conducted In this way will be supported. The following are required for lho Workforce Development for Teachers and Scientists 
program: analysis reports as produced. a fi scal year end report. and a final report. 

15. DOE-SR Proa ram Point of Contact 
Name (prinledl: Sionature: , Date: 

.::r~) i ) ~ 11,.:. 1~, ,::;✓ , , I• pt: ~ .__ ~ · 1;'t ~ ~ /s l::, , J 
16. DOE-SR Flold Budoot Officio! I I V I 

Name ltvoedl: Siono.tui:e: ,, _. ,, Dale: 
Harold K. Nielsen +~ t t./,,;("/4--?'?LL - --- S/J/2 0/3 
17. Contractor's Authorlz:od Roproson atl'vo I .,,.. I I 
Nome ftvoedl: Slqnature: ___-:-0 Date: 
Jolin Temple 

.POil ~~L---- 5/y/ ~(J;_J 
18. DOE Contractina Officer far dolonatod roprosont:itivol 
Name /lvned): Siqnaturo: Date: 
Scott Langston ,,.-\ ~ ( s-/ / all t 

0 
, 
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Deparbnent of Energy 
Office of Science 

Waablagton, DC 20585 

.. APR 2 4 2013 
MEMORANDUM l'OR: DR. DAVID MOODY 

FROM: 

SUBJECI': 

MANAGER 
SAVANNAH RIVER 

PATRICIAM.DBHMER~c,::zrA./9c,t..J.--✓ 
DEPU'IY DIRECTOR FOR SCIBNCB PROGRAMS 
OFFICE OF SCIENCE 

FY 2013 Office of Science Approved P•mding Program
Savannah River Nuclear Solutions 

The attacbecl budget detail and program comments relate to the May APP recently submitted to 
the CbiefF"mancial Ofticcr for the Workfon:c Developaumt for Teachers and Scientists program. 

Also attachc:cl, in accordance with DOE Order 412. lA. is the FY 2013 Work Authorization for the 
M&O contract with Savannah River Nuclear Solutions to support fimding in the May AFP. 

1bere should not be any variance in performance fiom this guidance during the year prior to 
changes being coordinated and approved by the appropriate Headquarters pn,gram manager and 
docmnented by a program letter from Headquarters. This is essential to maimain accountability for 
the utiJizati'1U of these funds. 

If you have any questions iagarding the attached please call Andrea Condrad (301-903-3310) or 
the appropdate program manager at Headquarters. 

cc: 
L Robenon, SR 
D. Ryan. AMEST, SR 

.., 



U.S. DEPARTMENT OP BNERGY 
CONTRACT WORK AtJmORIZATION 

1&PrctectTlle: 11b. W01k PftlPOIII Number (If.,,.,._..): 

Workfon:e D .. 
. t for Teachers and Scientists Various 

2. .......... PmgmfflPoffttofCOllllcl .... Patricia M. Dehmer ora,tli .aloft COde: SC-27 Talapllona No.: (202) 287-8490 

3. Hndquatma Budglt Paint af Cantad. 
Mime: Andrea Condrad Olg1al1111fa11 Coda: SC-41 Telepllane ND.: (301) 803-3310 
4. RapDJltlllll Pragrarn: 5. Rapandlllr lmlllarlal mmr. 
Workfon:e Devel for Teachers and Students um1er- .. for Scicnc:c 
I. Rllpanlllll9Fleld0,pnllllllon: 

Savammh River• ··onsomce 
k~mfadlllyManlpmentConlratar. 1~CordradarNltofCClnlad. 
Savmmab River Nuclear Solutions. LLC Name: Talephana No.: 

LWlldcAldllalllllllDINlnlllar: 9.RavlllanNIITlber. 

KIJ W/SRl/13 01 
10. FundlAldllGllmd (I In ....... ). 
IIRCoda: KL ~ S2O CM.-: S-17 cummt S3• 
11.PelfomlanolP81111dCcM1811bJFunda. 112. wade Siad Dafll: I :~; C.rMonDatr. Fram: 10/01/12 To: 09/30/13 10/01/12 
14.ltatemmtal'Wlllfc 

The PY 2013 Approved Funding Program provides fimding to BCCOmplish Workforce Development 
for Teachen and Scientists aotivities, generally consistent with the Field Work Proposal submissions 
and modifications and specific guidance provided by the enclosed memoraadmn. 

The Office of Wodcforce Development for Teacbm and Scialtists (WDTS) ill cornmiUcd to 
conducdng work in a manner that ensures protection of the worbrs, the public, and tha enviromnmt. 
Protecdna the worbrs. the public and the environment is a direct and individual responsibility of all 
WD1'S managen and WDT8-supportecl staff: Funds povided by WDTS will be applied u nctasary 
to ensure that all WDTS activities me conducted safely and in an environmentally conscientious 
manner. Only work conducted in this way will be supported. 

1&. Rlpot1lng Requlrlmenll(8111ua nipcnta. lclentlftcand tadlnk:lllnfannllhln aralmlal): 
The following me zequired for the Workforce Development for Teachms and Scientists pogram: 
analysis repom as produced. a fisc:al year end ieport, and a 8na1 report. 

-
11. wade Aultladlaltar1 Pl'D!PMI 0lldlL 

6'lnmlm: YJ~-a'k-&L Dalll: #a.,,(, Nlml(lnllcl): Patricia M. Dahmer 
17. DOE Fllld 019111l111dfan OllcllL 
Nlme('lyped): --- Da18: 

11. Contladol'aAl6adald Rapawww4lidlv.. 
Name~ 8Jgnallfflt: n..: 
18. DOE Ccllllraclug 0fflcer (or dellllglif:8d ...-nta1Mt). 
Name (lype$ lfgnatura: Date: . •Includes Operating of $2.S46 • 



Workforce Development for Teadlen and Sclentiltl 
FY 2013 May Program Guidance Attachment 

Saympah River Natioaal Laboraton l410083) 

Jntm•him and Visiting Faculty Activities 
BULi (KL-10-01) 
S8. 726.50 is withmawn and provided to ORISE for SULI support. Authorimtion is provid&:d for support 
of2 2013 Summer Term SULI participams. 

tcl(KL-10-02) 
S8,726.50 is withdrawn and provided to ORISE for SULI support. 
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0 KC 31\SlC e ::1-:RCY sc11-:::ci-:s 

2013 ::cw O,'\ 280, 000.0C 21 , 000.00 J0:.000.00 

ur:oil Bl,:.. 0.00 0.00 0 . 00 

TOTI\!, 0,\ 280 , 000.00 21 , 000.00 lOl. 000 .00 
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RPT7.Rl'T 
B&R: KL 89X0222 
Lab: All 
SBTASIDES: Exclude -- UA Reaervee 
current Stages 2013-07-01 
Proposed Stage: 2013-08-01 
$: Whole 

Savannah River Ops Office 

Operating Expenses 

Workforce Development for Teachers and Scientists 
l'Y 2013 May Program Guidance Attachment 

1----- Approved Obligations -----1 
currant Change Proposed 

SAVAlnlAB RIVER RA'l'L LAB 

KLlO Internahipa and Visiting Faculty Activitiea 
KI.1001 Science Undergraduate Laboratory lntern•hip 

OPE 10,000 -8,727 1,273 
!fatal ICL1001 10,000 -8,'127 1,2'13 

KI.1002 Community College Internship Program 
OPE 10,000 -8,727 1,273 

!fatal KLl.002 10,000 -8,'72'1 1,2'73 
!rotal m.10 20,000 -17,454 2,546 

!l?otal Opemting Bapauea 20,000 -17,454 2,541 

Total 8AVJUIIRU lllWll RUL LAB 20,000 -17,454 2,54& 

18 Apr 13 
Paqe 20 

1-------- Approved Coats --------1 
Current Change Proposed 

10,000 -8,727 1,273 
10,000 -8,'12'1 1,2'13 

10,000 -8,727 1,273 
10,000 -8,'121 1,273 
20,000 -11,e4 2,546 

20,000 -11,454 2,546 

20,000 -11,454 2,546 

l(l ( 00 I ooo l':, l '('(Ot. 



Attachment 3 

Work Authorization No. SR071801-S-13 

Project Title: Attenuation-Based Remedies for the Subsurface Applied Reid 
Research Initiative at Savannah River 



Z0 !~·1 l. 
U. S. DEPARTMENT OF ENERGY 

CONTRACT WORK AUTHORIZATION 

1 a. Proloct TIUo 1b. Work Prooosal Numbor 
Attenuation-Based Remedies for lhe Subsurface /lpplied Field SR071801-5-13 
Research Initiative at Savannah River 

12. Hondouartors Proqram Point or Contact 
Namo Ornanlultlonal Codo Tolophono 
Grover Chamberlain EM-12 301 .903.7248 

3. Hoadouarters Budqat Point or Contact 
Namo Organlzntlonal Codo Tolophono 
Jeffrey McMillan EM-61 301.903.7701 

14. Rosoonslble Prooram 5. Rosoonsiblo Secrotarlal Officer 
Environmental Management M. Gilbertson 

6. Rosoonslblo Fiold Oroanlzatlon 
U.S. Department of Energy. Savannah River Operations 

7a. Silo and Facllitv Manaqomont Contractor 7b. Contractor Point or Contact 
Savannah River Nuclear Solutions. LLC Name: John W. Temple Telephone No. (803) 952· 7210 

8. Work Authorization Number 9. Rovlslon Number 
SR071801 •5-13 4 

10. Funds Authorized (Seo NOTE below) 
NOTE: Work subject to funds availabirity and an approved "Full Year FY 2013 Conlinuing Resolution Act." 

Budget and Reporting Code: Provious: Chango: Current: 
EY4049110 s 455.061.61 s 35,000.00 s 490.061 .61 

11. Porlormanco Poriod Covorod by Funds 12. Work Start Dato 13. Exoocted Comolotlon Dato 
10/ 1/2012 19/30/2013 10/1/2012 9/30/2013 

14. Statement or Work (lncludos attachmontsl 
Task 1: Enhanced Attenuation or Uranium and 1291 by Humic Acid 
Pilot field-scale tests and optimization of this technology 10 move this 1echnical approach from basic science to ac1ual field deploymen1 
and regulatory acceptance. 
Task 2: Develop Slrategy from SOMERS w/PNNL 
SRNL participation on the Scientific Opportunities for Monitoring Environmental Remedia1ion Sites (SOMERS) toam to develop improved 
strategies for moni1oring subsurface groundwater contamination. 
Task 3: Road map for End Points w/PNNL 
SRNL participation on tho DOE-EM Roadmap team that is tasked with defining 1echnically defensible end states, sys1ems based 
remediation approaches and systems-based monitoring strategies lhat include closure solutions that are cost-effective. sustainable. and 
protective or public health and natural 
resources 01 DOE sites. 
Task 4: Management of lhc Technical Assistance Program 

Management of lhe lechnical assistance program including helping site problem holders to develop technical needs statements, selection 
of the technical experts. contracting of non-SRNL participants. management of the team meeting. and preparation of the technical 
assistance 10am report. 
Note: Penod or performance for this work scope ends September 30,2013. 

15. DOE-SR Prnnram Point of Contact 
Name lorinledl: Sicma1urc: !Dale: 

.:J~ill'I {!, /1,·Z I.~ 1-".~J L/II~-~~· I ,::-/3/ Jr 13 
16. DOE-SR Field Budoot Official I I ..... 
Name ltvocdl: Slorfalwa: R - ., 1Da1e: 
Harold K. Nielsen 

~~ 1:(,/'lf bt: I. 5/3/2o13 
17. Contrnctor's Authorlzod Roorosontntlvo J I / I 
Name (tvoedl: Sign a lure: -~ !Date: 
John ?o,ple 

-01-< ~ ,--k.__- I f/ y /-;? ~/ 7 
18. DOE Contractinq Officer (or doleqalod roorosentative\ 
Name ltvocd): Siona lure: !Date: 
Scott Langston ~- ( I C-// u// $ 

- ( 
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FY2018 Technlcal Task Plan 

NEEDS STATBMENTI 
Remedlatfon of subsurface ~ntamlnatfon Is a 11tnlflcant challense faclna tha U.S. Department of energy 
Office of Envln:mmantal Manaaement (EM). EM manages one of the tarsest and most complex son and • 
a,oundwater cleanup prqrams In the world, Althouah eM has completed cleanup actlvlUu at many of their 
sites, mtllY of the remalnlna sites m technJcallv challenarn,, either due to the nature of tho contaminants 
or to the nature or tha subsurface GIWSronment. AJthouah tradlttonal standards-based dosure IOIII have 
been succ:esarul at many lites, these approacltef may not be tecltnlcally or economtcatly faaslble at many of 
the remalnfns complex sites. EM has recenU, proposed the uae of alternate endpoints lo establish a path · 
for cleanup that may IRdude Intermediate ramedlal mUestanas and transltlon points and/or replato,y 
alternatflles at-complex-sites. Development and Implementation of an alternate endpolnt-:based approach 
for remediation add waste site closure presanll • number of challelllBI and opportunities. Thae challenaes 
lndUde sclentlflo and technlcal, ntaulatory, lnstltutlona\ and budpt and ruource auocatlon Issues. 
OppommlUa mst to develop and Implement systems for remedlll charaotematlon, monttot!na, and 
11medfatlon that In many cues wtn combine both Innovative and buellna approaches to niach the dutrad 
endpoint. Without these approaches and tools, many contaminated altes In tha DOE camplex wUI be unable 
to achlava acceptable oncktataa ~ a reasonable tfmeframe, 
The obJectn of the Attanuatlon-aased Remedies for the Subsurface Applled Fletd Relearch lnltlaUVe (AIRS 
AFRQ at the Savannah River Sita Is to develop and deploy science-based approachaa and toolt to monitor 
and remedlata difficult sites contaminated With combinations of metals, radlonuclldas, and recalcitrant 
orpnlc compounds. Of parttcular Importance Is the development of strateatu and tools that can be used to 
transition ICtlve/•arasslve technotosles that are reachlna dhnlnlshln1 effectiveness to stmoetea that 
emphasba natural attenuatlOn proc:a,se1·w1th an ultimate end ltate goal of monitored natural a\tenuatlon 
(MNA). There Is a wealth of basic sdence Information on attenuation mechanlm11, yet the science and 
protomll for datermlnlns or demonstretlns whether contaminants left In the subsurface pose an acceptable 
rlak ant Immature, There Is a maJor need for appBad science that Incorporates the bale science Into a 
holistic understandlns of howwule sites, espedally the natun of the attenuatod contaminants, evolve over 
time, These studies are crltlcal In order to evaluate situ for applJcablllly and salectlon of attenuation-based 
remedlu, 11 wall as demonstrate to reaulators and stakeholders that attenuated contamlnantswUI not 
remobllfze II the stte evolves. AddltlonallV, there Is an Important need to expand the toolbox of enhanced 
attenuation remedies, AddntSllna these needs wlU lead to development of eppraachos and tools that 
faqlUtate the use of attenuation-based remedies. 

BACKGROUND AND PURPOSE: 
complex aroundwater contamination plumes with toxic metals and/or radlonuclldes ere present at the 
maJorltv of DOE facilities, These plumes have reached up to a mde In lanath at some sites and dlscharsoto 
surface water exposure points (e.g., Hanford, Savannah River Sita and Oak Rfdat). To meet the needs stated 
above the Attenuation-Based Remadles for the Subsurface Applled Fleld Rneardl Initiative (ABRS MRI) was 
established by EM-12 with the Savannah River Nattonal Laboratory es the lead, The f•Area aroirndwater 
contaminant plume at thG Savannah River Sita Is the primary Reid ruearch site of the ABRS AFRI and Is a 
plume that has bean remadlatod to an altarnattvo end-point, A lnnovatlVe passlve remedlal syatam Is being 
monitored end evaluated over tha Ions term prior to tradltlonal ,eaulatory closure. Contaminants befna 
addressed at this site are uranium, strontlum•90, lodln•129, and tritium, SRNL and SRS ant deslsnated as 
the lead fortha EM•t2 funded ABRS AFRI because: . 
• SRNL and tho savannah AIYar Nuclear Solutlon1 Area c:ompletton ProJacts have a decades Ion, history 

of work1n1 together to develop and deploy Innovative technical approaches to achlevtn1 desfrad end• 
states at contaminated sites 

• SRta. was a key collaborator In devalopmel\t of the In situ remediation at the F-Araa plume that 



Mflultloa-Bucd RomedtOl l'or dllSllblurflloO~ppUccl l'letdRoswich WUttlwoll BAVIMIII Rlftr moll Reql1061 (CR) 

allowed the abandonment of the pump-and•treataystem, movlns the site closer to ehd-state 1oall In a 
more cost effective and efficient way 

• Tht desired end-state at F-Arta wlll ba met In phases that are apeclflad In the SRS RCRA Permit (2009) 
that also ancouns• continued development and deployment af Innovative technolosles to achlava 
the end-state 

• SUccesiful applied research conducted at this AfRI wtU provide the means of achlevfna the end• 
state specfffed In the RCRA permit, u well as beln1 Wldelv appUcable across the OPE complex 

TheobJectlVe af (ABRS AFRI) Is to dwelop and brlns to maturity science-based approaches and 
associated tools that facffltate translUon of sites with a,oundwatar end aoll contamlnetlon fR>m active to 
more pisslVe attenuation-based remedies lndudfns MNA. Thi• Includes development of enhanced 
attenuation remedies, as well as site characttrlratlon, site evaluation, monltodns, and declllon makfns 
appraachu and tools nacanary for 1UCGG11ful usa of attanuatloi,.basad remedies, These actMUes 
facUltate tho use of attenuatlon•basad remedies by prvvldfnl the lnformatlon nacasn,y to prOYI their 

. ____ effectlYenus.L and a:,ence allo~na neaottaUon of appropriate and reasonable end--states with regulator, 
•sendes. . ---·. . ··----·. . . ... 

Advanc:ements achieved at the ABRS AFRI work In conJunctlon with those achievements mllzect at the 
Hanford and Oak Rids• AFRI• as well as the Advanced SlmulaUon CapablUly for Envlronmantal Manasament 
(ASCEM) lnhlatlva to make up the eppUed sctenco portroRo establlshed wlthtn the EM•12 son and 
Groundwater Remediation Pro8fam. Spedftcally, tha data•rlch and mature nature of the SRS f.ANa slta 
provides 1111at opportunity for testlns ASCEM developed cancapts. · · 

ABRS AFRI GOALS 
As stated In tha A8RS AFRI strateslc Plan, the Initiatives aoall arez 

• Develop tools and approaches for attenuation-based remadlu and lntaarate lhem Into the 
n1ulatory framework astablllhad by the US EPA and ITRC. 

• oavetop· characterllatlon and monltorfns tools that focus on tho saochemlcal propartlas that 
control contaminant fate and transport, factlltate evaluation an the fleld-scale, and ara Inexpensive 
and easy to use. · 

• oavelop approachu that wHI aptlmlu the numbar of lacatlans and the number of aamp)as and 
measurements roqutnid to achieve an ac:captabla level of uncertainty In decision maldn,. 

• Develop remedletlon technolo1111 that Will effaclJvely end efflclentlv attenuate contaminants and 
rmuft In their Ions-term stublllzatlon, • · 

• Throuah a coUaboraUon of appUed and basic research provide the technk:aHv defenslbla 
underplnnlnp for approaches, tools and technotoales to fmprement attenuatlon•based remedies 
leadln, to completion of remediation activities for contamination of sroundwater bv metafl and 
radlonudlde1, 

• Transfer lhe ABRS AFRI produc11 to site owners, resutaton and other memben of the communities 
of practice to foster usage by the DOE community, as wen as the natlonal community, 

AFRI COUABORATORS 
DOI! office of Science fundod Sustatnabla Systems Sclentlftc Focus Area at LBNL Is the main 
collaborator provkllns fundlns Independent of this AFRI, Other colfaboraton Includes 
Interstate TechnotoSY and Reaulatory councll 
North Qlrollna Stale UnlVersfty 
GSI lnvlronmenta~ u.c 
orason state 
University Sandia 
National Laboratory 
Padflc Northwest National Laboratory 
Technical Asslltanca Colfabarators lOD 



Allcn11D1lon,fiMcJ Remedios for tho Sub1111faco Applied Field l\01rn1ch fnlllftlivo al SnvMm1h Rll·cr 11V2013 lkquc.sl (CR) 

2013 TECHNICAL APPROACH 
Tho five tasks listed hero cover the various focus areas of th~ /\FRI /\ORS, 
Tnsk 11 Attenuation Remedies In Support of Altornatlve Enrl-Stntos 
One Important pathway to alternate endpoints Is dcvelopmont of effective lonu-llved attenuation-based 
remedies. For such remedies to Uilln TCi!Ulatory approval, they must demonstrably reduce contaminant flux 
to compllancc points for long periods of limo. one of tho primary noals of tho /\FIii /\ORS Is to maturo 
promising attenuation-based tochnolonles from concept to llold-scalo pllot tests. nench•scalo studies dono 
at Lawronco 0erkelcy National Laboratory showod tlrnl hurnotes sorbed on oqulfor mlnernls stroncly bind 
uranium nt mlldly acidic pH and potontlally bind 1171. l'holr research suaaests thnt humntes would be an 
Ideal enl111nccd nttonuatlon amendment to use for hot-spot treatment at the F•/\rea J\pplled Flelcl Research 
site whore hoth contaminants nro present In acidic croundwlltcr. Use of humato could also be appllc;ihlc 
for contamln.111t stablllzatlon at o wldo variety or other DOE sites, PIiot fleld-scalo tosts ,md optlmlrntlon of 
this technolop,y wlll be required to move this technical approach from basic.science to actual flcld 
deployment onu regulatory acceptance. This task olso Involves collaborotlon with the Deep Vadose Zone 
/\FRI ot Pacific Northwest Natlonol Laboratory (PNNL). PNNI. Is Interested In exploring mlorob!ologlcal 
aspects of tho rodox chemistry of ml and potential Interaction with humates. Tho task wlll take two 
approaches, Tho first wlll boa ono well test lnJoctlon lost slmllar to a push-pull test In which humate w!II be 
Injected Into o well that wlll be subsequently monitored for uranium and ml, Tho second approai:h wlll use 
humato loaded sediments In diffusion sampler.s. lhcso oro slmllnr to blo-traps that PNNL wlll deploy In a 
Hanford m, plume. SRNL and PNNL wlll collaborate on mlcrohlal (PNNL) nnd Iodine spoclatlon analyses 
(SRNI.} or these samplers. 

Sub-tasks 

1,1 Field test of humate technolooy for uranium and 1191 remediation at tho f-J\ren Field Research 
Sito uslnn slnolt! well push·pull type tests usln(l existing wells 

1.2 Diffusion somplor study of sorptlon and mlcroblal lntoractlons of U and ml on 
humoto treatccl and untreated F•/\raa sedlmonts 

1.3 Sonrl snmples from diffusion sornplers (scdhnonts) and push-pull test (water) to 
PNNL for mlcroblal analysis and perform uranium and ml spoclatlon anolysls on 
diffusion somplcrs nnd PNNL blo-tmps 

Dc/lvcra/J/r?s 

Sub-task l,l Procress report on flelcl Injection test 
Syb-task 1.2 Report on diffusion snmplor study 

9/16/'J.013 
9/08/2013 

Task 2: Develop Innovative Chornctcrlzotlon and Monitoring Strntonlcs to sur>port lmplementatlon of 
Alternotlvo End Points 

lmplcmentotlon of lonc-llvcd ottenuotlon-bascd remedies wlll re(Julre slgnlflcont lev~ls of monltorlnu to 
ensure that tho remodlcs continua to be effective over long periods of limo. This wlll bo require ti to 
demonstrnto to rcculntors and stnkcholtlors that attenuated contaminants ore hchnvlng ns predicted by site 
conceptual model and will not remobilize as the site! evolves. Atldltlonally, there Is an Important ncocl to 
expnnd the toolbox of enhanced attenuation remedies, l\ddrcsslnB these noods wlll lead to devclopmont of 
approaches and tools that facllltato the uso of atlenuatlon-l,osod remedies. 
Sub-tasks 

2,1 SRNL Portlcfpatlon on the SOMERS team 

This task supports SRNL partlcfi>atlon on tho Scientific Opportunities for Monltorlnu l:nvlronmontal 
Rcmccllatlon Sites (SOMERS) team to develop Improved s1rotoulos for monltorlne subsurfnce 
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sroundwatercontamlnatlon that wfll be used by DO!•EM to davalop their thro-year Strate&IG Pldn by 
the end of mo1,. The SOMERS team wlD be orsanllOd by the PNNI. and tha talk wm support 

• altlndance at team maaUnss and preparation of a contribution to the techn!cal mteay document. 
Meetlna dates and description of deHverabloa are T8D, 

Subtask 2.2 lmplementatlon of Innovative Poradl9m farl.on11 Term Monttorlng at Meta/I and Rad 1lte, 
This tuk wm·support a pllot field lmplementatlon of an aftematlva paradlam for Iona term monltorlns that 
should slmuhaneoullv Improve parfo~nca monltorlns &'fStems and tower costs. Tradltlonal lons-tenn 
monftorlns reUes predomlnanlly on point source measurement sof ciontamlnant cioncentratlons at 
monltorfna wen.. CancentnUon measurement&, for aft types of contaminants In aroundwatar are a laafns 
Indicator plume movement-lfSnlfbnt chlltPI lndtcata that cantamtnaUon has alraadV mlarated.Tha new 
paradfam Is focused on measurement of the controlln, varlnlas that are '8adtna Indications for chanPJ In 
tha stabWtvof the pfuma, 'lhlswould be supplemented by a aubstantlaUy reduced number of concentration 
measuroments at wells. The controllfns varla&las Include boundary coodltlons, mutarvarlabtu, and 
pfuma/contamlnantvarfables. Ooundar, conditions ara the overaD drlvfna forces that control plume • 
movement and therefore provide laadlna Indication to chanps In pfwna stablttty. Mastarvarlables are the 
key varlabtes lhat control the chemlatry of tha an,undwatar avatem, and lnrJuda 1'9dox vartabl11 (ORP, DO, • 
chemfcall), pH, specific conductMlY, bloloalcel community (breakdown/decay products), end temp818tUre. 
A robust suite of tools 11 commarclally avallable to measure these Variables. 
CUrntntly, at F•area, monltorlnlfaampllns analv,11 locellons ("1.00 locations) can be divided Into the 
foRowtna cateaorlest Backsround wens, Point of Compltance wolls associated with tho f.area basin closure, 
Plume Deffnltlon Wells. Gata Monllarln& Wells, Watllnd Ptazometars, and Stream surface Weter SampU11 
potnta. We propose bnpfamantetlan of the pllot monttorfns system In two phases. Phase 1 IICIMtlu will 
consist of replaclns contaminant sarnpUns and analysls at salactad Gata Monltorlns wens and Wetland 
Plezameter, with a sensor sVJtem that measures mastar varlablas and boundary conditions (pH, ORP, water 
level). Phase 2 actMtlal wlU consist of reduclna the number of Pluma Deflnlllon wells by fifty patcent. The 
specifics of these actMttes wlll be developed and coordinated with the approprlate.reauJatory agencies and 
stakeholder aroups. 

• The proposed &ystem shoUld Improve the performance of f.&Na monltortna systems whlla .... ntly 
fowerlns monltorlns costs. In addlUon, monltorlns of leadfna Indicators (boundary conditions and 
gaochemfcal condltJons) WUI ldenU,V deviations from expected plume •havlor more etrectlvaly than 
baseflna contaminant monltorlna systems. lhts WIH allow for early ldantlffcatlon of.chanps In physlcal ar\d 
chemical controls that will enable remedlal respouo before contamination has mlsrated In an unacceptable 
manner, This approach can be used at otherwaace sites at SRS u wall throuahout the DOE and federal 
complex. 

DeUverable 2.1 Oeplovmant of sensor system at F•Ara (8/5/2018) 

Dollvereble 2.2 submit Joumal arttcla desc:rlblns Innovative paradfam (9/20/2013) 

Tuk Sa Participation In the Development of the Ind Points Roadmap · 
This talk wlll support SRNL participation on the DOE~ l\oadmap team that Is tuked with deflnlna 
technlcally defenslble end states, systems-based remediation approachos and systems-bated monttorlns 
1tratealaa that Include closure aolutrons-that are cost-effecttva, sustainable. and protective or publtc 
haalth and natlllll resource, at DOE sites. The team wlll ba orsantzed by the PNNL and the talk will 
support attendance at team maetlnss and assistance In the preparation of a contribution to a technlcal 
whltepaper. Maetlns dates and description of dallverablas ere TDD, 

Task 41 Mana11mant of the TechnlcaJ As1fstance Proaram 
For over two decades, SRNL has manaaed a dynamic and effldent nattonat proll'lffl sponsored by DOE Offtco 
of Envtronmental Manasemont that provides teams of technlcal experts With a broad experience bate to 
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recommend strate,les io address DOE'• challenalna olWlronmantal problems whan standard approaches 
haven't worked. The Technlcal Assistance proaram orpnlzes and manqes imall teams of nat1o111U, 
recoplzad experts In support of both DOE'a ll'(llller sites, such as·Paducah, PoJ11mouth, Pinellas, Ashtabula, 
Fernald, Mound, and Kansas City Plant, and laraersltes such es Oak Rfdse, Los Alamot, Lawrence Livermore 
and SaVlnnah IUYer, Typically these teams work with site problem holders to develop efficient and eff actlVe 
aoluttons to address their compfex/dlfflcult technfcal Issues. FY2019 fundlna wUI administration of the 
technlcal mlltanca proaram tncludlna halplna alta problam hofdars to develop tachnfcal needs statements, 
selactlonof tha technfcal experts, cdntracUns of non-sRNL participants, manasament of tha team maetlns, 
and prwparatlon of the technlcal lllllstance team reports, Task 2 wm support Identification and 
Implementation of 'Clulck Win' Ideas for mercury characterf11Uon and remadlatfon at oek Rldaa's Y•t2 
faclUty, This funding wltl to leverage fundlna provided by the OR ooe office, Potantlal Task 2 proJacts fncluda1 • 
• Innovative stratesles ford,aracterlzaUon of Merm,v In Support of D&o actMUas 

Oavalap strate.av/sampllns protocols to support D&D slab removal/sol remed(atlon/closuro actMtles 
rlmd11r to Site Excavation Plans developed by TA teams for Fernald and Mound 
Develop IMovatlve approache's and fleld datecton to support trmetv and cost•effectMt detlalon• 
matctns (Field marwry detectors, Flald XRF, Flute Qnors, optlcaVneutron probes) 
oavarap final closure verlflcetlon nmpllna requlremenl5 and atratoales 

• Innovative Methods for Remecllatlon/Mltlptlon of So1n1 ZOne Ha 
'lhermal Remediation and Gas-phase SequestraUon 
Explo,e blendlna or Injection of sequistratlon materials (a.,., bfochar/carbon, alumina, etc.) 
Explara beneflctal use of current bulldlna sumps as lons•tarni passive mercury reduction syatams 
(e.a., 1111 with amendment a~ C!Onnact to stream) 

• explore and extend the portfolio of low cost field ICf88nlna methods to "bhf sons (e.g., contaminated, 
potentllltly contaminated, dean), constralnlna tht masnltudo of source material to be trntacf/lJfcaVllad 

Ddwtablu 
4,1 ldantlfv spadflc oppcrtunltles f ot•Qulck Wins at OR and develop work scope (5/1/2d13) 
4.2 support l'!'plementatlon of Quick project at OR (9/80/2011) 

T8lk s, Phan U of Undentandlna Aquifer Hataragenelty with the Reactlve Fadet Approach 
Aquifer hetervsanalty Is a challenge to acceptance of alternate endpofnts bocauso It complfcatea prediction 
of contaminant fate and transport and can Interfere with effectfve remediation. Hence, undemandlns 
aquifer heteroseneltv at a site Is Important to demonstrattnsthat allornate endpoints can achlava the risk 
reduction raqlllrad by reaulators and stakahofders. The rnctJve fadu concept develc,ped Jolnttv by SRNI. and 
LBNL refalef the complexlty of aquifer heterosenaav to the orlsfnal seolosk environment of daposlUon of 
the aquifer. It expfolts the fact that heteroaanelty In aquifers Is not random, but occun In patterns defined by 
the environment of deposition, Phase I af Undant1ndln1 Heteroaanalty with the Reactive Facles Approach 
focused on tht upper aquifer ot the F-Area Appffed Field R11Garch Site. Reactive facra proved to be a · 
valuable construct for understandln1 saochemlcal heteroaenattv In this reJatlvatv slmple system. lhe lower 
aqulfar II more complex encl the dagne of hotaroseneltymore representative of aquifers across tha DOE 
complex. Phase I was completed In collaboration with the Science Focus Area (SfA) Plume Chalfensa at LBNL 
Phue II beaan In FY11 but was Interrupted by a rundlns hiatus In FY12, Tho actlvlllea of Phase II will ba 
resumed In collaboratlon With LBNL to develop the concept of reactive fades Into a more seneral approach 
to aquifer hateroaanelty that can be applied acroa the DOI complex. The concept oJ reactive fades WIii be 
extended to Include tha dlstrlbutfon and role af aranular Iron and pho,phate mfnerals In natural attenuation. 
The lower aqulfur 1ona at tho P.Area Flald Research stte c:ontalnt abundant phosphate mlnarals that can 
potentfaUy sequester uranium, as wen as Iron mlnerals that can polantlally poise radox conditions to be 
favorable for natural attanuatton of ~oma contaminants. lhe saneral approach to aquifer heteropnolty, 
based on reactive fadu, wlU uJUmately transfer to ASCEM allowlns lncldston of a powerful means of 
accountlns for subsurface hetarosenelty In modaltn,. 
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SUb.fadf. 
9.1 Sampllna end 1naly,f1 of exllllns lower aqutfarcoras by hfeh v.artlcal resolutroo x-ray fluorucenca 

and add-base tttratfons to daHneate l'llftlva fades and corrallta to deposltfonal envlronmenta 
3.2 Conttnued analysis of sample textures IP/ optk:al microscopic lmap analysis 
3.3 An1Jvsts of the spatial distribution and reaCIMty of the~ m1nara.- suite In the lower aqlllferzona 
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United States Government Department of Energy 

memorandum 
DATE: April2S,2013 

REPLYTO 

AlTNOF: NE-5 

SUBJECT: Fiscal Year (FY) 2013 Program Guidance-Fuel Cycle Technologies (FCT) 

ro: David C. Moody Ill, Manager 
Savannah River Operations Office 

This memorandum provides Office of Nuclear Energy (NE) guidance regarding FCT 
activities to be conducted by the Savannah River Site (SRS) and Savannah River 
National Laboratory (SRNL) In FY 2013. The funding provided for authorized FCT 
work scope activities performed by SRS/SRNL Is Increased $300,000 to $3,983,000. 
This guidance Is based on funding provided under the FY 2013 Continuing 
Resolution (CR) for Appropriation 89X0319 and reflected In the AF58 Budget and 

· Reporting codes for the April Approved Funding Program (AFP). 

Addltlonally, Appropriations Year (AV) 2012 funds are available as described below: 

(AV) B&RCode Local Use Code Description Amount 
20U AFS83203 0301556 DOE NE Pu Disposition Studv $100.000 

The FCT work packages defining the authorized work scope are maintained In the 
Program Information Collection System NE (PICSNE). A work scope must be 
provided and approved In PICSNE. PICSNE wlll be used for all monthly performance 
reporting to Headquarters Management lncludln1, but not llmlted to the status of: 
Level 2 milestones, deliverables, cost and schedule, Baseline Change Proposals, and 
carryover projections. The f\Jndlng allocation by B&R code Is shown In the attached 
table. 

· Funds covered by this guidance memorandum are not to be used for Headquarters 
programmatic support services. In addition, these funds are not to be used to hire 
support service contractors who are then used by Headquarters Federal personnel 
to p~rform specific tasks directed by a Federal employee. 

All travel and conference activities funded throush this work authorization are to 
be In compliance with the Office of Management and Budget Memorandum M-U-

. 12 dated May 11, 2012, and SRNL, SRS and Department of Energy conference 
reportlns requirements. 

Attached Is a Work Authorization System form consistent with this program 
guidance. Please obtain the appropriate slsnatures and return a copy of the 
completed authorization to Daphne Mlss-Lugenbeel, NE-22. 



I appreciate your cooperation and support to ensure that this program Is 
successfully carried out. The Headquarters point of contact for this work Is Bob 
Rova, who can be contacted at (301)903-9096. 

1 Attachment 

cc: M. Gonzalez; SR 
H. Gunter, SR 
WIiiiam Summers, SRNL 
J. Aljayoushl, ID 
Brad Couch, INL (TIO) 
Sandra Knoll, INL (TIO) 
M. Brainard, PRC 
M. Venhulzen, ASTC 

~~ 
Associate Deputy Assistant Secretary 

for Fuel Cycle Technologies 
Office of Nuclear Energy 



Fuel Cycle Technologies 
Fiscal Year (FY) 2013 rrogrnm Guidance 

S11v:rnn11h River Operations Office 
Snvnnnnh River Sitc/Snvnnnnh River Nntionnl Laboratory 

(S3,983,000) 

Funding for FY 2013 is authorized as follows: 

Control Account Title BNR/CAM 

Separations Campalqn - 1.2.03 AFSBOS 

.03 • Slama Teams - Minor Actinides Bruce Mover 

.04 • Fundamental S&M / M&S Leiah Martin 

.OS • Advanced Seoarations Process Alternatives Bob Jubin 

.07 - Waste Form Characterization William Ebert 

.08 - Advanced Waste Form Processina John Vienna 

Used Fuel Disposition - 1.2.08 AF586501 

.02 • ST Field Demonstration Ken Sorenson 

.04 • DR Thermal Load Manaaement & Deslan Conceots Kevin McMahon 

.OS - ST Storaae and Transoortatlon Exoeriments Ken Sorenson 

.09 - DR lnventorv Kevin McMahon 

.12 • DR Low Level Radioactive Waste Disposition Kevin McMahon 

.13 - ST Transoortatlon Ken Sorenson 

.16 - CX Storage, Transportation and Disposal Interface 
Analysis John Waaner 

NFST Plannlnq Profect - 1.2.09 AF586502 

.02 • SX Svstems Analvsis John Waaner 

.08 • ST Desian Conceots John Waaner 

.12 - TR Operational John Waaner 

Technical Integration - 1.2.11 AF583203 

.02 • Program Suooort Brad Couch 

Fuel Cvcle Options - 1.2.12 AF583202 

.02 • Evaluation and Screening Roald WiC1eland 

.03 • InteQrated Fuel Cycle Analvsis (IFCA) Temi Taiwo 

.04 • Nuclear EnerC1v Svstems Analvsis Temi Taiwo 

Totals 

SRNL 

$1,503,000 

$318.000 

$140.000 

$200 000 

$365 000 

$480 000 

$1,225 000 

$100 000 

$65 000 

$400,000 

$200 000 

$210 000 

$150 000 

$100 000 

$925.000 

$375 000 

$400 000 

S150 000 

$75 000 

$75 000 

$255,000 

$75 000 

S105 000 

S75 000 

$3 983 000 
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2013- 71 
U. S. DEPARTMENT OF ENERGY 

CONTRACT WORK AUTHORIZATION 
,p_ - - -

1 a. Prolect TIiie 1 b. Work Proposal Number ~~ ~ -"1 

Basic Energy Sciences - Energy Frontier Research Centers Various; Project Code 2005000 

2. Hoadauartors Proaram Point of Contact ii'""-='~ 
Name: Harriet Kung Organization Code: SC-22 Telephone: 301-903-3081 

3. Headauartors BudAet Point of Contact ,I- • 
Name: Kristy Shriver Organization Code: SC-41 .2 Telephone: 301-903-3129 

4. Rosponsiblo ProQram =· 5. Responsible Socrotarlal Officer 
Ollice or Science: Basic Energy Sciences Patricia Dehmer. Deputy Director for Science Programs 

6. Rosoonslble Field Organization ~1!-0:.... ~ ::;_,.., C?.:=.....ll:!ii3, :!' ~ 
U.S. Department of Energy, Savannah River Operations 

7a. Sito and Facilltv Management Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions. LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number l:Pntz:·"' A~ 9. Revision Number I ,P-'" ~ ;;i;;i 

KC/SR1/3 2 

10. Funds Authorized /See NOTE bolowl 
NOTE: Work subject to funds availabil ity and an approved "Full Year FY 2013 Continuing Resolution Act." 

Budaot and RecortinA Code: Previous: Change: Current: 
KC0202050 s 280.000.00 s 21 .000.00 s 301.000.00 

11. Performance Period Covorod by Funds (See NOTE In 12. Work Start Date 13. Expected Completion Date 
Block 10) 
From: 10/1/12 'To: Sep 30. 2013 From: 10/1/12 To: 9/30/1 3 

14. Statement of Work /Includes attachments! .::_ ..:::;.i :, ~C"I ::!" 

Materials Sciences and Engineering: 
Funds in the amount ofS76.000. under KC020205. are provided for project #SCW-0090 entitled "Elucidation of Hydride Interaction 
Mechanisms with Carbon Nanostructures and the Formation of Novel Nanocomposites," Zidan. principal investigator. 

15. DOE-SR Pronram Point of Contact : 
~ . :' ,-:; · -;_', ~- ·..3: --~"'"' 

Name (orintedl : Sin nature: Date: 

-:51.,j/,, ) C Jul I .) r Ill ,._j Or£ r!::i J ~,- _ ' ,_;/; / i' /)/ 3 
16. DOE Budnet Official ( I (../' ~) ::: ~ 
Name /lvoedl: Signature;--? / / Date: 
Harold K. Nielsen 

~#✓/:J/ZJ:" S/3/13 
17. Contractor's Authorlz<ld Roprosontalivo ' 

C J , 
--- - .ii~'-,' 

Name (tvoedl: Sianature: - _,/ Date: 
John Temple r~4~ _r/ 9} 3 --rnt( 
18. DOE Contractlmi Offlcor /or doleo atod roorosentatlvo) ~-~ c ... ~ ~ 

Name (tvoed): Sianature: Date: 
Scott Langston 

~~ { /~/ / ? 

u 

KC SR1 3 R2 



Department of Energy 
Office of Science 

Washington, DC 20585 

tvfEMORANDUM FOR DOUGLAS J. DEAROLPH 

FROM: 

SUBJECT: 

MANAGER 
SAV Ai,TNAH RIVER SITE? FFICE 

HARRIET KUNG / ti 0(-- I~ 
ASSOCIATE DIR.Ec'TOR OF SCIE NCE 
FOR BASIC ENERGY SCIENCES 

FY 2013 Office of Science Approved Funding Program -
Savannah River National Laboratory 

The attached budget detail and program guidance relate to the fonding amounts in the 
fo"Y 2013 May Approved Funding Program {AFP) recently submitted to the Chief 
foinancial Officer by the Office of Basic Energy Sciences. Also attached, in accordance 
with DOE Order 412. IA, is the FY 2013 Work Authorization for the M&O contract with 
Savannah River National Laboratory. This authorization covers funding through the May 
AFP. 

If you have any questions regarding the attached, please call Kristy Shriver on 
301 -903-3129 or Mike Osinski on 301-903-3590. 

Attachment 

cc: D. Donati, SR (dennis.donati@srs.gov) 
P. Jackson, SR (patrick.jackson@srs.gov) 
R. Jump, SR (roxanne.jump@nnsa.srs.gov) 
L. Roberson, SR (lcza.roberson@srs.gov) 

@ Pnntcd ,_;-,11 sa( mk on recyclod paper 



U.S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1 a Proje<:l Title: 1 1b. Work Proposal Numt>cr {,I applicable): 

Basic Energy Sciences Various 
2. HeadQuartors Program Point of Contact. 

Name: Harriet Kung Organization Code: SC-22 Telephone No.: {301) 903-3081 

J . Headquarters Budget Polnt of Contact 

Name: Kristy Shriver Organl1.alion Code: SC-41 Telephone No.: (301) 903-3129 

J . Responsible Program: 15. Responsible Secretarial Officer. 

Basic Enernv Sciences Director, 0 fficc of Science 
6. Responsible Field Organization: 

Savannah Rjver Operations Office 
7a. Site and Facility Management Contraclor: 1 7b. Contractor Polnl of Contact 

Savannah River Nuclear Solutions, LLC Namo: Telephone No.: 

8. Work Authorization Number: I ~ ; evisiOf\ Number: 

KC/SRl/3 
10. Funds Authorized (S In thousands). 

B&R Code: KC Previous: $280 Change: $+2 1 Current: $301 
t t . Performance Period Covered by Funds. i 12. Work Start Dato: 113. Expocted Completion Date: 

From: 10/0 1/ 12 To: 09/30/1 3 I 0/01 /1 2 09/30/ 13 
14. Sta!Oment of Woo: 

This FY 2013 Approved Funding Program provides fonding to support Basic Energy Sciences activities, 
consistent with the Field Work Proposals, as amended, and the monthly program guidance letters. 

The Office of Basic Energy Sciences (BES) is commilled to conducting research in a manner that 
ensures protection of the workers, the public, and the environment. Protecting the workers, the public, 
and the environment is a direct and individual responsibility o f all BES managers and BES-supported 
researchers and their s taff. Funds provided by BES for research w ill be applied as necessary to ensure 
that all BES research activities arc conducted safely and in an environmentally conscientious manner. 
Only research conducted in this way will be supported. 

15. Reporting Roquircmonls (Status reports, scientific and technical lnfonnalion or similar): 

It is recognized that for BES the research will be reported as publications in the open literature, copies of 
which will be made available to DOE. 

An annual progress report must be included with each FWP including projects which arc terminating. 
Throughout the year each program must receive written doc~mentation of significant accomplishments. 

16. Work Authorization Program Official. 

/✓It._::)- !'--7 t.f(~(t? Name (typed): Harriet Kung Signature: Dato: 

17. DOE Field OrganlzaUon Official. er-
Name (typed): Signature: Dale: 

18. Contractor's Authorized Representative. 

Name (typed): Signature: !Jato: 

19. DOE Contracting Officer (or delegated reprcscntafivc). 

Name (typed): Signalure: Date: 



Savannah River National Laboratory 

Materials Sciences and Engineering 

Funds in the amount of$21,000, under KC020205, are provided for project #SCW-0090 entitled 
"Elucidation of Hydride Interaction Mechanisms with Carbon Nanostruclures and the J:ormation of 
Novel Nanocomposites," Zidan, principal investigator. 



Basic Energy Sciences 
FY 2013 May Program Guidance Attachment 

Approved Obligations Approved Costs 
Current Change Proposed Current Change Proposed 

Savannah River Ops Office SAVAl'fNAH R(VER NATIONAL I.AAORATORY 

KC02 Materials Sciences and Engineering 
KC02020; Physical Behavior of Materials 

OPE 280,000 21,000 301,000 280,000 21,000 301,000 
Total KC02 280,000 21,000 301,000 280,000 21,000 301,000 

Total SAVANNAH RIVER NATlONAL LAB 280,000 21,000 301,000 280,000 21,000 301,000 



Work Au~horlzatfon No. IN13012, Rev 3 

Project Title: Energy and Threat 

Attachment 6 



U.S. Department of Energy 

CONTRACT WORK AUTHORIZATION 

Project Title 

Energy and Threat 

Work Proposal Number 

IN13012 

HQ Program Point of Contact Organization Code 
Kevin Kremer 

Telephone 
202.586.8865 

HQ Budget Point of Contact Organization Code Telephone 

202.586.4370 Debbra Dayton 

Program Name 

Office of Energy and Threat 

Responsible Field Organization 

Secretar ial Office Name 

Office of Energy and Threat 

U.S. Department of Energy (DOE), Savannah River Operations (SR) 

Site Facility Management Contractor 

Savannah River Nuclear Solutions, LLC 

Work Authorization Number 

IN1301 2 

Funds Authorized (See note below) 

Contractor Point of Contact 

1John Temple 
I 
,Revision 

3 

803.952.7210 

NOTE: Work subject to funds availability and an approved "Full Year FY 2013 Continuing Resolution 
Act." 

~- - ---
8/R Code Previous 
GD3003010/3203740 

GD3015000/3203736 

GD3006000/1714209 

GD3009000/1714217 

Total Funds 

Page 1 of 2 

$1,146,696.00 

$504,700.00 

$20,000.00 

$60,000.00 

$1,731,396.00 

Change 
$320,000.00 

$210,300.00 

$0.00 

$20,000.00 

$550,300.00 

Current 

Worl: J\uth Number IN13012 

$1,466,696.00 

$715,000.00 

$20,000.00 

$80,000.00 

$2,281,696.00 



r• 

U.S. Department of Energy 

CONTRACT WORK AUTHORIZATION 
- - - -

Perf Start 

10/1/2012 

Statement of Work 

Perf Stop Work Start 

9/30/2013 

Work Stop 

10/1/2012 9/30/2013 

Statement of Work: Support of ASD, such as Analytical Transformation WG, Analytic Integrity and Standards· Evaluation 
Program, Analytic Tools Forums, and Intelligence Collection Requirement activities. Reporting requirements: Provide 
monthly cost status~p<:_rts.!._o prog~am~anagers. _ _ _ __ _ _ 

POC Name Last Signature Date 
··l I) ,Q / __.D.- I I -::JoJJrJ 9:_i' fl lSTJt" ,.J _ _ _ >-f)-/-:::-~::::__ :;- 3_ 7-""1 :J ___ _ 

su;;;~~:t;\J:c/se,-. ~ j/):11/~ -5.Js?i:1- -
Contract _i:c Name Last _ ls~n~ 'C_ _Date __ 1/ ~ 
r/(/l;/J/~~Wuc:... rfJ,,(v o 11.fV'l~nt4.tr~~ _;'/9h er;::;•~-~ Y-tu: 1-1:1/ Date S-/q ( )3 

Page 2 of 2 Work Auth Number IN13012 



la. 

2. 

3. 

U.S. DEPARTMENT OF ENERGY 
Work Authorization 

Project Title: Energy and Threat 

HQ Program Point of Contact: 

Name: Sandra WIIUs 

Stockton Butler 

HQ Budget Point of Contact: 

Name: Debbra Dayton 

Kevin Kremer Terry Creque 

'''JI' '( I" £- ' ) - IV 

DOE O 412.lA. 4•21·05 

1 b. Work Proposal Number: 

Telephone II 

202·586·4370 

4. Responsible Program Office: Office of Energy and Threat 

Responsible Program Secretarial 
s. Officer: Office of Energy and Threat 

6. Responsible Ops/Sile Office: Savannah River Operations Offlce 

7a. Major Operating Contractor: Savannah River Nuclear Solutions, LLC ('110003) 

7b. 

8. 

10. 

Dlrtctor 
lnhl4I~ 

11. 

13. 

14 . 

l 5. 

16 . 

17. 

Contractor Point of Contact: Anthony Burris 

Work Authorization Number. IN 13012 

Funds Hereby Authorized: 

Month: 

Telephone # 

May 9. Revision: 

B&R Code/STARS Value Code Amount Date YTD Amount Change 

803·725-3471 

3 

FY 2013 Revised 
Amount 

FY 2013 Initial .J Prior Changes to I Current Month 

i----- ----·-----·-~-.. - - ---- ·- - ------· ---·-1----- - ------ - ---------- - --1 
~ 3003010 /3203740 · Analysl, : 885,996 , 260,700.00 I I, 146,696:~- 320,000.00 1,466,696.00 

!GD3003020/3203m •Forel9n.Nu<l1 - - ·- -· · ·-- · · .. i .. _ .. · ·-· ····~~~. _ . . ! _______ -__ -_-__ . _____ ..;.... _ ___,! 

IGD30040 IO / 320374S • 1/uclm T~ ···- _______ • __ ' . .. - · - __ • . __ --·· _ ______ ---·-··- · - -------~ 

;G03006000 / 1'1'Z09 • Analyllc Suppj I 0,000 J__ I 0,000.00 . 20,000.00~ I 20,000.00 I 
!GD300g000 /171 ~217 · M&O Contra; 60.000 • 60,000.00 ! 20,000.00 80,000.00 
•-- - - - - - ---- -·- J .. _ ·· ··- - - ---- • -··-·•- - •- •I·- - -·- -- - ·- ·--· · ·- · ··- .-------=--~ 
\GD3012000 / 1714296 · Scl•n<c& rcc] ___ . __ __ . ---- ··--- _. __ , __ ----· .___________ , 
1co1015000 n201!~_N-~ _ . _ _ . 34 5/ 0_~ . 1 59,ooo.oo . __ 504,700.00 1 •• • _ _ _ 3_!_0.:.3~_~.:_0 !>_ 

:G030 16000 / 31037'9 • lnte9rattd Ex~ 1 ·---- --- · ·- ·- ..... - ·-- . .. __ ,.._ ~ ---· - ·-- . .. -·-· ... --- ----r------------ - -1 

_ _ ______ _ Totals: ' __ _ 1.24 1,696 1._ __ 489,700 . . 1,731,396.00 ! 550,300.00 l 2,281,696.00 l 
Performance Period: I 0/1 /20 12 to 9/30/2013 12. Work Stan Date: I 0/1/2012 

Expected Completion Date: Continuing 

Sta1ement of Work: lncremen1al fundlny 10 cover \taff cosh till full year CR fund\ arc: allocated. 

Reponing Requirements: Provide monthly cost status reports to program managers. 

Work Authorization Program Official: J ~ ~ ~ 
Name: John Gerrard _ b. L1 ~-

u ~ 

DOE Field Org/SiU! Offlce Offlclal: 

Name: Date: - ---------------------- - ------
18. Contractor's Authorized Rep. 

Name: Date: -----------------------19. DOE Cont racting Officer (or delegated representative) 

Name: _______________________ Date: _ _____ _ 
Please return s igned WORK AUTHORIZATION STATEMENTS (WAS) to the centralized WAS e mail box at was@doc.gov and 
penny.lamb®doc.gov within 4 weeks of s ta rt time. 
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Work Authorization No. IN13021, Rev 1 

Project Title: Energy and Threat 

Attachment 7 



U.S. Department of Energy 

CONTRACT WORK AUTHORIZATION 

Project Title 

Energy and Threat 

- -

Work Proposal Number 

IN13021 

HQ Program Point of Contact Organization Code ITelephone 
202.586.8865 Sunny Slacum 

HQ Budget Point of Contact Organization Code Telephone 

202.586.4370 Debbra Dayton 

Program Name 

Analysis, Investigations & Office of the SCIO 

Responsible Field Organization 

!Secretarial Office Name 

Office of Energy and Threat 

U.S. Department of Energy (DOE), Savannah River Operations (SR) 

Site Facility Management Contractor 

Savannah River Nuclear Solutions. LLC 

Work Authorization Number 

IN13021 

Funds Authorized (See note below) 

Contractor Point of Contact 

.John Tempie 

Revision 

1 

803.952. 7210 

NOTE: Work subject to funds availability and an approved "Full Year FY 2013 Continuing Resolution 
Act." 
BIR Code Previous Change 'c urrent 
GD2540980 $189,468.00 $150,000.00 $339,468.00 

Pert Start Pert Stop Work Start 'work Stop 

10/ 1/2012 9/30/2013 10/1/2012 9/30/2013 

Statement of Work 

Incremental funding to cover staff costs until full year CR funds are allocated. 
- - ----- -- ---

POC Name Last Signature ·oate 

Ju, !('/ c}// ,u :TJ,,•.J a.i-L r?/ _ (} _7 s/?/ 1 'j' 
-Budget Name- La~t - ~Jr; ~ - - Date - -

l-laro/d J!. Nie lse~, -:¥.::,~fk:f~ - .s_,P/ u -
Contract POC Name Last Sign~ature Date 
C'";!' ..- - ~ L 

r,,/ ,4,,-y,K ~14'l <t.:-- rlJ,r J7;1f,v /i=,>?..,Oh-£_ / / I, ::z-'-<-

,CQ Name Last ~i,ue s l.. ovt:. )71- Signature l ...L- - -Fi~=- Date 

Page 1 of 1 Work Auth Number IN13021 



5 r,l .?-. • 7 4 · _ 0 _ / I 
DOE O 412.1/., 4-21·0~ 

I a. Project Title: 

2. HQ Program Point of Contact: 

U.S. DEPARTMENT OF ENERGY 
Work Authorization 

Energy and Threa t 

Name: Sunny Slacum 

3. HQ Budget Point of Contact: 

Name: Debbra. Dayton 

4. Responsible Program OfOcc: 

Responsible Program Secretarial 
s. Officer: 

6. Responsible Ops/Site Office: 

7a. Major Operating Contractor: 

7b. Contractor Point of Contact: 

8. Work Authorization Number. 

IO. Funds Hereby Authorized: 

Analysis, Investigations & Office of the SCIO 

Office of Energy and Threat 

Savannah River Operations Office 

Savannah River Nuclear Solutions, LLC {4 10003) 

Greg Hull-Ryde 

IN13021 Month: 

FY 2013 Initial Prior Changes to 

May 

I b. Work Proposal Number: 

202·586-8865 

202-586·43 70 

Telephone # 803-725·347I 

9. Revision: 1 

Current Month FY 2013 Revised 
B&R Code/STARS Value Code Amount Date YTO Amount Change Amount 

CD25401 01 / l203738 (Analysl, ) . . . 

GD25(0200 / 100121 7 (lnv"tigatioM) . . 
CD25402 50 / 32037S5 (Cl Tr~ln ing) . . . 
GD2540 500 / l 001220 (Insider Thrc1l} . . 
GD2S40700 / l 001 222 (IMptcl lonO . . . i 
C025•0980 / 1203735 (SCIO} I 89,468 1 a9,46a I I 50,000.00 339,468.oo I 
CD25'10990 / 320 3701 (M&O ~, DOE HQ 

11. Performance Period: 

I 3. Expected Completion Date: 

14. 

Totals: 

I 

. 

. 
189,468 I 189,468.00 l 

I 0/1/201 2 to 9/ 30/ 201 3 12. Work Start Date: 

Continuing 

Sutcmcnt ol Work: Incremental funding to cover st.iff co , t s till full year CR lu nds M C allocated. 

1 S. Reporting Requirements: Provide monthly cost status reports to program managers. 

16. Work Authorization Program Official: 

Name: Charles Durant 

I 7. DOE Fie ld Org/Slte Offlcc Official: 

Name: 

18. Contractors Authorized Rep. 

Name: ----------------------19. DOE Contracting Officer (or delegated representat ive) 

. 

. . I 

I 50,000.00 339,468.00 

I 0/1/201 2 

Date: 30·Apr · l 3 

Date: ___ ___ _ 

Date: - - -----
Name:_______________ _ ______ Date: ______ _ 

Please return signed WORK AUTHORIZATION STATEMENTS (WAS) to the centralized WAS email box a t was@doc.gov and 
penny.lamb@doe.gov within 4 weeks of stan time. 
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Attachment 8 

Work Authorization No. HQ1001-0-SR, Rev 4 

Project Title: Enersv Employees Occupatlonal Illness Compensation Program 
(EEOICPA) 



2Dl3· 11 
U.S. Department of Energy 

CONTRACT WORK AUTHORIZATION 

Project Title Wort~ Proposal Number 

Energy Employees Occupational Illness HQ1001 -0-SR 
Compensation Program (EEOICPA) 
HQ Program Point of Contact Organization Code - 'relephon;- -

202.586.2784 Greg Lewis HS-14 
-

HQ Budget Point of Contact Organization Code 
1
Telephone 

Debra James HS-10 

Program Name 

Office of Health, Safety and Security 

Responsible Field Organization 

301.983.3456 

Secretarial Office Name 

Health, Safety and Security 

U.S. Department of Energy (DOE), Savannah River Operations (SR) 

- -----
Site Facility Management Contractor Contractor Point of Contact 

- - ----------------
Savannah River Nuclear Solutions, LLC 

Work Authorization Number 

HQ1001-0-SR 

Funds Authorized (See note below) 

,John Temple 

!Revision 

4 

803.952.7210 

NOTE: Work subject to funds availability and an approved "Full Year FY 2013 Continuing Resolution 
Act." 

Previous Change Current 8/R Code 
HQ1001000 $335,000.00 $100,000.00 $435,000.00 

Pert Start Peri Stop Work Start Work Stop 
10/1/2012 9/30/2013 10/ 1/2012 9/30/ 2013 

Statement of Work 

The fu nding provided through t his financial plan is to be used to conduct the follow ing work tasks to implement 
EEOICPA, including claims under both Subtitle B and Subtitle E of the EEOICPA. These tasks include: 
1) Perform the work necessary to complete Employrnent Verifications requested by DOL for the EEOICPA Subtitle B 
program. 

2) Perform the work necessary to provide radiation dose records requested by NIOSH as part of the EEOICPA Subtitle B 
program. 

3) Perform the work necessary to complete Document Acquisition Request (DAR) requested by DOL as part of the 
EEOICPA Subtitle E program. 
11) Perform other necessary EEOICPA related records work ilS needed. 
5) Maintain local records to track t he activit ies conducted under EEOICPA. 

FY 2013 DELIVERABLES: 
By the 15th of each month provide monthly reports t hat include t he number of records requests received, number 
completed and cost per request for each o f the three types of requests. This report should be sent to: 
• HS-111 (Greg Lewis). 

• HS-10 Budget Contact (Jeanette Ya rrington) 

Page 1 of 2 \\lod, 1\u1h Number HQlO0l-0-SR 



U.S. Department of Energy 

CONTRACT WORK AUTHORIZATION 

Page 2 of 2 Work Auth Number HQlOOl-0-SR 



Department of Energy 
Washington, DC 20585 

May I, 2013 

MEMORANDUM FOR DR. DA VE MOODY 
MANAGER 
SAVANNAH RIVER FIELD Or-f!j·ICE 

FROM: STEPHEN A. KIRCI IHOFr-;j4 
DIRECTOR 
OFFICE OF RESOURCE MANAGEME T 
OFFICE OF HEAL Tl I, SAFETY AND SECURITY 

SUBJECT: May FY 2013 Approved Funding Program 

The attached work authorization is consistent with changes made in the Mny 2013 financial plnns. 
As stated in DOE Order 412. 1, work authorizations are to be issued/revised when there is a 
change in funding or program guidance. 

Please return a copy of the signed work authorimtion to the appropriate Headquarters budget 
point-of-contact listed on the work authorization. The signed (and returned) work authorization is 
written documentation that provides the Headquarters program manager with confirmation that 
transferred funds were received, work accepted, nncl the effort will proceed as stated. 

We appreciate your assistance and support in carr)'ing out the Work Authorization System. 
Please contact me if you have any questions on 202-586-3373. If your staff has any questions or 
problems, please contact the appropriate budget point-of-contact listed on the work authorization. 

Attachment: 
2013-HS-2001036, Rev. 4 

cc w/attachment: 
Eliberto Seguinot, SR 
Rachel Zoss, SR 
H. Kriss Nielsen, SR 
Patricia Petty, SR 

@ Prln:cd r.,1h ~ ank on rccydcd p.ipor 
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20 ( 3 -17 

I. INlllA'IOR(I): 

WORK AUTHORRA'YIGN 

U.S. DEPARTMINl'GP INl!RGY 

~ 
... - ... 0) __ _ 

Pat~- HS-10 a;::w,a.. 

z. FflOJECTTITI.E: EnlllJYEmpfoyeesOOllpdonal Dlaleom,natonPlagram(EEOlCPA) 

3. RE8PON811U:PR0GRAMEIECREl'ARIAL0FFICI: _Oflco __ c1_Hu111._......,aa_M_r,_,and_SecurUy _____________ _ 

4. AE8P0N8IILE FIELD OFPIC&: SIIVlrwllh Rlwlr ------------------------11. M &OCQNTRACT0R NAME: 8avaflnlh RlWr I 410D8 I 4111221(8R • SRO) 

8. WORKAUTH0NZATION NO: HQ1001 -0 • 8R -----------
B&R P,opam ORG TranllCllonlWMt 

MQ1G0100D 3184701 HS,.10 Fund PnlllCI fnlffl BIR . 

HQ1001GIID a11470t HB-10 Ft.llldPrajlcttamUR 

HQ1G01CIIIO 3184701 HB-10 Fund,..hrnaaR 

I. PIRF0RMMC8 PERIOD C0WRED Fl'I FUNDS: 

I. WOAKSTART !JA7E: UV2QQ12 

11. MURE FUNDING PUNNED: 19 lo,,,,,.... 
11. WCRKAUTHORIZED: 
8111111Chad8lllelna1llafWOrlc. 

14, 0PEM110N8 OFFICE 0FFlCIAL: 

10TALBUDGE1' AUTH0RITV: ~GO 

10TAL BUDGET 0U'II.A~ '4Sll,CJGO.GO 

Rev. DIii = = a 1Cll112012 11a.aoo.oa ,121,aao.ao 

1 111121111 11ao.aoo.ao '1GO,OOII.OO 

2 ll1JI013 -.oooao --· f\C4S£ ~t,t f\CIL1" p«.7-· 
AIOM! 1Af11JQ13 

10. EXPECTED COMPLETIQH DAT&: DD 



WAS Project No.: 2013-HS-2001036 

Laboratory/Contractor: De Savannah River Sitt; !cmt 410225) 

Laboralory/Contractor Contact: Regina Price Phone: 803-952-6288 

HS PIOgram Contact: Qm Lewis Org: 111:H Phone: 202-586-2784 

OVERALL PROJECI' GOAIJOBJBCTIVB: 

The EnelJ)' Employees Occupational Dlness Compensation Program Act of 2000 (BEOICPA) 
establishes a program to provide compensadon to cummt and fonnor employees of the 
Department of Bnergy (DOE), its contractors and subcontractors. companies that provided 
beryllium to DOE. and atomic weapons employers (A WE's). Under BBOICPA. DOE is 
requiled to verify employment histories, provide medical m:ords. and provide ndiation dose 
records and otlm information peninent to National Institute for Occupational Safety and 
Health (NIOSH) radiation dose reconstruction and Department of Labor (DOL) Subtitle B and 
Subtitle B case preparation for anyone who applies for compensation under BBOICPA. 

FONDING JOR TBB JtOLLOWING ACTIVITIBS: 

The funding provided through th!s financial plan ls to be used to conduct the following work 
tasks to Implement BBOICPA. Including claims under both Subtide B and Subtitle B of the 
BBOICPA. These tasks include: 

1) Perform dlO work necessary to complete Employment Verifications requested by DOL for 
the EEOICPA Subdde B program. 

• Work with corporate enddes or unions to verify employment of former site workers. 
• Complete all necessary claims fonna associated with thD request. 
• ·Research and retrieve n,cords needed to complete claims forms. 
• Complete declassification, aa needed, of records required for thD processing of claims 

forms. 

2) Perform the work necessary to provide radiation dose records requested by NIOSH as part 
of the BBOICPA Subtide B program. 

• Complete and sign off on all necessary daims forms usociated with the nquest. 
• Research and retrieve records needed to complete claims forms. 
• Complete declassification. as needed, or records required for the processing of claims 

forms. 

3) Perform the work necessary to complete Document Acqulsidon Request (DAR) requested 
by DOL as part of the BBOICPA Subdde B pn,gram. 

• Complete and sign off on all necessary claims forms associated with tho requesL 
• Research and retrieve nscords needed to complete claims forms. 



WAS Project No.: 2013-HS-2001036 

• Complete declassification. as needed. of records required for the pmccssing of claims 
fonns. 

4) Perfonn other necessary BBOICPA !elated reconts work u needed. 

5) Maintain local records to track dte activities conducted under BBOICPA. 

6) BBOICPA funding sbquld ngt be used for any Freedom of Information Act (FOIA) or 
Privacy Act (PA) mpiests from the public, even If the Individual making the POIA and/or PA 
request bas also applied to the BBOICPA propam. 

PY 2013 PBJ,JYPARJ ,'RS: 

Provlcle monthly repons dUlt include the 
number of records requests received. 
number completed and cost per request for 
each of the tine types of requests. This 
report should be sent to: 
• HS-14 (Grog Lewis), 
• es-10 Budget Contact (Jeanene 

Ymrington) 
• HS-81 Budget Contact (Debra James). 

DATBS: 

ts6 of the following month 

PY 2013 FUNDING POR MAY PINANCIAL PLAN: 
$100,000 



.. 
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Attachment 8 

Work Authorization No. HQ1001-0--SR, Rev 4 

Project Title: Energy Employees Occupational Illness Compensation Program 
(EEOICPA) 



20l3~ 11-
u.s. Department of Energy 

CONTRACT WORK AUTHORIZATION 

Project Tit le Wort< Proposal Number 

Energy Employees Occupational Illness HQ1001-0-SR 
Compensation Program (EEO~PA) _ 
HQ Program Point of Contact Organization Code Telephone 

202.586.2784 Greg Lewis HS-14 

HQ Budget Point of Contact Organization Code Telephone 

301.983.3456 Debra James HS-10 

Program Name 

Office of Health, Safety and Security 

Responsible Field Organization 

Secretarial Office Name 

Health. Safety and Security 

U.S. Department of Energy (DOE), Savannah River Operations (SR) 

- - - -
Site Facility Management Contractor 

Savannah River Nuclear Solutions, LLC 

Work Authorization Number 
HQ1001-0-SR 

Funds Authorized (See note below) 

- -------
Contractor Point of Contact 

1John Temple 803.952.7210 
- - -

Revis ion 

4 

NOTE: Work subject to funds availability and an approved "Full Year FY 2013 Continuing Resolution 
Act." 

BIR Code Previous Change Current 
HQ1001000 $335,000.00 $100,000.00 $435,000.00 

Perf Start Perf Stop Work Start Work Stop 

10/1/2012 9/30/2013 10/1/2012 9/30/2013 

Statement of Work 

The funding provided through this financial plan is to be used to conduct the following work tasks to implement 

EEOICPA, including claims under both Subtitle Band Subtitle E of the EEOICPA. These tasks include: 

1) Perform the work necessary to complete Employment Verifications requested by DOL for the EEOICPA Subtitle 8 
program. 

2) Perform the work necessary to provide radiation dose records requested by NIOSH as part of the EEOICPA Subtitle B 
program. 

3) Perform the work necessa ry to complete Document Acquisi t ion Request (DAR) requested by DOL as part of the 
EEOICPA Subtitle E program. 

4) Perform other necessary EEOICPA related records work as needed. 
5) Maintain local records to track the activities conducted under EEOICPA. 

FY 2013 DELIVERABLES: 

13y the 15th of each month provide monthly reports that include the number of records requests received, number 
completed and cost per request for each of the three types of requests. This report should be sent to: 
• HS-14 (Greg Lewis), 

• HS-10 Budget Contact (Jeanette Yarrington) 

Page 1 of 2 WorJ... Au1h Number HQlO0l-0-SR 



U.S. Department of Energy 

CONTRACT WORK AUTHORIZATION 

• HS-81 Budget Contact (Debra James) 

POC Name Last 

=~:::~ ,-._~~I!',' 
Nielsen 

Contract POC Name Last 

Ten~eA 
;--OJ'\ 

CO Name Last 

Lovett ,J;, W\'t:- 5 

Paee 2 of 2 Worh Auth Number HQlOOl-0-SR 



Department of Energy 
Wash ington, DC 20585 

Mayl, 2013 

MEMORANDUM FOR DR. DA VE MOODY 
MANAGER 
SAVANNAH RIVER FIELD OFf!l·ICE 

FROM: STEPHEN A. KIRCHHOFF;j4 
DIRECTOR 
OFFICE OF RESOURCE MANAGEME T 
OFFICE OF HEALTH, SAFETY AN D SECURITY 

SUBJ ECT: May FY 201 3 Approved Funding Program 

The attached work authorization is consistent with changes mode in the May 20 13 financial plans. 
As stated in DOE Order 412.1 , work authorizotions are to be issued/revised when there is a 
change in funding or program guidance. 

Please return a copy of the signed work authorization to the appropriate Headquarters budget 
point-of-contact listed on the work authorization. The signed (and returned) work authorization is 
written documentation that provides the Headquarters progrnm manager with confi rmation that 
transferred funds were received, work accepted, and the effort will proceed as stated. 

We appreciate your assistance and support in carrying out the Work Authorization System. 
Please contact me if you have any questions on 202-586-3373. If your staff has any questions or 
problems, please contact the appropriate budget point-of-contact listed on the work authorization. 

Attachment: 
2013-HS-200 1036, Rev. 4 

cc w/attachment: 
Eliberto Seguinot, SR 
Rachel Zoss, SR 
H. Kriss Nielsen, SR 
Patricia Petty, SR 

@ P1in1od ,,.,th ~oy lnl< on rccyelod popor 
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12. WORKAUTHCRIZED: 
... dlched81111111111tofWn. 
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1 1l1l2DtS 11ao.ooooo l1GOJXIO,OO 
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WAS Project No.: 2013-HS-2001036 

LaboralOry/Contrac:tor. De Savannah River s1,e !C!Pft 4!'P2:i\ 

Laboratory/Contractor Contact: Be@ina Price Pbone:803-952-6288 

HS Plogram ConUICI: Orea Lewis Org: 111:1! Phone: 202-586-2784 

OVBllALL PROJECT GOAIJOBJECTIVB: 

The Eneray Employees Occupalional Dlness Compensation Program Act of 2000 (BEOICPA) 
establishes a program to provide compeasadon to current and former employees of the 
Department of Energy (DOB), Its conttactors and subcontractors. companies thal provided 
beryllium to DOB. and atomic weapons employers (A WB's). Under BBOICPA. DOB is 
requlml to verify employment histories, provide medical records, and provide radiation dose 
records end other Information pertinent to National Institute for Occupational Safety and 
Health (NIOSH) radiation dose reconstructlon and Department of Labor (DOL) Subtitle B and 
Subtitle B case preparation for anyone who applies for compensadon under BBOICPA. 

FONDING FOR TBB JfOLLOWING ACTIVITIBS1 

1be ftmding pn>vided tbrouab th!S financial plan is to be used to conduct the following work 
tasb to Implement BBOlt?A. Including claims under both Subtitle B and Subtitle B of the 
BBOICPA. These tasks include: 

1) Perform the work necessary to complete Bmployment Verifications requested by DOL ror 
the EBOICPA Subtitle B program. 

• Work with corporale entities or unions to verify employment of fonner site workers. 
• Complete all necessary claims forms assoclat.ed with tho request. 
• Reaean:b and ietrieve rccorda needed to complete claims forms. 
• Complete declassification, as needecl. of records required for the processing of claims 

fonns. 

2) Perform the work necessary to provide radiation close reconls requested by NIOSH as pan 
of the BBOICPA Subtitle B program. 

• Complete and sign off on all necessary claims forms associated with the request. 
• Research and retrieve rccorda needed to complete claims fonns. 
• Complete declassification. as needed. of records required for the processing of claims 

forms. 

3) Perform tho work necessary to comphM Document Acquisition Request (DAR) niquested 
by DOL as part of the BBOICPA Subtide B program. 

• Complete and sip off on all necessary claims forms associated with the request. 
• Research and retrieve records needed to complete claims fonns. 



WAS Project No.: 2013-HS-2001036 

• Complete declassification. as needed. of records required for the processing of claims 
fonns. 

4) Perfonn other necessary EBOICPA .elated records wort as needed. 

S) Maintain local records to track the activides conducted under BBOICPA. 

6) BBOICPA funding lhquld ngt be used for any Pseedom of Information Act (FOIA) or 
Privacy Act (PA) requests from tho public. even if the individual making the POIA and/or PA 
request bas also applied to the BBOICPA program. 

PY 2013 PBLJYRMII ,HS: 

Provide monthly reports that include the 
number of 1eCOnls requests seceived. 
number completed and cost per request for 
each of the three types of aequests. 'Ibis 
report should be sent to: 
• HS-14 (Oreg Lewis), 
• HS-10 Budpt Contact (Jeanette 

Yarrington) 
• HS-81 Budpt Contact (Debra James). 

QATBS: 

ls" of the following month 

PY 2013 PUNDINO FOR MAY FINANCIAL PLAN: 
$100,000 
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Work Authorization No. HQ0911011 Rev 2 

Project Title: Advanced Simulation Capabllfty for Envlronme~t Management 



-1 
U. S. DEPARTMENT OF ENERGY 

,i CONTRACT WORK AUTHORIZATION 
!-::t: ~~_,.._ 

1a. Prolect Title 1 b. Work Prooosal Number '-,;.,rlS¼ ,.,_,,-"-" ...._ 

Advanced Simulation Capability for Environmental Management HQ091101 

2. Headauarters Proaram Point of Contact ~=-"[ - -- - -- ... 
- .ifci!__,, ·-

Kur, Gerdes EM-1 2 301.903.7248 

3. Hendauarters Budaet Point of Contact ---~~ =:::---=--'::I ~ := ~ 
Jeffrey McMillan EM-61 301.903.7701 

4. Responsible Proaram L 5. Responsible Secretarial Officer :..L..t!r-"",,;.;...~~ 
Office of Environmental Management Mark Gilbertson, DAS Silo Restoration 

6. Rcsoonsible Field Oroanization ·· .... ~ _,., - ~ =.) •~::.,:,:....I,"_ • ,.__"--,_-:::::'· 

U.S. Department of Energy, Savannah River Operations 

7a. Sile and Facility Manaqement Contractor .-..:JI, \fl . .", 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions. LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number ~~~ ~ -~ 9. Revision Number .. ~~ - - -
HQ091101 2 

10. Funds Authorized (Sin thousands)(See NOTE belowl ~ :.I .., 
NOTE: Work subject to funds availabilily and an approved "Full Year FY 2013 Continuing Resolution Act." 

Budnot and Rcportina Code: Previous: Chnnac: Current: 
EY4049110 s 99,000.00 s 50,000.00 s 149,000.00 

11. Performance Period Covered by Funds IJ!l=,;;,r.:: 12. Work Start Date 13. Expected Completion Date 

:... ""' :::., ---
From: October 1. 2012 ITo: Sept. 30. 2013 From: Oct. 1, 2012 To: Sept. 30, 2013 

14. Statement of Work (Includes attachments) L ,,. u -~ -
Task 5: AS CE M Support 
Provide support and funding to ASCEM project induding but not limited lo F-Area field silo data for model validation. The ASCEM Multi-
laboratory program is aimed at addressing crit.ical EM program needs to provide the capability lo belier understand and quantify 
subsurface now and contaminant transport behavior in complex geological systems and the long-term performance of engineered 
components Including cementitious materials in nuclear waste disposal facilities, in order to reduce uncertainties and risks associated 
'lith DOE EM's disposal, environmental cleanup and closure programs. Tho allgnment of the AFRI work and the data needs for ASCEM 
model development and validation ensure an Integrated approach lo decisions necessary to accomplish the DOE EM clean up mission. 
Note: Period of performance for this work scope ends September 30,201 3. 

15. DOE-SR Program Point of Contact ~~ :rtr.~r" ~ 

i';~'M ~ ~~·., 
a ~ 

Name (orinted): Slonature: Date: 

.:;-:,1-ld (! /I ,7. I '., 1 I : I J ~'/:!, /:: .-
'}J ~ </ : / .Jct3 

16. DOE Bud11el OHlclal ( ~ .:,--

Name (lvoed): SionaM'e:/ - J / Date: 
Harold K. Nielsen ~~a-:'l!J~ 5/.J/2al.3 
17. Contractor's Authorized Rooresontatlve I .. ~ 

Name llvoedl: Sionature: _/ Date: 
John Temple 

Ffl..< --k ~ ,_,....,...__- -!,-Jc;/ ?- og 
18. DOE Contractlna Officer lor delcaatod roomsonlalivel ,.. _..,._ 
Name (tvoedl: Slandfuce: /) / Dato: 
Jim Loven 

~ ;r::,.~ s/P/1.~ 
/ // ' / 
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SCIIRl!IILIL IWLPJ'ONRSi . 
WB8 MDatone Tltlo Dato• 

Platronn and BPC Dnelmmieat 
1,1, l RellllO Worbhoo Version otCodo T8J> 
1.1.1 Alnha Code Jnteintlon Comnloto 43d, 3/12/lOl:t 
1.1,l Doti Code latonrallon Comoloto •23d, ?/15/1013 
1.1.1 Ro!ouoCandldate 2 Co111le10 "30d, t127/J013 

l'IIH'Orm and HPC Daeam1nfltlon 
1.1.1 A -·· .. -
1.1.2 A8CBM UurOuldt Dooumenta Complete 9127/JOl3 

1.1.1 A8CBM Dev.lODer OUldo Document CamDlelo lAmanal Only) 7/29/2013 
811• AnnUeatlona 

. . -.- ollltrltlan-l!lln · ........... .... - •·• .... --·- .. ·-·· .• •• 'l'D.n ·- . . -· ·- .. . -· ----... 
1.1.3 Demonltrlllan WarbhoPt -22d, 3/Jt/JOl3 
1,1.3 Phall m Demcmltnlfon Ramm -23£ 9/30/2013 

Prmlram Man1crem•11t . 

l,1.4.3 Unr lleednacommlCtoo meetlu: 
-, . 

l.J.4A ASCBM webat1I malnteanco °"-..... 
1,1.4..S Monlhly llllus roporCI Submitted b)' the 15th 

ofeaohmaath 
1,l.4.5 lnlqra&edlObodulo Duo ymly In Aagml 

1.1.4.6 PYl3 Balo PhaD QA Plan RoUcd-Out I 3/I/JOl3 
1,1.4.6 Aaallod Pbaso QA Plan Camploto • 9/30/J013 

*NUMDR £111!6D DIL,un DDllP mtmllfq id QElfARCll 11, HI~ . 
8PBNDD[(itL6ff 

Mmlthl1a 8nendla r Pa.a ftt1' 8Y20l3 . 
Oet.12 I NeY.U Dec-11 I Jan-13 I Jeb-13 I Ml~13 I ,\~13 I MIIJl-13 I 11111°.U l JaJ.D I Autr,U I Sm.IS Tolll I 

3'5 I 338 26t I 436 I 210 I o I 342 I 3421 3421 342 I 342) 342 3455 I 
•Punded ,Yllb HOK carryover at proJcot lovol 

81paturo and Appronll /,Ml,(~ HQ Prosnm Manqer.· . 
Office Dlroclor: 

;[ l'fx._ 1 ~ ,,t.. ·olA J 
PrfndpaJ Jn\leldp1or 

f \,%H \' (/ :g-,~-l1.. 

' V Srte AepNaenladve 



SCH&l!YLB l MILRSTOJU.8~ 

WBS MUeatone TIiie Date• 
Platform and UPC Dewlonmenl 

I.I.I Rotoaso Workahap Version ofCodo TBD 
1.1.1 Alpha Code Integration Compleco -33d. 3/12/2013 
1.1.1 BOIi Code lntearatlon Comoloto ·23d. 7/1512013 
I.I.I Roleuo Candidate 2 Comi,loto •lOd. 9127/2013 

Platform and RPC Doc11111enlatlon 
I.I.I A 
~ Usc,;r Oufd~ ~ ~leto 

. 
·J;t.'2 • ..... . ... 9127/2013 

1.1.2 ASCBM DovoloporOutdo Document Comoleto (Amanzl OnM 7/2912013 
Sito AnnUcadoa, 

: ._l, l.3 .. .PhasofflllilmoMltatkm.P.Jln_ - . TDD . 
1.1.3 Demonmatlon Worbham ·22d. 3/29/2013 
t.1.3 Phuo m Demonstration Ranort -23d, 9/30/2013 

Prmrram Man~omeat 
1.1.4.3 U• lteerlrur commlttoo mootlna - . • '"I 

1.1.4.4 A8CBM website mafntonanco Onlalm 

1.1.4.5 Monthly _status RpOrts . 
Submitted by Ibo 15th 

or each month 

1,1.4.5 lntograttd aollodulo Duo ;yead)' In August 
1.1.4.CS FY13 Balo Phuo OA Plan Rolled-Out 3/l/2013 ', 
1.1.4.6 · AaoUod Phase QA Plan Conmlole 9/30fl013 

•ffUMIIB gl! RAD l!IL6XID DYi m l!IH!IHl!ii Al 12! MABGB I la 3:11~ 
SPBNQING PLAN • 

Monthh Snendln I Pla11 ror l'Y2013 
o,t-12 I Nov-lJ Deo-11 .1an-1J I ro1,-13 M1~13 I ADr-13 Ma)'-I3 Jan--13 JuJ.13 Aq•l3 Seo-13 Total 

365 338 261 •36 I 210 I ol 342 I 342 342 342 342 342 3455 
•Pundcd with $60K canycwer at proJecc leYet 

Slpature and Approvall .,~ HQ Pn,amn Manago,: 

Offlco Dfre,ctor: 

Prlnclpal lft\lCSUsitor 

Sito RepfOlelllatlve 



IUDGRT, 

- - . . Alli\ 

nrut -;.,..;_;JYl3 
I.I.I -Platform and - -"Toolsets Sl.113 
1.1.2-Matti-Process HPC Simulator s1.un 
1.1.3 -Site AnnJlcatkms $88 
1.1.4-Pmlect ~ • t $4SO 
Talat S3.45S 

. . • :l'Yl3 811..t_,. ~rn 
Tllrut LANL LBNL PNNL ANL LLNL ORNL 8RNL 
1. I .I - PJatronn mul 
Intesratod TooJsots 211 406 496 0 0 0 0 

.,. 1 . .2 - MaJ!ta.Proceu .. .. ·- . . . . •·· ,=- . -•-•· 
HPC'Snauwor 566 j39- 288 0 2 0 
1.1.3 - Sito Appllcatlons 17 236 262 0 0 1.6 180.8 
1.1.4 - ASCBM Program 
Management 271 21 114 7 0 0 44.S 
Total 1.065.3 1.Cto2.9 J.140.0 0 0 1.6 225.3 



. . 

NQD8 §TATBMlfflT: . 
Tho United Slates Depmlmellt ofBntrgy (DOB), Offlco ofBnvlronmealal Management (BM), In collaboration with other 
DOB offices. Is leading a multi-institution, multl-dlsclpllnary team of seosclentla1s. material aclentlats. and computational 
aclcntfsts ftom Los Alamoa, Lawrence Berbloy, Pacific Northwest, Oak Ridge, and Savannah Rlwr N.Uonal Laboratorloa 
with aupport ft-om Argonne, Lawrence IJvermcne. and Idaho Nlllonaltaboralorles to develop a modeling lnldatlvo for 
Advmced Slmulallon CapablUty for Bnvlronmental Manapmcnt (ASCBM). ASCBM la a ataCHf-thHrtsclatlflc toolset 
and approach far undenrtandblg and pNdlctlng contaminant ftde and transport In natural and englDN"ld 8jBCmD&. Thia 
modular and open aourco hl&h perf'onnanco computing (HPC) tool will facllltate graded and Integrated approaches to 
modoJlng and alto ~tlon that enable mare mbust and atandanllzed assessments of pertbrmanco and rllktor BM 
dlaposal operations, cleanup and closure activities. Tho ASCBM Multi-Laboratory prosnun la aimed at addressing critical 
BM program needs to provide tho ca)l8blllty to boJter understand and quantU.'/ aabsur&tce flo\V and contaminant transpatt 
bohavlor In complex poloalcal systems and tho long-term performanc:e of enaJnared componm lnoludJng comentltlous 

,mterlala,m-nucleat-wato-dlspolal-facllltl-, ln·ordcrto~tl• ancl-rlsb assaolated-wltb-OOB-BM!a-d1SP011&1T-• 
eovlnmmental cleanup and oloauro programs. . 
BACKGROUND AND PURPOQ; 
Tho Sito Rostoratfon•s mission Is to dewlop technologles that ad\llltco tho aare and timoly cleanup of lopoy wutos and 
facUltles ftom detense nuclear applloatloas. This Ii the Jarpst cleanup program In the world [1), Although BM ha made 
tpat pmgnia toward this goal during the put twenty years, tho remaining o1ean-up cballenps me far mom ccnpplox than 
those previously addressed. Tho role ot lho ASCBM lnldlflw la to dmilop a transformational modoUng approach IOd 
toolset to holp BM betler meet these ohallqoa through Improving 11s long-term rllk and perftmnance modeling capabilities 
and by oharaoterlzlng and reducing tho uncedalnty 18SOclated with tho l'Olllltlng predlodons tbr the typos of BM clean-up 
sites Wustnded In the 0gun, below. 

In a rovfaw of the BM hSclmology roadmap, tho National Research CQunoU (NRC) of tho National Actdomtoa provided 
advico to DOB-BM for addnmlng principal science and technology gaps. Tho NRC Identified tho princlpal technology gaps 
In tho gn,undwatv and aoll romedlatlon program and tho lffl\lor rccommondatlon was on tho dovelopmont and uso of 
advanced compu1atlonal modola to bctlm' understand subsurface flow and contammant transport behavior In complex 
geotogfcal systems, and the long-term performance of onghleered components and barriers, including cemcmtltlous materials 
In nuclear wuto facilities. 



In respome to the NA8 and intcmll DOB revlow recommondatlons. and to lddnas key NllC cha1longo anu DOB-BM has 
launched tho ASCBM lnltlatlvo along with other complementary and synerglatlo lnlllatlves ,Ylth other DOB offices. Tllo 
DOB Offices or Sclenco. Nuclear Energy. and Fossil Bnorgy havo mado algnlflcant Investments In dovoloplng advanced, 
high porftmmnce computing models for OYlluatfng groundwalor flow and Cranspcnt, sourco torm degradation and relouo, 
and mechanical clegndatlon of S1n1ctllNIS and barrlcn. ASCBM leverap these lnvmlmonts. In doing so, ASCBM Is 
lmproYlna tho tlmollncss and cost eff'cctlvcnoss of hs modeling approach and toolsct. which Is not only to tho benoftt of 
DOB-BM, but the gTCld• DOB community as WDll (e.g., In tho areu of pologfo sequcstratfon of carbon and blah JOffl wasto 
repository performanco). 

A major ASCBM goal fa to pnwldo a commwlly codo for DO&BM and the a,eator solentlOo and englneorlng conunlmltles. 
To that end. the ASCBM HPC modoUna tools Is bolng developed aslna an open source model. with lnvolvomont ti'am tho 
DOB-SC c:ammwlty. This method Is allowing A8CBM to lovorego tho conslderablo sclcatlflo hmisbnent that ha already 
been made both within and outside or DOB-BM in the meas of subsurfkco geoscloncos. madolfng and shnutatlon, and 
envlronmontal remediation. 

Tho ASCBM model wlll bo deployed al tho BM sites tbrouah a phased procea. Tho phased deployment of ASCBM will bo 
dano In oloso collaboiatlon with tho alto end-uura who have tho uhtmate ownership of thfa procoa. rnldally tho ASCBM 

·-· ···tplitfoma-and-hlgh·~fl~wlll'tio1iselfld·pauifdo iddltlonal·cecli,dc:it" wiiliipbmfng ti, tbli L"1i'Kil 
risk and paformanco aaoamenlL Qwnfllllly ASCBM will bec:omo tho ngulatmy usasmcnt tool used tbr updates and mw 
risk and perf'ormance moameots at all BM altos. 

TRCRNICAL APPRQAQI; 
Summary oftheApproaeh 
11to ASCBM project la orpnbed Into three tcclmlcal 1hrust areas: the Maltl-Procea High Performance Computing 
Simulator (HPC Slnwlator). which constitutes tho com_pulatlonal onafno; the Plaltorm and Jntesrated Toolsets, which provide 
tho user lnterf'aces; and Sito Applications (see Plgare below). Detailed doscrlptlDIII of tho three thrust meas are contained In 
tho ASCBM PYIO-PYIS lnteglated Modeling Jmplmnonlallon Plan. 

Tho ASCBM project will bo led by a managemont and lntos,atlon team represented by senior representatives from tho 
participating laboratarles. Thrust areas leadors. and a Technical Systems lntegraUon lead. A dodlcated Project Manager 
(PM). ,viii provide tho alnglo point of contact and ovorall lntertico rosponslblllty to the DOB program manager. 

This Task Plan describes tho oYm'III ASCBM Progtam with detailed budgets, tasks and milestone doscrlptlons for all tho 
ASCBM Thrust and manapmont areas. Detafled budgets, tasks and milestone doscrlpllons tor each ofdte three thrusts and 
tho ASCBM PJ08l8ffl IDIUllgCfflent areas an, contained In tho followln1 l8Sk plans: 
1) ASCBM Task Plan was l.J.l Platform and lntegnatcd Toolsots 
2) ASCBM Tut Plan WBS t.1.2 Multl•Procoss HPC Simulator 
l)ASCSMTIIJtPlan WBS 1.1.3 SitoAppllCl!loas 
4) ASCEM Task Plan WB8 t .l A~ASCBM Promm~Managment 



UIPI §T4IIMM1 
The United States Department orBnergy {DOR). Offtco of Bnvbonmontal Management (BM), In collabotatton wl1h 
other DOB offlcos. lt lading a multl-lnstltutlon, multl-dlsclpllnary team of geosclontlsls. material sctentlsts, and 
computational scientists hm LGS Alamos. Lawrence Berkeley. Paolflo Narthwest. Oak Ridge. and Savannah River 
National Laboratories wl1h support ftom Argonne, Lawrence Livermore. and ldaho National Laboratories to dowlop a 
modollng lnltlallve for Advanced Simullllon Capability for Bn\llronmental Managemont (ASCBM). ASCBM Is a 
slato-ot-tho-ert aclontlflc toolat and approach for undoralandlng and predlotlng camamlnant fate and transport In 
natural and ongtnarecl l)'ltems. '1111s modular and open sourco high pod'onnanoo computing (HPC) tool wUI f'aoUllato 
graded and Integrated approuhos to modollng and alto chuao1erfzatlon that enablo more robust and atanclanUad 
maanonta otportimnanco and risk fbr BM disposal oporallons, cleanup and closure actlvltlel, The ASCBM Multi• 
Laboratory pragram Is aimed at addressing critical BM program needs to provldo tho capablllt, to better undersland 
and quantl~ subsurfaco flow and contaminant transport behavior In complex pologlcal aysleml and tho lona,,tonn 
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tD nduco uncel1afndes and dsb usoclaled with DOB~• dllpOIII, envlranmllllal cleanup and closure proaimm. 

BACKQBQJJNP NQ> PQRPOSJt 
Tho purpose of lhe Platfonn and Intearated Toolset la to make available the u• of the ASCBM HPC almulatlon 
capabllltlos ror tho solution of onwonmenlBl managemonttub, and to provide support for the related model 
dowlopmont and analysis tub. Apptlcatlon of blpfldellty computational slnmlatlon to BM probloms RqUbes not 
only a well-desfaned multlpbyalcs abnulator, but also a computational environment that tidlltates the compla process 
of codo application to a given site and problom. The Platform and ln1epated Toolset ("Platl'orm") will build a at of 
tools Incorporated Into a powerfbl user lntcrfico to support a modeling worlcflo\Y that 11 ftexlblo. mllnlalns quality 
auurance procedures and data lnteplty. and slgnldlcantly enhances userefflctonoy. Tab within this thrust area 
lnctudo tho core platf'onn dewlopment with user lnterfacos, Information and data managemont tools. modol lllllp tools. 
parameter estimation approau:bos. uncortalnty quantlftcatlon, dcclllan support and risk assossment toots. and adYIDCed 
\llsuallatlons. 

T&CHNICALAPPRQACB: 
Summary of the Approach . 
Tho Platform dewlopment otrort Is structUNd as a sot of tasks, 11 doacribed botow. The actlvllles In those tab are 
clotely coordinated to enaure cammonalltles are adchmed appropriately and the Platf'orm software archftecture and 
data aumagement support a broad act ar capablllties for the toolsecs. 

This Task Plan describes tho owrall ASCBM Platform thrust WBS I. 1, I with detailed budpts. tasb and milestone 
descriptions tor all the Platform activlllos, 

Platform Thnst Manapmmt WBS l,Ll,11 
Tho Thrust Area Lead (T AL) and the depll4' are rosponslblo for tho overall technical lcadorlhlp, plannlng and 
execution of lbe scope within the thrusts. 'Ibo TAL and the deputy \VIII work closely ,Ylth the Technical Systems 
lntopatlon Lead to dovoJop technical and design n:quirements for tho ASCBM HPC Coro and Plalform Toolsats based 
on needs ldontlfted ft'Om the BM site end users, The TAL and the deputJ wHI seleot key project staft'and tcchalcal 
performora ft'om best avatlablo resources ftom tho partlolpatlna National Laboratories to execute the ASCBM work 
scope. The TAL will rapart monthly atus and prosross. and Identity and communicate technlcal or prosrammadc 
lssuos. They wilt use tho ASCBM basollno change control process to n:commond changes to tho technical propam. 
Plnally tho TAL will 88IUl'I the thrust are, delivers products that meet project requirements for quality, cost. and 
acbedule. ReYlow thrust areas reports and produces and ll'lnlmlt to tho core management team for mlow. as needed 
prior to nbmlltal to DOB. 

Data Managemeat WBS 1.1.1.3: 
This tat will t\ntber enhance the oxlstlng Platfonn dala managomont lnfiutruoture to support modeling and analysis 
acdvldes. and .• - - more sonblsllcated lntAantlon ,Ylth Ylsuallzadoa tools, The task wUI work ,'11th lclandfled DOB 



.. 

sites to Ingest slle da1a Into tho ASCBM database, capturing• conslllont sot of motadata that Is moolatod with tho site 
data fllos. This dala will then bo made avallablo to Platform users for Incorporation In modtlfna actlvldos. A key focus 
will bo tho CRBtlon otprqrammlng Interfaces lo enable tho data In tho data managollllQJ system to be easily quorlod 
and oxlracted, resullln& In a seamless Integration \Ylth the other Platftmn toolaets. We wlll also, as ldentlfled by Initial 
Pllllf'onn usen. exlencl tho data management system to lncorponto now data types such a blonsmmlltlon and tralmcat 
histories. 

Madel Setup alld Analyala WB81.1.1.4: 
This task will enhance tho lnltlal Model Setup Toolset with new capabilities to support ccmceptual/numecal model 
creatlon.' The eflbrt wfll excencl durcollecdon of mesh types lhat • ua .. can crate, and lncotponde new capablBtlta to 
specify geocbemtcal panmet111 nqulrecl by spcoU1c by Amlnd modoJI. Working olasely with tho Coro Platform and 
HPC Thrust. this task will help specify and refine the Amanzl lapul mo tbnnat, and OX1end oxlatlng capabilities 
Mllablo for lmportlnwgenesatlng tho computational srl4 lmpnmments to usablllty, robuslmss and perfbrmanco wlll 
also Ito made based on testing by th6 lntual ar conununlty. · · 

• 
Requirement Document, Dealan Document, and Reviews WBS 1.1.1.10 
This tut will worlc with the task toams, HPC Thrust Ind Sito Appllcatlons Thrust, as well as key ASCBM 
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Akuna WBS 1.U.11 
Akuna Is tho cme Plalfarm user environment. We will continue to bulld upon tho Initial Akuna release to lmpnM user 
workftows. model management and lncoq,arato new plotttna end visualizations. Working with the Toolsets and Model 
Setup tub, we wlD continue to create and Improve capabllltles for users to exploit the now algarllhms that l1'0 
awlllble In tho toolsots. This requlm extensive work lo create appropriate user lnterfltcel and extensions to the Akuna 
Internal data madoL Attentlon wlU also bo gfven to performance and usablllty of the envlrcmmeat. u well as suppodlag 
lnltlal UIOl'I with documentation, caso studies and workshops. 

Toollecs SA, PB, DS, UQ WBS 1.1.1.12 
We will work to add new capabllldes f'or Parameter Bstlmatlon, Uncertainty Quantification and Sonsldvlty Analysis 
Into tho PJatrorm. These wl11 provldo users with a broader range olcapabllltl• that can bo used In coqfunotlon wlth 
Amanzl and Akana to execute modols and analyze results. Working olosoly with tho Akuna tut. we will ensure that 
powerfbl YlsuaJbaHon and data prownaru:e &atures n bu1ll to support each toolset. Wo will also exploit 
conunaaaUtfel In the toolseCI to more offlofcntly Implement 1heao features. Jn addition, we wn1 start to cfalp and 
lmploment and lnttlal wnlon of tho Decision Support toolset. This \YIU provide users with modol-based decision 
aalyses (Le. based on model predlcdona), along ,vllh support tor ucn to pedonn thae analyses throagh Akuna. 

Agni WBS 1.1.1.13 
Agni p,ovldos a scalable and oxtonslblo coupling bet\veon tho Akuna user Interface and Amanzl by managing model 
Input and output to tho almulatora. In addition to executing a single simulation run. Agni oxacutea a series of modol 
lllllysls tools, Including parameter esdmatlon. postatlatlcal simulation, and uncertainty quantification. Wo wilt 
continue to lncmpcnto the now Toolset algorilhms Into Agni, and Improve Its robustness and performance. A koy 
focus will be to ensure a seamless Integration with Akuna, extomflng existing teaturos to provide po,wrt\11 and flexible 
tooll for almulallon execution and analysis. 



NIIQS §TATRMBNT; 

Tho United Stales Department of Bnergy (DOB). Office of Bnvlrcmmental Management (BM). In collaboration wllb 
other DOB offlces. is leadlna a mulU•lnsdtutlon, muJU-dlsclpllnary tam of geosolentllls, material sc1ent1ata. and 
compulllfonal adentlats &om Los Alamos, Lawrom:o Berkeley, Paclf1o Northwest, Oak Rldp. and SIIYllllllh RlYer 
Natlonal Labonlorla with support &om Argonne. Lawrence Uvermcn, and Idaho National Laboratories to clawlop a 
modeling Initiative for Advancod Sbnulatlon Capablllty fbr Bnvlronmental Managnent (ASCBM). ASCBM la a 
state-of-the-art scientific toolset and approach tor underatandlna and prodlcttng con1amlnant 6do and tramport In 
natbtal and engineered syacems; Thia modulm- and q,on source·hlp-perlbrmanco-eompudng (HPC)•taol wlll-t'acllltate
gradcd and fntcgmted approaches to modeling and site characte:rlatlon that enable more robust and staadardlzed 
messments of performanco and risk for BM disposal operations, cloanup and closure acUvitles. The ASCBM Mulll• 
Laboratory program ls aimed at adcnaing critical BM program needs to provide Cho capabDlty to better undeatand 
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porfbnnance of englneenid compononll Including c:cmienUtlous materlala In nuclear waato dlsposal Aollltla. In onlor to 
reduce UIICOltllntiea and dab aaoclaled with DOB BM'• dtapolal. envhonmental cleanup and closure progrmna. 

IJ4CKGRQONQ AND PURPOSK; 

Tho Multl-Pracoss High Performance Computing (HPC) Simulator, Amanzl, wlll provide a flexlblo and extcnalblo 
computational eaamo that wlll almulato tho coupled piocessot and now scenadOI described by tho conceptual models 
dOYeloped using tho ASCBM Platform. Th.-, conceptual modola span a nngo of process complexity, potentially 
coupllq hydrologlcal, blo-pochemloal, gea.mechanlcal, and thormal proceasoa and wm bo USld to quanll~ lhe 
associated uncedalnty, sensitivity, and'rlak. Bady In tho dovelopmeat of this thrust we focused on documentlna tho 
mathematical description of tbcso processca u a means to define tho modeling requirements for the Muttl-Proccas HPC 
Simulator. Building oa theso eatabllahed requfromalla for procea models, tho HPC thrust has thNe tasks: tbo HPC 
Toollees, Iba HPC Con Framework, and Verlflcatfon and Validation. 'l1lo HPC Toolaols 111k provides tho mantlal 
building blocb (modules) for tho proc:oa modoll, Including grld1, advanced d~ multllc:ale technlqua, and 
ncmllnearlU11earequallanSOM11. In addftfon, this 111k suppoJ1s dewlopmont otthe MulU•Procoss CoonUnator(MPC). 
Tho HPC Coro Pnmmwrk 111k provides tho undarlylng low-level services. such a parallel l/0, and dala mucturea. 
1111 last talc focuses on codo and algorithm miftcatlan and model validation. and Is an Important brldp between Tho 
Process Models and the HPC Simulator, as well as the SIie Applloatkms Thrual (WBS 1.1.3). 

TKCRNICAL APPROACH; . 
BPC Thrust Management WBS Ll.2.1 

1'1to .Thrust Area Lead (l'AL) and the deputy aro responsible for the overall technical leadorshlp. pl11111lng and 
execution of tho scope within tho tblUsts. Tho TAL and the deputy wtll work closely with the other thrust leads and the 
HPC Thrust team to condnue to ovolvo tho teohnlcat and design requnments ror tho ASCBM HPC Toolseta, HPC 
Coro Pralno\Vorfc, and their fntertaoo with tho Platrorm (WBS 1.1.1) bucd on needs fdentlfied A-om the BM site end 
usors. Tho TAL and tho depul¥ \VIII select key project staff' and tachnfcal perf'onnm from beat available resoun:es 
tom the partlcfpatfng National Laboratories, lnd111try and universities to oxecuto the A8CBM worlc scope. The TAL 
will report monthly Slatus and progress, and ldentl~ and communlcale technical or prognunmatlo lssuu. They wlU use 
the A8CBM buollno chango control proc:oss to recommend changes to tho technical prognan. Finally tho TAL ,vfll 
muro tho thrust area delivers produots that meet project requirements for quality, cost, and sohcdule. Review thrust 
areas repof1I and products and transmit to the core management team for revlow, as needed prior to aubmltlll to DOB. 

BPC Toolsetl WB8 Ll.2.2 

The HPC Toolsels pt0vlde the building blocks that transform the mathematical doscriptlon of tho process models Into a 
dlacnto torm aultlblo for simulation on a comnuter. Tho acaMUea In this task aro allmed with tho thrco toolsets: 



mosbt111t discratbatlon, and solvenr. In each toolsot, wo \viii loverage existing algorltluns, techniques. and 
Implementation,. where appropriate. 

Tho mesh provldos an essential and f\mdamenlal dataa1nlcturo 1hat bridges the conceptual site model and tho numerical 
methods. and Is ullimately tha bulldlng block that connecls tho resuttlns simulation with Cho computing hardware. Tim 
Meshing Toolset provides mosh data atructuns and services for both atruotured meshes. which may be adapted to fit to 
the stratigraphy or foatmes of tho solution, and fully unstructurod mesboa. 1110 Dfscretfzatlon Toolaet la composed of 
HV11ral modules, Including spatial and temporal discretization, geochemical reactions. and multlacalo techniques. 
Using these modules as t\andamontal building blocb we create process komola to simulate the various process models. 
Tho Multl-Pracoss Coonlfnator (MPC) manages the coupling of these processes and Is at tho heart of providing a 
flexible and oxtanalblo almulatfon capability. Acdvltles In this ara. \YIU slplftcantly enhance tho flexibility of the 
MPc, and provide more robust and accurate dlscrele models, In addldon, features that enhance Integration with the 
Platfonn thrust (WBS I.I.I), auch ai model gradients for optlmlutlon, and augmented ayatoma for dbect evolution of 
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In tho Solvers Toolset \YO treat tho nonlinear syatema of equations that arlso throul,bout Bnvkonmental Manapmont 
IPP.µ~. ftor_n tho ~ ev~~~ of d~lons and geocho~lcal reaction networb, to opUmbatlon and 
ass on. mu ~hlp:llftl · · · · 
Toolaet, and established a baseline capablllty that lemaged existing tools far steady acato and tlmo evalutJon problems. 
In this activity, we will Author onhanco tho dalgn and Implementation of precondltlonm to fblly support tho 
floxlblHty, robuaCnas and scatablllly required by tho a,aded and Iterative appn,ach to sit~ assessments. 

UPC Core J'ramework WBS 1.1.2.3 

Thia task focusea on tho koy lnti'astructuro that facilitates tho modular dcsJgn of tho HPC Simulator, u well as its 
portablllty-and lta graded Quality Alluranco program. This wit has two koy actMUes, the UPC Coro lnhstructure, 
and Portability and Perfarmanco Tuning. Tho HPC Core Inftaatructure ac&lvlly pmvlda a number of low-lnol serYlcea 
for the HPC Toolsots (WBS 1.1.2.2), whloh pmldo tho building blocb tor the procea models. Thoso Include dala 
structures. Input ftlo specltlcatlon and utllltles, parallel Input/output capabllides, application programming lnterf'acea. 
and HPC related YlsualJzallon support. Bxlstlng HPC Frameworks wtll be hwoatlgatcd to Identify tools, algorlthma. and 
technlqua that may be loverapd In each or those activities. 

The partablllty and perfonnanco tuning activities will onsuro that tho ff PC Simulator runs woll on a \vldo range of 
platforms, from laptops to supen:omputers. Thia actlvily wlll lovengo an automated build process In coqlunctlon with 
automated testing and reporting to ensure a rollablo capablllty Is awUablo on all required platforms. Together with the 
Verification and Validation task (WBS l.l.2.4) this proyldes crltlcal support for the graded QA program planned for 
ASCBM. 

Verification and Validation WBS 1.1.2.4 

Tho Verification and Validation (V&.V) task \YIU pm\lido a unified hlemcblcal approach to testing. vorlficatlon and 
wllda1lon. and benchmarking In onlor to ensure tho rellablllty and robustness of tho HPC Simulator. At tho lowest 
lcvol of the hlermchy, unit tests of Individual models Will be used to YOrify tho correccnoss of spectflc 1111>-modules. At 
higher levels wrlous lntoarafed teals will be dalgned to span muldple coupled processes and detailed conceptual 
modol doscriptlons \Ylth data requirements will be dowloped. Plnally, at tho highest level, benchmarks wlll bo 
dovoJoped or pthcrod from tho commwllty that captures realistic sllHppllcatlon scenarios. These test suit• wlll bo 
dowloped In collaboration ,vlth tho Sito Applications thrust, particularly tho Sito Working Groups, and hence, thla 
elemont pn,vfdes a critical bridge between these thrusta. In addition, this element enhances communication between 
tho HPC Toolsala and HPC Coro Prmnowork tasks (WBS 1.1.2.2 and 1.1.23, respoctlvoly). 



DID§ §Tt\TBMKNT; 

The United States Depamnent of Bnergy (DO!). Office of Bovlranmenlal Management (BM), In coUaboradon with 
other DOB offices, Is leading a muld-lnstltutlon, multt-cHsclpllnary trm or geasolentlsts, matcdal sctenUats, and 
computational aclentfsls ft'am Los Alamos, Lawrence BerbJey, Paclflo Northwest. oat Ridge. and Sawnnah lUwr 
National Laboratories ,vlth aupport &om Arsonno. Lawroaco LMnnole. and Idaho National Labontor1Gs to dowlop a 
modellng lnltlatlw f'or Adwnccd Slmulatlon CepabtUty for Bnvlronmontal Mlnqement (ASCBM), ASCBM Is a 
atate-ol.ehe-art sclentlflc tcolsot and approach fbr undencandlng llllcl pndlcUng conlallllnant falo and tramport In 

- . . natural·and-onglneetecltoma: 11118-modular-amtopcmourco high porf'ormancowmputfng(HPC)"toohvm faoWtate · 
graded and Integrated approaohoa to modeling and alto characledatlon that enable more robust and atandanllzed 
lll10SlmOnll of perl'ormanco and risk f'or BM disposal opcratlons. cleanup 111d closure actlvltlos. Tlt0 A8CBM Multl
Latsontmy program Is aimed at addrasalng critfcal BM program neecll to provide tho capability to bettor underltand 

---1-fllld-eltllfl~co-ftow-and-ccmtamfnanHranlpmt·bebavloriu ccm1phsx geuluglwl systema and 1hsJmur,;am---1r-
perftmnance of engineered components Including cementltfous IDl!erlala In nuclear waste disposal &cllltlea. In order to 
reduce uncemdntles and rlab usocfatecl with DOB BM's dlspolll, envhonmontal cleallup and closure propams. 

MCJCQBQJlND ANQ PJlRPQSBI 

Tho Site Applications Thrust provides oxpcrtlse and alto dala fbr model development and teSdng and a ffllbio Wt\YaOD 
tho computational capabllldcs and speclflG DOB BM sites whoro cloanlDa up legacy wastes llllcl IIIIJllglng dlaponl 
actlvillos will require advanced modeling. 11to thrust will establish and mahltaln llnbges with oml users. A kDy upoct 
of the Site Applications Thrust Area will be to JHOVldo testing and t"eedbaak f'or doveloplng tho HPC and Platt'orm 
contponmdl based on user aperlenco, to disseminate Information, and provide training. 

Tho Sito Appllcallons Thrust Includes CUka to maintain an Interface with end usora; eslabllsb domonslrallons; dovelop, 
expand, 1111d coonllnato WOJkfng groupa fbrmed to pllfimn demonstrations; and disseminate working group proarea to 
tho awlrcmmental GOJ111Dunlty and, DOB management. Tasks f'ocused on dowlapmont of appllca1ton pmtocaJs far the 
ASCBM tooJaet and trlJnlng u well IS a plan for long-Cenn maintenance ottho capablllty me also part of tho Sita 
Applications Thrust. 

UCBNJCAL APPROACH; 

SIie Appllcatlom Thruat Area Mana1t1111cnt WDS 1.1.3,1 

This task encompasses three koy Items: (1) ooordlnadon and overslpt of tho Sito Applications Thrust &GtlvltJes, 
ulllmately leading lo effectl\18 completion of dellvaables ,vtthln allotted budget and tbnofiamo; (2) partlolpadon \Ylth 
other ASCBM loads In guiding tho evolution. cross-thrust llakaps, and lmplemontlllon of ASCBM; and (3) 
representation of dte Site Application 11mlst acdvltles to tho anvhonmental GOIIUllUDlty and, lVhoro appn,pdato, DOB 
management. The task II ata&d by tho Thrust Area Lead and a Deputy Thrust Lead 

User Interface WBS 1.1.3.2 

This tut foouses on ou1rach to DOB BM perfonnanco assessmont and rflk assessmont usem and to aclontlata lnvolwd 
In other mocloltna and research activities at DOB Sltos. Bfforta \YIU continue with on-going lntoractlons with tho LPRO, 
PA Ccnnn11mlty of Practice, and tho Cemenlltlous Barriers Pattnerlhlp. Thia tuk ,Ylll provldo a means fi:,r continuous 
feedback regmdfng ASCBM IS tho project moves rorwerd. Key llsks In PY13 ,vtll bo doveloplng a report on end user 
l11teractlons and leading a demonstration worbhop with tho User Steering Committee. 

Site Working Groupa WBS 1.1.3,6: . 
Waddag p,ups lave been formed ll'OUnd each of the idcntlOcd demonstration problems. Tho woddng groups are 
rospomlble for (a) refining the \VOrldng group scope; (b) assembling tho necessary Input (conceptual models. data. 

oceas m and other In and C ol \Ylth the dew to adY811CO and to.1t ASCBM 



rullstlo and relevant datasets; and (d) enpgo end•usera In tho development and uao of ASCBM. Tho current ,vorfdng 
gn,up1 are formed around tho 8RS F Area Attenuation of Metals and Radlonuclldca Applied Plaid Research Initiative 
(APRI). tho Hanford Deep Vado\o Zone APRI, Waato Teak Perrarmance Assessment, and lho Oak Ridge Mercury 
problem. Puring PY13, efforts will be focused on demonstradon workshops ming tho Phase II nsults, lnmctlons 
with Ibo developers on testing advancements and Nfinements In the capabilities, and completing a Phase Bl 
demonstration. 

8RS 11'-Ana Seepage B11lo Working Groap WBS 1.1,3.6.11 
The goal of tho Attenuation-Based Remedies tor tho SUbsurfaco Domonscratlon Is to demonstrate bow ASCBM 
capablllUes can bo used to IVlluate and guide remediation strategies In hoteropnoous subsmface environments at thl 
Savannah P-Area. Building on prevloua demonstrations as ,wn as APRI and LBNL SPA advances, we wlll extend and 
Implement ASCBM capabllltlos to simulate tho etTeot of the pH manipulation barrier and recirwlatlon on plumo 

__ ffl9),'1lttJ! 3D. The d~ !!P,bllltles will then bo used to evaluate: 1) the duration required for tho base 11\tectlon 
treatment to meot clcin=up pis; 2).i&o poiilbllliy of iiplicbig active gffiuiiwal'ei rebiecllillon·by"~·- · · 
remedies, Including natural and enhancccl attenuation. The demonstration wlll take advantage or tnulll-scalo reactlw 
fac1es characterization approach used to develop model parameterization Input for tho P-Area (Sassen et al., WRR. ln 

.•.. ___ .P!!Sli Walnwriahl!t..P!:a..l!! ~"!!~mon~_an~ ~vi~ engage end users (site personnel B!ld others) In .... b~ty testing. 
Many ASCBM components will ho iilfliia imautllliiiTn this cliiiionsiiitlon: Dita Minagomat Mtt•lfd extellll1 
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arebl\lO end serve up datasell usoolated with tho engineering treatmentr. HPC too!sots will be used to dovelop nsacdon 
networb anoclated with tho baso lqlcctlon treatments; Model setup will ho used to deftno the coupled physlachomlcal 
hotetogenelty (or ieactlve &oles): Amanzl wlll bo used to simulate 3D plume responses to various remediation 
strategles over a minimum 100 year ttmel\'ame; vlsualbatlon will be used to simulatomodel output, and UQ will be 
used to aasesa key controls on plume remediation. Tho F Area Seepage Basin working gJOup efforts will bo tho focus 
of tire Phaso m doDlOIIStratlon report and this \YHI bo tho final yearof slplftcant effort ror th1s working group. The 
working group members wfll paatfofpate In the domonscradon workshops. 

Hanford Deep Vadose Zeme Working Group WBS l.1.3.Ut 
The Hanford Deep Vadoso 1.one (DVZ) Applied Pleld Research Initiative has provided an opportunity to demonstrate 
ASCBM capabllhles needed to help DOB BM evaluate fnmmUve blatmont technotops forrocalcltrant contaminants 
In tho deep vadose zone. no current technology under evaluation at tho BC Crim IIID ls soil deslccatlon, anapproaah 
that minimizes "To movement In tho vadose zone by removing pore ,vater via tho Injection of dry air and extraction of 
vapor. During tho Phase II Pomonatratlon, tho working groups lllustnted Integration of Platform and HPC 
components. During PY 2013. oft'orls will focus on making tho Phaso II cmnonatratlon more robust In pn,paratfon for 
tho demonstration wmbhops. Tho working group members will partlclpale In tho demonstration workshops and 
continue Interacting with tho dovelopmont teams to test and dobug roflned ASCBM components. Futlll9 dcmonstmtlon 
phases wlll Include explicit reprosontatlon of soil desiccation as ,wll as other remediation approaches, such as foam 
dellvery or NH, pa treatment of uranium as ,¥811 as exploring tho concepta or end atatea for remediation. Tho 
remediation teclmologles will bo developed as part of tho Deep Vad~ Zono AFRI or by CH2M Hill Plateau 
Remediation Contract and evaluated with ASCBM. 

Waite Tank PA WorklngGroupWBS 1.1.3.6.3: 
Waste 1ank closures and comparable disposals of residual waste In englncored containment aystoms are a prominent 
component of the DOB BM complex. Bnglneend batrfcns also pnssenl unique process and requlrontenta ln comparison 
to purely geologic s)'ltoms fn tho foam of geometries, malerlals and associated properties, and physical and chemical 
proces111. The Waste Tank PA Wortclng Group wlll continue to dovelop ASCBM demonstrations that are 
represontatiw of tank closures at Hanford and Savannah River and almllar engineered barrier scenarios, using data 
from existing Performance Assessment (PA) studies for offlcloncy and relevance. Increased emphasis wlU be placed on 
woddng wtth real slto data rolovant to tank closuro rather than reprcsontatfvo sites, Working group aotMtlm In PY12 
focused on ASCBM adva11coments In tho areas of Adaptlw Mah Reflnmnont (AMR) on alruotured grids, radloactlw 
decay and progeny bagro,Ylh, and collaboration ,vtth tho Comentltious Barriers Partnership (CDP) on a joint 
demonslratlon. FYl3 activity will be focus on making tho Phase U demonstration moro robust and participating In the 
demansCratlan workshops. In addition, tho worlclng group wlll complete the ASCBM.CSP Joint demonstration, and 
expand tho waste tank demonstrallon using alto data from Savannah River and Hanford (as appioprlato) commonsmato 
with ongolna Amanzl code development. Interactions with tho devetopme(II teams on testing tho Amanzl code will 
continue. The working group wlll begin to ongago end USOIS In tho PA community related to modellng of eemontltloua 
wasto forms (o.1r... Salcatono) and other \Yaste tank closun, Issues, 



NJIPI ftTATBMBN'[: 

'Ibo Unlkd S1ateS Department of Bnergy (DOB). Office of Bnvlraamanlal Management (BM). In collaboration with 
other DOB omca. la loadlng a multl-lnsdtutlon. multl-dlaolpllnary tam of poaolonda1s, material sclcndata. and 
computational scientists tom Los Alamos, Lawrence Berkeley, Paolflo Northwest, Olk Ridge. and Savanah Rlwr 
National Laboralmlea with support from Argonne. Lawrence Llwnnore. and Idaho National Labotalorlos to dewlop a 
modeling Initiative for AdYlnced ShnuJadon Clpablllty for Bnvlranmental Management (ASCBM). A8CBM Is a 

.. . - atate-of-thHrt sclentlflc toolset and approach for underataaclJng and pndlcdng ccmtamtnant fkte and transport In 
"iiitiirifiiia engfnceted l)'ltems. This modular and oped source high peaformanco conlp1dfag (HPC) tool will fllolUllle 
graded and lntearmed approacbos to modellng and site oharaotorlzatlo Chat enable men robust and atandardlad 
anssmenCs of performaneo and rlak for BM dlapoul operatlom, cleanup and closure aellvldos. Tho ASCBM MulU-
' . ,;, {I jl~ at addresslna orltlcaJ BM needs to pn,vlclo tho capablllty to bener undnand 
and qu&nlal)" sumunaco 1io\v 1111G con ·---:--- .-r hi coniplii"puloiifi:il iJilii,iiin'iflliii-:· --- .. 
perf'ormance or enalnoontd compononta lncludlng cemontldous rnatorlala In nuclear ,-vaato dlaposal faollltles, In order to 
reduce uncatalntta and rltb associated with DOB BM's dlsposal, environmental cleanup and closure propams. 

PACXGRQQND ANP PJJBPQIIJ 

Tho ASCBM project ,YIU be Jed by a manapmont and lnlepatlon team repwted by senior 1epresentatlws ftam tho 
perdofpatfng labaratodes. 11amst areas leaders. and a Technical 8yltaml Integration lead. A dodlcated Project Maaapr 
(PM), IO!ccted ft'om ono of the coro laboratories. provides tho single point of contact and overall Interface iesponslbltlty 
to tho DOB program manager. This Task Plan describes tho ASCBM Project Management WBS I. I .4 ~led 
budgets. tasks and mllostano descrlpdons. 

TECBNICAJ, APPROACH; 

Propam Manapm•t WBS 1.1.4.1 

ASCBM Muttl:£ab lmarPP Mggm; 
Tho ASCBM Prosiam Manager (PM) serves as primary programmatlo point of contact tbr tho project and with DOB 
Proglmn Manager. Tho ASCl!M Multi-Lab PM leads tho preparation, malntonanco, and oxeoutlon a Ufe.oyclo Program 
Plan, \Vhfch Includes quallty IISSUl'IJICe plan, acbedulo and milestone management. budgeting and f1nlnclal control, and 
m:ords malntenanco. Through weekly management and lntegmtlon meetfnp tho PM will oversee project ma:cudon 

. 

aotlvltles. enawe tho pn,ject fulfills the cUcnts• requirements, and assure that tho ASCBM p,oject pioducts meet 
OUltomers' requirements based on approved scope. schedulo and budget. On a yearly basis. tho PM will work with the 
ASCBM Management and ln1egndfon Team to prepare llld approw tho annual teclmtcal scope. atafting. and budaot 
plans fot the DOB annual budaetlns procea. Tbo A8CBM multi-Jab PM will oversee execution actlvllles. lncludlng 
drafting and submitting to DOB program exeoullon guidance tbr project performers and establish and Implement a 
reporting and communlcadon mochanlsm among ASCBM project atafr. The ASCBM Multl-Lab PM will chair the 
project basellno change contml board composed oftbe Manapmeat and l'lltepdfon Team and submit reques11 to DOB 
for chaago approvals. This position ls also supported by a part time admln. 

Laboratory BaJWPlllim; 
Bach of Ibo ooro laboralorla supporting the ASCEM Program wUl be represonted by a "Lab Lead". Tho Lab Lead wm 
provide non-pan,cblal IIIUGl'-lovel technical and progrmnmatlc expertise to mun project planning and exccudon Is 
defensible. aohlOYlble. and his the Jbll commitment of the pallfolpating laboratory. The Lab Leads wlll aslW'O tho 
ASCBM Program baa tho needed laboratory resomces for program oxecutlon by providing technical expertise to 
addross technical pps and emerging Issues. Tho Lab Leads will mist lho ASCBM Multi-Lab.PM In aaurlDg the 
program meets quality, cost. and schedule perfbrmanco. and address porf'onnanco laues within their represonted 
laboratory. 



U1er Steerla1 Committee WBS 1.1.4.3: 

,:his membor of the ASCBM managomont team serves as the prinw, project Interface with Ibo PA User Community 
(e.g., BM Office of Regulatory Compliance, Low-1..eftl W111o DJapasal Facility Pedoral Rovlew Oroup (LPR.Q) 
Members. site COldnlctoJs, US NRc. and others as appllcable). Jn addition. the usersleerlng committee lead will 
communicate BM user needs and requlremenls to lho ASCBM Managemeat and lntcgradon Team. This meanber of the 
ASCBM llllJl8ICllllll team wlll servo as coordinator for tho User Steering Commlneo, fnoludfng dovelopment of Ill 
Charter, orpnlzins tho Stemns Committee meetings. and repottlng to the Management and lntesratfon Team on lho 
User Steering Committee Meeting results. 11tls person will also servo as tho primary lnterftlco with BM Office of 
Compllanco to coonfinalo ASCBM with fbturo updates of DOB Ordor 435.1. 

Commaalndom llld WtblUe Team WBS 1,1.4.41 

The Communication and Website management team has three rotes: 1) ovenlgbt and matntenanco or the ASCBM 
Internal communfcatlon tool for aharfng or plbjtct fnrormatlon, 2) oversfpt and mafntenanco-ofthe·external ASCBM· •· -
webstto. and 3) pseparatlon of presentations and dooumont production oversight for lntorna1 and oxtemal ASCBM 
project report& 'Ibis team la experienced In marbtina, technical cdldna. website design. and communlcatlona. The 

- 7l-=orilim'6111l1Jftrlitiili;ica11oiiilinsiiiiiftmctiiiii".iil~.:~~ ~ regul~ ~un?f!on.~. lnol~~ tnp~ to~~ qpom, BM 
, ann iipodi. Tho leaii tor this area wltl prGVhlti i:UieG suppu,t1crthrl'fiiust-1\ii1Hiilt".tl.m.-..'lnlll-B4tlt&:I:- • · .- ,...~ 

Core Management Team. Web-based eommunlcatlon resources will be establlahed to maxlmla ease of access by all 
team mombora Including DOB-BM management and advlaory sroup members, and site usor collaboratom. Thoso tools 
will provide f'or ~Imo sharing of ptaject lnformaUon lhrough tools such as a sharo point sites ar other Internet-based 
networking products to support muJU-lab. unl\leralty, and Industry collaboratlcm. 

Project Controls & Ballaas Mpat WBS 1,1.4.51 

Tho project cmdrols t\motlon will pnwldo the overall buafness, flnanco. and achedulo traclcJng and roporUng support to 
the P¥ and management core team, lnoludlng Thrust Area leaders and task managera. 'lbls ftmotlon will work wllb 
Individual laboralmy nnance and project controls acaf1 to assure tho overall project Is tllcldng and manaalng 
dellverablot at an appropdato_ levol. 111c pn,Jcct Is employing an Earned Vatuo Management System (BVMS) prorm 
and provide DOB monthly reporting on project porfonnanco. Internally, the project will tJaclc crldcal path actlvftfea on 
a more ftequent buls. 

Quallty Assunm:a WIS 1,1.~,Cis 

Tho ASCSM platform and HPC framework will ultimately be deployed to support BM regulatory decisions (e.g., PA, 
rlllc usesamonta. composite analyses). Tharetoro. NQA•l software quality requlrmnenll will be met for Ibo final 
products of lho project, To assure NQA-1 comptlanco, a graded approaah will be employed to allow ror early 
development and toadng or prototype components and systems without unncccmay burden on the resomch and 
development effort. Other software quality s11ndards such as tho 1996/1997 BPA Ouldanc:o on •around-Water Model 
Testing: Syatemalio Bvatuatlon and Testing of Code Funotlonallty and Performance" and ASTM D 6025 (reapproved 
2008) •standard guide for dowloplng and evaluating Oround-wat.- modeling coda° will bo consldoled for appllcadon, 
dopondJng on regu)alory requirements. As components and systems matuR'I to deployment ltatul, enhanced QA 
requlromonla and conespondlng procedures will be applled. The QA function Is rosponslblo ror developing and 
Instituting an owrall QA project plan and QA Rlqulremen1s that wUI flow down to project pardolpants. Tho QA 
t\inctlon wtll work across lhe Thrust Areas and laboratories to aauns task level QA requfR'lmonta are appropriately and 
conslltentl a H and minimize tho A burden on lndlvldual tuk leadOII. 
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. Work Authorization No. 410003, Rev 3 

· Project Title: Funding for the Packaging and 
Certification Program and Packaging 
Tra.nsportatlon Operations Sµpport 
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U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION ,. -- ,~n 

~...-l' 
Ill. Proloct Tille 1b. Wor1< Procosal Numbor - .. -....- ..... p__,j "\ - '" 
Fund ng for !he Paclc.ag ng an:l Certific:auon Program and DE-AC09-06SR22470 • 410003 
Packaging and T ransporta11on Operations Sup po~ 

2.. Hcadauartors Praoram Point of Contact -'=-'" --.JT', - _;J .-::: 

Name Stephen o ·connor EM-33 Phone· 301-903-7854 

3. Hcadau11rton1 Budoot Point of Contact -'-;;;.,, ?-
Name· Angela Maddox Organization Code EM-61 . Office of Budgel Telephone No 301-903-4888 

4. Rosoonslblo Proornm 5. Rosconslblo Socrotarlal Offlcor . -~ 
Office of EnV1ronmental t,lanngement Office of Packaging and F Marcinowsk1 
T ransportabon 

6. Resoonslblo Flold Oroanlzatlon n = 11:1:J - - =~-~ ::;:, 

U S Department al Energy, Snvannah River Operations 

7a. Silo nnd F:icllllv Monaoomont Contractor -=~ 7b. Contractor Point of Contact 
Savannah River Nuclear Solulion~. LLC Name: John W. Temple Telephone No. (803) 952- 7210 

B. Work Authorization Numbor = -q: 9. Revision Num6or 
DE-AC09-08SR22470 • 410003 3 

10. Funds Authorlzod CS rn thOusandsHSco NOTE oetowl 
NOTE: Wo1k subject to funds availability :ind an approved .. Full Year FY 2013 Continuing Resolution Act· 

Budget and Reporting Codo: Previous: Channe: Currant: 
EY5202410 s 1.000.000.00 s s 1,000,000.00 
EY8648300 s s 100,000.00 s 100,000.00 
EY8648130 s s 86,000 00 s 86.000.00 
EY854811 I s s 399.000.00 s 399,000.00 
EY8648121 s s 55.000 00 s 55.000.00 

Total s 1.000.000 00 s 640,000 00 s 1,640.000.00 
11. Performanco Period Covorod by Funds 12. Work Start Dato 13. Expoclod Complolfon Dato 

From 1011/12 ITo 913012013 10/1/2012 9/30/2013 

14. St11IomonI of Work flncludos altachmonts) 
rMthin the lund1119 set aside at the Savannah River Site for FY 2013 Management lmhahves, please direct 5640,000 to the Savannah 
Rover Nabonal laboratory to support Packagmg and Certification. 
These funds supper, pacl<ag,ng certific:i~on review for tho Safety Analysis Report for Pacl<agmg and/or faclli~cs ,n addition to 
provid·ng overs,ghl assistance, and training m these and other techmcal areas This also mcludes analysis and field ,mp!ementa~on 

1<>f tne Department of Energy (COE) Packaging Cer11fic:a~on Program Rad,ofrequency Identification Program for tho SGTs and other 
areas; facilrt,es, packages, and packaging. 
IAico-witA<Mho-fundiA;l-wl--i&id&-at4h~v;innai..RiWlt-Sll~1-J...MaRagomanl-lllilialiVOG,-flloa&a-difoct~~o-1ho 
,_ --~ " - ·- · - ., ion-to Glfl;l)Or1 P.~~~31ioA-O~pf)M-
Tho~1n1ro-to-;;~vl6-wp;x:r,.!~&&0=~~~,.a.~~'le:...i!G;..:ll-00li-Gil~~oo-o,, 
El,~~nagei prj (May 9. 2013) 

15. DOE-SR Pron ram Polnl of Contacl ~.,_~ ,--' __,____~ ..!r':::i= 
Name (printed) Slonoturc: Dato: 

Patrick R. Jackson I APPROVED ,I Moy 9. 2013 .,,..,... . .. .,__. _ _ , .. ,........, .. ,::,.J 

16. DOE Budnol omclal ~ 

Namo rrvnP<f) S10nature . ..J / , Date: 
Haro!d K. Nielsen l~-1:L~ J:--1 ,t ,://, 5/13/13 -17. Contractor's Authori1od Roomsontatlvo I , -:a.~ 

Name (tvpedl S,anature Date. 
John Temple aC~~ ~--- ~Jw, f;/1J./,J,3 
18. COE Contractlno Olflcor lor doloo:il od roorosont.itlvol v-,....-7 --~ Name (tvped) s ,nnalllffl / / / Date 

-r~~ 
u_. .... , 

I,,,~ i-f- { L, . _111/c~ s /1r/L~ ~ .d ...,,,,. 

I 
.... { I / 



Department of Energy 
\V,1shi11gton. DC 20585 

April 22, 2013 

MEMORANDUM FOR KRISS NIELSEN 

FROM: 

SUBJECT: 

DIRECTOR, OFFICE OF BUDGET 
SA VANNAH RIVER OPERIONS OFFICE / 

THOMAS f-EKETE -~1'\AIJ Lt f d 
DEPUTY DIRECTOR, OFFICE OF BUDGET 
Of-FICE OF ENVIRONMENTAL MANAGEMENT 

Funding for Packaging and Certification and Packaging and 
Transportation Operations Support 

Within the funding set aside at the Savannah River Site fo r FY 2013 Management Initiatives, 
please direct $640,000 to the Savannah River National Laboratory to support Packaging and 
Certification. 

These funds support packaging ccrti fication review for the Safety Analysis Report for Packaging 
and/or faci lities in addition to providing oversight, assistance, and training in these and other 
technical areas. This also includes analysis and field implementation of the Department of 
Energy (DOE) Packaging Certification Program Radiofrequcncy Identification Progrnm for the 
SOTs and other areas; facilit ies, packages, and packaging. 

Also within the funding set aside at the Savannah River Site for FY 2013 Management 
Initiatives, please direct $20,000 to the Savannah River Remediation to support Packaging and 
Transportation Operations Support. 

These funds are to provide SME support for TCAP assessments of packaging and transportation 
activities al DOE sites ns directed by EM-33 Program Manager. 

I f you have any questions or require additional information plcnse contact Angie Maddox of my 
office on (301) 903-4888. 

cc: P. Petty, SR 
L. Roberson, SR 
E. Seguinot, SR 
E. Huang, EM-45 
A. Maddox, EM-6 l 



Department of Energy 
Washington, DC 20585 

NOV 1 4 2012 

MEMORANDUM JORK. NIELSEN 
DIRECTOR, OlllllCE Oll BUDGET 
SAVANNAH RIVER OPBRIONS OfflCE 

J'ROM: nlOMAS FEKBTB ~ a ?\/' 
DBPUTY DIRECTOR, OFFICE OP B®OBT 
OPPICB OF BNVIRONMENTAL MANAGBMBNT 

SUBJECT: Funding for Padcaaing and Certifacatlon 

Funding in tho amount of Sl.000,000 is piovlded in the November 2013 AFP to support 
Packaging and Certification. 

These tbnds suppol'18 pac:bging certification review for tho Safety Analysis Report for 
Packaging and/or facilities in addition to providing oversight. assis1ance, and training in thcso 
and other technical areas. This also includes analysis and field Implementation of the DOB 
Packaging Certification Program Radlofrequenoy Identification Program for the SOTs and other 
areas, facilities, packages, and packaging. 

The funding codes are as follows: 

, Reporting Prauram . Fund Year nd Value . 
r01a 2013 •1022.5 r 1111& 

BIR 
i ! 

i EV620241 ;, 
! i 
! 

PraJact 
Valbl 

(IIJ1Sl8 

PBS 

RIAXM1.01 

Amount 

1.cm.mo 
1.G110.oaol 

If you have any quostlons or require additional lnfonnatlon pleaso contact Anglo Maddox of my 
office on (301) 903-4888. 

cc: P. Petty, SR 
L Roberson, SR 
B.Seguinot,SR 
B. Huang, BM-4S 
A. Maddox, BM-61 
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Financial Plan Report - Detail I 
SR22470 - Snannah Rh•tr Nuclur Solutions (SRNS) 

Rpt Fund Let l~g•cy 

Entity Codt VT Program O&R - - ---
(10003 01250 II' 1110576 EY40491IO 

,w 1009 • r,on,,/N 1/J Pro,Cd OO'J4?61 ~ HO S11518113 

410003 01250 IP 1110076 EY4049110 

410003 01250 IP 111C6/6 EYt049110 

,10,:ro 01250 IP 1110076 EY4049110 

.1Y1019· Tra~'cr~omprr,:«:. • 00011nSH!'JBl!J 

Obj. l .oc2I 

Class ll•• 
75400 0000000 

2S-:OO 0000000 

2>100 0000000 

254t0 0000000 

Projrct 

00)11n 

00039;5 

OC0:017 

OOOl2ii1 

WFO 

ooocooo 

00:XX:00 

C<XlOCOO 

ocooooo 

~cy 

Order Numbtr 

Tcut re, Program Pattnt/Ccntrtl Pclnt: EY40-0COOO 

410COJ ()1750 II' 11115i5 , ~ oo 0 11 IIW 00'.lHol LOX\-'00 

A\ ?Or J • Tmns!cr 5399.0C<J Item 0:/ltl DOE m;)fl3g('t1 to su;.pe,1 HO <!:ttctrd lurx1s bl! p,oV/tkd to SRIIL fa, tfl/! 

P;rJ~,'J & Qr.'c.1.""Cn ~¢=e ;!:I PJ! Pt::/~ c.,r-3Jaa:ro OS.05113 llGOSOS,tJ 
: 10013 012~ tP 1111:s1 m;;:a110 ;;:oo oc.::ocoo ~54 oo:ooco 

AY101J. Trans/et !6500.000ron~EY864811Dpe, L;11.1/lcmeyscm.1-ldJ1e<1Gc02!J. I.IG05/J81J 

410003 01250 IP 11 11 526 EYS~8121 25400 0.."00000 QC.01762 0000000 

AY 7013. Trar.s!cr 5 ucomrow;,00,1 SRIIS h'ar F,r;:.Jn pc1 L)T.,Homcys cmalca:rd 050713 IJG050613 

~1(>..uJ 01:sJ 

,\Y 1013 • Tr.ms!cr s~oco from Cline, DOE /n3M1Cd ID S~pc'1110 C,ror:tetJ lircs c,e pt0\'1111!11 lo SR/IL lot me 

Pacr,>IJ'J & ~11.fx.iuin•wJ,.:u.pePf.1 P..:A:rr/s cmald.l:ro O.S.0Yll1-'G0$8013 
41C(ll) 01:C-J TP 111!$:9 EYE$!513J 2S-:CO COXO:O Cal1753 OC<XlOOJ 

AY701J. 5 8.2013. lrac:ro pe PJt: M"JIR'.10- Ir.JI 

J10C03 Cl,:il Ii 111C':-lS FY6<>181.10 ?!>lC-0 Wll•:J 0:0lic.J cCCU::CoJ 

AY 1013. S 8.70JJ - tnC1casc-.:1 IJ/ S65K per l1a/'Hm/l!I • R.\!O , ma: 

J IOCOJ 01250 Ii' 1110S50 EY85-:aJOO 25-100 COCIC,OOO ()001766 0000000 

,; Y 1013 · ,1,:a=-orJI fu1'C! "9 lot PBS;:) pe, 5 I 13 ttul Item OCE-S.'? CFO •.•~m k,:t:.-ncrt w.l oe rr..><:e tn 

iu!llro M p!.)n ro o'.qn lu,rmg \l:!ll e,pcc!<<1 furds te:zcr. 
JIC•:Oj 01, ~ II' 111~ [Y00:83,0 2!.-400 041 IIW COOlloo oo:>'.X:00 

,w 7013 -110 c1«:/!IJ turos be;re."d..v r:, SRIIL fcrtr.~ Px1399 & cut,c.1:on •1l'~s~o 

Tct•I fer Program P•rrnt/Contrtl Point: EYS648020 

410C03 01250 IP 1111528 EY8748141 25-100 0000000 0001764 coooooo 
:10COJ 01250 1P I 111528 EY87•3141 25400 0:1110/ 0::01764 CXX'.0000 

41C003 01250 IP 11115211 EY87431J1 75-100 O:tt 103 OOOli:>: C(.00000 
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Attachment 11 

Work Authorization No. Hl-410003-13-5-13, Rev 1 

. . 

Project Tltle: Fuel Cell Technologies Program 



U.S. DEP.,ARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

-- .;,.ii. 

1a. Project Title ~ ..... ll+iu _.,......_ ,.n, 1 b. Work Prooosal Number ::I -•-==:::::::111""""1 ~ C.J:11 ,, = -
Fuel Cell Technologies Program Hl-410003-13 

2. HeadQuarters Proqram Point of Contact ,J ~ 
:~ i 

Name: Sunita Satyapal Organization Code: EE-2H Phone: 202-586-2336 

3. Headauartors Budaet Point of Contact ~-.~ ..W,"'r-1-

Name: Richard Farmer Organization Code: EE-2H Telephone No. 202-586-1623 

4. Resoonsible Proaram ~ 5. Responsible Secretarial Officer 
Office of Energy Efficiency and Renewable Energy David Danielson 

6. Responsible Field Oraanization ~ ~ ~ 

U.S. Department of Energy, Savannah River Operations 

7a. Site and Facilitv Manaaement Contractor - 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 . 
8. Work Authorization Number - a ,, ,..,_ 9. Revision Number - 1. -- ·- -·-
Hl-410003-13-5-13 1 

10. Funds Authorized (Sin thousands)(See NOTE below\ 
NOTE: Work subject to funds avallablllty and an approved "Full Year FY 2013 Continuing Resolution Act." 

Budqet and Reportinq Code: Previous: Chancie: Current: 
Congressional Control Point: $ 1,695,000.00 s . 
HT0000000 
HT0201000-05450-1009191 - s . s 70,054.22 
Agreement # 13443 

HT0201000-05450-1 0091 91 • $ - s 210,162.64 
Agreement# 26126 

HT0202000-05450-1009192- s . $ 87,567.77 
Agreement 22272 

HT0202000·05450-1009192 - $ - s 255,697.88 
Agreement 24099 

HT0202000-05450-1 009192 - s - $ 112,086.74 
Agreement 22275 

HT0500000-05450-1009195 s - $ 122,594.88 

Total s 1,695,000.00 s 858,164.13 s 2,553,164.13 

11. Performance Period Covered bv Funds ~ 12. Work Start Date 13. Expected Completion Date 
From: October 1, 2012 ITo: September 30, 2013 From: Oct. 1, 2012 To: Sept. 30, 2013 

14. Statement of Work (Includes attachments) 
In accordance with the approved Energy Efficiency and Renewable Energy Fuel Cell Technologies Office FY 2013 spend plan. funding 
has been planned for obligation and expenditure in accordance with program guidance as indicated in the attached program 
memorandum. Required changes can be completed via an Agreement Funds Transfer coordinated in the Corporate Planning System 
(CPS). The laboratory receiving the funds detailed in this letter will be responsible for reporting all funding obligations and cost to 
headquarters. The laboratory recipient must maintain obligations and cost data at the agreement level, and the data must be made 
available to Energy Efficiency and Renewable Energy. 

15. DOE-SR Proaram Point of Contact ~...:i .... ;:i=,.;,:.,:;~ ..:1.. -,'t__....,. -~c ~ ~ ~ >I 

Name (printed): Sionature: Date: 

Patrick R. Jackson I I!':!'!?!'~ ........ .,,.. .. ,, .... .., I April 29, 2013 



,. 
,-l ,, I ✓ - (: ;_; 

' . 

Date: 

17. Contractor's Authorized Re 
Name I ed: Date: 
John Temple 
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FED13-8077APR 

Elec:tronlcall) lligned by Rldllld Fanner 
8e082c:86-30a7-te79-b532o0c871d71a50o 
ProgranMllnagar:Salyapll.Slntll 
Sita Officer. 
UllordclfylContradar: 
Conlradlng Otllcer. 

MEMORANDUM FOR: Teny Michalske. Savannah River Nuclear Solutions 
Savannah River National Laboratory (SRNL) 

SUBJECT: FY 2013 Fuel Cell Technologies Office Fmtding for Savannah River National Labcntmy 
(SRNL) 

In IICCOrdanc:e with the approved Energy Efficiency and Renewable Energy Fuel Cell Tedmologies Office 
FY 2013 spend plan. fimdins has been planned for obligation and expemflture in accordance with program 
guidance as indicated below. Required changes can be completed via an Agreement Fmtds Transfer 
coordinated in the Corporate Planning System (CPS). The laboratoey receiving the funds detailed in this 
letter will be responsible for reporting aH 6mdfng obligadons and cost to headquarters. The laboratory 
recipient must maintain obligations and cost data at the qreement level, and the data must be made available 
to Energy Efficiency and Renewable Energy. 

PROGRAM GUIDANCE: 

FundfDg Summary 

B&Rcade BACS> 

Hm0l000-054S0-100919 I $280.216.86 

Hm02000-05450-1009192 s:455.352.39 

HT0500000-05450-100919S $122,594.88 

F11ndb,g Action# 41421 (ll6plar, Opa,,llng). HQ POC: S.tllulatl, Erika, Fldd POC: Motyu, Tai 

. t/solldtatlon ID & Title B&RCode Fuadhnr Amoant 

✓ 
Asn,ement # 13443 - Pipelines· 13443 SRNL HT0201000-054SO-J009191 $70,054.22 
CFRP) 

Description or Work: Agreement Id: 13443 • Title: Material Testing for FRP Pipelines • SRNL 
This project is focused on mtderstandfng potential environmental and operational degradation effects In fiber 
reinfon:ed polymer (FRP) pipe, a potentially low-cost H2 pipeline material. FYlO 13 fimds wfll be used to 
support the development of a code case for FRP pipe use in transporting hydrogen. Activities will focus on 
degradation testing of unflawcd c:ommerciaJ FRP pipe. including accelerated environmental testing in order 
to achJeve acccpeance of a SO year life under typlcal use conditions. A key outcome of the project in FY13 
will be the completion of FRP perfonnance test Identification and submission of this recommendation to the 
ASME 831.12 Hydrogen Piping and Pipeline Committee Chair. . 

Funding Action # ,zzn (R4ular. Opffllllng). HQ POC: D/llkh, Saro, Fldd POC: Motyka, Ta 

~-1D&Tltlo le&RCode IFandlng Amoant I 



ent #26126 - STCH - 26126 SRNL HT0201000-0S4S0-1009191 $210,162.64 
I 

Dtscrlptloa or Work: fY'.2013 funds are provided to address obstacles to the further development of the 
hybrid sulfur thennochcmical cycle; specifically the identification and charactcri1.ation of caralysts with low 
over-potential and high stability and high temperatuns membranes which can minimize sulfur species 
transpon and support high catalyst kinetics. Funds will be used to complete fabrication of a pressurized 
button cell test station, perfonn anode catalyst screening in model solutions and establish the perfonnanc:e 
baseline MEA at sulfur depolarized electrolysis conditions. 

Fundblg Action # 42629 (Reg11l11r, Opffllllng), HQ POC: Simon, Netl, Ft.Id POC: Motylu,, T«I 

A_ f/aoUcltatloa ID & Tide B&RCode Funding Amoaat 

Agreement #22272 • SRNL • Alane • 22272 HT0202000-0S4S0-1009l92 $87,567.77 

Dtscrlptloa orwork: Hydrogen stmge R&D (lndpendant Project) 
SRNL will continue to develop regeneration methods for AIH3, including identifylns potential 
commercialization partners. establishing an aamment with them, such as a CRADA, and initiating activities 
to transfer of the technology.In 2013 SRNL will demonsbate the use of spent aluminum from aluminum 
hydride to regenerate starting material with yield of more than 70 % based on reactants of Al and alkaline 
hydride (e.g. Liff). 

Funding Acdon # 42639 (R.ular, Opffllllng). HQ POC: Stmon, Netl, Fidd POC: Motyka, Tld 

enf/aoUcltatloa ID & Tide B&RCode Fund Amoaat 

ent #24099- SRNL- HSECoE- 24099 HT0202000-0S4S0-1009192 $255,697.88 

Dacrlplloa orWork: Agreement: 24099; SRNL - Engineering Center of Excellence 
In FV2013 SRNL will continue overall management of the HSECoE. including organizing face..to..facc, 
system archited, and coordinating council meetings; coordinate with the DOE for the partner presentations 
to the Hydrogen Storage Technical Team and at the Annual Merit Review; and cany out functions as 
requested by the DOE. SRNL will also play active roles in the metal hydride and sorbent systems design, 
modeling and vaHdatlon, including demonstrating flow-through cooling of an adsorbent bed and perfonning 
as the ''System An:hitcch11 for the metal hydride system design. 

Funding Action # 42659 (Regular, Opuatlng). HQ POC: Simon, Ned, Fkld POC: Motyka. T«I 

Aanement/solldtatlon ID & Tide B&RCode Fuadlag Amount 

Agreement #22275 - SRNL - H2 Storage Tech HT0202000-0S450-1009192 SI 12,086.74 
Suooort - 22275 

Description or Work: Agreement Id: 22275 Technical Support/Independent evaluation ofstorage concepts 
Technical suppon will be provided as requested. including canying out evaluations of proposed concepts 
and rq,ortcd results. At least on peer review jomnal publication will be prepared. 



F11ndlng Action # 42619 (R.lar, OpaollRg), HQ POC: Fllt'llm', Richard, Fldd POC: Motyka, Td 

_,. __ 
ent/solicitadon ID & Title B&RCode Faadlag Amount 

Agreement #24132 • SRNL • T~hnical SUDDOrt HTOS00000.05450-100919S $122,594.88 

Description of Work: FY 13 funds are to be used by SRNL 10 provide technical assistance to DOE 
technology development managers specifically in the hydrogen Safety, Codes and Standards program 
including planning and coordinating activities such as the monthly lab manager's call and in responding to 
inquiries addressed to the SCS program. 

CC: Patrick R. Jackson (SRS) 
Sylvia Green-Ellis (SRNL) 

Electronically signed by Richard Farmer 
8e082c:66-30a7-4e79-bS32-0c871d71a50c 

Richard Fanner, Acting Director 
Fuel Cell Technologies Office 
Energy Efficiency and Rmcwabte Energy 



Attachment 12 

Work Authorization No. Hl-410003-13-5-13, Rev 2 

Project Title: Fuel Cell Technologies Program 



U. S. DEPARTMENT OF ENERGY 
CONTRACT WORK AUTHORIZATION 

1a. Proiect Title ,'.Ci.~ 1 b. Work Prooosal Number 
Fuel Cell Technologies Program AOP #FY13 SRNL PD. AOP #FY12 SRNL ST. AOP#FY12 SRNL ST. 

AOP #FY12 SRNL ST, AOP #FY12SRNL PD, AOP #SRNL FY12 
SCS. 

2. Headauarters Proqram Point of Contact 'c:;."'.::,,-~ 

Name: Sunita Satyapal Organization Code: EE-2H Phone: 202-586-2336 

3. Hoadauarters Budaet Point of Contact 
Name: Richard Farmer Organization Code: EE-2H Telephone No. 202-586-1623 

4. Responsible Proaram 0 :} 5. Responsible Secretarial Officer 
Office of Energy Efficiency and Renewable Energy David Danielson 

6. Responsible Field OrQanlzation 
U.S. Department of Energy. Savannah River Operations 

7a. Sito and Facilitv Manaqoment Contractor 7b. Contractor Point of Contact 
Savannah River Nuclear Solutions, LLC Name: John W. Temple Telephone No. (803) 952- 7210 

8. Work Authorization Number C: 9. Revision Number -
Hl-410003-13-5-13 2 

10. Funds Authorized ($ in thousands)(See NOTE below\ 
NOTE: Work subject to funds availability and an approved "Full Year FY 2013 Continuing Resolution Act." 

Budqet and Reoortina Code: Previous: Chance: Current: 
HT0201000-054 50-1009191 - s . s 23,767.78 
Agreement # 13443 

HT0201000-05450-1 0091 91 - $ - s 71,303.61 
Agreement# 26126 

HT0202000-05450-1009192- s - s 29,709.23 
!Agreement 22272 

HT0202000-05450-1009192 • s . s 86,753.12 
Agreement 24099 

HT0202000-05450-1 009192 · s - s 38,028.26 
Agreement 22275 

HT0500000-05450-1009195 - s . s 41 ,592.87 
Agreement 24132 

Total s 2.553, 164.13 s 291,154.87 s 2,844,319.00 

11. Performance Period Covered bv Funds ~ 12. Work Start Date 13. Exoectod Completion Date 
From: October 1. 2012 ITo: Se~ember J0. 2013 From: Oct. 1, 201 2 To: Sept. 30, 2013 



14. Statement of Work (Includes attachments) 
Funding in the amount of $291,154.87 is authorized by the Fuel Cell Technologies Office to perform work in the 
areas of : 

• Production & Delivery: Production of hydrogen from domestic resources with a focus on renewables and low 
carbon pathways, as well as delivery of hydrogen to meet costs or S2 to S4 per gallon gasoline equivalent 
• Hydrogen Storage: Storage of hydrogen on vehicles with secondary emphasis on early market applications. 
• Fuel Cells: Conversion of hydrogen and other fuels to electricity with a focus on transportation applications and 
se_condary emphasis on stationary and portable power applications. 
• Technology Validation: Technical validation of systems in real-world environments. 
• Safety, Codes & Standards: Safety-related research and facilitation of the development of model codes and 
standards for widespread domestic and international commercialization of hydrogen and fuel cell technologies. 
• Systems Analysis: Understanding the complex interactions among components, system costs, energy efficiency, 
environmental impacts. societal impacts. and system trade-offs. 
• Manufacturing: Research and development of manufacturing technologies and processes to lower the cost and 
improve the quality of hydrogen and fuel cell systems and components. 
• Market Transformation: Accelerates the commercialization and early adoption of hydrogen and fuel cell 
technologies. 

15. DOE-SR Program Point of Contact 
Name (printed): Siqnature: 

-
Date: 

fatnck I-<. JOCKSOn !!':~?:':?. .... ,, ,._.,,,,._,,,,] Moy 14, 20 13 

16. DOE Budget Official 
Name (typed): Signature: ~ Date: 
Harold K. Nielsen -:¥u~):jU~ S:: /-'f/13 
17. Contractor's Authorized Representative ' 
Name (typed): Signature: Date: 
John Temple 

~ee:':1·~ f/J;/13 
18. DOE Contracting Officer (or delegated ceoresentative( • , 

Name (typed): Siorfa){Jre: .J Date: 
Jim Lovett fl_ I Pl Sl!r-/13 , I 

I \J I I 
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DOE0412.IA Attachment 1 

U.S. DEPARTMENT OF ENERGY 

CONTRACT WORK AUTHORIZATION 

1a. Program Title: 1b. Work Proposal Number (If applicable): 
Fuel Cell Technolagles Office AOP #FV13 SRNL PD, AOP #FY12 SRNL ST, AOP 

#FY12 SRNL ST, AOP #FY12 SRNL ST, AOP #FY12 
SRNL PD, AOP #SRNL FY12 SCS 

2. Headquarters Program Point of Contact: 

Name: Sunlta Satyapal Organizallon Code: EE-2H Telephone No: (202) 588-2338 

3. Headaua,tera Budget Point of Contact: 

Name: C&thy Short Otganlzatlon Code: EE-38 Telephone No: (202) 688-9302 

4. Reaponalble Program: 5. Responsible Sec:reterlal Officer: 

Offlce of Energy Efficiency and Renewable Energy David Danielson 

8. Responsible Field Element: 

Savannah River Sile Office 

7a. Site and Fac:Ulty Management Contractor: 7b.CantractorPolntofContact: 

Savannah River Nuclear Solutions. LLC Name: Ted Motyka Telephone No: (803) 725-
3885 

8. Work Authorization Number:• 

Hl-41000a.13 2 

10. Funds Authorized: 

~renlonalControl Previous Change ~ 

HTOOOOOOO $2,553,184.13 $291,154.87 $2,844,319.00 

11. Perfonnance period covered by funds: 12. Work start Date: 13. Expected Completion Date: 

Frorn:10J0112012 To:o913012013 I 10/01/2012 I 0913012013 

14. Statement of Work: 

Funding In the amount of $291, 154.87 ls authorized by the Fuel Cell Technolagles Office to perform wodc In the 
areas of: 
• Production & Defivary: Production of hydrogen from dom8Btlc resoun:es with a focus on ranewabl8B and low 
carbon pathways, as wan as delivery of hydrogen to meet coats of $2 to S4 per gallon gasoffne equivalent 
• Hydn,gen Storage: Storage of hydrogen on vehicles with secondary emphasis on early martcet applfcatlons. 
• Fuel Cek Convel'lfon of hydrogen and other fuels to electricity with a focus on transportation appllcatfons and 
aecondary emphasis on stationary and portable power applications. 
• Technology Valfdatlon: Technical validation of systems In real-world erwtronments. 
• Safety. Codes & Standards: Safety-related research and facllltatlon of the development of model cod8B and 
standards for widespread domestic and lntematlonaf commercfallzatlon of hydrogen and fuel cell technologies. 
• Systems Analysis: Understanding the complex Interactions among components, system costs, energy eftlc:lency, 
environmental Impacts, socletaf Impacts, and system trade-offs. 
• Manufacturing: R8Bearch and development of manufacturing technologlas and processes to lower the cost and 
Improve the quafily of hydrogen and fuel cell systems and components. 
• Martcet Tranafonnatlon: Acceferat88 1ha comrnerclallzatlon and early adoption of hydrogen and fuel cell 
technologl8B. 

. 
15. Reporting Requirements (Status reports, scientific and technical information or similar): 

16. Work Authorization Program Offlcial: 



Name (typed): Sunlta Satyapal, I Signature: afa0ef19-cef4.411•9915- I Date: 4/24/2013 
Director 9287d8c20c8f 

17. DOE Field Otganization Official: 

Name ftvDad): I Skmatura: I Date: 

18. Contractofs Authonzed Rep,esentative: 

Name (typed): I Signature: I oate: 
19. DOE Contracting Offlcar (or delegated rapraaenlatlve): 

Name (typed): I Signature: loate: 
• The work authorization number will consist of the program code, AFP code, and the fiscal year 

FED 13-8097 • May 



Attachment 13 

Work Authorization No. HQTDl0OO, Rev 5 

Project Title: Technical Planning, Integration and Risk Management 



( ~· ,. ~i . 

U.S. Department of Energy 

CONTRACT WORK AUTHORIZATION 

Project Title 

Technical Planning, Integration and Risk 
Management 

W ork Proposal Number 
I 
HQTD1000 

HQ Program Point of Contact Organization Code Telephone 
301.903.4307 Steven P. Schneider EM-21 

HQ Budget Point of Contact 

Connie Flohr 

to;ganization Code 

EM-61 

!Telephone 

301.903.0393 
- - - - -- -- ---

Program Name Secretarial Office Name 
Office of Environmental Management Mustin 

Responsible Field Organization 
----
U.S. Department of Energy (DOE), Savannah River Operations (SR) 

-
Site Facility Management Contractor Contractor Point of Contact 

Savannah River Nuclear Solutions, LLC 

Work Authorization Number 

HQTD1000 

1
John Temple 

1
Revis ion 

803.952. 7210 

5 
----- - --
Funds Authorized (See note below) 

This is a Net $0 distribution by the Program Office of prior year uncosted funds to continue funding 
Statement of Work. 
B/R Code 
EY4049110SR031601 

EY4049110 HQTDlOOO 

Page 1 of 2 

-
Previous - - ,Change 

$7,172.70 

$595,852.16 

- - 7 current 
($7,172.70) 

$7,172.70 

Work Auth Number HQTOlOOO 

$0.00 

$603,024.86 

I 



Perf Start 

10/1/2012 

Statement of Work 

U.S. Department of Energy 

CONTRACT WORK AUTHORiZATION 

Peri Stop 

9/30/2013 

Work Start Work Stop 

10/1/2012 9/30/2013 

SRNL will assist EM-30 in FY2013 with development and deployment of technological so!utions to EM cleanup problems 
to include: 
1. Support five Technical Project areas: 
a. WP-1 Waste Retrieval and Closure Technologies 
b. WP-2 Alternative Waste Pretreatment 
c. WP- 3 Advanced Unit Operations and Scaling 
d. WP-4 Improved Vitrification Capacity 
e. WP-5 Increased Waste Loadings 
2. Technical Integration - Provide rapid response to emergent HQ requests. 
3. HQ Requested Studies and Reports - Issuance of reports and technical reviews as needed. 
4. Systems Engineering - Provide systems engineering solutions to complicated issues, to include assisting EM in the risk 
management of its technical portfolio; develop and maintain program execution documents, and facilitate 
implementation of complex-wide clean-up strategies. 

POC Name Last Signature ioate 
Patrick Jackson 

Budget Name Last 

Harold K Nielsen 

Contract POC Name Last 

John Temple 

CO Name Last 

~ :~ton 1--0vW-

Page 2 of 2 

- - ,----------. 
APPROVED May 9, 2013 

Work Auth Number HQTDlO00 



omca 01' TANK WASTE & NUCLEAR MATERIALS (BM-20) 
WORK AUTHORJ l'ATION /fAS~ CHANGE REQUEST (l'CR) 

Project Number : '{IQTDIOOO I Dalo: I May 2013 I APPCtumaoMonth: I Juno2013 
,-

Project Title: T~I. Plannlna. lntepallan aad IUlk Manpment 

SIio /Contrlelor: SRNL I Wuto Procoalng Area:WP-0 

Contract Number if other than National Laboratmy or DOB site conlrBCtOr. 

Name of Principal Investigator: Joff'Orfffln. Savanaah River National Laboratory, (803) ffl•l343,Joftgriffla@ll'nl.doe.gov 
Bill WIimarth, SaYU11ah RhcrNatlonal Lab, 803-ffl.l721, blll.wllmarth@lffll.doo.gov 

Name of Budget Analyst at alto: Leza llobenon, SRS, (803)952-919', laza.roberaon@sra.gov 

Nt\Y BA (SK) Requested Prior Puadlna (SK) In Tolal Uncosted (SK) u of Tolal AYallablt Pumllna (SK) lncludfng 
1h11 FV Beginning of this FV 1h11 sequa1 (ldd nm 11ueo cotumu) 

Net S O K dlltributecl 11 
follows: 

L ~t13lQfrumSRNL 
p ect SR031601 (PY09) 561.732 149 $717,905 K 
to 

b. S7,J:i,kto SRNL pn,jecl 
H 1000 

SDend Pllln ror Total Annual ll'undlru, tun actual eoltod fund• for nrovlou• auartenl 
l" QuarterorFY 2 .. Qlrof,V 3n Quarter of PY 4• Quarter of FY Projected uacosted 1t 

the tnd oltllll FY 
$177 K S 177 K S177K $186 K S0,90SK 

Fundlnar Code• ITo be Comnletod hv Budnt Offleel 
Reporllag Object 

Faad Year Allottee Bullty .SGL Claa Proanm ProJcd Amo1111C 

- - - J ~ t\.N-c ... ~ ft., --
Short To accampllsh Ila mlulon, DOB-EM Offlco of Tank Wuto Management (EM-21) relies on suppoat from tho 

De•crlplloa of various national laboratories such• INL and ORNL. Tbeao labs mlat BM-30 In lhe dovelopmcnt and 

WorkScopo deployment ortcchnological solutlona to BM cleanup _problems to include: 

Authorized 1. Support oftht nvo Technical Project aTeU: 
/Cbanaed for a. WP• I Waste Retrloval and Closure Tcchnologlos lnpul lnAFP: b. WP-2 Allematlvc Waste Pn:lralmat 

C. WP3 Advanced Unit Opemllom and Scaling 
d. WP-4 Improved Vitrification Capachy 
e. WP-S Jncrased W&llo Loadlnp 

2. Technlcal Integration -- Provides a rapid nsponae to crncrgont HQ requests. 

3. HQ Requested Studies and Reportl - lnuanco orrepol'IS and technical mlo\vs • needed. 

4. Systom1 Engfnctrfng - Provide l)'ltems caalneorina sol111lons to complicated laues, to Include assisting 
BM In the risk managcmont or Its technical poltl'ollo: devolop and maintain program execution 
document•, and laolllblto Implementation of complox-wldo clean-up strategies. 

Ponn Rcvlscd Oclobor I, 2012 



SUbmllllll b1: 

lfppl'OMI by: 

SUbmlntld lo: 

Net O sum TCR. Tnmafer $ 0 K II fbllows: (S7.113K) ftom SRNL project SR03160I (FY09) &o S7.173K 
SRNL project HQTDIOOO. 

l/1t1dqnart111 Pro}.cl Ma11a,,r (PlltlN Ptllll & Slan) 

Form Revised 0c:tobor 1, 2012 



Site Jlund Year Allottee 
SRNI. 01250 2009 36 
SRNL 01250 2009 36 

l I ' \. 

Funding Codes 

Reporting Object 
Entity SGL 
410003 61000000 
410003 61000000 

sf< o, tu o, 
H ~f)/Dc>o 

Clau 
25400 
25400 

Pro&ram Project Amount 
1110676 0001712 -7-173 
1110676 0004261 7.173 

1173,(18. ( 1111.~· o 

~"f~, f!;'l;-f/,, (? I 73,.,,) 



NIEDS II6DIENT: . 
Tho BM Offlco or Tak Wnt, Management manages tho BM Tank Wato Tedlllolol)' Dcwlopment 111d Deployment (TDD) 
Propam lbal conduces appllod raoarch and technology development, demonstration IJlcl deplO)'lftOftL This offlco Is chartered to 
remedlato tho radloactlvo tank waste that Is stored at the three major BM altet (Hanford. SRS, and Idaho). Tho obJecdwl or tht 
p.oa,1111 ls to reduce die tccbntcal rlllc and uncertalnt)' In Ibo Depa11Jnent'1 tank \YlltO dllpoaitlan projecea. To llduce dlOlo rfsb 
and uncertalntloa. tho pn,g1am will proyfdo reclmfc:al solutions whn noao extsa. Improved solutJons that enhance saaty ad 
oporatlna efflcfency, or technical altematlva that reduco programmatic rll1cl (cost, scbcdulo, or omotlwnoss). 

BACKGROUND AND PURPOSE; 
DOB-BM wUI bo ISllstecl In canylag out these actlvltla by tho SaYUMb River National Laboratory (SllNL). whk:b will profflfo 
pnl8l'lftllftlllo 111ppon to DOB-BM and mist In mltlptlna technlcll ad programmatic risks. 

TECHNICAL APPROACH; 

Summary of the Approach . 

Proprunatlc 1Ub In sappan of lho Offlco or Wuto PIVcoahlg lnoludo aupport of tho Tank Waato Technloal DoYl1opmont aml 
Deploymmt (TDD) Progmn. This support lncbldea coordinating cemns of National Lib, DOB •« and Slaff' of IOlected dlrec1od 
tnathutloftl to llllll tho dovolopmont or tho technical scape u, bo accomplltmd In each rcsearcb ua, IICOIIUUIUling Cho 
pcst'onnlng orpnlzalioas and recommlllldfng appmprfa(e ftmdfng lowla. Aaea Pn,areP or the performing orpnlzadonl and 
malco reconunendatlonl to BM-21 tar project direction. 11111 also Includes assuring that lho lnllmltloal propam II aligned whb 
each Technlcal Pn,Jcct Area. Purtbermore thla supports reporting on project COia and schedules. 11 well u Ibo annual RpOdl and 
blghllgldl. technical reviowl ml other repona u needed. o.a. the Report to Cangras. 

1Cttls!2Yb§ l MILl;IIQHlli 

Actlvltv Data 
TBD TBD 



. -· . . 
SPENDING PLAN 

Monthly Spending Plan for FY2013 (SK) 
Prior Year $4.732K . 
Carrv ovar: 1 149K 
Oct Nov Dae Jan Feb Mar Apr May Jun Jul Aug Sept Carryover Total 
12 12 12 13 13 13 13 13 13 13 13 13 
59 69 59 69 68 69 69 69 59 82 82 82 0.805 717.906 

Signature and Approvals 

e«.c, ' -~s;;..;: HQ Program Manager: 

~ Office Director: 
~ 

IYDOl!i 

Task BudgatFY13 
fSKl 

Stmnort lhe EM•2I Tank Waste TDD;, $717.905 K 



Work Authorization No. 89X0319, Rev S 

Project Title: Fuel Cycle Technologies 

Attachment 14 



2J)f 3- 7 i 

U.S. Department of Energy 

CONTRACT WORK AUTHORIZATION 
-

Project Title 

Fuel Cycle Technologies 

HQ Program Point of Contact 
Robert Reva 

HQ Budget Point of Contact 

Daphne M. Lugenbeel 
-

Program Name 
I 

Office of Nuclear Energy 

Work Proposal Number 

89X0319 

Organization Code 
NE-5 

Organ ization Code 

NE-34 

Telephone 
301.903.9096 

Telephone 

301.903.2251 

1
Secretarial Office Name 

John Herczeg 

Responsible Field Organization 7 
U.S. Department of Energy (DOE), Savannah River Operations (SR) 

Site Facility Management Contractor 

Savannah River Nuclear Solutions, LLC ,_ 
Work Authorization Number 

89X0319 

Funds Authorized {See note below) 

Contractor Point of Contact 

John Temple 

Revision 

5 

803.952.7210 

This guidance is based on funding provided under the FY 2013 Continuing Resolution (CR) for 
Appropriation 89X0319 and reflected in the AF58 Budget and Reporting codes for the April Approved 
Funding Program (AFP). Per the attached direction, $300,000 was added to NFST Planning Project -
1.2.09.08 ST Design Concepts managed under BNR/CAM AF586502. Also, per the attached 
direction, additional appropriations year 2012 funds from B&R Code AF583203, in the amount of 
$100,000, are being added to this Work Authorization. 
B/R Code 1Previous Change 
AF5805100 $1,052,100.00 

AF5865010 $816,750.00 

AF5865020 $808,250.00 

AF5832030 $52,500.00 

AF5832020 $178,500.00 
Total FY 2013 $2,908,100.00 

Page 1 of 2 

!current 
$105,210.00 

$110,000.00 

$0.00 

$5,250.00 

$17,850.00 

$238,310.00 

Wo rk /\uth Numbe r 89X0319 

$1,157,310.00 

$926,750.00 

$808,250.00 

$57,750.00 

$196,350.00 

$3,146,410.00 

1 



FY2012 Funding 

Grand Total 

Perf Start 

10/1/2012 

Statement of Work 

U.S. Department of Energy 

CONTRACT WORK AUTHORIZATION 

$100,000.00 $0.00 

$238,310.00 $3,008,100.00 

Perf Stop Work Start 

9/30/2013 

,work Stop 

10/1/2012 

$100,000.00 

$3,246,410.00 

9/30/2013 

The FCT work packages defining the authorized work scope are maintained in the Program Information Collection 
System NE (PICSNE). PICSNE will be used for all monthly performance reporting to Headquarters Management 
including, but not limited to the status of: Level 2 milestones, deliverables, cost and schedule, Baseline Change 
Proposals, and carry~ r projections. The funding allocation by B&R code is show~e attached table. 

POC Name Last Signature Date 
Patrick Jackson 

Budget Name Last 

Harold K Nielsen 

Contract POC Name Last 
John Temple 

'co Name Last 

Seott-hm~ -rf
-:f 'lt--t'el-5 LcJv-e~t 

Page 2 of 2 

APPROVED Moy 14. 2013 

Work J\uth Number 89X0319 



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

13EM00185205/15/2013357

 21

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

Net Increase: $71,738,302.54

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to obligate funds to CLIN 0001 (Department of

Energy (DOE)) in accordance with SRNS FINPLAN 15.  Funds in the amount of $71,738,302.54

are hereby obligated to CLIN 0001, thereby increasing it from $4,345,091,874.70 to

$4,416,830,177.24.

B.  As a result of this modification, Part I - Schedule, Section B, Supplies or Services

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase

the total amount of funds obligated to the contract from $5,744,820,218.53 to

$5,816,558,521.07.

C.  The contract estimated value and all other terms and conditions remain unchanged.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Marie A. Garvin

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

05/15/2013
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/357

        FOB: Destination

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



 ___________

(x)

x DE-AC09-08SR22470

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.

798861048

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

Aiken SC 29802

00901

P.O. Box A
Savannah River Operations
U.S. Department of Energy
Savannah River Operations

See Block 16C359

 21

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

The purpose of this modification is to revise block 10 period of performance on Work

Authorization No. ARRA-SRS-3-09-04 Rev.14 to read: From 4/8/2009 To 7/31/2013.

Revised contract work authorization for Project D (TRU and Solid Waste) is attached to

reflect the administrative change.

All other terms and conditions remain the same.

Continued ...

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Scott D. Langston

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

05/20/2013
Signature on File



ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

NAME OF OFFEROR OR CONTRACTOR

 2  2
CONTINUATION SHEET

REFERENCE NO. OF DOCUMENT BEING CONTINUED PAGE OF

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC

(A) (B) (C) (D) (E) (F)

DE-AC09-08SR22470/359

        Payment:
             OR for Savannah River
             U.S. Department of Energy
             Oak Ridge Financial Service Center
             P.O. Box 4908
             Oak Ridge TN 37831

NSN 7540-01-152-8067 OPTIONAL FORM 336 (4-86)

Sponsored by GSA

FAR (48 CFR) 53.110



AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT , 1. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15· PROJECT NO. (If app/'teable) 

0360 06/11/2013 13EM002099 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No .. -,, oounty, Slate and ZIP Cotk>) (x) 9A. AMENDMENT OF SOLICITATION NO. 
-

AVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
ttn: LLOYD CLEVINGER 9B. DATED (SEE ITEM 11) 

03 LAURENS ST SW 

s 
A 
2 
A !KEN SC 298012421 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11, THIS ITEM ONLY APPLIES TO AME NDMENTS OF SOUCITA TIONS 

• The above numbetad solicitation is amendad as set forth in Item 14. The hour and date specifiad for receipt of Offers Dis extended, Dis not extendad. 
Offers must acknowledge receipt of lhis amendment prior to the hour and date specifred in the solicitation or as amended, by one of lhe following mBlhocls: (a) By completing 
Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOIM.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR lHE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of lhis amendment you desire to change an offer already submitted, such change may be made by telegram or lelter, provided each telegram or letter makes reference 
to the solicitation and lhis amendment, and is receivad !)(ior to lhe opening hour and date speciflad. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: $129,800,826.50 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A ~gEcR~s~~ ?JiEfo'f. ISSUED PURSUANT TO: (Specify autholily) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATNE CHANGES(such as changes in paying office, 
appropriation date. etc.) SET FORTI-I lN ITEM 14, PURSUANT TO lHE AUTHORITY OF FAR 43.103(b). 

C, lHIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 
E. IMPORTANT: Contractor I!) is not, Dis required lo sign this document and retum 0 copies to lhe issuing offlC8. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Oruanized by UCF secfion headings, including solicitalionlcontract subject matter whero feasible.) 

A. The purpose of this modification is to obligate funds to CLIN 0001 (Department of 
Energy (DOE)) in accordance with SRNS FINPLAN 15. Funds in the amount of $129,800,826.50 
are hereby obligated to CLIN 0001, thereby increasing it from $4,416,830,177.24 to 
$4,546,631,003,74. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 
the total amount of funds obligated to the contract from $5,816,558,521.07 to 
$5,946,359,347.57. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
Continued ... 
Except as provided herein, all terms and conditions of lhe document referenced in ffem 9A or 10A. as heretofore changed. remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER {Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER {Type or print) 

158. CONTRACTORIOFFEROR 

NSN 7540-01-152-8070 
Previous edijion unusable 

Scott D. Langston 
15C, DATE SIGNED 16C. DATE SIGNED 

06/11/2013 

STANDARD FORM 30 (REV. 1~) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF , MENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/0360 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO. SUPPLIES/SERVICES 

(A) (B) 

Payment: 
OR for Savannah River 
U.S. Department of Energy 
Oak Ridge Financial Service Center 
P.O. Box 4908 
Oak Ridge TN 37831 

FOB: Destination 

NSN 754~1-152-B067 

QUANTITY '-lNIT UNIT PRICE 

(Cl (D) (E) 

AGE OF 

2 2 

AMOUNT 

(F) 

OPTIONAL FORM 336 (..a&) 
Sponsored t,y GSA 
FAR (.a CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11 CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ. NO. 15 PROJECT NO. (If applicable} 
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 98 DATED (SEE ITEM 11) 

203 LAURENS ST SW 
AIKEN SC 298012421 10A MODIFICATION OF CONTRACT/ORDER NO. 

X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM OHL Y APPLIES To AMENDM~NTII OF sou .... A nONS 

• Tho above numbetod sohcilalion is amended as set forth in Item 14. The hour and date spoc,fied for recoipt of Offars Dis ex1andod, Dis not extended. 
Offers must adulowlodge recsipl of this amendment prier to the hour and date specified in the solicitaUon or os amended, by one of the following methods: (a) By ccmpleling 
Items a and 15. and returning ____ copies of the amondment; (b) By acknowledging recoipt of this amendment on each copy of the offer submlltod; or (c) By 

separate teller or telegram which includes a relotcnce to the so!ICllation and amendment numbers FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. II by 
~irtue of this amendment you desire to change an offer atrsady subm~ted, such change may be made by telegram or lelter. p-ided each telegram or lelter makes reference 
to tho sohcilalion and this amendment. and is received prier to the opening hour and dale specified. 

12. ACCOUNTING AND APPROPRIATION DATA(lf,vquited} Net Increase: $2 67,871.24 

U. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Speafy authonty} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A 

8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in pay,ng office, 
appropriaficn dafo. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43103(b) 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 
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X Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 
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14. DESCRIPTION OF AMENDMENT/MODIFICATION (Ol'l}anizOd by UCF suction headings, including solieilaticnlcontract subjed matter where feasible.) 

The purpose of this modification is to obligate funds to CLIN 0001; and correct error under 
Modification 0360. Accordingly, the following applies: 

A. Under CLIN 0001, funds in the amount of $267,871.24 (Reimbursable Work Commercial), are 

hereby obligated, thereby increasing it from $4,546,631,003,74 to $4,546,898,874.98. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 
the total amount of funds obligated to the contract from $5,946,359,347.57 to 
$5,946,627,218.81. 
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C. Under Modification 360, paragraph 14.A, in 
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AVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
ttn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11) 
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A IKEN SC 298012421 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
DE-AC09-08SR22470 

108 DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. TNIS ITEM ONL T APPLIES TO I MEIIDMENTS OF iwuCITA IIUN" 

• The above numbeted &OIICIIS1i0n is amended as set forth ,n llem 14. The hour and dale Sf)OClfl8d tor rececpt ol Offers Dos oxtcncled. Dis no1 extended 

Offers must ecknowl8dge reco,pt ol lhis amondmenl priOt to the hour and dalu spectfoed in the salic:dation Of as amended, by ono ol lhll follOwing melhodS: {a) By ccmpleting 
hams 8 and 15, and relwning ____ copies of the amendmarit; (bl By acknowledging receipt of this amendment on each copy ol lho offer submrtled; or (c) By 

separalo lettllf Of telegram which includes a reference to lho solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue ol lhos amendment you desiJe to change an offllf already submitted. such change may be made by telegram or lettllf. providod each telegram Of letter makes reference 
to the S()hcdat,on and lhis amendment. and is received ptior to the opening hour and dale Sf)OClflOd 

12. ACCOUNTING AND APPROPRIATION DATA(lfrequired) Net Increase: $1, 951,660.84 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHEC!IONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Spec,f)I autllotify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (wch as changes in paying office. 
app,op,iabon date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

D. OTHER f::,peaf)I type of moddk:alton and outhonty) 

X Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Conuac!Of 00 is not. [Jin required to sign this document and retum O copies to the issuing off,ce 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF sectiOn headings. inciuding sclicitat1on/conlract subfe;d matter wt,9,e feasible.) 

A. The purpose of this modification is to obligate funds to CLIN 0001, in accordance with 

SRNS FINPLAN 15., as cited below: 

1) Department of Commerce $19,417.00 
2) Department of Defense $52,913.00 
3) Department of State $24,271.84 
4) Miscellaneous $1,855,059.00 

The total amount of $1,951,660.84 is hereby obligated to CLIN 0001, thereby increasing it 
from $4,546,898,874.98 to $4,548,850,535.82. 
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B. As a result of this modification, Part I -
Schedule, Section B, Supplies or Services and 
Price/Cost, paragraph B, entitled "Obligation of 
Funds," is hereby revised to increase the total 
amount of funds obligated to the contract from 
$5,946,627,218.81 to $5,948,578,879.65. 

c. The contract estimated value and all other 
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Savannah River Operations 
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Savannah River Operations 
U.S. Department of Energy 
Savannah River Operations 
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(x) 9A. AMENDMENT OF SOLICITATION NO. 
-

98. DATED (SEE ITEM 11) 

!PAGE OF PAGES 

1 I 2 r PROJECT NO. (If app!icable) 

CODE 100901 

X 10A MODIFICATION OF CONTRACT/ORDER NO. 
DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

01/10/2008 
11. lHIS ITEM ONLT APPLIES TO AM~NDMENTS OF 1iOUC1TAT1ONS 

D The abovo numberod solicrultioo is amended as set for1h in ltom 14. The hour and dato specifiod for recotpl of Offors D is extsncled. Dis nol extended. 

Offars must adtnowleclge roceipt of this 8Jll8fldment prior lo the hour and dale specified in the solocilation or as amended. by one ol the following 1118lhods: (a) By completing 
Items 8 and 15. and raluming ____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer subm~tecl; or (c) By 

separate lettor or lelogram which includes a roference lo the scllcilalicn and amendment numbers FAILURE OF YOUR ACKNOV'ill.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. II by 
virtue of this amendment you desire lo change on offor already subm~tsd. such change may bo mode by telegram or leltor. provided each telegram or loller makes roferenco 
to lhe sclicilolioo and this amendment. and is roceived prior to tho opening hour and dote speciflOd 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

CHECK ONE 

1:S. THIS ITEM ONLY APPLIES TO MODIFICA 11ON OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Speedy authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

e. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as c:llanges in payrng office. 
app,opria/Ion date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b) 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D OTHER (Speofy type oJ moctnleallon and authonty) 

X Clause I 53 - DEAR 970.5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Conlraclor O is not. ~ is requited to s,gn this documont and rotum 1 copies to the issuing office 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (0,r,anized by UCF section headings. indudmg so/lCifaliotrlconlract subject matter whete feas,blll.) 

The purpose of this modification is to recast FY 2013 Funds, and delete the payment office 

on Mods 360, 361 and 362. Accordingly, the following apply: 

A. FY 2013 Funds are hereby recasted from Risk Management Fund code 01250 Project Baseline 
Summary (PBS) llC, 12, 13 and 30 to Risk Management Fund code 01264, 01265, 01266 and 
01267, in accordance with SRNS FINPLAN 17. The PBS will remain the same. 

B. Under modifications 360, 361 and 362, of page 2, the Payment Office is deleted in its 
entirety, STRIPES error, not applicable to the M&O Contract. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
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11. 1n11> ITEM ONLY APPLIES TO AMENDMl:NTII OF SOLICITATIONS 

• The above numbered solicitation is amendod as sot folth in Item 14. Tho hour and dais spscifl8d let receipt of Offers Dis extended. Dis not oxtondod 

Offe,s must Bd<nowledge receipt of this amendment prior to the hour and date spscifoed in the soliata!ion or as wnondod. by one of the following methods: (11) By completing 
Items 8 and 15. and rehming ____ copies of the umondmcnt (b) By ad<nowledging receipt of this omendment on 8IICh copy of the offer submittoct. or (c) By 
soparato lotter or telogrom which inc:lud85 11 raference to the sollClla11011 and omendment numbets FAILURE OF YOUR ACKNO\o\U:OGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR lHE RECEIPT OF OFFERS PRIOR TO lHE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
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to the sobcdaticn and this amendmen1. and is received prior to the opening hour and date specifl8d 

12. ACCOUNTING AND APPROPRIATION DATA(lf,equired} 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES TffE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 
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14 DESCRIPTION OF AMENDMENT/MODIFICATION (O,r,anized by UCF section heamngs. incluthng so/u:rlalionlcontract subject matter whe,e feasible.) 

A. The purpose of this modification is to incorporate Contract Work Authorization No. 
HI-410003-13, Rev 3, for Fuel Cell Technologies, attached hereto (See Attachment 1, 
Contract Work Authorization with Supporting Documentation). 

B. This modification formally incorporates the above referenced contract work 

authorization as part of the contract. Funds authorization was provided under separate 
modification, *FINPLAN #16, FY 2013. As stated under DEAR 970.5211-1 Work Authorization 
(May 2007), paragraph (bl, the work authorization, whether issued bilaterally or 
unilaterally shall become a part of the contract. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
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OPTIONAL FORM 336 (4-86) 
SponlOIBdbyGSA 
FAR (43CFR) 53.110 



Documentation No. 

A 

B 

C 

D 

Modification 364 
Attachment 1 

Contract Work Authorization 
Supporting Documentation Index 

Work Proposal Number 

Hl-410003-13, Rev 3 

Supporting Documentation 

Supporting Documentation 

Supporting Documentation 

Project Title 

Fuel Cycle Technologies (6 pages, DOE 
SR generated form with reviewers 
and approvals concurrence, DOE Hqts, 
EE-2H, generated Form DOE 0 412.lA 
Attachment 1- 2 pages) 

Memorandum to Program Manager, 
FY 2013 Fuel Cell Technologies Office 
Funding for SRNL (breakdown of funds 
with Program Guidance, 4 pages, Hqts 
Funding transfer- 1 page, SRNS FIN 
PLAN #16 - 8 pages, see page 7 of 8, 
attached) 

FY 2013 Annual Operating Plan for 
SRNL, Fuel Cell Technologies Program -
Include Cover Page, Index, pages 3 -21 
APO for B&R No. HT0S00- Page 22 -24 
APO for BR No. EB-4201- Pages 25 -34 

DOE-SR COR, Letter with copy of 
Certificate of Training 

*Note: Funding Allocated under FIN PLAN 16, FY 2013. The Contract Work 
Authorization was reviewed via SRS Electronic System for Approval (the 
generated Contract Work Authorization with the reviewers and/or approvals 
concurrences is considered the validated signed copy by all parties, inclusive of 
the above supporting documentation for official contract file for Modification 
No. 364. 



Supporting Documentation No. A 



Work Authorizationj 

U.S. DEPARTMENT OF ENERGY Tracking Number 
CONTRACT WORK AUTHORIZATION CWA-2013-00000 

If you need assistance with this form contact 
Belinda Beckum 5-5352 

1 a. Project Title: 1b. Work Proposal Number (if applicable): 
Fuel Cell Technologies AOP #FY13 SRNL PD, AOP #FY12 SRNL ST, AOP 

2. Headauarters Proaram Point of Contact. 
Name: Sunita Satyapal Organization Code: EE=2H Telephone No.: 202-586-2336 

3. Headauarters Budaet Point of Contact. 
Name: Cathy Short Organization Code: EE-3B Telephone No.: 202-586-9302 

4. Responsible Program: 5. Responsible Secretarial Officer: 
Office of Energy Efficienty and Renewable Energy Office of Energy Efficiency and Renewable Energy 

6. Resoonsible Field Oraanization 
U. S. Department of Energy (DOE), Savannah River Operations (SR) 

7a. Site and Facility Management Contractor: 17b. Contractor Point of Contact: 
Savannah River Nuclear Solutions, LLC Name: John Temple Telephone No.: 803-952-7210 

8. Work Authorization Number: 9. Revision Number:* 
Hl-410003-1 3 3 

10. Funds Authorized (See note below) 
Nork subiect to funds availabilitv and an aoorove "Full Year FY 2013 Continuina Resolution Act." 
Date Budget and Reporting Project Value Previous: ::hange: Current: 

::ode 
5/13/13 ·-ff0201000·05450· 23,767.78 p,178.00 29,945.78 

1009191 · Agreement 
lt13443 

rlT0201000·05450· ~1.303.61 18,534.00 89,837.61 

rlT0202000·05450· ~9,709.23 ~.723.00 37,432.23 
1009192 · Agreement 
1122272 

HT0202000·05450· ~8.028.26 ~.885.00 47,913.26 

HT0202000·05450 86,753.12 ~2.549.00 M09,302.12 
1009192 · Agreement 
1124099 

HT0500000-05450- ~ 1,592.87 M0,812.00 :l2,404.87 

Total (Includes initial ~.844,319.00 175,681.00 ~.920,000.00 
unding of 
S2,553, 164.13) 

11. Performance Period Covered by Funds. (See NOTE in block 
10) 

12. Work Start Date: 13. Expected Completion Date: 

10/1/12 9/30/13 
From: 10/1/12 To: 9/30/13 

14. Statement of Work (includes attachments) 
Funding in the amount of $75,681.00 is authorized by the Fuel Cell Technologies Office to perform work in the areas of: 
• Production & Delivery: Production of hydrogen from domestic resources with a focus on renewables and low carbon pathways, as well as 
delivery of hydrogen to meet costs of $2 to $4 per gallon gasoline equivalent 
• Hydrogen Storage: Storage of hydrogen on vehicles with secondary emphasis on early market applications. 
• Fuel Cells: Conversion of hydrogen and other fuels to electricity with a focus on transportation applications and secondary emphasis on 
stationary and portable power applications. 



• Technology Validation: Technical validation of systems in real·world environments. 
• Safety, Codes & Standards: Safety-related research and facilitation of the development of model codes and standards for widespread domestic 
and international commercialization of hydrogen and fuel cell technologies. 
• Systems Analysis: Understanding the complex interactions among components, system costs, energy efficiency, environmental impacts, 
societal impacts, and system trade-offs. 
• Manufacturing: Research and development of manufacturing technologies and processes to lower the cost and improve the quality of hydrogen 
and fuel cell systems and components. 
• Market Transformation: Accelerates the commercialization and early adoption of hydrogen and fuel cell technologies. 

· 1s; Techrt1cai:eo1nrot:Coriteat'. · 
.. - ~-·. . 

.. .. . . 

Name Title Email Phone 
Ted Motyka/SRNL/Srs SRS Technical Point of Contact ted.motyka@sml.doe.gov (803} 507-8548 

SRS Technical Point of Contact Manager 
Name Title Email Phone 

Bond Calloway/SRNL/Srs SRS Technical Point of Contact Manager bond.calloway@sml.doe.gov (803} 507-5174 

16: g()f;-,$J3'.l?~f.i:li:!i,Pbl!"II c,fi j 17.;Q()E~R Flelct;l;lliclget Qfflt;faj , 18; .contractot's-Abthortzec:i; • 1Q; Q(;)J;cC<,ri~lng:Qfflcer(or . . .·_ . Contact: · · ·. · Reo.-iotiiuv-e; · · · ··. :·deleaaied:tibre&ehtiltlv.elr . ·, '' .. .. .. 
Patrick Jackson/DOE/Srs Harold Nielsen/DOE/Srs John Temple/SRNS/Srs Scott Langston/DOE/Srs 

Technical Pocj 

j I accept the scope and funding requirements and have no issues meeting the requirements. 

Christine Corbin has pressed the button , "I accept the scope and funding requirements and have no issues meeting the 
requirements." 

DOE-SR Prog Poe! 

DOE-SR Work Authorization Program 
DOE Order 412 Comoliance Checksheet 

Project TiUe I Work Authorization Number 
Fuel Cell Technologies I Hl-410003-13 

At a minimum. each work authorization will contain the followina information: 
•vesUNo Project title and reference to work proposal number, if applicable 

•vesU No Headquarters programmatic point of contact, organization, and telephone number 

•vesUNo Headquarters budget point of contact, organization code, and telephone number 

•vesUNo Responsible program 

•vesU No Responsible program Secretarial Officer 

•vesO No Responsible field organization 

•vesU No Responsible contracting officer if different from above 

•vesU No Site/facility management contractor name, point of contact, and telephone number 

•vesUNo Work authorization number, with revision number if applicable 

evesUNo Budget and reporting code and funding level 

WYesUNo Dates for performance period, work start, and work completion 

Statement of work (see paragraph below) 

pveseNo I 
06/19/2013 01:30 PM 

•vesO No Headquarters, field organization, contractor, and if involving changes to scope, schedule, or funding, contracting officer 
sionature blocks 

•vesO No Reporting requirements, including (a) project management or status reports and (b} reports or publications for the purpose 
of informing DOE, the scientific community, and the public of the project results (e.g., scientific advances or technical 
oroaress\ 

The statement of work will Include the following information as appropriate: 
• Yes U No I Detailed statement of work to be performed or reference to a work proposal, project plan, or similar document describing 



the scope of work in detail 

e Yes U No Required milestone dates 

• Yes U No Deliverables, including technical information as required by DOE O 241.1 A, Scientific and Technical Information 
Management 

e Yes U No Associated performance-based indicators/targets consistent with DOE G 120.1-5, Guidelines for Performance 
Measurement, and anv additional auidance that will assist the contractor in the oerformance of the work. 

Reviewer's Comments 

This authorization is: Accepted. If re jected, then comments are provided in this space. 
DOE-SR Program Point of Contact I Date 
Belinda Beckum/SRNUSrs I 06/03/2013 09:40 AM 

DOE-SR Field Budget Official! 

BEARS database search complete and results attached to WAD package? •Y U N 

I Funding constrained: (Year constrained; CR; etc.) I I 
0 1-year money e No year money O Free money 

Is this funding in the Fin Plan? •Y U N 
Necessa!Y exgense: 

1. Does the expenditure bear a logical relationship to the appropriation sought to be charged? In other words, does it must make a •Y U N 
direct contribution to carrying out either a specific appropriation or an authorized agency function for which more general 
appropriations are available? 
2. Is the expenditure prohibited by law? U Y•N 
3. Is the expenditure otherwise provided for, that is, is it an item that falls within the scope of some other appropriation or statutory U Y•N 
funding scheme? 

Contract Mod Adminl 

Contract Mod # Attach Signed Mod 

Attachments 
EDI._, 

~ 
PKG H l-410003-13 R3.pdf FY13 SRNL AOP Combined v2.pdf 

EDI'--

J.- :ti-" / U> pu1-' 
WP # AOP #FY13-{,rtlft Fin Plan 2013-83.pdf 

)._ ~ ~ 6;70 ~ c)J:) I ~ 

Jackson COR Certification.pdf 

Notify on Approval 

Contract Work Authorization: In Process 
Approvers Title Assigned Received Status Changed Status 
Ted Motyka echnical POC 06/03/2013 02:06:11 PM 06/03/2013 02:08:02 PM )6/04/2013 08:19:21 AM Concur 
John Christian DOE-SR Work Auth Coordinator 06/04/2013 08:19:22 AM 06/04/2013 09:01 :58 AM 06/05/2013 08:03:24 AM Concur 
Patrick Jackson DOE-SR Program POC 06/05/2013 08:03:26 AM 06/05/2013 08:13:32 AM :J6/05/2013 10:06:50 AM Concur 



arold Nielsen 
ohnTemple 
colt Langston 
hristine Corbin 
athryn Davis 

Name 
Kathryn Davis 
Marie Garvin 

OE-SR Field Budge Off 
RNS Contractor Auth Rep 
OE-SR Contract Officer 
OE-SR Contract Mod Admin 
RNS Contracts 

Date Time 

06/05/201310:06:52 AM 6/05/2013 12:38:16 PM 6/06/2013 11:12:57 AM oncur 
06/06/2013 11 : 12:58 AM 6/06/2013 11 :49: 15 AM 6/12/2013 10:26:44 AM on cur 
06/12/2013 10:26:45 AM 6/12/2013 11 :08:56 AM 6/19/2013 11 :52:36 AM oncur 
06/19/2013 11 :52:54 AM 6/19/2013 01 :02: 11 PM 

Reviewers 
Action 

6/12/2013 8:19:11 AM Reviewed 
6/12/201312:21:59 PM Reviewed 



DOE0412.1A Attachment 1 

U.S. DEPARTMENT OF ENERGY 

CONTRACT WORK AUTHORIZATION 

1 a. Program Title: 1b. Work Proposal Number (if applicable): 
Fuel Cell Technologies Office AOP #FY13 SRNL PD, AOP #FY12 SRNL ST, AOP 

#FY12 SRNL ST, AOP #FY12 SRNL ST, AOP #SRNL 
FY12 SCS, AOP #FY12 SRNL PD 

2. Headquarters Program Point of Contact: 

Name: Sunita Satyapal Organization Code: EE-2H Telephone No: (202) 586-2336 

3. Headquarters Budget Point of Contact: 

Name: Cathy Short Organization Code: EE-3B Telephone No: (202) 586-9302 

4. Responsible Program: 5. Responsible Secretarial Officer: 

Office of Energy Efficiency and Renewable Energy David Danielson 

6. Responsible Field Element: 

Savannah River Site Office 

7a. Site and Facility Management Contractor: 7b. Contractor Point of Contact: 

Savannah River Nuclear Solutions, LLC Name: Ted Motyka Telephone No: (803) 725-
3665 

8. Work Authorization Number:* 

Hl-410003-13 3 

1 0. Funds Authorized: 

Congressional Control Previous Change Current 
Point --
HTO000000 $2,844,319.00 $75,681.00 $2,920,000.00 

11. Performance period covered by funds: 12. Work Start Date: 13. Expected Completion Date: 

From:10/01/2012 To:09/30/2013 I 1010112012 I os,3012013 

14. Statement of Work: 

Funding in the amount of $75,681.00 is authorized by the Fuel Cell Technologies Office to perform work in the areas 
of: 
• Production & Delivery: Production of hydrogen from domestic resources with a focus on renewables and low 
carbon pathways, as well as delivery of hydrogen to meet costs of $2 to $4 per gallon gasoline equivalent 
• Hydrogen Storage: Storage of hydrogen on vehicles with secondary emphasis on early market applications. 
• Fuel Cells: Conversion of hydrogen and other fuels to electricity with a focus on transportation applications and 
secondary emphasis on stationary and portable power applications. 
• Technology Validation: Technical validation of systems in real-world environments. 
• Safety, Codes & Standards: Safety-related research and facilitation of the development of model codes and 
standards for widespread domestic and international commercialization of hydrogen and fuel cell technologies. 
• Systems Analysis: Understanding the complex interactions among components, system costs, energy efficiency, 
environmental impacts, societal impacts, and system trade-offs. 
• Manufacturing: Research and development of manufacturing technologies and processes to lower the cost and 
improve the quality of hydrogen and fuel cell systems and components. 
• Market Transformation: Accelerates the commercialization and early adoption of hydrogen and fuel cell 
technologies. 

15. Reporting Requirements (Status reports, scientific and technical information or similar): 

16. Work Authorization Program Official: 



Name (typed): Sunita Satyapal, I Signature: 38ff0a78-ad22-490a-ab22-I Date: 5/13/2013 
Director 361795298c26 

17. DOE Field Organization Official: 

Name (typed): I Signature: I Date: 

18. Contractor's Authorized Representative: 

Name (typed): I Signature: I Date: 

19. DOE Contracting Officer (or delegated representative): 

Name (typed}: I Signature: I Date: 

* The work authorization number will consist of the program code, AFP code, and the fiscal year 

FED 13-8110- Jun 



Supporting Documentation No. B 



FED 13-8110 JUN 

Program Manager: Satyapal, Sunita 
Site Officer: 
Laboratory/Contractor: 
Contracting Officer: 

MEMORANDUM FOR: Terry Michalske, Savannah River Nuclear Solutions 
Savannah River National Laboratory (SRNL) 

SUBJECT: FY 2013 Fuel Cell Technologies Office Funding for Savannah River National Laboratory 
(SRNL) 

In accordance with the approved Energy Efficiency and Renewable Energy Fuel Cell Technologies Office 
FY 2013 spend plan, funding has been planned for obligation and expenditure in accordance with program 
guidance as indicated below. Required changes can be completed via an Agreement Funds Transfer 
coordinated in the Corporate Planning System (CPS). The laboratory receiving the funds detailed in this 
letter will be responsible for reporting all funding obligations and cost to headquarters. The laboratory 
recipient must maintain obligations and cost data at the agreement level, and the data must be made available 
to Energy Efficiency and Renewable Energy. 

PROGRAM GUIDANCE: 

Funding Summary 

B&Rcode BA($) 

HT020 I 000-05450- l 009191 $24,712.00 

HT0202000-05450- l 009192 $40,157.00 

HT0S00000-05450-1009195 $10,812.00 

Funding Action # 44068 (Regular, Operating), HQ POC: Dillich, Sara, Field POC: Motyka, Ted 

Agreement/solicitation ID & Title B&RCode Funding Amount 

Agreement #26126 - STCH - 26126 SRNL HT020 I 000-05450- l 009191 $18,534.00 

Description of Work: Agreement: 26126; Hybrid Sulfur Thermochemical Cycle (HyS) 

FY2013 funds are provided to address obstacles to the further development of the hybrid sulfur 

thermochemical cycle; specifically the identification and characterization of catalysts with low over

potential and high stability and high temperature membranes which can minimize sulfur species transport 

and support high catalyst kinetics. Funds will be used to complete fabrication of a pressurized button cell test 

station, perform anode catalyst screening in model solutions and establish the performance baseline MEA at 

sulfur depolarized electrolysis conditions. 

Funding Action # 44069 (Regular, Operating), HQ POC: Stetson, Ned, Field POC: Motyka, Ted 

Agreement/solicitation ID & Title B&RCode Funding Amount 

Agreement #22272 - SRNL - Alane - 22272 HT0202000-05450- l 009192 $7,723.00 

Agreement #22275 - SRNL - H2 Storage Tech HT0202000-05450- I 009192 $9,885.00 



Support - 22275 

Agreement #24099 - SRNL - HSECoE - 24099 HT0202000-05450-1009192 I $22,549.00 

Description of Work: Agreement: 22272; Hydrogen storage R&D (Jndpendent Project) 
SRNL will continue to develop regeneration methods for AIH3, including identifying potential 
commercialization partners, establishing an agreement with them, such as a CRADA, and initiating activities 

to transfer of the technology.In 2013 SRNL will demonstrate the use of spent aluminum from aluminum 

hydride to regenerate starting material with yield of more than 70 % based on reactants of Al and alkaline 
hydride (e.g. LiH). 

Agreement: 22275; Technical Support/Independent evaluation of storage concepts 
Technical support will be provided to the Hydrogen Storage team through review and evaluation of reports, 
concepts papers, proposals and site visits as appropriate. Information on carbon fiber composite technology 
applicable to improving and lowering the cost of COPVs will be continuously gathered through conferences, 

meetings, contact with stakeholders and etc. 

Agreement: 24099; SRNL- Engineering Center of Excellence In FY2013 SRNL will continue overall 
management of the HSECoE, including organizing face-to-face, system architect, and coordinating council 
meetings; coordinate with the DOE for the partner presentations to the Hydrogen Storage Technical Team 

and at the Annual Merit Review; and carry out functions as requested by the DOE. SRNL will also play 
active roles in the metal hydride and sorbent systems design, modeling and validation, including 

demonstrating flow-through cooling of an adsorbent bed and performing as the "System Architech" for the 

metal hydride system design. In 2013 SRNL will provide analysis results on the ability ofa MOF-5 
adsorbent media bed having a total hydrogen density of: 11 % g H2/(g MOF) and 33 g H2/(liter MOF) at P = 
60 - 5 bar and T = 80- 160 K. 

Funding Action # 44070 (Regular, Operating), HQ POC: Farmer, Richard, Field POC: Motyka, Ted 

Agreement/solicitation ID & Title B&RCode Funding Amount 

Agreement #24132 - SRNL - Technical Support HT0500000-05450-1009195 $10,812.00 

Description of Work: Agreement: 24132; Technical Support for Safety, Codes and Standards Activities 
FY 13 funds are to be used by SRNL to provide technical assistance to DOE technology development 
managers specifically in the hydrogen Safety, Codes and Standards Program (SCS) including planning and 

coordinating activities such as the monthly lab manager's call and in responding to inquiries addressed to the 

SCS program. 

Funding Action # 44071 (Regular, Operating), HQ POC: Sutherland, Erika, Field POC: Motyka, Ted 

Agreement/solicitation ID & Title B&RCode Funding Amount 

Agreement #13443 - Pipelines- 13443 SRNL HT0201000-05450-1009191 $6,178.00 
(FRP) 

Description of Work: Agreement: 13443; Material Testing for FRP Ppielines (SRNL) 



This project is focused on understanding potential environmental and operational degradation effects in fiber 

reinforced polymer (FRP) pipe, a potentially low-cost H2 pipeline material. FY2013 funds will be used to 

support the development of a code case for FRP pipe use in transporting hydrogen. Activities will focus on 

degradation testing of unflawed commercial FRP pipe, including accelerated environmental testing in order 

to achieve acceptance of a 50 year life under typical use conditions. A key outcome of the project in FY 13 

will be the completion of FRP performance test identification and submission of this recommendation to the 

ASME B31.12 Hydrogen Piping and Pipeline Committee Chair. 

CC: Patrick R. Jackson (SRS) 
Sylvia Green-Ellis (SRNL) 

Sunita Satyapal, Director 
Fuel Cell Technologies Office 
Energy Efficiency and Renewable Energy 



Savannah River Nuclear Solutions, LLC 
WFO OPERATING COST ESTIMATE FORM 

FY2013 
BUSINESS SENSITIVE 

JOB TITLE: Fuel Cell Technologies Office SRNLPI: Ted Motyka 
JOB DESCRIPTION: DD: CE 
Fuel CeU Technologies Office BAF: CE 

Date Prepared: 6/3/2013 
Customer: EERE Prepared by: Lonnie Gordon 

Type of work Admlol!itll!lll!I Ea 
MPO Memorandum Pun:huo Order NIA 
IWO lnln-OOE Worll Order (MPO > StOOK) NIA 
OFA other Federal Agency 3% OOE ADMINISTRATIVE FEE WANED 
NFE Non Federal Entity (Common:lal WOfk) 3'1, 

CRADA Cooperative RMean:h & Dev Agreement 3'1, 

X Oilier EERE NIA 

1. COCS LABOR With OOH& U8S 

cocs Cost Center Labor Rate EST. HOURS LABOR 

CE/ST E133 Rate A 101AL 11/14000 116.54 X 0 C 0 
E133 RateB 101AL 11/14000 174.16 X 0 C 0 
E133 RateC 101AL 11/14000 232.86 X 204 C 47,531 
Composite Ex 101AL 11/14000 175.89 X 0 C 0 

NEx 101Al 11/14000 101.15 X 0 a 0 
Total CE?/ST I 204 I cl 47,5311 

NS E133 Rate A 101AL12000 109.07 X 0 .. 0 
E133 RateB 101AL12000 162.85 X 0 .. 0 
E133 RateC 101AL12000 217.64 X 0 C 0 
P080 Ex RadCon 79.78 X 0 .. 0 
Composite NEx 101AL12000 94.71 X 0 a 0 

Total NS I 0 I I o I 
ES E133 RateA 101AL13000 113.14 X 0 .. 0 

E133 RateB 101AL13000 169.02 X 0 .. 0 
E133 RateC 101AL13000 225.94 X 0 .. 0 
Composite Ex 101AL13000 170.70 X 0 .. 0 
Composite NEx 101Al13000 98.22 X 0 .. 0 

Total ES I 0 I I o I 
Other E133 Rate A Other WO DD 72.41 X 0 .. 0 

E133 Rate B Other WOOD 107.33 X 0 .. 0 
E133 RateC Other WOOD 142.91 X 0 .. 0 
Composite Ex Other WOOD 108.38 X 0 .. 0 
Composite NEx OtherWODD 63.08 X 0 .. 0 

Total Olher WO 00 I 0 I I o I 
TOTAL HOURS 204.119 TOTAL LABOR W DD $47,531 

2. NON-LABOR COST Description Direct Cost 
A. Subcontracts 0 
B. Materials 0 
C. Travel 0 
D. Other(Shipping,Printing, Misc.) 0 

TOTAL NON-LABOR COST $0 

TOTAL DIRECT COST (Labor$+ Non-Labor$) $47,531 

LORD 4.00% $1,901 

TOTAL COST W LORD $49,432 

SRNS Composite Overhead Rate 53.1% $26,249 

TOTAL SRNS COSTS 

3. University Subcontracts Description 

A. Subcontracts 

G&A 6.35% 
TOTAL SRNS COSTS W University Subcontract 

4. DOE-HQ Administrative Fee 

Administrative Fee 0.00% X $75,681 0 

Administrative Fee 
TOTAL ESTIMATED COST 

5. Approvals 

613/2013 
DATE 

Revised 3/11/201 l 

NIA 

$75,681 

$0 

$0 
$75,681 

so 
fis1&a1 



410003-SR SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

APPROVED FUNDING PROGRAM 
89X0321 BNBRGY BFPICIENCY AIID JUINBWABLB ENERGY 

FISCAL YBAR:2013 
36-MANAGBR, SAVANRAH lUVBR OPBllATIONS OPPICB APPROVBD FUNDING PROGRAM NO. 

:::-:. i\i ~):,)CJ: 1 :::.=~-:-:0·. t.;:=-:-=-~~.; :...:,'\; ··:·:, 

~:::::.. ~~.-~ ::::.~. :.::..·:: •~·:..;.:. 1y:i~ -..: : :-:..:.,··t:} :=-:. ..:-:~:::c::. =-··; .·\::. u::·: 

.:,::c:.:~.: 

6 

. . 

OPERATING BXPBNSBS : 89X0321.91 (054S01 

0 HT HYDROGEN AND FUEL CELLS TECHNOLOGIES 

2013 NEW 0A 2,844,319.00 

UNOB BAL o.oo 

TOTAL 0A 2,844,319.00 

O HT TOTAL, HYDROGEN AND FUEL CELLS TECHNOLOGIES NEW OA" 2,844,319.00 

UNOB BAL o.oo 
--------~ ~-

TOTAL 0A 2,844,319.00 

0 SL SOLAR ENERGY 

2013 NEW OA 1,285,029.00 

UNOB BAL 0.00 

TOTAL 0A 1,285,029.00 

0 SL TOTAL, SOLAR ENERGY NEW 0A 1,285,029.00 

UNOB BAL o.oo 

TOTAL OA 1,285,029.00 

0 WW WIND ENERGY 

2013 NEW OA o.oo 

UNOB BAL o.oo 
---------- . 

TOTAL 0A 0.00 

0 WW TOTAL, WIND ENERGY NEW 0A 0.00 

tJNOB BAL o.oo 
-------

TOTAL OA o.oo 

TOTAL, OPERATING EXPENSES (05450) ••••.•...•...•• N61f 0A 4,129,348.00 

UNOB BAL 0.00 

TOTAL 0A 4,129,348.00 

TOTAL, DIRECT FIJNl)ING •.•..••...•.••.•.•..••.•.•... NEW OA 4,129,348.00 

UNOB BAL o.oo 

TOTAL 0A 4,129,348.00 

75,681.00 

75,681.00 

o.oo 

75,681.00 

o.oo 

0.00 
------------

o.oo 

0.00 

o.oo 
•--- - - ---

o.oo 

so,000.00 

0.00 
-------~---------

s0.000.00 

so,000.00 

o.oo 
- --·-----· ---·-----

so,000.00 

125,681.00 

o.oo ---------
125,681.00 

125,681.00 

0.00 
--------

125,681.00 

2,920,000.00 

o.oo 

2,920,000.00 

2,920,000.00 

o.oo 

2,920,000.00 

1,285,029.00 

o.oo 

1,285,029.00 

1,285,029.00 

0.00 
·•------ - - ---------- . 

1,285,029.00 

50,000.00 

o.oo 

so,000.00 

so,000.00 

o.oo 

50,000.00 

4,255,029.00 

0.00 
··- . - --- - - .. 
4,255,029.00 

4,255,029.00 

0.00 
---· ---~-

4,255,029.00 



Finnnc1al Plan Number: 16 

Contract l\lodification Number: 360 TIIRU 362 

Fi,cal Yur. 201 3 

Fiscal Month: 09 Financial Plan Report - Detail I 
Rpt Enuty· SR Savannah Rm,r Nuclur Solutions. LLC SR22470 • Savannah River Nuclear Solutions (SRNS) 

Rpt Fund Ltg Legacy Obj. 

Entity Code FT Program B&R Class 

410003 00650 SA 1721222 WN0219060 25400 

AY 2010 . Deobligate peI ema.~ from Terry Meeks dated 6-05-2013 

Local Legacy 

Use Project WFO Order Number 

0000000 0000'.lOO 0411012 MSU-61006 

Total for Program Parent/Control Point: WNOOOOOOO 

Total for Fund: 00650 

410003 00697 SB 1721222 WN0219050 25400 0000000 0000000 0411012 MSU-61006 

AY 2012 • De-obligate per emailfrom Terry Meeks dated 6-05-2013 

Total for Program Parent/Control Point: WNOOOOOOO 

Total for Fund: 00697 

41 0003 00900 TC 2220743 DP1204010 25400 0000000 0000000 0000000 

Total for Program Parent/Control Point: DP1204010 

410003 00900 TC 2222416 DP1401030 25400 0000000 0000000 0000000 

Total for Program Parent/Control Point: DP1401000 

410003 00900 TC 2221070 FS2002000 25400 0000000 0000000 0000000 

410003 00900 TC 2221077 FS2007000 25400 0000000 0000000 0000000 

Toul for Program Parent/Control Point: FS2000000 

410003 00900 TC 2222773 MB0203020 25400 0000000 0000000 0000000 

Total for Program Parent/Control Point: MB0203010 

410003 00900 TC 2222775 MB0204020 25400 0000000 0000000 0000000 

410003 00900 TC 2222776 MB0204030 25400 0000000 0000000 0000000 

Total for Program Parent/Control Point: MB0204010 

Total for Fund: 00900 

410003 00910 JT 1720297 400403209 25400 0000000 0000000 0411154 11154 

A Y 2013 • Wonc Fot Othets (WFO): SRARM-M 6 SRARMY-M 6 MIPR 3380840019 

410003 00910 3T 3164744 400913000 25400 0000000 0000000 0411155 11155 

AY 2013. W0/1< For Otheis (\-vFP): SRDHS•AA7 SRDHS•AA7 HSHODC-13-X-00096 

T ottl for Program Parent/Control Point: 400000000 

Total for Fund: 00910 

Beginning 

Uncosted Obs Prev iou~ 

2,389.16 0.00 

2,389.16 0.00 

2,389.16 0.00 

2,738.72 0.00 

2,736.72 0.00 

2,738.72 0.00 

0.00 0.00 

0.00 0.00 

20,687.62 100,812.50 

20,687.62 100,812.50 

361,299.63 2,645,000.00 

638,126.62 562,000.00 

999,426.25 3.207,000.00 

1,114,231.27 1,633,969.00 

1,114,231.V 1,633,969.00 

703,447.27 2.902.593.50 

184,899.56 0.00 

888,346.83 2,902,593.50 

3,022,sg1 _97 7,844,375.00 

0,00 42,718.45 

0,00 0.00 

0.00 42.718.45 

0.00 42,718.45 

Sue: SR 

BA 

Change 

-2.389.16 

-2.389.16 

-2,389.16 

-2.738.72 

-2,738.72 

-2,738.72 

25,000.00 

25,000.00 

24,187.50 

24,187.50 

-235,000.00 

235.000.00 

0.00 

-954,094.00 

-954,094.00 

-526.012.50 

173,400.00 

-352,612.50 

-1 ,257,519.00 

52,g13.00 

400.000.00 

452,913.00 

452,913.00 

Page I of8 

Report: RFJ>OOOJ 

Report Generated on: June 12, 2013 at 08: 19 OS AM 

Total 

Revistd Available 

-2.389.16 0.00 

-2,389.16 0.00 

-2,389.16 0.00 

-2,738.72 0.00 

-2,738.72 0.00 

-2,738.72 0.00 

25,000.00 25,000.00 

25,000.00 25,000.00 

125,000.00 145.687.62 

125,000.00 145,687.62 

2.410,000,00 2,771,299.63 . 

797,000.00 1.435.126.62 

3,207,000.00 4,206,425.25 

679,875.00 1.7!>4, 106.27 

679,875.00 1,794,106.27 

2.376,581.00 3,080,028.27 

173.400.00 358,299.56 

2,549,981.00 3,438,327.83 

6,586,856.00 9,609,547.97 

95,631.45 95,631.45 

400,000.00 400.000.00 

495,631.45 495,631.45 

495,631.45 495,631.45 



Finoncial Pion Numl>er: 16 

Co11tr3cl Modific1tion Number: 360 THRU 362 

Fi,cal Y car: 2013 

F,,cal Month. 09 Financial Plan Report - Detail I 
Rpt Entity· SR S1\'annah Rh er Nuclear Solutions, LLC SR22470 - Snann• h Rivtr Nutltar Solutions (SRNS) 

Rpt 

Entity 

410003 

Fund Leg 

Codt Ff Program 

Ltgacy Obj. 

B&R Cius 
--------------

01055 3F 1720292 400403109 25400 

Local 

Ust 

0000000 

AY 2013. Worl( Fot Others (VIFO): SRAFAB4 SRAF-AB4 F3KTK83a95G00f 

410003 01055 3F 1720352 400470000 25400 0000000 

AY 2013 • WFO: SRFBI-AB1 SRFBI-ABf LTR AJ/303958 

410003 01055 3F 1720352 400470000 25400 0000000 

AY 2013 • Worl( Fot Othe<s (WFOJ: SRFBI-AB2 SRFB~AB2 LTR AJ/303957 

410003 01055 3F 1720352 400470000 25400 0000000 

AY 2013 · WFO: SRDOO.AB3 SRDOD-AB3 LTR F3KTK73093G00f 

Projtct 

0000000 

0000000 

0000000 

0000000 

WFO 

0411159 

0411161 

0411162 

0411163 

410003 01055 3F 1720352 400470000 25400 0000000 0000000 0411164 

AY 2013 • WFO: SRDOD-AA9 SRDOD-AA9 LTR 130511 

Legacy 

Ordtr Number 

Total for Program Parent/Control Point: 400000000 

Total for Fund: 01055 

410003 01090 3203735 G02540980 25400 0000000 0000000 0000000 

A Y 2013 • $21.950 remained on DOE side for purchase of Tadane • 1 G Encryptor KG-175G Part Number. I G VLAN-1 on 

behalf of SRNL 

$2,995 remained on DOE side for purchase of Sectero vlPER PSTN Pan# V/PS1000XA on behalf of SRNL 
Total for Program Parent/Control Point: GD2540000 

Total for Fund: 01090 

Beginning 

Uncostcd Obs Prt\•ious 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 310,468.00 

0.00 310,468.00 

0.00 310,468.00 

S11c· SR 

BA 

Change 

72.816.00 

12.000.00 

1,000,000.00 

45,000.00 

325,243.00 

1,455,059.00 

1,455,059.00 

4,055.00 

4,055.00 

4,055.00 

Page 2 of8 

Report. RFPOOO I 

Report Generated on· June 12, 2013 at 08: 19.05 AM 

Total 

Rt\•iscd Available 

72,816.00 72,816.00 

12,000.00 12.000.00 

1,000,000.00 1,000,000.00 

45,000.00 45,000.00 

325,243.00 325,243.00 

1,455,059.00 1,455,059.00 

1,455,059.00 1,455,059.00 

314,523.00 314,523.00 

314,523.00 314.523.00 

314,523.00 314,523.00 



Fiscal Year 2013 

I S11c· SR 
Page 3 of8 

Financial Plan Nwnber 16 Fiscal Month 09 Financial Plan Report - Detail Rcpon: RFPOOO I 
Contract Mod1ficauon Number: 360 TI-!RU 362 

Rpl En1i1y: SR Savannah River Nuclcu Soluliona, LLC SR22470 - Savannah River Nuclear Solulions (SRNS) Rcpon Gcnero1cd on: June 12, 2013 •• 08:19:0S AM 

Rpt Fund u g ~gacy Obj. Local Legacy Beginning BA Tolal 

Entity Code FT Program B&R Class Use Project WFO Order Number Uncostcd Obs Previous Change Reviu d Available -----
410003 01250 TP 1110676 EY4049110 25400 0000000 0003932 0000000 14,812.69 0.00 -14.812.69 -14,812.69 0.00 

AY 2010 • transfer from project 0003932 

410003 01250 TP 11 10676 EY4049 110 25400 0000000 0004010 0000000 3,633.88 0.00 -3,633.88 -3,633.88 0.00 

AY 2009 • Transfer from prOiect # 000401 

410003 01250 TP 1110676 EY4049110 25400 0000000 0004016 0000000 61.267.58 0.00 -61,267.58 -61,267.58 0.00 • 
AY2009 • transfe1/romproiect 0004()16 f/f/13 sh 

410003 01 250 TP 1110676 EY4049110 25400 0000000 0004030 0000000 383,020.52 150,000.00 79,714.15 229,714.15 612,734.67 

A Y 2010 • Funds transfer from 0003932 616112 sh; 

AY 2009 -Funds transfer from 0004010 & 4004016 

Total for Program ParenUControl Point: EY4000000 462.734.67 150,000.00 0.00 150,000.00 612,734.67 

410003 01250 TP 1110915 EY604910A 25400 0000000 0004047 0000000 0.00 0.00 110.000.00 110.000.00 110.000.00 

410003 01250 TP 1110915 EY604910A 25400 0000000 0004123 0000000 0.00 0.00 30,000.00 30,000.00 30,000.00 

410003 01250 TP 11 10915 EY604910A 25400 0000000 0004502 0000000 0.00 0.00 5.845.60 5,845.60 5.845.60 . 

Total for Program ParenUControl Point: EY804910A 0.00 0.00 145.845.60 145,845.60 145,845.60 

41 0003 01250 TP 1111528 EY8748141 25400 0000000 0001764 0000000 1.358,284.88 54.290,000.00 26.689,000.00 80,979,000.00 82,337,284.88 

A Y 2013 - SRNS Section J Support 

S 15',K a<Jti-rional hJnamg OIJ/side Sec6on J to, SRNL ~ a 3 monrh evaluation to idenlif't CJ)tions lor fncream SR s 

HLW salt processing to a!',eviate de/a¥$ in $1811-vp of SWPF pe1 S. Blanco. 

41 0003 01250 TP 1111528 EY8748141 25400 0411107 0001764 0000000 0.00 23,220.400.00 8.287.400.00 31,507,800.00 31,507,800.00 

410003 01250 TP 1111528 EY8748141 25400 041 1108 0001764 0000000 121,214.20 10,512,933.00 3,871 ,267.00 14.384,200.00 14,505,414.20 

410003 01250 TP 1111528 EY8748141 25400 0411130 0001764 0000000 0.00 9,989,333.00 5,008,667.00 14,998,000.00 14,998,000.00 

410003 01250 TP 1111468 EY874814B 25400 0411108 0004370 0000000 2,670.97 0.00 -2.670.97 -2.670.97 0.00 

410003 01250 TP 1111470 EY874814D 25400 0411108 0004371 0000000 4,716.79 0.00 4 ,716.79 -4,716.79 0.00 

410003 01250 TP 1111471 EY874814E 25400 0411108 0004372 0000000 10,116.87 0.00 -10,116.87 -1 0,116.87 0.00 

410003 01250 TP 1111472 EY874814F 25400 0411108 0004373 0000000 15,420.41 0.00 -15.420.41 -15.420.41 0.00 

410003 01 250 TP 1111503 EY674814H 25400 0411108 0004375 0000000 32,795.77 0.00 -32,795.77 -32,795.77 0.00 

410003 01250 TP 1111505 EY874814J 25400 0411108 0004377 0000000 18,855.68 0.00 -18,855.88 -18,855.68 0.00 

Total for Program ParenUControl Point: EY8748140 1,564,075.77 98,012,666.00 43,771,757.31 141,784,423.31 143,348,499.08 

410003 01250 TP 1111166 FSSO<l8010 25400 0000000 0001765 0000000 185.186.65 2,750,000.00 1,055,500.00 3,805,500.00 3,990,686.65 

AY 2013 - S5.500rllClease for Project# 2203. ESS Magazine Canopy pe, W. Dennis 

Funds from prior years covers Mobile Kennel Wash Pad per W. Dennis 
410003 01250 TP 1111167 FS5048020 25400 0000000 0001765 0000000 191,501.97 8,557,000.00 7,400,000.00 15,957,000.00 16,148,501.97 

410003 01250 TP 1111167 FS5048020 31003 0410000 0001765 0000000 8,278,409.39 93,000.00 -5,850,000.00 -5, 757.000.00 2,521.409.39 

410003 01250 TP 1111169 FS5048040 25400 0000000 0001765 0000000 597,753.21 500.00000 200.000.00 700,000.00 1,297.753.21 

410003 01250 TP 1111170 FS5048050 25400 0000000 0001765 0000000 779,442.81 1,200,000.00 -155,000.00 1,045,000.00 1 ,624.442.81 

410003 01250 TP 1111171 FS5048060 25400 0000000 0001765 0000000 584.405.24 2,057,000.00 -604.515.00 1.452.485.00 2,036.890.24 

410003 01250 TP 1111172 FS5048070 25400 0000000 0001765 0000000 820,190.84 1,265,000.00 650,000.00 1,915,000.00 2,735,190.84 

410003 01250 TP 1111174 FS5048090 25400 0000000 0001765 0000000 345,287.08 1,861 ,000.00 600,000.00 2.461,000.00 2,806,287.08 · 

Total for Program ParenUControl Point: FS5010010 11,782,177.19 18,283,000.00 3,295,!lSS.OO 21.578,985.00 33,361,162.19 



Financial Pl&n Number 16 

Contr:1c1 Mod,ficauon Number 360 lliRU 362 

F1Scol Year: 2013 

Fiscal Monlh: 09 Financial Plan Report - Detail I 
Rp1 En111y: SR Savannah Rh-er Nuclear Soluuons, LLC SR22470 - Savannah Ri-.•t r Nuclur Solutions (SR.1'11S) 

Rpt Fund ug 

Entity Code FT Program 

ugacy 

B&R - --------
Obj. Local 

Class Ust Project WFO 

Legacy 

Order Number 

Total for Fund: 01250 

410003 01264 1111525 EYB648111 25400 0411160 0001761 0000000 

AY 2013 - Transfer S86.920 to supporl Packagmg & Cert -HO June 2013 per Pat Petty's emBJI dated 060713. 

MG060713. 
410003 01264 1111497 EYB6481\D 25400 0000000 0004364 0000000 

AY 2013 - Transle, 547.107.175/110 S35,307,175, !IE $&SM, IIF SJ.3M} lo support SRNS June Anp/anper emBJI 

dated 06/06'13 
410003 01264 11 11498 EY864811E 25400 0000000 0004365 0000000 

AY 2013 - Transfer 547. 107,175 /110 S35.307.175. 11E SB.SM. 11F SJ.3M} lo support SRNS Juoo Flf'f)lan per email 

dated 06r1i6113 
41 0003 01264 11 11499 EY864811F 25400 0000000 0004366 0000000 

AY 2013 - Transfer $47,107,175 /110 $35,307.175. 11E SB.SM. 11F SJ.3M) lo suppo,t SRNS June Fif'f)!an pet email 

dated 061'.16'13 
Total for Program Parent/Control Point: EY864a020 

Total for Fund: 01264 

410003 01265 1111526 EY8648121 25-100 0000000 0001762 0000000 

AY 2013 - Transfer 52.500.000 to suppon SRNS June Finplan per ema,1 dated 0&!06'13.MG060713 

410003 01265 111 1526 EY8648121 25400 0411160 0001762 0000000 

AY 2013 - Trans/et 512.195.00 to suppon Paci<aging & Cett -HO June per Pat Petty's emaJ 060713.MG060713 

Tot•I for Program Parent/Control Point: EY864a020 

Total for Fund: 01265 

410003 01266 1110949 EY8648130 25400 0000000 0001763 0000000 

AY 2013 - 6. 7.2013- Increased b S11M in e=dance to reprogramming - mat 

410003 01266 1110949 EY8648130 25400 0411160 0001763 0000000 

AY 2013- 6.1.2013 - Increased by S18,835 for HOs Initiatives - SR22470 - mat 

Total for Program Parent/Control Point: EY864a020 

Total for Fund: 01266 

410003 01267 1110950 EY8648300 25400 0000000 0001766 0000000 

AY 2013 - 6.7.2013 - Increased by S10,667.568 lor luNva!ue of expected funds ffitter -mat 

410003 01267 1110950 EY8648300 25400 041 1160 0001766 0000000 

AY 2013 - 6.7.2013- lncreasedby 22,05() for SRNL Packaging & Certilic;ition - HOs Initiative - mat 

Total for Program Parent/Control Point: EY864a020 

Total for Fund: 01267 

Btginniog 
Uncosted Obs Previous 

13,808,987.63 116,445,666.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

0.00 0.00 

Site: SR 

BA 

Change 

47,213,587.91 

86,920.00 

35.307.175.00 

8,500,000.00 

3.300,000.00 

47,194,095.00 

47,194,095.00 

2.500.000.00 

12.195.00 

2,512,195.00 

2.512,195.00 

11.000,000.00 

18,835.00 

11,018,835.00 

11,018,835.00 

10.667.568.00 

22,050.00 

10,689.618.00 

10,689,618.00 

Page 4 of8 

Rcpon: RFPOOO I 

Repon Gcnera1ed on June 12. 2013 at 08: 19 OS AM · 

Total 

Revi5ed Available 

163,659,253.91 m.468,241.54 

86.920.00 86,920.00 

35,307.175.00 35,307.175.00 

8,500.000.00 8,500,000.00 

3,300,000.00 3,300,000.00 

47,194,095.00 47,194,095.00 

47,194,095.00 47,194,095.00 

2.500.000.00 2.500.000.00 

12,195.00 12.195.00 

2,512,195.00 2,512,195,00 

2,512,195.00 2.512,195.00 

11,000.000.00 11.000.000.00 

18,835.00 18,835.00 

11,018,835.00 11,018,835.00 

11,018,835.00 11,018,835.00 

10.667.568.00 10,667,568.00 · 

22,050.00 22,050.00 

10,689,618.00 10,689,618.00 

10,689,618.00 10,689,618.00 



Fiscal Year: 2013 

I 
Page 5 of8 

Financial Plan Report - Detail Site: SR 
Financial Plan Number: 16 Fiscal Month: 09 Report: RFPO00 I 

Contract Modification Number: 360 TI IRU 362 

Rpt Eniity: SR Savannah River Nuclear Solutions, LLC SR22470 - Savannah River Nuclear Solutions (SRNS) 
Report Generated on: June 12, 2013 at 08:19:05 A.M 

Rpt Fund Leg Legacy Obj. Local Legacy Beginning BA Total 

Entity Code FT Program B&R Class Use Project WFO Ordu Number Uncostcd Obs Previous Change Revised Available 

----
410003 01551 NS 2221132 NN2001000 25400 0000000 0000000 0000000 4,236,925.90 5,023,989.31 2,807,760.69 7,831,750.00 12,068,675.90 

Total for Program Parent/Control Point: NN2000000 4,236,925.90 5,023,989.31 2,807,760.69 7,831 ,750.00 12,068,675.90 

410003 01551 NS 2222717 NN4009010 25400 0000000 0000000 0000000 102,780.66 782,492.50 40,982.50 823,475.00 926,255.66 . 

410003 01551 NS 2222718 NN4009020 25400 0000000 0000000 0000000 43,097.65 126,659.41 7,616.84 134,276.25 m,373.90 

410003 01551 NS 2222719 NN4009030 25400 0000000 0000000 0000000 55,051 .46 665,486.09 61,222.66 726.708.75 782,760.21 

410003 01551 NS 2222722 NN4010021 25400 0000000 0000000 0000000 102,450.23 393,250.00 34,250.00 427,500.00 529,950.23 

410003 01551 NS 2222726 NN4010050 25400 0000000 0000000 0000000 96,698.85 363,525.84 21,861.14 385,386.98 482,085.83 

410003 01551 NS 2222727 NN4011010 25400 0000000 0000000 0000000 37,769.86 379,378.20 33,586.80 412,965.00 450,734.86 

410003 01551 NS 2222728 NN4011020 25400 0000000 0000000 0000000 4,847.15 290,080.31 17,444.38 307,524.69 312,371.84 

Total for Program Parent/Control Point: NN4000000 443,695.86 3,000,872.35 216,964.32 3,217,836.67 3,661 ,532.53 

410003 01551 NS 2221231 NN5001010 25400 0000000 0000000 0000000 25,321.40 0.00 -25,321.40 -25,321.40 0.00 

410003 01551 NS 2221234 NN5002010 25400 0000000 0000000 0000000 131,999.96 346,223.70 236,833.04 583,056.74 715,056.70 

410003 01551 NS 2221240 NN5004010 25400 0000000 0000000 0000000 6,792.99 15,035.00 9,965.00 25,000.00 31,792.99 

410003 01551 NS 2221252 NN5007010 25400 0000000 0000000 0000000 68,930.95 99,230.00 65,770.00 165,000.00 233,930.95 

Total for Program Parent/Control Point: NNSO00000 233,045,30 460,488.70 287,246.64 747,735.34 980,780.64 

410003 01551 NS 2221267 NN6001030 25400 0000000 0000000 0000000 9,453,766.41 9,300,000.00 5,000,000.00 14,300,000.00 23,753,766.41 

Total for Program Parent/Control Point: NN6001010 9,453,766.41 9,300,000.00 5,000,000.00 14,300,000.00 23,753,766.41 

410003 01551 NS 2221798 NN9002000 25400 0000000 0000000 0000000 92,862.09 2,519,583.18 1,171,075.82 3,690,659.00 3,783,521.09 

410003 01551 NS 2221799 NN9003000 25400 0000000 0000000 0000000 101,1 65.92 207,000.00 93,000.00 300,000.00 401 ,165.92 , 

410003 01551 NS 2221801 NN9005000 25400 0000000 0000000 0000000 203.747.67 816,520.00 4,242.65 820,762.65 1,024,510.32 

410003 01551 NS 2222109 NN9006100 25400 0000000 0000000 0000000 4,242.65 0.00 -4,242.65 -4,242.65 0.00 

410003 01551 NS 2222100 NN9007010 25400 0000000 0000000 0000000 2,725,578.53 2.277,000.00 1,023,000.00 3,300,000.00 6,025,578.53 

410003 01551 NS 2222101 NN9007020 25400 0000000 0000000 0000000 196,819.82 2,657,880.00 1,194,120.00 3,852,000.00 4,048,819.82 

410003 01551 NS 2221811 NN900W060 25400 0000000 0000000 0000000 136,849.40 338,100.00 151,900.00 490,000.00 626,849.40 

Total for Program Parent/Control Point: NN9001000 3,461,266.08 8,816,083.18 3,633,095.82 12,449,179.00 15,910,445.08 

Total for Fund: 01551 17,828,699.55 26,601,433.54 11,945,067.47 38,546,501.01 56,375,200.56 

410003 01758 1H 1720016 650201010 25400 0000000 0000000 0411158 0.00 0.00 25,000.00 25,000.00 25,000.00 • 

AY 2013 - Work For Others (WFO) SRCRADA SRCRADA CR-13-002 

410003 01758 1H 1720016 650201010 25400 0000000 0000000 0411132 11132 0.00 524,271.85 48,543.70 572.815.55 572,815.55 

AY2013 • WFO: SRAP&C SRNL-CRADA-CR-12-006 

Total for Program Parent/Control Point: 650000000 0.00 524,271.85 73,543.70 597,815.55 597,815.55 

Total for Fund: 01758 0.00 524,271.85 73,543.70 597,815.55 597,815.55 



Financial Plan Number: 16 

Conll'8ct Modification Number: 360 THRU 362 

Fiscal Year: 2013 

Fiscal Month: 09 Financial Plan Report - Detail I 
Rpt Entity: SR Savannah River Nuclear Solutions. LLC SR22470 - Savannah River Nucltar Solutions (SRNS) 

Fund 

Code 

Leg 

FT Program 

Obj. 

Class 

Local 

Use Project WFO 

Rpt 

Enlity 

410003 01759 2H 1720572 

Legacy 

B&R 

600301010 25400 0000000 0000000 0411156 

AY 2013 · WFO: SRBC-1BX SREIC-1BX BC Laboratories Inc WF0-13-012 

410003 01759 2H 1720572 600301010 25400 0000000 0000000 0411157 

AY 2013-WFO.· SRBC-1BW SRBC-1BWEICLaboralories Inc WF0-13-011 

410003 01759 2H 1720572 6-00301010 25400 0000000 0000000 0411165 

AY 2013-Work For Others (WFOJ: SRCH2MWG-1BZ SRCH2MWG-1BZ SRCH2M.WG Idaho LLC WF0-13,014 

410003 01759 2H 1720572 600301010 25400 0000000 0000000 0411124 11124 

AY 2013- WFO: SRMDI Morpho Detec6on, In WF0-12-018 SRNL 

Legacy 

Order Number 

410003 01759 2H 1720572 600301010 25400 0000000 0000000 0411060 GENATOM-61108 

410003 01759 2H 1720577 600305000 25400 0000000 0000000 0411166 11165 

AY 2013 - WFO: SRGHSU SRGHSU Georgia HeaMh Sciences Urwersity WF0-13-003-SRNL 

410003 01759 2H 1720577 600305000 25400 0000000 0000000 0411046 SCSU-61010 

AY 2013- WFO: SRSCSU-61010 South Carolina State University· SRNL 

Total for Program Parent/Control Point: 600000000 

Total for Fund: 01759 

41 0003 01760 3H 1720285 400402000 25400 0000000 0000000 0410887 DOC-LS 

AY 2013 • WFO: SRDOU5 GMO/DOE-SR 2008 GMDIOOE·SR 2008 NOAA G8R1F28PCA 50-34-0000-00-00-00-00 

410003 01760 3H 1720371 400809000 25400 0000000 00{)0000 3012405 AGR12131SNNADR5GLOBALMT 

AY 2013 • WFO: SRTATE-AAB S.JAA-12/13-ISN(NADRJ-5-GLOBAL-MT 

Total for Program Parent/Control Point: 400000000 

Total for Fund: 01760 

410003 05350 CN 2720388 AF5805100 25400 0000000 0000000 0000000 

AY 2013- Transfer $112,725 to suppor1 AF5805100.MG060713 

410003 05350 CN 2720874 AF5832020 25400 0000000 0000000 0000000 

AY 2013- Transfer $19.125.00 to suppo/1 AF5832020.MG060713 

410003 05350 CN 2720875 AF5832030 25400 0000000 0000000 0000000 

AY 2013 • Transfer $5,625 00 to suppo/1 AFS832030. MG060713 

AY 2012 · Transfer $100.000 to AF5832030 per AFP 053013.MG060713 
410003 05350 CN 2720924 AF5865010 25400 0000000 0000000 0000000 

AY 2013. Transfer $6114.00 to svppo/1 AF5865010 per AFP 053013.MG060713 

410003 05350 CN 2720925 AF5865020 25400 0000000 0000000 0000000 

AY 2013 - Transfer $116750.00 to suppo/1 AF5865020 per AFP 053013.MG060713 

Total for Program Parent/Control Point: AF5800000 

Total for Fund: 05350 

Beginning 

Uncostcd Obs Previous 

0.00 0.00 

0.00 0.00 

0.00 0.00 

24,272.00 9,708.75 

5,779.26 0.00 

0.00 0.00 

29,842.11 25,000.00 

59,893.37 34,708.75 

59,893.37 34,708.75 

31,604.98 0.00 

0.00 0.00 

31,604.98 0.00 

31,604.98 0.00 

57.491.60 1,157,310.00 

6,699.15 196,350.00 

2,322.09 157.750.00 

0.00 926,750.00 

0.00 808.250.00 

66,712.84 3,246,410.00 

66,712.84 3,246,410.00 

Site· SR 

BA 

Change 

29,994.00 

20,000.00 

48,543.70 

45,631.10 

-5,779.26 

10,600.00 

45,338.00 

194,327.54 

194,327.54 

19,417.00 

24,271.84 

43,688.84 

43,688.84 

112,725.00 

19,125.00 

105,625.00 

6,114.00 

116,750.00 

360,339.00 

360,339.00 

Page 6 of8 

Report: RFP000 I · 

Report Generated on: June 12, 2013 at 08:19:05 AM 

Total 

Revised Available 

29,994.00 29,994.00 

20,000.00 20,000.00 ' 

48,543.70 48,543.70 

55,339.85 79,611.85 

-5,779.26 0.00 

10,600.00 10,600.00 

70,338.00 100,180.11 

229.,036.29 288,929.66 

229,036.29 288,929.66 

19.417.00 51,021.98 

24,271.84 24,271 .84 

43,688.84 75,293.82 

43,688.84 75,293.82 

1,270,035.00 1,327,526.60 

215,475.00 222,374.15 

263,375.00 265,697.09 

932,864.00 932,864.00 

925,000.00 925,000.00 

3,606,749.00 3,673,461.84 

3,606,749.00 3,673,461.84 · 



Financial Plan Number: 16 

Contract Modification Number: 360 THRU 362 

Fiscal Y car: 20 I 3 

Fiscal Month: 09 Financial Plan Report - Detail I 
Rpt Entity: SR Savannah River Nuclear Solutions. LLC SR22470 - Savannah River Nuclear Solutions (SRNS) 

Rpt Fund ug 

Entily Code FT Program -----
410003 05450 ZA 1009191 

410003 05450 ZA 1009192 

410003 05450 ZA 1009195 

410003 05450 ZA 1005621 

Legacy Obj. 

B&R Class 

HT0201000 25400 

HT0202000 25400 

HT0500000 25400 

Local 

Use Project 

0000000 0000000 

0000000 0000000 

0000000 0000000 

WFO 

0000000 

0000000 

0000000 

Legacy 

Order Number 

Total for Program Parent/Control Point: HT0100000 

WW0200000 25400 0000000 0000000 0000000 

Total for Program Parent/Control Point: WW0200000 

Total for Fund: 05450 

Total for Recipient Code: SR 

Total for Reporting Entity: 410003 

Total for SR22470 -Savannah River Nuclear Solutions (SRNS) 

Beginning 

Uncoslcd Obs Previous 

108.431.57 575,288.25 

545,594.97 1,929,843.00 

88,710.13 339,167.75 

742,736.67 2,844,319.00 

0.00 0.00 

0.00 0.00 

742,736.67 2,844,319.00 

35,566,454.89 157,894,370.59 

35,566,454.89 157,894,370.59 

35,566,454.89 157,894,370.59 

Site: SR 

BA 
Change 

50,000.00 

125,681.00 

132,020,358.58 

132,020,358.58 

132,020,358.58 

Page 7 of8 . 

Rcpon: RFPOOO I 

ReponGcneratcdon: June 12, 2013 at OS:19:05 AM 

Total 

Revised Available 

600,000.25 708.431.62 

1,970,000.00 2,515,594.97 . 

349,999.75 438,709.88 

2,920,000.00 3,662,736.67 

50,000.00 50,000.00 

50,000.00 50,000.00 

2,970,000.00 3,712,736.67 

289,914,729.17 325,481,184.06 

289,914,729.17 325,481,184.06 . 

289,914,729.17 325,481,184.06 



Financial Plan Number: 16 

Conttut ModifiCll!ion Number: 360 THRU 362 

Fiscal Year: 2013 

Fiscal Month 09 

Rpt Entity: SR Sovanmh River Nuclear Solutions, LLC 

Agency Sub-Report 

Department of Commerce 
Department of Delense 

Department of State 

MISCELLANEOUS 

Agency 

Total Appropriated Funds (Programs 40 or 55}: 

Total DOE Funds: 
Total Non-Appropriated Funds: 

DOE Funding: 

Reimbunable Funding: 
Department of Commerce 

Department of Defense 

Department of State 

MISCELLANEOUS 

Grand Total: 

TAS Sub-Report 

This finaneial plan was generated for the loliow.ng options: AD Transactions 

Financial Plan Report - Detail 

SR22470 - Savannah River Nuclear Solutions (SRNS) 

Obligation Change 
Amount 

89X0251 

19,417.00 

52,913.00 
24,271.84 

1,855,059.00 

1,951,660.84 

129,800,826.50 

267,871.24 

132,020,358.58 

13X1450 

2102020 

19-112/31075 

0411162, 0411155, 0411164, 0411159, 0411163, 0411161 

I Site: SR 
Pose 8of8 

Rcpon: RFPOOOI 

Repon Ocncrnted on: June 12, 2013 ot 08:19:05 AM 



Supporting Documentation No. C 



Reviewed: 

Approved: 

Fuel Cell Technologies Program 

FY 2013 Annual Operating Plan 

For 

Savannah River National Laboratory 

October 1, 2012 

Theodore Motyka 

Sunita Satyapal, Program Manager 

October 1. 2012 
Date 

October 1. 2012 
Date 



Table of Contents 

Hydrogen Storage R&D . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . ...................... 3 

Task 1: Electrochemical Charging of Al Ha ................................... 5 

Task 2: Hydrogen Storage Engineering Center of Excellence 
Management .................. ... . . . . . . ............ ....... ....... .......... 1 O 

Task 3: Hydrogen Storage Engineering Center of Excellence: 
Adsorbent System Modeling, Design and 
Demonstration.......................................................... 13 

Task 4: Load Sharing Polymeric Liner for Hydrogen Storage 
Composite Tanks .................................................................. 16 

Task 5: Detailee Assignment to DOE EERE FCT 
Hydrogen Storage ................................................................ 18 

Task 6: Composite Adsorbents for Enhanced Hydrogen 
Storage . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 19 

Hydrogen Code & Standards .. .. .. .. .. .. .. . . . .. .. .. .. .. .. . . .. .. .. . ...... .. . . .. .. .. 21 

Task 1: Detailee Assignment to DOE EERE FCT 
Hydrogen Codes & Standards .. .. .. .. .. .. .. .. .. .. .. .. . .. .. .. .. 23 

Hydrogen Production & Delivery .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. .. ....... .. .. 24 

Task 1: FRP Codification and Fatigue Testing .. . .. .... .. .. . .. .. ..... 26 

Task 2: Electrolyzer Component Development for the 
Hybrid Sulfur Thermochemical Cycle (HyS) ............. 32 



SRNL FYl3 AOP 

3 



SRNL l<'Y10Ll 
Hyd rogen Storage Research & Development 

Annual Operating l'lan 
,·er. l .:l 

SRNL FY 13 AOP 

Savannah River National Laboratory 

Hydrogen Storage R&D 
(B&R No. HT0202000) 

Annual Operating Plan 
Ji'or FY 2013 

Subn1itted: , ·tt-.-"l, -l -1: __ t . 

Approyed: 

Donald L. Anton 
IJydro~c-n Stornge Program Manager 
S:nannah Rh·cr N11tiun11I L11borat,ory 

--~ Ned'stetso11 
US Dep11rtn1cal ofEnc-rgy 

4 

Junt 30, 2012 
---

Date 

8 / tlf lz~!2_ 
Date 



SRNL FY13 AOP 

Hydrogen Storage R&D Summary 
This annual operating plan describes the activities to be conducted at Savannah River 
National Laboratory (SRNL) in FY 2013 in support of DOE' s Advanced Energy 
Initiative in partial fulfillment of the Energy Policy Act of 2005. Specifically, the efforts 
described here outline a program to develop hydrogen storage technologies for 
automotive, stationary, and portable power applications. SRNL will lead the Hydrogen 
Storage Engineering Center of Excellence, design, modeling and test adsorbent and metal 
hydride systems, conduct research on electrochemical charging of alane, assess the utility 
of thermotropic liquid crystal polymers as load bearing tank liners and furnish support to 
the hydrogen storage program through a detailee assignment. These activities will be 
performed in-part through a subcontract with the University of South Carolina which will 
supply post doctoral students. These activities are summarized in the task areas described 
below and detailed in the following task descriptions. 

FY 2013 Hydrogen Storage R&D Cost Summary 

FY'lO 
Task Budget 

(KS) 

Task 1: Electrochemical Reversible Formation of AlH3 $ 250 

Task 2: Hydrogen Storage Engineering Center of Excellence $ 370 
Management (HSECoE) 

Task 3: Hydrogen Storage Engineering Center of Excellence: 
Adsorbent System Modeling, Design and Demonstration 
(HSECoE) $ 790 

SRNL $ 240 
UQTR 

Task 4: Load Sharing Polymeric Liner for Hydrogen Storage Composite 
$ 200* 

Tanks 

Task 5: Detailee Assignment to DOE EERE FCT Hydrogen Storage $ 320 

Task 6: Composite Adsorbents for Enhanced Hydrogen Storage $ 400* 

TOTAL $2,570 

*Proposed Project - currently unfunded 

5 



SRNL FYI3 AOP 

Taskl 
Electrochemical Reversible Formation of AIH3 

Principle Investigator: 

Summary 

Ragaiy Zidan, ragaiy.zidan@srnl.doe.gov 
Doug Knight, douglas.knight@srs.gov 
Scott Greenway, scott.greeway@srs.gov 
Ted Motyka, ted.motyka@srnl.doe.gov 

The objective of this effort is to enable a low-cost rechargeable hydrogen storage material 
based on aluminum hydride, AIH3 (alane) having gravimetric capacity of 10 wt% and 
volumetric capacity of 149 g/L H2, and favorable thermodynamics and kinetics. 
Desorption temperature of alane is in the range of 60° C to 175° C ( depending on particle 
size and the addition of catalysts) with the potential to fulfill the DOE onboard hydrogen 
transportation goals. However, alane is only stable kinetically not thermodynamically. 
The theoretical hydrogen pressure required to regenerate spent alane is on the order of 
105 bars at room temperature, far in excess of what is readily achievable commercially. 
The typical formation route of alane is through the chemical reaction of lithium alanate 
with aluminum chloride in diethyl ether. This reaction yields dissolved alane etherate 
adduct, AIH3•Et2O, and precipitates lithium chloride. Alane can be separated from the 
ether by heating en vacuo. However the synthesis of AIH3 by these methods results in the 
formation of alkali halide salts such as LiCI. The formation of these salts becomes a 
thermodynamic sink because of their stability. For a cyclic process, lithium metal must 
be recovered from lithium chloride by electrolysis of a LiCI/K.CI melt at 600 °C and 
costing at least -429 kJ/mol of energy equivalent to the heat of formation and heat of 
fusion of LiCI. 

In order to avoid the impractical high pressure and the costly chemical route to form 
alane our approach utilizes electrolytic potential to increase hydrogen activity and/ or 
drive chemical reactions to regenerate AIH3. Hydrogen charging of metals has readily 
been accomplished through the utilization of electrical potential. The relatively low 
potential required to achieve high hydrogen pressure is illustrated in Faraday's equation 
as: 

where Eis the electrical potential, F, Faraday's constant and R & Tare gas constant and 
temperature respectively. From the above equation it is clear that the driving potential is 
only proportional to the logarithm of the hydrogen pressure, resulting in modest driving 
potential requirements. However, if electrochemistry is used Al and AIH3 oxidize in 
aqueous environments, inhibiting the use of all protic solvents as electrolytes. For this 
reason, a novel route using a non-aqueous solvent system is used. 

6 
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Approach and Past Result 
The cell preparation and e lectrochemical experiments are performed in an argon 
environment using gloveboxes or on a Schlenk line. For optimization purposes, 
experiments will be carried out at different temperatures and pressures. Electrochemical 
a lane generation experiments will be conducted using two different electrochemical cells; 
an air-tight three electrode cell and a hydrogen pressurized and temperature controlled 
cel l. The working electrode is an aluminum sheet, aluminum rod or coiled aluminum 
wire. A " leak-free" 3M KCI Ag/AgCI reference electrode (Warner Instruments) with a 
Luggin capillary or an alumi num reference e lectrode will be used to measure the 
potential of the working electrode. The counter electrode is platinum foi l or platinum 
coiled wire. Other counter electrodes such as Ti, TiH, or PdH w ill also be examined. The 
e lectrolyte in the cell is made of alanates such as NaA IH4 or LiAIH4 dissolved in 
anhydrous THF or diethyl ether or mixture of the two (Aldrich). Mixes of polar solvents 
and amines will also be tried. 

The electrolysis is carried out in an electrochemically stable, aprotic, and polar solvent 
such as n-ir or ether. MAl l-!4 (M = Li, Na) is dissolved in this solvent, fo rming the ion ic 
solution as shown below which is used as an electrolyte, when THF is used. 

Electrochemical experiments are performed with a CH Instruments 660C potentiostat, in 
FY'08-FY' 12. Cyclic voltammograms were performed at different ranges of voltage. 
Bulk electrolysis experiments are carried out at selected voltage identified from cyclic 
voltammogram measurements. It is important to note that in these cells we utilize 
electrolytic potential , E, to drive chemical reactions to fo rm AIH3, based on Gibbs free 
energy and Faraday equation: 

tlG =-nFE0 

To form alane from the set up described above the electrochemical cells operation in 
terms of electrochemical potential can be summarized as 

Na · +e- H Na £ 0 = - 2.71V Increasing 

2_ //
2
+Na' +e- H Nall 

Potcntinl 

• £0 = -2.37// 
2 

(-) A/+ 2/-12 +Na ' +e- H Nall/1/4 £ 0 = -2.28// 
Rcd11c1io11 

11//-/3 +2. J-/2 + Na ' +e- H NaAIII, i • £ 0 =- 1.7311 
2 

4AIH3 +3Na• +3e- H 3NaAll/4 + Al £ 0 = -1.57// Ea 

l Lr+e- H Li £ 0 = - 3.04// Increasing 

Al + 21-12 + u · +e- H liA///
4 E0 = -2.56V Potential 

Oxida1ion I (+) • -1-12 + Li' +e- H Lill £ 0 = -2.3311 
2 

• I 
Al/-13 + -1-12 + Li" +e- <• liAIH, 

2 
£ 0 =-2.0511 

4AIH3 +3lt + 3e- H 3liAll/4 + Al £ 0 = - 1.8911 
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We have shown the possibility of producing gram quantities of alane (FY'0S-09). The 
electrochemical cells are operated by translating Electrical Energy into Chemical Energy. 
The NaAIH.tffHF system the operation of the cell can expressed as follows: 

Eo = _ J.G~ell 
cell nF 

3 
3NaAIH4 +Al+- H2 B 4AIH3 + 3NaH J.G~e11 = l 54k.J E!u = -0.80V 

2 

AIH; = AlHiH-) = AIH3 +1-H2 +e-
2 

A significant part of the FY13 effort was devoted to improving the efficiency and yield of 
the alane production process. During FY13, the electrochemical synthesis of alane has 
been improved by using a saturated solution electrolyte, allowing precipitation of higher 
yield of alane adduct and increasing efficiency by simplifying the separation process. A 
pressurized electrochemical cell for alane production has also been developed and 
demonstrated. Spent aluminium was used to regenerate the starting material. 

To increase the efficiency and yield a closed cycle electrochemical cell reactor that can 
withstand 2000 psi of hydrogen pressure was utilized. The pressurized cell allows the 
use of_dimethyl ether (Me2O) instead of THF. The use of dimethyl ether (Me2O) 
significantly reduced the energy cost needed to separate AlH3 from THF since extended 
heating and the use of vacuum can be minimized. Part of this step is the use of a catalyst 
to regenerate the starting electrolyte. Reduction of the cost of the catalyst is still 
needSRNL will concentrate on improving the efficiency and the yield for charging 
(reversing) aluminum to aluminum hydride. 

SRNL is currently negotiating a Cooperative Research and Development Agreement 
(CRADA) with Ardica Technologies, Inc. (ARDICA) for research in the area of 
developing aluminum hydride for portable energy storage systems. The CRADA is 
expected to be in place prior to the start of the FY 13. Under this CRADA Ardica with 
subcontractor SRI International (SRI), will work with SRNL to achieve the 
improvements to SRNL's processes outlined above, scale the technologies, and transition 
them to commercial production of affordable alane. Part of this work will evaluate 
parameters from the use phase of the alane fuel life cycle in a small scale portable fuel 
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cell system and feedback results pertinent to the fuel material properties and fuel 
chemistry in order to help determine the end to end cost effectiveness and energy 
efficiency of the alane fuel production and regeneration process. 

FY 2013 Task Plan 
Task I - Electrolytic Regeneration of AIH3 
1.1 Continue work on increasing yield and efficiency 

1.1.1 Explore using other hydrides such as KAIHt to form alane 
1.1.2 Explore the use of less expensive catalyst, instead TiCl. for the regeneration 

step 
1.1.3 Continue the use of the pressurized electrochemical cell reactor and spent 

alane 

1.2 Continue Electrochemical Process Optimization 
1.2. l Vary combination of catalysts and alanates to obtain least costly 

combination 
1.2.2 Explore the use of other solvents and amines mixtures for easier alane 

separation 
1.2.2 Use spent aluminum to obtain in-situ regeneration 
1.2.3 Evaluate using metal hydrides such as PdH for counter electrode 

1.3 Continue Advanced Alane Separation and Analytical Procedures 
1.3. l Optimize the system that uses dimethyl ether (Me2O) instead of THF 
1.3.2 Use techniques (e.g. NMR, and Raman) to quantify and characterize AIH3 

1.4 Evaluate Scale-Up Electrolytic Cell 
l.4.1 Work with researchers at other national labs and private companies to 
optimize the parameters needed for producing larger quantities of AIH3 more 
efficiently 

FY 2013 Cost Breakdown 
Manpower 
Materials & Equip. 
Analytical 
Travel & Misc. 
Total 

$180K 
$ 35K 
$ 30K 
$ 5K 
$250K 

FY 2013 Milestones/Deliverables 
SMART Milestone 
Demonstrate the use of spent aluminum from aluminum hydride to regenerate 
starting material with yield of more than 70 % based on reactants of Al and 
alkaline hydride (e.g. LiH) 9/13 

Tracking Milestones (based on $250 K funding) 
Develop a closed and efficient AIH3 separation system 9/13 

9 



Identify combination of catalysts and alanates to obtain lower cost 
Explore in-situ regeneration of starting materials in a closed cell 

Deliverables 
Task Budget and Status Report 
month 
Quarterly Progress Reports 
DOE Peer Review Meeting 
Provide Samples to collaborators 
Annual Summary Report 

Out-year Plan 

SRNL FYI3 AOP 

9/13 
9/13 

15th of each 

10/12, 1&4/13 
6/13 
as-required 
7/13 

Additional work in FY' 14 will include optimization of the process and an increase in the 
material purity to improve material handling, safety and substantially lower the cost of 
alane production. 

Total Required Budget 
FY'l4 $600K 

IO 



SRNLFYl3 AOP 

Task2 
Hydrogen Storage Engineering Center of Excellence: 

Principle Investigator: 

Summary 

Management 
(HSECoE) 

Donald L. Anton, donald.anton@srnl.doe.gov 
Ted Motyka, ted.motyka@sml.doe.gov 

Savannah River National Laboratory (SRNL) has assembled a team of leading North 
American national laboratories, universities, and industrial laboratories, each with a high 
degree of hydrogen storage engineering expertise cultivated through prior Department of 
Energy (DOE), international, and privately sponsored programs to form the Hydrogen 
Storage Engineering Center of Excellence (HSECoE). 

The Center has both management and technical objectives. The management objectives 
are to effectively collaborate with the Center's partners and to integrate the Center's key 
activities with the partner's core capabilities and experience. These activities will 
facilitate the development of innovative and viable approaches to overcoming current 
technical barriers to systems design and implementation. The Center will provide up to 
three demonstrated subscale prototype storage systems and the related storage system 
requirements for potential implementation in light-duty vehicles. Our partners will 
provide the critical intellectual and physical capabilities to integrate, and when necessary, 
invent the technologies to address and mitigate the key technical risks and engineering 
barriers on the pathway to viable on-board hydrogen storage systems. 

The Center's technical objectives will include development and dissemination of the 
experimentally validated design tools and modeling methodologies required to develop 
materials selection criteria and design subscale hydrogen storage systems. The Center 
will apply these advanced modeling techniques in the analysis, design, and 
implementation of hydrogen-fueled light-duty vehicles. These models will be 
continuously validated to ensure their accuracy. 

The technical objectives of the proposed Center are as follows: 
• Analyze hydrogen storage system requirements for light-duty vehicles by using 
systems engineering concepts to design innovative system architectures with the potential 
to meet DOE performance and cost targets. 
• Develop system models that will lend insight into overall fuel cycle efficiency. 
• Compile all relevant materials data for candidate storage media and define future 
data requirements. 
• Develop engineering and design models to further the understanding of on-board 
storage energy management requirements. 
• Develop innovative on-board system concepts for metal hydride, chemical 
hydride, and adsorption hydride materials-based storage technologies. 
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• Design components and experimental test fixtures to evaluate the innovative 
storage devices and subsystem design concepts, validate model predictions, and improve 
both component design and predictive capability. 
• Identify technical gaps inhibiting systems from achieving DoE targets and 
develop approaches and methodologies to overcome these gaps. 
• Design, fabricate, test, and decommission the subscale prototype components and 
systems of each materials-based technology (adsorbents, metal hydrides, and chemical 
hydrogen storage materials). 

FY 2013 Task Plan 
Task 2 Hydrogen Storage Engineering Center of Excellence: Management 
Task 2.1 HSECoE Management 
2.1.1 Coordination and facilitation of partner's activities 

2.1.1.1 Organize and conduct one F2F Center Technical Meeting. 
2.1.1.2 Organize and conduct six System Architect meetings as required. 
2.1.1.3 Organize and conduct monthly Coordinating Council meetings. 
2. I .1.4 Publish two metal hydride models on the HSECoE WEB site. 
2.1.1.5 Complete Phase 3 Go/NoGo requirements 

2.1.2 Assess global hydrogen storage system efforts and coordinate activities where 
beneficial 
2.1.2.1 Organize an IEA-HIA Task project on Hydrogen Storage Applied 

Sciences 

Task 2.2 HSECoE Technical 
2.2.1 Complete BoP and cost analysis for adsorbent system (P&CA) 
2.2.2 Complete BoP and cost analysis for chemical hydride system (P&CA) 
2.2.3 Complete prototype system testing plan for both adsorbent and chemical hydride 

systems (IPPSSM) 
2.2.4 Publish two models on the WEB for public access (IPPSSM) 
2.2.5 Demonstrate adsorbent system heating (TP) 
2.2.6 Demonstrate stable flow through reactor design for slurry AB (TP) 
2.2. 7 Identify scale-up methods for slurry AB (MOR) 
2.2.7 Identify optimum adsorbent packing strategies (MOR) 
2.2.8 Submit for publication two peer reviewed journal articles outlining the required 

materials properties needed to meet the DoE System Technical Targets for 
adsorbents and chemical hydrides. (MOR) 

2.2.9 Demonstrate stable gas liquid separator design (ET) 
2.2.10 Complete manufacturing analysis to determine adsorbent system down select 

priority (ET) 
2.2.11 Identify and design one adsorbent system to go forward with in Phase 3 
2.2.12 Identify and design one chemical hydride system to go forward with in Phase 3 

12 
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FY 2013 Cost Breakdown 
Task 2 - Hydrogen Storage Engineering Center of Excellence: Management 

Manpower $ 350K 
Materials $ 20K 

Total: $ 370K 

FY 2013 Milestones/Deliverables 
SMART Milestone 
Report on ability to identify two materials based systems, adsorbent and chemical 
hydride, meeting the USDrive Technical Targets for Onboard Hydrogen Storage. 

Tracking Milestones 
Identify optimum adsorbent packing strategies 
Complete prototype system testing plans 
Demonstrate adsorbent system heating 
Demonstrate stable flow through reactor design for slurry AB 
Identify scale-up methods for slurry AB 
Publish two models on the WEB for public access 
Identify and design adsorbent system prototype 
Identify and design one chemical hydride system prototype 

Deliverables 
DOE Peer Review Materials 
Annual Operating Plan Submittal 
Quarterly Technical Reports 
April 
Annual Summary Report 

Out-year Plan: 
Summary 

11/12 
1/13 
2/13 
3/13 
4/14 
9/13 
9/13 
9/13 

May 
July 
Oct., Jan., 

July 

The details of the out year plans are described in the SRNL proposal for the HSECoE, 
with the emphasis in FY' 14 to (i) build system prototypes (ii) down sele.ct advanced 
system components and requirements (iii) Experimentally verify concepts in laboratory 
scale experiments, (iv) conclude materials assessment and (v) down select materials and 
system concepts to move forward into Phase 3 .. The Center will conclude in FY' 15 with 
the design, build, evolution and decommissioning of up to three hydrogen storage 
systems. 

Budget 
FY'14 
FY'l5 

$ 400K 
$ 400K 
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Task3 
Hydrogen Storage Engineering Center of Excellence: 

Adsorbent System Modeling Design and Demonstration 

Principle Investigator: 

Summary 

Bruce Hardy, bruce.hardy@srnl.doe.gov 
Richard Chahine, Richard_ Chahine@UQTR.CA 
David Tamburello, david.tamburello@srnl.doe.gov 
Claudio Corgnale, claudio.corgnale@gmail.com 
Donald. Anton, Donald.anton@srnl.doe.gov 

The Savannah River National Laboratory (SRNL) and its sub recipient, the University of 
Quebec at Trois Rivieres (UQTR), will continue their participation in the Hydrogen 
Storage Engineering Center of Excellence (HSECoE). This task will focus on metal 
hydride and adsorbent storage media, and at a secondary level work to ensure the 
integration and synergy of chemical hydride systems developed by team members. The 
overarching goal is the identification and testing of viable, practical subscale prototype 
storage system designs. 

SRNL will apply its expertise in modeling dynamic transport phenomena and chemical 
processes, materials testing, and system modeling to accomplish its objectives for the 
Hydrogen Storage Engineering Center of Excellence. These general objectives are: (i) 
develop and apply models to identify viable subscale prototype designs; (ii) identifying 
viable prototype concepts; (iii) apply detailed models to scale-up of the prototypes -
predicting and evaluating the performance of full-scale storage systems based on the 
prototype design; (iv) collect, compile, and analyze available material engineering 
property data for various metal hydride candidate hydrogen storage materials and assist in 
obtaining any missing engineering property data; and (v) serve as the System Architect 
for the metal hydride systems. 

UQTR will apply its unique expertise with adsorbent systems to identify suitable 
materials and storage devices, and supply the necessary properties for modeling these 
systems. To accomplish these objectives UQTR will: (i) provide system design and 
media data for use in the adsorbent-based models; (ii) develop an efficient adsorption 
model that can be easily implemented but still accurately predict the adsorption 
characteristics over a range of temperatures; (iii) extend the model for hydrogen 
adsorption on activated carbons to other potentially useful adsorbents; and (iv) if an 
adsorbent system is down selected for additional testing at the end of Phase 2, design and 
build a test station to evaluate the subscale prototype with input from SRNL and other 
key partners. 

FY 2013 Task Plan 
Task 3: SRNL HSECoE Technical Work Scope 
Task 3.1: Design apparatus for heating the adsorbent to yield H2 discharge on an 
appropriate time scale and compatible with flow-through cooling. 

3. I. I Use modeling analysis to design the heating system. Current concepts are: 
Hexagonal cell with resistance heater, Hexagonal cell that is resistively heated by 
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passing an axial electrical current through the cell walls, Joule heating of the 
adsorbent, Use of resistively heated helical element (this is being developed by GM), 
Expandable resistive heater, Fin and tube heat exchanger and MA TI concept. 

3.1.2 Test design viable concepts using a subscale prototype (at UQTR). 
Ensure that concept functions properly in the physical tests 
3.1.3 Validate models for adsorbent heating against subscale tests, if they 
work 

Task 3.2 Identify form of MOF-5 to be used in prototype and sub-scale prototype tests. 
Task 3.3 Apply/Develop system models to: 

3.3. l Determine best performing MOF form 
3.3.2 Determine consumption of stored hydrogen for heating and other processes 
3.3.3 Identify optimal system design concepts 
3.3.4 Evaluate cooling processes other than flow-through cooling 

Task 3.4 Develop concept of cooled tank wall to reduce exhaust H2 required for flow
through cooling. 

3.4.1 Design tank coolingjacket 
3.4.2 Assess concept using detailed models 
3.4.3 Identify operating procedure - timing of wall cooling vs H2 injection 

Task 3.5 Evaluate alternative methods to flow-through cooling: 
Task 3.6 Determine minimally acceptable adsorbent material properties to meet the 2017 
and ultimate system targets. 

FY 2013 Cost Breakdown 
Task 3 - SRNL HSECoE Technical Work Scope: 

Manpower 
Materials 

Sub Total: SRNL 
UQTR subcontract (DOE share) 

Total SRNL + UQTR (DOE Total) 
* does not include UQTR cost-share 

FY 2013 Milestones/Deliverables 
SMART Milestone 

$ 690K 
$ IOOK 
$ 790K 
$ 240K* 
$1,030K 

Report on ability to develop a MOF-5 adsorbent media bed having a total 
hydrogen density of: 11 % g H2/(g MOF) and 33 g H2/(liter MOF) at P = 60 
- 5 bar and T = 80 - 160 K 9/13 

Tracking Milestones 
I . Guide experimental validation of honeycomb fin concept for 

nominal form adsorbents with respect to model predictions 12/12 
2. Validate discharging model utilizing modified UQTR experiments 4/13 
3. Complete one honeycomb/heater adsorbent storage vessel and 

system design 
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4. Design Phase 3 prototype storage vessel 

Deliverables 
Task Budget and Status Report 
month 
Face to Face Meeting 
DOE Peer Review Meeting 
Annual Summary Report 
Annual Operating Plan Submittal 

Out-year Plan: 
Summary 

I. Build sub-scale prototype adsorbent system 
2. Evaluate performance of sub-scale prototype adsorbent system 

Out-year Budget* 
FY' 14 - $ 1732K FY' 15 -TBD 

SRNL FY 13 AOP 

9/13 

15th of each 

October, TBD 
May 
June 
July 

* includes UQTR DOE funding but not UQTR cost-share and 4% escalation. 
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Task4 
Load Sharing Polymeric Liner for 

Hydrogen Storage Composite Tanks 

SRNL FYl3 AOP 

Principle Investigators: Elliot Clark, SRNL, clliot.clark@srnl.doe.gov 
Don Baird, Virginia Tech, dbaird@vt.edu 

Summary 
Reduction in the cost of compressed hydrogen storage tanks is an essential target 

that must be met for a competitive commercial fuel cell market to unfold . Currently, high 
pressure storage tanks are designed for nomina l operational pressures between 350 and 
700 bar and are manufactured using expensive carbon fibers. The high cost of carbon 
fibers is due to the conversion process of the carbon precursor (i.e. PAN by solution 
spinning). It has been stated that current carbon fiber prices of $13/16 must be reduced by 
half, to approximately $6/lb, for these tanks to be competitive. An economical material 
and process is needed to obtain a high modulus and high strength polymer tank which can 
be directly manufactured without the costly conversion process. 

Thermotropic liquid crystalline polymers (TLCPs), when either rotocast or blow 
molded, may lead to tanks with comparable or improved characteristics such as improved 
barrier to H2 compared to carbon fiber based composite tanks as a low cost 
manufacturing alternative. A group at Virginia Tech has been successful in rotational 
molding TLCPs into tanks capable of pressures upward of 2500 psi . SRNL in partnership 
with Virginia Tech seeks to expand on this initial effort and investigate the use of TLCPs 
as an alternative tank liner material. 

TLCPs have a low coefficient of thermal expansion and a hundred-fold lower 
hydrogen permeability than HOPE, the predominant Type 4 tank liner. TLCPs cannot be 
processed to have the strength of typical high strength carbon fibers, Toray T700 (7 11 
ksi), but we look to utilize the above mentioned advantages and bu ild a high pressure 
tank from the inside-out. Unlike conventional hydrogen storage tanks, the TLCPs wi ll 
share the load during operation allowing for less stress/load to be appl ied on the outer 
shell of the tank. This new load sharing liner wi ll al low fo r lower cost fibers (e.g.- melt 
spun recyclable TLCP fibers or ultra-high molecular HOPE) to be used instead of carbon 
fiber. Carbon fiber use may not be e liminated as a possibility, but a less expensive, lower 
strength carbon fiber could be utilized instead. In addition to the material advantages, we 
will process the TLCP liner using blow-molding techniques developed at Virginia Tech. 
This process step could drastically reduce the amount of time to manufacture a high 
pressure tank and lead lo tanks with burst pressures pushing 5000 psi or higher (or ½ the 
required value). In conclusion, this project brings two unique ideas from a material and 
processing perspective that has not been investigated fo r hydrogen storage. 

Task Plan 
4.1 Development and characterization of TLCP liner materials 

4.1.1 Basel ine material characterization 
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4.1.2 Blow Molding process optimization for development of TCLP liner (up to 700 
bar) 
4.1.3 Investigation of low cost over-wrap fiber alternative for development of high 

pressure storage vessel 
4.2 Testing and Validation ofTLCP Technology 

4.2.1 H2 Permeability Measurements (in conjunction with project at ORNL) 
4.2.2 Hydrostatic Burst Testing of small-scale prototypes 
4.2.3 Constant Pressure Ramp and Hold 

4.3 Cost Analysis of TLCP and comparison to conventional carbon fiber technology 

FY 2013 Cost Breakdown 
SRNL $100K 
Virginia Tech $100K 
Total: $200K 

FY 2013 Milestones/Deliverables 
SMART Milestone 
Report on ability of the TLCP liner material to reach tensile strengths up to 1000 MPa, 
which is a 30x improvement compared to conventional HOPE (30 MPa). 

Deliverables 
Task Budget and Status Report 
month 
Quarterly Progress Reports 
& 10/13 
DOE Peer Review Meeting 
5/13 
Annual Summary Report 
7/13 

Out-year Plan 
Summary 

15tltofeach 

1/13, 4/13, 7/13, 

Additional work in FY' 13 will include further optimization of the process and to produce 
more samples. 

Out Year Budget 
FY'14 $ 250K 
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Tasks 
Detailee Assignment to DOE EERE Fuel Cell Technologies Program 

Detailee: Christopher S. McWhorter, scott.mcwhortcr(@srnl.doe.gov 

Summary 
Under this task, SRNL will provide technical assistance to DOE technology development 
managers in hydrogen storage program planning and implementation activities. 
Specifical ly, this task will include but not limited to providing input for: 

• Program reviews and meetings relevant to related techno logies; 
• Presentations materials, technical papers, fact sheets, and display material for use 

at technical conferences; 
• Meetings of the US DRIVE Technical Team; 
• White papers on technical issues as required; 
• Annual progress reports describing the results of laboratory R&D, cooperative 

contractor R&D accomplishments; 
• Reviews of unsolicited proposals and correspondence related to the development 

of fuel cel l systems, components, and enabling R&D; 
• Program execution plans, technology development roadmaps, The Hydrogen 

Posture Plan, and the Fuel Cells Technologies Multi-Year Program Plan; 
• The 2013 Fuel Cells Technologies Program Annual Accomplishments report; 
• Technical review of proposals and project progress; 
• Technical assistance to interagency and international working groups, including 

the hydrogen research and development task force and the IPHE; and 
• Travel and Participation at technical meetings and conferences including but not 

limited to the following: 
o FY2013 Annual Merit Review and Peer Eva luation; 
o Hydrogen Storage Engineering Center of Excellence meetings; 
o Materials Research Society; 
o Other hydrogen storage re lated technical meetings or conferences. 

FY 2013 Cost Breakdown 
Task 4 - Detailec Assignment to DOE EERE Fuel Cell Technologies Program 

Cost E lement Funding Request 
Salary & Benefits including Overhead $ 295.0K 

Costs related to Temporary Detailee $ 155.0K 
Assignment (including travel, per diem 

expenses and overhead) 
Anticipated FY 12 Carry-over ($ 130.0K) 

Tota l Requested: $ 320.0K 
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Task6 
Composite Adsorbents for Enhanced Hydrogen Storage 

Principle Investigator: 

Summary 

M. Anton, mary.anton@srnl.doe.gov 
Bruce Hardy, bruce.hardy@srnl.doe.gov 
Donald Anton, Donald.anton@srnl.doe.gov 

In the development of hydrogen storage systems through the HSECoE, a novel approach 
to deso_rption energy introduction has been identified. The current approach is to insert a 
helical resistance heater into a packed powder MOF-5 adsorbent bed. This approach 
relies on selecting the appropriate pitch of the helices used to spread heat evenly across 
the cryogenic adsorption bed and proper placement of the resistance heater. Owing to the 
very low thermal conductivity of the bed, <0.5 W/m·K, this pitch will necessarily be low 
and will also require the incorporation of I 0w/o Expanded Natural Graphite (ENG) into 
the MOF-5 bed. Both of these measures will necessarily reduce the capacity of the 
storage system. 

Joule heating (direct resistance heating of the adsorbent bed using implanted electrodes 
and an external power source) has been used for introducing heat into activated carbon 
adsorption beds in the past. Activated carbon is a relatively good conductor and thus 
Joule heating a practical approach to obtaining very uniform heat input at modest energy 
expenditure. MOF-5, however is an electrical insulator, with no measurable conductivity 
up to voltages of 1 0,00V. The current approach of the HSECoE is to incorporate 10 w/o 
ENG into the MOF-5 to raise the thermal conductivity to 10 W/m·K, allowing for 
inserted resistance heating. This necessarily reduces the storage capacity of the MOF-5 
by 10% since the ENG has no measurable hydrogen adsorption capacity. The problem is 
then to impart electrical conductivity into the MOF-5 insulating powder while not 
detracting from the hydrogen storage capacity. This can be accomplished through the 
incorporation of 5-1 0wt% super activated carbon into the MOF-5 powder resulting in a 
composite adsorbent system. SAC has been previously shown to be an excellent 
hydrogen adsorption media, while not quite as good as MOF-5. Incorporation of SAC 
into MOF-5 will only minimally diminish the adsorption capacity of the composite 
mixture while allowing for introduction of Joule heating as a means of hydrogen 
desorption. Preliminary electrical conductivity experiments have been conducted on 
MOF-5/SAC mechanical mixtures showing that adequate electrical conductivity can be 
obtained in lightly compacted samples. 

It is proposed that a program be initiated to investigate the hydrogen storage 
characteristics ofMOF-5/SAC composite materials. The excess adsorption capacity will 
be measured with various amounts of SAC to determine the interrelationship of the two 
isotherms on both charging and discharging. Additionally, alternate methods of 
introducing SAC into MOF-5 powders will be investigated to minimize SAC content 
while maintaining sufficient conductivity to insure Joule heating. Preliminary 
consolidation experiments will be conducted to establish temperature rises which can be 
achieved as well as alternate methods of composite materials compaction to achieve 
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higher volumetric densities. Preliminary Joule heating experiments will be conducted to 
establish the concept to TRL-2 at which time the HSECoE may determine if the 
technology is ready for prototype introduction. 

FY 2013 Task Plan 
Task 6: Composite Adsorbents for Enhanced Hydrogen Storage 

Task 6.1 : Identify optimized additive mixing process 
Task 6.2: Determine electrical resistivity vs. composition and compaction 
Task 6.3: Determine Capacity and DIA parameters 
Task 6.4: Determine Joule Heating 

FY 2013 Cost Breakdown 
Task 3 - SRNL HSECoE Technical Work Scope: 
Task 6.1-2 $ 200K 
Task 6.3 $ l O0K 
Task 6.4 $ l O0K 
Total $ 400K 

FY 2012 Milestones/Deliverables 
SMART Milestone 
Report on ability to develop a MOF-5 composite adsorbent media bed having an 
electrical resistivity of I 000 ohms sufficient to allow hydrogen discharge of I .6gH2ls 
while maintaining 500g/g at 40 bar and 77K gravimetric capacity 

9113 

Tracking Milestones 
Identify optimized additive mixing process 12112 
Determine electrical resistivity vs. composition and compaction 4113 
Determine capacity and DIA parameters 7113 
Determine Joule heating effect on composite material 9113 

Deliverables 
Task Budget and Status Report I 5th of each month 
Face to Face Meeting October, TBD 
DOE Peer Review Meeting May 
Annual Summary Report June 
Annual Operating Plan Submittal July 

Out-year Plan: 
Design subscale prototype test system utilizing Joule heating 
Build, evaluate and validate models in subscale prototype test system 

Out-year Budget* 
FY' 14 - $ 400K 
FY'l5-400K 
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This annual operating plan describes the activities to be conducted at Savannah River 
National Laboratory in FY 2013 in support of DOE's Hydrogen and Fuel Cell 
Technologies Program. The Detailee assignment is for in-office support at DOE 
headquarters for the Safety, Codes and Standards program. These proposed activities are 
divided into the task areas described below. 

Task FY13 Budget 
Request 

Task 1 - Detailee Assignment to DOE EERE Fuel Cell Technologies Program $400K 

Total: $400K 
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Task 1 

Detailee Assignment to DOE EERE F uel Cell Technologies Program 

Detailee: Charles (Will) James, charles.james@srn l.doe.gov 

Summarv 
Under this task, SRNL will provide technical assistance to DOE technology development 
managers in hydrogen codes and standards program planning and implementation 
activities. Specifically, this task wi ll include but not limited to providing input fo r: 

• Develop a DOE Safety and Communication Plan; 
• Co-organize a workshop of hydrogen compatibility issues m polymeric and 

composite materials 
• Program reviews and meetings relevant to related technologies; 
• Presentations materials, technical papers, fact sheets, and display material for use 

at technical conferences; 
• Meetings of the FreedomCAR Fuel Cell Technical Team; 
• Meetings with National and International Standard Development Organization 

(SDOs) and Code Development Organizations (CDOs) (eg - NFPA, ISO, CSA, 
etc); 

• White papers on technical issues as required; 
• Evaluate annual progress reports (APRs) describing the results of laboratory R&D 

and contractor R&D accomplishments; 
• Reviews of unsolic ited proposals and correspondence related to the development 

of fuel cell systems, components, and enabling R&D; 
• Program execution plans, technology development roadmaps, The Hydrogen 

Posture Plan, and the fi ve-year Fuel Cells Technologies Program Plan; 
• The 2012 Fuel Ce lls Technologies Program Annual Accomplishments report 

(hardcopy and CD versions); 
• Technical review of proposals and projects progress; 
• Technical assistance to interagency and international working groups, inc luding 

the hydrogen research and development task force, r PHE, IEA HIA Task 3 1; and 
• Participation at the following meetings is also anticipated: 

o FY2012 Annual Merit Review and Peer Evaluation; 
o Codes and Standards Technical Meetings as directed. 

FY 2013 Cost Breakdown 
Task 1 - Detailee Assignment to DOE EERE Fuel Cell Technologies Program 

Salary & Benefits $ 260K 
Annual Housing Cost $ 85K 
ITRA $ 15K 
Work Related Travel $ 40K 

Total: $ 400K 
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This annual operating plan describes the activities to be conducted at Savannah River 
National Laboratory in FY 2013 in support of DOE's program to develop hydrogen 
production and delivery technologies for fuel cell power systems. We will conduct 
research on fiber reinforced composite piping for hydrogen delivery. These proposed 
activities are divided into the task areas described below. 

Task 
FY13 Budget 

FRP Codification and Fatigue Testing $300k 

Total: $300k 
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Development of Fiber Reinforced Piping for Hydrogen Delivery 

Principle Investigator: 

George Rawls, george.ralws@srn l.doe.gov, 803-725-5658 
Thad M. Adams, thad.adams@srnl.doe.gov, 803-725-55 10 

Background 

This annual operating plan describes the activities to be conducted at the Savannah River 
National Laboratory in FY 20 13 in support of the DOE program to develop hydrogen 
production and delivery technologies. 

The goal is to successfully adapt spoolable FRP currently used in the oil and natural gas 
industry to use high-pressure hydrogen delivery systems. The plan for this multiyear 
effort is provided in Attachment I, "Life Management Methodology Development for 
Fiber Rein forced 1-12 Pipelines". The plan was a joint document developed by SRNL and 
the American Society of Mechanical Engineers (ASME) to guide generation of a 
technical basis for safe use of FRP in delivery applications. 

The plan provides fo r the needed material evaluations and also focuses on the needed 
information for codification of FRP into the ASME B3 1 Code of Pressure Piping. The 
B31.12 Hydrogen Piping Code is the existing code that provides a consensus standard for 
the safe and reliable implementation of the piping in hydrogen service. This plan is 
designed to provide the needed information to support the Codification of FRP. The 
B 1.12 Code provides for the initial construction of piping systems. This plan includes 
additional tasks to ensure the safe and re liable use of FRP during its service lifet ime. 

SRNL in partnership with Aiken County Economic Development Partnership, Center for 
Hydrogen Research, ORNL and ASME has developed a project proposal to partner with 
industry and government to provide an integrated hydrogen delivery demonstration 
project. The proposal is provided in Attachment 2. The objective of the project is to 
install at least 1000 f of FRP pipe line operating in hydrogen service at a design pressure 
of I 500psi. The pipeline wou ld serve as a test and surveillance facil ity as a final proof of 
concept fo r FRP in Hydrogen Service. The proposed location of the project is the 
Savannah River National Laboratory with demonstration portions at the Sage Mil l 
Central Hydrogen Faci lity located at Aiken County' s Sage Mill Industria l Park. The 
faci lity wi ll have an integrated educational component for the public. 
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Expected Outcome and Significance 

Technical Barriers 

SRNL FY 13 AOP 

This project addresses the following technical barriers from the Hydrogen Delivery 
section of the Hydrogen, Fuel Cells and Infrastructure Technologies Program Multi-Year 
Research, Development and Demonstration Plan: 

o D. High Capital Cost and Hydrogen Embrittlement of Pipelines 
o I. Hydrogen Leakage and Sensors 
o K. Safety, Codes and Standards, Pennitting 

Technical Targets 
This project is focused on the evaluation of fiber reinforced composite piping for 
hydrogen service applications. Assessment of the structural integrity of the FRP piping 
and the individual manufacturing components in hydrogen will be perfonned. Insights 
gained will support qualifications of these materials for hydrogen service including the 

Transmission pipeline reliability: Acceptable for H2 as a major energy carrier 
Transmission pipeline total capital cost S735k per mile (2015), 
Transmission pipeline total capital cost $715k, per mile (2020) 
H2 Delivery Cost <$0.90/GGE 
H2 pipeline leakage: < 780 kg/mi/y (2020) 

Results Achieved in Prior Year: 
In FY12, the SRNL program has focused on supporting the development of a life 
management methodology for FRP composite pipe materials and the ASME 831.12 
Codification the FRP. The materials testing effort has centered on the fatigue damage of 
FRP for both flawed and unflawed conditions. Initial meetings were held with the ASME 
831.12 Piping Committee to initiate the codification process. A functions and 
requirements documents was also developed for a proposed integrated hydrogen 
demonstration project. 

• FRP Materials Testing 
Fatigue testing has been completed for both flawed and unflawed samples 
Proposal Developed for extending the service life of FRP 

• FRP Codification into ASME 831.12 
Codification workshop with all stakeholders 
Presented technical data on FRP to 831.12 Committee 

• Proposal to DOE for FRP Demonstration Project 
Developed a concept plan for an integrated hydrogen delivery project 
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Technical Approach and Plan 

The complete technical approach is provided in the plan for "Life Management 
Methodology Development for Fiber Reinforced H2 Pipelines" (Attachment 1) which 
was developed by SRNL and ASME. 

FY13 Proposed Tasks 

Sub-Task 1 FRP Codification 
SRNL will develop the initial draft of the required 831.12 Code language providing the 
technical requirements for FRP codification. The document will address the code 
requirements for scope, materials, design, fabrication, examination, testing, and 
inspection. The technical base for the Code section will draw from the testing and 
analysis work performed by SRNL and ORNL for the hydrogen delivery program. 
Technical details will also be obtained from the industrial FRP manufacturer supporting 
the delivery effort. While the document is being developed periodic reviews will be held 
with the 831.12 Committee to ensure that that the final product has a high probability of 
acceptance. The final Code language will be presented to the Code Committee as a 
proposed action for approval and inclusion in the ASM 831.12 Hydrogen Piping Code. 

Deliverable - Code section and presentation to ASME 831.12 
Proposed Budget - $125k 

Sub-Task 2 FRP Fatigue Testing 
Fatigue testing of FRP was started at SRNL during FY 12 and it is planned to continue 
this effort during FY 13. The fatigue testing is directly tied to the FRP life management 
plan in task 2.2 and 3.2. During FY12 fatigue tests were performed on flawed and 
unflawed specimens. The results of these test show that the FRP piping is susceptible to 
some level of fatigue damage. Literature reviews of fatigue damage in fiber reinforced 
structures support this conclusion. At the levels initially measured FRP still offers a 
viable alternative to metallic piping. The additional tests proposed for FY 13 will focus 
on data needs for FRP piping design and codification. 

Deliverable - Technical data for development of a fatigue design curve 
Proposed Budget - $175k 

Collaborations: Fiberspar, ORNL, Aiken County, ASME 

Cost Breakdown by Sub Task 

Sub-Task Description FY12 Bud~et 
Sub-Task I Write Draft Code Section $125K 

for FRP Codification in 
ASME B31.12 
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Sub-Task 2 Preform Additional $175K 
Fatigue Testing to 
Develop Cyclic Design 
Requirement for FRP 

Total FY13 $300K 

Yl3 Technical Milestones 

Milestone Completion Date 
SMART-Complete Draft Code Section for FRP 6/15//13 
Codification in B31.12 
SMART-Develop Fatigue Design Requirement 9/15/13 
forFRP 

Additional Funding Opportunities 

Sub-Task 3 Integrated FRP Hydrogen Demonstration Project 
This proposed project will provide a piping distribution system between an existing 
hydrogen storage system and a hydrogen fuel cell providing an integrated demonstration 
of a system providing electric power using hydrogen. The piping connecting the 
components will be fiber reinforced plastic piping (FRP). 
Cost effective distribution of hydrogen gas will be a primary requirement for the 
beginning of a hydrogen infrastructure. The DOE Hydrogen Delivery Program has 
identified spoolable FRP as a cost effective alternative to metallic piping for hydrogen 
service. The main advantage of the spoolable FRP product form is that it can be obtained 
in long sections, (l/2 mile), substantially reducing the fabrication cost associated with 
welding metallic piping. The DOE Hydrogen Delivery Pipeline Working Group has been 
developing data through testing programs at the DOE National Labs to support the use of 
FPR in hydrogen services. SRNL and ORNL are now working with industrial pipeline 
producers and ASME to codify FRP in to the ASME 831.12 Hydrogen Piping Code. 
An integrated demonstration project utilizing FRP as the hydrogen delivery mechanism is 
the next logical step in the evaluation process for fiber reinforced pipeline technology. A 
pipeline demonstration project will provide DOE with the capability to investigate all 
aspects in the life cycle of FRP and fuel cell performance. Performance data from a 
system undergoing real time degradation is a key element in providing codes and 
standards development organizations, regulators, and the public a high level of 
confidence in the FRP technology for hydrogen service. The project will emphasize 
safety codes and standards so that the new FRP technology can easily be brought to the 
market place in the most economic manner. 

Subtask 3.1 Pre- Pre-Conceptual Design 
• The project concept will be completely defined by the partners. 
• Pre- Conceptual design will be developed 

Proposed Budget $75K 
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Subtask 3.2 Final Design and Permitting 
• Final design will be developed and permitting through the State will begin. 

South Carolina has state-wide permitting through the State Fire Marshall which 
will help expedite the project. 

Proposed Budget $ I OOK 

Subtask 3.3 Construction 
• The integrated demonstration will be constructed at the Sage Mill Industrial Park. 
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Electrolyzer Component Development for the Hybrid Sulfur Thermochemical 
Cycle (HyS) 

Contacts: William Summers, William.summers@srnl.doc.gov, (803)-25-7766 
Hector Colon-Mercado, Hcctor.Colon-Mercado(a)srnl.doe.gov, (803)645-7819 

HyS is conceptually the simplest of the thermo-chemical cycles, involving only sulfur chemistry and all 
fluid reactanls. In the 1-lyS, hydrogen gas (H2) is produced at the cathode of the electrochemical cel l. 
Sulfur dioxide (S02) is oxidized at the anode to form sulfuric acid (H2S04) and protons (l-1 1

) as illustrated 
below: 

Anode reaction 

Cathode reaction 

Net reaction 

SO2 (aq) + 21-1 20(aq) ~ H2SO4 (aq) + 21-r 1
- (aq) + 2e-

2H + (aq) + 2e- • H2 (g) 

SO2 (aq)+2H 2O(aq) ~ H 2SO4 (aq)+ H 2 (g) 

[ 1] 

[2) 

[3 l 

where, the oxidation of S02 to produce 1-12 in the sulfur depolarized (SOE) occurs at potentials of 0. I 56 V 
vs. SHE (-1 V lower than pure water electrolysis). A separate high temperature reaction decomposes the 
sulfuric acid to water and sulfur dioxide which arc then recycled to the electrolyzer, and oxygen which is 
separated out as a secondary product. Heat for the decomposition step can be provided by solar means or 
by a high temperature nuclear reactor. The successful coupl ing of these two operations will result in a 
simple process lhat has the potential to be more efficient and cost-effective for the massive production of 
hydrogen than alkaline electrolysis and other thermochemical cycles. 

The development of HyS cycle was led by SRNL and funded by DOE-NE under the Nuclear Hydrogen 
Initiative (NHI) program from FY04 thru FYI0. During the program, SRNL was mainly focused on the 
SOE working on the characterization of the individual components [proton exchange membranes (PEM), 
electrocatalysts, diffusion med ia, etc.] and testing of membrane electrode assemblies (MEA) under 1-lyS 
operating conditions. SRNL successfu lly completed Level I DOE milestones for three consecutive years, 
demonstrating long term steady-state operation of a single cell, multi-cell operation, and operation 
without sulfur formation (a major technical challenge). In order to continue with the progress of the HyS, 
several obstacles need to be addressed for the successful deployment of the technology. The main 
obstacles consist of: 

-anode electrocatalyst: identify and test catalysts with low overpotential and high stability 
-proton exchange membrane: identify and test high temperature highly selective membranes in 
order to minimize the sulfur species transport while maintaining high ionic conductivity in the 
presence of strong acid concentrations, and support high catalyst kinetics. 

In order to target these obstacles, the following tasks are needed: 

Task 1 - Complete fabrication of pressurized button cell tes t station 
During FY I 0, fabrication of a pressurized button cell test station was started. However, due to lack of 
funding only 50 % of the station was completed. Completion of the cells will facil itate the testing of 
anode electrocatalysts and high temperature membranes at SOE relevant conditions. 

Task 2 - Establish performance baseline MEA at SOE conditions 
SRNL will use the button cell test station to test and establi sh perfo1mancc baselines with the 
state-of-the-art commercially available materials. 

Task 3 - Perform a node catalyst screen ing in model solutions 
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Rapid screening of electrocatalyst will be perfonned by sputter depositing of the material of 
interest (Pt, Au, Ag, etc.) on tantalum coupons and evaluated in sulfur dioxide saturated sulfuric 
acid solutions. This will seek to find catalysts that will reduce the sulfur dioxide oxidation 
overpotential in order to meet the SOE targets. 

FY 2013 Cost Breakdown and Milestones 

Task 1 

1.1 
1.2 
1.3 
1.4 
1.5 

Taskl 

2.1 
2.2 
2.3 
2.4 

Task3 

3.1 
3.2 
3.3 

Total: 

Complete fabrication of pressurized button cell test station ($180,000) 

Evaluate completed section of the test station 
Design of saturator and auxiliary equipment 
Purchase and fabricate parts 
Integrate components and add to control software 
Perform safety inspection and get approvals of safety plan 

10/13 
12/13 
3/14 
5/14 
6/14 

Establish performance baseline MEA at SDE conditions ($60,000) 

Prepare different catalyst loading MEA on state of the art materials 
Test the effect of different catalyst loading 
Test the effect of different operating pressures 
Test the effect of different acid concentration 

Perform anode catalyst screening in model solutions ($60,000) 

Prepare catalyst substrates 
Sputter deposit catalyst on substrate 
Test activity on model solutions 

$300,000 

7/14 
8/14 
9/14 

10/14 

1/14 
7/14 
7/14 

FY 2013 Deliverables 

Deliverables 

Quarter Reports Contributions 

2014 Annual Operating Plan 
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DOlfta&I 

United Stataa Government Department of Energy (DOE) 

memorandum Savannah River Operations Office (SR) 

DAll: 1JEC O "/ 2010 
Rl!PLVTO 
ATINOF: CMD (J. Lovett, 803/952-9829) 

IUIJICT: Appointment as Contracting Officer's Representative (COR), Contract No. DE-AC09-08SR22470, 
with Savannah River Nuclear Solutions (SRNS) 

TO: Patrick Jackson, Senior Program Manager, Office of Laboratory Oversight 

Pursuant to and in accordance with the clause of subject contract entitled, "H.30 
Performance/Technical Direction", you are hereby designated to act as a COR in relation to the 
services to be provided under the subject contract. This designation is personal to you and may 
not be delegated to any other individual and is valid the period of time you serve as Senior 
Program Manager, Office of Laboratory Oversight. 

Your responsibilities originate fiom the provisions of the subject contract. You should thoroughly 
familiarize yourself with all of the requirements of the contract and your responsibilities relative 
to these requirements. Your COR authority is limited as set forth below and may be exercised 
only in relation to the performance areas/functions identified to be within your cogni7.ance in 
DOE-SR Manual 300.1.18, Chapter 1, DOE-SR Functions, Responsibilities and Authorities 
Procedure. 

Your duties and responsibi1ities consist of the following: 

1. Monitor technical compliance. Ensure the Contractor complies with all technical 
requirements of the work defined in the scope of work, either included in or attached to the 
contract, including reports, documentation, data, etc. In this connection, you should: 

Issue written technical direction and interpret technical requirements in accordance with the 
Technical Direction clause (DEAR 952.242-70) contained in the contract. Technical 
direction must be in writing and within the scope of work as stated in the contract. All 
technical direction letters must contain the following paragraph: 

"The action taken herein is considered to be within the scope of the existing contract and 
does not authorize the Contractor to incur any additional costs or delay delivery to the 
Government. If the Contractor considers that carrying out this action will increase contract 
costs, delay any delivery, or require the submission of a baseline change proposal, then the 
Contractor shall not implement this technical direction and shall promptly notify the 
Contracting Officer's Representative orally, confirming and explaining the notification in 
writing to the Contracting Officer within five (5) working days. Following submission of a 
written impact analysis, the Contractor shall await further direction from the Contracting 
Officer. If the Contractor accepts the direction contained herein, then the Contractor waives 
any right to an equitable adjustment m1Cler the contract arising from the technical direction." 
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(a) Technical direction includes, but is not limited to: 

(I) Directions to the Contractor which redirect the Contract eft'ort, shift work 
emphasis within a work area or a Work Authorization Directive, require 
pursuit of certain lines of inquiry, fill in details or otherwise serve to 
accomplish the Statement of Work (SOW), Work Authorization/Execution 
Plan (WA/BP), or Performance Evaluation and Measurement Plan (PEMP). 

(2) Provision of written infonnation to the Contractor which assists in the 
interpretation of drawings, specifications or technical portions of the work 
description. 

(3) Review and, where required by the Contract, approve technical reports, 
drawings, specifications and technical infonnation to be delivered by the 
Contractor to the Government under the Contract. 

All technical questions arising out of the contract which cannot be resolved 
without increasing costs or causing alterations or changes to the contract 
scope, Perfonnance Based Incentives (PB(), or other incentives should be 
reported to the Contracting Officer. Any unresolvable differences should be 
reported to the Contracting Officer. Such reports should contain the facts and 
recommendations pertinent to the questions at issues. 

(b) Assure that changes in the scope of work, work authomations, delivery schedule, or 
any aspect of a PBI or other incentive are issued by the Contracting Officer in writing 
Jmbm the Contractor proceeds with the changes. 

(c) Ensure that the Government meets its contract obligations to the Contractor. This 
includes, but is not limited to: Oovemment-fumished equipment and services called 
for in the contract, work authorization document, PBI, or other incentive; and, timely 
Government comment on or approval of contract deliverables as may be required by 
the contract 

(d) lnfonn the Contracting Officer in writing of any substantive perfonnance failure by 
the Contractor. 

(e) lnfonn the Contracting Officer if you foresee that any portion of the contract will not 
be completed according to schedule. 

(t) Prepare Memoranda for the Record of all substantive meetings or telephone 
conversations relating to the contract. All correspondence relating to Perfonnance 
Direction Wider the contract shall cite the contract number. A copy of all records and 
other correspondence shall be furnished to the Contracting Officer at completion of 
the contract. The utmost care must be given to proper handling of proprietary data, 
as well as classified and business-sensitive infonnation. 
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(g) Inform the Contracting Officer in writing of any needed changes in the scope of work 
described in the contract, work authorization document, PBI. or other incentive. 

2. Monitor specific technical, administrative and funds aspects. 

(a) Notify the Contracting Officer immediately of any indication that the cost to the 
Government for completing any aspect of performance under the contract will 
exceed the amount stated in the contract. 

(b) Report to the Contracting Officer any indication that costs are being incurred which 
are not appropriately chargeable to this contract. 

(c) Monitor travel performed under the contract to assure the necessity and the duration 
thereof. 

(d) Conduct or assure the Oovemment inspection and acceptance are accomplished on 
work covered by a PBI or other incentive. Review and concm on PBI/Special 
Performance Area (SPA) or other incentive invoices after validation of completion of 
work. Ensure payment type (provisional, incremental or final payment) being made 
is in accordance with the provisions of the PBI or other incentive. If you do not 
concur with the Contractor's request for payment ofa PBI/SPA or other incentive, in 
whole or in part, you are to contact the undersigned Contracting Officer and discuss a 
proposed course of action. 

(e) Assure that the Contractor's work locale is separate from that of Government 
employees to the maximum extent possible. Advise the Contracting Officer of 
instances where the locale cannot be separated. 

(t) Assure that the Contractor's employees are not supervised by Oovemment personnel. 
Notify the Contracting Officer of any instances of actual or suspected Government 
supervision. 

3. Property management: 

(a) Review and comment on the Contractor's request for Government-furnished 
facilities, supplies, materials, and equipment and forward the request to the 
Contracting Officer for disposition. 

(b) Review and comment on the Contractor's requests for consent to purchase supplies, 
material, and equipment as required under the contract and provide the results of 
your evaluations/assessments to the Contracts Management Division for disposition. 

4. Assist in the closeout of the Contract. Upon completion of the work: 

(a) Forward to the Contracts Management Division all records and documents pertinent 
to the administration of the contract which were retained by you in your capacity as 
COR during the period of contract perfonnance. 
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(b) If your contract files contain classified documents, coordinate the disposition with 
the Office of Safeguards, Security, and Emergency Services. 

Only a duly appointed Contracting Officer is authorized to enter into contractual agreements on 
behalf of the Oovemment; waive any requirement of a contract, modify any tenn or condition of a 
contract (i.e., contract amount, contract period of performance, the contract scope of work); revise 
any PBI issued under a contract; or accept non-confonning work. Any technical direction issued 
must be in writing and shall not 

1. Constitute an assignment of additional work outside the contract scope of work or work 
authorized under the W A/EP or PBMP. 

2. Constitute a change as defined in the contract clause entitled, "Changes." 

3. In any manner cause an increase or decrease in the total estimated contract cost or the time 
required for contract perfonnance. 

4. Change any expressed term, condition or specification of the contract 

S. Interfere with the Contractor's right to perfonn the terms and conditions of the contract. 

The authorities delegated above and those set forth in SRM 300.1.1B, Chapter 1, DOB-SR 
Functions, Responsibilities, and Authorities Procedure (which is incorporated into the contract), 
constitute specific delegations of authority. Unless authority to take an action is set forth above or 
contained in the SRM, it bas not been delegated and cannot be exercised by you. If there is any 
doubt if an authority has been delegated, you should contact me for guidance ~ direction. If in 
your absence perfonnance direction is required to be issued, the performance direction letter is to 
be referred to me or a Contracting Officer in the Contracts Management Division for signature. 

If you have any questions regarding your appointment as a COR or any authorities delegated to 
you, please contact me at (803) 9S2-9829. 

Please acknowledge receipt of this appoinbnent by signing the next page and return a copy to the 
Contracts Management Division. 

/~ 
~gOfficer 

Cont1'8cts Management Division 

CMD-11-038 

cc: 
J. W. Temple, SRNS 
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•RBCBIPT ACKNOWLEDGED: 

Name 

Date 

• Aclmowledgment must be by the addressee. 



U.S. Department of Energy 
Acquisition Career Management Program 

Federal Acquisition Certification 
Contracting Officer's Representative 

Level III 
Thi s ce rtifi c a t e i s aw ard e d t o 

Patrick Jackson 

In recognition of your outstanding achievements, commitment and continuing contributions to the acquisition 

mission of the United States Department of Energy. 

::::Z-• .--n.. ~ ..,cw e -. -es December 2, 2011 

Certificate Expires December 31, 2013 

Thomas M. McAllister, COR ACM Date 
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REFERENCE NO. OF L .IENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR224 70/0367 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO. 

(A} 

SUPPLIES/SERVICES 

(Bl 

5l No. IN13012, Rev 4, for Energy and Threat, 
Attachment E 
6} No. IN13049, for Energy and Threat, 
Attachment F 

The above reference contract work authorizations 
are provided as attachment A through F, hereto. 
Funds were allocated under FINPLAN numbers 16, 
and 18 for Fiscal Year 2013, by separate 
modifications. 

B. This modification formally incorporates the 
above referenced contract work authorizations as 
part of the contract. As stated under DEAR 
970.5211-1 Work Authorization (May 2007), 
paragraph (bl, the work authorization, whether 
issued bilaterally or unilaterally shall become a 
part of the contract. 

C. The contract estimated value and all other 
terms and conditions remain unchanged. 

QUANTITY UNIT 

(C} (Dl 
UNIT PRICE 

(E} 

OF 

AMOUNT 

(Fl 

OPTIONAL FORM 338 (4-i&) 
SponsatedbyGSA 
FAR (48 CFR) 53.110 
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Savannah River Operations Savannah River Operations 
U. S . Department of Energy U. S . Department of Energy 
Savannah River Operations Savannah River Operations 
P . O. Box A P . O. Box A 
Aiken SC 29802 Aiken SC 29802 

8 NAME AND ADDRESS OF CONTRACTOR (No. :stTHI. county, Stat• ond ZIP~} 
~ 

9A AMENDMENT OF SOLICITATION NO. 

AVANNAH RIVER NUCLEAR SOLUTIONS , LLC 
.ttn : LLOYD CLEVINGER 98 DATED /SEE ITEM 11) 

03 LAURENS ST SW 

s 
A 

2 
A IKEN SC 298012421 

10A MODIFIC/\TION OF CONTRACT/OROER NO. 
X DE-AC09- 08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

• Toe above numbered sohota!ion is amended as se1 fOtth in l1em 14 Tho hour and dalo spooflOd for roco,pt of Off ors D Is eXlended. D is not e:xlended 

Offers must ad<nowledge reeeIp1 of this amendmMt prlOt to the hour and dale spec,flOd in tho sohotat1on or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and rettrning ____ cop,es of the amendmenl, (b) By acknowledging receipt ol this amendment on each copy of the offer subm~led, or (c) By 

separate letter or telegram which includes a relerooce to tho sohotatlon and amendmont numbers FAILURE OF YOUR ACKNOW..EDGEMENT TO BE RECENED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR /IND D/\TE SPECIFIED M/\Y RESULT IN REJECTION OF YOUR OFFER. 11 by 
virtue ol this amendmen1 you deue to change on offer already submlltod, such chongo may bo made by telegrom or lotter, prov>dod each tologram or letter makes relercnce 
to the soliCrtation and this amendment, end Is received prK>r to tho open,ng hour end dote spoc,l1od 

12. ACCOUNTING AND APPROPRIATION DAT/\ (II required) 

No change in accounting and appropriation data 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES ntE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO. (SpeCilycwthonty) Tl-IE CHANGES SET FORTrt IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES /such as changes in paying office, 
appropriation da/o, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b), 

C, THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORI I Y OF: 

D. OTHER (Speaty typo ol mod1/1cat1on and aut/lonty) 

X DEAR 970 . 5228- 1 l nsurance- l,i l1 gaL l o n 111\d Claims (JUL 2013) /DEAR 931 . 205- 33 Professional and consultanL 

E. IMPORTANT: Con1ractor @ is nol. O is required to sigr, this document and return - - ---~0- copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, lnduding solicilationlcont,act subJect matter where feasible.) 

A. The p urpose of this modification is to add Clause I . 62 DEAR 931 . 205- 33 Professional and 

consultant service costs , delete clause Clause I . 48 DEAR 970 . 5228-1 Insurance - Litigation 
and Claims (MAR 2002) (DEVIATION) and replace it with DEAR 970 . 5228-1 Insurance- Litiga tion 
and Claims (JUL 2013) s hown on page 2 and 3 . 

B. All other cerms and conditions r emain unchanged . 

Except as provided herein. a ll torms and concMK>ns of tho docunon1 roloroncod 1n l!om 9A or t OA. as hefotolo<e changed, remains unchanged and in full force and effect_ 
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Prescribed by GSA 
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DEAR 931.205-33 Professional and consultant service costs 

(g) If the clause at 48 CFR 952.231-71 or the clause at 48 CFR 970.5228-1 is included in 
the contract, or the contract is a non-management and operating contract exceeding 
$100,000,000 that includes cost reimbursable elements exceeding $10,000,000 (for 
example, contracts with both fixed-price and cost-reimbursable line items where the cost
reimbursable line items exceed $10,000,000 or time and materials contracts where the 
materials portions exceed $10,000,000), litigation and other legal costs are only allowable 
if both: incurred in accordance with 10 CFR part 719, Contractor Legal Management 
Requirements; and not otherwise made unallowable by law, regulation, or the terms of 
the contract. 
(End of clause) 
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DEAR 970.5228-33 lnsurancc-Litigation and Claims (JUL 2013) 

(a) The contractor must comply with IO CFR part 719, Contractor Legal Management 
Requirements, if applicable. 

(b)(l) Except as provided in paragraph (b)(2) of this clause, the contractor shall procure 
and maintain such bonds and insurance as required by law or approved in writing by the 
Contracting Officer. (2) The contractor may, with the approval of the Contracting 
Oflicer, maintain a self-insurance program in accordance with FAR 28.308; provided 
that, with respect to workers' compensation, the contractor is qualified pursuant to 
statutory authority. (3) All bonds and insurance required by this clause shall be in a form 
and amount and for those periods as the Contracting Officer may require or approve and 
with sureties and insurers approved by the Contracting Officer. 

(c) The contractor agrees to submit for the Contracting Officer's approval, to the extent 
and in the manner required by the Contracting Officer, any other bonds and insurance 
that are maintained by the contractor in connection with the performance of this contract 
and for which the contractor seeks reimbursement. If an insurance cost (whether a 
premium for commercial insurance or related to self-insurance) includes a portion 
covering costs made unallowable elsewhere in the contract, and the share of the cost for 
coverage for the unallowable cost is determinable, the portion of the cost that is otherwise 
an allowable cost under this contract is reimbursable to the extent determined by the 
Contracting Officer. 

(d) Except as provided in paragraph (t) of this clause, or specifically disallowed 
elsewhere in this contract, the contractor shall be reimbursed-(1) For that portion of the 
reasonable cost of bonds and insurance allocable to this contract required in accordance 
with contract terms or approved under this clause, and (2) For liabilities (and reasonable 
expenses incidental to such liabilities, including litigation costs) to third persons not 
compensated by insurance without regard to the clause of this contract entitled 
"Obligation of Funds." 

(e) The Government's liability under paragraph (d) of this clause is subject to the 
availability of appropriated funds. Nothing in this contract shall be construed as implying 
that the Congress will, at a later date, appropriate funds sufficient to meet deficiencies. 

(t)(l) Notwithstanding any other provision of this contract, the contractor shall not be 
reimbursed for liabilities to third parties, including contractor employees, and directly 
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associated costs which may include but are not limited to litigation costs, counsel fees, 
judgments and settlements-

(i) Which are otherwise unallowable by law or the provisions of this contract, including 
the cost reimbursement limitations contained in 48 CFR part 31, as supplemented by 48 
CFR 970.31; 
(ii) For which the contractor has failed to insure or to maintain insurance as required by 
law, this contract, or by the written direction of the Contracting Officer; or 
(iii) Which were caused by contractor managerial personnel's- (A) Willful misconduct; 
(B) Lack of good faith; or (C) Failure to exercise prudent business judgment, which 
means failure to act in the same manner as a prudent person in the conduct of competitive 
business; or, in the case of a non-profit educational institution, failure to act in the 
manner that a prudent person would under the circumstances prevailing at the time the 
decision to incur the cost is made. (2) The term "contractor's managerial personnel" is 
defined in the Property clause in this contract. 

(g)( I) A II litigation costs, including counsel fees, judgments and settlements shall be 
segregated and accounted for by the contractor separately. If the Contracting Officer 
provisionally disallows such costs, then the contractor may not use funds advanced by 
DOE under the contract to finance the litigation. (2) Punitive damages are not allowable 
unless the act or failure to act which gave rise to the liability resulted from compliance 
with specific terms and conditions of the contract or written instructions from the 
Contracting Officer. (3) The portion of the cost of insurance obtained by the contractor 
that is allocable to coverage of liabilities referred to in paragraph (f) of this clause is not 
allowable. 

(h) The contractor may at its own expense and not as an allowable cost procure for its 
own protection insurance to compensate the contractor for any unallowable or non
reimbursable costs incurred in connection with contract performance. 
(End of clause) 
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(x) 9A. AMENDMENT OF SOLICITATION NO. 
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BB DATED (SEE ITEM 11} 

10A MODIFICATION OF CONTRACT/ORDER NO. 
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108 DATED (SEE ITEM 13} 

01/10/2008 
11. rnlS ITEM ONL 1' APPLIES TU AMENDMENTS Of liOUClT .. TIONS 
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The purpose of this modification is to correct clerical error under modifications 365 and 
366; and de-obligate funds from CLIN 0001, as cited below: 

A. Under Mods 365 and 366, the following corrections are applicable: 

1) Mod 365, paragraph 14(A), last amount as read "$4,651,730,110.96, is changed to 
$4,651,730,110.86." 

2) Mod 366, paragraph 14(A), the from amount as read "$4,651,730,110.96," is changed to 
read $4,651,730,110.86. 

Continued ... 
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SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITl:MNO 

(A) 

SUPPLIES/SERVICES 

(B) 

The total funding in Sections 14( BJ of both Mods 
is correct. 

B. The purpose of this modification is to 
de-obligate funds from CLIN 0001 (Department of 
Energy (DOE)) in accordance with SRNS FINPLAN 19. 

Funds in the amount of *(-$6,600,000.00) are 
hereby de-obligated from CLIN 0001, thereby 
decreasing it from $4,651,740,296.25 to 
$4,645,140,296.25. 

*Reference FIN PLAN 19, funds will be 
re-allocated under separate modification to CLIN 
0001 with Reimbursable Work Commercial funds. 

C. As a result of this modification, Part I -
Schedule, Section B, Supplies or Services and 
Price/Cost, paragraph B, entitled "Obligation of 
Funds," is hereby revised to decrease the total 
amount of funds obligated to the contract from 
$6,051,468,640.08 to $6,051,458,454.69. 

D. The contract estimated value and all other 
terms and conditions remain unchanged. 
FOB: Destination 

NSN 7540-01-152-8067 

QUANTITY UNIT 

(CJ (DJ 
UNIT PRICE 

(El 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
5i>0n-,,d by GSA 
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14 DESCRIPTION OF AMENDMENTt'MODIFICATION (O,r,anized by UCF s8dlon headings. 1ncludlng solialalion,txmtract sub}8CI matter 111,en, feos,l>fe.) 

The purpose of this modification is to correct clerical error under modifications 369; and 
obligate funds to CLIN 0001, as cited below: 

A. Under Mods 369, pargraph 14(C) last line as read "from $6,051,468,640.08 to 
$6,051,458,454.69, "should read "from $6,051,468,640.08 to $6,044,868,640.08." 

B. Reimbursable Work Commercial Funds in the amount of *$6,600,000.00 are hereby obligated 

to CLIN 0001, thereby increasing it from $4,645,140,296.25 to $4,651,740,296.25. 

*Reference FIN PLAN ff19, this action complete the reallocation of funds de-obligated under 
Mod 369. 
Continued ... 
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NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO 

(A) 

SUPPLIES/SERVICES 

(B) 

C. As a result of this modification, Part I -
Schedule, Section B, Supplies or Services and 
Price/Cost, paragraph B, entitled "Obligation of 
Funds," is hereby revised to increase the total 
amount of funds obligated to the contract from 
$6,044,868,640.08 to $6,051,468,640.08. 

D. The contract estimated value and all other 
terms and conditions remain unchanged. 
FOB: Destination 

NSN 7540-01-152•8067 
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Savannah River Operations 
U.S. Department of Energy 
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(x) 9A AMENDMENT OF SOLICITATION NO 

-

SB DATED (SEE 17EM 11) 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

108 DATED (SEE ITEM 13) 

01/10/2008 

MENDMENTS OF SOLICITATIONS 

n Tho nbove numborod sohc1tot1on Is amended as set for1h in Item 14 The hour and date specd1od for receipt of Offers Ll is extended. [ l is not extended 

Otfors must at.knowledge receipt of this amendment pttoI to the how and dale specrt,ed in the soltc.tation or as amendod. by one of the following methods (a) By compleltng 

Items B and 1 !>. and returning ____ copres ol lhe amendment. (b) By acknowlodg1ng receipt of thls amendment on each copy of tho offer subm~ted. o, (c) By 

separoto letter o, telegram wh!Ch inciu<les a relarence to tho sohcrtatt0n and am8fldment numbers FAILURE OF YOUR ACKNOv.lEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer olready submitted. such change may be made by telegram or letter, provided each telogram o, letter makes refarence 
lo !ho solocrtat!Ofl and this amllndment. and ,s recervod pnor to the opening hour and dale specified 

12 ACCOUNTINGANDAPPROPRIATIONDATA(/frequ,rodJ Net Increase: $18,264,275.63 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSK>ROERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14, 

CHECK ONE 
A g~g{RH~~~t ?Tiirn: ISSUED PURSUANT TO (Speci/y oulhonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as Changes in pay,ng office, 
appropriation dale, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

D OTHER (Spec,fy type of modification and aut/1011/y/ 

X Clause I 53 - Of.AR 970.5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Contractor [xl Is not. I ] ,s required to sign this document and retum O coptos to tho IssuIng olltee 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organrzed by UCF section headings, incJuding so/1c,tot1onlcontract subj8C1 matter where leasible) 

A. The purpose of this modification is to obligate funds to CLIN 0001 (Department of 

Energy (DOD) funds), in accordance with SRNS FINPLAN 20. Funds in the amount of 

$18,264,275.63 are hereby obligated to CLIN 0001, thereby increasing it from 

$4,651,740,296.25 to $4,670,004,571.88. 

B. As a result of this modification, Part 1 - Schedule, Section B, Supplies or Services 

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 

the total amount of funds obligated to the contract from $6,051,468,640.08 to 

$6,069,73?.,915.71. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
Continued ... 
Except as provided herein, all terms and cond1l100S of the document referenced In ttem 9A o, 1 OA. as horotolore changed_ remains Uf\Changed and In full fo,ce and effect 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A NAME AND TITLE OF CONTRACTING OFFICER (Typeorpnnl) 

Marie A. Garvin 

158 CONTRACTOR/OFFEROR 

NSN 7540-01-152-8070 
Prav10L1s ed~ion unusable 

1SC DATE SIGNED 16C DATE SIGNED 16B. UNITED STATES OF AM~RI A 

V'\I O..&-L ~ _{W_\.fv=~~ 
_L ' (SIQMlun> cf Oflioel1 

07/17/2013 

\ STANDARD FORM 30 (REV. 10-83) 
Presa-ibed by GSA 
FAR (48 CFR) 53 243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/0371 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO. SUPPLIES/SERVICES 

(A) (B) 

FOB: Destination 

NSN 7540-01-152-8067 

QUANTITY UNIT UNIT PRICE 

(C) (Dl (El 

AGE OF 

2 2 

AMOUNT 

(Fl 

OPTIONAL FORM 336 ('-86) 
Spansore<lbyGSA 
FAR (48CFR) 53.110 



as._ 

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15. PROJECT NO. (If applicable) 

0372 07/17/2013 13EM002404 
6. ISSUED BY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 

Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR /No., stteet, county, Slote amt ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 
...._ 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 9B DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A !KEN SC 298012421 10A. MODIFICATION OF CONTRACT/ORDER NO. 

X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 
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Items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging receipt ol lhis amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a referenoe to Iha solicttation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. II by 
virtue of this amendment you desire to change an offer already submttled, such change may be made by telegram or letter, provided each telegram or letter makes reference 
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12. ACCOUNTING AND APPROPRIATION DATA(/frequi,ed) Net Increase: $21,359.20 

CHSCKONE 

13, THIS ITEM ONLY APPLIES TO MODIRCA TION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
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E. IMPORTANT: Contractor @is not. Dis required to sign this document and return O copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitationlcontracl subject matter whe,e feasible.) 

A. The purpose of this modification is to obligate funds to CLIN 0001 (Reimbursable Work 
for Other Federal Agency, Department of State funds), in accordance with SRNS FINPLAN 20. 
Funds in the amount of $21,359.20 are hereby obligated to CLIN 0001, thereby increasing it 
from $4,670,004,571.88 to $4,670,025,931.08. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 
and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 
the total amount of funds obligated to the contract from $6,069,732,915.71 to 
$6,069,754,274.91. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
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A. The purpose of Lhis modification is lo obligate funds to CLIN 0001 (Reimbursable Work 

Commercial funds), in accordance with SRNS FINPLAN 20. Funds in the amount of $569,598.33 

are hereby obligated to CLIN 0001, thereby increasing it from $4,670,025,931.08 to 

$4,670,595,529.41. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 

the total amount of funds obligated to the contract from $6,069,754,274.91 to 

$6,070,323,873.24. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
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Savannah River Nuclear Solutions 
Contracting Officer Representatives (CORs) 
Contract No. DE-AC09-08SR22470 
CORNAME TYPEOFCOR 

Douglas Dearolph Special Area COR 
NNSAOnly 

Michelle M. Ewart Alternate, PDCF, NNSA 
Only 

Scott C. Cannon Special Area COR 
NNSAOnly 

Christina T. Edward Special Area COR 
NNSAOnly 

Clay H. Ramsey Special Area COR 
NNSAOnly 

N. Carroll McFall Special Area COR 
NNSAOnly 

Thomas Z. Cantey Special Area COR 
NNSAOnly 

James W. McCullough Special Area COR 
NNSAOnly 

M. Roxanne Jump Special Area COR 
NNSAOnly 

AREA OF AUTHORITY 

Site Office Mgr. NNSA 
SRSO Only 
PDCF, NNSA Only 

PDCF, FPO, NNSA Only 

NNSA only - Region 3 
Regional Response 
Coordinator. Radiological 
Assistance Program, NNSA 
NNSA only - MOX 
integrated Project Division, 
NNSA 
NNSA only - NNSA SRSO 

NNSA issues only 

NNSA only - PDC Project 
SRSO 
SRSO Facilities and Projects 
-NNSAonly 

Section J- List Attachments APPENDIX P 
Contracting Officer Representatives (CORs) 

DATE OF COR'S DOE POSITION 
DESIGNATI 
ON 

07/09/2009 Site Office Mgr. NNSA SRSO 

l 1/2 I /2008 PDCF Deputy FPO, NNSA 
SRSO 

10/17/2011 PDCF FPO, NNSA SRSO 

05/21/2008 Region 3 Response 
Coordinator, NNSA 

05/01/2008 MOX integrated Project Div. 
NNSA 

07/09/2009 NNSA - SRSO Asst Mgr -
Mission 

I 1/21/2008 FPO, Waste Solidification Bldg 

02/18/2010 PDC Lead Project Engineer 
NNSASRSO 

07/09/2009 NNSA SRSO Asst Manager 
Facilities and Projects 



William D. Clark Special Area COR NNSA Project Integration 05/01/2008 Manager, Project Integration 
NNSA Only Division only Division NNSA 

Margaret G. Alternate, for William D. Alternate, for William D. 10/06/2009 Project Integration Division 
Schwenker Clark NNSA Only Clark NNSA Project NNSASRSO 

Integration Division only 
Sachilo W. McAlhany Special Area COR NNSA only - PDC Sr Tech 04/19/2011 PDC Sr Tech Advisor, NA-26 

NNSAOnly Advisor, NA-26 

( Robert 0. Baker Special Area COR NNSA only - PDC Const. 02/18/2010 PDC Const. Project Lead SRSO 
NNSA Only Project Lead SRSO 

Richard W. Boyd Special Area COR NNSA only - PDC Project 02/18/2010 PDC Project Lead for Ops, 
NNSAOnly Lead for Ops, SRSO SRSO 

Thomas Z. Smith Special Area COR EM issues only 10/17/2011 EM Dep. Site Mgr., SRO 
Douglas E. Hintze Primary COR EM Mission Support 05/01/2008 Asst. Mm-. for Mission Support 
Terrel J. Spears Special Area COR EM Waste Disposition 05/01/2008 Asst. Mgr. for Waste 

Projects Only Disposition Project 
James L. Folk Special Area COR EM Alternate, for Waste 03/25/2009 Deputy Asst. Mgr. for Waste 

Disposition Projects Only Disposition Project 
Patrick McGuire Special Area COR EM Nuclear Material 05/01/2008 Asst. Mgr. for Nuclear Material 

Stabilization Projects only Stabilization Project 
Carl Lanigan Special Area COR EM Nuclear Material 11/21/2008 FPO Nuclear Material 

Stabilization Project only 
Karen L. Hooker Special Area COR EM Office of Laboratory 12/07/2010 Director, Off of Lab Oversight 

Oversight issues Only 
Patrick Jackson Special Area COR EM Office of Laboratory 12/07/20 I 0 Senior Program Manager, Off 

Oversight WFOs issues Only of Lab Oversight 
Ron Bartholomew Special Area COR EM OSSES issues only - 09/26/2011 Director, Safeguards, Security 

Safeguards, Security & & Emergency Services, 
Emergency Services, 
Management 



Brenda G. Mills Special Area COR EM OSQA issues only - 06/27/201 I Director, Safety and Quality 
Safety and Quality Assurance 
Assurance 

Timothy Armstrong Special Area COR EM Organizational Property 06/10/2009 Contract Organizational 
Management Officer only Property Management Officer 

R. Kevin Rorer Special Area COR SRNS ARRA Property 02/18/2010 Property Management 
For ARRA Manager issues only Specialist 

( Lucy Knowles Special Area COR EM Site Chief Counsel for 06/26/2013 Chief Counsel 
legal issues only 

Marlenia Murray Special Area COR Financial issues only 11/01/2012 Financial Acquisition Analyst 
Irie W. Clarke Special Area COR Counterintelligence - IN 30 06/15/2012 Procurement Specialist, IN-30 

issues only 

(_ 
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THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPEC FIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 

to the solicitation and this amendment, and is received prior to the opening hour and date specified.
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNT NG AND APPROPRIATION DATA (If required)

is not extended.is extended  

tems 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADM NISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT D CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

01/10/2008

Attn: LLOYD CLEVINGER
203 LAURENS ST SW
AIKEN SC 298012421

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MOD FIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT Contractor is not, is required to sign this document and return     copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Section I, DEAR 970.5211-1 Work Authorization (May 2007)

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

 0

A.  The purpose of this modification is to incorporate the Contract Work Authorizations

listed below:

1) No. HQ091101, Rev 3, for Advanced Simulation Capability for Environmental Management

(See Attachment 1,  A)

2) No. KC/SR1/3, Rev 4, for Basic Energy Sciences - Energy Frontier Research Centers (See

Attachment 1, B)

3) No. SRO71801, Rev 5, for Center for Sustainable Groundwater and Soil Solutions:

Attenuation-Based Remedies for the Subsurface Applied Field Research Initiative (ABRS AFRI)

(See Attachment 1, C)

4) No. IN13012, Rev 5, for Energy Threat (See Attachment 1, D)
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11, CONTRACTIDCODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3 EFFECTIVE DA TE 4. REQUISIT ION/PURCHASE REO NO. ,5. PROJECT NO. (If applicable) 

0376 07/30/2013 13NA002289 
6 ISSUED BY CODE 00901 7 ADMINISTERED BY /If other rhan 11cm 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U. S . Department of Energy U. S . Department of Energy 
Savannah River Operations Savannah River Operations 
P . O. Box A P.O . Box A 
Aiken SC 29802 Aiken SC 29802 

8 NAME AND ADDRESS OF CONTRACTOR (Ho, _,_ cour-Ly, State and ZIP C-/ 
~ 

9A AMENDMENT OF SOLICITATION NO. 

SAVANNAH RIVER NUCLEAR SOLUTIONS , LLC 
Attn : LLOY D CLEVINGER 913 DA TED /SEE ITEM 11) 

203 LAURENS ST SW 
A IKEN SC 298012421 

10A MODIFICATION OF CONTRACT/ORDER NO 
X DE-AC09- 08SR22470 

100 DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The obovo numbered sohc,tahon Is amended ns sot forth in Item 14, The hour and date specif,ed IOI' receipt of Offers O is extendod. O is not extended 
Offers must ad<nowlcdgo receipt of this amendment prior to the hour and dato speeifoed in the solicrtahon 01' as amended, by one of tho following methods: (a) By completing 

Items 8 and 15, nnd rou.miog ___ _ cop,os ol the amendment, (b) By acl<nowledg1119 rocotpt of this amendment on oach copy of the offer submrtted, 01' (c) By 

separate letter 0< telegram which includos a reference to the solicitation and omondmont numbers FAILURE OF YOUR ACKNOl'A.EDGEMENT TO BE RECEIVED AT 
TIIE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
vlf!ue of this amendment you des,re to change an offer already submrtted, such change may be made by lelegram 01' letter, prov,dod oacn telegram or letter makes reference 
10 the solicitation and this amendment. and Is received prior to the opening hoor and date spectfied 

12 ACCOUNTING ANO APPROPRIATION DATA (If roqwred) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. A$ DESCRIBED IN ITEM 14. 

CHE.CK ONE 

X 

A THIS CHANGE ORDER IS ISSUED PURSUANT TO: {Spoc,ly authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO IN ITEM 10A 

8 . THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES /such as changes in paying othco, 
appropriation date. etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43, 103(b). 

C. THIS SUPPLEMENTAL AGREEMENT 1$ ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specsly type of modllicahon and authonty) 

Section I , DEAR 970 . 5211 - 1 Work Authorization (May 2007) 

E. IMPORTANT: Contrac1or !Kl IS not. D is required lo sign this dOC<Jmenl and return ------"o_ copies to the issuing offico 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including so/1c,tatior>1contraCI subject matter where feasible.) 

A. The purpose of this modification i s to realign funds u nder program/Budget and Reporting 

(B&R) classi ficat ion codes FS2101010 , FS210200 , M000101010 and M00200000 , per DOE-SR 
Headquarters direction, see SRNS Financial Plan #21 , FY 2013 , as cited below: 

1) Prog ram/B&R FS2101010 (-$3 , 150 , 000.00) 

2) Program/B&R FS2102000 (-$1 , 651 , 859 . 00) 
3) Program/B&R M00101010 $3 , 150, 000.00 
4) Program/B&R M0020 0000 $1 , 651 , 859 . 00 

The above realignment (de-o bligation/re-obligation) reflects a Net $0 . 00 change . 

Continued .. . 

Except as p,ovided herein. all terms and condrtions of tho document referenced ,n l!em 9A or 10A as herotoforo Cl1angod, remains uncimngod and in full force and olloct 

15A. NAME AND T ITLE OF SIGNER (Type or pnnt) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or pnnl) 

Scott D. Langston 
!Sil CONTRACTOR/OFFEROR 

(Slgmt/11,0 ol ptJrSon auth0ff1ed to sign) 

NSN 7540--01-152-8070 
Previous edition unusable 

15C. DATE SIGNED 16C DATE SIGNED 

07 /30/ 2013 

STANDARD FORM 30 (REV. 10-a:l) 
Presc11bod by GSA 
FAR (4<3 CFRJ 53 243 



---------.--____ ,,,,..,..., ________________ _ 
REFERENCE NO C ;UMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR224 70/0376 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO SUPPLIES/SERVICES QUANTITY ~NIT 

(A) (Bl {C) (D) 

B. The contract estimated value and all other 
terms and conditions remain unchanged. 

NSN 7541M11-152°8087 

UNIT PRICE 

(E) 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-36) 
5--llyGSA 
FAR ('8 CFR) S3 110 

2 



AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2 AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ NO r PROJECT NO (If applicable) 

0377 08/12/2013 13EM00258 

6 ISSUEOBY CODE 00901 7 ADMINISTERED BY (If o/her than ll&m 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8 NAME ANO ADDRESS OF CONTRACTOR (No. -· county, State""" ZIP CodoJ (X) 9A AMENDMENT OF SOLICITATION NO 
._ 

AVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
ttn: LLOYD CLEVINGER 98 DATED (SEE ITEM 11) 

03 LAURENS ST SW 

s 
A 

2 
A IKEN SC 298012421 

X 
10A MODIFICATION OF CONTRACT/ORDER NO 
DE-AC09-08SR22470 

108 DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM CNL Y APPLIES TO AMENUMl:N 11> OF SOLICIT A IIUNll 

[J Th& above numbered sollCllalJ011 1$ amended as set 1011h in ltsm 14 Th& hour and date~ for rec:cipt of Offero Dis extendod. Dis not extended 

Offero must ac:know1edgo receipt of this amenclment poor lo the hour and date specified in the 11ohct111t,on or as amended. by cno cf lhe fellowing mothods (a) By completing 
ltoms 8 and 15, and rotum,ng ____ copies of the amendmont; (b) By acknowledgcng rececpt of this amendment on each copy of the offer aubmctted; or (c) By 

separate letter or tolegram which includes II reference to th& sclicrtation and omendment numbers FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offor already submrtled. ouch change may bo made by tolegram or letter. provided each telegram or letter makes reforence 
to the solicitation and this amendment, and is roeoivad prior to the opancng hour and date specified 

12 ACCOUNTING ANO APPROPRIATION DATA (If reqwred) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER ND. AS DESCRIBED IN ITEM 14. 

CHECK ONE A 6~8ECR~~~~ ~i~JrJ:l lSSUEO PURSUANT TO: (Specify authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes ,n paying office, 
app,opnat;on date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43103(b) 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

D O, Mt:K (Specify type of modJtrcation and authonty) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 

E. IMPORTANT: Conlroelor [!) 1s not O is required to SIQn lhcs document and roturn O copies lo the =ino office 

14 DESCRIPTION OF AMENDMENTIMODIFICA TION (OrrJanized by UCF secoon headings, inclutbng sollCltaliollltontract sub}9CI matter where /eas,b/e) 

A. The purpose of this modification is to incorporate the Contract Work Authorizations 

listed below: 

1) No. HQlOOl, Rev 5, for Energy Employees Occupational Illness Compensation Program 
(EEOICPA), (See Attachment 1, A) 

2) No. HQTD1004, Rev 1, for Improved Vitrification Capacity (See Attachment 1, B) 

3) No. HQTD1005, Rev 3, for Increased Waste Loading (See Attachment 1, CJ 

4J No. HQTDlOOl, Rev 1, for Waste Retrieval and Closure Technologies (See Attachment 1, DJ 

5J No. WW-410003-13, Rev 1, for Wind and Hydropower Technologies Program (See Attachment 
1, E) 

Continued 
Except as p,ovide<I herecn, 1111 terms and condctoons of lho document raforenced en ttem 9A or 10A, as herelofore changed, remains unchanged and en full force and affect. 

15A NAME ANO TITLE OF SIGNER (Type or pnnl) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or ptin/J 

James Lovett 
158 CONTRACTORIOFFEROR 

(5,gnatun, ol po,so,, auttoomod to Slflll} 

NSN 754~1-152-8070 
Previous edaion unusabla 

15C DATE SIGNED 16C DATE SIGNED 

08/12/2013 

STANDARD FORM 30 (REV 10-83) 
Prescrcbad by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/0377 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO 

(A) 

SUPPLIES/SERVICES 

(B) 

The above reference contract work authorizations 
are provided as Attachment 1-A through Attachment 
1- E, hereto. Funds were allocated under 
FINPLAN #20 for Fiscal Year 2013, by separate 
modifications. 

Note: Supporting Documentation - pages 8, 10, and 
22 of FIN PLAN No. 20 is provided as attached F. 

B. This modification formally incorporates the 
above referenced contract work authorizations as 
part of the contract. As stated under DEAR 
970.5211-1 Work Authorization (May 2007), 
paragraph (bl, the work authorization, whether 
issued bilaterally or unilaterally shall become a 
part of the contract. 

C. The contract estimated value and all other 
terms and conditions remain unchanged. 

NSN 7-1-152-8067 

QUANTITY UNIT 

(C) (D) 

UNIT PRICE 

(El 

OF 

AMOUNT 

(F) 

OPTIC™'- FORM 336 (4-86) 
SponlOled by GSA 
FAR (48 CFR) 53.110 

2 



AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 11· CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO 3 EFFECTIVE OATE 4 REQUISITION/PURCHASE REO NO 15 PROJECT NO (" applicable) 

0378 08/08/2013 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8 NAME AND ADDRESS OF CONTRACTOR /No.,-· CIOunly, State- ZIP CodeJ (X) 9A AMENDMENT OF SOLICITATION NO. 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 9B. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A IKEN SC 298012421 

10A MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATluN:; 

• Tho abovo numborod so!icrtation Is amended as set forth in Item 14. The hour and date spacifl8d for receipt of Offets O Is extended. Dis not extended. 
Off8111 must acknowledge receipt of this amendment prior to the hour and date spacif18d in the so!icttation or as amended, by ono of the following molllOds: (a) By completing 
lloms 8 and 15, and rob.ming ____ copies of the amendment; (b) By acknowtedging receipt of this amendment on each copy of the offer submrtted; or (c) By 
separate loller or telegram which includes a reference to the solicitaticn and amendment numbers. FAILURE OF YOUR ACKNOVIILEDGEMENT TO BE RECEIVEO AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you doaire to change an offer already submilled, such change may be made by telegram or loller, provided each telegram or letter makes reference 
to the so!lcitatien and this amondmont, and is rocoivod prior to the opening hour and dale spacifl8d. 

12 ACCOUNTING AND APPROPRIATION DATA C" ,equirod) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECKOHE A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify authottty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (sud! as changes in paying office. 
appropriation date, etc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43.103(b) 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHtR (:spec,ry lype 01 /IIOltzm;abon and autttomy} 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 
E. IMPORTANT: Contractor 00 is not. D Is required to sign this document and retum O copios to tho issuing off,ce. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Orr,anizad by UCF section hea;jjngs, including solicifauontcontract subjact matter where feasjb/9.) 

A. The purpose of this modification is to incorporate the Contract Work Authorizations 
cited below: 

1) No. 11C-FY13, Rev 4, for SR-0011C NM Stabilization and Disposition - 2035, Fund Code 
01264 
2) NO. 12-FY 13, Rev 4, for SR-0012 SNF Stabilization and Disposition Fund Code 01265 
3) No. 13-FY13, Rev 4, for SR-0013 Solid Waste Disposition 
4) No. 14C-FY13 Support, Rev 4, for SR Services and Contract Interface 
5) No. 20-FY13, Rev 4, for SR-0020 Safeguards and Security 
6) No. 30-FY13, Rev 4, for SR-0030 Soil and Ground Water Remediation Fund Code 01267 

Continued ... 
Except as prov,clod heretn. all terms and conditions of the <loc:ument referenced in hem 9A or 10A, as heretofore changed, remains unchangod and ,n lull force and effed 

15A NAME ANO TITLE OF SIGNER (Type or pnnt) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or pnnl} 

158. CONTRACTOR/OFFEROR 

,~-,--odtollgn) 
NSN 7540-01-152-8070 
Previous eddion unusablo 

Scott D. Langston 
15C. OATE SIGNED 16C. DATE SIGNED 

08/08/2013 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF D ,ENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/0378 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO SUPPLIES/SERVICES 

(Al (Bl 

B. As stated under DEAR 970.5211-1 Work 
Authorization (May 2007), paragraph (bl, the work 
authorization, whether issued bilaterally or 
unilaterally shall become a part of the contract. 

C. The contract estimated value and all other 
terms and conditions remain unchanged. 

NSN 7~1-162-8067 

QUANTITY UNIT UNIT PRICE 

(CJ (DJ (El 

OF 

AMOUNT 

(Fl 

OPTIONAL FORM 336 (4-88) 
SpansanidbyGSA 
FAR (48 CFR) 53.110 

2 



AMENDMENT OF SOUCITATIONJMODIFICATION OF CONTRACT 11· CONTRACTID CODE I PAGE OF PAGES 

1 I 1 
2. AMENDMENTIMODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. r PROJECT NO. (" applicable) 

0379 08/21/2013 13EM002738 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (If ofher lhen Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No.. OO'oot COUl!ly, Slate and ZIP ComJ (x) 9A AMENDMENT OF SOLICITATION NO. 

s 
A 

2 
A 

AVANNAH RIVER NUCLEAR 
ttn: LLOYD CLEVINGER 
03 LAURENS ST SW 
IKEN SC 298012421 

SOLUTIONS, -LLC 
SB. DATED (SEE ITEM 11) 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THISITEMUNLY APPLIES TOAMENDMEN11>0f ----••~ .. -• S 

D Tho abovo numbered solicitation is amended as set forth in Item 14. The hour end date specified for raceipt of OlfBrS Dis oxtondod. Dis not extended. 
Offers must ac:knowl8dgo recelpt of lhls amendment prior to the hour and doto specified in the solicitation or 11& amended, by ono of tho following methods: (o) By compklting 
Hems 8 and 15. and returning ____ copies of the amendment; (b) By adcnowtedging receipt 11f lhia mnondment on oech copy of tho offar submittod; or (c) By 

separate klttar or telegram which includes o refernnce to tho solicitation and mnendmont numbers. FAILURE OF YOUR ACKNOW.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
vittuo of lhis amendment you desire to chongo an offer already submitted. such chongo may bo made by telegram or lelter. provided each telegram or leUer make$ refernnce 
to the soticllation and this arnendm8nl. and iS roceivod prior to tho opening hour and dote specified. 

12 ACCOUNTING AND APPROPRIATION DATA (If ,equirecl) 

See FIN PLAN 24 for recast of Reimbursable Work Other Federal Agency Funds 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. bW~E'k~~~~ ?ti'l.Ero'f. ISSUED PURSUANT TO: (Specify aulhcri/y) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

X 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
approptiation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (;:,ptlUTf type or mocMco1ion end authotity) 

I.53 DEAR 970.5232-4 Obligation of Funds (Dec 2000) 
E. IMPORTANT: Contractor I!] is not. Dis requited to sign this document and return _______ copies to the issuing offlco. 

14. DESCRIPTION OF AMENDMENTIMODIFICATION (019enized by UCF section headings, including so/iciJalicnlconltacl subject matter where feasible.) 

A. The purpose of this modification is to recast FY 2013, Reimbursable Work Other Federal 
Agency Code, the following apply: 

Reimbursable Work Other Federal Agency is recast from "3F (01055)" to "3T (00910)," fund 
code, in according to SRNS FY 2013 Financial Plan #24. 

B. The contract estimated value and all other terms and conditions remain unchanged. 
FOB: Destination 

Except os provided herein, au tenns and conclJtiClns of tho document refeteneod in Item 9A or 10A. as heretofore Changed, remains <n::hangod and in full lorce and 8118d. 

15A. NAME AND TITLE OF SIGNER (Typo or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Typo or print) 

168. CONTRACTOR/OFFEROR 

,.-.,--odto<lfltl) 
NSN 7540-01-15N1070 
Provious odaion unusable 

15C. DATE SIGNED 16C. DATE SIGNED 

08/21/2013 

STANDARD FORM 30{REV. 10-83) 
PrescnbodbyGSA 
FAR (48 CFR) 53.243 



8/20/2013 I0:46:29AM Fiscal Year: 2013 

• • Draft Ftnplan • • Financial Plan Report - Detail 
Contract Modification Nwnbcr: • • No MOD • • 

Rpt Enuty: SR Savannah Ri,·cr Nudcu Solutions, LLC SR22470 • Savannah River Nuclur Solutions (SRNS) 

Rpt 

Entity 

Fund ug L~gacy 

Code FT Program B&R --- -----
410003 00910 3T 1720292 400403109 

Obj. 

Clan 

Local 

Use Project WFO 

25400 0000000 0000000 0411159 

Legacy 

Ordtr Number 

AY 2013. WF0: 0411159 SRAFA84 SRAF-A84 F3KTK83095G001 per HO directions funds are recast to fund~ 3T 

/00910) from 3F /01055) 
410003 00910 3T 1720352 400470000 25400 0000000 0000000 0411092 

AV 2013 - WF0: 0411092 SRDOD-Y1 LR-120497 per HO directions funds ard recast to fund t)'pe 3T (00910) from 3F 

(01055} 
410003 00910 3T 1720352 400470000 25400 0000000 0000000 0411161 

AY 2013 • WFO: 0411161 SRFB/-A81 SRFBI-AB1 LTR A3l303958 per HQ directions funds are re<:ast to fund type 3T 

/00910) from 3F /01055/ 
410003 00910 3T 1720352 400470000 25400 0000000 0000000 0411162 

AY 2013 • 11'1'0: 0411162 SRFBJ.AB2 SRFBJ-AB2 LTR A31303957 per HQ direciions funds are reaist to fund type 3T 

/00910) from 3F /0 1055) 
410003 00910 3T 1720352 400470000 25400 0000000 0000000 0411163 

AY 2013 • 11'1'0: 0411163 SRDOO-AB3 SRDOD-AB3 LTR F3KTK73093G001 per HO difedion funds are recast to hind 

type 3T /00910) from 3F /01055) 
410003 00910 3T 1720352 400470000 25400 0000000 0000000 0411164 

A Y 2013 • WFO: 0411164 SROOD-AA9 SRDOD-AA9 L TR 130511 per HQ direction hinds are recast to fvnd type 3T 

(00910) from 3F /0 1055) 
410003 00910 3T 1720352 400470000 25400 0000000 0000000 0411131 11131 

AY 2013 - 11'1'0: 0411131 SRFBI-Z5 IAA-A3l302475 obl',gate fund type 3T (00910) this was a HQ directed recast from 

fund type 3F /01055) 
410003 00910 3T 1720352 400470000 25400 0000000 0000000 0411137 11137 

AY 2013 - 11'1'0: 0411137 SRFBI-Z7 SRFBI-Z7 AJ/303624 obligate funds to fund type 3T /00910) per HQ directed re<:ast 

from hind type 3F (01055) 
410003 00910 3T 1720352 400470000 25400 0000000 0000000 0411142 11142 

AY2013- WF0: 0411142 SRDOD-Z9 SRDOD-Z9 LTR-HHM402-0315 hinds werere<:ast to Fund Type 3T /00910) from 

Fund Type 3F (01055) per HQ rt:redicn 
410003 00910 3T 1720352 400470000 25400 0000000 0000000 0411143 11143 

AY 2013 - WF0: 0411143 SRDOD-AA1 SRDOD-AA1 LTR-HHl.!402-13-0421 per HQ directions funds are recast to Fund 

Type 3T (00910) from Fund Type 3F /01055) 
410003 00910 3T 1720352 400470000 25400 0000000 0000000 0411152 11152 

AY 2013 • WFO: 04t1152 SRFBJ-AA5 A3J3C3952 per HQ ditedion funds reaist to fvnd type 3T /00910) from 3F /01055) 

410003 00910 3T 1720352 400470000 25400 0000000 0000000 0410858 OOD-J4 

AY 2013 - WFO: 0410858 SRDOD-J4 LR-809844 obligate to fund type 3T /00910) per HQdimcted recast from fund type 

3F /01055) 
410003 00910 3T 1720352 400470000 25400 0000000 0000000 0410978 OOD-P4 

AY 2013 - WF0: 0410978 SRDOD-P4 LR-101954 obligated to hind~ 3T(()()910) HO directed re<:astfrom hind type 

3F /01055) to 3F (00910) 
Total for Program Parent/Control Point: 400000000 

Total for Fund: 00910 

Beginning 

Uncosted Obs Previous -
0.00 

0.00 

0.00 

0.00 

0,00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

0.00 

I Site: SR 

*** DRAFT *** 

BA -- --
Change Revi,cd 

0.00 72.816.00 72.816.00 

0.00 58,160.00 58.160.00 

0.00 12,000.00 12,000.00 

0.00 1,000,000.00 1,000,000.00 

0.00 45,000.00 45,000.00 

0.00 325,243.00 325,243.00 

0.00 104,034.00 104,034.00 

0.00 64,000.00 64,000.00 

0.00 1.500,000.00 1,500,000.00 

0.00 250,000.00 250,000.00 

0.00 47,204.75 47,204.75 

0.00 750,000.00 750,000.00 

0.00 6,000,000.00 6,000,000.00 

0.00 10,228,457.75 10,228,457.75 

0.00 10.228,457.75 10.228,457.75 

Page I of4 

Report: RFPOO0 1 

Total 

Available 

72,816.00 

58,160.00 

12.000.00 

1,000,000.l,. 

45,000.00 

325,243.00 

104.034.00 

64,000.00 

1,500,000.00 

250,000.0v 

47,204.75 

750.000.00 

6,000,000.00 

10,228,457.75 

10,228,457.75 



812012013 10:46:29AM Fiscal Year. 2013 

• • Draft Finplan • • 

Contnct Modification Number: " No MOD • • 

Financial Plan Report - Detail I 
Rpt Entity: SR Sannnah Riva Nudcar Solutions. LLC SR22470 - S• v• nnab Rivtr Nudtar Solution., (SRNS) 

Rpt Fund ug Ltgacy Obj. Lout 

Entity Codt FT Program B&R Class Ust Project WFO --------
410003 01055 3F 1720292 400403109 25400 0000000 0000000 0411159 

~•cy 

Ordtr Number 

AY 2013. WFO: SRAFAB4 SRAF-A84 F3KTK83095G001 d&-cbllgats and re-obligate in Fund T)Pt) 3T /00910) per HO 

dirocled recast 

410003 01055 3F 1720352 400470000 25400 0000000 0000000 0411092 

AY 2013 · WFO: SRDOD-Y1 LR-120497 de-obligate and re-obligate In fund type 3T /00910) per HO directed recast 

410003 01055 3F 1720352 400470000 25400 0000000 0000000 0411161 

AY 2013. WFO: SRFBI-AB1 SRFBI-AB1 LTR AJ/303958 d&-cbligato and re-obligate in fund type 3T /00910) per HO 

directed recast 

410003 01055 3F 1720352 400470000 25400 0000000 0000000 0411162 

AY 2013 · WFO: SRFBI-AB2 SRFBl·AB2LTR A31303957 de-obligate from fund type 3F (01055) and re-obligate In fund 

type 3T /00910) per HO directed recast 
410003 01055 3F 1720352 400470000 25400 0000000 0000000 0411163 

AY 2013. WFO: 0411153 SR[)()().A83 SRDOD-A83 LTR F3KTK73093G001 de-obligate from fund type 3F (01055) and 

re-obligate in fund type 3T (00910) pet HO d:!ec:ed recast 

410003 01055 3F 1720352 400470000 25'e00 0000000 0000000 0411164 

AY 2013. WFO: 0411154 SRl)()l).AA9 SRDOD-AA9 LTR 130511 de-obl",gate from fund type 3F /01055) and r&-Obligata 

in fuoo type JT (00910) per HO directerf recast 
410003 01055 JF 1720352 400470000 25400 0000000 0000000 0411131 11 131 

AY 2013 . WFO: SRFBI-Z5 tAA-A3J302475 d&-cbllgate funds 818 lo be re-obligated under fund type 3T (00910) this Is 

part of HO directed re<:ast 

410003 01055 3F 1720352 400470000 25400 0000000 0000000 0411137 11 137 

AY 2013 · Worlc For O'Jiers (WFO): SRFBI-Z7 SRFBI-Z7 AJ/303624 to d&-cbligate funds and re-obligate in fund typo 3T 

(00910) per HO directed recast 
410003 01055 3F 1720352 400470000 25400 0000000 0000000 0411142 11142 

AY 2013 · WFO: SRDOD-Z9 SRDOD-Z9 LTR-HHM402-0315 de-obligate and r&-obligate to fund type 3T /00910) per HO 

directed recast 
410003 01055 3F 1720352 400470000 25400 0000000 0000000 0411143 11143 

AY 2013 · WFO: SRDOD-AAI SRDOD-AA1 LTR-HHM402-13.()421 de-obf,gate and re-obl,gateinfund type 3T (00910) 

per HO directed recast 

410003 01055 3F 1720352 400470000 25400 0000000 0000000 0411152 11152 

AY 2013. WFO: SRFBI-AA5 AJ/303952 de--olllgate and re-obligate in fund type 3T (00910) pet HO rtrecled recast 

410003 01055 3F 1720352 400470000 25400 0000000 0000000 0410858 OOl>J4 

AY 2013. WFO: SRDOO,J4 LR-809844 de-obl,gate fuoos and re-obligate against fund type 3T /00910) pe HO diteded 

recast 

410003 01055 JF 1720352 400470000 25400 0000000 0000000 0410978 DOD-P4 

AY 2013. WFO: SRDOD-P4 LR-101954 Funds are being de-obliga/ed to be recast to Fund Type 3T /00910) 

Total for Program Parent/Control Point: 400000000 

Total for Fund: 01055 

Total for Recipient Code: SR 

Total for Reporting Entity: 410003 

B~giooing 

Uncosttd Obs Proiou, 

0.00 72.816.00 

66.272.59 58,160.00 

0.00 12.000.00 

0.00 1 .000,000.00 

0.00 45,000.00 

0.00 325.243.00 

0.00 104,034.00 

0.00 64,000.00 

0.00 1,500,000.00 

0.00 250,000.00 

0.00 47,204.75 

343,763.18 750,000.00 

1,339,166.57 6,000,000.00 

1,749,202.34 10.226.457.75 

1.749,202.34 10,228,457.75 

1,749.202.34 10,228,457.75 

1 ,749.202.34 10.22M57.75 

Site: SR 

*** DRAIT*** 

BA 
Cb1ngt Revised 

-72,816.00 0.00 

-58,160.00 0.00 

-1 2.000.00 0.00 

-1,000,000.00 0.00 

-45,000.00 0.00 

-325.243.00 0,00 

-104,034.00 0.00 

-64,000.00 0.00 

-1,500,000.00 0.00 

-250,000.00 0.00 

-47.204.75 0.00 

-750.000.00 0.00 

-6.000,000.00 0.00 

• 10,228,457.75 0.00 

• 10,228,457.75 0.00 

0.00 10,228,457.75 

0.00 10,228,457.75 

Page 2 of4 

Report· RFPOOO I 

Total 

Av1ibblt 

0.00 

66,272.59 

0.00 

o.e 

0.00 

0.00 

0.00 

0.00 

0.00 

o.r 

0.00 

343.763.18 

1,339.166.57 

1,749,202.34 

1,749,202.34 

11,9TT,660.09 . 

11,STT,660.09 



812012013 10:46:29AM Fiscal Year: 2013 

•• Drafl Fmplan •• 

Contnact Modific11tion Number: •• No MOD • • 

Rpl En111y: SR Savannoh River Nuclear Solutions. LLC 

Rpt 

Entity 

Fund 

Code 

Ltg 

fT Program 

Ltgacy 

B&R 

Obj. 

Class 

Local 

Un Projtct WFO 

Financial Plan Report - Detail 

SR22470 - Savannah Rivtr Nuclur Solutions (SRNS) 

Legacy 

Ordtr Numbtr 

Beginning 
Uncosted Obs Prtvious 

I 

Total for SR22470 • Savannah River Nuclear Solutions (SRNS) t,749,202.34 10,228,457.75 

Site: SR 

*** DRAFT *** 

BA 
Change 

0.00 

Rniud 

10,228.457.75 

Page 3 of4 

Report: RFP000I 

Total 

Available 

11,977.660.09 



8120/2013 I0:46:29AM Fiacal Y cu: 20 I 3 

•• Draft Finplan • • 

Contract Modificalion Nwnbcr: •• No MOD •• 

Rpt Entity: SR S1vamuih River Nuclear Soluliont, LLC 

Agency Sub-Report 

Agency 

Work for Others Funds Associated with Federal Agencies: 

To1al DOE Funds: 

Total Non-Appropriated Funds: 

Grand Total: 

TAS Sub-Report 

DOE Fandlag: 

Rtlmbanablt Funding: 
Other 

Financial Plan Report - Detail 

SR22470 • Savannah River Nuclear Soludom (SRNS) 

Obllgadoa Change 

Amount 

0.00 

0.00 

0.00 

o.oo 

DOE Funding Nets Zero 

56X6142 

I Sito: SR 

••• DRAFT*** 

Pasc4 of4 

Report: RFPOOOI 

) 

) 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. r PROJECT NO. (If applicable) 

0380 08 / 28/2013 13EM002857 
6. ISSUED BY CODE 00901 7. ADMINISTERED BY (I/other than Item 6) CODE 100901 

Savannah River Operations Savannah River Oper ati o n s 
U. S . Department of Ene rgy U. S . Department of Energy 
Savannah River Operations Savann ah River Operations 
P . O. Box A P . O. Box A 
Aiken SC 29802 Aike n SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No., street. county, Slate and ZIP Code) (x) 9A. AMENDMENT OF SOLICITATION NO. 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS , LLC 
A ttn: LLOYD CLEVINGER 9B. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A IKEN SC 298012 421 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X DE- AC0 9-08SR22 47 0 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

• The above numbered solicitation is amended as set forth in Item 14. Tho hour and date specdied f0< receipt of Offers D is extended, D is not extended. 

Olfers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning ____ copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOIM.EDGEMENT TO BE RECEIVED AT 
THE PL.ACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue or this amendment you desire to change an offer already submitted, such change may be made by telegram 0< letter. provided each telegram or letter makes reference 
to the solicrtation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTINGANDAPPROPRIATION DATA/llrequired) Net I ncrease : $ 32 , 94 4, 336 . 88 

13. THIS ITEM ONLY APPLIES TO MOOIFICA TlON OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACTIOROER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: /Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Spec,fy type of modification and authonty) 

I . 53 DEAR 970 . 5232- 4 Obl igation of Funds (Dec 2000) 

E. IMPORTANT: Contractor !!] is nol. D is required to sign th is document and return - ----~0- copies to the issuing office, 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings. including soliettationlcontract subject mailer where feasible.) 

A. The purpose of thi s modifi cation is to obligate funds to CLI N 0001 (Depar t ment of 
Energy (DOE ) ) , i n accordance with SRNS FINPLAN 25 . Funds i n t he amoun t of $32 , 944 , 336 . 88 
are hereby obligated to CLIN 0001, t hereby increasing it from $4 , 670 , 595, 529 . 41 to 
$4 , 703, 539, 866 . 29 . 

B. As a result of t his modification, Part I - Schedule , Section B, Suppl i es or Services 

and Price/Cost , paragraph B, entitl ed "Obligat i o n of Funds , " is hereby revised to increase 

the total amou nt of funds obli gated to the contract from $6, 070 , 323 , 873 . 24 to 
$6 , 103 , 268 , 210 . 12 . 

C. The contract estimated val ue and all other ter ms and conditions remain unchanged . 
Conti nued .. . 
Except as prnvld'ed herein, all terms and conditions of the doet.nnent referenced in Item 9A or 1 0A. as horeloforo changod, remains unchanged and in full force and effect 

15A. NAME AND TITLE OF SIGNER (Type o r prin/) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or pnnt) 

15B. CONTRACTOR/OFFEROR 

(Signature of per3on authorized to sign) 

NSN 7540--01-152-8070 
Previous edition unusable 

James Lovett 

15C DATE SIGNED 16C. DATE SIGNED 

08/28 / 2013 

STANDARD FORM 30 (REV. 10-83) 
Presctibed by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/0380 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO. SUPPLIES/SERVICES 

(A) (B) 

FOB: Destination 

QUANTITY 

(C) 
UNIT UNIT PRICE 

(D) (E) 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Spon$GIOdt>,GSA 
FAA (48 CFR) 53.110 

2 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11 CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2- AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4 REQUISITION/PURCHASE REQ. NO. 15 PROJECT NO. /If applicable) 

0381 08/28/2013 13EM002857 

6. ISSUED BY CODE 00901 7 ADMINISTERED BY /If other than Item G) CODE 100901 

Savannah River Operations Savannah River Operat i o ns 
U. S . Department of Ener gy U. S . Departmen t of Energy 
Savannah River Operations Savannah Rive r Operatio ns 
P . O. Box A P . O. Box A 
Aiken SC 29802 Aiken SC 29802 

6. NAME A ND ADDRESS OF CONTRACTOR (No,-. county. State and ZIP ~J (x) 9A. AMEN DMENT OF SOLICITA TION NO. 

AVANNAH RIVER NUCLEAR SOLUTIONS , LLC 
ttn : LLOYD CLEVINGER 9B. DATED (SEE ITEM 11) 

03 LAURENS ST SW 

s 
A 

2 
A IKEN SC 298012421 

10A. MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

10B DATED /SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

0 The above numbernd solic~aI10n Is amended os set 101\h in Item 14. The hour and dale spec,f!Od f()( recetpt of Offers O Is exiended. O is not extended 

Offers must acknowledge rcce,pt of th,s amendment pnor to tho hour end dote spoc,f10d in the solic,tation or as emended, by one of tho following molt\Ods: (o) By completing 

Items 8 end 15, end retcming ____ copies of tho emondment: (b) By oeknowledg1ng receipt ot this amendment on each copy ot the offer submrtted, 0( (c) By 

separate lette, or telegram which includ<>s a reference to tho solicitation and amendment numbers FAILURE OF YOUR ACKNOv.\.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER ff by 
virtue of this amendment you dosiro lo change an offer already subm11led, such change moy be mode by telegmm ()( loller, provided oach 1otogram or leltar makes reference 
10 the sohatat,on and lhls amendmenl, and is recer,ed poor to the opening hour and dato spoaf!Od 

12, ACCOUNTING AND APPROPRIATION DATA (If required) Net I ncrease : $8 , 345 , 596 . 59 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify a11thotily) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B THE ABOVE NUMBERED CONTRACT/ORDER IS M ODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office. 
sppropnstion date, etc) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103{b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUntORITY OF 

D OTHER fSpec,fy type of modlfocahOn sn<1 autrionty) 

I . 53 DEAR 970 . 5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Contractor 00 is not. 0 is requirod to sign lhis documont and rolum ------'-0_ copios to lho issuing offico. 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Orpamzed by UCF sectron headmgs, indudmg so/lcitationlconlroct subfCd matter whore feasible.) 

A. The purpose of t his modifica tio n i s to obligate fu nd s t o CLI N 0001 (Reimbursable Work 

Commercial) , in accordance with SRNS FINPLAN 25 . Funds in t h e a mount of $8 , 345 , 596 . 59 are 
hereby obligated to CLIN 0001 , t hereby increasing it from $4 , 703 , 53 9 , 866 . 29 to 
$4 , 711 , 88 5 , 462 . 88 . 

B. As a result of t h is mod ifi ca t ion , Part I - Schedule , Section B, Supplies or Services 

and Price/Cost , paragr aph B, entitled " Obligation of Funds ,'' is he reby revi sed t o i ncrease 

the total amount o f f unds obl igated to the contract from $6 , 103 , 268 , 210 . 12 to 
6 , 111 , 613 , 806 . 71 . 

C. The contract eslirnated value and all other terms a nd conditions remain unchanged . 
Co ntinued .. . 
Exoopt as provided here"1, all 1erms and condrtoons of the docunent referonced on Item 9A or 10A, ns hereto/ore c:hangod, remains lllchanged and ,n full force and e/!&CI 

15A NAME AND TITLE OF SIGNER /Type or print) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type o r print) 

15B CONTRACTOR/OFFEROR 

NSN 7540-01-152-8070 
ProV10Us odnion unusable 

15C DATE SIGNED 16C DATE SIGNED 

08 /2 8 /2013 

STANDARD FORM 30 (REV 10-83) 
Prescnbod by GSA 
FAR (48 CFR) 53.243 



-----------------~-----------------
REFERENCE NO OF 0(.. .fNT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR224 70/0381 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO SUPPLIES/SERVICES QUANTITY ~NIT 
(A) (B) (C) (D) 

FOB: Destination 

UNIT PRICE 

(E) 

AGE . OF 

2 2 

AMOUNT 

(F) 

OPTIONAL FORM 338 (4-86) 
SponsatadbyGSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
, I . CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4 . REQUISITION/PURCHASE REQ. NO. 15' PROJECT NO. (If npplicable) 

0 38 2 08/28/2013 1 3EM002857 

6 ISSUED BY CODE 00901 7 ADMINISTERED BY (If other than Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U. S . Department o f Energy U. S . Department of Energy 
Sa va nnah Ri ver Operations Savanna h River Operati ons 
P. O. Box A P . O. Bo x A 
Aike n SC 29802 Aiken SC 29802 

8. NAME ANO ADDRESS OF CONTRACTOR (No . #Tool. a,unty. Slate_,,,, ZIP ~J 
~ 

9A. AMENDMENT OF SOLICITATION NO 

AVANNAH RIVER NUCLEAR SOLUTIONS , LLC 
t t n : LLOYD CLEVINGER 9B. DATED (SEE ITEM 11) 

03 LAURENS ST SW 

s 
A 

2 
A IKEN SC 2 98012421 

X 
IOA. MODIFICATION OF CONTRACT/ORDER NO. 
DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

O Tho above numbored solicitation Is amended as sol lorth in Item 14 The hour and date speaflOd fo, receipl of Offe,s O Is extended. O is not extended 

OflOI$ must admowledga rece,pt ol this amendmont prior to tho hour and date spoc,fied in tho solicrtation or os amended, by ono of the following methods: (a) By completing 

llems 6 and 15, ond returning ___ _ copies of lho amendment; (b) Dy acknowlodg,ng receipt of thos amendmont on each copy of the offer subm~ted, or (c) By 

separate letter or telegram which includes a roforonce to tho solicitalion and amendment numbers. FAILURE OF YOUR ACKNOW\.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. llby 
VV1uo of lhis amondmont you dos.-o IO change an offer already submrtted, such change may bo made by telogrom or feller, prov,ded each tolog,am or feller makes referenoo 
to tho solicitation ond lhis amendment, and is received prior to tho opening hour ond date spocifood 

12 ACCOUNTING ANO APPROPRIATION DATA (II roquired) Net Decrease : -$38 , 856 . 7 4 

CHECK ONE 

X 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRJBEO IN ITEM 14. 

A, '/;7i'gEcRH~~G
1
~ ?,.~~ff~ ISSUED PURSUANT TO: (Specify authority) TME CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in pa)'lng office, 
appropnalion date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF· 

D. OTHER (Specify type of modJ/fcat1on ond autl>Onty) 

I . 53 DEAR 970 . 5232-4 Obligation of Fu nd s (Dec 2 000) 

E. IMPORTANT: Contract0< D ,s not. @ is requ•od to sign thos documont ond rotum ----- ~1- copies to tho issuing offico. 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organllod by UCF soc/Jon headings, mc/uding sol,c,tat,onlconftact subJt)CI matter ,vhere feasible.) 

A. The pu r pose o f this modifi cati on is t o de-obligate [ unds f r om CLIN 0001 (Re imbursable 
Work f o r Other Fe de ra l Age ncy) , in accor d a nce with SRN S FINPLAN 2 5 . Funds i n the amo unt of 

(-$38 , 8 56. 7 4 ) are he reby de-obligated from CLIN 0001 , thereby decreasing it from 
$ 4 , 7 11 , 88 5 , 462 . 88 t o $4 , 7 11 , 846, 606 .14 . 

B. As a resul t of t h i s modification , Pa r t I - Schedule , Section B, Supplies or Services 

a nd Price/Cost , paragraph 8 , ent iLled "Obliga tion of Funds ," is he reby revised t o d ecrease 

the total a mount of f unds obl i gate d to th e contract from $6 , 111 , 613 , 806 . 71 t o 
$6 , 111, 574 , 9 49 . 97 . 

C . The contract estimat e d value and al l o ther terms and c ondi tions r emain unc hanged . 
Continued .. . 
Except as p,ovided norom, all terms ond oondruons of tho docunont refereocod ., hem 9A 0< 10A, os Mtelo/0<0 changed. romo,ns unchangod and on lull f0<ce and effect 

15A NAME ANO TITLE OF SIGNER (Type or pnnl) L. c. Clevinger II 16A NAME ANO mLE OF CONTRACTING OFFICER (Typo or print) 

P1evoous edrtlOO unusable 

Manager, Contracts Marie A. Garvin 
ISC DATE SIGNED 16B UNITED STATES OF AMERICA 16C. DATE SIGNED 

8/2.9/13 O.~J. </JoNJ;_ 
(Signaturo ol COl!trecvng OlflcorJ 

08/ 28/2013 

STANDARD FORM 30 (REV. 10-83) 
Prescnbod by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-ACO 9-08SR22 4 7 0 / 03 8 2 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO. SUPPLIES/SERVICES 

(Al (B) 

FOB: Destination 

QUANTITY 

(Cl 
'-'NIT UNIT PRICE 

(D) (El 

AGE OF 

2 2 

AMOUNT 

(Fl 

OPTIONAL FORM 336 ('"36) 
Sponlolcd br GSA 
FAA (@CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11 · CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2 AMENDMENT/MODIFICATION NO 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15· PROJECT NO. (If applicable) 

0383 09/03/2013 
6. ISSUEDBY CODE 00901 7. ADMINISTERED BY (/fotherlhen Item 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8 NAME AND ADDRESS OF CONTRACTOR (No..-. """'11y, stm -ZIP Coda/ (x) 9A AMENDMENT OF SOLICITATION NO. 
,.-

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A IKEN SC 298012421 10A. MODIFICATION OF CONTRACT/ORDER NO. 

X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILllY CODE 01/10/2008 
11. '"'" .. ., .. ONLT APl'UEll lOA ... .,, IUMENTllOF SOu1.1,A11vnD 

D The above numbenld solicitation is omended m S81 forth in hem 14. Tho hour and dale spocifllld lor f8Cllipl of Olfors Dis ex1ended. Dis not 8x1otlded 

Offors must ocknowledg8 roceipt of !his amendment pnot to the hoot and dale spec,fied in Ille 50llcdlllion or as amendod. by ono of Ille foffowing methods (a) By canpleting 

ttems 8 and 15, and returning ____ copies of Iha umendm8111; (bl By adlnowledging rocoipt of this amendmllfll on each copy of Iha offer submitted; or (c) By 
separate letter or lelegrom which includes o referenco lo 1he oolic:ilolion and amendment numbers. FAILURE OF YOUR ACKNOV'A.EDGEMENT TO BE RECEIVED AT 
TliE PLACE DESIGNATED FOR TliE RECEIPT OF OFFERS PRIOR TO Tl-IE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. II by 
virtue of this amendment you delliro lo change on offer alreedy submrtlod, such change mey be made by l&tegmm or 1811er, PfOVided each telegram or letter makes refcrenco 
lo Iha solicitation and this amendment. and is received pno, lo Iha opening hour and dale spocified 

12 ACCOUNTING AND APPROPRIATION DATA (If required) 

CHECK ONE 

1S. THIS ITEM ONLY APPLIES TO MOOIFICA TION OF CONTRACTSIORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

A THIS CHANGE ORDER IS ISSUED PURSUANT TO (Specify outhomy) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN Tl-IE CONTRACT 
ORDER NO. IN ITEM 10A 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changos in paying offioo, 
apptO/JfiatiOn date, efc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTliORllY OF FAR 43.103(b) 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D OTHER (:;peciry type of mod,fication and aufnomy) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 
E. IMPORTANT: Contraclor O is not. I!] is required lo sign thio doannenl and rotum 1 copies lo Iha issuing offico. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (01!/anized by UCF sec/ion headings, inc/udlng solicitalionlcontract subjea matter 1m1118 feasible.) 

The purpose of this modification is to extend the Period of Performance of the Nuclear 
Nonproliferation Multi-year PBI, and incorporate six contract work authorizations. 
Accordingly the following applies: 

A. The Nuclear Nonproliferation Multi-year PBI incorporated into the contract by 
Modification No. 280 is hereby modified to change the Period of Performance from "October 
1, 2009 through September 30, 2013," to read "October 1, 2009 through September 30, 2015." 

B. Contract work authorizations as cited below are hereby incorporated as attachment 1 
through 6: 

Continued ... 

Previous eddion unusable 

16C. DATE SIGNED 

STANDARD FORM 
Prescribed by GSA 
FAR (48 CFR) 53 243 



. REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/0383 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO. 

(A) 
SUPPLIES/SERVICES 

(Bl 

1) No. 89X0319, Rev 7, for Fuel Cycle 
Technologies 
2) No. 410003, Rev 5, for the Packaging and 
Certification Program and Packaging and 
Transportation Operations Support 
3l NO. HQTD1004, Rev 2, for Improved 
Viatrificatrion Capacity 
4) No. HQTD1005, Rev 4, for Increased Waste 
Loading 
5) No. SR091701, Rev 2, for In Situ Decommission 
Technology Development and Demonstration 
6) No. HQTD1003, for Advance Unit Operations and 
Scaling 

C. Funding for the above contract work 
authorizations was allocated by separate 
modifications under FIN PLAN #20 and 25, FY 2013. 

As stated under DEAR 970.5211-1 Work 
Authorization (May 2007), paragraph (b), the work 
authorization, whether issued bilaterally or 
unilaterally shall become a part of the contract. 

D. The contract estimated value and all other 
terms and conditions remain unchanged. 

NSN 7540-01-152•8067 

QUANTITY UNIT 

(Cl (D) 
UNIT PRICE 

(E) 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 
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AMENDMENT OF SOLICITATIONIMODIFICATION OF CONTRACT 11 · CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15. PROJECT NO. (If applicabJe) 

0384 09/05/2013 13EM002925 
6. ISSUEOBY CODE 00901 7. ADMINISTERED BY (If other than /lem 6) CODE 100901 

Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME ANO ADDRESS OF CONTRACTOR INo., ~ oo.aity, Slafo -ZIP ~I (X) 9A. AMENDMENT OF SOLICITATION NO. 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
Attn: LLOYD CLEVINGER 9B. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A IKEN SC 298012421 10A. MODIFICATION OF CONTRACTfOROER NO. 

X DE-AC09-08SR22470 

10B. DATED (SEE ITEM 13) 

CODE 798861048 FACllllY CODE 01/10/2008 
11, Tttll:I 11,:mu,.LTAl'PUl:8 TU NTS OF SOUCluu,-,w 

D The abow numbered aolic:ilation is amended as &e1 fof1h in Item 14. The hour and date spec:iflOcl for receipt ot Offe,s Dis extended. Dis net extended. 

Offers must acknow1odgo roceipt al this amendmenl prier to lhe hour and da10 specifi8d in the so!ic:dation er as amended, by one ot lhe following methods: (a) By completing 
ltema 8 and 15, and rel\ming ____ ccpies cf the amendment; (b) By adcnaw1odging rocaipt of this amenclmenl on each cq,y cf lhe mler Sllbmitted; or (c) By 

separate lellet or telegram which includes a reference lo lhe solicilalion and amendment numbcrll. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offar already submttted, such change may be modo by lalegram or lellBr, provided each telegram or leltsr makos refsrence 
lo lho solicitation and this amendment, and is rocaivod prior lo the opsning hour and date spec:ifKld 

12 ACCOUNTING ANO APPROPRIATION DATA(lf,equirod) 

No Change to accounting data 
11. nus ITEM ONLY APPLIES TO MODIRCATION OF CONTRACTS/ORDERS. IT MODIRES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A g:gEi~~~~ i~Efo'f. ISSUED PURSUANT TO: (Specify autholily) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (sud, as changes in paying office, 
llpp,op,lation date, elc.) SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORllY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORllY OF: 

D. u, ni:tt (Spodfy type of modification and autllorlly) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 
E. IMPORTANT: Con1roctor Dis not. I!) is required to sign this document und rotum 1 copies to the iswing m!'ICO. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Otpanized by UCF section headings. including so/it:itaJionltont subject matterwllete feasible.) 

The purpose of this modification is as follows: 

A. Pursuant to DOE Order 412.lA Work Authorization, and Contract Clause I.53 Obligation of 
Funds, all Technology Development and Deployment Work outlined in Attachment 1, FY13 
Technical Task Plan, are hereby extended through 9/30/2014; subject to the availability of 
funds. 

B. All other Terms and Conditions remain the same. 

Note: This modification provides guidance regarding availability of funds and the Period 
of Performance only. Contract work authorizations for FY 2014, will be incorporated by 
Continued ... 
Except as provided hetein, au terms and condlllons ot lhe document referenced in llsm 9A or 10A, os h6r8tofote changed, ramains unchangad and in full lcn:o and effact. 

15A. NAME AND TITLE OF SIGNER (Type or prinl) L.C. Clevinger fl 16A NAME AND mLE OF CONTRACTING OFFICER (Type or print) 

Manager, Contracts 

Provious edition unusablo 

16C. DATE SIGNED 

09/09/2013 

STANDARD FORM 30 (REV. 10-83) 
Proscribed by GSA 
FAR (48 CFR) 53.243 
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NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO. SUPPLIES/SERVICES 

(Al (Bl 

separate modifications. Funds for work 
authorizations will continue to be allocated upon 
availability of funds under SRNS FIN PLANs for FY 
2014, in accordance to the terms and conditions 
of subject contract. 

QUANTITY UNIT UNIT PRICE 

(Cl (Dl (El 

OF 

AMOUNT 

(Fl 

0l"T10NAl FORM 336 (4-38) 
Spon&andl,vGSA 
FAR (48 CFR) 153. 110 
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FY13 T ECHNrAL TA SK PLAN STATU S ~ +I a e-h W\C-n+ j_ 
COSTS POSTED THRU 07 / 3 1/13 M E 

DESCRIPTION FUNDING I [ I STATUS 
Actual SR Funding Received 

Altemative Projects B&R EY4049110 New Funding 

TTPTITLE FY02TTP Project Pl CARRYOVER Fin Plan#23 BALANCE POP 
FY07 Alternative Projects 
Roadmap Implementation Plan HQ-07-11-01 0003934 Griffin 101.8 1 10 1.81 POP 9130/2013 

Eng & Tech Planning & Integration SR-07-21-01 0003941 W Ymarth 364.96 364.96 POP 9/30/2013 
Total FY07 EM30 466.77 466.77 
Dev Next Generation Charactization Tech SR-07-17-01 0003924 Eddy-Oilek 1,9 14.75 647.84 POP 9/30/2013 

Center for Sustainable GroundWater SR-07-18-01 0003925 Aylward 15,138.97 490,062 188,470.71 POP 9/30/2013 

PPPO Tech Supt Activities SR-07-23-01 0003945 Aylward 3.398.80 (2,871) 527.80 POP 9130/2013 

Total FY07 EM32 20,452.52 487,191 189,646.35 
FY07 Alternative Projects Totals 31,271.75 476,838 190,113.12 

FY08 Alternative Projects 
Improved Strontium & Actinide Separations SR-08-13-01 0003952 D. Hobbs 5.455.58 (5,455) 0.15 POP 9130/2013 

Total FY08 EMJ1 5,637.62 (5,637} 0.15 
Characterization SR-08-16-01 0003956 C. Eddy-Dilek 4,565.50 1,414.95 POP 9/30/2013 

Sdentic Basis for Attenuation Based Remedies for 
Metal GW SR-08-17-01 0003957 Denham 133,105.54 59,491 .40 POP 9130/20 13 

Total FY08 EMJ2 246,876.86 (109,206} 60,906.35 
In-Situ Decommissioning Strategy/ Williamson IPA HQ-TD-01-00 0003199 Gladden 278.481.89 278,481.89 POP 9(30/2013 

Total FY08 EM44 293,294 .. 58 (14,813) 278,481.89 
FY08 Alternative Projects Totals 545,809.06 (129,656) 339,388.39 

FY09 Alternative Projects 
Pretreatment Pilot Platform SR-09-15-01 0004024 McCabe 35.971.89 (19.168) 1,615.22 POP 9(30/2013 

Total FY09 EMJ1 145,298.70 (128,495) 1,615.22 
Advance Subsurface Computing for EM (ASCEM) HQ-09-11-01 0004017 Seltz/Looney 26,037.10 240,758 109,297.18 POP 9/30/2013 

Dev of NDA Calibration Standards SR-09-12-01 0004010 Chandler 3,633.88 (3,634) 0.00 POP 9/30/2013 

Hot Cell Characterization and D&D SR-09-13-01 0004011 Farfan 9,967.90 6,903.96 POP 9/30/2013 

ln-Silu Decommissioning Tech Dev & Demo SR-09-17-01 0004030 Serrato 383,020.52 229.714 116,104.56 POP 9(30/2013 

Total FY09 EM44 396,622.30 226,080 123,008.52 
FY09 Alternative Projects Total 567,958.10 338,343 233,920.92 

FY1 O Alternative Projects 
Tech Planning,lntergration & Risk Mgmt HQ•TD-1000 0004261 Griffin 112,756.20 603,025 110,802.91 POP 9/30/2013 

Cementitious Materials Studies( CRADA) HQ-TD-1001 0004262 Griffin 216,642.03 600,000 48g,920.23 POP 9/30/2013 

Enhanced Waste Pretreatment HQ-TD-1002 0004263 Griffin 18,997.77 130.000 43.119.06 POP 9/30/2013 

Improved Vilification Capacity HQ-TD-1004 0004265 Griffin 49,657.88 45,000 34,798.97 POP 9/30/20 t 3 

Increased Waste Loading HQ-TD-1005 0004266 Griffin 76,614.28 238,098.00 75,312.91 POP 9/30/2013 

FY10 Alternative Projects Total 474,668.16 1,616.123 753,954.08 

Tech Solutions B&R EY4049130 
FY07 Tech Solutions 
Risk Mn9t Review and Assessment SR-07-12·03 0003931 Gladden 5,043.1 1 (5,043) 0.11 POP 9/30/2013 

Dev O&D Design Guidance SR-07-11-03 0003927 Gladden 310 9.5 1 POP 9/30/2013 

FY07 Tech Solutions Totals 5,043.11 (4,733) 9.62 

Alternative Projects Totals 1,629,864.56 2,291,491 1,517,376.51 

Tech Solutions Totals 5,043.11 (4,733) 9.62 

EY40 Total 1,634,907.67 2,286,758.00 1,517,386.13 



FY13 TECHN::CAL TASK PLAN STATUS 

COSTS POSTED THRU 07/31/13 ME 

DESCRIPTION FUNDING 
Actual SR Funding Received 

Alternative Projects B&R EY 4049110 New Funding 

TTP TITLE FY02 TTP Project Pl CARRYOVER FlnPlan#23 

I 

NOTE: EMSP TTPs have transferred to KP13 B&R on Minor B&R Spreadsheet 
EY40 Total 3,921,665.67 1 

ORP Funding B&R EY11441410 
Waste Retrieval and Closure Tech 
CemenUtious Materials Studies( CRADA)PTS02 
Enhanced Waste Pretreatment 
Advanced Unit Ops and Scaling 
Improved Vilification Capacity 
Increased Waste Loading 

EY71144141 Total 

ORP Funding B&R EY11441470 
Waste Retrieval and Closure Tech 
Tech Planning,lntergrallon & Risk Mgmt 
ALT. Waste Pretreatment 
Advanced Unit Ops and Scaling 
Improved Vitiflcatlon Capacity 
Increased Waste Loading 

EY71144147 Total 

HQ-TD-1001 
HQ-TD-1001 
HQ-TD-1002 
HQ-TD-1003 
HQ-TD-1004 
HQ-TD-1005 

HQ-TD-1001 
HQ-TD-1000 
HQ-TD-1002 
HQ-TD-1003 
HQ-TD-1004 
HQ-TD-1005 

0004262 Griffin 2,091.56 
0004262 Griffin 7,563.52 
0004263 Griffin 4,615.43 
0004264 Griffin 287.78 
0004265 Griffin 21,207.66 
0004266 Griffin 6.373.78 

42,139.73 

0004262 Griffin 11,181.41 
0004261 Griffin 
0004263 Griffin 99,788.59 
0004264 Griffin 13,677.72 
0004265 Griffin 586.19 
0004266 Griffin 27,803.13 

153,037.04 

[ I STATUS 

BALANCE POP 

2,091.56 POP 9130/2013 

928.91 POP 9130/2013 

4.615.43 POP 9/30/2013 

287.78 POP 9130/2013 

21.207.66 POP 9/30/2013 

6,373.78 POP 9/30/2013 

35,505.12 

11 ,181.41 POP 9/30/2013 

0.00 POP 9/30/2013 

86,829.10 POP 9/30/2013 

5,818.74 POP 9/3012013 

586.19 POP 9/30/2013 

1,528.20 POP 9/30/2013 

105,943.64 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11· CONmACT ID CODE I PAGE OF PAGES 

1 I 2 
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 15" PROJECT NO. (" applicable} 

0385 09/05/2013 13EM002927 
6. ISSUEDBY CODE 00901 7. ADMINISTEREO BY (If other than Item 6} CODE 100901 
Savannah River Operations Savannah River Operations 
U.S. Department of Energy U.S. Department of Energy 
Savannah River Operations Savannah River Operations 
P.O. Box A P.O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONmACTOR (Na.,-,, county. --ZIP CodoJ (X) 9A AMENDMENT OF SOLICITATION NO. -
AVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
ttn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11} 

03 LAURENS ST SW 

s 
A 

2 
A IKEN SC 298012421 

X 
10A MODIFICATION OF CONTRACT/ORDER NO. 
DE-AC09-08SR22470 

108. DATED (SEE ITEM 13} 

CODE 798861048 FACILITY CODE 01/10/2008 
11, THIS 111:M UNLY APPLIES TO A11n:.1 Dlllt:NTS Ut' ...,,...,.,Anw .. S 

O Th@ above numbet8d solicitalion is amended os set forth in Item 14. Thll hour and data specifl8d for receipt cf Offers Dis extended. Dis not extended 

Offers must acknowt8dge l1IC8ipt Df !hill amendment prior to Iha hour and data spocifl8d in the solieilation or as am811ded, by one Df the following molhods: (o) By completing 

HBms 8 and 15, and retll'lling ____ copies Df Iha amendment; (bl By adulow1edQing reaiipt cf lhis amendment on each copy cf the cflet submitted; or (c) By 

scpara!e letter or tolBgrom which includes a 18ference 10 Iha eoticitation and amendmen1 numboni. FAILURE OF YOUR ACKNOYA.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
wtue cf this amondmenl you doaim to change an offot already submitt8d, such chllnge may be made by l8legrom or latlef, providad ooch talogram or lettot makos rofeninco 
to Iha so!icilation and lhis amendment, and is received prior to the 0p1111ing hour and dala specifl8d. 

12 ACCOUNTING AND APPROPRIATION DATA (ff ,equited} 

No Change to Accounting and appropriation Data 
13. TIIIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTSlORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

Ct!ECl(ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority} THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONmACT 
ORDER NO. IN ITEM 10A 

8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes In paying office, 
apfJIOptiafion dale, etc.} SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. u I HER (:;peary lype Of modmcafion and auJnomy} 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 
E. IMPORTANT: Contractor O is not. I!) is required to sign lhis doclllnen1 and rewm 1 ccpias to tho issuing olf,co. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (0,r,anlzed by UCF section headings, including so/id/Blionlr:onltDd subjed mattBrwhere feasible.) 

The purpose of this modification is as follows: 

A. Pursuant to DOE Order 412.lA Work Authorization, and Contract Clause I.53 Obligation of 
Funds, all Clean Energy Work outlined in Attachment 1, SRNL Minor B&R for FY13, are hereby 
extended through 9/30/2014; subject to the availability of funds. 

B. All other Terms and Conditions remain the same. 

Note: This modification provides guidance regarding availability of funds and the Period 
of Performance only. Contract work authorizations for FY 2014, will be incorporated by 
separate modifications. 
Continued ... 

Funds for work authorizations will continue to be allocated upon 

Except as providad h8rein, au termo and conditions cf tho document raferenc:od ln ltBm 9A ot 10A. as h8retolore chonged, remains unchanged and ln full fcn:e and affoct. 

DFFEROR 15C. DATE SIGNED 16C. DATE SIGNED 

NSN 7540-01-152~70 
Previous edttion llllUlllbla 

~/s 13 ~::=~• ~-.,..-.:~r+;--- 0910512013 

STANDARD FORM 30 (REV. 10-83) 
PresaibedbyGSA 
FAR (48 CFR) 53.243 
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{A) {B) 

availability of funds under SRNS FIN PLANS for FY 
2014, in accordance to the terms and conditions 
of subject contract. 

QUANTITY UNIT UNIT PRICE 

{C) (D) {E) 

OF 

AMOUNT 

(F) 

OPTIONAL FORM 336 (4-i6) 
SpClnlorecl bJ GSA 
FAR (48 CfR) 63.110 
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TERMINAL 
B&R 

NUMBER 

AA30100000 
AF04400000 
AF58051000 
AF58100000 
AF58J00200 
AF58310400 
AF58320100 
AF58320200 
AF58320300 
AF58650100 
AF58650200 
AF58650000 
AT60103010 
CJ01000000 
BM02040100 
EB21010100 
EB21010100 
SL01000000 
SL01000000 
WW0200000 
EB25010100 
EB25010100 
EB25020100 
EB42090000 
HT02010000 
HT02010000 
HT02020000 
HT02020000 

HT02020000 
HT02020000 

HT02020000 
HT02020000 
HT02020000 

HT05000000 

KC02010300 
KC02070100 
KC02020500 

PP01'160000 (ZI) 
TD50061500 
VT12010000 

SRNL Minor B&R Cost vs Approved Fin-Plan 

FY2013 

Costs Posted thru 07/31/201 3 Month End ing 

Aooroved Financial Plan # 23 
C/0 FY13 

B&R TITLE Funds Funding 

Greenhouse Gas Control - "2-0 \O 98,532.48 
INEC-Mullilateral Policy Support{CN) 2,788.81 
CS/SR/LN Waste Form Perl 57.491 .60 1,345,185.00 

Spent Fuel Cell Design 3,804.30 
SITE 1,817.23 
IPSC Separations & Safeguards 7,016.20 
System Engineering 167,968.39 

System Analysis 6.899.15 228,225.00 

Tech Integration 2,322.09 267,125.00 
Used Fuel R&D 1,199,614.00 

Storage and Transport 925,000.00 

Site 331,220.06 0.00 
MAGNETIC FUSION ENERGY 13,301. 17 

Methane Opport for Veh Energy(ARPA) 1,650,082.16 
Algal Conversion Tcchnologics(20884) 22905 270,660.47 
Fundamental Corrosion Studios(25683) 581,725.00 

Low cost metal Hydride Thermal Storage (25835) 418,275.00 
Fundamental Corrosion Studies(25683) 797,018.00 
Low cost metal Hydride Thermal Storage (25835) 488,011.00 
Wind Turbine Testing Facilities (25716) 400,000.00 

Low Wind Speed Tech(21114){24628) 453.401.03 
Wind Turbine Testing Facilities {25716) 250,000.00 
System Integration {20659) 19995 354.85 

FC Performance & Ourability(18601)16053) 99.25 
Fuel Cell Tech Prog1 Prod and Del R&D{18560)13443 108,431.57 300,000.00 
Fuel Cell Tech Program1 Hybrid Sulfur Cyclc(26126) 300,000.25 

Fuel Gen Tech Prog2 Stocage{21252) 24099 1,167.418.16 1,400,000.00 
Eng Center of Excelence(18670) 18360 {1,013,630.63) 

Re-cast Sub Total 153,787.53 1,400,000.00 
Fuel Cell Tech Prog2 Storage(24252} 22275 258,773.33 320,000.00 
System Support(LTTA) {l1252)12llYS) {59,450.39) 

Re-cast Sub T Olal 199,322.94 320,000.00 
Fuel CeU Tech Prog2 Sb:Jrage(21253) 22272 291 ,0'19.85 400,000.00 
Recharging (21253)l llll1!. {39,8'19.71) 
t¥mgen Storage R&ID(t8670) / 8'372 (58,715.64) 

Re-cast Sub Total 192,484.50 400,000.00 
SRN... Tech SuP,;lorl.!18752,)(2#1~) 88,710.13 349,999.75 
TotalHT 742,736.67 3.070,000..00 
Elucidation of Hydride lnleraclion#SCW-0090 208,533.16 
Energy Fronber Res. Centers#SW0055 93,235.25 
Elucidation of Hydride lnleraction#SCW--0090 430,000.00 

Bioethanol Collaborative{20519) 20282 1,436.98 
H2 DEMO PAOJECTS{LH2DMPAJA) 3,069.53 
Vechicle Technologies{24420){18503) 211 ,165.17 

Total Clean Energy 6,227,861.28 8,974,196.78 

Total Balance POP 

98,532.48 63,782.93 POP 09130/13 
2,788.81 I 2,788.81 POP 09/30/13 

1,402,676.60 25,805.84 POP 09/30/13 
3,804.30 2.307.90 POP 9130/13 
1,817.23 1,196.04 POP 9130/13 
7,016.20 3,541 .79 POP 9/30/13 

167,968.39 (41,406.94) POP 9/30/13 
235,124.15 149,058.53 POP 09/30/13 
269,447.09 38,283.76 POP 09/30/13 

1.199,614.00 383,082.69 POP 09/30/13 
925,000.00 429,631.97 POP 09/30/13 
331,220.06 0.00 POP 09/30/13 

13,301.17 2,401.21 POP 09/30/13 
1,650,082.16 1,327,027.65 POP 09/30/15 

270,660.47 5,312.44 POP 9/30/13 
581,725.00 16,441.93 POP 9/30/13 
418.275.00 (79,852.48) POP 9/30/13 
797,018.00 299.692.35 POP 09/30/13 
488.011.00 196,928.03 POP 09/30/13 
400,000.00 400,000.00 POP 9/30/13 
453,401.03 112,739.76 POP 9/30/13 
250,000.00 94,240.42 POP 9/30/13 

354.85 354.85 POP 9/30/13 
99.25 99.25 POP 9/30/13 

408,431.57 16,911.29 POP 09/30/13 
300,000.25 264,686.57 POP 09/30/13 

2,567,418.16 1,286,912.41 POP 09/30/13 
{1.013,630.63) {1,056,759.73) POP 09/30/13 
1,553,737.53 230,152.68 

578,773.33 296,140.44 POP 09/30/13 

(59,450.39) {59,461.30) POP 09/30/13 
519,322.94 236,679.14 
691,0'19.85 187,603.76 POP 09/30/13 
(39,849.71) (39,849.71) POP 09/30/13 
{58,715.64) {58,715.65) POP 09/30/13 

592,4M.50 89,038.40 
438,709.88 241 ,727.63 POP 09/30/13 

3,,812,.7X.&J 1,079, 195.71 
208,533.16 (36,096.77) POP 9/30/13 

93,235.25 {4,238.12} POP 9/30/13 
430,000.00 128,577.04 POP 09/30/13 

1,436.98 1,436.98 POP 9/30/13 
3,069.53 2,178.93 POP 9/30/13 

21 1,165.17 8,Q78.20 POP 9/30/13 

15.202,058.06 4,715,327.98 
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Savannah River Operations Savannah River Operations 
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8. NAME ANO ADDRESS OF CONTRACTOR (NO .• #l'oet. county. Sllm> and ZIP CGclaJ (x) 911. AMENDMENT OF SOLICITATION NO. 

-
SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
ttn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11} 

03 LAURENS ST SW 
A 
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A !KEN SC 298012421 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
DE-AC09-08SR22470 

1_oe. DATED (SEE ITEM 13} 

CODE 798861048 FACILITY CODE 01/10/2008 
11. TtllS ITEM ONLY APPLIES TO A ,., OF SOLICITATIONS 

• Tho above numbete<I solicitalion is amendod ilS Mt fcl1h in Item 14. Tho hour and date specified for roceipt of Offers Dis Olltendod. Dis notex1cndoc1 

OffotS must adulowtadge recei!Jt of this amendmenl prior to the hour and dato specified in the solicitntilln or as amendod, by ons of lhe following methods: (a) By ccmpleting 
llams 8 and 15, and returning ____ ccpies of the amendment; (b) By ad<nowladging receipt of this amondmont 011 each ccpy of the offer submitted: or (c) By 

acpa,ate latter er telegram which inc!udss a refsrence to the sclicitatian and 11mondment numbero. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendmenl you desire to chango on affor already submitted, sud\ change may be made by tele11ram or lettor. provided each telegram or letter makos reforenco 
to tho sclicitaticn and this omonc1ment, and is rocaived prior to the openlng hour and dato specifiod. 

12. ACCOUNTING AND APPROPRIATION DATA (U required} 

No Change to Accounting and Appropriation Data 
1:1. THlS IT£M ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. I,WgEi~~~ ?,-~Ero'; ISSUED PURSUANT TO: (Specify aulhorify) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (sueh as challflftS In paying office, 
app,opriatiDn dale, elc.J SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type ol moamcatron and aulholity) 

X Section I, DEAR 970.5211-1 Work Authorization (May 2007) 
E. IMPORTANT: Contractor O is not. @is required to sign this clocumen1 and return 1 copieS to the issuing aff100. 

14. DESCRlPTION OF AMENDMENT/MODIFICATION (Organized by UCF sedion headings, induding solicilauonfcontrac;t subject matter where feasible.) 

The purpose of this modification is as follows: 

A. Pursuant to DOE Order 412.lA Work Authorization, and Contract Clause I.53 Obligation of 
Funds, all Environmental Stewardship Work outlined in Attachment 1, SRNL Minor B&R for 
FY13, are hereby extended through 9/30/2014; subject to the availability of funds. 

B. All other Terms and Conditions remain the same. 

Note: This modification provides guidance regarding availability of funds and the Period 
of Performance only. Contract work authorizations for FY 2014, will be incorporated by 
separate modifications. 
Continued ... 

Previous edition unusable 

Funds for work authorizations will continue to be allocated upon 

15C. DATE SIGNED 16C DATE SIGNED 

09/05/2013 

STANDARD FORM 30 (REV. 10-83) 
Prescribed by GSA 
FAR (48 CFR) 53.243 
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CONTINUATION SHEET DE-AC09-0BSR22470/0386 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO. SUPPLIES/SERVICES 

(A) (B) 

availability of funds under SRNS FIN PLANs for FY 
2014, in accordance to the terms and conditions 
of subject contract. 

QUANTITY UNIT UNIT PRICE 

(C) (D) (E) 

AGE OF . 

2 2 

AMOUNT 

(F) 

OPTIONAi.. FORM 3J6 (~ 
6__,,.ibyGSA 
FAR (48 CfR) 63.110 



TERMINAL 
B&R 

NUMBER 

EW10012090 
EW100120K0 
EY551712B0 
EY520113A0 
EY52024100 
EY55171 310 
EY652713B0 
EY804910A0 
EY804910D0 
EY804910G0 
EY80491 0H0 
EY804910KO 
EY804910KO 
EY804910KO 
EY804910AO 
EY804910AO 
EY804910AO 
EY804910M0 
EY804910M0 
EY804910M0 
EY804910M0 
EY81000000 
EY86481110 
EY86481210 
EY86481300 
EY86483000 
EY87481410 
EY87481410 
EY87481410 
EY90098010 
EY90098010 
KP15040100 
KP17020100 
KP17020300 
KP17020300 
KP1 7020300 
KP17020300 
KL10010000 
KL10020000 

SRNL Minor B&R Cost vs Approved Fin-Plan 

FY2013 

Costs Posted thru 07/31/2013 Month Ending 

Aooroved Financial Plan # 23 
C/0 FY13 

B&RTITLE Funds Funding 

EW 10 International Program 14,582.80 
DOE-HQ Communication & Tech Program 5,263.66 
ID-00128-0.01 SNF STAB-OISP 308,782.93 
RL0013C SW STAB&DIS-0003896 0.00 580,000.00 
RL-0041.01 Packaging Certification 1,000,000.00 
ID-0013 SW STAB&DIS OPER 724.02 
OR-0013B 20,000.00 
Assist to HWT&I Plant 401,408.36 
EM2.2ISM/OP Oversight 43,942.88 
EM10 Logisticd & wst Disp Enhancement 576.38 
Packaging Work at SRNL 10,619.23 
EM 13 FED Disposition(0004074) 0.00 174,194.85 
EM 13 FED Disposition(0004202) 0.00 105,000.00 
EM 13 FED Disposition 53,834.51 
EM 13 FED Disposition(0004074) 110,000.00 
US/Japan Workshop Fukushima(0004123) 30,000.00 
Tech Support to EM11 (0004502) 5,845.00 
International Program 571,387.25 
Asset Revitalization 39,135.33 167,305.77 
External Tank Reviews 108,101.67 (64,085.22) 
Energy Park Initiative(EPI) SITE) 191,806.94 (103,220.55) 
CDA-Environment Mgnt 45,975.15 
Packaging Certification(0001761 )(FT05) 485,920.00 
Packaging Certification(0001762)(FT06} 67,195.00 
Packaging Certification(0001763)(FT07) 104,835.00 
Packaging Certification(0001766)(FT08) 122,050.00 
SRNS Section J Supt. (0001764}(TP) 150,000.00 
Tech Expert Group(EM-TEG) 9,281.12 
Technetium Removal from SRS Tank Farm 100,000.00 
In-Situ Decom Tech Del & Dem Proj SR091701 22,451.67 
Packaging Certification 300,000.00 
Terrestrial Carbon Proc(Supt SCW-0030) 317.40 
Environmental Processes SCW0033 FY10 14,275.08 25,000.00 
Iodine Env Microbiology(SCW-0052) 764.60 
Subsurface Biogeochemlcal Research (SCW0083) 31,854.59 57,000.00 
Fate or Uranium during Transport (SCW0091) 48,219.71 131,000.00 
Iodine Env Radiochemlstry(SCW-0052) 3,832.71 108,639.52 
2013 Summer Term SULI Participant 1,273.50 
2013 CCI Participant 1,273.50 

Total Environmental Stewardship 2,365,814.16 3,240,587.04 

Total Balance POP 

14,582.80 14,582.80 POP 09/30/13 
5,263.66 5,263.66 POP 09/30/13 

308,782.93 2,002.77 POP 09/30/13 
580,000.00 580,240.08 POP 09/30/13 

1,000,000.00 (19,556.31) POP 09/30/13 
724.02 724.02 POP 09/30/13 

20,000.00 1,266.63 POP 09/30/13 
401,408.36 48,569.36 POP 09/30/13 

43,942.88 43,942.88 POP 09/30/13 
576.38 576.38 POP 09/30/13 

10,619.23 3,020.63 POP 09/30/13 
174,194.85 17,736.05 POP 09/30/13 
105,000.00 I 13,867.27 POP 09/30/13 

53,834.51 71.90 POP 09/30/13 
110,000.00 110,000.00 POP 09/30/13 

30,000.00 30,000.00 POP 09/30/13 
5,845.00 5,845.00 POP 09/30/13 

571 ,387.25 189,553.34 POP 09/30/13 
206,441 .10 2,823.75 POP 09/30/13 
44,016.45 44,005.82 POP 09/30/13 
88,586.39 38,722.78 POP 09/30/13 
45,975.15 21,783.07 POP 09/30/13 

485,920.00 485,920.00 POP 09/30/13 
67,195.00 67,195.00 POP 09/30/13 

104,835.00 104,835.00 POP 09/30/13 
122,050.00 122,050.00 POP 09/30/13 
150,000.00 150,000.00 POP 09/30/13 

9,281.12 3,246.09 POP 09/30/13 
100,000.00 4,891.97 POP 09/30/13 
22,451.67 5,871.54 POP 09/30/13 

300,000.00 5.490.89 POP 9/30/13 
317.40 317.40 POP 9/30/13 

39,275.08 29,939.90 POP 09/30/13 
764.60 764.60 POP 9/30/13 

88,854.59 14,391.04 POP 09/30/13 
179,219.71 69,673.05 POP 09/30/13 
112,472.23 86,670.45 POP 09/30/1 3 

1,273.50 1,273.50 POP 09/30/13 
1,273.50 1,273.50 POP 09/30/13 

5,606,401.20 2,308,882.65 
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2 AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REO. NO. r PROJECT NO. (II applicable) 

0387 09/05/2013 13EM002943 
6 ISSUED BY CODE 00901 7. ADMINISTERED BY (I/other than Item 6) CODE 100901 

Savannah River Operations Savannah Ri ver Ope rations 
U. S . Department of Energy U. S . Depa rtment of Energy 
Savannah River Operations Savannah River Operations 
P. O. Box A P. O. Box A 
Aiken SC 29802 Aiken SC 29802 

8. NAME AND ADDRESS OF CONTRACTOR (No., strHI. coun/y, State end ZIP ~J (x) 9A AMENDMENT OF SOLICITATION NO. 
>-

SAVANNAH RIVER NUCLEAR SOLUTI ONS, LLC 
A ttn : LLOYD CLEVINGER 98. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A I KEN SC 298012421 

10A MODIFICATION OF CONTRACT/ORDER NO. 
X DE-AC09-08SR22470 

108 DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01 /10/2008 
11, THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

Olho abovo numbe<ed sohc,talion is amended as sol forth in llom 14. The hour and date specified lor rocaipt ol Otters 0 1s extended, 0 is not oxtended. 
Offers must ocknowlodgo roceipl ol lhis amendmont prior to tho hour and date specified in tho solicitation or as amended, by ono of tho following methods: (a) By completing 

lloms 8 and 15, and rotumlng ____ copies of lho amendmont: (b) By acknowledging rocoipl ol lhis amendment on oach copy ol lhe offer submitted; or (c) By 

separate lotter or telegram which onckJdes a reforonce to tho sohcrtat,on and amendment numbers FAILURE OF YOUR ACKNOIM.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER tt by 
virtue of this amendment you desire to change an offer already submrtted, such ci1ange may be made by telegram or loiter, provided each telegram or letter makes reforonce 
to tho sohatation and this amendment, and is received prior 10 the opening hour and date specified 

12 ACCOUNTING AND APPROPRIATION DATA /II requited} Ne t Increase: $13 , 910 . 00 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE 

X 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TOc (Speafy authonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying olfjce, 
approp,iation dale, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b). 

C. THIS SUPPLEMENT/IL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Speafy type of modtficahon and authonty) 

I . 53 DEAR 970 .5232- 4 Obl igation of Funds (Dec 2000) 

E. IMPORTANT: Contractor [!] is not. D is required to sign this document and retum ______ _ copios to the issuing offoco. 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF soct,on headings, including sobcitatiolllcontract subject matter where /eas1b/e.) 

A. The purpose of this modifi cation i s to obli gate f unds t o CLIN 0001 (Department of 
Ene r gy (DOE)) , i n accordance wi th SRNS FINPLAN 26 . Funds i n the amount o f $13, 910 . 00 are 
he reby obligated to CLIN 0001 , the reby i ncreasing i t f rom $4, 7 11 , 846, 606. 14 to 
$4,711,860,516 . 14 . 

B. As a result of thi s modificati on, Pa rt I - Schedule, Sec tion B, Suppl ies o r Services 
a nd Price/Cost , para gr aph B, enti t led "Obligat i on o f Funds ," is hereby revised to increase 
t he total amount o f funds obligated t o t he contract from $6, 111 , 57 4, 94 9 . 97 to 
$6 , 111 , 588 , 859 . 97 . 

C. The contract estimated va lue and a ll other t e rms a nd condi tions rema in unchanged . 
Continued . .. 
Except as provided heroin, oll lerms ond conditions ol lho documonl referenced in Item 9A o, 10A. as horotofore changod. remains unchanged end in lull forco ond effect. 

15A. NAME AND TITLE OF SIGNER (Typo or pnnt) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B. CONTRACTORIOFFEROR 

(Signature of fMSon euthorlz od to sign) 

NSN 7540-01-152-8070 
Provious edit10n unusabk) 

1SC. DATE SIGNED 16C. DATE SIGNED 

09/05/2013 

STANDARD FORM 30 (REV. 10-83) 
Prescnbed by GSA 
FAR (48 CFR) 53 243 
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NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEMNO. SUPPLIES/SERVICES 

(A) (B) 

FOB: Destination 

NSN 754o-oMS2-8067 

QUANTllY µNIT UNIT PRICE 

(C) (D) (E) 

OF 

AMOUNT 

(Fl 

OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR( .. CFR)53.110 
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8 NAME AND ADDRESS OF CONTRACTOR (No.. - "°""')', SllJto andZIPCodoJ (x) 9A AMENDMENT OF SOLICITATION NO. -AVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
ttn: LLOYD CLEVINGER 9B DATED (SEE ITEM 11) 

03 LAURENS ST SW 

s 
A 

2 
A !KEN SC 298012421 

X 
10A MODIFICATION OF CONTRACT/OROER NO 
DE-AC09-08SR22470 

10B. DATEO (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 

11. , n,S ITl:M ONLT APPLIES TO AMENuMcn "' Ot ouu"",. 11ONS 

D The above numbetecl solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers Dis extondod. Dis not extendod. 

Offers must ocknow1edge receipt cf this amendment pnor to the hour and date specif,ed in the solicaa!Jon ot os amended, by one of the following mothods: (o) By completing 
Items 8 and 15, and returning ____ copies cf the amendment; (b) By ad<nowledging rocoipt of this amendment on each copy of the offot aubmll1od. ot (c) By 

soparnto lettet or lolognun which includes a mfetenc:0 to lho sohatation and amenc!menl numbets FAILURE OF YOUR ACKNOIM.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATEO FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 
wtue of thlS amendmenl you deSire to change an offer already submitted, such change may be made by tol8gram or let!et, provided each telegram or lettet moko11 refetence 
to 1h11 IIOIICltBIJon and this amendmem, and is received poor to the opening hour and dalo spoafled 

12 ACCOUNTINGANDAPPROPRIATIONDATA(/freqwred) Net Increase: $155,704.91 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A 6~gEcR~~~ ~i~rn:. ISSUED PURSUANT TO (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 

B THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation dale, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43 103(b). 

C THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF 

0 OTHER (Speafy type of modmcallon and alllhonty) 

X I.53 DEAR 970.5232-4 Obligation of Funds (Dec 2000) 

E. IMPORTANT: Contrador I!) is not. D 1$ req,nrecl to siQn lhis doc:umenl and rlllum _____ .:;o_ copies to the issuing offlCO 

14 DESCRIPTION OF AMENDMENT/MODIFICATION (O,ganizecl by UCF sedion headmgs, including solicitation/contract subjed matlerwhero fe11sib/e.J 

A. The purpose of this modification is to obligate funds to CLIN 0001 (Reimbursable Work 
Commercial), in accordance with SRNS FINPLAN 26. Funds in the amount of $155,704.91 are 
hereby obligated to CLIN 0001, thereby increasing it from $4,711,860,516.14 to 
$4,712,016,221.05. 

B. As a result of this modification, Part I - Schedule, Section B, Supplies or Services 

and Price/Cost, paragraph B, entitled "Obligation of Funds," is hereby revised to increase 
the total amount of funds obligated to the contract from $6,111,588,859.97 to 
$6,111,744,564.88. 

C. The contract estimated value and all other terms and conditions remain unchanged. 
Continued ... 
E•copt os provided herein, all terms and cond~ions of the document referenced in Item 9A or 10A. as heratolore chan(Jed. rama,ns unchanged and in lull lorco and offoet 

15A NAME AND TITLE OF SIGNER (Type or print) 16A NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

15B CONTRACTORIOFFEROR 

(S/gnatvnl ol p«son IU/lhonzed ID alg,1) 

NSN 7540-01-152-8070 
Provious odttoon unusable 

James Lovett 

15C. DATE SIGNED 16C DATE SIGNEO 

09/05/2013 

ST AN DARO FORM 30 (REV 1~) 
PresaibedbyGSA 
FAR (48 CFR) 53 243 
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QUANTITY ~NIT UNIT PRICE 
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OF 
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Sponscnd by GSA 
FAR (48 CFR) 53.110 
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2 

$ t i IX.0.0£1.J _J 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 11. CONTRACT ID CODE I PAGE OF PAGES 

1 I 2 
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8. NAME AND ADDRESS OF CONTRACTOR (No.. - ooumy. St~ ll1'tl ZIP c«to} (x) 9A. AMENDMENT OF SOLICITATION NO. 
...._ 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 
A ttn: LLOYD CLEVINGER 98. DATED (SEE ITEM 11) 

203 LAURENS ST SW 
A !KEN SC 298012421 10A MODIFICATION OF CONTRACT/ORDER NO 

X DE-AC09-08SR22470 

108. DATED (SEE ITEM 13) 

CODE 798861048 FACILITY CODE 01/10/2008 
11. ,n1;;, 11,am UNLT Krr~"" IU 11-3' Ut- .-:JU""""'•"••-"'"'-

n The above numbered solicitation is amended as sel folth in lt1.1m 14. The hcur and date spocifiad for raceipt cif Offers O is extendod, [_: is not extandod. 
Offers mus1 ad<ncwlodge r8C8ipt of this amendment priOr to the hcur and date spectfl8d in tho SOIICilation or as amendod. by cne of lhe following methods: (a) By completing 
llems 8 and 15. and returning ____ copies of the amendment; (b) By acknowledging reeoipt of this omandmant on each copy of tho offer submitted; or (c) By 

separate letter or telegram which includes a reference to lhe solicitation and amendment numbers. FAILURE OF YOUR ACKNO'M.EDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
vittue of this amendment YoU desire lo change un offer already submijtecl, such chunge may be made by telegram 0t latter, provided each telegram or letter makes ralerenco 
lo the solicitation and this amendment. and is received prior to the opening hour and dat11 specified. 

12 ACCOUNTING AND APPROPRIATION DATA (If required) 

No Change to Accounting and Appropriation Data 
13. THIS ITEM ONLY APPLIES TO MODI FICA 11ON OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify aul/totity) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation dalll, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b) 

X 

E. IMPORTANT: Contractor tJ is not, [1'.l is roquired 10 sign this document and return ______ l_ ccpies 10 th11 issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (O,r,anized by UCF sedion headings, including soltcilalion/Contraa subject maltflr "11el8 feasible.) 

The purpose of this modification is to correct the extended Period of Performance for GD 
B&Rs under Modification 0397, and incorporate four contract work authorizations. 
Accordingly, the following applies: 

A. Under Modification 0397 the work 
from "9/30/2014" to read "08/31/2014" 
the availability of funds. The period 
authorizations remains at 9/30/2014. 

authorizations associated with GD B&Rs, is changed 
for Attachment 2 work authorizations only, subject to 
of performance for Mod 0397, Attachment 1 work 

B. The contract work authorizations listed below are hereby incorporated, as attachments 1 
through 4, hereto. 
Continued ... 
Except as provided harain. au terms and condrtions of tho document relarencad In ltom 9A or 10A. as heralofore changed. ramains unchanged and In full folCII and effect. 

1SA. NAME AND IDLE OF SIGNER (lj'Pfl J:!pti:!l__ -• _ 16A. NAME AND TITLE OF CONTRACTING OFFICER (TyPfl or print) 

Jom, w. ·•~SmlarVice President 

·152-l!070 
Previous eclrtion unusalllll 

CoDCradBMa• • 
15C. DATE SIGNED 16C. DATE SIGNED 

STANDARD FORM 30 (REV. 1 
Prosaibecl by GSA 
FAR (48 CFR) 53.243 



REFERENCE NO. OF DOCUMENT BEING CONTINUED 

CONTINUATION SHEET DE-AC09-08SR22470/0398 

NAME OF OFFEROR OR CONTRACTOR 

SAVANNAH RIVER NUCLEAR SOLUTIONS, LLC 

ITEM NO. 

(Al 
SUPPLIES/SERVICES 

(Bl 

ll No. IN13012, Rev 7, for Energy Threat (See 
Attachment 1) 
2l No. 89X0319, Rev 9, for Fuel Cycle 
Technologies (See Attachment 2l 
3) No. PC410003, Rev 6, for Packaging and 
Certification and Packaging and Transportation 
Operation Support (See Attachment 3) 
4) No. 410003-TechSup, Rev 3, SRNL Technical 
Support (Attachment 4l 

Funds were previously allocated under FINPLAN 
numbers 25 and 27 for Fiscal Year 2013 for 
contract work authorizations 2, 3 and 4, by 
separate modifications. In addition, the IN 
Contract Work Authorization provides direction 
only, regarding the use of funds previously 
obligated under the contract. 

C. This modification formally incorporates the 
above referenced contract work authorizations as 
part of the contract. As stated under DEAR 
970.5211-1 Work Authorization (May 2007l, 
paragraph (bl, the work authorization, whether 
issued bilaterally or unilaterally shall become a 
part of the contract. 

D. The contract estimated value and all other 
terms and conditions remain unchanged. 

NSN 7540.01 152 8007 

OUANTllY UNIT 

(Cl (Dl 
UNIT PRICE 

(El 

AGE OF 

2 2 

AMOUNT 

(F) 

OPTIONAi. FORM 336 (4-86) 
Spcn&oted by GSA 
FAR (48 CFR) 53.110 
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