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EERE e 06-EE-01B Research Support Facility (RSF) Il $ 67,700,000 [$ 67,700,000
EERE Alliance for Sustainable Energy, 08-EE-01 Energy System Integration Facility $  135000,000 | $ 135,000,000
LLC (ESIF)
Alliance for Sustainable Energy. South Table Mountain (STM)
EERE LLC ’ 10-EE-01 Ingress/Egress & Traffic Capacity $ 44,000,000 | $ 44,000,000
Upgrades
EERE University of Tennessee-Battelle |10-EE-05001 Carbon Fiber Technology Facility $ 30,000,000 | $ 28,600,000
EERE University of Tennessee-Battelle |10-EE-05002 Maximum Energy Efficiency Building | ¢ 16 500000 | § 16,650,000
(MAXLAB)
EERE University of California-LBNL 10-EE-05003 User Test Bed Facility (UTBF) $ 15,900,000 | $ 15,900,000
EM Bechtel National Inc. (ORP) 01-D-416 Waste Treatment and Immobilization | ¢ 5 744 100 000 | $12,263,000,000
Plant (WTP)
EM Parsons Infrastructure & 05-D-405 Salt Waste Processing Facility (SWPF) | $ 900,000,000 | $ 1,339,000,000
Technology Group, Inc.
Brookhaven Science Associates, Nuclear Facility D&D - Brookhaven
EM Lo CH-BRNL-0040 Graphite Research Reactor (BGRR) | 53800000 |8 74,600,000
EM CH2M-WG Idaho, LLC (INL) ID-0030B.C1 I‘Z‘:Li”d Water Remediation - 2012- | ¢ 745 700,000 | $ 742,700,000
EM CH2M-WG Idaho, LLC (INL) ID-0030B/C-C003  |Accelerated Retrieval Project (ARP) VIII| $ 49,104,899 | $ 49,104,899
EM CH2M-WG Idaho, LLC (INL) ID-00408 Nuclear Facility D&D - INL $ 753,000,000 | $ 796,400,000

Assessment

G

Cost Schedule
Performance  Performance
1.01 1.00
1.01 1.00
1.00 1.00
1.01 0.98
NA NA
NA NA
0.99 0.99
0.95 0.92
0.85 0.99
1.30 1.02
1.23 0.99
241 1.04
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EM URS / CH2M Hill Oak Ridge, LLC [OR-0040.C1 K-25D & D $ 479,400,000 [ $ 1,397,000,000
LATA-Sharp Remediation .
EM Services, LLC (Oak Ridge) OR-0040.R1.3 K-33 Slab and Soil Removal $ 22,880,000 | $ 22,880,000
EM University of Tennessee-Battelle |OR-0042.NEW.R2.7 |+000 Gaseous Reconfiguration and $ 12,652,000 |$ 12,652,000
Stabilization Project Buy Back
EM Security & Ecology Corp. OR-0042.R1.4 Facility Demolition-Hot Cells $ 14,500,000 | $ 33,800,000
EM Security & Ecology Corp. OR-0042.R1.6 Facility Demolition - Small Facilities $ 11,400,000 | $ 11,400,000
LATA Environmental Services of Nuclear Facility D&D - Paducah
EM Kentucky, LLC PA-0040.C1 Gaseous Diffusion Plant $ 29,600,000 | $ 37,400,000
EM CH2M Hill Plateau Remediation RL-0011 R1 Plutonlum.le.shlng (PFP) Plant $ 330,200,000 | $ 330,200,000
Company Decontamination and Dismantlement
. o Groundwater Remedy Implementation
EM CH2M Hill Plateau Remediation o) 5930.¢ for 200-ZP-1 and 100 DX Treatment | $ 181,600,000 [ $ 385,420,000
Company
Systems
EM Washington Closure Hanford, LLC |RL-0041.C1 Nuclear Facility D&D - River Corridor | ¢ 5 554 500 900 | § 2,251,500,000
Closure Project
EM fféa””ah River Nuclear Solutions,|sp 4011c.c2 Purification Area Vault $ 27,272,000 |$ 27,272,000
EM Savannah River Remediation, LLC [SR-0014C.C3.2 Saltstone Disposal Units 3&5 $ 76,500,000 | $ 76,500,000
EM Los Alamos National Security, LLC|VL-LANL-0030.C1 Corrective Actions - Canon de Valle $ 52,900,000 | $ 52,900,000

Assessment

G

Cost Schedule
Performance  Performance
1.00 1.01
NA NA
NA NA
0.93 0.98
0.98 1.00
1.00 0.99
0.97 0.98
0.99 1.00
1.07 1.01
1.29 0.99
1.06 0.96
1.17 0.99
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EM Los Alamos National Security, LLC [VL-LANL-0030.R1.1 [DP Site - MDA-B $ 110,500,000 [ $ 136,600,000
Accelerated Remediation Nuclear Facility D&D - Special Process
EM Company, LLC & Washington VL-SPRU-0040.C1 Research Unit $ 78,600,000 | $ 78,600,000
Accelerated Remediation .
EM Company, LLC & Washington VL-SPRU-0040.C2 Building G2 & H2 D&D $ 37,000,000 | $ 37,000,000
FE DM Petroleum Operations BC-102 Bayou Choctaw Cavern Replacement | $ 72,800,000 | $ 72,800,000
Company
Chemistry & Metallurgy Research
NA Los Alamos National Security, LLC [04-D-125B Facility Replacement Project (CMRR)- | $ 199,400,000 [ $ 199,400,000
PHASE B Radiological Laboratory Utility
NA Ef‘gv Technical Services Y-12, 155 5 4702 Security Improvements Project (SIP) | $ 71,663,000 | $ 71,663,000
Nuclear Materials Safeguards and
NA Los Alamos National Security, LLC|08-D-701 Security Upgrades Project (NMSSUP) | $ 245,166,000 | $ 213,086,000
Phase Il
NA B&W Pantex, LLC 08-D-801 High Pressure Fire Loop (HPFL) $ 34,980,000 | $ 42,360,000
NA B&W Pantex, LLC 08-D-802 High Explosive Pressing Facility (HEPF)| $ 80,578,000 | $ 145,297,000
NA Efgv Technical Services Y-12, 145 v1oMIE Microwave Deployment $ 17721459 |$ 21,782,419
NA Ef‘gv Technical Services Y-12, g v 12miE-1 Oven Consolidation $ 22,743,000 |$ 28,891,894
NA fﬂir;tcii:]a&orporatlon, a Lockheed 09-D-404 ;II';ast Capabilities Revitalization (Phase $ 52,705,000 | $ 57,808,984

Assessment

G

Cost Schedule
Performance  Performance
0.96 1.00
0.53 0.96
0.34 0.62
1.18 0.92
1.00 1.05
1.25 1.18
0.92 1.04
0.99 0.95
1.03 0.98
1.01 0.96
1.02 1.03
1.01 0.97
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NA Ef‘gv Technical Services Y-12, |1, 1y 501 Nuclear Facility Risk Reduction (NFRR) | $ 75,796,000 | $ 75,796,000 @ 1.07 112
NA Los Alamos National Security, LLC|11-D-601 Sanitary Effluent Reclamation Facility $ 16,100,000 | $ 16,100,000 G NA NA

. . TA-55 Infrastructure Reinvestment
NA Los Alamos National Security, LLC[11-D-801A Project, TRP Il (Phase A) $ 19,470,000 | $ 13,654,000 G NA NA

. . TA-55 Infrastructure Reinvestment
NA Los Alamos National Security, LLC|11-D-801B Project, TRP Il (Phase B) $ 18,203,000 | $ 11,238,000 G NA NA

Savannah River Nuclear Solutions,

NA o 99-D-141-02 Waste Solidification Building (WSB) | $ 344,455,000 | $ 344,455,000 R 1.01 0.87
NA Shaw AREVA MOX Services, LLC [99-D-143 '(Y\'/'I’é)e)‘g)ox'de Fuel Fabrication Facility | ¢ 4 514 329 000 | $ 4,857,129,000 R 0.90 0.93
NE Battelle Energy Alliance 08-D-702 Material Security and Consolidation $ 17418774 |$ 17418774 @ NA NA

Project (MSCP)

. . 12 GeV Continuous Electron Beam
SC Jefferson Science Associates, LLC|06-SC-01 Accelerator Facility (CEBAF) Upgrade $ 310,000,000 | $ 310,000,000 G 0.96 0.96

Brookhaven Science Associates, National Synchrotron Light Source-I|

SC LLC 07-SC-06 (NSLS-II) $ 912,000,000 [ $ 912,000,000 G 1.00 0.95
SC University of Tennessee-Battelle |07SING2 SNS Instruments - Next Generation Il $ 60,000,000 | $ 60,000,000 G 1.02 0.99
SC University of California-LBNL 09-SC-72 Seismic Safety Phase 2 $ 97,080,000 | $ 97,080,000 G 0.99 1.00
scC E[%OKhaven Science Associates, 09-SC-73 g;zl'sdeislciplinary Science Building - $ 66,800,000 | $ 66,800,000 G 1.01 0.96
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Technology & Engineering

SC Jefferson Science Associates, LLC|09-SC-74 Development Facility (TEDF) $ 73,200,000 | $ 73,200,000 G 1.00 1.02
sc University of California-LBNL 09-SC-HEP-BELLA '&{’%’ngdli:_a:ma Accelerator Facility | ¢ 57518000 | § 27,218,000 G 0.99 1.00
sc Stanford University 10-SC-70 E?;i?:ﬁ:ti‘;pmré;ﬁ:?gggéiﬁg;i $ 97,400,000 [$ 97,400,000 G 1.00 0.99
SC UChicago Argonne, LLC 10-SC-71 Energy Sciences Building (ESB) $ 96,000,000 | $ 96,000,000 (¢ 1.00 1.01
sc E[%okhaven Science Associates, 10-SC-72 :T)enovate Science Labs-Phase Il (RSL- $ 50,800,000 | $ 50,800,000 G 0.99 0.98

. . Matter in Extreme Conditions
SC Stanford University MIE-91UJ Instrument (MECI) $ 19,973,000 | $ 19,973,000 G NA NA

National Spherical Torus Experiment

SC Princeton University MIE-NSTX-U (NSTX) Unarade $ 94276000 |$ 94,276,000 G 0.97 1.11
Brookhaven Science Associates,

SC Lo MIEO1VB STAR Heavy Flavor Tracker $ 16,700,000 [ $ 16,700,000 G NA NA
Next Generation High Performance

SC #N/A NERSC-7 Production Computing System Project | $ 18,274,300 | $ 18,274,300 G NA NA
(NERSC-7)

SC Fermi Research Alliance, LLC SC-25-06-1 ?‘N%“f'lk?ﬁ'ax's Neutrino (v) Appearance | ¢ 574 600000 [ $ 278,000,000 G 0.94 0.98

sc University of California-LBNL SC-25-06-2 Sae;‘)cmr Neutrino Detector (RND) (Daya| ¢ - 34 500,000 | $ 35,500,000 ® 1.01 1.00

SC #NIA SC-25-09-01 Accelerator Project Upgrade to the $ 11,440,000 | $ 11,440,000 G NA NA

Large Hadron Collider (LHC) (APUL)
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sc Fermi Research Alliance, LLC  [SC-25-09-04 Micro Booster Neutrino Experiment $ 19,900,000 |$ 19,900,000 G NA NA
(MicroBooNE)
. . SC-BER-2010- High Resolution and Mass Accuracy
SC Battelle Memorial Institute 1035070 Capability Development Project $ 17,500,000 | $ 17,500,000 G NA NA
SC #N/A NERSC Relocation Project $ 19,980,000 | $ 19,980,000 G NA NA
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